

Dedicated Freight Corridor Corporation of India Limited
(A Government of India Enterprise)

Addendum No. 13 Dated 14.10.2014
Addendum / Amendments to the Bid Documents for

DESIGN AND CONSTRUCTION OF SIGNAL AND TELECOM WORKS FOR DOUBLE LINE RAILWAY INVOLVING TRAIN DETECTION SYSTEM, ELECTRONIC INTERLOCKING IN STATIONS, AUTOMATIC SIGNALLING IN BLOCK SECTIONS, TRAIN MONITORING AND DIAGNOSTIC SYSTEM, INTERLOCKING OF LEVEL CROSSING GATES, DISPATCH TELEPHONE SYSTEM, FIBER OPTIC COMMUNICATION SYSTEM, GSM(R) SYSTEM, DIGITAL ELECTRONIC EXCHANGE SYSTEM, MASTER CLOCK SYSTEM AND VIDEO SURVEILLANCE SYSTEM FOR REWARI – MAKARPURA SECTION INCLUDING TESTING AND COMMISSIONING ON DESIGN-BUILD LUMP SUM PRICE BASIS OF WESTERN DEDICATED FREIGHT CORRIDOR

SIGNALLING AND TELECOMMUNICATION WORKS CONTRACT
(Rewari – Makarpura of Phase I)

Ref. : ICB No. ST P-5

Sl. No.	Vol. No.	Section No.	Page No.	Clause No.	Item	Amendments to the Bid Documents
518	I	5	140 and corresponding Pg. 6-7 of Addendum No. 4	(i) ATB 1.1.3.3 and (ii) ATB 1.1.3.7 and corresponding items at Sl. No. 214 and 215 of Addendum No. 4	(i) Time for Completion and (ii) Defect Notification Period	In ATB 1.1.3.3 and ATB 1.1.3.7 Replace sub-item (ii): “Iqbalgarh – Makarpura: 200 Weeks (1400 days)” with the following: “Iqbalgarh – Makarpura: 216 Weeks (1512 days)”
519	I	5	141 and 161 and corresponding Pg. 7, 8 & 9 of Addendum No. 4	ATB 8.2 and PC 8.2 and corresponding items at Sl. No. '217' and '221' respectively of Addendum No. 4	Time of Completion	In ATB 8.2 and PC 8.2: In the description against milestone MS 6 , replace the duration “200 W (1400 days)” with “216 W (1512 days)”

Sl. No.	Vol. No.	Section No.	Page No.	Clause No.	Item	Amendments to the Bid Documents
520	I	5	146 – 150 and Pg. 1 - 3 of Attachment: Addm-8-1 of Addendum No. 8	Item at Sl. No. 376 in Addendum No. 8 and its corresponding attachment "Attachment: Addm-8-1"	Revised Table: Coordination Events and Key Milestones (ATB 8.2 of Contract ST P-5)	(i) Replace the duration "82 W (574 D)" as appearing in the last column and against Sl. No. 11 for Coordination Event No. 'ST-11' of Pkg. STP-5 with " 98 W (686 D) " (ii) Replace the duration "100 W (700 D)" as appearing in the last column and against Sl. No. 12 for Coordination Event No. 'ST-12' of Pkg. STP-5 with " 116 W (812 D) " (iii) Replace the duration "188 W (1316 D)" as appearing in the last column and against Sl. No. 15 for Milestone No. 'MS-3' of Pkg. STP-5 with " 204 W (1428 D) " (iv) Replace the duration "200 W (1400 D)" as appearing in the last column and against Sl. No. 18 for Milestone No. 'MS-6' of Pkg. STP-5 with " 216 W (1512 D) "
521	I	5	164 and corresponding Pg. 10 of Addendum No. 4	PC 10.2 and corresponding items at Sl. No. 223 of Addendum No. 4	Taking Over of Parts of the Works	In PC 10.2: Replace sub-item (ii): "Iqbalgarh – Makarpura: 200 Weeks (1400 days)" with the following: "Iqbalgarh – Makarpura: 216 Weeks (1512 days)"