



डेडीकेटेड फ्रेट कोरीडोर

डेडीकेटेड फ्रेट कोरीडोर कॉर्पोरेशन ऑफ इंडिया लि.

भारत सरकार (रेल मंत्रालय) का उपक्रम

Dedicated Freight Corridor Corporation of India Limited

A Govt. of India (Ministry of Railways) Enterprise

No. 2021/HQ/Admin/RTI-730

New Delhi: 25.08.2021

Sh. Varathan Ananthappan
Tamil Nadu

Subject: Providing information w.r.t. Original RTI Application received under the RTI Act 2005.

Reference: Your online RTI application dated 29.07.2021 (Registration No. DFCCCL/R/E/21/00577) received through DOPT.

Information, as obtained from the concerned record holding office, is provided herewith as under;

S. No	Point No.	Information sought for	Information provided
1.	1 to 8 (except 2)	Refer to the original RTI application dt. 29.07.2021	Attached as Annexure-I
2.	2		As per available records, project specific DPR is not available.

Hope the above information is complete and satisfactory. If not, then you can appeal within 30 days of receipt of the letter to the 1st Appellate Authority whose name and address is as under;

Ms. R. P. Chhibber
GGM/Administration DFCCIL,
5th Floor, Supreme Court Metro Station Building,
Pragati Maidan, New Delhi-110001.

DA: 2 sheets

(S.K. Roy)

Dy. G.M/Admn.(PIO)

E-mail: skroy@dfcc.co.in

011-23454707



डेडीकेटेड फ्रेट कोरीडोर

डेडीकेटेड फ्रेट कोरीडोर कॉर्पोरेशन ऑफ इण्डिया लि.
भारत सरकार (रेल मंत्रालय) का उपक्रम
Dedicated Freight Corridor Corporation of India Ltd.
A Govt. of India (Ministry of Railways) Enterprise

A 112X112-1

No.: ALD (W) EN/RTI/49-(Vol-IV)/1363

Date: 06.08.2021

JGM/Civil
Corporate Office
New Delhi


Sub: - Regarding information sought under RTI Act 2005.

Ref: (i) Corporate Office email dated 29.07.2021

Vide reference (i) information sought by Shri Varathan Ananthanppan under RTI Act 2005 reply of desired information about Eastern Dedicated Freight Corridor (EDFC) Bhaupur-Pandit Deendayal Upadhyay Nagar details of parawise reply written below:

S.N.	Desired Information	Reply																				
1	Project details, Project cost	EDFC-2 Section Bhaupur to Mugalsarai for construction of B.G. line. Project Cost Rs. 6422.7 Cr.																				
2	DPR (Detail Project Report) Preparation start date, end date, duration. DPR approved date.	Availabe in HQ.																				
3	Project start, end date, Project duration.	<table border="1"><thead><tr><th>Contract Package</th><th>Start Date</th><th>End Date</th><th>Duration (in Months)</th></tr></thead><tbody><tr><td>CP-201</td><td>12.05.2015</td><td>31.03.2022</td><td>84</td></tr><tr><td>CP-202</td><td>12.05.2015</td><td>26.03.2022</td><td>84</td></tr><tr><td>CP-203 R</td><td>01.12.2020</td><td>24.07.2022</td><td>20</td></tr><tr><td>CP-204</td><td>15.06.2016</td><td>31.12.2021</td><td>68</td></tr></tbody></table>	Contract Package	Start Date	End Date	Duration (in Months)	CP-201	12.05.2015	31.03.2022	84	CP-202	12.05.2015	26.03.2022	84	CP-203 R	01.12.2020	24.07.2022	20	CP-204	15.06.2016	31.12.2021	68
Contract Package	Start Date	End Date	Duration (in Months)																			
CP-201	12.05.2015	31.03.2022	84																			
CP-202	12.05.2015	26.03.2022	84																			
CP-203 R	01.12.2020	24.07.2022	20																			
CP-204	15.06.2016	31.12.2021	68																			
4	Pending work details.	<table border="1"><thead><tr><th>Contract Package</th><th>Scope of Works</th><th>Pending/Balance Work</th><th>Remarks</th></tr></thead><tbody><tr><td>CP-201</td><td>Civil, Structure and Track</td><td>Physical Work-25% Financial Work - 32%</td><td>-</td></tr><tr><td>CP-202</td><td>Civil, Structure and Track</td><td>Physical Work-21% Financial Work - 27%</td><td>-</td></tr><tr><td>CP-203 R</td><td>Signalling and Telecommunication</td><td>Physical Work-77% Financial Work - 84%</td><td>Pending/Balance work includes progress done by previous contractor (CP-203).</td></tr><tr><td>CP-204</td><td>Electric Traction Power System and E&M Works</td><td>Physical Work-29% Financial Work - 36%</td><td>-</td></tr></tbody></table>	Contract Package	Scope of Works	Pending/Balance Work	Remarks	CP-201	Civil, Structure and Track	Physical Work-25% Financial Work - 32%	-	CP-202	Civil, Structure and Track	Physical Work-21% Financial Work - 27%	-	CP-203 R	Signalling and Telecommunication	Physical Work-77% Financial Work - 84%	Pending/Balance work includes progress done by previous contractor (CP-203).	CP-204	Electric Traction Power System and E&M Works	Physical Work-29% Financial Work - 36%	-
Contract Package	Scope of Works	Pending/Balance Work	Remarks																			
CP-201	Civil, Structure and Track	Physical Work-25% Financial Work - 32%	-																			
CP-202	Civil, Structure and Track	Physical Work-21% Financial Work - 27%	-																			
CP-203 R	Signalling and Telecommunication	Physical Work-77% Financial Work - 84%	Pending/Balance work includes progress done by previous contractor (CP-203).																			
CP-204	Electric Traction Power System and E&M Works	Physical Work-29% Financial Work - 36%	-																			
5	Required land, land handed to DFCCIL, Pending Land acquisition details, Cost allocated for land acquisition.	<table border="1"><thead><tr><th>Project</th><th>Total Required (Ha)</th><th>Land Handed Over to DFCCIL</th><th>Pending Land Details Acquisition</th><th>Cost Allocated for Land Acquisition (in Rs.)</th></tr></thead><tbody><tr><td>CP 201</td><td>830.27</td><td>NA</td><td>NIL</td><td>368.19 Cr.</td></tr><tr><td>CP 202</td><td>671.91</td><td>NA</td><td>NIL</td><td>353.45 Cr.</td></tr></tbody></table>	Project	Total Required (Ha)	Land Handed Over to DFCCIL	Pending Land Details Acquisition	Cost Allocated for Land Acquisition (in Rs.)	CP 201	830.27	NA	NIL	368.19 Cr.	CP 202	671.91	NA	NIL	353.45 Cr.					
Project	Total Required (Ha)	Land Handed Over to DFCCIL	Pending Land Details Acquisition	Cost Allocated for Land Acquisition (in Rs.)																		
CP 201	830.27	NA	NIL	368.19 Cr.																		
CP 202	671.91	NA	NIL	353.45 Cr.																		

6	Project Current status and tentative completion date.	Contract Package	Section	Scope of Work	Current Work Status	Tentative Completion Date
		CP-201	Mughalsarai to New Karchana	Civil, Structure and Track	Physical Completion-75% Financial Completion-68%	31.03.2022
		CP-202	New Karchana to New Bhaupur	Civil, Structure and Track	Physical Completion-79% Financial Completion-73%	26.03.2022
		CP-203	Mughalsarai to New Bhaupur	Signalling and Telecommunication	Physical Completion-2% Financial Completion-Nil	24.07.2022
		CP-204	Mughalsarai to New Bhaupur	Electric Traction Power System and E&M Works	Physical Completion-71% Financial Completion-64%	31.12.2021
7	Source of funding of this project.	World Bank				
8	Cost per kilometer.	15.615 Cr.				
9	Challenges, if any.	Covid-19 Pandemic				


 (Ajeet Kumar Singh)
 Dy. PM/Engg./APIO
 DFCCIL/PRYJ(W)

Copy to: Dy. GM/Admin. (PIO) for information.