



डेडीकेटेड फ्रेट कोरीडोर

डेडीकेटेड फ्रेट कोरीडोर कॉर्पोरेशन ऑफ़ इंडिया लि.

भारत सरकार (रेल मंत्रालय) का उपक्रम

Dedicated Freight Corridor Corporation of India Limited

A Govt. of India (Ministry of Railways) Enterprise

No. 2021/HQ/Admin/RTI-758

New Delhi: 27.08.2021

**Sh. Varathan Ananthappan**  
Tamil Nadu

**Subject: Providing information w.r.t. Original RTI Application received under the RTI Act 2005.**

Reference: Your online RTI application dated 30.07.2021 (Registration No. DFCCIL/R/E/21/00603) received through DOPT portal.

Information, as obtained from the concerned record holding office, is provided herewith as under;

S. No	Point No.	Information sought	Information provided				
1.	1 to 9 (except point no. 5)	Refer to the original RTI application dt. 30.07.2021	Point-wise Information is attached at Annexure 'A'.				
2.	5		Related Section	Required land/ Total scope in Hectares	land acquired by DFCC in Hectares	Pending land acquisition details	Cost allocated for land acquisition/ Revised Estimate in Crores
			Vadodara - Sachin	143.14	143.14	Supplementary acquisition for ROB & RUB approach land and missing plots is going on.	1098.38 (for section Makarpur- Sachin)

Hope the above information is complete and satisfactory. If not, then you can appeal within 30 days of receipt of the letter to the 1st Appellate Authority whose name and address is as under;

**Ms. R. P. Chhibber**  
GGM/Administration DFCCIL,  
5th Floor, Supreme Court Metro Station Building,  
Pragati Maidan, New Delhi-110001.

DA: 01 sheet

*(Handwritten Signature)*  
27.08.2021

**(S.K. Roy)**  
Dy. G.M/Admn.(PIO)  
E-mail: skroy@dfcc.co.in  
011-23454707

Answer - A)

RTI-758( Sachin-Makarपुरा)

Package	Project Detail, Project cost	DPR, Preparation start date , end date , duration, DPR Approved date	Project start date , end date , Project duration	Pending work details	Project current status and tentative completion date	Source of funding of this project	Cost per km	Challenges, if any
CTP-13(Sachin-Makarपुरा)Design & const of Civil , building and construction of civil , building and track works for double line Railway involving formation , embankment/cutting , bridges , structures etc for makarपुरा -Sachin section)	Rs2157 Crores	Not Available	DOS:15.10.2025Tentative date of completion : 09.10.2019 Project duration :208weeks	Earth work , track work bridge & building work	60% Tentative date of completion:	JICA	Not available	—
15B(Design & construction of special steel bridge across Narmada river involving bridge structure & approaches in formation in embankment with RUB , Guidebunds & protection works etc)	R3330.7 Crores	Not Available	DOS : 15.10.2015 End date : 09.10.2019 Duration : 208 Weeks	08 foundation, 13 substructure , 22 super structure	64% Tentative date of completion:-29.12.2021	JICA	Not available	—
EMP-16 (Design , supply , installation , testing & commissioning of 2x25 KV OHE , traction , sub station , switching stations etc )	Rs 373.539 Crores for GGM-BRC section	Not Available	DOS:02.05.2016 End date : 22.06.2022 Project duration :	Work In Progress	Work In progress Tentative date of completion : 22.06.2022	JICA	Not available	—
STP-5A(Design & construction of Train Protection & warning system (TPWS) for Rewari -JNPT section (combined for phase 1 &II)	R457.3 crores For CGM/BRC section)	Not Available	DOS:10.12.2015 End date :03.07.2022 Project duration : 6Years (app)	Work In Progress	Work In progress & tentative date of comp: 20.11.2024	JICA	Not available	—
STP-17(Design & construction , testing , commissioning of signal & telecom works involving Train Detection system , electronic interlocking instruction etc)	Rs 200 crores(For GGM -BRC section)	Not Available	DOS : 19.09.2016 End date & duration : 208 weeks on board & Radio works : 416 Weeks	Work In progress	Project going on full swing Tentative date of comp:20.11.2024	JICA	Not available	—