

**DETAILS OF TENDERS AWARDED (more than Rs. 1 crore value) upto 30.01.2019**

S.No.	Tender No	Item/Nature of work	Mode of tender enquiry	Date of publication of NIT	Type of bidding Single/Two bid system	Last date of tender receipt	No. of tender received	No. & name of the parties not qualified after tech. evaluation	Whether contract awarded to lowest tenderer	Contract No. and date	Name of contractor	Value of the contract (In crore)	Schedule date of completion
1	MGS/3/2017-2018/4-ROB/Bihar/205	Construction of 04 ROBs (41, 46, 49, 50)	E-Tender (Open Tender)	20.09.2017	Single Stage-Two Packed	23.10.2017	2	M/s REW-GIPL (JV)	Yes	MGS/3/2017-2018/4-ROB/Bihar/205 dated 18.04.2018	M/s Woodhill-Rahee (JV)	50.54	17.10.2019
2	MGS/08/2018-19/ROB-PMC/SEB-MGS/209	PMC for Construction of ROB	E-Tender (Open Tender)	01.06.2018	Single Stage-Two Packed	04.07.2018	8	M/s PEMS & M/s RINA Consultant	Yes	MGS/08/2018-19/ROB-PMC/SEB-MGS/209 dated 08.09.2018	M/s Lion Engineering Consultants	8.61	07.03.2020
3	MGS/07/2018-2019/4-ROB/02	Construction of 04 ROBs (36,74,76, 83)	E-Tender (Open Tender)	01.06.2018	Single Stage-Two Packed	03.07.2018	2	M/s Woodhill-HMM (JV)	Yes	MGS/07/2018-2019/4-ROB/02 dated 10.09.2018	M/s REW-JCL (JV),	66.35	9.03.2020
4	MGS/EN/11/2018-19/LC/3-ROB/Bihar/275	Construction of 03 ROBs (38,39,40)	E-Tender (Open Tender)	09.07.2018	Single Stage-Two Packed	30.08.2018	3	NIL All 3 Bidders qualified	Yes	MGS/EN/11/2018-19/LC/3-ROB/Bihar/275 dated 01.10.2018	M/s M.G. Contractor Pvt. Ltd.	97.37	31.03.2020
5	MGS/EN/09/2018-19/LC/41-46-49-50/Bihar/273	Construction of 04 ROBs (41, 46, 49, 50) - Approach portion	E-Tender (Open Tender)	09.06.2018	Single Stage-Two Packed	10.07.2018	2	Royal Infraconstru Ltd.	Yes	MGS/EN/09/2018-19/LC/41-46-49-50/Bihar/273 dated 05.10.2018	M/s Jhajhariya-Shresthabhish ek (JV)	101.53	04.04.2020
6	MGS/EN/10/2018-19/LC/52-II & 55/Bihar/274	Construction of 02 ROBs (52/II, 55)	E-Tender (Open Tender)	18.06.2018	Single Stage-Two Packed	20.07.2018	2	Royal Infraconstru Ltd.	Yes	MGS/EN/10/2018-19/LC/52-II & 55/Bihar/274 dated 05.10.2018	M/s Jhajhariya-Shresthabhish ek(JV)	79.52	04.04.2020
7	MGS/EN/12/2018-19/LC-42 & 45/Bihar/276	Construction of 02 ROBs (42, 45)	E-Tender (Open Tender)	24.07.2018	Single Stage-Two Packed	28.08.2018	1	NIL 1 Bidders qualified	Yes	MGS/EN/12/2018-19/LC-42 & 45/Bihar/276 dated 11.10.2018	M/s Jhajhariya-Galvano (JV)	76.01	10.04.2020
8	MGS/EN/18/2018-19/LC-52-54-57/Bihar/282	Construction of 03 ROBs (52, 54, 57)	E-Tender (Open Tender)	14.09.2018	Single Stage-Two Packed	15.10.2018	3	M/s Lakho Sathyendra-SP Malik (JV)	Yes	MGS/EN/18/2018-19/LC-52-54-57/Bihar/282 dated 30.10.2018	M/s Jhajhariya-Galvano (JV)	101.81	29.04.2020
9	MGS/EN/16/2018-19/LC-35-37-48/Bihar/280	Construction of 03 ROBs (35, 37, 48)	E-Tender (Open Tender)	31.08.2018	Single Stage-Two Packed	05.10.2018	2	Nil	Yes	MGS/EN/16/2018-19/LC-35-37-48/Bihar/280 dated 31.10.2018	M/s Jhajhariya-Galvano (JV)	90.5	30.04.2020
10	MGS/EN/15/2018-19/LC-61-62-63/Bihar/279	Construction of 02 ROBs (61, 62/63)	E-Tender (Open Tender)	24.08.2018	Single Stage-Two Packed	24.09.2018	2	Nil	Yes	MGS/EN/15/2018-19/LC-61-62-63/Bihar/279 dated 31.10.2018	M/s Jhajhariya-Galvano (JV)	67.66	30.04.2020
11	MGS/EN/17/2018-19/LC-70, 71, 75, 76 & 81/UP/281	Construction of 05 ROBs (70,71,75,78,81)	E-Tender (Open Tender)	08.09.2018	Single Stage-Two Packed	10.10.2018	3	M/s Jhajharia-Galvano(JV)	Yes	MGS/EN/17/2018-19/LC-70, 71, 75, 76 & 81/UP/281 dated 15.11.2018	UP State Bridge Corporation Ltd.	51.08	14.05.2020
12	MGS/EN/19/2018-19/LC-64-66-67/Bihar/283	Construction of 03 ROBs (64, 66, 67)	E-Tender (Open Tender)	01.10.2018	Single Stage-Two Packed	31.10.2018	2	Nil	Yes	MGS/EN/19/2018-19/LC-64-66-67/Bihar/283 dated 16.11.2018	M/s M.G. Contractor Pvt. Ltd.	108.19	15.05.2020

13	MGS/EN/13/2018-19/LC-47 &53/Bihar/277	Construction of 02 ROBs (47, 53)	E-Tender (Open Tender)	24.07.2018	Single Stage-Two Packed	27.08.2018	2	Nil	Yes	MGS/EN/13/2018-19/LC-47 &53/Bihar/277 dated 26.11.2018	M/s Woodhill-Rahee (JV)	70.8	25.05.2020
14	MGS/EN/19/2018-19/GAQ RFO & Balance SEB-MGS/288	Construction of RFO	E-Tender (Open Tender)	01.11.2018	Single Stage-Two Packed	11.12.2018	3	NIL All 3 Bidders qualified	Yes	MGS/EN/19/2018-19/GAQ RFO & Balance SEB-MGS/288 dtd 01.01.2019	M/s C&C-ESM (JV)	124.16	30.06.2020
15	MGS/EN/RUB/Approaches/172/3/2016	Construction of DFC side approaches of RUB/LHS at LC No. 35, 37, 44, 48, 51, 52, 54, 57, 58, 64, 65, 66, 67, 77 & 79	E-Tender (Open Tender)	28.12.2016	Single Stage-Two Packed	27.01.2017	2	M/s Sushil Kumar	Yes	HQ/EN/RUB/BBU/172/1 dated 08.06.2017	M/s HV Infratex Ltd.	14.03	25.04.2019
16	MGS/EN/RUB/BBU/172/1	Construction of RUB/LHS at BBU yard between SEB-MGS section	Tender (Open Tender)	--	Single Stage-Two Packed	--	--	--	Yes	MGS/EN/RUB/BBU/172/1 dated 15.05.2017	M/s Riya Builders and Developers Pvt. Ltd	4.99	31.12.2018
17	MGS/02/2017-2018/ROB/DRG-Design/204	Consultancy services for Development and Preparation of GAD of 14 nos. ROBs	E-Tender (Open Tender)	28.09.2017	Single Stage-Two Packed	10.11.2017	5	NIL All 5 Bidders qualified	Yes	MGS/02/2017-2018/ROB/DRG-Design/204 dated 05.01.2018	M/s Park Project Consultancy	4.07	05.07.2019
18	DFCC/MGS/Hiring of Manpower Services/6/2017	Providing of manpower services for the office of CPM/Mughalsarai at Varanasi	E-Tender (Open Tender)	10.11.2017	Single Stage-Single Packed	12.12.2017	6	NIL All 6 Bidders qualified	Yes	DFCC/MGS/Hiring of Manpower Services/6/2017 dated 22.02.2018	M/s RAW One Security Services	1.37	25.02.2020
19	MGS/EN/Track-Maint/1/2017 (R3)	Maintenance of track between SSM DGO	E-Tender (Open Tender)	09.03.2017	Single Stage-Single Packed	10.04.2017	2	NIL All 2 Bidders qualified	Yes	MGS/EN/Track-Maint/1/2017 (R3) dated 19.12.2017	M/s Anadi Kishore Pranami	2.61	19.12.2019
20	HQ/SYS/EC/D-B/MGS-DGO&KWDN-CPBH-SEBN dated: 29.12.2017	Design, Supply, Construction, Installation of 2x25 kV Electrification, Signalling & Telecommunication and Associated Works Including Testing and Commissioning for Double Track Electrified Railway Line on Design Build Lump Sum Basis from Mughalsarai to New Sonnagar and Chirailapathu Station (Excluding New Karwandiya –New Durgauti Section) of Eastern Dedicated Freight Corridor	Prequalification followed by single stage-two packets bidding	29.12.2017	single stage-two packets bidding from Pre-qualified bidders	20.04.2018	3	Nil (All three bidders qualified) 1. M/s TATA Projects- Texmaco (JV) 2. M/s Siemens Limited 3. M/s Larsen & Toubro Limited)	Yes	HQ/EL/SYS/D-B/MGS-SEBN (EX. DGON-KWDN)/2018 dated 14.12.2018	M/s Larsen & Toubro Limited	INR 481.00 Crs	19.11.2020

21	IFP No: HQ/EN/EDFC-1/PQ/RFO/BRKN- DERdated 06.03.2018, & IFB No: HQ/EN/EDFC-1/BID/RFO/BRKN- N- DER dated 27.06.2018	Design and Construction of Rail Flyover and approaches on Viaducts, Formation in Embankments/Cuttings including blanketing, Supply and Spreading of Ballast and related works for single track electrified railway line on Design Build Lump Sum Basis connecting New Boraki DFC yard to Dadri yard approx. length 4.54 Kms from Ch. 0.00 m (Rly Km 1410.436) to Ch. 4540 m (Rly Km 1414.955) and related Diversion works in connection with Eastern Dedicated Freight Corridor in the state of Uttar Pradesh in India	Open PQ	Issued PQ on 07.03.2018, Bid on 27.06.2018.	PQ followed by bidding single stage two packet.	PQ 03.05.2018, Bid 20.09.2018	PQ-4, Bid-3.	PQ-Nil, Bid-Nil.	Yes	LOA No.HQ/EN/EDFC-1/BID/RFO/BRKN- DER dated 12.11.2018	M/s M.G. Contractors Pvt. Ltd., Panchkula, Haryana.	Rs.172.80 Cr.	600 days
22	HQ/Admin/ Tender/Housekeeping services /17	Engagement of housekeeping services for DFCCIL's Corporate office ,New Delhi	E-open tender	19.03.2018	Single	12.04.2018	5	<b>No.- 2</b> 1. M/s Avia Xpert (P) Ltd.,New Delhi 2.M/s Das Restaurant, Jaipur, Rajasthan	Yes	HQ/Admin/ Tender/Housekeeping services /17 dtd .02.07.2018	M/s ASHIRBAD HOUSEKEEPING SERVICES PVT. LTD ,NEW DELHI	Rs. 3,13,97,750.60/-	31.07.2020
23	HQ/AD/VEHICLE TENDER-2018	Hiring of Vehicles for DFCCIL Corporate Office, new Delhi	E-open tender	15.6.2018	Single	23.7.2018	5	<b>No.4</b> 1. M/s Ecos (I) Mobility & Hospitality Pvt. Ltd. New Delhi 2. M/s Kuldip Tourist Taxi , New Delhi 3. Avtar Travels ,New Delhi 4 S.A.Travels, New Delhi	Yes	HQ/AD/VEHICLE TENDER-2018 dtd. 08.10.2018	M/s Vivek travels Pvt. Ltd.New Delhi	Rs. 7,42,05,896.66/-	14.10.2020
24	HQ/AD/Security Services/2	Security & Allied Services for the DFCCIL Corporate Office, New Delhi	E-open tender	17.11.2016	Single	01.12.2016	3	<b>No.-2</b> 1. M/s Rahul Bose Security Agency, new Delhi 2. M/s Mohit Bawa Security Agency, New Delhi	Yes	HQ/AD/Security Services/2, dtd. 29.12.2016	M/s 3097/ Rang Nath Rai Security Agency, New Delhi	Rs. 2,22,53,339/-	31.12.2018

25	RFP No.HQ/OP & BD/HEAVYHAUL /DMCSD/RFP/2014	Consultancy Services for Development of Marketing and Commercial Strategies for DFCCIL and its Catchment Areas (DMCSD)	RFP issued to Short listed consultants in response to EOI	EOI Publication in New papers - 24/08/2014& 26/08/2014 On website – 28/08/2014	EOI followed by Selection of Consultants on QCBS System	20.01.2015	4	Nil	Yes	HQ/OP & BD/HEAVYHAUL/D MCD/RFP/2014, 06/10/2015	M/s Price watre house Coopers Private Limited in Joint Venture with M/s PWC Strategy & (India) Pvt. Ltd., M/s Hamburg Port Consulting GmbH, Germany and M/s UNICONSULT Universal Transport Consulting GmbH, Germany	Rs. 9,61,01189/-	15.12.2018
26	RFP No. HQ/OP & BD/HEAVY HAUL/ISMD/RFP /2014	Consultancy Services for Institutional Strengthening Module of DFCCIL (ISMD)	RFP issued to Short listed consultants in response to EOI	EOI Publication in New papers - 17/08/2014 On website – 19/08/2014	EOI followed by Selection of Consultants on QCBS System	16.04.2015	2	Nil	Yes	No. HQ/OP & BD/HEAVY HAUL/ISMD/RFP/2014 dtd. 22/09/2015	M/s CPCS Transcom International Limited (Barbados) in Joint Venture with CPCS Transcom Limited (Canada) Suit G6, Welches Plaza, Welches, St.Michael, Barbados	Rs.6,96,82,371.56/-	11.11.2018 extension under process
27	HQ/HR/Tender/CO/6	Engagement of Manpower service provider for outsourcing of Secretarial and Support Manpower services in DFCCIL Corporate Office.	Newspapers Open Tender	03.12.2015	Single	22.12.2015	9	Nil	Yes	HQ/HR/Tender/CO/6 dtd. 29.01.2016	M/s M.J.Solanki, Bhavnagar, Gujrat	Rs. 7,43,01,491/-	28.02.2019
28	CPM/DFCCIL/N OIDA Unit/ Hiring of Manpower/2018/02	Engagement of Manpower Services Provider for Outsourcing of Support Services in DFCCIL under CPM/Noida Unit for a period of Two year (extendable by additional one year)	E-Tendering	17.07.2018	Single Packet	10.08.2018	5	Nil	Yes	DFCCIL/Noida Unit/Hiring of Manpower/Rakshak/ 2018/02 dated 30.10.2018	M/s Rakshak Securitas Pvt.Ltd	2,95,69,452/-	16.09.2020
29	No: HQ/SEMU/SESM RC/EDFC-3/2017	Consultancy Services for Social & Environmental Safeguard Monitoring and Review Consultant (SESMRC) for EDFC-3 project: Sahnewal-Pilkhani section, 175 Kms, Khurja-Dadri section, 46 Kms and Pilkhani-Khurja section, 221 Kms and Balance 3 QPRs of EDFC-1 project: Khurja-Bhaupur section, 343 Kms.	RFP issued to Short listed consultants in response to EOI	<b>EOI:-</b> 22.11.2017 in newspaper & 01.12.2017 in UNDB website <b>RFP:-</b> 02.01.2018 (sent to shortlisted consultant)	Single stage bidding from Shortlisted Consultants	05.02.2018	5	01; M/s EPTISA Servicios de Ingenieria, S.L., Madrid, Spain	Contract Awarded to Highest Combined Score Consultant	No. HQ/SEMU/SESMRC/ EDFC-3/2017 Dated 28.03.2018	M/s LEA Associates South Asia Pvt. Ltd.	INR 3,31,98,000/-	45 Months from date of Commencement

30	No: HQ/EN/Proc./GC-III/RFP	Balance General Consultancy Services for Khurja-Sahnewal and Khurja-Dadri Section of Eastern Dedicated Freight Corridor.	RFP issued to Short listed consultants in response to EOI	<b>EOI:</b> 29.09.2017 & 26.10.2017 <b>RFP:</b> 12.02.2018	Single stage bidding from Shortlisted Consultants	27.03.2018	2	Nil	Contract Awarded to Highest Combined Score Consultant	No. HQ/EN/Proc./GC-III Dated 09.05.2018	Egis Rail S.A-Egis India JV	INR 2,72,17,210/-	8 Months from date of Commencement
31	RFP No.: HQ/S&T/EC/ISA/MGS-BPUN dated 11.12.2017	Consultancy Services for Independent Safety Assessment of Signalling Works of Mughalsarai – New Bhaupur section of Eastern DFC Project-2.	RFP issued to shortlisted consultants in response to EOI.	<b>EOI Publication:</b> DFCCIL website- 25.01.2017 News Papers- 02.02.2017 UNDB website: 02.02.2017 <b>RFP Publication:</b> 11.12.2017 (sent to shortlisted consultants)	Single Stage Bidding from shortlisted consultants	19.01.2018	3	Nil	Yes	HQ/S&T/EC/ISA/MG S-BPUN dated 23.03.2018	Italcertifer S.p.A, Italy	Euro 149,859 (exclusive of local indirect taxes)	15 months after the Effective Date
32	RFP No: HQ/EN/Procurement/PMC/KRJ-PKY Dated 25.10.2016	Project Management Consultancy Services for Khurja - Pilkhani Section (Approx. 222 Route Kms) of Eastern Dedicated Freight corridor Project-3	RFP issued to Short listed consultants in response to EOI	EOI: 20.05.2016 RFP: 25.10.2016	Single stage bidding from Shortlisted Consultants	30.01.2017	4	NIL	Contract Awarded to Highest Combined Score Consultant	HQ/EN/Procurement/PMC/KRJ-PKY, Dated 20.02.2018	Systra MVA Consulting (India) Pvt. Ltd and Systra S.A. France 'JV'	EURO: 23,92,390/- and INR 49,07,66,000/-	68 Months from date of Commencement
33	ICB No. HQ/EN/EC/D-B/Khurja - Pilkhani section, dated 19.08.2016	Design and Construction of civil, Structures and Track Works, involving Formation in Embankment/ Cuttings, Ballast on Formation, Track Works, Bridges, Structures, Buildings, yards & Integration with Indian Railway's Existing Railway system and Testing & Commissioning on Design-Build Lump-Sum Basis of Khurja - Pilkhani Section (approx. 222 route Km of Single Line) of Eastern Dedicated freight Corridor (Contract Package-303)	Prequalification followed by two stage bidding	SPN issued on 30.04.2015 and first stage Bid invitation issued on 22.11.2016. Second stage bid invitation issued on 22.06.2017.	Two stage bidding from Pre-qualified bidders	<b>First stage Bid</b> (Technical bid): 08.11.2016 Extended up to 22.11.2016 and <b>Second Stage Bid</b> (Financial Bid from technically qualified bidders): 12.06.2017 and it was extended up to 22.06.2017	8 for Technical bid (1st stage) and 6 for Financial bid (2nd stage)	NIL	YES	HQ/EN/EC/D-B/Khurja - Pilkhani section/CP-303, dated 15.03.2018	Larsen & Toubro Ltd.	INR 28,63,81,13,280.00	24th June, 2021 (i.e 1200 days from Date of Commencement of work on 12.03.2018)
34	HQ/S&T/WC-II/ISA	Independent Safety Assessment Services for Signalling System of Phase-II (Rewari -Dadri and JNPT-Vadodara section) of the Western Dedicated Freight Corridor	Limited tender to firms on RDSO's list of ISA	28/07/2017	Single Stage Two Envelop Bidding	05/10/2017	3	Nil	Yes	LOA No. HQ/S&T/ISA/WDFC-II/Bid Evaluation dated: 01/01/2018	M/s Bureau veritas Italia S.p.A	2.7264699	3 Years from date of issue of LOA

35	CPM/DFCCIL/N OIDA UNIT/Architectural Consultancy/2016/3	Selection of Architectural & Design Consultancy Firm, for Providing comprehensive Architectural & Design Consultancy Services for the Following Work:  Detailed Master Planning of "DFCCIL Integrated Office Cum Residential Complex" with Pre-Certified GRIHA 5 Star Rating (on the land measuring approx. 16.8491 Hect. At Noida-Greater Noida Expressway in Village Jhatta, Noida)  & Complete Design, Drawing & Development of a Corporate Office Building with GRIHA 5 Star Green Building rating (of built up area 19200 sqm) to be constructed in Phase-I of the Project.	E-tendering	28/08/2016	Two Bid System	05/10/2016	11	Stage -I (i) KliMart Pvt. Ltd. (ii) Mecon Limited	Awarded Using CQCCBS (Combined Quality Cum Cost Based System) System	LOA No. DFCC/ Noida Unit/ Architectural Tender/ Contract/370 dtd 29/11/2016	Space Combine	17,136,000	13/12/2019
Note:- For Stage-II Tech. Evaluation concept Presentation were given by bidders to nominated Jury (Approved by Corporate Office) Out of 9, Only 2 bidders qualified Stage-II technical Evaluation, therefore, Financial offers of only these 2 bidders (C.P. Kukreja & Space Combine) were opened.													
36	CPM/DFCCIL/Noida Unit/ Hiring of Commercial Vehicles/ 2017/01	Hiring of Commercial Vehicles for official use of CPM/DFCCIL/Noida Unit for a period of two years.	E-tendering	08/02/2017	Two Bid	03/03/2017	3	2 M/s Indraprastha Services, Lado Sarai  M/s Vivek Travels, Pitampura	Yes	LOA No. DFCC/Noida Unit/Hiring of Commercial Vehicles/2017/01/572 dtd 23/03/2017	M/s Amrita travels, Mohan Nagar , Gaziabad	Rs 1,65,97,584/-	07/04/2019
37	CPM/DFCCIL/Noida Unit/Hiring of Manpower Services/2017/02 dtd 16/05/2017	Engagement of Manpower Services Provider for Outsourcing of support services in DFCCIL under CPM/Noida Unit for a period of one year (extendable by additional 1 year)	Open tender	20/05/2017	Single Bid system	13/06/2017	4	NIL	Yes	LOA No. DFCC/ Noida Unit/Hiring of Manpower/2017/02 dtd 28/06/2017	M/s Crux Management Services Pvt. Ltd., Begumpet, Hyderabad.	1.15 crs	30/06/2018
38	DFC/ADI/ENGG/ADI-PNU/ROB/ LC No. 211 & 216	Construction of ROB	Open Tender	05.01.2017	Two bid system	18.02.2017	2	Ranjit Construction Company	Yes	LOA No:- ADI/ENGG/ADI-PNU/ROB/LC No. 211 & 216 Dated:- 06.05.2017	Rachana Construction Co.	63.83	05.01.2019
39	HQ/S&T/WC-I/ISA-R	Independent Safety Assessment Services for Signalling System including TPWS of Phase-I (Rewari-Makarapura) of the Western Dedicated Freight Corridor and Signalling Generic Products	Limited tender to firms on RDSO's list of ISA	26/10/2016	Single Stage Two Envelope Bidding	28/11/2016	3	NILL	Yes	HQ/S&T/WC-I/ISA-R Dated 31-01-2017	ITALCERTIFER S.p.A.	4.2961 (excluding local service tax component)	4 Years from date of issue of LOA.
40	DFC/ADI/ENGG/ADI-PNU/ROB/ LC No. 199 & 201	Construction of ROB	Open Tender, E-Tender	08.12.2016	Two bid system	10.01.2017	3	NA	Yes	LOA No:- ADI/ENGG/ADI-PNU/ROB/LC No. 199 & 201 Dated:- 22.03.2017	Rachana Construction Co.	76.87	21.11.2018

41	ICB No: HQ/EN/Procurement/QSAC/SNL-KRJ-DER, Dated: 18.05.2016	Quality and Safety Audit Consultancy Services for Sahnewl-Khurja Section with Khurja-Dadri Link of Eastern Dedicated Freight Corridor.	Short listing followed by Single Stage and Two Packet System	EOI invited on 05.10.2015 and Request for Proposal invited (Technical + Financial Proposal) on 18.05.2016	Single stage bidding from Shortlisted Consultants	Expression Of Interest: 05.11.2015 and Request for Proposal (Technical + Financial): 28.06.2016 Extended up to 12.07.2016	Expression Of Interest: 18 Request for Proposal (Technical + Financial): 3	NIL	Contract Awarded to Highest Combined Score Consultant	HQ/EN/Procurement/QSAC/SNL-KRJ & KRJ-DER Dated: 20.03.2017	Joint Venture of ITALFERR S.p.A – VOGUE Construction & Consultancy Services Pvt. Ltd.	EURO 14,04,000.00 and INR 18,81,50,000.00/-	45 (Forty Five) Months from date of Commencement
42	ICB No: HQ/EN/Proc./IR/SRESTHA, Dated 16.03.2017	Consultancy Services for study on the Special Railway Establishment for Strategic Technology & Holistic Advancement (SRESTHA) in Indian Railways	Short listing followed by Single Stage and Two Packet System	EOI invited on 28.6.2016 and 02.08.2016 and Request for Proposal invited (Technical + Financial Proposal) on 21.09.2016	Single stage two packet bidding from Shortlisted Consultants	Expression Of Interest: 17.08.2016 and Request for Proposal (Technical + Financial): 27.10.2016 Extended up to 21.11.2016	Expression of Interest: 10 Request for Proposal (Technical + Financial ): 4	NIL	Contract Awarded to Highest Combined Score Consultant	HQ/EN/Proc/IR/SRESTHA Dated 16.03.2017	Monash University's Institute of Railway Technology, Australia	AUD 635,160/- excluding service tax	4 (Four) Months from date of Commencement
43	ICB No: HQ/EN/Proc./IR/SUTRA & RPIO, Dated 30.08.2016	Consultancy Services for study on the Railway Planning & Investment Organization (RPIO) and Special Unit for Transportation Research and Analysis ( SUTRA ) in Indian Railways	Short listing followed by Single Stage and Two Packet System	EOI invited on 12.07.2016 and Request for Proposal invited (Technical + Financial Proposal) on 30.08.2016	Single stage bidding from Shortlisted Consultants	Expression Of Interest:02.08.2016 and Request for Proposal (Technical + Financial): 05.10.2016 Extended up to 17.11.2016	Expression Of Interest: 13 Request for Proposal(Technical + Financial):4	Nil	Contract Awarded to Highest Combined Score Consultant	HQ/EN/Proc/IR/RPIO & SUTRA Dated 15.02.2017	KPMG Advisory Services Private Limited, India	INR 2,36,28,250	4 (Four) Months from date of Commencement
44	IFP No: HQ/EN/EC/PQ/Track/MGS-DGO&KWDN-CPBH-SEBN dated 14/01/2016, & IFB No: HQ/EN/EC/Track /MGS-DGO&KWDN-CPBH-SEBN dated 11.07.2016	Design, Supply and Construction of Track & Track related works including Testing & Commissioning for double track electrified railway line on Design Build Lump Sum Basis from Mughalsarai to New Sonnagar and Chirailapathu (excluding New Karwandiya – New Durgauti Section) of Eastern Dedicated Freight Corridor.	Open PQ	Issued PQ on 14.01.2016, Bid on 11.07.2016.	PQ followed by bidding single stage two packet.	PQ 17.03.2016, Bid 27.09.2016	PQ-5, Bid-2.	PQ-Nil, Bid-Nil.	Yes	LOA No. HQ/EN/EC/Bal.Track/MGS-DGO&KWDN-CPBH-SEBN/Bid Doc dated 25.01.2017	M/s Kalindee Rail Nirman (Engineers) Limited, New Delhi.	Rs.196.90 Cr.	730 days

45	HQ/SEMU/EC/S ESMRC/APL- 3/2016	Social and Environmental Safeguards Monitoring and Review Consultancy (SESMRC) for Sahnewal-Pilkhani (175 Kms) and Khurja- Dadri (46 Kms) Sec. (APL- 3) of EDFC Project. Total 221 Kms	Open Tender	09.03.2016	Two Packet System	01.07.2016	3	All qualified	Yes	HQ/SEMU/EC/SESM RC/APL-3/2016 Dated: 16.12.2016	M/s Operation Research Group Pvt.Ltd.	1.67	1.10.2020 (45 months)
46	Hq/EN/WC/E&S	Engg service Consultancy (Rewari- Vadodara section, WDFC, Ph-1)ES- 1	Open, in terms of JICA Guidelines	30/10/2009	EOI followed by Selection of Consultants on QCBS System	21/12/2009	1	Nil	Sole tenderer	Date of Award-12-05- 2010 CA No- Hq/EN/WC/E&S dated 12-05-2010	N.K. Consortium	127.46	29 months from date of commencement i.e. from 13-06-2010; up to 30-10-2012
47	Hq/EN/WC/Ph- II/ECS	Engg service Consultancy (JNPT- Vadodara & Rewari-Dadri sections, WDFC, Ph-2) ES-2	Open, in terms of JICA Guidelines	09/07/2010	EOI followed by Selection of Consultants on QCBS System	18/10/2010	1	Nil	Sole tenderer	Date of Award-31-10- 2011 CA No- Hq/EN/WC/E&S dated 30-11-2011	N.K. Consortium-2	99.25	21 months from the date of issue of Client's Notice to Proceed i.e. From 30-12-2011 Up to 30-09-2013
48	2011/WC/Ph.I/P Q	Civil, Building Track Contract Package (Rewari- Iqbalgarh, WDFC- Ph-1) CTP-1&2	Open, in terms of JICA Guidelines	18/11/2011	Prequalification followed by Single Stage Two Envelope Bidding System	27/09/2012	2	Nil	Yes	Date of Award-07-06- 2013 CA No- HQ/EN/PWC/Phase-I Pkg- 1&2/D&B/1/Sojitz- L&T dated 06-08- 2013	Sojitz-L&T Consortium	6,699.50	208 weeks from date of commencement i.e. 30-08-2013 up to 25- 08-2018
49	2013/WC/Ph.I/P Q-3A(R )	Electrical Package (Rewari- Makarpura-WDFC-Ph-1) EMP-4	Open, in terms of JICA Guidelines	01/07/2013	Prequalification followed by Single Stage Two Envelope Bidding System	07/03/2014	2	Nil	Yes	Date of Award-26-08- 2014 CA No- HQ/EN/PWC/PHASE- I PKG- 3A(R)/D&B/2/JFE- Gammon Dated 15- 10-2014	JFE-Gammon Consortium	328.00	208 weeks from date of commencement i.e. 20-11-2014 up to 15- 11-2018
50	2013/WC/EMP- 4/Ph-1/Bid	Electrical Package (Rewari- Makarpura-WDFC-Ph-1) EMP-4	Open, in terms of JICA Guidelines	28/03/2013	Single Stage Two Envelope Bidding (Post PQ)	26/02/2014		Nil	Yes	Date of Award-18-11- 2014 CA no- Hq/EL/WC/Phase- 1/Pkg-EMP- 4/D&B/3/Sojitz-L&T dated 04-03-2015	Sojitz-L&T Consortium	3097.00	200 weeks from date of commencement i.e. 15-05-2015 up to 15- 03-2019
51	2013/WC/STP- 5/Ph-1/Bid	Signalling & Telecom Package (Rewari-Makarpura-WDFC-Ph-1) STP-5	Open, in terms of JICA Guidelines	15/04/2013	Single Stage Two Envelope Bidding (Post PQ)	21/11/2014	2	Nil	Yes	Date of Award-22-06- 2015 CA no- Hq/S&T/WC/Phase- 1/Pkg ST P- 5/D&B/4/S.A.F.E. dated 10-12-2015	S.A.F.E. Consortium	1780.2	338 weeks from date of commencement i.e. 11-01-2016 up to 04- 07-2022
52	2014/WC/STP- 5A/Phase-I&II/Bid	Train Protection & warning System (TPWS) Package STP-5A	Open, in terms of JICA Guidelines	14/08/2014	Single Stage Two Envelope Bidding (Post PQ)	28/11/2014	2	Nil	yes	28/11/2014	I-N Signal Cosnortium	608.99	442 weeks from date of commencement i.e. 01-06-2016 up to 20- 11-2024



53	Hq/EN/WC/Ph.I/PMC	Project Management Consultancy (Rewari-Makarpura-WDFC-Ph-1) PMC-1	Open, in terms of JICA Guidelines	08/04/2013	EOI followed by Selection of Consultants on QCBS System	28/06/2013	1	Nil	Sole tenderer	Date of Award-26-02-2014 CA no- Hq/EN/WC/PMC-1 dated 27-03-2014	NKC	653	06 years from date of commencement i.e. 11-04-2014 up to 09-04-2020; for Loco related activities, 96 months i.e. up to 28-02-2022
54	HQ/EN/WC/Ph.I/CTP-3R	Civil, Building Track Contract Package ( Iqbalgarh-Vadodara, WDFC-Ph-1) CTP-3R	Open, in terms of JICA Guidelines	01/06/2015	Single Stage Two Envelope Bidding (Post PQ)	11/09/2015	2	Nil	Yes	Date of Award-25-02-2016 CA No- HQ/EN/PWC/PHASE – I PKG – 3( R)/ D&B/8/Sojitz-L&T-Gayatri dated 17-05-2016.	Sojitz-L&T-Gayatri Consortium	4743.9	208 weeks from date of commencement i.e. 06-06-2016 up to 01-06-2020
55	2014/HQ/EN/PWC/CTP-11	Civil, Building Track Contract Package (JNPT-Vaiteerana, WDFC-Ph-2) CTP-11	Open, in terms of JICA Guidelines	18/06/2014	Prequalification followed by Single Stage Two Envelope Bidding System	15/03/2016	2	Nil	Yes	Date of Award-15-07-2016 CA no- HQ/EN/PWC/Phase-II/Pkg CTP-11/D&B/9/Express Freight Railway Consortium dated 10-11-2016	Express freight Railway Consortium	2949	208 weeks from date of commencement
56	Hq/En/WC/Ph.II/PQ-12 & 13	Civil, Building Track Contract Package (Vaiteerana-Sachin, WDFC-Ph-2) CTP-12	Open, in terms of JICA Guidelines	12/11/2012	Prequalification followed by Single Stage Two Envelope Bidding System	10/11/2014	2	Nil	Yes	Date of Award-22-05-2015 CA no- Hq/EN/PWC/Phase-II Pkg-12/D&B/3/Express Freight Consortium dated 18-08-2015	Express Freight Consortium	2170.6	208 weeks from date of commencement i.e. 15-10-2015 up to 10-10-2019
57	Hq/En/WC/Ph.II/PQ-12 & 13	Civil, Building Track Contract Package (Sachin - Makarpura(Vadodara) section, WDFC-Ph-2)CTP-13	Open, in terms of JICA Guidelines	12/11/2012	Prequalification followed by Single Stage Two Envelope Bidding System	10/11/2014	2	Nil	Yes	Date of Award-22-05-2015 CA no- Hq/EN/PWC/Phase-II Pkg-13/D&B/4/Express Freight Consortium dated 18-08-2015	Express Freight Consortium	2157.6	208 weeks from date of commencement i.e. 15-10-2015 up to 10-10-2019
58	Hq/ENWC/Ph.II/PQ-15A,15B & 15C	Spl Bridge Package Civil, Building Track Contract Package (JNPT-Vadodara section, WDFC-Ph-2)CTP-15A	Open, in terms of JICA Guidelines	23/11/2012	Prequalification followed by Single Stage Two Envelope Bidding System	03/02/2014	2	01 JFE-Gammon Consortium	yes	Date of Award-03-06-2015 CA no- Hq/EN/PWC/Phase-II Pkg-15A/D&B/5/IIS-L&T Consortium dated 06-08-2015	IIS-L&T Consortium	518.1	208 weeks from date of commencement i.e. 15-10-2015 up to 10-10-2019

59	Hq/ENWC/Ph.II/PQ-15A,15B & 15C	Spl Bridge Package Civil, Building Track Contract Package (JNPT-Vadodara section, WDFC-Ph-2) CTP-15B	Open, in terms of JICA Guidelines	23/11/2012	Prequalification followed by Single Stage Two Envelope Bidding System	03/02/2014	2	Nil	Yes	Date of Award-03-06-2015 CA no- Hq/EN/PWC/Phase-II Pkg-15B/D&B/6/IIS-L&T Consortium dated 06-08-2015 dated 06-08-2015	IIS-L&T Consortium	330.7	208 weeks from date of commencement i.e. 15-10-2015 up to 10-10-2019
60	Hq/ENWC/Ph.II/PQ-15A,15B & 15C	Spl Bridge Package Civil, Building Track Contract Package (Rewari-Dadri section, WDFC-Ph-2)CTP-15C	Open, in terms of JICA Guidelines	23/11/2012	Prequalification followed by Single Stage Two Envelope Bidding System	03/02/2014	2	Nil	Yes	Date of Award-03-06-2015 CA no- Hq/EN/PWC/Phase-II Pkg-15C/D&B/7/IIS-L&T Consortium dated 06-08-2015	IIS-L&T Consortium	214.11	208 weeks from date of commencement i.e. 15-10-2015 up to 10-10-2019
61	Hq/EN/WC/BRIDGES/D&B/1	Spl. Bridge Package (Vaitearana-Utran, 54 Bridges)	Open	11/07/2008	Single stage two envelope bidding system	04/09/2008	5	Nil	Yes	Date of Award-26/12/2008 CA No- Hq/EN/WC/Bridges/D&B/1/Soma dated 17-03-2009	Soma Enterprises Ltd	605.15	30 months of issue of Acceptance letter no- Hq/EN/WC/Bridges/D&B/1 dated 26-12-2008
62	2013/WC/EM/Ph. II/PQ	Electrical Package (JNPT-Vadodara section, WDFC,Ph-2) EMP-16	Open, in terms of JICA Guidelines	26/09/2014	Prequalification followed by Single Stage Two Envelope Bidding System	09/10/2015	2	Nil	Yes	Date of Award-21-01-2016 CA no- 2015/Hq/EL/PH-II/EMP-16/8/Sojitz-L&T dated 31-03-2016	Sojitz-L&T Consortium	1213	182 weeks from date of commencement i.e. 02-05-2016 up to 28-10-2019
63	2014/WC/S&T/Ph.II/PQ	(JNPT-Vadodara section, WDFC,Ph-2) STP-17	Open, in terms of JICA Guidelines	25/09/2014	Prequalification followed by Single Stage Two Envelope Bidding System	26/11/2015	2	Nil	Yes	Date of Award-13-05-2016 CA No- HQ/S&T/WC/Ph-2/Pkg STP-17/D&B/9/Sojitz-L&T dated 10-08-2016	Sojitz-L&T Consortium	631	208 weeks from date of commencement i.e. 29-08-2016 up to 24-08-2020
64	Hq/EN/WC/Ph-2/PMC(2R)	Project Management Consultancy (JNPT-Vadodara & Rewari-Dadri sections, WDFC, Ph-2) PMC-2R	Open, in terms of JICA Guidelines	04/06/2015	EOI followed by Selection of Consultants on QCBS System	06/07/2015	1	Nil	Sole tenderer	Date of Award-15-02-2016 CA no- HQ/EN/PWC/PMC-2R dated 21-03-2016	OCG Consortium	555	Part-A- 4+2 Years Part-B-6+2 Years from Commencement date i.e. on 31-03-2016

65	Hq/EN/WC Ph.II/PQ-14	Integrated Contract Package of Design and Construction of Civil, Building and Track Works, Electrical and Mechanical Works and Signal and Telecom Works (CTP-14) from Dadri to Rewari (WDFC-Ph-2)	Open, in terms of JICA Guidelines	25/05/2014	Prequalification followed by Single Stage Two Envelope Bidding System	07/04/2016	2	Nil	Yes	Date of Award-14-10-2016 LOA No-2016/HQ/EN/PWC/C TP-14/Price Bid Evaluation dated: 14-10-2016 CA no- HQ/EN/PWC/Phase-II/Pkg CTP-14/D&B/10/Sojitz-L&T Consortium dated 09-01-2017	Sojitz-L&T Consortium	3798.99	208 weeks from date of commencement-
66	DFC/ADI/ENGG/ADI-PNU/ROB/LC.N O. 227	Construction of ROB	Open Tender	21.07.2016	Two bid system	26.08.2016	4	M/s. R.C.Patel Co.(JV)	Yes	LOA No:- ADI/ENGG/ADI-PNU/ROB/LC.No. 227 Dated:- 28.12.2016	Rachana Construction Co.	34.92	27.06.2018
67	DFC/ADI/ENGG/ADI-PNU/ROB/LC.N O. 208 & 208B	Construction of ROB	Open Tender	19.07.2016	Two bid system	24.08.2016	3	NA	Yes	LOA No:- ADI/ENGG/ADI-PNU/ROB/LC.No. 208 & 208B Dated:28.12.2016	Rachana Construction Co	58.45	27.08.2018
68	ICB No: HQ/EN/Procurement/PMC/KRJ-DER, Dated 30.10.2015	Project Management Consultancy Services for construction of double line electrified (2x25 KV) Railway Track complete with Signaling & Telecommunication System and related infrastructure for Khurjal - Dadri Section (Approx. 46 Kms) of Eastern Dedicated Freight corridor Project	Short listing followed by Single Stage and Two Packet System	EOI invited on 27.03.2015 and Request for Proposal invited (Technical + Financial Proposal) on 30.10.2015	Single stage bidding from Shortlisted Consultants	Expression Of Interest: 15.05.2015 and Request for Proposal (Technical + Financial): 04.12.2015 Extended up to 18.04.2016	Expression Of Interest: 16 Request for Proposal (Technical + Financial):3	NIL	Contract Awarded to Highest Combined Score Consultant	HQ/EN/Procurement/PMC/ KRJ-DER Dated 20.10.2016	TYPSA-ICT-BARSYL (JV)	EURO: 1698000 and INR 21,39,69,500	60 Months from date of Commencement
69	DFC/ADI/ENGG/ADI-PNU/ROB/LC.N O.214 & 220/R1	Construction of ROB	Open Tender	14.06.2016	Two bid system	18.07.2016	2	M/s. Rakesh Construction Co.	Yes	LOA No:- ADI/ENGG/ADI-PNU/ROB/LC.No.214 & 220/R1 Dated:- 05.10.2016	Rachana Construction Co.	68.84	05.06.2018
70	CTP-14	Integrated Contract Package of Design and Construction of Civil, Building and Track Works, Electrical and Mechanical Works and Signal and Telecom Works (CTP-14) from Dadri to Rewari (WDFC-Ph-2)	Open, in terms of JICA Guidelines	25/05/2014	Prequalification followed by Single Stage Two Envelope Bidding System	07/04/2016	2		Yes	Date of Award-14-10-2016 LOA No-2016/HQ/EN/PWC/C TP-14/Price Bid Evaluation dated: 14-10-2016	Sojitz-L&T Consortium	3798.99	208 weeks from date of commencement

71	ALD(E)/EN/ROB/2016/OT-2/177	ROB Work	Open Tender	04/06/2016	Two Bid System	04/07/2016	3	NILL	Yes	LOA No. ALD(E)/EN/ROB/2016/OT-2/177, dated 30/08/2016	M/s Lall Construction Co.	13.49	30/11/2017
72	ES-1	Engg service Consultancy (Rewari-Vadodara section, WDFC, Ph-1)ES-1	Open, in terms of JICA Guidelines		EOI followed by Selection of Consultants on QCBS System	21/12/2009	1		Sole tenderer	Date of Award-12-05-2010 No-Hq/EN/WC/E&S dated 12-05-2010	N.K. Consortium	127.46	29 months from date of commencement i.e. from 13-06-2010; up to 30-10-2012
73	ES-2	Engg service Consultancy (JNPT-Vadodara & Rewari-Dadri sections, WDFC, Ph-2) ES-2	Open, in terms of JICA Guidelines	09/07/2010	EOI followed by Selection of Consultants on QCBS System	18/10/2010	1		Sole tenderer	Date of Award-31-10-2011 No-Hq/EN/WC/E&S dated 30-11-2011	N.K. Consortium-2	99.25	21 months from the date of issue of Client's Notice to Proceed i.e. From 30-12-2011 Up to 30-09-2013
74	CTP-1 &2	Civil, Building Track Contract Package (Rewari- Iqbalgarh, WDFC-Ph-1) CTP-1&2	Open, in terms of JICA Guidelines	18/11/2011	Prequalification followed by Single Stage Two Envelope Bidding System	27/09/2012	2		Yes	Date of Award-07-06-2013 No-HQ/EN/PWC/Phase-I Pkg-1&2/D&B/1/Sojitz-L&T dated 06-08-2013	Sojitz-L&T Consortium	6699.5	208 weeks from date of commencement i.e. 30-08-2013 up to 25-08-2018
75	CTP-3AR	Spl Bridge Package CTP-3AR	Open, in terms of JICA Guidelines	01/07/2013	Prequalification followed by Single Stage Two Envelope Bidding System	07/03/2014	2		Yes	Date of Award-26-08-2014 No-HQ/EN/PWC/PHASE-I PKG-3A(R)/D&B/2/JFE-Gammon Dated 15-10-2014	JFE-Gammon Consortium	328	208 weeks from date of commencement i.e. 20-11-2014 up to 15-11-2018
76	EMP-4	Electrical Package (Rewari-Makarpura-WDFC-Ph-1) EMP-4	Open, in terms of JICA Guidelines	28/03/2013	Single Stage Two Envelope Bidding (Post PQ)	26/02/2014			Yes	Date of Award-18-11-2014 CA no-Hq/EL/WC/Phase-1/Pkg-EMP-4/D&B/3/Sojitz-L&T dated 04-03-2015	Sojitz-L&T Consortium	3097	200 weeks from date of commencement i.e. 15-05-2015 up to 15-03-2019
77	STP-5	Signalling & Telecom Package (Rewari-Makarpura-WDFC-Ph-1) STP-5	Open, in terms of JICA Guidelines	15/04/2013	Single Stage Two Envelope Bidding (Post PQ)	21/11/2014	2		Yes	Date of Award-22-06-2015 CA no-Hq/S&T/WC/Phase-1/Pkg ST P-5/D&B/4/S.A.F.E. dated 10-12-2015	S.A.F.E. Consortium	1780.2	338 weeks from date of commencement i.e. 11-01-2016 up to 04-07-2022

78	STP-5A	Train Protection & warning System (TPWS) Package STP-5A	Open, in terms of JICA Guidelines	14/08/2014	Single Stage Two Envelope Bidding (Post PQ)	28/11/2014	2		Yes	Date of Award-12-08-2015 CA no- Hq/S&T/WC/Ph-1&2/Pkg-STP-5A/D&B/5/I-N dated 10-12-2015	I-N Signal Cosnortium	608.99	442 weeks from date of commencement i.e. 01-06-2016 up to 20-11-2024
79	PMC-1	Project Management Consultancy (Rewari-Makarpura-WDFC-Ph-1) PMC-1	Open, in terms of JICA Guidelines	08/04/2013	EOI followed by Selection of Consultants on QCBS System	28/06/2013	1		Sole tenderer	Date of Award-26-02-2014 CA no- Hq/EN/WC/PMC-1 dated 27-03-2014	NKC	653	06 years from date of commencement i.e. 11-04-2014 up to 09-04-2020; for Loco related activities, 96 months i.e. up to 28-02-2022
80	CTP-3R	Civil, Building Track Contract Package ( Iqbalgarh-Vadodara, WDFC-Ph-1) CTP-3R	Open, in terms of JICA Guidelines	01/06/2015	Single Stage Two Envelope Bidding (Post PQ)	11/09/2015	2		Yes	Date of Award-25-02-2016 CA No- HQ/EN/PWC/PHASE – I PKG – 3( R)/ D&B/8/Sojitz-L&T-Gayatri dated 17-05-2016.	Sojitz-L&T-Gayatri Consortium	4743.9	208 weeks from date of commencement i.e. 06-06-2016 up to 01-06-2020
81	CTP-11	Civil, Building Track Contract Package (JNPT-Vaitearana, WDFC-Ph-2) CTP-11	Open, in terms of JICA Guidelines	18/06/2014	Prequalification followed by Single Stage Two Envelope Bidding System	15/03/2016	2		Yes	Date of Award-15-07-2016	Express freight Railway Consortium	2949	208 weeks from date of commencement
82	CTP-12	Civil, Building Track Contract Package (Vaitearana-Sachin, WDFC-Ph-2) CTP-12	Open, in terms of JICA Guidelines	12/11/2012	Prequalification followed by Single Stage Two Envelope Bidding System	10/11/2014	2		Yes	Date of Award-22-05-2015 CA no- Hq/EN/PWC/Phase- II Pkg- 12/D&B/3/Express Freight Consortium dated 18-08-2015	Express Freight Consortium	2170.6	208 weeks from date of commencement i.e. 15-10-2015 up to 10-10-2019
83	CTP-13	Civil, Building Track Contract Package (Sachin - Makarpura(Vadodara) section, WDFC-Ph-2)CTP-13	Open, in terms of JICA Guidelines	12/11/2012	Prequalification followed by Single Stage Two Envelope Bidding System	10/11/2014	2		Yes	Date of Award-22-05-2015 CA no- Hq/EN/PWC/Phase- II Pkg- 13/D&B/4/Express Freight Consortium dated 18-08-2015	Express Freight Consortium	2157.6	208 weeks from date of commencement i.e. 15-10-2015 up to 10-10-2019
84	CTP-15A	Spl Bridge Package Civil, Building Track Contract Package (JNPT-Vadodara section, WDFC-Ph-2)CTP-15A	Open, in terms of JICA Guidelines	23/11/2012	Prequalification followed by Single Stage Two Envelope Bidding System	03/02/2014	2	01 JFE-Gammon Consortium	Yes	Date of Award-03-06-2015 CA no- Hq/EN/PWC/Phase- II Pkg- 15A/D&B/5/IIS-L&T Consortium dated 06-08-2015	IIS-L&T Consortium	518.1	208 weeks from date of commencement i.e. 15-10-2015 up to 10-10-2019

85	CTP-15B	Spl Bridge Package Civil, Building Track Contract Package (JNPT-Vadodara section, WDFC-Ph-2) CTP-15B	Open, in terms of JICA Guidelines	23/11/2012	Prequalification followed by Single Stage Two Envelope Bidding System	03/02/2014	2		Yes	Date of Award-03-06-2015 CA no- Hq/EN/PWC/Phase-II Pkg-15B/D&B/6/IIS-L&T Consortium dated 06-08-2015 dated 06-08-2015	IIS-L&T Consortium	330.7	208 weeks from date of commencement i.e. 15-10-2015 up to 10-10-2019
86	CTP-15C	Spl Bridge Package Civil, Building Track Contract Package (Rewari-Dadri section, WDFC-Ph-2) CTP-15C	Open, in terms of JICA Guidelines	23/11/2012	Prequalification followed by Single Stage Two Envelope Bidding System	03/02/2014	2		Yes	Date of Award-03-06-2015 CA no- Hq/EN/PWC/Phase-II Pkg-15C/D&B/7/IIS-L&T Consortium dated 06-08-2015	IIS-L&T Consortium	214.11	208 weeks from date of commencement i.e. 15-10-2015 up to 10-10-2019
87		Spl. Bridge Package (Vaitearana-Utran, 54 Bridges)	open							Date of Award-26/12/2008 CA No- Hq/EN/WC/Bridges/D&B/1/Soma dated 17-03-2009	Soma Enterprises Ltd	605.15	30 months of issue of Acceptance letter no- Hq/EN/WC/Bridges/D&B/1 dated 26-12-2008
88	EMP-16	Electrical Package (JNPT-Vadodara section, WDFC, Ph-2) EMP-16	Open, in terms of JICA Guidelines	26/09/2014	Prequalification followed by Single Stage Two Envelope Bidding System	09/10/2015	2		yes	Date of Award-21-01-2016 CA no- 2015/Hq/EL/PH-II/EMP-16/8/Sojitz-L&T dated 31-03-2016	Sojitz-L&T Consortium	1213	182 weeks from date of commencement i.e. 02-05-2016 up to 28-10-2019
89	STP-17	(JNPT-Vadodara section, WDFC, Ph-2) STP-17	Open, in terms of JICA Guidelines	25/09/2014	Prequalification followed by Single Stage Two Envelope Bidding System	26/11/2015	2		Yes	Date of Award-13-05-2016 CA No- HQ/S&T/WC/Ph-2/Pkg STP-17/ D&B/9/Sojitz-L&T dated 10-08-2016	Sojitz-L&T Consortium	631	<b>Track Side Works</b> - 208 weeks from date of Commencement i.e. 29-08-2016 up to 24-08-2020 ; <b>On Board Radio Works</b> - 416 weeks i.e. up to 19-08-2024
90	PMC-2R	Project Management Consultancy (JNPT-Vadodara & Rewari-Dadri sections, WDFC, Ph-2) PMC-2R	Open, in terms of JICA Guidelines	04/06/2015	EOI followed by Selection of Consultants on QCBS System	06/07/2015	1		Sole tenderer	Date of Award-15-02-2016 no- HQ/EN/PWC/PMC-2R dated 21-03-2016	OCG Consortium	555	Part-A- 4+2 Years Part-B-6+2 Years from Commencement date i.e. on 31-03-2016

91	ICB No: HQ/EN/EC/D-B/sahnawal-Pilkhani and Dadri-Khurja sections , dated 26.06.2015	Design and Construction of civil, Structures and Track Works for Railway, involving Formation in Embankment/Cuttings, Ballast on Formation, Track Works, Bridges, Structures, Buildings, yards, Integration with Indian Rialway's existing Railway system and Testing & Commissioning on Design-Build Lump-Sum Basis for Sahnawal-Pilkhani (approx.. 175 route Km of Single Line) of Eastern Dedicated freight Corrdor (Contract Package-301)	Prequalification followed by two stage bidding	SPN issued on 05.03.2014 and first stage Bid invitation issued on 26.06.2015. Second stage bid invitation issued on 25.02.2016.	Two stage bidding from Pre-qualified bidders	First stage Bid (Technical bid): 26.08.2015 Extended up to 16.09.2015 and Second Stage Bid (Financial Bid from technically qualified bidders): 29.03.2016 and it was extended up to 19.04.2016	9 for Technical bid (1st stage) and 6 for Financial bid (2nd stage)	01 (Jaiprakash Associates Ltd)	Yes	HQ/EN/EC/D-B/Sahnawal – Pilkhani/CP-301, Dated 29.08.2016	GIL-TPL JV	INR 1769.40 Crores	25th Mach, 2020
92	ICB No: HQ/EN/EC/D-B/sahnawal-Pilkhani and Dadri-Khurja sections , dated 26.06.2015	Design and Construction of civil, Structures and Track Works for Railway, involving Formation in Embankment/Cuttings, Ballast on Formation, Track Works, Bridges, Structures, Buildings, yards, Integration with Indian Rialway's existing Railway system and Testing & Commissioning on Design-Build Lump-Sum Basis for Dadri-Khurja section (approx.. 46 route Km of double Line) of Eastern Dedicated freight Corrdor (Contract Package-302	Prequalification followed by two stage bidding	SPN issued on 05.03.2014 and first stage Bid invitation issued on 26.06.2015. Second stage bid invitation issued on 25.02.2016.	Two stage bidding from Pre-qualified bidders	First stage Bid (Technical bid): 26.08.2015 Extended up to 16.09.2015 and Second Stage Bid (Financial Bid from technically qualified bidders): 29.03.2016 and it was extended up to 19.04.2016	10 for Technical bid (1st stage) and 6 for Financial bid (2nd stage)	01 (Jaiprakash associates Ltd)	Yes	HQ/EN/EC/D-B/Dadri - Khurja/CP-302, Dated 29.08.2016	GIL-TPL JV	INR 511.30 Crores	19th July, 2019
93	NOIDA Unit/DFCC/ Vehicle/13/0 1	Hiring of Vehicles for DFCCIL under CPM/ NOIDA	Open tender	21-5-2013 on website and 28- 5- 2013 in newspapers	Single	25/06/2013	2	Under TC	Under TC	LOA No: NOIDA Unit/DFCC/Vehicle /13/01/197 Dt. 19-07-2013	M/S Vivek Travels (Regd), SD Block, Main Road, Pitampura, Delhi	1.85 revised to 2.72	19/07/2013 extended to 31/01/2017
94	ICB No: HQ/EN/Procurement/PMC/SNL-PKY, Dated 30.10.2015	Project Management Consultancy Services for construction of single line electrified (2x25 KV) Railway Track complete with Signaling & Telecommunication System and related infrastructure for Sahnawal - Pilkhani Section of Eastern Dedicated Freight corridor Project-3	Short listing followed by Single Stage and Two Packet System	EOI invited on 27.03.2015and Request for Proposal invited (Technical + Financial Proposal) on 30.10.2015	Single stage bidding from Shortlisted Consultants	Expression Of Interest: 15.05.2015 and Request for Proposal (Technical + Financial): 17.12.2015 Extended up to 18.04.	Expression Of Interest: 17 Request for Proposal (Technical + Financial):3	NIL	Contract Awarded to Highest Combined Score Consultant	HQ/EN/Procurement/ PMC SNL-PKY, Dated 09.09.2016	DB Engineering and Consulting GmbH, Germany	EURO: 1674538 and INR 53,34,40,133/-	68 Months from date of Commencement

95	Noida/ Hiring of Manpower Services/01/ 2015	Engagement of Manpower Service Provider agency for providing various categories of outsourced staff for Chief Project Manager/ DFCCIL, Noida Unit	Open tender	02/07/2015	Single packet system	24/07/2015	6	M/s Security Solution and Manpower Services, Noida, UP	Yes	Noida/Hiring of Manpower Services/01/2015 dated 26.08.2015	M/s JMD Consultants, Shakarpur, Delhi-92	1.07 revised to 1.51	31/08/2016 extended to 30/06/2017
96	HQ/EN/BB/ RewariDadri/15 & 16	Preliminary works and detail engg survey Rewari-Dadri dection & land facilitation work	Open tender	24/02/2009	Single bid system	25/03/2009	7	N/A	Yes	HQ/EN/BB/Rewari-Dadri/15 & 16 dated 12.05.2009	M/s VKS Infratech & Management Pvt Ltd	1.83 revised to 2.19	23/02/2010 extended to 25/07/2015 (Work Completed, final payment done)
97	DFCC/ ADI/ Manpower Hiring/ 08 (R1)/ 2015	Hiring of manpower	Open tender	26.02.2016	Single	05.04.2016	9	08 Nos 1) M/s - Chansma taluka sarvoday mazoor kamdar sahakari mandli ltd.- Mehsana. 2) M/s - Prime one work force Pvt.Ltd. - Bhopal. 3) M/s - Jagdamba services solutions Pvt. Ltd.- West Mumbai. 4 )M/s - M.S. Services Pvt. Ltd. - Solan (H.P). 5) M/s - Minesh security agency - Gandhinagar. 6) M/s - Kiran security services - Ahmedabad. 7) M/s - Bhakti management services Pvt. Ltd. - Gandhinagar. 8) M/s - Orion security solutions Pvt. Ltd. - Mumbai.	Yes	No. DFCC/ ADI/ Manpower Hiring/ 08 (R1)/ 2015 Date: 20.05.2018	M/s-Komal Enterprise. - Mehsana	Rs. 1.006 Cr.	19.05.2018
98	IFB No. HQ/EN/EC/ SEB JN/CS/PMC dated 07.12.2015	PROJECT MANAGEMENT CONSULTANCY for Design and Construction of Formation in Embankments/Cuttings including blanketing, Viaducts, Rail Flyover, Bridges (Major, Minor & RUBs), Supply and Spreading of Ballast and other related infrastructural works for double track electrified railway line on Design Build Lump Sum Basis from Howrah end approach of DFC Sone bridge to Chirailapathu station of IR towards Howrah & to New Sonnagar station towards Garhwa and at Dehri-on-Sone yard from Km. 3.16 to Km. 5.38 in connection with Eastern Dedicated Freight Corridor in the state of Bihar in India.	Open	07.12.2015, 10.12.2015	single stage two packet	08.03.2016	8	6, M/s CEG Ltd, M/s RBP I&E Works, M/s SOWiL Ltd, M/s SN Bhobe&A P Ltd JV DIMMTS Ltd, M/s Feedback Infra P Ltd, M/s SM Consultants.	Yes	Date: 20.05.2018	M/s Rodic Consultants Pvt. Ltd., Gurgaon, Haryana.	8.6	900 days + DLP 24 months



99	CPM/MTC/DFCCIL/ 132KV NCR Tr. Line/OT/ 2015-16	Shifting and Commissioning of Three Phase Double Circuit 132 KV NCR Transmission line in connection with proposed DFCCIL ALIGNMENT at BORAKI, WEIR, DANKAUR, and KHURJA in Khurja- Dadri section in the Jurisdiction of Chief Project Manager/DFCCIL/Meer ut unit.	Open Tender	10.12.2015	Double Bid System	13.01.2016	2	01 M/s MAN Structural Pvt. Ltd. P.B. No. 189, Near Loco, Jaipur (Rajasthan)	Yes	LOA NO CPM/MTC/DFCCIL/132KV NCR Tr. Line/OT/2015-16 dated 26.04.2016	M/S BC-VGS Infra JV (M/S Binod construction, Industrial estate Kokar Ranchi-834001 & VGS Infrastructure Pvt. Ltd 140-B, Pocket- F, GTB Enclave Delhi-110093)	INR 7.18 Crore	25.04.2018
100	Noida/ Hiring of Manpower Services/01/ 2015	Engagement of Manpower Service Provider agency for providing various categories of outsourced staff for Chief Project Manager/ DFCCIL, Noida Unit	Open Tender	02/07/2015	Single packet system	24/07/2015	6	M/s Security Solution and Manpower Services, Noida, UP	Yes	LOA No. DFCC/Noida Unit/ Tender/Hiring of Manpower dtd. 22-08-15	M/s JMD Consultants, Shakarpur, Delhi-92	1.07	31/08/2016
101	NOIDA Unit/DFCC/ Vehicle/13/0 1	Hiring of Vehicles for DFCCIL under CPM/ NOIDA	Open Tender	21-5-2013 on website and 28-5-2013 in newspapers	Single	25/06/2013	Two	Under TC	Under TC	LOA No: NOIDA Unit/DFCC/Vehicle /13/01 Dt. 19-07-2013	M/S Vivek Travels (Regd), SD Block, Main Road, Pitampura, Delhi	1.85	3 years after issue of Letter Of Acceptance
102	IFP No: HQ/EN/EC/ PQ/SEB- BCJ-CPBH dated 01/06/2015 & IFB No: HQ/EN/EC/ SEB JN.Works dated 09.10.2015	Design and Construction of Formation in Embankments/Cuttings including blanketing, Viaducts, Rail Flyover,Bridges (Major, Minor & RUBs),Supply and Spreading of Ballast and other related infrastructural works for double track electrified railway line on Design Build Lump Sum Basis from Howrah end approach of DFC Sone bridge to Chirailapathu station of IR towards Howrah & to New Sonnagar station towards Garhwa and at Dehri-on- Sone yard from Km. 3.16 to Km. 5.38 in connection with Eastern Dedicated Freight Corridor in the state of Bihar in India.	Open PQ	Issued PQ on 01.06.2015, Bid on 09.10.2015	PQ followed by bidding single stage two packet.	PQ 23.07.2015, Bid 29.12.2015	PQ-3, Bid-2.	PQ-Nil, Bid-Nil.	Yes	LOA No. HQ/EN/EC/SEB Jn.Works/Bid Doc dated 26.04.2016	M/s ATEPL-MGCPL Joint Venture,New Delhi.	365.22	900 days
103	HQ/SEMU/ SESMRC/EOI/APL-2/13	Social and Environmental Safeguards Monitoring and Review Consultancy (SESMRC)for Bhaupur – Mughalsarai Sec. (APL-2) of EDFC	EOI	05.05.2013	Two Packet System	29.04.14	4	1, M/s SAI Consulting Engineers Pvt. Ltd.	Yes	HQ/SEMU/SESM RC/02/13 Dated: 2.12.2014	M/s Haskoning DHV Consulting Pvt.Ltd.	1.97	1.12.2018

104	HQ/SYS/ EC/D-B/ Bhaupur- Khurja Dated 31.01.2014	Design, Construction, Supply, Installation, Testing and Commissioning of 2x25 AC 50 Hz Electrification, Signalling and Telecommunication and associated works of Double Track Railways Lines Under construction on A Design Buid Lump Sum Basis for Bhaupur- Khurja Section of Eastern Dedicated Freight Corridor (System Works Contract Package-104)	Pre Qualification followed by two stage bidding	SPN PQ issued on 16.07.2012 and first stage bid invitation issued on 31.01.2014 and second stage bid invitation issued on 21.02.2015	Two stage Bidding from Pre-qualified bidders	08.08.2014 (First stage bid) 27.04.2015 (Second stage bid from technically qualified bidders)	3 during first stage and 3 during second stage	Nil	Yes	HQ/SYS/EC/D-B/ Bhaupura Khurja/ CP-104 dated 21.07.2015	JV of Alstom India Limited (AIL) and Alstom Transport S.A. (ATSA)	1497.11	1100 days from commencement date
105	MUM/HR/ Manpower/ OA, EA & ACO/303	Engagement of Manpower service provider for outsourcing of support services at offices in the Jurisdiction of CPM/DFCCIL/Mumbai	Open Tender	31.02.2015	Single Bid System	09.03.2015	10	NA	Yes	LOA No. MUM/HR/Manpower/OA, EA & ACO/303 dtd : 02/05/15	M/s Siddhivinayak Sushikshit Berojgar Seva Sarkari Sanstha Maryadit Mumbai	Rs. 1.22 Crore	31/05/2017
106	HQ/EN/EC/ D-B/ Mughalsarai - New Bhaupur Dated 12.02.2014	Design and Construction of Civil, Structures and Track Works for Double Line Railway involving Formation in Embankments/Cuttings, Ballast on Formation, Track Works, Bridges, Structures, Buildings, Yards, Integration with IR Existing Railway System and Testing & Commissioning on Design-Build Lump Sum Basis for New Karchana Station (excluding) – New Bhaupur station (excluding) (Approx. 236 Route Km out of which 229.5 Km is double line and 6.7 km is single line) of Eastern Dedicated Freight Corridor.	Pre Qualificaiton followed by two stage bidding	SPN for PQ issued on 11.04.2013 and first stage bid invitation issued on 12.02.2014 and second stage bid invitation issued on 01.10.2014.	Two stage bidding from pre qualified bidders.	29.05.2014 (First stage bid) , 24.11.2014 (Second stage bid from technically qualified bidders)	7 during first stage and 5 during second stage	Nil	Yes	HQ/EN/EC/D-B/Mughalsarai - New Bhaupur /CP - 202 Dated 27.05.2015	GIL - SIL JV	Rs. 2664.09 Crores	20.01.2019
107	HQ/EN/EC /D-B/ Mughalsarai - New Bhaupur Dated 12.02.2014	Design and Construction of Civil, Structures and Track Works for Double Line Railway involving Formation in Embankments/Cuttings, Ballast on Formation, Track Works, Bridges, Structures, Buildings, Yards, Integration with IR existing Railway System and Testing & Commissioning on Design-Build Lump Sum Basis for Mughalsarai – New Karchana Station (including) (Approx. 181 Route Km out of which 158.6 Km is double line and 22.43 is single line) of Eastern Dedicated Freight Corridor	Pre Qualificaiton followed by two stage bidding	SPN for PQ issued on 11.04.2013 and first stage bid invitation issued on 12.02.2014 and second stage bid invitation issued on 01.10.2014.	Two stage bidding from pre qualified bidders.	29.05.2014 (First stage bid) , 24.11.2014 (Second stage bid from technically qualified bidders)	8 during first stage and 5 during second stage	Nil	Yes	HQ/EN/EC/D-B/Mughalsarai - New Bhaupur /CP - 201 Dated 27.05.2015	GIL - SIL JV	Rs.2416.68 Crores	20.01.2019

108	CPM/UMB/ S&T-Utility/2015/ PB-01	Construction of Station Buildings, Relay Rooms and Gate Goomties in connection with shifting of S&T Utilities in the Punjab State under the jurisdiction of CPM/Ambala	Open Tender	24.01.2015	Single	16.02.2015	2	One Sanjeev Bahl (Contractor), Marble House, Punjabi Mohalla, Ambala Cantt-133001	Yes	LOA No. CPM/UMB/S&T-Utility/2015/PB-01 dated 09.03.2015	M/s Durga Co-operative L&C Society Ltd., #16, Jawahar Nagar, Ambala City.	1.03	08.09.2015
109	HQ/EN/PW C/RFP/PMC /PHASE-I	Project management Consultancy for Rewari to Vododara Section of Phase-I of WDFC			Single Bid System					HQ/EN/PWC/RFP/PMC/PHASE-I Dated 21.02.2014	M/s N.K.Constortium	JYP-294.45 INR- 474.25	06 Years
110	HQ/EN/PW C/PRE-WORKS/PH ASE-I/PKG1&2/ D&B/1	Design and construction of Civil,Building-trackwork s for double line Railway involving embankments/cutting,structure,building,ballast on formation,track works,including testing,abnd commissioning on designbuild lump-sum price basis for Rewari- Iqbalgarh Section of WDFC-PH-I	Single Bid System							HQ/EN/PWC/PRE-WORKS/PHASE-I/PKG1&2/D&B/1/ SOJITZ-L&T 06.08.2013	SOJITZ-L&T CONSORTIUM	6699.5	208 WEEKS
111	HQ/EN/PROCUREMENT/QSAC/ BAU-KRJ	Quality and Safety Audit Consultancy services for Bhaupur-Khurja section of EDFC Project- I	RFP issued to shortlisted consultants in response to published EOI	EOI published on 11/10/12, RFP issued on date 25/04/2013	Quality and Cost base selection(QCBS) with 2 packet system	Last date of submission of RFP was 27/08/2013	2	0	Contract awarded to the firm who scored highest combined technical and financial score based on QCBS selection process	HQ/EN/PROCUREMENT/QSAC/BAU-KRJ dated 06.05.2014	Joint Venture of Mott MacDonald Limited ,UK and Mott MacDonald Private Limited India	GBP 920056/- + INR 177,670,066	42 months
112	CPM/UMB/BW/2/Const	Construction of Boundary wall, supplying & fixing of boundary posts along newly acquired land by DFCCIL from Kalanaur to Ambala city in Haryana within the Jurisdiction of CPM/DFCCIL/Ambala.	Open Tender	25.10.2013	Single	25.11.2013	3(Three)	None (It was a single packet bid & work was awarded to L1 tenderer)	Yes	LOA No. CPM/UMB/BW/2/Const. dated 22.02.2014	The Durga Co-op L&C Society Ltd., 16 Jawahar Nagar, Ambala City	1.16	6 Months from the date of Start i.e.22.08.2014
113	CPM/UMB/BW/3/Const.	Civil Work	Open Tender	25.10.2013	Single Bid	25.11.2013	Two	M/s Kardam Constructions Pvt. Ltd., C-8, Road No.-11, Nitya Nand Nagar, Gandhi Path, Vaishali Nagar, Jaipur-302021.	Yes	CPM/UMB/BW/3/Const. dated: 25.04.2014	M/s S.G. Constructions, 951,Urban Estate Phase, Jalandhar.	1.35	6 Months after issue of LOA.

114	MUM/EN/LT/ROB/254	Preparation of GAD for proposed ROBs in Lieu of LC gates JNPT-BSR on WDFC and ROBs of Central Railway comprising of Engineering Survey, Geo-technological investigation; preparation & approval of GADs from concerned Railway authorities etc. including temporary diversions, temporary LCs, preparation of detailed design & drawings of ROBs (Railway portion including FOBs/Subways wherever required), and preparation of BOQ ,Estimate, Schedule if quantites for construction of ROBs etc	Limited Tender	03.10.2012	Single BID	05.11.2012	2	NA	Yes	Mum/EN/LT/ROB/254 dt.19/12/2012	M/s. SOWIL Ltd	1.42	20.11.2014
115		Hiring of Vehicles for DFCCIL at Corporate office	NA	NA	NA	NA	NA	NA	NA	ROB/254 dt.19/12/2012	M/s Vivek Travels(regd.), SD Block, main Road, Pitampura Delhi	1.84	19.07.2016
116	NCB No. HQ/EN/EC/NKWD-NGAQ/Sone RFO/PMC dated 06.09.2013	PMC for Design and Construction of Important Bridge across river Sone(approx. length 3.06.km), its approaches (on both sides) and other miscellaneous works for double track electrified railway line on Design Build Lump Sum Basis between Sonnagar(Rly.km 549) and Dehri-on- Sone(Rly. km. 554) Railway Stations on Mughalsarai-Sonnagar Section of Eastern DFC & Design and Construction of Rail Flyover near Ganjkhwaja, Formation in Embankments/Cuttings including blanketing, Bridge(Major, Minor & RUBs), Supply and Spreading of Ballast and oher related infrastructural works for double track electrified railway line on Design Build Lump Sum Basis in different stretches	Open	06.09.2013	Two Packet	19.11.2013	5	2	Yes	LOA No. HQ/GGM/CO/EC/PM-SEB-GAQN/73/2013 dated 02-01-2014	M/s Intercontinenta I Consultants and Technocrats Pvt. Ltd, New Delhi	13.9	1216 days

117	IFB No. HQ/EN/EC/ DOS-MGS/RFO& Bal.Works Date 14.06.2013	Design and Construction of Rail Flyover near Ganjkhwaja, Formation in Embankments/Cuttings including blanketing, Bridges (Major, Minor & RUBs), Supply and Spreading of Ballast and other related infrastructural works for double track electrified railway line on Design Build Lump Sum Basis in different stretches between Dehri-on-Sone & Mughalsarai of Eastern Dedicated Freight Corridor in the states of Bihar and Uttar Pradesh in India	Open PQ	Issued PQ on 31.10.2013 Bid 14.06.2013	PQ followed by bidding, Single stage two packet	PQ 19.03.2013 Bid 08.08.2013	PQ-10 Bid-3	PQ-2 Bid-Nil	Yes	LOA No. HQ/EN/EC/DOS-MGS/Bid/RFO & Bal. Works dated 12.11.2013	M/s ILF&S Engg-GPT(JV) hyderabad	144.65	900 days
118	RFP No. HQ/EN/procurement/PMC/BAU-KRJ dated 11.01.13	Project Management Consultancy Services for Bhaupur-Khurja Section of Eastern DFC Project-1	RFP issued to short listed consultants in response to EOI	31.10.2013	Bidding	19.03.2013	6	nil	yes	HQ/EN/Procurement/PMC/BAU-KRJ dated 31.01.13	Joint Venture SAI- TYPASA	80.98	72 months
119	IFB No. HQ/EN/EC/ DB/Sone Bridge Date 23.04.2013	Design and Construction of important Bridge across river Sone(approximate length 3.06 Kms),its approaches(on both sides) and other miscellaneous works for double track electrified railway line on Design build Lump Sum Basis between Sonnagar(Rly. Km. 549) and Dehri-on- Sone(Rly. Km. 554) railway Station on Mughalsarai-Sonnagar Section of Eastern Dedicated Freight Corridor	Open PQ	id	Single Stage	Bid	PQ-14, Bid-7	PQ-Nil Bid-1	Yes	LOA No. HQ/EN/EC/Bid/Sone Bridge/Pt.II Dated 24.10.2013	M/s ATEPL-MGCPL Joint Venture, New Delhi	249.84	1216 Days
120	HQ/SEMUS/ESMRC/EOI/11-12/2	Social & Environmental Safeguard Monitoring & Review Consultancy	EOI	14.06.2013	Two Packet	30.01.1900	3	Nil	Yes	No. HQ/SEMUS/ESMRC/EOI/11-12/2 Dated:01.08.2013	M/s Operations Research Group Pvt. Ltd. (ORG)	1.08	31.07.2017
121	HQ/EN/ EC/NK WDNGAQ/ T racksystem s/ PMC dated 22.06.2012	PMC for Design and construction of Track, signalling & Telecom works, Traction power supply,SCADA,OHE and general Electrical works and its testing & commissioning for double line electrical railway track from New Karwandiya(Rly. Km 564) to Durgawati(Km 630) approx. 66 Kms on Mughalsarai-Sonnagar section of Eastern Dedicated freight Corridor	Open Tender	15.06.2012	Two Bid System	27.09.2012	5	4 Parties:1) EGIS India Consulting Engineers Pvt. Ltd.. 2) SOWIL Limited.3) LEA Associates South Asia Pvt. Ltd. 4) SAI Consulting engineers Pvt. Ltd.	Yes	HQ/EN/EC/NKWD /DGO/PMC-Track /Adt-d 08.03.2013	M/s Wilbur smith associates pvt. Ltd. JV with ardanury lgeneieria, S.A.	19.02	07.07.2017

122	DFC / ADI / GAD / 4 / 2012-13	Preparation of GAD, & detail design, modification/rebuilding of ROB Engineering Survey; Geotechnical investigation; Preparation of Land Acquisition Plans; estimate, Schedule of quantities and Comprehensive tender documents.	Open Tender	15.12.2012 (Indian Exp.)	Single	21.01.2013	10	NIL (Awarded to Lowest offer)	Yes	DFC / ADI / GAD /4 / 2012-13 14.03.2013	M/s Construma Consultancy Pvt. Ltd	3.51	21.04.2017
123	JP/EN/Dismantling of structures/2012/102/01- R	Dismantling of acquired structures from Rewari to Madar along DFCC alignment in the State of Haryana and Rajasthan on Western Freight Corridor under CPM/ JAIPUR	Website & office	04.12.12	Single	07.01.13	6	Nil	Yes	JP/EN/Dismantling of structures/2012/102/01-R Dated 23.3.13	M/s Miral Infrastructure	1.05	22.09.13
124	HQ/Admin/Tender/Housekeeping services/12	Engagement of manpower service provider for outsourcing of housekeeping services in DFCCIL's Corporate office	Open Tender	16.10.12	Single Bid	16.11.12	7	Not Applicable	Yes	LOA No. HQ/Admin/Tender/Housekeeping services/12 dated 20.12.12 Date of start of work- 01.01.13	GA Digital Web word(P) Ltd	1.12	31.12.2014
125	PQ No. HQ/EN/EC/Track/NKW D-DGO dated 18.11.2011 Bid No. HQ/EN/EC/Track/NKW D-DGO dated 17.04.2012	Track Works	Open PQ	Issued PQ 18.11.2011, Bid 17.04.2012	Single stage two packet after PQ	PQ 16.01.2012 Bid 30.05.2012	PQ-22 Bid-11	PQ Nil Bid-9	Yes	HQ/EN/EC/NKWD-DGO/Track Bid Dated 20.07.2012	M/s Ferrovia Transrail Solutions Pvt. Ltd.	147.61	540 days
126	HQ/EN/Procurement/GC /MGS- BAU(PH-2), KRJ- LDH(PH-3) Dated 11.04.2012	General consultancy Services for Bhaupur- Mughalsarai and Khurja-Ludhiana Section of EDFC	RFP issued to short listed consultant in response to EOI	EOI published on 03.05.2011	Quality and cost base selection(QCBS) with 2 packet system	03.05.2012	6	2 Parties:(1) INECO S.A. in JV with Prointec S.A. and LEA Associate South asia Pvt. Ltd. (2) SYSTRA S.A. France JV with CANA RAIL Consultant INC. CANADA and SYSTRA MVA consulting India Pvt. Ltd.	Contract Awarded to the firm who scored highest combined technical and financial score based on QCBS selection process	HQ/EN/Procurement/GC/MGS-BAU(PH-2), KRJ-LDH(PH-3) Dated 09.01.2013	AECOM Asia Company Limited	18.18	36 months

127	HQ/EN/DB/ Bhaupur- Khurja Lot 101 dt. 24.12.2011	Design and construction of Civil, Structures and Track works for double line railway involving Formation in Embankments/Cuttings Ballast on Formation, Track Works, Bridges, Structures, Buildings including Testing and Commissioning on Design-Build Lump- Sum basis for bhaupur- khurja section of Eastern Dedicated Freight Corridor Lot 101(Bhaupur village to Bhathura village rly. 1040-1170)	Prequalification followed by two stage bidding	SPN for PQ issued on 05.04.2010 and first stage Bid invitation issued on 24.12.2011 and Second stage bid invitation issued on 08.11.2012	Two stage Bidding from Pre-qualified bidders	30.03.2012(First Stage Bid), 20.12.2012(Second stage bid from Technically qualified bidders)	13 during First stage and 9 during second stage	NIL	Yes	HQ/EN/DB/Bhaupur- Khurja Lot 101 dt. 08.03.2013	TATA-ALDESA(JV)	1329.5	21.04.2017
128	HQ/EN/DB/ Bhaupur- Khurja Lot 102 dt. 24.12.2011	Design and construction of Civil, Structures and Track works for double line railway involving Formation in Embankments/Cuttings Ballast on Formation, Track Works, Bridges, Structures, Buildings including Testing and Commissioning on Design-Build Lump- Sum basis for bhaupur- khurja section of Eastern Dedicated Freight Corridor Lot 102(Bhathura village to Birauni village rly. 1170- 1266)	Prequalification followed by two stage bidding	SPN for PQ issued on 05.04.2010 and first stage Bid invitation issued on 24.12.2011 and Second stage bid invitation issued on 08.11.2012	Two stage Bidding from Pre-qualified bidders	30.03.2012(First Stage Bid), 20.12.2012(Second stage bid from Technically qualified bidders)	13 during First stage and 9 during second stage	NIL	Yes	HQ/EN/DB/Bhaupur- Khurja Lot 102 dt. 08.03.2013	TATA-ALDESA(JV)	925.9	21.04.2017
129	HQ/EN/DB/ Bhaupur- Khurja Lot 103 dt. 24.12.2011	Design and construction of Civil, Structures and Track works for double line railway involving Formation in Embankments/Cuttings Ballast on Formation, Track Works, Bridges, Structures, Buildings including Testing and Commissioning on Design-Build Lump- Sum basis for bhaupur- khurja section of Eastern Dedicated Freight Corridor Lot 103( Birauni village to Khurja rly. Km. 1266- 1368)	Prequalification followed by two stage bidding	SPN for PQ issued on 05.04.2010 and first stage Bid invitation issued on 24.12.2011 and Second stage bid invitation issued on 08.11.2012	Two stage Bidding from Pre-qualified bidders	30.03.2012(First Stage Bid), 20.12.2012(Second stage bid from Technically qualified bidders)	13 during First stage and 9 during second stage	1(OHL-PUNJ LLOYD(JV))	Yes	HQ/EN/DB/Bhaupur- Khurja Lot 103dt. 08.03.2013	TATA-ALDESA(JV)	1012.14	21.04.2017
130	HQ/EN/WC/ E&S dated 30.11.2011	The Project for Construction of Freight Corridor: Dadri-Rewarri & Vadodara-JNPT Section under Phase-2.								05.12.2011	M/s Nippon Koei Co. Ltd, Japan Railway technical Service, PB Japan Co. Ltd and Nippon Koei India Pvt. Ltd	JPY 1,069,968,101 ( INR 302,702,301)	

131	DFCCIL/HQ/AD/Tender/ 2011-12-III Dated 15.11.2011	Hiring of Vehicles for DFCCIL at Corporate office	Open Tende	01.09.2011	Single bid system	30.09.2011	3	Nil	yes	DFCCIL/HQ/AD/TENDER-2011-2012(III) Date:15/11/2011	M/s Vivek Travels	4.62	31.10.2014
132	DFCCIL/IT/SI/2011	DFCCIL invites sealed bids from eligible Bidders for design and development of package-based integrated IT Solution, procurement of hardware and software, testing, ensuring security, deployment and commissioning, training to end-users, post implementation Warranty and Operation & Maintenance for a period of three years, for IT Project at DFCCIL	Open Tender	04.07.2011	Single stage & two packet	11.11.2011	4	01. Infosys Technologies Limited	Yes	DFCCIL/IT/SI/2011 29.03.2012	M/s HCL Technologies Ltd.	23.98	Original DOC 30.06.2013 Extended up to 30.09.2016
133	HQ/EN/EC/PETS/Future DFC Dated 2.9.2011	PETS Survey for Future Corridors	SINGLE							TS/EN/PETS/Future DFC Date : 14.10.2011	M/s RITES Ltd	63.552	Original DOC = 11.9.2014 Extended upto 29.2.2016
134	CPM/ADI/EN/Pre ( Works) Wamaj - IGQ ( East)/2	Geotechnical Investigation, Preparation of GAD of bridges, preparation of schedule of quantities, Joint measurement survey, preparation of land plans & land acquisition								20.5.2011	Hydropneum Systems,Pune	1.17	
135	HQ/IT/PPF/ 1	Consultancy Service for Overall IT Strategy and Program Management	EOI and RFP	30.06.2009	EOI and RFP	20.01.2010	6	01 Vyam Technologies Pvt. Ltd.	No	HQ/IT/PPF/1 Dated 17.05.2010	M/S WIPRO	1.08	Original DOC 16/05/2012 Extended upto 31.12.2016
136	HQ/EN/WC/E&S/Pt IV dated 12.5.2010	Engineering Consulting Services for construction of WDFC- RE-BRC and procurement of Electric locomotives.								12.5.2010	M/s Nippon Koei Co. Ltd, Japan Railway technical Service, PB Japan Co. Ltd and Nippon Koei India Pvt. Ltd	JPY 1,79,603,000 ( INR 396,108,000)	



137	HQ/Engg./P PL/DRC/1	Consultancy Service for Design Review Consultancy for Khurja_Bhaupur section of Eastern DFC	RFP issued to short listed consultants in response to published EOI	EOI published on 27.03.09.RFP issued on 14.07.09	Quality and cost base selection(QCBS) with 2 packet system	Last date of submission of RFP was 20.10.2009	6	0	Contract Awarded to the firm who scored highest combined technical and financial score based on QCBS selection process	HQ/EN/PPF/DRC/1 dated 11.02.10	M/s Scott Wilson Ltd., U.K & Scott Wilson India Pvt. Ltd.	1.2	12 weeks after 11.02.10
138	HQ/EN/BB/ Rewari- Dadri/15 & 16	Preliminary works and detail engg survey Rewari-Dadri dection & land facilitation work	Open tender	24.02.2009	Single bid system	25.03.2009	7	N/A	Yes	HQ/EN/BB/Rewari-Dadri/15 & 16 dated 12.05.2009	M/s VKS Infratech & Management Pvt Ltd	2.8	23 feb 2010, extended to 23.01.2014, further extension upto 23-4-2014 is under process
139	HQ/EN/NK WD- NGAQ/D&B/ 03/2009	Design and construction of formation including blanketing, major Bridges, Minor Bridges, RUBs,ROBs, Supply and spreading of ballast and other related infrastructural works for Dedicated fright corridor from chainage 14.108 Km(Near New Karwandiya) to chainage 119.437 Km(Near New Ganj Khawaja) approx 101.089 Kms, on Mughalsarai-Son nagar Section of eastern corridor in the state of Bihar and Uttar Pradesh								HQ/EN/NKWD-NGAQ/D&B/03/20 09 Dt-17.03.2009	BSC-C&C 'JV'	660.31	16.12.2011 EOT granted upto 20.02.2014
140	NA	Limited tender fro staking out alignment, detail engineering construction survey for locations).... etc... from Kesri to Sanehwal on Eastern Dedicated Freight Corridor	Limited Tender	03.02.09	Single	12.03.2009	3	None (It was a single packet bid & work was awarded to L1 tenderer)	Yes	LDH/EN/BB.CEG. Agreement dated 04.06.2009	M/s Consulting Engineer Group Ltd., E-12, Moji Colony, Malaviya Nagar, Jaipur-302017	1.54	24.07.09
141	NA	Limited tender fro preparation of General arrangement drawings for proposed Road Over Bridges in lieu of level corssing gates (approx.43 Nos.) between Kalanaur to Sanehwal in the State of Haryana & Punjab ..... Estimates, Schedule of quantities etc.	Limited Tender	12.06.09	Single	30.06.2009	16	None (It was a single packet bid & work was awarded to L1 tenderer)	Yes	LDH/EN/ROB.PPA /Agreement dated 11.11.2009	M/s Pankaj Patel & Associates, 303, Chakrawarty Complex, Opp. Kiran Park Circle, Nawa Vadaj, Ahmedabad-380013	1.13	9.12.2009

142	HQ/EN/EC/ NKWD- NGAQ/ PMC 1	Project Management Consultancy Services for design and construction of formation including blanketing, major Bridges, Minor Bridges, RUBs,ROBs, Supply and spreading of ballast and other related infrastructural works for Dedicated fright corridor from chainage 14.108 Km(Near New Karwandiya) to chainage 119.437 Km(Near New Ganj Khawaja) approx 101.089 Kms, on Mughalsarai-Sonnagar Section of eastern corridor in the state of Bihar and Uttar Pradesh								HQ/EN/EC/NKWD- NFAQ/PMC/04/20 09 Dt. 10.06.2009	M/s SMEC ( India ) Pvt.Ltd., in Association with M/s Rodic Consultants Pvt Ltd. Gurgaon .	19.2	19.04.2012 EOT granted upto 20.02.2014
143	HQ/EN/EC/ Pre(Works)/ DHN- SEB/	Detail Engineering Construction Survey of the proposed alignment of the section, preparation of land Plan and Land Acquisition Proposal as per Railway (Amendment) Act, 2008, identification of utilities & preparation of schedule of quantities for construction of Dedicated Freight Corridor from Dhanbad at Km 270.88 to Sonnagar at Km 549.04 (Approx.route length of 278 Kms) on Eastern Dedicated Freight Corridor (KM 00.00 starts from Howrah).	Open tender (Two packet system)	28.05.2009	Two bid system(Technical followed by Financial)	22.07.2009	8	3 nos. As under: 1) M/s STUP Consultants Pvt. Ltd 2)M/s EMA Unihorn (India) Pvt. Ltd 3) Lion Engineering Consultants	Yes	HQ/EN/EC/Pre-(Works)/DHN- SEB, dated 29.09.2009	M/s Monarch Surveyors & Contractors Pvt. Ltd	2	25.06.2010 (original) extended upto 31.07.2013
144	HQ/EN/EC/ Pre(Works)/ DKAE-DH, dated 28.05.2009	Detail Engineering Construction Survey of the proposed alignment of the section, preparation of land Plan and Land Acquisition Proposal as per Railway (Amendment) Act, 2008, identification of utilities & preparation of schedule of quantities for construction of Dedicated Freight Corridor from Dankuni at Km 14.81 To Dhanbad at Km 270.88 (Approx. route length of 256 Kms) on Eastern Dedicated Freight Corridor (KM 00.00 starts from Howrah).	Open tender(Two packet system)	28.05.2009	Two bid system(Technical followed by Financial)	22.07.2009	8	2 nos.As under:1) M/s STUP Consultants Pvt. Ltd 2) M/s EMA Unihorn(India ) Pvt. Ltd	Yes	HQ/EN/EC/Pre-(Works)/DKAE-DHN, dated 04.08.2009	M/s Aarvee Associates Architects Engineers & consultant Pvt. Ltd. , Hyderabad	1.43	30.04.2010(original) extended upto 30.04.2013
145	ALD/ EN/ Tender LA/ 48	Providing assistance for the acquisition of land from the stage of Sec. 20A onwards up to transfer of title in favour of DFCCIL/Rlys. for construction of Dedicated Freight Corridor Corporation from Sonnagar (Km 549.04) to Karchana (Km 807.43).								14/04/2009	Rodic Consultants Private Limited, Ranchi.	1.01	

146	LDH/EN/Tender.BB	Limited tender for staking out alignment, detail engineering construction survey for location(s) preparation of Land Plan for section 4 & 6 notification under Indian Land Acquisition Act, 1989, identification & preparation of Land Acquisition Plan for dumping locations for ballast/ blanket material etc, Geotechnical investigation, preoaration of G.A.D. for Minor & Major bridges along with preparation of schedule of quantities, estimate and DPR for construction of Dedicated Frieght Corridor from Kesri to Sanehwal on Eastern Frieght Corridor.								25/03/2009	Consulting Engineer Group Ltd., Jaipur	1.54	
147	HQ/EN/WC/ Bridge/D&B/ 1	Design and Construction of important and major bridges (54Nos) for Western Freight Corridors between Vaitarna and Utran on Vaisai - Bharuch Section in the states of Maharashtra and Gujrat, India on Lump Sum Contract.	Open Tender	10.07.2008	Two BID System	04.09.2008	5	NIL	YES	26/12/2008	M/s Soma Enterprises, Hyderabad	605.15	
148	HQ/EN/EC/ Bridge/DNB/ 1	Design and Construction of formation including blanketing, Major Bridges, for DFCC on Mughalsarai-Sone Nagar Section of Eastern Corridor in States of Bihar and Uttar Pradesh in India.								17/12/2008	M/s B.Seenah & Co. (Projects) Ltd., Hyderabad	781.06	
149	HQ/EN/EC/ LC ROB UP	Prepaaration of GAD for proposed ROBs etc in lieu of Level Crossing Gates (51 Nos) between Mughalsarai to Kalanaur in the State of Uttar Pradesh on Eastern Freight Corridor								27/10/2008	M/s.Consulting Engg Group Ltd., Jaipur	2.03	
150	HQ/OP&BD/ Business Plan/RFP/ Pt.4	Project Consultancy services for development of Business Plan of DFC project in India.								23-09-2008	M/s (IL&FS) Ltd. Consortium, New Delhi	6.54	

151	HQ/EN/GC/ 1	General Consultancy services for the work of Double line Electrified railway track complete with S&T etc. for Bhaupur- Mandrak of Kanpur - Khurja section of EFC.	RFP issued to short listed consultants in response to notice in newspaper for short listing of detail design consultants	RFP issued on date 10.04.08	Quality and cost base selection(QCBS) with 2 packet system	Last date of submission of RFP was 08.07.2008	3	0	Contract Awarded to the firm who scored highest combined technical and financial score based on QCBS selection process	LOA No. HQ/EN/GC/1 dt. 22.09.2008 Agreement dated 04.03.2009	Consortium consisting of parsons Brinckerhoff India private Ltd., New Delhi(lead partner), Halcrow Consulting India Private Ltd., New delhi, Wilbur Smith Associates Inc., Bangalore, Lea Associates South asia private Ltd., New Delhi	133.86	21.09.2014
152	HQ/Adm/Office/1	Interior works Flooring partition, false ceiling complete Elec work for top and middle floor for DFCCIL office Complex at Pragati Maidan	Open	10.03.2008	-	31.03.2008	6	-	yes	HQ/Adm./Off./1 5/04/2008	M/s Godrej & Boyce Mfg. Co. Ltd., New Delhi	Contract value 7.24 value on completion 8.98	30.03.2010 physically work completed on 15.11.2009 date of completion extended upto 30.03.2010
153	HQ/Adm/Office/2	Interior works Flooring partition, false ceiling complete Elec work for bottom floor for DFCCIL office Complex at Pragati Maidan	Open	10.03.2008	-	31.03.2008	7	-	yes	HQ/ADM./OFF./1 07/04/2008	M/s Space Furniture System, New Delhi	3.73	04.08.2008 extended upto 30.09.2008
154	HQ/EN/Pre-Works/CNB	Stacking out alignment Detailed Engineering Const.Survey for DFCCIL from :Prempur at Km 991.2 to Bhavpur (KM 1037.6) and from Ekdil (KM 1146.69 to Kulwa (Km 1338.40) on EFC.								14/03/2008	M/s Monarch Surveyors Contractors Pvt. Ltd. Pune	1.9	
155	HQ/EN/Pre-Works/MTC	Stacking out alignment Detail Engineering Const. for DFCCIL from : Kulwa to Khurja, Khurja to Dadri and Khurja to Talheri								12.03.2008	M/s Monarch Surveyors Contractors Pvt. Ltd., Pune	2.48	
156	HQ/EN/Pre.(Works)/AL D/E	Stacking out alignment, Detailed Engineering Construction Survey for detour alignment at Dehri-On-Sone,Sasaram,ROB for Const. from Sonnagar to Karchana on EFC								11.03.2008	M/s Rodic Consultants Pvt. Ltd., Ranchi	3.21	

157	HQ/EN/Pre-Works/All	Stacking out alignment Detailed Engineering Const. from :Madar to Palanpur Km 290 to Km 648 on WFC								07.03.2008	M/s Consultancy Engineers Group Ltd. Jaipur	5.31	
158	HQ/EN/Pre-Works/ADI	Stacking out alignment, Detailed Engineering Construction Survey from Nadiad at Km. 451.6 to Palampur (Km.648.4 ex Rewari) on Western Freight Corridor								07.03.2008	M/s Rodic Consultants Pvt. Ltd., Ranchi	2.65	
159	HQ/EN/Pre-Works/ALD( W)	Stacking out alignment, Detailed Engineering Const. Survey from : Karchana at Km 807.43 to Prempur at Km 991.2 on EFC.								07.03.2008	M/s Monarch Surveyors Contractors Pvt. Ltd., Pune	1.51	
160	HQ/EN/Pre-Works/LDH	Stacking out alignment, Detail engineering construction survey for detour from Ambala to Doraha on left side of GT Road and at any other locations (s) as directed by the Engineer in Charge, preparation of Land Plan for section etc. for construction of DFCCIL from Talheri at Km 156 to Ludhiana on Eastern Freight Corridor.								07.03.2008	M/s Scott Wilson India Pvt. Ltd Mathura Road. New Delhi.	3.36	
161	HQ/EN/Pre-Works/JP	Stacking out alignment detail Engineering Const. for DFCCIL from :Khorl ( Rewari ) to Madar Km 10 to 290 WFC and Rewari Area (35 Kms)								07.03.2008	M/s Wilbur Smith Associates, Bangalore	2.5	
162	HQ/EN/Pre-Works/BRC/2008	Stacking out alignment, Engg Con Survey work from Sachin at Km. 251.6 to Nadiad at Km.451.6 on Western Freight Corridor								04.03.2008	M/s Consultancy Engineers Group Ltd. Jaipur	3.19	
163	HQ/EL/ Tender-AC/Pt.II	Design, supply installation testing and commissioning of heating, ventilation and air conditioning (HVAC) system at DFCCIL office Complex at Pragati Maidan								22.02.2008	M/s Voltas Ltd, New Delhi	3.37	
164	HW/Engg/ Pre-works/ Bridges /Surat	Preliminary works of const. of major and important bridges from Vaitrana to Utran on Western DFC	Limited Tender	07.01.2008	Two Bid System	23.01.2008	4	NIL	YES	11.02.2008	M/s STUP Consultants Pvt. Ltd.Mumbai	1.24	10.07.2008 extended upto 15.10.11
165	2007/GM/Engg III/Hiring Vehicle	Vehicle Hiring	Limited Tender	24.08.2007	Single bid system	03.09.2007	5	Nil	yes	No. 2007/GM/Engg.III/Hiring/Vehicle, Date: 01/11/2007	M/s Vivek Travel Pvt. Ltd New Delhi	1.67	31.10.2010
166	JP/EN/Dismantling of structures/2012/ 102/01- R	Dismantling of structures from Rewari to Madar along DFCC alignment in the State of Haryana and Rajasthan on Western Freight Corridor under CPM/JAIPUR	Website & Office	04.12.2012	Single Bid System	07.01.2013	6	NIL	Yes	JP/EN/ Dismantling of structures/2012/ 102/01-R dated 23.03.2013	M/s. Miral Infrastructure	1.05	30.04.2014 (Contract is completed)

167	MTC/EN/DF CCIL/Detour Survvey/20 14-15	Detail Engg. Construction Survey from Hafizpur to Daurala and Khatauli to Rohana Kalan	Open Tender	23/02/2014	Single Bid System	28.04.2014	6	NA	YES	MTC/EN/DFCCIL/ Detour Survvey/2014- 15 Dated 26.06.2014	M/s Skylark designer & enginnering Pvt. Ltd. Noida	INR: 1,49,94,4311	04/12/2015
168	HQ/EL/132k VTRL- XING/EC- 02dt. 14.5.2013	Design Supply, Erection, Testing and Commissioning of 132 KV 3 Phase Double Circuit Transmission Line Xing Modification work for DFC alignment in Allahabad Division of North Centra Railway	Open Tender	14/05/2013	single stage/Two packet system	12/07/2013	one	one	YES	HQ/EL/132/KVTR L- XING/EC/02/ 02 /2013 DTD 11.10.2013	M/s Associate Power Structures Pvt. Ltd.	Rs.25.45 Cr.	10.04.2015
169	HQ/EN/WC/ BRIDGES/ PMC/1	PMC for Design and Construction of 54 Major Bridges in WDFC between Vaitarana and UTRAN	Open Tender	01.10.2008	Two BID System	06.11.2008		NA	YES	HQ/EN/WC/BRID GES/PMC/1/SPA N dated 12.06.2009	M/S SNC Lavanin Pvt. Ltd.	10.71 revised C>A. 17.85	25.09.2012 extended upto 29.12.14
170	HQ/SYS/DB /NKWD- DGO	Design, Construction, Supply, installation, testing and Commissioning of 2x25 KV electrification, signalling & telecommunication and associated works for the double track railway line under construction on design buid lump sum basis from new- karwandiya (Rly km 564) approx. 66 kms of route on mughalsarai section of Eastern deidcated freight corridor	open Tender	26.10.2012	Single stage Two packet system	05.02.2013	Two	one (Siemens infrastructure and cities)	Yes (out of two, one firm disqualified)	HQ/SYS/DB/NKW D- DGO/01/2013 dated 08.05.2013	M/s Larsen & Toubro Limited	Rs. 315 Cr.	18.08.2015