DFCC /UMB
UTILITY SHIFTING-PB

Seldcs e HRISR

Tender No. CPM/UMB/S&T-UTILITY/2015/PB-03

For

CONSTRUCTION OF RELAY HUTS AND GATE GOOMTIES IN CONNECTION
WITH SHIFTING OF S&T UTILITIES AMBALA- SIRHIND SECTION UNDER THE
JURISDICTION OF CPM/AMBALA

BID DOCUMENT

Employer:

DEDICATED FREIGHT CORRIDOR CORPORATION OF INDIA LIMITED
(A GOVERNMENT OF INDIA ENTERPRISE
Under
MINISTRY OF RAILWAYS)
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Dedicated Freight Corridor Corporation of India Ltd

Tender Notice No. CPM/UMB/S&T-UTILITY/2015/PB-03 Dated 19.10.2015

Name of work :  Construction of Relay huts and gate goomties in
connection with shifting of S&T utilities in Ambala-
Sirhind  section under the jurisdiction of

CPM/Ambala
Approx. Cost :  Rs.59.72 Lakh
Completion Period : 04 (Four) months
Earnest Money : Rs.1,19,446/-
Last Date/Time of receipt of Tenders : Upto15.00 hrs. on 26.11.2015
Date of Opening of Tender : 26.11.2015 at 15.30 hrs.

For and on behalf of
DECCIL ,Ambala
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Notice inviting Tender Page No. 04
Part |
Chapter- 1 Preamble and General Instructions Page No. 05-24
to Tenderers
Chapter 11 Conditions of Contract Page No. 25-81
A. General Conditions of the Page No0.26-71
Contract
B. Special Conditions of the Page No. 72-81
Contract
Chapter 111 Price & Payments Page N0.82-88
Chapter IV Technical Specifications
A. Civil Works Page N0.89-92
B. Electric Works Page No. 93-99
Chapter V Drawings Page No. 100-103
Part 11 Tender Forms Page No0.104-144

Bidders Signature
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Notice Inviting Tender
Tender No. CPM/UMB/S&T-UTILITY/2015/PB-03 Dated 19.10.2015

The Chief Project Manager DFCCIL, Ambala for and on behalf of DFCCIL invites sealed opened

tender on the prescribed forms for the under noted work:

Availability
Appx Perifod . of o Su?:nisc'ision Validit
o ocuments of tender alidity
SN | Name of work fnoségg?;ngzt Co_mplet Cost of document of Bid
' ion tender and opening
document
1 Construction of Relay huts| Rs.59.72 Lacs | 04(Four) On any Up to 15.00 Hrs| 120 days
and Gate Goomties in months | working day| on 26.11.2015| from the
connection with shifting of Earnest from 10.30 and will be date of
S&T utilities in Ambala- Money hrs to 17.00 opened at opening
Sirhind section under the| Rs.1,19,446/- hrs from 15.30 Hrs on
jurisdiction of CPM/Ambala 02.11.2015 | same day in the
to office of Chief
24.11.2015 Project
Manager
DFCCIL Old
Rs.5000.0 Railway Colony
per set Near Anand
Market
Ambala Cantt

Tender Notice & Tender document will be available on www.dfccil.org & Central Procurement Portal
(eprocure.gov.in) from the date of availability of tender papers. Tender documents also available in CPM,
DFCCIL,Old Railway Colony, Near Anand Market, Ambala Cantt office On any working day from 10.30hrs
t017.00hrs from 02.11.2015 to 24.11.2015 on payment of Rs.5000/- through pay order, banker’'s cheque
and demand drafts in f/o Dedicated Freight Corridor Corporation India Limited, payable at Ambala.
Submission of tender documents may be done Up to 15.00 Hrs on 26.11.2015 and will be opened at 15.30
Hrs thereafter in the office of Chief Project Manager DFCCIL old Railway Colony, Near Anand Market
Ambala Cantt. The Corrigendum’s, shall

if any, only be hosted on www.dfccil.org and

WWW.eprocure.gov.in.

Chief Project Manager
DFCCIL, Ambala Cant
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PART-I

Chapter — |

PREAMBLE & GENERAL INSTRUCTIONS TO TENDERERS

111

(i)

(i1)

(iii)

Introduction

General

Dedicated Freight corridor Corporation of India Ltd. (DFCCIL), a public sector
undertaking has been set up under the Indian Companies Act 1956 for
implementation of Dedicated Freight Corridor Project. Government of India is the
sole shareholder of the DFCC.

Ministry of Railways (MOR), Government of India has planned to construct
Dedicated Freight Corridor (DFC) covering about 3338 route kilometers on Eastern
and Western Corridors. The coverage of Eastern Corridor is from Ludhiana to
Dankuni and Western Corridor is planned from Jawaharlal Nehru Port, Mumbai to
Rewari / Tughlakabad / Dadri near Delhi. There will be a linkage between two
corridors at Dadri.

Eastern Dedicated Freight Corridor

Eastern DFC Route will be approximately 1839 Km long from Dankuni to Ludhiana
via Dankuni — Asansole — Dhanbad — Gaya — Sonnagar - Mughalsarai-Allahabad-
Kanpur-Tundla-Aligarh-Khurja - Bulandshahr — Meerut — Saharanpur — Ambala -
Ludhiana. Proposed alignment of DFC has been generally kept parallel to
existing Indian Railway line except provision of detours at some stations where
the existing yards /cities are congested .

Scope of Work

On behalf of DFCCIL, CPM /Ambala/ Dedicated Freight Corridor Corporation of India
Limited, old Railway Colony, Near Anand Market, Ambala Cantt. Here in after
referred to as 'DFCCIL' is inviting sealed tenders from established, and experienced
Contractors for execution of the following work:

“Construction of Relay huts and gate goomties in connection with shifting of
S&T utilities in Ambala- Sirhind section under the jurisdiction of CPM/Ambala”
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(iv)  Scope of work is as per the requirements given in the bid document but not limited
to:

(a) Setting out of works as per drawings

(b) Supply and stacking of materials.

(c) Testing of Raw materials

(d) Execution of works as per standard drawings

(e) Testing of work during execution

() And handing over the work to Railways/DFCCIL.
(g) Other miscellaneous works.

(v) Cost of the work: The estimated cost of the tendered work is approximately Rs 1.1
Cr.

(vi)  The tenderer shall be governed by General Conditions of Contract (GCC), preamble
and general instructions to tenderers and special conditions of contract (SCC).
Wherever there is conflict in any condition between GCC and, Special condition of
contract mentioned in tender documents, the condition mentioned in special
conditions will prevail. However Engineer’s decision in this connection shall be final
and binding.

Part 1, Chapter-ll contains (A) General conditions of contract and (B) Special
conditions of contract specific to this work and shall be applicable in the contract.

(vii) Location

Work is to be executed in the jurisdiction of Chief Project Manager, DFCCIL,
Ambala. However, DFCCIL reserves right to change the site of work anywhere in
adjacent / adjoining area of the work defined in Para 1.1.1 (ii) above in the
jurisdiction and the contractor shall be bound to execute the work without any extra
cost.

1.1.1(a) DELETED

1.1.1(b) TENDER BID

The Tender Bid shall be submitted in one sealed cover clearly super scribing the
Name of Tender and Tender No along with date and time of opening, with the
Name and address of the bidder.

1.1.1 (c) FORM OF TENDER
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The Tender documents shall be in single sealed packet viz:-

Packet A: A large envelope containing the Bid document, including all the tender
Forms.
Packet B: Smaller envelope containing the EMD and tender cost.

The above two Packets shall be packed and sealed in one single packet, clearly
super scribing the Name of Tender and Tender No along with date and time of
opening, with the Name and address of the bidder.

Any tender document received without Earnest money/ Cost of tender document (if
applicable) in prescribed form shall be summarily rejected.

Tenders not submitted in the proper Forms are liable to be rejected.

(@) Documents to be enclosed with each copy of Bid Document
SN | Description Documents
(1) | Offer letter complete Form-1
(2) | Tenderer's credentials in accordance with para Form- 2A, 2B, &2C
1.1.12
(3) | Earnest money in accordance with Para 1.1.7 and cost of tender document in case

of downloaded tenders in accordance with Para 1.1.3.3 (In separate cover)

(4) | Written confirmation authorizing the signatory of the Tender to commit the Tenderer
in accordance with para 1.1.4

(5) | The Tender document shall be duly signed in Ink by the Tenderer, on each and
every page as a token of his having studied the Tender document.

(6) | Duly filled rates as per Summary of Quantities, Items & rates, Form -4 , Schedule A,

B, C & D (Form 5)

Checklist for Documents to be submitted:
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Sl. Documents to be Attached Tick
No. appropriate
option
1. Earnest Money Deposit of requisite amount in the prescribed Yes/No
form.
2. Tender document cost of requisite amount in the prescribed Yes/No
form, in the case of Tender Document downloaded from web
site.
3. The Covering Letter/Form of bid Form-1 Yes/No
4. (i) Details of completed works in last 3 years and current Yes/No
financial year in the form prescribed Form-2A
(i) The relevant documents and certificates from the client. Yes/No
5. Power of Attorney of the person signing the tender Yes/No
documents, in original, if specific to this work or photocopy of the
General Power of Attorney of the Company in favour of the
person signing the tender, duly attested by Notary Public.
6. Complete Bid Document including corrigendum duly stamped and| Yes/No
signed by the Tenderer on each page.
7. Rates duly filled in, stamped and signed on each page by the Yes/No
Tenderer.(Form-4 &5)
8. Annual turnover of the company/firm for the last three financial Yes/No
years and current financial year with supporting documents and/or
Form-16 A issued by Income Tax Dept.
9. Certified Copy of Sales Tax/Works Contact Tax Registration Yes/No
Certificate
10. Certified Copy of Registrationof Company,Partnership deed Yes/No
/Memorandum and Articles of Association of the firm.
11. Constitution of the firm in the form prescribed Form-2C Yes/No
12. Any other document required as per provisions of tender Yes/No
document
Page 8
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1.1.2 Tender Document
This tender document consists of following parts:

Packet A (Bid Document)

Notice inviting Tender

Part |
Chapter- 1 Preamble and General Instructions
to Tenderers
Chapter Il Conditions of Contract
A. General Conditions of the
Contract
B. Special Conditions of the
Contract
Chapter Il Price & Payments
Chapter IV Technical Specifications
A. Civil Works
B. Electrical Works
Chapter V Drawings
Part 11 Tender Forms
Rates/Percentage Form-4

to be quoted on

Packet B

Envelope containing EMD and cost of tender Document (if applicable)

1.1.3 Sale and Submission of Tender Document

1.1.3.1Tender document can be purchased from the office of the CPM /AMBALA/
Dedicated Freight Corridor Corporation of India Limited, Old railway Colony, Near
Anand Market, Ambala Cantt. on any working day on payment of Rs.5,000/- through
pay order, Banker's cheque and demand drafts payable at Ambala in favor of
“‘Dedicated Freight Corridor Corporation of India Limited, payable at Ambala”.

The cost of the tender form is not refundable and also not transferable.

Bidders Signature
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1.1.3.2Clause applicable for tender documents downloaded from Internet

Tenderer/s are free to download tender documents at their own risk and cost, for the
purpose of perusal as well as for using the same as tender document for submitting
their offer. Master copy of the tender document will be available in the office of
CPM/Ambala/ Dedicated Freight Corridor Corporation of India Limited, old railway
Colony, Near Anand Market, Ambala Cantt. After award of the work, an agreement
will be drawn up. The agreement shall be prepared based on the master copy
available in the office of CPM /AMBALA/ Dedicated Freight Corridor Corporation of
India Limited, old railway Colony, Near Anand Market, Ambala Cantt. and not based
on the tender documents submitted by the Tenderer. In case of any discrepancy
between the tender documents downloaded from the internet and the master copy,
later shall prevail and will be binding on the Tenderers. No claim on this account will
be entertained.

1.1.3.3Cost of Tender documents downloaded from internet

Tender documents are available on Dedicated Freight Corridor Corporation of India
Limited website i.e. www.dfccil.org & Central Procurement Portal (eprocure.gov.in) and the
same can be downloaded and used as tender documents for submitting the offer.
The cost of the tender document as indicated above in para 1.1.3.1 above will have
to be deposited by the Tenderer in the form of Pay order, Banker's cheque and
Demand drafts in favour of ‘Dedicated Freight Corridor Corporation of India
Limited, payable at Ambala’ along with the Tender document. This should be paid
separately and not included in the Earnest money. In case, tender is not
accompanied with the cost of the tender document as detailed above, tender
will be summarily rejected.

1.1.3.4Complete tender documents must be submitted duly completed in all respects in the
tender box in the office of the CPM /Ambala/ Dedicated Freight Corridor
Corporation of India Limited, old railway Colony, Near Anand Market, Ambala
Cantt. upto 15.00 Hrs on 26.11.2015. The “Bid Document”alongwith packet
containing earnest money/ cost of tender document (if applicable)will be opened at
1530 Hrs on the same day and read out in the presence of such tenderer(s) as is/are
present. Tenders, which are received after the time and date prescribed for
submission of tenders shall not be considered. In case the intended date for opening
of tenders is declared a holiday, the tenders will be opened on the next working day
at the same time. The detailed scrutiny of Technical bid shall be carried out. The
detail procedure of tender opening will be as per 1.1.3.10.
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1.1.3.5Tenders sealed and superscribed as aforesaid can also be sent by Registered post
addressed to the CPM /Ambala/ Dedicated Freight Corridor Corporation of India
Limited, old railway Colony, Near Anand Market, Ambala Cantt. -133001, India. but a
tender which is received after the time and date specified in Para above shall not be
considered. Tender delivered or sent otherwise will be at the risk of the tenderers.

1.1.3.6The rate/s should be quoted in ink in figures as well as in words. If there is variation
between rates quoted in figures and in words, the rate quoted in ‘words’ shall be
taken as correct. If more than one or improper rates are tendered for the same item,
the tender is liable to be rejected.

1.1.3.7 Each page of the tender papers is to be signed by the tenderers or such person/s
on his/their behalf that is/are legally authorized to sign for him/them.

1.1.3.8Care in Submission of Tenders — Before submitting a tender, the tenderer will be
deemed to have satisfied himself by actual inspection of the site and locality of the
works, that all conditions liable to be encountered during the execution of the works
are taken into account and that the quoted rates by tenderer in tender forms are
adequate and all inclusive in item of Taxes, Duties & Levies etc. in terms of
General/Special Conditions of Contract for the completion of works to the entire
satisfaction of the Employer .

1.1.3.9Tenders containing erasures and/or alteration of the tender documents are liable to
be rejected. Any correction made by Tenderer(s) in his/their entries must be attested
by him/them.

1.1.3.9.1 Deleted.
1.1.3.10 OPENING OF TENDER

(a) Tender will be opened at 15.30 hrs. on 26.11.2015, in the office of CPM /Ambala/
Dedicated Freight Corridor Corporation of India Limited, Old railway Colony, Near
Anand Market, Ambala Cantt.-133001, in the presence of the tenderers or their
representatives as may be present at the prescribed date and time.

(b) At the time and date prescribed in tender document, the outer sealed cover shall
be opened and the contents thereof i.e. qualification details shall be read out with
the Quoted Rate/Percentage.

(c) After the opening of all the tenderers, these bids shall be scrutinized and
analyzed. If found necessary by the Employer, the tenderers shall be asked to
furnish clarifications and the Employer may also hold discussions with the
tenderer(s) after giving due notice. The names of the tenderers whose bid are
considered complete and they meet eligibility criteria shall be short listed.

(d) The lowest bid received shall not the deemed at the lowest bidder unless he also
gualifies the laid down technical and financial eligibility criteria. The lowest bidder
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shall be decided among the bidders, who qualify both the Technical as well as
Financial Eligibility criteria as per the clause 1.1.12 (i)(A &B) Eligibility criteria.

1.1.4 Constitution of the Firm:

1.1.4.1The tenderer shall clearly specify whether the tender is submitted as a Sole
proprietor or on behalf of a Partnership Firm/JV. If the tender is submitted on behalf
of a Partnership Firm he should submit the certified copy of partnership deed along
with the tender and authorization to sign the tender document on behalf of
partnership firm. If these documents are not enclosed along with tender documents,
the tender will be treated as having been submitted by individual signing tender
documents. The DFCCIL will not be bound by any power of attorney granted by the
tenderer/s or by changes in the composition of the firm made subsequent to the
execution of the contract. The DFCCIL may, however, recognize such power of
attorney and changes after obtaining proper legal advice.

1.1.4.2The tenderer whether Sole proprietor or a Partnership firm or a JV, if they want to act
through an authorized representative or individual partner(s) should submit along
with the tender, a power of attorney duly stamped and authenticated by a Notary
Public or by Magistrate in favor of the specific person whether he/they be partner(s)
of the firm or any other person specifically authorizing him/them to submit the tender,
sign the agreement, receive payments, witness measurements, sign measurement
books, compromise, settle, relinquish any claim(s) preferred by the firm and sign “No
Claim Certificate” and refer all or any disputes to arbitration. For JV provisions given
in clause 65 of GCC shall be applicable.

1.1.4.3Partnership Firm-

Guidelines for submitting tenders by Partnership Firms and their Eligibility Criteria

1. The Partnership Firms participating in the tender should be legally valid under
the provisions of Indian Partnership Act.

2. Partnership Firms are eligible to quote tenders of any value.

3. The Partnership firm should have been in existence or should have been
formed prior to submission of tender. Partnership firm should have either been
registered with the competent registrar or the partnership deed should have
been notarized prior to date of tender opening, as per Indian Partnership Act.

4, Separate identity/name should be given to the Partnership firm. The
partnership firm should have PAN/TAN number in its own name and
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PAN/TAN number in the name of the any of the constituent partners shall not
be considered. The valid constituents of the firm shall be called partners.

Once the tender has been submitted, the constitution of firm shall
not be allowed to be modified/altered/terminated during the validity of the
tender as well as the currency of the contract except when modification
becomes inevitable due to succession laws etc, in which case prior
permission should be taken from DFCCIL and in any case the minimum
eligibility criteria should not get vitiated. The reconstitution of firm in such
cases should be followed by a notary certified Supplementary Deed. The
approval for change of constitution of the firm, in any case, shall be at the sole
discretion of DFCCIL and the tenderer shall have no claims what so ever.
Any change in the constitution of Partnership Firm after opening of tender
shall be with the consent of all partners and with the signatures of all partners
as that in the Partnership deed. Failure to observe this requirement shall
render the offer invalid and full EMD shall be forfeited. If any partner/s
withdraws from the firm after opening of the tender and before the award of
the tender, the offer shall be rejected. If any new partner joins the firm after
opening of tender but prior to award of contract, his/her credentials shall not
qualify for consideration towards eligibility criteria either individually or in
proportion to this share in the previous firm. In case the tenderer fails to
inform DFCCIL beforehand about any such changes/modification in the
constitution which is inevitable due to succession laws etc. and the contract is
awarded to such firm, then it will be considered a breach of contract
conditions, liable for determination of contract under Clause 62 of General
Condition of Contract.

A partner of the firm shall not be permitted to participate either in his individual
capacity or as a partner of any other firm in the same tender.

The tender form shall be purchased and submitted only in the name of
Partnership firm and not in the name of any constituent partner. The EMD
shall be submitted only in the name of partnership firm. The EMD submitted
in the name of any individual partner or in the name of authorized
partner(s) shall not be considered.

One or more of the partners of the firm or any other person(s) shall be
designated as the authorized person(s) on behalf of the firm, who will be
authorized by all the partners to act on behalf of the firm through a “Power of
Attorney”, specifically authorizing him/them to submit & sign the tender, sign
the agreement, receive payment, withess measurements, sign measurement
books, make correspondences, compromise, settle, relinquish any claim(s)
preferred by the firm, sign “No Claim Certificate”, refer all or any dispute to
arbitration and to take similar such action in respect of the said
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10.

11.

12.

b)

d)

13.

tender/contract. Such “Power of Attorney” should be notarized/ registered and
submitted along with tender.

A notary certified copy of registered or notarized Partnership deed shall be
submitted along with the tender.

On award of the contract to the Partnership firm, a single performance
guarantee shall be submitted by the firm as per tender conditions. All the
guarantees like Performance guarantee, guarantee for Mobilization advance
shall be submitted only in the name of the partnership firm and no splitting of
guarantees among the partners shall be acceptable.

On issue of LOA, contract agreement with Partnership firm shall be executed
in the name of the firm only and not in the name of any individual partner.

In case, the contract is awarded to a Partnership firm, the following
undertakings shall be furnished by all the partners through a notarized
affidavit, before signing of contract agreement:-

Joint and several liabilities — The partners of the firm to which the contract is
awarded, shall be jointly and severally liable to the DFCCIL for execution of
the contract in accordance with general and special conditions of the contract.
The partners shall also be liable jointly and severally for the loss, damages
caused to the DFCCIL/Railway during the course of execution of the contract
or due to non-execution of the contract or part thereof.

Duration of the Partnership deed and Partnership firm agreement — The
Partnership deed/Partnership firm agreement shall normally not be modified,
altered, terminated during the currency of contract and the maintenance
period after the work is completed as contemplated in the conditions of the
contract. Any change carried out by partners in the constitution of the firm
without permission of DFCCIL, shall constitute a breach of contract liable for
determination of contract under clause 62 of General Conditions of Contract.

Governing Laws — The partnership firm agreement shall in all respect be
governed by and interpreted in accordance with the Indian laws.

No partner of the firm shall have the right to assign or transfer the interest
right or liability in the contract without the written consent of the other partners
and that of the DFCCIL in respect of the tender/contract.

The tenderer shall clearly specify that the tender is submitted on behalf of a
Partnership concern. The following documents shall be submitted by the
Partnership firm, with the tender-
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a)

b)

A copy of registered/notarized partnership deed duly authenticated by notary.

Power of Attorney duly stamped and authenticated by a Notary Public or by a
Magistrate from all partners of the firm in favour of one or more of the
partner(s) or any other person(s) as detailed in para (8) above.

An undertaking by all the partners of the Partnership firm shall be given that
they have not been black listed or debarred by Railways/DFCCIL or any other
Ministry/Department of the Govt of India/any State Govt from participation in
tenders/contract on the date of opening of bids either in their individual
capacity or in any firm in which they were/are partners. Concealment/wrong
information in regard to above shall make the contract liable for determination
under clause 62 of General Conditions of Contract and action will be taken as
per clause 16(4)(d) of General Conditions of contract.

14. Evaluation of eligibility of a partnership firm.

b)

i)

Technical and financial eligibility of the firm shall be adjudged based on
satisfactory fulfilment of the following conditions:

Technical eligibility criteria —

The tenderer should satisfy either of the following criteria:-

The partnership firm shall satisfy the full requirement of technical eligibility
criteria (defined in “Column 1 of para 1.1.12(i) (A) of Preamble and General
Instructions to Tenderers”) in its own name and style;

OR

In case the partnership firm does not fulfill the technical eligibility criteria in its
own name and style, but one of its partners has executed a work in the past
either as a sole proprietor of a firm or as a partner in a different partnership
firm, then such partner of the firm shall satisfy the technical eligibility criteria
(defined in “Column 1 of para 1.1.12(i) (A) of Preamble and General
Instructions to Tenderers” ) on the basis of his/her proportionate share in that
proprietorship/ partnership firm reduced further by his/her percentage share
in the tendering firm.

Financial eligibility criteria—

The tenderer shall satisfy either of the following criteria:-
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b)

a) The Partnership firm shall satisfy the full requirements of the financial
eligibility criteria (as defined in “Column 1 of para 1.1.12(i) (B) of Preamble
and General Instructions to Tenderers”) in its own name and style.

OR

In case the partnership firm does not fulfill the financial eligibility criteria in its
own name and style, but one or more of its partners have executed a
work/contract in the past either as sole proprietor or as partner in different
firms, then the arithmetic sum of the contractual payments received by all
the partners of the tendering firm, derived on the basis of their respective
proportionate share in the such firms reduced further by their respective
percentage share in the tendering firm, shall satisfy the full requirements of
the financial eligibility criteria (as defined in “para 1.1.12(i) (B) of Preamble
and General Instructions to Tenderers”).

Example on Evaluation of Technical & Financial Eligibility of Partnership Firm

(i)

(ii)

A tendering partnership firm “ABCD” has four constituent partners namely “A”,
“B”, “C” & “D” with their respective shares as 40%, 30%, 20% & 10% , but this
firm has not executed any work in its own name and style. However, the
constituent partners have executed the work in earlier partnership firm(s) or as
sole proprietor as under:-

Partnership firm “ABZ” having three partners namely “A” , “B” & “Z” with
respective shares of 10%, 20% &70%, has executed a work of value
Rs.10.00 crores earlier.

Partnership firm “CYX” having three partners namely  “C”, “Y” & “X” with
respective shares of 50%, 30%, &20%, has executed a work of value Rs.5.00
crores earlier.

(iii) Sole proprietorship firm “P” having “D” as sole proprietor has executed a work of

value Rs.2.0 Crores earlier. The evaluation of technical and financial eligibility of
tendering firm “ABCD” shall be done by taking proportionate share of credentials
of partners A, B, C and D derived from their earlier partnership firms to be
reduced further by their percentage share in the tendering firm as calculated in
table below :-
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1 2 3 4 5
Part-| Credentials of “A” & | Credentials of “C”| Credentials of | Contribution of “A”,
ners “B” derlved “D” “B”, ”c”
derived from firm| from firm “CYX” firm| derived from| & “D” to credentials
“ABZ” which has| which has executed| Proprietorship firm gf tendgrlng firm
executed work of| work of Rs.5.0 cr. “P”  which has| “ABCD
Rs.10.0 cr. executed work of
Rs.2.0 cr.
% share in| Proportionate| % share | Proportionate % share in | Proportionate | % share | Proportionate
firm “ABZ” | Credentials | in firm Credentials firm “P” Credential in Contribution  to|
“‘CYX” “ABCD” | “ABCD”
A | 10% 10% of - - - 40% 40% of 1 Cr
10Cr.=1.0 =0.4Cr
Cr.
B | 20% 20% of - - - - 30% 30% of 2 Cr. =
10Cr. =2.0 0.6 Cr
Cr.
Cc - 50% 50% of - - 20% 20% of 2.5Cr.
5 Cr=2.5Cr =0.5Cr.
D - 100% 100% of 10% 10% of 2Cr.=
2Cr= 0.20Cr
2.0Cr

Evaluation of Technical Eligibility :-

Any one of the partners of “ABCD” tendering firm viz A, B, C or D should satisfy the
technical eligibility criterion on the basis of his/her proportionate share of credential
in the earlier partnership firm reduced further by his percentage share in the
tendering firm. As calculated in above table, the contribution of partners A, B, C &
D towards the credentials of tendering firm “ABCD” will be taken as Rs. 0.40 cr.,
Rs. 0.60 cr., Rs. 0.50 cr., 0.20 cr respectively. Thus, in this example the firm “ABCD”
is deemed to have executed one single work of maximum value of Rs 0.60 Cr. for
the purpose of technical eligibility criteria.

Evaluation of Financial Eligibility :-

The arithmetic sum of the contribution of all the partners of tendering firm “ABCD”
derived on the basis of their respective proportionate share in the earlier partnership
firms reduced further by their respective percentage share in the tendering firm, in
this example will be taken as Rs. 1.70 Cr. (i.e. A+ B+ C+ D = 0.4+ 0.60 + 0.50 +
0.20 = 1.70 cr.). Thus, in this example, the firm “ABCD” is deemed to have received
contractual payments of Rs 1.70 Cr. for the purpose of financial eligibility criteria.
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1.15

1.16

1.1.7

b)

Vii.
viil.

iX.

The participation as Joint Venture shall be governed by clause No.65 of
General Conditions of Contract (GCC).

Validity Of Tender
Tenderer shall keep his offer open for a minimum period of 120 days from the date
of opening of the tender or as mentioned in the Tender notice.

Earnest Money —

The tender must be accompanied by Earnest Money of Rs 1,19,446/-(One Lakh
Nineteen Thousands & Four hundered Forty Six only ) in favour of ‘Dedicated
Freight Corridor Corporation of India Limited, payable at Ambala’ deposited in
any of the forms as mentioned in 1.1.7(c), failing which the tender will not be
considered.

The earnest money shall remain deposited with the DFCCIL for the period of validity
of the offer prescribed in this tender i.e.120 day from the date of opening of tender. If
the validity of the offer is extended, the validity of earnest money should also be
extended failing which the offer after the expiry of the aforesaid period may not be
considered by the DFCCIL.

The Earnest money should be in any of the following forms:

The Earnest money should be in the form of “Deposit receipts, pay orders or
Banker's cheque / Demand Draft executed by state bank of India or any of the
Nationalized Banks or by a schedule bank” or in any form mentioned below:

Government securities at 5% below the market value

Deposit receipts or demand drafts of the Nationalized Bank

A deposit in the Post Office Saving Bank

National Savings Certificates

Twelve Year National Defence Certificates

Ten Year Defence Deposits

National Defence Bonds

National Savings Certificates,

Time Deposit Account which came into force on16.03.1970 and notified under
Ministry of Finance, Notification No.F3(7)NS/70, dated 28.02.70
IRFC Bonds

Note: (v) to (vii) — these Certificates/Bonds may be accepted at their surrender
value.

d)

It shall be understood that the tender documents have been sold/issued to the
tenderer and the tenderer is permitted to tender in consideration of stipulation on his
part, that after submitting his tender he will not resile from his offer or modify the
terms and conditions, thereof in a manner not acceptable to the Employer. Should
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the tenderer fail to observe or comply with the said stipulation, the aforesaid amount
shall be liable to be forfeited to the DFCCIL.

The earnest money of the unsuccessful tenderer(s) will, save as here-in-before
provided, be returned to the unsuccessful tenderer(s) within a reasonable time but
the DFCCIL shall not be responsible for any loss or depreciation that may happen
for the due performance of the stipulation to keep the offer open for the period
specified in the tender documents or to the earnest money while in their possession
nor be liable to pay interest thereon.

NOTE: No interest shall be paid by DFCCIL on earnest money amount.

1.1.8

1.19

Execution of contract Agreement — The Tenderer whose tender is accepted shall
be required to appear in person at the office of the Chief Project Manager/ Ambala,
DFCCIL, Ambala Cantt or if a firm or corporation, a duly authorized representative
shall so appear and execute the contract documents within 15 days after notice that
the contract has been awarded to him and Performance Guarantee has been
deposited by him. Failure to do so shall constitute a breach of the agreement
affected by the acceptance of the tender in which case the full value of the earnest
money accompanying the tender shall stand forfeited without prejudice to any other
rights or remedies.

In the event of any Tenderer whose tender is accepted shall refuse to execute the
contract documents as herein before provided, the DFCCIL may determine that such
Tenderer has abandoned the contract and there upon his tender and acceptance
thereof shall be treated as cancelled and DFCCIL shall be entitled to forfeit the full
amount of the earnest money.

Security Deposit On Acceptance Of Tender:
The Security deposit / rate of recovery / mode of recovery on acceptance of tender
shall be as per the Para 16(1)-16(3) of General Conditions of Contract (GCC).

1.1.10 Tenderer’s Address

The tenderer should state in the tender his postal address legibly and clearly. Any
communication sent in time, to the tenderer by post at his said address shall be
deemed to have reached the tenderer duly and in time. Important documents should
be sent by Registered post/ speed post.

1.1.11 Right of DFCCIL to deal with Tenders

a)

The DFCCIL reserves the right of not to invite tenders for any of DFCCIL work or
works or to invite open or limited tenders and when tenderers are called to accept a
tender in whole or in part or reject any tender or all tenders without assigning
reasons for any such action.
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The authority for the acceptance of the tender will rest with the DFCCIL. It shall not
be obligatory on the said authority to accept the lowest tender or any other tender
and no tenderer(s) shall demand any explanation for the cause of rejection of
his/their tender nor the DFCCIL undertake to assign reasons for declining to
consider or reject any particular tender or tenders.

1.1.12 (i) Eligibility criteria

(A) Technical Eligibility Criteria

Criteria Compliance Requirement Documents
Requirement Single Entity Joint venture | Submission
Requirements
All parties
combined
1) 2) 3 4)

The Tenderer should | Must meet Existing JV or | The copy of
have successfully | requirement Lead partner | completion
completed at least one must meet certificate shall be
similar* single work for requirement | submitted.

a minimum value of
35% of advertised
tender value of work in
the last three financial
years ie. current
Financial year and
three previous financial
years (with reference to
the deadline for
submission of tender).

*The  meaning  of
“similar work” for this

work is
“Construction of
Residential and

service buildings in
RCC  Raft/Pile/Open

foundations and
Framed/Load bearing
Structures.”

Note: a) Value of completed work done by a member in an earlier JV Firm shall
be reckoned only to the extent of the concerned member’s share in that JV
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firm for the purpose of satisfying his/her compliance to the above mentioned

technical eligibility criteria in the tender under consideration.

b) For Partnership firm Technical eligibility shall be evaluated as per clause

1.143.

(B): Financial Eligibility Criteria

Criteria Compliance Requirement | Documents
Requirement Joint Submission
venture | Requirements
Single All parties
Entity combined
(1) 2) 3) (4)
The tenderer should | Must meet | Must meet | A certificate from auditor
have received total | requirement | requiremen | or audited balance sheet /

payment against t TDS certificate/Form 16A
satisfactory issued by Income Tax
execution of  all department  shall  be
completed/ongoing submitted.

works of all types
(not confined to only
similar works) during
preceding three
Financial years i.e.
current Financial
year three
previous financial
years (with reference
to the deadline for
submission of
tender) of a value not
less than 150% of
the advertised cost
of the work.

and

Note: a) Contractual payments received by a Member in an earlier JV firm shall be
reckoned only to extent of the concerned member’s share in that JV Firm for the
purpose of satisfying compliance.

b) For Partnership firm financial eligibility shall be evaluated as per clause
1.1.4.3.
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1.1.12 (ii) Credentials of Tenderer

(@)
(b)
(€)

()

The tenderer shall provide satisfactory evidence acceptable to DFCCIL to show
that:

For Technical eligibility criteria, the details will be submitted in Form
2A.Supporting documents shall also be submitted.

For Financial eligibility criteria, the details will be submitted in Form 2B.
Supporting documents shall also be submitted

The tenderer should submit attested copies of the certificates obtained from the
agencies wherever the works have been completed successfully. These certifi-
cates should indicate the details of works carried out and successful
commissioning of similar type of work executed by the tenderer.

Certificate from Private individuals for whom such work is executed/being
executed shall not be accepted. The credentials from Government or semi-
government organisations shall only be considered.

The following will be applicable for evaluating the eligibility:

Similar nature of work physically completed within the qualifying period, i.e. last
three financial year and current financial year (even though the work might have
commenced before the qualifying period) shall only be considered in evaluating
the eligibility criteria:

(i) The total value of similar nature of work completed during the qualifying period

ii)

and not the payment received within qualifying period alone, shall be considered.
In case, the final bill of similar nature of work has not been passed and final
measurements have not been recorded, the paid amount including statutory
deductions is to be considered. If final measurements have been recorded and
work has been completed with negative variation, then also the paid amount
including statutory deductions is to be considered.

However, if final measurements have been recorded and work has been
completed with positive variation but variation has not been sanctioned, original
agreement value or last sanctioned agreement value whichever is lower shall be
considered for judging eligibility.

As a proof of sufficient financial capacity and organizational resources, contractor
should have received total payments against satisfactory execution of all
completed /on-going works of all types (not confined to only similar works) during
the last three financial years and in the current financial year (up to the date of
submission of the tender) of a value not less than 150% of advertised cost.

iv) Tenderer shall submit a statement of contractual payments received during last

three financial years and current financial year on the prescribed Performa as per
Form-2B. The details shall be based on the form 16-A issued by the employer i.e.
the certificate of deduction of tax at source as per Income Tax Act 1961. The
photocopies of form 16-A shall be enclosed duly attested by Notary Public with
seal and Notarial Stamp there on and a certificate from auditor or audited balance
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sheet certified by Chartered Accountant .clearly indicating the contractual amount
received duly attested by Notary Public with seal and Notarial Stamp thereon.

v) a)The tenderer shall be considered disqualified/in-eligible if the Tenderer or any of

its partners/ members of JV has suffered bankruptcy/insolvency or it is in the
process of winding-up or there is a case of insolvency pending before any Court
on the deadline of submission of Application.
b) An undertaking by tenderer / all the partners of the Partnership firm/
members of JV shall be given that they have not been black listed or
debarred by Railways/DFCCIL or any other Ministry/Department of the Govt
of India/any State Govt. from participation in tenders/contract on the date of
opening of bids either in their individual capacity or in any firm in which they
were/are partners. Concealment/wrong information in regard to above shall
make the contract liable for determination under clause 62 of General
Conditions of Contract and action will be taken as per clause 16(4)(d) of
General Conditions of contract..

1.1.13 Period of Completion
The entire work is required to be completed in all respects within 04 months
(Four months) from the date of issue of the acceptance letter. Time is the
essence of contract. The contractor will be required to maintain steady and
regular progress to the satisfaction of the Engineer to ensure that the work will be
completed in all respects within the stipulated time.

1.1.14 Deleted.

1.1.15 If the Tenderer/s deliberately gives any wrong information about
credentials/documents in his/their tenders and thereby create(s) circumstances for
acceptance of his/their tender, DFCCIL reserves the right to reject such tender at
any stage, besides, shall suspend the business. The EMD of such tenderers shall
also be forfeited.

1.1.16 Deleted

1.1.17 Quantum of work and materials —
The schedule of quantities of various items of works is included in Form No-5.

1.1.17.1 Variation in contract quantities shall be dealt as per relevant para of GCC
and Special Conditions of Contract (SCC)

1.1.18 Employer not bound to accept any tender:
The Employer shall not be bound to accept the lowest or any tender or to
assign any reason for non - acceptance or rejection of a tender. The Employer
reserves the right to accept any tender in respect of the whole or any portion of
the work specified in the tender papers or to reduce the work or to accept
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any tender for less than the tendered quantities without assigning any reason
what so ever.

1.1.19 Schedule of Prices
Financial Bid, of the tender document lists out the Schedule of Prices for
various items as Form-5, the tenderer has to quote his rates on the Form-
4(Summary of Quantities, Items & rates).

1.1.20 Performance Guarantee shall be required from successful bidders as per
Para 1.2.12 of Special Conditions of Contract (SCC).

1.1.21 The tenderer shall furnish information for making payment through
EFT/ECS.

1.1.22 No Form C&D shall be issued to the contractor for this work.
1.1.23 Clarification of Tenderers

I. To assist in the evaluation of Tenders, DFCCIL may, at its discretion, ask
the Tenderer for a clarification on the documents submitted by Tenderer.
No change in price or substance of bid shall be sought, offered or
permitted. Any clarification given by tenderer, not in response to the request
by the Employer, shall not be considered. Both request for clarification from
the DFCCIL and clarifications submitted by Tenderer shall be in writing.

Il. If a Tenderer does not provide clarifications and/or documents within the
date and time set in the DFCCIL’s request for clarifications, his Tender shall
be evaluated on the basis of the information and documents submitted by
him in his Tender.

*kkkkkkk
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PART - |
CHAPTER I

(A) GENERAL CONDITIONS OF CONTRACT
(B) SPECIAL CONDITIONS OF CONTRACT
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(A)

1.(2)

(@)

(b)

(©)

(d)

(e)

(f)

GENERAL CONDITIONS OF CONTRACT
DEFINITIONS AND INTERPRETATION

Definition:- In these General conditions of Contract, the following terms shall
have the meaning assigned here under except where the context otherwise
requires:-

“‘Railway” shall mean the President of the Republic of India or the Administrative
Officers of the Railway/DFCCIL or of the Successor Railway/DFCCIL authorized
to deal with any matters which these presents are concerned on his behalf.

“‘General Manager” shall mean the officer in-charge of the General
Superintendence and Control of the Railway and shall also include the Managing
Director/DFCCIL and shall mean and include their successors, of the successor
Railway;

“Chief Engineer” shall mean the officer in-charge of the Engineering Department
of Railway and shall also include Chief Engineer (Construction), Chief Signal and
Telecommunication Engineer, Chief Signal and Telecommunication Engineer
(Construction), Chief Electrical Engineer, Chief Electrical Engineer (Construction)
/Chief Project Manager of DFCCIL.

“Divisional Railway Manager” shall mean the Officer in-charge of a Division of the
Railway and shall also mean any officer nominated by Managing
Director/DFCCIL and shall mean and include their successors of the successor
Railway.

“‘Engineer” and Employer’s Engineer shall mean the Divisional Engineer or the
Executive Engineer, Divisional Signal & Telecommunication Engineer, Divisional
Signal & Telecommunications Engineer (Construction), Divisional Electrical
Engineer, Divisional Electrical Engineer (Construction), in executive charge of the
works and shall include the superior officers of the Engineering, Signal &
Telecommunication, and Electrical Department of Railway i.e., the Senior
Divisional Engineer/Deputy Chief Engineer /Chief Engineer/Chief Engineer
(Construction), Senior Divisional Signal & Telecommunication Engineer/Deputy
Chief Signal & Telecommunication Engineer/Chief Signal & Telecommunication
Engineer(Construction) /Senior Divisional Electrical Engineer/Deputy Chief
Electrical Engineer/Chief Electrical Engineer (Construction, Chief Administrative
Officer (Construction and Dy. Chief Project Manager of DFCCIL/ person or
agency appointed by Employer (DFCCIL).

“‘Engineer’s Representative” shall mean the Assistant Engineer, Assistant Signal
and Telecommunication Engineer and Assistant Electrical Engineer, APM/PM/ of
DFCCIL in direct charge of the work and shall include any Sr. Sec./Sec/Jr.
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(9)

(h)

()
()

(k)

()

(m)

(n)

(0)

(P)

Engineer./Executive/Sr. Executive of DFCCIL of Civil Engineering/Signal and
Telecommunication Engineering /Electrical Engineering Department appointed
by the Railway/DFCCIL and shall mean and include the Engineer's
Representative of the successor Railway/DFCCIL or the representative of
Engineer defined in clause (e) above.

“Contractor” shall mean the person/Firm/Cooperative Society or Company / JV
whether incorporated or not who enters into the contract with the
Railway/DFCCIL and shall include their executors, administrators, and
successors and permitted assigns.

“Contract” shall mean and include the Agreement of Work Order, the accepted
schedule of rates of the Schedule or Rates of Railway/DFCCIL modified by the
tender percentage for items of work quantified, or not quantified, the General
Conditions of Contract, the special conditions of contracts, if any, the drawings,
the specifications, the special specifications, if any and tender forms, if any and
all other documents included as part of contract.

“Works” shall mean the works to be executed in accordance with the contract.
“Specifications” shall mean the Specifications for materials and works referred /
mentioned in tender documents.

“Schedule of rates of Railway” shall mean the schedule of rates issued under the
authority of the Chief Engineer from time to time and also includes Rates
specified in tender document.

“Drawing” shall mean the maps, drawings, plans and tracings or prints there of
annexed to the contract and shall include any modifications of such drawings and
further drawings as may be issued by the Engineer from time to time.

“Constructional Plant” shall mean all appliances or things of whatsoever nature
required for the execution, completion or maintenance of the works or temporary
works (as hereinafter defined) but does not include materials or other things
intended to form or forming part of the permanent work.

“Temporary Works” shall mean all temporary works of every kind required for the
execution completion and/or maintenance of the works.

“Site” shall mean the lands and other places on, under, in or through which the
works are to be carried out and any other lands or places provided by the
DFCCIL for the purpose of the contract.

“Period of Maintenance” shall mean the defect liability period from the date of
completion of the works as certified by the Engineer.
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(2)

3)

2(1)

)

3)

3(1)

(2)

Singular and Plural:- Words importing the singular number shall also include the
plural and vice versa where the context requires.

Headings & marginal headings:-The headings and marginal headings in these
general conditions are solely for the purpose of facilitating reference and shall not
be deemed to be part thereof or be taken into consideration in the interpretation
or construction thereof or the contract.

GENERAL OBLIGATION

Execution Co-relation and intent of contract Documents:-The contract
documents be signed in triplicate by the DFCCIL and the Contractor. The
contract documents are complementary, and what is called for by any one shall
be as binding as if called for by all, the intention of the documents is to include all
labour and materials, equipments and transportation necessary for the proper
execution of work. Materials or work not covered by or properly inferable from
any heading or class of the specifications shall not be supplied by the
Railway/DFCCIL to the contractors unless distinctly specified in the contract
documents. Materials or works described in words which so applied have a well
known technical or trade meaning shall be held to refer to such recognized
standards.

If a work is transferred from the jurisdiction of one DFCCIL Unit to another
DFCCIL Unit or to a project authority or vice versa while contract is in
subsistence, the contract shall be binding on the Contractor and the Successor
DFCCIL Unit in the same manner & take effect all respects as if the Contractor
and the Successor DFCCIL Unit were parties thereto from the inception and the
corresponding officer or the Competent Authority in the Successor DFCCIL Unit
will exercise the same powers and enjoy the same authority as conferred to the
Predecessor DFCCIL Unit under the original contract/agreement entered into.

If for administrative or other reasons the contract is transferred to the Successor
DFCCIL Unit the contract shall not withstanding any things contained herein
contrary there to, be binding on the Contractor and the Successor DFCCIL Unit
in the same manner and take effect in all respect as if the Contractor and the
Successor DFCCIL Unit had been parties thereto from the date of this contract.

Law governing the contract:-The contract shall be governed by the law for the
time being in force in the Republic of India.

Compliance to regulations and bye-laws:-The contractor shall conform to the
provision of any statute relating to the works and regulations and bye-laws of any
location authority and of any water and lighting companies or undertakings, with
whose system the work is proposed to be connected and shall before making
any variation from the drawings or the specifications that may be necessitated by

Bidders Signature For DFCCIL Page 28



DFCC /JUMB
UTILITY SHIFTING-UMB-SIR

(4)

(5)

(6)

(7)

so confirming give to the Engineer notice specifying the variation proposed to be
made and the reasons for making the variation and shall not carry out such
variation until he has received instructions from the Engineer in respect thereof.
The contractor shall be bound to give all notices required by status, regulations
or bye-laws as aforesaid and to pay all fees and taxes payable to any authority in
respect thereof.

Communications to be in writing :- All notices, communications, reference and
complaints made by the Railway/DFCCIL or the Engineer or the Engineer’s
representative or the contractor interse concerning the work shall be in writing
and no notice, communication, reference or complaint not in writing shall be
recognized.

Service of Notices on Contractors:-The contractor shall furnish to the Engineer
the name designation and address of his authorized agent and all complaints,
notices, communications and references shall be deemed to have been duly
given to the Contractor if delivered to the contractor or his authorized agent or left
at or posted to the address so given and shall be deemed to have been so given
in the case of posting on day on which they would have reached such address in
the ordinary course of post or on the day on which they were so delivered or left.
In the case of contract by partners, any change in the constitution of the firm shall
be forthwith notified by the contractor to the Engineer.

Occupation and use of land:- No land belonging to or in the possession
of the Railway/DFCCIL shall be occupied by the Contractor without the
permission of the Railway/DFCCIL. The Contractor shall not use, or allow to
be used, the site for any purposes other than that of executing the works.
Whenever non-railway bodies/persons are permitted to use
Railway/DFCCIL premises with competent authority’s approval, conservancy
charges as applicable from time to time may be levied.

Assignment or subletting of contract:- The contractor shall not assign or
sublet the contract or any part thereof or allow any person to become
interested therein any manner what so ever without the special permission in
writing of the DFCCIL. Any breach of this condition shall entitle the DFCCIL
to rescind the contract under clause 62 of these conditions and also render
the contractor liable for payment to the DFCCIL in respect of any loss or
damage arising or ensuing from such cancellation. Provided always that
execution of the details of the work by petty contractor under the direct and
personal supervision of the Contractor or his agent shall not be deemed to be
sub-letting under this clause. The permitted subletting of work by the
contractor shall not establish any contractual relationship between the sub-
contractor and the DFCCIL and shall not relieve the contractor of any
responsibility under the contract.
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(8)

(9)
(10)

(11)

(12)

(13)

(14)

Assistance by the DFCCIL for the Stores to be obtained by the
Contractor:-Owing to difficulty in obtaining certain materials (including Tools
& Plant) in the market, the DFCCIL may have agreed without any liability
therefore to endeavour to obtain or assist the contractor in obtaining the
required quantities of such materials as may be specified in the Tender. In
the event of delay or failure in obtaining the required quantities of the
aforesaid material the contractor shall not be deemed absolved of his own
responsibility adjust progress of works including employment of labour and
the DFCCIL shall not in any way be liable for the supply of materials or for
the non-supply thereof for any reasons whatsoever nor for any loss or
damage arising in consequence of such delay or no supply.

Deleted

Carriage of materials:-No forwarding orders shall be issued by the DFCCIL
for the conveyance of contractor’'s materials, tools and plant by Rail which
may be required for use in the works and the contractor shall pay full freight
charges at public tariff rates therefore.

Deleted

Representation on Works:- The contractor shall, when he is not personally
present on the site of the works place and keep a responsible agent at the works
during working hours who shall on receiving reasonable notice, present himself
to the Engineer and orders given by the Engineer or the engineer’s
representative to the agent shall be deemed to have the same force as if they
had been given to the Contractor. Before absenting himself, the contractor shall
furnish the name and address of his agent for the purpose of this clause and
failure on the part of the Contractor to comply with this provision at any time will
entitle the DFCCIL to rescind the contract under clause 62 of these conditions.

Relics and Treasures:- All gold, silver, oil and other minerals of any description
and all precious stones, coins, treasures relics antiquities and other similar things
which shall be found in or upon the site shall be the property of the DFCCIL and
the Contractor shall duly preserve the same to the satisfaction of the DFCCIL
and shall from time to time deliver the same to such person or persons as the
DFCCIL may appoint to receive the same.

Excavated material:-The contractor shall not sell or otherwise dispose of or
remove except for the purpose of this contract, the sand, stones clay ballast,
earth, rock or other substances or materials which may be obtained from any
excavation made for the purpose of the works or any building or produced upon
the site at the time of delivery of the possession thereof but all the substances,
materials, buildings and produce shall be the property of the DFCCIL provided
that the contractor may, with the permission of the Engineer, use the same for
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(15)

the purpose of the works either free of cost or pay the cost of the same at such
rates as may be determined by the Engineer.

Indemnity by Contractors:- The contractor shall indemnify and save harmless
the Railway/DFCCIL from and against all actions, suit proceedings losses, costs,
damages, charges, claims and demands of every nature and description brought
or recovered against the DFCCIL by reason of any act or omission of the
contractor, his agents or employees, in the execution of the works or in his
guarding of the same. All sums payable by way of compensation under any of
these conditions shall be considered as reasonable compensation to be applied
to the actual loss or damage sustained, and whether or not any damage shall
have been sustained.

16 (1) Security Deposit:- The earnest money deposited by the contractor with this

tender will be retained by the DFCCIL as part of security for the due and faithful
fulfillment of the contract by the contractor. The balance to make up the security
deposit, the rates for which are given below, may be deposited by the contractor
in cash or may be recovered by percentage deduction from the contractor’s “on
account” bills. Provided also that in case of defaulting contractor the DFCCIL
may retain any amount due for payment to the contractor on the pending “on
account bills” so that the amounts so retained may not exceed 10% of the total
value of the contract.

16. (2)Unless otherwise specified in the special conditions, if any, the Security

(a)
(b)

(©)

Deposit/rate of recovery/mode of recovery shall be as under:

Security Deposit for each work should be 5% of the contract value.

The rate of recovery should be at the rate of 10% of the bill amount till the full
security deposit is recovered.

Security Deposits will be recovered only from the running bills of the contract and
no other mode of collecting SD such as SDE in the form of instruments like BG
(except Note (ii) below); FD etc. shall be accepted towards Security Deposit.
Security deposit shall be returned to the contractor after the expiry of the Defect
Liability Period in all the cases other than Note (i) mentioned below and after
passing the final bill based on No Claim Certificate with the approval of the
Competent Authority. The Competent Authority shall normally be the authority
who is competent to sign the contract. The certificate, inter alia, should mention
that the work has been completed in all respects and that all the contractual
obligations have been fulfilled by the contractor and that there is no due from the
contractor to DFCCIL against the contract concerned. Before releasing the SD,
an unconditional and unequivocal no claim certificate from the contractor
concerned should be obtained.
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Note:

(1) After the work is physically completed, security deposit recovered from the
running bills of a contractor can be returned to him if he so desires, in lieu of

FDR/irrevocable Bank Guarantee for equivalent amount to be submitted by him.

(i) In case of contracts of value Rs.50 crore and above, irrevocable Bank Guarantee
can also be accepted as a mode of obtaining security deposit.

16.(3) No interest will be payable upon the Earnest Money and Security Deposit or
amounts payable to the contractor under the contract, but Government Securities
deposited in terms of Sub-clause (1) of this clause will be payable with interest
accrued thereon.

16 (4) Performance Guarantee (P.G)

The procedure for obtaining Performance Guarantee is outlined below:

(@)  The successful bidder may give Performance Guarantee amounting to 5% of the
contract value in any of the following forms:-
(1) Irrevocable Bank Guarantee

(i) Government Securities including State Loan Bonds at 5 percent below the
market value

(i)  Deposit Receipts, Pay Orders, Demand Draft and Guarantee Bonds.
These forms of Performance Guarantee could be either of the State Bank
of India or of any of the Nationalized Banks;

(iv)  Guarantee Bonds executed or Deposits Receipts tendered by all
Scheduled Banks;

(v) A Deposit in the Post Office Saving Bank;

(vi) A deposit in the National Savings Certificates.
(vi)  Twelve years National Defence Certificates;
(viii)  Ten years Defence Deposits;

(ix)  National Defence Bonds; and

(x) Unit Trust Certificates at 5 per cent below market value or at the face
value whichever is less.
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Also FDR in favour of ‘Dedicated Freight Corridor Corporation of India Limited’
(free from any encumbrance) may be accepted.

Note: The instruments as listed above will also be acceptable for Guarantees in case of

(b)

(©)

(d)

(e)

Mobilization advance.

The performance Guarantee shall be submitted by the successful bidder after the
letter of acceptance has been issued, but before signing of the agreement. The
agreement should normally be signed within 15 (fifteen) days after the issue of
LOA and the Performance Guarantee shall also be submitted with this time limit.
This guarantee shall be initially valid up to the stipulated date of completion plus
60 days beyond that. In case, the time limit for completion of work gets extended,
the contractor shall give the validity of Performance Guarantee extended to cover
such extended time for completion of work plus 60 days.

The performance Guarantee (PG) shall be released after the physical completion
of the work based on the ‘completion certificate’ issued by the competent
authority stating that the contractor has completed the work in all respects
satisfactorily. The security deposit, however, shall be released only after the
expiry of the defect liability period and after passing the final bill based on ‘No
Claim Certificate’.

Wherever the contract is rescinded, the security deposit shall be forfeited and the
Performance Guarantee shall be encashed and the balance work shall be got
done independently without risk and cost of the failed contractor, the failed
contractor shall be debarred from participating in the tender for executing the
balance work. If the failed contractor is a JV or a partnership firm, then every
member/partner of such a firm shall be debarred from participating in the tender
for the balance work either in his/her individual capacity or as a partner of any
other JV/partnership firm.

The Engineer shall not make a claim under the Performance Guarantee except
for amounts to which the DFCCIL is entitled under the contract (no withstanding
and/or without prejudice to any other provisions in the contract agreement) in the
event of:

(1) Failure by the contractor to extend the validity of the Performance
Guarantee as described herein above, in which event the Engineer may
claim the full amount of the Performance Guarantee.

(i) Failure by the contractor to pay President of India any amount due, either
as agreed by the contractor or determined under any of the
Clauses/conditions of the agreement, within 30 days of the service of the
notice to the effect by Engineer

(i)  The contract being determined or rescinded under provision of the GCC
the Performance Guarantee shall be forfeited in full and shall be
absolutely at the disposal of the President of India.
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17.

17-A

Force Majeure Clause:- If at any time, during the continuance of this contract,
the Performance in whole or in part by either party of any obligation under this
contract shall be prevented or delayed by reason of any war, hostility, acts of
public enemy, civil commotion, sabotage, serious loss or damage by fire,
explosions, epidemics, strikes, lockouts or act of God (hereinafter, referred to
events) provided, notice of the happening of any such event is given by either
party to the other within 30 days from the date of occurrence thereof, neither
party shall by reason of such event, be entitled to terminate this contract nor shall
either party have any claim for damages against the other in respect of such non-
performance of delay in performance, and works under the contract shall be
resumed as soon as practicable after such event has come to an end or ceased
to exist, and the decision of the Engineer as to whether the works have been so
resumed or not shall be final and conclusive, PROVIDED FURTHER that if the
performance in whole or in part of any obligation under this contract is prevented
or delayed by reason of any such event for a period exceeding 120 days, either
party may at its option terminate the contract by giving notice to the other party.

Subject to any requirement in the contract as to completion of any portions or
portions of the works before completion of the whole, the contractor shall fully
and finally complete the whole of the works comprised in the contract (with such
modifications as may be directed under conditions of this contract) by the date
entered in the contract or extended date in terms of the following clauses:-

If any modifications have been ordered which in the opinion of the Engineer have
materially increased the magnitude of the work, then such extension of the
contracted date of completion may be granted as shall appear to the Engineer to
be reasonable in the circumstances, provided moreover that the Contractor
shall be responsible for requesting such extension of the date as may be
considered necessary as soon as the cause thereof shall arise and in any case
not less than one month before the expiry of the date fixed for completion of the
works.

If in the opinion of the Engineer the progress of work has any time been delayed
by any act or neglect of Railway/DFCCIL's employees or by other contractor
employed by the Railway/DFCCIL under sub-clause (4) of clause 20 of these
conditions or in executing the work not forming part of the contract but on which
contractor’s performance necessarily depends or by reasons of proceeding taken
or threatened by or dispute with adjoining or to neighboring owners or public
authority arising otherwise through the Contractor’'s own default etc. or by the
delay authorized by the Engineer pending arbitration or in consequences of the
contractor not having received in due time necessary instructions from the
DFCCIL for which he shall have specially applied in writing to the Engineer or his
authorized representative then upon happening of any such even causing delay,
the contractor shall immediately give notice thereof in writing to the Engineer
within 15 days of such happening but shall nevertheless make constantly his best
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(i)

17-B

endeavours to bring down or make good the delay and shall do all that may be
reasonably required of him to the satisfaction of the Engineer to proceed with the
works. The contractor may also indicate the period for which the work is likely to
be delayed and shall be bound to ask for necessary extension of time. The
Engineer on receipt of such request from the contractor shall consider the same
and shall grant such extension of time as in his opinion is reasonable having
regard to the nature and period of delay and the type and quantum of work
affected thereby. No other compensation shall be payable for works so carried
forward to the extended period of time., the same rates, terms and conditions of
contract being applicable as if such extended period of time was originally
provided in the original contract itself.

In the event of any failure or delay by the DFCCIL to hand over the Contractor
possession of the lands necessary for the execution of the works or to give the
necessary notice to commence the works or to provide the necessary drawings
or instructions or any other delay caused by the DFCCIL due to any other cause
whatsoever, then such failure or delay shall in no way affect or vitiate the contract
or alter the character thereof or entitle the contractor to damages or
compensation therefore, but in any such case, the DFCCIL may grant such
extension or extensions of the completion date as may be considered
reasonable.

Extension of time for delay due to contractor:-

The time for the execution of the work or part of the works specified in the
contract documents shall be deemed to be the essence of the contract and the
works must be completed not later than the date(s) as specified in the contract. If
the contractor fails to complete the works within the time as specified in the
contract for the reasons other than the reasons specified in clause 17 and 17-A,
the DFCCIL may, if satisfied that the works can be completed by the contractor
within reasonable short time thereafter, allow the contractor for further extension
of time as the Engineer may decide. On such extension the DFCCIL will be
entitled without prejudice to any other right and remedy available on that behalf,
to recover from the contractor as agreed damages and not by way of penalty a
sum equivalent to ¥z of 1% of the contract value of the works for each week or
part of the week.

For the purpose of this clause, the contract value of the works shall be taken as
value of work as per contract agreement including any supplementary work
order/contract agreement issued. Provided also, that the total amount of
liquidated damages under this condition, shall not exceed the under noted
percentage value or of the total value of the item or groups of items of work for
which a separate distinct completion period is specified in the contract.

For contract value up to Rs.2 lakhs - 10% of the total value of the contract
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i)

18(1)

(@)

19(1)

For contracts valued above Rs.2 lakhs- 10% of the first Rs.2 lakhs
and 5% of the balance

Further competent authority while granting extension to the currency of contract
under clause 17(B) of GCC may also consider levy of token penalty as deemed
fit based on the merit of the case.

Provided further, that if the DFCCIL is not satisfied that the works can be
completed by the Contractor and in the event of failure on the part of the
contractor to complete the work within further extension of time allowed as
aforesaid, the DFCCIL shall be entitled without prejudice to any other right or
remedy available in that behalf, to appropriate the contractor’'s security deposit
and rescind the contract under clause 62 of these conditions, whether or not
actual damage is caused by such default.

lllegal Gratification:-Any bribe, commission, gift or advantage given, promised
or offered by or on behalf to the contractor or his partner, agent or servant or,
anyone on his behalf, to any officer or employee of the DFCCIL, or to any person
on his behalf in relation to obtaining or execution of this or any other contract with
the DFCCIL shall, in addition to any criminal liability which he may incur, subject
contractor to the rescission of the contract and all other contracts with the
DFCCIL and to the payment of any loss or damage resulting from such decision
and the DFCCIL shall be entitled to deduct the amounts so payable from any
moneys due to the Contractor(s) under this contract or any other contracts with
the DFCCIL.

The contractor shall not lend or borrow from or have or enter into any monitory
dealings and transactions either directly or indirectly with any employee of the
DFCCIL and if he shall do so, the DFCCIL shall be entitled forthwith to rescind
the contract and all other contracts with the DFCCIL. Any question or dispute as
to the commission or any such offence or compensation payable to the DFCCIL
under this clause shall be settled by the General Manager of the DFCCIL, in such
a manner as he shall consider fit and sufficient and his decision shall be final and
conclusive. In the event of rescission of the contract under this clause, the
contractor will not be paid any compensation whatsoever except payments for
the work done up to the date of rescission.

EXECUTION OF WORKS

Contractor’s understanding:-It is understood and agreed that the contractor
has, by careful examination, satisfied himself as to the nature and location of the
work, the conformation of the ground, the character, quality and quantity of the
materials to be encountered, the character of equipment and facilities needed
preliminary to and during the progress of the works, the general and local
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(@)

3)

(4)

20(1)

conditions, the labour conditions prevailing therein and all other matters which
can in any way affect the works under the contract.

Commencement of works:-The contractor shall commence the works within 15
days after the receipt by him of an order in writing to this affect from the Engineer
and shall proceed with the same with due expedition and without delay.

Accepted Programme of work:-The contractor who has been awarded the work
shall as soon as possible but not later than 30 days after the date of receipt of
the acceptance letter in respect of contracts with initial completion period of two
years or less or not later than 90 days for other contracts have to submit the
detailed programme of work indicating the time schedule of various items of
works in the form of Bar Chart/PERT/CPM. He shall also submit the details of
organization (in terms of labour and supervisors) plant and machinery, that he
intends to utilize (from time to time) for execution of the work within stipulated
date of completion. The programme of work amended as necessary by
discussions with the Engineer, shall be treated as the agreed programme of the
work for the purpose of this contract and the contractor shall endeavour to fulfill
this programme of work. The progress of work will be watched accordingly the
liquidated damages will be with reference to the overall completion date. Nothing
stated herein shall preclude the contractor in achieving earlier completion of item
or whole of the works than indicated in the programme.

Setting out of works:- The contractor shall be responsible for the correct setting
out of all works in relation to original points, lines and levels of reference at his
cost. The contractor shall execute the work true to alignment, grade, levels and
dimensions as shown in the drawing and as directed by the Engineer’s
representative and shall check these at frequent intervals. The contractor shall
provide all facilities like labour and instruments and shall co-operate with the
Engineer’s representative to check all alignment, grades, levels and dimensions.
If, at any time, during the progress of the works any error shall appear or arise in
any part of the work, the contractor, on being required so to do by the Engineer’s
representative shall, at his own cost rectify such errors, to the satisfaction of the
Engineer’s representative. Such checking shall not absolve the contractor of his
own responsibility of maintaining accuracy in the work. The contractor shall
carefully protect and preserve all bench marks, sight rails, pegs and other things
used in setting out the work.

Compliance to Engineer’s instructions:-The Engineer shall direct the order in
which the several parts of the works shall be executed and the contractor shall
execute without delay all orders given by the Engineer from time to time but the
contractor shall not be relieved thereby from responsibility for the due
performance of the works in all respects.
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(2)

3)

(4)

21

(@)

(b)

22(1)

(2)

Alterations to be authorized:-No alterations in or additions to or omissions or
abandonment of any part of the works shall be deemed authorized, except under
instructions from the Engineer, and the contractor shall be responsible to obtain
such instructions in each and every case in writing from the Engineer.

Extra works:- Should works over and above those included in the contract
require to be executed at the site, the contractor shall have no right to be
entrusted with the execution of such works which may be carried out by another
contractor or contractors or by other means at the option of the DFCCIL.

Separate contracts in connection with works:- The DFCCIL shall have the
right to let other contracts in connection with the works. The contractor shall
afford other contractors reasonable opportunity for the storage of their materials
and the execution of their works and shall properly connect and coordinate his
work with theirs. If any part of the contractors work depends for proper execution
or result upon the work of another contractor(s), the contractor shall inspect and
promptly report to the Engineer any defects in such works that render it
unsuitable for such proper execution and results. The contractor’s failure so to
inspect and report shall constitute an acceptance of the other contractor’'s work
as fit and proper for the reception of his work, except as to defects which may
develop in the other contractor’s work after the execution of his work.

Instruction of Engineer’s Representative:- Any instructions or approval given
by the Engineer’s representative to contractor in connection with the works shall
bind the contractor as through it had been given by the Engineer provided always
as follows:

Failure of the Engineer’s representative to disapprove any work or materials shall
not prejudice, the power of the Engineer thereafter to disapprove such work or
material and to order the removal or breaking up thereof.

If the Contractor shall be dissatisfied by reason of any decision of the Engineer’s
representative, he shall be entitled to refer the matter to the Engineer who shall
there upon confirm or vary such decision.

Adherence to specifications and drawings:- The whole of the works shall be
executed in perfect conformity with the specifications and drawings of the
contract. If contractor performs any works in a manner contrary to the
specifications or drawings or any of them and without such reference to the
Engineer he shall bear all the costs arising or ensuing therefore and shall be
responsible for all loss to the DFCCIL.

Drawings and specifications of the works:-The contractor shall keep one copy
of drawings and specifications at the site, in good order, and such contract
documents as may be necessary available to the Engineer or the Engineer’s
representative.
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3)

(4)

(5)

23

24.

Ownership of drawings and specifications:-All drawings and specifications
and copies thereof furnished by the DFCCIL to the Contractor are deemed to be
the property of the DFCCIL. They shall not be used on other works and with the
exception of the signed contract set, shall be returned by the contractor to the
DFCCIL on completion of the work or termination of the contract.

Compliance with Contractor’s request for details:- The Engineer shall furnish
with reasonable promptness, after receipt by him of the contractor’s request for
the same, additional instructions by means of drawings or otherwise, necessary
for the proper execution of the works or any part thereof. All such drawing and
instructions shall be consistent with the contract Documents and reasonably
inferable there from.

Meaning and intent of specification and drawings:- If any ambiguity arises as
to the meaning and intent of any portion of the specifications and drawings or as
to execution or quality of any work or material, or as to the measurements of the
works the decision of the Engineer thereon shall be final subject to the appeal
(within 7 days of such decision being intimated to the contractor) to the Chief
Engineer who shall have the power to correct any errors, omissions, or
discrepancies in aforementioned items and whose decision in the matter in
dispute or doubt shall be final and conclusive.

Working during night:- The contractor shall not carry out any work between
sun-set and sun-rise without the previous permission of the Engineer.

Damage to DFCCIL property or private life and property:-The contractor shall
be responsible for all risk to the work and for trespass and shall make good at his
own expense all loss or damage whether to the works themselves or to any other
property of the DFCCIL or the lives, persons or property of others from
whatsoever cause in connection with the works until they are taken over by the
DFCCIL and this although all reasonable and proper precautions may have been
taken by the contractor, and in case the DFCCIL shall be called upon to make
good any costs, loss or damages, or to pay an compensation, including that
payable under the provisions of the Workmen’'s Compensation Act or any
statutory amendments thereof to any person or persons sustaining damages as
aforesaid by reason of any act, or any negligence or omissions on the part of the
contractor the amount of any costs or charges including costs and charges in
connection with legal proceedings, which the DFCCIL may incur in reference
thereto, shall be charged to the contractor. The DFCCIL shall have the power
and right to pay or to defend or compromise any claim of threatened legal
proceedings or in anticipation of legal proceedings being instituted consequent
on the action or default of the contractor, to take such steps as may be
considered necessary or desirable to ward off or mitigate the effect of such
proceedings, charging to contractor, as aforesaid any sum or sums of money
which may be paid and any expenses whether for reinstatement or otherwise
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25.

26.

27(1)

which may be incurred and the propriety of any such payment, defence or
compromise, and the incurring of any such expenses shall not be called in
question by the contractor.

Sheds, stores houses and Yards:-The contractor shall at his own expense
provide himself with sheds, stores houses and yards in such situations and in
such numbers as in the opinion of the Engineer is requisite for carrying on the
works and the contractor shall keep at each such sheds, stores houses and yard
a sufficient quantity of materials and plant in stock as not to delay the carrying
out of the works with due expedition and the Engineer and the Engineer’'s
representative shall have free access to the said sheds, store houses and yards
at any time for the purpose of inspecting the stock of materials or plant so kept in
hand, and any materials or plan which the Engineer may object to shall not be
brought upon or used in the works, but shall be forthwith removed from the
sheds, store houses or yards by the contractor. The contractor shall at his own
expenses provide and maintain suitable mortar mills, soaking vats or any other
equipments necessary for the execution of the works.

Provision of efficient and competent staff:-The contractor shall place and
keep on the works at all times efficient and competent staff to give the necessary
directions to his workmen and to see that they execute their work in sound and
proper manner and shall employ only such supervisors, workmen and labourers
in or about the execution of any of these works as are careful and skilled in the
various trades and callings. The contractor shall at once remove from the works
any agents, permitted sub-contractor, supervisor, workman or labourer who shall
be objected to by the Engineer and if and whenever required by the Engineer, he
shall submit a correct return showing the names of all staff and workmen
employed by him. In the event of the Engineer being of the opinion that the
contractor is not employing on the works a sufficient number of staff and
workmen as is necessary for the proper completion of the works within the time
prescribed, the contractor shall forthwith on receiving intimation to this effect take
on the additional number of staff and labour specified by the Engineer within
seven days of being so required and failure on the part of the contractor to
comply with such instructions will entitle the DFCCIL to rescind the contract
under clause 62 of these conditions.

Workmanship and testing:-The whole of the works and/or supply of materials
specified and provided in the contract or that may be necessary to be done in
order to form and complete any part thereof shall be executed in the best and
most substantial workman like manner with materials of the best and most
approved quality of their respective kinds, agreeable to the particulars contained
in or implied by the specifications and as referred to in and represented by the
drawings or in such other additional particulars, instructions and drawings may
be found requisite to be given during the carrying on of the works and to the
entire satisfaction of the Engineer according to the instructions and directions
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28.

29.

30.

which the contractors may from time to time receive from the Engineer. The
materials may be subjected to tests by means of such machines, instruments
and appliances as the Engineer may direct and wholly at the expense of the
contractor.

Removal of improper work and materials:-The Engineer or the Engineer’'s
Representative shall be entitled to order from time to time:

(@) The removal from the site within the time specified in the order of any
materials which in his opinion are not in accordance with the specifications
or drawings.

(b)  The substitution of proper and suitable materials, and

(c)  The removal and proper re-execution, notwithstanding any previous tests
thereof or on account payments therefore, of any work which in respect of
materials or workmanship; is not in his opinion in accordance with the
specifications and in case of default on the part of the contractor in
carrying out such order the DFCCIL shall be entitled to rescind the
contract under clause 62 of these conditions.

Facilities for inspection:-The contractor shall afford the Engineer and the
Engineer’'s Representative every facility for entering in and upon every portion of
the work at all hours for the purpose of inspection or otherwise and shall provide
all labour, materials, planks, ladders, pumps, appliances and things of every kind
required for the purpose and the Engineer and the Engineer's Representative
shall at all times have free access to every part of the works and to all places at
which materials for the works are stored or being prepared.

Examination of work before covering up:- The contractor shall give 7 days’
notice to the Engineer or the Engineer’s representative whenever any work or
materials are intended to be covered up in the earth, in bodies or walls or
otherwise to be placed beyond the reach of measurements in order that the work
may be inspected or that correct dimensions may be taken before being so
covered, placed beyond the reach of measurement in default whereof, the same
shall at the option of the Engineer or the Engineer’s representative be uncovered
and measured at the contractor’'s expense or no allowance shall be made for
such work or materials.

Temporary Works:- All temporary works necessary for the proper execution of
the works shall be provided and maintained by the contractor and subject to the
consent of the Engineer shall be removed by him at his expenses when they are
no longer required and in such manner as the Engineer shall direct. In the event
of failure on the part of the contractor to remove the temporary works, the
Engineer will cause them to be removed and cost as incurred by supervision and
other incidental charges shall be recovered from the contractor. If temporary huts
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31(1)

are provided by the contractor on the DFCCIL land for labour engaged by him for
the execution of works, the contractor shall arrange for handing over vacant
possession of the said land after the work is completed; if the contractor’s labour
refuse to vacate, and have to be rejected by the DFCCIL necessary expenses
incurred by the DFCCIL in connection therewith shall be borne by the contractor.

Contractor to supply water for works:- Unless otherwise provided in the
contract, the contractor shall be responsible for the arrangements to obtain
supply of water necessary for the works.

31 (2) Deleted

31(3)

Deleted

31 (4) (a) Contractor to arrange supply of Electric power for works:- Unless

otherwise provided in the contract, the contractor shall be responsible for
arrangements to obtain supply of electric power for the works.

31 (4)(b) Deleted

32.

Property in materials and plant:- The materials and plant brought by the
Contractor upon the site or on the land occupied by the Contractor in connection
with the works and intended to be used for the execution thereof shall
immediately, they are brought upon the site of the said land, be deemed to be the
property of the DFCCIL. Such of them as during the progress of the works are
rejected by the Engineer under Clause 25 of these conditions or are declared by
him not to be needed for the execution of the works or such as on the grant of the
certificate of completion remain unused shall immediately on such rejection,
declaration or grant cease to be deemed the property of the DFCCIL and the
Contractor may then (but not before) remove them from the site or the said land.
This clause shall not in any way diminish the liability of the Contractor nor shall
the DFCCIL be in any way answerable for any loss or damage which may happen
to or in respect of any such materials or plant either by the same being lost,
stolen, injured or destroyed by fire, tempest or otherwise.

33. (1) Tools, Plant and Materials Supplied by DFCCIL:- The Contractor shall take

all reasonable care of all tools, plant and materials or other property whether or a
like description or not belonging to the DFCCIL and committed to his charge for
the purpose of the works and shall be responsible for all damage or loss caused
by him, his agents, permitted subcontractor, or his workmen or others while they
are in his charge. The Contractors shall sign accountable receipts for tools,
plants and materials made over to him by the engineer and on completion of the
works shall hand over the unused balance of the same to the Engineer in good
order and repair, fair wear and tear excepted, and shall be responsible for any
failure to account for the same or any damage done thereto.
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(2) Hire of DFCCIL’s Plant:- The DFCCIL may hire to the Contractor such plant as

concrete mixers, compressors and portable engines for use during execution of the
works on such terms as may be specified in the special conditions or in a separate
agreement for Hire of Plant.

34. (1) Precaution during progress of works:- During the execution of works, unless

otherwise specified, the Contractor shall at his own cost provide the materials for
and execute all shoring, timbering and strutting works as is necessary for the
stability and safety of all structures, excavations and works and shall ensure that
no damage, injury or loss is caused or likely to be caused to any person or

property.

(2) Roads and Water courses:- Existing roads or water courses shall not be blocked

3)

cut through, altered, diverted or obstructed in any way by the Contractor, except
with the permission of the Engineer. All compensations claimed for any
unauthorized closure, cutting through, alterations, diversion or obstruction to such
roads or water courses by the Contractor or his agent or his staff shall be
recoverable from the Contractor by deduction from any sums which may become
due to him in terms of contract, or otherwise according to law.

Provision of access to premises:- During progress of work in any street or
thoroughfare, the Contractor shall make adequate provision for the passage of
traffic, for securing safe access to all premises approached from such street or
thoroughfare and for any drainage, water supply or means of lighting which may be
interrupted by reasons of the execution of the works and shall react and maintain
at his own cost barriers, lights and other safeguards as prescribed by the Engineer,
for the regulation of the traffic, and provide watchmen necessary to prevent
accidents. The works shall in such cases be executed night and day if so ordered
by the Engineer and with such vigour so that the traffic way be impeded for as
short a time as possible.

(4) Safety of Public:- The Contractor shall be responsible to take all precautions to

35.

ensure the safety of the public whether on public or DFCCIL property and shall
post such look out men as may in the opinion of the Engineer be required to
comply with regulations pertaining to the work.

Use Of Explosives: Explosives shall not be used on the works or on the site by
the Contractor without the permission of the Engineer and then only in the manner
and to the extent to which such permission is given. Where explosives are required
for the works, they shall be stored in a special magazine to be provided by and at
the cost of the Contractor in accordance with the Explosive Rules. The Contractor
shall obtain the necessary license for the storage and the use of explosives and all
operations in which or for which explosives are employed shall be at the sole risk
and responsibility of the Contractor and the Contractor shall in demnify the
DFCCIL in respect thereof.
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36. (1) Suspension of works:- The Contractor shall on the order of the Engineer,
suspend the progress of the works or any part thereof for such time or times and in
such manner as the Engineer may consider necessary and shall during such
suspension properly protect and secure the work so far as is necessary in the
opinion of the Engineer. If such suspension is:-

@) Provided for in the contract, or

(b) Necessary for the proper execution of the works or by the reason of
weather conditions or by some default on the part of the Contractor,
and/or

(c) Necessary for the safety of the works or any part thereof.

(2) The Contractor shall not be entitled to the extra costs, if any, incurred by him
during the period of suspension of the works, but in the event of any suspension
ordered by the Engineer for reasons other than aforementioned and when each
such suspensions and to such compensations as the Engineers may consider
proper having regard to the period of such suspensions and to such
compensations as the Engineer may consider reasonable in respect of salaries
or wages paid by the Contractor to his employees during the periods of such
suspension.

(3) Suspension lasting more than 3 months:- If the progress of the works or any
part thereof is suspended on the order of the Engineer for more than three
months at a time, the Contractor may serve a written notice on the Engineer
requiring permission within 15 days from the receipt thereof to proceed with the
works or that part thereof in regard to which progress is suspended and if such
permission is not granted within that time the Contractor by further written notice
so served may, but is not bound to, elect to treat the suspension where it affects
part only of the works as an omission of such part or where it affects the whole of
the works, as an abandonment of the contract by the DFCCIL.

37. Rates for items of works:- The rates, entered in the accepted Schedule of Rates
of the Contract are intended to provide for works duly and properly completed in
accordance with the general and special (if any) conditions of the contract and the
specifications and drawings together with such enlargements, extensions,
diminutions, reductions, alterations or additions as may be ordered in terms of
Clause 42 of these conditions and without prejudice to the generality thereof and
shall be deemed to include and cover superintendence and labour, supply,
including full freight, of materials, stores, patterns, profiles, moulds, fittings,
centering, scaffolding, shoring props, timber, machinery, barracks, tackle, roads,
pegs, posts, tools and all apparatus and plant required on the works, except such
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tools, plant or materials as may be specified in the contract to be supplied to the
Contractor by the DFCCIL, the erection, maintenance and removal of all temporary
works and, buildings, all watching, lighting, bailing, pumping and draining, all
prevention of or compensation for trespass, all barriers and arrangements for the
safety of the public or of employees during the execution of works, all sanitary and
medical arrangements for labour camps as may be prescribed by the DFCCIL, the
setting of all work and of the construction, repair and upkeep of all centre lines,
bench marks and level pegs thereon, site clearance, all fees duties, royalties, rent
and compensation to owners for surface damage or taxes and impositions payable
to local authorities in respect of land, structures and all material supplied for the
work or other duties of expenses for which the Contractor may become liable or
may be put to under any provision of law for the purpose of or in connection with
the execution of the contract, and all such other incidental charges or contingencies
as may have been specially provided for in the specifications.

38. Deleted

39. (1) Rates for extra items of works:- Any type of work carried out by the
Contractor on the instructions of the Engineer which is not included in the
accepted schedules of rates shall be executed at the rates set forth in the
“Schedule of Prices of DFCCIL” modified by the tender percentage and such
items that are not contained in the later, at the rate agreed upon between the
Engineer and the Contractor before the execution of such items of work and
the Contractors shall be bound to notify the Engineer at least seven days
before the necessity arises for the execution of such items of works that the
accepted schedule of rates does not include rate or rates for the extra work
involved. The rates payable for such items shall be decided at the meeting to
be held between the Engineer and Contractor, in as short a period as
possible after the need for the special item has come to the notice. In case
the Contractor fails to attend the meeting after being notified to do so or in the
event of no settlement being arrived at, the DFCCIL shall be entitled to
execute the extra works by other means and the Contractor shall have no
claim for loss or damage that may result from such procedure.

(2) Provided that if the Contractor commences work or incurs any expenditure in
regard thereto before the rates as determined and agreed upon as lastly
hereunto fore mentioned, then and in such a case the Contractor shall only be
entitled to be paid in respect of the work carried out or the rates as shall be
fixed by the Engineer. However if the Contractor is not satisfied with the
decision of the Engineer in this respect he may appeal to the Chief Engineer
within 30 days of getting the decision of the Engineer, supported by analysis
of the rates claimed. The Chief Engineer's decision after hearing both the
parties in the matter would be final and binding on the Contractor and the
DFCCIL.
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40.

41.

(1) Handing over of works:- The Contractor shall be bound to hand over the
works executed under the contract to the DFCCIL complete in all respects to the
satisfaction of the Engineer. The Engineer shall determine the date on which the
work is considered to have been completed, in support of which his certificate shall
be regarded as sufficient evidence for all purposes. The Engineer shall determine
from time to time, the date on which any particular section of the work shall have
been completed, and the contractor shall be bound to observe any such
determination of the Engineer.

(2) Clearance of site on completion:- On completion of works, the Contractor
shall clear away and remove from the site all constructional plant, surplus materials,
rubbish and temporary works of every kind and leave the whole of the site and
works clean and in a workman like condition to the satisfaction of the Engineer. No
final payment in settlement of the accounts for the works shall be paid, held to be
due or shall be made to the, Contractor till, in addition to any other condition
necessary for final payment, site clearance shall have been affected by him, and
such clearance may be made by the Engineer at the expense of the Contractor in
the event of his failure to comply with this provision within 7 days after receiving
notice to that effect. Should it become necessary for the Engineer to have the site
cleared at the expenses of the Contractor, the DFCCIL shall not be held liable for
any loss or damage to such of the Contractor’s property as may be on the site and
due to such removal there from which removal may be effected by means of public
sales of such materials and property or in such a way as deemed fit and convenient
to the Engineer.

VARIATIONS IN EXTENT OF CONTRACT

Modification to contract to be in writing:- In the event of any of the provisions of
the contract requiring to be modified after the contract documents have been
signed, the modifications shall be made in writing and signed by the DFCCIL and
the Contractor and no work shall proceed under such modifications until this has
been done. Any verbal or written arrangement abandoning, modifying, extending,
reducing or supplementing the contract or any of the terms thereof shall be deemed
conditional and shall not be binding on the DFCCIL unless and until the same is
incorporated in a formal instrument and signed by the DFCCIL and the Contractor,
and till then the DFCCIL shall have the right to repudiate such arrangements.

42. (1) Powers of modification to contract:- The Engineer on behalf of the DFCCIL

shall be entitled by order in writing to enlarge or extend, diminish or reduce the
works or make any alterations in their design, character position, site, quantities,
dimensions or in the method of their execution or in the combination and use of
materials for the execution thereof or to order any additional work to be done or any
works not to be done and the contractor will not be entitled, to any compensation for
any increase/reduction in the quantities of work but will be paid only for the actual
amount of work done and for approved materials supplied against a specific order.
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43.

(2)

(2) (i) Unless otherwise specified in the special conditions of the contract, the
accepted variation in quantity of each individual NS item and USSOR as a whole of
the contract would be up to 25% of the quantity originally contracted, except in case
of foundation work. The contractor shall be bound to carry out the work at the
agreed rates and shall not be entitled to any claim or any compensation whatsoever
up to the limit of 25% variation in quantity of individual item of works.

(i) In case of earthwork, the variation limit of 25% shall apply to the gross quantity
of earth work and variation in the quantities of individual classifications of soil shall
not be subject to this limit.

(i) In case of foundation work, no variation limit shall apply and the work shall be
carried out by the contractor on agreed rated irrespective of any variation.

(3) Valuation of variations:- the enlargements, extensions, diminution,
reduction, alterations or additions referred to in sub-clause (2) of this clause shall in
no degree affect the validity of the contract but shall be performed by the Contractor
as provided therein and be subject to the same conditions, stipulations and
obligations as if they had been originally and expressively included and provided for
in the specifications and drawings and the amounts to be paid therefore shall be
calculated in accordance with the accepted schedule of rates. Any extra
items/quantities of work falling outside the purview of the provisions of sub-clause
(2) above shall be paid for at the rates determined under clause-39 of these
conditions.

CLAIMS

(1) Monthly Statement of Claims:- The Contractor shall prepare and furnish to
the Engineer once in every month an account giving full and detailed particulars
of all claims for any additional expenses to which the Contractor may consider
himself entitled to and of all extra or additional works ordered by the Engineer
which he has executed during the preceding month and no claim for payment for
and such work will be considered which has not been included in such
particulars.

Signing of “No Claim” Certificate:- The Contractor shall not be entitled to
make any claim whatsoever against the DFCCIL/DFCCIL under or by virtue of or
arising out of this contract, nor shall the DFCCIL entertain or consider any such
claim, if made by the Contractor, after he shall have signed a “No Claim”
Certificate in favour of the DFCCIL/DFCCIL in such form as shall be required by
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44,

45.

the DFCCIL/DFCCIL after the works are finally measured up. The contractor
shall be debarred from disputing the correctness of the items covered by “No
Claim” Certificate or demanding a clearance to arbitration in respect thereof.

MEASUREMENTS, CERTIFICATES AND PAYMENTS

Quantities in schedule annexed to Contract:- The quantities set out in the
accepted schedule of rates with items of works quantified are the estimated
quantities of the works and they shall not be taken as the actual and correct
guantities of the work to be executed by the Contractor in fulfilment of his
obligations under the contract.

Measurement of works:- The Contractor shall be paid for the works at the rates
in the accepted schedule of rates and for extra works at rates determined under
Clause 39 of these conditions on the measurements taken by the Engineer or the
Engineer’s representative in accordance with the rules prescribed for the purpose
by the DFCCIL. The quantities for items the unit of which in the accepted
schedule of rates is 100 or 1000 shall be calculated to the nearest whole number,
any; fraction below half being dropped and half and above being taken as one;
for items the unit of which in the accepted schedule of rates is single, the
quantities shall be calculated to two places of decimals. Such measurements will
be taken of the work in progress from time to time and at such intervals as in the
opinion of the Engineer shall be proper having regard to the progress of works.
The date and time on which “on account” or final measurements are to be made
shall be communicated to the Contractor who shall be present at the site and
shall sign the results of the measurements (which shall also be signed by the
Engineer or the Engineer’s representative) recorded in the official measurements
book as an acknowledgement of his acceptance of the accuracy of the
measures. Failing the Contractor’s attendance the work may be measured up in
his absence and such measurements shall, notwithstanding such absence, be
binding upon the Contractor whether or not he shall have signed the
measurement books provided always that any objection made by him to
measurement shall be duly investigated and considered in the manner set out
below:-

(@) It shall be open to the Contractor to take specific objection to any
recorded measurements or Classification on any ground within seven
days of the date of such measurements. Any re measurement taken by
the engineer or the Engineer’'s representative in the presence of the
Contractor or in his absence after due notice has been given to him in
consequence of objection made by the Contractor shall be final and
binding on the Contractor and no claim whatsoever shall thereafter be
entertained regarding the accuracy and classification of the
measurements.
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(b) If an objection raised by the Contractor is found by the Engineer to be
incorrect the Contractor shall be liable to pay the actual expenses
incurred in measurements.

46.(1) “On-Account” Payments:- The Contractor shall be entitled to be paid from time

(2)

3)

(4)

46A.

47.

to time by way of “One-Account” payment only for such works as in the opinion of
the Engineer he has executed in terms of the contract. All payments due on the
Engineer’s or the Engineer’s Representative’s certificates of measurements shall
be subject to any deductions which may be made under these presents and shall
further be subject to, unless otherwise required by Clause 16 of these conditions,
a retention of ten percent by way of security deposits, until the amount of security
deposit by way of retained earnest money and such retentions shall amount to
10% of the total value of the contract provided always that the Engineer may by
any certificate make any correction or modification in any previous certificate
which shall have been issued by him and that the Engineer may withhold any
certificate if the works or any part thereof are not being carried out to his
satisfaction.

Rounding off amounts: - The total amount due on each certificate shall be
rounded off to the nearest rupee i.e. sum less than 50 paise shall be omitted and
sums of 50 paise and more upto Re. 1/- will be reckoned as Re. 1/-

On Account Payments not prejudicial to final settlement: - “On-Account”
payments made to the ‘Contractor shall be without prejudice to the final making
up of the accounts (except where measurements are specifically noted in the
Measurement Book as “Final Measurements” and as such have been signed by
the Contractor) and shall in no respect be considered or used as evidence of
any facts stated in or to be inferred from such accounts nor of any particular
quantity of work having been executed nor of the manner of its execution being
satisfactory.

Manner of payment: - Unless otherwise specified payments to the Contractor
will be made by cheque but no cheque will be issued for and amount less than
Rs. 100/-

Price Variation Clause (PVC):

Price variation shall be governed by clause 1.3.2 (c) of Part-1, chapter lIll, Price
& Payment

Maintenance of works:- The Contractor shall at all times during the progress
and continuance of the works and also for the period of maintenance specified in
the Tender Form after the date of passing of the certificate of completion by the
Engineer or any other earlier date subsequent to the completion of the works that
may be fixed by the Engineer be responsible for and effectively maintain and

Bidders Signature For DFCCIL Page 49



DFCC /JUMB
UTILITY SHIFTING-UMB-SIR

uphold in good substantial, sound and perfect condition all and every part of the
works and shall make good from time to time and at all times as often as the
Engineer shall require, any damage or defect that may during the above period
arise in or be discovered or be in any way connected with the works, provided
that such damage or defect is not directly caused by errors in the contract
documents, act of providence or insurrection or civil riot, and the contractor shall
be liable for and shall pay and make good to the DFCCIL or other persons legally
entitled thereto whenever required by the Engineer so to do, all losses,
damages, costs and expenses they or any of them may incur or be put or be
liable to by reasons or in consequence of the operations of the Contractor or of
his failure in any respect.

48.(1) Certificate of completion of works: - As soon as in the opinion of the

(@)

49.

Engineer, the works has been completed and has satisfactorily passed any final
test or tests that may be prescribed, the Engineer shall issue a certificate of
completion duly indicating the date of completion in respect, of the work and the
period of maintenance of the work shall commence from the date of completion
mentioned in such certificate. The Engineer may also issue such a certificate
indicating date of completion with respect to any part of the work (before the
completion of the whole of work), which has been both completed to the
satisfaction of the Engineer and occupied or used by the DFCCIL. When any
such certificate is given in respect of part of a work, such part shall be considered
as completed and the period of maintenance of such part shall commence from
the date of completion mentioned in the completion certificate issued for that part
of the work.

Contractor not absolved by completion Certificate: - The Certificate of
completion in respect of the works referred to in sub-clause (1) of this clause
shall not absolve the Contractor from his liability to make good any defects
imperfections, shrinkages or faults which may appear during the period of
maintenance specified in the tender arising in the opinion of the Engineer from
materials or workmanship not in accordance with the drawings or specifications
or instruction of the Engineer, which defects, imperfections, shrinkages or faults
shall upon the direction in writing of the Engineer be amended and made good by
the Contractor at his own cost: and in case of default on the part of Contractor
the Engineer may employ labour and materials or appoint another Contractor to
amend and make good such defects, imperfections, shrinkages and faults and
all expenses consequent thereon and incidental thereto shall be borne by the
Contractor and shall be recoverable from any moneys due to him under the
contract.

Approval only by maintenance Certificate: - No certificate other than
maintenance certificate referred to in Clause 50 of the conditions shall be
deemed to constitute approval of any work or other matter in respect of which it is
issued or shall be taken as an admission of the due performance of the contract
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50.(1)

(2)

3)

or any part thereof or of the accuracy of any claim or demand made by the
Contractor or of additional varied work having been ordered by the Engineer not
shall any other certificate conclude or prejudice any of the powers of the
Engineer.

Maintenance Certificate:- The Certificate shall not be considered as completed
until a maintenance Certificate shall have been signed by the Engineer stating
that the works have been completed and maintained to his satisfaction. The
maintenance Certificate shall be given by the Engineer upon the expiration of the
period of maintenance or as soon thereafter as any works ordered during such
period pursuant to sub clause (2) Clause 48 of these conditions shall have been
completed to the satisfaction of the Engineer and full effect shall be given to this
Clause notwithstanding the taking possession of a or using the works or any part
thereof by the DFCCIL.

Cessation of DFCCIL’s Liability: - The DFCCIL shall not be liable to the
Contractor for any matter arising out of or in connection with the contract of the
execution of the works unless the contractor shall have made a claim in writing in
respect thereof before the issue of the Maintenance Certificate under this clause.

Unfulfilled Obligations: - Notwithstanding the issue of the Maintenance
certificate the Contractor and (subject to sub-clause2of this clause) the DFCCIL
shall remain liable for the fulfilment of any obligation incurred under the provision
of the contract prior to the issue of the maintenance Certificate which remains
unperformed at the time such certificate is issued and for the purposes of
determining the nature and extent of any such obligations the contract shall be
deemed to remain in force between the parties thereto.

51. (1) Final Payment:- On the Engineer’s certificate of completion in respect of the

works adjustment shall be made and the balance of account based on the
Engineer or the Engineer’s representative’s certified measurements of the total
quantity of work executed by the contractor upto the date of completion and on
the accepted schedule or rates and for extra works on rates determined under
Clause 39 of these conditions shall be paid to the Contractor subject always to
any deduction which may be made under these presents and further subject to
the Contactor having delivered to the Engineer either a full account in detail of all
claims he may have on the DFCCIL in respect of the works or having delivered
“No Claim” Certificate and the Engineer having after the receipt of such account
given a certificate in writing that such claims are correct, that the whole of the
works to be done under the provisions of the Contracts have been completed,
that they have been inspected by him since their completion and found to be in
good and substantial order, that all properties, works and things, removed,
disturbed or injured in consequence of the woks have been properly replaced
and made good and all expenses and demands incurred by or made upon the
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(@)

51-A.

52.

DFCCIL for or in the respect of damage or loss by from or in consequence of the
works, have been satisfied agreeably and in conformity with the contract.

Post Payment Audit:- It is an agreed term of contract that the DFCCIL reserves
to itself the right to carry out a post-payment audit and or technical examination
of the works and the final bill including all supporting vouchers, abstracts, etc.,
and to make a claim on the contractor for the refund any excess amount paid to
him if as a result of such examination any over-payment to him is discovered to
have made in respect of any works done or alleged to have been done by him
under the contract.

Production of vouchers etc. by the Contractor:-

() For a contract of more than one crore of rupees, the contractor shall,
whenever required, produce or cause to be produced for examination by the
Engineer any quotation, invoice, cost or other account, book of accounts,
voucher, receipt, letter, memorandum, paper of writing or any copy of or extract
from any such document and also furnish information and returns verified in such
manner as may be required in any way relating to the execution of this contract
or relevant for verifying or ascertaining cost of execution of this contract (the
decision of the engineer on the question of relevancy of any documents,
information or return being final and binding in the parties). The contractor shall
similarly produce vouchers; etc., if required to prove to the Engineer, that
materials supplied by him, are in accordance with the specifications laid down in
the contract.

(i) If any portion of the work in a contract of value more than one crore of
rupees be carried out by a sub-contractor or any subsidiary or allied firm or
company (as per Clause 7 of the General Conditions of Contract), the Engineer
shall have power to secure the books of such sub-contract or any subsidiary or
allied firm or company, through the contractor, and such books shall be open to
his inspection.

(i) The obligations imposed by sub clause (i) & (ii) above is without prejudice to
the obligations of the contractor under any statute rules or orders binding on the
contractor.

Withholding and lien in respect of sums claimed:- Whenever any claim or
claims for payment of a sum of money arises out of or under the contract against
the contractor, the DFCCIL shall be entitled to withhold and also have a lien to
retain such sum or sums in whole or in part from the security, if any, deposited by
the contractor and for the purpose aforesaid, the DFCCIL shall be entitled to
withhold the said cash security deposit or the security if any, furnished as the case
may be and also have a lien over the same pending finalization or adjudication of
any such claim. In the event of the security being insufficient to cover the claimed
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amount or amounts or if no security has been taken from the contractor, the
DFCCIL shall be entitled to withhold and have a lien to the extent of the such
claimed amount or amounts referred to supra, from any sum or sums found
payable or which at any time thereafter may become payable to the contractor
under the same contract or any other contract with this or any other DFCCIL or
any Department of the Central Government pending finalization or adjudication of
any such claim.

It is an agreed term of the contract that the sum of money or moneys so withheld
or retained under the lien referred to above, by the DFCCIL will be kept withheld or
retained as such by the DFCCILs till the claim arising out of or under the contract is
determined by the arbitrator (if the contract governed by the arbitration clause) or
by the competent court as the case may be and that the contractor will have no
claim for interest or damages whatsoever on any account in respect of such
withholding or retention under the lien referred to supra and duly notified as such to
the contractor. For the purpose of this clause, where the contractor is a
partnership firm or a limited company, the DFCCIL shall be entitled to withhold and
also have a lien to retain towards such claimed amount or amounts in whole or in
part from any sum found payable to any partner/limited company, as the case may
be whether in his individual capacity or otherwise.

52-ALien in respect of claims in Other Contracts:- Any sum of money due and

53.

payable to the contractor (including the security deposit returnable to him) under
the contract may be withheld or retained by way of lien by the DFCCIL, against any
claim of this or any other DFCCIL or any other Department of the Central
Government in respect of a payment of a sum of money arising out of or under any
other contract made by the contractor with this or any other Department of the
Central Government.

It is an agreed term of the contract that the sum of money so withheld or retained
under this clause by the DFCCIL will be kept withheld or retained as such by the
DFCCIL till the claim arising out of or under any other contract is either mutually
settled or determined by arbitration, if the other contract is governed by arbitration
clause or by the competent court as the case may be and contractor shall have no
claim for interest or damages whatsoever on this account or on any other ground in
respect of any sum of money withheld or retained under this clause and duly
notified as such to the contractor.

Signature on Receipts for Amounts:- Every receipt for money which may
become payable or for any security which may become transferable to the
Contractors under these presents, shall, if signed in the partnership name by
anyone of the partners of a Contractor’s firm be a good and sufficient discharge to
the DFCCIL in respect of the moneys or security purported to be acknowledged
thereby and in the event of death of any of the Contractor, partners during the
pendency of the contract it is hereby expressly agreed that every receipt by
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54-A.

anyone of the surviving Contractor partners shall if so signed as aforesaid be good
a sufficient discharge as aforesaid provided that nothing in this clause contained
shall be deemed to prejudice or effect any claim which the DFCCIL may hereafter
have against the legal representative of any contractor partner so dying for or in
respect to any breach of any of the conditions of the contract, provided also that
nothing in this clause contained shall be deemed to prejudice or effect the
respective rights or obligations of the Contractor partners and of the legal
representatives of any deceased Contractor partners interse.

LABOUR

Wages to Labour:- The Contractor shall be responsible to ensure compliance
with the provision of the Minimum Wages Act, 1948 (hereinafter referred to as
the “said Act” and the Rules made there under in respect of any employees
directly or through petty contractors or subcontractors employed by him on road
construction or in building operations or in stone breaking or stone crushing for
the purpose of carrying out this contract.

If, in compliance with the terms of the contract, the Contractor supplied any
labour to be used wholly or partly under the direct orders and control of the
DFCCIL whether in connection with any work being executed by the Contractor
or otherwise for the purpose of the DFCCIL such labour shall, for the purpose of
this clause, still be deemed to be persons employed by the Contractor.

If any moneys shall, as a result of any claim or application made under the said
Act be directed to be paid by the DFCCIL, such money shall be deemed to be
moneys paid by it as aforesaid within seven days after the same shall have been
demanded, the DFCCILs shall be entitled to recover the same form any moneys
due or accruing to the Contractor under this or any other Contract with the
DFCCILs.

Apprentices Act:- The Contractor shall be responsible to ensure compliance
with the provisions of the Apprentices Act, 1961 and the Rules and Orders issued
there under from time to time in respect of apprentices directly or through petty
contractors or sub-contractors employed by him for the purpose of carrying out
the Contract.

If the contractor directly or through petty contractors or sub-contractors fails to do
so, his failure will be a breach of the contract and the DFCCIL may, in its
discretion, rescind the contract. The contractor shall also be liable for any
pecuniary liability arising on account of any violation of the provisions of the Act.

Note: The contractors are required to engage apprentices when the works
undertaken by them last for a period of one year or more and/the cost of works is
rupees on lakh or more.
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55-A

Provisions of payments of Wages Act:- The Contractor shall comply with the
provisions of the Payment of Wages Act, 1936 and the rules made there under in
respect of all employees directly or through petty contractors or sub-contractors
employed by him in the works. If In compliance with the terms of the contract, the
Contractor directly or through petty contractors of sub-contractors shall supply
and layout to be used wholly or partly under the direct orders and control of the
Engineer whether in connection with the works to the executed hereunder or
otherwise for the purpose of the Engineer such labour shall never the less be
deemed to comprise persons employed by the contractor and any moneys which
may be ordered to be paid by the Engineer shall be deemed to be moneys
payable by the Engineer on behalf of the Contractor and the Engineer may due
to the Contractor in terms of the contract. The DFCCIL shall be entitled to deduct
from any moneys due to the contractor (whether under this contract or any other
contract) all moneys paid or payable by the DFCCIL by the way of compensation
of aforesaid or for costs of expenses in connection with any claim thereto and the
decision of the Engineer upon any question arising out of the effect or force of
this clause shall be final and binding upon the Contractor.

(1) Provisions of Contract labour (Regulation and Abolition) Act, 1970 —

(1) The contractor shall comply with the provision of the contract labour
(Regulation and Abolition) Act, 1970 and the Contract labour (Regulation and
Abolition) Central Rules 1971 as modified from time to time, wherever
applicable and shall also indemnify the DFCCIL from and against any claims
under the aforesaid Act and the Rules.

(2) The Contractor shall obtain a valid licence under the aforesaid Act as
modified from time to time before the commencement of the work and
continue to have a valid licence until the completion of the work. Any failure to
fulfill the requirement shall attract the penal provision of the Contract arising
out of the resultant non-execution of the work.

(3) The Contractor shall pay to the labour employed by him directly or through
subcontractors the wages as per provision of the aforesaid Act and the Rules
wherever applicable. The Contractor shall notwithstanding the provisions of
the contract to the contrary, cause to be paid the wages to labour indirectly
engaged on the works including any engaged by subcontractors in connection
with the said work, as if the labour had been immediately employed by him.

(4) In respect of all labour directly or indirectly employed in the work for
performance of the contractor's part of, the contract, the Contractor shall
comply with or cause to be complied with the provisions of the aforesaid Act
and Rules wherever applicable.
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(5) In every case in which, by virtue of the provisions of the aforesaid Act or the
Rules, the DFCCIL is obliged to pay any amount of wages to a workman
employed by the Contractor or his sub contractor in execution of the work or
no incur any expenditure on account of the Contingent, liability of the DFCCIL
due to the contractor’s failure to fulfill his statutory obligations under the
aforesaid Act or the rules the DFCCIL will recover from the Contractor, the
amount of wages so paid or the amount of expenditure so incurred, and
without prejudice to the rights of the DFCCIL under the section 20, sub-
section (2) and section 2, sub-section (4) of the aforesaid Act, the DFCCIL
shall be at liberty to recover such amount or part thereof by deducting it from
the security deposit and/ or from any sum due by the DFCCIL to the
contractor whether under the contract or otherwise. The DFCCIL shall not be
bound to contest any claim made against it under sub-section (1) of section
20 and sub-section (4) of section 21 of the aforesaid Act except on the written
request of the contractor and upon his giving to the DFCCIL full security for all
costs for which the DFCCIL might become liable in contesting such claim.
The decision of the DFCCIL regarding the amount actually recoverable from
the contractor as stated above shall be final and binding on the Contractor.

55-B. Provisions of Employees Provident Fund and Miscellaneous Provisions Act,

55-C.

1952:

The Contractor shall comply with the provisions of Para 30 & 36-B of the
Employees Provident Fund Scheme, 1952; Para 3 & 4 of Employees’
Pension Scheme, 1995; and Para 7 & 8 of Employees Deposit Linked
Insurance Scheme, 1976; as modified from time to time through enactment of
"Employees Provident Fund & Miscellaneous Provisions Act, 1952”, wherever
applicable and shall also indemnify the DFCCIL from and against any claims
under the aforesaid Act and the Rules.

{Authority: DFCCIL Board’s letter no. 2012/CE-I/CT/O/22, dated 14.12.2012}

Implementation of “the building and other construction worker’s
(Regulation of Employment and condition of service) Act, 1996” and “The
building and other construction worker’s welfare Cess Act, 1996.”

The tenderers for carrying out any construction work must get themselves
registered from the Registering officer under section-7 of the “Building and
construction worker's Act, 1996.” And rules made there to by the concern state
government and submit certificates of registration issued from the registering
officer of the concern state government (Labour Dept.). as per this act, the
tenderer shall be levied a Cess @ 1% of cost of construction work, which would
be deducted from each bill. Cost of material, when supplied under separate
schedule item, shall be outside the purview of Cess.
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56.

S57.

S7-A

58

59(1)

{Authority : DFCCIL Board’s letter no. 2008/CE-I/CT/O/6, dated 29.11.2013}

Reporting of Accidents of Labour:- The Contractor shall be responsible for the
safety of all employees directly or through petty contractors or sub-contractor
employed by him on the works and shall report serious accidents to any of them
however and wherever occurring on the works to the Engineer or the Engineers
Representative and shall made every arrangements to render all possible
assistance.

Provision of Workmen’s Compensation Act:- In every case in which by virtue
of the provisions of section 12 sub-section (1) of the Workmen’s Compensation
Act 1923, DFCCIL is obliged to pay compensation to a workman directly or
through petty contractor or subcontractor employed by the Contractor in
executing the work, DFCCIL will recover from the Contractor the amount of the
compensation so paid, and, without prejudice to the rights of DFCCIL under
Section 12 Sub-section (2) of the said Act, DFCCIL shall be at liberty to recover
such amount or any part thereof by deducting it from the security deposit or from
any sum due by DFCCIL to the Contractor whether under these conditions or
otherwise, DFCCIL shall not be bound to contest any claim made against it under
Section 12 Sun-section (1) of the said Act except on the written request of the
Contractor and upon his giving to DFCCIL full security for all costs for which
DFCCIL might become liable in consequence of contesting such claim.

Provision of Mines Act:- The contractor shall observe and perform all the
provisions of the Mines Act, 1952 or any statutory modifications or re-enactment
thereof for the time being in force and any rules and regulations made there
under in respect of all the persons directly or through the petty contractors or
sub-contractors employed by him under this contract and shall indemnify the
DFCCIL from and against any claims under the Mines Act, or the rules and
regulations framed there under, by or on behalf of any persons employed by him
or otherwise.

DFCCIL not to provide guarters for Contractors:-No quarters shall normally
be provided by the DFCCIL for the accommodation of the contractor or any of his
staff employed on the work.

Labour Camps:-The contractor shall at his own expense make adequate
arrangements for the housing, supply of drinking water and provision of latrines
and urinals for his staff and workmen, directly or through the petty contractors or
sub-contractors and for temporary creche (Bal-mandir) where 50 or more women
are employed at a time. Suitable sites on DFCCIL land, if available, may be
allotted to the contractor for the erection of labour camps, either free of charge or
on such terms and conditions that may be prescribed by the DFCCIL. All camp
sites shall be maintained in clean and sanitary conditions by the contractor at his
own Ccost.
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(2)

3)

(4)

(5)

(6)
(7)

(8)

Compliance to rules for employment of labour:- The contractor(s) shall
conform to all laws, by-laws rules and regulations for the time being in force
pertaining to the employment of local or imported labour and shall take all
necessary precautions to ensure and preserve the health and safety of all staff
employed directly or through petty contractors or sub-contractors on the works.

Preservation of peace:- The contractor shall take requisite precautions and use
his best endeavours to prevent any riotous or unlawful behaviour by or amongst
his workmen and other employed directly or through the petty contractors or sub-
contractors on the works and for the preservation of peace and protection of the
inhabitants and security of property in the neighbourhood of the works. In the
event of the DFCCIL requiring the maintenance of a special Police Force at or in
the vicinity of the site during the tenure of works, the expenses thereof shall be
borne by the contractor and if paid by the DFCCIL shall be recoverable from the
contractor.

Sanitary arrangements:- The contractor shall obey all sanitary rules and carry
out all sanitary measures that may from time to time be prescribed by the
DFCCIL Medical Authority and permit inspection of all sanitary arrangements at
all times by the Engineer, the Engineer's Representative of the Medical staff of
the DFCCIL. Should the contractor fail to make the adequate sanitary
arrangements, these will be provided by the DFCCIL and the cost therefore
recovered from the contractor.

Outbreak of infectious disease:- The contractor shall remove from his camp
such labour and their families as refuse protective inoculation and vaccination
when called upon to do so by the Engineer or the Engineer’s representative on
the advice of the DFCCIL Medical Authority. Should cholera, plague or other
infectious disease break out, the contractor shall burn the buts, beddings, clothes
and other belongings of or used by the infected parties and promptly erect new
huts on health sites as required by the engineer, failing which within the time
specified in the Engineer’s requisition, the work may be done by the DFCCIL and
the cost therefore recovered from the contractor.

Deleted

Medical facilities at site: - The Contractor shall provide medical facilities at the
site as may be prescribed by the Engineer on the advice of the DFCCIL Medical
Authority in relation to the strength of the Contractor's resident staff and
workmen.

Use of intoxicants: - The sale of ardent spirits or other intoxicating beverages
upon the work or in any of the buildings, encampments or tenements owned,
occupied by or within the control of the contractor or any of his employees shall
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(9)

(10)

60.

3)

(4)

be forbidden and the Contractor shall exercise his influence and authority to the
utmost extent to secure strict compliance with this condition.

Non-employment of female labour: - The Contactor shall see that the
employment of female labour on in Cantonment areas, particularly in the
neighbourhood of soldier’s barracks, should be avoided as far as possible.

Restrictions on the employment of retried Engineers of DFCCIL services
within two years of their retirement:- The Contractor shall not, if he is a retired
Government Engineer of Gazetted rank, who has not completed two years from
the date of retirement, in connection with this contract in any manner whatsoever
without obtaining prior permission of the President and if the Contractor is found
to have contravened this provision it will constitute a breach of contract and
administration will be entitled to terminate the contract at the risk and cost of the
contractor and forfeit his security deposit.

(1) Non-employment of labours below the age of 15:- the Contractor shall
not employ children below the age of 15 as labourers directly or through petty
contractors or subcontractors for the execution of work.

(2) Medical Certificate of fitness for labour: - It is agreed that the
contractor shall not employ a person above 15 and below 19 years of age for the
purpose of execution of work under the contract unless a medical certificate of
fitness in the prescribed form granted to him by a certifying surgeon certifying
that he is fit to work as an adult is obtained and kept in the custody of the
contractor or a person nominated by him in this behalf and the person carries
with him, while at work; a token giving a reference to such certificate. It is further
agreed that the responsibility for having the adolescent examined medically at
the time of appointment or periodically till he attains the age of 19 years shall
devolve entirely on the contractor and all the expenses to be incurred on this
account shall be borne by him an no fee shall be charged from the adolescent or
his parent for such medical examination.

Period of validity of medical fithess certificate: - A certificate of fitness
granted or renewed for the above said purposes shall be valid only for a period of
one year at a time. The certifying surgeon shall revoke a certificate granted or
renewed if in his opinion the holder or it is, not longer fit for work in the capacity
stated therein. Where a certifying surgeon refuses to grant or renew a certificate
or revoke a certificate, he shall, if so required by the person concerned, state his
reasons in writing for doing so.

Medical re-examination of labourer:- Where any official appointed in this
behalf by the Ministry of labour is of the opinion that any person employed in
connection with the execution of any work under this contract in the age group 15
to 19 years is without a certificate of fitness or is having a certificate of fithess but
no longer fit to work in the capacity stated in the certificate, he may serve on the
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Contractor, or on the person nominated by him in the regard, a notice requiring
that such persons shall be examined by a certifying surgeon and such person
shall not if the concerned official so directs, be employed or permitted to do any
work under this contract unless he has been medically examined and certified
that he has been granted a certificate of fithess or a fresh certificate of fitness, as
the case may be.

EXPLANATIONS:-

(1)

(2)

61.

62

0

only qualified medical practitioners can be appointed as “Certifying Surgeons”
and the term “Qualified Medical Practitioners” means a person holding a
qualification granted by an authority specified in the Schedule to the Indian
Medical Degrees Act, 1916 (VII to 1916) or in the Schedule to the Indian Medical
Council Act, 1933 (XXVII) of 1933.

The Certifying surgeon may be a medical officer in the service of State or
Municipal Corporation.

DETERMINATION OF CONTRACT

(1) Right of DFCCIL of determine the contract: - The DFCCIL shall be
entitled to determine and terminate the contract at any time should, in the
DFCCIL’s opinion, the cessation of work becomes necessary owing to paucity of
funds or from any other cause whatever, in which case the value of approved
materials at site and of work done to date by the Contractor will be paid for in full
at the rate specified in the contract. Notice in writing from the DFCCIL of such
determination and the reasons therefore shall be conclusive evidence thereof.

(2) Payment on determination of contract: - Should the contract be
determined under sub clause (1) of this clause and the Contractor claims
payment for expenditure incurred by him in the expectation of completing the
whole of the work, the DFCCILs shall admit and consider such claims as are
deemed reasonable and are supported by vouchers to the satisfaction of the
Engineer. The DFCCIL’s decision on the necessity and propriety of such
expenditure shall be final and conclusive.

(3) the contractor shall have no claim to any payment of compensation or
otherwise, howsoever on account of any profit or advantage which he might have
derived from the execution of the work in full but which he did not derive in
consequence of determination of contract.

(1) Determination of contract owing to default of contractor:- If the
Contractor should:-

Becomes bankrupt or insolvent, or
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(ii)

(iii)

(iv)
(v)

(vi)
(vii)

(viii)

(ix)

()

(xi)

(xii)

Make an arrangement with of assignment in favour of his creditors, or agree to
carry out the contract under a Committee of Inspection of his creditors, or

Being a Company or Corporation, go into liquidation (other than a voluntary liquidation
for the purposes of amalgamation or reconstruction), or

Have an execution levied on his goods or property on the works, or

Assign the contract or any part thereof otherwise than as provided in clause
7 of these conditions, or

Abandon the contract, or

Persistently disregard the instructions of the Engineer, or contravene any
provision of the contract, or

Fail to adhere to the agreed programme of work by a margin of 10% of the
stipulated period, or

Fail to remove materials from the site or to pull down and replace work after
receiving from the Engineer notice to the effect that the said materials or
works have been condemned or rejected under clause 25 and 27 of these
conditions, or

fail to take steps to employ competent or additional staff and labour as required
under clause 26 of the conditions

fail to afford the Engineer or Engineer's representative proper facilities for
inspecting the work or any part thereof as required under clause 28 of the
conditions, or

promise, offer or give any bribe, commission, gift or advantage either himself or
through his partner, agent or servant to any officer or employee of the DFCCIL
or to any person on his or on their behalf in relation to the execution of this
or any other contract with this DFCCIL.

(xiii) (A) At any time after the tender relating to the contract, has been signed and

submitted by the  Contractor, being a partnership firm admit as one of its
partners or employ under it or being an incorporated company elect or nominate
or allow to act as one of its directors or employ under it in any  capacity
whatsoever any retired engineer of the gazette rank or any other retired gazette
officer working before his retirement, whether in the executive or administrative
capacity, or whether holding any pensionable post or not, in any Department of
the DFCCILs for the time being owned and administered by the President of
India before the expiry of two years from the date of retirement from the said
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(B)
(@)

(b)

(©)

(d)

(€)

service of such Engineer or Officer unless such Engineer or Officer has obtained
permission from the President of India or any officer duly authorized by him in
this behalf to become a partner or a director or to take employment under the
contract as the case may be, or

Fail to give at the time of submitting the said tender:-

The correct information as to the date of retirement of such retired engineer or
retried officer from the said service, or as to whether any such retired engineer or
retired office was under the employment of the Contractor at the time of
submitting the said tender, or

The correct information as to such engineers or officers obtaining permission to
take employment under the contractor, or

Being a partnership firm, the correct information as to, whether any of its partners
was such a retired engineer or a retired officer, or

Being in incorporated company, correct information as to whether any of its
directors was such a retired engineer or a retired officer, or

Being such a retired engineer or retried officer suppress and not disclose at the
time of submitting the said tender the fact of his being such a retired engineer or
a retired officer or make at the time of submitting the said tender a wrong
statement in relation to his obtaining permission to take the contract or if the
contractor be a partnership firm or an incorporated company to be a partner or
director of such firm or company as the case may be or to seek employment
under the contractor, and or company as the case may be or to seek
employment under the contractor, and after expiry of 48 hours notice a final
termination notice should be issued.

Then and in any of the said clause, the Engineer on behalf of the DFCCIL may
serve the Contractor with a notice in writing to that effect and if the contractor
does not within seven days after the delivery to him of such notice proceed to
make good his default in so far as the same is capable of being made good and
carry on the work or comply with such directions as aforesaid of the entire
satisfaction of the Engineer, the DFCCIL shall be entitled after giving 48 hours
notice in writing under the hand of the Engineer to rescind the contract as a
whole or in part or parts (as may be specified in such notice) and after expiry of
48 hours notice, a final termination notice should be issued and adopt the
following courses:

To measure up or the whole or part of the work from which the contractor has
been removed and get it completed by another contractor, the manner and
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method in which such work is completed shall be in the entire discretion of the
Engineer whose decision shall be final.

62 (2) Right of DFCCIL after, rescission of contract owing to default of contractor:

In the event of any or several of the courses, referred to in sub-clause (1) of the
clause, being adopted.

(a) The contractor shall have no claim to compensation for any loss sustained by

him by reason of his having purchased or procured any materials or entered into
any commitments or made any advances on account of or with a view to the
execution of the works or the performance of the contract and contractor shall not
be entitled to recover or be paid any sum for any work thereto for actually
performed under the contract unless and until the Engineer shall have certified
the performance of such work and the value payable in respect thereof and the
contractor shall only be entitled to be paid the value so certified.

(b) The Engineer or the Engineer's representative shall be entitled to take

possession of any materials, tools, implements, machinery and buildings on the
works or on the property on which these are being or ought to have been
executed, and to retain and employ the same in the further execution of the
works or any part thereof until the completion of the works without the contractor
being entitled to any compensation for the use and employment thereof or for
wear and tear or destruction thereof.

(c) The Engineer shall as soon as may be practicable after removal of the contractor

fix and determine ex-parte or by or after reference to the parties or after such
investigation or enquiries as he may consider fit to make or institute and shall
certify what amount(if any) had at the time of rescission of the contract been
reasonably earned by or would reasonably accrue to the contractor in respect of
the work then actually done by him under the contract and what was the value of
any unused, or partially used materials, any constructional plan and any
temporary works upon the site. The legimate amount due to the contractor after
making necessary deductions and certified by the Engineer should be released
expeditiously.

STATEMENT OF DISPUTES - INDIAN RAILWAY/DFCCIL ARBITRATION RULES

63.

Matters finally determined by the DFCCIL — All disputes and differences of any
kind whatsoever arising out of or in connection with the contract, whether during
the progress of the work or after its completion and whether before or after the
determination of the contract, shall be referred by the contractor to the General
Manager and the General Manager shall within 120 days after receipt of the
contractor’s representation make and notify decisions on all matters referred to
by the contractor in writing provided that matter for which provision has been
made in clauses 8, 18, 22(5), 39, 43(2), 45(a),55,55-A(5), 57, 57A, 61(1), 61(2)
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64

64(1)

(i)

and 62(1)(i) to (xiii) (B) of General Conditions of contract or in any special clause
of the conditions of the contract shall be deemed as ‘excepted matters’ (matters
not arbitrable) and decisions of the DFCCIL authority, thereon shall be final and
binding on the contractor; provided further that ‘excepted matters’ shall stand
specifically excluded from the purview of the arbitration clause.

Demand for Arbitration

Demand for Arbitration:-In the event of any dispute or difference between the parties
hereto as to the construction or operation of this contract, or the respective rights and
liabilities of the parties on any matter in question, dispute or difference on any account or
as to the withholding by the DFCCIL of any certificate to which the contractor may claim
to be entitled to, or if the DFCCIL fails to make a decision within 120 days, then and in
any such case, but except in any of the ‘excepted matters’ referred to in clause 63 of
these conditions, the contractor, after 120 days but within 180 days of his presenting his
final claim on disputed matters shall demand in writing that the dispute or difference be
referred to arbitration.

The demand for arbitration shall specify the matters which are in question, or subject of
the dispute or difference as also the amount of claim item wise. Only such dispute(s) or
difference(s) in respect of which the demand has been made, together with counter
claims or set off, given by the DFCCIL, shall be referred to arbitration and other matters
shall not be included in the reference.

(if)(a) The arbitration proceedings shall be assumed to have commenced from the day,

(b)

(©)

(d)
(iii)

a written and valid demand for arbitration is received by the DFCCIL.

The claimant shall submit his claim stating the facts supporting the claims along with all
the relevant documents and the relief or remedy sought against each claim within a
period of 30 days from the date of appointment of the Arbitral Tribunal.

The DFCCIL shall submit its defence statement and counter claim(s), if any, within a
period of 60 days of receipt of copy of claims from Tribunal thereafter, unless otherwise
extension has been granted by Tribunal.

The place of arbitration would be New Delhi

No new claim shall be added during proceedings by either party. However, a
party may amend or supplement the original claim or defence thereof during the
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course of arbitration proceedings subject to acceptance by Tribunal having due
regard to the delay in making it.

(iv)  If the contractor(s) does/do not prefer his/their specific and final claims in writing, within a
period of 90 days of receiving the intimation from the DFCCILs that the final bill is ready
for payment, he/they will be deemed to have waived his/their claim(s) and the DFCCIL
shall be discharged and released of all liabilities under the contract in respect of these
claims.

64 (2)

Obligation During Pendency of Arbitration — Work under the contract shall,
unless otherwise directed by the Engineer, continue during the arbitration
proceedings, and no payment due or payable by the DFCCIL shall be withheld
on account of such proceedings, provided, however, it shall be open for Arbitral
Tribunal to consider the decide whether or not such work should continue during
arbitration proceedings.

64 (3)

(a)(i) For value of claims upto 1.5 crore a sole arbitrator shall be appointed out of a
panel of arbitrators. For claims above Rs.1.5 crore, the arbitral tribunal will
comprise three Members, one each to be appointed by DFCCIL and the
contractor. The Third member, who will also act as the presiding member, will be
appointed by mutual consent of the first two members. If these two members falil
to reach an agreement on the third member then, on request by either or both
parties, appointment will be made by the Managing Director/DFCCIL. The sole
arbitrator shall be appointed within 60 days from the day when a written and valid
demand for arbitrator is received by MD/DFCCIL.

(a)(ii) The Arbitral Tribunal shall consist of a Panel of three officials, as the arbitrators.
For this purpose, the DFCCIL will send a panel of more than 3 names of DFCCIL
officers which may also include the name(s) of Officer(s) empanelled to work as
Arbitrator to the contractor within 60 days from the day when a written and valid demand
for arbitration is received by the MD. Contractor will be asked to suggest to MD at least
2 names out of the panel for appointment as contractor’'s nominee within 30 days from
the date of dispatch of the request by DFCCIL /DFCCIL. The MD shall appoint at least
one out of them as the contractor’'s nominee and will, also simultaneously appoint the
balance number of arbitrators either from the panel or from outside the panel, duly
indicating the ‘presiding arbitrator’ from amongst the 3 arbitrators so appointed. MD
shall complete this exercise of appointing the Arbitral Tribunal within 30 days from the
receipt of the names of contractor’'s nominees. While nominating the arbitrators it will
be necessary to ensure that one of them is from the Accounts department.
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(a)(iii) If one or more of the arbitrators appointed as above refuses to act as arbitrator,

withdraws from his office as arbitrator, or vacates his/their office/offices or is/are
unable or unwilling to perform his functions as arbitrator for any reason
whatsoever or dies or in the opinion of the MD fails to act without undue delay,
the MD shall appoint new arbitrator/arbitrators to act in his/their place in the same
manner in which the earlier arbitrator/arbitrators had been appointed. Such re-
constituted Tribunal may, at its discretion, proceed with the reference from the
stage at which it was left by the previous arbitrator(s).

(a)(iv) The arbitral Tribunal shall have power to call for such evidence by way of

@(v)

(b)(i)

(b)(i)

affidavits or otherwise as the arbitral Tribunal shall think proper, and it shall be
the duty of the parties hereto to do or cause to be done all such things as may be
necessary to enable the arbitral Tribunal to make the award without any delay.
The arbitral Tribunal should day-to-day proceedings. The proceedings shall
normally be conducted on the basis of documents and written statements.

While appointing arbitrator(s) under sub-clause (i), (ii) & (iii) above, due care shall
be taken that he/they is/are not the one/those who had an opportunity to deal
with the matters to which the contract relates or who in the course of his/their
duties as DFCCIL servant(s) expressed views on all or any of the matters under
dispute or differences. The proceedings of the arbitral Tribunal or the award
made by such Tribunal will, however, not be invalid merely for the reason that
one or more arbitrator had, in the course of his service, opportunity to deal with
the matters to which the contract relates or who in the course of his/their duties
expressed views on all or any of the matters under dispute.

The arbitral award shall state item wise, the sum and reasons upon which it is
based. The analysis and reasons shall be detailed enough so that the award
could be inferred there from.

A party may apply for corrections of any computational errors, any typographical
or clerical errors or any other error of similar nature occurring in the award of a
tribunal and interpretation of a specific point of award to tribunal within 60 days of
receipt of the award.

(b)(iii) A party may apply to tribunal within 60 days of receipt of award to make an

additional award as to claims presented in the arbitral proceedings but omitted
from the arbitral award.

64 (4) In case of the Tribunal, comprising of three Members, any ruling on award shall

be made by a majority of Members of Tribunal. In the absence of such a
majority, the views of the Presiding Arbitrator shall prevail.
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64(5)

64(6)

64(7)

Where the arbitral award is for the payment of money, no interest shall be
payable on whole or any part of the money for any period till the date on which
the award is made.

The cost of arbitration shall be borne by the respective parties. The cost shall
inter-alia include fee of the arbitrator(s), as per the rates fixed by the DFCCIL
from time to time and the fee shall be borne equally by both the parties.

Subject to the provisions of the aforesaid Arbitration and Conciliation Act 1996
and the rules there under and any statutory modifications thereof shall apply to
the arbitration proceedings under this clause.

65. JOINT VENTURE (JV) FIRMS IN WORKS TENDERS:

65.1.
65.2

65.3

65.4

65.5

65.6

Participation of Joint Venture (JV) Firms in Works Tender: This Clause
shall be applicable for works tenders of value as approved and communicated by
DFCCIL Board from time to time.

Separate/name shall be given to the Joint Venture Firm.

Number of members in a JV Firm shall not be more than three.

A member of JV Firm shall not be permitted to participate either in individual
capacity or as a member of another JV Firm in the same tender.

The tender form shall be purchased and submitted only in the name of the JV
Firm and not in the name of any constituent member.

Normally Earnest Money Deposit (EMD) shall be submitted only in the name of
the JV Firm and not in the name of constituent member. However, in exceptional
cases EMD in the name of Lead Member can be accepted subject to submission
of specific request letter from Lead Member stating the reasons for not
submitting EMD in the name of JV Firm and giving written confirmation from JV
members to the effect that EMD submitted by the Lead Member may be deemed
as EMD submitted by JV Firm.

One of the members of the JV Firm shall be its Lead Member who shall have a
majority (at least 51%) share of interest in the JV Firm and also, must have
satisfactorily completed in the last three previous financial years and the current
financial year up to the date of opening of the tender, one similar single work for
a minimum value of 35% of advertised tender value. This condition can also be
satisfied by an existing JV firm. In case of JV Firm with foreign member(s), the
Lead Member has to be an Indian Firm with a minimum share of 51%. The other
members shall have a share of not less than 20% each in case of JV Firms with
up to three members.
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65.7

65.8

65.9

A copy of Memorandum of Understanding (MoU) executed by the JV members
shall be submitted by the JV Firm along with the tender. The complete details of
the members of the JV Firm, their share and responsibility in the JV Firm etc.
particularly with reference to financial, technical and other obligations shall be
furnished in the MoU.(The MoU format for this purpose shall be finalized by the
DFCCIL in consultation with their Law Branch and shall been closed along with
the tender).

Once the tender is submitted, the MoU shall not be modified/altered/terminated
during the validity of the tender. In case the tenderer fails to observe/comply with
this stipulation, the full Earnest Money Deposit (EMD) shall be liable to be
forfeited.

Approval for change of constitution of JV Firm shall be at the sole discretion of
the Employer (DFCCILs).The constitution of the JV Firm shall not be allowed be
modified after submission of the tender bid by the JV Firm, except when
modification becomes inevitable due to succession laws etc. and in any case the
minimum eligibility criteria should not get vitiated. However, the Lead Member
shall continue to be the Lead Member of the JV Firm. Failure to observe this
requirement would render the offer in valid.

65.10 Similarly, after the contract is awarded, the constitution of JV Firm shall not be

allowed to be altered during the currency of contract except when modification
become inevitable due to succession laws etc. and in any case the minimum
eligibility criteria should not get vitiated. Failure to observe this stipulation shall
be deemed to be breach of contract with all consequential penal action as per
contract conditions.

65.11 0n award of contract to a JV Firm, a single Performance Guarantees hall be

submitted by the JV Firm as per tender conditions. All the Guarantees like
Performance Guarantee, Bank Guarantee for Mobilization Advance, Machinery
Advance etc. shall be accepted only in the name of the JV Firm and no splitting
of guarantees amongst the members of the JV Firm shall be permitted.

65.12 0On issue of LOA (Letter of Acceptance),an agreement among the members of

the JV Firm (to whom the work has been awarded)shall be executed and got
registered before the Registrar of the Companies under Companies Act or before
the Registrar/Sub-Registrar under the Registration Act,1908.ThisJVAgreement
shall be submitted by the JV Firm to the DFCCILs before signing the contract
agreement for the work. In case the tenderer fails to observe/comply with this
stipulation, the full Earnest Money Deposit(EMD)shall be forfeited and other
penal actions due shall be taken against partners of the JV and the JV. This Joint
Venture Agreement shall have, inter-alia, following Clauses:

65.12.1 Joint And Several Liability- Members of the JV Firm to which the
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contract is awarded, shall be jointly and severally liable to the
Employer(DFCCILs)for execution of the project in accordance with General and
Special Conditions of Contract. The JV members shall also be liable jointly and
severally for the loss, damages caused to the DFCCILs during the course of
execution of the contractor due to non-execution of the contract or par thereof.

65.12.2 Duration of the Joint Venture Agreement-Its hall be valid during the
entire currency of the contract including the period of extension, if any and the
maintenance period after the work is completed.

65.12.3 Governing Laws- The Joint Venture Agreement shall in all respect be
governed by and interpreted in accordance with Indian Laws.

65.13 Authorized Member-Joint Venture members shall authorize one of the
members on behalf of the Joint Venture Firm to deal with the tender, sign
the agreement or enter into contract in respect of the said tender, to receive
payment, to witness joint measurement of work done, to sign measurement
books and similar such action in respect to the said tender/contract. All
notices/correspondences with respect to the contract would be sent only to this
authorized member of the JV Firm.

65.14 No member of the Joint Venture Firm shall have the right to assign or transfer
the interest right or liability in the contract without the written consent of the other
members and that of the employer (DFCCILS) in respect of the said
tender/contract.

65.15 Documents to be enclosed by the JV Firm along with the tender:

65.15.1 In case one or more of the members of the JV Firm is/are partnership
firm(s), following documents shall be submitted:

(@) Notary certified copy of the Partnership Deed,

(b) Consent of all the partners to enter in to the Joint Venture Agreement on a
stamp paper of appropriate value (inoriginal)

(c) Power of Attorney (duly registered as per prevailing law) in favour of one of the
partners of the partnership firm to sign the JV Agreement on behalf of the
partnership firm and create liability against the firm.

65.15.2 In case one or more members is/are Proprietary Firm or HUF, the following
documents shall be enclosed:

Affidavit on Stamp Paper of appropriate value declaring that his/her Concern is a
Proprietary Concern and he/she is sole proprietor of the Concern OR he/she is
in position of "KARTA" of Hindu Undivided Family (HUF) and he/she has the
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authority, power and consent given by other partners to act on behalf of HUF.

65.15.3 In case one or more members is/are limited companies, the following
documents shall be submitted:

(a) Notary certified copy of resolutions of the Directors of the Company, permitting
the company to enter in to a JV agreement, authorizing MD or one of the
Directors or Managers of the Company to sign JV Agreement, such other
documents required to be signed on behalf of the Company and enter in to
liability against the company and/or do any other act on behalf of the company.

(b) Copy of Memorandum and Articles of Association of the Company.

(c) Power of Attorney(duly registered as per prevailing law) by the Company
authorizing the person to do/act mentioned in the para (a)above.

65.15.4 All the Members of JV shall certify that they are not black listed or
debarred by DFCCILs or any other Ministry/ Department of the Govt.of
India/State Govt. From participation in tenders/contract on the date of
opening of bids either in their individual capacity as members of the JV or
the JV Firm in which they were/are members.

65.16 Credentials & Qualifying Criteria: Technical and financia leligibility of
the JV Firm shall be adjudged based on satisfactory fulfillment of the
following criteria:

65.16.1 Technical Eligibility Criteria (mentioned hereunder):

Either the existing JV Firm or Lead Member of the JV Firm must have satisfactorily
completed in the last three previous financial years and the current financial year up to
the date of opening of the tender, one similar single work for a minimum of 35% of
advertised value of the tender.

The meaning of “similar work” for this work is “Construction of
Residential and service buildings in RCC Raft/Pile/Open foundations and
Framed/Load bearing Structures.”

Note: Value of a completed work done by a Member in an earlier JV Firms hall
be reckoned only to the extent of the concerned member's share in that
JV Firm for the purpose of satisfying his/her compliance to the above
mentioned technical eligibility criteria in the tender under consideration.
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65.16.2 Financial EligibilityCriteria:

The contractual payments received by the JV Firm or the arithmetic sum of contractual
payments received by all the members of JV Firm in the previous three financial years
and the current financial year upto the date of opening of tender shall be at least 150%
of the estimated value of the work as mentioned in the tender.

Note: Contractual payment received by a Member in an earlier JV Firm shall be
reckoned only to the extent of the concerned member's share in that JV Firm for the
purpose of satisfying compliance of the above mentioned financial eligibility criteria in
tender under consideration

(Authority:DFCCILBoard’sletterno.2002/CE-1/CT/37,Dated07.09.2011)
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(B) SPECIAL CONDITIONS OF CONTRACT

1.2.1 This Tender shall be governed by Preamble and General, Special conditions,
Technical Specifications.

1.2.2 If there are varying or conflicting provisions in the documents forming part of the
contract. Engineer shall be deciding authority with regard to the intentions of the

provision and decision of Engineer will be final and binding on the contractor.

1.2.3 (a). Scope of Work — The tentative scope of work shall be as under:

S.No Description of utilities Unit/Qty
1 Construction of Relay Huts 03
2 Construction of Gate Goomties/Duty Hut | 03
3 Any other structure as directed by
Enginner.

The above scope is tentative and during the execution of work the Number and Type of
utility may change.

(b). Scheme of work — The bidder must submit the detailed programme for the
execution of the work under this contract. A detailed PERT chart shall be submitted by
the bidder before the commencement of the work.The bidder must also submit the
method statement for the completion ofwork.

1.2.4 Quality Assurance Programme:

The contractor shall submit a Quality Assurance Programme within 15 days of signing
of the contract agreement. For proper control of quality and to ensure that the materials,
equipments and fittings are manufactured according to specifications and the
construction according to approved instructions, drawings, specifications, the Contractor
shall adopt a suitable Quality Assurance Programme to ensure quality at all necessary
points, whether at manufacturer’s works, or in his depot or at work site as well as during
construction. Such Quality Assurance Programme shall also meet the requirement of
the employer’s prescribed quality Assurance Standards.The detailed Quality assurance
plan for all the activities involved in the work shall be as per the requirement of
employer.

1.2.4.1(a) Quality Assurance of Materials —

All the equipments, materials, fittings and component will be subject to quality control
programme of manufacturer, being a part of the Quality Assurance Programme of the
Contractor. The materials may also be inspected by the Employer or his representative
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either at the construction site or at the Contractors’ depot. The Engineer or his repre-
sentative shall have the right to be present during all the stages of construction and shall be
afforded free of charge all reasonable facilities for inspection and testing as well as to examine
the inspection report of the manufacturer in addition to the quality audit which the Contractor
may institute as a part of his programme so as to satisfy himself that the materials are in
accordance with specifications, approved drawings and designs and Employer’s prescribed
Quality Assurance Standards.

(b) The decision of the Engineer shall be final in respect of acceptability or otherwise of any
material, fittings, component or equipment required for the work.

1.2.5 SPECIFICATIONS AND DRAWINGS:
() ADHEDRENCE TO SPECIFICATION AND DRAWINGS:

The whole of the works shall be executed in perfect conformity with the specifications
and drawings. If the contractor performs any work in a manner contrary to the
specifications or drawings he shall bear all the costs arising or originating there from,
and shall be responsible for all loss to the DFCCIL.

(b) DRAWINGS AND SPECIFICATIONS OF THE WORKS: The contractor shall
keep one copy of drawings and specifications at the site, in good order, and such other
contract documents as may be necessary, available to the Engineer and the Engineer’s
representative.

(c) MEANING AND INTENT OF SPECIFICATION AND DRAWINGS: If any ambiguity
arises as to the meaning and intent of any portion of the specifications and drawings or as to
execution or quality of any work or material or as to the measurements of the works, the
decision of the Engineer/Engineer’s representative there shall be final subject to appeal within
seven days of such decision being intimated by the contractors to the CPM/Ambala/DFCCIL
who shall have the power to correct any errors, omissions or discrepancies in the specifications,
drawings, classification or work or materials, and whose decision in the matter in dispute or
doubt shall be final , conclusive and binding .

1.2.6 Traffic Blocks/Power Blocks/Shut Down:

a. The contractor shall obtain Power/Traffic/Shut down in the name of authorized
representative of DFCCIL. Engineer/Engineer’s representative will facilitate to
make arrangements to obtain power blocks/shut down (hereinafter referred to as
blocks) for works to be carried out along or adjacent to the track work. Work will
be done day & night on war footing level with the approval of the
Engineer/Engineer’s representative.
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1.2.7

Blocks may be granted during day or night hours continuous. The Contractor
shall confirm that he will equip himself to carry out all construction during night
blocks efficiently by suitable special lighting equipments without any extra cost.

Block period shall be counted from the time the TR-line is placed at the
Contractor’s disposal at the work-spot till it is cleared by the Contractor.

Blocks shall be subject to normal operating conditions and rules of the DFCCIL.
All formalities of exchanging private number etc with the traffic control/traction
power controller will be carried out by the Engineer’s staff who shall be
responsible for imposing power blocks/shut down and also removing the same
after men, material and equipment have been cleared by the Contractor from
running tracks and the same declared safe for traffic by Engineer/Engineer’s
representative in case of works involving safety of running tracks.

Work by Other Agencies

Any other works undertaken at the same time by the Engineer directly or through
some other agency at the same time or section where the contractor is carrying
out his work will not entitle the contractor to prefer any claim regarding any
delays or hindrances he may have to face on this account but the Employer shall
grant a reasonable extension of time to the contractor. The contractor shall
comply with any instruction which may be given to him by the Employer in order
to permit simultaneous execution of his own works and those undertaken by
other contractors of the RAILWAY and DFCCIL without being entitled on this
account on any extra charge.

The contractor shall not be entitled to any extra payment due to hindrance
resulting from normal Railway operations, such as delay on account of adequate
number of and duration of blocks not being granted, operational delay in
movement of work trains extension of time to the contractor.

1.2.8Safety measures —

Fencing at work site:

Contractor(s) while executing the work shall provide suitable fencing/barricading
to protect/segregate the existing Railway line/Building/Structure from any
damage and un- toward incident, as per tender schedule. Decision of the
Engineer-in-charge shall be final and binding regarding the identification of
location.
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b).

Safety Gear:

During execution of the work, contractors shall ensure that all safety precautions
are taken by their men to protect themselves and site to prevent any untoward
incident. In this regard contractor will ensure that adequate number of safety
helmets, safety belts, safety jackets with reflective arm band, rope, ladders
emergency light, red hand flags, red hand lamps, banner flags & whistles etc.
are available at site before the work is actually started. The above list is only
indicative and is not exhaustive and arrangement of the safety items as per the
requirement will be the sole responsibility of the contractor. DFCCIL reserve the
right to stop the work in the absence of proper safety gear and no claim shall be
entertained in this regard; decision of the Engineer will be final and binding upon
the contractor. The cost of all the safety gear is deemed to have been included
in the rates quoted and nothing extra is payable under this contract.

Following points shall be kept in mind during the execution of the present
contract at site.

The contractor shall take all precautionary measures in order to ensure the
protection of his own personnel moving about or working on the Railway
premises, but shall then conform to the rules and regulations of the Railway if
and when, in the course of the work there is likely to be any danger to persons in
the employment of the contractor due to running traffic while working in the
Railway siding and premises, the contractor shall provide flagman or look out
men for protection of such persons. The Employer shall remain indemnified by
the contractor in the event of any accident occurring in the normal course of
work, arising out of the failure of contractor or his men to exercise reasonable
precaution at all places of work.

Blasting of rocks for foundation work shall be done only after due notice is given
to the employer and time/s and date /s for blasting operations agreed to by the
employer . Blasting, if required to be done in the vicinity of the track, shall not be
undertaken until the Employer’s flagmen on duty take necessary step to protect
trains and the track is adequately protected by the contractor against damage by
blasted rock .The contractor shall follow detailed instructions which will be issued
to him regarding blasting operations in the vicinity of tracks.

The contractor shall abide by all DFCCIL/Railway regulations in force for the time being
and ensure that the same are followed by his representatives, Agents or sub-contractors
orworkmen. He shall give due notice to his employees and workers about provision of
this para.
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d)

f)

1.2.9

b)

The works must be carried out most carefully without any infringement of the
Indian Railway Act or the General and Subsidiary Rules in force on the Railway,
in such a way that they do not hinder DFCCIL/RAILWAY operation or affect the
proper functioning of or damage any DFCCIL/RAILWAY equipment, structure or
rolling stock except as agreed to by the employer, provided that all damage and
disfiguration caused by the contractor at his own cost failing which cost of such
repairs shall be recovered from the contractor.

If safety of track or track drainage etc. is affected as a consequence of works
undertaken by the contractor, the contractor shall take immediate steps to restore
normal conditions. In case of delay, the employer shall, take necessary steps
and recover the costs from the contractor.

The contractor shall be responsible for safe custody of all works/equipments till
provisional acceptance.

Guarantee/defect liability period: —

The Contractor shall guarantee that all the equipments and works executed under this
contract shall be free from all defects and faults in material, design, workmanship and
manufacture and shall be of acceptable standards for the contracted work and in full
conformity with the technical specifications, drawings and other contract stipulations,
during construction and after 6 months from date of completion of work.

During the period of guarantee/ defect liability the Contractor shall keep available an
experienced engineer/ man power and necessary equipment to attend to any defective
installation resulting from defective construction by the Contractor. This engineer shall
not attend to rectification of defects which arise within the purview of routine
maintenance work. The contractor shall bear the cost of modifications, additions or
substitutions in the structure, which may be considered necessary due to faulty materials
or workmanship. The final decision shall rest with the Chief Project Manager/ or his
successor(s)/Nominee.

During the period of Guarantee the Contractor shall be liable for the replacement
at site of any parts which may be found defective in the equipment/structure
whether such equipment/ defective construction is carried out by contractor or by
his authorised sub-contractor whether arising from faulty design, materials,
workmanship or negligence in any manner on the part of the Contractor provided
always that such defective construction are not repairable at site are to be
promptly dismantled and reconstructed at his (Contractor’s) own expenses. In
case of defects in Contractor's equipment/construction detected during
guarantee period, contractor should replace all such equipments or defective
structures/ part of structure irrespective of the fact whether all such items have
failed or not. The Contractor shall bear the cost of repairs carried out on his

Bidders Signature For DFCCIL Page 76



DFCC /JUMB
UTILITY SHIFTING-UMB-SIR

d)

behalf by the Employer at site. In such a case, the contractor shall be informed in
advance of the works proposed to be carried out by the Employer.

If it becomes necessary for the Contractor to replace or renew any defective portion of
the equipment/ structure/ part of structure under the para aforesaid then the provision of
the said para shall also apply to the portions of the equipment/ structure/ part of structure
so replaced or renewed until the expiration of six month from the date of such
replacement or renewal or until the end of the above mentioned period whichever is
later. Such extension shall not apply in case of defects of a minor nature, the decision of
the Chief Project Manager/Ambala/DFCCIL or his successor/nominee being final in the
matter. If any defect be not remedied within a reasonable time during the aforesaid
period the Employer may proceed to do work at the Contractor’s risk and expense, but
without prejudice to any other rights and remedies which the Employer may have against
the Contractor in respect of such defects or faults.

1.2.10 Payment

Payment will be governed in accordance with accepted schedule of prices, read
with relevant para of the other parts and Chapters of the Tender Papers. The
employer retains the right to withhold money due to the contractor arising out of
this contract for any default of the contractor from other contracts which the
contractor may have with the Government of India.

The Contractor shall, whenever required, produce or cause to be produced for
examination by the Employer any quotation/invoice, cost of other account, book
of account, voucher, receipt letter, memorandum paper or writing or any copy of
or extract from any such document and also furnish information and returns
verified in such manner as may be required in anyway relating to the execution of
this contract or relevant for verifying or ascertaining the cost of the execution of
this Contract (the decision of the employer on the question of relevancy of any
documents, information or return being final and binding on the parties). The
Contractor shall similarly produce vouchers etc., if required, to prove to the
Employer that materials supplied by him are in accordance with the specifications
laid down in the contract.

If any portion of the work be carried out by a sub-contractor or any subsidiary or
allied firm or company the Employer shall have power to secure the books of
such sub-contractor or any subsidiary or allied firm or company, through the
Contractor, and such books shall be open to his inspection. The Contractor
should seek prior permission from the employer for subletting whole and/or part
of the work to any sub-contractor.
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lii)The obligations imposed by sub-clause (i) and (ii) above are without prejudice to the

obligation of the Contractor under any statute, rules or order binding to the
Contractor or other conditions of the contract.

It is an agreed term of the contract that the employer reserves the right to carry
out post-payment Audit and/or technical examination of the works and the final
bill, including all supporting vouchers, abstracts etc. and to make a claim on
the Contractor for the refund of any excess amount paid to him if as a result of
such examination any over payment to him is discovered to have been made in
respect of any work done or alleged to have been done by him under the
contract.

All payments in respect of the contract during the currency of the contract shall
be made through Electronic clearing system (ECS)/Electronic funds transfer
(EFT). The successful tenderer on award of contract must submit ECS/EFT
Mandate Form complete in all respects as detailed at Form-16 of the tender
document. However, if the facility of ECS/EFT is not available at a particular
location, the payments shall be made by cheque.

1.2.11 Variation In Quantities During Execution Of Works Contracts— The

procedure detailed below shall be adopted for dealing with variations in quantities
during execution of works contracts:

All individual NS items and USSOR item as a whole in this contract shall be
operated with variation of plus or minus 25% and payment would be made as
per the agreement rate.

In case increase in quantity of an individual NS item and USSOR item as a
whole by more than 25% of the agreement quantity is considered
unavoidable, the same shall be got executed by floating a fresh tender. If floating
a fresh tender for operating that item is considered not practicable, quantity of
that item will be operated in excess of 125% of the agreement quantity subject
to the following conditions:

a) Operation of quantity by more than 125% of the agreement quantity needs
the approval of an officer of the rank not less than CPM.

() Quantities operated in excess of 125% but upto 140% of the agreement
guantity of the concerned item, shall be paid at 98% of the rate awarded for that
item in that particular tender.

(i) Quantities operated in excess of 140% but upto 150% of the agreement
guantity of the concerned item shall be paid at 96% of the rate awarded for that
item in that particular tender.
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(i) Variation in  quantity beyond 150% will be prohibited and would be
permitted only in exceptional unavoidable circumstances and shall be paid at
96% of the rate awarded for that item in that particular tender.

(b) The variation in quantities as per the above formula will apply only to the
Individual items of the contract and not on the overall contract value.

(c) Execution of quantities beyond 150% of the overall agreemental value shall
not be permitted and if found necessary, shall be only through fresh tenders or by
negotiation with existing contractor.

3. In cases where decrease is involved during execution of contract:

(&) The contract signing authority can decrease the quantity upto 25% of
individual NS item and USSOR item as a whole.

(b) For decrease beyond 25% for individual NS items and USSOR item as a whole
or 25% of contract agreemental value, the approval of an officer not less
than rank of CPM/DFCCIL may be taken, after obtaining 'No Claim
Certificate' from the contractor, giving detailed reasons for each such
decrease in the quantities.

(c) It should be certified that the work proposed to be reduced will not be required
in the same work.

4. The limit for varying quantities for minor value items shall be 100% (as against
25% prescribed for other items). A minor value item for this purpose is defined as
an item whose original agreement value is less than 1% of the total original
agreement value.

5. No such quantity variation limit shall apply for foundation items.
1.2.12 Performance Guarantee:

(1) The successful bidder shall be required to furnish to DFCCIL, a performance
Guarantee within 15 days of the receipt of letter of Acceptance, in an amount equivalent
to 5%(five Percent) of the contract price. The performance Guarantee to be provided by
the successful bidder in the form of a bank guarantee as per prescribed format shall be
issued from any Nationalized/Indian Scheduled Commercial Bank. In case of Joint
Venture (JV) the Bank Guarantee towards performance Guarantee shall be provided by
JV.

(i) The Bank Guarantee for performance Guarantee shall remain valid until a date
60 days (or as specified in the Contract) after stipulated date of completion.
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(i)

The Bank Guarantee for performance Guarantee shall be submitted invariably in

the format given in the bidding document.

The Performance Guarantee shall be in favor of ‘Dedicated Freight Corridor
Corporation of India Ltd.’

(@)

(b)

(©)

()

(ii)

(i)

(d)

The performance Guarantee shall be released 21 days after issue of
performance certificate. The security deposit, however, shall be released only after the
expiry of the guarantee/defect liability period and after passing the final bill based on “No
Claim Certificate”

Wherever the contract is rescinded due to failure of Contractor, the security
deposit shall be forfeited and the Performance Guarantee shall be encashed and
the balance work shall be got done independently without risk and cost. The
failed contractor shall be debarred from participating in the tender for executing
the balance work. If the failed contractor is a JV or a partnership firm, then every
member/partner of such a firm shall be debarred from participating in the tender
for the balance work either in his/her individual capacity or as a partner of any
other JV/Partnership firm.

The Employer shall not make a claim under the Performance Guarantee except
for amounts to which the employer is entitled under the contract (not withstanding
and/or without prejudice to any other provisions in the contract agreement) in the
event of:

Failure by the contractor to extend the validity of the Performance Guarantee as
described herein above, in which event the Engineer may claim the full amount of
the Performance Guarantee.

Failure by the contractor to pay DFCCIL amount due, either agreed by the
contractor or determined under any of the Clauses/Conditions of the agreement,
within 30 days of the service of notice to this effect by Engineer.

The contract being determined or rescinded under provision of the GCC, the
Performance Guarantee shall be forfeited in full and shall be absolutely at the
disposal of the DFCCIL.

The value of Performance Guarantee to be submitted by the contractor will not change
for variation upto 25% (either increase or decrease).In case during the course of
execution, value of the contract increases by more than 25% of the original contract
value, an additional Performance Guarantee amounting to 5%( five percent) for the
excess value over the original contract value shall be deposited by the contractor.

1.2.13 Settlement of Disputes:-
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The settlement of disputes shall be through Arbitration, as per clause 64 of
General Conditions of Contract (Part 1, Chapter II, (A) General Conditions of
contract)

1.2.13.1 Settlement through Court:

It is a term of this contract that the tenderer shall not approach any court of law
for settlement of such disputes or differences unless an attempt has first been
made by the parties to settle such disputes or differences.

1.2.13.2 Suspension of Work:

The obligation of the Employer, the Engineer and the tenderer shall not be
altered by reasons or Conciliation/ Arbitration being conducted during the
progress of works. No party shall be entitled to suspend the work on account of
Conciliation/ Arbitration and payments to the tenderer shall continue to be made
in terms of the contract.

1.2.13.3 Award to be binding on all parties

The award of the Sole Arbitrator, unless challenged in court of law, shall be
binding on all parties.

1.2.13.4 Exception:

For settlement of disputes with central PSUs, the procedure as per existing
orders or Permanent Machinery for Arbitration (PMA), Bureau of Public
Enterprises, Govt. of India shall be followed.

1.2.135 Jurisdiction of Courts:

Jurisdiction of courts for dispute resolution shall be New Delhi only.

1.2.14 DEPLOYMENT OF ENGINEERS

The Contractor shall provide and keep on the works, during the execution of the
works, following minimum number of efficient and competent Engineers,
supervisory staff etc. to ensure that the work is executed strictly as per provisions
of the Contract.

S. Ng Category Numbers

1 Civil Engineer (Degree/Diploma in Civil Engg with | 01
minimum 3 yrs experience)

2 Supervisors Minimum 02

1.2.15 The bidder/ any partner of JV/Partnership firm or agency deployed by it/them for
electrical works must have License for Electrical Works.
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PART-I

CHAPTER - 1l

PRICE AND PAYMENT

1.3.1 Scope

This chapter deals with prices to be paid for construction/supply and/or erection of
various items of work or for Work/supplies and other amounts payable in accordance
with accepted schedule of prices and rates and terms and conditions of payment
mentioned herein. This is a works contract. The total prices for the completed items of
work are the actual prices payable to the contractor as per the terms and conditions of
the contract.

1.3.2 Schedule of Prices

(@)

(b)

()

Prices for items

The tenderers are required to quote percentage below/at par/above against each
schedule.

Unit Prices for Materials

The prices offered in tender shall include all Taxes, Duties and levies (including
Octroi etc.) applicable on this works contract. Therefore, they should quote their
prices taking into account, the rate of taxes as leviable in the event of sale
through works contract to the Central Government Organization in that state.
The prices shall also include provision for losses and wastage in transit.

PRICE VARIATION CLAUSE:
The price variation shall be admissible as under:

Price Variation Clause (PVC):

Price Variation Clause (PVC)shall be applicable only for tenders of value as prescribed
by the Ministry of DFCCIL/RAILWAY' through instructions/circulars issued from time to
time and irrespective of the contract completion period. Materials supplied free of cost
by DFCCIL/RAILWAY to the contractors shall fall outside the purview of Price Variation
Clause. If, in any case, accepted offer includes ome specific payment to bemade to
consultants or some materials supplied by DFCCIL/RAILWAY free or at fixed rate, such
payments shall be excluded from the gross value of the work for the purpose of
payment/recovery of price variation.
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A.2 The Base Month for ‘Price Variation Clause’ shall be taken as month of
opening of tender including extensions, if any, unless otherwise stated elsewhere. The
quarter for applicability of PVC shall commence from the month following the month of
opening of tender. The Price Variation shall be based on the average Price Index of
the quarter under consideration

A.3 Rates accepted by DFCCIL Administration shall hold good till completion of work and
no additional individual claim shall be admissible on account of fluctuations in market
rates, increase in taxes/any other levies/tolls etc. except that payment/recovery for
overall market situation shall be made as per Price Variation Clause given hereunder.

A.4  Adjustment for variation in prices of material, labour, fuel, explosives, detonators,
steel, concreting, ferrous, non-ferrous, insulators, zinc and cement shall be determined
in the manner prescribed.

A.5 Components of various items in a contract on which variation in prices be admissible,
shall be Material, Labour, Fuel, Explosives, Detonators, Steel, Cement, Concreting,
Ferrous, Non-ferrous, Insulator, Zinc, Erection etc. However, for fixed components, no
price variation shall be admissible.

A.6 The percentages of labour component, material component, fuel component etc. in
various types of Engineering Works shall be as:

Component PercentagelComponent Percentage

(A) Earthwork Contracts:

Labour Component 50% [Other Material Components 15%

Fuel Component 20% |Fixed Component* 15%

(B) Ballastand Quarry Products Contracts:

Labour Component 55% |Other Material Components 15%

Fuel Component 15% [Fixed Component* 15%

(C) Tunnelling Contracts:

Labour Component 45% |Detonators Component 5%
Fuel Component 15% |Other Material Components 5%
Explosive Component 15% [Fixed Component* 15%

(D) Other Works Contracts:

Labour Component 30% |Fuel Component 15%

Material Component 40% |Fixed Component* 15%
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* |t shall not be considered for any price variation.

Note: 1. This work shall be considered under “ (D) Other Works Contracts.” Of the
table above.
2. No price variation shall be paid for Electrical Works.

A7 The Amount of variation in prices in several components (labour material etc.)shall be worked out
by the following formulae:

(i) L=Rx(I-I,)xP
I, 100

(i) M=Rx(W-W,)xQ

W, 100
(iii) U=Rx(F-F)xZ

F, 100
(iv) Ms=0x(Bs-Bso0)
(v) Mc=Ax(Wc-Wco)/Wco
Where,
L Amount of price variation in Labour
M Amount of price variation in Materials
U Amount of price variation in Fuel
Ms Amount of price variation in Steel
Mc Amount of price variation in Cement
@) Weight of steel in tones supplied by the contractor as per the ‘on-account’ bill for the month under

consideration

R Gross value of work done by contractor as per on-account bill(s) excluding cost of materials

supplied by DFCCIL/RAILWAY at fixed price minus the price values of cement and steel.

A Value of Cement supplied by Contractor as per on account bill in the quarter under consideration
lo Consumer Price Index Number for Industrial Workers- All India- Published in R.B.1.Bulletin for the
base period

| Consumer Price Index Number for Industrial Workers- All India- Published in R.B.l1.Bulletin for the
average price index of the3 months of the quarter under consideration

Wo Index Number of Wholesale Prices — By Groups and Sub-Groups — All commodities— as
published in the R.B.1.Bulletin for the base period

W Index Number of Wholesale Prices — By Groups and Sub- Groups — All commodities— as
published in the R.B.I. Bulletin for the average price index of the3 months of the quarter under
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Fo

Bs

Bso

Wco

NQ T

A.8

A.9

consideration

Index Number of Wholesale Prices—By Groups and Sub-Groups for Fuel, Power, Light and
Lubricants as published in the R.B.I. Bulletin for the base period

Index Number of Wholesale Prices—By Groups and Sub-Groups for Fuel, Power, Light and
Lubricants as published in the R.B.I. Bulletin for the average price index of the3 months of the
quarter under consideration

SAIL’s (Steel Authority of India Limited) ex-works price plus Excise Duty thereof (in rupees per
tonne) for the relevant category of steel supplied by the contractor as prevailing on the first day
of the month in which the steel was purchased by the contractor or as prevailing on the first day of
the month in which steel was brought to the site by the contractor which ever is lower.

SAIL’s ex-works price plus Excise Duty thereof (in Rs. per tonne) for the relevant category of steel
supplied by the contractor as prevailing on the first day of the month in which the tender was
opened

Index No. of Wholesale Price of sub-group (of Cement) as published in RBI Bulletin for the base
period

Index No. of Wholesale Price of sub-group (of Cement) as published in RBI Bulletin for the
average price index of the3 months of the quarter under consideration

% of Labour component
% of Material component
% of Fuel component

The demands for escalation of cost shall be allowed on the basis of provisional indices made
available by Reserve Bank of India. Any adjustment needed to be done based on the finally
published indices shall be made as and when they become available.

Relevant categories of steel for the purpose of operating Price Variation formula, as mentioned in
this Clause, based on SAIL’s ex-works price plus Excise Duty thereof, shall be asunder:

SL

Category Of Steel Supplied Category Of Steel Produced By SAIL Whose Ex-
In DFCCIL/RAILWAY Works Price Plus Excise Duty Would Be Adopted
Work To Determine Price Variation

Reinforcement bars and other TMT 8mm IS 1786 Fe 415/Fe 500
rounds

All types and sizes of angles Angle 65 x 65 x 6 mm IS 2062 E250A SK

All types and sizes of plates PM Plates above 10-20 mm IS 2062 E250A SK

All types and sizes of channels Channels 200 x 75 mm IS 2062 E250A SK
and joists

Any other section of steel not Average of price for the 3 categories covered
covered in the above under SL 1, 2 & 3 above
categories and excluding HTS
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A.10 Price variation During Extended Period of Contract

(@)

(b)

133

134

@)

(b)

The price adjustment as worked out above, i.e. either increase or decrease shall
be applicable upto the stipulated date of completion of work including the
extended period of completion where such extension has been granted under
Clause 17-A of the General Conditions of Contract. However, where extension of
time has been granted due to contractor’s failure under Clause 17-B of the
General Conditions of Contract, price adjustment shall be done as follows:

In case the indices increase above the indices applicable to the last month of
original completion period or the extended period under Clause 17-A, the price
adjustment for the period of extension granted under Clause 17-B shall be
limited to the amount payable as per the Indices applicable to the last
month of the original completion period or the extended period under
Clause 17-A of the General Conditions of Contract; as the case may be.

In case the indices fall below the indices applicable to the last month of
original/ extended period of completion under Clause 17-A, as the case may be;
then the lower indices shall be adopted for the price adjustment for the period of
extension under Clause 17-B of the General Conditions of Contract.

Price of Equipments, Components, Materials and executions — The prices of
each item shall include cost of material (except where specified otherwise in the
item of work), labour, equipment, tools & plant, taxes, lead and lift and all other
costs as a complete job for completion of item. The Works Contract tax, Sales
tax. Excise duty, VAT, Octroi, Royalty, Toll tax, Levy, or any other tax,
taxes/levied by the Central or State Govt. or local bodies, building cess etc shall
be borne by the tenderer. No part of such taxes on contractor’s labour/materials
or any other amount will be paid by DFCCIL/RAILWAY. This should be kept in
view before tendering.

Income Tax, W/C Tax &Excise duty etc.

Under section 194-C of the income Tax Act. 1961 deduction of 2% plus surcharge as
applicable on Income Tax will be made for sums paid for carrying out the work under this
contract.

All taxes, duties & levies ( including Octroi etc.) arising out of the transactions
between the contractor and his sub-contractors/Suppliers for this work will be
included in the rates quoted by the contractor in the relevant schedule.
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(©)

1.3.5

(@)

(b)

1.3.6

Wherever the law makes it statutory for the employer to deduct any amount
towards Sales Tax or works contract or other taxes like building cess etc, the
same will be deducted and deposited with the concerned authority.

Measurements

Payment for field work shall be made in accordance with approved designs and
drawings and measured in relevant units except where provided for otherwise. In
case the dimensions of the work are more than those shown in approved designs
and drawings, the contractor will not be entitled to any extra payment, unless
dimensions were increased on account of physical impossibility of carrying out
the work in accordance with approved drawings and designs. In case the
dimensions of work are less than those shown in the approved designs and
drawings and the work is accepted without being rejected, payment will be made
as per work actually done.

The measurements will be made generally in accordance with standard
engineering practice and in conformity with the explanatory Notes given in
Financial Bid .

Mobilization Advance:

The mobilization advance shall be given for tenders of value Rs 25 crores
and above.

The following conditions will govern the mobilization advance:

()

(ii)

An interest bearing mobilization advance shall be paid to the bidder
exclusively for the costs of mobilization at ten percent of contract price on the
provision by the bidder of an unconditional bank guarantee of 110 % of the
sanctioned advance amount on prescribed format. The Bank guarantee shall
be from a nationalized Bank in India or any Scheduled Bank in India.

Such bank guarantees shall remain effective until the advance payment has
been fully recovered, but the amount thereof shall be progressively reduced
by the amount repaid by the bidder, as indicated in the Interim Payment
Certificates.

(i)  This shall be limited to 10% of the contract value and payable in 2 stages as

indicated below:

(a) 5% of the contract value on signing of the contract agreement.
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(b) 5% on mobilization of site establishment, setting up offices, bringing in
equipments and actual commencement of work.

(iv)  The rate of interest shall be 4.5% per annum above the base rate of State Bank
of India as effective on the date of approval of payment of Mobilization advance by
the Competent Authority.

(v)The repayment of advances shall be done through percentage deductions from the
interim payments. The time of commencement of repayment, rate of deductions from
interim payments, and the time by which the advance should be fully repaid will be as
under:

a. The recovery shall commence when the value of contract
executed reached 15% of the original contract value and shall be
completed when the value of work executed reaches 85% of the
original contract value. The installments on each “on account bill”
will be on pro-rata basis.

b. Interest shall be recovered on the advance outstanding for the period
commencing from the date of payment of advance till date of particular
‘on account bill” (through which recovery of principle is effected) and
adjusted fully against “on account bill” along with pro-rata principle
recovery. In the event of any short-fall, the same shall be carried forward
to the next “on account bill” and shall attract interest @ 4.5% per annum
above the Base Rate of State Bank of India, as affective on the date of
approval of payment of advance by the Competent Authority”

(vi) The advances shall be used by the bidder exclusively for mobilization expenditures,
including the acquisition of construction related plant and equipment. Mobilization
expenditures mentioned herein shall not include the margin money and bank
commission etc. paid by the bidder for procurement of BGs against performance
security and mobilization advance etc. Should the bidder misappropriate any portion
of the advance, it shall become due and payable immediately, and no further
advance will be made to the bidder thereafter. In such cases the bidder shall also be
liable for appropriate action under the contract.

1.3.7 Release of Security Deposit:

(1) After issue of the certificate of acceptance of the entire installation, and after
expiry of the guarantee period/Defect Liability Period, the DFCCIL/RAILWAY
shall release the Security Deposit submitted by the Contractor.

(i) The Security deposit shall, however, be liable to be forfeited in case of any
breach by the contractor of any of the conditions of the contract for non-
completion of the full contract without prejudice to other rights remedies of the
employer whether specifically provided herein or otherwise.

XXXXX
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PART — |

CHAPTER = IV

TECHNICAL SPECIFICATIONS

. Civil Engineering Works

1.0

1.01

1.02

1.03

1.04

1.05

1.06

GENERAL

The specifications and mode of measurements for Civil and plumbing works shall
be in accordance with the relevant DFCCIL/RAILWAY specifications & mode of
measurements with latest edition with upto date correction slips shall be followed.

Unless otherwise specified in the nomenclature of individual item or in these
specifications, the entire work shall be carried out as per DFCCIL/RAILWAY
specifications with upto date correction slips upto the date of opening of the
Tender.

The tenderers are requested to obtain the copies of the above documents
directly from the office of DFCCIL/RAILWAYs/ Bureau of Indian Standards as
these Specifications are not being issued along with the tender documents.
These specifications with up to date correction slips will form part of the contract
agreement to be executed with the successful tenderer.

Metric units have been used in the specifications and on all the drawings.

For the item not covered in the DFCCIL/RAILWAY Specifications, the work shall
be executed as per latest relevant standard codes published by BIS(formerly 1SI)
inclusive of all amendments issued thereto or revision, if any, upto the date of
opening of tenders.

In case of BIS codes specifications are not available the decision of the Engineer
based on acceptable sound engineering practice shall be final and binding on the
contractor.

However in the event of any discrepancy in the description of item as given in
schedule of quantities or specification appended with the tender and the
specifications relating to the relevant item as per DFCCIL/RAILWAY
specifications mentioned above, or in drawings the decision of Engineer shall be
final.

The rates of different items of works shall be for all height, lifts, leads and depths
of the building except where otherwise specified in the item of work or in special
conditions appended with the Tender.

The work shall be carried out in accordance with the architectural drawings and
structural drawings. The structural and architectural drawings shall have to be
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1.07

1.08

1.09

1.10

1.11

1.12

1.13

1.14

properly co related before executing the work. In case of any difference noticed
between architectural and structural drawing, the contractor shall obtain final
decision in writing of the Engineer. For the items where so required, samples
shall be prepared before starting the particular items of work for prior approval of
the engineer and nothing extra shall be payable on this account.

All materials to be used in the works shall bear I.S. Certification marks unless
otherwise the make is specified in the item or special conditions appended with
tender document. In case IS marked materials mentioned in the tender document
are not used due to non availability, the materials used shall confirm to IS code or
DFCCIL/RAILWAY specifications applicable in this contract. All relevant tests as
per DFCCIL/RAILWAY specifications and relevant IS codes shall have to be
carried out by the contractor at his own cost

In such cases the Engineer shall satisfy himself about the quality of such
materials and give his approval in writing. Only articles classified as First Quality
by the manufacturer shall be used unless otherwise specified. All materials
including ISI marked materials, shall be tested as per provision of the mandatory
Tests in DFCCIL/RAILWAY specifications and relevant IS specifications. The
Engineer may relax the condition regarding testing if the quantity of materials
required is small. All relevant tests as per DFCCIL/RAILWAY specifications and
relevant IS codes shall have to be carried out by the contractor at his own cost.

In respect of works of the sub agencies deployed for doing the work of
electrification, external services, other building works, horticulture work, etc for
this project and any other agencies simultaneously executing other works, the
contractor shall leave necessary coordination facilities for same. The contractor
shall leave such necessary holes, openings, etc for laying/burying in the work
pipes, cables, conduits, clamps, boxes and hooks for fan clamps, etc as may be
required for electric, sanitary, firefighting, telephone, CCTV system, etc and
nothing extra over the agreement rates shall be paid for the same.

Unless otherwise specified in the bill of quantities the rates for all items of work
shall be considered as inclusive of pumping out or bailing of water if required for
which no extra payment will be made. This will include water encountered from
any source such as rains, floods, subsoil water table being high, due to any other
cause whatsoever.

Any cement slurry added over the base surface (or) for continuation of concreting
for bond is added, its cost is deemed to have in built in the item unless otherwise
explicitly stated nothing extra shall be payable or extra cement considered with
consumption on this account. The rate for all the items in which the use of
cement is involved is inclusive of charges for curing.

The contractor shall clear the site thoroughly of all the scaffolding materials and
rubbish etc left out of his work and dress the site around the building to the
satisfaction of the Engineer before the work is considered as complete.

Rates for plastering work shall include for making drip course wherever required
and nothing extra shall be paid.

The rates quoted for all the brick/concrete work shall be deemed to include
making openings, shallow cut, leave or form holes, recesses, chases etc and
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1.15

1.16

1.17

2.0

2.1

2.2

making good these with cement sand mortar (1:3)/PCC (1:2:4) or with the same
specifications as shown in drawings and /or as directed by the Engineer. No extra
payment shall be made to the Contractor on this account.

Rates for all concrete works shall include for making drip course molding,
grooves etc, wherever required and nothing extra shall be paid for the same.

The rates quoted by the tenderers shall deemed to be for the execution of works
in accordance with the Construction Drawings supplied to the Contractor .

Where ever IS/BIS codes are mentioned in the DFCCIL/RAILWAY Specifications
or in these specifications the latest codes with upto date amendments shall be
used.

Field Materials Testing Laboratory.

Testing of Materials.

All materials used in the works shall be subject to inspection and tests. The
contractor shall carry out, in the presence of engineer’s representative/review
consultant/client, sampling of such materials and making of concrete test cubes
as and when ordered by the Engineer as per the appropriate Indian Standards
and as directed by the Engineer. The contractor shall deliver the samples of
materials and concrete test cubes to the office of the Engineer at site in a manner
as directed by the Engineer who will inspect the same and then order for testing
of the materials and concrete cubes.

The contractor shall arrange for testing of materials normally at the site of work
but samples may be sent to outside testing laboratories, if necessary. The
delivery of the samples shall be undertaken by the contractor. The cost and
charges for sampling of materials and concrete cubes and delivering the same to
the office of the Engineer and / or other places including all incidentals in
connection with the same as directed by the Engineer and the testing charges
thereof shall be borne by the contractor and shall be deemed to be included in
the rates and prices quoted in the Bill Of Quantities. The results of the tests
carried out shall be binding on the contractor who shall comply with any
rectification measures that the Engineer may deem fit and order to be executed
by the contractor as a result of testing.

The contractor shall provide a laboratory at his own cost for the testing of bricks,
concrete cubes, concrete materials, soil and any other materials in accordance
with the directions of the Engineer.

Whenever directed by the Engineer the contractor shall permit other contractors
working for the Engineer on the Project to use field testing laboratory on
payments as fixed by the Engineer such payment will be made directly by the
other contractor using the laboratory.
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2.3

2.4

2.5

2.6

2.7

The laboratory will be administered and staffed by the Engineer but the
contractor shall provide the personnel commensurate with requirement at his
own cost for attendance at the laboratory throughout the contract.

The laboratory shall be equipped by the contractor at his own cost with one
computer with necessary peripherals for maintaining the test records and all
necessary apparatus to carry out the following tests in accordance with relevant
Indian Standards or equivalent approved Standards.

1) Cement Testing:

Tests for fineness, strength, setting time and soundness in accordance
with IS: 4031.

i) Concrete Testing:

Tests for workability, proportions, density and strength in accordance with
IS: 516 and 1199. In particular the cube testing machine shall be capable
of exerting a slowly applied force up to 200 tonnes and the plates shall be
suitable for crushing both 150 mm and 200 mm cubes. A vibrating table of
suitable design shall be provided for compaction of cubes.

iii) Aggregate Testing:

In accordance with 1S: 2386 (Part | to VIII) for the following tests on both
fine and coarse aggregates.

v) Sieve analysis

Determination of bulk density and voids on fine aggregates only.
Determination of moisture content, specific gravity and absorption on
coarse aggregates only.Determination of specific gravity and absorption.

The contractor shall, after getting approval from the Engineer print at his own
cost all forms, tables, formats etc. required for recording test results etc.

The laboratory shall be connected to the main water and electricity services. It
shall also be supplied with portable gas equipment.

On completion of the Defect Liability period the laboratory is to be dismantled
and removed from site. The dismantled materials and equipment shall be the
property of the contractor.

A quality Assurance Plan submitted by contractor shall be examined and
approved by the Engineer. This plan shall be basically followed for inspection of
work being carried out under the contract. This plan is for guidance and does not
limit the scope of tests and inspection to be carried out by the Engineer or his
representative to ensure execution of the work in terms of the contract.

Bidders Signature For DFCCIL Page 92



DFCC /JUMB
UTILITY SHIFTING-UMB-SIR

Part-|

Technical
Specifications

B. Electrical Works
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TECHNICAL SPECIFICATIONS

Note:

1. RDSO’s specifications are priced document and can be purchased from RDSO.

2. Items which are not covered above should be as per BIS standards.

EXPLANATORY NOTES TO SCHEDULE OF PRICES FOR ELECTRICAL
GENERAL SERVICES WORKS.
GENERAL

These explanatory notes are for guidance of field staff. Each work has its own
particular requirements. Contractor shall be responsible for successful execution of
work as per technical specifications.

i.  All electrical works should comply with Indian Electricity Act 2003 and Indian
Electricity Rules 1956.

il. All electrical installations works shall conform to relevant Indian Standard Code of
Practice and carried out as per relevant safety Code of Practices, Guide for Safety
Procedures in Electrical Work as per |.S. 5216/Pt.I & 11/1982(latest version) shall be
observed.

iii.  All components used in installation shall be of appropriate ratings of voltage, current
and frequency.

V. All minor items viz. hardware items, foundation bolts, termination lugs for electrical
connections etc. as required and necessary for proper working of the equipment
shall be deemed to have been included in the tender, whether such items are
specifically mentioned in the tender documents or not.

V. The work shall be carried out under the supervision of the DFCCIL/RAILWAY
Engineer.

Vi. The tenderer must inspect the site thoroughly before quoting rates, lateron no claim
shall be accepted.

Vil. The cost of LT Cable supplied by tenderer consumed during testing shall be borne
by the Tenderer.
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SOR ITEMS SCHEDULE-C

SOR Item No.1b-i- Laying of conduit shall be in conformity with IS 732/1989 (Latest
Version), IS 4648/1968 (Latest Version).

Fittings for rigid steel conduit for electrical wiring shall conform to IS 2667/1988 (Latest
Version) and accessories shall conform to IS 3837/1976 (Latest Version)

Fittings for rigid non-metallic conduit shall conform to IS 3419/1989(Latest Version) and
accessories shall conform to relevant IS.

SOR Item No. 3- Provision of switch boxes in conformity with IS 732/1989 (Latest
Version), IS 4648/1968 (Latest Version). Phenolic laminated sheet cover shall conform
to relevant IS.

SOR Item No.4 - Accessories shall be provided in conformity with IS 732/1989 (Latest
Version), IS 4648/1968 (Latest Version).

SOR Item No.5 - Lamp Holder shall conform to IS 1258/1987 (Latest Version) & ceiling
rose shall conform to IS 371/1979 (Latest Version). Lamp Holder and ceiling rose shall
be provided in conformity with IS 732/1989 (Latest Version), IS 4648/1968 (Latest
Version).

SOR Item No.12 - Phenolic laminated sheet on junction box/fan box shall be installed
in conformity with 732/1989 (Latest Version), IS 4648/1968 (Latest Version).

SOR Item No0.20 This item shall be in conformity to IS 3043/1987 (Latest Version).
Excavation shall be done complying with Code of Safety as per IS 3764/1992 (latest
version)

SOR Item No0.30(a) (i) This item shall be in conformity to IS 5613/Pt.I Sec. 1 & 2/1985
(Latest Version). Gl pipe shall conform to IS 1239/Pt.1/1990 and fittings shall conform
to IS 1239/Pt.11/1992(latest version).
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NON-SOR ITEMS SCHEDULE -D (i)

ITEM no. NS-1

T-5 LUMINARIES WITH ELECTRONIC BALLAST
SPECIFICATION No. CEE/SPECIFICATION No CEE/NR/113/E/PS/2011

SCOPE- This specification covers the technical parameters of 28 w Florescent lamp
box type fitting complete with electronic ballast suitable for Residential Quarters and
Service Buildings.

SPECIFICATION-

Energy Efficient tubular florescent light fitting T-5, 1 x 28 W (box type) complete with
electronic ballast, pre — wired up to the terminal block with single stranded PVC
insulated copper conductor and all accessories. Ballast shall be Flicker free instant high
frequency electronic ballast for 1 x 28 W T-5 lamp, rated voltage 240 V 50 Hz AC, 0.14
A(max) rated current, wide operating range to withstand at least 180 -265 V Ac supply.
Power consumption of ballast shall be as low as possible and shall not exceed 4.5 watt
and its power factor shall be 0.95 or more and THD shall be less than 33 %. The
channel is made of pre treated CRCA MS with epoxy white powder coated finish. The
fitting shall be suitable for mounting on wall, ceiling as well as suspension. Over all
technical specification confirming to IS 10322/Part-V/Section-1 or latest amendment and
shall be similar to following models.

OSRAM 4008321384454

PHILIPS TMS 122/128W HF

BAJAJ BT IR 128 RDSO

C&S LTIC 101HFD1/RL(1x 28 W T-5)

Specification of Lamp- 28 W/Tubular Florescent, double capped (T-5) lamp with G-5
Caps, initial lumens (min) 2400, colour temperature (min) 4000 K, CRI(min) 80 suitable
for operation on 230 V 50 Hz single phase AC supply.

ITEM NO.NS =2

VARIOUS SIZES FRLS PVC INSULATED COPPER CONDUCTOR WIRING CABLES
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Fire Retardant Low Smoke (FRLS) PVC insulated multi stranded unsheathed copper
conductor wiring cable for working voltage up to & including 1100 Volts, ISI marked
conforming to IS 694/1990 (Latest Version).Wiring of installations shall be in conformity
with IS 732/1989 (Latest Version), IS 4648/1968 (Latest Version)

DRAWING OF VARIOUS SIZES PVC INSULATED COPPER CONDUCTOR WIRING
CABLES

Wiring of installations shall be in conformity with 1S: 732/1989(latest version) and IS:
4648/1968(latest version).

ITEM NO. NS-3

SUPPLY and INSTALATION OF AC CEILING FAN
(make bajaj, usha, orient, havels or equivalent as approved by DFCC)

Ceiling Fan shall be supplied 1400 mm and installed and in conforming with IS
732/1989 (Latest Version) IS 4648/1968 (Latest Version).The clamp should be made as
per site requirement and drawing approved by DFCCIL/RAILWAYwith suitable nut bolt
& washer.

ROTARY STEP FAN REGULATOR

Rotary step Fan Regulator of socket size shall be as per Anchor make Cod No. 52369
Delux/SSK make Code No. TL-7041/North Wets make Cat No. M1900 and shall be
provided in conformity with IS 732/1989 ( Latest version ) IS 4648/1968 (Latest version).

ITEM NO. NS-4

IN BUILT ELECTRONIC BALLAST HOUSED CFL

11 W in built electronic ballast housed with BC cap compact and single ended
fluorescent lamp (CFL) 2/3 U shape should be approved make and suitable for 240 V
50 HZ AC supply .This CFL should be provided in already fixed batten holder.

ITEM NO. NS-5 (a)& (b)

Double door MCB Distribution Board
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)] Wall/pillar mounted/recessed type cubical type Distribution Board shall be pre-
fabricated conforming to IS 8623/1993 Part | to Il ( Latest Version) with degree
of protection IP 42 of approved made. The boards shall be suitable to work on
415 Volts 250 Volts Single /three phase AC supply system as required.

1)) The MCBs shall be 10 KA Breaking Capacity C Series and conforming to IS
8828/1996 ( latest version )

ii ) Installation of distribution board shall be conformed to IS 732/1989 ( Latest
version) 4648/1968 (latest version )

ITEM NO. NS-6

These items shall be in conformity to IS 1255/1983 (Latest Version) and laying &
excavation shall be done complying with code of safety as per IS 3764/1992(latest
version).

ITEM NO. NS-7

Distribution board for colour light signaling

Colour light signaling distribution L T panel board shall confirm to RDSO drawing
No. TI/SPC/PSI-CLS/0020 with latest amendment and tenderer is bound to
supply and manufacture the board as per RDSO Drg. The board shall be
recessed in wall with required materials for fixing and finishing.

NON-SOR ITEMS SCHEDULE —D(ii)

ITEM no. 9

ICDP Switch 63 A with HRC fuse in MS enclosure shall conform to 1IS13947/pt-3 & AC-
23A approved make and suitable for operation on 230 V AC supply system. Switch will
be fixed on wall with help of MS Flat clamp and 3 mm thick MS Sheet. MS Sheet should
be fixed on MS flat clamp and Switch will be fixed on this sheet as per site requirement
& instruction of Site Engineer.

ITEM no.10

Poly Carbonate Exhaust Fan
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a) The Poly Carbonate Exhaust Fan (ventilator type) 250mm sweep shall conform
to relevant IS complete with white/blue colour blade in white dome, light weight,
rust proof body and self opening louvers of approved make.

b) The Exhaust Fan shall be fixed by grouting of suitable size nut & bolt with washer
or/MS/GI Fasteners of suitable size and installation shall be in conformity with 1S
732/89 (Latest Version) and IS 4648/1996 (Latest Version. The fan will be fixed
in box made by ply wood board as per drawing approved by DFCCIL/RAILWAYS.
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PART-I
Chapter V

DRAWINGS
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S.NO. Description Drawing No.
1. GAD of Relay Hut NR- S&T/ Project/2/2014
2. GAD of Gate Goomty/ Duty hut HQq/02/01-2012/R;

Note: The above drawings are indicative. The work shall be done as per final drawings
issued by DFCCIL/RAILWAY and payment shall be done as per quantities of works
executed as per applicable accepted rates.
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Layout Plan of the Gate Goomti/Duty hut
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FORM No.

Form No.1
Form No.2

Form No. 2 A
Form No. 2B
Form No. 2 C

Form No.3
Form No.4
Form No.5
Form No.6
Form No.7
Form No.8
Form No.9
Form No.10
Form No.11
Form No.12
Form No.13
Form No.14
Form No.15
Form No.16
Form No.17
Form No.18
Form No.19
Form No.21

Form No.22

PART-II

TENDER FORMS

SUBJECT

Offer Letter

Tenderer’s Credentials

Technical eligibility criteria

Financial eligibility criteria

Applicants Party Information Form

Deleted

Summary of Quantities, Items & Rates

Bill of Quantities

Deleted

Deleted

Deleted

Deleted

Contract Agreement

Performance Guarantee Bond

Standing indemnity bond for on account payment.
Deleted

Deleted

Deleted

Electronic clearing service

Draft MOU for Joint Venture Participation

Draft Agreement for JV

Pro-forma of Participation from each partner of JV
Power of Attorney for authorized signatory of JV
Partners

Power of Attorney to lead partner of JV

Bidders Signature

For DFCCIL Page 104



(@)
(b)
(©)
(d)
(e)

(f)
(@)
(h)

(i)

DFCC /JUMB
UTILITY SHIFTING-UMB-SIR

FORM-1

OFFER LETTER
Tender NO. ..o

NaME OF WOTK .. i

To
The Chief Project Manager,
DFCCIL, Ambala.

We, the undersigned, declare that:

We have examined and have no reservations to the Bidding Documents, including
Addenda.;

We offer to execute the Works in conformity with the Bidding Documents;

Our bid shall be valid for a period of . .. .. days from the date fixed for the bid
submission deadline in accordance with the Bidding Documents, and it shall remain
binding upon us and may be accepted at any time before the expiration of that period,;
We have not been blacklisted/banned in accordance with para 1.1.12 (ii)(c)(v)(b).of
Preamble and General Instructions to Tenderers.

We are neither Bankrupt/Insolvent nor is in the process of winding-up nor there is a
case of insolvency pending before any court on deadline of submission of the Bid in
accordance with para. 1.1.12(ii)(c)(v)(a)of Preamble and General Instructions to
Tenderers)

If our bid is accepted, we commit to obtain a Performance Guarantee in accordance
with the Bidding Documents;

If our bid is accepted, we commit to deploy key equipment and key personnel consistent
with the requirements of the work.

We understand that this bid, together with your written acceptance thereof included in
your notification of award/Letter of Acceptance (LOA), shall constitute a binding contract
between us, until a formal contract is prepared and executed; and

All information, statements and description in this bid are in all respect true, correct and
complete to the best of our knowledge and belief and we have not made any tampering
or changes in the bidding documents on which the bid is being submitted and if any
tampering or changes/incorrect information are detected at any stage, we understand
the bid will invite summary rejection and forfeiture of bid security, the contract will be
liable to be terminated along with forfeiture of performance security, even if LOA has
been issued.
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We understand that you are not bound to accept the lowest bid or any other bid that you
may receive.

AN E= 0 [ PP
INthe CAPACILY OF ... e e e e e e e e e
S (o] 41T LT PPN
Duly authorized to sign the Bid for and on behalf of ...........ccccoiiiiii
D E L (PP PPPP PP
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FORM - 2

TENDERER'S CREDENTIALS

S.No| Description

1. | For technical eligibility criteria, give details of similar completed works
during the last three financial years (i.e current Financial year and three
previous Financial Years in the proforma given in Form-2A

2. | For financial eligibility criteria, give details of contractual payments
received for the last three financial years (i.e current Financial year and
three previous financial years) as per audited balance sheet certified by
Chartered Accountant in the proforma given in Form-2B

3. | Give constitution of your firm. Attach certified copies of legal documents
in support thereof. Form-2C
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Technical Eligibility Criteria Details

DETAILS OF THE SIMILAR WORKS COMPLETED (as per Para 1.1.12(i)A of
Preamble and General Instructions to Tenderers)

Similar Contract No.

Contract Identification

Award date

Completion date

Role in Contract Prime Contractor O Member in
JV/Partnership firm
O
Total Contract Amount (Rs.)
) . [insert a percentage Total contract amount in
If member in a JV/Partnership amount] Rs.

Firm , specify participation in
total Contract amount

Employer's Name:
Address:

Telephone/fax number

E-mail:

Description of the similarity in accordance with Criteria 1.1.12(i)(A)

The bidder shall attach copies of relevantCertificate of Completion issued by the
Employer.

Signature of the
Tenderer with Seal
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FORM-2B

Financial Eligibility Criteria Details

Each Bidder or each member of JV/ Partnership firm must fill in this form
separately.
Name of Bidder/JV Partner/ Individual partner of Partnership firm

Details of contractual payments(Construction only) received during the last three
financial years and current financial year

Contractual payments received(Construction only)

Year Value of payment received in Rs.
(Contract Receipts)

Current Year(2015-2016)

2014-2015

2013-2014

2012-2013

Total Contractual Payment

Note: The details should be extracted from the audited balance sheet Certified by the
Chartered Accountant or form 16-A issued by the Employer.

Signature of the Tenderer with Seal
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FORM -2C
Applicant's Party Information Form

Applicant name:
[insert full name]

Applicant's Party name:
[insert full name of Applicant's Party]

Applicant's Party country of registration:
[indicate country of registration]

Applicant Party's year of constitution:
[indicate year of constitution]

Applicant Party's legal address in country of constitution:
[insert street/ number/ town or city/ country]

Applicant Party's authorized representative information
Name: [insert full name]
Address: [insert street/ number/ town or city/ country]

Telephone/Fax numbers: [insert telephone/fax numbers, including country and city
codes]

E-mail address: [indicate e-mail address]

1. Attached are copies of original documents of

[0  Articles of Incorporation (or equivalent documents of constitution or association),
and/or registration documents of the legal entity named above.

Signature of the
Tenderer with Seal
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FORM- 4
SUMMARY OF QUANTITIES, ITEMS & RATES

SUMMARY OF QUANTITIES, ITEMS & RATES

Name of Work: Construction of Relay Huts and Gate Goomties in
connection with Shifting of S&T utilities Ambala- Sirhind section under the
jurisdiction of CPM/Ambala.

I/We the undersigned hereby offer the summary of prices for the subject work as
under: -
BILL OF QUANTITIES

S. Iltem Basic Cost Rates Total Percentage Above/ Below/ At par on
No. as per payable on | Estimated total Estimated Cost/BOQ
USSOR/NS |basic cost of| Cost/BOQ (Yage)
Iltems USSOR/NS
(Rs.) Iltems
1 Schedule A- (Civil 2302429.52(39.01% above| 3200608.00(In Figure....................o.ooeiinnn.
Works USSOR-
2010 Items) INWords........ccooiiiiiiii
2 |Schedule B- (Civil 1802703.4821.14% above| 2183795.00In Figure...................oooeieiinnnn.
\Works-NS ltems)
INWords........coooiiiiiiii
3 Schedule C- 37453.4026.76% above 47475.92InFigure...........ccoooiiiiiiiiini,
(Electrical Works —
SOR 2003) INnWords........coooiviiiiii
4 Schedule D- 319431.00(19.51% above| 381752.00In Figure...........c.cooovveiiinnnen.
(Electrical Items —
(i) NS Items 1 to 7) INWords........cooooviiiiiii
(ii) NS Items 8 to 158667.13 0 158667.13In Figure...........ccooviiiiiiiiinns
11)
INnWords........coooiviiiiii
Total 5972298.05 (Total Amount Rs.)
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Notes:

The above prices are inclusive of all taxes, duties including Excise duty, Sales
Tax, Octroi, Local levies, Sales tax etc on works contract.

The bidder should quote schedule wise percentage rates i.e.above / at par /
below .

The bidder must quote percentage both in words and figures, in case of any
discrepancy; percentage quoted in words shall be final.

IV)  No overwriting is allowed. In case of overwriting, this is to be attested by

V)

bidder.
If the uniform percentage quoted by the bidder does not clearly indicate
whether the rates are above/at par/below the estimated rates by sign

convention then it will be considered to be on plus side.

Signature of Bidder
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FORM-5

Bill of Quantities based on Unified Standard Schedule of Rate-2010, Electrical
SOR & NS Items .

EXPLANATORY NOTES TO QUOTE SCHEDULE OF PRICES

1. A detailed BOQ is given, however if need arises, any new item can be operated and the
bidder shall be bound to execute the same, as per the direction of Engineer. If the item is
operated as per USSR-2010, the already quoted percentage shall be considered for the
payment; in case an NS item is operated, separate rate analysis as per direction of
Engineer shall be done and shall be binding to the bidder.

2. Demolition/dismantling is not included in BOQ, however, if need arises bidder shall be
bound to execute the same and the same shall be paid under relevant item of USSR-2010.
In case of Non Schedule item separate rate analysis as per direction of Engineer shall be
done and shall be binding to the bidder.

3. In case PPC cement is used instead of OPC, a deduction of Rs.20 per bag shall be made
from the payment. And the PPC shall be used only after taking the permission from the
Engineer-in-charge.

4, TMT shall be used of SAIL, TISCO, and RINL or as approved by the Engineer-in-Charge only.

5. The source of structural steel shall be got approved before using in any work.
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Civil Works
Schedule A- (Civil Works USSOR-2010 Items)

S.No.

USSR-
2010
Item

No

DESCRIPTION OF ITEM

Unit

Qty

Rate
(INR)

Amount
(INR)

11010

Earth work in excavation as per approved drawings
and dumping at embankment site or spoil heap,
within railway land, including 50m lead and 1.5m lift,
the lead to be measured from the centre of gravity of
excavation to centre of gravity of spoil heap; lift to be
measured from natural ground level and paid for in
layers of 1.5m each including incidental works, as per
specifications.

11011

All kinds of soil.

cum

239.7

81.36

19501.99

12010

Extra over item 011010 for excavation in foundations
for buildings and bridges to cover dressing to neat
dimension and plumbing sides etc. Note : Dressing
under this item is payable for the total quantity of
excavation in foundation and not partly

Cum

239.7

8.7

2085.39

12030

Extra for watering and ramming earth in foundation
and floors in 15cm layers. Note : This item is payable
where ramming is not included in the original rate for
earthwork in filling.

cum

450

15.4

6930.00

12050

Supplying and filling sand in plinth and under floors
including watering, ramming, consolidating and
dressing complete

cum

79.38

725

57546.88

13120

Earthwork in filling in embankment, guide bunds,
around buried type abutments, bridge gaps, trolley
refuges, rain bunds if provided, platforms etc. with
earth excavated from outside railway boundary
entirely arranged by the contractor at his own cost as
per RDSO’s latest guidelines and specifications and
special condition of contract including all leads,
royalty, lifts, ascents, descents, crossing of nallahs or
any other obstructions. The rates shall include all
dressing of bank to final profile, demarcation and
setting out of profile, site clearance, removing of
shrubs, roots of vegetations growth, heavy grass,
benching of existing slope of old bank, all
handling/re-handling, taxes, octroi and royalty etc. as
a complete job. Cut trees shall be property of
railways and to be deposited in the railway/DFCCIL
godown unless specified otherwise in the special
conditions of contract.

cum

217

213.67

46366.39
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14110

Providing & removing barricading with the help of
portable fencing along the running track where the
work is to be done in close vicinity of the track.
Fencing shall consist of self supporting steel angles of
size 50x50x6mm, 1.5m long provided with hooks etc.
and embedded in CC 1:2:4 block of size
0.23x0.23x0.23m placed at c/c distance of 2m lalong
track. 12mm dia rods in three horizontal layers tack
welded with the angle posts including providing
retro-reflective tapes in horizontal & verticle
direction. Note: Released material will be the
property of the contractor after the completion of
work. Cost of cement to be paid separately.

per mtr.

90

382.62

34435.80

171690

Providing & applying Pre-Construction Anti-Termite
treatment to proposed structure, with application of
Imidacloprid 30.5% SC @ 0.075% concentration
mixed with water in ratio of 1:475, as per detailed
specifications given in Indian Railways Standard
Specifications, so as to create a chemical barrier
below and around the structure by an approved
agency( plinth area/ basement floor area shall be
considered for payment)

Sgm

294.5

70.81

20853.55

3.0 PLAIN CONCRETE

31010

Providing and laying in position cement concrete of
specified proportion excluding cost of cement,
centering and shuttering - All works upto Plinth level
: Note: Cement shall be paid under relevant USSOR
item in Schedule (A)

31013

1:4:8 (1 Cement : 4 coarse sand : 8 graded stone
aggregate 40 mm nominal size).

cum

49.75

1751.75

87149.56

32050

Providing and laying cement concrete 1:2:4 in damp-
proof course (1 cement : 2 sand : 4 graded stone
aggregate 12.5mm nominal size - excluding the cost
of cement and including providing, fixing and
removal of forms. Note: Cement shall be paid under
relevant USSOR item in Schedule (A)

32052

40mm thick

sgqm

30.32

130.5

3956.76

32070

Applying a coat of residual petroleum bitumen of
penetration 80/ 100 of approved quality using 1.7kg
per square metre on damp proof course after
cleaning the surface with brushes and finally with a
piece of cloth lightly soaked in kerosene oil.

Sgm

30.32

127.53

3866.71

33060

Supply & using cement at worksite:

33061

OPC 43 Grade

MT

76

5474

416024.00
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4.0 REINFORCEMENT CEMENT CONCRETE
A - FORM WORK

42010 | Centering and shuttering including strutting,
propping etc. and removal of form for :

42013 | Suspended floors, roofs, landings, balconies, FOB sqm 310.5 185.57 57619.49
slabs, walkway slabs and access platform

42014 | Lintels, beams, plinth beams, bed blocks, girders, sgm 225 163.2 36720.00
bressumers and cantilevers

42015 | Columns, pillars, , posts and struts Sgm 19 240.5 4569.50

42025 | Edges of slabs and beams in floors and walls under 20 metre 177 65.7 11628.90
cm wide

42029 | Weather shade, Chajjas, corbels etc. including edges sqgm 36.06 331.42 11951.01
B -STEEL REINFORCEMENT

45010 | Supplying Reinforcement for R.C.C. work including
straightening, cutting, bending, placing in position
and binding all complete.

45016 | Thermo-Mechanically Treated bars Kg 6921 47.58 | 329301.18
C- DESIGN MIX CONCRETE

41010 | Providing and laying in position M 20 Grade concrete
for reinforced concrete structural elements but
excluding cost of centering, shuttering,
reinforcement and Admixtures in recommended
proportion (as per 15:9103) to accelerate, retard
setting of concrete, improve workability without
impairing strength and durability as per direction of
Engineer. Note: Cement shall be paid under relevant
USSOR item in Schedule (A)

41011 | All work upto plinth level, including raft foundation of cum 9 | 2422.38 21801.42
washable aprons, HS tank, pile cap, footings of FOB,
and Platform shelter etc.

41012 | All work in buildings above plinth level upto floor two cum 56.03 | 2645.23 148199.01
level.
5.0 BRICK WORK

51040 | Extra over item NS-2 Schedule B for brick work in cum 157 133.42 20946.94
superstructure beyond plinth level upto floor two
level :

51190 | Extra for item NS-3 Schedule B half Brick masonry in sqgm 61 36.4 2220.40
superstructure above plinth level upto floor two
level
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51210

Extra for providing and placing in position 2 Nos.
6mm dia. M.S.bars at every third course of half brick
masonry (with non-modular (FPS) bricks) including
cost of M.S. bars

sgm

61

50.73

3094.53

8.0 STEEL AND ALUMINIUM WORK

081010

Structural steel work in single section including
cutting, bending, straightening, drilling, rivetting,
bolting, hoisting, fixing in position, including applying
a priming coat of approved steel primer, complete -
upto 6m height above GL

081011

In RSJ, tees, angles and channels

Kg

20

50.84

1016.80

081012

In flats, plates, round or square bars

Kg

200

50.63

10126.00

81030

Structural steel work welded in built up sections,
trusses and framed work, girders, stagings, racks, etc
including cutting, bending, straightening, hoisting,
fixing in position, including applying a priming coat of
approved steel primer, complete - upto 6m height
above GL

81031

In RSJ, tees, angles and channels

kg

2355

75.92

178791.60

81032

In flats, plates , round or square bars

KG

675

73.26

49450.50

81250

Providing and fixing ISl standard steel glazed doors,
windows and ventilators of standard rolled steel
sections (shutters & frame), joints mitered and
welded with 15x3mm lugs, 10cm long, embedded in
cement concrete blocks 15x10x10cm of 1:3:6
(1cement: 3 coarse sand : 6 graded stone aggregate —
20mm nominal size) or with wooden plugs and
screws or rawl plugs and screws or with fixing clips or
with bolts and nuts as required, including providing
and fixing glass panes with glazing clips and special
metal sash putty of approved make, necessary
fittings such as brass handles, brass peg stays, brass
spring catch, bolts, hinges, locks etc. as required,
applying a priming coat of approved steel primer; but
excluding the cost of metal beading

81253

Windows-side hung

Sgm

64.8

2808.15

181968.12

9.0 FLOORING, Paving and Dado

92010

Cement concrete flooring 1:2:4 (lcement: 2coarse
sand: 4graded  stone aggregate) finished with a
floating coat of neat cement including cement slurry,
but excluding the cost of nosing of steps etc.
complete
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92012

40mm thick with 20mm nominal size stone aggregate

sgm

276

120.99

33393.24

92020

Cement plaster skirting (upto 30cm height) with
cement mortar 1:3 (1cement: 3coarse sand) finished
with a floating coat of neat cement

92022

18mm thick

sgqm

20

109.24

2184.80

10.0 ROOFINS AND CEILINGS

103010

Providing and fixing non-asbestos high impact
Polypropylene reinforced cement 6 mm thick
corrugated sheets (as per IS: 14871) roofing up to any
pitch and fixing with polymer coated J or L hooks,
bolts and nuts 8mm dia. G.I. plain and bitumen
washers or with self drilling fasteners and EDPM
washers etc. complete excluding the cost of purlins,
rafters and trusses including cutting to size & shape
wherever equired

Sgm

15.11

470.16

7101.77

104010

10cm thick (average) mud phaska of damped brick
earth on roofs laid to slope consolidated and
plastered with 25mm thick mud mortar with bhusa at
35 kg per cum. of earth and gobri leaping with mix
1:1 (1clay: 1cow dung) and covered with tile bricks
grouted

104011

With F.P.S. flat brick tiles of class designation 10

Sgm

3335

237.92

79346.32

104130

Providing gola 75x75mm in cement concrete 1:2:4
(1cement: 2coarse sand: 4graded stone aggregate
10mm and down gauge) including finishing with
cement mortar 1:3 (lcement: 3fine sand) as per
standard design -in 75x75mm deep chase

metre

184

54.98

10116.32

105120

Providing and laying in situ over roofs five course
water proofing treatment with APP (Atactic Poly
Propylene) modified Polymeric membrane 2.0mm
thick of 3.00kg/sqm weight.5th, the top most layer
shall be of specified surface finish which shall be paid
for separately

Sgm

3335

600.59

200296.77

104140

Making khurras 45x45cm  with average minimum
thickness of 5cm cement concrete 1:2:4 (1cement:
2coarse sand: 4graded stone aggregate of 20mm
nominal size) over P.V.C. sheet 1mx1mx400micron,
finished with 12mm cement plaster 1:3 (lcement:
3coarse sand) and a coat of neat cement rounding
the edges and making and finishing the outlet
complete

each

96

864.00
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108160 | Providing and fixing on wall face unplasticised - Rigid
PVC single socketed rain water pipes conforming to
IS: 13592 Type A including jointing with seal ring
conforming to IS: 5382 leaving 10mm gap for thermal
expansion.
108162 | 110mm dia. metre 34 182.18 6194.12
11.0 FINISHING MASONARY
CEMENT PLASTER (IN FINE SAND)
111010 | 12 mm cement plaster of mix -
111012 | 1:6 (1cement: 6fine sand) sqm 526 57.38 30181.88
111020 | 15 mm cement plaster on the rough side of single or
half brick wall of mix -
111022 | 1:6 (1cement: 6 fine sand) sqm 574 65.97 37866.78
111150 | Cement plaster to ceiling of mix -
111151 | 6 mm thick 1:3 (1cement: 3 fine sand) sqm 264 49.15 12975.60
INTERIOR FINISHING
115010 | White washing with lime to give an even shade
115011 | New work (three or more coats) sqm 763 8.36 6378.68
EXTERIOR FINISHING
115110 | Finishing walls with water proofing cement paint of sgqm 574 38.4 22041.60
required shade two or more coats on new work
applied @ 3.84 Kg/10 sqm
12.0 PAINTING, POLISHING AND VARNISHING
121170 | Painting two coats (excluding priming coat) with sqm 165 38.79 6400.35
chocolate, red, grey or buff ready mixed paint of
approved quality, on steel or wood work
13.0 WATER SUPPLY
131130 | Providing and fixing G.l. pipes complete with G.I.
fittings and clamps, including cutting and making
good the walls etc. Internal work — Exposed on wall
131132 | 20 mm dia. nominal bore metre 5 163.22 816.10
131134 | 32 mm dia. nominal bore metre 5 275.06 1375.30
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131140 | Providing and fixing medium grade G.I. pipes
complete with G.I. fittings and clamps, including
cutting and making good the wall etc. Concealed pipe
including painting with anti corrosive bitumestic
paint, cutting chase and making good the wall
131141 | 15 mm dia. nominal bore metre 20 170.1 3402.00
131142 | 20 mm dia. nominal bore metre 5 198.82 994.10
131150 | Providing and fixing medium grade G.l. pipes
complete with G.I. fittings including trenching and
refilling etc. External Work
131152 | 20 mm dia. nominal bore metre 78 157.14 12256.92
131153 | 25 mm dia. nominal bore metre 3 214.91 644.73
131160 | Making connection of medium grade G.I. distribution
branch with G.I. main of following sizes by providing
and fixing tee, including cutting and threading the
pipe etc. complete
131161 | 25 to 40 mm nominal bore each 4 208.98 835.92
132030 | Providing and fixing gun metal gate valve with C.I.
wheel of approved quality (screwed end)
132031 | 25 mm nominal bore each 1 419.88 419.88
132040 | Providing and fixing ball valve (brass) of approved
quality complete high or low pressure with plastic
floats complete :
132042 | 20 mm nominal bore each 2 250.53 501.06
C.P.BRASS FITTINGS.
132010 | Providing and fixing brass bib cock of approved
quality
132011 | 15 mm nominal bore each 4 154.55 618.20
132020 | Providing and fixing brass stop cock of approved
quality
132021 | 15 mm nominal bore each 4 151.88 607.52
132200 | Providing and fixing C.P. brass long body bib cock, 15 Each 4| 421.62 1686.48
mm nominal bore, of approved quality conforming to
IS standards and weighing not less than 690 gms
132220 | Providing and fixing C.P. brass angle valve for basin each 4 535.68 2142.72
mixer and geyser points of approved quality
conforming to 1S:8931
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136150 | providibg and plaving on terrace/ staging (at all Litre 2000 6.43 12860.00
heights) polythylene water storage tank ISI: 12701
marked with cover and suitable locking arrangements
and making necessary holes for inlet, outlet and
overflow pipes but without fittings and the base
support for tank.
138040 | Hoisting, fitting and fixing in position plastic moulded
water storage tank including making connection of
intake, delivery, outlet and overflow .pipes etc. with
all lead and lift upto all stories. Cost of tanks/fittings
to be paid separately
138042 | 500 Itr capacity tank Each 4 511.06 2044.24
14.0 DRAINAGE AND SEWARAGE
STONE WARE PIPES AND FITTINGS
141010 | Providing, laying and jointing glazed stoneware pipes
grade ‘A’ as per 1S:651 including bends etc. with stiff
mixture of cement mortar in the proportion of 1:1
(1cement : 1fine sand) including testing of joints etc.
complete
141011 | 100mm diameter metre 5 145.52 727.60
141012 | 150mm diameter metre 5 245.52 1227.60
141040 | Providing and laying cement concrete 1:5:10
(1cement: 5coarse sand: 10graded stone aggregate
40mm nominal size) upto haunches of S.W. pipes
including bed concrete as per standard design
141041 | 100mm diameter S.W. pipe metre 5 122.81 614.05
141042 | 150mm diameter S.W. pipe metre 5 199.05 995.25
141050 | Providing and fixing square-mouth S.W. gully trap
grade ‘A’ complete with C.I. grating brick masonry
chamber with water tight C.I. cover with frame of
300x300mm size (inside) the weight of cover to be
not less than 4.50kg and frame to be not less than
2.70 kg as per standard design
141051 | 100x100mm size P type With F.P.S. bricks class | each 1| 1163.2 1163.20
designation 75
153010 | Providing and fixing soil, waste and vent pipes
154010 | Providing and fixing 110mm dia PVC soil, waste and | metre 45 | 205.5 9247.50
vent pipes including jointing and cost of spun yarn
and sand etc. complete
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154030

Providing and fixing 110mmx110mmx110mm dia pvc
plain branch ( single equal junction) of the required
degree including jointing and cost of spun yarn and
sand etc complete.

Each

117

702.00

15.0 SANITARY INSTALLATIONS

151010

Providing and fixing water closet squatting pan
(Indian type W.C. pan) with 100mm sand cast iron P
or S trap, 10Olitre low level white P.V.C. flushing
cistern with manually controlled device (handle
lever) conforming to IS : 7231, with all fittings and
fixtures complete including cutting and making good
the walls and floors wherever required

151011

White Vitreous China Orissa pattern W.C. pan of size
580x440-mm with integral type foot rests

each

3057.59

9172.77

151070

Providing and fixing wash basin with C.l./ M.S.
brackets, 15mm C.P. brass pillar taps, 32mm C.P.
brass waste of standard pattern, including painting of
fittings and brackets, cutting and making good the
walls wherever required

151071

white, vitreous china wash basin size 630x450mm
with a pair of 15mm C.P. brass pillar taps

each

1942.55

11655.30

155250

P&F 127mm dia C.P. steel Jali cockroach trap (CCTR-
127) for gully floor or Nahani trap

each

12

187.87

2254.44

Total Schedule-A

2302429.52
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Schedule B- (Civil Works-NS Items)

S.No | Item DESCRIPTION OF ITEM Unit

No

As per Agreement

Qty

Rate
(INR)

Amount
(INR)

1 NS-1 | Brick Work with brick of class designation 12.5, in | Cum
foundation and upto plinth level in Cement Mortar
1:6 (1: cement and 6: coarse sand) with contractor's
labour, material (except cement), machinery, tools
and plants, all lead and all incidental works as a
complete job as per specifications and as directed by
Engineer.

Note: Cement shall be paid under relevant USSOR

item in Schedule (A)

442

3747.69

1656478.98

2 NS-2 | Half Brick Masonary brick of class designation 12.5,
in foundation and upto plinth level in Cement Mortar
1:4( 1: cement and 4: coarse sand) with contractor's
labour, material (except cement), machinery, tools
and plants, all lead and all incidental works as a
complete job as per specifications and as directed by

Engineer.

Sgm

Note: Cement shall be paid under relevant USSOR
item in Schedule (A)

71

464

32944.00

3 NS-3 | providing and Fixing 10mm thick acid and/Or Alkali
resistant tiles of approved make and color using acid
and/or alkali resisting mortar bedding, and joints
filled with acid and/or alkali resistant cement as per
IS: 445, complete as per the direction of Engineer-In-

Charge.

Sgm

in flooring on a bed of 10mm thick mortar 1:4( 1 acid
proof cememt: 4 coarse sand)

Acid and Alkali resistant tiles

525

1197.8

62884.50

4 NS-4 | in dado/skirting on 12mm thick mortar 1:4( 1 acid

proof cememt: 4 coarse sand)

Sgm

Acid and Alkali resistant tiles

40

1259.9

50396.00

Total of Schedule B

1802703.48
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Schedule C: (Electrical Works- SOR 2003)

SR NO DESCRIPTION OF ITEM unit | QTY | RATES | AMOUNT
1 Supply and recessing/fixing of M.S./PVC conduit pipe with
accessories, junction box,etc including making chase,
plastering/clamping etc as per technical specifications.
MS conduit pipe conforming to IS 9537 Part - | , 1980(latest
version), Part - Il , 1981(latest version) with 4 mm dia Gl wire .
PVC Conduit pipe conforming to IS 9537/Part 111/1983 (Latest
version)
1-B (i) | 25mm(Medium) Mtr 585 31 18135
3 Supply of M.S switch box conforming to IS 5133 ( Part - | ) -
1969(latest version) with white Phenolic laminated sheet cover of
approved make on front of box with brass screws & cup washers,
recessing as per Tech. Specification including earthing.
3 (b) 180x100x60mm” deep No 15 45 675
3 (c) 300x200x100mm deep No 24 108 2592
4 Supply of Piano type switch as per IS 4949 -1968(latest version)
/Bell push as per IS 4794 (Part 2) -1986(latest version)/flush type
socket outlet as per IS 1293 -1988(latest version) & installation on
the recessed switch box including cutting of phenolic lamintated
sheet
4 (a) Piano Type switch 5A (1-way) No. 123 10 1230
4 (b) Piano Type switch 15A(1- way) No. 9 25 225
4 (c) Plug socket outlet 5 Pin 5A No. 12 12 144
4 (d) Plug socket outlet 6 pin 5/15A No. 9 25 225
5 Supply of Batten/Angle Holder/Ceiling rose & installation on the
Junction Box of laid conduit including connections, Testing &
commissioning as per Tech. Specification.
5(a) Bakalite batten/Angle Holder No. 30 10 300
5 (b) Bakalite ceiling rose 3 plate No. 27 11 297
20 Earthing with 40mm dia G| pipe class ‘B’, 3 meter long earth | Job 6 883 5298
electrode as per 1S:3043 (Latest Version) to achieve earth
resistances less than 5 ohms including construction of masonry
enclosures with hinged cover plate of cast iron with locking
arrangement (approx. size 400mm x 400mm) on top, provision of
earth plate, connections from earth electrode to switch gear/pole
as per drawing.
30 Supply and laying of Gl pipe class B ISI marked under
road/clamping with erected pole or wall as per technical
specifications and drawing for passing cable of following sizes: -
30-A (i) | 50 mmdia Mtr 63 126 7938
12 Supply and fixing of 3mm thick white phanolic laminated sheeton | Sgm | 0.85 464 394.4
junction box/ fan box etc. with brass screw and cup washer.
Total of Schedule C 37453.40
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Schedule D(i): (Electrical Works- NS 1 to 7)

NS
Item
No

DESCRIPTION OF ITEM

UNIT

QTyY

RATES

AMOUNT

1

Supply, installation, testing & commissioning of the following Surface
Mounting T-5 Channel Luminaire conforming to CEE/N.Rly
Specification No. CEE/NR/113/E/PS/2011 complete with electronic
ballast and T-5 lamps of approved make including connection from
ceiling rose to fitting terminal with twin core PVC insulated copper
conductor flexible cable of size 14/0.0076" and as per explanatory
note.

1x28 Watts

No.

51

711

36261

Supply of PVC insulated multi stranded copper conductor single core
cable conforming to 1S:694(latest version),and drawing in laid
(recessed/surface) M.S./PVC conduit pipe for wiring of point
wiring/circuit wiring/sub main/Main as required as per technical
spec.

2.5 sgmm

Mtr

750

28.4

21300

4 sgmm

Mtr

600

40.9

24540

1sgmm

Mtr

360

20

7200

Supply & Fixing & Installation, connection with Twin core PVC
insulated flexible copper conductor cable of size 14/0.0076” testing
and commissioning of 1200/1400mm sweep AC ceiling fan with
Regulator (on the installed CI/MS Box) including earthing as per
technical specification.

Job

27

1720

46440

Supply & Providing 11 W in built electronic ballast housed with BC cap
compact and single ended flourescent lamp (CFL) 2/3 U Shape of
approved make and as per explanatory note

No.

30

132

3960

Supply, installation, testing & commissioning of the following Double
Door wall mounted pre- fabricated L T Distribution Board of
approved make as per explanatory Note .

5(a)

(i.) Incoming MCB DP 40 Amp 10KA BC = 1 No.
(ii). Out going MCB SP 6-16 Amp 10 KA BC =6 Nos

No.

2190

13140

Supplying, laying, testing and commissioning of LT U/G cable
2X25Sg.mm. PVC/XLPE insulated 1100 Volt grade armored aluminum
conductor cable in the trench 0.8 mts deep with supply and laying of
Gl wire 8SWG along the entire length of cable including supply and
providing bed of soft sand 75mm below the cable and 75mm above
the cable with supplying and laying of bricks widthwise and afterward
filling the trench with excavated soil duly rammed to its original
shape. When laying the cable along the electric pole, massonary wall
and pucca floor, it should pass through Gl pipe of suitable dia upto
the height of 3Mts from ground level with provision of suitable cable
markers. Make Polycab, L&T, Havells, Finolex , Alcon, RPG, CCl,
Grandlay ,Fortgloster,,

Mtr.

500

110.4

55200
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7 Fabrication, supply, erection, testing and commissioning of LT control | Nos 3 37130 111390
and distribution board for colour light signalling as per RDSO Drawing
no TI/SPC/PSI-CLS/0020 and as per explanatory note.
Total of Schedule D(i) 319431
Schedule D(ii): (Electrical Works- NS 8 to 11)
NS DESCRIPTION OF ITEM unit | QTY RATES AMOUNT
Item (INR) (INR)
No
8 | Supply & recessing/fixing on suface 6 SWG GI Wire for | mtr. | 90 8.32 748.8
loop earthing as required as per technical
specification.
9 Supply, fixing, testing & commissioning of ICDP switch | Nos. | 11 3448.03 37928.33
63AMP with HRC fuse with enclosure on wall, with
suitable claim made out MS trip as per requirement &
explantary note.
10 | Supply, Instalataion, testing & commissioning of poly | Nos. | 9 1850 16650
corbonate exjust fan 250mm sweep colour white/Blue
blade with white Dome, light weight & rest proof body
& blade with self opening louvers includng fixing in box
made by plyboard & as per explanatry note.
11 | Suply and lying of HDPE pipe 160 mm dia as per | mtr. | 100 | 1033.40 103340
relevant IS through trenchless method as per site
requirement and IE rule
Total of Schedule D(ii) 158667.13
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FORM -7

-DELETED-
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FORM -8

Deleted
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FORM-9

-Deleted-
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FORM - 10
DRAFT AGREEMENT
CONTRACT AGREEMENT
THIS AGREEMENT (“Agreement”) is made at Ambala on the day of

BETWEEN

(1) Dedicated Freight Corridor Corporation of India Limited, incorporated under the

laws of India and having its principal place of business at 5" Floor, Pragati Maidan Metro

Station Building Complex, New Delhi, India — 110001 (hereinafter called ‘the

Employer’),and = -------m-mmem , a company/corporation/JV

incorporated under the laws of ------------ having its principal place of business at ----------
------------ (hereinafter called “the Contractor”).

WHEREAS in reference to a call for Tender Construction of Relay Huts and Gate
Goomties in connection with Shifting of S&T utilities Ambala- Sirhind section under
the jurisdiction of CPM/Ambala as per Tender paper No CPM/UMB/S&T-UTILITY
/2015/PB-03 at Annexure “A” hereto, the Contractor has submitted a Tender
hereto and whereas the said Tender of the contractor has been accepted for
Construction of Relay Huts and Gate Goomties in connection with Shifting of S&T
utilities Ambala- Sirhind section under the jurisdiction of CPM/Ambala as per copy
of the Letter of Acceptance of Tender No-------- dated  complete with
enclosure at the accepted rates and at an estimated contract value of
Rs.  (Rupees _only). Now the agreement with witnesseth to that in consideration
of the premises and the payment to be made by the Employer to the Contractor
provided for herein below the Contractor shall supply all equipments and materials
and execute and perform all works for which the said Tender of the Contractor has
been accepted, strictly according to the various provisions in Annexure ‘A’ and ‘B’
hereto and upon such supply, execution and performance to the satisfaction of the
Employer, the Employer shall pay to the contractor at the several rates accepted
as per the said Annexure ‘B’ and in terms of the provisions therein.

IN WITNESS WHEREOF the parties hereto have caused their respective Common
Seals to be hereunto affixed/ (or have hereunto set their respective hands and seals)
the day and year first above written.

For and on behalf of the Contractor For and on behalf of the Employer

Signature of the authorized official Signature of the authorized official
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Name of the official Name of the official
Stamp/seal of the Contractor Stamp/Seal of the Employer

SIGNED, SEALED AND DELIVERED

By the said By the said
Name Name
on behalf of the Contractor in the on behalf of the Employer in the
presence of: presence of:
Witness Witness
Name Name
Address Address
Enclosures:-

1. Annexure ‘A’ - Tender Papers No.
2. Annexure ‘B’ - Letter of Acceptance of Tender No. Dated
along with Summary of Prices
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FORM - 11

Draft Proforma for Performance Guarantee

Name of the Bank

Managing Director/ DFCCIL/RAILWAY Bank Guarantee Bond No.
Acting through (Designation Dated
and address of contract signing authority)

PERFORMANCE  GUARANTEE

In consideration of the Managing Director/ DFCCIL acting through
(Designation & Address of Contract Signing Authority), Dedicated Freight Corridor

Corporation of India Limited, Ambala (hereinafter called “DFCCIL”) having agreed

under the terms and conditions of agreement/Contract Acceptance letter No.
Dated

made between (Designation & address of contract signing Authority) and

(hereinafter called “the said contractor(s)” for the
work

(hereinafter called “the said agreement”) having agreed for submission of a irrevocable
Bank Guarantee for Rs. (Rs.
only) as a performance security Guarantee
from the contractor(s) for compliance of his obligations in accordance with the terms &
conditions in the said agreement.

We (indicate the name of the Bank) hereinafter referred to as the
Bank, undertake to pay to the DFCCIL an amount not exceeding Rs. (Rs.
______only) on demand by the DFCCIL

We (indicate the name of the bank, further agree that (and promise) to
pay the amounts due and payable under this guarantee without any demur merely on a
demand from the DFCCIL through (Designation & Address of
contract signing authority) DFCCIL, stating that the amount claimed is due by way of
loss or damage caused to or would be caused or suffered by the DFCCIL by reason of
any breach by the said contractor of any of the terms or conditions contained in the said
agreement or by reason of the contractor failure to perform the said agreement. Any
such demand made on the Bank shall be conclusive as regards the amount due and
payable by the Bank under this guarantee. However, our liability under this guarantee
shall be restricted to an amount not exceeding Rs. (Rs. only)
We, ( indicate the name of Bank ) further undertake to pay to the
DFCCIL any money so demanded notwithstanding any dispute or dispute raised by the
contractor (s) in any suit or proceeding pending before any court or Tribunal relating to
liability under this present being absolute and unequivocal.
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The payment so made by us under this bond shall be valid discharge of our liability for
payment there under and the contractor(s) shall have no claim against us for making
such payment.
We, (indicate the name of bank ) to further agree that the guarantee herein
contained shall remain in full force and effect during the period that would be taken for
the performance of the said agreement and that it shall continue to be enforceable till all
the dues of the DFCCIL under or by virtue of the said agreement have been fully paid
and its claims satisfied or discharged by (Designation & Address of contract
signing authority) on behalf of the DFCCIL, certify that the terms and conditions of the
said agreement have been fully and properly carried out by the said contractor (s) and
accordingly discharges this guarantee.
(a) Not withstanding any thing to the contrary contained herein the liability of the bank
under this guarantee will remain in force and effect until such time as this guarantee is
discharged in writing by the DFCCIL or until ( date of validity/extended validity) which
ever is earlier and no claim shall be valid under this guarantee unless notice in writing
thereof is given by the DFCCIL within validity / extended period of validity of guarantee
from the date aforesaid.
(b) Provided always that we (indicate the name of the Bank )
unconditionally undertakes to renew this guarantee to extend the period of guarantee
form year to year before the expiry of the period or the extended period of the
guarantee, as the case may be on being called upon to do so by the DFCCIL. If the
guarantee is not renewed or the period extended on demand, we
(indicate the name of the Bank) shall pay the DFCCIL the full amount guarantee on
demand and without demur.
We, (indicate the name of Bank) further agree with the DFCCIL
that the DFCCIL shall have the fullest liberty without our consent and without effecting in
any manner out of obligations hereunder to vary any of the terms and conditions of the
said contract from time to time or to postpone for any time or from time to time any to
the powers exercisable by the DFCCIL against the said contractor (s) and to forbear or
enforce any of the terms and conditions of the said agreement and we shall not be
relieved from our liability by reason of any such variation, or extension being granted to
the said contractor (s) or for any bearance act or omission on the part of the DFCCIL or
any indulgence by the DFCCIL to the said contractor (s) or by any such matter or
thing whatsoever which under the law relating to sureties for the said reservation would
relive us from the liability.
This guarantee will not be discharged by any change in the constitution of the Bank or
the Contractor ().
We, (indicate the name of the Bank) lastly undertake not to revoke
this guarantee except with the previous consent of the DFCCIL in writing.
This guarantee shall be valid upto (Date of completion plus 60 days
beyond that). Unless extended on demand by DFCCIL. Notwithstanding anything to the
contrary contained herein before, our liability under this guarantee is restricted to Rs.
(Rs. only) unless a demand under this
guarantee is made on us in writing on or before we, shall be
discharged from our liabilities under this guarantee thereafter.
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Dated the day of for
(indicate the name of bank)
Signature of Bank Authorize official
(Name):
Designation:
Full Address.
Witness:
2.
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Form-16

Electronic Clearing Service (Credit Clearing)

Mandate Form

(Investor/customer’s option to receive payments through Credit Clearing Mechanism)
Name of the Scheme and the periodicity of payment

Investor/customer’'s name
Particulars of Bank account

A Name of the Bank
B Name of the branch

Address

Telephone No.
C 9-Ddigit-code number of the bank and branch
appearing on the MICR cheque issued by the bank.
D Type of the account (S.B/. Current or Cash Credit)
with code (10/11/13)
E Ledger and Ledger folio number.
F Account number (as appearing on the cheque book)
(In lieu of the bank certificate to be obtained as under, please attach a blank cancelled
cheque or photo copy of a cheque or front page of your savings bank passbook issued
by your bank for verification of the above particulars)

Date of effect:

I hereby declare that the particulars given above are correct and complete. If the
transaction is delayed or not effected at all for reasons of incomplete or incorrect
information, 1 would not hold the user institution responsible. | have read the option
invitation letter and agree to discharge the responsibility expected of me as a participant
under the scheme.

( )

Signature of the Investor/Customer
Date

Certified that the particulars furnished above are correct as per out records
Bank’s Stamp.
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FORM-17
DRAFT MEMORANDUM OF UNDERSTANDING (MOU)For
JOINT VENTURE PARTICIPATION
BETWEEN

M/s oo, having its registered office at ..................... (hereinafter referred
toas ... ) acting as the Lead Partner of the first part,
and
M/s o having its registered office at ................ (hereinafter
referredtoas "................... ’) in the capacity of a Joint Partner of the other part.
and
M/S having its registered office at ................ (hereinafter
referredtoas "................... ’) in the capacity of a Joint Partner of the other part.
The expressions of ................. and .............. shall wherever the context admits,

mean and include their respective legal representatives, successors-in-interest and
assigns and shall collectively be referred to as “the Parties” and individually as “ the
Party”

WHEREAS:
Dedicated Freight Corridor Corporatlon of India Limited(DFCCIL) [herelnafter referred to
as “Client”] has invited bids for ... “[Insert name of work]........................

NOW, THEREFORE, THE PARTIES AGREE AS FOLLOWS:

1. The following documents shall be deemed to form and be read and construed as an
integral part of this MOU.

1) Notice for Bid, and

i) Bidding document

iif) Any Addendum/Corrigendum issued by Dedicated Freight Corridor Corporation of
India Limited

iv) The bid submitted on our behalf jointly by the Lead Partner.

2. The "Parties’ have studied the documents and have agreed to participate in
submitting a "bid’ jointly.

3. M/s ......... shall be the lead member of the JV for all intents and purpose and shall
represent the Joint Venture in its dealing with the Client. For the purpose of submission
of bid proposals, the parties agree to nominate ........ as the leader duly authorized to
sign and submit all documents and subsequent clarifications, if any, to the Client.
However M/s ......... shall not submit any such proposals, clarifications or commitments
before securing the written clearance of the other partner which shall be expeditiously
given by M/s............... toMi/s.............

4. The ‘Parties’ have resolved that the distribution of responsibilities and their
proportionate share in the Joint Venture is as under:

(a Lead Partner;

(i) e
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[Similar details to be given for each partner]

5. JOINT AND SEVERAL RESPONSIBILITY

The Parties undertake that they shall be jointly and severally liable to the Client in the
discharge of all the obligations and liabilities as per the contract with the Client and for
the performance of contract awarded to their JV.

6. ASSIGNMENT AND THIRD PARTIES

The parties shall co-operate throughout the entire period of this MOU on the basis of
exclusivity and neither of the Parties shall make arrangement or enter into agreement
either directly or indirectly with any other party or group of parties on matters relating to
the Project except with prior written consent of the other party.

7. EXECUTIVE AUTHORITY

The said Joint Venture through its authorized representative shall receive instructions,
payments from the Client. The management structure for the project shall be prepared
by mutual consultations to enable completion of project to quality requirements within
permitted cost and time.

8. BID SECURITIES

Till the award of the work, JV firm/Lead Partner of JV firm shall furnish Bid Security to
the Client on behalf of the joint venture which shall be legally binding on all the
members of the Joint Venture.

9. BID SUBMISSION

Each Party shall bear its own cost and expenses for preparation and submission of the
bid and all costs until conclusion of a contract with the Client for the Project. Common
expenses shall be shared by all the parties in the ratio of their actual participation.

10. INDEMNITY

Each party hereto agrees to indemnify the other party against its respective parts in
case of breach/default of the respective party of the contract works of any liabilities
sustained by the Joint Venture.

11. For the execution of the respective portions of works, the parties shall make their
own arrangements to bring the required finance, plants and equipment, materials,
manpower and other resources.

12. DOCUMENTS & CONFIDENTIALITY
Each Party shall maintain in confidence and not use for any purpose related to the
Project all commercial and technical information received or generated in the course of
preparation and submission of the bid.
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13. ARBITRATION

Any dispute, controversy or claim arising out of or relating to this agreement shall be
settled in the first instance amicably between the parties. If an amicable settlement
cannot be reached as above, it will be settled by arbitration in accordance with the
Indian Arbitration and Conciliation Act 1996 or any amendments thereof. The venue of
the arbitration shall be as jointly decided with employer.

14. VALIDITY

This Agreement shall remain in force till the occurrence of the earliest to occur of the
following, unless by mutual consent, the Parties agree in writing to extend the validity for
a further period.

a. The bid submitted by the Joint Venture is declared unsuccessful, or

b. Cancellation/ shelving of the Project by the client for any reasons prior to award
of work

C. Execution of detailed JV agreement by the parties, setting out detailed terms

after award of work by the Client.

15. This MOU is drawn in ..... number of copies with equal legal strength and status. One
copy is held by M/s ............ and the other by M/s............. & ... M/s ........... and a
copy submitted with the proposal.

16. This MOU shall be construed under the laws of India.

17. NOTICES
Notices shall be given in writing by fax confirmed by registered mail or commercial
courier to the following fax numbers and addresses:

Lead Partner Other Partner(s)

(Name & Address) (Name & Address)

IN WITNESS WHEREOF THE PARTIES, have executed this MOU the day, month and
year first before written.

M/S. .o, M/S. .o
(Seal) ................................ (Seal) ........................
Witness

L (Name & Address)

2 (Name & Address)

Notes: (1) In case of existing joint venture, the certified copy of JV Agreement may be furnished.
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FORM-18

DRAFT FORMAT OF JOINT VENTURE AGREEMENT

To be executed on non-judicial stamp paper of appropriate value in accordance with
relevant Stamp Act and to be registered with appropriate authority under Registration
Act.

=

The JV agreement shall be structured generally as per contents list given below:
CONDITIONS AND TERMS OF JV AGREEMENT

Definitions and Interpretation

Joint Venture — Include Equity of members, transferability of shareholding of equity of a

partner leaving during the subsistence of the contract.
3 Proposal Submission

4 Performance — To indicate scope of responsibility of each member

5. Language and Law

6. Exclusively

7 Executive Authority

8 Documents

9. Personnel

10. Assignment and Third Parties

11. Severability

12. Member in Default

13. Duration of the Agreement

14  Liability and sharing of risks

15. Insurance

16. Sharing of Promotion and Project Costs, Profits, Losses and Remuneration
17. Financial Administration and Accounting

18. Guarantees and Bonds

19. Arbitration

20. Notices

21. Sole Agreement and Variation

. SCHEDULES

1. Project and Agreement Particulars
2. Financial Administration Services
3. Allocation of the obligations

4 Financial Policy and Remuneration

*kkkk
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FORM-19

PRO-FORMA LETTER OF PARTICIPATION FROM EACH PARTNER OF JOINT
VENTURE (JV)

(To be executed on non-judicial stamp paper of appropriate value in accordance with
relevant Stamp Act and to be registered with appropriate authority under Registration
Act.)

No.... Dated

To,

Chief Project Manager,

Dedicated Freight Corridor Corporation of India Limited
OIdDFCCIL/RAILWAY Colony, Near Anand Market.,
AmbalaCantt. 133001

Gentlemen,

”

Re: ...“[Insert name of WOrk]..........ccooiiiiiiiiii e .

Ref: Your notice for Invitation for Tender (NIT) No. CPM/UMB/S&T-UTILITY/2015 /PB-03 dated

1. We wish to confirm that our company/firm has formed a Joint Venture with(i)................

(Members who are not the lead partner of the JV should add the following paragrap

‘The JV is led by ... whom we hereby authorise to act on our behalf for the purpose
submission of Bid for .......... and authorise to incur liabilities and receive instruci
for and on behalf of any and all the partners or constituents of the Joint Venture.’

OR

(Member(s) being the lead member of the group should add the following paragraph

‘In this group we act as leader and, for the purposes of applying for Bid, represen
Joint Venture:
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3. In the event of our JV being awarded the contract, we agree to be jointly with i) &
1) I (names of other members of our JV) and severally liable to the Dedicated
Freight Corridor Corporation of India Limited, its successors and assigns for all
obligations, duties and responsibilities arising from or imposed by the contract
subsequently entered into between Dedicated Freight Corridor Corporation of India
Limitedand our JV.

Yours faithfully,

(Signature)

(Name of Signatory)......................
(Capacity of Signatory).....................

Company Seal * Delete as applicable

Note : In case of existing joint venture, the certified copy of JV Agreement may be
furnished.
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FORM-21

FORMAT FOR POWER OF ATTORNEY FOR AUTHORISED SIGNATORY OF JOINT
VENTURE (JV) PARTNERS

POWER OF ATTORNEY*

(To be executed on non-judicial stamp paper of the appropriate value in
accordance with relevant stamp Act. The stamp paper to be in the name of the
company who is issuing the power of Attorney)

Know all men by these presents, we ... do hereby constitute, appoint and authorise
Mr/Ms. .... who is presently employed with us and holding the position of ...... as our
attorney, to do in our name and on our behalf, all such acts, deeds and things
necessary in connection with or incidental to our bid for the work of ...Including signing
and submission of all documents and providing information/responses to Dedicated
Freight Corridor Corporation of India Limited, representing us in all matters, dealing
with Dedicated Freight Corridor Corporation of India Limited in all matters in connection
with our bid for the said project.

We hereby agree to ratify all acts, deeds and things lawfully done by our said attorney
pursuant to this Power of Attorney and that all acts, deeds and things done by our
aforesaid attorney shall and shall always be deemed to have been done by us.

Dated this the ......... dayof ............. 200..

(Signature of authorised Signatory)

Signature of Lead Partner Signature of JV Partner(s)

(Signature and Name in Block letters of Signatory)
Seal of Company

Witness
Witness 1: Witness 2:
Name: Name:
Address: Address:
Occupation: Occupation:
*Notes:

To be executed by all the partners jointly, in case of a Joint Venture.
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FORM-22

FORMAT FOR POWER OF ATTORNEY TO
LEAD PARTNER OF JOINT VENTURE (JV)

(To be executed on non-judicial stamp paper of the appropriate value in
accordance with relevant stamp Act. The stamp paper to be in the name of the
company who is issuing the power of Attorney)

POWER OF ATTORNEY*

Whereas Dedicated Freight Corridor Corporation of India Limited has invited Bids
for the work of “Construction of Relay Huts and Gate Goomties in
connection with Shifting of S&T utilities Ambala- Sirhind section under the
jurisdiction of CPM/Ambala”

Whereas, the members of the Joint Venture comprising of M/s. ..., M/s. ..., M/s. ...... ,
and M/s. .... are interested in submission of bid for the work of ...[Insert name of
work]... in accordance with the terms and conditions contained in the bidding
documents.

Whereas, it is necessary for the members of the Joint Venture to designate one of them
as the Lead Partner, with all necessary power and authority to do, for and on behalf of
the Joint Venture, all acts, deeds and things as may be necessary in connection with
the Joint Venture's bid for the project, as may be necessary in connection the Joint
Venture's bid for the project.

NOW THIS POWER OF ATTORNEY WITNESSETH THAT:

We, M/s. ..o, , hereby designate M/s. ..., , being one
of the partners of the Joint Venture, as the lead partner of the Joint Venture, to do on
behalf of the Joint Venture, all or any of the acts, deeds or things necessary or
incidental to the Joint Venture's bid for the contract, including submission of bid,
participating in conferences, responding to queries, submission of information/
documents and generally to represent the Joint Venture in all its dealings with the
DFCCIL or any other Government Agency or any person, in connection with the
Bid/contract for the said work until culmination of the process of bidding till the contract
agreement if successful, is entered into with the Dedicated Freight Corridor Corporation
of India Limitedand thereafter till the expiry of the contract agreement.

*To be executed by all the members of the JV except the lead member.

The mode of execution of the Power of Attorney should be in accordance with the
procedure, if any, laid down by the applicable law and the charter documents of the
executant(s) and when it is so required the same should be under common seal affixed
in accordance with the required procedure.
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We hereby agree to ratify all acts, deeds and things lawfully done by lead member, our
said attorney, pursuant to this power of attorney and that all acts deeds and things done
by our aforesaid attorney shall and shall always be deemed to have been done by us/
Joint Venture.

Dated this the ............ Dayof........... 201

(Name in Block letters of Executants)
Seal of Company

Witness 1: Witness 2:
Name: Name:
Address: Address:
Occupation: Occupation:
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