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CHAPTER-I 

CHECK LIST 

Check List of items/documents pertaining to Bid to be uploaded by the bidder in E-

Tender portal on or before the last Date & Time of Bid Submission 

Item No. “Items 

Technical Bid (Packet-A) 

1 

Bid Security of Rs. 4,43,000/- (Rupees Four Lakh Forty-Three Thousand Only) to be paid 

online through payment gateway provided at www.ireps.gov.in in the account 

of Dedicated Freight Corridor Corporation of India Ltd., New Delhi OR 

through Bank Guarantee Bond in the standard format (Form-6A) from any 

scheduled commercial bank of India on or before schedule date & time of 

submission of bid. 
 

Note: 
 

(i) Any firm recognized by Department of Industrial Policy and Promotion 

(DIPP) as ‘Startups’ shall be exempted from payment of Bid Security. 
 

(ii) Labor Corporate Societies shall submit only 50% of above Bid Security. 

2 

Cost of Bid Document of Rs. 11,800/- (Rs. 10,000/-+GST @ 18%) (Rs. Eleven 

Thousand Eight Hundred only) (Non-Refundable) to be paid online through 

payment gateway provided at www.ireps.gov.in in the account of Dedicated 

Freight Corridor Corporation of India Ltd., New Delhi on or before schedule 

date & time of submission of bid. 
 

Note: “No exemption is admissible for cost of bid document and shall not be 

claimed by bidder on the E-Tender portal”. 

3 

A declaration from the person having PoA (Power of Attorney) on the Letter 

Head of the Applicant/Bidder that they agree and abide by the bid documents 

and amendments thereof (if any) and would execute the work accordingly.  

(Form No. 1A) 

4 
Format for Certificate to be Submitted/Uploaded by Tenderer Along with the 

Tender Documents (Form No. 1B) 

5 

If applicable, Format for Certificate to be given by attorney/authorized 

signatory/each member of Partnership firm/Joint venture (JV) / Hindu 

undivided Family (HUF)/Limited Liability Partnership (LLP) etc. (Form No. 

1C) 

6 
If applicable, Format for Bid Security in the form of Bank Guarantee Bond 

from any Schedule Commercial Bank of India (Form No. 1D) 

7 
Power of Attorney of the person authorized for signing/submitting the Tender 

(Form No. 22). 

8 

Documents in support of their formation as proprietary Firm/ Partnership Firm/ 

Company/ Joint Venture/LLP/Registered Society/Registered Trust/ HUF as per 

the requirement defined in Para 1.3.34 of Part-I, Chapter-III of tender 

documents and Additional documents required in case of participation of 

Partnership Firm as per the requirement defined in Para- 1.3.37 Part-I, 

Chapter-III (Preamble and General Instructions to Tenderers) of Tender 

Document. 
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9 

Integrity Pact duly signed by the bidder (Form No.19). The bidders are required 

to download the Integrity Pact as uploaded on the tender document, duly fill it & 

sign the same with rubber stamp seal and upload the signed copy on E-

Tendering website. 

10 

Documentary proof in the form of copy of relevant registration certificate(s) for 

item no. 2.1. & 2.2 and work completion certificate(s) along with work order etc. 

(of having successfully completed/substantially completed Comprehensive 

Architectural Design and Project Management Consultancy services) for item 

no. 2.3 (a), (b) & (c) is required to be uploaded & submitted by the Tenderer for 

satisfying Minimum Eligibility Criteria under Clause 1.3.30 of Part-I Chapter-

III of the Tender document. The information is also to be filled in prescribed 

forms along with the work completion certificate(s) etc., (Form No.2A). 

11 

For completed or ongoing Multistory building(s) project with Green rating, 

Documentary proof in the form of relevant Certificate(s) from 

Client/GRIHA/IGBC/LEED along with Work Order etc., specifically mentioning 

about the Green building GRIHA rating or equivalent IGBC/LEED rating for 

successfully providing Architectural Design Consultancy Services for the said 

work/project are required to be uploaded & submitted by the Tenderer. 

12 

Submission of Tenderer's Credentials in accordance with Financial Eligibility 

Criteria defined in item no. 2.5 of Minimum Eligibility Criteria under Clause 

1.3.30 of Part-I Chapter-III of the Tender document in prescribed forms. 

(Form No.2B) 

13 Applicant’s Party Information Form (Form No.2D) 

14 

A duly notarized Affidavit on Non-Judicial stamp paper is required to be 

uploaded & submitted by Tenderer satisfying Item no. 2.6.1 and 2.6.3 of 

Additional Qualifying Criteria under Clause 1.3.30 of Part-I Chapter-III of the 

Tender document. 
 

15 

Copies of post qualification experience certificate of Principal Architect, 

Structural Engineer & Team Leader of PMC (from passing out date of basic 

qualification) in the field with year of passing out along with copy of 

educational qualification who shall be currently working for the subject tender 

is required to be uploaded & submitted by Tenderer satisfying Clause 2.6.2 of 

Additional Qualifying Criteria under Clause 1.3.30 of Part-I Chapter-III of the 

Tender document. 
 

16 
Details of Key technical personnel/sub-consultants planned to be deployed on 

the project as per (Form No.9) 

17 Non-Disclosure Agreement as per (Form No.10) 

18 
Certificate of declaration confirming the knowledge of site conditions as per 

(Form No.11) 

19 Valid GST Registration, EPF Registration and PAN No. details 

20 No Deviation Certificate (Form No.23) 

21 
The entire Tender document should first be downloaded & then, upload the 

same through digital signature by the Authorized signatory of the bidder. 

22 

All pages of all the Corrigendum/Addendum/Clarification (if any) should first 

be downloaded then, upload the same through digital signature by the 

Authorized signatory of the bidder. 
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IMPORTANT NOTES: 

 

i. For Document mentioned at S. No. 1 of the checklist above, the E-Receipt 

of IREPS payment transaction for Bid Security or scanned copy of the Bank 

Guarantee Bond shall be uploaded by the Tenderer online as attachment on 

E-Procurement Portal i.e., IREPS while applying the tender. 
 

The original Bank Guarantee should be delivered in person to the official 

nominated as indicated in the tender document before closing date for 

submission of bids (i.e., excluding the last date of bid submission). 
 

ii. For Document mentioned at S. No. 2 of the checklist above, the E-Receipt 

of IREPS payment transaction for Cost of Bid Document shall be uploaded 

by the Tenderer as attachment online on E-Procurement Portal i.e., IREPS 

while applying the tender. 
 

iii. Document mentioned at S. No. 3 to 20 above of the Check list [Technical 

Bid (Packet-A)] should be scanned and uploaded as attachment at E-

Procurement Portal i.e., IREPS (www.ireps.gov.in). The detailed instructions of 

E-tendering can be read through website www.ireps.gov.in (Centre link 

provided on the home page). 
 

iv. Document mentioned at S. No. 21 & 22 of the Check list [Technical Bid 

(Packet-A)] should first be downloaded from E-Procurement Portal i.e., 

IREPS (in PDF Format) and thereafter upload them to E-Tender IREPS 

Portal, through digital signature. 

 

v. For Document No. 23 of the Check list [Financial Bid (Packet-B)], 

Financial Bid to be filled and submitted on E-Procurement Portal i.e., IREPS 

(www.ireps.gov.in) by following the steps available at IREPS Portal. 

 

 

 

 

 

 
 
 
 
 
 
 
 
 

Financial Bid (Packet-B) 

23 
Financial Bid to be filled and submitted on www.ireps.gov.in by following the 

steps available at E-Tender IREPS Portal. 

 

Note: All the uploaded documents should be in readable, printable & legible form. 

 

http://www.tenderwizard.com/DFCCIL
http://www.tenderwizard.com/DFCCIL
http://www.ireps.gov.in/
http://www.tenderwizard.com/DFCCIL
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Dedicated Freight Corridor Corporation of India Ltd. (Noida Unit) 

A Govt. of India (Ministry of Railways) Enterprise 

Noida Unit, DFCCIL Complex, Sec-145, Noida-201306 

 

Tender No: CGM/DFCCIL/NOIDA UNIT/COMPREHENSIVE ARCHITECTURAL DESIGN 

CONSULTANCY & PMC SERVICES/DFC COMPLEX/2024/04 

 

NOTICE INVITING E-TENDER 

 

The Chief General Manager/DFCCIL/Noida Unit, DFC Complex, Sec-145, Noida-

201306 invites E-Tenders in Two packet system on prescribed forms from Architectural 

Design & Project Management Consultancy firms for providing Comprehensive 

Architectural, Design & PMC services for having registered or incorporated in India, 

meeting qualifying requirements and having requisite experience and financial capacity 

for the following work:  

 

COMPLETE DESIGN, DRAWING & DEVELOPMENT OF A RESIDENTIAL COMPLEX (WITH 

GRIHA 5 STAR GREEN BUILDING RATING) TO BE CONSTRUCTED IN PHASE-II OF THE 

PROJECT “DFCCIL INTEGRATED OFFICE CUM RESIDENTIAL COMPLEX AT SEC-145, NOIDA.             

 

Brief Scope of Work: - 

 

The Master Planning of project “DFCCIL Integrated Office Cum 

Residential Complex” situated at Sec-145, Noida has already been done by 

DFCCIL (through an architectural consultancy contract) and was approved 

by Noida Authority.   
 

Accordingly, in “Phase-I” of the project, one Corporate Office building of 

built-up area around 20,259 sqm and Heavy Haul Institute (HHI) Complex 

comprises of Admin Building (G+3)-3,541 sqm, Hostel Building (G+5)-

5,108 sqm, General Lab Building (approx. 2800 sqm) and one CGM/Noida 

Office Building (approx. 1500 sqm) are constructed by DFCCIL under this 

Complex.  
 

Now, in “Phase-II” of the project, Residential Complex comprises of 01 no. 

MD/Bungalow, 05 nos. Director’s Bungalow, 05 nos. of Residential Towers 

(Type-II, Type-III, Type-IV, Type-V each having 33 apartments & Type-VI 

comprising of 22 Apartments), Officer’s Rest House with small Club & 

Auditorium etc. with allied facilities is planned to be constructed by DFCCIL.  
 

The footprints of the above residential buildings and concept architectural 

drawings comprising of layout plans, front elevation, etc. has already been 

planned by our previous Architect along with the Master planning of the 

complex. However, complete Engineering Design & Drawings including 

detailed Architectural, Structural, MEP, Interior finishes & land scape drawings 

etc. along with Design basis reports, Preliminary & Detailed estimates, 

specifications, bill of quantities, working drawings and all the pre & post 

statutory compliances & approvals from various Statutory Authorities etc., is 

required through this consultancy contract upto the completion and occupation 

of the project to complete satisfaction of DFCCIL.  
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In addition to above, the Consultant shall provide complete Project 

Management Consultancy Services for construction of this residential complex 

comprising of site supervision, certification of measurements and contractor’s 

running & final bills, certification of new Non-schedule items along with their 

rate analysis, complete quality control, safety, monitoring progress to keep the 

works completed on schedule and within the approved budget along with co-

ordination with all the contractors/consultants till the completion of all the 

buildings and their handing over to DFCCIL for its occupation.  

 

The consultant shall make all the engineering decisions (on behalf of the 

DFCCIL) including approval of all shop drawings and samples submitted by 

the contractor(s) in consultation with the DFCCIL and make necessary 

correspondence with the contractor(s) for successful and timely completion of 

the project. The consultant shall advice DFCCIL on all the matters and claims 

raised by the contractors/suppliers in relation of the contract or supply of goods 

connected with the project including the interpretation of the contract 

documents etc. 

 

Accordingly, this tender for Comprehensive Architectural & PMC services has 

been invited by DFCCIL for the complete design and development of DFCCIL 

Residential complex at Sec-145, Noida.  

 

The consultant shall advice DFCCIL on all the matters and claims raised by the 

contractors/suppliers in relation of the contract or supply of goods connected 

with the project including the interpretation of the contract documents etc. PMC 

shall be fully responsible to assist the DFCCIL for dealing with the disputes, 

claims & arbitration proceedings, if any, for contracts entered between DFCCIL 

and building contractor (s) etc. PMC will also prepare claims/counter claims, 

Défense statements, attend hearings and provide all necessary support to 

DFCCIL till final settlement of disputes.  

 

The consultant shall setup a site office for managing the project on a daily basis 

and shall depute Team leader/ Project Manager and requisite technical support 

staff at site as per the requirement of the project defined in SCC of the Tender 

document. The consultant shall attend all the necessary meetings and inspection 

of the project at various stages or any part thereof by DFCCIL and all the 

relevant authorities time to time without any additional cost to DFCCIL. 

Further, the consultant will inspect the Plants, Godowns, Offices & Testing 

Laboratories etc. at their own cost for successful completion of the project. 

Nothing extra will be paid by DFCCIL on this account. 

  

Accordingly, this tender for Comprehensive Architectural & PMC services has 

been invited by DFCCIL for the complete design and development of 

Residential complex of DFCCIL.  
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Tender No. CGM/DFCCIL/NOIDA UNIT/COMPREHENSIVE ARCHITECTURAL 

DESIGN CONSULTANCY & PMC SERVICES/DFC COMPLEX/2024/04 

Name of Work COMPLETE DESIGN, DRAWING & DEVELOPMENT OF A 

RESIDENTIAL COMPLEX (WITH GRIHA 5 STAR GREEN 

BUILDING RATING) TO BE CONSTRUCTED IN PHASE-II OF THE 

PROJECT “DFCCIL INTEGRATED OFFICE CUM RESIDENTIAL 

COMPLEX AT SEC-145, NOIDA. 

Employer/Client/Owner Dedicated Freight Corridor Corporation of India Ltd. (DFCCIL), 

A Govt. of India (Ministry of Railways) Enterprises through Chief 

General Manager/Noida, Sector-145, Noida-201306, U.P. 

Type of Tender Open E-Tender (Single stage two packet system) 

Type of Contract Consultancy Contract 

Tentative Estimated cost of 

Construction (Project Cost of 

Phase-II work) 

Rs. 235.0 Crores  

 

Advertised Value of Tender Rs. 5.875 Crores 

Time Period for completion of 

consultancy contract 

Consultancy services will be for a period of 30 Months from the date of 

starting of actual work/services by the Consultant as notified by DFCCIL; 

however, consultancy services will be co-terminus with the project and if 

building contractor’s time period is extended for whatsoever reasons, 

Consultancy services also would be deemed to have been extended by the 

same time period without any extra cost over and above the accepted rates 

of consultancy contract.  

Maintenance Period of 

Consultancy Contract  

12 Months from the date of issuance of Completion Certificate to the 

Consultant. 

Bid Security Bid Security of Rs. 4,43,000/- (Rupees Four Lakh Forty-Three Thousand 

Only) to be paid online through payment gateway provided at 

www.ireps.gov.in in the account of Dedicated Freight Corridor 

Corporation of India Ltd., New Delhi OR through Bank 

Guarantee Bond in the standard format (Form-6A) from any 

scheduled commercial bank of India on or before schedule date 

& time of submission of bid.  

Note: 
 

(i) Any firm recognized by Department of Industrial Policy 

and Promotion (DIPP) as ‘Startups’ shall be exempted 

from payment of Bid Security. 
  

(ii) Labor Corporate Societies shall submit only 50% of 

above Bid Security. 

Cost of Tender Document 

(Non-Refundable) 

Rs. 11,800/- (Rs. 10,000/-+GST @ 18%) (Rs. Eleven Thousand Eight 

Hundred only) to be paid online through payment gateway provided at 

www.ireps.gov.in in the account of Dedicated Freight Corridor Corporation 

of India Ltd., New Delhi. 
 

Note: “No exemption is admissible for cost of bid document and shall not 

be claimed by bidder on the E-Tender portal”.  

Validity of Offer 180 days from the date of opening of tender 

Retention Money/ Security 

Deposit 

5% of Contract value (as per Clause No. 16 (1) of GCC) 
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Performance Bank Guarantee Performance Guarantee (PG) has to be submitted within 21 (Twenty-One) 

days from the date of issue of Letter of Acceptance (LOA), amounting to 

5% of the contract value.  

E-tendering website www.ireps.gov.in 

For any help, please refer “Learning centre under E-Tender: Works , 1. 

“Instructions to Contractors”” containing the detailed guidelines for E-

Tendering available on www.ireps.gov.in and on Helpdesk of IREPS: 011-

23761525.  

Date & Time Schedule 

Date of uploading of NIT/ 

Tender Document (Online) 
On 08.07.2024 

Date of tender document 

download/Sale (Online) 
From 11:00 Hrs of 09.07.2024 

Pre-Bid meeting with the 

prospective bidders 

25.07.2024 at 11:00 Hrs.  

 

Issue of Corrigendum, if any On or before fifteen days from date of submission of Tender (on 

www.ireps.gov.in) 

Date & Time of Submission of 

Tender 

On or before 20.08.2024 and time upto 15:00 hrs 

Last date & time of submission 

of EMD & tender document 

cost  

On or before 20.08.2024 and time upto 15:00 hrs to be paid online through 

payment gateway provided at www.ireps.gov.in  

 

Date & Time of Opening of 

Technical Bid (Online) 
On date 20.08.2024 and time upto 15:30 hrs 

Date & Time of 

Presentation & opening 

of Financial Bid (online) 

To be communicated later to only those bidders who are found technically 

qualified after closure of Technical Evaluation. 

Representative/Contact Person 

of DFCCIL/Noida Unit 

Shri Madhup Kumar Upadhayay 

Project Manager/Civil-I 

Dedicated Freight Corridor Corporation of India Ltd. (Noida Unit) 

DFC Complex, Sector-145, Noida-201306, U.P 

Mobile No: 8826818484 

Telephone: 0120-3680888 

E-MAIL ID: mkupadhayay@dfcc.co.in 

Address for Pre-Bid meeting &  

opening of Tender 

Chief General Manager Office 

Dedicated Freight Corridor Corporation of India Ltd. (Noida Unit) 

DFC Complex, Sector-145, Noida-201306, U.P 

Mobile No: 8826818484 

Telephone: 0120-3680888 
 

1.2.1 Eligibility shall be assessed on applicants, fulfilling the technical capability and 

competence as well as for financial and organizational resources as specified in the Tender 

Document. 
 

1.2.2 Tender document can be viewed & obtained/downloaded from www.ireps.gov.in w.e.f. 

11:00 Hrs of 09.07.2024. The tender document shall have to be purchased in the name of 

Firms/Company/Joint Venture and can be downloaded from website www.ireps.gov.in. In 

case tenderer(s) do/does not deposit the cost of tender document (non-refundable) along 

with the submission of the tender, their tender shall not be opened. Tenderer are advised 

not to make any correction/addition/alteration in the downloaded tender documents. If any 

such correction/addition/alteration in downloaded tender documents are made such tenders 

shall be not be considered.    

http://www.tenderwizard.com/DFCCIL
http://www.ireps.gov.in/
mailto:mkupadhayay@dfcc.co.in
http://www.ireps.gov.in/
http://www.ireps.gov.in/
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1.2.3  DFCCIL may issue addendum(s) / corrigendum(s) to the tender documents. In such cases 

the addendum(s) / corrigendum(s) shall be issued and placed on www.ireps.gov.in. The 

tenderers who have purchased or downloaded the tender documents from the website 

before issue of addendum(s)/corrigendum(s) must visit the website and ensure that such 

addendum(s) / corrigendum (s) (if any) is also downloaded by them. Such 

addendum(s)/corrigendum (s) (if any) shall also be submitted/uploaded duly stamped and 

signed along with the submission of tender.  

 

1.2.4  The tender documents shall be submitted in online mode only through website 

www.ireps.gov.in in two packets only viz Packet-A containing TECHNICAL BID and 

Packet B containing FINANACIAL BID.  
 

 Bidder shall submit the Bid Security & Tender document cost on or before schedule date 

& time of submission of bid. 
 

Financial Bid (as specified in “Financial Bid” in Tender Document) to be filled and 

submitted on E-Tender portal www.ireps.gov.in by following the steps available 

at E-Tender IREPS Portal.   
 

It is mandatory for all Tenderers to have Class-III Digital Signature (or as specified in 

IREPS Portal) Certified from any of the Licensed Certifying Agencies (‘CA’) to participate 

in E-Tendering of DFCCIL, (Tenderer can see the list of Licensed CAs from the link 

www.cca.gov.in in the name of the person who will submit the Online tender and is 

authorized to do so. 

 

a. To participate in the E-Tender, it is mandatory for the bidders to get themselves registered 

with the IREPS (www.ireps.gov.in) and to have user ID & password. www.ireps.gov.in is 

the only website for submission of tender.  

 

Tender shall be submitted through Online mode only at www.ireps.gov.in. Tender 

submitted by any other mode will not be accepted. All the required documents (legible) as 

mentioned in Check List have to be uploaded along with the offer on www.ireps.gov.in. 

   

b. Tenders shall be opened at the address given below on scheduled date & time in the 

presence of the tenderers or their authorized representatives intending to attend the 

opening.  

   

  Address of Office of the Chief General Manager/ Noida (for opening of tenders): - 

  Chief General Manager/Noida, DFC Complex, Sector-145, Noida-201306, U.P.  

   

 All the Bids received shall be opened on the date and time mentioned above in the tender 

notice. Bid of the bidders shall be opened through process of e-tendering. The sequence of 

opening shall; be: 

 

i) Bid Security. 

ii) Technical offer. 

iii) Financial offer (at a later stage after scrutiny & finalization of acceptable 

Technical Bid) 

  

 Tender shall be submitted as per “General Instructions to Tenderers” forming part of the 

complete tender documents. 

 

http://www.tenderwizard.com/DFCCIL
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
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c. Any tender received without Bid Security and cost of tender documents in the form as 

specified in the tender documents shall not be considered and shall be summarily rejected. 

 

d. DFCCIL reserves right to cancel the tender before submission/opening of tender, postpone the 

tender submission / opening date and to accept / reject any or all tenders without assigning any 

reason thereof.  DFCCIL's assessment of suitability as per eligibility criteria shall be final and 

binding. 

 

e. Tenderers may note that they are liable to be disqualified at any time during tendering process in 

case, any of the information furnished by them is not found to be true. Bid Security of such 

tenderers shall be forfeited & the decision of DFCCIL in this regard shall be final and binding. 

 

f. DFCCIL reserves the right to pre-qualify the bidder(s) provisionally based on the documents 

submitted by them in technical bid. Financial bids of only those bidders would be opened, whose 

technical offers are found acceptable. In the event of any document being found false (at a later 

stage), the provisional qualification shall stand withdrawn, and the next lower bidder shall 

automatically come to the position of such disqualified bidder. Also, action against such 

disqualified tenderer shall be taken as per the provisions of the Tender. 

 

g. Information as required as per various Forms of tender document should be submitted by the 

tenderers without fail strictly as per formats. 

h. The validity of offer shall be 180 days from the date of closing of the tender. 

 

i. Transfer of the tender document purchased by intending tenderer to another tenderer is not 

admissible. Tenderer can submit tenders only on the documents purchased /downloaded from 

website: www.ireps.gov.in by them. 

 

j. Tenderers must read all instructions regarding E-Tendering process as mentioned in “Learning 

centre under E-Tender: Works” 1. “Instructions to Contractors” available on www.ireps.gov.in.  

 

k. Tenderers are advised to regularly visit the E-Tender Portal (www.ireps.gov.in) for information 

regarding tender document, corrigendum, addendum (if any) etc.  

 

l. Joint Ventures are not allowed in this Tender. 

 

m. The GST as legally leviable and payable by the Bidder under the provisions of applicable 

law/act shall be paid extra by DFCCIL. 

 

Therefore, the Bidders should quote their rates after considering the Input Tax Credits on their 

input materials and services. Hence, Bidders should ensure that, full benefit of Input Tax 

Credit (ITC) likely to be availed by them is duly considered while quoting their rates. 

 

If any cost implication to DFCCIL is occurred on GST account because of Consultant’s 

default in filing of GST returns such as no GST number, wrong GST number, mismatch of 

GST number etc., the same shall be recovered from the Consultant’s bill or any other 

pending/future bill.  

 

n. Price Variation Clause (PVC) shall not be applicable for this work.  

http://www.ireps.gov.in/
http://www.ireps.gov.in/
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o. Advances to Consultant- 

Any type of advances to consultant such as secured advance or mobilization advance etc., is not 

admissible for this work.  

 

 

Chief General Manager/Noida 

        For & on behalf of DFCCIL 
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1.3.1 Introduction 

 

(i) General 
 

 Ministry of Railways (MoR) established the Dedicated Freight Corridor Corporation of 

India Limited (DFCCIL), a Schedule “A” Public Sector Undertaking wholly owned by 

Ministry of Railways, Govt. of India to undertake planning & development, mobilization of 

financial resources, construction, maintenance and operation of the Dedicated Freight 

Corridor project. DFCCIL was incorporated as a company under the Companies Act 1956 

on 30th October 2006.  

 

 This company is now actively engaged in the implementation of Computerized Multi Modal 

High Axle Load Dedicated Freight Corridor Project between Delhi-Mumbai under the 

Western DFC Corridor and Ludhiana-Delhi-Kolkata under the Eastern DFC Corridor. 

 

 The DFC project will also restore the Indian Railway’s competitive strength in the freight 

transportation market and emerge as the major low carbon and energy efficient transport 

system in the country. It will drive the establishment of industrial corridors and logistic 

parks along its alignment and play a crucial role in supporting India’s growing economy. 

 

(ii) “DFCCIL Integrated office cum Residential complex Project at Sector 145, 

Noida” 
 

 For construction, operations and maintenance of Dedicated Freight Corridor Project, 

DFCCIL management desired to build his own “DFCCIL Integrated office cum 

Residential complex” in phased manner. The complex desires to be very vibrant and 

dynamic which should be self-contained and self- sustaining, with state of art physical, 

social and economic infrastructure. This complex would be developed on Green Building 

Concept and will be eco-friendly, energy efficient, modern and integrated with its inspiring 

existing landscapes. 

 

“DFCCIL Integrated Office Cum Residential Complex” is a Pre-Certified GRIHA 5 Star 

Rating Complex situated at Noida-Greater Noida Expressway in Sector-145, Noida. The 

DFC complex comprises of corporate office buildings, Heavy Haul Training Institute, Club, 

Rest Houses and Residential Buildings as per the Master Plan approved by Noida Authority. 

 

(iii)  PROJECT BACKGROUND & OVERVIEW: 
 

1. DFCCIL is in possession of free hold land admeasuring 16.8491 hectares (approx. 40 

Acres) at Noida-Greater Noida Expressway in village Jhatta, Noida. The schematic 

site plan is as shown above having exact location, adjacent features and boundaries of 

the land. DFCCIL is fully entitled to develop the said land. The land is almost flat and 

located in village Jhatta, G.B. Nagar (U.P).  
 

2. On the western & southern side, the site is bounded by Noida-Greater Noida 

Expressway & Noida-Gr. Noida Metro Line and on the eastern site it is bounded by 

Hindon river, its bund & forest area. The DFCCIL site lies between two functional 

Metro Stations of Sec-145 & Sec-146 Noida of Noida-Greater Noida metro line. 
 

3. The plot enjoys excellent linkages with other parts of Noida & Greater Noida and is 

approachable by Noida-Greater Noida Expressway and is approx. 16 km from 

Mahamaya Flyover in Noida.  
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(iv) PROJECT MASTER LAYOUT: 

 

(v) Current Status of project “DFCCIL Integrated Office Cum Residential Complex”:  

The above Detailed Master Planning of project “DFCCIL Integrated Office Cum 

Residential Complex” situated at Sec-145, Noida has already been done by DFCCIL 

(through an architectural consultancy contract) and was approved by Noida Authority.   

 

Accordingly, in Phase-I of the project, one “Corporate Office building” of built-up area 

around 20,259 sqm (shown as Sl. No. 2 in the above Master Plan) and “Heavy Haul 

Institute (HHI) Complex” comprises of Admin Building (G+3)-3,541 sqm, Hostel 

Building (G+5)-5,108 sqm, General Lab Building (approx. 2800 sqm) (shown as Sl. No. 15, 

16 & 17 in the above Master Plan) and one CGM/Noida Office Building (approx. 1500 

sqm) (shown as Sl. No. 5 in the above Master Plan) has already been constructed by 

DFCCIL in this Complex.  

 

Now, “Residential Complex” comprises of Bungalow/Flats for MD & Directors, 05 nos. of 

Residential Towers (Type-II, Type-III, Type-IV, Type-V each having 33 apartments & 

Type-VI comprising of 22 Flats), Officer’s Rest House with small Club & Auditorium etc. 

with allied facilities is planned to be constructed in Phase-II of the project. The footprints & 

Architectural Elevations etc. have already been conceptualized by our existing Architect, 

however, complete Design, Drawings & Development including detailed Architectural & 

Structural drawings etc. along with detailed Interior & MEP services drawings AND details 

are to be done for construction of this Residential Complex through this Architectural 

Design & PMC Consultancy tender. Accordingly, this tender for Architectural Design & 

PMC Services has been invited by DFCCIL for the above stated work.      
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1.3.2 General Instructions (for only E-Tendering system):  

 

Submission of Online Bids is mandatory for this Notice Inviting Tender. E-Tendering 

is a new methodology for conducting Public Procurement in a transparent 

and secured manner. Suppliers/Vendors will be the biggest beneficiaries of 

this new system of procurement. An E-Tendering portal of Dedicated Freight 

Corridor Corporation of India (DFCCIL) introduced for the process of E-

Tendering which can be accessed on http://www.ireps.gov.in. (Refer in the 

BID DOCUMENTS). 

 

Words in capital and not defined in this document shall have the same meaning as in “BID 

DOCUMENT”. 

 

A) ACCESSING/OBTAINING/PURCHASING PROCESS OF TENDER 

DOCUMENT: 

(i) It is mandatory for all the Tenderers to have class-III digital signature or as 

specified by IREPS (in the name of person who will sign the Bid and will 

submit the online tender and is authorized to do so) certified from any of the 

licensed certifying agency (“CA”) to participate in E-Tendering of DFCCIL 

[Tenderers can see the list of licensed CAs from the link www.cca.gov.in].  

(ii) To participate in the E-Tender, it is mandatory for the Tenderers to get 

themselves registered with the IREPS (www.ireps.gov.in) and to have user ID 

& password. 

(iii)  www.ireps.gov.in is the only website for submission of online tender. The 

detailed instructions of E-Tendering can be read through website 

www.ireps.gov.in on “Learning center under E-Tender: Works, 1. Instructions 

to Contractors” containing the detailed guidelines for E-Tendering. 

(iv) Tender shall be submitted through online mode only at  www.ireps.gov.in. 

Tender submitted by any other mode will not be accepted. 

(v) All the required documents (legible) as mentioned in Check list have to be 

uploaded along with the offer on www.ireps.gov.in,. 

(vi) The Addendum/Corrigendum, if any; shall be hosted on the website 

www.ireps.gov.in only. 

(vii) The supporting documents for Eligibility Criteria are essentially required to be 

uploaded on the website www.ireps.gov.in as bid shall be accepted through 

Online mode only. 

(viii) Tenderers are required to give Un-Conditional offers. A Conditional Offer is 

liable to be rejected. DFCCIL reserves the right to modify, expand, restrict, 

cancel, reject and re-float tender without assigning any reasons whatsoever. 

(ix) The Tenderers shall closely peruse all the clauses, instructions, terms and 

conditions, scope of work, specification etc. as indicated in the Tender 

Document before quoting the rates. If the contractor has any doubt about the 

meaning of any portion of the Tender Document or find 

http://www.tenderwizard/DFCCIL
http://www.cca.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
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discrepancies/omissions in the tender document issued or required clarification, 

he shall at once contact the authority inviting the tender for clarification at least 

twenty days before the due date of submission of the tender. 

(x) Bid document shall be accompanied by all the documents required to be 

submitted as specified in the Tender Document along with all Addendums and 

Corrigendum. 

(xi) All Bids shall be submitted in accordance with the instructions contained in the 

Tender Document (Bid Document). Non-Compliance of any of the instructions 

contained in the Tender Document is liable in Bid being rejected. 

(xii) After award of contract of the Successful Contractor, if it is observed that there 

is any discrepancy or ambiguity about any terms and conditions mentioned in 

the Tender Document, the interpretation of same given by DFCCIL shall be 

considered as final and binding. 

(xiii) Order of precedence of Documents: In tender/contract, in case of any 

difference, contradiction, discrepancy, with regard to conditions of 

tender/contract, specifications, drawings, bill of quantities etc., forming part of 

the tender/contract, the following shall be the order of precedence: 

a. Letter of Award 

b. Bill(s) of Quantities. 

c. Special Conditions of Contract. 

d. General Conditions of Contract. 

For example, if any item is found common in Special Conditions of contract 

and General Conditions of Contract then the provision given in Special 

Conditions of Contract will prevail over General Conditions of Contract for the 

same item. 

(xiv) Contractor must fill up all the schedules and furnish all the required 

information on e-mode as per the instructions given in various sections of the 

Tender Document. 

(xv) Submission of a tender by a tenderer implies that he had read all the tender 

document including amendments/corrigendum if any, visited the site and made 

himself aware of the scope of the work to be done, local conditions and other 

factors having any bearing on the execution of the work. 

(xvi) DFCCIL reserves all rights to reject any tender including of those tenders who 

fail to comply with the instructions without assigning any reason whatsoever 

and does not bind itself to accept the lowest or any specific tender. The 

decision of DFCCIL in this regard shall be final and binding. Any failure on the 

part of the tenderer to observe the prescribed procedure and any attempt to 

canvass for the work will prejudice the tenderer’s bid. 

(xvii) Tenderers may note that they are liable to be disqualified at any time during 

tendering process in case any of the information furnished by them is not found 

to be true. Bid Security of such tenderer shall be forfeited. The decision of the 

DFCCIL in this regard shall be final and binding. 
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(xviii) Evaluation of tenders will be made on the basis of fulfilment of Eligibility 

Criteria mentioned in the Bid Document. However, DFCCIL reserves the right 

to seek any clarification from the contractor. 
 

B) PREPARATION & SUBMISSION OF TENDER: 
 

i. For Document mentioned at S. No. 1 of the checklist above, the E-

Receipt of IREPS payment transaction for Bid Security or scanned 

copy of the Bank Guarantee Bond shall be uploaded by the Tenderer 

online as attachment on E-Procurement Portal i.e., IREPS while 

applying the tender. 
 

The original Bank Guarantee should be delivered in person to the 

official nominated as indicated in the tender document before closing 

date for submission of bids (i.e., excluding the last date of bid 

submission). 
 

ii. For Document mentioned at S. No. 2 of the checklist above, the E-

Receipt of IREPS payment transaction for Cost of Bid Document shall 

be uploaded by the Tenderer as attachment online on E-Procurement 

Portal i.e., IREPS while applying the tender. 
 

iii. Document mentioned at S. No. 3 to 20 above of the Check list 

[Technical Bid (Packet-A)] should be scanned and uploaded as 

attachment at E-Procurement Portal i.e., IREPS (www.ireps.gov.in). The 

detailed instructions of E-tendering can be read through website 

www.ireps.gov.in (Centre link provided on the home page). 
 

iv. Document mentioned at S. No. 21 & 22 of the Check list [Technical 

Bid (Packet-A)] should first be downloaded from E-Procurement 

Portal i.e., IREPS (in PDF Format) and thereafter upload them to E-

Tender IREPS Portal, through digital signature. 

 

v. For Document No. 23 of the Check list [Financial Bid (Packet-B)], 

Financial Bid to be filled and submitted on E-Procurement Portal i.e., 

IREPS (www.ireps.gov.in) by following the steps available at IREPS 

Portal.   

 

C) Modification/ Substitution/ Withdrawal of bids: 

(i)  Once bid is submitted, the tenderer will not be allowed to withdraw the offer. 

(ii)  The tenderer can however modify their bid till closing time of tender. In case of 

revising the bid, the revised bid will supersede earlier bids and the latest bid will 

be considered for evaluation. 

 

D) PRE-BID MEETING: 
 

Bidders may request for a clarification on any Clause(s) of the Bid Document on or 

before the date of Pre-Bid meeting. Any request for clarification must be sent in 

http://www.tenderwizard.com/DFCCIL
http://www.tenderwizard.com/DFCCIL
http://www.ireps.gov.in/
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writing, or by standard electronic means to DFCCIL. DFCCIL will respond with 

explanation of queries on E-Tender Portal (including an explanation of the query but 

without disclosing the source of query) only. If DFCCIL deem it necessary to amend 

the Bid Document as a result of clarification or any other reason, it shall do so.  

 

At any time before the submission of tender, DFCCIL may modify/amend the bid 

document and extend the last date of submission/opening of the tender by issuing a 

corrigendum/addendum.  

 

Any Corrigendum/Addendum thus issued shall form part of tender document and shall 

be posted only on www.ireps.gov.in and the Bidders are thus advised to update their 

information by using said website www.ireps.gov.in. To give the Bidders reasonable 

time to take an amendment into account in their bids and on account of any other 

reasonable circumstances, DFCCIL may at its discretion, extend the deadline for the 

submission/opening of the tender.  

 

A Pre-Bid meeting with the prospective Bidders shall be conducted as per the 

scheduled date & time mentioned in the NIT. However, if any change occurs in date & 

time of the meeting then it would be communicated through www.ireps.gov.in only.  

 

E)  OPENING AND EVALUATION OF BIDS:  

 

(i) Opening of Bids will be done through online process at www.ireps.gov.in. 
 

(ii) E-Tender shall be opened Online at the address given below at the time and date 

as specified in Part-1 (Notice Inviting Tender) in the presence of Tenderers of 

their authorized representatives, if they choose to attend the Online Tender 

Opening. 
 

 

Address: Online Opening of Tender 

Dedicated Freight Corridor Corporation of India Ltd. 

CGM/Noida Unit, DFC Complex, Sector-145, Noida-201306, U.P. 
 

(iii) For participating in the tender, the authorized signatory holding Power of 

Attorney shall be the Digital Signatory.  
 

(iv) The Authority shall Open Bid Documents received in electronic from online on 

the date and time as specified in the NIT. 

 

(v) The Authority will subsequently examine and evaluate the Technical Bids in 

accordance with the provisions set out in the BID DOCUMENTS.  

 

(vi) The Financial Bids will be opened only of the pre-qualified Bidders (only after 

technical evaluation) & the date of opening of Financial Bids will be notified 

later on. 

 

 

 

 

http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
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DISCLAIMER 
 

The Bidder must read all the instructions in the BID DOCUMENTS and ensure to complete the 

tender submission process in time as www.ireps.gov.in will stop accepting any online tender after 

tender closing due date and time as specified in the NIT. 

 

The agency may visit the site on any working day to assess the site conditions and scope of work 

before submitting their offer.  

 

1.3.3 About the Tender     

 

(i) Tentative Estimated Cost of Construction: The tentative estimated cost of construction of 

Residential Complex work, for which, this Architectural Design & Project Management 

Consultancy tender has been invited is approximately Rs. 235 Cr.  

 

(ii) The tenderer(s) shall be governed by General Conditions of Contract (GCC), Preamble and 

General Instructions to Tenderers (ITT) and Special Conditions of Contract (SCC). Wherever, 

there is a conflict in any condition between GCC and Special Conditions of Contract 

mentioned in the tender documents, the condition mentioned in Special Conditions of Contract 

will prevail.  However, DFCCIL decision in this connection shall be final and binding. 

 

1.3.4 Form of Tender (Two Packet System of Tendering) 

 

With the view to access the tenders technically without being influenced by the financial bids, 

“Two packet system of tendering” shall be adopted. The Tender bid shall have to be submitted 

in Two Packet System (through IREPS i.e., www.ireps.gov.in)  

 

"Packet-A” 

 

Eligibility/Qualifying Element of the tender bid along with other requisite documents as 

mentioned in technical bid (Packet-A) of Check List, Part-I Chapter-I of the Tender 

Document. 

 

"Packet-B” 

 

Price Element of tender bid with percentage fee quoted on the tentative estimated construction 

cost of work duly filled in as mentioned in financial bid (Packet-B) of Check List, Part-I 

Chapter-I of the Tender Document. 

 

The technical bid (Packet-A) shall be opened on the date of tender opening and the detailed 

scrutiny of technical bid shall be carried out. The “Financial Bid” (Packet-B) shall be opened 

only of those tenderers who qualify in “Technical Bid”.  

 

1.3.5 Provision of make in India policy 2017 issued by Govt. of India, as amended time to time, shall 

be followed for consideration of tenders.  

 

 

 

 

http://www.ireps.gov.in/
http://www.ireps.gov.in/
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1.3.6     Tender Document 
  

This tender document consists of following eight parts: 
 

CHAPTERS DESCRIPTION 

Chapter-I Check list of documents to be uploaded/submitted in the E-Tender 

Chapter-II Notice Inviting E-Tender 

Chapter-III Preamble and General Instructions to Tenderers 

Chapter-IV Tender Evaluation 

Chapter-V Scope of Services & Payment Schedule 

Chapter-VI General Conditions of Contract (GCC) 

Chapter-VII Special Conditions of Contract (SCC) 

Chapter-VIII Tender Forms 

 

1.3.7 TENDER FORM  
 

1. Instructions to Tenderers and Conditions of Tender: The following documents form part of 

Tender / Contract: 

(a) Tender Forms  

(b) Special Conditions/Specifications, if any (enclosed) 

(c) Bill of quantities/Schedule of work, if any (enclosed) 

(d) Standard General Conditions of Contract (GCC).  

2.   The Tenderer(s) shall quote his / their rates as a percentage fee on the tentative estimated cost of 

construction work and must tender for all the items shown in the scope of work/schedule of 

work attached. The DFCCIL does not guarantee work under each item of the scope of 

work/schedule of work attached. The tenderer(s) shall quote rates / rebates/fee only at specified 

place in tender in online financial Bid. Any revision of rates / rebates/fee submitted (quoted) 

through a separate letter whether enclosed with the bid (Tender Form) or submitted separately 

or mentioned elsewhere in the document other than specified place shall be summarily 

ignored and will not be considered. 

3. Tenders containing erasures and / or alterations of tender documents are liable to be rejected.  

Any correction made by tender(s) in his/their entries must be attested by him / them. 

4. The works are required to be completed within a period of 30 months from the date of starting 

of actual work/services by the Consultant as notified by DFCCIL. However, Consultancy 

services will be for a period of 30 Months; however, consultancy services will be co-terminus 

with the project and if building contractor’s time period is extended for whatsoever reasons, 

Consultancy services also would be deemed to have been extended by the same time period 

without any extra cost over and above the accepted rates of consultancy contract 

 

1.3.7(A) Omissions & Discrepancies: Should a tenderer find discrepancies in or omissions from the 

drawings or any of the Tender Forms or should he be in doubt as to their meaning, he should at 

once notify the authority inviting tenders. The tender inviting authority may, if deemed 

necessary, clarify the same to all tenderers. It shall be understood that every endeavor has been 

made to avoid any error which can materially affect the basis of tender and successful tenderer 

shall take upon himself and provide for the risk of any error which may subsequently be 

discovered and shall make no subsequent claim on account thereof. 
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1.3.8     Sale & Submission of Tender Document: 
 

1.3.8.1 Cost of Tender document: -  
 

Tender document is available on www.ireps.gov.in and the same can be downloaded and used as 

tender documents for submitting the offer. The cost of tender document as prescribed in the NIT 

shall be deposited online through payment gateway of www.ireps.gov.in by the tenderer.  
 

1.3.8.2 Bid Security: -  
 

(1) (a) The tenderer shall be required to submit the Bid Security with the tender for the due 

performance with the stipulation to keep the offer open till such date as specified in the tender, 

under the conditions of tender. The Bid Security shall be as under:  

 

Value of the Work Bid Security 

For works estimated to cost up to ₹ 1 

crore 

2% of the estimated cost of the work 

For works estimated to cost more than 

₹ 1 crore 

₹ 2 lakh plus ½% (half percent) of the excess of the 

estimated cost of work beyond ₹ 1 crore subject to a 

maximum of ₹ 1 crore 

    

 Note:  

(i) The Bid Security shall be rounded off to the nearest ₹100. This Bid Security shall 

be applicable for all modes of tendering. 

 

(ii) Any firm recognized by Department of Industrial Policy and Promotion (DIPP) as 

‘Startups’ shall be exempted from payment of Bid Security detailed above. 

 

(iii) Labour Cooperative Societies shall submit only 50% of above Bid Security 

detailed above.  
 

(b)  It shall be understood that the tender documents have been issued to the tenderer and 

the tenderer is permitted to tender in consideration of stipulation on his part, that after 

submitting his tender he will not resile from his offer or modify the terms and 

conditions thereof in a manner not acceptable to the Engineer. Should the tenderer fail 

to observe or comply with the said stipulation, the aforesaid amount shall be liable to be 

forfeited to the DFCCIL. 

 

(c)  If his tender is accepted, this Bid Security mentioned in sub para 1(a) above will be 

retained as part security for the due and faithful fulfillment of the contract in terms of 

Clause 16 of the Standard General Conditions of Contract. The Bid Security of other 

Tenderers shall, save as herein before provided, be returned to them, but the DFCCIL 

shall not be responsible for any loss or depreciation that may happen thereto while in 

their possession, nor be liable to pay interest thereon. 

 

(2) The Bid Security shall be deposited either in cash through e-payment gateway or submitted as 

Bank Guarantee bond from a scheduled commercial bank of India or as mentioned in tender 

documents. The Bank Guarantee bond shall be as per “Form No. 1D” and shall be valid for a 

period of 90 days beyond the bid validity period. 
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(3)     In case, submission of Bid Security in the form of Bank Guarantee, following 

shall be ensured: 

i. A scanned copy of the Bank Guarantee shall be uploaded on e-Procurement Portal 

(IREPS) while applying to the tender. 

 

ii. The original Bank Guarantee should be delivered in person to the official nominated as 

indicated in the tender document before closing date for submission of bids (i.e., 

excluding the last date of submission of bids).  

 

iii. Non submission of scanned copy of Bank Guarantee with the bid on e-tendering portal 

(IREPS) and/or non-submission of original Bank Guarantee within the specified period 

shall lead to summary rejection of bid.  

 

iv. The Tender Security shall remain valid for a period of 90 days beyond the validity 

period for the Tender. 

 

v. The details of the BG, physically submitted should match with the details available in 

the scanned copy and the data entered during bid submission time, failing which the bid 

will be rejected 

 

vi. The Bank Guarantee shall be placed in an envelope, which shall be sealed. The 

envelope shall clearly bear the identification “Bid for the Name of Project” and shall 

clearly indicate the name and address of the Bidder. In addition, the Bid Due Date 

should be indicated on the right-hand top corner of the envelope. 

 

vii. The envelope shall be addressed to the officer and address as mentioned in the tender 

document. 

 

viii. If the envelope is not sealed and marked as instructed above, the Railway/DFCCIL 

assumes no responsibility for the misplacement or premature opening of the contents of 

the Bid submitted and consequent losses, if any, suffered by the  

Bidder. 
 

(4)   (a)  Subject to exemptions provided under para 1.3.8.2 above, the tender must be accompanied by a 

Bid   Security as mentioned in tender documents, failing which the tender shall be summarily 

rejected. 

(b) The Tenderer(s) shall keep the offer open for a minimum period of 180 days from the date of 

closing of the Tender. It is understood that the tender documents have been issued to the 

Tenderer(s) and the Tenderer(s), is / are permitted to tender in consideration of the stipulation 

on his / their part that after submitting his / their tender subject to the period being extended 

further, if required by mutual agreement from time to time, he will not resile from his offer or 

modify the terms and conditions thereof in a manner not acceptable to DFCCIL. Should the 

tenderer fail to observe or comply with the foregoing stipulation, the amount deposited as Bid 

Security for the due performance of the above stipulation, shall be forfeited to the DFCCIL.  

1.3.8.3 Clause applicable for tender documents downloaded from Internet 
 

Tenderer/s are free to download tender documents at their own cost, for the purpose of perusal as 

well as for using the same as tender document for submitting their offer. Master copy of the 

tender document will be available in the office of Chief General Manager/ Noida Unit. 
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After award of the work, an agreement will be drawn up. The agreement shall be prepared based 

on the master copy available in the office of Chief General Manager, Dedicated Freight Corridor 

Corporation of India Limited, DFC Complex, Sector-145, Noida-201306, U.P, India and not based 

on the tender documents submitted by the Tenderer. In case of any discrepancy between the 

tender documents downloaded from the internet and the master copy, later shall prevail and will 

be binding on the Tenderers. No claim on this account shall been entertained. 
 
 

1.3.8.4 Complete tender documents must be submitted online duly completed in all respect on 

www.ireps.gov.in upto 15.00 Hrs on 20.08.2024. The “Packet-A (TECHNICAL BID)” will be 

opened at 15:30 Hrs on 20.08.2024 and read out in the presence of such tenderer(s) as is/are 

present. In case the intended date for opening of tenders is declared a holiday, the tenders will be 

opened on the next working day at the same time. Any modified date and time for submission of 

tenders shall be uploaded on www.ireps.gov.in.The detail procedure of tender opening will be as 

per para- 1.3.9 below. 
 

1.3.8.5 The rates should be quoted in figures as well as in words. If there is variation between rates 

quoted in figures and in words, the rate quoted in ‘words’ shall be taken as correct. If more than 

one or improper rates are tendered for the same item, the tender is liable to be rejected. 
 

1.3.8.6 Tender document along with all Corrigendum(s)/Addendum(s) is to be digitally signed by the 

tenderers or such person/s on his/their behalf who is/are legally authorized to sign for him/them. 
 

1.3.8.7 Tenders containing erasures and/or alteration of the tender documents are liable to be rejected. 

Any correction made by Tenderer(s) in his/their entries must be attested by him/them.  
 

1.3.9 Care in Submission of Tenders– 

(a)  (i) Before submitting a tender, the tenderer will be deemed to have satisfied himself by actual 

inspection of the site and locality of the works/services, that all conditions liable to be 

encountered during the execution of the works/services are taken into account with that the 

rates he enters in the tender forms are adequate and all-inclusive to accord with the 

provisions in Clause 37 of the Standard General Conditions of Contract for the completion 

of works/services to the entire satisfaction of the DFCCIL. 

(ii) Tenderers will examine the various provisions of the Central Goods and Services Tax Act, 

2017(CGST)/Integrated Goods and Services Tax Act, 2017(IGST)/Union Territory Goods 

and Services Tax Act, 2017(UTGST)/respective state’s State Goods and Services Tax Act 

(SGST) also, as notified by Central/State Govt & as amended from time to time and 

applicable taxes before bidding. Tenderers will ensure that full benefit of Input Tax (ITC) 

likely to be availed by them is duly considered while quoting rates. 

(iii) The successful tenderer who is liable to be registered under CGST/IGST/UTGST/SGST 

Act shall submit GSTIN along with other details required under 

CGST/IGST/UTGST/SGST Act to Railway/DFCCIL immediately after the award of 

contract, without which no payment shall be released to the Consultant. The Consultant 

shall be responsible for deposition of applicable GST to the concerned authority. 

(iv) In case, the successful tenderer is not liable to be registered under 

CGST/IGST/UTGST/SGST Act, the railway/DFCCIL shall deduct the applicable GST 

from his/their bills under reverse charge mechanism (RCM) and deposit the same to the 

concerned authority. 

(v) Contractor shall be liable to pay/refund the amount collected as GST to the DFCCIL along 

with interest and penalties, if any imposed by the authorities, in case GST input tac credit 

of DFCCIL is denied/rejected by the tax authorities due to reasons mentioned below but 

not limited to:  

http://www.ireps.gov.in/
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Wrong/incorrect invoice s issued by Contractor;  

No-filing of GST returns;  

Non-payment of GST collected from Indian Railways to the authorities;  

Any other non-compliance done by Contractor;  

General Indemnity: Contractor hereby agrees to indemnify and hold harmless the 

DFCCIL from and against any and all losses, including loss on account of Input Tax Credit 

and all losses incurred by the DFCCIL relating to or arising out of or in connection with 

any actual or threatened claim, legal action, proceedings, prosecution or inquiry by or 

against the DFCCIL arising out, directly or indirectly, of failure by the contractor to 

comply with the provisions of GST and related laws, or based upon or arising from any 

failure by the Contractor.  

Retention Money: Any payment liable to be paid by DFCCIL to contractor against the 

goods or services or both supplied by such contractor to DFCCIL shall be kept on hold in 

case supplier makes any non-compliance of any of the GST law provisions including non-

reporting of invoices in GST returns. Such payment shall be released after proper 

verification of records and availability of ITC to DFCCIL as per provisions of GST Law. 

(b) When work is tendered for by a firm or company the tender shall be signed by the 

individual legally authorized to enter into commitments on their behalf. 

(c) The Railway/DFCCIL will not be bound by any power of attorney granted by the tenderer 

or by changes in the composition of the firm made subsequent to the execution of the 

contract. It may however, recognize such power of attorney and changes after obtaining 

proper legal advice, the cost of which will be chargeable to the Consultant.  

(d) The tenderers shall submit a copy of certificate stating that all their statements/documents 

submitted along with bid are true and factual. Standard format of certificate to be 

submitted by the bidder is enclosed as “Form-1B”. In addition to “Form-1B”, in case of 

other than Company/Proprietary firm. “Form-1C” shall also be submitted by the each 

member of a Partnership Firm / Hindu Undivided Family (HUH) / Limited Liability 

Partnership (LLP) etc, as the case may be. Non submission of above certificate(s) by the 

bidder shall result in summarily rejection of his/their bid. It shall be mandatorily 

incumbent upon the tenderer to identify, state and submit the supporting documents duly 

self-attested/digitally signed by which they/he is qualifying the Qualifying Criteria 

mentioned in the Tender Document. 
 

1.3.10   Withdrawal of Tender: No tender can be withdrawn after submission and    during 

tender validity period.  
 

1.3.11 Canvassing: No tenderer is permitted to canvass to DFCCIL on any matter relating to this 

tender.  Any tenderer found doing so, may be disqualified and his bid may be rejected. 

1.3.12 Only One Proposal: 

The Consultant(s) shall only submit one bid. If a Consultant submits more than one bid, such 

bids shall be summarily rejected. 

1.3.13 Bid Validity: 
 

The Consultant(s) bid shall remain valid for 180 days after the last date fixed for submission 

of tender including the extension(s) given, if any. 
 

1.3.14  Clarifications and Amendments to RFP DOCUMENT:  
     

 Bidders may request a clarification of any of the issue related to the RFP document up to the 
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date pre bid meeting. Any request for clarification must be given in writing. The responses 

of DFCCIL will be uploaded in the website (www.ireps.com), without identifying the source 

of inquiry. 
 

At any time before the proposal due date, the DFCCIL may, whether at its own initiative, or 

in response to a clarification requested by a firm, amend the RFP by issuing an 

amendment/corrigendum. The amendment/corrigendum shall be uploaded in the website 

(www.ireps.com) only. The amendments shall be binding on the bidders. To give bidders 

reasonable time to take an amendment/corrigendum into account in their proposals, the 

DFCCIL may at its discretion, if the amendment is substantial, extend the deadline for the 

RFP submission by uploading a notice on E-tender Portal only. In case there is a substantial 

change in RFP, DFCCIL may publish the revised RFP. Revised RFP will be uploaded on E-

Tender portal only. 

1.3.15 Preparation of Bid Proposal: 
 

(i) In preparing their tender, Consultant(s) are expected to examine in detail the tender 

document. The tender shall contain technical & financial Bid. 
 

(ii) The bid proposals, all related correspondence exchanged by the Consultant(s) & DFCCIL 

and the contract to be signed with the winning Consultant shall be written in the English 

language. 

1.3.16 Technical Bid Proposal: 
 

(i)  The Technical bid shall not include any financial information. A Technical bid containing 

financial information shall be declared non-responsive/invalid. 

 

(ii)  The Technical bid may be declared non-responsive/invalid, if the bid is not accompanied by 

the requisite documents (as specified in “Check List of items pertaining to Technical Bid”). 

1.3.17 Financial bid Proposals: 
 

 The Financial bid shall not include any technical condition/ information. Financial offer 

shall be submitted in online mode only through IREPS Portal.  

1.3.18 Submission, Receipt and Opening of bids: 
 

(i) The technical bid documents shall contain no interlineations or overwriting, except as 

necessary to correct errors made by the Consultants themselves. The person who signed 

tender documents must initial such corrections.  
 

(ii) DFCCIL shall first open the technical bid on due date of opening. The Financial bid shall 

remain securely stored and will only be opened of those tenderers who are technically 

qualified. The Financial bid opening date will be conveyed later to technically qualified 

bidders at a later date through IREPS Portal only. 
 

1.3.19    Right of DFCCIL to Deal with Tenders 
 

The DFCCIL reserves the right of not to invite tenders for any of DFCCIL work or 

works/services or to invite open or limited tenders and when tenders are called to accept a 

tender in whole or in part or reject any tender or all tenders without assigning reasons for 

any such action. In case if tender is accepted in part by DFCCIL administration, Letter of 

Acceptance shall be issued as counter offer to the Tenderer, which shall be subject to 

acceptance by the Tenderer. 
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The authority for the acceptance of the tender will rest with the DFCCIL.  It shall not be 

obligatory on the said authority to accept the lowest tender or any other tender, and 

tenderer(s) shall neither demand any explanation for the cause of rejection of his/ their 

tender nor the DFCCIL to assign reasons for declining to consider or reject any particular 

tender or tenders. 

If the tenderer(s) deliberately gives / give wrong information in his / their tender or creates 

/ create circumstances for the acceptance of his / their tender, the DFCCIL reserves the 

right to reject such tender at any stage.   

If any partner(s) of a partnership firm expires after the submission of its tender or after the 

acceptance of its tender, the DFCCIL shall deem such tender as cancelled/contract as 

terminated under clause 61 of the Standard General Conditions of Contract, unless the firm 

retains its character as per partnership agreement. If a sole proprietor expires after the 

submission of tender or after the acceptance of tender, the DFCCIL shall deem such tender 

as cancelled / contract as terminated under clause 61 of the Standard General Conditions of 

Contract. 
 

1.3.20 Permission to Bid for a bidder from a country which shares Land boundary with India:  
 

Any bidder from the countries sharing a land border with India will be eligible to bid in 

any procurement of works (including turnkey projects) only if the bidder is registered with 

the Competent Authority. The Competent Authority for registration will be the 

Registration Committee constituted by the Department for Promotion of Industry and 

Internal Trade (DPIIT), Government of India. For interpretation of this para, Department 

of Expenditure, Ministry of Finance, Government of India letter F.No.6/18/2019-PPD 

dated 23/07/2020 shall be referred. 

 

1.3.21 Conflict of Interest: 
 

DFCCIL policies require that selected bidders under contracts provide professional, 

objective, and impartial advice and at all times hold the DFCCIL’s interest’s 

paramount, avoid conflicts with other assignments or their own corporate interests 

and act without any consideration for future work. Bidders shall not be engaged 

for any assignment that would be in conflict with their prior or current obligations to 

other DFCCILs, or that may place them in a position of not being able to carry out 

the assignment in the best interest of DFCCIL. Without limitation on the generality of 

the foregoing, bidders, and any of their associates shall be considered to have a 

conflict of interest and shall not be engaged under any of the circumstances set forth 

below: - 
 

(i) If a consultant combines the function of consulting with those of contracting and/or 

supply of equipment; or 
 

 

(ii) If a consultant is associated with or affiliated to a contractor or manufacturer; or 

 

(iii) If a consultant is associated with or affiliated to or combines the function of consulting 

with firm that prepared the Detailed Project Report (DPR) or proof checking engineering 

design for the projects(s) under assignment. 

 
(iv) If a consultant is owned by a contractor or a manufacturing firm for the projects(s) under 

assignment offering services as bidders for the consultant should include  relevant  

information  on  such  relationships  along  with  a statement in the Technical  proposal  

cover  letter  to  the  effect  that  the consultant will  limit its role to that of a consultant 
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and disqualify itself and its associates from work, in any other capacity or any future 

project within the next five years (subject to adjustment by DFCCIL in special cases), that 

may emerge from this assignment (including  bidding  or any part of the future project). 

The contract with the consultant selected to undertake this assignment will contain an 

appropriate provision to such effect; or 

 
(v) If there is a conflict among consulting assignments, the consultant (including its 

personnel) and any subsidiaries or entities controlled by such consultant shall not be 

engaged for the relevant assignment. 

 

1.3.22 Fraud and Corruption: 
 

DFCCIL requires that bidders to observe the highest standard of ethics during the selection 

process and in execution of contracts. In pursuance of this policy, the DFCCIL: 

 

(i) Defines, for the purposes of this provision, the terms set forth below as follows: 
 

(a) “Corrupt practice” means the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence the action of any party in the consultant 

selection process or in contract execution; 
 

(b) “Fraudulent practice” means a representation or omission of facts in order to influence a 

selection process or the execution of a contract; 
 

(c) “Collusive practices” means a scheme of arrangement between two or more bidders, 

designed to influence the action of any party in a consultant selection process or the 

execution of a contract; 
 

(d) “Coercive practices” means harming or threatening to harm, directly or indirectly, persons 

or their property to influence their participation in a consultant selection process, or affect 

the execution of a contract; and 

 

(ii) DFCCIL will reject a proposal for award if it determines that the consultant recommended for 

award has directly, or through an agent, engaged in corrupt, fraudulent, collusive, or coercive 

practices in competing for the contract in question; 

 

(iii) DFCCIL will sanction a party or its successor, including declaring ineligible, either indefinitely 

or for a stated period of time, such party or successor from participation in DFCCIL-financed 

activities if it at any time collusive or coercive practices in competing for, or in executing, an 

DFCCIL-financed contract; and 

 

DFCCIL will have the right to require that, in consultant selection documentation and in 

contracts financed by the DFCCIL, a provision be included requiring bidders to permit the 

DFCCIL or its representative to inspect their accounts and records and other DOCUMENT 

relating to consultant selection and to the performance of the contract and to have them audited 

by auditors appointed by the DFCCIL 

 

1.3.23 Right of Rejection: 
 

The DFCCIL reserves the right to reject any proposal that does not address all the 

requirements of the RFP. In addition, the DFCCIL reserves the right to accept or reject 

any proposal submitted by the Consultants, and to cancel the RFP process and reject all 
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proposal submissions at any time, without thereby incurring any liability to the affected 

Consultant or any obligation to inform the affected Consultant the grounds for 

DFCCIL’s action. 

 

1.3.24 Disqualification: 
 

The Selection Committee may disqualify bids on account of but not limited to the 

following reasons: 
 

(i) If received after the last date and time. 
 

(ii) If the bidder disregards any of the terms & conditions of the bid and/or leaves any 

ambiguity in calculation of the consultancy fee 
 

(iii) If the participant attempts to influence any member of the selection board. 
 

(iv) Conditional bids. 

 

The decision of the selection committee in the matter of disqualification shall be final and 

binding on the firms. 

 

1.3.25 Termination of Bid: 
 

Against all expectations entertained by DFCCIL, if none of the participating firms could be 

declared by the selection committee as the winner of the bid, the bidding will be regarded as 

terminated. 
 

DFCCIL reserves right to accept or reject only / all bidders including the lowest bidder 

without assigning any reason(s) whatsoever. 
 

 

1.3.26  Clarification of Bids: - 
 

To assist in the examination, evaluation & comparison and pre-qualification of the Tender, the 

DFCCIL may, at its discretion, ask any Bidder for a clarification of its Bid.  Any clarification 

submitted by a Bidder that is not in response to a request by the DFCCIL shall not be 

entertained or considered. The DFCCIL request for clarification and the response of the 

bidder in this regard shall be in writing.  

  

However, if a Bidder does not provide clarification of its bid by the date and time 

communicated in the DFCCIL request for clarification, the bid shall be evaluated as per the 

documents submitted along with the bid. 
 

1.3.27 Execution of Contract Agreement: - 
 

1.3.28 The Tenderer whose tender is accepted shall be required to appear in person at the office of 

Chief General Manager, Dedicated Freight Corridor Corporation of India Limited, 

Sector-145, Noida-201306, as the case may be, or if tenderer is a firm or corporation, a duly 

authorized representative shall appear and execute the contract agreement within 07 days of 

notice from DFCCIL that the contract agreement is ready. The Contract Agreement shall be 

entered into by DFCCIL only after submission of valid Performance Guarantee by the 

Contractor. Failure to do so shall constitute a breach of the agreement affected by the 

acceptance of the tender. In such cases, the DFCCIL may determine that such tenderer has 

abandoned the contract and there upon his tender and acceptance thereof shall be treated as 

cancelled and the DFCCIL shall be entitled to forfeit the full amount of the earnest money and 
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other dues payable to the Contractor under this contract. The failed Contractor shall be 

debarred from participating in the re-tender for that work. 
 

 

1.3.29 Form of Contract Document:  Every contract shall be complete in respect of the document it 

shall so constitute.  Not less than 2 copies of the contract document shall be signed by the 

competent authority and the Contractor and one copy given to the Contractor (there would be 

no need of signing two copies if agreement is signed digitally). 

 

(a)   Not Applicable. 

 

(b)   For contracts for specific works, the contract document required to be executed by the 

tenderer whose tender is accepted shall be an agreement as per specimen form “Form-5”. 

 

1.3.30 Minimum Eligibility Criteria 

 
 

Item 

No. 

Pre-Qualification Requirement Supporting document/s to be uploaded & 

submitted 

2.1 The Architect shall have license to practice 

architecture or render architectural/consulting 

services in India by Council of Architecture or the 

Govt. of India. The registration of the architect 

should be valid on the date of opening of the 

technical bid. 

Documentary proof in the form of copy of the 

Registration certificate(s) from Council of 

Architecture or Government of India in 

connection with license to practice architecture 

or render architectural services is required to be 

uploaded & submitted by the Tenderer. 

2.2 Only Architectural Design & Project Management 

Consultancy Firms that are Registered or 

Incorporated in India are eligible to compete. The 

consultancy firm shall have been established 

(registered in India) for at least last 7 years. (Last 7 

years shall be counted from last day of month 

previous to the one in which tender is invited).    

Documentary proof in the form of copy of the 

Proprietorship, Registration certificate or 

Certificate of incorporation of the firm is 

required to be uploaded & submitted by the 

Tenderer in this regard. 

2. 3 The tenderer must have successfully completed or 

substantially completed following categories of 

work(s) for providing “Comprehensive 

Architectural Design & Project Management 

Consultancy services for construction of Multi 

Story RCC framed buildings” during last 07 

(seven) years, ending last day of month previous to 

the one in which tender is invited:  

 

(a) i. Three jobs of Comprehensive Architectural 

Design & Project Management consultancy fee 

of at least Rs. 1.76 Crore each. 

OR 
 

ii. Two jobs of Comprehensive Architectural 

Design & Project Management consultancy fee 

of at least Rs. 2.35 Crore each. 

OR 

iii. One job of Comprehensive Architectural 

Design & Project Management consultancy fee 

of at least Rs. 3.52 Crore. 

Documentary proof in the form of relevant work 

completion certificate from client (of having 

successfully completed/substantially completed 

Comprehensive Architectural Design & Project 

Management Consultancy services) along with 

work order etc. are required to be uploaded & 

submitted by the Tenderer in this regard. 
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AND  

(b) 

 

i. Three Jobs of Comprehensive Architectural 

Design & Project Management consultancy for 

project construction cost of at least   Rs. 70.50 

Crore each. 
 

OR 
 

ii. Two jobs of Comprehensive Architectural 

Design & Project Management consultancy for 

project construction cost of at least Rs. 94.00 

Crore each. 

OR 
 

iii. One job of Comprehensive Architectural Design 
& Project Management consultancy for project 
construction cost of at least Rs. 141.00 Crore. 

Documentary proof in the form of relevant work 

completion certificate from client (of having 

successfully completed/substantially completed 

Comprehensive Architectural Design & Project 

Management Consultancy services) along with 

work order etc. are required to be uploaded & 

submitted by the Tenderer in this regard. 

 AND  

 (c) i. Three Jobs of Comprehensive Architectural 

Design & Project Management consultancy for 

at least 16,230 sqm built up area each. 
 

OR 
 

ii. Two Jobs of Comprehensive Architectural 

Design & Project Management consultancy for 

at least 21,640 sqm built up area each. 
 

OR 
 

iii. One Job of Comprehensive Architectural 

Design & Project Management consultancy for 

at least 32,460 sqm built up area. 

Documentary proof in the form of relevant work 

completion certificate from client (of having 

successfully completed/substantially completed 

Comprehensive Architectural Design & Project 

Management Consultancy services) along with 

work order etc. are required to be uploaded & 

submitted by the Tenderer in this regard. 

2.4 Regarding experience of Architectural Design 

Consultancy on Multistory RCC framed building(s) 

with Green rating, the Tenderer must have either 

completed (at least one Architectural Design 

Consultancy assignment on Multistory building 

with Green rating conforming to either GRIHA or 

equivalent IGBC/LEED rating) during last 07 

(seven) years, ending last day of month previous to 

the one in which tender is invited  

OR 

should be working on at least one Architectural 

Design Consultancy assignment on Multistory 

buildings with Green rating conforming to either 

GRIHA or equivalent IGBC /LEED rating). 

For completed or ongoing Multistory building(s) 

project with Green rating, Documentary proof in 

the form of relevant Certificate(s) from 

Client/GRIHA/IGBC/LEED along with Work 

Order etc., specifically mentioning about the 

Green building GRIHA rating or equivalent 

IGBC/LEED rating for successfully providing 

Architectural Design Consultancy Services for 

the said work/project are required to be uploaded 

& submitted by the Tenderer. 

 

 

Note: Item no. 2. 3 (a), 2. 3 (b), 2.3 (c) & 2.4 above can be for separate project(s)/work(s) also. 
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2.5 TURNOVER: 
 

The tenderer must have minimum average annual 

contractual turnover of Rs. 2.35 Cr. from 

Consultancy services in the previous three financial 

years as per the audited balance sheet(s).  

 

The average annual contractual turnover shall be 

calculated as an average of “total contractual 

payments” in the previous three financial years, as 

per the audited balance sheet. However, in case 

balance sheet of the previous year is yet to be 

prepared/audited, the audited balance sheet of the 

fourth previous year shall be considered for 

calculating average annual contractual turnover.  

 

The tenderers shall submit certificate to this 

affect as per standard format “Form-2B” 

(UDIN certificate from Chartered 

Accountant), along with copies of Audited 

Balance Sheets duly certified by the Chartered 

Accountant/Certificate from Chartered 

Accountant duly supported by Audited Balance 

Sheet. 

2.6 ADDITIONAL QUALIFYING CRETERIA:  

2.6.

1 

The tenderer either should have or should 

establish an independent fully functional 

Architectural Design & Project Management 

Consultancy office in Delhi/NCR. 

An Affidavit on non-judicial stamp paper is 

required to be uploaded & submitted by 

Tenderer in this regard. 

2.6.

2 

The Principal Architect, Structural Designer and 

Team Leader (PMC) of the firm who shall be 

working for the subject tender should have 

minimum 15 years of post-qualification 

experience in the relevant field.  

Copies of post qualification service experience 

certificates along with educational qualification 

is required to be uploaded & submitted by 

Tenderer in this regard. 

2.6.

3 

The tenderer shall be eligible to submit a proposal 

if has not been barred or blacklisted by any 

Central and/or State Govt. or Public Sector Unit in 

India. 

An Affidavit on non-judicial stamp paper is 

required to be uploaded & submitted by 

Tenderer in this regard. 

 

The definition of “Similar Work” for the above stated work is as below: 

 
“Similar work shall mean “Comprehensive Architectural Design & Project Management Consultancy 

Services for construction of Multi Story RCC framed buildings” 
 

Tenderer has to satisfy the eligibility criteria for technical capability, competence as well as for 

financial capacity and organizational resources as specified above in the tender documents to qualify for 

consideration of bid.  
 

Meaning of Multi Story Buildings: 

 

“Multi Story building means buildings having RCC framed structure of minimum G+4 story” 

The work which has been completed or substantially completed (as defined in below mentioned 

explanation) shall only be considered under the Eligible Assignment. Actual fee received by the 

consultant as certified by client organization and not the Estimated fee/Total fee mentioned for the work 

in the LOA/Work Order etc., for the project shall be considered for evaluation of Eligibility Criteria. 

Documentary proof of such actual fee received by the consultant under an assignment along with the 

actual date of completion of such work, project construction cost, total built up area constructed in the 

project and Green Building rating etc. should be submitted by the tenderer duly certified by the client 

organization. The offers submitted without documentary proof(s) are liable to be rejected.  
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For judging the technical eligibility Criteria, works which had been executed for the government/ 

semi-government organization/PSU/Public listed company/Pvt Ltd Company will only be 

considered. Work experience certificate from private individual shall not be accepted. 

In case the work is executed for Public Listed company/Private Ltd Company, the tenderer shall submit 

work experience certificate issued by the Public Listed Company/Private Ltd Company along with the 

relevant copy of Work orders, Bill of quantities, bill wise detail of payment received duly certified by 

the Chartered Accountant, TDS Certificate, GST compliant invoices etc., for all the payment received 

and copy of final/last bill paid by the company in support of above work experience certificate.   

Credentials if submitted in foreign currency shall be converted into Indian currency i.e., Indian 

Rupee as under: 

The conversion rate of US Dollars into Rupees shall be the daily representative exchange rates 

published by the Reserve Bank of India or entity authorized by RBI to do so for the relevant date or 

immediately previous date for which rates have been published. Where, relevant date shall be as on the 

last day of month previous to the one in which tender is invited. In case of any other currency, the same 

shall first be converted to US Dollars as on the last day of month previous to the one in which tender is 

invited, and the amount so derived in US Dollars shall be converted into Rupees at the aforesaid rate. 

The conversion rate of such currencies shall be the daily representative exchange rates published by the 

International Monetary Fund for the relevant date or immediately previous date for which rates have 

been published. 

[Explanation for clause 1.3.30 - Eligibility Criteria: 

1. Substantially Completed Work means an ongoing work in which payment equal to or more than 

90% of the present contract value (excluding the payment made for adjustment of Price variation 

(PVC), if any) has been made to the Consultant in that ongoing contract and no proceedings of 

termination of contract on Consultant’s default has been initiated. The credential certificate in this 

regard should have been issued not prior to 60 days of date of invitation of present tender.  

2. In case a work is started prior to 07 (seven) years, ending last day of month previous to the one in 

which tender is invited, but completed in last 07 (seven) years, ending last day of month previous to 

the one in which tender is invited, the completed work shall be considered for fulfillment of 

credentials. 

3. If a work is physically completed and completion certificate to this extent is issued by the concerned 

organization but final bill is pending, such work shall be considered for fulfillment of credentials 

4. In case of completed work, the value of final bill (gross amount) including the PVC amount (if paid) 

shall be considered as the completion cost of work. In case final bill is pending, only the total gross 

amount already paid including the PVC amount (if paid) shall be considered as the completion cost 

of work. 

In case of substantially completed work, the total gross amount already paid including the PVC 

amount (if paid), as mentioned in the certificate, shall be considered as the cost of substantially 

completed work. 

5. Not Applicable. 

6. In case a work is considered similar in nature for fulfillment of technical credentials, the overall 

cost including the PVC amount (if paid) of that completed work or substantially completed work, 

shall be considered and no separate evaluation for each component of that work shall be made to 

decide eligibility. 

7. In case of newly formed partnership firm, the credentials of individual partners from previous 

propriety firm(s) or dissolved previous partnership firm(s) or split previous partnership firm(s), 

shall be considered only to the extent of their share in previous entity on the date of dissolution / 
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split and their share in newly formed partnership firm. For example, a partner A had 30% share in 

previous entity and his share in present partnership firm is 20%. In the present tender under 

consideration, the credentials of partner A will be considered to the extent of 0.3*0.2*value of the 

work done in the previous entity. For this purpose, the tenderer shall submit along with his bid all 

the relevant documents which include copy of previous partnership deed(s), dissolution deed(s) and 

proof of surrender of PAN No.(s) in case of dissolution of partnership firm(s) etc. 

8. In case of existing partnership firm, if any one or more partners quit the partnership firm, the 

credentials of remaining partnership firm shall be re-worked out i.e., the quitting partner(s) shall 

take away his credentials to the extent of his share on the date of quitting the partnership firm(e.g. 

in a  partnership firm of partners A, B & C  having share 30%, 30% & 40% respectively and 

credentials of Rs 10 crore; in case partner C quits the firm, the credentials of this partnership firm 

shall remain as Rs 6 crore). For this purpose, the tenderer shall submit along with his bid all the 

relevant documents which include copy of previous partnership deed(s), dissolution deed(s) and 

proof of surrender of PAN No.(s) in case of dissolution of partnership firm(s) etc. 

9. In case of existing partnership firm if any new partner(s) joins the firm without any modification in 

the name and PAN/TAN no. of the firm, the credentials of partnership firm shall get enhanced to the 

extent of credentials of newly added partner(s) on the same principles as mentioned in item 6 

above. For this purpose, the tenderer shall submit along with his bid all the relevant documents 

which include copy of previous partnership deeds, dissolution/splitting deeds and proof of 

surrender of PAN No.(s) in case of dissolution of partnership firm etc. 

10. Any partner in a partnership firm cannot use or claim his credentials in any other firm without 

leaving the partnership firm i.e., In a partnership firm of A& B partners, A or B partner cannot use 

credentials of partnership firm of A&B partners in any other partnership firm or propriety firm 

without leaving partnership firm of A&B partners. 

11. In case a partner in a partnership firm is replaced due to succession as per succession law, the 

proportion of credentials of the previous partner will be passed on to the successor. 

12. If the percentage share among partners of a partnership firm is changed, but the partners remain 

the same, the credentials of the firm before such modification in the share will continue to be 

considered for the firm as it is without any change in their value. Further, in case a partner of 

partnership firm retires without taking away any credentials from the firm, the credentials of 

partnership firm shall remain the same as it is without any change in their value. 

13. In a partnership firm “AB” of A&B partners, in case A also works as propriety firm “P” or partner 

in some other partnership firm “AX”, credentials of A in propriety firm “P” or in other partnership 

firm “AX” earned after the date of becoming a partner of the firm AB shall not be added in 

partnership firm AB.  

14. In case a tenderer is LLP, the credentials of tenderer shall be worked out on above lines similar to 

a partnership firm. 

 

In case company A is merged with company B, then company B would get the credentials of company A 

also.] 

1.3.31 Credentials of Tenderer: 

 

The tenderer shall submit documents testifying tenderer’s previous experience and financial 

status in support of their technical and financial eligibility, which are acceptable to DFCCIL, 

along with the tender: 
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(a)  For Technical eligibility criteria, the details will be submitted in “Form No. 2A” along 

with supporting documents such as Work Completion Certificates and testimonials regarding 

contracting experience for the type of job for which tender is invited with list of works 

carried out in the past. 

(b) For Financial eligibility criteria, the details will be submitted in “Form No.2B” along with 

supporting documents such as Audited Balance Sheet duly certified by the Chartered 

Accountant regarding contractual payments received in the past 

 

(c) Bid Capacity (Form No. 2C) – Not Applicable 

 

(d)  Applicant’s Party Information Form “Form No. 2D” 

 

(e)  A copy of certificate stating that they are not liable to be disqualified and all their 

statements/documents submitted along with bid are true and factual. Standard format of the 

certificate to be submitted by the bidder in Form No. 1B. In addition to Form No. 1B, in 

case of other than Company/Proprietary firm, Form No. 1C shall also be submitted by each 

member of a Partnership Firm / Hindu Undivided Family (HUF)/Limited Liability 

Partnership (LLP) etc. as the case may be. Non-submission of a copy of certificate by the 

bidder shall result in summarily rejection of his/their bid. It shall be mandatorily incumbent 

upon the tenderer to identify, state and submit the supporting documents duly self-attested / 

digitally signed by which they/he are/is qualifying the Qualifying Criteria mentioned in the 

Tender Document. 

(f) The tenderer shall submit the completion certificates/certified completion certificates from 

the client(s) or Photostat of original certificates of client. These certificates should indicate 

the details of works/services carried out and successful commissioning of work/services 

executed by the tenderer. The information must also be submitted in the “Form No.2A” 

(g) Tenderer shall submit a statement of contractual payments received during last three financial 

years in the prescribed Performa as per “Form No. 2B” duly certified by Chartered 

Accountant in the form of UDIN Certificate. The above certificate shall be based on the 

form16-A issued by the employer i.e. the certificate of deduction of tax at source as per 

Income Tax Act, 1961 and Form-26AS issued by Income Tax Department. The photocopies 

of Form 16-A/Form-26AS shall be enclosed or a certificate from auditor or audited balance 

sheet certified by Chartered Accountant clearly indicating the contractual amount received. 

DFCCIL may invite the Tenderer for offline/online verification of Form-16A & Form-26AS 

in this regard. 

 

(h) The DFCCIL reserves the right to verify all statements, information and documents submitted 

by the bidder in his tender offer, and the bidder shall, when so required by the DFCCIL, 

make available all such information, evidence and documents as may be necessary for such 

verification. Any such verification or lack of such verification, by the DFCCIL shall not 

relieve the bidder of its obligations or liabilities hereunder nor will it affect any rights of the 

DFCCIL thereunder.  
 

(i)  In case of any information submitted by tenderer is found to be false forged or incorrect 
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at any time during process for evaluation of tenders, it shall lead to forfeiture of the 

tender Bid Security besides banning of business for a period of upto five years. 
 

(ii)  In case of any information submitted by tenderer is found to be false forged or incorrect 

after the award of contract, the contract shall be terminated. Bid Security, Performance 

Guarantee and Security Deposit available with the DFCCIL shall be forfeited. In 

addition, other dues of the consultant, if any, under this contract shall be forfeited and 

agency shall be banned for doing business for a period of upto five years. 

 

1.3.32  Non-compliance with any of the conditions set forth therein above is liable to result in the 

tender being rejected. 
 

(i) The tenderer shall be considered disqualified/in-eligible if: 

(a) The Tenderer or any of its partners and/or subconsultants included in the tender has 

been banned for business with Ministry of Railways/DFCCIL along with any of its 

attached and subordinate offices through an order issued by Ministry of Railways as 

per list available on Web site (http://www.indianrailways.gov.in/railwayboard) of 

Railway Board pertaining to banning of Business, with the banning being valid as on 

the date of submission of the Tender. 

 

(b) The Tenderer or any of its partners has suffered bankruptcy/insolvency or it is in the 

process of winding-up or there is a case of insolvency pending before any Court on 

the deadline of submission of application. 

 

1.3.33   Execution of Contract Documents: 
 

 The successful Tenderer(s) shall be required to execute an agreement with the DFCCIL for carrying out 

the work according to Standard General Conditions of Contract, Special Conditions/Specifications 

annexed to the tender. 

 

1.3.34   Documents to be submitted along with Tender: 

 

(i)  The tenderer shall clearly specify whether the tender is submitted on his own (Proprietary 

Firm) or on behalf of a Partnership Firm / Company/Registered Society / Registered Trust / 

Hindu Undivided Family (HUF) / Limited Liability Partnership (LLP) etc. The tenderer(s) 

shall enclose the attested copies of the constitution of their concern, and copy of PAN Card 

along with their tender.  Tender Documents in such cases are to be signed by such persons 

as may be legally competent to sign them on behalf of the firm, company, association, trust 

or society, as the case may be. 

(ii) Following documents shall be submitted by the tenderer:  

a) Sole Proprietorship Firm:  
 

 

(i) All other documents in terms of explanatory notes in Clause 1.3.30.  

 

 

http://www.indianrailways.gov.in/railwayboard
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b) HUF:  

 

(i) A copy of notarized affidavit on Stamp Paper declaring that he who is submitting the 

tender on behalf of HUF is in the position of ‘Karta’ of Hindu Undivided Family (HUF) 

and he has the authority, power and consent given by other members to act on behalf of 

HUF. 

 

(ii) All other documents in terms of explanatory notes in Clause 1.3.30. 

 

c) Partnership Firm: 

  

(i) All documents as mentioned in Clause 1.3.37 of the Part-I, Chapter-III of the Tender 

Document.  

 

d) Joint Venture (JV):  Not Applicable. 

 

e) Company registered under Companies Act 2013:  

 

(i) The copies of MOA (Memorandum of Association) / AOA (Articles of Association) of the 

company 

(ii) A copy of Certificate of Incorporation 

(iii) A copy of Authorization/Power of Attorney issued by the Company (backed by the 

resolution of Board of Directors) in favour of the individual to sign the tender on behalf of 

the company and create liability against the company. 

(iv) All other documents in terms of explanatory notes in clause 1.3.30. 

 

f) LLP (Limited Liability Partnership):  

 

(i) A copy of LLP Agreement 

(ii) A copy of Certificate of Incorporation 

(iii) A copy of Power of Attorney/Authorization issued by the LLP in favour of the individual 

to sign the tender on behalf of the LLP and create liability against the LLP.  
 

(iv) An undertaking by all partners of the LLP that they are not blacklisted or debarred by 

DFCCIL /Railways or any other Ministry / Department of the Govt. of India from 

participation in tenders / contracts as on the date of submission of bids, either in their 

individual capacity or in any firm/LLP or JV in which they were / are partners/members. 

Concealment / wrong information in regard to above shall make the contract liable for 

determination under Clause 62 of the Standard General Conditions of Contract. 

(v) All other documents in terms of explanatory notes in clause 1.3.30. 

 

g) Registered Society & Registered Trust: 
 

(i) A copy of Certificate of Registration 

(ii) A copy of Memorandum of Association of Society/Trust Deed 

(iii) A copy of Power of Attorney in favour of the individual to sign the tender documents and 

create liability against the Society/Trust. 
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(iv) A copy of Rules & Regulations of the Society 

(v) All other documents in terms of explanatory notes in clause 1.3.30. 

 

(vi) If it is NOT mentioned in the submitted tender that tender is being submitted on behalf of a 

Sole Proprietorship firm/ Partnership firm/Registered Company etc., then the tender shall 

be treated as having been submitted by the individual who has signed the tender. 

 

(vii) After opening of the tender, any document pertaining to the constitution of Sole 

Proprietorship Firm / Partnership Firm/ Registered Company/ Registered Trust / Registered 

Society / HUF/LLP etc. shall be neither asked nor considered, if submitted. Further, no suo 

moto cognizance of any document available in public domain (i.e., on internet etc.) or in 

Railway’s/DFCCIL’s record/office files etc. will be taken for consideration of the tender, if 

no such mention is available in tender offer submitted. 

 

(viii) A Tender from JV shall be considered only where permissible as per tender conditions. 

 

(ix) The DFCCIL will not be bound by any change of power of attorney or in the composition 

of the firm made subsequent to the submission of tender. DFCCIL / Railway may, 

however, recognize such power of attorney and changes after obtaining proper legal 

advice, the cost of which will be chargeable to the Consultant. 

 

The tenderer whether sole proprietor / a company or a partnership firm / registered society / registered 

trust / HUF / LLP etc if they want to act through agent or individual partner(s), should submit along 

with the tender, a copy of power of attorney duly stamped and authenticated by a Notary Public or by 

Magistrate in favour of the specific person whether he/they be partner(s) of the firm or any other person, 

specifically authorizing him/them to sign the tender, submit the tender and further to deal with the 

Tender/ Contract up to the stage of signing the agreement except in case where such specific person is 

authorized for above purposes through  a provision made in the partnership deed / Memorandum of 

Understanding / Article of Association /Board resolution, failing which tender shall be summarily 

rejected.  

A separate power of attorney duly stamped and authenticated by a Notary Public or by Magistrate in 

favour of the specific person whether he/they be partner(s) of the firm or any other person, shall be 

submitted after award of work, specifically authorizing him/them to deal with all other contractual 

activities subsequent to signing of agreement, if required.  

Note:  A Power of Attorney executed and issued overseas, the document will also have to be legalized 

by the Indian Embassy and notarized in the jurisdiction where the Power of Attorney is being issued. 

However, the Power of Attorney provided by Bidders from countries that have signed the Hague 

Legislation Convention 1961 are not required to be legalized by the Indian Embassy if it carries a 

conforming Apostille certificate. 

1.3.35 Employment/Partnership etc. of Retired Railway Employees: 

(a)  Should a tenderer 

i) be a retired Engineer of the gazetted rank or any other gazetted officer working before his 

retirement, whether in the executive or administrative capacity or whether holding a pensionable 
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post or not, in the Engineering or any other department of any of the railways/DFCCIL owned 

and administered by the President of India for the time being, OR 

ii) being partnership firm / joint venture (JV) / registered society / registered trust etc have as one 

of its partners/Members a retired Engineer of the gazetted rank or any other gazetted officer 

working before his retirement, OR 

 iii) being an incorporated company have any such retired Engineer of the gazetted rank or any 

other gazetted officer working before his retirement as one of its directors  

      AND 

in case where such Engineer or officer had not retired from government service at least 1 year 

prior to the date of submission of the tender 

THEN 

the tenderer will give full information as to the date of retirement of such Engineer or gazetted 

officer from the said service and as to whether permission for taking such contract, or if the 

Contractor be a partnership firm or an incorporated company, to become a partner or director as 

the case may be,  has been obtained by the tenderer or the Engineer or officer, as the case may be 

from the President of India or any officer, duly authorized by him in this behalf, shall be clearly 

stated in writing at the time of submitting the tender. 

b) In case, upon successful award of contract, should a tenderer depute for execution of the works 

under or to deal matters related with this contract, any retired Engineer of gazette rank or retired 

gazetted officer working before his retirement in the Engineering or any other department of any 

of the railways/DFCCIL owned and administered by the President of India for the time being, 

and now in his employment, then the tenderer will ensure that retired Engineer or retired gazetted 

officer had retired from government service at least 1 year prior to the date of his employment 

with tenderer and in case he had retired from service within a year then he possesses  the requisite 

permission from the President of India or any officer, duly authorized by him in this behalf, to get 

associated with the tenderer. 

c)    Should a tenderer or Consultant being an individual, have member(s) of his family or in the case of 

partnership firm/ company / joint venture (JV) / registered society / registered trust etc. one or 

more of his partner(s)/shareholder(s) or member(s) of the family of partner(s)/shareholder(s) 

having share of more than 1% in the tendering entity employed in gazetted capacity in the 

Engineering or any other department of the railway/DFCCIL, then the tenderer at the time of 

submission of tender, will inform the authority inviting tenders the details of such persons.  

Note: - If information as required as per 1.3.35 (a), (b), (c) above has not been furnished, contract is 

liable to be dealt in accordance with provision of clause 62 of Standard General Condition of 

contract. 

1.3.36   Joint Venture - Not Applicable 

 1.3.37 Participation of Partnership Firms in tenders: 

1.3.37.1   The Partnership Firms participating in the tender should be legally valid under the provisions 

of the Indian Partnership Act. 
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1.3.37.2 The partnership firm should have been in existence or should have been formed prior to 

submission of tender. Partnership firm should have either been registered with the Registrar or 

the partnership deed should have been notarized prior to date of tender opening as per the 

Indian Partnership Act, prior to submission of tender. 

1.3.37.3 Separate identity / name should be given to the partnership firm.  The partnership firm should 

have PAN / TAN number in its own name and PAN / TAN number in the name of any of the 

constituent partners shall not be considered.  The valid constituents of the firm shall be called 

partners. 

1.3.37.4 Once the tender has been submitted, the constitution of the firm shall not normally be allowed 

to be modified / altered / terminated during the validity of the tender as well as the currency of 

the contract except when modification becomes inevitable due to succession laws etc., in 

which case prior permission should be taken from Railway/DFCCIL and in any case the 

minimum eligibility criteria should not get vitiated.  The re-constitution of firm in such cases 

should be followed by a notary certified Supplementary Deed.  The approval for change of 

constitution of the firm, in any case, shall be at the sole discretion of the Railways/DFCCIL 

and the tenderer shall have no claims what-so-ever.  Any change in the constitution of 

Partnership firm after submission of tender shall be with the consent of all partners and with 

the signatures of all partners as that in the Partnership Deed.  Failure to observe this 

requirement shall render the offer invalid and full Bid Security shall be forfeited.   

If any Partner/s withdraws from the firm after submission of the tender and before the award 

of the contract, the offer shall be rejected and Bid Security of the tenderer will be forfeited.  If 

any new partner joins the firm after submission of tender but prior to award of contract, his / 

her credentials shall not qualify for consideration towards eligibility criteria either 

individually or in proportion to his share in the previous firm.  In case the tenderer fails to 

inform Railway/DFCCIL beforehand about any such changes / modification in the 

constitution which is inevitable due to succession laws etc. and the contract is awarded to such 

firm, then it will be considered a breach of the contract conditions liable for determination of 

the contract under Clause 62 of the Standard General Conditions of Contract. 

1.3.37.5 A partner of the firm shall not be permitted to participate either in his individual capacity or as 

a partner of any other firm in the same tender. 

1.3.37.6   The tender form shall be submitted only in the name of partnership firm. The Bid Security 

shall be submitted by partnership firm. The Bid Security submitted in the name of any 

individual partner or in the name of authorized partner (s) shall not be considered. 

1.3.37.7 On issue of Letter of Acceptance (LOA) to the partnership firm, all the guarantees like 

Performance Guarantee, guarantee for various Advances to the Contractor shall be submitted 

only in the name of the partnership firm and no splitting of guarantees among the partners 

shall be acceptable. 

 

1.3.37.8 On issue of Letter of Acceptance (LOA), contract agreement with partnership firm shall be 

executed in the name of the firm only and not in the name of any individual partner. 



CGM/DFCCIL/NOIDA UNIT/COMPREHENSIVE ARCHITECTURAL DESIGN 
CONSULTANCY & PMC SERVICES/DFC COMPLEX/2024/04 

 

Page 44 of 213 
 

 

1.3.37.9 In case the Letter of Acceptance (LOA) is issued to a partnership firm, the following 

undertakings shall be furnished by all the partners through a notarized affidavit, before signing 

of contract agreement.  

 

(a) Joint and several liabilities: 

 

The partners of the firm to which the Letter of Acceptance (LOA) is issued, shall be jointly and 

severally liable to the Railway/DFCCIL for execution of the contract in accordance with General and 

Special Conditions of the Contract. The partners shall also be liable jointly and severally for the loss, 

damages caused to the Railway/DFCCIL during the course of execution of the contract or due to non-

execution of the contract or part thereof.   

 

(b) Duration of the partnership deed and partnership firm agreement: 

 

The partnership deed/partnership firm agreement shall normally not be modified/altered/ terminated 

during the currency of contract and the maintenance period after the work is completed as contemplated 

in the conditions of the contract.  Any change carried out by partners in the constitution of the firm 

without permission of Railway/DFCCIL, shall constitute a breach of the contract, liable for 

determination of the contract under Clause 62 of the Standard General Conditions of Contract. 

 

(c) Governing laws: The partnership firm agreement shall in all respect be governed by and 

interpreted in accordance with the Indian laws. 

 

(d) No partner of the firm shall have the right to assign or transfer the interest right or liability in 

the contract without the written consent of the other partner/s and that of the Railway/DFCCIL. 

 

1.3.37.10 The tenderer shall clearly specify that the tender is submitted on behalf of a partnership firm.  

The following documents shall be submitted by the partnership firm, with the tender: 

 

(i) A notarized copy of the Partnership Deed or a copy of the Partnership deed registered with the 

Registrar. 

(ii) A notarized or registered copy of Power of Attorney in favour of the individual to tender for 

the work, sign the agreement etc. and create liability against the firm. 

(iii) An undertaking by all partners of the partnership firm that they are not blacklisted or debarred 

by Railways/DFCCIL or any other Ministry / Department of the Govt. of India from 

participation in tenders / contracts as on the date of opening of bids, either in their individual 

capacity or in any firm/LLP in which they were / are partners/members.  Concealment / wrong 

information in regard to above shall make the bid ineligible or the contract liable for 

determination under Clause 62 of the Standard General Conditions of Contract. 

 

1.3.37.11    Evaluation of eligibility of a partnership firm: 

Technical and financial eligibility of the firm shall be adjudged based on satisfactory fulfilment 

of the eligibility criteria laid down in para 1.3.30 above.  
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1.3.38   Period of Completion 

  

 Time is the essence of contract. The entire work/services are required to be completed in all 

respects within 30 months (Thirty- Months) from the date of starting of actual work/services by 

the Consultant as notified by DFCCIL. However, consultancy services will be co-terminus with 

the project and if building contractor’s time period is extended for whatsoever reasons, 

Consultancy services also would be deemed to have been extended by the same time period 

without any extra cost over and above the accepted rates of consultancy contract. The Consultant 

shall be required to maintain steady and regular progress of the works/services to the satisfaction 

of the DFCCIL to ensure that the work/services will be completed in all respects within the 

stipulated time. 

 

1.3.39 If the Tenderer/s deliberately gives any wrong information about credentials / documents in 

his/their tenders and thereby create(s) circumstances for acceptance of his/their tender, DFCCIL 

reserves the right to reject such tender at any stage, besides, shall suspend business with such 

tenderer. The Bid Security of such tenderers shall also be forfeited. 

 

1.3.40 Quantum of work/services: 
 

 The Quantum of work/services is as per scope of works mentioned in the tender document. 

 

1.3.41 Employer not bound to accept any tender: 
 

 The Employer shall not be bound to accept the lowest or any tenderer to assign any reason for 

non-acceptance or rejection of a tender. The employer reserves the right to accept any tender in 

respect of the whole or any portion of the work/services specified in the tender papers or to 

reduce the work/services or to accept any tender for less than the tendered quantities without 

assigning any reason whatsoever.  

 

1.3.42 The tenderer shall furnish information for making payment through ECS/NEFT/RTGS (Tender 

Form No. 8 of Chapter-VIII of the tender document). 

 

1.3.43 Negotiation:  

 

 Should DFCCIL decide to negotiate with a view to bring down the rates, the tenderer called for 

negotiations should furnish the following form of declaration before commencement of 

negotiations:  

 "I................................................................. do declare that in the event of failure of contemplated 

negotiations relating to Tender No............................................... dated ............................my 

original tender shall remain open for acceptance on its original terms and conditions,". 

 

1.3.44 Site Inspection: 
 

 Tenderers are requested to inspect the site and carry out careful examination to satisfy them as 

to the nature of work involved and facilities available at the site. They should note carefully all 

the existing structures and those under construction through other agencies. 

  

1.3.45 No form C & D shall be issued to the Consultant for this work. 
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1.3.46  The rates quoted by the contractor are deemed to be inclusive of all taxes, duties and levies etc. 

except GST.  

 

The GST as legally leviable and payable by the Bidder under the provisions of applicable 

law/act shall be paid extra by DFCCIL. 
 

Therefore, the Bidders should quote their rates after considering the Input Tax Credits on 

their input materials and services. Hence, Bidders should ensure that, full benefit of Input 

Tax Credit (ITC) likely to be availed by them is duly considered while quoting their rates. 
 

If any cost implication to DFCCIL is occurred on GST account because of Contractor’s 

default in filing of GST returns such as no GST number, wrong GST number, mismatch of 

GST number etc., the same shall be recovered from the Contractor’s bill or any other 

pending/future bill.  
 

1.3.47 Price Variation Clause (PVC) shall not be applicable for this work.  
 

1.3.48 Advances to Consultant- 

Any type of advances to consultant such as secured advance or mobilization advance etc., is not 

admissible under this work.  
 

 

1.3.49 Contract Value: 

 The contract value shall be inclusive of GST and all taxes and duties including ESIC, PF, 

Conditions of Contract contribution & all other statutory taxes and levies (if any) applicable to 

the Consultant/Workers etc., (as applicable) 

  

1.3.50 Taxes, Duties etc.:  

(i) GSTIN of DFCCIL will be provided to the consultant along with the letter of acceptance (LOA). 
 

(ii)  Payment to the consultant will be subjected to TDS as per rules inforce from time to time. The 

tax deduction at source (TDS) shall be done as per the provisions of Income Tax Act & GST, as 

amended from time to time and a certificate to this effect shall be provided to the consultant by 

the DFCCIL. 
 

(iii) Consultant shall submit GST compliant tax invoice containing (GSTIN of DFCCIL) and all the 

particulars as stipulated under invoice rules of GST law. Payment shall be made to the 

Consultant only after submission of GST compliant Tax Invoice.  

(iv) Increase /decrease in rate of existing GST or cess on GST shall be dealt as per Govt. guidelines 

in this regard.  
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CHAPTER-IV 

TENDER EVALUATION 
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1.4 Tender Evaluation: 
 
1.4.1 If required, DFCCIL may seek the clarifications on the technical bid of the 

applicants. If the clarifications sought by the DFCCIL are not received in 

stipulated period then technical evaluation will be done based on available 

data in their technical bids. Evaluators of Technical bid shall have no access to 

the financial bid until the technical evaluation is concluded. 

 

1.4.2 Evaluation of Technical Bid: 
 

   Technical bid shall be evaluated in following stages as under: 
 

(i) Stage-I (Minimum Eligibility Criteria): 
 

Initially, the evaluation of the Technical bid shall be done in order to see 

whether the Consultant(s) submitted all the requisite documents and qualify 

Minimum Eligibility Criteria defined in clause 1.3.30 of Chapter-III of the 

tender document. The details of documents to be uploaded online in technical 

bid is as specified in “Check List of items pertaining to Technical Bid” in  

Chapter-I of the Tender document.    
 

The DFCCIL shall examine the technical bids to determine whether they are 

complete, whether any computational errors have been made, whether the 

documents have been properly signed and whether the bids are in order. 

DFCCIL shall then examine the submitted bids w.r.t Minimum Eligibility 

Criteria in terms of clause 1.3.30 of Chapter-III of the tender document, 

based on which, compliant bids would be declared. The non-compliant bids 

shall be rejected at this stage itself. 

   

(ii) Stage – II (Technical Score on the basis of Experience) 
 

(Only the bids meeting the Minimum Eligibility Criteria in “Stage-I” shall be 

considered for “Stage-II” Evaluation (i.e., Technical Score on the basis of 

Experience). 
 

Marks system for the evaluation is as under: (100 Marks) 
 

S. 

No. 

Criteria Maximum 

Marks 

1 For   substantially completed or completed   Eligible 

Assignment(s) as defined in Clause-1.3.30 of Chapter-III of 

Tender Document, marks will be allotted as per the 

following: 
 

1)  For   one substantially    completed    Eligible Assignment as 

defined in item no. 2.3 (a) of Minimum Eligibility 

Criteria: 40 marks 
 

2)   For one completed Eligible Assignment as defined in item 

no. 2.3 (a) of Minimum Eligibility Criteria (a):  45 marks 
 

3)   For   two substantially    completed    Eligible Assignments 

as defined in item no. 2.3 (a) of Minimum Eligibility 

Criteria:  45  marks 

60 Marks 
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4) For one completed and one substantially completed Eligible 

    Assignment as defined in item no. 2.3 (a) of Minimum 

Eligibility Criteria: 50 marks. 
 

5)  For one completed and two substantially completed Eligible 

    Assignment as defined in item no. 2.3 (a) of Minimum 

Eligibility Criteria: 55 marks 
 

6)  For two completed Eligible Assignments as defined item no. 2.3 

(a) of Minimum Eligibility Criteria: 60 marks 
 

Note- For the purpose of above marking of technical score, it shall be 

understood that for the purpose of one substantially completed or 

completed work following shall be considered. 

  

Three jobs of Comprehensive Architectural & Project Management 

consultancy fee of at least Rs. 1.76 Crore each. 
 

OR 
 

Two jobs of Comprehensive Architectural & Project Management 

consultancy fee of at least Rs. 2.35 Crore each. 
 

OR 
 

One job of Comprehensive Architectural & Project Management 

consultancy fee of at least Rs. 3.52 Crore.  
 

Definition of Substantially completed work is provided in Para-1 of 

Explanation to clause 1.3.30 - Eligibility Criteria of Chapter-III of 

the tender document. 

 Minimum marks to be secured - 40  

2 Financial strength under para 2.5 of Eligibility Criteria: 

Average annual financial turnover 

 

 i) 50% marks for minimum financial eligibility criteria or above:  

     15.0 marks 
 

ii) 100% marks for twice the minimum financial eligibility criteria or 

above: 30 marks 

30 Marks 

 Minimum marks to be secured – 15.0  

3 Experience in Green Building (GRIHA/LEED/IGBC) under para 

2.4 of eligibility criteria  
 

1) For One Ongoing Green Rating Eligible Assignment , Green 

rating conforming to either GRIHA or equivalent IGBC /LEED 

rating) during last 07 (seven) years, ending last day of month 

previous to the one in which tender is invited: 05 marks 
 

2) For   Two Ongoing or One Completed Green Rating Eligible 

Assignment, Green rating conforming to either GRIHA or 

equivalent IGBC /LEED rating) during last 07 (seven) years, ending 

last day of month previous to the one in which tender is invited:  10 

marks 

10 Marks 

 Minimum marks to be secured - 05  

 Total Marks  100 Marks 
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The bidders securing 60 & above marks out of 100 Marks in “Stage-II” 

above shall qualify for Stage-III evaluation (i.e., Design Presentation).                                                                                                                                                                                                                                                
 

 

After the evaluation of technical score on the basis of experience, DFCCIL will 

notify the Consultant(s) for Design Presentation, indicating the date and time 

set for Design Presentation in “Stage-III” of the evaluation process. The 

notification may be sent through IREPS Portal, letter, facsimile, or electronic 

mail etc. 

  

(iii) Stage- III (Design Presentation) 
  

  

a) Under this stage, the tenderers short listed after “Stage-II” shall be invited 

for participating in the Design Competition by the way of a presentation 

before the Committee (Jury) constituted for the purpose by DFCCIL. The 

Consultants short-listed after “Stage-II” will be given minimum 7 

working days’ time for preparation of Design Presentation.  
 

The Architect/Consultant(s) shall also bring & submit colored hard & soft 

copy of their Design presentation and related details at the time of 

presentation for the purpose of record and review and will have to present 

their scheme of Proposals, Drawings, Plans, Elevations, Visuals, PPT, 3D 

Views etc. to DFCCIL panel. The time and venue for presentation will be 

intimated separately to the bidders qualifying in “Stage – II”. 
 

b) The committee shall evaluate the presentation on detailed design on 

various parameters and would assign the marks independently and then the 

assigned marks would be averaged out. 

 

c) To participate in design competition, the Consultant(s) will have to attend 

the event at their own expenses at the location and place decided by 

DFCCIL. 

 

d) Based on the design presentation, their capability and capacity shall be 

judged and rated by the designated committee of the DFCCIL on various 

parameters and marking matrix specified above in tabular form for this 

purpose. 

 

e) The Consultant(s) shall have no right to challenge the marks assigned by 

the individual member of the committee and, individual member of the 

committee shall have no liability to applicant in this regard. No 

correspondence would be entertained challenging or contesting the 

marking by the individual member of the committee. 

 
 

The Technical Evaluation of Design shall be carried out by the Evaluation 

Committee based on the presentation of the consultants on the Design 

parameters. The Presentation shall be evaluated on the basis of following 

evaluation criteria and points system. Each evaluated Bid will be given a Design 

Score (DS) on the basis of Design presentation as detailed below: 
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The maximum points/ marks to be given under each of the evaluation criteria as 

per presentation by the Consultant(s) are as below: 
 

Sl. 

No. 

Description of Criteria Maximum 

Marks 

1 GRIHA 5 Star Compliant Sustainable Detailed Architectural 

Design 

25 

 • Functional and space-efficient interior layouts. 

• Incorporation of eco-friendly and energy-efficient 

technologies. 

• Heat mitigation design strategies to counter urban heat 

island effect. 

• Incorporation of passive design strategies for natural 

lighting and ventilation. 

• Efficient insulation and glazing systems to reduce 

energy consumption. 

• Adequate consideration of privacy, noise reduction, 

and security. 

• Design longevity with flexibility for future growth and 

changes. 

• Consideration of long-term environmental impact and 

resource use. 

• Design for minimal construction waste and recycling of 

materials. 

• Integration and use of sustainable materials that are 

GRIHA compliant. 

NOTE: GRIHA 5 Star Compliant sustainability aspects to be 

considered in conjunction with and across all other points 

below. 

 

2. Structural Design 25 

 • Innovative structural systems that optimize material 

usage and construction efficiency. 

• Earthquake-resistant design considering the seismicity 

of the region. 

• Flexibility to accommodate different architectural 

styles while ensuring structural integrity. 

• Integration and use of sustainable materials with a low 

carbon footprint that are GRIHA compliant. 

 

3 Services & Electrical “Net Zero Energy” Concept Design 25 

 • Integration of renewable energy sources like solar 

panels. 

• Reliable power distribution and backup systems. 

• Energy-efficient appliances, lighting, and HVAC 

systems. 

• Implementation of energy storage solutions to ensure 

continuous power availability. 

• Design strategies to achieve net-zero energy 

consumption for the township. 

• Building Automation features and Information 

Communication Technology (ICT) Integration such as 
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sensors and monitoring systems. 

• Adequate lighting and surveillance systems with 

integration of digital infrastructure for communication 

and other services. 

4 Water Conservation and Management Design 15 

 • Robust water supply and sewage treatment 

infrastructure. 

• Efficient rainwater harvesting systems to recharge 

groundwater. 

• Greywater recycling and reuse for irrigation and non-

potable purposes. 

• Integration of sustainable drainage systems to prevent 

waterlogging and erosion. 

• Implementation of water-efficient fixtures and 

appliances to minimize water wastage. 

• Design of permeable pavements to promote 

groundwater recharge. 

 

5 Landscape Design & Biodiversity 10 

 • Water-efficient landscaping with use of native plants 

and trees. 

• Creation of green corridors and pedestrian-friendly 

pathways. 

• Integration of water bodies and natural features. 

Design of recreational spaces that blend seamlessly 

with the natural surroundings. 

 

 TOTAL 100 

The minimum Design Score (DS) based on Design Presentation required to 

qualify technical evaluation (Stage-III) would be 60 points out of 100. 
 

(a) The minimum Design Score (DS) required to qualify technical evaluation 

(Stage-III) is 60 Points out of 100. A bid will be considered unsuitable and 

will be rejected at this stage only if it fails to achieve the minimum Design 

Score (based on Design Presentation) and Financial Bids of such failed 

bidders shall not be opened. 
 

(b) DFCCIL will notify the Consultant(s) who secure the minimum qualifying 

Design Score (based on Design Presentation), indicating the date and time 

set for opening of the Financial Bids. The notification may be sent through 

IREPS Portal registered letter, facsimile, or electronic mail etc. 
 

     

(iv) Financial Bids: 
 

a) The Financial Bids (price quoted in %) will be opened of only those 

bidders who qualify Technical Evaluation in Stage-III i.e., Design 

Presentation. The financial bids will be opened online publicly in the 

presence of bidders’ representatives who choose to attend. 
 

b) Prior to evaluation of the Financial Bids, the Evaluation Committee will 

determine whether the Financial Bids are complete in all respects, 

unqualified and unconditional, and submitted in accordance with the terms 

hereof. 
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c) The rate quoted in percentage (professional fee) by the bidder in the 

Financial Bid shall be deemed as final and reflecting the total cost of 

Architectural Design & PMC Services. The rate quoted shall be inclusive 

of all taxes, duties, levies etc. except GST. GST will be paid extra as 

applicable. 

 

1.4.3 Award of Contract: 
 

1.4.3.1 Selection of Bidder for Award of Work: 

 

The Technical Evaluation shall be carried out in three Stages (i.e., Stage-I, Stage-

II & Stage-III as stated above) and only those bidders who qualify Technical 

Evaluation in all the three stages above shall qualify for opening of financial 

bids.  
 

The final selection of the tenderer for the award of work will be based on the 

scores secured by them in the Stage-II (i.e., Technical Score (TS) based on 

experience), Stage-III (Design Score (DS) based on Design presentation) and 

the price quoted by them in the financial bid (FS) resp. 
 

The Evaluation shall be carried out as under: - 
 

Stage-I includes Evaluation of Technical Bids as per Minimum Eligibility 

Criteria as stated above.  
 

Stage-II includes Technical Score on the basis of Experience (TS - Technical 

Score) out of 100 marks which will contribute towards overall selection. 
 

Stage-III Evaluation of Design Presentation by an Expert Panel set up by 

DFCCIL. Bidders will be given points out of 100 (DS- Design Presentation 

Score) which will contribute towards overall selection. 

 

Stage-IV Financial Bids: 
 

(i) Further, the Financial Bids of Bidders who are successful in Stage I, 

Stage II & Stage-III shall be opened. 
 

(ii) Lowest bidder shall be assigned a score of 100 in the Financial Bid. 
 

(iii) The Financial Score (Fs) for others shall be calculated by following 

relation: FS = 100 * FL/F 

Where: 

FS: The Financial score of the Financial Bid being evaluated  

FL: The quoted fee of lowest bidder 

F : The quoted fee of the Financial Bid being evaluated. 
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The weightages are as under: -  

Sl. No. Stage Weightage 

1 Stage-II: Technical Score (TS) based on 

prior Experience 

40% 

2 Stage-III: Design Score (DS) based on 

Design presentation 

30% 

3 Stage-IV: Financial Score (FS) based on 

quoted rates in financial bid 

30% 

 

Final Score/Final Evaluation: 

 

(i) The Final evaluation shall be based on QCCBS (Quality Cum Cost Based 

Selection) Method with weightage of 40% to the Technical Score (TS) 

(i.e., Stage–II), 30% to Design Competition Score (DS) (i.e., Stage-III) 

and 30% to the Financial Score (i.e., Stage-IV).  

 

(ii) The Technical Score (TS), Design Competition Score (DS) and Financial 

Score (FS) after factorization (as per above weightages) shall be added 

and their composite scores will be listed in the order of merit as H1, H2, 

H3 & so on. i.e., H= 40%*(TS) + 30%*(DS) + 30%*(FS). The Bidder 

getting Maximum total marks (Highest Marks i.e., H1) would be eligible 

and may be invited for negotiations (if required) and shall be 

recommended for award the work and appointed as Architectural Design 

& Project Management Consultant for the project and shall be informed 

separately. 

 

(iii) In case of a tie (having same highest composite score), the bidder getting 

higher technical score (TS) will be ranked higher.   

 

(iv) The DFCCIL, at its sole discretion, shall have the right to interpret various 

aspects of the evaluation criterion as it deems fit. The decision of the 

DFCCIL on such interpretation and awards of marks shall be final and 

binding on all applicants. No reasons whatsoever shall be furnished 

regarding award of marks in any case. 

 

(v) After selection, a Letter of Award (the “LOA”) will be issued, in 

duplicate, by DFCCIL to the Successful Bidder and the Successful Bidder 

shall, within 7 (seven) days of the receipt of the LOA, sign and return the 

duplicate copy of the LOA in acknowledgement thereof. In the event the 

duplicate copy of the LOA duly signed by the Successful Bidder is not 

received by the stipulated date, DFCCIL may, unless it consents to 

extension of time for submission thereof, appropriate the Bid 

Security/EMD of such Consultant as mutually agreed as genuine pre-

estimated loss and damage suffered by DFCCIL on account of failure of 

the Successful Bidder to acknowledge the LOA and the LOA issued to 

such a Consultant shall stand cancelled. 
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(vi) The Consultant shall commence the assignment on the date and at the 

location specified by 15th day of issuance of LOA or as specified 

separately by DFCCIL. 

 

(vii) The successful Consultant for the purpose of execution of the services, 

progress review and monitoring, shall submit, a detailed work schedule 

with duration of activities and the resources required for each activity and 

PERT network/ CPM indicating completion of all major activities as per 

the milestones indicated for completion of such activities in the Bid 

Document for consideration and approval by DFCCIL as mentioned in the 

Clause 19(3) of General Condition of Contract. This approved schedule/ 

network shall be pre-requisite for signing of the Contract Agreement and 

shall form part of the Contract Agreement.  
 

 Confidentiality: 
 

Information relating to evaluation of tenders and recommendations concerning 

award shall not be disclosed to the Consultant(s) who submitted the tender or to 

other persons not officially concerned with the process, until the publication of 

the award of Contract. The undue use by any Consultant of confidential 

information related to the process may result in the rejection of its tender and 

may be debarred from participating in future tenders.  
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1.5 Terms of Reference (TOR): 

  

The Master Planning of project “DFCCIL Integrated Office Cum 

Residential Complex” situated at Sec-145, Noida has already been done by 

DFCCIL (through an architectural consultancy contract) and was approved 

by Noida Authority.   
 

Accordingly, in “Phase-I” of the project, one Corporate Office building of 

built-up area around 20,259 sqm and Heavy Haul Institute (HHI) Complex 

comprises of Admin Building (G+3)-3,541 sqm, Hostel Building (G+5)-

5,108 sqm, General Lab Building (approx. 2800 sqm) and one CGM/Noida 

Office Building (approx. 1500 sqm) are constructed by DFCCIL under this 

Complex.  
 

Now, in “Phase-II” of the project, Residential Complex comprises of 01 no. 

MD/Bungalow, 05 nos. Director’s Bungalow, 05 nos. of Residential Towers 

(Type-II, Type-III, Type-IV, Type-V each having 33 apartments & Type-VI 

comprising of 22 Apartments), Officer’s Rest House with small Club & 

Auditorium etc. with allied facilities is planned to be constructed by DFCCIL.  
 

The footprints of the above residential buildings and concept architectural 

drawings comprising of layout plans, front elevation, etc. has already been 

planned by our previous Architect along with the Master planning of the 

complex. However, complete Engineering Design & Drawings including 

detailed Architectural, Structural, MEP, Interior finishes & land scape drawings 

etc. along with Design basis reports, Preliminary & Detailed estimates, 

specifications, bill of quantities, working drawings and all the pre & post 

statutory compliances & approvals from various Statutory Authorities etc., is 

required through this consultancy contract upto the completion and occupation 

of the project to complete satisfaction of DFCCIL.  

 

In addition to above, the Consultant shall provide complete Project 

Management Consultancy Services for construction of this residential complex 

comprising of site supervision, certification of measurements and contractor’s 

running & final bills, certification of new Non-schedule items along with their 

rate analysis, complete quality control, safety, monitoring progress to keep the 

works completed on schedule and within the approved budget along with co-

ordination with all the contractors/consultants till the completion of all the 

buildings and their handing over to DFCCIL for its occupation.  

 

The consultant shall make all the engineering decisions (on behalf of the 

DFCCIL) including approval of all shop drawings and samples submitted by 

the contractor(s) in consultation with the DFCCIL and make necessary 

correspondence with the contractor(s) for successful and timely completion of 

the project. The consultant shall advice DFCCIL on all the matters and claims 

raised by the contractors/suppliers in relation of the contract or supply of goods 

connected with the project including the interpretation of the contract 

documents etc. 

 

Accordingly, this tender for Comprehensive Architectural & PMC services has 

been invited by DFCCIL for the complete design and development of DFCCIL 

Residential complex at Sec-145, Noida.  
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The consultant shall advice DFCCIL on all the matters and claims raised by the 

contractors/suppliers in relation of the contract or supply of goods connected 

with the project including the interpretation of the contract documents etc. PMC 

shall be fully responsible to assist the DFCCIL for dealing with the disputes, 

claims & arbitration proceedings, if any, for contracts entered between DFCCIL 

and building contractor (s) etc. PMC will also prepare claims/counter claims, 

Défense statements, attend hearings and provide all necessary support to 

DFCCIL till final settlement of disputes.  

 

The consultant shall setup a site office for managing the project on a daily basis 

and shall depute Team leader/ Project Manager and requisite technical support 

staff at site as per the requirement of the project defined in SCC of the Tender 

document. The consultant shall attend all the necessary meetings and inspection 

of the project at various stages or any part thereof by DFCCIL and all the 

relevant authorities time to time without any additional cost to DFCCIL. 

Further, the consultant will inspect the Plants, Godowns, Offices & Testing 

Laboratories etc. at their own cost for successful completion of the project. 

Nothing extra will be paid by DFCCIL on this account. 

 

The details of the building(s) with their approx. Built-up area, for which a 

Comprehensive Architectural Design & Project Management Consultancy 

Services would be required is as under: - 

 

Sl. 

No. 

Description of buildings Building no. as 

per the 

approved 

Master Plan 

Tentative 

built-up area 

(sqm) 

No of 

Unit/Flats 

Area of 

each unit 

(sqm) 

Remarks 

  Phase-II       

1 Residential Buildings     

 

a. MD/Director Bungalow/Flats  24 3076.70 06 512.00 

b Residential Type-II Quarters, 

11 Storey (B+S+11+T) 
18 5841.40 33 79.34 

c. Residential Type-III Quarters, 

11 Storey (B+S+11+T) 
19 6194.11 33 89.42 

d. Residential Type-IV Quarters, 

11 Storey (B+S+11+T) 
20 9994.68 33 164.11 

e. Residential Type-V Quarters, 

11 Storey (B+S+11+T) 
21 11673.20 33 207.00 

f. Residential Type-VI Quarters, 

11 Storey (B+S+11+T) 22 13053.63 22 319.08 

2 Commercial Complex (block-

1 & 2) 10 & 11 486.0 02 243.0  

3 Officer’s Rest house (G+2) 
14 2779.0 01 2779.0  

4 Small officer’s club with 

Auditorium  - 

1000 

(600+400) 

 

01 1000  

5 All external Development 7, 9, 12 & 25 -   The external area 
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works (incl. of utility 

structures, outdoor sports 

facility, landscape green, road 

network, external sewerage, 

drainage, water supply, 

plumbing, firefighting & 

electrical works etc. for the 

area earmarked for residential 

complex. 

for development 

is approx. 1 

Lakh sqm  

  Total Built up area 

(Approx.) 
 54100 sqm    

 
SCHEDULE OF SCOPE OF WORK/SERVICES 

 

A. Scope of Services for Architectural & Engineering Design: 
 

The scope of Services to be performed relates to the Design & construction of 

the proposed DFCCIL Residential complex situated at Sec-145, Noida. 
 

1.1 The brief scope of services includes Architectural, Engineering Design 

consultancy services but not limited to preparing and submitting all 

detailed drawings, Design basis reports, Detailed Estimates, 

Specifications, Bill of quantities, Tender drawings, Good for 

construction/working drawings, as required for construction of the 

buildings (all complete) upto the successful completion of the project for 

each of the following components: 
 

1.2.1 Survey and Geo Technical investigation and submission of reports to 

DFCCIL. 

1.2.2 Architectural Designs and Drawings including plans, elevation and sections 

etc. 

1.2.3 Details of FAR calculations, circulation plan etc. 

1.2.4 Structural Design & Drawings for each member of the framed structure 

building etc. 

1.2.5 Detailed drawings for all components of Civil works like brick/block work, 

plastering, water proofing etc. 

1.2.6 Design & Drawing of General Electrical works including Power supply, 

UPS, Lighting, Power Backup including exhaust system, connections 

from Electrical Sub-Station, Solar Power infrastructure etc. 
 

1.2.7 Firefighting including Fire Alarm and protection services including Fire 

Hydrant including dry/wet risers & Hose reel system, Fire sprinkler & 

Automatic Fire Alarm system etc. 
 

1.2.8 Plumbing, Sanitary & Sewerage system etc., including connection from 

UGT & STP. 

 

1.2.9 Water supply including Hot & Cold-water Reticulation piping system 

etc. 
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1.2.10 Sewerage & Drainage system including all the internal & external piping 

system and rain water harvesting system etc. 
 

1.2.11 Interior Designs & detailing of all the finishes components like flooring, 

Door & Window, painting, false ceiling, wall paneling/cladding/finishes, 

Acoustics, Modular Kitchen, Furniture layout etc., 
 

1.2.12 Lift system 

 

1.2.13 Heating, Ventilation & Air conditioning (HVAC) works etc.  
 

1.2.14 Low Voltage services including IT and Electronic communication 

systems, Access control system, CCTV, PA System, Security System, 

Building Management System etc. 
 

1.2.15 External Development including peripheral Roads, Drainage & Sewerage 

system, Hard & Soft Landscape including Irrigation system etc. 

 

1.2.16 Detailing of parking and vehicular movement etc. 

 

1.2.17 Graphic Designs and Signage scheme etc. 

 

1.2.18 DFCCIL Integrated Office Cum Residential Complex at Sec-145, Noida has 

already been awarded with a 5 Star Rating under GRIHA Pre Certification. 

The Consultant shall prepare and submit all designs, drawings and 

documents in accordance with the parameters pertaining to GRIHA 5 Star 

rating and appoint a consultant or inhouse arrangement for developing the 

drawings/BOQ for the project and liaison with GRIHA authorities to obtain 

the GRIHA Rating. 
 

1.2.19 Applying submittals to Statutory/Municipal Authorities/GRIHA 

authorities at different stages of the project (Pre & Post construction) & 

obtaining the required NOC/Completion & Occupation 

certificate/GRIHA certification etc. 
 

1.2.20 Undertakes site visits and attained meetings for the purpose of project 

planning & execution with DFCCIL, Local bodies, Govt. authorities etc. 
 

1.2.21 Any other drawing/information/details/services required for execution and 

successful completion of the project etc.  

 

2. Preliminary Services: 
 

2.1 The Consultant shall take the DFCCIL’s instructions as to the 

requirements and brief, assessing them, giving advice and rendering 

desired services for the successful completion of the Project. 
 

2.2 The Consultant shall examine the Site and its surroundings including the 

constraints thereof, conduct necessary Survey and Geo Technical 

investigation and advise DFCCIL on the possible solutions thereto. The 

cost of necessary Survey and Geo Technical investigation shall be borne 

by the consultant. 
 
 

2.3 The Consultant shall conduct on the need for any special surveys, 
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investigations, model tests or feasibility studies and propose the 

appropriate action to DFCCIL. The cost of necessary test and 

investigation shall be borne by the consultant. 

 

2.4 The Consultant shall carry out such studies as may be necessary pursuant 

to the DFCCIL and statutory bodies requirements, reviewing the 

requirements and submit proposals to Govt authorities/Local 

bodies/statutory Dept. and obtaining permissions/NOC and building 

approvals from the statutory authorities and to comply with other 

requirements.  

 

3. Preliminary Design Phase: 

 

3.1 The Consultant shall consult with DFCCIL to: - 

 

•  Establish the design criteria, parameters and basic considerations with 

respect to the general image, elegant look and character desirable for the 

Project.  

 

•  Ascertain accurately the requirements of the Project, including timescale 

and any financial limits, submittal dates and project phasing or schedule 

in relation to the Project. 

 

3.2 The Consultant shall prepare design studies on the Project and submit a 

preliminary design report consisting of scaled drawings and design basis 

reports for all components of the project for approval of DFCCIL. 

 

3.3 The preliminary design shall include: 
 

3.3.1 The Architectural & Interior design, conceptual furniture layout, 

finishes, color scheme, light fixtures, electric and other points of use 

reflected ceiling plan, design intent and conceptual perspective sketches 

etc. 
 

3.3.2 Concepts for indoor and outdoor landscaping, street furniture, signages, 

lighting arrangement etc. 
 

3.3.3 Conceptual structural systems including construction systems and methods 

etc. 
 

3.3.4 Schematic layouts of all services and utilities including Electrical (both 

high and low voltage), Mechanical, Plumbing, Firefighting, Networking, 

Security and alarm systems including building management system etc. 

 

3.3.5 The design shall include provisions with respect to special facilities for 

the differentially abled people such as lifts, washroom, ramp on the 

ground floor, entrance lobby etc. 
 

3.4 The Consultant shall prepare the preliminary sketch designs to 

interpretate the design brief and shall prepare preliminary estimates of 

the probable construction costs based on current area, volume or other 

unit costs based on conceptual plan etc.  

3.5 The Consultant shall prepare all necessary drawings and finishes 
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schedule and other details as required for preparation of estimates etc. 
 

3.6 Upon obtaining the approval of the DFCCIL for the said preliminary 

design and estimate, the Consultant shall prepare all calculations and 

prepare such amendments and further drawings and documents as may 

be necessary to proceed with detailed design and development phase of 

works. 

 

4. Statutory Approvals and GRIHA certification: 
 

4.1 Statutory approvals are required for development of buildings; 

accordingly, the Consultant shall prepare specific drawings, calculations 

and supportive documents and other documentation and submit the same 

in the standard formats to the relevant authorities for the purpose of 

securing the outline planning approval for the Project. The Consultant 

shall ensure that all designs and drawings shall comply with the statutory 

provisions of the authorities from which approval has been sought by 

DFCCIL. The Consultant shall coordinate and provide in soft copy 

editable format like .dwg, .docx, .xls or any other format as required of 

all the basic drawings, calculations and other documents sufficient 

enough to obtain the requisite Approvals/Sanctions/NOC from the 

concerned authorities. The Consultant shall also attend meetings with the 

relevant authorities and liaisoning with them for obtaining the requisite 

pre & post statutory compliances & approvals such as Building plans, 

fire NOC, CTE & CTO, AAI clearance, etc., from various Authorities 

such as NOIDA Authority, UP Fire Services, Airport Authority of India, 

UP Pollution Control Board etc., including completion and occupancy 

certificates as per the need and requirement of the project. 

 

4.2 DFCCIL Integrated Office Cum Residential Complex at Sec-145, Noida 

has already been awarded with GRIHA Pre Certification for 5 Star 

Rating. The Consultant shall prepare and submit all drawings and 

documents required to register the buildings for certification under 

GRIHA 5 Star rating and undertake all associated liaisoning with the 

certification authorities in this regard. Obtaining the final GRIHA 5 Star 

rating certification shall lie with the Consultant and as such the 

Consultant shall be bound to ensure proper and complete documentation 

required during the initial stage, construction stage & Post construction 

Phase etc. 

 

5. Design Development Phase: 

 

5.1 On the basis of the preliminary design and preliminary estimate 

approved by the DFCCIL, the consultant shall undertake detailed design 

development drawings/documents of all components of the project 

which shall include detailed drawings showing plans, elevations and 

cross-sections and all other drawings necessary for the implementation 

of the Project and which serve to illustrate the size and character of the 

entire Project. 

 

5.2 Collect all information, technical data, etc. on structural design, finishes, 

equipment, fittings, products, color and specification as required to 

enable the interpretation of the services documentation and requirements 
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to be integrated in the design; 

 

5.3 The Consultant shall submit detailed Design basis reports (DBR) of all 

components of the project to enable DFCCIL to review / vet the designs 

internally and through professionals like IIT/NIT etc. for this purpose. 

The Consultant is also expected to provide 3D visualization of the 

proposed buildings and each area proposed to be utilized as per the 

proposed plans. The Consultant shall coordinate with such professionals, 

attend meetings and provide all necessary information drawings and 

details sufficient for systematic detailed review/vetting of the design 

proposals. However, the fee of proof checking/vetting from 3rd party i.e., 

IIT/NIT shall be borne by DFCCIL. 

 

5.4 The Consultant shall ensure that all the Sub-Consultants/Associates 

appointed for the designing and detailing of particular discipline of Civil 

Structure, Interior Finishes, Services like Fire, Plumbing, Electrical, Air 

conditioning & Ventilation, Landscaping etc., shall provide drawings, 

information and details in respect of their related works undertaken 

along with the detailed estimates on priority and as per the requirement 

of the project. The Consultant shall also ensure that all the said drawings 

and details comply with the requirements of the relevant statutory 

authorities and as per latest codes & practices. 

 

5.5 The design development phase may consist of numerous iterations and 

consultative meetings with DFCCIL. The Consultant upon receiving 

comments / feedback from the DFCCIL on the said design development 

documents and estimates, shall make necessary changes/amendments 

and again submit the same till the designs and details are finally 

approved by DFCCIL or any other statutory authority for the purposes of 

successful execution of the project. 

 

5.6 The Consultant shall prepare & submit detailed Design and 

drawing/calculations for all the structural components of the buildings as 

per Codal requirements. The structural design shall have to be done on 

STAAD-PRO/ETAB software or similar software (latest version). 

Nothing extra shall be paid on this account. 

 

5.7 The Consultant shall Design earthquake resistance structures as per 

relevant seismic zone for all the buildings including Design calculations 

for all the components and submit detailed Structural Designs & 

drawings to DFCCIL including vetting of the same from 

IIT/NIT/Institute approved by DFCCIL.  However, fees of proof 

checking by IIT/NIT etc., shall be borne by DFCCIL. 

 

5.8 The Consultant shall submit detailed Architectural, Civil & 

Structural Drawings and Interior Design & Detailing of each component 

like flooring, false ceiling, wall paneling/cladding/finishes, Door & 

Window Schedule, Modular Kitchen, Furniture layout etc., for all the 

buildings including utility services like Fire Fighting, Plumbing, 

Sanitary, Electrical, Air Conditioning & Ventilation, Fire Alarm & 

protection system, Acoustics, Low Voltage System like telephone & 

Internet, BMS, Security system, Lift etc. for the approval of DFCCIL. 
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5.9 Any other drawings/information/details required for successful execution 

& completion of work but not mentioned above. 

 

6. Documentation for Tender Phase for Construction of Buildings: 

 

Upon obtaining the approval of the DFCCIL and Statutory Authorities 

for the design development drawings & documents, the Consultant shall 

conduct the work of identifying the items and their quantities by 

coordinating with their sub-consultants and associates, to provide the 

items and their quantities to prepare and submit the following: 

 

6.1 The Consultant shall submit Detailed estimates and bill of quantities 

(BOQ) based on latest Delhi Schedule of Rates of CPWD (DSR) for 

Scheduled items and based on rate analysis for NS Extra items for all the 

Civil & Interior works, Fire Fighting, Plumbing, Sanitary, Electrical 

works, Air conditioning & Ventilation (HVAC) works, Lift, Fire 

Fighting & Fire Alarm System, Acoustics, Low Voltage works like 

telephone & Internet, BMS, Security system, etc. for the approval of 

DFCCIL. CPWD and BIS code specifications shall be followed for all 

the Schedule items. The consultant has to prepare and submit Take off 

sheets of quantities, supporting calculations and relevant tender 

Drawings developed for the works to facilitate calling of tenders by 

DFCCIL. 
 

In particular, for items not covered by CPWD/BIS specifications (i.e., 

non-Schedule items), the Consultant should provide detailed 

specifications, description of the items and market rate analysis 

supported with Quotations and complete BOQ to be incorporated in the 

tender document . 
 

6.2 Prepare and submit the detailed technical specifications and list of makes 

of items included in the BOQ. 
 

6.3 Submission of adequate no. of the BOQ/Estimates, Tender drawings 

detailed specifications etc. as required by DFCCIL for its approval. 
 

6.4 Attend meetings and provide information to DFCCIL to finalized tender 

document(s) for all the components of the project for floating tender. 
 

6.5 Ensure that all documentation produced is clear, precise and 

unambiguous and is in a simplified format easily comprehensible by 

DFCCIL and other tenderers and suppliers etc. 
 

6.6 Amend the documents and drawings as directed by DFCCIL as 

necessitated by any functional or financial requirements or after 

discussion in pre-bid meetings. 
 

6.7 To assist DFCCIL for issuing any Corrigendum/Addendum after the 

floating of tender or as per discussion in pre-bid meetings as deemed 

necessary by DFCCIL 
 

6.8 Ensure that the products and materials specified are readily available and 

obtainable to achieve the requirements of the overall program; 
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6.9 The Consultant shall further ensure that the BOQ/tender document(s) set 

forth, describe and prescribe in detail the works to be performed so as to 

enable competitive tenders to be called upon. The Consultant shall assist 

to DFCCIL, such as plans, details, specifications, special conditions of 

contract and any other information to enable DFCCIL to prepare the 

tender document(s).  
 

6.10 The Consultant shall assist in making replies to bidders for any queries 

raised during the tender period or at the time of pre-bid meetings in 

relation to the trade packages and/or the tender document(s) and attend 

all the meetings convened by DFCCIL in this regard. 
 

6.11 After award of the contract(s), the Consultant shall attend project 

planning meetings with DFCCIL to brief the contractors, sub-contractors 

and shall set forth the procedures for the administration of the Project. 

The Consultant shall provide all assistance as may be required by 

DFCCIL for the commencement and expeditious execution of the 

Works; 

 

7. Scope of Work at Construction/Execution Stage:  

 

The consultant shall prepare and issue detailed working/good for construction 

drawings for smooth execution of the works.  
 

This will include: 
 

7.1 To prepare & issue good for construction drawings & visit the site of works 

regularly to solve the problems related to design & drawings (if any) and issue 

necessary clarifications/details thereof during the construction stage. 
 

7.2 To approve all the shop drawings submitted by the contractor(s) during the 

execution of works. 
 

7.3 Prepare and submit (in 3 copies) of Detailed Good for construction drawings 

for all the components of the project (with all revisions) as per requirement of 

DFCCIL.  
 

7.4 The Consultant shall prepare & issue all detailed Co-ordinated Services 

drawings of Plumbing & Sanitary, Electrical, Fire Fighting & Alarm System, 

Acoustics, Low Voltage System like telephone & Internet, Security system, 

Lift and BMS etc. including all internal and external utility services and 

ensure proper integration of all the internal & external services at the time of 

execution of works for proper functioning of all the services at the time of 

operation of the buildings. The coordinated service drawings are the most 

important part during the execution of the works and to make the 

buildings “Fit to purpose” for the use of DFCCIL. The consultant is 

supposed to provide best of his services with utmost care for this 

consultancy work.  
 

7.5 The consultant shall assist DFCCIL in approval of any samples of material(s), 

finishes, product(s) as submitted by the contractor during the execution of the 

project and further assist DFCCIL for approving Mockup/Model/Sample/Moot 

boards for Bungalow/Apartments including all services and fixtures before 
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further execution of Interior finishing work by the contractor(s). Sample and 

mockup approval is the most important part during the execution of the 

works and to make the buildings atheistically look good and fit to purpose 

for DFCCIL. The consultant is supposed to provide best of his services 

with utmost care for this consultancy work. 
 

7.6 Supply to DFCCIL such further drawings, specifications or details which may 

be required for proper execution of work time to time. 
 

7.7 Obtain DFCCIL’s approval for any material deviation in design, cost, working 

drawings, schedule and specifications from the approved scheme (if any). 

 

7.8 Carrying out all the modifications/deletions/additions/alterations in 

design/drawing/documents with due consent of DFCCIL as required for 

proper execution of works at site till completion and handing over of the 

project. 
 

7.9 Undertaking site visits or to attend meetings during execution of the project to 

ensure adherence of execution as per detailed drawings and specifications, 

including sorting out problems and issue necessary clarifications at site 

including preparation & submission of additional drawings & details (if 

required) for proper execution of work at site. The expenses for attended 

meeting and site visits shall have to be borne by the Consultant and shall 

quoted their fee accordingly. Nothing extra shall be payable on this 

account. 
 

7.10 After each site visit the Consultant should confirm that the work is being 

executed as per drawings & specifications and deviations if any shall be 

brought to the notice of DFCCIL. The architect may also offer suggestions to 

improve appearances and workmanship or/and offer necessary guidance in 

executing the work(s) as per approved drawings. 
 

7.11 Any other drawings/information/details required for successful execution & 

completion of work but not mentioned above. 

 

8. Scope of Work at Completion Stage: 
 

8.1 Prepare and submit As-Built completion drawings; i.e., plans, elevations, cross 

sections & area statements etc. for all the Civil, Structure and Interior finishes 

indicating the details in required scale of the buildings with all internal & 

external services as completed and supply 3 sets of As-Built completion 

drawings to DFCCIL. 
 

8.2 Preparation & submission of completion reports and such other documents for 

the project as required by DFCCIL, local bodies or any other such authorities, 

if required. 

 

8.3 Assist DFCCIL in Arbitration/Litigation case(s) that may arise out of the 

contract entered into, in respect of above work, regarding 

clarifications/interpretations, supply of drawings, designs, specifications as 
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required by DFCCIL. The Consultant will assist DFCCIL in providing such 

clarifications/documents as required by DFCCIL. 

 

8.4 Any other drawings/information/details required for successful execution & 

completion of work but not mentioned above. 

 

9.  Post-Construction and Statutory compliance 

 

9.1 The Consultant shall attend all necessary interim and final inspections of the 

Projects at various stages or any part thereof by representatives of all relevant 

authorities and/or the DFCCIL. 

 

9.2 The Consultant shall provide all necessary drawings / documents and details 

sufficient to apply and obtain statutory approvals, permissions from 

Government departments / Agencies / Boards/ Undertakings/ Local authority 

and assist DFCCIL in getting the necessary statutory approvals and obtaining 

Completion & Occupation certificates along with other post completion NOCs 

like fire safety permissions, Consent to Operate etc., from the Local Municipal 

bodies as required for proper commissioning of the building and assist 

DFCCIL in inspections by Municipal/Fire/Electrical Authorities in this regard 

for obtaining such certificates timely. Any statutory fee payable to local 

bodies/authorities etc. for issue of completion and occupation certificate 

shall be borne by DFCCIL.  

 

10. Broad Scope of Obtaining GRIHA 5 Star rating Green Building 

Certification for Residential Complex. 
 

(a) Complete Design, preparation & submission of reports as per GRIHA 

norms for obtaining 5 Star GRIHA Rating etc.  
 

(b) Facilitating 5 Star GRIHA Green Building Rating to all the Buildings 

of Residential Complex, all complete. 

 

(c) Attending all the meetings and inspections to be carried out by GRIHA 

team during the execution of the project. 
 

The Consultant shall arrange the services of expert professionals who will 

facilitate DFCCIL in obtaining GRIHA 5 Star Green Building rating to all the 

buildings present in the Residential Complex. The scope of facilitation job 

would broadly include: 

 

10.1 Incorporating Green Building concepts as per the extent guidelines of 

GRIHA in the design phase in consultation with the GRIHA expert 
 

10.2 To select materials specifications as such to meet the GRIHA 5 Star rating 

requirement. Support in identifying vendors for the project to meet GRIHA 5 

Star rating. 

 

10.3 Prepare the tender document to ensure the technical specification in tender 

meets the GRIHA 5 Star rating requirement. 
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10.4 Prepare and provide all necessary templates for the design team, so as to meet 

GRIHA 5 Star rating requirement. 

 

10.5 Prepare the Designs & Reports as stipulated by GRIHA during the project in 

consultation with the GRIHA expert.  
 

10.6 Attending all the meetings and inspections to be carried out by GRIHA team 

during the execution of the project  
 

10.7 The Facilitator team shall filter, cross validate, verify consistency add value 

and consolidate to make the document suitable for submission to GRIHA. 
 

10.8 Define the scope of work for the commissioning agent. 
 

10.9 Scrutinize the GRIHA 5 Star documents before submission. Provide inputs on 

previous credit interpretation requests. 
 

10.10 Overall facilitation to obtain GRIHA 5 Star rating for all the buildings of all 

the Residential Complex. 
 

10.11 Any other service required for facilitation of GRIHA 5 Star rating for the 

Residential Complex, but not mentioned above. Nothing extra shall be account 

of any other services required for successful obtaining the GRIHA 5-star rating. 
 

11.0   In the event of any conflict or inconsistency between the sections as mentioned 

above, the DFCCIL decisions will prevail and is final and binding on the 

consultant. 

 

B. Brief Scope of Services for Project Management Services: 
 

The objectives of this part of the consultancy services are to supervise the 

project as “Engineer” by the consultant appointed by DFCCIL to carry out the 

duties assigned to him by DFCCIL through this contract by suitably appointing 

qualified Engineers & other professionals who are competent enough to carry 

out these duties. The consultant as “Engineer” is fully responsible for ensuring 

timely completion of the project within stipulated time & cost. The consultant 

should handle the project professionally using latest project implementation 

techniques as Project Management Consultant (PMC) by application of Project 

Management Tools, diligent Contract Management, Time Management, Cost 

Management, Quality Control & Assurance and Safety Management etc.  

 

The Consultant shall provide Project Management Consultancy (PMC) Services 

for “DEVELOPMENT OF A RESIDENTIAL COMPLEX (WITH GRIHA 5 STAR GREEN 

BUILDING RATING) TO BE CONSTRUCTED IN PHASE-II OF THE PROJECT “DFCCIL 

INTEGRATED OFFICE CUM RESIDENTIAL COMPLEX AT SEC-145, NOIDA”. The brief 

scope of services shall include but not limited to the those described here under:  
 

1. The Consultant as “Engineer” shall plan, monitor and control the various 

activities of the project to keep the works completed on Scheduled time 

and within the Budgeted cost. Prepare systems for Cost Controlling & 

Time Management. 
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2. The Consultant as “Engineer” shall be fully responsible for entire project 

Supervision, Quality Control & Assurance and Safety and shall ensure it 

up to the completion and handing over of the project to DFCCIL. 
 

3. Provide overall Project & Contract management and coordination with 

all the related consultant(s) and contractor(s), statutory bodies and 

authorities or any other agency for successful completion of the project. 

Ensure that applications for statutory approvals and consents etc. are 

submitted in accordance with programs and bringing it to the notice of 

the Employer for any potential delays. 

 

4. The Consultant as “Engineer” shall ensure that all the components of the 

project are carried out in full compliance with the Engineering Designs, 

Drawings, standards, technical specifications and contract conditions as 

stipulated in the tender documents with building contractor(s). 

 

5. The CONSULTANT as “Engineer” for the project will make all 

engineering and technical decisions (on behalf of DFCCIL) required for 

successful and timely completion of the Project. 

 

6. The CONSULTANT as “Engineer” shall plan, coordinate and execute all 

activities leading to the construction of buildings in this Residential 

complex including external development till the completion of buildings 

& their successful handing over to DFCCIL “fit to purpose” for their use. 
 

7. Analysis for the various project related activities with reference to time 

frame, resource allocation & scheduling using latest techniques and 

software in consultation with DFCCIL.  

 

8. Certify measurement of works under execution by the building 

contractor(s) and keep proper custody of the records to be produced for 

inspection whenever needed; 

 

9. Provide the Employer with necessary data required for expeditious 

decision making in the project. 

 

10. Furnish Financial & Physical progress reports as desired by DFCCIL 

based on predetermined formats & time schedules etc. 
 

11. Establish a design control system to identify changes, so that timely 

action may be taken in order to save time and remain within budget. 

 

12. Scrutinize and certify On Account bills and final bill of the building 

contractor(s), prepare and issue certificates for payment in accordance 

with the contract, after ensuring any deductions and statutory taxes etc. 
 

13. Process variations for approval of the Employer due to any extra items 

introduced (both schedule & Non-Schedule) or increase in quantity of the 

existing contract BOQ items. 
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14. Determined the claims of the contractor in consultation with DFCCIL in 

an endeavor to reach agreement with each party. 

 

15. The consultant as “Engineer” may issue to the contractor (at any time) 

instructions which may be necessary for the execution of the works and 

the remedying of any defects, all in accordance with the contract   

 

16. Submit to Employer periodical statement of costs incurred at various 

stages of works and provide to Employer deviation statement of costs 

compared to budgeted costs for various stages as desired by DFCCIL 

time to time. 

 

17. Establish a Quality control and Assurance system for each project 

activity and have adequate quality supervision in place to ensure that 

quality assurance programs set up by the building contractors are in 

compliance with the prevalent IS codes, BIS codes and CPWD 

specifications  
       

18. Review safety programs developed by each of the building contractor(s) 

and Monitor Day to day implementation of safety procedures and have 

adequate safety supervision in place to ensure that safety programs set up 

by the building contractors are in compliance with prevalent laws and 

regulations. 

 

19. Co-ordinate building contractor(s) compliance with requirement of Labor 

Laws, Welfare measures as per the law of land. 

 

20. Provide Value Engineering service that will result in economical and 

quality product. 

 

21. Ensure construction is as per time lines; material delivery schedules are 

as per project time lines. 

 

22. Rendering timely advice for implementing special measures for effecting 

cost/quality/time benefit for the project. 

 

23. Any other activity or services required for proper execution and 

functioning of the project. 

C. Detailed Scope of Services for Project Management Services:   

1. Detailed Activities to be ensured at Pre-Construction Stage: 

(a) Discussions with DFCCIL and finalization of project brief including 

incorporating the DFCCIL’s requirements. 

 

(b) Checking of all the designs, drawings, technical specifications submitted by 

Architect to ensure their completeness/ correctness in entirety. 

(c) CONSULTANT as “Engineer” shall be responsible for reviewing the 

structural, services and finishes and other drawings prepared by 

Architect/Structural Consultant and can suggest and intimate any remedial 
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measures as per site condition etc., if required at any stage of the project. 

 

(d) Ensure timely collection, checking and approval of technical submittals/shop 

drawings, material specification sheets, technical literatures submitted by the 

building contractors and ensure that GFC (Good for Construction) drawings 

are followed for execution by the building contractor(s) strictly thereof. 

 

(e) Hold review meetings with contractor(s)/vendor(s) and other 

interaction/coordination meetings at site along with representative from 

DFCCIL etc.  

 

(f) Prepare detailed planning of the project by doing Scheduling/PERT/CPM 

charts in project management tools such as MS EXCEL/MS 

projects/Primavera etc., in consultation with DFCCIL.  

 

(g) The project shall be headed by sufficiently senior and competent Engineers 

and technical staff having relevant experience and of impeccable integrity. 

The CONSULTANT shall submit the tentative organization chart for 

managing the project, so that appropriate decisions are taken quickly. The 

deployment schedule shall be reviewed from time to time and necessary 

revisions / adjustments shall be made in the schedule as may be found 

necessary by DFCCIL as per the requirement of the project. The Team 

Leader and other Senior Engineers shall not be frequently changed during the 

execution of the project except with concurrence of DFCCIL and as per the 

relevant condition defined in the contract in this regard. If the Employer 

intends to replace any technical staff of the consultant, the consultant shall 

replace the same with the person having equivalent qualification and 

experience or more upto the complete satisfaction of DFCCIL. 

 

(h) Any other activity that is deemed necessary as pre construction activity, but 

not included in the above-mentioned list shall form the part of scope of work 

of the CONSULTANT and the decision of DFCCIL shall be final & binding 

in this regard. Nothing extra shall be payable on account of any new activity 

which is required for the project but not covered above. 

  
2. Detailed Activities to be ensured at Construction Stage: 

 

(a) The CONSULTANT as “Engineer” shall review, study and analyze the 

briefs, designs, concepts, detailed designs, estimates, Good for construction 

drawings etc. and get the work executed as per the issued drawings, 

specifications & requirements as per the contract documents using applicable 

DFCCIL/CPWD/IS codes & procedures etc. The Consultant shall check & 

verify all the Architectural, Structural and finishes drawings during the 

construction phase including fabrication/shop drawings, bar-bending 

schedules and any other details/drawings submitted by the building 

contractor(s). In case of any discrepancy or shortage of information in the 

drawings, the consultant shall inform the Architect/Design consultant 

regarding the same and get rectified it before issuing it to building 

contractor(s) for execution. 
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(b) The CONSULTANT as “Engineer” will ensure that all design, drawings, 

details, specifications are sufficient for execution of the Project in totality. In 

case any other drawing, details etc. are lacking in the opinion of the 

Consultant, the same shall be intimated to the Architect/Structure/Service 

consultant(s) immediately and obtain it timely so that construction activities 

would not be hamper on this account.  

 

(c) The consultant as “Engineer” is fully responsible for Co-ordination with all 

the stakeholder of the project i. e, Architect, Structural designer, Interior 

Designer, Service consultant, landscape consultant etc., for any clarifications, 

modification (if required) due to site conditions etc. for smooth execution of 

the project.  

 

(d) The consultant as “Engineer” is fully responsible for checking, verifying and 

certifying all the items, measurements/quantities and rates/amounts for the 

On-Account Running bills and Price Variation Bills (PVC) etc., claimed by 

the building contractor(s) and Final bill and recommended the fully checked 

and verified the bill for payment to DFCCIL. The consultant as “Engineer” is 

fully responsible for certification of all the items/measurements claimed by 

the building contractor(s) from time to time and at such intervals as in the 

opinion of Engineer/Consultant shall be proper as per the progress of works 

and as executed at site. All payment due by the building contractor(s) subject 

to any deductions or statutory provisions of the contract shall be duly 

certified by the Consultant as “Engineer” for the works executed and issue a 

“Certificate for payment” while recommending the bill for payment to 

DFCCIL. 

 

(e) The consultant as “Engineer” is fully responsible for Scrutinizing the need 

and checking applicability of any Extra items (both schedule/non-schedule), 

substitute items, modifications, deductions, reductions etc. which have cost 

implications on Employer and take prior approval of DFCCIL for such Extra 

items. In case of introduction of any Extra items (both Schedule or Non-

Schedule item) or increase in quantities of the existing BOQ items, the 

consultant shall provide detailed justification for necessity of new Extra 

item(s) or increase in quantities of existing BOQ items as per the requirement 

of the project or any change/modification in Design, Drawings or 

requirement as per the site conditions or keeping functionality of the project 

in view. The consultant shall obtain due approval of DFCCIL for these Extra 

items (other than contract) under the relevant contract clauses as per General 

Condition of Contract. In case there is likelihood of considerable excess 

expenditure over the approved detailed estimate/accepted tender cost at any 

stage of the works, the CONSULTANT shall submit revised detailed estimate 

along with justification for extra items of work or increase in quantities of 

existing items of the contract BOQ etc., for approval of DFCCIL. 
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(f) The consultant as “Engineer” is fully responsible for conducting periodic 

review meetings to review the progress of the project works and issue 

Minutes of meetings in this regard. Such meetings shall be held periodically 

with the building contractor(s), Employer, Sub-Consultants, vendors etc., at 

site or as desired by DFCCIL. Further, the consultant shall also highlight the 

reasons for delay and failure in periodic meetings and obligations of various 

parties of the project and suggest remedial measures to be taken, so that the 

work can be completed as per the agreed program and cost. 

 

(g) The consultant as “Engineer” is fully responsible for conducting Coordination 

meetings at site with Consultants, Contractors and vendors to ensure timely 

availability of the inputs required for un-interrupted construction at site and 

solving various other issues for smooth execution of the project and issue 

Minutes of Meeting in this regard.  

 

(h) The consultant as “Engineer” is fully responsible for review and monitor the 

contractor(s) quality control and quality assurance procedure strictly. The 

Consultant will coordinate with building contractor(s), finalize and approve 

Quality Assurance Plan (QAP), Testing plan and Performance report of 

materials and other documents necessary for quality control at site before 

execution of such activities in consultation with DFCCIL.  

 

(i) The Consultant as “Engineer” shall witness all the testing of materials, In-

house or through 3rd party tests conducted at site or at respective labs. The 

consultant representative shall also visit the respective RMC plants before 

loading of the any concrete to ensure the desired quality parameters of 

materials as per the approve Design Mix and conduct the requisite testing at 

plant & site laboratory etc. If so required, testing and checking of 

manufactured items have to be carried out at the manufacturer’s factory as 

desired by DFCCIL. Nothing extra will be payable by DFCCIL on this 

account. 
 

(j) The consultant as “Engineer” is fully responsible for managing and inspect on 

site activities / day-to-day supervision of works under execution to achieve 

high quality construction and installations in accordance with drawings and 

specifications; construction and installations are as per design intent and as per 

approved method statement; right sequence of construction is followed. 

 

(k) The consultant as “Engineer” in coordination with building contractor(s) shall 

finalize and approve the “Method Statements” for each & every important 

project activity and submit to DFCCIL with an appropriate and efficient 

mechanism to ensure their effective implementation at site. 
 

(l) The consultant as “Engineer” in coordination with building contractor(s) shall 

finalize and approve the “Safety Assurance Plan” for the site in consultation 

with DFCCIL with an appropriate and efficient mechanism to ensure their 

effective implementation at site. The consultant shall conduct weekly safety 

meetings at site and record it through proper documentation, photograph etc., 
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and ensure safety at all the time during the execution of the project. 

 

(m) The CONSULTANT as “Engineer” shall also apprise the DFCCIL of the 

progress and/or activities of the project on monthly basis and reporting for all 

the works under execution and submit monthly progress reports and highlight 

the critical issues on all aspects in these reports as deemed fit. The Consultant 

shall generate and submit to DFCCIL time-to-time progress reports in the 

agreed formats as per the contract. For this all the necessary data relevant to 

the execution of works including materials brought and consumed at site, 

hindrances if any, records of daily labor deployed at site, progress photographs 

etc. shall be maintained by consultant. The report shall inter-alia include the 

following: 
 

a. Name of Project, Employer, Consultant and Contractor.  

b. Scope of Works of Contractor 

c. Date of Commencement/ Date of Completion: Scheduled &Actual 

d. Major Issues and Decisions Pending including Drawings Constraints 

(if any), Site constraints (if any), Equipment Constraints (if any) 

e. Status of Progress of Work: Cash Flow Chart, & Bar Chart.        

f. Areas of Concern 

g. List of Registers Maintained by Contractor/Consultant 

h. Labor Deployment Chart. 

i. List of Equipment Mobilized at Site  

j. Materials/Personnel at Site 

k. Status of Payment to Firm  

l. Quality of Material / Tests 

m. Cost Split Up of the Package 

n. Photographs of the Site 

o. Site Order Book remarks 

p. Visitor’s Site Inspection etc. 

q. Any other information as desired by Employer. 
 

(n)  The Consultant as “Engineer” shall prepare and submit required planning for 

the successful completion of project such as project execution plan based on 

financial model and time, Work – Break down Schedule for the project, 

Master project scheduling with interdependencies etc. Identify Critical Path 

Activities and establish sign off dates for key activities, project progress 

reviews & monitoring etc. The consultant shall monitor the progress of the 

works based on detailed Master program to be presented in MS excel/MS 

Project/Primavera & highlights the critical activities, key project risks, 

bottlenecks in adherence to the initial project plan and suggest remedial 

measures thereof to DFCCIL to mitigate them.  
 

 

(o) The consultant as “Engineer” shall issue to the contractor at any time 

instructions which may be necessary for the execution of the works and the 

remedy of any defects in accordance with the contract. The consultant as 

“Engineer” shall do contractual communications (for which he is authorized 

by the Employer in accordance with the contract) with the related 

consultants/contractors/vendors related to the project and raise red flags on 



CGM/DFCCIL/NOIDA UNIT/COMPREHENSIVE ARCHITECTURAL DESIGN 
CONSULTANCY & PMC SERVICES/DFC COMPLEX/2024/04 

 

Page 75 of 213 
 

events and correspondences which may lead to disputes/claims/damages on 

DFCCIL. Advise DFCCIL on such events and correspondences to protect 

DFCCIL interest within the specified/real time. 
 

 

(p) The CONSULTANT as “Engineer” will coordinate with building 

contractor(s) for timely completion of the project based on functional 

requirement of DFCCIL. In addition to this, CONSULTANT shall also 

ensure that the contract clauses whether related to quality, safety, labor laws 

etc., are respected and the works are executed accordance with its provisions 

given in the contract document or otherwise. 

 

(q) The CONSULTANT as “Engineer” shall ensure full adherence to relevant 

CPWD specifications, BIS codes, CVC guidelines, Labor, environment and 

other regulatory requirements and shall also ensure observance of all 

formalities for day-to-day activities as defined in Contract document and 

shall follow latest CPWD/DFCCIL/IR Specifications/guidelines for 

execution of these Building Contracts. 

 

(r) The consultant as “Engineer” shall advice DFCCIL in various decision-

making activities pertaining to the successful project execution and progress 

at all times of the project. The consultant shall provide or arrange to provide 

quick clarifications to designs or details that have been provided vide 

drawings or immediate solutions to the clarifications sought by the 

contractors/Vendors etc. 

 

(s) DFCCIL may at its discretion, hire the services of an independent agency for 

quality audit for checking and ensuring the quality of construction to which 

the CONSULTANT will render due assistance in discharge of their duties. 
 

(t) The construction work is open to technical/quality audit/ financial audit by 

any authorized Government agency to which the CONSULTANT will render 

assistance in discharge of their duties. 

 

(u) The CONSULTANT as “Engineer” shall be fully responsible for quality 

control and shall put in place such measures as are essential for ensuring 

regular on-site quality checks. The CONSULTANT shall ensure third party 

test of materials as per the provisions given in ITP/CPWD. 

 

(v) The CONSULTANT as “Engineer” shall execute the project in a time bound 

manner and hand over the building / other works complete in all respect to 

DFCCIL within the time limit stipulated in the contract agreement of 

“Building Contractor(s)”. The CONSULTANT shall ensure that no time and 

cost overrun occurs. The CONSULTANT shall provide Project Management 

Services from the start of construction and handing over of the project to 

DFCCIL fit to purpose for its intended use. It shall also be the responsibility 

of the CONSULTANT to liaise and coordinate with various Govt./Non-Govt. 

agencies/Consultants for project commissioning.  
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(w) Any other activity that is deemed necessary for the project execution & 

completion, but not included in the above-mentioned list shall form the part 

of scope of work of the CONSULTANT and the decision of DFCCIL shall 

be final & binding in this regard. Nothing extra shall be payable on account 

of any new activity which is required for the project but not covered above. 
 

3. Activity to be ensured at Post Construction Stage: 
 

During this phase, the activities are likely to be as under: 
 

(a) The CONSULTANT as “Engineer” is fully responsible for Taking Over the 

project from Building Contractor(s) and provide complete handing over of 

the project to DFCCIL after completion of all the works upto the full 

satisfaction of DFCCIL, “fit to purpose” and for the intended use of 

DFCCIL. The CONSULTANT shall handover the campus complete in all 

respect, free from all encumbrances including the vacation of temporary 

workers’ hutments etc. at site, if any to DFCCIL. 
 

(b) The consultant as “Engineer” is fully responsible for timely Settlement of all 

the final bills after complete reconciliation of items & their quantities and all 

other accounts of the building contractor(s) with DFCCIL. 
 

(c) Certify testing & commissioning of all the utilities & services items in the 

contract. The Consultant shall do final inspection, snagging, supervision of 

testing and commissioning of various systems and take over various parts of 

the works and systems in terms of the relevant contract conditions and 

finally handed over to DFCCIL. 
 

(d) Provide project completion report which shall contain all technical, 

functional and financial information of the project. Provide Records related 

to the PROJECT maintained by CONSULTANT during PROJECT 

execution and shall hand over the same to DFCCIL on completion of the 

PROJECT. 
 

(e) Collect all the duly signed As-built drawings from the building contractor(s) 

after completion of the works in all respect, verify the same at site and 

handed over to DFCCIL accordingly. 
 

(f) Co-ordinate with vendors/contractor(s) and arrange for user operation & 

maintenance manuals and training to client’s representatives. All warranties 

and guarantees on equipment/fixtures etc. procured by the building 

contractor(s)/firm(s) shall be in the name of DFCCIL. For specialized works 

like lifts, air conditioning, DG sets, power substations, fire-fighting etc. a 

suitable Operation & Maintenance provision be made by CONSULTANT 

with the stipulation that after handing over of these works, DFCCIL shall 

enter into a Supplementary Agreement for Operation & Maintenance with 

the concerned vendor/firms. 
 

(g) Provide adequate engineering and supervisory staff for day-to-day inspection 

/ monitoring of works during Defect Liability Period of the building 

contractor(s) and issue of timely notice to vendors/agencies for rectification 

of defects, if observed. 
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(h) The CONSULTANT as “Engineer” shall prepare draft replies and get it 

vetted from DFCCIL in replying to the observations made by CTEs branch/ 

CAG Audit/ Vigilance etc., if required. The Consultant shall prepare and 

submit required documentation related to dealing with any legal and 

contractual aspects to DFCCIL w.r.t. any Dispute to be represented to DAB 

or Arbitration panel in the awarded building contracts. The consultant shall 

assist DFCCIL to settle the observations/objections/ paras (if any) of the 

Chief Technical Examiner, Audit or any other checking / investigating 

agency of the Government.  

 

(i) The CONSULTANT as “Engineer” shall be fully responsible for assisting 

DFCCIL in dealing with the Arbitration cases, if any, for contracts entered 

between DFCCIL and building contractor(s). The CONSULTANT shall 

prepare claims/ counter claims, attend hearings and provide all necessary 

assistance to DFCCIL till final settlement of disputes. 

 

(j) Assist DFCCIL in obtaining Occupation and Completion certificates along 

with other post completion statutory approvals/NOCs from the local bodies 

after physically completion of works and assist during inspections by 

Municipal/Fire/Electrical Authorities for obtaining such certificates and 

prepare documentations, if any.  

 

(k) Any other activity that is deemed necessary post construction, but not 

included in the above-mentioned list shall form the part of scope of work(s) 

of the CONSULTANT and the decision of DFCCIL shall be final & binding 

in this regard. Nothing extra shall be payable on account of any new activity 

which is required for the project but not covered above. 

 

In the event of any conflict or inconsistency between the sections as mentioned above, 

the decision of DFCCIL shall prevail and is binding on the consultant.  
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SCHEDULE OF PAYMENTS 

DFCCIL shall pay to the firm as total remuneration/fee for the services rendered in 

relation to the said works and in particular for the services herein mentioned, in the 

ratio of 40% (Architectural & Design Consultancy Services): 60% (Project 

Management Consultancy Services) of the total fee calculated at the rate i.e., 

quoted percentage (%) by the tenderer in the financial bid for the complete work of 

Comprehensive Architectural Design Consultancy & PMC services.  
 

The 40% component of “Architectural & Design Consultancy fee” shall be paid 

lower of the accepted tendered cost of all the work(s) OR final cost of completion 

of works including variations (without PVC) whichever is lower. 
 

The 60% component of “Project Management Consultancy Services fee” would 

be payable on the basis of final cost of completion of works including variations 

(without PVC). 
 

Till the time accepted tendered cost of execution of all the work(s) is known, the 

Architectural Consultancy fee payments are made to the consulting firm based on 

Estimated cost of the work put to this tender by DFCCIL i.e., Rs. 235 Cr. Later, 

after accepted tendered cost of all the work(s) is known, the fee would be adjusted 

accordingly.  
 

There may be one or more work tenders for execution/completion of this project. 

Therefore, till the time final completion cost of all the work(s) is known, the PMC 

fee will be made to the consulting firm based on “Fixed Payment” in terms of 

Accepted Cost of Tender & its initial duration and “Variable Performance based 

Payment” in terms of Actual work done (i.e. On Account Bill Payments) under the 

particular Contract(s). Later, after Completion of all the Works, final completion 

cost of the project is known and accordingly the PMC fee would be adjusted. 
 

A. Payment Schedule for Architectural & Design Consultancy Services: 
 

S. 

No. 

Stage of Payment (%) of Total Fees Payable 

1 Stage 1 On submission & approval of 

Preliminary Designs, Design 

Basis report of Structure, MEP & 

landscaping etc.   

10% of agreed fee based on accepted 
percentage of Estimated Cost of work 
put to this tender.  

2 Stage 2 On approval of Final 
designs/drawings after the design 
development phase and 
submission and receipt of 
statutory approvals from 
government bodies as applicable. 

30% of agreed fee based on accepted 

percentage of Estimated Cost of work 

put to this tender less payment made 

in Stage-1 (payable in two sub-stages 

as per progress of work) 

3 Stage 3 After submission of Detailed 
Estimate, tender Drawings, BOQ 

& Specifications etc. and 
completion of documentation for 
tender phase.  

40% of agreed fee based on accepted 

percentage of Estimated cost of work 
put to this tender less payment made 

in Stage-1 and 2 (payable in two sub-
stages as per progress of work) 

4 Stage 4 On submission of working 
drawings (in stages of 
Architectural, Structural, MEP, 
Interior Design & Landscaping 
details) and release of good for 

60% of agreed fee based on accepted 

percentage on Estimated Cost of 

work put to this tender less payment 

made in Stage-1 to 3 (payable in two 
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construction drawings during the 
Construction Phase. 

sub-stages of submission of 

Architectural, Structural, MEP, 

Interior Design & Landscaping etc.) 

as per the progress of work. 

5 Stage 5 On execution of 20% of work 

of its accepted cost of tender. 

65% of agreed fee based on accepted 

percentage of Accepted Estimate 

Cost of work put to this tender less 

payment made in Stage-1 to 4 

6 Stage 6 On execution of 40% of work of 

its accepted cost of tender. 

70% of agreed fee based on accepted 

percentage of Accepted Estimate Cost 

of work put to this tender less payment 

made in Stage-1 to 5 

7 Stage 7 On execution of 60% of work 

of its accepted cost of tender. 

75% of agreed fee based on accepted 

percentage of Accepted Estimate 

Cost of work put to this tender less 

payment made in Stage-1 to 6 

8 Stage 8 On execution of 80% of work 

of its accepted cost of tender. 

80% of agreed fee based on accepted 

percentage of Accepted Estimate 

Cost of work put to this tender less 

payment made in Stage-1 to 7 

9 Stage 9 On completion of 100% of 
work. 

90% of agreed fee based on accepted 

percentage of Accepted Estimate 

Cost of work put to this tender less 

payment made in Stage-1 to 8 

10 Stage 10 Balance after successful 
commissioning of the residential 
complex and getting occupancy 
& completion certificate and 
obtaining GRIHA RATING from 
concerned authorities or expiry of 
maintenance period of the 
Consultancy contract whichever 
is later.  

100% of agreed fee based on 

accepted percentage of tendered cost 

of the work(s) or actual cost of the 

works after completion whichever is 

lower less the payment made in 

Stage-1 to 9 

 

NOTE:  
 

1. For the purpose of evaluating Architectural Design Services fee, the cost 

of the works shall be taken as lower of the following:  
 

Accepted tendered cost of all the work(s) of this project for which tender(s) 

have been awarded by DFCCIL.  

OR 

Final completion cost of all the work(s) including Variations (without 

PVC) for which, the firm has rendered services but shall exclude the cost 

of site office, cost of land, statutory fees payments such as fees, 

development charges, service connection deposits / charges, premiums etc. 

with any local authority / statutory body / Government Institute etc., and 

cost of establishment charges etc. 
 

 

2. Payment to the firm would be made on stage-to-stage basis as herein above 

mentioned. The percentage of the total fee as given there would be 

calculated on the estimated cost of work put to this tender i.e. Rs. 235Cr. 
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and paid accordingly till the accepted tendered cost for whole of the 

work(s) is known. As and when the accepted tender cost of the whole of 

the work(s) is known, the payments made to the firm based on estimated 

cost of work put to this tender (as aforesaid) would be appropriately 

adjusted to accepted tendered cost of all the work(s) and will be paid 

accordingly.  
 

3. DFCCIL will probably plan one single tender for the construction of 

residential complex as a whole, however, if in any case more than one 

tender is planned in stages by DFCCIL, the Architectural & Design fees 

would be calculated on the estimated cost of work put to tender and paid 

accordingly till the accepted tendered cost for whole of the work(s) is 

known and adjusted accordingly.  

 

4. In case, if work tender is not floated for some building/area, then payment 

of Architecture Design Consultancy fee would be done upto corresponding 

stage of work on prorate basis.  
 

5. However, in case, the final completion cost of work(s) after awarding 

tender of whole project including variations (but without PVC) after 

completion of the works is found to be lower than the accepted tendered 

cost of the work(s), then recovery would be made by DFCCIL accordingly 

from the payable dues of the consulting firm. In addition to above, upon 

reconciliation at any stage, if it is found that an excess payment has been 

made to the consulting firm, then the same would be recovered by DFCCIL 

from the payable dues of the consulting firm at that stage itself.  
 

6. Further, if in any case, the work of Architectural Design consultancy is 

stopped/foreclosed in between due to any reason whatsoever, the fee would 

be paid up to the corresponding stage of payment for which the 

architectural design consultancy work has been completed by the firm. In 

this regard, the decision of DFCCIL is deemed to be final and binding. 

 

7. Obtaining statutory approvals is included in the fees quoted by bidder i.e., 

no separate Fees/Amount will be paid on this account. However, in this 

regard any statutory fee payable to the concerned Govt. Dept. will be 

paid/reimbursed by DFCCIL to the consultant. 

 

8. GST will be paid extra as applicable. 
 

B. Payment Schedule for Project Management Consultancy Services: 
 

Sl. Payment Structure Payment 

(in %) 

Payment Cycle 

a Fixed Payment  30% 30% of the total fee payable for PMC 

services in Equally Monthly Installments up 

to the initial period of building contract(s) 

based on actual completion cost of the 

works. 

b Variable Performance 

based Payment 

60% 60% of the total fee payable for PMC 

services based on the approved payment of 

On-account bills of the Building 
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Contractor(s) upto actual completion cost of 

all the works. 

c After completion of 

work(s) 

5% Remaining 5% of the total fees payable for 

PMC services based on actual completion 

cost of all the works after certification of the 

final bills of the contractor(s), ensuing 

submission of As-built drawings of all major 

services & building works & getting them 

counter signed by Consultant & Contractor. 

d Occupancy/Completion 

Certificate/GRIHA 

Certification or expiry 

of maintenance period 

of the Consultancy 

contract whichever is 

later. 

5% Remaining 5% of the total fees payable for 

PMC services based on actual completion 

cost of all the works after successful 

commissioning of the Residential complex 

and getting fire, occupancy & completion 

certificate and obtaining GRIHA RATING                                                                 

from concerned authorities etc., or 

maintenance period of the Consultancy 

contract whichever is later. 
 

Note: 

1. However, in case, the actual final cost of work(s) including variations 

(without PVC) after completion of all the work(s) is found to be lower than 

the accepted tendered cost of the work(s), then recovery would be made by 

DFCCIL accordingly from the payable dues of the consulting firm. In 

addition to above, upon reconciliation at any stage, if it is found that an 

excess payment has been made to the consulting firm, then the same would 

be recovered by DFCCIL from the payable dues of the consulting firm at 

that stage itself.  
 

2. Further, if in any case, the work of PMC consultancy is stopped/foreclosed 

in between due to any reason whatsoever, the fee would be paid up to the 

corresponding stage of payment for which the PMC consultancy work has 

been completed by the firm. In this regard, the decision of DFCCIL is 

deemed to be final and binding 
 

3. Progressive bills shall be submitted after completion of any of the stages 

above clearly specifying the extent to which the work of the particular stage 

is completed. 
 

4. DFCCIL will settle consultants “On account bills” within three weeks’ time. 

So far as the extent of work related to particular stage is concerned, the 

decision of the DFCCIL shall be final and no claims would be entertained in 

this regard.  
 

5. However, the cost of PMC services would be payable on the basis of 

actual/final cost of works including variations (without PVC) after 

completion of the works. 
 

6. Obtaining statutory approvals is included in the fees quoted by bidder i.e., no 

separate Fees/Amount will be paid on this account. However, in this regard 

any statutory fee payable to the concerned Govt. Dept. will be 

paid/reimbursed by DFCCIL to the consultant. 
 

7. GST will be paid extra as applicable. 
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C. Methodology of Payment of PMC fee during Construction Stage: 

 

a. Fixed Payment: 

 

The fixed component of the PMC fee would be 30% of the total fee payable for 

PMC services. PMC fee would be taken as 60% of the total fee quoted by the firm 

based on quoted percentage on the Estimated cost of the works put to this tender as 

mentioned above. The fixed component would be paid in Equal Monthly 

Installments up to the initial period of building contract(s) based on accepted 

tendered cost of the work(s).  
 

For Example: If the consultancy firm has quoted X% of fee at the time of tender 

and the accepted tender cost of the building contract(s) amounts to Rs. Y and the 

initial period of the contract is Z months, then the fixed payment in Equally 

monthly instalments (EMI) would be:   
 

Equally monthly instalments (EMI) for fixed payment  

= [(Rs. Y * X% * 60%) * (30%)] / Z 
 

i.e., Assume, if accepted tendered cost is Rs. 250 Cr. and percentage quoted by the 

Consultant for Architectural Design & PMC services at the time of tender is 2.5% 

and the duration of the particular building contract is 24 months, then the EMI 

would be  

= [(Rs. 250 Cr. * 2.5% * 60%) * (30%)] / 24 = 4.68 Lakhs. 

 

In case, the final completion cost of all the work(s) (including variations but 

without PVC) after completion of all the works is found to be lower than the 

accepted tendered cost of all the work(s), then recovery would be made by 

DFCCIL accordingly from the payable dues of the consulting firm. 

 

b. Variable Performance Based Payment: 

 

The Variable Performance Based Payment is 60% of the total fee payable for PMC 

services based on the approved payment of “On-account bills” of the Building 

Contractor(s) paid by DFCCIL.  

 

The same is paid as per the formula below:  

 

For example: 
 

➢ On account bill approved for payment to Building Contractor(s) = W 

➢ Accepted Consultancy fee = X% 

➢ Variable component payable to PMC after payment of On account bill to 

Building Contractor = [(Rs. W) * X% * 60%) * (60%)] 

 

i.e., Assume, if accepted tendered cost is Rs. 250 Cr. and percentage quoted by the 

Consultant for Architectural Design & PMC services at the time of tender is 2.5% 
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and the “On account bill” payment paid to the building contract is Rs. 15 Cr. for 

work done in a given month, then the variable payment would be  

= [(Rs. 15 Cr. * 2.5% * 60%) * (60%)] = 13.5 Lakhs  
 

D. Methodology of Payment of PMC fee for subsequent building contract(s) if any: 
 

DFCCIL will probably plan one single tender for the construction of residential 

complex as a whole, however, if in any case more than one tender is planned in 

stages by DFCCIL, the payment methodology of PMC fees for the subsequent 

contract(s) would be as below: 
 

a. Fixed Payment: 
 

For the subsequent contract(s), the fixed component would be paid in Equal 

Monthly Installments up to the initial period of building contract(s) based on 

accepted tendered cost of the work(s).  
 

For Example: If the consultancy firm has quoted X% of fee at the time of tender 

and the accepted tender cost of the subsequent building contract(s) amounts to Rs. 

Y1 and the initial period of the contract is Z1 months, then the fixed payment in 

Equally monthly instalments (EMI) would be:   
 

Equally monthly instalments (EMI) for fixed payment  

= [(Rs. Y1 * X% * 60%) * (30%)] / Z1 
 

In case, the final completion cost of all the work(s) (including variations but 

without PVC) after completion of all the works is found to be lower than the 

accepted tendered cost of all the work(s), then recovery would be made by 

DFCCIL accordingly from the payable dues of the consulting firm. 

 

b. Variable Performance Based Payment: 
 

The Variable Performance Based Payment for the subsequent buildings contract(s) 

would be paid based on the approved payment of On-account bills of the 

subsequent building Contractor(s) paid by DFCCIL.  

 

The same is paid as per the formula below:  
 

For example: 
 

➢ On account bill approved for payment to subsequent Building Contractor(s) 

= W1 

➢ Accepted Consultancy fee = X% 

➢ Variable component payable to PMC after payment of “On account bill” to 

Building Contractor = [(Rs. W1) * X% * 60%) * (60%)] 
 

 

i.e., Assume, if accepted tendered cost of subsequent building contract(s) is Rs. 50 

Cr. and percentage quoted for Architectural Design & PMC services at the time of 
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tender is 2.5% and the “On account bill” payment paid to the building contract is 5 

Cr. for work done in a given month, then the variable payment would be  

= [(Rs. 5 Cr. * 2.5% * 60%) * (60%)] = 4.5 Lakhs  
 

This process would be repeated for each subsequent building contract(s) till the final 

completion of work(s) under all the building contract(s) is achieved.  
 

However, the final payment/recovery to/from consultant (based on accepted % of fee) 

would be dependent upon final completion cost of all the work(s) (including variation 

but without PVC) (cumulative of all the building contract(s)) of the project as certified 

by the Employer and the reconciliation would be done at the end of the completion of 

project under various building contract(s). 
 

In case, PMC Services are dis-continued/foreclosed before final completion of the 

project, then the payment of PMC fee shall be finalized considering the actual cost 

(cumulative of all the building contracts) as achieved on the date of fore closer of PMC 

Services Contract duly certified by the DFCCIL. The decision of the DFCCIL in this 

regard is deemed to be final and binding and no further claims would be entertained on 

this account. 
 

However, upon reconciliation at any stage, it is detected that an excess payment has 

been made to the consultancy firm, then the same would be recovered by DFCCIL 

from the payable dues of the consultancy firm, and no claim on this account would be 

admissible by DFCCIL.  
 

Note:  
 

(i) In case of termination/foreclosure of a building contract(s), the fee payable to 

PMC firm would be limited to the accepted consultancy fee (%) based on actual 

construction cost achieved under that particular building contract(s). However, 

if any excess amount is paid to the PMC firm, then the same would be 

recovered from the payable dues of the PMC firm. The decision of the DFCCIL 

in this regard is deemed to be final and binding and no further claims would be 

entertained on this account. 

 

(ii) For the purpose of evaluating PMC Services fee, the actual cost of the works 

shall include the final completion cost including variations (but without PVC) 

of all the works for which, the firm has rendered consultancy services but shall 

exclude the cost of site office, cost of land, statutory fees payments such as fees, 

development charges, service connection deposits / charges, premiums etc. with 

any local authority / statutory body / Government Institute etc., and cost of any 

establishment charges etc. 
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c. After completion of the works:             
 

5% of the total fee payable is based on final completion cost of the whole works of 

the project (i.e., after certification of the final bills of the building contractor(s), 

ensuing submission of as built drawings of all major services & building works & 

getting them counter signed by Consultant & Contractor).  

 

d. After Occupancy/Completion Certificate/GRIHA Certification/Maintenance 

Period of the consultancy contract: 

                               

5% of total fees based on final completion cost of the whole works of the project 

after successful commissioning of the residential complex and getting Fire, 

Occupancy & Completion certificate and obtaining GRIHA RATING from 

concerned authorities or Maintenance period of the Consultancy Contract whichever 

is later. 

 

Note:  

 

However, at any stage, if it is found that excess payment has been made to 

the consultancy firm on any account what so ever, then the same would be 

recovered by DFCCIL from the payable dues of the consultancy firm at any 

stage and no claim on this account would be admissible by DFCCIL. The 

decision of the DFCCIL in this regard is final and binding. 

 

 

  



CGM/DFCCIL/NOIDA UNIT/COMPREHENSIVE ARCHITECTURAL DESIGN 
CONSULTANCY & PMC SERVICES/DFC COMPLEX/2024/04 

 

Page 86 of 213 
 

 

 

 

 

 

 

 

 

 

 

 

CHAPTER- VI 

 

GENERAL CONDITIONS OF CONTRACT 
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CHAPTER VI 
 

GENERAL CONDITIONS OF CONTRACT 
 

DEFINITIONS AND INTERPRETATION 

 

1.6.1. (1) Definition: - In these General conditions of Contract, the following terms shall have the 

meaning assigned hereunder except where the context otherwise requires: - 
 

(a) “DFCCIL” shall mean Dedicated Freight Corridor Corporation of India Ltd, a Govt. of India 

Enterprise (under Ministry of Railways) and a company incorporated under the provisions of 

the Companies Act, 1956 having it’s registered office at 5th Floor, Supreme Court Metro Station 

Complex, New Delhi-110001 represented through its Managing Director or CGM/GM 

(hereinafter referred to as “DFCCIL”) which expression shall, unless repugnant to the context, 

be deemed to include it’s successors and assigns.  
 

(b) “MD/DFCCIL” shall mean the officer - in-charge of the General Superintendence and Control 

of the DFCCIL (MD) and shall mean and include their successors, of the successor of DFCCIL 

(hereinafter referred to as “MD/DFCCIL”). 
 

(c) “CGM” shall mean the officer - in-charge of the CGM Unit of DFCCIL and shall also include 

GM(Co) of DFCCIL. 

 

(d) “Engineer” shal l  mean Dy. CPM/DFCCIL or CGM of DFCCIL or Consultant appointed by 

DFCCIL.  
 

(e) “Engineer’s Representative” shall mean the P M / D y . P M / APM/JPM/                                             

Sr. Executive/Executive in direct charge of the work or Consultant’s representative appointed 

by the DFCCIL.  

 

(f) “Consultancy Services” shall mean any subject matter of consultancy services other than 

goods or works except those incidental or consequential to the consultancy services, which 

includes Architectural, Design, Engineering & Project Management Consultancy Services and 

advisory services or any other services classified or declared as such by DFCCIL.  
 

(g) “Consultant” shall mean the Person / Firm /LLP/ Trust/Co-operative Society or Company 

whether incorporated or not who enters into the contract with the DFCCIL for this 

Architectural Design & Project Management Consultancy contract and shall include their 

executors, administrators, and successors and permitted assigns. 
 

(h) “Tenderer/Bidder” shall mean the person / Firm /LLP/ Trust/Co-operative Society or 

Company whether incorporated or not who bids for this consultancy service contract with 

DFCCIL for this Architectural Design & Project Management Consultancy contract and shall 

include their executors, administrators, and successors and permitted assigns. 

 

(i) “Contractor” shall mean the person / Firm /LLP/ Trust/Co-operative Society or Company 

whether incorporated or not who enters into the contract with DFCCIL for building contract 

(works) and shall include their executors, administrators, and successors and permitted 

assigns. 
 

(j) "Contract" shall mean and include the Agreement, the Work Order, the accepted Bill(s) of 

Quantities or Chapter(s) of Standard Schedule of Rates of DFCCIL modified by the tender 

percentage or percentage fee quoted by the tenderer for items of works quantified, or not 

quantified, the Standard General Conditions of Contract, the Special Conditions of Contracts, if 
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any; the Drawing, the Specifications, the Special Specifications, if any and Tender Forms, if 

any. 

 

(k) “Work/Services” shall mean the work/services contemplated for delivery of consultancy 

work/services in accordance with the contract. 

 

(l) "Specifications" shall mean the Standard Specifications for Materials & services of DFCCIL 

as specified by DFCCIL under the authority of the DFCCIL or the Chief General Manager as 

amplified, added to or superseded by Special Specifications, if any or as specified in the bid 

document. 

 

(m) “Schedule of rates” of DFCCIL shall mean the Schedule of rates/percentage fee/payment 

schedule adopted/accepted by DFCCIL for this Consultancy work.  

 

(n) “Drawing” shall mean the maps, drawings, plans and tracings or prints there of annexed to 

the contract and shall include any modifications of such drawings and further drawings as 

may be issued by the DFCCIL from time to time. 

 

(o) “Constructional Plant” shall mean all appliances or things of whatsoever   nature 

required for the execution, completion or maintenance of the works or temporary works (as 

hereinafter defined) but does not include materials or other things intended to form or forming 

part of the permanent work. 

 

(p) “Temporary Works” shall mean all temporary works of every kind required for the 

execution, completion and/or maintenance of the consultancy services work. 

 

(q) “Site” shall mean the lands and other places on, under, in or through which the works are to 

be carried out and any other lands or places provided by the DFCCIL for the purpose of the 

contract. 

 

(r) “Period of Maintenance” shall mean the specified period of maintenance from the date of 

completion of the works, as certified by DFCCIL for this consultancy services work. 

 

(s) ‘Consultant’s authorized Representative’ shall mean a graduate Architect/Engineer or 

equivalent, having experience in the relevant field involved in the contract, duly approved by 

DFCCIL. 

 

(t) Date of inviting tender shall be the date of publishing tender notice on IREPS website if 

tender is published on website or the date of publication in newspaper in case tender is not 

published on website. 

 

(u) “Bill of Quantities” shall mean Schedule of Item(s) included in the tender document along 

with respective quantities and rates/percent fee accepted by the DFCCIL for this consultancy 

services work. 

 

1.6.1. (2) Singular and Plural: - Words importing the singular number shall also include the plural and 

vice versa where the context requires. 

 

1.6.1. (3) Headings & marginal headings: -The headings and marginal headings in these Standard 

General Conditions are solely for the purpose of facilitating reference and shall not be deemed to be 

part thereof or be taken into consideration in the interpretation or construction thereof or the 

contract. 
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GENERAL OBLIGATION 

 

1.6.2.(1) Execution Co-relation and intent of contract Documents: -The contract documents shall 

be signed in triplicate by the DFCCIL and the Consultant. The contract documents are 

complementary, and what is called for by any-one shall be as binding as if called for by all, the 

intention of the documents is to include all labour and materials, equipment and transportation 

necessary for the proper execution of work. Materials or work not covered by or properly 

inferable from any heading or class of the specifications shall not be supplied by the DFCCIL to 

the contractors unless distinctly specified in the contract documents. Materials or works 

described in words which so applied have a well-known technical or trade meaning shall be held 

to refer to such recognized standards. 

 

1.6.2.(2)   If a work is transferred from one CGM unit to another CGM or vice versa while contract is in 

subsistence, the contract shall be binding on the Consultant and the Successor CGM unit in the 

same manner & take effect all respects as if the Consultant and the Successor CGM unit were 

parties there to from the inception and the corresponding officer or the Competent Authority in 

the Successor CGM unit will exercise the same powers and enjoy the same authority as conferred 

to the Predecessor CGM unit under the original contract/agreement entered into. 

 

1.6.2.(3)   If for administrative or other reasons, the contract is transferred to the Successor CGM unit of 

DFCCIL, the contract shall notwithstanding any things contained herein contrary there to, be 

binding on the Consultant and the Successor CGM unit of DFCCIL in the same manner and take 

effect in all respects as if the Consultant and the Successor CGM unit of DFCCIL had been 

parties thereto from the date of this contract. 

 

1  Law governing the contract: -The contract shall be governed by the law for the time being 

in force in the Republic of India. 

 

 2   Compliance to regulations and bye-laws:-The Consultant shall conform to the provision of any 

statute relating to the works and regulations and bye-laws of any local authority and of any water 

and lighting companies or undertakings, with whose system the work is proposed to be 

connected and shall before making any variation from the drawings or the specifications that 

may be necessitated by so confirming give to the DFCCIL notice specifying the variation 

proposed to be made and the reasons for making the variation and shall not carry out such 

variation until he has received instructions from the DFCCIL in respect thereof. The Consultant 

shall be bound to give all notices required by statute, regulations or bye-laws as aforesaid and to 

pay all fees and taxes payable to any authority in respect thereof. However, any statutory fee 

payable to local bodies/authorities etc. shall be borne by DFCCIL.  

 

 3  Environmental and Forest clearances: 
 

The DFCCIL represents and warrants that the environmental and forest clearances pertaining to 

the work commensurate with the progress of work/agreed programme, will be obtained by 

DFCCIL. In the event of any delay in securing respective clearances leading to delay in 

execution of work, the Consultant shall be entitled to Extension of Time for the period of such 

delay in accordance with the provisions of Clause-17A(ii). 

 

4.  Communications to be in writing: - All notices, communications, reference and complaints 

made by the DFCCIL or the Consultant or the Consultant’s representative or the contractor inter-

se concerning the work shall be in writing or e-mail on registered e-mail ID’s i.e. the e mail id 

provided for correspondence in the contract agreement, otherwise email id registered with IREPS 

and no notice, communication, reference or complaint not in writing or through e-mail, shall be 

recognized. 
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5.  Service of Notices on Consultants:-The Consultant shall furnish to the DFCCIL the name 

designation and address of his authorized agent and all complaints, notices, communications 

and references shall be deemed to have been duly given to the Consultant if delivered to the 

Consultant or his authorized agent or left at or posted to the address so given and shall be 

deemed to have been so given in the case of posting on day on which they would have reached 

such address in the ordinary course of post/E-mail or on the day on which they were so delivered 

or left. In the case of contract by partners, any change in the constitution of the firm shall be 

forthwith notified by the contractor to the DFCCIL. 

 

6. Occupation and use of land: - No land belonging to or in the possession of the DFCCIL 

shall be occupied by the Consultant without the permission of the DFCCIL. The Consultant 

shall not use, or allow to be used; the site for any purposes other than that of executing 

the works. Whenever non-railway bodies/persons are permitted to use DFCCIL premises with 

competent authority’s approval, conservancy charges as applicable from time to time may be 

levied. 

 

7.    Assignment or Subletting of Contract: Not Applicable 

 

8.  Assistance by Railway/DFCCIL for the stores: Not Applicable. 

 

9.   Railway Passes: Not Applicable 

 

10.  Carriage of Materials: Not Applicable 

  

11. Use of Ballast Trains: Not Applicable 

 

12. Representation on works: Not Applicable. 

 

13. Relics and Treasures: Not Applicable. 

 

14. Excavated Material: Not Applicable. 

 

15.    Indemnity by Consultant: The Consultant shall indemnify and save harmless the DFCCIL 

from and against all actions, suit, proceedings, losses, costs, damages, charges, claims and 

demands of every nature and description brought or recovered against the DFCCIL by reason of 

any act or omission of the Consultant, his agents or employees, in the execution of the works or 

in his guarding of the same. All sums payable by way of compensation under any of these 

conditions shall be considered as reasonable compensation to be applied to the actual loss or 

damage sustained, and whether or not any damage shall have been sustained.  

 

16.(1) Security Deposit: The Security Deposit shall be 5% of the contract value. The Bid Security 

submitted by the Consultant with his tender will be retained/encashed by the DFCCIL as part of 

security for the due and faithful fulfillment of the contract by the Consultant.  Provided further 

that, if Consultant submits the Cash or Term Deposit Receipt issued from a Scheduled 

commercial bank of India or irrevocable Bank Guarantee Bond from a Scheduled commercial 

bank of India, either towards the Full Security Depositor the Part Security Deposit equal to or 

more than Bid Security, the DFCCIL shall return the Bid Security, to the Consultant.  

Balance of Security Deposit may be deposited by the Consultant in cash or Term Deposit Receipt 

issued from Scheduled commercial bank of India or irrevocable Bank Guarantee bond issued 

from Scheduled commercial bank of India, or may be recovered at the rate of 6% of the bill 

amount till the full Security Deposit is recovered.  Provided also that in case of defaulting 
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Consultant, the DFCCIL may retain any amount due for payment to the Consultant on the 

pending "on account bills" so that the amounts so retained (including amount guaranteed through 

Performance Guarantee) may not exceed 10% of the total value of the contract. 

The Irrevocable Bank Guarantee submitted towards Security deposit shall be initially valid up to 

the stipulated date of Maintenance period plus 60 days and shall be extended from time to time, 

depending upon extension of contract granted in terms of Clause 17A and 17B of the Standard 

General Conditions of Contract. 

Note: Security Deposit deposited in cash by the Consultant or recovered from the running bills of 

a consultant or submitted by Consultant as Term Deposit Receipt(s) can be refunded/returned to 

the Consultant, in lieu of irrevocable Bank Guarantee bond issued from scheduled commercial 

bank of India, to be submitted by him, for an amount equal to or more than the already available 

Security Deposit, provided however that, in a contract of value less than Rs. 50 Crore, such 

refund/ return of the already available Security Deposit is permitted up to two times and in a 

contract of value equal to or more than Rs. 50 Crore, such refund / return of the already available 

Security Deposit is permitted up to three times. 

 

16.(2)(i) Refund of Security Deposit:  Security Deposit mentioned in sub clause (1) above shall be 

returned to the Consultant along with or after, the following: 

 

(a) Final Payment of the Contract as per clause 51. (1) and 

(b) Execution of Final Supplementary Agreement or Certification by DFCCIL that No Claim on 

Consultant and 

(c) Maintenance Certificate issued, on expiry of the maintenance period as per clause 50. (1), in 

case applicable.  

 

16.(2)(ii) Forfeiture of Security Deposit: Whenever the contract is rescinded as a whole under clause 

62 (1) of these conditions, the Security Deposit already with railways/DFCCIL under the contract 

shall be forfeited. However, in case the contract is rescinded in part or parts under clause 62 (1) 

of these conditions, the Security Deposit shall not be forfeited. 

 

16.(3) No interest shall be payable upon the Bid Security and Security Deposit or amounts payable to 

the Consultant under the Contract, but Government Securities deposited in terms of Sub-Clause 

16.(4)(b) of this clause will be payable with interest accrued thereon. 

 

16.(4)   Performance Guarantee 

 

 The procedure for obtaining Performance Guarantee is outlined below: 

 

(a) The successful bidder shall have to submit a Performance Guarantee (PG) within 21 (Twenty-

one) days from the date of issue of Letter of Acceptance (LOA). Extension of time for 

submission of PG beyond 21 (Twenty-one) days and upto 60 days from the date of issue of LOA 

may be given by the Authority who is competent to sign the contract agreement. However, a 

penal interest of 12% per annum shall be charged for the delay beyond 21(Twenty-one) days, 

i.e. from 22nd day after the date of issue of LOA. Further, if the 60th day happens to be a 

declared holiday in the concerned office of the DFCCIL, submission of PG can be accepted on 

the next working day.  

In all other cases, if the Consultant fails to submit the requisite PG even after 60 days from the 

date of issue of LOA, the contract is liable to be terminated. In case contract is terminated 

DFCCIL shall be entitled to forfeit Bid Security and other dues payable to the Consultant against 
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that particular contract, subject to maximum of PG amount. In case a tenderer has not submitted 

Bid Security on the strength of their registration as a Startup recognized by Department of 

Industrial Policy and Promotion (DIPP) under Ministry of Commerce and Industry, DIPP shall be 

informed to this effect.  

  The failed Contractor shall be de barred from participating in re-tender for that work. 

 

(b) The successful bidder shall submit the Performance Guarantee (PG) in any of the following 

forms, amounting to 5% of the Original Contract value.  

(i) A deposit of Cash; 

(ii) Irrevocable Bank Guarantee; 

(iii) Government Securities including State Loan Bonds at 5% below the market value; 

(iv) Pay Orders and Demand Drafts tendered by any Scheduled Commercial Bank of India; 

(v) Guarantee Bonds executed or Deposits Receipts tendered by any Scheduled Commercial 

Bank of India; 

(vi) Deposit in the Post Office Saving Bank; 

(vii) Deposit in the National Savings Certificates; 

(viii) Twelve years National Defence Certificates; 

(ix) Ten years Defence Deposits; 

(x) National Defence Bonds and 

(xi) Unit Trust Certificates at 5% below market value or at the face value whichever is less. 

Also, FDR in favour of FA&CAO (free from any encumbrance) may be accepted. 

(c) The Performance Guarantee shall be submitted by the successful bidder after the Letter of 

Acceptance (LOA) has been issued, but before signing of the contract agreement. This P.G. shall 

be initially valid upto the stipulated date of completion plus 60 days beyond that. In case, the 

time for completion of work gets extended, the Consultant shall get the validity of P.G. extended 

to cover such extended time for completion of work plus 60 days. 

 

(d) The value of PG to be submitted by the Consultant is based on original contract value and shall 

not change due to subsequent variation(s) in the original contract value. 

 

(e) The Performance Guarantee (PG) shall be released after physical completion of the work based 

on 'Completion Certificate' issued by the competent authority stating that the Consultant has 

completed the work in all respects satisfactorily.  

 

(f) Whenever the contract is rescinded, the Performance Guarantee already submitted for the 

contract shall be encashed in addition to forfeiture of Security Deposit available with DFCCIL.  

 

(g) The DFCCIL shall not make a claim under the Performance Guarantee except for amounts to 

which the President of India/DFCCIL is entitled under the contract (not withstanding and/or 

without prejudice to any other provisions in the contract agreement) in the event of: 
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(i) Failure by the Consultant to extend the validity of the Performance Guarantee as 

described herein above, in which event the DFCCIL may claim the full amount of the 

Performance Guarantee. 

 

(ii) Failure by the Consultant to pay President of India/DFCCIL any amount due, either as 

agreed by the Consultant or determined under any of the Clauses/Conditions of the 

Agreement, within 30 days of the service of notice to this effect by DFCCIL. 

 

(iii) The Contract being determined or rescinded under clause 62 of these conditions. 

 

         17. Force Majeure Clause:- If at any time, during the continuance of this contract, the performance 

in whole or in part by either party of any obligation under this contract shall be prevented or 

delayed by reason of any war, hostility, acts of public enemy, civil commotion, sabotage, serious 

loss or damage by fire, explosions, epidemics/pandemics, strikes, lockouts or acts of God 

(hereinafter, referred to events) provided, notice of the happening of any such event is given by 

either party to the other within 30 days from the date of occurrence thereof, neither party shall by 

reason of such event, be entitled to terminate this contract nor shall either party have any claim 

for damages against the other in respect of such non-performance or delay in performance, and 

works under the contract shall be resumed as soon as practicable after such event has come to an 

end or ceased to exist, and the decision of the DFCCIL as to whether the works have been so 

resumed or not shall be final and conclusive, PROVIDED FURTHER that if the performance in 

whole or in part of any obligation under this contract is prevented or delayed by reason of any 

such event for a period exceeding 120 days, either party may at its option terminate the contract 

by giving notice to the other party. 

  

17-(1)  Extension of time in Contracts: - Subject to any requirement in the contract as to completion 

of any portion or portions of the works/services before completion of the whole, the Consultant 

shall fully and finally complete the whole of the works/services comprised in the contract (with 

such modifications as may be directed under conditions of this contract) by the date entered in 

the contract or extended date in terms of the following clauses: 

 

(i) Extension due to modification: - If any modifications have been ordered which in the 

opinion of the DFCCIL have materially increased the magnitude of the work/services, then 

such extension of the contracted date of completion may be granted as shall appear to the 

DFCCIL to be reasonable in the circumstances, provided moreover that the Consultant shall 

be responsible for requesting such extension of the date as may be considered necessary as 

soon as the cause thereof shall arise.  

 

(ii) Extension for Delay not due to DFCCIL or Consultant: If in the opinion of the DFCCIL, 

the progress of work/services has any time been delayed by any act or neglect of DFCCIL’s 

employees or by other Consultant employed by the DFCCIL under Sub-Clause (4) of Clause 

20 of these Conditions or in executing the work/services not forming part of the contract but 

on which Consultant's performance necessarily depends or by reason of proceeding taken or 

threatened by or dispute with adjoining or to neighbouring owners or public authority arising 

otherwise through the Consultant's own default etc. or by the delay authorized by the 

DFCCIL pending arbitration or in consequences of the Consultant not having received in 

due time necessary instructions from the DFCCIL for which he shall have specially applied 

in writing to the DFCCIL or his authorized representative then upon happening of any such 

event causing delay, the Consultant shall immediately give notice thereof in writing to the 

DFCCIL within 15 days of such happening, but shall nevertheless make constantly his best 

endeavours to bring down or make good the delay and shall do all that may be reasonably 

required of him to the satisfaction of the DFCCIL to proceed with the works/services. The 
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Consultant may also indicate the period for which the work/services is likely to be delayed 

and shall be bound to ask for necessary extension of time. The DFCCIL on receipt of such 

request from the Consultant shall consider the same and shall grant such extension of time as 

in his opinion is reasonable having regard to the nature and period of delay and the type and 

quantum of work/services affected thereby. No other compensation shall be payable for 

works/services so carried forward to the extended period of time; the same rates, terms and 

conditions of contract being applicable as if such extended period of time was originally 

provided in the original contract itself. 

 

(iii) Extension for Delay due to DFCCIL: In the event of any failure or delay by the DFCCIL 

to hand over the Consultant possession of the lands necessary for the execution of the 

works/services or to give the necessary notice to commence the works/services or to provide 

the necessary drawings or instructions or any other delay caused by the DFCCIL due to any 

other cause whatsoever, then such failure or delay shall in no way affect or vitiate the 

contract or alter the character thereof or entitle the Consultant to damages or compensation 

therefor, but in any such case, the DFCCIL may grant such extension or extensions of the 

completion date as may be considered reasonable.  

The Consultant shall indicate the period for which the work/services is likely to be delayed and 

shall seek extension of time as may be considered necessary under clause 17A(i) or/and 17A(ii) 

or/ and 17A(iii) above, as soon as the cause thereof shall arise and, in any case, not less than 15 

days before the expiry of the date fixed for completion of the works/services. The DFCCIL 

shall consider the same and shall grant and communicate such extension of time as in his 

opinion is reasonable having regard to the nature and period of delay and the type and quantum 

of work/services affected thereby.  No other compensation shall be payable for works/services 

so carried forward to the extended period of time; the same rates, terms and conditions of 

contract being applicable, as if such extended period of time was originally provided in the 

original contract itself. 

The non-submission of request for extension or submission of request within less than 15 days 

before the expiry of the date fixed for completion of the works/services, shall make him 

ineligible for extension under these sub clauses, subject to final decision of DFCCIL. 

17-(2)    Extension of Time with Liquidated Damages (LD) for delay due to Consultant: The time 

for the execution of the work/services or part of the works/services specified in the contract 

documents shall be deemed to be the essence of the contract and the works/services must be 

completed not later than the date(s) as specified in the contract. If the Consultant fails to 

complete the works/services within the time as specified in the contract for the reasons other 

than the reasons specified in Clause 17 and 17A, the Railway/DFCCIL may, if satisfied that the 

works/services can be completed by the Consultant within reasonable short time thereafter, 

allow the Consultant for further extension of time as the DFCCIL may decide. On such 

extension the Railway/DFCCIL will be entitled without prejudice to any other right and remedy 

available on that behalf, to recover from the Consultant as agreed damages and not by way of 

penalty for each week or part of the week, a sum calculated at the rate of Liquidated 

Damages as decided by DFCCIL, between 0.05% to 0.30% of contract value of the works 

for each week or part of the week. 

For the purpose of this Clause, the contract value of the works/services shall be taken as value 

of work/services as per contract agreement including any supplementary work order/contract 

agreement issued. Provided also, that the total amount of liquidated damages under this 

condition shall not exceed 5% of the contract value or of the total value of the item or groups of 

items of work for which a separate distinct completion period is specified in the contract. 

          Provided further, that if the Railway/DFCCIL is not satisfied that the works/services can be 

completed by the Consultant and in the event of failure on the part of the Consultant to 
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complete the work within further extension of time allowed as aforesaid, the Railway/DFCCIL 

shall be entitled without prejudice to any other right or remedy available in that behalf, to 

appropriate the Consultant’s Security Deposit and rescind the contract under Clause 62 of these 

Conditions, whether or not actual damage is caused by such default. 

NOTE:  

 In a contract, where extension(s) of time have been allowed once under clause 17B, further 

request(s) for extension of time under clause 17A can also be considered under exceptional 

circumstances. Such extension(s) of time under clause 17A shall be without any Liquidated 

damages, but the Liquidated damages already recovered during extension(s) of time granted 

previously under clause 17B shall not be waived. However, Price variation during such 

extension(s) shall be dealt as applicable for extension(s) of time under clause 17B. 

 

17.(3)  Bonus for Early Completion of Work/services: Not Applicable. 

 

18.(1)   Illegal Gratification:- Any bribe, commission, gift or advantage given, promised or offered by 

or on behalf to the Consultant or his partner, agent or servant or, anyone on his behalf, to any 

officer or employee of the DFCCIL, or to any person on his behalf in relation to obtaining or 

execution of this or any other contract with the DFCCIL shall, in addition to any criminal 

liability which he may incur, subject Consultant to the rescission of the contract and all 

other contracts with the DFCCIL and to the payment of any loss or damage resulting from such 

decision and the DFCCIL shall be entitled to deduct the amounts so payable from the Consultant 

(s)/bills/security deposit or any other dues of Consultant with Government of India/DFCCIL. 

 

18.(2) The Consultant shall not lend or borrow from or have or enter into any monitory 

dealings and transactions either directly or indirectly with any employee of the DFCCIL and if 

he shall do so, the DFCCIL shall be entitled forthwith to rescind the contract and all other 

contracts with the DFCCIL. Any question or dispute as to the commission or any such offence or 

compensation payable to the DFCCIL under this clause shall be settled by the Chief General 

Manager/Noida of the DFCCIL, in such a manner as he shall consider fit and sufficient and his 

decision shall be final and conclusive. In the event of rescission of the contract under this 

clause, the Consultant will not be paid any compensation whatsoever except payments for the 

work done up to the date of rescission. 

 

EXECUTION OF WORKS 

 

19.(1) Consultant’s understanding:- It is understood and agreed that the Consultant has, by careful 

examination, satisfied himself as to the nature and location of the services, the conformation of 

the ground, the character, quality and quantity of the materials to be encountered, the character of 

equipment and facilities needed preliminary to and during the progress of the services, the 

general and local conditions, the labour conditions prevailing therein and all other matters which 

can in any way affect the services under the contract. 

 

  19.(2)  Commencement of Services: -The Consultant shall commence the services within 15 days after 

the receipt by him of an order in writing to this effect from the DFCCIL and shall proceed with 

the same with due expedition and without delay. 

 

19.(3) Accepted Programme of work/ Services: - The Consultant who has been awarded the 

work/services shall as soon as possible but not later than 30 days after the date of receipt  of  

the  acceptance  letter  in  respect  of  contracts with initial completion period of two years or less 

or not later than 90 days for other contracts have to submit the detailed programme of 

work/Services indicating the time schedule of various items of Work/Services in the form of Bar 
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Chart/CPM. He shall also submit the details of organization (in terms of technical staff and 

supervisors) plant and machinery, that he intends to utilize (from time to time) for execution of 

the Work /services within stipulated date of completion. The programme of work/Services 

amended as necessary by discussions with the DFCCIL, shall be treated as the agreed 

programme of the Work/Services for the purpose of this contract and the Consultant shall 

endeavour to fulfil this programme of Work/Services. The progress of Work/Services will be 

watched accordingly and the liquidated damages will be with reference to the overall 

completion date. Nothing stated herein shall preclude the Consultant in achieving earlier 

completion of item or whole of the works/services than indicated in the programme. 

  

In Contracts for works of New Line/Gauge Conversion/Doubling/Railway Electrification/building 

works, finalized through Tenders having advertised value more than Rs. 100 crores, the 

Consultant shall submit a detailed time programme to the DFCCIL within 30 days after issue of 

LOA. The program shall include the physical and Financial Progress vis-à-vis program and 

forecast cash flow adopting Project Management Software such as Primavera/Sure Track/MS 

Project etc.  The program must identify the milestones, interface requirements and program 

reporting elements.  The Consultant shall supply, free of cost one set of authorized software to the 

DFCCIL and the soft copy of structured program for the project.  This shall be updated every 

month. The Consultant shall also submit a revised programme whenever the previous programme 

is inconsistent with actual progress.  

 

Each programme shall include: 
 

The order in which the Contractor intends to carry out the Works, including the anticipated timing 

of each stage, Contractor’s Documents, procurement, manufacture of Plant, delivery to Site, 

construction, erection and testing, each of these stages for work by each Subcontractor, if any, the 

sequence and timing of inspections and tests specified in the Contract, and a supporting report 

which includes: 
 

a general description of the methods which the Contractor intends to adopt, and of the major 

stages, in the execution of the Works, and details showing the Contractor’s reasonable estimate for 

the number of each class of Contractor’s Personnel &Equipment, required on the Site for each 

major stage. 
 

Unless the DFCCIL, within 21 days after receiving a programme, gives notice to the Consultant 

stating the extent to which it does not comply with the Contract, the Consultant shall proceed in 

accordance with the programme, subject to his other obligations under the Contract. The DFCCIL 

shall be entitled to rely upon the programme when planning their activities. 
 

If, at any time, the DFCCIL gives notice to the Consultant that a programme fails (to the extent 

stated) to comply with the Contract or to be consistent with actual progress and the Contractor’s 

stated intentions, the Consultant shall submit a revised programme to the DFCCIL within 15 days 

in accordance with this Sub-Clause. 

 

19.(4)    Setting out of Work/Services: - The Consultant/Contractor shall be responsible for the 

correct setting out of all works in relation to original points, lines and levels of reference at his 

cost. The Contractor shall execute the work true to alignment, grade, levels and dimensions as 

shown in the drawing and as directed by the DFCCIL’s/Consultant’s representative and shall 

check these at frequent intervals. The Contractor shall provide all facilities like labour and 

instruments and shall co-operate with the DFCCIL’s/Consultant’s representative to check all 

alignment, grades, levels and dimensions. If, at any time, during the progress of the work any 

error shall appear or arise in any part of the work, the Contractor on being required so to do by 

the DFCCIL’s/Consultant’s representative shall, at his own cost rectify such errors, to the 

satisfaction of the DFCCIL’s/Consultant’s representative.  
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Such checking shall not absolve the Contractor of his own responsibility of maintaining 

accuracy in the work.  The Contractor/consultant shall carefully protect and preserve all bench 

marks, sight rails, pegs and other things used in setting out the work. 

 

20.(1) Compliance to DFCCIL’s instructions: - The DFCCIL shall direct the sequence in which the 

several parts of the Works/Services shall be executed and the Consultant shall execute without 

delay all orders given by the DFCCIL from time to time; but the Consultant shall not be relieved 

thereby from responsibility for the due performance of the Works/Services in all respects. 

 

20.(2)  Alterations to be authorized: - No alterations in or additions to or omissions or abandonment of 

any part of the Work/Services shall be deemed authorized, except under written instructions from 

the DFCCIL. 
 

20.(3)  Extra Work/Services: - Should Work/Services over and above those included in the contract 

require to be executed at the site, the Consultant shall have no right to be entrusted with the 

execution of such Work/Services which may be carried out by another Consultant or 

Consultants or by other means at the option of the DFCCIL. 
 

20.(4)  Separate contracts in connection with Work/Services: - The DFCCIL shall have the right to 

let other contracts in connection with the Work/Services. The Consultant shall afford other 

Consultants’ reasonable opportunity for the storage of their materials and the execution of their 

Work/Services and shall properly connect and coordinate his Work/Services with theirs. If 

any part of the Consultant’s Work/Services depends for proper execution or result upon the 

work/services of another Consultant(s), the Consultant shall inspect and promptly report to the 

DFCCIL any defects in such works/services that render it unsuitable for such proper execution 

and results. The Consultant’s failure so-to inspect and report shall constitute an acceptance of 

the other Consultant’s Work/Services as fit and proper for the reception of his work/services, 

except as to defects which may develop in the other Consultant’s Work/Services after the 

execution of his Work/Services. 

 

21.   Instruction of Consultant’s Representative: - Any instructions or approval given by the 

Consultant’s representative to contractor in connection with the works shall bind the contractor 

as though it had been given by the DFCCIL provided always as follows. 

 

(a) Failure of the Consultant’s representative to disapprove any work or materials shall not 

prejudice, the power of the DFCCIL thereafter to disapprove such work or material and to 

order the removal or breaking up thereof. 

 

(b) If the Contractor shall be dissatisfied by reason of any decision of the Consultant’s 

representative, he shall be entitled to refer the matter to the DFCCIL who shall there upon 

confirm or vary such decision. 

 

22.(1) Adherence to specifications and drawings: - Modified through SCC (Refer Sl. No. 12 of the 

table provided in Special Condition of Contract (Section-2) of Chapter-VII of the Tender 

Document. 

 

22.(2) Drawings and specifications of the works/services: - The Consultant shall keep one copy of 

drawings and specifications at the site, in good order, and such contract documents as may be 

necessary available to the DFCCIL or the DFCCIL’s representative. 

 

 

 



CGM/DFCCIL/NOIDA UNIT/COMPREHENSIVE ARCHITECTURAL DESIGN 
CONSULTANCY & PMC SERVICES/DFC COMPLEX/2024/04 

 

Page 98 of 213 
 

22.(3) Ownership of drawings and specifications: - All drawings and specifications and copies thereof 

furnished by the DFCCIL or the Consultant are deemed to be the property of the DFCCIL. They 

shall not be used on other works and with the exception of the signed contract set, shall be 

returned by the Consultant to the DFCCIL on completion of the work/Services or termination of 

the contract. 
 

22.(4)    Compliance with Contractor’s requests for details: - The Consultant shall furnish with 

reasonable promptness, after receipt by him of the Contractor’s request for the same, additional 

instructions by means of drawings or otherwise, necessary for the proper execution of the 

works or any part thereof. All such drawing and instructions shall be consistent with the 

contract Documents and reasonably inferable there from. 
 

22.(5)  Meaning and intent of specification and drawings: - If any ambiguity arises  as  to  the 

meaning  and  intent of  any portion  of  the  specifications  and drawings  or as to execution  

or quality of  any work/Services or material, or as to  the measurements of the 

works/Services the decision of the DFCCIL thereon shall be final subject  to  the  appeal (within  

7  days  of  such  decision  being  intimated  to  the Consultant) to the CGM who shall have the 

power to correct any errors, omissions, or discrepancies in aforementioned items and whose 

decision in the matter in dispute or doubt shall be final and conclusive. 
 

23. Working during night: - The Consultant shall not carry out any Work/Services between sun-set 

and sun-rise without the previous permission of the DFCCIL. However, if the DFCCIL is 

satisfied that the Work/Services are not likely to be completed in time except by resorting to 

night work, he may order the same without confirming any right on the Consultant for claiming 

any extra payment for the same. 
 

24. Damage to DFCCIL property or private life and property: -Not applicable. 
 

25. Sheds, Store Houses and Yards: Not Applicable. 
 

26.  Provision of efficient and competent Staff at work sites by the Consultant: - 
 

26.1  The Consultant shall place and keep on the services at all times efficient and competent 

staff to give the necessary directions to his workmen and to see that they execute their services in 

sound and proper manner and shall employ only such supervisors, workmen and labourers in or 

about the execution of any of these services as are careful and skilled in the various trades. 

 

26.2 T h e  Consultant shall at once remove from the services any agents, permitted sub-consultant, 

supervisor, workman or labourer who shall be objected to by the DFCCIL and if and whenever 

required by the DFCCIL, he shall submit a correct return showing the names of all staff and 

workmen employed by him. 

 

26.3   In the event of the DFCCIL being of the opinion that the Consultant is not employing on the 

services a sufficient number of staff and workmen as is necessary for the proper completion of 

the services within the time prescribed, the Consultant shall forthwith on receiving intimation to 

this effect deploy the additional number of staff and labour specified by the DFCCIL within 

seven days of being so required and failure on the part of the Consultant to comply with such 

instructions will entitle the DFCCIL to res-cind the contract under clause 62 of these conditions. 

 

26A.    Deployment of Qualified Engineers at Work Sites by the Consultant: - 

 

26A.1  The Consultant shall also employ Qualified Graduate Engineer(s) or equivalent, or Qualified 

Diploma Engineer(s), as prescribed in the special conditions of contract of tender document. 
  
26A.2 In case the consultant fails to employ the Engineer as per clause 26.A.1 he shall be liable to pay 
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liquidity damages at the rates, as prescribed in the special conditions of contract of tender 

document. 
 

26A.3  No. of Qualified Engineer required to be deployed by the consultant for various activities 

contained in the services contract shall be specified in the in the special conditions of contract of 

tender document. 

 

27.(1)   Workmanship and Testing: Not Applicable. 

 

27.(2) Removal of improper work and materials: - The Consultant/ DFCCIL or the Consultant 

/DFCCIL’s Representative shall be entitled to order from time to time: 

 

(a) The removal from the site within the time specified in the order of any materials which in 

his opinion are not in accordance with the specifications or drawings. 

 

(b) The substitution of proper and suitable materials, and 

 

(c) The removal and proper re-execution, notwithstanding any previous tests thereof or on 

account payments therefore, of any work which in respect of materials or workmanship; is 

not in his opinion in accordance with the specifications and in case of default on the part 

of the Contractor in carrying out such order, the DFCCIL shall be entitled to rescind the 

contract under clause 62 of these conditions. 
 

(d) The provision of Construction and Demolition Waste Management Rule 2016 issued by 

Ministry of Environment Forest and Climate Change dated 29.03.2016 and published in 

the Gazette of India, Part – II, Section -3, Sub-section (ii) are binding upon the 

Contractor. Contractor/Consultant shall implement these provisions at worksites, for 

which no extra payment will be payable. 

 

28. Facilities for inspection:- The contractor shall afford the Consultant/DFCCIL  and the 

Consultant/DFCCIL’s Representative every facility for entering in and upon every portion of the 

work at all hours for the purpose of inspection or otherwise and shall provide all labour, 

materials, planks, ladders, pumps, appliances and things of every kind required for the purpose 

and the Consultant/DFCCIL and the Consultant/DFCCIL’s Representative shall at all times have 

free access to every part of the works and to all places at which materials for the works are 

stored or being prepared. 

 

29. Examination of work before covering up:- The contractor shall give 7 days’ notice to the 

Consultant/DFCCIL or the Consultant/DFCCIL’s representative whenever any work or 

materials are intended to be covered up in the earth, in bodies or walls or otherwise to be placed 

beyond the reach of measurements in order that the work may  be  inspected  or that  correct  

dimensions  may  be  taken  before  being  so covered, placed beyond the reach of measurement 

in default whereof, the same shall at the option of the Consultant/DFCCIL or the 

Consultant/DFCCIL’s representative be uncovered and measured at the contractor’s expense or 

no allowance shall be made for such work or materials. 

 

30. Temporary Work/Services: - All temporary Work/Services necessary for the proper execution 

of the Services shall be provided and maintained by the Consultant and subject to the consent of 

the DFCCIL shall be removed by him at his expenses when they are no longer required and in 

such manner as the DFCCIL shall direct. In the event of failure on the part of the Consultant to 

remove the temporary Work/Services, the DFCCIL will cause them to be removed and cost as 

increased by supervision and other incidental charges shall be recovered from the Consultant. If 

temporary huts are provided by the Consultant on the Railway/DFCCIL land for labour engaged 
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by him for the execution of Work/Services, the Consultant shall arrange for handing over vacant 

possession of the said land after the Work/Services is completed; if the Consultant’s labour 

refuse to vacate, and have to be evicted by the DFCCIL necessary expenses incurred by the 

DFCCIL in connection therewith shall be borne by the Consultant. 

 

31.(1)  Contractor to supply water for works: - Not Applicable. 

 

31.(2) Water Supply from Railway System: - Not Applicable  

31.(3) Water Supply from Railway Transport: - Not Applicable 

31.(4)(a) Contractor to arrange supply of Electric power for works: - Not Applicable. 

 

31.(4)(b) Electric Supply from the Railway System: - Not Applicable 

 

32.    Property in materials and plant: - Not Applicable. 

 

33. (1)  Tools, Plant and Materials Supplied by Railway: - Not Applicable 

 

33.(2)  Hire of Railway’s Plant: - Not Applicable 

 

34.(1)   Precaution during progress of works: - Modified through SCC (Refer Sl. No. 24  of the table 

provided in Special Condition of Contract (Section-2) of Chapter-VII of the Tender Document. 

 

34.(2)  Roads and Water courses: - Not Applicable. 

 

34.(3)  Provision of access to premises: - Not Applicable. 

 

34.(4)  Safety of Public: - Not Applicable. 

 

34.(5) Display Board: - The Consultant shall be responsible for displaying the details of works/Services 

i.e. name of work/Services, approximate cost, expected date of completion, name and address of 

the Contractor and address of Consultant/DFCCIL on a proper steel Board of size not less than 

1m x 1m. 

 

35. Use of Explosives: Not Applicable. 

 

36.(1) Suspension of work/Services: - The Consultant shall on the order of the DFCCIL, suspend 

the progress of the Works/Services or any part thereof for such time or times and in such manner 

as the DFCCIL may consider necessary and shall during such suspension properly protect and 

secure the Works/Services so far as is necessary in the opinion of the DFCCIL.  If such 

suspension is: - 

 

(a)   Provided for in the contract, or 

 

(b)  Necessary for the proper execution of the W o r k s / Services or by the reason of 

weather conditions or by some default on the part of the Contractor, and/or 

 

(c)   Necessary for the safety of the Works/Services or any part thereof. 
 

(d)    Necessary for the safety of adjoining public or other property or safety of the public or 

workmen or those who have to be at the site, or 
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(e) Necessary to avoid disruption of traffic and utilities, as also to permit fast repair and 

restoration of any damaged utilities, or 

(f) Due to instruction of The National Green Tribunal or any other statutory authority due to 

high level of pollution in the city of worksite. 

 

36.(2)   The Consultant shall not be entitled to the extra costs, if any, incurred by him during the period 

of suspension of the works/Services, but in the event of any suspension ordered by the DFCCIL 

for reasons other than aforementioned and when each such period of suspensions exceeds 14 

days, the Consultant shall be entitled to such extension of time for completion of the 

work/Services as the DFCCIL may consider proper having regard to the period or periods of 

such suspensions and to such compensations as the DFCCIL may consider reasonable in respect 

of salaries or wages paid by the Consultant to his employees during the periods of such 

suspension. 

 

36.(3)   Suspension lasting more than 3 months:- If the progress of the work/Services or any part 

thereof is suspended on the order of the DFCCIL for more than three months at a time, the 

Consultant may serve a written notice on the DFCCIL requiring permission within 15 days from 

the receipt thereof to proceed with the work/Services or that part thereof in regard to which 

progress is suspended and if such permission is not granted within that time the Consultant by 

further written notice so served may, but is not bound to, elect to treat the suspension where it 

affects part only of the work/Services as an omission of such part or where it affects the whole 

of the works/Services, as an abandonment of the contract by the DFCCIL. 

 

37.   Rates for items of  Services: - Modified through SCC (Refer Sl. No. 29) of the table provided 

in Special Condition of Contract (Section-2) of Chapter-VII of the Tender Document.  

 

38. Demurrage and Wharfage dues: Not Applicable  
 

39.(1)   Rates for extra items of Services:- Modified through SCC (Refer Sl. No. 31) of the table 

provided in Special Condition of Contract (Section-2) of Chapter-VII of the Tender Document. 

39.(2) Provided that if the Consultant commences work/Services or incurs any expenditure in regard 

thereto before the rates as determined and agreed upon as lastly hereunto fore-mentioned, then 

and in such a case the Consultant shall only be entitled to be paid in respect of the 

work/Services carried out or expenditure incurred by him prior to the date of determination of 

rates as aforesaid according to the rates as shall be fixed by the DFCCIL. However, if the 

Consultant is not satisfied with the decision of the DFCCIL in this respect, he may appeal to the 

CGM within 30 days of getting the decision of the DFCCIL, supported by analysis of the rates 

claimed. The CGM’s decision after hearing both the parties in the matter would be final and 

binding on the Consultant and the DFCCIL. 

 

40. (1) Handing over of works/Services: - The Consultant shall be bound to hand over the 

Works/Services executed under the contract to the DFCCIL complete in all respects to the 

satisfaction of the DFCCIL. The DFCCIL shall determine the date on which the Work/Services 

is considered to have been completed, in support of which his certificate shall be regarded as 

sufficient evidence for all purposes. The DFCCIL shall determine from time to time, the date 

on which any particular section of the Works/Services shall have been completed, and the 

Consultant shall be bound to observe any such determination of the DFCCIL. 

 

40.(2)   Clearance of site on completion: - Not applicable. 
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40.(3)  Offloading of Part(s) of Work/Services: At the final stage of completion/ commissioning of 

Works/Services, in case the Consultant fails to complete the final part(s) of the Works/Services and 

the value of such part(s) of the Works/Services is limited to 5% of the original contract value, the 

DFCCIL may allow/decide for offloading of such part(s) of Works/Services, either after the 

Consultant’s request in writing to do so or after serving a 14 (Fourteen) days suo-moto notice (as 

per annexure- VIIA), if the DFCCIL is of the opinion that :- 
 

(i)  Such Offloading of Works/Services (up to 5% of original contract value) would enable 

successful completion of contract/work, 

(ii) Termination/ Part termination of the contract at this stage is not be in the interest of the 

Railway/work;, and 

(iii) The anticipated additional cost for execution of such Works/Services through other mode 

would not be substantial and can be recovered from the pending dues of the Consultant; 

The Consultant shall be informed, in due course, by the DFCCIL of the mode and cost of execution 

of such offloaded Works/Services through other agency(ies) (as per annexure- VIIB). The extra 

expenditure so incurred in execution of the offloaded Works/Services, shall be recovered from 

subsequent Bill(s) or any other dues of the Consultant, but not exceeding the value of Performance 

Guarantee available in the contract. There shall be no other repercussion of such offloading on 

execution of the balance contract. The Consultant shall have no claim on account of above-

mentioned offloading of Works/Services.  

VARIATIONS IN EXTENT OF CONTRACT 

 

41. Modification to contract to be in writing: - In the event of any of the provisions of the 

contract required to be modified after the contract documents have been signed, the 

modifications shall be made in writing and signed by the DFCCIL and the Consultant and no 

works/Services shall proceed under such modifications until t h i s  has  been done. Any verbal o r  

written arrangement abandoning, modifying, extending, reducing or supplementing the contract or 

any of the terms thereof shall be deemed conditional and shall not be binding on the 

DFCCIL unless and until the same is incorporated in a formal instrument and signed by the 

DFCCIL and the Consultant, and till then the DFCCIL shall have the right to repudiate such 

arrangements. 

 

42.(1)  Powers of modification to contract:- The DFCCIL shall be entitled by order in writing 

to enlarge or extend, diminish or reduce the works/Services or make any alterations in their 

design, character position, site, quantities, dimensions or in the method of their execution or 

in the combination and use of materials for the execution thereof or to order any additional 

works/Services to be done or any works/Services not to be done and the Consultant will not be 

entitled, to any compensation for any increase/reduction in the quantities of works/Services but 

will be paid only for the actual amount of work done and for approved materials supplied  

against a specific order.   
 

42.(2) Modified through SCC (Refer Sl. No. 33) of the table provided in Special Condition of Contract 

(Section-2) of Chapter-VII of the Tender Document. 
 

42.(3) Valuation of variations:- The enlargements, extensions, diminution, reduction, alterations or 

additions referred to in Sub-Clause (2) of this Clause shall in no degree affect the validity of the 

contract; but shall be performed by the Consultant as provided therein and be subject to the same 

conditions, stipulations and obligations as if they had been originally and expressively included 

and provided for in the Specifications and Drawings and the amounts to be paid therefor shall be 

calculated in accordance with the accepted Bill(s) of Quantities. Any extra item(s)/quantities of 
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work/Services falling outside the purview of the provisions of Sub-Clause (2) above shall be paid 

for at the rates determined under Clause-39 of these Conditions. 

CLAIMS 

 

43.(1)  Quarterly Statement of Claims: The Consultant shall prepare and furnish to the DFCCIL once 

in every quarter commencing from the month following the month of issue of Letter of 

Acceptance, an account giving full and detailed particulars of all claims for any additional 

expenses to which the Consultant may consider himself entitled to and of all extra or additional  

Works/Services ordered by the DFCCIL which he has executed during the preceding month 

quarter and no claim for payment for such Works/Services will be considered which has not 

been included in such particulars. 

 

43.(2) Signing of “No Claim” Certificate: - The Consultant shall not be entitled to make any claim 

whatsoever against the DFCCIL under or by virtue of or arising out of this contract, nor shall the 

DFCCIL entertain or consider any such claim, if made by the Consultant, after he shall have 

signed a “No Claim” Certificate in favour of the DFCCIL in such form as shall be required 

by the DFCCIL after the Works/Services are finally measured up.  The Consultant shall be 

debarred from disputing the correctness of the items covered by “No Claim” Certificate or 

demanding a clearance to arbitration in respect thereof. 

 

MEASUREMENTS, CERTIFICATES AND PAYMENTS 

 

44. Quantities in Bill(s) of Quantities Annexed to Contract: Modified through SCC (Refer Sl. No. 

34) of the table provided in Special Condition of Contract (Section-2) of Chapter-VII of the 

Tender Document. 

 

45.(i) Measurement of Works by Railway/DFCCIL: Modified through SCC (Refer Sl. No. 35) of the 

table provided in Special Condition of Contract (Section-2) of Chapter-VII of the Tender 

Document. 

 

45. (ii) Measurement of works by Consultant’s Authorized Representative (In case the Contract 

provides for the same): Modified through SCC (Refer Sl. No. 36) of the table provided in 

Special Condition of Contract (Section-2) of Chapter-VII of the Tender Document. 

 

46. (1)   “On-Account” Payments: - The Consultant shall be entitled to be paid from time to time by 

way of “One-Account” payment only for such Work/Services as in the opinion of the 

DFCCIL he has executed in terms of the contract.  All payments due on the  DFCCIL’s 

representative’s certificates of measurements or DFCCIL’s Certified “Consultant’s Authorized 

Engineer’s measurements”  shall be subject to any deductions which may be made under 

these  presents  and  shall  further  be  subject  to,  unless  otherwise  required  by Clause 16 of 

these conditions, a  retention of  six  percent by way of  security deposits, until the amount of 

security deposit by way of retained earnest money and such retentions shall amount to 5% 

of the total value of the contract provided always that the DFCCIL may by any certificate make 

any correction or modification in any previous  certificate which shall have been issued by him 

and that the DFCCIL may withhold any certificate if the work/Services or any part thereof are not 

being carried out to his satisfaction.  

 

46.(2) Rounding off amounts: - The total amount due on each certificate shall be rounded off to the 

nearest rupee i.e., sum less than 50 paise shall be omitted and sums of 50 paise and more upto Re. 

1/- will be reckoned as Re. 1/-. 
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46.(3) On  Account  Payments  not  prejudicial  to  final  settlement:-  “On- Account” payments 

made to the ‘Consultant shall be without prejudice to the final making up of the accounts (except 

where measurements are specifically noted in the Measurement Book as “Final Measurements” 

and as such have been signed by the Consultant Engineer’s/DFCCIL’s Representative) and shall 

in no respect be considered or used as evidence of any facts stated in or to be inferred from such 

accounts nor of any particular quantity of work/Services having been executed nor of the manner 

of its execution being satisfactory. 

  

46.(4) Advances to Consultant - Not Applicable 
 

46.(5) Manner of payment: - Unless otherwise specified payments to the Consultant will be transferred 

electronically to his bank account. 
 

46.(6) Price Variation Clause (PVC): Not Applicable. 
 

47 Maintenance  of  Works/Services :-  The  Consultant  shall  at  all  times  during  the progress 

and continuance of the works/Services and also for the period of maintenance of the Contractor 

specified in the Tender Form after the date of issue of the certificate of completion by the 

DFCCIL to Contractor or any other earlier date subsequent to the completion of the works that 

may be fixed by the DFCCIL be responsible for and effectively maintain and uphold in good 

substantial, sound and perfect condition all and every part of the works/Services and shall 

make good from time to time and at all times as often as the DFCCIL shall require, any damage 

or defect that may during the above period arise in or be discovered or be in any way connected 

with the work/Services, provided  that  such  damage  or  defect  is  not  directly  caused  by  errors  

in  the contract  documents,  act  of  providence  or  insurrection  or  civil  riot,  and  the 

Consultant shall be liable for and shall pay and make good to the DFCCIL or other persons 

legally entitled thereto whenever required by the DFCCIL so to do, all losses, damages, costs and 

expenses they or any of them may incur or be put or be liable to by reasons or in consequence of 

the operations of the Consultant or of his failure in any respect. 
 

48.(1)  Certificate of completion of W o r k / Services: - As soon as in the opinion of the DFCCIL, 

the W o r k / Services has been completed and has satisfactorily passed any final test or tests that 

may be prescribed, the DFCCIL shall issue a certificate of completion duly indicating the date of 

completion in respect of the Work/Services and the period of maintenance of the Work/Services 

shall commence from the date of completion mentioned in such certificate. The certificate, inter 

alia, should mention that the Work/Services has been completed in all respects and that all the 

contractual obligations have been fulfilled by the Consultant and that there is no due from the 

Consultant to DFCCIL against the contract concerned. 
 

The DFCCIL may also issue such a certificate indicating date of completion with respect to 

any part of the Work/Services (before the completion of the whole of Services), which has been 

both completed to the satisfaction of the DFCCIL and occupied or used by the DFCCIL. When 

any such certificate is given in respect of part of a Work/Services, such part shall be considered as 

completed and the period of maintenance of such part shall commence from the date of 

completion mentioned in the completion certificate issued for that part of the services. 
 

48.(2)  Consultant not absolved by completion Certificate:- The Certificate of completion in respect 

of the Work/Services referred to in sub-clause (1) of this clause shall not absolve the Consultant 

from his liability to make good any defects imperfections, shrinkages or faults which may appear 

during the period of maintenance specified in the tender arising in the opinion of the DFCCIL 

from materials or workmanship not in accordance with the drawings or specifications or 

instruction of the DFCCIL, which defects, imperfections, shrinkages or faults shall upon the 

direction in writing of the DFCCIL be amended and made good by the Consultant at his own cost: 

and in case of default on the part of Consultant the DFCCIL may employ labour and materials 
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or appoint another Consultant to amend  and make good such defects, imperfections, shrinkages 

and faults and all expenses consequent thereon and incidental thereto shall be borne by the 

Consultant and shall be  recoverable from  any moneys  due  to him  under  the contract. 

48.(3)  Final Supplementary Agreement: After the works/services is completed or otherwise concluded 

by the parties with mutual consent, and taken over by the DFCCIL as per terms and conditions of 

the contract agreement, and there is unequivocal no claim on either side under the Contract other 

than as mentioned in item 4 of Form no. 20, the parties shall execute the Final Supplementary 

Agreement as per Form No. 20. 
 

49. Approval only by maintenance Certificate: - No certificate other than maintenance certificate 

referred to in Clause 50 of the conditions shall be deemed to constitute approval of any 

work/services or other matter in respect of which it is issued or shall be taken as an admission of 

the due performance of the contract or any part thereof.  
 

50.(1)  Maintenance Certificate: - The Consultant shall not be considered as completed until a 

Maintenance Certificate if applicable shall have been signed by the DFCCIL stating that the 

works/services have been completed and maintained to his satisfaction. The Maintenance 

Certificate shall be given by the DFCCIL upon the expiration of the Period of maintenance or as 

soon thereafter as any works/services ordered during such period pursuant to sub clause (2) Clause 

48 of these conditions shall have been completed to the satisfaction of the DFCCIL and full effect 

shall be given to this Clause notwithstanding the taking possession of or using the works/services 

or any part thereof by the DFCCIL. 

 

The Competent Authority to issue above Maintenance Certificate shall normally be the authority 

who is competent to sign the contract. If this Competent Authority is of the rank lower than CGM 

Grade, then a Dy. CPM Grade Officer (concerned with the work/services) should issue the 

Certificate. The Certificate, inter alia, should mention that the work/services has been completed 

in all respects and that all the contractual obligations have been fulfilled by the Consultant and 

that there is no due from the Consultant to DFCCIL against the contract concerned. 

 

50.(2)   Cessation of DFCCIL Liability: - The DFCCIL shall not be liable to the Consultant for any 

matter arising out of or in connection with the contract of the execution of the Work/Services 

unless the Consultant has made a claim in writing in respect thereof before the issue of the 

Maintenance Certificate under this clause. 

 

50.(3)  Unfulfilled Obligations:- Notwithstanding the issue of the Maintenance certificate the 

Consultant and (subject to sub-clause 2 of this clause) the DFCCIL shall remain liable for the 

fulfilment of any obligation incurred under the provision of the contract prior to the issue of the 

Maintenance Certificate which remains unperformed at the time such certificate is issued and for 

the purposes of determining the nature and extent of any such obligations the contract shall be 

deemed to remain in force between the parties thereto. 

 

51.(1) Final Payment:- On the DFCCIL's certificate of completion in respect of the works/Services, 

adjustment shall be made and the balance of account based on the DFCCIL or the DFCCIL's 

representative's certified measurements or DFCCIL’s certified “Consultants’ authorized 

engineer’s measurements” of the total quantity of work/Services executed by the Consultant 

upto the date of completion and on the rates accepted in Bill(s) of Quantities and for extra 

works/Services on rates determined under Clause 39 of these Conditions shall be paid to the 

Consultant subject always to any deduction which may be made under these presents and further 

subject to the Consultant having signed delivered to the DFCCIL enclosing either a full account 

in detail of all claims he may have on the Railway/DFCCIL in respect of the works/Services or 

having delivered No Claim Certificate and the DFCCIL having after the receipt of such account 

given a certificate in writing that such claims are not covered under excepted matter i.e. Clauses 
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7(j), 8, 18, 22(5), 39.1, 39.2, 40A, 43(2), 45(i)(a), 55, 55-A(5), 57, 57A, 61(1), 61(2) and 62(1), 

63(iv) and 63.2.11 of the Standard General Conditions of Contract or in any Clause (stated as 

excepted matter)  of the Special Conditions of the Contract, that the whole of the works/Services to 

be done under the provisions of the Contracts have been completed, that they have been inspected 

by him since their completion and found to be in good and substantial order, that all properties, 

works and things, removed, disturbed or injured in consequence of the works/Services have been 

properly replaced and made good and all expenses and demands incurred by or made upon the 

Railway/DFCCIL for or in the respect of damage or loss by from or in consequence of the 

works/Services, have been satisfied agreeably and in conformity with the contract.  

 

51.(2) Post Payment Audit:- It is an agreed term of contract that the DFCCIL reserves to itself the right 

to carry out a post-payment audit and or technical examination of the works/Services and the final 

bill including all supporting vouchers, abstracts etc. and to make a claim on the Consultant for 

the refund any excess amount paid to him till the release of Security Deposit of settlement of 

claims, whichever is later, if as a result of such examination any over-payment to him is 

discovered to have made in respect of any works/Services done or alleged to have been done by 

him under the contract. 

 

51-A. Production of vouchers etc. by the Consultant: -  

 

(i) For a contract of more than one crore of rupees, the Consultant shall, whenever required, 

produce or cause to be produced for examination by the DFCCIL any quotation, invoice, 

cost or other account, book of accounts, voucher, receipt, letter, memorandum, paper of 

writing or any copy of or extract from any such document and also furnish information and 

returns verified in such manner as may be required in any way relating to the execution 

of this contract or relevant for verifying or ascertaining cost of execution of this contract 

(the decision of the DFCCIL on the question of relevancy of any documents, information or 

return being final and binding in the parties).The Consultant shall similarly produce 

vouchers; etc., if required to prove to the DFCCIL, that materials supplied by him, are in 

accordance with the specifications laid down in the contract. 

 

(ii) If any portion of the work/Services in a contract of value more than one crore of rupees be 

carried out by a sub-consultant or any subsidiary or allied firm or company, the DFCCIL 

shall have power to secure the books of such sub-contract or any subsidiary or allied firm or 

company, through the Consultant, and such books shall be open to his inspection. 

 

(iii) The obligations imposed by sub clause (i) & (ii) above is without prejudice to the 

obligations of the Consultant under any statute rules or orders binding on the Consultant. 

 

52.1 Withholding and lien in respect of sums claimed:- Whenever any claim or claims for payment 

of a sum of money arises out of or under the contract against the Consultant, the DFCCIL 

shall be entitled to withhold and also have a lien to retain such sum or sums in whole or in part 

from the security, if any, deposited by the Consultant and for the purpose aforesaid, the DFCCIL 

shall be entitled to withhold the said cash security deposit or the security if any, furnished as the 

case may be and also have a lien over the same pending finalization or adjudication of any such 

claim. In the event of the security being insufficient to cover the claimed amount or amounts or if 

no security has been taken from the Consultant, the DFCCIL shall be entitled to withhold and have 

a lien to the extent of the such claimed amount or amounts referred to supra, from any sum or 

sums found payable or which at any time thereafter may become payable to the Consultant under 

the same contract or any other contract with this or any other DFCCIL or any Department of the 

Central Government pending finalization or adjudication of any such claim. 
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 It is an agreed term of the contract that the sum of money or moneys so withheld or retained under 

the lien referred to above, by the DFCCIL will be kept withheld or retained as such by the 

DFCCIL till the claim arising out of or under the contract is determined by the arbitrator (if the 

contract governed by the arbitration clause) or by the competent court as the case may be and that 

the Consultant will have no claim for interest or damages whatsoever on any account in respect 

of such withholding or retention under the lien referred to supra and duly notified as such to the 

Consultant. For the purpose of this clause, where the Consultant is a partnership firm or a 

limited company, the DFCCIL shall be entitled to withhold and also have a lien to retain towards 

such  claimed  amount  or amounts in whole or in part from any sum found payable to any 

partner/limited company, as the case may be whether in his individual capacity or otherwise. 

 

52.2.   Lien in respect of claims in Other Contracts: -   
 

( i )  Any sum of money due and payable to the Consultant (including the security deposit 

returnable to him) under the contract may be withheld or retained by way of lien by the 

DFCCIL, against any claim of this or any other DFCCIL or any other Department of the 

Central Government in respect of a payment of a sum of money arising out of or under any 

other contract made by the Consultant with this or any other Department of the Central 

Government. 

 

(ii)  However, recovery of claims of DFCCIL in regard to terminated contracts may be made 

from the Final Bills, Security Deposits and Performance Guarantees of other contract or 

contracts, executed by the Consultant. The Performance Guarantees submitted by the 

Consultant against other contracts, if required, may be withheld and encashed. In addition, 

10% of each subsequent ‘on-account bill’ may be withheld, if required, for recovery of 

DFCCIL dues against the terminated contract. 

 

(iii)  It is an agreed term of the contract that the sum of money so withheld or retained under 

this clause by the DFCCIL will be kept withheld or retained as such by the DFCCIL till the 

claim arising out of or under any other contract is either mutually settled or determined by 

arbitration, if the other contract is governed by arbitration clause or by the competent court 

as the case may be and Consultant shall have no claim for interest or damages whatsoever 

on this account or on any other ground in respect of any sum of money withheld or 

retained under this clause and duly notified as such to the Consultant. 

 

53.0 Signature on Receipts for Amounts:- Every receipt for money which may become payable or 

for any security which may become transferable to the Consultant under these presents, shall, if 

signed in the partnership name by anyone of the partners of a Consultant’s firm be a good and 

sufficient discharge to the DFCCIL in respect of the moneys or security purported to be 

acknowledged thereby and in the event of death of any of the Consultant, partners during the 

pendency of  the contract  it  is  hereby expressly agreed that  every receipt  by anyone of the 

surviving Consultant partners shall if so signed as aforesaid be good a sufficient discharge as 

aforesaid provided that nothing in this clause contained shall be deemed to prejudice or effect 

any claim which the DFCCIL may hereafter have against the legal representative of any 

Consultant partner so dying for or in respect to any breach of any of the conditions of the 

contract, provided also that nothing in this clause contained shall be deemed to prejudice or 

effect the respective rights or obligations of the Consultant partners and of the legal 

representatives of any deceased Contractor partners interse. 

 

LABOUR/STAFF 

 

54.1 Wages to Labour/Staff: - The Consultant shall be responsible to ensure compliance with the 

provision of the Minimum Wages Act, 1948 (hereinafter referred to as the “said Act”) and the 
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Rules made there under in respect of any employees directly or through petty Consultant or 

subconsultant employed by him for the purpose of carrying out this contract. 
 

 If, in compliance with the terms of the contract, the Consultant supplied any labour/Staff to be 

used wholly or partly under the direct orders and control of the DFCCIL whether in 

connection with any work/services being executed by the Consultant or otherwise for the 

purpose of the DFCCIL such labour/Staff shall, for the purpose of this clause, still be deemed to 

be persons employed by the Consultant. 
 

 If any moneys shall, as a result of any claim or application made under the said Act be directed 

to be paid by the DFCCIL, such money shall be deemed to be moneys payable to the DFCCIL by 

the Consultant and on failure by the Consultant to repay the DFCCIL any moneys paid by it as 

aforesaid within seven days after the same shall have been demanded, the DFCCIL shall be 

entitled to recover the same from Consultant’s bills/Security Deposit or any other dues of 

Consultant with the Government of India or DFCCIL. 

   

54.2. Apprentices Act: - The Consultant shall be responsible to ensure compliance with the provisions 

of the Apprentices Act, 1961 and the Rules and Orders issued there under from time to time in 

respect of apprentices directly or through petty Consultant or sub- Consultant employed by him 

for the purpose of carrying out the Contract. 

 

 If the Consultant directly or through petty Consultant or sub-Consultant fails to do so, his failure 

will be a breach of the contract and the DFCCIL may, in its discretion, rescind the contract. The 

Consultant shall also be liable for any pecuniary liability arising on account of any violation of 

the provisions of the Act. 

 

55. Provisions of payments of Wages Act: - The Consultant shall comply with the provisions of the 

Payment of Wages Act, 1936 and the rules made there under in respect of all employees employed 

by him either directly or through petty Consultant or sub- Consultant in the works/Services. If in 

compliance with the terms of the contract, the Consultant directly or through petty Consultant or 

sub- Consultant shall supply any labour/staff to be used wholly or partly under the direct orders 

and control of the DFCCIL whether in connection with the works/Services to be executed 

hereunder or otherwise for the purpose of the DFCCIL, such labour/staff shall nevertheless be 

deemed to comprise persons employed by the Consultant and any moneys which may be ordered 

to be paid by the DFCCIL be deemed to be moneys payable by the DFCCIL on behalf of the 

Consultant and the DFCCIL may on failure of the Consultant to repay such money to the DFCCIL 

deduct the same from any moneys due to the Consultant in terms of the contract. The DFCCIL 

shall be entitled to recover the same from Consultant’s bills/Security Deposit or any other dues of 

Consultant with the Government of India or DFCCIL all moneys paid or payable by the DFCCIL 

by way of compensation of aforesaid or for costs of expenses in connection with any claim thereto 

and the decision of the DFCCIL upon any question arising out of the effect or force of this Clause 

shall be final and binding upon the Consultant. 

 

55-A. Provisions of Contract labour (Regulation and Abolition) Act, 1970: 

 

 55-A. (1) Not Applicable. 

 

55-A. (2) Not Applicable. 

 

55-A. (3) Not Applicable. 

 

55-A. (4) Not Applicable. 
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55-A. (5)   Not Applicable. 

 

55-B.  Provisions of Employees Provident Fund and Miscellaneous Provisions Act, 1952: 

 The Consultant shall comply with the provisions of Para 30 & 36-B of the Employees Provident 

Fund Scheme, 1952; Para 3 & 4 of Employees’ Pension Scheme, 1995; and Para 7 & 8 of 

Employees Deposit Linked Insurance Scheme, 1976; as modified from time to time through 

enactment of “Employees Provident Fund & Miscellaneous Provisions Act, 1952”, wherever 

applicable and shall also indemnify the DFCCIL from and against any claims under the 

aforesaid Act and the Rules. 

 

55-C.  Not Applicable. 

 

55-D   Provisions of “The Building and Other Construction Workers (Regulation of Employment 

and Conditions of Service) Act, 1996” and “The Building and Other Construction 

Workers’ Welfare Cess Act, 1996”:  
  

Not Applicable. 
 

56 Reporting of Accidents: - The Consultant shall be responsible for the safety of all employees 

directly or through petty Consultant or sub-Consultant employed by him on the works/Services 

and shall report serious accidents to any of them however and wherever occurring on the 

works/Services to the DFCCIL or the DFCCIL Representative and shall make every arrangement 

to render all possible assistance. 
 

57 Provision of Workmen’s Compensation Act:- In every case in which by virtue of the 

provisions of section 12 sub-section (1) of the Workmen’s Compensation Act 1923, DFCCIL is 

obliged to pay compensation to a workman directly or through petty Consultant or sub Consultant 

employed by the Consultant in executing the work/Services, DFCCIL will recover from the 

Consultant the amount of the compensation  so  paid,  and,  without  prejudice  to  the  rights  of  

DFCCIL  under Section 12 Sub-section (2) of the said Act, DFCCIL shall be at liberty to recover 

such amount or any part thereof from Consultant’s bills/Security Deposit or any other dues of 

Consultant with the Government of India. DFCCIL shall not be bound to contest any claim made 

against it under Section 12 Sub-section (1) of the said Act except on the written request of the 

Consultant and upon his giving to DFCCIL full security for all costs for which DFCCIL 

might become liable in consequence of contesting such claim. 
 

57-A.   Provision of Mines Act:- Not Applicable.. 
 

58 Railway/DFCCIL not to provide quarters for consultant: - No quarters shall normally be 

provided by the DFCCIL for the accommodation of the Consultant or any of his staff employed on 

the Work/Services. In exceptional cases where accommodation is provided to the Consultant at the 

DFCCIL discretion, recoveries shall be made at such rates as may be fixed by the DFCCIL for the 

full rent of the buildings and equipment’s therein as well as charges for electric current, water 

supply and conservancy. 
 

59.(1)  Labour Camps: - Not Applicable. 
 

59.(2)  Compliance to rules for employment of labour/staff:- The Consultant (s) shall conform to all 

laws, by-laws rules and regulations for the time being in force pertaining to the employment of 

local or imported labour and shall take all necessary precautions to ensure and preserve the health 

and safety of all staff employed directly or through petty Consultant or sub- Consultant on the 

works/Services. 
 

59.(3)  Preservation of peace: - The Consultant shall take requisite precautions and use his best 

endeavours to  
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 (i)  Prevent any riotous or unlawful behavior by or amongst his workmen and other employed directly 

or through the petty Consultant or sub- Consultant on the works/Services and for the preservation 

of peace and protection of the inhabitants and  

 (ii)  Security of property in the neighborhood of the works/Services. In the event of the DFCCIL 

requiring the maintenance of a special Police Force at or in the vicinity of the site during the 

tenure of works/Services, the expenses thereof shall be borne by the Consultant and if paid by the 

DFCCIL shall be recoverable from the Consultant. 

 

59.(4) Sanitary Arrangements: - Not Applicable.  

 

59.(5)  Outbreak of infectious disease: - Not Applicable. 

 

59.(6) Treatment of consultant’s staff in Railway Hospitals: Not Applicable 

 

59.(7) Medical facilities at site: - The Consultant shall provide medical facilities at the site as may 

be prescribed by the DFCCIL on the advice of the Local Medical Authority in relation to 

the strength of the Consultant’s resident staff and workmen. 

 

59.(8) Use of intoxicants:  - The sale of ardent  spirits or other intoxicating beverages upon the work 

or in any of the buildings, encampments or tenements owned, occupied by or within the control 

of the Consultant or any of his employees shall be forbidden and the Consultant shall exercise 

his influence and authority to the utmost extent to secure strict compliance with this condition. 

 

59.(9)  Restrictions On The Employment Of Retired Engineers Of Railway/DFCCIL Services 

Within one Year Of Their Retirement: The Consultant shall not, if he is a retired Government 

Engineer of Gazetted rank, himself engage in or employ or associate a retired Government 

Engineer of Gazetted rank, who has not completed one year from the date of retirement, in 

connection with this contract in any manner whatsoever without obtaining prior permission of 

the DFCCIL and if the Consultant is found to have contravened this provision it will constitute a 

breach of contract and administration will be entitled to terminate the contract and forfeit his 

Performance Guarantee as well as Security Deposit. 
 

60.(1)   Non-Employment of labours below the age of 15: - The Consultant shall not employ children 

below the age of 15 as labourers directly or through petty Consultant or sub Consultant for the 

execution of Work/Services. 
 

60.(2) Medical Certificate of fitness for labour: - Not Applicable. 

 

60.(3) Period of validity of medical fitness certificate: - Not Applicable. 

 

60.(4) Medical re-examination of labourer:- Not Applicable. 
 

EXPLANATIONS: - 
 

(1) Not Applicable. 
 

(2) Not Applicable. 
 

DETERMINATION OF CONTRACT 

 

61.(1)  Right of D FCCIL of   determine the contract: - The DFCCIL   shall be entitled to 

determine and terminate the contract at any time should, in the DFCCIL’s opinion, the cessation 

of Work/Services becomes necessary owing to paucity of funds or from any other cause 

whatever, in which case the value of approved materials at site and of work done to date by the 
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Consultant will be paid for in full at the rate specified in the contract. Notice in writing from the 

DFCCIL of such determination and the reasons therefore shall be conclusive evidence thereof. 

 

61. (2) Payment on determination of contract: - Should the contract be determined under sub clause 

(1) of this clause and the Consultant claims payment for expenditure incurred by him in the 

expectation of completing the whole of the Work/Services, the DFCCIL shall admit and consider 

such claims as are deemed reasonable and are supported by vouchers to the satisfaction of the 

DFCCIL. The DFCCIL’s decision on the necessity and propriety of such expenditure shall 

be final and conclusive. 
 

61.(3) The Consultant shall have no claim to any payment of compensation or otherwise, 

howsoever on account of any profit or advantage which he might have derived from the 

execution of the Work/Services in full but which he did not derive in consequence of 

determination of contract. 
 

62.(1) Determination of contract owing to default of consultant: - If  the  Consultant should: - 
 

(i) Becomes bankrupt or insolvent, or 
 

(ii) Make an arrangement with of assignment in favor of his creditors, or agree to carry out 

the contract under a Committee of Inspection of his creditors, or 
 

(iii) Being a Company or Corporation, go into liquidation (other than a voluntary liquidation 

for the purposes of amalgamation or reconstruction), or 
 

(iv) Have an execution levied on his goods or property on the Works/Services, or 
 

(v) Assign the contract or any part thereof otherwise than as provided in Clause 7 of these 

conditions, or  
 

(vi) Abandon the contract, or 
 

(vii) Persistently disregard the instructions of the DFCCIL, or contravene any provision of 

the contract, or 
 

(viii) Fail to adhere to the agreed programme of Work/Services by a margin of 10% of the 

stipulated period, or 
 

(ix) Fail to execute the contract documents in terms of the Preamble and Instructions to Bidder 

in Chapter-III of Tender Document. 
 

(x) Fails to submit the documents pertaining to identity of JV and PAN in terms of Tender 

Form available in the Regulations for Tenders and Contracts. 
 

 (xi)  Fail to remove materials from the site or to pull down and replace Work/Services after 

receiving from the DFCCIL notice to the effect that the said materials or Works/Services 

have been condemned or rejected under Clause 27 of these Conditions, or 

(xii)  Fail to take steps to employ competent or additional staff and labour as required under 

Clause 26 of the Conditions, or 
 

(xiii) Fail to afford the DFCCIL or DFCCIL’s representative proper facilities for inspecting 

the Work/Services or any part thereof as required under clause 28 of the conditions, or 
 

(xiv) Promise, offer or give any bribe, commission, gift or advantage either himself or through 

his partner, agent or servant to any officer or employee of the DFCCIL or to any person on 

his or on their behalf in relation to the execution of this or any other contract with this 

DFCCIL. 
 

(xv)  Fail to adhere to the provisions specified in “Preamble & Instructions to Tenderers”, 

Chapter-III of Tender Document or Provision of above Clause 59(9). 
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(xvi)  Submits copy of fake documents/certifications in support of credentials, submitted by the 

tenderer 

 Then and in any of the said Clause, the DFCCIL may serve the Consultant with a notice 

(Proforma at Form no. 16) in writing to that effect and if the Consultant does not within seven 

days after the delivery to him of such notice proceed to make good his default in so far as the 

same is capable of being made good and carry on the Work/Services or comply with such 

directions as aforesaid of the entire satisfaction of the DFCCIL, the DFCCIL  shall be entitled 

after giving 48 hours’ notice (Proforma at Form no. 17 or 17A, as the case may be) in writing 

under the hand of the DFCCIL to rescind the contract as a whole or in part or parts (as may be 

specified in such notice) and after expiry of 48 hours’ notice, a final termination notice 

(Proforma at Form no. 16 or 18A, as the case may be) should be issued. 

 

  Note:  DFCCIL at his discretion may resort to the part termination of contract with notices 

(Proforma at Form no. 16, 17A and 18A), only in cases where progress of Work/Services 

is more than or equal to 80% of the original scope of Work/Services.  

 

62.(2)   Right of DFCCIL after, rescission of contract owing to default of consultant:  

 

  In the event of any or several of the courses, referred to in sub-clause (1) of the clause, being   

adopted. 

 

(a) The Consultant shall have no claim to compensation for any loss sustained by him by reason 

of his having purchased or procured any materials or entered into any commitments or made 

any advances on account of or with a view to the execution of the Works/Services or the 

performance of the contract and Consultant shall not be entitled to recover or be paid any sum 

for any work thereto for actually performed under the contract unless and until the DFCCIL 

shall have certified the performance of such Work/Services and the value payable in respect 

thereof and the Consultant shall only be entitled to be paid the value so certified. 

 

(b) In the contract which has been rescinded as a whole, the Security Deposit already with 

DFCCIL under the contract shall be encashed/ forfeited and the Performance Guarantee 

already submitted for the contract shall be encashed. The balance Work/Services shall be got 

done independently without risk & cost of the failed Consultant. The failed Consultant shall 

be debarred from participating in the tender for executing the balance Work/Services. If the 

failed Consultant is a JV or a Partnership firm, then every member/partner of such a firm shall 

be debarred from participating in the tender for the balance Work/Services in his/her 

individual capacity or as a partner of any other JV /partnership firm. 

 

  Further the authorized representative of failed Consultant cannot be accepted as authorized 

representative in new contract. 

 

(c)  In the contract rescinded in part or parts, 

 

(i)  The full Performance Guarantee for the contract shall be recovered. No additional 

Performance Guarantee shall be required for balance of Work/Services being executed 

through the part terminated contract. The contract value of part terminated contract stands 

reduced to the balance value of Work/Services under the contract. 

(ii) The Security Deposit of part terminated contract shall be dealt as per clause 16(2) of these 

conditions. 

(iii)   The defaulting Consultant shall not be issued any completion certificate for the contract. 

(iv)   The balance Work/Services shall be got done independently without risk & cost of the 

failed Consultant. The failed Consultant shall be debarred from participating in the tender 
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for executing the balance Work/Services. If the failed Consultant is a JV or a Partnership 

firm, then every member/partner of such a firm shall be debarred from participating in the 

tender for the balance Work/Services in his/her individual capacity or as a partner of any 

other JV /partnership firm.  

(v) Further the authorized representative of failed Consultant will not be accepted as 

authorized representative in new contract. 

 

(d)   The DFCCIL or the DFCCIL's Representative shall be entitled to take possession of any 

materials, tools, implements, machinery and buildings on the Works/Services or on the 

property on which these are being or ought to have been executed, and to retain and employ 

the same in the further execution of the Works/Services or any part thereof until the 

completion of the Works/Services without the Consultant being entitled to any compensation 

for the use and employment thereof or for wear and tear or destruction thereof. 

 

(e)  The DFCCIL shall as soon as may be practicable after removal of the Consultant fix and 

determine ex-parte or by or after reference to the parties or after such investigation or 

enquiries as he may consider fit to make or institute and shall certify what amount (if any) had 

at the time of rescission of the contract been reasonably earned by or would reasonably accrue 

to the Consultant in respect of the Work/Services then actually done by him under the contract 

and what was the value of any unused, or partially used materials, any constructional plant and 

any temporary Works/Services upon the site. The legitimate amount due to the Consultant 

after making necessary deductions and certified by the DFCCIL should be released 

expeditiously. 
 

 

SETTLEMENT OF DISPUTES  - IR/DFCCIL ARBITRATION & CONCILIATION RULES 

 

63.0 Conciliation of disputes:  

 

(i)  This clause is applicable in the tender having advertised value less than or equal to Rs 50 

Crore.  
 

(ii) All disputes and differences of any kind whatsoever arising out of or in connection with the 

contract, whether during the progress of the Work/Services or after its completion and 

whether before or after the determination of the contract, shall be referred by the Consultant 

to the CGM)" through “Notice of Dispute” provided that no such notice shall be served 

later than 30 days after the date of issue of Completion Certificate by the DFCCIL. CGM 

shall, within 30 days after receipt of the Consultant’s “Notice of Dispute”, notify the name 

of conciliator(s) to the Consultant. 

  

(iii)  The Conciliator(s) shall assist the parties to reach an amicable settlement in an independent 

and impartial manner within the terms of contract. 
  
 (iv)  If the parties reach agreement on a settlement of the dispute, they shall draw up and sign a 

written settlement agreement duly signed by DFCCIL, Consultant and conciliator(s). When 

the parties sign the settlement agreement, it shall be final and binding on the parties.  
 

(v)   The parties shall not initiate, during the conciliation proceedings, any arbitral or judicial 

proceedings in respect of a dispute that is the subject matter of the conciliation proceedings. 
 

(vi)   The conciliation proceedings shall be terminated as per Section 76 of ‘The Arbitration and 

Conciliation Act, 1996. 
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63.1   Matters Finally Determined by the DFCCIL: All disputes and differences of any kind 

whatsoever arising out of or in connection with the contract, whether during the progress of 

the Work/Services or after its completion and whether before or after the determination of the 

contract, shall be referred by the Consultant to the MD/DFCCIL and the MD/DFCCIL shall, 

within 120 days  after receipt of the Consultant’s representation, make and notify decisions on 

all matters referred to by the Consultant in writing provided that matters for which provision 

has been made in Clauses 7(j), 8, 18, 22(5),39.1, 39.2, 40A,43(2), 45(i)(a), 55, 55-A(5), 57, 

57A,61(1), 61(2),62(1), 63(iv) and 63.2.11 of the Standard General Conditions of Contract or 

in any Clause (stated as excepted matter) of the Special Conditions of the Contract, shall be 

deemed as ‘excepted matters’ (matters not arbitrable) and decisions of the Railway/DFCCIL 

authority, thereon shall be final and binding on the Consultant; provided further that ‘excepted 

matters’ shall stand specifically excluded from the purview of the Dispute Adjudication Board 

(DAB) and Arbitration. 

63.2   Dispute Adjudication Board (DAB):  This clause is applicable in the tender having advertised 

value more than Rs 50 Crore. 

63.2.1   Any dispute/s if not settled with the DFCCIL, shall be referred to DAB.  

The DAB shall consist of a panel of three Retired Railway/DFCCIL Officers, retired not below senior 

administrative grade (SAG) or corresponding DFCCIL grades. The DAB shall be formed within 90 

days of signing of Contract Agreement. For this purpose, a panel of DAB members shall be maintained 

in the MD/DFCCIL office. The complete panel, which shall not be less than five members, shall be sent 

by CGM to the Consultant to nominate one member of the DAB from the panel as Consultant’s 

nominee within two weeks of receipt of the panel. On receipt of Consultant’s nominee, the CGM shall 

nominate one member from the same panel as Railway/DFCCIL nominee for the DAB. Both above 

nominees shall jointly select presiding member of the DAB from the same panel. 

63.2.2 The appointment of DAB shall be effectuated by way of a tri-partite agreement among the 

Railway/DFCCIL, Consultant and the respective DAB members. The terms of the remuneration of 

each member shall be as fixed by Ministry of Railways from time to time. Each party shall be 

responsible for paying one-half of this remuneration. 

63.2.3   If one or more of the members appointed refuses to act as DAB member, or is unable or 

unwilling to perform his functions as DAB member for any reason whatsoever or dies or in the opinion 

of the CGM fails to act without undue delay, the parties shall terminate the mandate of such DAB 

member and thereupon new DAB member shall be appointed in the same manner, as the outgoing DAB 

member had been appointed. 

63.2.4   The appointment of any member may be terminated by mutual agreement of both Parties, but 

not by the Railway/DFCCIL or the Consultant acting alone. Unless otherwise agreed by both the 

Parties, the appointment of the DAB (including each member) shall expire upon expiry of this Contract 

Agreement. 

63.2.5   Before start of DAB proceedings, each DAB member shall give the following certificate to the 

Railway/DFCCIL and the Consultant: 
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“I have no any past or present relationship in relation to the subject matter in dispute, whether 

financial, business, professional or other kind. Further, I have no any past or present relationship with 

or interest in any of the parties whether financial, business, professional or other kind, which is likely to 

give rise to justifiable doubts as to my independence or impartiality.” 

63.2.6   DAB proceedings shall be conducted as decided by the DAB. The DAB shall give its decision 

within 90 days of a Dispute referred to it by any of the Parties, duly recording the reasons before 

arriving at the decision. The DAB shall decide the issue within terms and conditions of the contract. 

This time limit shall be extendable subject to the Parties mutual agreement. 

63.2.7   The DAB decision shall not be binding on both the Parties. In case any party is not satisfied by 

the decision of DAB, then the aggrieved party may approach Arbitral Tribunal for arbitration 

proceedings.  

63.2.8   No dispute shall be referred to Arbitral Tribunal unless the same has been referred to DAB for 

adjudication. However, in case DAB is not formed due to any reason, the disputes can be directly 

referred to Arbitral Tribunal to adjudicate the dispute. 

63.2.9   In the specific cases of any misconduct by any of the members of the DAB, the parties shall 

have the right to specifically bring it to the notice of the DAB such conduct, through a statement filed 

with necessary documents in proof of such misconduct and the DAB, after taking NOTICE of such 

conduct initiate the replacement of the member concerned, in the same manner the member to be 

replaced was appointed. 

63.2.10 Once the decision is given by DAB, DAB cannot review the decision at its own or on the 

request of one party, unless both parties agree for review of decision by DAB. 

63.2.11 In case DAB decision is not challenged by either party within 180 days of receipt of decision of 

DAB, the decision shall be considered as final and parties would be barred for referring the same to 

Arbitral Tribunal for adjudication.  

63.2.12 The obligation of the Railway/DFCCIL and the Consultant shall not be altered by reasons of 

issue being or under reference to DAB. 

63.2.13 The DAB shall conduct the proceedings at any convenient venue which shall be decided by 

DAB in consultations with parties. 

63.2.14 It is a term of this contract that the Parties shall not approach any Court of Law for settlement of 

such disputes or differences unless an attempt has first been made by the parties to settle such disputes 

or differences through DAB and Arbitral Tribunal. 

 

64. (1)  Demand for Arbitration: -  

 

64. (1)(i)  In the event of any dispute or difference between the parties hereto as to the construction or 

operation of this contract, or the respective rights and liabilities of the parties on any matter in 

question, dispute or difference on any account or as to the withholding by the DFCCIL of any 

certificate to which the Consultant may claim to be entitled to, or if the DFCCIL fails to make a 

decision within 120 days, then and in any such case, but except in any of the “excepted matters” 
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referred to in Clause 63.1 of these Conditions, the Consultant, after 120 days but within 180 days 

of his presenting his final claim on disputed matters shall demand in writing that the dispute or 

difference be referred to arbitration. 

 

64.(1) (ii)(a) The demand for arbitration shall specify the matters which are in question, or subject of 

the dispute or difference as also the amount of claim item-wise. Only such dispute or 

difference, in respect of which the demand has been made, together with counter claims or 

set off, given by the DFCCIL, shall be referred to arbitration and other matters shall not be 

included in the reference. 

 

64.(1)(ii)(b) The parties may waive off the applicability of Sub-Section 12(5) of Arbitration and 

Conciliation (Amendment) Act 2015, if they agree for such waiver in writing, after 

dispute having arisen between them, in the format given under (Form No. 25) of these 

conditions.   

 

64.(1)(iii)(a) The Arbitration proceedings shall be assumed to have commenced from the day, a written 

and valid demand for arbitration is received by the DFCCIL.  

 

64.(1)(iii)(b)  The claimant shall submit his claim stating the facts supporting the claims alongwith all 

the relevant documents and the relief or remedy sought against each claim within a period 

of 30 days from the date of appointment of the Arbitral Tribunal. 

 

64.(1)(iii)(c)   The DFCCIL shall submit its defence statement and counter claim(s), if any, within a period 

of 60 days of receipt of copy of claims from Tribunal, unless otherwise extension has been 

granted by Tribunal. 

 

64.(1)(iii)(d)   Place of Arbitration: The place of arbitration would be within the geographical limits of 

the CGM Unit where the cause of action arose or the Headquarters of the DFCCIL or any 

other place with the written consent of both the parties. 

 

64.(1)(iv)  No new claim shall be added during proceedings by either party. However, a party may 

amend or supplement the original claim or defence thereof during the course of arbitration 

proceedings subject to acceptance by Tribunal having due regard to the delay in making it. 

 

64.(1)(v)  If the Consultant(s) does/do not prefer his/their specific and final claims in writing, within 

a period of 90 days of receiving the intimation from the DFCCIL that the final bill is ready 

for payment, he/they will be deemed to have waived his/their claim(s) and the DFCCIL 

shall be discharged and released of all liabilities under the contract in respect of these 

claims. 

 

64.(2)  Obligation During Pendency of Arbitration: Work/Services under the contract shall, unless 

otherwise directed by the DFCCIL, continue during the arbitration proceedings, and no payment 

due or payable by the Railway/DFCCIL shall be withheld on account of such proceedings, 

provided, however, it shall be open for Arbitral Tribunal to consider and decide whether or not 

such Work/Services should continue during arbitration proceedings. 

 

64.(3)   Appointment of Arbitrator: 

 

64.(3)(a)  Appointment of Arbitrator where applicability of section 12 (5) of Arbitration and  

Conciliation Act has been waived off: 

 

64.(3)(a)(i)  In cases where the total value of all claims in question added together does not exceed ₹ 
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1,00,00,000/- (Rupees One Crore), the Arbitral Tribunal shall consist of a Sole Arbitrator 

nominated by MD/DFCCIL from approved panel of Arbitrators in DFCCIL. The sole 

arbitrator shall be appointed within 60 days from the day when a written and valid demand 

for arbitration is received by MD/DFCCIL. 

 

64.(3)(a)(ii)  In cases not covered by the Clause 64(3)(a)(i), the Arbitral Tribunal shall consist of a panel of 

three Officers, as the Arbitrators. For this purpose, the DFCCIL will send a panel of Three (3) 

names empanelled Arbitrators to work as Arbitrator to the contractor within 60 days from the 

day when a written and valid demand for Arbitration is received by the MD/DFCCIL. 

Consultant will be asked to suggest to MD/DFCCIL at least 2 names out of the panel for 

appointment as Consultant’s nominee within 30 days from the date of dispatch of the request 

by DFCCIL. The MD/DFCCIL shall appoint at least one out of them as the Consultant’s 

nominee and will, also simultaneously appoint the balance number of arbitrators either from 

the panel or from outside the panel, duly indicating the ‘presiding arbitrator’ from amongst 

the 3 arbitrators so appointed. MD/DFCCIL shall complete this exercise of appointing the 

Arbitral Tribunal within 30 days from the receipt of the names of Consultant’s nominees.  

 

64.(3)(a)(iii)   Not Applicable.  

 

64.(3)(b);  Appointment of Arbitrator where applicability of Section 12 (5) of Arbitration and 

Conciliation Act has not been waived off  

 

(i) In cases where the total value of all claims in question added together does not exceed 

₹ 50,00,000/- (Rupees Fifty Lakh), DFCCIL will send a panel of at least four (4) names of 

empaneled arbitrators with DFCCIL to work as Arbitrators duly indicating their retirement dates 

to the Consultant within 60 days from the day when a written and valid demand for arbitration is 

received by the MD/DFCCIL.  

 

Consultant will be asked to suggest to MD/DFCCIL at least 2 names out of the panel for 

appointment as arbitrator within 30 days from the date of dispatch of the request by 

Railway/DFCCIL. The MD/DFCCIL shall appoint at least one out of them as the arbitrator 

within 30 days from the receipt of the names of Consultant’s nominees. 

(ii) In cases where the total value of all claims in question added together exceed ₹ 50,00,000/- 

(Rupees Fifty Lakh), the Railway/DFCCIL will send a panel of at least four (4) names of 

empaneled Arbitrators with DFCCIL to work as Arbitrators duly indicating their retirement date 

to the Contractor within 60 days from the day when a written and valid demand for arbitration is 

received by the MD/DFCCIL.  

 

Consultant will be asked to suggest to MD/DFCCIL at least 2 names out of the panel for 

appointment as Consultant’s nominee within 30 days from the date of dispatch of the request by 

Railway/DFCCIL. The MD/DFCCIL shall appoint at least one out of them as the Consultant’s 

nominee and will, also simultaneously appoint the balance number of arbitrators either from the 

panel or from outside the panel, duly indicating the ‘Presiding Arbitrator’ from amongst the 3 

arbitrators so appointed. MD/DFCCIL shall complete this exercise of appointing the Arbitral 

Tribunal within 30 days from the receipt of the names of Consultant’s nominees.  

 

64.(3)(c)(i):  If one or more of the arbitrators appointed as above refuses to act as arbitrator, withdraws 

from his office as arbitrator, or vacates his/their office/offices or is/are unable or unwilling to 

perform his functions as arbitrator for any reason whatsoever or dies or in the opinion of the 

MD/DFCCIL fails to act without undue delay, the MD/DFCCIL shall appoint new 

arbitrator/arbitrators to act in his/their place in the same manner in which the earlier 

arbitrator/arbitrators had been appointed. Such re-constituted Tribunal may, at its discretion, 
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proceed with the reference from the stage at which it was left by the previous arbitrator (s).  

 

64.3(c)(ii):    (a)  The Arbitral Tribunal shall have power to call for such evidence by way of affidavits or 

otherwise as the Arbitral Tribunal shall think proper, and it shall be the duty of the parties 

hereto to do or cause to be done all such things as may be necessary to enable the 

Arbitral Tribunal to make the award without any delay. The proceedings shall normally 

be conducted on the basis of documents and written statements. 

 

(b) Before proceeding into the merits of any dispute, the Arbitral Tribunal shall first decide 

and pass its orders over any plea submitted/objections raised by any party, if any, 

regarding appointment of Arbitral Tribunal, validity of arbitration agreement, jurisdiction 

and scope of the Tribunal to deal with the dispute (s) submitted to arbitration, 

applicability of time ‘limitation’ to any dispute, any violation of agreed procedure 

regarding conduct of the arbitral proceedings or plea for interim measures of protection 

and record its orders in day to day proceedings.  A copy of the proceedings duly signed 

by all the members of tribunal should be provided to both the parties.  
 

64.3(c)(iii):   (i) Qualification of Arbitrator (s): 

 

(a)  Serving Gazetted Railway/DFCCIL Officers of not below JA Grade level. 

(b) Retired Railway/DFCCIL Officers not below SA Grade level or equivalent retired 

DFCCIL officers, one year after his date of retirement. 

(c) Age of arbitrator at the time of appointment shall be below 70 years. 
 

(ii)  An arbitrator may be appointed notwithstanding the total number of arbitration cases in 

which he has been appointed in the past. 
 

(iii) While appointing arbitrator(s) under Sub-Clause 64.(3)(a)(i), 64.(3)(a)(ii), 64.(3)(b)(i) & 

64.(3)(b)(ii) above, due care shall be taken that he/they is/are not the one/those who had an 

opportunity to deal with the matters to which the contract relates or who in the course of 

his/their duties as Railway servant(s)/DFCCIL expressed views on all or any of the matters 

under dispute or differences. A certification to this effect as per Form No.25 shall be taken 

from Arbitrators also. The proceedings of the Arbitral tribunal or the award made by such 

Tribunal will, however, not be invalid merely for the reason that one or more arbitrator 

had, in the course of his service, opportunity to deal with the matters to which the contract 

relates or who in the course of his/their duties expressed views on all or any of the matters 

under dispute. 

 

64.(3)(d)(i):  The arbitral award shall state item wise, the sum and reasons upon which it is based. The 

analysis and reasons shall be detailed enough so that the award could be inferred therefrom. 

 

64.(3)(d)(ii):  A party may apply for corrections of any computational errors, any typographical or clerical 

errors or any other error of similar nature occurring in the award of a Tribunal and 

interpretation of a specific point of award to Tribunal within 60 days of receipt of the award. 

 

64.(3)(d)(iii): A party may apply to Tribunal within 60 days of receipt of award to make an additional 

award as to claims presented in the arbitral proceedings but omitted from the arbitral award. 

 

64.(4): In case of the Tribunal, comprising of three members, any ruling on award shall be made by a 

majority of members of Tribunal. In the absence of such a majority, the views of the 

Presiding Arbitrator shall prevail. 
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64.(5):   Where the arbitral award is for the payment of money, no interest shall be payable on whole 

or any part of the money for any period till the date on which the award is made. 
 

64.(6):   The cost of arbitration shall be borne by the respective parties. The cost shall inter-alia include 

fee of the arbitrator(s), as per the rates fixed by DFCCIL from time to time and the fee shall be 

borne equally by both the parties, provided parties sign an agreement in the format given at 

“Form No. 25” to these conditions after/ while referring these disputes to Arbitration.  

Further, the fee payable to the arbitrator(s) would be governed by the instructions issued on 

the subject by DFCCIL from time to time irrespective of the fact whether the arbitrator(s) 

is/are appointed by the DFCCIL or by the court of law unless specifically directed by Hon’ble 

court otherwise on the matter. 
 

64.(7)  Subject to the provisions of the aforesaid Arbitration and Conciliation Act 1996 and the rules 

thereunder and relevant para of General Conditions of Contract (GCC) and any statutory 

modifications thereof shall apply to the appointment of arbitrators and arbitration proceedings 

under this Clause. 
 

64.(8)  In case arbitration award is challenged by a party in the Court of Law, 75% of award amount, 

pending adjudication by Court of Law, shall be made by party to other party. In case payment 

is to be made by Railway/DFCCIL to Consultant, the terms & conditions as incorporated in 

the Ministry of Railways letter No. 2016/CE(I)/CT/ARB/3(NITI Aayog)/Pt. dated 08th 

Mar,2017 as amended from time to time, shall be followed. In case Consultant has to pay to 

the Railway/DFCCIL, then 75% of the award amount shall be deducted by the 

Railway/DFCCIL from the Consultant’s bills, Performance Guarantee/ Security Deposit or 

any other dues of Consultant with the Government of India. 
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CHAPTER-VII 

SPECIAL CONDITIONS OF CONTRACT 

SPECIAL CONDITIONS (SECTION-1) 

Note:  The Special Conditions of contract (SCC) should be read in conjunction with the General 

Conditions of Contract (GCC).  However, if there is any provision in the GCC, which is at variance 

with the provisions in SCC, the Specific Provisions/Special Conditions of Contract (SCC) shall take 

precedence. If there is any confusion regarding interpretation of these clauses of SCC, the decision of 

DFCCIL shall be final and binding. 

1.1 (a) As per the provisions of Make in India policy 2017 local component should be min. 50% of the 

Contract value in totality.  

 (b)  The amended provisions for public procurement circulated by Ministry of Finance (MoF) – Dept of 

Expenditure – Public procurement Division OM No. F No. 6/18/2019 – PPD dated 23-07-2020 would 

be applicable in this tender also. The copy of the same is enclosed herewith for ready reference.  
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CHAPTER-VII 

SPECIAL CONDITIONS OF CONTRACT 

SPECIAL CONDITIONS (SECTION-2) 

Note:  The Special Conditions of contract (SCC) should be read in conjunction with the 

General Conditions of Contract (GCC).  However, if there is any provision in the GCC, 

which is at variance with the provisions in SCC, the provisions in the Special 

Conditions of Contract (SCC) shall take precedence. 

List of Relevant clauses of IR General Condition of Contract (GCC)-2022 modified 

through Special Condition of Contract (SCC) for this Consultancy Work are as follows: 

Sl. 

No. 

GCC-2022 (Part-II) 

Clause No. 

GCC Clause Modified through SCC  

1 Explanation for 

Para 1.3.30 - 

Eligibility Criteria 
(Point No. 5) 

If a bidder has successfully completed a work 

as subcontractor and the work experience 

certificate has been issued for such work to 

the subcontractor by a Govt. Organization or 

public listed company as defined in Note for 

Item 1.3.30 of the Tender above, the same 

shall be considered for the purpose of 

fulfilment of credentials 

Not Applicable 

2 Para 1.3.16 (ii) (d) 

of Part-I instruction 

to tenderers  

Joint Venture Not Applicable 

3 7 Assignment or Subletting of Contract Not Applicable 

4 8 Assistance by Railway/DFCCIL for the 

stores 

Not Applicable. 

5 9 Railway Passes: Not Applicable Not Applicable. 

6 10 Carriage of Materials Not Applicable. 

7 11 Use of Ballast Trains Not Applicable. 

8 12 Representation on works Not Applicable. 

9 13 Relics and Treasures Not Applicable. 

10 14 Excavated Material Not Applicable. 

11 17-C Bonus for Early Completion of Work Not Applicable 

12 22(1) Adherence to specifications and drawings: 

-  

 

The site and the detailed drawings shall be 

made available to the contractor 

commensurate with the accepted programme 

of work submitted under clause 19(3). The 

whole of the works shall be executed in 

perfect conformity with the specifications 

and drawings of the contract. If Contractor 

Adherence to the Contract: -  

 

The work/services shall be undertaken by 

the consultant commensurate with the 

accepted programme of work/services 

submitted under clause 19(3). The whole 

of the works/services shall be executed in 

perfect conformity with the contract. If 

Consultant performs any works/services 

in a manner contrary to the contract and 
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performs any works in a manner contrary to 

the specifications or drawings or any of them 

and without such reference to the DFCCIL, 

he shall bear all the costs arising or ensuing 

therefrom and shall be responsible for all loss 

to the DFCCIL 

without such reference to the DFCCIL, he 

shall bear all the costs arising or ensuing 

therefrom and shall be responsible for all 

loss to the DFCCIL. 

13 24 Damage to DFCCIL property or private life 

and property 

Not Applicable 

14 25 Sheds, Store Houses and Yards Not Applicable 

15 27.(1) Workmanship and Testing:  Not Applicable 

16 31.(1) Contractor to supply water for works Not Applicable 

17 31.(2) Water Supply from Railway System: Not Applicable 

18 31.(3) Water Supply from Railway Transport: Not Applicable 

19 31.(4)(a) Contractor to arrange supply of Electric 

power for works 

Not Applicable 

20 31.(4)(b) Electric Supply from the Railway System: Not Applicable 

21 32 Property in materials and plant Not Applicable 

22 33. (1)   Tools, Plant and Materials Supplied by 

Railway: 

Not Applicable 

23 33.(2) Hire of Railway’s Plant: - Not Applicable Not Applicable 

24 34.(1) Precaution during progress of works 

 

During the execution of works, unless 

otherwise specified, the Contractor shall at 

his own cost provide the materials for and 

execute all shoring, timbering and strutting 

works as is necessary for the stability and 

safety of all structures, excavations and 

works and shall ensure that no damage, 

injury or loss is caused or likely to be 

caused to any person or property. 

Precaution during progress of 

works/Services 

 

During the execution of work/services, 

unless otherwise specified, the consultant 

shall at his own cost provide the 

equipment necessary for proper execution 

of all the work/services under his scope 

along with safety, hygiene, etc., for his 

workman and staff and shall ensure that 

no damage, injury or loss is caused or 

likely to be caused to any person or 

property. 

25 34.(2)   Roads and Water courses Not Applicable 

26 34.(3) Provision of access to premises Not Applicable 

27 34.(4) Safety of Public Not Applicable 

28 35 Use of Explosives Not Applicable 

29 37 Rates for items of Work/Services: - 

 

The rates, entered in the accepted Bill(s) of 

Quantities of the Contract  are  intended  to  

provide  for  services duly  and  properly 

completed in accordance with the general and 

special (if any) conditions of the contract and 

the specifications and drawings together with 

Rates for items of Work/Services: - 

 

The rates, entered in the accepted Bill(s) 

of Quantities of the Contract are intended 

to  provide  for  work/services duly  and  

properly completed in accordance with 

the general and special (if any) conditions 

of the contract and the specifications and 
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such enlargements, extensions, diminutions, 

reductions, alterations or additions as may be 

ordered in terms of Clause 42 of these 

conditions and without prejudice to the 

generality thereof and shall be deemed to 

include and cover superintendence and 

labour, supply, including full freight of 

materials, stores, patterns, profiles, moulds, 

fittings, centring, scaffolding, shoring props, 

timber, machinery, barracks, tackle, roads, 

pegs, posts, tools and all apparatus and plant 

required on the works, except such tools, 

plant or materials as may be specified in the 

contract to be supplied to the consultant by 

the DFCCIL, the erection, maintenance and 

removal of all temporary works and,  

buildings,  all  watching, lighting, bailing, 

pumping and draining, all prevention of or 

compensation for trespass, all barriers and 

arrangements for the safety of the public or 

of employees during the execution of 

services, all sanitary and medical 

arrangements for labour camps as may be 

prescribed by the DFCCIL, the setting of all 

services and of the construction, repair and 

upkeep of all centre lines, bench marks and 

level pegs thereon, site clearance, all fees 

duties, royalties, rent and compensation to 

owners for surface damage or taxes and 

impositions payable to local authorities in 

respect of land, structures and all material 

supplied for the services or other duties of 

expenses for which the consultant may 

become liable or may be put to under any 

provision of law for the purpose of or in 

connection with the   execution  of  the   

contract,   and   all  such   other  incidental  

charges   or contingencies as may have been 

specially provided for in the specifications. 

 

However, if rates of existing GST or cess on 

GST for Services Contract is increased or 

any new tax /cess on Services Contract is 

imposed by Statute after the date of opening 

of tender but within the original date of 

completion/date of completion extended 

under clause 17 & 17A and the Consultant 

thereupon properly pays such taxes/cess, the 

Consultant shall be reimbursed the amount so 

paid. 

 

Further, if rates of existing GST or cess on 

drawings together with such 

enlargements, extensions, diminutions, 

reductions, alterations or additions as may 

be ordered in terms of Clause 42 of these 

conditions and without prejudice to the 

generality thereof and shall be deemed to 

include and cover superintendence, 

staff(s), equipment(s) and other 

arrangement(s) required for performing 

the works/services, and other duties of 

expenses for which the consultant may 

become liable or may be put to under any 

provision of law for the purpose of or in 

connection with the   execution  of  the   

contract,   and   all  such   other  incidental  

charges   or contingencies as may have 

been specially provided for in the 

contract. 

 

However, if rates of existing GST or cess 

on GST for Services Contract is increased 

or any new tax /cess on Services Contract 

is imposed by Statute after the date of 

opening of tender but within the original 

date of completion/date of completion 

extended under clause 17 & 17A and the 

Consultant thereupon properly pays such 

taxes/cess, the Consultant shall be 

reimbursed the amount so paid. 

 

Further, if rates of existing GST or cess 

on GST for Services Contract is decreased 

or any tax/cess on Services Contract is 

decreased / removed by Statute after the 

date of opening of tender, the reduction in 

tax amount shall be recovered from 

Consultant’s bills/Security Deposit or any 

other dues of Consultant with the 

Government of India or DFCCIL 
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GST for Services Contract is decreased or 

any tax/cess on Services Contract is 

decreased / removed by Statute after the date 

of opening of tender, the reduction in tax 

amount shall be recovered from Consultant’s 

bills/Security Deposit or any other dues of 

Consultant with the Government of India or 

DFCCIL 

30 38 Demurrage and Wharfage dues  Not Applicable 

31 39.(1) Rates for extra items of Work: - 

(a) Standard Schedule of Rates (SSOR) 

Items: Any item of Services carried out 

by the Consultant on the instructions of 

the DFCCIL which is not included in the 

accepted Bill(s) of Quantities but figures 

in the Standard Schedule of Rates 

(SSOR), shall be executed at the rates 

set forth in the "Standard Schedule of 

Rates (SSOR)" modified by the tender 

percentage as accepted in the contract 

for that chapter of Standard Schedule of 

Rates (SSOR).  

For item(s) not covered in this sub 

clause, the rate shall be decided as 

agreed upon between the DFCCIL and 

the Consultant before the execution of 

such items of Services as per sub clause 

(b). 

(b) Other Items: For any item of 

Services to be carried out by the 

Consultant but not included in the 

accepted Bill(s) of Quantities and also 

not covered under sub clause (a) above, 

the Consultant shall be bound to notify 

the DFCCIL at least seven days before 

the necessity arises for the execution of 

such items of Services that the accepted 

Bill(s) of Quantities does not include 

rate or rates for such extra Services 

involved. The rates payable for such 

items shall be decided at the meeting to 

be held between the DFCCIL and 

Consultant, in as short a period as 

possible after the need for the special 

item has come to the notice. In case the 

Consultant fails to attend the meeting 

after being notified to do so or in the 

event of no settlement being arrived at, 

the Railway/DFCCIL shall be entitled to 

execute the extra Services by other 

Rates for extra items of Work/Services: 

- 

DFCCIL shall have the right to 

request in writing for additions, 

alterations, modifications or deletions 

in the scope, design and drawing of 

any part of the work/services and to 

request in writing for additional 

work/services in connection 

therewith and the Consultant shall 

comply with such requests without 

any extra cost. 

The Consultant shall not make any 

material deviation, alteration, 

addition to or omission from the 

work/services except without first 

obtaining the written consent of 

DFCCIL. 

If the work/services in full or part is 

withdrawn by DFCCIL from the 

scope of work/services of consultant 

then proportionate consultancy fee 

shall be paid only up-to the stage for 

which the consultancy work/services 

has been completed and the 

Consultant shall have no further 

claim whatsoever on this account on 

DFCCIL. 

If any additional work/services are 

required by DFCCIL other than the 

original scope of works/services in 

the same buildings/areas as 

mentioned in Clause 1.5 (TOR) 

under Chapter-V of tender document, 

the Consultant is bound to carry out 

additional work/services without any 

additional cost.  

If any design & drawing of a new 

building/area is required other than 

the buildings/areas as mentioned in 
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means and the Consultant shall have no 

claim for loss or damage that may result 

from such procedure.  

The assessment of rates for extra item(s) 

shall be arrived at based on the 

prevailing market rates of labour, 

machinery & materials and by taking 

guidance from the following documents 

in order of priority:  

i. Analysis of Rates for “Delhi 

Schedule of Rates issued by CPWD 

(DSR)” 

ii. Analysis of Rates for “Unified 

Standard Schedule of Rates of 

Indian Railways (USSOR)” 

iii. Market Analysis 

Table of Clause 1.5 (TOR) under 

Chapter-V of tender document, then 

the same will be considered as 

additional work for the purpose of 

this clause. 

The payment methodology for any 

additional work/services executed by 

the consultant on the request of 

DFCCIL (under variation) is defined 

in clause 42(2) (i) of GCC/SCC as 

mentioned below.  

32 40.(2)    Clearance of site on completion Not Applicable 

33 42(2)(i) (i) Unless otherwise specified in the special 

conditions of the contract, the accepted 

variation in quantity of each individual item 

of the contract would be upto 25% of the 

quantity originally contracted, except in 

case of foundation work (in which no 

variation limit shall apply). However, the 

rates for the increased quantities shall be as 

per sub- para (iii) below. 

  

(ii) The contractor shall be bound to 

carry out the work at the agreed rates and 

shall not be entitled to any claim or any 

compensation whatsoever up to the limit of 

25% variation in quantity of individual item 

of works. 

 

(iii) In case an increase in built up area of 

an individual item by more than 25% of the 

agreement quantity is considered 

unavoidable, then same shall be excuted at 

following rates: 

  

(a)   Quantities operated in excess of 

125% but upto 140% of the agreement 

quantity of the concerned item, shall be 

paid at 98% of the rate awarded for that 

item in that particular tender; 

 

(b)   Quantities operated in exess of 140% 

but upto 150% of the agreement 

quantity of the concerned item shall 

be paid 96% of the rate awarded for 

For original scope of works for the 

buildings/areas and allied facilities 

mentioned in the tender document, no 

variation for any increase in built up area 

of the buildings or otherwise would be 

paid to the consultant.  

 

However, for any new building(s) or areas 

which is not covered under the original 

scope of works and for which 

Architectural Design & PMC Consultancy 

Services are required by the DFCCIL 

from the consultant (under variation), the 

rates for the increased quantities (in terms 

of built-up area) shall be as per sub- para 

below:  

 

(i) The consultant shall be bound to 

carry out the work/services at the agreed 

rates/accepted percentage to the limit of 

25% variation against the agreement 

quantity (i.e., total built up area of all the 

buildings as mentioned in the tender 

document) as per original scope of work 

(refer Table of Clause 1.5 (TOR) under 

Chapter-V of tender document). 

 

(ii)  In case an increase in built up area is 

more than 25% of the agreement quantity 

(i.e., total built up area of all the buildings 

as mentioned in the tender document), 

then same shall be executed at following 

rates: 
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that item in that particular tender; 
 

(c)   Variation in quantity of individual 

items beyond 150% will be avoided 

and would be permitted only in 

exceptional unavoidable 

circumstances and shall be paid at 

96% of the rate awarded for that 

item in that particular tender. 
 

(d)   Variation to quantities for Minor 

value item:  
 

   The limit for varying quantities for 

minor value items shall be 100% 

(as against 25% prescribed for 

other items). A minor value item 

for this purpose is defined as an 

item whose original agreement 

value is less than 1% of the total 

original agreement value. 

 

d.(i)  Quantities operated upto 

and including 100% of the 

agreement quantity of the 

concerned minor value item, shall 

be paid at the rate awarded for 

that item in that particular tender; 
 

d.(ii)  Quantities operated in 

excess of 100% but upto 200% 

of the agreement quantity of the 

concerned minor value item, 

shall be paid at 98% of the rate 

awarded for that item in that 

particular tender; 
 

d.(iii) Variation in quantities of 

individual minor value item 

beyond 200% will be avoided 

and would be permitted only in 

exceptional unavoidable 

circumstances and shall be paid 

at 96% of the rate awarded for 

that item in that particular 

tender. 
 

(iv) In case of earthwork items, the 

variation limit of 25% shall apply to the 

gross quantity of earthwork items and 

variation in the quantities of individual 

classifications of soil shall not be subject to 

this limit. 

 

(a) Quantities (i.e., built-up area) 

operated in excess of 125% but upto 

140% of the agreement quantity of the 

concerned item, shall be paid at 98% of 

the agreed rate/percentage awarded for 

that item in that particular tender; 

 

(b) Quantities (i.e., built-up area) 

operated in excess of 140% but upto 

150% of the agreement quantity of the 

concerned item shall be paid 96% of the 

rate awarded for that item in that 

particular tender; 

 

(c) Variation in quantity (i.e., built-up 

area) beyond 150% of the agreement 

quantity of the concerned item will be 

avoided and would be permitted only 

in exceptional unavoidable 

circumstances and shall be paid at 

96% of the rate awarded for that item 

in that particular tender. 

 

However, the Payment Schedule as 

defined in Section-IV of the tender 

document for the Architectural & 

Design Consultancy Services & 

PMC Consultancy Services are to be 

followed (as it is) for the any new 

building(s)/areas or facility which is not 

covered under the original scope of works 

and for which Architectural Design & 

PMC Consultancy Services are required 

by the DFCCIL from the consultant 

(under variation).  
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(v) As far as Standard Schedule of Rates 

(SSOR) items are concerned, the variation 

limit of 25% would apply to the value of 

SSOR schedule(s) as a whole and not on 

individual SSOR items. However, in case of 

Non-Standard Schedule of Rates (SSOR) 

items, the limit of 25% would apply on the 

individual items irrespective of the manner 

of quoting the rate (single percentage rate or 

individual item rate). 

34 44      Quantities in Bill(s) of Quantities 

Annexed to Contract: The quantities set 

out in the accepted Bill(s) of Quantities 

with items of work/Services quantified are 

the estimated quantities of the Services and 

they shall not be taken as the actual and 

correct quantities of the work/Services to 

be executed by the Consultant in 

fulfillment of his obligations under the 

contract. 

Scope/Schedule of work Annexed to 

Contract: The Scope/Schedule of 

work/Services with items of 

Work/Services mentioned in the contract 

are the estimated Works/Services and they 

shall not be taken as the actual 

work/Services required for the successful 

execution of the Project of buildings/areas 

to be executed by the Consultant in 

fulfilment of his obligations under the 

contract. 

 

Any other activity/services that is deemed 

necessary for successful execution of the 

Project (refer Table of Clause 1.5 (TOR) 

under Chapter-V of tender document), but 

not included in the scope of work shall 

form the part of scope of work(s) of the 

CONSULTANT and the decision of 

DFCCIL shall be final & binding in this 

regard. Nothing extra shall be payable on 

account of any new activity which is 

required for the project but not covered 

above 

35 45(i) Measurement of Works/Services by 

Railway/DFCCIL:  

 

The Contractor shall be paid for the works at 

the rates in the accepted Bill(s) of Quantities 

and for extra works at rates determined under 

Clause 39 of these Conditions on the 

measurements taken by the Engineer or the 

Engineer's representative in accordance with 

the rules prescribed for the purpose by the 

Railway/DFCCIL. The quantities for items 

the unit of which in the accepted Bill(s) of 

Quantities is 100 or 1000 shall be calculated 

to the nearest whole number, any fraction 

below half being dropped and half and above 

being taken as one; for items the unit of 

which in the accepted Bill(s) of Quantities is 

single, the quantities shall be calculated to 

Measurement of Works/Services by 

Railway/DFCCIL:  

 

The Consultant shall be paid for the 

works/services at the rates in the accepted 

Bill(s) of Quantities and for 

extra/additional works/services at rates 

determined under Clause 39(1) and 

42(2)(i) of these Conditions on the 

measurements taken by the DFCCIL or 

the DFCCIL's representative in 

accordance with the rules prescribed for 

the purpose by the Railway/DFCCIL. 

 

Such measurements will be taken of the 

work/services in progress from time to 

time and at such intervals as in the 

opinion of the DFCCIL shall be proper 
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two places of decimals. Such measurements 

will be taken of the work in progress from 

time to time and at such intervals as in the 

opinion of the Engineer shall be proper 

having regard to the progress of works. The 

date and time on which ‘on account’ or 

‘final’ measurements are to be made shall be 

communicated to the Contractor who shall be 

present at the site and shall sign the results of 

the measurements (which shall also be signed 

by the Engineer or the Engineer's 

representative) recorded in the official 

measurements book as an acknowledgement 

of his acceptance of the accuracy of the 

measurements. Failing the Contractor's 

attendance, the work may be measured up in 

his absence and such measurements shall, 

notwithstanding such absence, be binding 

upon the Contractor whether or not he shall 

have signed the measurement books provided 

always that any objection made by him to 

measurement shall be duly investigated and 

considered in the manner set out below- 

 

(a) It shall be open to the Contractor to 

take specific objection to any recorded 

measurements or Classification on any 

ground within seven days of the date 

of such measurements.  Any   re-

measurement taken by the Engineer or 

the Engineer’s representative in the 

presence of the Contractor or in his 

absence after due notice has been 

given to him in consequence of 

objection made by the Contractor shall 

be final and binding on the Contractor 

and no claim whatsoever shall 

thereafter be entertained regarding the 

accuracy and classification of the 

measurements. 

 

     (b)  If an objection raised by the 

Contractor is found by the Engineer to 

be incorrect the Contractor shall be 

liable to pay the actual expenses 

incurred in measurements. 

having regard to the progress of 

works/services. 

36 45.(ii) Measurement of works by Contractor’s 

Authorized Representative (In case the 

Contract provides for the same) 

 

(a) The Contractor shall be paid for the 

works at the rates in the accepted Bill(s) 

Measurement of works by Consultant’s 

Authorized Representative (In case the 

Contract provides for the same) 

The Consultant shall be paid for the 

works/services at the rates in the accepted 

schedule of prices and for extra 
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of Quantities and for extra works at 

rates determined under Clause 39 of 

these Conditions on the measurements 

taken by the Contractor’s authorized 

Engineer in accordance with the rules 

prescribed for the purpose by the 

Railway/DFCCIL. The quantities for 

items the unit of which in the accepted 

Bill(s) of Quantities is 100 or 1000 

shall be calculated to the nearest whole 

number, any fraction below half being 

dropped and half and above being taken 

as one; for items the unit of which in 

the accepted Bill(s) of Quantities is 

single, the quantities shall be calculated 

to two places of decimals. Such 

measurements will be taken of the work 

in progress from time to time. The date 

and time on which ‘on account’ or 

‘final’ measurements are to be made 

shall be communicated to the Engineer.  
 

Date and time of test checks shall be 

communicated to the Contractor, who 

shall be present at the site and shall 

witness the test checks, failing 

Contractor’s adherence, the test check 

may be conducted in his absence and 

such test checks shall not, withstanding 

such absence be binding upon Contractor 

provided always that any objections 

made by Contractor to test check shall be 

duly investigated and considered in the 

manner set out below: 

 

(i) It shall be open to Contractor to 

take specific objections to test check of 

any recorded measurements within 7 

days of date of such test checks. Any re-

test check done by the concerned 

DFCCIL’s Authority in the presence of 

the Contractor or in his absence after due 

notice, given to him in consequent of 

objections made by the Contractor shall 

be final and binding on the Contractor 

and no claim whatsoever shall thereafter 

be entertained regarding the accuracy and 

classification of the measurements.  

works/services at rates determined under 

Clause 39 (1) of these Conditions on the 

measurements taken by the Consultant’s 

authorized Engineer in accordance with 

the rules prescribed for the purpose by the 

Railway/DFCCIL. 
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(ii) If an objection raised by the 

Contractor is found by the Engineer to be 

incorrect, the Contractor shall be liable to 

pay the actual expenses incurred in 

measurements. 

 

(b) Incorrect measurement/action to 

be taken: If in case during test check or 

otherwise, it is detected by the Engineer that 

agency has claimed any exaggerated 

measurement or as claimed any false 

measurement for the work which have not 

been executed; amounting to variation of 5% 

or more of claimed gross bill amount, action 

shall be taken as following: 
 

(i) On first occasion of noticing, 

exaggerated/false measurement, Engineer 

shall impose a penalty of 10% of claimed 

gross bill value.  
 

(ii) On any next occasion of 

noticing any exaggerated/false measurement, 

DFCCIL shall impose penalty of 15% of 

claimed gross bill value. In addition, the 

facility of recording of measurement by 

Contractor as well as release of provisional 

payment shall be withdrawn. Once 

withdrawn, measurement shall be done by 

DFCCIL as per Clause-45(i) above. 

37 46.(4) Advances to Consultant Not Applicable 

38 46A Price Variation Clause (PVC) Not Applicable 

39 55-A Provisions of Contract labour (Regulation 

and Abolition) Act, 1970: 

Not Applicable 

40 55-C Consultant is to abide by the provisions of 

Payment of Wages act & Minimum Wages 

act in terms of clause 54, 55, 55A and 55B 

of Indian Railways General Condition of 

Contract.  

Not Applicable 

41 55-D Provisions of “The Building and Other 

Construction Workers (Regulation of 

Employment and Conditions of Service) 

Act, 1996” and “The Building and Other 

Construction Workers’ Welfare Cess Act, 

1996”:  
 

Not Applicable 

42 57-A Provision of Mines Act Not Applicable 

43 59.(1) Labour Camps  Not Applicable 

44 59.(4)  Sanitary Arrangements Not Applicable 
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45 59.(5)  Outbreak of infectious disease Not Applicable 

46 59.(6)  Treatment of consultant’s staff in Railway 

Hospitals 

Not Applicable 

47 60.(2) Medical Certificate of fitness for labour Not Applicable 

48 60.(3) Period of validity of medical fitness 

certificate 

Not Applicable 

49 60.(4) Medical re-examination of labourer Not Applicable 

50  EXPLANATIONS Not Applicable 

51 63(3) 

63(3)(a) 

Appointment of Arbitrator 

Appointment of Arbitrator where 

applicability of section 12 (5) of 

Arbitration and Conciliation Act has been 

waived off 

 

52 64.(3)(a)(i) In cases where the total value of all claims in 

question added together does not exceed ₹ 

1,00,00,000/- (Rupees One Crore), the 

Arbitral Tribunal shall consist of a Sole 

Arbitrator who shall be a Gazetted Officer of 

Railway not below Junior Administrative 

Grade, nominated by the General Manager. 

The sole arbitrator shall be appointed within 

60 days from the day when a written and 

valid demand for arbitration is received by 

General Manager 

In cases where the total value of all claims 

in question added together does not 

exceed ₹ 1,00,00,000/- (Rupees One 

Crore), the Arbitral Tribunal shall consist 

of a Sole Arbitrator nominated by 

MD/DFCCIL from approved panel of 

Arbitrators in DFCCIL. The sole 

arbitrator shall be appointed within 60 

days from the day when a written and 

valid demand for arbitration is received by 

MD/DFCCIL 

53 64.(3)(a)(ii) In cases not covered by the Clause 

64(3)(a)(i), the Arbitral Tribunal shall consist 

of a panel of three Gazetted Railway Officers 

not below Junior Administrative Grade or 2 

Railway Gazetted Officers not below Junior 

Administrative Grade and a retired Railway 

Officer, retired not below the rank of Senior 

Administrative Grade Officer, as the 

arbitrators. For this purpose, the Railway will 

send a panel of at least four (4) names of 

Gazetted Railway Officers of one or more 

departments of the Railway which may also 

include the name(s) of retired Railway 

Officer(s) empanelled to work as Railway 

Arbitrator to the Contractor within 60 days 

from the day when a written and valid 

demand for arbitration is received by the 

General Manager 

 

Contractor will be asked to suggest to 

General Manager at least 2 names out of the 

panel for appointment as Contractor’s 

nominee within 30 days from the date of 

dispatch of the request by Railway. The 

General Manager shall appoint at least one 

out of them as the Contractor’s nominee and 

will, also simultaneously appoint the balance 

number of arbitrators either from the panel or 

In cases not covered by the Clause 

64(3)(a)(i), the Arbitral Tribunal shall 

consist of a panel of three Officers, as the 

Arbitrators. For this purpose, the DFCCIL 

will send a panel of Three (3) names 

empanelled Arbitrators to work as 

Arbitrator to the contractor within 60 days 

from the day when a written and valid 

demand for Arbitration is received by the 

MD/DFCCIL.  

 

Consultant will be asked to suggest to 

MD/DFCCIL at least 2 names out of the 

panel for appointment as Consultant’s 

nominee within 30 days from the date of 

dispatch of the request by DFCCIL. The 

MD/DFCCIL shall appoint at least one 

out of them as the Consultant’s nominee 

and will, also simultaneously appoint the 

balance number of arbitrators either from 

the panel or from outside the panel, duly 

indicating the ‘presiding arbitrator’ from 

amongst the 3 arbitrators so appointed. 

MD/DFCCIL shall complete this exercise 

of appointing the Arbitral Tribunal within 

30 days from the receipt of the names of 

Consultant’s nominees 
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from outside the panel, duly indicating the 

‘presiding arbitrator’ from amongst the 3 

arbitrators so appointed. General Manager 

shall complete this exercise of appointing the 

Arbitral Tribunal within 30 days from the 

receipt of the names of Contractor’s 

nominees. While nominating the arbitrators, 

it will be necessary to ensure that one of 

them is from the Accounts Department. An 

officer of Selection Grade of the Accounts 

Department shall be considered of equal 

status to the officers in Senior Administrative 

Grade of other departments of the Railway 

for the purpose of appointment of arbitrator. 

54 64.(3)(a)(iii) The serving railway officer working in 

arbitral tribunal in the ongoing arbitration 

cases as per clause 64.(3)(a)(i) and clause 

64.(3)(a)(ii) above, can continue as arbitrator 

in the tribunal even after his retirement 

Not Applicable 

55 64.(3)(b); Appointment of Arbitrator where 

applicability of Section 12 (5) of 

Arbitration and Conciliation Act has not 

been waived off: 

 

(i) In cases where the total value of all 

claims in question added together does not 

exceed ₹ 50,00,000/- (Rupees Fifty Lakh), the 

Arbitral Tribunal shall consist of a Retired 

Railway Officer, retired not below the rank of 

Senior Administrative Grade Officer, as the 

arbitrator. For this purpose, the Railway will 

send a panel of at least four (4) names of 

retired Railway Officer(s) empanelled to work 

as Railway Arbitrator duly indicating their 

retirement dates to the Contractor within 60 

days from the day when a written and valid 

demand for arbitration is received by the 

General Manager.  

 

Contractor will be asked to suggest to 

General Manager at least 2 names out of the 

panel for appointment as arbitrator within 30 

days from the date of dispatch of the request 

by Railway. The General Manager shall 

appoint at least one out of them as the 

arbitrator within 30 days from the receipt of 

the names of Contractor’s nominees. 

 

(ii) In cases where the total value of all 

claims in question added together 

exceed ₹ 50,00,000/- (Rupees Fifty 

Lakh), the Arbitral Tribunal shall 

Appointment of Arbitrator where 

applicability of Section 12 (5) of 

Arbitration and Conciliation Act has 

not been waived off 

 

(i) In cases where the total value of 

all claims in question added together 

does not exceed ₹ 50,00,000/- (Rupees 

Fifty Lakh), DFCCIL will send a panel 

of at least four (4) names of empaneled 

arbitrators with DFCCIL to work as 

Arbitrators duly indicating their 

retirement dates to the Consultant within 

60 days from the day when a written and 

valid demand for arbitration is received 

by the MD/DFCCIL.  

 

 

 

Consultant will be asked to suggest to 

MD/DFCCIL at least 2 names out of the 

panel for appointment as arbitrator within 

30 days from the date of dispatch of the 

request by Railway/DFCCIL. The 

MD/DFCCIL shall appoint at least one out 

of them as the arbitrator within 30 days 

from the receipt of the names of 

Consultant’s nominees. 

(ii) In cases where the total value of 

all claims in question added together 

exceed ₹ 50,00,000/- (Rupees Fifty Lakh), 

the Railway/DFCCIL will send a panel of 
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consist of a Panel of three (3) retired 

Railway Officer, retired not below the 

rank of Senior Administrative Grade 

Officer, as the arbitrators. For this 

purpose, the Railway will send a panel 

of at least four (4) names of retired 

Railway Officer(s) empaneled to work 

as Railway Arbitrator duly indicating 

their retirement date to the Contractor 

within 60 days from the day when a 

written and valid demand for 

arbitration is received by the General 

Manager.  

 

 

Contractor will be asked to suggest to 

General Manager at least 2 names out of the 

panel for appointment as Contractor’s 

nominee within 30 days from the date of 

dispatch of the request by Railway. The 

General Manager shall appoint at least one 

out of them as the Contractor’s nominee and 

will, also simultaneously appoint the balance 

number of arbitrators either from the panel or 

from outside the panel, duly indicating the 

‘Presiding Arbitrator’ from amongst the 3 

arbitrators so appointed. General Manager 

shall complete this exercise of appointing the 

Arbitral Tribunal within 30 days from the 

receipt of the names of Contractor’s 

nominees. While nominating the arbitrators, 

it will be necessary to ensure that one of 

them has served in the Accounts Department 

at least four (4) names of empaneled 

Arbitrators with DFCCIL to work as 

Arbitrators duly indicating their retirement 

date to the Contractor within 60 days from 

the day when a written and valid demand 

for arbitration is received by the 

MD/DFCCIL.  

 

 

 

 

 

 

 

 

Consultant will be asked to suggest to 

MD/DFCCIL at least 2 names out of the 

panel for appointment as Consultant’s 

nominee within 30 days from the date of 

dispatch of the request by 

Railway/DFCCIL. The MD/DFCCIL shall 

appoint at least one out of them as the 

Consultant’s nominee and will, also 

simultaneously appoint the balance 

number of arbitrators either from the 

panel or from outside the panel, duly 

indicating the ‘Presiding Arbitrator’ from 

amongst the 3 arbitrators so appointed. 

MD/DFCCIL shall complete this exercise 

of appointing the Arbitral Tribunal within 

30 days from the receipt of the names of 

Consultant’s nominees. 
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CHAPTER-VII 

SPECIAL CONDITIONS OF CONTRACT 

SPECIAL CONDITIONS (SECTION-3) 

Note:  The Special Conditions of contract (SCC) should be read in conjunction with the 

General Conditions of Contract (GCC).  However, if there is any provision in the GCC, 

which is at variance with the provisions in SCC, the provisions in the Special 

Conditions of Contract (SCC) shall take precedence. 

1.1 Deployment of CONSULTANT Personnel and Technical Staff: 

The Consultant shall deploy the requisite technical staff with charter of duties / 

responsibilities of each one related to execution of the work/services after issue of Letter 

of Acceptance as per the site requirement and progress of work/services DFCCIL. The 

decision of DFCCIL in this regard would be final and binding. 

The CONSULTANT should deploy personnel(s) in advance as it may deem necessary 

as per the design and development plan of the project. The Consultant shall provide 

the list of key Technical personnel(s)/Sub-consultant(s) etc., to be deployed in the 

Architectural Design Team (as listed below) and shall submit CVs of personnel(s) 

proposed to be deployed within 30 (Thirty) days after issuance of LOA. The   

qualifications and experience of personnel shall conform to the qualifications and 

experience set out in the Table below.  
 

The CONSULTANT should deploy PMC personnel(s) in advance as it may deem 

necessary as per the implementation and construction plan of the project and shall 

provide the list of key technical personnel(s) and shall submit CVs of personnel(s) to 

be deployed in the PMC Team (as listed below) to DFCCIL at the appropriate time 

when PMC services are about to be started as per the requirement of the project and as 

deemed fit by DFCCIL. The age of Team Leader shall not exceed 55 years (Fifty-

Five) and should not exceed 50 years for the other members of the PMC Team. 

However, the maximum age can be relaxed by DFCCIL in case of exceptionally 

deserving candidate.  
 

DFCCIL at its discretion may conduct interview of personnel(s) for deployment in 

PMC Team as recommended by consultant. All the cost related to the interview shall 

be borne by the Consultant. If the personnels are found suitable, a written approval 

shall be issued by DFCCIL in this regard. If any personnel are not found suitable, 

DFCCIL shall request the consultant to submit other CVs and the same procedure of 

approval shall follow. 
 

The personnel approved by DFCCIL shall be deployed by the Consultant within 

approx. 15 (Fifteen) days of written intimation issued by DFCCIL in this regard. 
 

 

i. Architecture Design Team: The general composition and estimated no. and 
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qualification of key personnel of the Architecture & Design team shall be as 

follows: 

 

S. N. Description of Post Nos., Minimum Qualification & Experience 

1 Lead Architect 1 no., B, Arch with minimum 15 yrs. of 

Experience in designing of multi storied 

buildings  

2 Assistant Architect 1 no., Graduate in Architecture with minimum 

08 yrs experience of similar work in multi 

storied building. 

3 Lead Structural 

Designer/Consultant 

1 no., M.E/M. Tech with minimum 15 yrs. 

Experience of designing multi storey building, 

Framed RCC structures etc. 

4 Assistant Structural 

Designer 

1 no., B. Tech/B. E. (Civil) with minimum 08 

yrs experience in Design of RCC Structures in 

multi storied buildings 

5 Quantity 

Surveyor/Estimate 

Consultant 

1 no. B. Tech/B.E. Civil with 15 yrs 

experience or 1 no. Diploma Civil with 20 yrs 

of experience in Quantity Surveying & 

Estimate Preparation etc.  

6 Fire and Plumbing 

Consultant 

1 no. B. Tech/B.E. Civil with 15 yrs 

experience in designing of fire, plumbing, 

water supply, drainage & sanitary services etc. 

in multi storied buildings 

7 Electrical Consultant 1 no. B. Tech/BE (Electrical) with 15 yrs 

experience in designing of electric supply, 

internal & external distribution in multi storied 

buildings. 

8 Air Conditioning 

Consultant 

1 no. B. Tech/BE (Electrical) with 15 yrs 

experience in designing of air conditioning in 

multi storied buildings 

9 Landscaping/Horticulture 

Consultant 

1 no. Graduate in relevant field having 

experience 10 years’ experience in 

Landscaping/Horticulture 

10 Green Building 

Facilitation Consultant 

1 no. Graduate in relevant field having 

experience 10 years’ experience of green 

building certification for multi storied 

buildings. 

11 Any other Consultant(s) Graduate in relevant field having experience 

10 years’ per the requirement of the project. 

The decision of DFCCIL in this regard is final 

and binding. 
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ii. Project Management Team: The general composition and estimated requirement 

of key personnel of the Project Management team for construction supervision and 

project management services shall be as follows: 
 

Sl. 

No. 

Category Minimum Qualification & Experience 

1 Team Leader/Project 

Manager/RE. -1 No. 

Experience of minimum 15 Years 

(Degree in Civil Engineering) 

2 Dy. Project 

Manager/Construction 

Manager/ARE (Civil)-1 Nos 

Experience of minimum 10 years 

(Degree in Civil Engineering) or 15 

years (Diploma in civil engineer) 

3 Assistant Resident Engineer -

ARE (Civil)- 2 Nos. 

Experience of minimum 5 years (Degree 

in Civil Engineering) or 10 years or 

more (Diploma in Civil Engg.) 

4 Engineer (Civil)- 2 Nos.  Experience of minimum 3 years (Degree 

in Civil Engineering) or 8 years or more 

(Diploma in Civil Engg.) 

5 Assistant Resident Engineer -

ARE (Electrical)-    1 Nos. 

Experience of minimum 5 years (Degree 

in Electrical Engineering) or 10 years 

(Diploma in Electrical Engg.) 

6 Engineer (Electrical)-1 No. Experience of minimum 3 years (Degree 

in Electrical Engineering) or 8 years 

(Diploma in Electrical Engg.) 

7 Assistant Resident Engineer -

ARE (Quality Control)-1 No. 

Experience of minimum 5 years (Degree 

in Civil Engineering) or 10 years or 

more (Diploma in Civil Engg.).  

8 Engineer 

(Landscape/Horticulture)-1 No. 

Experience of minimum 3 years (Degree 

in relevant field) or 8 years or more 

(Diploma in relevant field). 

9 Assistant Resident Engineer -

ARE (Safety /SHE)-1 No. 

Experience of minimum 5 years (Degree 

in relevant field) or 10 years or more 

(Diploma in relevant field). 

10 Assistant Resident Engineer -

ARE (Quantity 

Surveyor/Billing (1 No.) 

Experience of minimum 5 years (Degree 

in Civil Engineering) or 10 years or 

more (Diploma in Civil Engg.). 

11 Document Controller (1 No.) Experience of minimum of 10 years 

12 Any other Consultant(s) Graduate in relevant field having 

experience 10 year’s per the requirement 

of the project. The decision of DFCCIL 

in this regard is final and binding. 
 

iii. However, the exact of the composition of the Architectural Design and PMC 

Team shall consist of all the above-mentioned functionaries depending on the 

requirement of the project or consist of more/less than the number of one type of 

functionaries as decided by the DFCCIL depending upon the requirement of the 

project time to time. The deployment of the personnel (continuous or intermittent) 
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at site shall be done by taking due approval from DFCCIL and decision of 

DFCCIL in this regard shall be final & binding. 
 

iv. Replacement: 
 

 

(i) Should it become necessary due to unavoidable circumstance to replace 

personnel/Sub-Consultant/Associates of the team specified by name, the 

consultant would forthwith provide a replacement acceptable to the DFCCIL 

with comparable or better qualifications with no extra cost with those replaced 

personnel(s). The personnel/Sub-Consultant-Associates shall only be engaged 

after approval of DFCCIL. The consultant shall bear the travel and other 

related costs arising out of or incidental to the replacement. 

  

(ii) In the event that any of the personnel/Sub-Consultant-Associates is found by 

the DFCCIL to be incompetent, or guilty of misbehaviour or incapable in 

discharging the assigned responsibilities satisfactorily, the DFCCIL may 

instruct by giving a notice of 7 (Seven) days to the consultant, at the expense 

of the consultant, to forthwith provide a replacement with suitable 

qualifications and experience acceptable to the DFCCIL. 

 

(iii) The decision of DFCCIL in such event shall be final and binding on the 

consultant. 
 

v. Office Setup: 

(i) DFCCIL shall provide built-up office space near the project sites free of 

charge.  

(ii) The Consultant should engage adequate number of necessary office 

attendants and support staff for the smooth execution of the work/services. 

No additional payment shall be made for this purpose. 

(iii) The Consultant, at its own cost procure install, operate, maintain office 

equipment such as computers, printers & scanners, UPS and other 

peripherals and all consumables as required for efficient discharge of duties.  

(iv) The Consultant shall procure latest versions of licensed Software including 

Windows, Auto Cad, STAAD pro/ ETAB etc. for design purposes and 

Microsoft Office, Microsoft Project, Primavera etc. for planning and 

execution and antivirus software etc.  for the project period.  

(v) The Consultant shall procure and keep it activated internet connection, 

telephone connections and mobile cell phones for the team members during 

the project period. 
 

The consultant shall operate and maintain at its own cost necessary number of vehicles 

for the use of its members during the project period. Further no separate TA/DA will 

be paid by DFCCIL for any official duties to consultant personnel(s). 
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1.2 Professional Indemnity Insurance: 

 

a. The consultant shall take out and maintain adequate professional indemnity 

insurance and insurance against claims by third parties resulting from acts 

performed in carrying out the Work/Services by the consultant. 

 

b. DFCCIL undertakes no responsibility in respect of life, health, accident, travel 

or any other insurance coverage for the personnel(s) or for the dependents of 

any such personnel of the consultant. 

 

c. The consultant shall indemnify at all times, the DFCCIL from and against any 

and all claims, liabilities, obligations, losses, damages, penalties, actions, 

judgment, suits, proceedings, demands, costs, expenses and disbursements of 

whatsoever nature that may be imposed on, incurred by or asserted against the 

DFCCIL during or in connection in the Work/Services by reason of: 

 

• Infringement or alleged infringement by the consultant of any patent or 

other protected right; or 

• Plagiarism or alleged plagiarism by the consultant. 

 

d. The consultant shall indemnify, protect and defend, at consultant’s own 

expense, DFCCIL, its agents and employees, from and against any and all 

actions, claims, losses or damages arising out of consultant’s failure to exercise 

the skill and care required under this agreement, provided, however: that 

consultant is notified of such actions, claims, losses or damages not later than 

twelve months after conclusion of the Work/Services. 

 

e. In addition to any liability consultant may have under this agreement consultant 

shall, at its own cost and expense, upon request of DFCCIL, re-perform the 

Work/Services in the event of consultant’s failure to exercise the skill and care. 

 

f. The consultant shall have no liability whatsoever for actions, claims, losses or 

damages occasioned by (i) DFCCIL’s overriding a decision or recommendation 

of consultant or requiring consultant to implement a decision or 

recommendation with which consultant does not agree; or (ii) the improper 

execution of consultant’s instructions by agents, employees or independent 

Building Contractors of DFCCIL. 

 

g. PMC liability is limited to the PMC Contract value & the agency is required to 

provide a professional indemnity insurance for the same from a reputed 

Insurance Firm on or before signing of the contract agreement. However, such 

ceiling (i.e. PMC Contract Value) shall not apply to actions, claims, losses or 

damages caused by consultant’s gross negligence or reckless conduct. 

 

2.1 The key deliverables would be as per the following table: 

Design Drawings and Reports 

 
1. The Consultant shall submit at least 3 hard copies and soft copy of all the 

Designs & Drawings to DFCCIL in the Architectural Design Stage and GFC 

Drawings during the execution of the works.  
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2. The consultant shall submit 3 hard copies and soft copies of the following 

reports to the DFCCIL in the Project Management Consultancy Stage: 

 

S. No. Report Frequency Due Date/Time 

1 Inception Report One Time Within 45 days of Issue of work order 

2 Quality Assurance Plan (QAP) One Time Within 45 days of Issue of work order 

3 Progress Reports Every month Before 7th day of the following month 

4 Final Report  One Time Within 30 days of completion of 

services/contract 

 

3. The Inception Report shall contain the details of all meetings held with the DFCCIL and the 

Building Contractor(s) and decisions taken therein, the resources mobilized by the 

consultants as well as the Building Contractor and the consultants’ perception in the 

management and supervision of the works. The Report shall also include the Work 

Programme and Deployment Schedule of Staff. 
 

4. Quality assurance plan should stipulate guidelines for the maintaining quality standards in 

overall project at each and every stage of the project. The guidelines shall be in concurrence 

to the NBC / GRIHA / IEC / ISI / MORTH / IRC / CPWD Specifications. 
 

5. The monthly Progress Report shall contain details of all meetings, decisions taken therein, 

mobilization of resources (consultants’ and the Building Contractor), detailed compliance 

report of each activity, progress and the projected progress for the forthcoming periods.  

The Report shall clearly bring out the delays, if any reasons for such delay(s) and the 

recommendations for corrective measures. The report shall also include the photograph of 

the activities being done at the site. The report should also include safety audit and 

Environmental safeguard audit report on the Building Contractor’s performance on these 

aspects. The report shall also contain any other aspect which DFCCIL may direct from time 

to time. 
 

6. The consultant will prepare a comprehensive final completion report after completion of 

the works. The report shall incorporate summary of the  method of supervision performed, 

problems encountered and solutions undertaken thereon and recommendations for future 

projects of similar nature to be undertaken by the employer. 
 

2.2 The Consultant shall submit to DFCCIL two (2) hard copies and soft copies of all 

reports/DOCUMENT to be delivered above. 
 

2.3 The fee payable by DFCCIL to the Consultant for the Services shall be computed and paid 

subject to the conditions of service Agreement, by DFCCIL on the basis of performance of the 

services at the Estimated Billing rates approved by DFCCIL and after deducting taxes at source 

as per applicable law (GST will be payable extra). 
 

2.4 The Consultancy Fee shall be exclusive of GST but inclusive of all applicable taxes, cess and 

levies, all office and site supervision expenses which may be incurred by the firm and 



CGM/DFCCIL/NOIDA UNIT/COMPREHENSIVE ARCHITECTURAL DESIGN 
CONSULTANCY & PMC SERVICES/DFC COMPLEX/2024/04 

 

Page 153 of 213 
 

personnel towards office equipment and automation, hardware, software, consumables etc., 

documentation, travel, transportation, communication etc and head office overheads (“Office 

and Site Supervision Expenses”). 

 

3.1 Penalty for deficiency in Services: 
 

In addition to the liquidated damages not amounting to penalty, warning may be issued 

to the Consultant for minor deficiencies on its part. In the case of significant deficiencies in 

Services causing adverse effect on the Project or on the reputation of the Authority, other 

penal action may be taken by DFCCIL, including debarring for a specified period or with 

holding. 
 

3.2 In the event of total default / failure by the Consultant in providing the Services, DFCCIL 

reserves the right to get the Services executed by any other consultant after appropriating the 

Performance Security (Performance Guarantee & Security Deposit) following due procedure 

as per the contract.  
 

3.3 The PMC shall prepare a check list for submissions of bills by the Building Contractor (s). 

The PMC shall check and verify the measurements and bill in totality and submit the same 

within seven (7) days of receipt of the bill from the Building Contractor/s. Delay in 

processing of the bills of the Building Contractor (s) on account of consultant shall be 

considered as deficiencies in services and may impose a penalty as deemed-fit after suitable 

warning.     
 

3.4 1. The following activities shall attract penalties which shall be deducted from the running 

bill for consultancy services: 

 

S.No. Activities Penalty 

1 Report Submission If there is any major delay in report submission (more than 15 

days), DFCCIL may impose a penalty upto Rs. 25000/- (Rupees 

Twenty-Five Thousand Only) from the running bill of PMC. 

 

 

 

 

 

 

2 Absent from Duties For any reason whatsoever, if any team member remains absent 

from duty for a cumulative period of more than 30 working days 

in a year or more than 15 working days at one time, the consultant 

shall deploy personnel of equal or higher qualification and 

experience under the intimation to DFCCIL. In the event of the 

failure of the consultant to do so, DFCCIL may impose a penalty 

upto Rs. 50,000/- (Rupees Fifty Thousand Only) from the running 

bill of PMC. 
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3 Change of Manpower If, there is any change in manpower 
 

a. Key personnel 1 time (Principal Architect, Structural 

Engineer and Team Leader of PMC). 

b. Other professional 2 times. 

c. For any change in key personnel more than one time 

after confirmation, DFCCIL may impose a penalty upto 

Rs. 50,000/- (Rupees Fifty Thousand Only) on each change. 
 

d. For any change in other professionals during the work, 

DFCCIL may impose a penalty of Rs 25000/-. 

4 Mistake in 

measurements due to 

negligence/informational 

If there are any major mistakes found in taking/checking 

measurements  which is +/- 10%, DFCCIL may impose a 

penalty by deducting upto Rs. 50,000/- (Rupees Fifty Thousand 

Only) per mistake. 

5 Performance of the 

team members 

If, the service of a team member provided by the Consultant 

is not acceptable to the DFCCIL, the Consultant shall 

replace the team member within 15 days of given such notice. 

If the Consultant fails to quickly deploy/replace a team 

member as instructed by the Employer, the Employer may 

make temporary arrangement. The temporary 

deployment/replacement shall be paid by the DFCCIL with 

commensurate deduction from the running bill of the PMC. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

2. Ownership of Work Product, Computer Programs and Equipment: 
 

a. All reports, DOCUMENT, correspondence, draft publications, maps, drawings, notes, 

specifications, statistics, work product in any form and, technical data compiled or prepared 

by the consultant and communicated to the DFCCIL in performing the Services (in 

electronic form or otherwise) shall be the sole and exclusive property of the DFCCIL, and 

may be made available to the general public at its sole discretion. The consultant may take 

copies of such DOCUMENT and data for purpose of use related to the Services under terms 

and conditions acceptable to the DFCCIL but shall not use the same for any purpose 

unrelated to the Services without the prior written approval of the DFCCIL. 
 

All computer programs developed by the consultant under this Contract shall be the sole and 

exclusive property of the DFCCIL; provided, however, that the consultant may use such 

programs for their own use with prior written approval of the DFCCIL. If license agreements 

are necessary as appropriate between the consultant and third parties for purposes of 

development of any such computer programs, the consultant shall obtain the DFCCIL’s 

prior written approval to such agreements. In such cases, the DFCCIL shall be entitled at 

its discretion to require recovering the expenses related to the development of the program(s) 

concerned. 
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3. Completion of Project: 
 

25.1 When the construction of all the buildings along with other site development works are 

completed in all respects i.e. all civil structural, electrical, mechanical, PHE fire, services 

works etc. are completed, equipment installed & aligned, and statutory approvals obtained 

etc., PMC shall notify the Employer in writing that the Project has been completed in all 

respect. 
 

25.2 Upon notification of completion of buildings/works in writing by PMC, DFCCIL will 

inspect the same prior to the occupancy. Any defects observed shall be informed to the 

PMC at the earliest. The PMC shall ensure the rectification of such defects prior to the 

occupancy at no extra cost to the owner. 
 

25.3 The date of acceptance by DFCCIL as aforesaid along with No objection Certificate 

(NOC) for occupation from statutory authorities shall be deemed to be the date of 

completion of the Project (hereinafter called COMPLETION) for the purpose of this 

CONTRACT. However, this does not exclude the responsibility of the PMC to obtain the 

completion certificates through Architect and submit to the Employer and also their 

responsibility for the defect liability period. 

 
4. Patents: 

Consultant shall, subject to the limitations contained in this Article, indemnify and hold 

Employer harmless from all costs, damages, and expenses arising out of any claim, action 

or suit brought against Employer by third parties in respect of any infringement of any 

patent or registered design or any similar rights resulting from the use of any technical 

information, data or process or design belonging to Consultant and furnished to Employer, 

as long as it is used by Consultant for the purposes of this project only. 

 

5. Leave Policy: 

 
Consultant shall deploy the professionals/staff for 6 days a week (48 Hours in a week). 

National Holidays and Gazetted Holidays recognized by DFCCIL and so reflected in 

DFCCIL’ Official Calendar are allowed as holiday. Observance of Sundays (as applicable) 

and aforesaid Holidays shall be subject to solely to an overriding Condition that no 

part/element of the Consultant assigned task shall be allowed to go unsupervised and no 

claim would be admissible in this regard.  
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TENDER FORMS 

FORM No.               SUBJECT 

Form No. 1A Offer Letter 

 
 

Form No. 1B  Format for Certificate to Be Submitted / Uploaded by Tenderer Along with 

the Tender Documents 
 

Form No. 1C Format for Certificate to be given by attorney/authorized signatory/each 

member of Partnership firm/Joint venture (JV) / Hindu undivided Family 

(HUF)/Limited Liability Partnership (LLP) etc.) 
 

Form No. 1D Format for Bid Security in the form of Bank Guarantee Bond from any 

Schedule Commercial Bank of India. 

Form No. 2A/2AA Technical Eligibility Criteria Details 

Form No. 2B Financial Eligibility Criteria Details 

Form No. 2C Not Applicable 

Form No. 2D Applicant's Party Information Form 

Form No. 3 & 4 Not Applicable 

Form No. 5 Format of Contract Agreement 

Form No. 6 Format of Bank Guarantee for performance security 

Form No. 7 Standing indemnity bond for On Account payment  

Form No. 7A Indemnity Bond   

Form No. 8 ECS / NEFT / RTGS Mandate form  

Form No. 9 Details of Key technical personnel/sub-consultants 

 

Form No.10 Non-Disclosure Agreement 

 

Form No.11 Certificate of Declaration Confirming the Knowledge Of Site Conditions 

Form No.12 Not Applicable 

Form No.13 Not Applicable 

Form No. 14    Proforma for Time Extension 

Form No. 15    Not Applicable 

Form No. 16    Proforma of 7 day’s Notice for works as a Whole/In Parts  

Form No. 17   Proforma of 48 Hours Notice for Whole Work 
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Form No. 17A Proforma of 48 Hour’s Notice for Part of the Work   

Form No. 18    Proforma of Termination Notice 

Form No. 18A Proforma of Termination Notice for Part of Work       

Form No. 19    Pre-Contract Integrity Pact 

Form No. 20   Final Supplementary Agreement 

Form No. 21    Format of Bank Guarantee for Security Deposit  

Form No. 22    Format for Power of Attorney for Authorized representative 

Form No. 23    No deviation Certificate 

 

Form No.24 Not Applicable 

Form No. 25 Agreement Towards Waiver Under Section 12(5) and Section 31A (5) of  

    Arbitration and conciliation Amendment Act 

 

Form No.26 Certification by Arbitrator appointed under Clause 63 & 64 of Indian 

Railways   

 General Conditions of Contract    

 

Form No.27 Proforma of 14-day notice for offloading of part of contract    

 

Form No.28 Notice for Part of Contract Work offloaded.    
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FORM No. 1A 

OFFER LETTER  

Tender No: CGM/DFCCIL/NOIDA UNIT/COMPREHENSIVE ARCHITECTURAL DESIGN 

CONSULTANCY & PMC SERVICES/DFC COMPLEX/2024/04 
 

 

 

 

 

Name of Work: Complete Design, Drawing & Development of a Residential Complex (With Griha 

5 Star Green Building Rating) to be Constructed in Phase-II of the Project 

“DFCCIL Integrated Office Cum Residential Complex At Sec-145, Noida. 

To, 

The Chief General Manager/Noida, 
DFCCIL  

 

We, the undersigned, declare that: 

1. I/We ____________________ have read the various conditions to tender attached hereto and agree to 

abide by the said conditions.  I/We also agree to keep this offer open for acceptance for a period of 

________ days from the date fixed for closing of the tender and in default thereof, I/We will be liable 

for forfeiture of my/our “Bid Security”. I/We offer to do the work/services for _______ DFCCIL, at the 

rates quoted in the attached Schedule and hereby bind myself/ourselves to complete the work/services 

in all respects within ____________ months from the date of issue of letter of acceptance of the tender. 

2. I/We also hereby agree to abide by the Indian Railways Standard General Conditions of 

Contract, with all correction slips up-to-date and to carry out the work/services according to the Special 

Conditions of Contract and Specifications of materials and works/services as laid down by DFCCIL in 

the annexed Special Conditions/Specifications.  

3. A Bid Security of ₹ ___________ has already been deposited online/ submitted as Bank 

Guarantee bond. Full value of the Bid Security shall stand forfeited without prejudice to any other right 

or remedies in case my/our Tender is accepted and if:  

(a) I/We do not submit the Performance Guarantee within the time specified in the Tender document; 

(b) I/We do not execute the contract documents within seven days after receipt of notice issued by 

the Railway that such documents are ready; and  

(c) I/We do not commence the work/services within fifteen days after receipt of orders to that effect. 

4. (a) I/We am/are a Startup firm registered by …………………… Department of Industrial 

Policy and Promotion (DIPP) and my registration number is ……………. valid upto …………………. 

(Copy enclosed) and hence exempted from submission of Bid Security. 

5. We are a Labour Cooperative Society and our Registration No. is ……………….. with 

…………………..and hence required to deposit only 50% of Bid Security.  

6. Until a formal agreement is prepared and executed, acceptance of this tender shall constitute a 

binding contract between us subject to modifications, as may be mutually agreed to between us and 

indicated in the letter of acceptance of my/our offer for this work/services. 

Signature of Witnesses: 

 

________________________ 

(1)  ___________________ 

 

Signature of Tenderer(s) 

 

(2)  ___________________ Date ________________ 

 

 Address of the Tenderer(s) 

 

_____________________________ 
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FORM No. 1B 

 
 

FORMAT FOR CERTIFICATE TO BE SUBMITTED / UPLOADED BY 

TENDERER ALONGWITH THE TENDER DOCUMENTS 

(To be executed in presence of Public notary on non-judicial stamp paper of the value of 

Rs. 100/- The stamp paper has to be in the name of the tenderer) 

Tender No: CGM/DFCCIL/NOIDA UNIT/COMPREHENSIVE ARCHITECTURAL DESIGN 

CONSULTANCY & PMC SERVICES/DFC COMPLEX/2024/04 

 

 

Name of Work:  Complete Design, Drawing & Development of a Residential Complex (With GRIHA 

5 Star Green Building Rating) to be Constructed in Phase-II of the Project 

“DFCCIL Integrated Office Cum Residential Complex at Sec-145, Noida. 

 

I……………………………… (Name and designation)** appointed as the 

attorney/authorized signatory of the tenderer, 

 

M/s_____________________________ (hereinafter called the tenderer) for the purpose 

of the Tender documents for the work/services of 

____________________________________________ as per the tender 

No.____________ of ________(DFCCIL/Railway)**, do hereby solemnly affirm and 

state on the behalf of the tenderer including its constituents as under: 

 

1. I/we the tenderer (s) am/are signing this document after carefully reading the 

contents. 

 

2. I/We the tenderer(s) also accept all the conditions of the tender and have signed all 

the pages in confirmation thereof. 

 

3. I/we hereby declare that I/we have downloaded the tender documents from Indian 

Railway website www.ireps.gov.in. I/we have verified the content of the document 

from the website and there is no addition, no deletion or no alteration to the content 

of the tender document.  In case of any discrepancy noticed at any stage i.e. 

evaluation of tenders, execution of work/services or final payment of the contract, 

the master copy available with the DFCCIL/Railway Administration shall be final 

and binding upon me/us. 

4. I/we declare and certify that I/we have not made any misleading or false 

representation in the forms, statements and attachments in proof of the qualification 

requirements. 

5. I/We also understand that my/our offer will be evaluated based on the 

documents/credentials submitted along with the offer and same shall be 

binding upon me/us. 

http://www.ireps.gov.in/
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6. I/We declare that the information and documents submitted along with the 

tender by me/us are correct and I/we are fully responsible for the correctness 

of the information and documents, submitted by us. 

 

7. I/we certify that I/we the tenderer(s) is/are not blacklisted or debarred by Railways/DFCCIL or any 

other Ministry / Department of Govt. of India from participation in tender on the date of 

submission of bids, either in individual capacity or as a HUF/ member of the partnership 

firm/LLP/JV/Society/Trust. 

 

8. I/we understand that if the contents of the certificate submitted by us are found to be forged/false 

at any time during process for evaluation of tenders, it shall lead to forfeiture of the Bid Security 

and may also lead to any other action provided in the contract including banning of business for a 

period of upto two year. Further, I/we (insert name of the tenderer)** _________________ and all 

my/our constituents understand that my/our offer shall be summarily rejected. 

 

9. I/we also understand that if the contents of the certificate submitted by us are found to be 

false/forged at any time after the award of the contract, it will lead to termination of the contract, 

along with forfeiture of Bid Security/Security Deposit and Performance guarantee and may also 

lead to any other action provided in the contract including banning of business for a period of upto 

two year. 

 

10. I/We have read the clause regarding restriction on procurement from a bidder of a country which 

shares a land border with India and certify that I am/We are not from such a country or, if from 

such a country have been registered with the competent Authority. I/We hereby certify that I/we 

fulfil all the requirements in this regard and am/are eligible to be considered (evidence of valid 

registration by the competent authority is enclosed). 

 
 

 

  SEAL AND SIGNATURE 

  OF THE TENDERER 

Place: 

Dated: 

 

** The contents in italics are only for guidance purpose. Details as appropriate are to be 

filled in suitably by tenderer. 
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 FORM No. 1C 

 

 

(This certificate is to be given by attorney/authorized signatory/each member of Partnership firm/ 

Hindu Undivided Family (HUF) / Limited Liability Partnership (LLP) etc.)  

 

(To be executed in presence of public notary on non-judicial stamp paper of the value of Rs. 

100/- The stamp paper has to be in the name of the tenderer) 

 

I/We.................................(Name), attorney/authorized signatory of the ------------------------- 

(constituent firm/constituent partner) and member/partner of the …………................ (tendering 

firm) hereby solemnly affirm and state as under: 

 

1. I/we certify that …………………………….. (constituent firrn/constituent partner) is/are not 

blacklisted or debarred by DFCCIL/Railways or any other Ministry / Department of Govt. of India 

from participation in tender on the date of submission of bids, either in individual capacity or as a 

HUF/member of the partnership firm/LLP/JV/Society/Trust. 

 

2. I/We have read the clause regarding restriction on procurement from a bidder of a country which 

shares a land border with India and certify that I am/we are not from such a country or, if from such 

a country, have been registered with the Competent Authority. I/we hereby certify that I/we fulfil all 

the requirements in this regard and am/are eligible to be considered (evidence of valid registration 

by the competent authority is enclosed), 

 

 

 SEAL AND SIGNATURE 

OF THE CONSTITUENT FIRM/CONSTITUENT PARTNER 

 

Place: 

Dated: 
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Form No. 1D 

(Bid Security) 

    Bank Guarantee Bond from any scheduled commercial bank of India 

(On non-judicial stamp paper, which should be in the name of the Executing Bank). 

Name of the Bank: ---------- 

President of India, 

Acting through ………, 

……….. Railway,  

Beneficiary: ………………………………………………. Railway 

Date: ...................................................... 

Bank Guarantee Bond No.:      Date: --------- 

 

In consideration of the President of India acting through Dy. Chief Project Manager (hereinafter 

called “DFCCIL”) having invited the bid for Design, Manufacturing, Supply, Installation and 

Commissioning of Facade Access/cleaning system for New Corporate Office building” situated at Sec-

145, Noida through Notice inviting tender (NIT) No. CGM/DFCCIL/NOIDA UNIT/DESIGN, 

MANUFACTURING, SUPPLY, INSTALLATION AND COMMISSIONING OF FACADE 

ACCESS/CLEANING SYSTEM FOR NEW CORPORATE OFFICE BUILDING/NOIDA/2023-24/04, We 

have been informed that . . . . . [Insert name of the Bidder]............ (hereinafter called "the 

Bidder") intends to submit its bid  (hereinafter called "the Bid") .  

WHEREAS, the Bidder is required to furnish Bid Security for the sum of [Insert required Value 

of Bid Security], in the form of Bank Guarantee, according to conditions of Bid.                                                                         

AND 

WHEREAS, ............[Insert Name of the Bank], with its Branch ...............[Insert Address] 

having its Headquarters office at........ [Insert Address], hereinafter called the Bank, acting 

through ..............[Insert Name and Designation of the authorised persons of the Bank], have, at 

the request of the Bidder, agreed to give guarantee for Bid Security as hereinafter contained, in 

favour of the Railway: 

 

1. KNOW ALL MEN that by these present that I/We the undersigned [Insert name(s) of 

authorized representatives of the Bank], being fully authorized to sign and incur 

obligations for and on behalf of the Bank, confirm that the Bank, hereby, unconditionally 

and irrevocably guarantee to pay to the Railway full amount in the sum of [Insert required 

Value of Bid Security] as above stated. 
 

2. The Bank undertakes to immediately pay on presentation of demand by the Railway any 

amount up to and including aforementioned full amount without any demur, reservation or 

recourse. Any such demand made by the Railway/DFCCIL on the Bank shall be final, 

conclusive and binding, absolute and unequivocal on the Bank notwithstanding any disputes 

raised/ pending before any Court, Tribunal, Arbitration or any Authority or any threatened 

litigation by the Bidder or Bank. 
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3. The Bank shall pay the amount as demanded immediately on presentation of the demand by 

Railway/DFCCIL without any reference to the Bidder and without the Railway/DFCCIL 

being required to show grounds or give reasons for its demand of the amount so demanded. 

 

4. The guarantee hereinbefore shall not be affected by any change in the constitution of the 

Bank or in the constitution of the Bidder. 
 

5. The Bank agrees that no change, addition, modifications to the terms of the Bid document or 

to any documents, which have been or may be made between the Railway/DFCCIL and the 

Bidder, will in any way absolve the Bank from the liability under this guarantee; and the 

Bank, hereby, waives any requirement for notice of any such change, addition or 

modification made by Railway/DFCCIL at any time. 
 

6. This guarantee will remain valid and effective from…….…….[insert date of issue]till  

………..[insert date, which should be minimum 90 days beyond the expiry of validity of 

Bid].  Any demand in respect of this Guarantee should reach the Bank within the validity 

period of Bid Security. 
 

7. The Bank Guarantee is unconditional and irrevocable. 
 

8. The expressions Bank and Railway/DFCCIL herein before used shall include their respective 

successors and assigns. 
 

9. The Bank hereby undertakes not to revoke the guarantee during its currency, except with the 

previous consent in writing of the Railway/DFCCIL. This guarantee is subject to the Uniform 

Rules for Demand Guarantees, ICC Publication No.758. 
 

10. The Bank hereby confirms that it is on the SFMS (Structured Financial Messaging System) 

and shall invariably send the advice of this Bank Guarantee to the following bank details – 

 

 

 

 

 

 

 

 

 

IFSC CODE UBIN0578002 

IFSC TYPE BRANCH 

BANK NAME UNION BANK OF INDIA 

BRANCH NAME RAIL 

CITY NAME GAUTAMBUDDHA NAGAR 

ADDRESS SECTOR-143, NOIDA BRANCH, 

GAUTAMBUDDHA NAGAR-201309 

DISTRICT GAUTAMBUDDHA NAGAR 

STATE UTTAR PRADESH 

BG ENABLED YES 
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11. The Guarantee shall be valid in addition to and without prejudice to any other security 

Guarantee(s) of Bidder in favour of the Railway/DFCCIL. The Bank, under this Guarantee, 

shall be deemed as Principal Debtor of the Railway/DFCCIL. 

Date …………     ……………………………………… 

  Place………….                   Bank’s Seal and authorized signature(s)                 

       [Name in Block letters] ……………….... 

       [Designation with Code 

No.]……………..…… 

       [P/Attorney] No.   

Witness: 

1    Signature, Name & Address & Seal 

      2    Signature, Name& address & Seal      Bank’s Seal 

  

     [P/Attorney] No. 

 

Note: All italicized text is for guidance on how to prepare this bank guarantee and shall be deleted 

from the final document.  
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FORM No. 2 

    TENDERER'S CREDENTIALS 

 

S. No Description 

1 For Technical experience/competence, provide details of similar completed work(s) during 

the last Seven (07) years, ending last day of month previous to the one in which tender is invited 

in the proforma given in “Form-2A/2AA”. The bidder shall attach Certified work completion 

certificates issued by the client in this regard. 

2 For Financial capacity  and organizational resources, provide details  of contractual 

payments received in the last three financial years and the current financial year upto the 

date of inviting of tender as per audited balance sheet duly certified by Chartered 

Accountant/UDIN Certificate from Chartered Accountant duly supported by Audited Balance 

Sheet/Form 16A/26AS etc. in the proforma given in “Form-2B”. The bidder shall attach 

necessary documents in support of the above duly certified by Chartered Accountant. 

3

. 

For Bid capacity – Not Applicable. 

4 Tenderers should fill the general information about their firm including constitution of the firm 

in “Form-2D”. Attach certified copies of legal and other documents in support thereof.  
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FORM No. 2A 

TECHNICAL ELIGIBILITY CRITERIA DETAILS 

 

Details of the similar works completed for Govt./Semi-Govt./PSU/Private Ltd Co (as per 

Para 1.3.30.1 of Preamble and General Instructions to Tenderers) 

 

LOA/ Contract Agreement No. and date 

Similar Contract No. 

 

Description of Work 

Contract Identification 

 

Contract Amount as per LOA 

 

Award date 

 

Final Executed Amount as per Completion 

Certificate. 

 

Date of completion as per LOA  

Actual Date of Completion 

Completion date 

 

Whether the work was executed by Firm as 

single entity or as a Joint Venture or as a 

consortium. 

 

 

 

 

 

 

 

 

 

 

Percentage share of firm, if the work was 

executed as Joint Venture/Consortium 

 

 

 

Client Details:  

Name of Firm and Contact 

Person:  

Address: 

Mobile, Telephone, fax number: 

E-mail: 

 

Note: 1. If the tenderer has completed more than one work, the form shall be numbered as Form - 2A (i), 

Form 2A (ii) and Form 2A (iii) and so on. 

2. The bidder shall attach Certified Work Completion Certificate for the works issued by the client 

with Form 2A above. 

3. Copy of Work Experience/Completion Certificate, LOA, work order, bill of quantities etc.  and 

copy of final/last bill paid by client shall be enclosed to verify the information given in above 

Form. 

4. In case of JV, the bidder shall attach Certified completion certificates for each   member of JV 

issued by the client. 

  Signature of the 

Tenderer with Seal 
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FORM No. 2B 

FINANCIAL ELIGIBILITY CRITERIA DETAILS 

 

NAME OF BIDDER/JV PARTNER:  

 

Annual Contractual Turnover Data for the Previous 3/4 Years  

(Contractual Payment only) 

Year 
Amount 

Currency 

Exchange  

Rate 

Indian National Rupees 

Equivalent 

    

    

    

    

    

 Average Annual Contractual Turnover for last 3 years       

1. The average annual contractual turnover shall be calculated as an average of “total contractual 

payments” in the previous three financial years. However, in case balance sheet of the previous year is 

yet to be prepared/ audited, the audited balance sheet of the fourth previous year shall be considered 

for calculating average annual contractual turnover. 

 

2. The information supplied shall be substantiated by data in the audited balance sheets and profit and 

loss accounts for the relevant years in respect of the bidder or all members constituting the bidder.  

 

3. Contents of this form should be certified by a Chartered Accountant duly supported by Audited 

Balance Sheet duly certified by the Chartered Accountant. 

 

SEAL AND SIGNATURE OF THE BIDDER 

Certified that all figures and facts submitted in this form have been furnished after full consideration of all 

observations/notes in Auditor’s reports _____________________ 

Sign and Seal of the Chartered Accountant/Auditors       

ICAI Registration No.               

UDIN No. of the certificate issued as above. 
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FORM No. 2C 

 

 

 

BID CAPACITY – NOT APPLICABLE 
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   FORM No. -2D 

 

APPLICANT'S PARTY INFORMATION FORM 

 

S. No. Item Detail 

1 Name of firm.   

2 
Constitution of firm (Company/Partnership 
Firm/Proprietorship firm/LLP/HUF/JV etc.) 
 

  

3 
Name of Authorized Representative of the firm 
submitting the tender: 

 

4 Year of Establishment of the firm.  

5 Registered Address: - 
 

 

6 
Telephone Number & Mobile of the Authorized 
representative of the firm  

 

7 E-mail address of the authorized representative    

8 Telefax Number  

9 PAN No:  

10 Goods & Service Tax Registration No:  

11 PF / EPF Registration No:  

12 ESI Registration No.  

 
Note: 1. Attach supporting documents as mentioned in para 1.3.16 of Part-I, Chapter-III of Tender Document 

for Item no. 2. 

1. Attach latest valid documentary evidence for Item no. 9 to 12. 
 

 

 

  

 Signature of the 

 Tenderer with Seal 
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FORM No. 3 & 4 
 

 

 

 

Not Applicable 
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FORM No. 5 

SAMPLE 

A G R E E M E N T 

CONTRACT AGREEMENT  

 

(To be executed on non-judicial stamp paper of appropriate value) 

THIS AGREEMENT (“Agreement”) is made at Noida on the ___ day of    BETWEEN 

Dedicated Freight Corridor Corporation of India Limited (a Govt. of India Enterprise under Ministry of 

Railways) and a company incorporated under the provisions of the Companies Act, 1956 having it’s 

registered office at 5th Floor, Supreme Court Metro Station Complex, New Delhi, India – 110001, 

represented through its Chief General Manager (hereinafter refered to as “DFCCIL” which expression shall, 

unless repugnant to the context, be deemed to include its successors and assigns and  called ‘the Employer’) 

as one part and _______________________________________________ a company / corporation / 

incorporated  under  the  laws  of  ------------having  its principal place of business at ---------------------

-------------- (hereinafter called “the Consultant”) as other part. 

WHEREAS the Consultant has agreed with the DFCCIL for performance of the Consultancy 

Services _____________________ set forth in the Schedule hereto annexed upon the Standard General 

Conditions of Contract, updated with correction slips issued up to date of inviting tender or as otherwise 

specified in the tender documents and the Specifications of _____________ updated with correction slips 

issued up to date of inviting tender or as otherwise specified in the tender documents and the Special 

Conditions of contract, if any AND WHEREAS the performance of the said services is an act in which the 

public are interested. 

NOW THIS INDENTURE WITNESSETH that in consideration to the payments to be made by the 

DFCCIL, the Consultant will duly perform the said services in the said Schedule set forth and shall execute 

the same with great promptness, care and accuracy in a workman like manner to the satisfaction of the 

Railway/DFCCIL and will complete the same in accordance with the said specifications and said drawings 

and said conditions of contract on or before the ______ day of ___________ 20___ and will maintain the 

said services for a period of ________Calendar months from the certified date of their completion and will 

observe, fulfill and keep all the conditions therein mentioned (which shall be deemed and taken to be part of 

this contract, as if the same have been fully set forth herein), AND the DFCCIL, both hereby agree that if the 

Consultant shall duly perform the said services in the manner aforesaid and observe and keep the said terms 

and conditions, the DFCCIL will pay or cause to be paid to the Consultant for the said services on the final 

completion thereof the amount due in respect thereof at the rates specified in the Schedule hereto annexed. 

For and on behalf of the Contractor For and on behalf of the Employer 

Signature of the authorized official Signature of the authorized official 

Name of the official Name of the official 

Stamp/seal of the Contractor Stamp/Seal of the Employer 

 

SIGNED, SEALED AND DELIVERED 

 

By the said By the said 
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  Name 

  Name 

 

on behalf of the Contractor in the on behalf of the Employer in the presence 

of: presence of: 

Witness   

Name   

Address     

Witness   

Name   

Address     

 

Enclosures: - 

1. Annexure ‘A’ - Tender Papers No. 

2. Annexure ‘B’ - Letter of Acceptance of Tender No.  Dated   

along with Summary of Prices 

  3. Other enclosures -  
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FORM No. 6 

Format of Bank Guarantee for Performance Security 

(To be executed on non-judicial stamp paper of appropriate value) 

 

Bank Guarantee no…………………………….    Dated……….… 

 

To, 

Chief Project Manager, 

Dedicated Freight Corridor Corporation of India Ltd/Noida Unit 

Sector-145, Noida-201306, U.P  

Reference: - Contract No……………………., awarded on ………………. 

This deed of Guarantee made this day of_____________between 

_________________(name of Bank) having registered office at __________________ and 

branch office at ________________________ (hereinafter referred to as “Bank”) of the 

one part and Dedicated Freight Corridor Corporation of India Limited (hereinafter called the 

Employer) of the other Part. 

Whereas Dedicated Freight Corridor Corporation of India Limited has awarded the Contract 

no……………… for construction of ………………………(hereinafter called “the 

Contract”) to M/s……………………..its registered office at 

………………………..(hereinafter called “the Contractor”). 

Whereas the contractor is bound by the said Contract to submit to the Employer an 

irrevocable performance security guarantee bond for a total amount of Rs……….. (Rs. In 

Words) only. 

Now, we the undersigned (Name of Bank officials), of the bank being fully authorized to 

sign and to incur obligations for and on behalf of the Bank hereby declare that the said Bank 

will guarantee the Employer the full amount of Rs………………. (Rs. In Words) as stated 

above. 

After the Consultant has signed the aforesaid contract with the Employer, the Bank further 

agree and promise to pay the amount due and payable under this guarantee without any 

demure merely on a demand from the Employer stating that the amount claimed is due by 

way of loss or damage cause to or would be caused or suffered by the employer by reason of 

any breach by the said Consultant of any of the terms or conditions contained in the said 

agreement or by reason of the Consultant failure to perform the said agreement. Any such 

demand made on the Bank shall be conclusive as regards the amount due and payable by the 

Bank under this guarantee. However, our liability under this guarantee shall be restricted to 

an amount not exceeding Rs…………….. (Rs. in Words) only. 

We………….. (indicate the name of Bank), further undertake to pay to the Employer any 

money so demanded notwithstanding any dispute or dispute raised by the contractor in any 

suit or proceeding pending before any court or Tribunal relating to liability under this 

present being absolute and unequivocal. 



CGM/DFCCIL/NOIDA UNIT/COMPREHENSIVE ARCHITECTURAL DESIGN 
CONSULTANCY & PMC SERVICES/DFC COMPLEX/2024/04 

 

Page 175 of 213 
 

The payment so made by us (name of Bank) under this bond shall be a valid discharge of our 

liability for payment there under and the Consultant shall have no claim against us for 

making such payment. 

We…………….. (indicate the name of Bank), to further agree that the guarantee herein 

contained shall remain in full force and effect during the period that would be taken for the 

performance of the said agreement and that it shall continue to be enforceable till all the 

dues of the Employer under or by virtue of the said agreement have been full paid and its 

claims satisfied or discharged by ……………… (Designation & Address of Contract 

signing authority) on behalf of Employer certify that the terms and conditions of the said 

agreement have been fully and properly carried out by the said Consultant and accordingly 

discharges this guarantee. 

Notwithstanding anything to the contrary contained herein the liability of the bank under 

this guarantee will remain in force and effect until such time as this guarantee is discharged 

in writing by the employer or until (date of validity/extended validity) whichever is earlier 

and no claim shall be valid under the guarantee unless notice in writing thereof is given by 

the Employer within validity/extended validity period of guarantee from the date aforesaid. 

Provided always that we ……………….. (Name of Bank) unconditionally undertakes to 

renew this guarantee or to extend the period of guarantee from year to year before the expiry 

of the period or the extended period of guarantee, as the case may be on being called upon to 

3o so by the Employer. If the guarantee is not renewed or the period extended on demand, 

we ……………. (Name of Bank) shall pay the Employer the full amount of the guarantee on 

demand without demur. 

We…………… (indicate the name of Bank), to further agree with the Employer that the 

Employer shall have the fullest liberty without our consent and without effecting in any 

manner out of obligation hereunder to vary any of the terms and conditions of the said 

contract from time to time or to postpone for any time or from time to time any to power 

exercisable by the Employer against the said Consultant and to forbear or enforce any of the 

terms and conditions of the said agreement and we shall not be relieved from our liabilities 

by reason of such variation, or extension being granted to the said Consultant for any 

bearance act or omission on the part of the Employer or any indulgence by the Employer to 

the said Consultant or by any such matter or thing whatsoever which under the law relating 

to sureties for the said reservation would relieve us from the liability. 

The Guarantee hereinbefore contained shall not be affected by any change in the 

constitution of Bank or of the Consultant. 

The expressions “the Employer”, “the Bank” and “the Consultant” hereinbefore used shall 

include their respective successors and assigns. 

We…………….. (Name of the bank) lastly undertake not to revoke this guarantee during its 

currency except with the previous consent of the Employer in writing. 

Notwithstanding anything to the contrary contained hereinbefore: 

i) Our liability under this Bank Guarantee shall not exceed and restricted to 

Rs………………(Rs. in words). 

ii) This Bank Guarantee shall be valid up to …..., unless extended on demand by 
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Employer. 

iii) The Bank is liable to pay the guaranteed amount or any part thereof under this Bank 

Guarantee only if Employer serve a written claim or demand on or before…………… 

IN WITNESS WHEREOF we of the Bank have signed and stamped this guarantee on this 

day of ………… being herewith duly authorized. 

 

Bank seal 

Signature of Bank Authorize Official with seal 

Name………………… 

Designation: 

Address: 

 

Witness: 

1. Name: ……………………….. 

Designation: 

Address: 

2. Name: ……………………….. 

Designation: 

Address: 
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FORM No. 7 

STANDING INDEMNITY BOND FOR “ON ACCOUNT” PAYMENTS 

(To be executed on non-judicial stamp paper of appropriate value) 

We, M/s       hereby undertake that we hold at our office  at   

  for  and  on  behalf  of  the  Managing  Director/ DFCCIL  acting in the premises

 through the Chief General Manager / DFCCIL/Noida or his successor (hereinafter referred to 

as “The Employer”) all work/services for which “On Account” payments have been made to us against  the 

Contract for (         )  on  the  section    

 DFCCIL also referred to as Group/s      vide letter of Acceptance of Tender 

________dated _______ and  material  handed  over  to  us  by  the employer for the purpose of 

execution of the said contract, until such time the services are duly handed over to him. 

We shall be entirely responsible for the safe custody and protection of the said work/services against all 

risk till they are duly delivered to the employer or as he may direct otherwise and shall indemnify the 

employer against any loss/damage or deterioration whatsoever in respect of the said work/services while in 

our possession.  The said work/services shall at all times be open to inspection by any officer authorized 

by the Chief General Manager /DFCCIL/Noida in charge of Dedicated Freight Corridor Corporation of 

India Limited (Whose address will be intimated in due course). 

Should any loss,  damage or deterioration  of  work/services occur or surplus material disposed off and 

refund becomes due, the Employer shall be entitled to recover from us the 85% of supply portion (as 

applicable) and also compensation for such loss or damage if any long with the amount to be refunded 

without prejudice to any other remedies available to him by deduction from any sum due or any sum which 

at any time hereafter becomes due to us under the said or any other Contract. 

Dated this day ___ of ___  

for and on behalf of 

M/s   (Contractor) 

Signature of witness 

Name of witness in Block letter. 

Address. 
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FORM No. 7A 

 

INDEMNITY BOND 

(To be executed on non-judicial stamp paper of appropriate value) 

This deed of Indemnity Bond is made at NOIDA, on this     day of   , we,     ……………………through 

its Authorized Signatory  (hereinafter called ‘Contractor) AND M/s DFCCIL, Sector-145, Noida, 

District Gautam Budh Nagar, U.P., (Hereinafter called ‘Client’). 

We, indemnify and save harmless the Railway/DFCCIL from and against all actions, suit proceedings losses, 

costs, damages, charges, claims and demands of every nature and description brought or recovered against the 

Railways/DFCCIL by reason of any act or omission of------------------------(Consultant), his agents or 

employees, in the execution of the works/services or in his guarding of the same. All sums payable by way of 

compensation under any of these conditions shall be considered as reasonable compensation to be applied to 

the actual loss or damage sustained, and whether or not any damage shall have been sustained. 

IN WITNESS WHEREOF the Consultant has executed this Bond of Indemnity at Noida, on 

this……………………. of ……….. 

 

For and Behalf of 

Signature of Witness-1 

Name of Witness-1 

(in Block Letter) 

Address-1 

 

Authorized Signatory        for and Behalf of 

Signature of Witness-1 

Name of Witness-1 

(in Block Letter) 

Address-1 

 

Authorized Signatory 
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FORM No. 8 

ECS / NEFT / RTGS  

MANDATE FORM 

Date: - 

 

To, 

Chief General Manager/Noida 

DFCCIL, New Delhi.  

Sub: ECS / NEFT / RTGS payments 

We refer to the ECS / NEFT / RTGS set up by DFCCIL for remittance of our payments using RBI's NEFT / 

RTGS scheme, our payments may be made through the above scheme to our under noted account. 

 

Name of Bank  

Name of City  

Bank Code No  

Name of Bank Branch  

Branch Code No  

Address of Bank Branch  

Telephone Number of Bank Branch  

Fax No of Bank Branch  

Name of customer / Tenderer as per account  

Account Number of Tenderer appearing on cheque book  

Type of Account (S. B. / Current / Cash credit)  

IFSC code for NEFT  

IFSC code for RTGS  

9-Digit-code number of the bank and branch appearing on the 

MICR cheque issued by the bank. 

 

Details of Cancelled Cheque leaf  

Telephone no of tenderer  

Cell Phone Number of the tenderer to whom details with 

regard to the status of bill submitted to Accounts Office i.e 

Co6 & Co7 & Cheque Purchase Orders particulars can be 

intimated through SMS 

 

Tenderer's E - mail ID  

Confirmed by Bank signature of tenderer With stamp and address 

Enclose a copy of crossed cheque. 
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FORM No. 9 

 

Details of Key technical personnel/sub-consultants 
 
 

S. 

No. 
Specialization field Name/firm Qualification 

Experience 

in similar 

kind of 

work (in 

years) 

Remark, if 

any 

 
Architectural & Design 

Consultancy     

1 Lead Architect 

 

 

    

2 
Lead Structural 

designer/Consultant 

 

 

    

3 

Quantity 

surveyor/Estimates 

Consultant 
    

 

4 
Fire & Plumbing 

Consultant 
    

5 Electrical Consultant 

 

    

6 
Air conditioning 

Consultant 

 

    

7 
Landscaping/Horticulture 

Consultant     

8 
Green Building Facilitation 

Consultant     

9 Other Consultant (if any) 

 

    
 
 

Date: 

 

 

 

 (Seal and Signature of Tenderer) 
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FORM No. 10 

 

 

NON-DISCLOSURE AGREEMENT 

 

Memorandum of Undertaking 

 

DISCLOSURE 

 

M/s_____________________________if providing Architectural Design and Project 

Management Consultancy Services to DFCCIL, hereby undertake to comply with the 

following in line with the information security policy of DFCCIL. 

 

• To maintain confidentiality of documents & information used during the execution of 

the contract. 

 

• The documents & information shall not be revealed to or shared with third party in a 

manner which is detrimental to the business interest of DFCCIL. 

 

 

 

Date: 

 

 

 

 (Seal and Signature of Tenderer) 
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FORM No. 11 

 

CERTIFICATE OF DECLARATION CONFIRMING THE KNOWLEDGE OF SITE CONDITIONS 

 

We______________________________________________hereby declare and confirm that 

we have visited the project site under the subject namely, _______________________ and 

acquired full knowledge and information about the site conditions, topography of the area, 

existing roads and access to the site, climate conditions, law & order, by-laws, wage 

structure, industrial climate and total work involved. We further confirm that the above 

information is true and correct and we will not raise any claim of any nature due to lack of 

knowledge of site condition. 

 

I have quoted my rates in financial bid taking into account all the factors not limited to but 

given above. 

 

 

Date: 

 

 

 

(Seal and Signature of Tenderer)  
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FORM No. 12 

 

NOT APPLICABLE
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FORM No. 13 

NOT APPLICABLE
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FORM No. 14  

Reference Para 17(b) 

Registered Acknowledgement Due 

PROFORMA FOR TIME EXTENSION 
 

No. _______________________   Dated: ____________ 

 

Sub: (i) __________________________________________________(name of work/services).  

(ii)  Acceptance letter no. __________________________________________ 

(iii) Understanding/Agreement no. ___________________________________  

Ref:  _______________________________________(Quote specific application of Contractor for  

  extension to the date received)________________________________ 

Dear Sir,  

1. The stipulated date for completion of the work/services mentioned above is _______________. 

From the progress made so far and the present rate of progress, it is unlikely that the work/services 

will be completed by the above date (or ‘However, the work was not completed on this date’).  
 

2. Expecting that you may be able to complete the work/services, if some more time is given, the 

competent authority, although not bound to do so, hereby extends the time for completion 

from_________________ to ___________________.  

 

3. Please note that an amount equal to the liquidated damages for delay in the completion of the 

work/services after the expiry of _______________________(give here the stipulated date for 

completion with/without any penalty fixed earlier) will be recovered from you as mentioned in 

Clause, 17-B of the Standard General Conditions of Contract for the extended period, 

notwithstanding the grant of this extension. You may proceed with the work/services accordingly.  

4. The above extension of the completion date will also be subject to the further condition that no 

increase in rates on any account will be payable to you.  

5. Please intimate within a week of the receipt of this letter your acceptance of the extension of the 

conditions stated above.  

6. Please note that in the event of your declining to accept the extension on the above said conditions 

or in the event of your failure after accepting or acting upto this extension to complete the 

work/services by ______________ (here mention the extended date), further action will be taken 

in terms of Clause 62 of the Standard General Conditions of Contract.  

 

Yours faithfully 

For and on behalf of the Employer 

Name of the Official:- 

Stamp/Seal of the Employer 
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FORM No. 15 

Reference Para 60(2) 

 

CERTIFICATE OF FITNESS 

 

Not Applicable 
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FORM No. 16  

Reference Para 62(1) 

Registered Acknowledgement Due  

PROFORMA OF 7 DAYS NOTICE FOR WORKS/SERVICES AS A WHOLE/IN PARTS 

(DETAILS OF PART OF WORK/SERVICES TO BE MENTIONED) 

 

DFCCIL 

(Without Prejudice) 

To 

M/s _____________________________  

_____________________________ 

Dear Sir,  

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________  

1. In spite of repeated instructions to you by the subordinate offices as well as by this office in various 

letters of even no. ________________, dated __________; you have failed to start work/show 

adequate progress and/or submit detailed programme for completing the work/services.  

2.  Your attention is invited to this office letter no. ___________ ________, dated __________in 

reference to your representation, dated ____________.  

3.    As you have failed to abide by the instructions issued to commence the work/services to show 

adequate progress of work/services you are hereby given 7 days’ notice in accordance with Clause 62 

of Standard General Conditions of Contract to commence work/services to make good the progress, 

failing which further action as provided in Clause 62 of the Standard General Conditions of Contract 

viz. to terminate your Contract and complete the balance work/services without your participation will 

be taken.  

Kindly acknowledge receipt. 

 

Yours faithfully 

 

For and on behalf of the Employer 

Name of the Official:- 

                                                                                                Stamp/Seal of the Employer   
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FORM No. 17  

Reference Para 62(1) 

Registered Acknowledgement Due  

 

PROFORMA OF 48 HRS. NOTICE FOR WHOLE WORK/SERVICES 

_______________DFCCIL 

 

(Without Prejudice) 

To 

M/s _____________________________  

_____________________________ 

Dear Sir,  

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________  

1. Seven days’ notice under Clause 62 of Standard General Conditions of Contract was given to you 

under this office letter of even no., dated ____________; but you have taken no action to commence 

the work/show adequate progress of the work/services.  

2.  You are hereby given 48 hours’ notice in terms of Clause 62 of Standard General Conditions of 

Contract to commence works/services to make good the progress of works/services, failing which and 

on expiry of this period your above contract will stand rescinded and the work/services under this 

contract will be carried out independently without your participation and your Security Deposit shall 

be forfeited and Performance Guarantee shall also be encashed and consequences which may please be 

noted.  

Kindly acknowledge receipt. 

 

Yours faithfully 

 

and on behalf of the Employer 

Name of the Official: - 

Stamp/Seal of the Employer   
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FORM No. 17 A 

Reference Para 62.(1) 

Registered Acknowledgement Due 

PROFORMA OF 48 HRS. NOTICE FOR PART OF THE WORK/SERVICES …………….  

(DETAILS OF PART OF WORK/SERVICES TO BE MENTIONED) 

 

DFCCIL 

(Without Prejudice) 

To  

M/s________________  

      _____________________  

Dear Sir,  

      Contract Agreement No.___________________________  

In connection with____________________________________________________________________  

1. Seven days’ notice under Clause 62 of Standard General Conditions of Contract was given to you under 

this office letter of even no., dated; but you have taken no action to commence the work/services show 

adequate progress of the part of work/services …………………. (details of part to be mentioned).  

2. You are hereby given 48 hours’ notice in terms of Clause 62 of Standard General Conditions of Contract 

to commence works/services to make good the progress of works/services, failing which and on expiry of 

this period your above part of work/services ………………… (Details of part to be mentioned) in contract 

will be rescinded and the work/services will be carried out independently without your participation.  

3. Your full Performance Guarantee for the contract shall be forfeited and you shall not be issued any 

completion certificate for the contract. However, no additional Performance Guarantee shall be required for 

balance of work/services being executed through the part terminated contract.  

4. The contract value of part terminated contract shall stands reduced to______________  

Kindly acknowledge receipt.  

 

Yours faithfully  

For and on behalf of the Employer  

Name of the Official: -  

Stamp/Seal of the Employer 
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FORM No. 18  

Reference Para 62.(1) 

Registered Acknowledgement Due  

PROFORMA OF TERMINATION NOTICE 

 

DFCCIL 

(Without Prejudice) 

No. ________________________________   Dated ____________ 

 

To 

M/s _____________________________  

_____________________________ 

Dear Sir,  

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________  

Forty-eight hours (48 hrs.) notice was given to you under this office letter of even no., dated 

_______________; but you have taken no action to commence the work/services show adequate progress of 

the work/services.  

Since the period of 48 hours’ notice has already expired, the above contract stands rescinded in terms of 

Clause 62 of Standard General Conditions of Contract and the balance work/services under this contract will 

be carried out independently without your participation. Your participation as well as participation of every 

member/partner in any manner as an individual or a partnership firm is hereby debarred from participation in 

the tender for executing the balance work/services and your Security Deposit shall be forfeited and 

Performance Guarantee shall also be encashed.  

Kindly acknowledge receipt. 

 

 

Yours faithfully  

 

For and on behalf of the Employer  

Name of the Official: -  

Stamp/Seal of the Employer 
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FORM No. 18A  

Reference Para 62(1) 

Registered Acknowledgement Due  

PROFORMA OF TERMINATION NOTICE FOR PART OF THE WORK/SERVICES ……………. 

(DETAILS OF PART OF WORK/SERVICES TO BE MENTIONED) 

 

DFCCIL 

(Without Prejudice) 

No.____________         Dated________  

To 

M/s ________________________  

 _______________________________  

Dear Sir,  

Contract Agreement No._________________________  

In connection with_________________________________  

1. Forty-eight hours (48 hrs.) notice was given to you under this office letter of even no., 

dated_____________; but you have taken no action to commence the work/services show adequate progress 

of the part of work/services …………………. (details of part to be mentioned).  

2. Your above part of work/services in contract …………………. (details of part to be mentioned) stands 

rescinded in terms of Clause 62 of Standard General Conditions of Contract and the same will be carried out 

independently without your participation. Your participation as well as participation of every member/partner 

in any manner as an individual or a partnership firm is hereby debarred from participation in the tender for 

executing the balance work/services.  

3. Your full Performance Guarantee for the contract shall be forfeited and you shall not be issued any 

completion certificate for the contract. However, no additional Performance Guarantee shall be required for 

balance of work/services being executed through the part terminated contract.  

4. The contract value of part terminated contract stands reduced to ………………………………….. Kindly 

acknowledge receipt.  

Yours faithfully  

For and on behalf of the Employer  

Name of the Official: -  

Stamp/Seal of the Employer 
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FORM No. 19 

PRE-CONTRACT INTIGRITY PACT 

(To be executed on non-judicial stamp paper of the appropriate value in accordance with relevant 

stamp Act. The stamp paper to be in the name of the company who is issuing the power of Attorney) 

GENERAL: 

This pre-bid contract Agreement (hereinafter called the Integrity Pact) is made on 

______________ day of the month of____________ 2020, between, on one hand, the 

DFCCIL acting through Shri _________________ Designation of the officer, (hereinafter 

called the CLIENT, which expression shall mean and include, unless the context otherwise 

requires, his successors in office and assigns) of the First Part and M/s ________________ 

represented by Shri ________________ Chief Executive Officer (herein after called the 

“BIDDER/SELLER” which expression shall mean and include, unless the context otherwise 

requires, his successors and permitted assigns) of the Second Part. 

WHEREAS, the CLIENT proposes to procure (Name of the Stores/Equipment/Item, Name 

of the Consultancy Service, Name of Works Contract, Name of Services) and the [A] is 

willing to offer/has offered for stores or works. 

WHEREAS, the [A] is a private company/public company/Government 

undertaking/partnership/registered export agency, constituted in accordance with the 

relevant law in the matter and the CLIENT is a PSU performing its functions on behalf of 

the President of India. 

NOW, THEREFORE, 

To avoid all forms of corruption by following a system that is fair, transparent and free from 

any influence/prejudiced dealings prior to, during and subsequent to the currency of the 

contract to be entered into with a view to: - 

Enabling the CLIENT to obtain the desired said (Name of the Stores/Equipment/Item, Name 

of the Consultancy Service, Name of Works Contract, Name of Services) at a competitive 

price in conformity with the defined specifications by avoiding the high cost and the 

distortionary impact of corruption on public procurement, and 

Enabling BIDDERs to abstain from bribing or indulging in any corrupt practice in order to 

secure [B] by providing assurance to them that their competitors will also abstain from 

bribing and other corrupt practices and the CLIENT will commit to prevent corruption, in 

any form, by its officials by following transparent procedures. 

The parties hereto hereby agree to enter into this integrity pact and agree as follows: 

 Commitments of the CLIENT: 

1.0 The CLIENT undertakes that no official of the CLIENT, connected directly or 

indirectly with the [B], will demand, take a promise for or accept, directly or 

through intermediaries, any bribe, consideration, gift, reward, favour or any 

material or immaterial benefit or any other advantage from the [A] either for 

themselves or  for any person, organization or third party related to the [B], in 
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exchange for an advantage in the bidding process, bid evaluation, contracting or 

implementation process related to the [B]. 

1.1 The CLIENT will, during the pre-contract stage, treat all BIDDERs alike, and 

will provide to all BIDDERs the same information and will not provide any such 

information to any particular BIDDER which could afford an advantage to that 

particular [A] in comparison to other BIDDERs. 

1.2 All the officials of the CLIENT will report to the appropriate Government office 

any attempted or completed breaches of the above commitments as well as any 

substantial suspicion of such a breach. 

2.0 In case any such preceding misconduct on the part of such officials(s) in reported by 

the [A] to the CLIENT with full and verifiable facts and the same is prima facie found 

to be correct by the CLIENT, necessary disciplinary proceedings, or any other action 

as deemed fit, including criminal proceedings may be initiated by the CLIENT and 

such a person shall be debarred from further dealings related to the [B] process. In 

such a case while an enquiry is being conducted by the CLIENT the proceedings 

under the [B] would not be stalled. 

3.0    Commitments of BIDDERS: 

The [A] commits itself to take all measures necessary to prevent corrupt practices, 

unfair means and illegal activities during any stage of its bid or during any pre-

contract or post-contract stage in order to secure the [B] contract or in furtherance to 

secure it and in particular committee itself to the following: - 

3.1 The [A] will not offer, directly or through intermediaries, any bribe, gift, 

consideration, reward, favour, any material or immaterial benefit or other 

advantage, commission, fees, brokerage or inducement to any official of the 

CLIENT, connected directly or indirectly with the bidding process, or to any 

person, organization or third party related to the [B] in exchange for any 

advantage in the bidding, evaluation, contracting and implementation of the [B]. 

3.2 The [A] further undertakes that it has not given, offered or promised to give, 

directly or indirectly any bribe, gift, consideration, reward, favour, any material 

or immaterial benefit or other advantage, commission, fees, brokerage or 

inducement to any official of the CLIENT or otherwise in procuring the 

Contract or forbearing to do or having done any act in relation to the obtaining 

or execution of the [B] or any other [B] with the Government for showing or 

forbearing to show favour or disfavour to any person in relation to the [B] or any 

other [B] with the Government. 

3.3*  [A] shall disclose the name and address of agents and representatives and Indian 

[A] shall disclose their foreign principals or associates. 

3.4*  [A] shall disclose the payments to be made by them to agents/brokers or any 

other intermediary, in connection with this bid/contract. 

3.5 The [A] further confirms and declares to the CLIENT that the [A] is the original 

manufacturer/integrator/authorized government sponsored export entity of the 

defence stores and has not engaged any individual or firm or company whether 
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Indian or foreign to intercede, facilitate or in any way to recommend to the 

CLIENT or any of its functionaries, whether officially or unofficially to the 

award of the [B] to the [A] nor has any amount been paid, promised or intended 

to be paid to any such individual, firm or company in respect of any such 

intercession, facilitation or recommendation: 

3.6 The [A] either while presenting the bid or during pre-contract negotiations or 

before signing the [B] shall disclose any payments he has made, is committed to 

or intends to make to officials of the CLIENT or their family members, agents, 

brokers or any other intermediaries in connection with the [B] and the details of 

services agreed upon for such payments. 

3.7 The [A] will not collude with other parties interested in the [B] to impair the 

transparency, fairness and progress of the bidding process, bid evaluation, 

contracting and implementation of the [B]. 

3.8 The [A] will not accept any advantage in exchange for any corrupt practice, 

unfair means and illegal activities. 

3.9 The [A] shall not use improperly, for purposes of competition or personal gain, 

or pass on to others, any information provided by the CLIENT as part of the 

business relationship, regarding plans, technical proposals and business details, 

including information contained in any electronic data carrier. The [A] also 

undertakes to exercise due and adequate care lest any such information is 

divulged. 

3.10  The [A] commits to refrain from giving any complaint directly or through any 

other manner without supporting it with full and verifiable facts. 

3.11 The [A] shall not instigate or cause to instigate any third person to commit any 

of the actions mentioned above. 

3.12 If the [A] or any employee of the [A] or any person acting on behalf of the [A], 

either directly or indirectly, is a relative of any of the officers of the CLIENT, or 

alternatively, if any relative of an officer of the CLIENT has financial 

interest/stake in the BIDDER’s firm, the same shall be disclosed by the [A] at 

the time of filling of tender. 

 The term ‘relative’ for this purpose would be as defined in Section 6 of the 

Companies Act 1956. 

3.13 The [A] shall not lend to or borrow any money from or enter into any monetary 

dealings or transactions, directly or indirectly, with any employee of the 

CLIENT. 

3.14 The person signing IP shall not approach the courts while representing the       

matter to IEMs and he/she will await their decision in the manner. 

4.0 Previous Transaction: 

4.1 The [A] declares that no previous transgression occurred in the last three years 

immediately before signing of this integrity pact, with any other company in any 
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country in respect of any corrupt practices envisaged hereunder or with any 

Public Sector Enterprise in India or any Government Department in India that 

could justify BIDDER’S exclusion from the tender process. 

4.2 The [A] agrees that if it makes incorrect statement on this subject, [A] can be 

disqualified from the tender process or the contract, if already awarded, can be 

terminated for such reason. 

5.0    Securities/Gurantees: 

5.1 The Bid Security (also called Earnest Money), Security Deposit (also called 

Retention Money) and Performance Guarantee (also called PBG) shall be as per 

the provisions of Bid Document: 

6.0 Sanctions for violations: 

6.1 Any breach of the aforesaid provisions by the [A] or any one employed by it or 

acting on its behalf (whether with or without the knowledge of the [A] shall 

entitle the CLIENT to take all or any one of the following actions, wherever 

required: - 

(i) To immediately call off the pre-contract negotiations without assigning 

any reason or giving any compensation to the [A]. However, the 

proceedings with the other BIDDER(s) would continue. 

(ii) The Earnest Money Deposit (in pre-contract stage) and/or Security 

Deposit/performance  Bond (after the [B] is signed) shall stand forfeited 

fully and the CLIENT shall not be required to assign any reason 

therefore. 

(iii)  To immediately cancel the [B], if already signed, without giving any 

compensation to the [A]. 

(iv) To recover all sums already paid by the CLIENT, and in case of an 

Indian [A] with interest thereon at 2% higher than the prevailing Prime 

Lending Rate of State Bank of India, while in case of a [A] from the 

country other than India with interest thereon at 2% higher than the 

LIBOR. If any outstanding payment is due to the [A] from the CLIENT 

in connection with any other [B], such outstanding payment could also be 

utilized to recover the aforesaid sum and interest. 

(v) To encash the advance bank guarantee and performance bond/warranty 

bond, if furnished by the [A], in order to recover the payments, already 

made by the CLIENT, along with interest. 

(vi) To cancel all or any other Contracts with the [A]. The [A] shall be liable 

to pay compensation for any loss or damage to the CLIENT resulting 

from such cancellation/rescission and the CLIENT shall be entitled to 

deduct the amount so payable from the money(s) due to the [A]. 

(vii) To debar the [A] from participating in future bidding processes of the 

Government of India for a minimum period of five years, which may be 
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further extended at the discretion of the CLIENT. 

(viii)  To recover all sums paid in violation of this Pact by [A] to any middleman 

or agent or broker with a view to securing [B] the contract. 

(ix) In cases where irrevocable Letters of Credit have been received in respect 

of any [B] signed by the CLIENT with the [A], the same shall not be 

opened. 

(x) Forfeiture of Performance Bond in case of a decision by the CLIENT to 

forfeit the same without assigning any reason for imposing sanction for 

violation of this pact. 

6.2 The CLIENT will entitled to take all or any of the actions mentioned at para 

6.1(i) to (x) of this pact also on the Commission by the [A] or any one employed 

by it or acting on its behalf whether with or without the knowledge of the [A], of 

an offence as defined in Chapter IX of the Indian Penal Code, 1860 or 

Prevention of Corruption Act, 1988 or any other stature enacted for prevention 

of corruption. 

6.3 The decision of the CLIENT to the effect that a breach of the provisions of this 

Pact has been committed by the [A] shall be final and conclusive on the [A]. 

However, the [A] can approach the independent monitor(s) appointed for the 

purposes of this pact. 

7.0 Fall Clause: 

7.1 The [A] undertakes that it has not supplied / is not supplying similar 

product/systems or subsystems at a price lower than that offered in the present 

bid in respect of any other Ministry/Department of the Government of India or 

PSU and if it is found at any stage that similar product/systems or sub systems 

was supplied by the [A] to any other Ministry/Department of the  Government 

of India or a PSU at a lower price, then that vary price, with due allowance for 

elapsed time, will be applicable to the present case and the difference in the 

cost would be refunded by the [A] to the CLIENT, if the [B] has already been 

concluded. 

8.0 Independent Monitors: 

8.1 The CLIENT has appointed independent Monitors (hereinafter referred to as 

Monitors) for this Pact in Consultant with the Central Vigilance Commission 

(The details of Independent External Monitors (IEMs) in DFCCIL is 

provided herewith).  

8.2 The task of the Monitors shall be to review independently and objectively, 

whether and to what extent the parties comply with the obligations under this 

pact. 

8.3 The Monitors shall not be subject to instructions by the representatives of the 

parties and perform their functions neutrally and independently. 

8.4 Both the parties accept that the Monitors have the right to access all the 
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documents relating to the project/procurement, including minutes of meetings. 

8.5 As soon as the Monitor notices, or has reason to believe, a violation of this 

Pact, he will so inform the Authority designated by the CLIENT. 

8.6 The BIDDER(s) accepts that the Monitor has the right to access without 

restriction to all project documentation of the CLIENT including that provided 

by the BIDDER. The [A] will also grant the Monitor, upon his request and 

demonstration of a valid interest, unrestricted and unconditional access to his 

project documentation. The same is applicable to Subcontractors. The Monitor 

shall be under contractual obligation to treat the information and documents of 

the [A] with confidentiality. 

8.7 The CLIENT will provide to the Monitor sufficient information about all 

meetings among the parties related to the Project provided such meetings 

could have an impact on the contractual relations between the parties. The 

parties will offer to the Monitor the option to participate in such meetings. 

8.8 The Monitor will submit a written report to the MD/DFCCIL within 8 to 10 
weeks from the date of reference or intimation to him by the CLIENT/BIDDER 
and, should the occasion arise, submit proposals for correcting problematic 
situations. 

9.0 Facilitation of Investigation: 

 In case of any allegation of violation of any provisions of this Pact or payment of 

commission, the CLIENT or its agencies shall be entitled to examine all the 

documents including the Books of Accounts of the [A] and the [A] shall provide 

necessary information and documents in English and shall extend all possible help for 

the purpose of such examination. 

10.0 Law and Place of Jurisdiction: 

i.  This pact is subject to Indian Law. The Place of performance and jurisdiction is 

the seat of the DFCCIL. 

11.0 Other Legal Actions: 

 The actions stipulated in this Integrity Pact are without prejudice to any other legal 

action that may follow in accordance with the provisions of the extant law in force 

relating to any civil or criminal proceedings. 

12.0 Validity: 

12.1 The validity of this Integrity Pact shall be from date of its signing and extend upto 5 

years or the complete execution of the [B] to the satisfaction of both the CLIENT and 

the [A] including warranty period, whichever is later. In case [A] is unsuccessful, this 

Integrity Pact shall expire after six months from the date of the signing of the [B]. 

12.2 Should one or several provisions of this Pact turn out to be invalid; the remainder of 

this Pact shall remain valid. In this case, the parties will strive to come to an 

agreement to their original intentions. 
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12.3 The parties hereby sign this Integrity Pact at_______________on ____________. 

CLIENT: 

Name of the Officer 

Designation 

Deptt./Ministry/PSU 

BIDDER: 

CHIEF EXECUTIVE OFFICER 

Witness: 

1.___________________ 

2.__________________ 

Witness: 

1.___________________ 

2.___________________ 

 

Note:  

[A] To be replaced by BIDDER/Seller/Consultant/Consultancy firm/Service Provider as the 

case was may be. 

[B] To be replaced by Contract/Supply Contract/Consultancy Contract/Works Contract as 

the case was may be. 

 

Independent External Monitors of DFCCIL 

 

1. Shri. V. Kannan, Ex- CMD, Vijaya Bank,  

Address: TA-1, Krishna Regency, Third 

Floor , Tata Silk Farm, K R Road 

Basavanagudi, Bangalore-4 

Mobile No. 08105305555 

(email: Kannan.venkata@gmail.com) 

 

2. Ms. Rashmi Verma, IAS 

(Retd.) Address D-87 

Ground Floor, 

Panchsheel Enclave, 

New Delhi-110017 

Mobile No. 9810735544 

(email: verma.rashmi@rediffmail.com) 

  

mailto:Kannan.venkata@gmail.com
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                                    FORM No. 20 

FINAL SUPPLEMENTARY AGREEMENT 

1. Articles of agreement made this day_____ in the year ________between DFCCIL, 

acting through the__________ DFCCIL Administration having his office at 

___________ herein after called the DFCCIL of the one part and ________of the 

second part.  

2. Whereas the party hereto of the second part executed an agreement with the party hereto 

of the first part being agreement Number________ dated__________ for the 

performance___________ herein after called the ‘Principal Agreement’.  

3. And whereas it was agreed by and between the parties hereto that the works/services 

would be completed by the party hereto of the second part on_____ date last extended 

and whereas the party hereto of the second part has executed the work/services to the 

entire satisfaction of the party hereto of the first part.  

4. And whereas the party hereto of the first part already made payment to the party hereto 

of the second part diverse sums from time to time aggregating to ₹ _____ including the 

Final Bill bearing voucher No._______ dated ________ of value _________________ 

duly adjusted as per price variation clause, if applicable (the receipt of which is hereby 

acknowledged by the party hereto of the second part in full and final settlement of all his 

/its claims under the principal agreement.  

And whereas the party hereto of the second part have received sum of ₹_______ through 

the Final Bill bearing voucher No_______ dated________ duly adjusted as per price 

variation clause (PVC), if applicable (the receipt of which is hereby acknowledged by 

the party thereto of the second part) from the party hereto of the first part in full and 

final settlement of all his/its disputed claims under principal agreement.  

Now, it is hereby agreed by and between the parties in the consideration of sums already 

paid by the party hereto of the first part to the party hereto of the second part against all 

outstanding dues and claims for all works/services done under the aforesaid principal 

agreement excluding the security deposit, the party hereto of the second part have no 

further dues of claims against the party hereto of the first part under the said Principal 

Agreement. It is further agreed by and between the parties that the party hereto of the 

second part has accepted the said sums mentioned above in full and final satisfaction of 

all its dues and claims under the said Principal Agreement.  

(Applicable in case Final Supplementary Agreement is signed after release of Final 

Payment)  

Or  

And whereas the party hereto of the first part already made payment to the party hereto 

of the second part diverse sums from time to time aggregating to ₹_____ through 

various On Account Bills (the receipt of which is hereby acknowledged by the party 

hereto of the second part).  

 

And whereas the party hereto of the second part have received sum of ₹ ___________  

through various On Account Bills (the receipt of which is hereby acknowledged by the 
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party thereto of the second part) from the party hereto of the first part and party hereto of 

the second part have accepted final measurements recorded on ---------.and 

corresponding Final Bill duly adjusted as per price variation clause (PVC), if applicable, 

for full and final settlement of all his/its disputed claims under principal agreement.  

Now, it is hereby agreed by and between the parties in the consideration of sums already 

paid through various On Account Bills and sums to be paid through Final Bill duly 

adjusted as per price variation clause (PVC), if applicable, based on accepted final 

measurements including the security deposit by the party hereto of the first part to the 

party hereto of the second part against all outstanding dues and claims for all 

works/services done under the aforesaid principal agreement, the party hereto of the 

second part have no further dues of claims against the party hereto of the first part under 

the said Principal Agreement.  

(Applicable in case Final Supplementary Agreement is signed before release of Final 

Payment)  

5. It is further agreed and understood by and between the parties that the arbitration clause 

contained in the said principal agreement shall cease to have any effect and/or shall be 

deemed to be non-existent for all purposes.  

 

Signature of the Contractor/s     for and on behalf of the DFCCIL  

Witnesses  

_____________________ 

ADDRESS: ____________ 
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Form No.- 21 

Format of Bank Guarantee for Security Deposit 

(To be executed on non-judicial stamp paper of appropriate value) 

Bank Guarantee no……………………………..    Dated……….… 

 

To, 

Chief Project Manager, 

Dedicated Freight Corridor Corporation of India Ltd/Noida Unit 

Sector-145, Noida-201306, U.P 

Reference:-Contract No……………………., awarded on ………………. 

This deed of Guarantee made this day of_____________between 

_________________(name of Bank) having registered office at __________________ and 

branch office at ________________________ (hereinafter referred to as “Bank”) of the 

one part and Dedicated Freight Corridor Corporation of India Limited (hereinafter called the 

Employer) of the other Part. 

Whereas Dedicated Freight Corridor Corporation of India Limited has awarded the Contract 

no……………… for construction of ………………………(hereinafter called “the 

Contract”) to M/s……………………..its registered office at 

………………………..(hereinafter called “the Contractor”). 

Whereas the Consultant is bound by the said Contract to submit to the Employer an 

irrevocable performance security guarantee bond for a total amount of Rs……….. (Rs. In 

Words) only. 

Now, we the undersigned (Name of Bank officials), of the bank being fully authorized to 

sign and to incur obligations for and on behalf of the Bank hereby declare that the said Bank 

will guarantee the Employer the full amount of Rs………………. (Rs. In Words) as stated 

above. 

After the Consultant has signed the aforesaid contract with the Employer, the Bank further 

agree and promise to pay the amount due and payable under this guarantee without any 

demure merely on a demand from the Employer stating that the amount claimed is due by 

way of loss or damage cause to or would be caused or suffered by the employer by reason of 

any breach by the said Consultant of any of the terms or conditions contained in the said 

agreement or by reason of the Consultant failure to perform the said agreement. Any such 

demand made on the Bank shall be conclusive as regards the amount due and payable by the 

Bank under this guarantee. However, our liability under this guarantee shall be restricted to 

an amount not exceeding Rs…………….. (Rs. in Words) only. 

We………….. (indicate the name of Bank), further undertake to pay to the Employer any 

money so demanded notwithstanding any dispute or dispute raised by the Consultant in any 

suit or proceeding pending before any court or Tribunal relating to liability under this 

present being absolute and unequivocal. 
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The payment so made by us (name of Bank) under this bond shall be a valid discharge of our 

liability for payment there under and the Consultant shall have no claim against us for 

making such payment. 

We…………….. (indicate the name of Bank), to further agree that the guarantee herein 

contained shall remain in full force and effect during the period that would be taken for the 

performance of the said agreement and that it shall continue to be enforceable till all the 

dues of the Employer under or by virtue of the said agreement have been full paid and its 

claims satisfied or discharged by ……………… (Designation & Address of Contract 

signing authority) on behalf of Employer certify that the terms and conditions of the said 

agreement have been fully and properly carried out by the said Consultant and accordingly 

discharges this guarantee. 

Notwithstanding anything to the contrary contained herein the liability of the bank under 

this guarantee will remain in force and effect until such time as this guarantee is discharged 

in writing by the employer or until (date of validity/extended validity) whichever is earlier 

and no claim shall be valid under the guarantee unless notice in writing thereof is given by 

the Employer within validity/extended validity period of guarantee from the date aforesaid. 

Provided always that we ……………….. (Name of Bank) unconditionally undertakes to 

renew this guarantee or to extend the period of guarantee from year to year before the expiry 

of the period or the extended period of guarantee, as the case may be on being called upon to 

3o so by the Employer. If the guarantee is not renewed or the period extended on demand, 

we ……………. (Name of Bank) shall pay the Employer the full amount of the guarantee on 

demand without demur. 

We…………… (indicate the name of Bank), to further agree with the Employer that the 

Employer shall have the fullest liberty without our consent and without effecting in any 

manner out of obligation hereunder to vary any of the terms and conditions of the said 

contract from time to time or to postpone for any time or from time to time any to power 

exercisable by the Employer against the said Consultant and to forbear or enforce any of the 

terms and conditions of the said agreement and we shall not be relieved from our liabilities 

by reason of such variation, or extension being granted to the said Consultant for any 

bearance act or omission on the part of the Employer or any indulgence by the Employer to 

the said Consultant or by any such matter or thing whatsoever which under the law relating 

to sureties for the said reservation would relieve us from the liability. 

The Guarantee hereinbefore contained shall not be affected by any change in the 

constitution of Bank or of the Consultant. 

The expressions “the Employer”, “the Bank” and “the Consultant” hereinbefore used shall 

include their respective successors and assigns. 

We…………….. (Name of the bank) lastly undertake not to revoke this guarantee during its 

currency except with the previous consent of the Employer in writing. 

Notwithstanding anything to the contrary contained hereinbefore: 

i) Our liability under this Bank Guarantee shall not exceed and restricted to 

Rs………………(Rs. in words). 
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ii) This Bank Guarantee shall be valid up to …..., unless extended on demand by 

Employer. 

iii) The Bank is liable to pay the guaranteed amount or any part thereof under this Bank 

Guarantee only if Employer serve a written claim or demand on or before…………… 

IN WITNESS WHEREOF we of the Bank have signed and stamped this guarantee on this 

day of ………… being herewith duly authorized. 

 

 

Bank seal 

Signature of Bank Authorize Official with seal 

Name………………… 

Designation: 

Address: 

 

Witness: 

1. Name: ……………………….. 

Designation: 

Address: 

 

2. Name: ……………………….. 

Designation: 

Address: 
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Form No. 22 

Format for Power of Attorney for Authorized representative 

(To be executed on non-judicial stamp paper of appropriate value) 

Know all men by these presents, We, [name of organization and address of the registered 

office] do hereby constitute, nominate, appoint and authorize Mr/Ms [name], son 

/daughter/ wife of [name], and presently residing at [address], who is presently employed 

with/retained by us and holding the position of [designation] as our true and lawful 

attorney (herein after referred to as the “Authorized Representative”), with power to sub-

delegate to any person, to do in our name and on our behalf, all such acts, deeds and 

things as are necessary or required in connection with or incidental to submission of our 

Bid for [name of assignment], to be developed by Dedicated Freight Corridor Corporation 

of India Ltd. (the “Authority”) including but not limited to signing and submission of all 

applications/bids, proposals and other documents and writings, participating in pre-bid 

and other conferences and providing information/responses to the Authority, representing 

us in all matters before the Authority, signing and execution of all contracts and 

undertakings consequent to acceptance of our bid and generally dealing with the Authority 

in all matters in connection with or relating to or arising out of our Bid for the said Project 

and/or upon award thereof to us until the entering into of the Contract with the Authority. 

AND, we do hereby agree to ratify and confirm all acts, deeds and things lawfully done or 

caused to be done by our said Authorized Representative pursuant to and in exercise of 

the powers conferred by this Power of Attorney and that all acts, deeds and things done by 

our said Authorized Representative in exercise of the powers hereby conferred shall and 

shall always be deemed to have been done by us. 

IN WITNESS WHEREOF WE, [name of organization], THE ABOVE-

NAMED PRINCIPAL HAVE EXECUTED THIS POWER OF ATTORNEY ON THIS 

[date in words] DAY OF [month] [year in ‘yyyy’ format]. 

For [name and registered address of organization] [Signature] 

[Name] 

[Designation] 

 

Witnesses: 

1. [Signature, name and address of witness] 

 

2. [Signature, name and address of witness] 
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Accepted 

[Signature] 

[Name] 

[Designation] [Address] 

 

Notes: 

1. The mode of execution of the Power of Attorney should be in accordance with 

the procedure, if any, laid down by the applicable law and the charter 

documents of the executants(s) and when it is so required, the same should be 

under seal affixed in accordance with the required procedure. 

2. Wherever required, the Bidder should submit for verification the extract of the 

charter documents and other documents such as a resolution/power of attorney 

in favour of the person executing this Power of Attorney for the delegation of 

power hereunder on behalf of the Bidder. 
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Form No. 23 

NO DEVIATION CERTIFICATE 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------- 

To, 

(Write Name & Address of Officer of DFCCIL inviting the Tender) 

 

Dear Sir, 

Sub:  No Deviation Certificate. 

Ref: 1) NIT/Tender Specification No: …………………………, 

 2) All other pertinent issues till date 

We hereby confirm that we have not changed/ modified/materially altered any of the tender 

documents as downloaded from the website/ issued by DFCCIL and in case of such observance at any 

stage, it shall be treated as null and void. 

We also hereby confirm that we have neither set any Terms and Conditions and nor have we taken 

any deviation from the Tender conditions together with other references applicable for the above 

referred NIT/Tender Specification. 

We further confirm our unqualified acceptance to all Terms and Conditions, unqualified compliance 

to Tender Conditions, Integrity Pact etc. 

We confirm to have submitted offer in accordance with tender instructions and as per aforesaid 

references. 

Thanking you, 

 

Yours faithfully, 

 

(Signature, date & seal of authorized 

representative of the bidder) 
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  Form No.24  

NOT APPLICABLE
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Form No. 25 

Reference Para 64.3 & 64.6  

Agreement towards Waiver under Section 12(5) and Section 31A (5)  

of Arbitration and Conciliation (Amendment) Act 

 Agreement towards Waiver under Section 12(5) and Section 31A (5) of Arbitration 

and Conciliation (Amendment) Act 

 I/we.............. (Name of agency/Consultant) with reference to agreement no................... 

raise disputes as to the construction and operation of this contract, or the respective rights and 

liabilities, withholding of certificate and demand arbitration in respect of following claims: 

Brief of claim: 

(i) Claim 1- Detailed at Annexure- 
(ii) Claim 2 – 
(iii) Claim 3 –  

 I/we............... (post of Engineer) with reference to agreement no.......... hereby raise 

disputes as to the construction and operation of this contract, or the respective rights and 

liabilities, withholding of certificate and demand arbitration in respect of following claims: 

 

 I/we...........do/do not agree to waive off applicability of section 12(5) of Arbitration and 

Conciliation (Amendment) Act. 

 

Signature of Claimant_______________________ Signature of Respondent 

___________________ 

 

Agreement under Section 31(5) 

 I/we....... (Name of claimant) with reference to agreement no................ hereby waive off 

the applicability of sub section 31-A (2) to 31-A (4) of the Arbitration and Conciliation 

(Amendment Act. We further agree that the cost of arbitration will be shared by the parties as per 

Clause 64(6) of the Standard General Conditions of Contract. 

 

Signature of Claimant_________________ Signature of Respondent_____________________ 

  

*Strike out whichever not applicable. 
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Form No.26 

Reference Para 64.(3)  

 

Certification by Arbitrators appointed under Clause 63 & 64  

of Indian Railways General Conditions of Contract 

1. Name: 

 

2. Contact Details: 

 

3. Prior experience (Including Experience with Arbitrations): 

[ 

4. I do not have more than ten on-going Arbitration cases with me. 

 

5. I hereby certify that I have retired from Railways/DFCCIL w.e.f. _____ and empanelled as 

Railway Arbitrator as per ‘The Arbitration and Conciliation Act- 1996’. 

 

6. I have no any past or present relationship in relation to the subject matter in dispute, whether 

financial, business, professional or other kind. 

 

Or 

 I have past or present relationship in relation to the subject matter in dispute, whether financial, 

business, professional or other kind. The list of such interests is as under: 

 

7. I have no any past or present relationship with or interest in any of the parties whether financial, 

business, professional or other kind, which is likely to give rise to justifiable doubts as to my 

independence or impartiality in terms of The Arbitration and Conciliation Act-1996. 

 

Or 

I have past or present relationship with or interest in any of the parties whether financial, business, 

professional or other kind, which is likely to give rise to justifiable doubts as to my independence 

or impartiality in terms of The Arbitration and Conciliation Act-1996. The details of such 

relationship or interests are as under: 

 

8. There are no concurrent Circumstances which are likely to affect my ability to devote sufficient 

time to the arbitration and in particular to finish the entire arbitration within twelve months. 

 

Or 

There are Circumstances which are likely to affect my ability to devote sufficient time to the arbitration 

and in particular to finish the entire arbitration within twelve months. The list of such circumstances is 

as under:  
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Form No.27 

 

(Reference Clause 40(A) 

Registered Acknowledgement Due 

 

PROFORMA OF 14 DAYS NOTICE FOR OFFLOADING OF PART OF CONTRACT 

WORK/SERVICES ___________ DFCCIL 

(Without Prejudice) 

To 

M/s _____________________________ 

 _________________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

 

1. In spite of repeated instructions to you by the subordinate offices as well as by this office through 

various letters of even no. ________________, dated __________; you have failed to show adequate 

progress of work/services so as to complete the contract within the original / extended date of completion 

of contract and part(s) of contract work/services are yet to be started/ still lagging behind the agreed 

program of work/services, listed as under: 

 (Details of part(s) of work which is delayed and can be executed independently, to be mentioned). 

2. Your attention is invited to this office/Chief Engineer’s office letter no. ___________ ________, 

dated __________ in reference to your representation, dated ____________. 

3.   As you have failed to abide by the instructions issued to commence the work/services to show 

adequate progress of work/services, you are hereby given 14 days’ notice in accordance with Clause 40A 

of the Standard General Conditions of Contract to deploy adequate resources i.e. (the details of resource 

requirement, to be mentioned) and commence / to make good the progress for part(s) of work/services 

detailed above, failing which action as provided in Clause 40A of the Standard General Conditions of 

Contract shall be commenced after expiry of 14 days’ notice period viz. to offload few/ all part(s) of 

work/services mentioned above to any of the existing or new consultant without your participation and at 

your Risk & Cost, not exceeding the value of Performance Guarantee of this contract, which may please be 

noted. 

Kindly acknowledge receipt. 

Yours faithfully 
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Form-28 

(Reference Clause 40(A) 

Registered Acknowledgement Due 

 

NOTICE FOR PART OF CONTRACT WORK/SERVICES OFFLOADED___________ 

DFCCIL 

(Without Prejudice) 

To 

M/s _____________________________ 

 _________________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

1. Fourteen days’ notice under Clause 40A of the Standard General Conditions of Contract was given 

to you under this office letter of even no., dated ____________; but you have taken no/inadequate action to 

deploy adequate resources to commence the part(s) of work/services show adequate progress of the part(s) 

of work/services, mentioned therein. 

 As you have failed to abide by the instructions issued to commence the part(s) of work/services 

show adequate progress of the part(s) of work/services even at the lapse of 14 days’ notice period under 

Clause 40A of the Standard General Conditions of Contract, few part(s) of the work/services under the 

contract have been offloaded and being executed by other mode(s) at the cost detailed below: 

Or,  

1. Please refer your request letter no….. dated ….., wherein it was requested under clause 40 A of the 

Standard General Conditions of Contract to offload part(s) of work/services at your risk & cost. The details 

of part(s) of the work/services under the contract which have been offloaded and being executed by other 

mode(s) at the cost detailed below:  

(List of Part(s) of work offloaded, Details of mode of execution of such offloaded work/services  

alongwith approximate cost thereof to be mentioned) 

2. The final measurement of work/services already executed for above part(s) of work/services recorded as 

per clause 45 (A) or/and 45 (B) of the Standard General Conditions of Contract is enclosed herewith. 

3. The Bill(s) of Quantities for Part(s) of work/services offloaded is enclosed herewith. 

4. The additional cost in execution of offloaded work/services through mode(s) mentioned in para (1) 

above is determined as Rs. ___________, over& above the cost of execution under this contract (including 

the PVC amount payable as per contract, as on the date of issue of this notice). This additional cost shall be 

recovered from your next on account bill(s) or any other dues payable to you under contract. 

5. The Contract value gets reduced to Rs………..: 
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6. You are requested to continue with the balance work/services in the contract subsequent to offloading of 

above part(s) of work/services. 

Kindly acknowledge receipt. 

Yours faithfully 
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****END of Tender Document**** 

 

 

 

  

  

 
 

 


