

Environment Management Plan Implementation Status (May 2021)									
Sl.no	Items	EDFC-1 (TDL)	EDFC-2 (PRG)		EDFC-3 (Lot 301) -UMB	EDFC-3 (Lot 302)-MTC	EDFC-3 (Lot 303)- MTC	Sonnagar to Dankuni (KKK)	Total
			201	202					
1 NOISE BARRIER									
1.1	Total no. to be designed and installed	10	11	9	9	3	3	PPP Section , no such provision	45
1.2	Installed	10	0	0	0	0	0		10
1.2	Pending		10	8	9	3	3		33
1.3	Remarks	10 installed & efficacy report submitted to World Bank	Final design for 4 location has been submitted. 4 design approved by PMC AT Ch 466+144, 1035+ construction started	Final design for 7 location has been submitted. 5 design approved by PMC	2 Design submitted, not approved by PMC	Design yet to be submitted			
2 FOREST CLEARANCE									
2.1	Total Forest Area (Ha)	10.4967	3.4656	187.391	4.2895	86.04781	427.119	718.8	
2.2	Clearance obtained	10.4967	3.4656	185.391	4.2895	85.338	7.4241	296.4	
2.3	Clearance pending	0	0	2.57 ha	0	0.70981	419.6949	422.4	
2.4	Remarks	0	0	2.57 ha. forest area pertaining to patiala pending for Stage-I Clearance	0	1) Stage-I pending of 0.4817 ha in Muzaffarnagar- at RO, MoEF, Lucknow . EDS raised. DFCC replied on 04.12.2020 2) Stage -1 pending for PF of 0.22834 ha in Meerut District. Online proposal submitted on 09.12.2020	419.6949 (Stage II pending including 146.65 ha of Wildlife area (Wildlife Clearances obtained)		
	CGM Unit may if submitted any fresh proposal then please notify here below								
3 GREEN BELT									
3.1	Total no. of trees to be planted	44694	13460	21474	30000	1000	55,112	WORK NOT STARTED	165740
3.2	Plantation done	44694	6223	5162	0	712	12,965		69,756
3.3	Survival as per RFI	44694	5073	3771		0	0		53538
3.4	Pending	0	8387	17703	30000	1000	55,112		112,202
3.5	Remarks			Remarks:-As per Approved EMP, plantation to start in last 200 days; Additional 5000 trees in batching plants has been planted	RFI yet to be raised	Earlier scope- 38026; changed due to typo error in CA; RFI for 12965 is yet to be raised			
4 TREE FELLING									
4.1	Total Scope of cutting	17901	6730	10762	52980	1844	48649	138866	
4.2	Tree felling in progress	17901	6710	10538	52371	1844	48649	138013	
4.3	Balance to be cut	0	20	224	609	0	0	853	
5 Borrow Areas									
5.1	Approved as on date	1379	400	732	288	151	858	3808	
5.2	Open	0	129	73	21	4	27	254	
5.3	Exhausted	0	19	30	0	10	668	727	
5.4	Closed	1369	255	298	215	139	463	2739	
5.5	Pending	0	19	30	0	10	668	727	
5.6	Remarks	10 remained unused and system operated total 28 BA , 24 closed and 4 yet to be closed	19						
6 Haul Roads									
6.1	Total haul roads +Access Road				25		32	57	
6.2	No. of haul roads restored (operation closed)				16		0	16	
6.3	No. of haul roads in Operation						32	32	
6.6	Remarks, if any							0	
8 Batching Plants									
8.1	Total	13	6	9	5	3	5	41	
8.2	In operation	0	4	5	5	1	5	20	
8.3	Closed	13	2	4	0	2	0	21	
8.4	Reclaimed	12						12	
8.5	Remarks	one site is used as storage area					0	#VALUE!	
Note for GRC: Grievance Redressal Committees at field level has been revived/ formed in 35 out of 39 districts of EDFC. GRC formation is pending in Mirzapur , Chandauli of ALD(E) , Chandauli of MGS unit and Paschim Burdwan of KKK unit. Project level GRC has also been reconstituted and Ombudsman appointed at CO/DFCCIL. Status update is collected monthly from field office.									
General Note: Apart from the above major items there are other EMP implementation activities, environmentally sustainable activities that are monitored by SEMU including review of MSR, SESMRC reports etc.									