

Land Acquisition for the month of July, 2020

Section Wise Progress of Land Acquisition for the month of July, 2020		Total Scope				20 A		20 E		20 F		Amount (in Crs.)	
		Length (Km.)	Pvt. Land	Govt. Land	Area (Ha.)	Length (Km.)	Area (Ha.)	Length (Km.)	Area (Ha.)	Length (Km.)	Area (Ha.)	Award	Disbursement
Haryana	Phase-1(WC)	81	252	1	252	81	252	81	252	81	252	259	256
	Phase-2(WC)	96	713	6	719	96	719	96	719	96	719	1562	1519
Haryana		176	965	6	971	176	971	176	971	176	971	1821	1775
Uttar Pradesh	Phase-2 (WC)	19	94	82	175	19	175	19	175	19	175	695	711
Uttar Pradesh		19	94	82	175	19	175	19	175	19	175	695	711
Gujarat	Phase -1(WC)	321	1469	171	1640	321	1640	321	1640	321	1639	944	904
	Phase-2(WC)	244	734	79	813	244	813	244	813	246	809	1026	979
Gujarat		565	2203	250	2453	565	2453	565	2452	568	2448	1970	1882
Rajasthan	Phase-1(WC)	552	1349	475	1824	552	1824	552	1824	552	1823	349	319
	Phase-2(WC)	16	88	44	132	16	132	16	132	16	132	267	262
Rajasthan		567	1438	518	1956	567	1956	567	1956	567	1955	616	580
Maharashtra	Phase-2 (WC)	177	264	181	444	177	444	177	444	147	440	1285	1034
Maharashtra		177	264	181	444	177	444	177	444	147	440	1285	1034
Grand Total		1505	4962	1037	6000	1505	6000	1505	5999	1477	5990	6386	5983