

**Dedicated Freight Corridor Corporation of India Limited**  
(A Government of India Enterprise)

**Addendum No. 1 Dated 14.08.2013**  
**Addendum / Amendments to the Bid Documents for**

**DESIGN AND CONSTRUCTION OF SIGNAL AND TELECOM WORKS FOR DOUBLE LINE RAILWAY INVOLVING TRAIN DETECTION SYSTEM, TRAIN PROTECTION & WARNING SYSTEM, ELECTRONIC INTERLOCKING IN STATIONS, AUTOMATIC SIGNALLING IN BLOCK SECTIONS, INTERLOCKING OF LEVEL CROSSING GATES, DISPATCH TELEPHONE SYSTEM, FIBER OPTIC COMMUNICATION SYSTEM, GSM(R) SYSTEM, DIGITAL ELECTRONIC EXCHANGE SYSTEM, MASTER CLOCK SYSTEM AND VIDEO SURVEILLANCE SYSTEM FOR REWARI – MAKARPURA SECTION AND TRAIN MONITORING AND DIAGNOSTIC SYSTEM FOR DADRI – JNPT SECTION INCLUDING TESTING AND COMMISSIONING ON DESIGN-BUILD LUMP SUM PRICE BASIS OF WESTERN DEDICATED FREIGHT CORRIDOR**

**SIGNALLING AND TELECOMMUNICATION WORKS CONTRACT**  
**(Rewari – Makarpura of Phase I and part of Phase 2)**

Ref. : ICB No. ST P-5

Sl. No.	Vol. No.	Section No.	Page No.	Clause No.	Item	Addendum / Amendments to the Bid Documents
1.	I (Part 1/2)	1	31	ITB 8.3 (BDS)	Amendment of Bidding Documents	Replace "ITB 8.3(c)" with "ITB 8.3" appearing in the first column.
2.	I (Part 1/2)	1	36	ITB 19.7 (BDS)	Bid Security	Add the following at the end of ITB 19.7 (BDS):  "Beneficiary of the Bid Security shall be <u>Dedicated Freight Corridor Corporation of India Ltd.</u> "
3.	I (Part 1/2)	1	37	ITB 20.2 (BDS)	Format and Signing of Bid	Supplement the existing ITB 20.2 (BDS) with the following:  "The written confirmation of authorization to sign on behalf of the Bidder shall consist of a Power of Attorney of the person signing the Bid and be certified by a notary public.  All the documents pertaining to the information and experience, as claimed by the Bidder, shall also be signed by the Authorized Signatory of the respective Partners/Specialist Sub-Contractor/ Specialist Design Contractor/ Design Consultant/ Sub Design-

Sl. No.	Vol. No.	Section No.	Page No.	Clause No.	Item	Addendum / Amendments to the Bid Documents
						Consultant to whom the information and claimed experience actually belongs to.”
4.	I (Part 1/2)	1	39	ITB 31.3 (BDS)	Nonmaterial Non-conformities	Replace the existing ITB 31.3 (BDS) with the following:  Delete the last sentence of the ITB 31.3 Viz. “The adjustment shall be made using the method indicated in Section III, Evaluation and Qualification Criteria.”
5.	I (Part 1/2)	1	39	ITB 34.1 (BDS)	Conversion to Single Currency	Add the following at the end of existing ITB 34.1 (BDS):  “The conversion factors, derived from RBI announced Reference Rates for converting various currencies of Bid to Japanese Yen with values up to 4 figures after decimal shall be used.”
6.	I (Part 1/2)	1	40	ITB 39.1 (BDS)	Notification of Award	Replace the word “prescribed by the Contractor” appearing in 7 <sup>th</sup> line in the 1 <sup>st</sup> para of ITB 39.1 (BDS) with “prescribed in the Contract”
7.	I (Part 1/2)	3	95 and 97		Form EXP-3 and Form EXP-4	In the Forms EXP-3, replace the 4 <sup>th</sup> line “Subcontractor’s Legal Name (as per ITA 23.1)[insert full name]” with “Specialist Subcontractor’s Legal Name, as per ITB 17.1(BDS)[insert full name]”  In the Forms EXP-4, replace the 4 <sup>th</sup> line “Subcontractor’s Legal Name (as per ITA 23.1)[insert full name]” with “Specialist Sub-Design Consultant’s Legal Name, as per ITB 17.1(BDS)[insert full name]”
8.	I (Part 1/2)	3	123	6.3(vi)	Form I-B-7: Technical Particulars – Signal and Telecommunication System	Replace the first sentence of sub-para 6.3(vi) “Equipment wise .....for import.” with “Equipment wise Cross Acceptance status as per RDSO procedure for all Signalling equipment proposed for import”
9.	I (Part 1/2)	5	141	Part II/ Part A: Appendix to Bid/ Sub-clause:	Period of notifying unforeseeable errors, faults and defects in the Employer’ Requirements	Replace the words “Period for notifying unforeseeable errors, faults and defects in the Employer’s Requirement” appearing in the first column of ‘ATB 5.1 &1.9’ with the following “Period for notifying errors in Employer’s Requirements & items of

Sl. No.	Vol. No.	Section No.	Page No.	Clause No.	Item	Addendum / Amendments to the Bid Documents
				5.1 & 1.9		reference”
10.	I (Part 1/2)	5	143	Part II/ Part A: Appendix to Bid/ Sub-clause: 14.5(b)(i)	Plant and Materials for payment when shipped en-route to the Site	Delete the entire row pertaining to “ATB 14.5(b)(i): Plant and Materials for payment when shipped en-route to the site”
11.	I (Part 1/2)	5	143	Part II/ Part A: Appendix to Bid/ Sub-clause: 14.5(c)(i)	Plant and Materials for payment when delivered to the Site	Delete entire row pertaining to “ATB 14.5(c)(i): Plant and Materials for payment when delivered to the Site”
12.	I (Part 1/2)	5	146	ST-1, ST-2 and ST-6	Table: Coordination Events and Key Milestones	In the Table: Coordination Events and Key Milestones:  1. Delete the words “Validation of Data” appearing under 12 <sup>th</sup> column and in the row - Sl. No. 1 for the Coordination Event ‘ST-1’.  2. Replace the words:  “Final submission of Basic System Design”  appearing under 12 <sup>th</sup> column and in the row - Sl. No. 2 for the Coordination Event ‘ST-2’, with the following:  “Final submission of Preliminary Design”  3. Add the words “and Installation Design” after the words “Complete Detailed System Design” appearing under 12 <sup>th</sup> column and in the row - Sl. No. 6 for the Coordination Event ‘ST-6’
13.	I (Part 1/2)	5	155	Part II / Part B: Particular Conditions/ Additional Sub-clause: 1.1.4.13	Definitions / Money and Payments/ Country of Origin	Replace the last word “Japan” with “Japan/Japanese Origin”

Sl. No.	Vol. No.	Section No.	Page No.	Clause No.	Item	Addendum / Amendments to the Bid Documents
14.	I (Part 1/2)	5	156	Part II: Part B – Particular Conditions (PC): 1.14 (New Sub Clause)	Fraud & Corruption	Replace “1.14 (New Sub Clause)” with “1.15 (New Sub-clause)” appearing in the first column.
15.	I (Part 1/2)	5	162	Part II / Part B: Particular Conditions/ Sub-clause: 8.7	Delay Damages	Replace 3 <sup>rd</sup> para “Provided further, in…….payable to the Contractor” with the following:  “Provided further, in case, Contractor achieves MS-5 and MS-6 (combined) within a period less than the time as stipulated for MS-6 in ATB 8.2 and PC 8.2, an incentive equivalent to 0.25% of the contract price, per week saved, would be payable to the Contractor.”
16.	I (Part 1/2)	5	164	Part II / Part B: Particular Conditions/ Sub-clause: 10.2	Taking Over of Parts of the Works	Replace the words “On-Board Works on all 120 Phase I Locos” appearing in item (iv) of PC 10.2 with “On-Board Works on taking over of each of the 120 Phase I Locos by the Employer”
17.	I (Part 1/2)	5	168	Part II: Part B – Particular Conditions (PC): 14.7	Payment	Supplement PC 14.7 with the following:  “Flow Chart graphically reflecting the Commitment (L/C and L/C issuance stage), Commitment (Disbursement stage) and Transfer type B (payment in Local currency), is enclosed at <b>Attachment: Addm 1</b> ”
18.	I (Part 2/2)	6	5	Sub-para 3	Schedule 2: Preamble to Price Schedule	Delete the last sentence of sub-para 3:  “The premiums…….a provisional sum”
19.	I (Part 2/2)	6	25	Sub-para 2.5 of Schedule 5: Payment Schedule	Methodology of claiming payment	Replace the existing words “in four hard copies and a soft copy” appearing in the 2 <sup>nd</sup> line of first bullet of sub-para 2.5 with “in accordance with PC 14.3”

Sl. No.	Vol. No.	Section No.	Page No.	Clause No.	Item	Addendum / Amendments to the Bid Documents
20.	II	2	5	2.1.1	Definitions	<p>Insert the following after definition of “Verification”:</p> <p><b>“Works Segment:</b> means the subdivided section / stretch of the DFC identified by the Contractor for ease of managing and optimum utilization of resources for Design and Construction of the Permanent Works. Size of the Work Segment shall be as consented by the Engineer and approved by the Employer.”</p>
21.	II	4	9	4.1.4 (New)	Works Segments	<p>Insert the following as new Clause 4.1.4 after Clause 4.1.3:</p> <p><b>“Definition of Works Segments</b></p> <p>“The work segment shall be the stretch of the Work as proposed by the Contractor in accordance with the requirement of specification and consented by the Engineer &amp; approved by the Employer.</p> <p>Additional requirements and clarifications regarding the extent or applicability of a type of Works Segment shall be provided by the Contractor.</p> <p>The Contractor shall submit the details in the form of a Works Segment Table to determine the types of Works Segments and the type of work to be included in each.”</p>
22.	II	4	11	4.10	Design submissions	<p>Insert the following sub-para under the existing Clause:</p> <p>“The Design Package may be divided into multiple submissions for different Work Segments (as defined in Clause 4.1.4 above) and as consented by the Engineer. In such a case, submittals which are commonly applicable to the subsequent submissions shall be submitted in the initial submission and each submission shall include correlated and interdependent submittals.</p> <p>All the divided Design Submissions shall be integrated and compiled into one package at the time when the final submission is made as the Design Package.”</p>