

Name of Work: Associated works of Track Maintenance in IMD New Keshavganj

under CGM Ajmer Unit of WDFC

TWO Packet
OPEN E-TENDER

TENDER DOCUMENT (NOT TRANSFERABLE) August-2025

Employer: DEDICATED FREIGHT CORRIDOR CORPORATION OF INDIA LIMITED (A GOVERNMENT OF INDIA ENTERPRISE) UNDER MINISTRY OF RAILWAYS



INDEX

PART	DESCRIPTION	PAGE NO.
PART - I	Instructions to bidders for Online bidding & Check List	3-5
PART – II	General Information / Data sheet	6-7
PART – III	General Instructions to Tenderers	8-40
PART – IV	Special Conditions of Contract (General)	41-66
PART – V	Special Conditions of Contract (Safety Precautions)	67-75
PART - VI	Special Conditions of Contract (Technical)	76-85
PART - VII	Tender Forms & Annexure	86-180

Note: - Information as required as per various Forms/Annexures to tender document should be submitted by the tenderers without fail strictly as per formats. Offers submitted without Mandatory documents shall be summarily rejected.

Instructions to Bidders For Online Bidding

PART-I

A. Instructions to bidders for online bidding

General: - Submission of Online Bids is mandatory for this Notice Inviting Tender. E - Tendering is new methodology for conducting Public Procurement in a transparent and secured manner. Supplier/ Vendors will be the biggest beneficiaries of this new system of procurement. For conducting electronic tendering, DFCCIL has decided to use the portal (ireps.gov.in), a Government of India Undertaking. Benefits to Suppliers/ service providers are outlined on the home page of the portal.

Instructions: -

- 1. Bidding Methodology: Online Bid System
- 2. Broad outline of activities from Bidders perspective: -
- a. Procure a Digital Signing Certificate (DSC)
- b. Register on Electronic Tendering System (ETS)
- c. Create Users and assign roles on ETS
- d. View Notice Inviting Tender (NIT) on (ETS)
- e. Download Official copy of Tender Documents from ETS.
- f. Clarification to Tender Documents on ETS Query to DFCCIL (Optional) view response to queries posted by DFCCIL through addenda.
- g. Bid Submission on ETS: Prepare & arrange all documents/ papers for submission of bid online.
- h. Attend Public Online Tender Opening Event (TOE) on ETS.
- Post TOE clarification on ETS (Optional). Respond to DFCCIL's post TOE queries.
 For participating in this tender online, the following instructions are to be read carefully. These instructions are supplemented with more detailed guidelines on the relevant screens of the ETS.

3. Digital Certificate:

For integrity of data and its authenticity/ non repudiation of electronic records and to be compliant with IT Act 2000, it is necessary for each user to have a Digital Certificate (DC) also referred to as Digital Signature Certificate (DSC) of class III issued by a Certifying Authority (CA) licensed by Controller of Certifying Authority (CCA) (refer http://www.cca.gov.in).

- 4. The Tender documents can be downloaded from the website: ireps.gov.in and to be submitted in the e format, before the schedule date & time of submission of the tender otherwise the Bid will not be considered.
- **5.** Physical copy of the tender documents would not be sold/accepted.
- **6.** List of Contact persons for these tender details of DFCCIL

DFCCIL Contact- 1	Sh. Vivek Kala
Telephone/Mobile No.	9024464701
E-mail ID	vivek.kala@dfcc.co.in
DFCCIL Contact- 2	Sh. Vasudev Parashar
Telephone/Mobile No.	8003094063
E-mail ID	vparashar@dfcc.co.in
DFCCIL Contact- 3	Sh. Pawan Kumar Yadav

Telephone/Mobile No.	9024465964
E-mail ID	pawanyadav@dfcc.co.in

7. Modification / Withdrawal of bids:

- (i) The Bidder may modify/ withdraw its e- bid after submission prior to the Bid Due Date & time. No Bid shall be modified / withdrawn by the Applicant on or after the Bid Due Date & time.
- (ii) Any alteration/ modification in the Bid or additional information supplied subsequent to the Bid Due Date, unless the same has been expressly sought for by the Authority, shall be disregarded.
- (iii) For modification of e-bid, applicant has to detach its old bid from e-tendering portal and upload / resubmit digitally signed modified bid.
- (iv) For withdrawal of bid, applicant has to click on withdrawal icon at e-tendering portal and can withdraw its e-bid.
- 8. DFCCIL may issue addendum(s) / corrigendum(s) to the tender documents. In such cases, the addendum(s)/corrigendum(s) shall be placed on ireps.gov.in and www.dfccil.gov.in. The tenderer who has downloaded the tender documents from the website before issue of addendum(s)/corrigendum(s) must visit the website and ensure that such addendum(s) / corrigendum (s) (if any) is also downloaded by them. Such addendum(s) / corrigendum (s) (if any) shall also be submitted duly stamped and signed along with the submission of tenders. Any tender submitted without addendum(s) / corrigendum(s) (if any) shall be summarily rejected.

9. Other instructions

- a) It is recommended that the Tenderer/vendor should visit the portal (ireps.gov.in), peruse the information provided under the relevant links and login to it and upload documents of bid.
- b) DFCCIL reserves right to cancel the tender before submission / opening of tender, postpone the tender submission / opening date and to accept / reject any or all tenders without assigning any reason thereof. DFCCIL's assessment of suitability as per eligibility criteria shall be final and binding.

GENERAL INFORMATION / DATA SHEET

PART - II
GENERAL INFORMATION/DATA SHEET

Tender Notice No.	AII-EN-PWay-KVJN-25-27
Name of the work	Associated works of Track Maintenance of track in IMD New Keshavganj under CGM Ajmer Unit of WDFC
a) Tender Value	₹14,82,13,258.92 including GST
b) Completion Period	24 (Twenty-four) Months
c) Type of Bid	Two Packet System
d) Earnest Money	₹ 8,91,100.00
e) Last Date and Time of Downloading of Tender from website ireps.gov.in and www.dfccil.com	13:00 Hrs. of 20.09.2025
f) Last date and Time of online submission of Tender on website ireps.gov.in	13:00 Hrs. of 20.09.2025
g) Date and Time of Opening of Tender	13:30 Hrs. of 20.09.2025
h) Validity of offer	60 days for Two Packet from the date of opening of tender.

NOTE:

- 1. Tenderer should bear the fact in mind while quoting the rates that GST will be paid by Contractor as per prevailing rate as applicable. Documentary evidence of deposition of GST will be produced by contractor for on account bill.
- 2. Information as required as per various Forms/Annexures to tender document should be submitted by the tenderers without fail strictly as per formats. Offers submitted without Mandatory documents shall be summarily rejected.

GENERAL INSTRUCTION TO TENDERERS

PART-III

GENERAL INSTRUCTIONS

1.0 For the purpose of this tender in DFCCIL, stipulations and conditions as specified in Indian Railways Standard General Conditions of Contract slips (will be referred as GCC- 2022 in the document) as amended/corrected up to latest correction will be applicable, copies of which can be seen in the office of CGM, DFCCIL, Ajmer.

1.1 DEFINITIONS AND INTERPRETATION

- **(A) Definition:** -In these General conditions of Contract, the following terms shall have the meaning assigned hereunder except where the context otherwise requires: -
- a. "Railway" shall mean the Administration of the DFCCIL or the Successor DFCCIL authorized to deal with any matters which these presents are concerned on his behalf.
- b. "Engineer" and Employer's Engineer shall mean the Dy. CPM of DFCCIL appointed by DFCCIL.
- c. "Engineer's Representative" shall mean the JPM/APM/DPM/PM of DFCCIL in direct charge of the work and shall include any Jr. Executive /Executive/Sr. Executive, JPM/APM/DPM/PM of DFCCIL of Civil Engineering / Signal & Telecommunication Engineering / Electrical Engineering Department appointed by the DFCCIL and shall mean and include the Engineer's Representative of the successor DFCCIL.
- d. "Contractor" shall mean the person / Firm / Company whether incorporated or not who enters into the contract with the DFCCIL and shall include their executors, administrators, and successors and permitted assigns.
- e. "Contract" shall mean and include the Agreement of Work Order, the accepted schedule of rates of the Schedule or Rates of DFCCIL modified by the tender percentage for items of work quantified, or not quantified, General Conditions of Contract, Special Conditions of Contracts, if any, Drawings, Specifications, Additional / Special Specifications, if any and tender forms, if any, and all other documents included as part of contract.
- f. "Works" shall mean the works to be executed in accordance with the contract.
- g. "Specifications" shall mean the Specifications for materials and works referred / mentioned in tender documents.
- h. "Schedule of rates" shall mean the schedule of rates issued under the authority of the CGM/GM-Co from time to time and shall as contained in CPWD-DSR-2021 & USSOR-2021 also include Rates specified in tender document.
- i. "Drawing" shall mean the maps, drawings, plans and tracings or prints there of annexed to the contract and shall include any modifications of such drawings and further drawings as may be issued by the Engineer from time to time.
- j. "Constructional Plan" shall mean all appliances or things of whatsoever nature required for the execution, completion or maintenance of the works or temporary works (as hereinafter defined) but does not include materials or other things intended to form or forming part of the permanent work.
- k. "Temporary Works" shall mean all temporary works of every kind required for the execution completion and/or maintenance of the works.

	I. "Site" shall mean the lands and other places on, under, in or through which the works are to be carried out and any other lands or places provided by the Railway for the purpose of the
	contract.
	m. "Period of Maintenance" shall mean the defect liability period from the date of completion of the works as certified by the Engineer.
	(B) Singular and Plural: - Words importing the singular number shall also include the plural
	and vice versa where the context requires.
	(C) Headings & marginal headings: - The headings and marginal headings in these general conditions
	are solely for the purpose of facilitating reference and shall not be deemed to be part thereof or be taken into consideration in the interpretation or construction thereof or the contract.
1.2	Schedule of Rates, CPWD Rates Vol I, II & USSOR as amended / corrected up to latest correction slips, IR
	specifications/Guidelines updated with correction slips, relevant BIS codes updated with correction
	slips. (Applicable for execution of Works based on CPWD Rates). Stipulations and conditions as specified
	in USSOR & CPWD-Specifications-2021 Volume 1 & 2 in the document as amended/corrected up to
	latest correction will be applicable, copies of which can be seen in the office of CGM/GM/Co, DFCCIL, Ajmer.
1.3	All general and detailed drawings pertaining to this work which will be issued by the Engineer or his
	representatives (from time to time) with all changes and modifications.
2.0	Drawings for the Work: The Drawing for the work can be seen in the office of CGM, DFCCIL, Ajmer, at
	any time during the office hours. The drawings are only for the guidance of Tenderer(s). Detailed
	working drawings (if required) based generally on the drawing mentioned above, will be given by the
	Engineer or his representative from time to time.
	As per Clause No. 2 of tender form 2 nd sheet Annex.I Part-I of GCC APRIL-2022, with up-to-date
2.0	correction slip
3.0	Tender Form: Tender Forms shall embodies the contents of the contract documents either directly or
	by reference, e-Tender Forms shall be issued free of cost to all tenderers.
2.4	As per Clause No.3 of Part-I of GCC APRIL-2022, with up-to-date correction slip
3.1	Date of inviting tender shall be the date of publishing tender notice on IREPS website if tender is
	published on website or the date of publication in newspaper in case tender is not published on
	website. As per Clause No. 1.2 (n) of Part-I of GCC APRIL-2022, with up-to-date correction slip
3.2	The Tenderer(s) shall quote his / their rates as a percentage above or below the Schedule of Rates of
0.2	DFCCIL except where he/they are required to quote item rates and must tender for all the items
	shown in the Schedule of approximate quantities attached. The quantities shown in the attached
	Schedule are given as a guide and are approximate only and are subject to variation according to the
	needs of the DFCCIL. The DFCCIL does not guarantee work under each item of the Schedule. The
	tenderer(s) shall quote rates / rebates only at specified place in Tender Form supplied by DFCCIL. Any
	revision of rates / rebates submitted (quoted) through a separate letter whether enclosed with the bid
	(Tender Form) or submitted separately or mentioned elsewhere in the document other than specified
	place shall be summarily ignored and will not be considered.
	1. , 5

	As per Clause No. 3 of tender form 2 nd sheet Annex. I Part-I of GCC APRIL-2022, with up-to-date correction slip.
4.0	Tenders containing erasures and / or alterations of tender documents are liable to be rejected. Any correction made by tenderer(s) in his/their entries must be attested by him / them.
	As per Clause No. 4 of tender form 2 nd sheet Annex. I Part-I of GCC APRIL-2022, with up-to-date
	correction slip.
5.0	EARNEST MONEY
5.1	For the subject tender, the Earnest Money deposit shall be ₹ 8,91,100.00 and shall be governed by
	Para 5.1.1/ 5.1.2/5.1.3 below.
5.1.1	(a) The tenderer shall be required to deposit earnest money with the tender for the due performance
	with the stipulation to keep the offer open till such date as specified in the tender, under the conditions of tender.
	Note:
	(i) The earnest money shall be rounded off to the nearest Rs. 100. This earnest money shall be applicable for all modes of tendering.
	(ii) Any firm recognized by Department of Industrial Policy and Promotion (DIPP) as 'Startups' shall
	be exempted from payment of earnest money deposit detailed above.
	(iii) Labor Cooperative Societies shall deposit only 50% of above earnest money deposit detailed above.
	(b) It shall be understood that the tender documents have been issued to the tenderer and the tenderer is permitted to tender in consideration of stipulation on his part, that after submitting his tender he will not rescind from his offer or modify the terms and conditions thereof in a manner not acceptable to the Engineer. Should the tenderer fail to observe or comply with the said stipulation, the aforesaid amount shall be liable to be forfeited to the DFCCIL.
	(c) If his tender is accepted this earnest money mentioned in sub clause (a) above will be retained as part security for the due and faithful fulfillment of the contract in terms of Clause 16 of the Standard General Conditions of Contract. The Earnest Money of other Tenderers shall, save as herein before provided, be returned to them, but the DFCCIL shall not be responsible for any loss or depreciation that may happen thereto while in their possession, nor be liable to pay interest thereon. As per Clause No. 5 – 1 (a) of Part-I of GCC APRIL-2022, with up-to-date correction slip.
5.1.2	The Bid Security shall be deposited either in cash through e-payment gateway or submitted as Bank
	Guarantee bond from a scheduled commercial bank of India or as mentioned in tender documents.
	The Bank Guarantee bond shall be as per Annexure- Z and shall be valid for a period of 90 days beyond
	the bid validity period.
	As per Clause No. 5 – (2) of Part-I of GCC APRIL-2022, with up-to-date correction slip
5.1.3	In case, submission of Bid Security in the form of Bank Guarantee, following shall be ensured:
	i. A scanned copy of the Bank Guarantee shall be uploaded on e-Procurement Portal (IREPS)
	while applying to the tender.
	ii. The original Bank Guarantee should be delivered in person to the official nominated as
	indicated in the tender document before closing date for submission of bids. (i.e. excluding

the last date of submission of bids)

- iii. Non submission of scanned copy of Bank Guarantee with the bid on e-tendering portal (IREPS) and/or non-submission of original Bank Guarantee within the specified period shall lead to summary rejection of bid.
- iv. The Tender Security shall remain valid for a period of 90 days beyond the validity period for the Tender.
- v. The details of the BG, physically submitted should match with the details available in the scanned copy and the data entered during bid submission time, failing which the bid will be rejected.
- vi. The Bank Guarantee shall be placed in an envelope, which shall be sealed. The envelope shall clearly bear the identification "Bid for the ***** Project" and shall clearly indicate the name and address of the Bidder. In addition, the Bid Due Date should be indicated on the right-hand top corner of the envelope.
- vii. The envelope shall be addressed to the officer and address as mentioned in the tender document.
- viii. If the envelope is not sealed and marked as instructed above, the DFCCIL assumes no responsibility for the misplacement or premature opening of the contents of the Bid submitted and consequent losses, if any, suffered by the Bidder.

As per Clause No. 6 of Tender Form (second sheet) Annex.I of Part-I of GCC APRIL-2022, with up-to-date correction slip

Annexure –Z

(Bid Security)

Bank Guarantee Bond from any scheduled commercial bank of India (On non-judicial stamp paper, which should be in the name of the Executing Bank).

Name of the Bank:
CPM, DFCCIL/Ajmer,
Acting through,
DFCCIL,
Beneficiary: CPM DFCCIL AJMER
Date:
Bank Guarantee Bond No.: Date:
In consideration of the CPM, DFCCIL/Ajmer acting through General Manager/Co-ord, Ajmer
(Designation & address of Contract Signing Authority), Ajmer, DFCCIL,, (hereinafter called
"The DFCCIL") having invited the bid forthrough Notice inviting tender (NIT) No.
, we have been informed that [Insert name of the Bidder] (hereinafter
called "the Bidder") intends to submit its bid (hereinafter called "the Bid") .
WHEREAS, the Bidder is required to furnish Bid Security for the sum of [Insert required Value of Bid
Security], in the form of Bank Guarantee, according to conditions of Bid.

AND

- 1. KNOW ALL MEN that by these present that I/We the undersigned [Insert name(s) of authorized representatives of the Bank], being fully authorized to sign and incur obligations for and on behalf of the Bank, confirm that the Bank, hereby, unconditionally and irrevocably guarantee to pay to the CPM DFCCIL Ajmer full amount in the sum of [Insert required Value of Bid Security] as above stated.
- 2. The Bank undertakes to immediately pay on presentation of demand by the DFCCIL any amount up to and including afore mentioned full amount without any demur, reservation, or recourse. Any such demand made by the DFCCIL on the Bank shall be final, conclusive and binding, absolute and unequivocal on the Bank notwithstanding any disputes raised/ pending before any Court, Tribunal, Arbitration or any Authority or any threatened litigation by the Bidder or Bank.
- 3. The Bank shall pay the amount as demanded immediately on presentation of the demand by DFCCIL without any reference to the Bidder and without the DFCCIL being required to show grounds or give reasons for its demand of the amount so demanded.
- 4. The guarantee hereinbefore shall not be affected by any change in the constitution of the Bank or in the constitution of the Bidder.
- 5. The Bank agrees that no change, addition, modifications to the terms of the Bid document or to any documents, which have been or may be made between the DFCCIL and the Bidder, will in any way absolve the Bank from the liability under this guarantee; and the Bank, hereby, waives any requirement for notice of any such change, addition or modification made by DFCCIL at any time.
- 6. This guarantee will remain valid and effective from.............[insert date of issue] till[insert date, which should be minimum 90 days beyond the expiry of validity of Bid]. Any demand in respect of this Guarantee should reach the Bank within the validity period of Bid Security.
- 7. The Bank Guarantee is unconditional and irrevocable.
- 8. The expressions Bank and DFCCIL herein before used shall include their respective successors and assigns.
- 9. The Bank hereby undertakes not to revoke the guarantee during its currency, except with the previous consent in writing of the DFCCIL. This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No.758.
- 10. The Bank hereby confirms that it is on the SFMS (Structured Financial Messaging System) and shall invariably send the advice of this Bank Guarantee to the following bank details –

IFSC CODE	UBIN0546836
IFSC TYPE	BRANCH
BANK NAME	UNION BANK OF INDIA
BRANCH NAME	UBI MOTI BAGH
CITY NAME	NEW DELHI-110066

11. The Guarantee shall be valid in addition to and without prejudice to any other security Guarantee(s)

	of Bidder in favour of the DFCCIL. The Bank, under this Guarantee, shall be deemed as Principal Debtor
	of the DFCCIL.
	Date
	Place Bank's Seal and authorized signature(s)
	[Name in Block letters]
	[Designation with Code No.]
	[P/Attorney] No.
	Witness:
	1 Signature, Name & Address & Seal Bank's Seal
	2 Signature, Name & address & Seal [P/Attorney]No.
	Note: 1. All italicized text is for guidance on how to prepare this bank guarantee and shall be deleted
	from the final document.
	2. This bank detail only use for submission of Bid Security in the form of Bank Guarantee.
6.0	Rights of the DFCCIL to deal with Tender: The authority for the acceptance of the tender will rest with
	the DFCCIL. It shall not be obligatory on the said authority to accept the lowest tender or any other
	tender, and tenderer(s) shall neither demand any explanation for the cause of rejection of his/ their
	tender nor the DFCCIL to assign reasons for declining to consider or reject any particular tender or
	tenders.
	As per Clause No. 7 of Tender Form (second sheet) Annex.I of Part-I of GCC APRIL-2022, with up-to-
	date correction slip
6.1	If the tenderer(s) deliberately gives / give wrong information in his / their tender or creates / create
	circumstances for the acceptance of his / their tender, the DFCCIL reserves the right to reject such
	tender at any stage.
	As per Clause No. 8 of Tender Form (second sheet) Annex. I of Part-I of GCC APRIL-2022, with up-to-
	date correction slip
6.2	If the tenderer(s) expire(s) after the submission of his / their tender or after the acceptance of his /
	their offer, the DFCCIL shall deem such tender cancelled. If a partner of a firm expires after the
	submission of their tender or after the acceptance of their tender, the DFCCIL shall deem such tender
	as cancelled, unless the firm retains its character.
	As per Clause No. 9 of Tender Form (second sheet) Annex. I of Part-I of GCC APRIL-2022, with up-to-
	date correction slip
7.0	SYSTEM OF TENDERING
7.1	Two Packets System of Tendering: With a view to assess the tenders technically without being
	influenced by the financial bids, 'Two Packets System of tendering' shall be adopted for contract
	valuing more than Rs. 10 crores or as advised by DFCCIL Board time to time by updated policy guide
	lines. (Applicable in this Tender)
	For Works and Service tenders of value more than Rs. 50 Cr., the Clause no. 26.0 of Electronic Reverse
	Auction will be applicable. (Not Applicable in this Tender)
	As per (a) Clause No. 7A of Part-I of GCC APRIL-2022, with up-to-date correction slip
7.2	Single Packet Tender-: In case of tenders costing less than Rs. 10 Crore single packet tender system will

7.3 7.4 7.5	be followed and technical & financial offer of the tenderer/s shall be opened and evaluated at the same time. (Not Applicable in this Tender) Tenderer should submit the offer with due diligence after going through the tender documents. Pre-Bid Conference: Intenders having advertised value more than Rs 50 Crore or as mentioned in the tender document, DFCCIL shall conduct Pre-Bid Conference(s) with the prospective bidders. (Not Applicable in this Tender)
7.4	Pre-Bid Conference: Intenders having advertised value more than Rs 50 Crore or as mentioned in the tender document, DFCCIL shall conduct Pre-Bid Conference(s) with the prospective bidders. (Not
	tender document, DFCCIL shall conduct Pre-Bid Conference(s) with the prospective bidders. (Not
7.5	
7.5	Applicable in this Tender)
7.5	Applicable in this relider,
	Make in India: - Provisions of Make in India Policy 2017 issued by Govt. of India, as amended from time
	to time, shall be followed for consideration of tenders.
	As per Clause No. 7B of Part-I of GCC APRIL-2022, with up-to-date correction slip
7.6	Permission to Bid for a bidder from a country which shares Land boundary with India:
	Any bidder from the countries sharing a land border with India will be eligible to bid in any procurement of works (including turnkey projects) only if the bidder is registered with the Competent Authority. The Competent Authority for registration will be the Registration Committee constituted by the Department for Promotion of Industry and Internal Trade (DPIIT), Government of India. For interpretation of this para, Department of Expenditure, Ministry of Finance, Government of India letter F.No.6/18/2019-PPD dated 23/07/2020 shall be referred.
7.7	Clarification of Bids: To assist in the examination, evaluation & comparison and prequalification of the Tender, the DFCCIL may, at its discretion, ask any Bidder for a clarification of its Bid. Any clarification submitted by a Bidder that is not in response to a request by the DFCCIL shall not be entertained or considered. The Railway request for clarification and the response of the bidder in this regard shall be in writing.
8.0	Execution of Contract Document: The tenderer whose tender is accepted shall be required to appear in person at the office of CGM/GM-Co, DFCCIL, Ajmer, as the case may be, or if tenderer is a firm or corporation, a duly authorized representative shall appear and execute the contract agreement within seven days of notice from DFCCIL that the Contract Agreement is ready. The Contract Agreement shall be entered into by DFCCIL only after submission of valid Performance Guarantee by the Contractor. Failure to do so shall constitute a breach of the agreement affected by the acceptance of the tender. In such cases the DFCCIL may determine that such tenderer has abandoned the contract and there upon his tender and acceptance thereof shall be treated as cancelled and the DFCCIL shall be entitled to forfeit the full amount of the Earnest Money and other dues payable to the Contractor under this contract. The failed Contractor shall be debarred from participating in the re-tender for that work. As per clause No. 8 of Part-I of GCC APRIL-2022, with up-to-date correction slip
8.1	In case, the particular work is charged to EBR (IF), then the Indian Railway Finance Corporation (IRFC) shall also be the party in the contract agreement. After submission of valid performance guarantee, the contract agreement shall be entered into between Indian Railways (IR), Indian Railways Finance Corporation (IRFC) and the tenderer, whose tender is accepted. The Contract Agreement shall be signed as per Annexure XXVIII of the STD. The format at Annexure IV of GCC APRIL-2022 shall not be applicable for Contract Agreement of EBR (IF) funded contracts. As per Railway Board's letters no 2018/AC-II/1/57(pt.) dated 20.03.20 for EBR(IF) funded contracts
	,

(i) The tenderer shall clearly specify whether the tender is submitted on his own (Proprietary Firm) or on behalf of a Partnership Firm / HUF/Company / Joint Venture (JV) / Registered Society / Registered Trust / LLP etc. The tenderer(s) shall enclose the attested copies of the constitution of their concern, authorized signatory and copy of PAN Card along with their tender as per proforma given in Annexure I (mandatory). Tender shall be submitted and signed by such persons as may be legally competent to sign them on behalf of the firm, company, association, trust, or society, as the case may be.

(ii) The various documents to be submitted by the tenderer are as per clause 14 (ii) of the GCC APRIL-2022, the tenderer shall ensure submission of mandatory document as listed in para 16 below along with the offer.

(iii)If it is NOT mentioned in the submitted tender that tender is being submitted on behalf of a Sole Proprietorship firm / Partnership firm / Joint Venture / Registered Company etc., then the tender shall be treated as having been submitted by the individual who has signed the tender.

(iv)After opening of the tender, any document pertaining to the constitution of Sole Proprietorship Firm / Partnership Firm / Registered Company/ Registered Trust / Registered Society / HUF etc. shall be neither asked nor considered, if not submitted. Further, no Suo moto cognizance of any document available in public domain (i.e., on internet etc.) or in Railway/DFCCIL's record/office files etc. will be taken for consideration of the tender, if no such mention is available in tender offer submitted.

(v) A tender from JV / Partnership firm etc. shall be considered only where permissible as per the tender conditions.

(vi)The DFCCIL will not be bound by any change in the composition of the firm made subsequent to the submission of tender. DFCCIL may, however, recognize such power of attorney and changes after obtaining proper legal advice, the cost of which will be chargeable to the Contractor.

As per Clause No. 14 of Tender Form (second sheet) Annex. I of Part-I of GCC APRIL-2022, with up-todate correction slip

The tenderer whether sole proprietor/ HUF/ Company or a partnership firm / LLP / joint venture (JV) / registered society / registered trust etc. if they want to act through agent or individual partner(s), should submit along with the tender, a copy of power of attorney duly stamped and authenticated by a Notary Public or by Magistrate in favour of the specific person whether he/they be partner(s) of the firm or any other person specifically authorizing him/them to submit the tender, sign the agreement, receive money, co-ordinate measurements through contractor's authorized engineer, witness measurements, sign measurement books, compromise, settle, relinquish any claim(s) preferred by the firm and sign "No Claim Certificate" and refer all or any disputes to arbitration. The above power of attorney shall be submitted even if such specific person is authorized for above purposes through partnership deed / Memorandum of Understanding / Article of Association or such other document, failing which tender is liable to be rejected.

As per Clause No. 15 of Tender Form (second sheet) Annex. I of Part-I of GCC APRIL-2022, with up-todate correction slip

Employment/Partnership etc. of Retired Railway/DFCCIL Employees:

(a) Should a tenderer

11.0

10.0

i) be a retired Engineer of the Gazetted rank or any other Gazetted officer working before his retirement, whether in the executive or administrative capacity or whether holding a pensionable post or not, in the Engineering or any other department of any of the Railways/DFCCIL owned and administered by the President of India for the time being, OR ii) being partnership firm / joint venture (JV) / registered society / registered trust etc. have as one of its partners a retired Engineer of the Gazetted rank or any other Gazetted officer working before his retirement, OR iii) being an incorporated company have any such retired Engineer of the Gazetted rank or any other Gazetted officer working before his retirement as one of its directors

AND

in case where such Engineer or officer had not retired from government service at least 1 year prior to the date of submission of the tender

THEN

the tenderer will give full information as to the date of retirement of such Engineer or Gazetted officer from the said service and as to whether permission for taking such contract, or if the Contractor be a partnership firm or an incorporated company, to become a partner or director as the case may be, has been obtained by the tenderer or the Engineer or officer, as the case may be from the President of India or any officer, duly authorized by him in this behalf, shall be clearly stated in writing at the time of submitting the tender.

- b) In case, upon successful award of contract, should a tenderer depute for execution of the works under or to deal matters related with this contract, any retired Engineer of gazette rank or retired Gazetted officer working before his retirement in the Engineering or any other department of any of the Railways/DFCCIL owned and administered by the President of India for the time being, and now in his employment, then the tenderer will ensure that retired Engineer or retired Gazetted officer had retired from government service at least 1 year prior to the date of his employment with tenderer and in case he had retired from service within a year then he possesses the requisite permission from the President of India or any officer, duly authorized by him in this behalf, to get associated with the tenderer.
- (c) Should a tenderer or Contractor being an individual on the list of approved Contractors, have a relative(s) or in the case of proprietorship firm/ partnership firm/ company / joint venture (JV) / registered society / registered trust/ LLP/ HUF etc. one or more of his partner(s)/shareholder(s) or member(s) of the family of partner(s)/shareholder(s) having share of more than 1% in the tendering entity employed in Gazetted capacity in one or more of his shareholder(s) or a relative(s) of the shareholder(s) employed in Gazetted capacity in the Engineering or any other department of the Railways/DFCCIL, the authority inviting tenders shall be informed of the fact at the time of submission of tender, failing which the tender may be disqualified/rejected or if such fact subsequently comes to light, the contract may be rescinded in accordance with provision in clause 62 of standard general conditions of contract.

Note: -If information as required as per 11 (a), (b), (c) above has not been furnished, contract is liable to be dealt in accordance with provision of clause 62 of Standard General Condition of Contract. As per Clause No. 16, of Tender Form (second sheet) Annex. I of GCC APRIL-2022, with up-to-date

	correction slip.
12.0 13.1(A)	Omissions & Discrepancies: Should a tenderer find discrepancies in or omissions from the drawings or any of the Tender Forms or should he be in doubt as to their meaning, he should at once notify the authority inviting tenders. The tender inviting authority may, if deemed necessary, clarify the same to all tenderers. It shall be understood that every endeavor has been made to avoid any error which can materially affect the basis of tender and successful tenderer shall take upon himself and provide for the risk of any error which may subsequently be discovered and shall make no subsequent claim on account thereof. As per Clause No. 4 of Part-I of GCC APRIL-2022, with up-to-date correction slip (i) Before submitting a tender, the tenderer will be deemed to have satisfied himself by actual inspection of the site and locality of the works, that all conditions liable to be encountered during the execution of the works are taken into account and that the rates he enters in the tender forms are adequate and all-inclusive in accordance with the provisions of Clause-37 of the General Conditions of Contract for the completion of works to the entire satisfaction of the Engineer. (As per Clause No. 6 (a)(i) of G.C.C. 2022 Part-I with up-to-date correction slip) (ii) Tenderers will examine the various provisions of the Central Goods and Services Tax Act, 2017 (CGST)/Integrated Goods and Services Tax Act, 2017 (IGST)/ Union Territory Goods and Services Tax Act, 2017 (UTGST)/ respective State's State Goods and Services Tax Act (SGST) also, as notified by Central/State Goot. & as amended from time to time and applicable taxes before bidding. Tenderer(s) will ensure that full benefit of Input Tax Credit (ITC) likely to be availed by them is duly considered while quoting rates. (As per Clause No. 6 (a) (ii) of G.C.C. 2022 Part-I with up-to-date correction slip) (iii)The successful tenderer who is liable to be registered under CGST/IGST/UTGST/SGST Act shall submit GSTIN along with other details required under CGST/IGST/UTGST/
	DFCCIL shall deduct the applicable GST from his/their bills under reverse charge mechanism (RCM) and deposit the same to the concerned authority.
	As per Clause No. 6(a)(iv) of Part-I of GCC APRIL-2022, with up-to-date correction slip.
13.1(B)	When work is tendered for by a firm or company, the tender shall be digitally signed by the individual legally authorized to enter into commitments on their behalf. As per Clause No. 6(b) of Part-I of GGC APRIL-2022, with up-to-date correction slip
13.1(C)	In E-tender, all submissions of documents are to be uploaded on web-site. There may be last minute hic-cups and delay in uploading the Documents and payment of Earnest Money etc. Tenderers/Prospective bidders are advised to upload their offer well in time. DFCCIL will not be responsible for any delay/non submission of offer due to any reason whatsoever.
13.1(D)	The DFCCIL will not be bound by any power of attorney granted by the tenderer or by changes in the composition of the firm made subsequent to the execution of the contract. It may, however, recognize such power of attorney and changes after obtaining proper legal advice, the cost of which will be

	chargeable to the Contractor.
	As per Clause No. 6 (c) of Part-I of GCC APRIL-2022, with up-to-date correction slip.
13.2	The tenderers shall submit a copy of certificate stating that all their statements/documents submitted
	along with bid are true and factual. Standard format of the certificate to be submitted by the bidder is
	enclosed as Annexure-II (Mandatory). In addition to Annexure-II, in case of other than
	Company/Proprietary firm, Annexure-II (A) (Mandatory) shall also be submitted by each member of a
	Partnership Firm / Joint Venture (JV) / Hindu Undivided Family (HUF) / Limited Liability Partnership (LLP)
	etc. as the case may be. Non submission of the certificate by the bidder shall result in summarily
	rejection of his/their bid. It shall be mandatorily incumbent upon the tenderer to identify, state and
	submit the supporting documents duly self-attested by which they/he is qualifying the Qualifying
	Criteria mentioned in the Tender Document.
	As per Clause No. 6.1 of Part-I of GCC APRIL-2022, with up-to-date correction slip.
14	RIGHT OF DECLL TO DEAL WITH TENDERS
14.1	If, the DFCCIL decides to negotiate, in view to bring down the rates, the tenderer, who is called for
	negotiation, shall furnish the following form of declaration before commencement of the negotiation:
	I/we do declare that in the event of failure of the contemplated negotiations relating to
	Tender Nodated Opened on my original tender shall remain open for
	acceptance on its original terms and conditions up to the date specified in the tender or the date
	extended by mutual agreement from time to time.
14.2	The tenderer/s are required to quote his/their rates as % (percentage) Above/Below /At Par in
	figures on IREPS while submitting his/their offer.
15.0	ELIGIBLITY CRITERIA
15.1.1	Technical Eligibility Criteria: - (Applicable in this Tender)
	The tenderer must have successfully or substantially* completed any of the following during last 07
	(seven) years, ending last day of month previous to the one in which tender is invited:
	Three similar works, each costing not less than the amount equal to 30% of advertised value of the
	tender,
	OR
	Two similar works, each costing not less than the amount equal to 40% of advertised value of the tender, OR
	One similar work, each costing not less than the amount equal to 60% of advertised value of the tender.
	Note: The similar nature of work is defined as "Any P.Way Works on mainline"
	*To be read along with 15.8
15.1.2	Technical Eligibility Criteria for JV ('a' or 'b' mentioned hereunder): For Works without composite
	components: - The technical eligibility for the work as per para 15.1.1 above, shall be satisfied by
	either the 'JV in its own name & style' or 'Lead Manager of the JV'. Each other (non-lead) member(s)
	of JV, who is/ are not satisfying the technical eligibility for the work as per para 15.1.1 above, shall
	have technical capacity of minimum 10% of the cost of work i.e., each non-lead member of JV
	member must have satisfactorily completed or substantially completed during the last 07 (seven)

	years, ending last day of month previous to the one in which tender is invited, one similar single work for a minimum of 10% of advertised value of the tender.
	(a) For works with composite components: - Not applicable in this Tender
	Note for Clause 15.1.2: Value of a completed work done by a Member in an earlier JV shall be reckoned only to the extent of the concerned member's share in that JV for the purpose of satisfying his/her compliance to the above-mentioned technical eligibility criteria in the tender under consideration. As per Clause No. 17.0-17.14 and clause 17.15 of Tender Form (second Sheet) of Annex. I of Part-I of GCC APRIL-2022, with up-to-date correction slip
1 5.2	Financial Eligibility Criteria: The tenderer must have minimum average annual contractual turnover of V/N or 'V' whichever is less; where
	V= Advertised value of the tender in crores of Rupees
	N= Number of years prescribed for completion of work for which bids have been invited.
	The average annual contractual turnover shall be calculated as an average of "total contractual payments" in the previous three financial years, as per the audited balance sheet. However, in case balance sheet of the previous year is yet to be prepared/ audited, the audited balance sheet of the fourth previous year shall be considered for calculating average annual contractual turnover.
	The tenderers shall submit requisite information as per Annexure-VIII (Mandatory) , along with copies of Audited Balance Sheets duly certified by the Chartered Accountant/ Certificate from Chartered Accountant duly supported by Audited Balance Sheet.
	Note: Client certificate from other than Govt Organization should be duly supported by Form 16A/26AS generated through TRACES of Income Tax Department of India.
	As per Clause No. 10.2 of Tender Form (second Sheet) of Annex. I of Part-I of GCC APRIL-2022, with
	up-to-date correction slip.
15.2.1	Financial Eligibility for JV- Criteria The JV shall satisfy the requirement of "Financial Eligibility" mentioned at para 15.2 above. The "financial capacity" of the lead partner of JV shall not be less than 51% of the financial eligibility criteria mentioned at para 15.2 above. The arithmetic sum of individual "financial capacity" of all the members shall be taken as JV's "Financial
	capacity" to satisfy this requirement.
	Note: Contractual payment received by a Member in an earlier JV shall be reckoned only to the extent of the concerned member's share in that JV for the purpose of satisfying compliance of the above-
	mentioned financial eligibility criteria in the tender under consideration.
	As per Clause No. 17.15.2 of Tender Form (second Sheet) of Annex. I of Part-I of GCC APRIL-2022, with up-to-date correction slip
15.3	Bid Capacity: The tender/technical bid will be evaluated based on bid capacity formula detailed as
13.3	Annexure-D. (Not Applicable in this Tender)
	As per Clause No. 10.3 of Tender Form (second Sheet) of Annex.I of Part-I of GCC APRIL-2022, with up-
	to-date correction slip.
15.3.1	Bid Capacity for JV- Not applicable in this Tender

The JV shall satisfy the requirement of "Bid Capacity" requirement mentioned at para 15.3 above. The arithmetic sum of individual "Bid capacity" of all the members shall be taken as JV's "Bid capacity" to satisfy this requirement.

As per Clause No. 17.15.3 of Tender Form (second Sheet) of Annex.I of Part-I of GCC APRIL-2022, with up-to-date correction slip

15.4 No Technical and Financial credentials are required for tenders having value up to Rs 50 lakh.

15.5 <u>Note to Para 15</u>

(i) Certificate issued by Chartered Accountants based on the audited balance sheets will also be accepted. (as per Annexure-VIII)

The criteria for completed works shall be as under:-

- (ii) Entire work has to be completed in all respects as per contract agreement. Part completed work shall not be considered.
- (iii) Completion certificate from following organizations shall only be considered: -
- (a) The work(s) should have been directly awarded to the tenderer by Govt. Organization/ Semi Govt. Organization/ Public Sector Undertaking / Autonomous bodies/ Municipal Bodies/Public listed company having average annual turnover of Rs. 500 crore and above in last 3 financial years excluding the current financial year, listed on National Stock Exchange or Bombay Stock Exchange, incorporated/registered at least 5 years prior to the date of opening of tender

The credentials of a wholly owned subsidiary of a parent company will also be considered in respect of works mentioned above if tender is submitted by the parent company.

- (b) Completion certificate should be as per proforma given in Annexure- IV-A or IV-B or IVC, as applicable or in the format containing all information required as per the Annexure- IV-A or IV-B or IV-C.
- (c) Work experience certificate issued by Public listed company shall be considered provided the work experience certificate has been issued by a person authorized by the Public listed company to issue such certificates. In case tenderer submits work experience certificate issued by public listed company, the tenderer shall also submit along with work experience certificate the relevant copy of work order, bill of quantities bill wise details of payment received duly certified by Chartered Accountant, TDS certificates for all payments received an copy of final/last bill paid by company in support of above work experience certificate.

Details of works physically completed should be submitted in the proforma as per 'Annexure-III'.

(iv) The total value of similar nature of work completed during the qualifying period and not the payments received within qualifying period alone, should be considered.

In case, the final bill of similar nature of work has not been passed and final measurements have not been recorded, the paid amount including statutory deduction is to be considered. If final measurements have been recorded and work has been completed with negative variation, then also the paid amount including statutory deduction is to be considered.

However, if final measurements have been recorded and work has been completed with positive variation but variation has not been sanctioned, original agreement value or last sanctioned agreement value whichever is lower should be considered for judging eligibility.

- (v) The amount given at Sr. No. 11 in proforma vides Annexure-IV for the completion certificate will be the value of completed work, if nomenclature of work as given in completion certificate matches with similar nature work.
- (vi) The amount mentioned at Sr. No. 12 in 'Annexure-IV' for the completion certificate shall be the value of completed work if the nomenclature of completed work includes additional components of work which are not matching with similar nature of works.
- (vii) Certificate from private individuals for whom such works are executed shall not be considered for eligibility.
 - (viii) Conditional tenders are liable to be rejected straight away. DFCCIL reserves the right to reject such tenders summarily without assigning any reasons whatsoever.
 - (ix) The total value of similar nature of work completed during the qualifying period and not the payments received within qualifying period alone, should be considered.

In case, the final bill of similar nature of work has not been passed and final measurements have not been recorded, the paid amount including statutory deduction is to be considered. If final measurements have been recorded and work has been completed with negative variation, then also the paid amount including statutory deduction is to be considered.

However, if final measurements have been recorded and work has been completed with positive variation but variation has not been sanctioned, original agreement value or last sanctioned agreement value whichever is lower should be considered for judging eligibility.

- (x) The amount given at Sr. No. 11 in proforma vide Annexure-IV for the completion certificate will be the value of completed work, if nomenclature of work as given in completion certificate matches with similar nature work.
- (xi) The amount mentioned at Sr. No. 12 in 'Annexure-IV' for the completion certificate shall be the value of completed work if the nomenclature of completed work includes additional components of work which are not matching with similar nature of works.
- (xii)Certificate from private individuals for whom such works are executed shall not be considered for eligibility.
- (xiii) Conditional tenders are liable to be rejected straight away. DFCCIL reserves the right to reject such tenders summarily without assigning any reasons whatsoever.

As per Clause No. 10.1 of Tender Form (second Sheet) of Annex. I of Part-I of GCC APRIL-2022, with up-to-date correction slip

15.6 Credentials if submitted in foreign currency shall be converted into Indian currency i.e., Indian Rupee as under:

The conversion rate of US Dollars into Rupees shall be the daily representative exchange rates published by the Reserve Bank of India for the relevant date. Where, relevant date shall be as on the last day of month previous to the one in which tender is invited. In case of any other currency, the same shall first be converted to US Dollars as on the last day of month previous to the one in which tender is invited, and the amount so derived in US Dollars shall be converted into Rupees at the aforesaid rate. The conversion rate of such currencies shall be the daily representative exchange rates published by the International Monetary Fund for the relevant date or immediately previous date for

Clause No. 10.1 of Tender Form (second Sheet) of Annex. I of Part-I of GCC APRIL-2022, with ate correction slip. Her has successfully completed a work as subcontractor and the work experience certificate has
•
er has successfully completed a work as subcontractor and the work experience certificate has
ued for such work to subcontractor by a Govt. organization or public listed company as defined for Item IO.I part-I of GCC, the same shall be considered for the purpose of fulfillment of als.
ais. Ition for clause 15 (clause 15.1 to 15.6) - Eligibility Criteria: Itantially Completed Work means an ongoing work in which payment equal to or more than of the present contract value (excluding the payment made for adjustment of Price variation), if any) has been made to the contractor in that ongoing contract and no proceedings of ination of contract on Contractor's default has been initiated. The credential certificate in this rd should have been issued not prior to 60 days of date of invitation of present tender. See a work is started prior to 07 (seven) years, ending last day of month previous to the one in hender is invited, but completed in last 07 (seven) years, ending last day of month previous to enone in which tender is invited, the completed work shall be considered for fulfillment of entials. Work is physically completed and completion certificate to this extent is issued by the erned organization but final bill is pending, such work shall be considered for fulfillment of entials. See of completed work, the value of final bill (gross amount) including the PVC amount (if paid) be considered as the completion cost of work. In case final bill is pending, only the total gross and talready paid including the PVC amount (if paid) shall be considered as the completion cost ork. Base of substantially completed work, the total gross amount already paid including the PVC unt (if paid), as mentioned in the certificate, shall be considered as the cost of substantially pleted work. Base of substantially completed a work as subcontractor and the work experience certificate been issued for such work to the subcontractor by a Govt. Organization or public listed oany as defined in Note for Item 10.1 Para 10 of the Tender Form (Second Sheet) of GCC L-2022, the same shall be considered for the purpose of fulfilment of credentials, see a work is considered similar in nature for fulfillment of technical credentials, the overall of that work is considered similar in nature for fulfillment of technical credent
i the Shire sees use all to be realled

- work done in the previous entity. For this purpose, the tenderer shall submit along with his bid all the relevant documents which include copy of previous partnership deed(s), dissolution deed(s) and proof of surrender of PAN No. (s) in case of dissolution of partnership firm(s) etc.
- 8) In case of existing partnership firm, if any one or more partners quit the partnership firm, the credentials of remaining partnership firm shall be re-worked out i.e., the quitting partner(s) shall take away his credentials to the extent of his share on the date of quitting the partnership firm (e.g. in a partnership firm of partners A, B & C having share 30%, 30% & 40% respectively and credentials of Rs 10 crore; in case partner C quits the firm, the credentials of this partnership firm shall remain as Rs 6 crore). For this purpose, the tenderer shall submit along with his bid all the relevant documents which include copy of previous partnership deed(s), dissolution deed(s) and proof of surrender of PAN No.(s) in case of dissolution of partnership firm(s) etc.
- 9) In case of existing partnership firm if any new partner(s) joins the firm without any modification in the name and PAN/TAN no. of the firm, the credentials of partnership firm shall get enhanced to the extent of credentials of newly added partner(s) on the same principles as mentioned in item 6 above. For this purpose, the tenderer shall submit along with his bid all the relevant documents which include copy of previous partnership deeds, dissolution/splitting deeds and proof of surrender of PAN No.(s) in case of dissolution of partnership firm etc.
- 10) Any partner in a partnership firm cannot use or claim his credentials in any other firm without leaving the partnership firm i.e., In a partnership firm of A&B partners, A or B partner cannot use credentials of partnership firm of A & B partners in any other partnership firm or propriety firm without leaving partnership firm of A & B partners.
- 11) In case a partner in a partnership firm is replaced due to succession as per succession law, the proportion of credentials of the previous partner will be passed on to the successor.
- 12) If percentage share among partners of a partnership firm is changed, but the partners remain the same, the credentials of the firm before such modification in the share will continue to be considered for the firm as it is without any change in their value. Further, in case a partner of partnership firm retires without taking away any credentials from the firm, the credentials of partnership firm shall remain the same as it is without any change in their value.
- 13) In a partnership firm "AB" of A&B partners, in case A also works as propriety firm "P" or partner in some other partnership firm "AX", credentials of A in propriety firm "P" or in other partnership firm "AX" earned after the date of becoming a partner of the firm AB shall not be added in partnership firm AB.
- 14) In case a tenderer is LLP, the credentials of tenderer shall be worked out on above lines similar to a partnership firm.
- 15) In case company A is merged with company B, then company B would get the credentials of company A also.

THE LIST OF DOCUMENTS TO BE UPLOADED FOR THIS TENDER

16.0

(Note: - Information as required as per various Forms/Annexures to tender document should be submitted by the tenderers without fail strictly as per formats. Offers submitted without Mandatory documents shall be summarily rejected.)

16.1	Following documents are common for all types of firms i.e. Sole proprietorship, Partnership, Limited Liability Partnership Firm, Registered Society/ Trust, Limited Company, or JV.
(a)	Firm details as per proforma given in Annexure-I (Mandatory).
(b)(i)	A Copy of the Certificate as per Performa given in Annexure-II (Mandatory).
(c) (b)(ii)	In addition to Annexure-II, in case of other than Company/Proprietary firm, Annexure-II (A) (Mandatory) shall also be submitted by each member of a Partnership Firm / Joint Venture (JV) / Hindu Undivided Family (HUF) / Limited Liability Partnership (LLP) etc. as the case may be. Non submission of the certificate (s) by the bidder shall result in summarily rejection of his/their bid. It shall be mandatorily incumbent upon the tenderer to identify, state and submit the supporting documents duly self-attested by which they/he is qualifying the Qualifying Criteria mentioned in the Tender Document. (Mandatory as applicable)
(c) (i)	List of similar nature of works physically completed in all respects during last 7 years, ending last day of month previous to one in which tender is invited, shall be submitted as per Performa given in Annexure-III for works (i) directly awarded by Govt./Semi Govt./Public sector undertaking / Autonomous bodies / Municipal bodies / Railway Siding owners (ii)Concessionaire (to whom the work is awarded by Indian Railways/ DFCCIL/CPWD /NHAI/ PWD/State Road Development Corporation on PPP/DBFOT or any other mode) (iii) Public listed company having average annual turnover of Rs. 500 crore and above in last 3 financial years excluding the current financial year, listed on National Stock Exchange or Bombay Stock Exchange, incorporated/registered at least 5 years prior to the date of opening of tender. (Mandatory). Note- Works under item (ii) are to be submitted only for tenders costing Rs.50.00 Cr. and above
(c) (ii)	Details of similar nature of works successfully during last seven years, ending last day of month previous to the one in which tender is invited as per Performa given in Annexure-III.
(d)	Attested copy of Completion Certificate of works mentioned in para (c) above from the Organizations with whom they worked as per proforma given in Annexure-IV-A or IV-B or IV-C as applicable. (Mandatory)
(e)	Secondary Components - (Not Applicable in this Tender).
(f)	List of works on hand, existing commitments, and balance amount of ongoing works as per format given in Annexure-V Duly verified by Chartered Accountant to evaluate bid capacity of the tenderer (Mandatory for tender value more than Rs. 20 crores)
(g)	List of plants & Machinery available on hand (own) and proposed to be inducted (own and hired to be given separately) for the subject work in Annexure–VI .
(h)	List of Personnel, Organization available on hand and proposed to be engaged for the subject work in Annexure –VII.
(i)	Earnest money should be in proper form. Earnest Money by the tenderer only through net banking or payment gateway in favour of CPM DFCCIL, Ajmer or as mentioned in the tender document.
(j)	Contractual Receipts for the last three years and current financial year with supporting documents

	required as per Annex. VIII (Mandatory).
(k)	Self-attested copy of Permanent Account Number (PAN) issued by Income Tax Department.
(1)	The tenderers are required to submit the test report of the stone ballast conforming to Railway specifications as given in RDSO specification. (Applicable only for the tenders of supply of ballast). The test report is required for this tender.
(m)	A statement showing construction works executed and payment received during the previous three financial years and the current financial year (up-to-date of inviting tender), taking into account the completed as well as work in progress as per Annexure-XIX on the letter head of Chartered Accountant, to evaluate bid capacity of the tenderer (Mandatory for tender value more than Rs. 20 Crores)
(n)	The tenderers are required to submit the information and particulars regarding retired Railway/DFCCIL Engineer(s)/Officer(s) of the Gazetted rank and regarding Relative(s) employed in Gazetted capacity on DFCCIL as per proforma given in Annexure XXIII (Mandatory).
(O)	The tenderers are required to submit the copy of pre contract integrity pact , enclosed as form no 3 (Mandatory).
16.2	In addition to Para 16.1 above certain more documents are to be submitted by tenderers as per status of their firms and are Mandatory. These documents are listed below
16.2.1	a) Affidavit as per proforma given of Annexure –IX (duly executed on stamp paper and notarized). b) Special power of Attorney to be submitted by sole proprietor firm as per proforma given in Annexure XIV (duly registered with the Registrar or notarized). (Not required if tender documents are submitted by proprietor himself as per (a) above)
16.2.2	FOR HUF (HINDU UNDIVIDED FAMILY)
	(a) Affidavit as per proforma given of Annexure –XXIX (duly executed on stamp paper and notarized). (b) Special power of Attorney to be submitted by the HUF as per proforma given in Annexure XXX (duly registered with the Registrar or notarized). (Not required if tender documents are submitted by Karta of the HUF, himself as per (a) above)
16.2.3	FOR PARTNERSHIP FIRM
	a) A copy of Partnership Deed (Notarized or duly registered with the Registrar prior to date of tender opening as per the Indian Partnership Act)
	 (b) Special Power of attorney to be submitted by Partnership firm in favour of the individual to sign the tender on behalf of the firm and create liability against the firm as per proforma given in Annexure-XIII (duly registered with the Registrar or notarized). (Required even if one or more partners are authorized in Partnership deed itself to sign on behalf of the firm as given in (a) above. (c) Declaration by the newly formed partnership firm as per proforma given in Annexure-XXXI. (mandatory if tenderer is newly formed partnership firm) (d) Declaration by the existing partnership firm as per proforma given in Annexure-XXXII.

(mandatory if tenderer is an existing partnership firm)

(e) With respect to the declaration above, in case of Newly formed partnership firm has/ have as one or more partner(s) from previous propriety firm(s) or dissolved previous partnership firm(s) or LLP firm or split previous partnership firm(s) or LLP firm, Existing partnership firm (a) Joining of new one or more partner(s) in the existing partnership firm, (b) quitting of new one or more partner(s) from the existing partnership firm –

Following additional documents are required to be furnished (Mandatory as applicable)

- a) Details of previous Propriety firm / Partnership Firm/ LLP firm as per annexure I
- b) A copy of previous partnership Firm (Notarized or duly registered with the Registrar)
- c) Affidavit as per proforma given of **Annexure –IX** for previous Propriety firm (duly executed on stamp paper and notarized).
- d) Copy of previous LLP agreement and certificate of incorporation.
- e) Dissolution deed/ splitting deed of the previous partnership deed or LLP agreement (in case of dissolution of previous partnership firm/ LLP firm)
- f) Proof of surrender of previous PAN no (in case of dissolution of previous partnership firm,
- g) LLP firm or propriety firm)
- h) Documents for the technical, financial criteria, bid capacity as claimed w.r.t. such partner(s) joining the new/ existing partnership firm, as per para 16.1 (c), (d), (f), (g), (k) above.

As per Clause No. 14(ii)(c), 15, 18 & explanation to Clause 10.1 to 10.5 of Annex. I Part-I of GCC APRIL-2022, with up-to-date correction slip)

16.2.4 FOR COMPANY REGISTERED UNDER COMPANIES ACT 2013

- a) Copy of Memorandum of association/ Articles of Association of Company.
- b) Copy of Certificate of Incorporation
- (c) Copy of resolution passed by Board of Directors authorizing its Director/Employee to deal with tender on behalf of company
- (d) Special Power of Attorney/ Authorization issued by the Company (backed by the resolution of Board of Directors) in favour of the individual to sign the tender, sign the MOU/ JV agreement on behalf of the company and create liability against the Company, as per proforma given in **Annexure-XV** (duly registered with the Registrar or notarized). (Required even if tender documents are submitted by the authorized/ power of attorney holder himself as per (c) above)
- (e) Declaration regarding constitution of the Company, for merging of another company, details required for the entire period for last seven years as per proforma given in **Annexure-XXXIII**. (mandatory)
- (f) Following additional documents are required to be furnished (mandatory in case of merger with another company)
- (1) Details of company getting merged as per **Annexure I**
- (2) Copy of Memorandum of Association/ Articles of Association of the Company getting merged
- (3) Copy of certificate of incorporation of previous company getting Merged
- (4) Resolution by the Board of Directors for the Merger of the company(s) with the tenderer

- (5) Proof of surrender of previous PAN no
- (6) Document for the technical, financial criteria, bid capacity as claimed w.r.t. such Company(s) joining the new/Existing Company as per para 16.1 (c), (d), (f), (g), (k) above.

As per Clause No. 14 (ii)(e), 15 & explanation to Clause 10.1 to 10.5 of Annex. I Part-I of GCC APRIL-2022, with up-to-date correction slip

16.2.5 **FOR LLP FIRM REGISTERED UNDER LLP ACT 2008**

- (a) A copy of LLP Agreement.
- (b) A copy of certificate of Incorporation and
- (c) A copy of resolution passed by partner of LLP firm for submitting tender by LLP firm and to deal with tender on behalf of the firm as per proforma given in **Annexure-XXI.**
- (d) Special Power of Attorney/ Authorization issued by LLP firm in favor of the individual to sign the tender on behalf of the LLP firm and create liabilities against the LLP as per proforma given in **Annexure-XXV** (duly registered with the Registrar or notarized). (Required even if tender documents are submitted by the authorized/ power of attorney holder himself as per (c) above) (e) Declaration by the newly formed LLP firm as per proforma given in **Annexure-XXXI**.

(mandatory if tenderer is newly formed partnership firm)

- (e) Declaration by the existing LLP firm as per Performa given in **Annexure-XXXII.**
- (mandatory if tenderer is an existing partnership firm)(f) With respect to the declaration above, in case of
- (i) Newly formed LLP firm has/ have as one or more partner(s) from previous
- propriety firm(s) or dissolved previous partnership firm(s) or LLP firm or split previous partnership firm(s) or LLP firm, existing LLP firm (a)joining of new one or more partner(s)in the existing LLP firm,
- (ii) quitting of new one or more partner(s) from the existing LLP firm -

Following additional documents are required to be furnished (Mandatory as applicable)

- (1) Details of previous Propriety firm / Partnership Firm/ LLP firm as per annexure I
- (2) A copy of previous partnership Firm (Notarized or duly registered with the Registrar)
- (3) Affidavit as per proforma given of Annexure –IX for previous Propriety firm (duly executed on stamp paper and notarized).
- (4) Copy of previous LLP agreement and certificate of incorporation.
- (5) Dissolution deed/ splitting deed of the previous partnership deed or LLP agreement (in case of dissolution of previous partnership firm/ LLP firm)
- (6) Proof of surrender of previous PAN no (in case of dissolution of previous partnership firm, LLP firm or propriety firm)
- (7) Documents for the technical, financial criteria, bid capacity as claimed w.r.t. such partner(s) joining the new/ existing partnership firm, as per para 16.1 (c), (d), (f),(g), (k) above.

As per Clause No. 14(f), 15 & explanation to Clause 10.1 to 10.5 of Annex. I Part-I of GCC APRIL-2022, with up-to-date correction slip

16.2.6 **FOR REGISTERED SOCIETY & REGISTERED TRUST**

	(a) A copy of the certificate of registration.
	(b) A copy of Memorandum of Association of Society/Trust Deed
	(c) A copy of Rules & Regulations of the Society
	(d)A copy of Special Power of Attorney/ Authorization in favor of the individual to sign the tender and create liabilities against the Registered Society/ Trust as per proforma given in Annexure-XXII (duly registered with the Registrar or notarized). (Required even if tender documents are submitted by the authorized/ power of attorney holder himself as per (a), (b) above) As per Clause No. 14(g), 15 Annex. I Part-I of GCC APRIL-2022, with up-to-date correction slip
16.2.7	FOR JV FIRM: -
	Following documents are mandatorily to be submitted by constituents of the JV firm depending upon their status
	As per clause no. 14(d), 17.0 Annex. I Part-I, GCC APRIL-2022, with up-to-date correction slip
	a) Memorandum of Understanding of JV as per pro forma given in Annex. X (duly executed on stamp paper and notarized).
16.2.7.1	DOCUMENTS MANDATORY FOR SOLE PROPRIETORSHIP FIRM PARTICIPATING AS MEMBER OF JV
	(a) Affidavit as per proforma given of Annexure –IX (duly executed on stamp paper and notarized).
	(b) Special Power of Attorney to be submitted by Sole Proprietor participating as member of JV firm as per proforma given in Annexure-XII (duly registered with the Registrar or notarized) (Not Required if MOU/JV agreement is signed by the sole Proprietor himself as per (a) above).
	As per Clause No.15 Annex.I of Part-I GCC APRIL-2022, with up-to-date correction slip
16272	
16.2.7.2	DOCUMENTS MANDATORY FOR HUF (HINDU UNDIVIDED FAMILY) PARTICIPATING AS MEMBER OF JV
	(a) Affidavit as per proforma given of Annexure –XXIX (duly executed on stamp paper and notarized). (b) Special Power of Attorney to be submitted by HUF participating as member of JV firm as per proforma given in Annexure-XII (duly registered with the Registrar or notarized) (Not required if MOU/JV agreement is signed by the Karta of HUF himself as per (a) above). As per Clause No. 17.14.2, 15 Annex. I of Part-I GCC APRIL-2022, with up-to-date correction slip
16.2.7.3	DOCUMENTS MANDATORY FOR PARTNERSHIP FIRM PARTICIPATING AS MEMBER OF JV
	(a)Copy of Partnership Deed (duly registered with the Registrar or notarized prior to date of tender opening as per the Indian Partnership Act.).(b) Copy of letter of consent of all the Partners or individual authorized by partnership firm to enter
	into JV Agreement as per Performa given in Annex-XI (duly executed on stamp paper).
	(c)Special Power of attorney to be submitted by Partnership firm in favor of the individual to sign the
	tender, to sign the MOU/JV agreement on behalf of the Partnership Firm and to create liability against
	the firm as per Performa given in Annexure-XVIII (duly registered with the Registrar or notarized).
	(Required even if MOU/JV agreement is signed by one or more partners authorized in Partnership deed, letter of consent to sign on behalf of the firm is given in (a), (b) above)
	As per Clause 17.14.1, 15 & 18.2 of Annex. I Part-I GCC APRIL-2022, with up-to-date correction slip
16.2.7.4	DOCUMENTS MANDATORY FOR COMPANY PARTICIPATING AS MEMBER OF JV

- a) A Copy of Memorandum of Association/ Articles of Association of Company.
- b) A Copy of certificate of Incorporation
- c) A Copy of resolutions passed by Board of Directors of the Company permitting the Company to enter into a JV agreement, to be submitted as per **Annexure-XVII**.
- d) Special Power of Attorney/ Authorization issued by the Company (backed by the Resolution of Board of Directors) in favor of the individual to sign the tender, to sign the MOU/JV agreement on behalf of the company and create liability against the Company, as per proforma given in **Annexure-XII** (duly registered with the Registrar or notarized). (Required even if MOU/JV agreement is signed by the authorized/ power of attorney holder himself as per (c) above)

As per Clause No. 17.14.3, 15 of Annex. I Part-I GCC APRIL-2022, with up-to-date correction slip

16.2.7.5 **DOCUMENTS MANDATORY FOR LLP FIRM PARTICIPATING AS MEMBER OF JV**

- (a) A copy of LLP agreement.
- (b) A copy of Certificate of incorporation of LLP
- (c) A copy of Resolution passed by the partners of LLP firm permitting the firm to enter into a JV agreement to be submitted as per Performa given in **Annexure-XXIV**
- (d) Special Power of Attorney/ Authorization issued by LLP firm (backed by resolution of partners) in favor of the individual to sign the tender, sign the MOU/ JV agreement on behalf of the LLP firm and create liabilities against the LLP firm as per proforma given in **Annexure XX** (duly registered with the Registrar or notarized).(Required even if MOU/JV agreement is signed by the authorized/ power of attorney holder himself as per (c) above)

16.27.6 DOCUMENTS MANDATORY FOR REGISTERED SOCIETY AND TRUST PARTICIPATING AS A MEMBER OF JV

- (a) A copy of Deed of Formation
- (b) A copy of certificate of Registration.
- (c) A copy of Resolution passed by the executive members of Registered Society/Trust permitting the registered society/Trust to enter into a JV agreement as per proforma given in **Annexure XXVI.**
- (d) Special Power of Attorney/ Authorization issued by the registered society/ trust (backed by resolution of partners) in favour of the individual to sign the tender, to sign the MOU/ JV agreement and create liabilities against the Registered Society/ Trust as per proforma given in Annexure-XXVII (duly registered with the Registrar or notarized). (Required even if tender documents are submitted by the authorized/ power of attorney holder himself as per (c) above)
- (e) A copy of Rules & Regulations of the Society.

Note to Para 16

1. The tenderers shall submit a certificate stating that they are not liable to be disqualified and all their statements/documents submitted along with bid are true and factual. Standard format of the certificate to be submitted by the bidder is enclosed as Annexure-II as mentioned in clause No. 16.1(b). Non submission of a certificate by the bidder shall result in summarily rejection of his/their

Tend

19.

bid. And it shall be mandatorily incumbent upon the tenderer to identify, state and submit the
supporting documents duly self-attested by which they/he is qualifying the Qualifying Criteria mentioned in the Tender Document.
2. It will not be obligatory on the part of Tender Committee to scrutinize beyond the submitted document of tenderer as far as his qualification for the tender is concerned.
3. The DFCCIL reserves the right to verify all statements, information and documents submitted by the bidder in his tender offer, and the bidder shall, when so required by the DFCCIL, make available all such information, evidence and documents as may be necessary for such verification.
 Any such verification or lack of such verification by the DFCCIL shall not relieve the bidder of its obligations or liabilities hereunder nor will it affect any rights of the DFCCIL there under.
4.1 In case of any wrong information submitted by tenderer, the contract shall be terminated, Earnest Money Deposit (EMD), Performance Guarantee (PG) and Security Deposit (SD) of contract forfeited and agency barred for doing business on entire DFCCIL for 5 (five) years.
4.2 In case of any information submitted by tenderer is found to be false forged or incorrect after the award of contract, the contract shall be terminated. Earnest Money Deposit (EMD), Performance Guarantee and Security Deposit available with the DFCCIL shall be forfeited. In addition, other dues of the contractor, if any, under this contract shall be forfeited and agency shall be banned for doing business for a period of up to five years.
5. No post tender submission of documents shall be permitted in respect of tender. However, only clarification can be called for by DFCCIL in respect of any part / document submitted by the tenderer which shall be responded to by the tenderer within 10 working days of the date of issue of such letter for clarifications, failing which the offer shall be dealt with as per available documents.
6. The documents mentioned 'mandatory' in clause No. 16 above are required to be uploaded by the
contractor with tender document. If any of these documents is not uploaded along with the
tender, the offer shall be summarily rejected.
7. In addition to above Tenderer have to certify that neither I /We (name of the sole Proprietor firm/ Partnership Firm/Limited Company/ LLP/Registered Society/Trust / JV firm) nor any of the partner or partnership firm/ LLP /Member of Registered Society/ Trust / Constituent of JV firm including
partner of partnership firm in JV has/ have been black listed or debarred by DFCCIL or any other
Ministry /Department/ Public Sector Undertaking of the Government of India/ any State from participation in tenders/contract on the date of opening of bids either in our individual capacity or in
any firm in which we are partners.
As per Clause No. 11(v),11(vi) Annexure 1 part I of GCC APRIL-2022, with up-to-date correction slip
Participation of Partnership Firms in works tenders
The partnership firm shall be governed as per Clause No. 18.1 to 18.12 of Tender Form (second Sheet

	As per Clause No. 11(v),11(vi) Annexure 1 part I of GCC APRIL-2022, with up-to-date correction slip
17.0	Participation of Partnership Firms in works tenders
	The partnership firm shall be governed as per Clause No. 18.1 to 18.12 of Tender Form (second Sheet)
	Annex. I Part-I of GCC APRIL-2022, with up-to-date correction slip.
18.0	Participation of Joint Venture (JV) in Works Tender shall be governed as per Clause No. 17 of Tender
	Form (second Sheet) Annex. I Part-I of GCC APRIL-2022, with up-to-date correction slip. :

The tenderer shall submit the original copies of the documents as per Annexure II, IX, X, XI, XII, XIII, XIV,

	Proprietor/Partnership firm/LLP/Registered Society & Trust /Limited Company/JV Firms as and when
	required by the DFCCIL for the verification. If the required documents are not submitted by the
	tenderer or any discrepancy between the scanned uploaded documents and original documents then
	the offer of the tenderer will be summary rejected and the action will be taken as per the various
	provisions of Affidavit to be submitted by the tenderer as per Annexure-II.
20.0	Security Deposit:
20.1	The Earnest Money deposited by the Contractor with his tender will be retained by the DFCCIL as part of security for the due and faithful fulfillment of the contract by the Contractor. The Security Deposit shall be 5% of the contract value. Security Deposit may be deposited by the Contractor before release of first on account bill in cash or Term Deposit Receipt issued from Scheduled Bank, or may be recovered at the rate of 6% of the bill amount till the full Security Deposit is recovered. Provided also that in case of defaulting Contractor, the DFCCIL may retain any amount due for payment to the Contractor on the pending "on account bills" so that the amounts so retained (including amount guaranteed through Performance Guarantee) may not exceed 10% of the total value of the contract. Further, in case of contracts having value equal to or more than Rs. 50 crore (Rs Fifty crore) the Security Deposit may be deposited as Bank Guarantee Bond also, issued by a scheduled bank after execution of contract documents, but before payment of 1st on account bill. Provided further that the validity of Bank Guarantee Bond shall be extended from time to time, depending upon extension of contract granted in terms of Clause 17 of the Standard General Conditions of Contract. Further, in case Security Deposit has been submitted as Term Deposit Receipt/Bank Guarantee Bond in full amount, the Earnest Money deposited by the Contractor with his tender will be returned by the DFCCIL. Note: Security Deposit deposited in cash by the Contractor or recovered from the running bills of a Contractor or submitted by contractor as Term Deposit Receipt(s) can be refunded/returned to the contractor, in lieu of irrevocable Bank Guarantee bond issued from scheduled commercial bank of India, to be submitted by him, for an amount equal to or more than the already available Security Deposit is permitted up to two times and in a contract of value equal to or more than Rs. 50 Crore, such refund/ return of the already available Security Deposit is permi
	As per Clause No. 16.(1) Part-II of GCC APRIL-2022, with up-to-date correction slip
20.2	Refund of Security Deposit: Security Deposit mentioned in sub clause (1) above shall be returned to the
	Contractor along with or after the following:
	(a) Final Payment of the Contract as per clause 51.(1)and
	(b) Execution of Final Supplementary Agreement or Certification by Engineer that DFCCIL has No
	Claim on Contractor and
	(c) Maintenance Certificate issued, on expiry of the maintenance period as per clause 50 (1), in case
	applicable.
	As per Clause No. 51.(1) and 16.2(i) Part-II of GCC APRIL-2022, with up-to-date correction slip
20.3	Forfeiture of Security Deposit: Whenever the contract is rescinded as a whole under clause 62 (1) of

GCC, the Security Deposit already with DFCCIL under the contract shall be forfeited. However, in case the contract is rescinded in part or parts under clause 62 (1) of GCC, the Security Deposit shall not be forfeited.

As per Clause No. 16.2(ii) Part-II of GCC APRIL-2022, with up-to-date correction slip

21.0 No interest shall be payable upon the Earnest Money and Security Deposit or amounts payable to the Contractor under the Contract, but Government Securities deposited in terms of Sub Clause 16.(4)(b) of GCC APRIL-2022 with up-to-date correction slip will be payable with interest accrued thereon.

As per Clause No. 16.3, Part-II of GCC APRIL-2022, with up-to-date correction slip

22.0 **Performance Guarantee**

The procedure for obtaining Performance Guarantee is outlined below:

(a)The successful bidder shall have to submit a Performance Guarantee (PG) within 21 (Twenty-one) days from the date of issue of Letter of Acceptance (LOA). Extension of time for submission of PG beyond 21 (Twenty-one) days and up to 60 days from the date of issue of LOA may be given by the Authority who is competent to sign the contract agreement. However, a penal interest of 12% per annum shall be charged for the delay beyond 21 (Twenty-one) days, i.e., from 22nd day after the date of issue of LOA. Further, if the 60th day happens to be a declared holiday in the concerned office of the DFCCIL, submission of PG can be accepted on the next working day. In all other cases, if the Contractor fails to submit the requisite PG even after 60 days from the date of issue of LOA, the contract is liable to be terminated. In case contract is terminated DFCCIL shall be entitled to forfeit Earnest Money Deposit and other dues payable against that contract. In case a tenderer has not submitted Earnest Money Deposit on the strength of their registration as a Startup recognized by Department of Industrial Policy and Promotion (DIPP) under Ministry of Commerce and Industry, DIPP shall be informed to this effect.

The failed Contractor shall be debarred from participating in re-tender for that work.

- (b) The successful bidder shall submit the Performance Guarantee (PG) in any of the following forms, amounting to 5% of the original contract value: -
- (i) A deposit of Cash;
- (ii) Irrevocable Bank Guarantee.
- (iii) Insurance Surety Bond as per Annexure-XXXVII.

Note:

- I. The provision of insurance Surety Bond shall be for all contracts having DOC within 36 months only.
- 2. In case DOC extends beyond 36 months, fresh Insurance Surety Bond or any other form of Performance Guarantee prescribed in GCC for the balance amount shall be submitted by agency, otherwise necessary action will be taken as per terms of Agreement.
- (iv) Government Securities including State Loan Bonds at 5% below the market value;
- (v) Deposit Receipts, Pay Orders, Demand Drafts and Guarantee Bonds. These forms of Performance Guarantee should be accepted only from Scheduled Commercial Bank as listed in 2nd Schedule of Reserve Bank of India Act 1934
- (vi) Guarantee Bonds executed or Deposits Receipts tendered by all Scheduled Banks;

- (vii) Deposit in the Post Office Saving Bank;
- (viii) Deposit in the National Savings Certificates;
- (ix) Twelve years National Defense Certificates;
- (x) Ten years Defense Deposits;
- (xi) National Defense Bonds and
- (xii) Unit Trust Certificates at 5% below market value or at the face value whichever is less. Also, FDR in favour of CPM, DFCCIL, Ajmer (free from any encumbrance) may be accepted.
- (c)The Performance Guarantee shall be submitted by the successful bidder after the Letter of Acceptance (LOA) has been issued, but before signing of the contract agreement. This P.G. shall be initially valid up to the stipulated date of completion plus 60 days beyond that. In case, the time for completion of work gets extended, the Contractor shall get the validity of P.G. extended to cover such extended time for completion of work plus 60 days.
- (d) The value of PG to be submitted by the Contractor is based on original contract value and shall not change due to subsequent variation(s) in the original contract value.
- (e) The Performance Guarantee (PG) shall be released after physical completion of the work based on 'Completion Certificate' issued by the competent authority stating that the Contractor has completed the work in all respects satisfactorily. (Completion certificate shall be governed as per As per Clause No.48.(1) & 48.(2), Part-II of GCC APRIL-2022, with up-to-date correction slip
- (f) Whenever the contract is rescinded, the Performance Guarantee already submitted for the contract shall be encased.
- (g) The Engineer shall not make claim under the Performance Guarantee except for amounts to which the President of India is entitled under the contract (not withstanding and/or without prejudice to any other provisions in the agreement) in the event of:
- (i)Failure by the Contractor to extend the validity of the Performance Guarantee as described herein above, in which event the Engineer may claim the full amount of the Performance Guarantee.
- (ii)Failure by the Contractor to pay President of India any amount due, either as agreed by the Contractor or determined under any of the Clauses/Conditions of the Agreement, within 30 days of the service of notice to this effect by Engineer.
- (iii) The Contract being determined or rescinded under clause 62 of the GCC

As per Clause No.16.(4), Part-II of GCC APRIL-2022, with up-to-date correction slip

23 **MEASUREMENTS OF CONTRACTOR WORKS.**

23.1

The tenderer whether sole proprietor, a **company** or a partnership firm / **joint venture (JV)** / **registered society /registered trust etc.** if they want to act through agent or individual partner(s), should submit along with the tender, a copy of power of attorney duly stamped and authenticated by a Notary Public or by Magistrate in favor of the specific person whether he/they be partner(s) of the firm or any other person specifically authorizing him/them to submit the tender, sign the agreement, receive money, coordinate measurements through contractor's authorized engineer, witness measurements, sign measurement books, compromise, settle, relinquish any claim(s) preferred by the firm and sign "No Claim Certificate" and refer all or any disputes to arbitration.

As per Clause No. 15 of Annexure I part 1 of GCC APRIL-2022, with up-to-date correction slip

23.2 Measurement of works by DFCCIL:

The contractor shall be paid for the works at the rates in the accepted Schedule or Rates and for extra works at rates determined under Clause 39 of these Conditions on the measurements taken by the Engineer or the Engineer's representative in accordance with the rules prescribed for the purpose by the DFCCIL. The quantities for items the unit of which in the accepted Schedule of Rates is 100 or 1000 shall be calculated to the nearest whole number, any fraction below half being dropped and half and above being taken as one, for items the unit of which in the accepted Schedule of Rates is single, the quantities shall be calculated to two places of decimals. Such measurements will be taken of the work in progress from time to time and at such intervals as in the opinion of the Engineer shall be proper having regard to the progress of works. The date and time on which 'on account' or 'final' measurements are to be made shall be communicated to the contractor who shall be present at the site and shall sign the results of the measurements (which shall also be signed by the Engineer or the Engineer's representative) recorded in the official measurements book as an acknowledgement of his acceptance of the accuracy of the measurements. Failing the contractor's attendance, the work may be measured up in his absence and such measurements shall notwithstanding such absence, be binding upon the contractor whether or not he shall have signed the measurement books provided always that any objection made by him to measurement shall be duly investigated and considered in the manner set out below:

- a) It shall be open to the contractor to take specific objection to any recorded measurements or Classification on any ground within seven days of the date of such measurements. Any remeasurement taken by the Engineer or the Engineer's representative in the presence of the Contractor or in his absence after due notice has been given to him in consequence of objection made by the Contractor shall be final and binding on the Contractor and no claim whatsoever shall thereafter be entertained regarding the accuracy and classification of the measurements.
- b) If an objection raised by the Contractor is found by the Engineer to be incorrect the Contractor shall be liable to pay the actual expenses incurred in measurements.

(As per Clause No. 45 (i), Part-II of GCC APRIL-2022, with up-to-date correction slip)

23.2.1 **Measurement of Works by Contractor's Authorized Representative** (In case the contract provides for the same):

(a) The contractor shall be paid for the works at the rates in the accepted Schedule of Rates and for extra works at rates determined under Clause 39 part II of GCC APRIL-2022, with up-to-date correction slip on of these conditions on the measurements taken by the contractor's authorized engineer in accordance with the rules prescribed for the purpose by the DFCCIL. The quantities for items the unit of which in the accepted schedule of Rates is 100 or 1000 shall be calculated to the nearest whole number, any fraction below half being dropped and half and above being taken as one; for items the unit of which in the accepted Schedule of Rates is single, the quantities shall be calculated to two places of decimals. Such measurements will be taken of the work in progress from time to time. The date and time on which 'on account' or 'final' measurements are to be made shall be communicated to the Engineer.

the measurements.

The date and time of test checks shall be communicated to the contractor who shall be present at the site and shall witness the test checks, failing the contractor's attendance the test checks may be conducted in his absence and such test checks shall not withstanding such absence be binding upon contractor provided always that any objection made by contractor to test check shall be duly investigated and considered in the manner set out below:

i) It shall be open to the contractor to take specific objection to test checks of any Recorded measurement within 7 days of date of such test checks. Any re-test check done by the concerned DFCCIL's authority in the presence of the Contractor or in his absence after due notice given to him in consequent of objection made by the contractor shall be final and binding on the Contractor and no claim whatsoever shall thereafter be entertained regarding the accuracy and classification of

ii) If an objection raised by the Contractor is found by the Engineer to be incorrect the Contractor shall be liable to pay the actual expenses incurred in measurements.

Incorrect measurement, actions to be taken: If in case during test check or otherwise, it is detected by the Engineer that agency has claimed any exaggerated measurement or has claimed any false measurement for the works which have not been executed; amounting to variation of 5% or more of claimed gross bill amount, action shall be taken as following:

- (i) On first occasion of noticing exaggerated/false measurement, engineer shall recover liquidated damages equal to 10% of claimed gross bill value.
- (ii) On any next occasion of noticing any exaggerated/false measurement, DFCCIL shall recover liquidated damages equal to 15% of claimed gross bill value. In addition the facility of recording of measurements by contractor as well as release of provisional payment shall be withdrawn. Once withdrawn, measurements shall be done by DFCCIL as per clause 45(i) of GCC APRIL-2022.

The detailed procedure for recording of measurements, provisional payment, test check, final payment etc. shall be as per para 1316 A of the Indian Railway Code for Engineering Department.

As per Clause No. 45 (ii), Part-II of GCC APRIL-2022, with up-to-date correction slip

Note:- 'Contractor's authorized engineer' shall mean a graduate engineer or equivalent, having more than 3 year experience in the relevant field of construction work involved in the contract, duly approved by Executive/Sr. Executive/JPM/APM/DPM/PM/Dy.CPM /CPM/GM-Co/CGM.

As per Clause No. 1(1)(q), Part-II of GCC APRIL-2022, with up-to-date correction slip (Measurement of works by authorized representative) shall be applicable only for those contracts where specifically mentioned in additional special conditions of contract.)

24 PAYMENT OF COTRACTUAL WORKS

24.1

"On-Account" Payments: The contractor shall be entitled to be paid from time to time by way of "On-Account" payment only for such works as in the opinion of the Engineer he has executed in terms of the contract. All payments due on the Engineer's/Engineer's Representative's certificates of measurements or Engineer's certified "Contractor's authorized engineer's measurements" shall be subject to any deductions which may be made under these presents and shall further be subject to, unless otherwise required by Clause 16 of these Conditions, a retention of ten percent by way of Security Deposits, until the amount of Security Deposit by way of retained earnest money and such

	retentions shall amount to 6% of the total value of the contract provided always that the Engineer may be any certificate make any correction or modification in any previous certificate which shall have been issued by him and that the Engineer may withhold any certificate, if the works or any part thereof are not being carried out to his satisfaction.
24.2	Rounding off Amounts: - The total amount due on each certificate shall be rounded off to the nearest
	rupee, i.e. sum less than 50 paisa shall be omitted and sums of 50 paisa and more up to ₹ 1 will be
	reckoned as ₹ 1.
24.3	On account Payments Not Prejudicial To Final Settlement
	"On-Account" payments made to the Contractor shall be without prejudice to the final making up of
	the accounts (except where measurements are specifically noted in the Measurement Book as "Final
	Measurements" and as such have been signed by the
	Contractor and Engineer's/ Engineer's Representative) and shall in no respect be considered or used as evidence of any facts stated in or to be inferred from such accounts nor of any particular quantity of work having been executed nor of the manner of its execution being satisfactory.
24.4	Final Payment: On the Engineer's certificate of completion in respect of the works, adjustment shall be made and the balance of account based on the Engineer or the
	Engineer's representative's certified measurements or Engineer's certified "contractor's authorized engineer's measurements" of the total quantity of work executed by the Contractor up to the date of completion and on the accepted schedule of rates and for extra works on rates determined under Clause 39 of these Conditions shall be paid to the Contractor subject always to any deduction which may be made under these presents and further subject to the Contractor having signed delivered to the Engineer enclosing either a full account in detail of all claims he may have on the DFCCIL in respect of the works or having delivered No Claim Certificate and the Engineer having after the receipt of such account given a certificate in writing that such claims are not covered under excepted matter i.e. Clauses 7(j), 8, 18, 22(5), 39, 43(2), 45(a), 48(1), 48(2), 48(3), 55, 55-A(5), 57, 57A, 61(1), 61(2) and 62(1) (i) to xv (B) of Standard General Conditions of Contract or in any Clause(stated as excepted matter) of the Special Conditions of the Contract, that the whole of the works to be done under the provisions of the Contracts have been completed, that they have been inspected by him since their completion and found to be in good and substantial order, that all properties, works and things, removed, disturbed or injured in consequence of the works have been properly replaced and made good and all expenses and demands incurred by or made upon the DFCCIL for or in the respect of damage or loss by from or in consequence of the works, have been satisfied agreeably and in conformity with the contract.
25.0	INSTRUCTIONS OF MODE OF PAYMENT IN WORKS TENDERS OR SERVICE TENDER THROUGH LETTER OF CREDIT (LC)
25.1.1	For all the tenders having advertised cost of Rs. 10 lakh or above, the contractor shall have the option to
	take payment from DFCCIL through a letter of credit (LC) arrangement.
25.1.2	This option of taking payment through LC arrangement has to be exercised in IREPS (Indian Railways Electronic procurement System - the e-application on which tenders are called by DFCCIL) by the tenderer at the time of bidding itself, and the tenderer shall affirm having read over and agreed to the

Tender No.: AII-EN-PWay-KVJN-25-27

25.1.3

terms and conditions of the LC option.

The option so exercised, shall be an integral part of the bidder's offer.

5.1.4	The above option of taking payment through LC arrangement, once exercised by tenderer at the time of
	biding, shall be final and no change shall be permitted, thereafter, during execution of contract.
	In case tenderer opts for payment through LC following shall be the procedure to deal release of
	payment through LC:
	(a) The LC shall be a sight LC,
	(b) The contractor shall select his Advising/Negotiating bank for LC. The incidental cost towards issue of
	LC and its operation thereof shall be borne by the contractor.
	(c) SBI, New Delhi, Main Branch will be the nodal branch for issue of LCs based on online requests
	received from DFCCIL Accounts Units for tenders opened in financial year 202019. SBI branches where
	the respective DFCCIL Accounts Office has its Account (local SBI branch) will be the issuance/
	reimbursing branch for LC issued under this arrangement. The Bank shall remain same for this tender till
	completion of contract. The incidental cost @ 0.15% per annum of LC value, towards issue of LC and
	operation thereof shall be borne by the contractor and shall be recovered from his bills.
	(d) The LC shall be opened initially for duration of 180 to 365 days in consultation with contractor. The LC
	shall be extended time to time as per the progress of the contract, on the
	e) The LC terms and conditions shall inter-alia indemnify and save harmless the DFCCIL from and against
	all losses, claims and demands of every nature and description brought or recovered against the
	DFCCIL by reason of any act or omission of the contractor, his agents or employees, in relation to the
	Letter of Credit (LC). All sums payable/borne by DFCCIL on this account shall be considered as
	reasonable compensation and paid by contractor.
	(f) The LC terms and conditions shall inter-alia provide that DFCCIL will issue a Document of
	Authorization (format enclosed as <i>Annexure-'B'</i>) after passing the bill for completed work, to enable
	contractor to claim the authorized amount from their bank.
	(g) The acceptable, agreed upon document for payments to be released under the LC shall be the Document of Authorization.
	(h) The Document of Authorization shall be issued by DFCCIL Accounts Office against each bill passed by
	DFCCIL.
	(i) On issuance of Document of Authorization, a copy of Document of Authorization shall be
	posted on IREPS for download by the contractor. A digitally signed copy of Document of Authorization
	shall also be sent by DFCCIL Accounts Office to DFCCIL's bank (Local SBI Branch).
	(j) The contractor shall take print out of the Document of Authorization available on IREPS and present
	his claim to his bank (advising Bank) for necessary payments as per LC terms and conditions. The claim
	shall comprise of copy of Document of Authorization, Bill of Exchange and Bill.
	(k) The payment against LC shall be subject to verification from DFCCIL's Bank (Local SBI Branch).
	(I) The contractor's bank (advising bank) shall submit the documents to the DFCCIL's Bank (Local SBI
	Branch).
	(m) The DFCCIL's bank (issuing bank) shall, after verifying the claim so received with reference to the
	signed Document of Authorization received from DFCCIL

Tender No.: AII-EN-PWay-KVJN-25-27

	Accounts Office, release the payment to contractor's bank (advising bank) for crediting the same to contractor's account.
	(n) Any number of bills can be dealt within one LC, provided the sum total of payments to contractor is within the amount for which LC has been opened.
	(o) The LC shall be closed after the release of final payment including PVC amount, if any to the
	contractor.
	(p) The release of performance guarantee or security deposit shall be dealt directly by DFCCIL with the contractor i.e., not through LC.
	For opening of LC, executive department shall make a request letter to concerned Accounts Department on a format, placed as <i>Annexure-'A'</i> .
26.0	GUIDELINES FOR ELECTRONIC REVERSE AUCTION FOR WORKS, SERVICE CONTRACT
26.1	SERVICE CONTRACTS (For tenders valued more than Rs. 50 Cr. in each case): (Not Applicable in this
20.1	Tender)
(a)	Selection criteria for tender cases of Works and Services proposed through Reverse Auction (eRA) route:
(b)	Following method of purchase through Reverse Auction shall be adopted for Works and Service
	tenders valued more than Rs. 50 Cr. in each case.
(c)	The process of procurement through Reverse Auction shall be followed only in case of tenders
	where there are at least three technically eligible offers.
26.2	Financial Bids in single currency/parameter only shall be allowed.
(a)	Procedure for award of contracts through Reverse Auction
(b)	The procedure discussed herein shall be fully implemented through IREPS. Any reference to Reverse
	Auction in these instructions shall imply e-RA.
(c)	Conduct and reporting of Reverse Auction shall be as per Annexure-C.
26.2.1	The essential technical and commercial parameters will be specified in a transparent manner in the
	tender document. No deviation to such essential Technical & Commercial conditions shall be permitted
	to the tenderer(s) in the electronic bid form.
(a)	Technical Bid and Initial Price Offer:
(b)	In case of Works and Services related tenders, e-RA shall be adopted only for those cases where evaluation is on the basis of single parameter/currency.
(c)	Bidder shall be simultaneously required to electronically submit a Technical & Commercial Bid and Initial Price Offer. The offers found eligible for award of contract/meeting eligibility criteria shall be categorized as Qualified for Award of Contract for the purpose of e-RA.
(d)	Offers not complying with essential technical & commercial requirements of the tender shall be declared as Ineligible for award of contract.
26.2.2	Initial Price Offer of only those bidders categorized as Qualified for Award of contract shall be opened and tabulated by system separately.

(a)	Financial Bid				
	Financial Bid shall comprise of	Final Price Offer obtaine	ed through Reverse Auction. Following condi	tions	
	and procedure shall be followe	d in selection of bidders	for conduct of Reverse Auction:		
(b)	Selection of vendors for Rever	se Auction for award of	Contract in Works and Services tenders:		
	Number of tenderers Qualified for Award Of contract/ Bulk order	Number of tenderers to be selected for Reverse Auction.	Remarks		
	< 3	NIL*	The bids disallowed from participating in the Reverse Auction shall be the highest		
	3 to 6	3	bidder(s) in the tabulation of Initial Price Offer. In case the highest bidders quote		
	More than 6	50% of Vendors the same rate, the Initial Price Qualified for Bulk received last, as per time log of II	the same rate, the Initial Price Offer received last, as per time log of IREPS, shall be removed first, on the principle of		
	Note:- (i)* If the number of tenderers qualified for Award of Contract is less than 3 RA shall not				
	be done and tender may be decided on the basis of Initial Price Offer(s). (ii) Make in India criteria: All bidders eligible for benefits under Public Procurement (Preference				
	to Make in India) Order –	2017, found Qualified	for Award of Contract and are within the		
	specified range of price preference of lowest Initial Price Bid shall be permitted to participate in				
	the Reverse Auction, irrespective of their inter-se ranking on the basis of Initial Price Bid. Such bidders shall be over and above the number of vendors selected for Reverse Auction, as per				
			s, bidders shall not be allowed to bid a rate		
	higher than the lowest Initial	l Price Offer.			

Tender No.: All-EN-PWay-KVJN-25-27

SPECIAL CONDITIONS OF CONTRACT (GENERAL)

Tender No.: All-EN-PWay-KVJN-25-27

PART-IV SPECIAL CONDITIONS OF CONTRACT (GENERAL)

1.0	Scope of Work
1.0	These special conditions and the work schedule shall govern the works to be executed under this
	contract in addition to and/or in part suppression of the General Conditions of Contract-2020 and
	Standard Specifications as laid down in the CPWD Specifications 2019 Vol I & II and Indian
	Railways Unified Standard Specifications (Works and Material) -2010 / 2020 as amended/ updated
	by correction Slips on or before the opening of tender.
	Brief Scope of work is as under:
	Maintenance of DFCCIL track as per DFCCIL RRM, other applicable IR manuals & any other
	instruction/ order/ circular/Note issued by DFCCIL higher management from time to time.
	instruction, order, circular, Note issued by Di CCIL higher management from time to time.
2.0	Order of Precedence of Documents: In a tender/contract, in case of any difference, contradiction,
	discrepancy, with regard to Conditions of tender/contract, Specifications, Drawings, Bill of
	quantities etc., forming part of the tender/contract, the following shall be the order of
	precedence:
	i. Letter of Award
	ii. Schedule of Items, Rates & Quantities
	iii. Special Conditions of Contract
	iv. Technical Specifications as given in tender documents
	v. Drawings
	vi. Indian Railways Standard General Conditions of Contract
	vii. USSOR NWR 2021, DFCCIL RRM, CPWD Specifications-2019 as amended/ updated by
	correction Slips on or before the opening of tender.
	viii.IR Specifications/Guidelines
	ix. Relevant B.I.S. Codes
3.0	Any special condition stated by the tenderer(s) in the covering letter submitted along with the
	tender shall be deemed as part of contract to such extent only as have explicitly been accepted by
	the DFCCIL.
4.0	USE OF DFCCIL LAND
4.1	Use of DFCCIL land required by the contractor(s) for constructing temporary offices, quarters,
	hutments etc. for the staff and for storing materials etc. would be permitted to him/them free of
	charge by DFCCIL, if available. The location of these offices, hutments, stores etc., will be subject
	to the approval of the engineer or his authorized representative. The land will be restored to
	DFCCIL by the contractor(s) in the same condition as when taken over or in vacant condition as
	desired by the engineer, after completion of the work or at any earlier day, as specified by the
	Engineer. The failure to do so will make the contractor(s) liable to pay the cost incurred by the
	DFCCIL for getting possession of land.
4.2	The tenderer(s) shall also acquaint himself /themselves with the availability of land, working space
	for his/their works etc. The DFCCIL will not acquire any land for the purpose of movement of
	vehicles of the Contractor/s for executing the work by the contractor/s.
5.0	USE OF PRIVATE LAND

	The Contractor will have to make his/their own arrangements for use of private land, outside DFCCIL limits for due fulfillment of contract or for borrow pits, approaches, etc., directly with the land owners or local authority and to pay such rents if any as are payable as may be mutually agreed upon between them.
6.	FIGURES, DIMENSIONS ETC. Figures, dimensions and drawings shall supersede measurements by scale and drawing to larger scale shall take precedence over those to a smaller scale. Special dimensions or directions in the specification shall supersede all else.
7.	PLEA OF CUSTOM The plea of custom prevailing will not on any account be permitted as excuse for an infringement of any of the conditions of the contract or specifications
8.0 8.1	SEIGNIORAGE CHARGES The contractor/s shall comply with all the instructions issued by the Chief Inspector of Mines in respect to the safety of the workmen and the working of quarries and maintain register in which shall be recorded, such information/s for supply annually to Chief Inspector of Mines of the Government of India, as required by him. Final payment will be released after producing the no dues certificate from Mining department or any other concerned office of the area. The contractor/s are required to produce necessary documentary proof regarding payment of royalty to Mining Department of the stone ballast supplied, as and when demanded by the DFCCIL administration. Final Bill shall be released only after production of "No Dues" certificate from the Mines Department, by the contractor.
8.2	The rates quoted by the tenderer shall be inclusive of seigniorage charges on all items of work to be executed under the contract, applicable as on the last date of submission of tender.
9.0	<u>TAXES</u> -The accepted rates should be deemed to include all taxes direct or indirect Including Income Tax leviable under Central/State or Local Bodies Act or Rules, Octroies, Tolls, Royalties, Seigniorages, Cess and similar imposts that may be prevailing from time to time in respect of land, structures and all materials supplied in the Performance of this Contract.
10.0	The Building and Other Construction workers (Regulation of Employment and conditions of service) Act, 1996 and the Building and Other Construction Workers Welfare Cess Act, 1996: The tenderers for carrying out any construction work must get themselves Registered with the Registering Officer under section 7 of the "Building and other construction workers act, 1996" and rules made there to by the concerned state Govt. and submit certificate of Registration issued from the Registering Officer of the concerned State Govt. (Labour Department). The Cess shall be deducted from contractor's Bills as per provision of Act.
11.0	In terms of new section 194 inserted by the Finance Act 1972 in the Income Tax Act 1961, the DFCCIL shall at all the time arranging payment to the contractor sub-contractor (in case of sub-contractor only when the DFCCIL responsible for payment of the consideration to him under the contract) for carryout any work (including supply of labour for carryout the work under the contract) be entitled to deduct income tax at source or income comprised in the sum of such payments. The deduction towards income tax to be made at source from the payments due to non-residents shall continue to be governed by section 195 of the Income Tax Act, 1961.
12.0	ROYALTIES AND PATENT RIGHTS

	The contractor shall defray the cost of all royalties, fees and payment in respect of patents, patent rights and licenses which may be payable to patentee, license or other person or corporation and shall obtain all necessary licenses. In case of any breach (whether willfully or inadvertently) by the contractor of this provision, the contractor shall indemnify the DFCCIL and its officers, servants, representatives against all claims, proceedings, damages, cost, charges, acceptance, loss and liability which they or any of them, may sustain, incur or be put to by reason or inconsequence of directly or indirectly or any such breach and against payment of any royalties, damages or other monies which the DFCCIL may have to make to any person or paid in total to patent rights in respect of the users of any machine, instrument, process, articles, matters of thing constructed, manufactured, supplied or delivered by the contractors to his order under this contract.
13.0	NOTICE TO PUBLIC BODIES The Contractor(s) shall give to the municipality, police and other authorities all notices that may be required by law and obtain all requisite licenses for temporary obstructions, enclosures and pay all
	fees, taxes and charges, which may be leviable on account of his operations in executing the contract. He should make good any damage to adjoining premises whether public or private and supply and maintain any lights, etc., required at night.
14.0	DAMAGE BY ACCIDENTS, FLOODS OR TIDES The contractor shall take all precautions against damage from accident, floods or tides. No compensation shall be paid to the contractor for his plant or material lost or damaged by any cause whatsoever. The contractor shall make good the damages at his cost to any structure or part thereof by any cause during the course of the work.
15.0	SERVICE ROADS The Contractor/s will be permitted to make use of existing service roads, or service roads constructed by the DFCCIL for its use free of cost. New service roads required by the contractor/s either near the work site or elsewhere within or outside DFCCIL limits for carriage of materials or for any other purpose whatsoever, will have to be constructed and maintained by the contractor/s at his/their own cost. For the purpose of construction of service roads on DFCCIL land, permission will be given free of charge. If any land other than DFCCIL land is necessary to be acquired or to be entered upon, permission to enter in the land will have to be arranged by the contractor/s at his/ their cost. The contractor/s will not prefer any claim, whatsoever on this account. The DFCCIL, however, reserves the right to make use of such service roads as may be constructed by the contractor/s without payment of any charges.
16.0	EMERGENCY WORKS In the event of any accident or failure occurring in, on or about the work or arising out of or in connection with the construction, completion or maintenance of the works, which in the opinion of the Engineer requires immediate attention, the DFCCIL may bring its own workmen or other agency to execute or partly execute the necessary work or carry out repairs if the Engineer considers that the contractor/s is/are not in a position to do so in time and charge the cost thereof, which will be determined by the CGM, DFCCIL, to the contractor.
17.0	MAINTENANCE PERIOD/DEFECT LIABILITY PERIOD: - (a) The Contractor shall guarantee that all the works executed under this contract shall be free from all defects and faults in material, workmanship and manufacture and shall be of acceptable standards for the contracted work and in full conformity with the technical

specifications, drawings and other contract stipulations, (Not Applicable)

- **(b)** During the period of guarantee the Contractor shall keep available an experienced engineer / man power to attend to any defective works / installations resulting from defective erection and/or defect in the installation supplied by the Contractor. This engineer shall not attend to rectification of defects which arise out of normal wear and tear and come within the purview of routine maintenance work. The contractor shall bear the cost of modifications, additions or substitutions that may be considered necessary due to faulty materials or workmanship for the satisfactory working of the equipment. The final decision shall rest with the Engineer his successor(s)/Nominee.
- (c) During the period of Guarantee the Contractor shall be liable for the replacement at site of any parts which may be found defective in the executed work whether such parts / structural elements of his own manufacture or those of his sub-contractor / supplier whether arising from faulty materials, workmanship or negligence in any manner on the part of the Contractor provided always that such defective parts as are not repairable at site are promptly returned to the Contractor if so required by him at his (Contractor's) own expenses. In case of parts of executed work detected during guarantee period, contractor should replace all such items irrespective of the fact whether all such items have failed or not. The Contractor shall bear the cost of repairs carried out on his behalf by the Employer at site. In such a case, the contractor shall be informed in advance of the works proposed to be carried out by the Employer.
- (d) If it becomes necessary for the Contractor to replace or renew any defective portion of the structural elements until the expiration of six month from the date of such replacement or renewal or until the end of the above-mentioned period whichever is later. Such extension shall not apply in case of defects of a minor nature, the decision of the Chief General Manager or his successor/nominee being final in the matter. If any defect be not remedied within a reasonable time during the aforesaid period the Employer may proceed to do work at the Contractor's risk and expense, but without prejudice to any other rights and remedies which the Employer may have against the Contractor in respect of such defects or faults.
- (e) The repaired or renewal parts structure shall be delivered / supplied and erected / executed on site free of charge to the Employer.
- (f) Any materials, fittings, components or equipment / structure supplied under items for supplying / providing and fixing in schedule shall also be covered by the provisions of this paragraph. The liability of the Contractor under the guarantee will be limited to re-supply of components / structure installation and fittings.

18.0 **INSTRUCTIONS/DIRECTIVES OF THE ENGINEER'S REPRESENTATIVE**

18.2

The contractor shall at all times, execute the contract work only in the presence and under the supervision of the Engineer's Representative or a DFCCIL employee specifically appointed on his behalf. No work under the contract shall, therefore, be commenced by the contractor without the express permission of the Engineer's representative.

The contractor shall always execute the work under this contract in strict compliance with the instructions/directives by the Engineer's representative. Any act of non-compliance with the

the contractor where after the DFCCIL shall be free to take further appropriate action as provided in the contract for dealing with such defaults of the contractors. The decision of the Engineer-incharge whether there has been an act of noncompliance with the instruction/directives of the Engineer's representative for the purpose of this clause shall be final and conclusive. The instructions/directives by the Engineer's representative shall not, however, absolve the contractor of his responsibility or reduce his responsibility in any manner whatsoever in regard to maintaining at all times the safe working conditions at the work site. Any instructions or approval given by the Engineer's representative to Contractor in connection with the works shall bind the Contractor as though it had been given by the Engineer provided always as follows: (a) Failure of the Engineer's representative to disapprove any work or materials shall not prejudice the power of the Engineer thereafter to disapprove any work or material and to order the removal or breaking up thereof. (b) If the Contractor shall be dissatisfied by reason of any decision of the Engineer's representative, he shall be entitled to refer the matter to the Engineer who shall there upon confirm or vary such decision. 19.0 NON-COMPLIANCE WITH THE INSTRUCTIONS/DIRECTIVES OF THE ENGINEER'S REPRESENTATIVE 19.1 The contractor shall always comply with the instructions/directives issued by the Engineer's representative from the time to time. In the event of any non-compliance with such instructions/directives, apart from and in addition to other remedies available to the DFCCIL as specified herein above the Engineer's representative may employ at the works DFCCIL's workmen with necessary equipment as considered appropriate and adequate by him to provide the Engineer's representatives in regard to the need of appropriateness and adequacy of the deployment of the DFCCIL workmen with necessary equipment are deployed in the above manner, recovery at the following rate		instruction/directives issued by the Engineer's representative shall be considered as a default of
Engineer's representative for the purpose of this clause shall be final and conclusive. The instructions/directives by the Engineer's representative shall not, however, absolve the contractor of his responsibility or reduce his responsibility in any manner whatsoever in regard to maintaining at all times the safe working conditions at the work site. Any instructions or approval given by the Engineer's representative to Contractor in connection with the works shall bind the Contractor as though it had been given by the Engineer provided always as follows: (a) Failure of the Engineer's representative to disapprove any work or materials shall not prejudice the power of the Engineer thereafter to disapprove such work or materials and to order the removal or breaking up thereof. (b) If the Contractor shall be entitled to refer the matter to the Engineer who shall there upon confirm or vary such decision. 19.0 NON-COMPLIANCE WITH THE INSTRUCTIONS/DIRECTIVES OF THE ENGINEER'S REPRESENTATIVE The contractor shall always comply with the instructions/directives issued by the Engineer's representative from the time to time. In the event of any non-compliance with such instructions/directives, apart from and in addition to other remedies available to the DFCCIL as specified herein above the Engineer's representative may employ at the works DFCCIL's workmen with necessary equipment as considered appropriate and adequate by him to provide the requisite conditions for the safe and unhampered movement of DFCCIL traffic. The decision of the Engineer's representatives in regard to the need of appropriateness and adequacy of the deployment of the DFCCIL Workmen with necessary equipment afhall be final and conclusive. When the DFCCIL workmen with necessary equipment afhall be final and conclusive. When the DFCCIL workmen with necessary equipment are deployed in the above manner, recovery at the following rate shall be made from the contractor's dues under this contract or any other money of the contractor available with the		the contractor where after the DFCCIL shall be free to take further appropriate action as provided in the contract for dealing with such defaults of the contractors. The decision of the Engineer-in-
contractor of his responsibility or reduce his responsibility in any manner whatsoever in regard to maintaining at all times the safe working conditions at the work site. Any instructions or approval given by the Engineer's representative to Contractor in connection with the works shall bind the Contractor as though it had been given by the Engineer provided always as follows: (a) Failure of the Engineer's representative to disapprove any work or materials shall not prejudice the power of the Engineer thereafter to disapprove such work or materials and to order the removal or breaking up thereof. (b) If the Contractor shall be dissatisfied by reason of any decision of the Engineer's representative, he shall be entitled to refer the matter to the Engineer who shall there upon confirm or vary such decision. 19.0 NON-COMPLIANCE WITH THE INSTRUCTIONS/DIRECTIVES OF THE ENGINEER'S REPRESENTATIVE The contractor shall always comply with the instructions/directives issued by the Engineer's representative from the time to time. In the event of any non-compliance with such instructions/directives, apart from and in addition to other remedies available to the DFCCIL as specified herein above the Engineer's representative may employ at the works DFCCIL's workmen with necessary equipment as considered appropriate and adequate by him to provide the requisite conditions for the safe and unhampered movement of DFCCIL traffic. The decision of the Engineer's representatives in regard to the need of appropriateness and adequacy of the deployment of the DFCCIL Workmen with necessary equipment shall be final and conclusive. 19.2 When the DFCCIL Workmen with necessary equipment are deployed in the above manner, recovery at the following rate shall be made from the contractor's dues under this contract or any other money of the contractor available with the DFCCIL under this contract. The recovery for the total DFCCIL Workmen Hours employed at the rate of Rs. 100/- (Rupees Hundred only) per Workmen-Hour irrespective of the type		Engineer's representative for the purpose of this clause shall be final and conclusive.
with the works shall bind the Contractor as though it had been given by the Engineer provided always as follows: (a) Failure of the Engineer's representative to disapprove any work or materials shall not prejudice the power of the Engineer thereafter to disapprove such work or material and to order the removal or breaking up thereof. (b) If the Contractor shall be dissatisfied by reason of any decision of the Engineer's representative, he shall be entitled to refer the matter to the Engineer who shall there upon confirm or vary such decision. 19.0 NON-COMPLIANCE WITH THE INSTRUCTIONS/DIRECTIVES OF THE ENGINEER'S REPRESENTATIVE 19.1 The contractor shall always comply with the instructions/directives issued by the Engineer's representative from the time to time. In the event of any non-compliance with such instructions/directives, apart from and in addition to other remedies available to the DFCCIL as specified herein above the Engineer's representative may employ at the works DFCCIL's workmen with necessary equipment as considered appropriate and adequate by him to provide the requisite conditions for the safe and unhampered movement of DFCCIL traffic. The decision of the Engineer's representatives in regard to the need of appropriateness and adequacy of the deployment of the DFCCIL Workmen with necessary equipment shall be final and conclusive. 19.2 When the DFCCIL workmen with necessary equipment are deployed in the above manner, recovery at the following rate shall be made from the contractor's dues under this contract or any other money of the contractor available with the DFCCIL Employee actually employed. The aggregate period of the Workman-Hours for the above recoveries shall be reckoned from the time the DFCCIL Workmen are actually deployed at the vork site till the work is completed to the satisfaction of the Engineer's Representative whose decision in this regard shall be final and conclusive. 19.3 During the above-mentioned period of suspension of work, the contractor shall not in any manner att	18.3	contractor of his responsibility or reduce his responsibility in any manner whatsoever in regard to
prejudice the power of the Engineer thereafter to disapprove such work or material and to order the removal or breaking up thereof. (b) If the Contractor shall be dissatisfied by reason of any decision of the Engineer's representative, he shall be entitled to refer the matter to the Engineer who shall there upon confirm or vary such decision. 19.0 NON-COMPLIANCE WITH THE INSTRUCTIONS/DIRECTIVES OF THE ENGINEER'S REPRESENTATIVE 19.1 The contractor shall always comply with the instructions/directives issued by the Engineer's representative from the time to time. In the event of any non-compliance with such instructions/directives, apart from and in addition to other remedies available to the DFCCIL as specified herein above the Engineer's representative may employ at the works DFCCIL's workmen with necessary equipment as considered appropriate and adequate by him to provide the requisite conditions for the safe and unhampered movement of DFCCIL traffic. The decision of the Engineer's representatives in regard to the need of appropriateness and adequacy of the deployment of the DFCCIL Workmen with necessary equipment shall be final and conclusive. 19.2 When the DFCCIL Workmen with necessary equipment are deployed in the above manner, recovery at the following rate shall be made from the contractor's dues under this contract or any other money of the contractor available with the DFCCIL under this contract. The recovery for the total DFCCIL Workmen Hours employed at the rate of Rs. 100/- (Rupees Hundred only) per Workmen-Houri irrespective of the type and grade of the DFCCIL Employee actually employed. The aggregate period of the Workman-Hours for the above recoveries shall be reckoned from the time the DFCCIL Workmen are actually deployed at the work site till the work is completed to the satisfaction of the Engineer's Representative whose decision in this regard shall be final and conclusive. 19.3 During the above-mentioned period of suspension of work, the contractor shall be deemed to be an unauthorized wo	18.4	with the works shall bind the Contractor as though it had been given by the Engineer provided
representative, he shall be entitled to refer the matter to the Engineer who shall there upon confirm or vary such decision. 19.0 NON-COMPLIANCE WITH THE INSTRUCTIONS/DIRECTIVES OF THE ENGINEER'S REPRESENTATIVE 19.1 The contractor shall always comply with the instructions/directives issued by the Engineer's representative from the time to time. In the event of any non-compliance with such instructions/directives, apart from and in addition to other remedies available to the DFCCIL as specified herein above the Engineer's representative may employ at the works DFCCIL's workmen with necessary equipment as considered appropriate and adequate by him to provide the requisite conditions for the safe and unhampered movement of DFCCIL traffic. The decision of the Engineer's representatives in regard to the need of appropriateness and adequacy of the deployment of the DFCCIL Workmen with necessary equipment shall be final and conclusive. 19.2 When the DFCCIL workmen with necessary equipment are deployed in the above manner, recovery at the following rate shall be made from the contractor's dues under this contract or any other money of the contractor available with the DFCCIL under this contract. The recovery for the total DFCCIL Workmen Hours employed at the rate of Rs. 100/- (Rupees Hundred only) per Workmen-Hour irrespective of the type and grade of the DFCCIL Employee actually employed. The aggregate period of the Workman-Hours for the above recoveries shall be reckoned from the time the DFCCIL Workmen are actually deployed at the work site till the work is completed to the satisfaction of the Engineer's Representative whose decision in this regard shall be final and conclusive. 19.3 During the above-mentioned period of suspension of work, the contractor shall not in any manner attempt to carry out any work at the work site. Any such attempt of the contractor shall then be liable for further appropriate action under the relevant provisions of the Indian Railway Act. 20.0 WARRANTY: - The Contractor(s) shall warr		prejudice the power of the Engineer thereafter to disapprove such work or material and to order the removal or breaking up thereof.
19.1 The contractor shall always comply with the instructions/directives issued by the Engineer's representative from the time to time. In the event of any non-compliance with such instructions/directives, apart from and in addition to other remedies available to the DFCCIL as specified herein above the Engineer's representative may employ at the works DFCCIL's workmen with necessary equipment as considered appropriate and adequate by him to provide the requisite conditions for the safe and unhampered movement of DFCCIL traffic. The decision of the Engineer's representatives in regard to the need of appropriateness and adequacy of the deployment of the DFCCIL Workmen with necessary equipment shall be final and conclusive. 19.2 When the DFCCIL workmen with necessary equipment are deployed in the above manner, recovery at the following rate shall be made from the contractor's dues under this contract or any other money of the contractor available with the DFCCIL under this contract. The recovery for the total DFCCIL Workmen Hours employed at the rate of Rs. 100/- (Rupees Hundred only) per Workmen-Hour irrespective of the type and grade of the DFCCIL Employee actually employed. The aggregate period of the Workman-Hours for the above recoveries shall be reckoned from the time the DFCCIL Workmen are actually deployed at the work site till the work is completed to the satisfaction of the Engineer's Representative whose decision in this regard shall be final and conclusive. 19.3 During the above-mentioned period of suspension of work, the contractor shall not in any manner attempt to carry out any work at the work site. Any such attempt of the contractor shall be deemed to be an unauthorized work on the work site. For such acts, the contractor shall then be liable for further appropriate action under the relevant provisions of the Indian Railway Act. 20.0 WARRANTY: - The Contractor(s) shall warrant the materials supplied under this contract to be free of any defects in material and workmanship under ordinary use an		representative, he shall be entitled to refer the matter to the Engineer who shall there upon
representative from the time to time. In the event of any non-compliance with such instructions/directives, apart from and in addition to other remedies available to the DFCCIL as specified herein above the Engineer's representative may employ at the works DFCCIL's workmen with necessary equipment as considered appropriate and adequate by him to provide the requisite conditions for the safe and unhampered movement of DFCCIL traffic. The decision of the Engineer's representatives in regard to the need of appropriateness and adequacy of the deployment of the DFCCIL Workmen with necessary equipment shall be final and conclusive. When the DFCCIL workmen with necessary equipment are deployed in the above manner, recovery at the following rate shall be made from the contractor's dues under this contract or any other money of the contractor available with the DFCCIL under this contract. The recovery for the total DFCCIL Workmen Hours employed at the rate of Rs. 100/- (Rupees Hundred only) per Workmen-Hour irrespective of the type and grade of the DFCCIL Employee actually employed. The aggregate period of the Workman-Hours for the above recoveries shall be reckoned from the time the DFCCIL Workmen are actually deployed at the work site till the work is completed to the satisfaction of the Engineer's Representative whose decision in this regard shall be final and conclusive. During the above-mentioned period of suspension of work, the contractor shall not in any manner attempt to carry out any work at the work site. Any such attempt of the contractor shall be deemed to be an unauthorized work on the work site. For such acts, the contractor shall then be liable for further appropriate action under the relevant provisions of the Indian Railway Act. WARRANTY:- The Contractor(s) shall warrant the materials supplied under this contract to be free of any defects in material and workmanship under ordinary use and service.	19.0	NON-COMPLIANCE WITH THE INSTRUCTIONS/DIRECTIVES OF THE ENGINEER'S REPRESENTATIVE
recovery at the following rate shall be made from the contractor's dues under this contract or any other money of the contractor available with the DFCCIL under this contract. The recovery for the total DFCCIL Workmen Hours employed at the rate of Rs. 100/- (Rupees Hundred only) per Workmen-Hour irrespective of the type and grade of the DFCCIL Employee actually employed. The aggregate period of the Workman-Hours for the above recoveries shall be reckoned from the time the DFCCIL Workmen are actually deployed at the work site till the work is completed to the satisfaction of the Engineer's Representative whose decision in this regard shall be final and conclusive. 19.3 During the above-mentioned period of suspension of work, the contractor shall not in any manner attempt to carry out any work at the work site. Any such attempt of the contractor shall be deemed to be an unauthorized work on the work site. For such acts, the contractor shall then be liable for further appropriate action under the relevant provisions of the Indian Railway Act. 20.0 WARRANTY: - The Contractor(s) shall warrant the materials supplied under this contract to be free of any defects in material and workmanship under ordinary use and service.	19.1	representative from the time to time. In the event of any non-compliance with such instructions/directives, apart from and in addition to other remedies available to the DFCCIL as specified herein above the Engineer's representative may employ at the works DFCCIL's workmen with necessary equipment as considered appropriate and adequate by him to provide the requisite conditions for the safe and unhampered movement of DFCCIL traffic. The decision of the Engineer's representatives in regard to the need of appropriateness and adequacy of the
attempt to carry out any work at the work site. Any such attempt of the contractor shall be deemed to be an unauthorized work on the work site. For such acts, the contractor shall then be liable for further appropriate action under the relevant provisions of the Indian Railway Act. 20.0 WARRANTY: - The Contractor(s) shall warrant the materials supplied under this contract to be free of any defects in material and workmanship under ordinary use and service.	19.2	recovery at the following rate shall be made from the contractor's dues under this contract or any other money of the contractor available with the DFCCIL under this contract. The recovery for the total DFCCIL Workmen Hours employed at the rate of Rs. 100/- (Rupees Hundred only) per Workmen-Hour irrespective of the type and grade of the DFCCIL Employee actually employed. The aggregate period of the Workman-Hours for the above recoveries shall be reckoned from the time the DFCCIL Workmen are actually deployed at the work site till the work is completed to the satisfaction of the Engineer's Representative whose decision in this regard shall be final and
of any defects in material and workmanship under ordinary use and service.	19.3	attempt to carry out any work at the work site. Any such attempt of the contractor shall be deemed to be an unauthorized work on the work site. For such acts, the contractor shall then be
21.0 SHIFTING OF ELECTRICAL/TELEGRAPH WIRES	20.0	<u>WARRANTY: -</u> The Contractor(s) shall warrant the materials supplied under this contract to be free of any defects in material and workmanship under ordinary use and service.
	21.0	SHIFTING OF ELECTRICAL/TELEGRAPH WIRES

	In some stretches, high-tension grid towers /electric telegraph/telephones wires or posts etc. are to be shifted. It is expected that the electric lines/towers will be shifted in good time but in case, there is any delay on this account suitable extension in date of completion will be considered and given to the contractor for only the effected portion and no compensation whatsoever in this respect or due to the delay thus caused will be payable and contractor has to adopt such methods of execution of earthwork so as not to cause any damage to existing structure lines etc.	
22.0	HANDING OVER OF SITE FOR WORK	
	The entire land required for this work is available. However, DFCCIL may not hand over the entire land required for completion of this work for making bank/cutting or excavation to the contractor(s) due to any unavoidable reasons. Land may be handed over in different stretches, which may not be continuous. Contractor(s) will be required to carry out the work in available stretches. If some stretch of land cannot be handed over to the contractor for borrowing earth or making bank/cutting within the contract period then suitable extension will be granted only for the affected portion without any payment of extra claim to the contractor.	
23.0	Working during Night: Contractor shall not carry out any work between sun-set and sun-rise	
	without the previous permission of the Engineer. However, if the Engineer is satisfied that the work is not likely to be completed in time except by resorting to night work, he may order the same without confirming any right on the Contractor for claiming any extra payment for the same. (Authority Clause No. 23 Part-II of GCC APRIL-2022, with up-to-date correction slip)	
24.0	MODE AND TERMS OF PAYMENT	
24.1	All payments will normally be made only for finished works on the basis of mode and terms of payments agreed upon and provided in the contract.	
24.2	MANNER OF PAYMENT	
	Payment to the contractor will be made through Electronic Fund Transfer (EFT) for payment of running and final bills. The tenderer (s) will also fill the Annexure-I indicating the bank account number, name of bank and bank specific code number (MICR/IFSC) as enclosed. The conditions and Annexure-I will be part of the tender document.	
25.	ACCIDENT/NATURAL CALAMITIES	
25.1	Vehicle and equipment of the contractor can be drafted by DFCCIL Administration in case of accidents/natural calamities involving human lives.	
25.2	For payment purpose, the item may be operated as New Non-Schedule (NS Item) as per existing norms and powers delegated.	
25.3	Contractor may submit list of vehicles and equipment available with him.	
26.0	MOBILIZATION ADVANCE (For Contract Value Rs. 25 Crores and Above) (Not applicable in this Tender)	
26.1	Stage-I: -5% of Contract Value on signing of the contract agreement. Stage-II: - 5% on mobilization of site-establishment, setting up offices, bringing in equipment and actual commencement of work. The 1 st stage of advance shall be payable immediately after signing of contract documents. The 2 nd stage of advance shall be payable at the time of mobilization, after submission of a utilization certificate by the contractor that the Stage 1 advance has been properly utilized in the contract.	

26.2	The advance shall carry an interest at the rate to be decided by Railway Board and communicated at the beginning of every financial year, to be applicable for the tenders to be opened in that financial year.
26.3	The Mobilization Advance Clause shall be restricted only for high value tenders of Rs. 25 crore and above.
26.4	The Mobilization Advance except, those against machineries and equipment's shall be payable against an irrevocable Bank Guarantee (Bank Guarantee, FDRs, KVPs, NSCs) of at least 110% of the value of sanctioned advance amount (covering principal plus interest). The bank guarantee shall be from a Nationalized Bank in India of State Bank of India in a form acceptable to the Railways.
	(a) For works costing less than Rs. 50.00 Crore
	The mobilization shall be granted against irrevocable bank guarantee Which will be released only after full Mobilization advance with interest will be recovered.
	(b) For works costing Rs. 50.00 Crore & above.
	Mobilization advance can be granted against several bank guarantees. Individual Bank Guarantee can be refunded after the amount mentioned in the part B.G. has been recovered along with interest. BG will not be accepted in more than 5 parts. However, amount of each BG shall not be less than Rs. 1Cr.
26.5	Method of Recovery of Interest
	Interest shall be recovered on the advance outstanding for the period commencing from the date of payment of advance till date of particular on-account bill (through which recovery of principal is effected) and adjusted fully against on-account bill along with pro-rata principal recovery. In the event of any short-fall, the same shall be carried forward to the next on account bill and shall
	attract interest. The recovery shall commence when the value of contract executed reaches 15% of original contract value and shall be completed when the value of work executed reaches 85% of the original contract value. The installments on each "on account bill" will be on pro-rata basis; The Rate of Interest Shall be RBI Bank Rate+5% (Five %) simple interest for the tenders to be
	opened in the financial Year 2022-23 onwards. (As per Railway board's letter No 2018/CE-I/CT/1 dated 10.03.2022)
26.6	Advances for accelerating progress of the work during course of execution of Contract-This
	advance is to be decided on the merits of each case and shall be restricted to a maximum of 5% of
	contract value. This is to be granted by the General Manager for contracts where the progress of
	the contract work has been as per milestones/targets laid down and no extension to date of
	completion of the contract has been given on contractor's account.
26.7	Advances in Exceptional Cases –
	The power to grant advances in exceptional cases up to a maximum of Rs. 20 lacs in respect of
	even contracts of value less than Rs. 25 crore, considered absolutely essential, depending on the
	merits of each case and circumstances in each situation, lies with Chief General
	manager/General Manager-Co. Advance Correction slip no 56 for Indian railway Code for
27.0	Engineering Department dated 05.03.2019.
27.0	STAGE PAYMENT ON SUPPLY OF STEEL IN WORKS CONTRACT (For contract value Rs. 15.00 crores

	& above): (Not applicable in this Tender)
27.1	Stage payment for steel physically brought by the contractor to the site (even before its actual use in work) can be made subjected to following conditions: -
	(a) The material shall be strictly in accordance with the contract specifications.
	(b) The material shall be delivered a site and properly stored under covered sheds in measurable stacks.
	(c) The quantities of materials shall be brought to the site only in such installments that would facilitate smooth progress of work and consumed in reasonable time.
	(d) Proper accountal in the material register to be maintained in the prescribed format at the site for the receipt and use of the material.
	(e) Ownership of such material shall be deemed to rest with the DFCCIL for which the contractor should submit an indemnity bond in prescribed format.
	(f) Before releasing the stage payment, the contractor shall insure the material at his own cost in favour of DFCCIL against theft, damages, fire etc.
	(g) Stage payment in all such cases shall not be more than 75% of the rate of steel awarded in the contract. The balance payment shall be released only after the material is actually consumed in the work.
	(h) The price variation claim for steel would continue to be governed as per extant PV clause
	and with reference to delivery at site.
28.0	BONUS FOR EARLY COMPLETION OF WORK: (Not applicable in this Tender) In case of open
	tenders having value more than Rs. 20 crore and original period of completion 12 months or
	more, when there is no reduction in original scope of work by more than 10%, and no extension
	granted on either DFCCIL or Contractor's account, Contractor shall be entitled for a bonus of 1%
	for each 30 days early completion of work. The period of less than 30 days shall be ignored while
	working out bonus. The maximum bonus shall be limited to 5% of original contract value. The
	completion date shall be reckoned as the date of issuance of completion certificate by Engineer.
	As per Clause No. 17(c) Part-II of GCC APRIL-2022, with up-to-date correction slip
29.0	Contractor shall provide suitable manpower to Engineer in Charge or his representative at all
	times during currency of the contract for assisting him in giving layout of work, carrying out
	quality checks, taking measurements and other associated activities for effective supervision of
	work.
30.0	DEPLOYMENT OF QUALIFIED ENGINEERS AT WORK SITES BY THE
	CONTRACTOR
	(As per Clause No.26-A of G.C.C. April-2022 Part-II with up-to-date correction slip)
30.1	The contractor shall also employ Qualified Graduate Engineer or Qualified Diploma Holder
	Engineer, based on value of contract, as may be prescribed by the DFCCIL through separate
	instructions from time to time.
30.2	In case the contractor fails to employ the Engineer, as aforesaid in Para 30.1, he shall be liable to pay liquidated damages at the rates, as prescribed in the tender document penalty at the rates, as
	may be prescribed by the DFCCIL (Para 30.4) through separate instructions from time to time for
	the default period for the provisions, as contained in Para 30.1.
30.3	No. of qualified Engineers required to be deployed by the Contractor for various activities
	The state of the s

	·
	contained in this works contract shall be as under: -
	(i) For tenders costing below Rs.50.00 Cr.
	1) Graduate Engineer – Minimum 1 Nos.
	2) Diploma Engineer – Minimum 1 Nos.
	(ii)For tenders costing Rs.50.00 Cr. and above.
	1) Graduate Engineer – Minimum 2 Nos.
	2) Diploma Engineer – Minimum 2 Nos.
30.4	In case the contractor fails to employ the Qualified Engineer, as aforesaid in Para 30.1 above, he, in terms of provisions of Clause 30.2 to the Conditions of Contract, shall be liable to pay an amount of Rs. 40,000/- and Rs. 25,000/- for each month or part thereof for the default period for the provisions, as contained in Para 30.3 above respectively.
31.0	PRICE VARIATION CLAUSE (As per Clause No. 46 A of GCC APRIL-2022 with up-to-date
	correction slip. (Applicable for this tender)
	For this contract, the PVC shall be paid as <u>"9A"</u> in this contract as mentioned in table 46A-6 (I)
31.1	for Civil Engineering Works of GCC April-2022 for calculation of price variation.
	Price Variation Clause shall be applicable only for works contracts having advertised value above
	Rs. 2 Crores. Provided further that, in a contract where PVC is applicable, following shall be outside the purview of price adjustments (i.e. shall be excluded from the gross value of the
	work for the purpose of price variation): Materials supplied free of cost by Railway to the contractors and any extra NS items included in subsequent variations falling outside the purview of the Schedule of Items of tender shall fall outside the purview of PVC. If, in any case, accepted offer includes some specific payment to be made to consultant or some materials supplied by Railway free or at fixed rate, such payments shall be excluded from the gross value of work for the purpose of payments/ recovery of Price variation. For calculation of price variation, cut-off date quarter for running bills/final bills will be as under: (a) In case of running bill, the date of measurement recorded in MB, shall be considered. If
	measurement dates are more than one, then 1 st date of measurement recorded in MB will be considered.
	(b) In case of final bill, the date of completion or 1 st date of measurement recorded in MB, whichever is earlier, will be considered.
31.2	Base Month : The Base Month for 'Price Variation Clause' shall be taken as the one month prior to closing of tender, unless otherwise stated elsewhere. The quarter for applicability of PVC shall commence from the month following the Base month. The Price Variation shall be based on the average Price Index of the quarter under consideration.
31.3	Validity: Rates accepted by DFCCIL Administration shall hold good till completion of work and no additional individual claim shall be admissible except:
	(a) Payment/recovery for increase/decrease in GST on works contract or imposition/removal
	of any tax/cess on Works Contract as per Clause 37 of GCC April-2022,
	(b) Payment/recovery for overall market situation as per Price Variation Clause given hereunder.
31.4	Components of various items in a contract on which variation in prices be admissible, shall be
	steel, cement, ferrous material, non-ferrous material, insulators, zinc and other materials,

	1	lant & machi	-	-		_	stment for	variation i	n prices
31.5	No price	variation shal	l be admiss	ible for fixe	ed compon	ents.			
31.6	The percentages of various components in various type of works shall be as specified for all item (s)/ Bill(s) of Quantities in tender document and the same shall be fixed as per table & classifications given below: -								
	Classification	Fixed Component	Labour Component	Steel Component	Cement Component	Plant Machinery & Spares	Fuel & Lubricants Component	Other Materials	Detonators & Explosive Component
	9A	15*	20	0	0	30	15	20	0
	* It sl	hall not be co	nsidered fo	r any price	variation	1		1	
31.8A	 Special Note- 1.It is clearly indicated that price variation implies both increase as well decrease in input prices and therefore price variation during the currency of the contract may result in extra payment or recovery as the case may be. 2. General Conditions of Contract shall be applicable in context of Price variation. However, decision of Engineer shall be final & binding, in case of any conflict. Relevant categories of steel for the purpose of operating Price Variation formula as mentioned 							result in owever,	
	in this Clause shall be as under: Sr.No. Classification Rates to be used for calculating SQ or SB					 БВ			
	1	Reinforcement bars and Average of per tonne rates of 10mm dia TMT & 25mm dia							
	All types and sizes of Average of per tonne rates of 'Angle 75x75x6mm, Mild Plate 10mm thickness and Channel 150x75mm; confirm joists IS2062, E250 Gr "A"								
	3		nd sizes of tes		•		s of 'MS Pla onfirming IS		
	4	Any other se not covered categ		⊢ Avera	ge of price		ategories co above	overed und	er SL 1, 2 &
31.9	(a) RBI has published Consumer Price Index for Industrial Workers, CPWI(IW), with the base year 2001 up to August 2020. After August 2020, CPW(IW) has been published by RBI with the base year 2016. The base year of Consumer Price Index for Industrial Workers i.e. CPI(IW) has been changed from year 2001 to year 2016 with effect from September 2020. Further RBI has provided a linking factor of 2.88 between the old series and the revised series.								

	(b)The Clause 46A of GCC decalculation of the amount of index for industrial Workers (c) The issue has been example factor of 2.88 for linking is as under :-	of variation is — All India; mined. It ha	n the price f published in us been decid	or labour compo RBI Bulletin. ded by Board (N	onents require on	consumer price		
	Item	Base Year	Linking Factor	Consumer	Consumer Price Index for Industrial Workers			
	Consumer Price Index for	2001	-	336	Aug.,2020 338	Sept., 2020		
	Industrial Workers – CPI(IW)	2016	2.88	-	-	118		
	Sept 2020 CPI (IW) of Base y 118 x 2.88 = 339.84 (Authority: Rly Bd's letter No		·					
31.10	(Authority: Rly Bd's letter No. 2021/CE-I/EDCE(G)/Misc./3/Labour Index dated 06.09.2021) Price Variation during Extended Period of Contract The price adjustment as worked out above, i.e. either increase or decrease shall be applicable up to the stipulated date of completion of work including the extended period of completion where such extension has been granted under Clause 17-A of the Standard General Conditions of Contract. However, where extension of time has been granted due to Contractor's failure under Clause 17-B of the Standard General Conditions of Contract, price adjustment shall be done as follows: a. In case the indices increase above the indices applicable to the last month of original completion period or the extended period under Clause 17-A, the price adjustment for the period of extension granted under Clause 17-B shall be limited to the amount payable as per the Indices applicable to the last month of the original completion period or the extended period under Clause 17-A of the Standard General Conditions of Contract; as the case may be. b. In case the indices fall below the indices applicable to the last month of original/ extended period of completion under Clause 17-A, as the case may be; then the lower indices shall be adopted for the price adjustment for the period of extension under Clause 17-B of the Standard General Conditions of Contract.				ed date of tension has a. However, 17-B of the secompletion e period of the Indices eriod under In case the diperiod of edopted for			
32.A	Communications to be in Writing: All notices, communications, reference and complaints made by the DFCCIL or the Engineer or the Engineer's Representative or the Contractor inter-se concerning the works shall be in writing or email on registered e-mail IDs i.e. the email id provided for correspondence in the contract agreement, otherwise email id registered with IREPS and no notice, communication, reference or complaint not in writing or through e-mail, shall be recognized. (As per Clause No. 4 Part-II of GCC APRIL-2022, with up-to-date correction slip)							
32.B	Assignment or subletting of (a) In case contractor intended seeking permission of CGM shall ensure the following :	ds to subco for the sar	ntract part one. While su	ibmitting the pr	oposal to DFCC	CIL, contractor		

correction slip)

- (i) Total value of work to be assigned to sub-contractor(s) shall not be more than 50% of total contract value
- (ii) The subcontractor shall have successfully completed at least one work similar to work proposed for subcontract, costing not less than 35% value of work to be sub-letted, in last 5 years through a works contract directly given to him by a Govt. Department; or by a Public listed company having average annual turnover of Rs. 500 crore and above in last 3 financial years excluding the current financial year, listed on National Stock Exchange or Bombay Stock Exchange, registered at least 5 years back from the date of submission of proposal by contractor to DFCCIL and work experience certificate issued by a person authorized by the Public Listed Company to issue such certificates.

Note: For subletting of work costing up to Rs 50 lakh no previous work experience shall be asked for by the DFCCIL.

In case contractor submits subcontractor's work experience certificate issued by public listed company, the contractor shall also submit along with work experience certificate, the relevant copy of work order, bill of quantities, bill wise details of payment received duly certified by Chartered Accountant, TDS certificates for all payments received and copy of final/last bill paid by company in support of above work experience certificate. The details shall be furnished as per the annexure IV A, IV-B, IV-C as applicable to the Engineer in charge.

- (iii)There is no banning of business with the sub-contractor in force over IR/DFCCIL.
- (b) The Contractor shall provide to the Engineer a copy of the agreement to be entered into by Contractor with subcontractor. No subcontractor shall be permitted without a formal agreement between Contractor and subcontractor. This agreement shall clearly define the scope of work to be carried out by subcontractor and the terms of payment in clear & unambiguous manner.
- (c)On receipt of approval from CGM, Contractor shall enter into a formal agreement legally enforceable in Court of Law with subcontractor and submit a copy of the same to the Engineer.
- (d)The Contractor shall intimate to the Engineer not less than 7 days in advance, the intended date of commencement of subcontractor's work.
- (e)Once having entered into above arrangement, Contractor shall discontinue such arrangement, if he intends to do so at his own or on the instructions of DFCCIL, with prior intimation to CGM.
- (f) The Contractor shall indemnify DFCCIL against any claim of subcontractor.
- (g)The Contractor shall endeavor to resolve all matters and payments amicably and speedily with the subcontractor.
- (h) In addition to issuance of work experience certificate to Contractor, the Engineer, when, based on documents, is satisfied that subcontracted work has been carried out by subcontractor, shall issue work experience certificate to the subcontractor also for the portion of work subcontracted and successfully completed by the sub-contractor.

Note: Work Experience Certificate to the subcontractor shall be issued only when the contractor's work is complete and contractor is entailed for the issuance of Work Experience Certificate. However, in the same contract, when the Chief Engineer, based on documents, is satisfied that the subcontractor has successfully carried out subletted work, without issuance of work experience certificate to subcontractor at this stage, the Chief Engineer can, only once, consider the successfully completed subletted work for the fulfilment of eligibility for further subletting of

	work to the subcontractor in the same contract. When the contractor's work is complete and contractor is entitled for the issuance of work experience certificate, the subcontractor shall be issued one Work Experience Certificate for the total scope of work executed by the subcontractor in the contract.
	(i)The responsibility of successful completion of work by subcontractor shall lie with Contractor. Subcontracting will in no way relieve the Contractor to execute the work as per terms of the Contract.
	(j)Further, in case Engineer is of the view that subcontractor's performance is not satisfactory, he may instruct the Contractor to remove the subcontractor from the work and Contractor has to comply with the above instructions with due promptness. Contractor shall intimate the actual date
	of discontinuation of subcontract to Engineer. No claim of Contractor whatsoever on this account shall be entertained by the DFCCIL and this shall be deemed as 'excepted matter' (matter not arbitrable).
	(k)The permitted subcontracting of work by the Contractor shall not establish any contractual relationship between the sub-contractor and the DFCCIL and shall not relieve the Contractor of any responsibility under the Contract.
33	Display Board : The Contractor shall be responsible for displaying the details of works i.e. name of work, approximate cost, expected date of completion, name and address of the Contractor and address of Engineer on a proper steel Board of size not less than 1m x 1m. As per Clause No. 34. (5) Part-II of GGC-2022 with up-to-date correction slip
34.0	VARIATIONS & MODIFICATION IN EXTENT OF CONTRACT
34.1	Modification to Contract to be in Writing: In the event of any of the provisions of the contract required to be modified after the contract documents have been signed, the modifications shall be made in writing and signed by the Railway and the Contractor and no work shall proceed under such modifications until this has been done. Any verbal or written arrangement abandoning, modifying, extending, reducing or supplementing the contract or any of the terms thereof shall be deemed conditional and shall not be binding on the Railway unless and until the same is incorporated in a formal instrument and signed by the Railway and the Contractor, and till then the Railway shall have the right to repudiate such arrangements. As per Clause No. 41 Part-II of GGC-2022 with up-to-date correction slip
34.2.1	Powers of Modification to Contract: The Engineer on behalf of the Railway shall be entitled by order in writing to enlarge or extend, diminish or reduce the works or make any alterations in their design, character position, site, quantities, dimensions or in the method of their execution or in the combination and use of materials for the execution thereof or to order any additional work to be done or any works not to be done and the Contractor will not be entitled, to any compensation for any increase/reduction in the quantities of work but will be paid only for the actual amount of work done and for approved materials supplied against a specific order. As per Clause No. 42(1) Part-II of GGC-2022 with up-to-date correction slip
34.2.2	 (i) Unless otherwise specified in the special conditions of the contract, the accepted variation in quantity of each individual item of the contract would be up to 25% of the quantity originally contracted, except in case of foundation work. (ii) The Contractor shall be bound to carry out the work at the agreed rates and shall not be entitled to any claim or any compensation whatsoever up to the limit of 25% variation in quantity of

34.4

individual item of works.

- (iii) In case an increase in quantity of an individual item by more than 25% of the agreement quantity is considered unavoidable, then same shall be executed at following rates
- (a) Quantities operated in excess of 125% but up to 140% of the agreement quantity of the concerned item, shall be paid at 98% of the rate awarded for that item in that particular tender;
- (b) Quantities operated in excess of 140% but up to 150% of the agreement quantity of the concerned item shall be paid at 96% of the rate awarded for that item in that particular tender;
- (c) Variation in quantities of individual items beyond 150% will be avoided and would be permitted only in exceptional unavoidable circumstances and shall be paid at 96% of the rate awarded for that item in that particular tender.
- (d) Variation to quantities of Minor Value Item:

The limit for varying quantities for minor value items shall be 100% (as against 25% prescribed for other items). A minor value item for this purpose is defined as an item whose original agreement value is less than 1 % of the total original agreement value.

d.(i) Quantities operated up to and including 100% of the agreement quantity of the concerned minor value item, shall be paid at the

rate awarded for that item in that particular tender;

- d.(ii) Quantities operated in excess of 100% but up to 200% of the agreement quantity of the concerned minor value item, shall be paid at 98% of the rate awarded for that item in that particular tender;
- d.(iii) Variation in quantities of individual minor value item beyond 200% will be avoided and would be permitted only in exceptional unavoidable circumstances and shall be paid at 96% of the rate awarded for that item in that particular tender.
- (iv) In case of earthwork, the variation limit of 25% shall apply to the gross quantity of earthwork and variation in the quantities of individual classifications of soil shall not be subject to this limit.
- (iv) (v) In case of foundation work, no variation limit shall apply and the work shall be carried out by the contractor on agreed rates irrespective of any variation.
- (v) (vi) As far as Standard Schedule of Rates (SSOR) items are concerned, the variation limit of 25% would apply to the value of SSOR schedule(s) as a whole and not on individual SSOR items. However, in case of Non-Standard Schedule of Rates (SSOR) items, the limit of 25% would apply on the individual items irrespective of the manner of quoting the rate (single percentage rate or individual item rate).
- (vi) As per Clause No. 42(2) Part-II of GGC-2022 with up-to-date correction slip
- Valuation of Variations: The enlargements, extensions, diminution, reduction, alterations or additions referred to in Sub-Clause (2) of this Clause shall in no degree affect the validity of the contract; but shall be performed by the Contractor as provided therein and be subject to the same conditions, stipulations and obligations as if they had been originally and expressively included and provided for in the Specifications and Drawings and the amounts to be paid therefor shall be calculated in accordance with the accepted Schedule of Rates. Any extra items/quantities of work falling outside the purview of the provisions of Sub-Clause (2) above shall be paid for at the rates determined under Clause-39 of these Conditions.
 - Rates for Extra Items of Works: Any item of work carried out by the Contractor on the instructions of the Engineer which is not included in the accepted Schedules of Rates shall be

executed at the rates set forth in the "CPWD-DSR or IR-USSOR" modified by the tender percentage, and for such items not contained in the latter, at the rate agreed upon between the Engineer and the Contractor before the execution of such items of work and the Contractors shall be bound to notify the Engineer at least seven days before the necessity arises for the execution of such items of works that the accepted Schedule of Rates does not include rate or rates for the extra work involved. The rates payable for such items shall be decided at the meeting to be held between the Engineer and Contractor, in as short a period as possible after the need for the special item has come to the notice. In case the Contractor fails to attend the meeting after being notified to do so or in the event of no settlement being arrived at, the DFCCIL shall be entitled to execute the extra works by other means and the Contractor shall have no claim for loss or damage that may result from such procedure. The assessment of rates for extra items shall be arrived at based on the prevailing rates and by taking guidance from the following documents in order of priority:

- (i) Analysis of Delhi Schedule of Rates issued by CPWD
- (ii) Analysis of Unified Schedule of Rates of Indian Railways.
- (iii) Market Analysis

35.0 HANDLING VITIATION DURING VARIATION IN CONTRACT QUANTITIES

In partial modification of existing instructions, it has been decided that as a result of variations, a contract shall be considered "vitiated" only when, the following percentage variation in contract value between tenderers are noticed to have been exceeded.

Percentage difference bet. Present contractor

			8				
			and new L1 as a result of variation. (Percentage				
	S N	Value of contract	shall be calculated with base as the revised				
			contract quantities multiplied by the rates of				
			the present contractor).				
	1	Small value contracts (Tender value	10				
	1	less than Rs. 50 lakh)	10				
		Other than small value contracts					
	2	(Tender Value equal to or more than	5				
		Rs. 50 lakh).					
35.1	Whe	When the percentage difference between present Contractor and new L-1 is noticed as becoming					
	beyo	beyond the values specified above, the following action shall be taken.					
35.1.1	The	DFCCIL administration should immediat	cely examine whether it is practicable to bring in a				
	new	agency to carry out the extra quantity of	of work keeping in view the progress of the work in				
	acco	rdance with the original contract and th	ne nature and layout of the work. If it is found that				
	there	ere will be no serious practical difficulty in meeting the additional quantity of work done by					
	anot	another agency, then fresh tenders for the extra quantity maybe invited otherwise negotiating					
	the r	ate with the existing contractor for arriv	ing at a reasonable rate for the additional quantities				
	of w	ork, may be adopted.					
35.2	The	above shall be regulated as under:					

letter No. 2007/CE. I/CT/18/Pt. XII dated 31.12.2010 hereby gets superseded.

(a) The case shall be decided by the tender accepting authority (competent for the revised quantity) and shall not be treated as a case of single tender. The provisions of Railway Board

- (b) These instructions will be similarly applicable to earning contracts with H-1, H-2 Substituted for L-1, L-2 and so on.
- (c) Executives while executing the work shall make all efforts to ensure that no Vitiation takes place in normal circumstances. Vitiation should be exceptions rather than a routine affair. Efforts should be made to invite bids on the basis of percentage above/below/at Par.
- (d) Vitiation should always be computed with respect to the items, rates, quantities and conditions as available at the time of Tender Opening and subsequent changes/ additions by way of new items will not be counted for computing Vitiation.

36.0 EXTENSION OF TIME WITH LIQUIDATED DAMAGE (LD): FOR DELAY DUE TO CONTRACTOR

The time for the execution of the work or part of the works specified in the contract documents shall be deemed to be the essence of the contract and the works must be completed not later than the date(s) as specified in the contract. If the Contractor fails to complete the works within the time as specified in the contract for the reasons other than the reasons specified in Clause 17 and 17-B, of Part-II of GCC APRIL-2022, with up-to-date correction slip the DFCCIL may, if satisfied that the works can be completed by the Contractor within reasonable short time thereafter, allow the Contractor for further extension of time as the Engineer may decide. On such extension the DFCCIL will be entitled without prejudice to any other right and remedy available on that behalf, to recover from the Contractor as agreed damages and not by way of penalty for each week or part of the week, a sum calculated at the rate of Liquidated Damages as decided by Engineer, between 0.05% to 0.30% of contract value of the works for each week or part of the week.

For the purpose of this Clause, the contract value of the works shall be taken as value of work as per contract agreement including any supplementary work order/contract agreement issued. Provided also, that the total amount of liquidated damages under this condition shall not exceed 5% of the contract value or of the total value of the item or groups of items of work for which a separate distinct completion period is specified in the contract.

Provided further, that if the DFCCIL is not satisfied that the works can be completed by the Contractor and in the event of failure on the part of the contractor to complete the work within further extension of time allowed as aforesaid, the DFCCIL shall be entitled without prejudice to any other right or remedy available in that behalf, to appropriate the contractor's Security Deposit and rescind the contract under Clause 62 of these Conditions, whether or not actual damage is caused by such default.

NOTE:

37.0

In a contract, where extension(s) of time have been allowed once under clause 17B, further request(s) for extension of time under clause 17A can also be considered under exceptional circumstances. Such extension(s) of time under clause 17A shall be without any Liquidated damages, but the Liquidated damages already recovered during extension(s) of time granted previously under clause 17B shall not be waived. However, Price variation during such extension(s) shall be dealt as applicable for extension(s) of time under clause 17B.

As per Clause No. 17(B) Part-II of GCC APRIL-2022 with up-to-date correction slip

Quarterly Statement of Claims: The Contractor shall prepare and furnish to the Engineer once in every quarter commencing from the month following the month of issue of Letter of Acceptance, an account giving full and detailed particulars of all claims for any additional expenses to which

	the Contractor may consider himself entitled to and of all extra or additional works ordered by
	the Engineer which he has executed during the preceding quarter and no claim for payment for
	such work will be considered which has not been included in such particulars.
38.0	Settlement of disputes – Indian Railways Arbitration & Conciliation Rules
	(As per Clause 63 & 64 and its Sub Clauses GCC APRIL-2022 with up-to-date correction slip).
38.1	Conciliation of Disputes:
	1. This clause is applicable in the tender having advertised value less than or equal to Rs 50 Crore.
	 All disputes and differences of any kind whatsoever arising out of or in connection with the contract, whether during the progress of the work or after its completion and whether before or after the determination of the contract, shall be referred by the Contractor to the "Chief General Manager" or " General Manager/Co-ord" through "Notice of Dispute" provided that no such notice shall be served later than 30 days after the date of issue of Completion Certificate by the Engineer. Chief General Manager or General Manager/Co-ord shall, within 30 days after receipt of the Contractor's "Notice of Dispute", notify the name of conciliator(s) to the Contractor. The Conciliator(s) shall assist the parties to reach an amicable settlement in an independent and impartial manner within the terms of contract. If the parties reach agreement on a settlement of the dispute, they shall draw up and sign a written settlement agreement duly signed by Engineer In-charge, Contractor and conciliator(s). When the parties sign the settlement agreement, it shall be final and binding on the parties. The parties shall not initiate, during the conciliation proceedings, any arbitral or judicial
	proceedings in respect of a dispute that is the subject matter of the conciliation proceedings.
	 The conciliation proceedings shall be terminated as per Section 76 of 'The Arbitration and Conciliation Act, 1996.
38.2	Matters Finally Determined by the DFCCIL: All disputes and differences of any kind whatsoever arising out of or in connection with the contract, whether during the progress of the work or after its completion and whether before or after the determination of the contract, shall be referred by the Contractor to the CGM/GM-Co-ord and the CGM/GM-Co-ord shall, within 120 days after receipt of the Contractor's representation, make and notify decisions on all matters referred to by the Contractor in writing provided that matters for which provision has been made in Clauses 7(j), 8, 18, 22(5),39.1, 39.2, 40A,43(2), 45(i)(a), 55, 55-A(5), 57, 57A,61(1), 61(2),62(1), 63(iv) and 63.2.11of the Standard General Conditions of Contract or in any Clause (stated as excepted matter) of the Special Conditions of the Contract, shall be deemed as 'excepted matters' (matters not arbitrable)and GCC April 2022 decisions of the DFCCIL authority, thereon shall be final and
	binding on the Contractor; provided further that 'excepted matters' shall stand specifically excluded from the purview of the Dispute Adjudication Board (DAB) and Arbitration.
38.3	DEMAND FOR ARBITRATION: (As per Part II of GCC APRIL-2022, clause 64 of its Sub Clauses with
	up-to-date correction slip)
39.0	All the Provisions as illustrated in clause 54 to 60 of GCC APRIL-2022, related to 'Labour' shall have

40.0

Accepted Program of Work: The Contractor who has been awarded the work shall as soon as possible but not later than 30 days after the date of receipt of the acceptance letter in respect of contracts with initial completion period of two years or less or not later than 90 days for other contracts have to submit the detailed program of work indicating the time schedule of various items of works in the form of Bar Chart/PERT/CPM. He shall also submit the details of organization (in terms of labour and supervisors), plant and machinery that he intends to utilize (from time to time) for execution of the work within stipulated date of completion. The program of work amended as necessary by discussions with the Engineer, shall be treated as the agreed program of the work for the purpose of this contract and the Contractor shall endeavor to fulfill this program of work. The progress of work will be watched accordingly and the liquidated damages will be with reference to the overall completion date. Nothing stated herein shall preclude the Contractor in achieving earlier completion of item or whole of the works than indicated in the program.

In Contracts for works of New Line/Gauge Conversion/Doubling/Railway Electrification, finalized through Tenders having advertised value more than Rs.100 crores, the Contractor shall submit a detailed time programme to the Engineer within 30 days after issue of LOA. The program shall include the physical and Financial Progress vis-à-vis program and forecast cash flow adopting Project Management Software such as Primavera/Sure Track/MS Project etc. The program must identify the milestones, interface requirements and program reporting elements. The Contractor shall supply, free of cost one set of authorized software to the Engineer and the soft copy of structured program for the project. This shall be updated every month. The Contractor shall also submit a revised

programme whenever the previous programme is inconsistent with actual progress. Each programme shall include:

The order in which the Contractor intends to carry out the Works, including the anticipated timing of each stage, Contractor's Documents, procurement, manufacture of Plant, delivery to Site, construction, erection and testing, each of these stages for work by each Subcontractor, if any, the sequence and timing of inspections and tests specified in the Contract, and a supporting report which includes:

a general description of the methods which the Contractor intends to adopt, and of the major stages, in the execution of the Works, and details showing the Contractor's reasonable estimate for the number of each class of Contractor's Personnel & Equipment, required on the Site for each major stage.

Unless the Engineer, within 21 days after receiving a programme, gives notice to the Contractor stating the extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the programme, subject to his other obligations under the Contract. The Engineer shall be entitled to rely upon the programme when planning their activities.

If, at any time, the Engineer gives notice to the Contractor that a programme fails (to the extent stated) to comply with the Contract or to be consistent with actual progress and the Contractor's stated intentions, the Contractor shall submit a revised programme to the Engineer within 15 days in accordance with this Sub-Clause.

As per Clause No. 19(3) Part-II of GCC APRIL-2022 with up-to-date correction slip

41.0

Commencement of Works: The Contractor shall commence the works within 15 days after the receipt by him of an order in writing to this effect from the Engineer and shall proceed with the

same with due expedition and without delay. The Contractor shall establish a quality control mechanism before execution of the work,

- (i) Contractor shall submit a QAP "Quality Assurance Plan" for the scope of work to be executed. The QAP shall be submitted within 15 days of the issue of LOA and which shall be approved by the Engineer In charge. The QAP shall extensively include the organization, duties and responsibilities, procedures, inspections, documentation and quality control mechanism including sampling and testing of Materials, test frequencies, standards, acceptance criteria, testing facilities, reporting, recording and interpretation of test results, approvals, check list for site activities, and proforma for testing and calibration in accordance with the Specifications and Standards etc.
- (iii) Prior to the commencement of any construction activity, a method statement, proposed to be adopted for executing the Work shall be submitted to Engineer in Charge. The method statement shall include details of material acceptance, execution procedures, checks at various levels, quality parameters, equipment/ machineries, quality assurance, quality control measures, traffic management, inspection checklist, documentation and remedial works etc.
- (iv) As per Clause No. 19(2) Part-II of GCC APRIL-2022 with up-to-date correction slip

Workmanship and Testing: The whole of the works and/or supply of materials specified and provided in the contract or that may be necessary to be done in order to form and complete any part thereof shall be executed in the best and most substantial workman like manner with materials of the best and most approved quality of their respective kinds, agreeable to the particulars contained in or implied by the specifications and as referred to in and represented by the drawings or in such other additional particulars, instructions and drawings given during the carrying on of the works and to the entire satisfaction of the Engineer according to the instructions and directions which the Contractors may from time to time receive from the Engineer. The materials may be subjected to tests by means of such machines, instruments and appliances as the Engineer may direct and wholly at the expense of the Contractor

As per Clause No. 27(1) Part-II of GCC APRIL-2022 with up-to-date correction slip

- 43.0 A. Improvement of Quality in Constructions works Regarding submission of invoices of materials, the provision of Clause 51 A of GCC is reproduced below: -
 - (i) For a contract of more than one crore of rupees, the Contractor shall, whenever required, produce or cause to be produced for examination by the Engineer any quotation, invoice, cost or other account, book of accounts, voucher, receipt, letter, memorandum, paper of writing or any copy of or extract from any such document and also furnish information and returns verified in such manner as may be required in any way relating to the execution of this contract or relevant for verifying or ascertaining cost of execution of this contract (the decision of the Engineer on the question of relevancy of any documents, information or return being final and binding in the parties). The Contractor shall similarly produce vouchers etc., if required to prove to the Engineer, that materials supplied by him, are in accordance with the specifications laid down in the contract. (ii) If any portion of the work in a contract of value more than one crore of rupees be carried out by a sub-contractor or any subsidiary or allied firm or company (as per Clause 7 of the Standard General Conditions of Contract), the Engineer shall have power to secure the books of such sub-contract or any subsidiary or allied firm or company, through the Contractor, and such books shall be open to his inspection.
 - (iii) The obligation imposed by Sub Clause (i) &(ii) above is without prejudice to the obligations of

the Contractor under any statue rules or orders binding on the Contractor.

(Authority: Rly Bd's letter No.2021/CE-I/CT/SI/1 dated 04.03.2021)

(As per Clause No. 51-A of Part-II GCC-2022, with up-to-date correction slip)

B. Post Payment Audit: It is an agreed term of contract that the DFCCIL reserves to itself the right to carry out a post-payment audit and/ or technical examination of the works and the Final Bill including all supporting vouchers, abstracts etc. and to make a claim on the Contractor for the refund of any excess amount paid to him till the release of security deposit or settlement of claims, whichever is later, if as a result of such examination any over-payment to him is discovered to have been made in respect of any works done or alleged to have been done by him under the contract.

44 Restrictions on the Employment of Retired Engineers of Railway Services Within One Year of their Retirement:

The Contractor shall not, if he is a retired Government Engineer of Gazetted rank, himself engage in or employ or associate a retired Government Engineer of Gazetted rank, who has not completed one year from the date of retirement, in connection with this contract in any manner whatsoever without obtaining prior permission of the President and if the Contractor is found to have contravened this provision it will constitute a breach of contract and administration will be entitled to terminate the contract and forfeit his Performance Guarantee as well as Security Deposit.

(As per Clause No. 59.(9) Part-II GCC-2020, with up to date correction slip)

44.0 Infringement of patents:

(a) The Contractor is forbidden to use any patents or registered drawings, process or pattern in fulfilling his contract without the previous consent in writing of the owner of such patent, drawing, pattern or trade mark, except where these are specified by the Employer himself. Royalties where payable for the use of such patented processes, registered drawings of patterns shall be borne exclusively by the Contractor. The contractor shall advise the Employer of any proprietary right that may exist on such processed drawings or patterns which he may use of his own accord.

In the case of patent taken out by the Contractor of the drawings or patterns registered by him, or of those patents, drawings, or patents for which he holds a license, the signing of the Contract automatically gives the Employer the right to repair by himself the purchased articles covered by the patent or by any person or body chosen by him and to obtain from any sources he desires the component parts required by him in carrying out the repair work. In the event of infringement of any patent rights due to above action of the Employer, he shall be entitled to claim damages from the contractor on the grounds of any loss of any nature which he may suffer e.g. in the case of attachment because of counter feiting.

Indemnification by contractor:- In the event of any claim or demand being made or action being brought against the Employer for infringement of later patent in respect of any equipment, machine, plant, work or thing used or supplied by the Contractor under this contract or in respect of any methods of using or working by the Employer of such equipment machine, plant work or thing, the contractor shall indemnify the employer and keep him indemnified and harmless against all claims, costs, charges and expenses arising from or incurred by reason of such claim provided that the Employer shall notify the contractor immediately any claim is made and that the contractor shall be at liberty, if he so desires with the assistance of the Employer if

required but at the Contractor's expense, to conduct all negotiations for the settlement of the same or any litigation that may arise there from and provided that no such equipment, machine, plant work or thing, shall be used by the Employer for any purpose or in any manner other than that for which they have been supplied by the Contractor and specified under this contract.

45.0 Insurance (CAR Policy)-

Before commencing of works, it shall be obligatory for the contractor to obtain, at his own cost, insurance cover (CAR policy) in the joint name of the contractor and employer from reputed companies under the following requirements:

- (a) (A) Liability for death of or injury to any person/ employer's staff / animals or things or loss of or damage to any property / things / the work of other contractor (other than the work) arising out of the performance of the Contract.
- **(b)** (B) Construction Plant, Machinery and equipment brought to site by the Contractor.
- (c) | (C) Any other insurance cover as may be required by the law of the land.

The contractor shall provide evidence to the employer / Engineer before commencement of work at site that the insurances required under the contract have been effected and shall within 60 days of the commencement date, provide the insurance policies to the Employer/Engineer, the contractor shall, whenever, called upon, produce to the engineer or his representative the evidence of payment of premiums paid by him to ensure that the policies indeed continue to be in force.

The Contractor shall also obtain any additional insurance cover as per the requirements of the Contract.

The Employer/Engineer shall not be liable for or in respect of any damages or compensation payable to any workman or other person in the employment of the Contractor or his subcontractor or petty contractor / other contractor working there.

The Contractor shall indemnify and keep indemnified the employer / Engineer against all such damages and compensation for which the contractor is liable.

The Policies of the contractor shall remain in force throughout the period of execution of the works and till the expiry of the defect liability period except for any specific insurance covers necessary for shorter period.

If the Contractor fails to effect or keep in force or provide adequate cover as acceptable to the engineer in the insurance policies mentioned above, then in such cases, the engineer may effect and keep in force any such insurance or further insurance on behalf of the Contactor. The recovery shall be made at the rate of 1.5 times the premium/premiums paid by the engineer in this regard from the payment due to the Contractor or from the contractor's Performance security. However, the Contractor shall not be absolved from his responsibility and /or liability in this regard.

46.0 Accident:-

The contractor shall, in respect of all staff engaged by him or by his sub-contractor, indemnify and keep the employer at all times indemnified and protected against all claims made and liabilities incurred under Workman's Compensation Act, the Factories Act and the Payment of Wages Act, and rules made there under from time to time or under any

other labour and Industrial Legislation made from time to time. **(b)** The contractor shall indemnify and keep the employer indemnified and harmless against all actions, suits, claim demands, costs, charges or expenses arising in connection with any death or injury sustained by any person or persons sustained due to the acts or omission of the contractor, his sub-contractors, his agents or his staff during the executions of this contract irrespective of whether such liability arises under the Workman's Compensation Act, or Fatal Accident Act or any other statute in force for the time being. (c) The contractor' liability to meet third party claims of the type outlined above will be applicable only in cases where accidents have been caused by workmanship, material, execution or negligence on the part of the contractor. (d) The contractor shall be responsible for all repairs and rectification of damages to completed works or works under execution due to DFCCIL accidents, thefts, pilferage or any other cause, without delay to minimize or to avoid traffic detentions, in a section until the installation are provisionally handed over to the employer. 47.0 **GST** GST as applicable from time to time on taxable value of each running account bill shall be paid by Contractor. Tenderer should bear the fact in mind while quoting the rates that GST will be paid by Contractor as per prevailing rate as applicable. Documentary evidence of deposition of GST will be produced by contractor for on account bill. 48.0 PERMITS, FEES, TAXES &ROYALTIES Unless otherwise provided in the contract documents, the contractor shall secure and pay for all permits, Government fees and licenses necessary for the execution and completion of the works. The contractor shall pay all taxes and duties. The DFCCIL authorities will not take any responsibility of refund of such taxes/fees. Any violation, in the legal provision of taxes, duties, permits and fees, carried out by the Contractor and detected subsequently shall be sole responsibility of the Contractor and his legal heirs. 49.0 STATUTORY INCREASE IN DUTIES, TAXES ETC. Tenderers will examine the various provisions of the central Goods and services Tax Act, 2017 (CGST)/ Integrated goods and service tax Act, 2017 (IGST)/ Union Territory Goods and services tax Act, 2017/(UTGST)/respective state's state Goods and services tax Act (SGST) also, as notified by central/state Govt & as amended from time to time and applicable taxes before bidding. Tenders will ensure that full benefit of input Tax Credit (ITC) likely to be availed by them is duly considered while quoting rates. All the taxes and duties levied by the State and Central Govt. and by Local Bodies at the prevailing rates applicable on the date of receipt of tender shall be fully borne by the Contractor and shall not be reimbursed to him on any account. The tender shall be inclusive of all taxes levies as mentioned in 1.7above.

the above fact in mind.

Further **DFCCIL** shall not honour any claim arising out of any increase in any of the prevailing statutory duties, taxes, levies, octroi, etc. At the time of quoting/bidding contractor should bear

The successful tenderer who is liable to be registered under CGST/IGST/UTGST/SGST Act shall submit GSTIN along with other details required under CGST/IGST/UTGST/SGST Act to DFCCIL immediately after the award of contract, without which no payment shall be released to the contractor. The contractor shall be responsible for deposition of applicable GST to the concerned authority.

(As per Advance correction slip vide letter No 2022/CE-I/CT/GCC-2022/POLICY dated 21.12.2023)

Contractor shall be liable to pay/refund the amount collected as GST to the Indian Railways along with interest and penalties, if any imposed by the authorities, in case GST input tax credit of Indian Railways is denied/rejected by the tax authorities due to reasons mentioned below but not limited to:

Wrong/incorrect invoices issued by Contractor;

No-filing of GST returns;

Non-payment of GST collected from Indian Railways to the authorities;

Any other non-compliance done by Contractor:

General Indemnity: Contractor hereby agrees to indemnify and hold harmless the Indian Railways from and against any and all losses, including loss on account of Input Tax Credit and all losses incurred by the Indian Railways relating to or arising out of or in connection with any actual or threatened claim, legal action, proceedings, prosecution or inquiry by or against the Indian Railways arising out, directly or indirectly, of failure by the contractor to comply with the provisions of GST and related laws, or based upon or arising from any failure by the Contractor.

Retention Money: Any payment liable to be paid by Indian Railways to contractor against the goods or services or both supplied by such contractor to Indian Railways shall be kept on hold in case supplier makes any non-compliance of any of the GST law provisions including non-reporting of invoices in GST returns. Such payment shall be released after proper verification of records and availability of ITC to Indian Railways as per provisions of GST Law.

50.0 **EXCISE DUTY OR ANY OTHERTAXES/DUTIES:**

The contractor shall bear full taxes /duties **levied by state government** and / or Central Government/ Local bodies from time to time. This would be entirely a matter between the contractor and the State / Central Government/ Local bodies. No claim, what so ever, on this account shall be entertained by DFCCIL.

51.0 **ROAD TAX CHARGES**:

52.0

53.0

Road Tax/Charges levied by Government for movement of vehicles of contractor, used in transportation, shall be borne by the contractor and no re-imbursement on this account will be made by the DFCCIL.

FOREIGN EXCHANGE REQUIREMENTS:

Any demand of foreign exchange for importing of equipment's and materials shall not be accepted.

ANTI PROFITEERING CLAUSE: -

The contractor should adhere to anti profiteering provisions as per section 171 of the CGST Act. Where due to change in the rates GST/Change in law, the contractor gets any credits/benefits,

	the same shall be passed on to DFCCIL by way of reduction in prices.					
54.0	INTEGRITY PACT: - (Mandatory)					
	As per CVC letter No 015/VGT/091 Vide Circular No. 04/06/2023 Dated 14.06.2023 & reiterated by GGM/CM vide letter No HQ/GGM-CM/Policy/2025 , all PSU should enter into Integrity pact in the required proforma in their procurement transaction/ Contracts with suitable changes specific					
	to the situation in which the pact is to be used. The pact, entering into which would be a					
	preliminary qualification for any bidder, essentially envisages an agreement between the					
	prospective vendors / bidders and the DFCCIL, committing the persons/ officials on both sides					
	not to resort to any corrupt practices in any aspect / stage of the contract. A copy of pre contract					
	integrity pact is enclosed as form no 3 for signature of bidder as acceptance, as and when					
	Independent External monitor is appointed.					
55.0	TOOLS-					
	Tools required for this work will be arranged by the contractor.					
	a. All the tools and plants as required to execute the work will be arranged by contractor at his cost and nothing extra shall be paid on this account.					
	b. The contractor will ensure reconditioning / repair of the tools and plants at his own cost to					
	keep them fit for use. He will repair the worn-out tools at his own cost and nothing extra will					
	be paid on this account.					
	c. The contractor should ensure that labour on work removes their tools clear of the track on					
	the approach of the train. After the day's work the contractor should secure tools in proper					
	tool boxes and in no case the labour be permitted to take tools to their homes. Tools should					
	not be allowed to fall in unwanted hands who can tamper with the Railway/DFCCIL track.					
	In the event of accident at the work site the departmental enquiry will be held and in case it is established that derailment/accident has occurred on account of the contractor's negligence					
	or the negligence of his men, damages as mentioned in the clause of penalty will be					
	recovered.					
56.0	PENALTY -					
	(a) In the event of accident at the work site the departmental enquiry will be held and in case it is established that derailment/accident has occurred on account of the contractor's negligence or the negligence of his men, damages at the following rates will be recovered					
	from contractor: -					
	Accident involving use of accident Relief train = Rs.50000/-					
	Nominal accident not involving use of accident relief train Rs. 10000/-					
	(b) Penalty for an amount of Rs. 500/- to Rs.2000/- depending on the nature of unsatisfactory					
	service, will be deducted from the due amount in the following conditions:					
	Any undisciplined behavior by the staff.					
	Discourteous behavior towards any officer or staff of DFCCIL.					
	Not wearing proper Safety PPE Kit.					
	 Not carrying out the duties listed in the scope of work in a satisfactory Manner. 					
	Damage or stealing of any asset or property of DFCCIL or officers and staff of DFCCIL					
	(c) Penalty for some of the breaches in services will be as follows: -					
	S.N Type of breaches Amount of Penalty					
	1 Staff not in proper PPE Kit. Rs.50/- per staff per day					

		2 Ctoff towns on late	Do 100/ now stoff now Hours / After one hours late stoff	
		2 Staff turn up late	Rs. 100/- per staff per Hour (After one-hour late staff	
		E. H	will not be allow to work)	
		Failure to provide replacement		
		in 		
		3 time	Rs.100/- per staff per day	
57.0		WORKING HOURS OF PERSONS/ SUPER		
		-	I days of the months. The working hours of workman sh	
		·	ne schedule, However, timings may be advised without a	ny
		overall impact on the period of duty as	per DFCCIL requirement.	
58.0		DFCCIL not to Provide Quarters for Co	ontractors: No quarters shall normally be provided by	the
		Railway for the accommodation of the	e Contractor or any of his staff employed on the work	t. In
		exceptional cases where accommodation	on is provided to the Contractor at the Railway's discret	ion,
		recoveries shall be made at such rate	s as may be fixed by the Railway for the full rent of	the
		buildings and equipments therein as	well as charges for electric current, water supply	and
		conservancy.		
		In case the services of the Contractor a	re not found satisfactory, or there is a breach of any of tl	he
59.0		terms & conditions of the contract and	d/or fails/neglects to carry out any instruction issued to	it
		by DFCCIL from time to time the same	can be terminated by DFCCIL on giving of a notice of o	ne
		month. In case of unsatisfactory perfo	rmance of the contract, a warning letter will be issued	to
		the Contractor. In case corrective actio	n is not taken, DFCCIL shall have the right to terminate the	he
		agreement without any further notice	e. Unsatisfactory service in this case would be freque	ent
		absence or poor attendance of workm	an, inability to provide replacement, lackadaisical work	in
		maintaining cleanliness, indiscipline in	n the premises (which includes taking alcohol, using fo	oul
		•	nable activities, etc.) or any other non-compliance of the	
		provisions of the Agreement.		
			services of hired staff unilaterally. In case any hired staff	is
			by the Contractor, such action should be taken only wi	
		approval of DFCCIL.	,	
60.0		SITE OFFICE: -		
	4			.
	(b)	•	o office at site and keep on the works at all times efficien	
		,	essary directions to his workmen and to see that the	•
		···	nner and shall employ only such supervisors, workmen &	
			ny of these works as are careful and skilled in the variou	
		·	npletely equipped for office working with provision o	
			ressories including advance version of PCs, printer, Fax	
		• •	like sitting, drinking water etc. The area of the office and	
		-	ough to ensure effective office working at site office itsel	
		-	able site on railway land, if conveniently available, may be	
			the site office, site laboratory, either free of charge or or	n
		such terms and conditions that may be	prescribed by DFCCIL.	

SPECIAL CONDITIONS OF CONTRACT (SAFETY PRECAUTIONS)

Tender No.: All-EN-PWay-KVJN-25-27

PART-V <u>SPECIAL CONDITIONS OF CONTRACT</u> (SAFETY PRECAUTIONS)

1.0	MEASURES TO BE ENSURED PRIOR TO START OF WORK
1.1	The contractor shall not start any work without the presence of DFCCIL supervisors at site.
1.2	The methodology in detail for execution of the work at site shall be approved by engineering in
	charge of the organization executing the work and copies of the same shall be available with
	contractor's supervisor, DFCCIL supervisor of the section in whose jurisdiction the work falls.
1.3	Before permitting the execution of certain works like earthwork in formation, bridge work, supply
	of ballast, transportation of rails, sleepers and other material, track linking, platform/any other civil
	work close to the running track etc. for new/existing rail lines, gauge conversion, doubling, traffic
	facility work, ROB/RUB, DFCCIL engineer-in-charge (APM/DPM/PM/Dy. CPM) of the section shall
	ensure that he received the prior intimation/confirmation of the following aspects from
	representative of contractor.
1.4	Name and address of the contract assigned to execute the work.
(i)	Name of the Contractor's supervisor
(ii)	Name of the supervisor/assistant engineer/assistant officer of the construction organization/other
	organizations who are going to be site in charge/in charge of work site.
(iii)	List of the number(s) of individual vehicle(s)/ machineries, names and license particulars of the driver(s)
	proposed to be used by contractor.
(iv)	Information regarding location, duration and timings during which the vehicles/machinery are planned
	to be plied/worked.
(v)	The supervisors and operators of the contractor proposed to be deployed at work site which is close to
	the running track, shall be imparted training by the DFCCIL trainer at contractor own cost about the
	safety measures to be adopted while working in the vicinity of running track. Further competency
	certificate to the individual supervisors/operator shall be issued as in Annexure-A by a DFCCIL officer
	not below the rank of Assistant level officer who is in charge of site. No supervisor/operator of the
	contractor shall work or allowed to work in the vicinity of running track who is not possession of valid
	competent certificate.
(vi)	Survey of site by supervisor of contractor and DFCCIL to assess the precautions to be taken at site for
	working of trains and materials required for protection.
(vii)	Written advice to sectional APM/DPM about the detailed planning of work including protection of track
	and safety measures proposed to be adopted.
(viii)	A copy of the approved methodology (to be approved by engineer in charge) proposed to be adapted
	by the contractor with a view to ensure safety of trains passengers and workers.
(ix)	Assurance that the methods and arrangements are actually available at site before start of the work
	and the contractor's supervisors and the workers have clearly understood the safety aspects and
	requirement to be adapted/followed while executing the work.
(x)	An assurance register has been kept at site duly signed by both DFCCIL supervisor as well as by the
	contractor supervisor as a token of their having understood the safety precautions to be observed at
	site.
(xi)	No work shall which is to be done near running track shall commence unless permitted by sectional

	APM/DPM/PM/Dy.CPM
(xii)	Supplementary site-specific instructions, wherever considered necessary shall be issued by the
(AII)	Engineer in Charge
(xiii)	Standard Check list on Safety at Work Sites shall be used to ensure that all the requisite measures have
	been taken before start of work.
2.0	PLYING OF ROAD VEHICLES AND WORKING OF MACHINERIES CLOSE TO RUNNING TRACKS
(i)	Normally, the road vehicles shall be run or machinery shall be worked so as not to come closer
	than6.0m from center line of nearest running track.
(ii)	The land strip adjacent to running tracks, where road vehicle is to ply or machinery is to work, shall be
	demarcated by lime in advance in consultation with the DFCCIL's Supervisor. Wooden pegs at interval
	not exceeding 75mts shall be provided along the line marking as permanent marks. The road vehicles
	shall ply or machinery shall work so as not to infringe the line of demarcation.
(iii)	If a road vehicle or machinery is to work closer to 6.0m due to site conditions or requirement of work,
	following precautions shall be observed.
a.	In no case the road vehicle shall run or machinery shall work at distance less than 3.5m from center
	line of track.
b.	Demarcation of land shall be done by bright colored ribbon/nylon cord suspended on 120 cm high
	wooden/bamboo posts at distance of 3.5 m from center line of nearest running track.
c.	Presence of an authorized DFCCIL's representative shall be ensured before plying of vehicle or working
	of machinery.
d.	DFCCIL's Supervisor shall issue suitable caution order to Drivers of approaching train about road
	vehicles plying or machineries working close to running tracks. The train drivers shall be advised to
	whistle freely to warn about the approaching train. Whistle boards shall be provided wherever
	considered necessary.
e.	Lookout men shall be posted along the track at a distance of 800m from such locations who will carry
	red flag and whistles to warn the road vehicle/machinery users about the approaching trains. Lookout
	man shall be deputed for Safety at Work Sites.
f.	On curves where visibility is poor, additional lookout men shall be posted.
(iv)	If vehicle/machinery is to be worked closer to 3.5m from running track.
	Under unavoidable conditions, if road vehicles are to ply or machinery is to work closer to 3.5m due to
	site conditions or requirement of work, following precautions shall be observed:
a.	Plying of vehicles or working of machinery closer to 3.5m of running track shall be done only under
	protection of track. Traffic block shall be imposed wherever considered necessary. The site shall be
	protected as per provisions of Para No. 806 & 807 of P-Way Manual as case may be.
b.	Presence of a DFCCIL's Supervisor shall be ensured at worksite.
C.	DFCCIL's Supervisor shall issue suitable caution order to Drivers of approaching train about road
	vehicles plying or machineries working close to running tracks. The train drivers shall be advised to
<u> </u>	whistle freely to warn about the approaching train.
(v)	Precaution to be taken while reversing road vehicle alongside the track.
	The location where vehicle will take a turn shall be demarcated duly approved by DFCCIL's
	representative. The road vehicle driver shall always face the DFCCIL track during the course of
	turning/reversing his vehicle. Presence of an authorized DFCCIL representative shall be ensured at

	such location.
(vi)	Road vehicle shall not be allowed to run along the track during night hours generally. In unavoidable situations, however, vehicles shall be allowed to work during night hours only in the presence of an authorized DFCCIL's representative and where adequate lighting arrangements are made and where adequate precautions as mentioned earlier have been ensured.
(vii)	Road vehicles/machinery/plant etc. when stabled near running tracks shall be properly secured against any possible roll off and always be manned even during off hours.
3.0	EXECUTION OF WORKS CLOSE TO OR ON RUNNING LINES Any work close to or on running tracks shall be executed under the presence of a DFCCIL's Supervisor only.
(i)	Precaution to be taken to ensure safety of trains while execution of work close to the running line or on running lines.
(a)	Contractor has deputed trained supervisors in required number at worksites duly certified by APM/DPM/PM/Dy. CPM in charge of the works.
(b)	Drivers of vehicle/operators of the machines have been briefed about the safety and precautions to be taken while moving / working close to traffic.
(c)	Contractor shall ply road vehicles/working of machinery only between sunset and sunrise. In case of emergency where it is necessary to work during night hours sufficient lighting shall be ensured in the complete work area for the safety of public and passengers. Also, additional staff shall be posted as necessary for night working and taking safety precautions.
(d)	The contractor shall not change the approved vehicle/machinery and driver/operator for working at site. Contractor shall not induct any new vehicle/machinery and driver/operator without prior written approval of APM/DPM and the list of such changes with numbers of individual vehicle, name and license particulars of the driver shall be given to APM/DPM/PM/Dy. CPM of the section.
(e)	Contractor shall ensure that road vehicle/machinery ply/work in a way so that these do not infringe the line of demonstration.
(f)	Lookout men with required safety equipment shall be posted where necessary.
(g)	In unusual circumstances, where operator apprehends danger to track while working truck/machinery near running track, following action shall be taken.
a)	The contractor/supervisor/vehicle operator immediately advice the situation to DFCCIL official/officials of the organization executing the work and assist him/them in protecting the track.
b)	Protection shall be done as done for other emergencies
(h)	Individual vehicle/machinery shall not be left unattended at site of work. If it is unavoidable and becomes necessary to stable the road vehicle/machinery at site near the running track, these shall be properly secured against any possible roll off and always be manned even during non-working hours. In addition, the road vehicle / machinery should be stabled parallel to track only so that incase of failure of any securing arrangement, it may not roll towards the track.
(i)	All temporary arrangements required to be made during execution of work shall be made in such a manner that moving dimensions do not infringe. Necessary checks shall be exercised by site in charge from time to time.
(j)	During the hours of night, lamps of temporary indicators which are not of reflective type should be lit at sun-set and kept burning till sun rise, where trains run at night.

(ii)	Precaution to be taken to ensure safety of electrical/signal/ telephone cables while excavating near tracks.				
(a)	Particular care shall be taken to mark the locations of buried electrical/signal/telephone cables on the plans jointly with S & T/Electric supervisor and also at site so that these are not damaged during excavation				
(b)	Copy of the cable plan should be given to the contractor's authorized representative before handing over the site to start the work.				
(c)	Due care shall be taken to ensure that any part of the equipment or machinery or temporary arrangement does not come close to cables while working.				
(iii)	Precaution to be taken during execution of works requiring traffic blocks.				
a)	Any work, which infringes the moving dimensions or causes discontinuity in the track any activity making the existing track unsafe for passage of trains etc. Shall be started only after the traffic block has been imposed, DFCCIL servant in charge of the work is present at the worksite, engineering signals are exhibited at specified distance and flagmen are posted with necessary equipment to man them etc				
b)	Before closing the work, the track shall be left with the proper track geometry so that the trains run safely and flagmen are kept in the night with safety and track protection equipment to patrol the stretch and take action to protect the track, if so warranted and inform the DFCCIL supervisors.				
c)	After completion of work the released sleeper and fittings should be properly stacked away from the track to be kept clear of moving dimensions.				
d)	Block shall be removed only when all the temporary arrangement, machineries, tools, plants etc. have been kept clear of moving dimensions.				
(iv)	Precaution to be taken during execution of works during night. The work close to running line, generally, shall be carried out only during day hours. At locations, however, where night working is unavoidable, proper lighting arrangement should be made. The engineering indicator boards shall be lighted during night hours as per the provisions of IRPWM. The staff deputed for night working should have taken adequate rest before deploying them in night shift. We can specify duration of night shift from 20.00 hrs to 04.00 hrs. All other safety precautions applicable for day time work should be strictly observed during night working.				
(v)	Precautions to be taken to ensure safety of workers while working close to running lines.				
a)	Any work close to or on running tracks shall be executed under the presence of a DFCCIL's supervisor only.				
b)	Precaution to be taken to ensure safety of trains while execution of work close to the running line or on running lines.				
	 (i) Such works shall be planned and necessary drawings particularly with regard to infringement to moving dimensions shall be finalized duly approved by competent authority before execution of work. The work shall be executed only as per approved procedure and drawings. (ii) All temporary arrangements required to be made during execution of work shall be made in such a manner that moving dimension do not infringe. (iii) Suitable speed restriction shall be imposed or Traffic block shall be ensured as required. 				
	(iv) The site shall be protected as per provisions of Para No. 806 & 807 of P.Way Manual as case may be.				

 (v) Necessary equipment for safety of trains during emergency shall be kept ready at site. c) A 'first aid kit' shall always be kept ready at site. (vi) Precaution shall be taken for safety of public or passengers, while executing works at location by passengers and public, The worksite shall be suitably demarcated to keep public and passaway from work area. Necessary signage boards such as "Work in progress. Inconvening regretted" etc. shall be provided at appropriate locations to warn the public/ passengers. Act lighting arrangement of worksite wherever required shall be done to ensure saft public/passengers during night. (vii) Precaution to be taken before stacking materials alongside the track to ensure that safety of the not affected. The following precautions shall be taken before stacking the materials along the stacking of ballast, rails, sleepers etc. a) The sites for material stacking should be selected in advance in such a manner as to ensure that of the material to be stacked is infringing the Standard Moving Dimensions. A plan of presentative. b) The selected locations be made and signed jointly by an authorized DFCCIL's representative and cont representative. b) The selected locations shall be marked by lime in advance. c) Presence of an authorized DFCCIL's representative while unloading and stacking shall be ensured. d) The material shall be stacked in such a height so as to not to infringe SOD in case of accidental recontained in Chapter XII of IRPWM which should be brought to the notice of the supervisors an staff working on the material trains. In addition to this, following precautions should be taken. (a) Issue of 'fit to run' certificate. As per Para 1207 before a material train is allowed to work, the crake should be examined by the Carriage and Wagon staff and a 'fit to run' certificate issued Guard. (b) As per Para 1208 of IRPWM, a qualified Engin	sengers ence is
 (vi) Precaution shall be taken for safety of public or passengers, while executing works at location by passengers and public, The worksite shall be suitably demarcated to keep public and pass away from work area. Necessary signage boards such as "Work in progress. Inconvening regretted" etc. shall be provided at appropriate locations to warn the public/ passengers. Act lighting arrangement of worksite wherever required shall be done to ensure saft public/passengers during night. (vii) Precaution to be taken before stacking materials alongside the track to ensure that safety of the not affected. The following precautions shall be taken before stacking the materials along the tracking of ballast, rails, sleepers etc. a) The sites for material stacking should be selected in advance in such a manner as to ensure that of the material to be stacked is infringing the Standard Moving Dimensions. A plan of progressentative. b) The selected locations be made and signed jointly by an authorized DFCCIL's representative and contractive. b) The selected locations shall be marked by lime in advance. c) Presence of an authorized DFCCIL's representative while unloading and stacking shall be ensured. d) The material shall be stacked in such a height so as to not to infringe SOD in case of accidental recontained in Chapter XII of IRPWM which should be brought to the notice of the supervisors an staff working on the material trains. In addition to this, following precautions should be taken: lssue of 'fit to run' certificate. As per Para 1207 before a material train is allowed to work, the corake should be examined by the Carriage and Wagon staff and a 'fit to run' certificate issued Guard. d) As per Para 1208 of IRPWM, a qualified Engineering official should be deputed on the train to working of the material train as the Guard is not qualified to carry out such duties like Superv loading an	sengers ence is
by passengers and public, The worksite shall be suitably demarcated to keep public and pass away from work area. Necessary signage boards such as "Work in progress. Inconvening regretted" etc. shall be provided at appropriate locations to warn the public/ passengers. Act lighting arrangement of worksite wherever required shall be done to ensure saft public/passengers during night. Precaution to be taken before stacking materials alongside the track to ensure that safety of the not affected. The following precautions shall be taken before stacking the materials along the treat stacking of ballast, rails, sleepers etc. a) The sites for material stacking should be selected in advance in such a manner as to ensure that of the material to be stacked is infringing the Standard Moving Dimensions. A plan of progressentative of the material to be stacked is infringing the Standard Moving Dimensions. A plan of progressentative. b) The selected locations shall be marked by lime in advance. c) Presence of an authorized DFCCIL's representative while unloading and stacking shall be ensured that it is material shall be stacked in such a height so as to not to infringe SOD in case of accidental recontained in Chapter XII of IRPWM which should be brought to the notice of the supervisors and staff working on the material trains. In addition to this, following precautions should be taken: (a) Issue of 'fit to run' certificate. As per Para 1207 before a material train is allowed to work, the corake should be examined by the Carriage and Wagon staff and a 'fit to run' certificate issued Guard. (b) As per Para 1208 of IRPWM, a qualified Engineering official should be deputed on the train to working of the material train as the Guard is not qualified to carry out such duties like Superv loading and unloading of materials. (c) As per Para 1204 of IRPWM, the material train should not be permitted to work during the perpoor visibility due to fog, storm or any other cause except with the permission APM/DPM/PM/Dy. CPM. Working of t	sengers ence is
not affected. The following precautions shall be taken before stacking the materials along the tistacking of ballast, rails, sleepers etc. a) The sites for material stacking should be selected in advance in such a manner as to ensure that of the material to be stacked is infringing the Standard Moving Dimensions. A plan of prostacking locations be made and signed jointly by an authorized DFCCIL's representative and contrepresentative. b) The selected locations shall be marked by lime in advance. c) Presence of an authorized DFCCIL's representative while unloading and stacking shall be ensured to the material shall be stacked in such a height so as to not to infringe SOD in case of accidental recontained in Chapter XII of IRPWM which should be brought to the notice of the supervisors and staff working on the material trains. In addition to this, following precautions should be taken: (a) Issue of 'fit to run' certificate. As per Para 1207 before a material train is allowed to work, the contained in Chapter XII of IRPWM, a qualified Engineering official should be deputed on the train to working of the material train as the Guard is not qualified to carry out such duties like Supervioading and unloading of materials. (c) As per Para 1204 of IRPWM, the material train should not be permitted to work during the perpoor visibility due to fog, storm or any other cause except with the permission APM/DPM/PM/Dy. CPM. Working of the material trains carrying labour should not be perbetween sunset and sunrise except in an emergency. (d) While unloading rail panels by the side of the running track, placement of the panels, clear	-
stacking of ballast, rails, sleepers etc. a) The sites for material stacking should be selected in advance in such a manner as to ensure that of the material to be stacked is infringing the Standard Moving Dimensions. A plan of prostacking locations be made and signed jointly by an authorized DFCCIL's representative and conting representative. b) The selected locations shall be marked by lime in advance. c) Presence of an authorized DFCCIL's representative while unloading and stacking shall be ensured the material shall be stacked in such a height so as to not to infringe SOD in case of accidental recontained in Chapter XII of IRPWM which should be brought to the notice of the supervisors and staff working on the material trains. In addition to this, following precautions should be taken: (a) Issue of 'fit to run' certificate. As per Para 1207 before a material train is allowed to work, the contained in Chapter XII of IRPWM, a qualified Engineering official should be deputed on the train to working of the material train as the Guard is not qualified to carry out such duties like Supervitoading and unloading of materials. (c) As per Para 1208 of IRPWM, a qualified Engineering official should be deputed on the train to working of the material train as the Guard is not qualified to carry out such duties like Supervitoading and unloading of materials. (c) As per Para 1204 of IRPWM, the material train should not be permitted to work during the perpoor visibility due to fog, storm or any other cause except with the permission APM/DPM/PM/Dy. CPM. Working of the material trains carrying labour should not be perbetween sunset and sunrise except in an emergency. (d) While unloading rail panels by the side of the running track, placement of the panels, clear	rains is
of the material to be stacked is infringing the Standard Moving Dimensions. A plan of pr stacking locations be made and signed jointly by an authorized DFCCIL's representative and cont representative. b) The selected locations shall be marked by lime in advance. c) Presence of an authorized DFCCIL's representative while unloading and stacking shall be ensured The material shall be stacked in such a height so as to not to infringe SOD in case of accidental recontained in Chapter XII of IRPWM which should be brought to the notice of the supervisors and staff working on the material trains. In addition to this, following precautions should be taken: (a) Issue of 'fit to run' certificate. As per Para 1207 before a material train is allowed to work, the contained in Chapter XII of IRPWM, a qualified Engineering official should be deputed on the train to working of the material train as the Guard is not qualified to carry out such duties like Supervioloading and unloading of materials. (b) As per Para 1208 of IRPWM, the material train should not be permitted to work during the perpoor visibility due to fog, storm or any other cause except with the permission APM/DPM/PM/Dy. CPM. Working of the material trains carrying labour should not be perbetween sunset and sunrise except in an emergency. (d) While unloading rail panels by the side of the running track, placement of the panels, clear	ack for
stacking locations be made and signed jointly by an authorized DFCCIL's representative and cont representative. b) The selected locations shall be marked by lime in advance. c) Presence of an authorized DFCCIL's representative while unloading and stacking shall be ensured the material shall be stacked in such a height so as to not to infringe SOD in case of accidental recontained in Chapter XII of IRPWM which should be brought to the notice of the supervisors and staff working on the material trains. In addition to this, following precautions should be taken: (a) Issue of 'fit to run' certificate. As per Para 1207 before a material train is allowed to work, the contained in Chapter XII of IRPWM, a qualified Engineering official should be deputed on the train to working of the material train as the Guard is not qualified to carry out such duties like Supervaloading and unloading of materials. (b) As per Para 1208 of IRPWM, the material train should not be permitted to work during the perpoor visibility due to fog, storm or any other cause except with the permission APM/DPM/PM/Dy. CPM. Working of the material trains carrying labour should not be perbetween sunset and sunrise except in an emergency. (d) While unloading rail panels by the side of the running track, placement of the panels, clear	•
 c) Presence of an authorized DFCCIL's representative while unloading and stacking shall be ensured the material shall be stacked in such a height so as to not to infringe SOD in case of accidental recontained in Chapter XII of IRPWM which should be brought to the notice of the supervisors and staff working on the material trains. In addition to this, following precautions should be taken: (a) Issue of 'fit to run' certificate. As per Para 1207 before a material train is allowed to work, the contained in Chapter XII of IRPWM which should be brought to the notice of the supervisors and staff working on the material trains. In addition to this, following precautions should be taken: (a) Issue of 'fit to run' certificate. As per Para 1207 before a material train is allowed to work, the contained in the material train and wagon staff and a 'fit to run' certificate issued Guard. (b) As per Para 1208 of IRPWM, a qualified Engineering official should be deputed on the train to working of the material train as the Guard is not qualified to carry out such duties like Supervioloading and unloading of materials. (c) As per Para 1204 of IRPWM, the material train should not be permitted to work during the perpoor visibility due to fog, storm or any other cause except with the permission APM/DPM/PM/Dy. CPM. Working of the material trains carrying labour should not be permitted to work during the permitted to work	•
 (viii) Precaution for handling of departmental material trains Instructions for working of material trains contained in Chapter XII of IRPWM which should be brought to the notice of the supervisors and staff working on the material trains. In addition to this, following precautions should be taken: (a) Issue of 'fit to run' certificate. As per Para 1207 before a material train is allowed to work, the contained in Chapter XII of IRPWM, and the Chapter and Wagon staff and a 'fit to run' certificate issued rake should be examined by the Carriage and Wagon staff and a 'fit to run' certificate issued Guard. (b) As per Para 1208 of IRPWM, a qualified Engineering official should be deputed on the train to working of the material train as the Guard is not qualified to carry out such duties like Superviolating and unloading of materials. (c) As per Para 1204 of IRPWM, the material train should not be permitted to work during the perpoor visibility due to fog, storm or any other cause except with the permission APM/DPM/PM/Dy. CPM. Working of the material trains carrying labour should not be permitted to work during the permitted to work and sunrise except in an emergency. (d) While unloading rail panels by the side of the running track, placement of the panels, clear 	
 (viii) Precaution for handling of departmental material trains Instructions for working of material trains contained in Chapter XII of IRPWM which should be brought to the notice of the supervisors and staff working on the material trains. In addition to this, following precautions should be taken: (a) Issue of 'fit to run' certificate. As per Para 1207 before a material train is allowed to work, the contained should be examined by the Carriage and Wagon staff and a 'fit to run' certificate issued Guard. (b) As per Para 1208 of IRPWM, a qualified Engineering official should be deputed on the train to working of the material train as the Guard is not qualified to carry out such duties like Supervioloading and unloading of materials. (c) As per Para 1204 of IRPWM, the material train should not be permitted to work during the perpoor visibility due to fog, storm or any other cause except with the permission APM/DPM/PM/Dy. CPM. Working of the material trains carrying labour should not be perbetween sunset and sunrise except in an emergency. (d) While unloading rail panels by the side of the running track, placement of the panels, clear 	
contained in Chapter XII of IRPWM which should be brought to the notice of the supervisors an staff working on the material trains. In addition to this, following precautions should be taken: (a) Issue of 'fit to run' certificate. As per Para 1207 before a material train is allowed to work, the corake should be examined by the Carriage and Wagon staff and a 'fit to run' certificate issued Guard. (b) As per Para 1208 of IRPWM, a qualified Engineering official should be deputed on the train to working of the material train as the Guard is not qualified to carry out such duties like Superv loading and unloading of materials. (c) As per Para 1204 of IRPWM, the material train should not be permitted to work during the perpoor visibility due to fog, storm or any other cause except with the permission APM/DPM/PM/Dy. CPM. Working of the material trains carrying labour should not be perpotent of the panels, clear while unloading rail panels by the side of the running track, placement of the panels, clear	ll off.
 contained in Chapter XII of IRPWM which should be brought to the notice of the supervisors an staff working on the material trains. In addition to this, following precautions should be taken: Issue of 'fit to run' certificate. As per Para 1207 before a material train is allowed to work, the corake should be examined by the Carriage and Wagon staff and a 'fit to run' certificate issued Guard. As per Para 1208 of IRPWM, a qualified Engineering official should be deputed on the train to working of the material train as the Guard is not qualified to carry out such duties like Superv loading and unloading of materials. As per Para 1204 of IRPWM, the material train should not be permitted to work during the perpoor visibility due to fog, storm or any other cause except with the permission APM/DPM/PM/Dy. CPM. Working of the material trains carrying labour should not be perpotent between sunset and sunrise except in an emergency. (d) While unloading rail panels by the side of the running track, placement of the panels, clear 	ains are
 (a) Issue of 'fit to run' certificate. As per Para 1207 before a material train is allowed to work, the corake should be examined by the Carriage and Wagon staff and a 'fit to run' certificate issued Guard. (b) As per Para 1208 of IRPWM, a qualified Engineering official should be deputed on the train to working of the material train as the Guard is not qualified to carry out such duties like Superv loading and unloading of materials. (c) As per Para 1204 of IRPWM, the material train should not be permitted to work during the permitted to good visibility due to fog, storm or any other cause except with the permission APM/DPM/PM/Dy. CPM. Working of the material trains carrying labour should not be permitted to work during the permission approached by the side of the running track, placement of the panels, clear (d) While unloading rail panels by the side of the running track, placement of the panels, clear 	d other
rake should be examined by the Carriage and Wagon staff and a 'fit to run' certificate issued Guard. (b) As per Para 1208 of IRPWM, a qualified Engineering official should be deputed on the train to working of the material train as the Guard is not qualified to carry out such duties like Superv loading and unloading of materials. (c) As per Para 1204 of IRPWM, the material train should not be permitted to work during the permitted to vork during	
 (b) As per Para 1208 of IRPWM, a qualified Engineering official should be deputed on the train to working of the material train as the Guard is not qualified to carry out such duties like Superv loading and unloading of materials. (c) As per Para 1204 of IRPWM, the material train should not be permitted to work during the permitted to vork during the permitted to v	mplete
working of the material train as the Guard is not qualified to carry out such duties like Superv loading and unloading of materials. (c) As per Para 1204 of IRPWM, the material train should not be permitted to work during the permitted to work dur	to the
poor visibility due to fog, storm or any other cause except with the permission APM/DPM/PM/Dy. CPM. Working of the material trains carrying labour should not be pe between sunset and sunrise except in an emergency. (d) While unloading rail panels by the side of the running track, placement of the panels, clear	
(d) While unloading rail panels by the side of the running track, placement of the panels, clear	of the
maximum moving annensions should be ensured.	of the
(e) Unloading of rail panels should be done by a team of trained staff under the active supervisor/Officer.	sion of
(f) Before unloading of rail panels, site should be prepared by way of leveling/removing extra base any, from the crib and shoulder with the objective to ensure requisite lateral and vertical cleara as to prevent slippage of rail panels due to vibration during the passage of trains.	
(g) Reasonably adequate block should be asked and provided for unloading of the material and the should be done preferably in day light to avoid shortcut in haste which may infringe the requirements.	
(ix) SAFETY ASPECTS TO BE OBSERVED WHILE WORKING IN OHE AREA	
(a) No electrical work close to running track shall be carried out without permission of	

	representative.
(b)	A minimum distance of 2m has to be maintained between live OHE wire and body part of worker or
	tools or metallic supports etc.
(c)	No electric connection etc. can be tapped from OHE.
(d)	Authorized OHE staff should invariably be present when the relaying work or any major work is carried
	out.
(e)	Power block is correctly taken and 'permit to work' is issued.
(f)	The structure bonds, track bonds, cross bonds, longitudinal rail bonds are not disturbed and
(g)	If disconnected for the work, they are reconnected properly when the work is completed.
(h)	The track level is not raised beyond the permissible limit during the work.
4.0	PROTECTION OF TRACK DURING EMERGENCY
(i)	Action to be taken when a contractor's supervisor or vehicle operator apprehends any unusual
	circumstances likely to infringe the track and endanger safe running of trains. At any time if a
	contractor's supervisor or vehicle operator observes any unusual circumstances likely to infringe the
	track and apprehend danger to safe running of track, he shall take immediate steps to advise a DFCCIL
	official of such danger and assist him in protection of track.
	The track shall be protected as under. One person shall immediately plant a red flag (red lamp during
	night) at the spot and proceed with all haste in the direction of approaching train with a red flag in
	hand (red lamp during night) and plant a detonator on rail at a distance of 600m from the place of
	obstruction of BG track after which he shall further proceed for not less than 1200m from the place of
	obstruction from BG track and plant three detonators at 10m apart on rails. After this he shall display
	the red flag (red lamp during night) at a distance of 45m from the detonators.
	Attempts shall also be made to send an advice to nearest DFCCIL station about the incident
(;;)	immediately. Action to be taken if train is seen approaching to site of danger and there is no time to protect the
(ii)	Action to be taken if train is seen approaching to site of danger and there is no time to protect the track as per guidelines mentioned above.
	In such a case the detonators shall be planted on rails immediately at distance away from place of
	danger as far as possible and attention of driver of approaching train shall be invited by whistling,
	waving the red flag vigorously, gesticulating and shouting.
(iii)	Action to be taken if more than one track is obstructed.
a)	In case of single line protection as above shall be done in both the directions from place of danger.
b)	In case of double line or multiple lines, if other tracks are also obstructed, the protection as above shall
	be done for other track also.
	The protection shall be done in that direction and on that track first on which train is likely to arrive
	first.
c)	The Contractor's Supervisors, Operators and lookout men shall be properly explained about the
c)	direction of trains on running tracks.
(iv)	Equipment required for protection of track.
(11)	Minimum compliment of protection equipment i.e. 10 detonators, 4 red hand flags, 4 red hand lamps, 4
	banner flags and whistles etc. shall always be kept ready at worksites for use in case of emergency.
	DFCCIL will arrange to provide detonators, whereas Contractor shall arrange other equipment at his
	own cost.
	1

(v)	Arrangement of lookout men and competency required for lookout man to warn labour about approaching train.
a)	Contractor will provide lookout men
b)	The lookout men shall be properly trained in warning to staff at worksite about approaching train.
c)	Only those lookout men shall be provided at site who have been issued with a competency certificate by the DFCCIL's Supervisor.
d)	In case, it is felt necessary to provide lookout men by DFCCIL, the charges for the same as fixed by DFCCIL Administration shall be recovered from Contractor.
5.0	TRAINING TO SUPERVISORS AND OPERATORS OF CONTRACTOR
	The Supervisors and Operators of the contractor proposed to be deployed at wok site, which is close to the running track, shall be imparted mandatory training by the DFCCIL at site free of cost about the safety measures to be adopted while working in the vicinity of running track. Engineer-in charge of the work shall decide the scale, extent & adequacy of training. In case training is imparted at a recognized DFCCIL training institute, the charges for the same, as decided by DFCCIL, shall be recovered from contractor. A competency certificate to this effect to the individual Supervisor/ Operator shall be issued as given below by a DFCCIL Officer not below the rank of Project Manager. No Supervisor/Operator of the Contractor shall work or allowed to work in the vicinity of running track that is not in possession of valid competency certificate. All the labour, materials, tools, plants etc. except detonators, required for ensuring safe running of trains shall be provided by Contractor at his own cost. Wherever lookout men are provided by
	DFCCIL, charges at the rate of Rs. 500/- per man day shall be recovered from Contractor.
6.0	SPECIAL CONDITIONS FOR WORKING OF ROAD CRANES
	To ensure safe working of road cranes used in works in connection with provision of ROB/RUB/Subways, following items shall invariable be ensured before putting the cranes to use: (i) No machine shall be selected to do any lifting on a specific job until its size and characteristics are considered against the weights, dimensions and lift radii of the heaviest and largest loads. (ii) The contractor shall ensure that a valid Certificate of Fitness is available before use of Road Cranes. (iii) Contractors should utilize the services of any competent person as defined in Factories Act, 1948 and approved by Chief Inspector of Factories. (iv) The laminated photocopies of fitness certificate issued by competent persons, the operators' photo, manufacturer's load chart and competency certificate shall always be either kept in the operator cabin or pasted on the visible surface of the lifting appliances. (v) All lifting appliances including all parts and gears thereof, whether fixed or movable shall be thoroughly tested and examined by a competent person once at least in every six months or after it has undergone any alterations or repairs liable to affect its strength or stability.
7.0	Contractor shall indemnify DFCCIL against any loss/damage to public property, travelling
	public, DFCCIL or his own staff due to his (contractor's) negligence. In case there is any mishap, a fact finding inquiry will be conducted by DFCCIL. A show cause notice will be issued to the contractor, in case he is prima-facie held responsible. Contractor's reply to show cause notice will be considered by the Engineer in Charge before taking final decision. In case contractor is found responsible for the mishap, recovery from him will be affected for only tangible direct losses.

		Competency Certificate
Certified that	Shri	Supervisor/Operator of M/s
		has been trained and examined in safety measures to be
followed while w	orking in the vic	cinity of running DFCCIL track for the work
		His knowledge has been found satisfactory and he is capable of
supervising the w	vork safely.	
This certificate is	valid only for th	he work mentioned in this certificate only.
		Signature and designation of the office

SPECIAL CONDITIONS OF CONTRACT (TECHNICAL)

PART-VI

SPECIAL CONDITIONS OF CONTRACT (TECHNICAL)

For the purpose of this tender in DFCCIL, stipulations and conditions as specified in Indian Railway standard specification as amended/ corrected upto the latest correction will be applicable, copies of which can be seen in the office of GM/Co. DFCCIL, Ajmer.

- The execution of works in contract shall be governed by Indian Railway Code for Engineering Department, Indian Railway Permanent way manual, Indian Railway Track machine manual, USFD Manual, DFCCIL's SSOD (upto latest amendments) and the standard specification of track material and works. In case of contradictions, the clauses under track special conditions and specifications shall prevail.
- 2. The Contractor shall not start any work on the track under traffic condition without the presence of DFCCIL's representative at site. In case the contractor or his representative starts any work, it shall be treated as unauthorised and illegal tampering with the track and shall be liable for action under the Indian Railway Act.
- 3. In case any train is detained at approach of work site or at a station on account of its passage being considered unsafe by DFCCIL supervisor due to bad workmanship of the contractor or the track parameter being unsatisfactory for safe passage of trains, or due to the contractor leaving the work site unfinished or due to work being delayed by the contractor; DFCCIL shall be entitled to recover detention charges from contractor's bill or security deposit or any other dues etc. At the rate of Rs 5000/- per hour or part thereof for each train so detained. Detention of train as determined by DFCCIL shall be final and binding upon the contractor.
- 4. Notwithstanding the provisions of clause 62 of GCC, the DFCCIL reserves the right to terminate the contract with immediate effect if the contractor is found responsible for any breach of rule which affects the safe running of trains without giving any notice to the contractor.
- 5. In case any accident occurs at the work site, the findings of enquiry committee set up the Railway/DFCCIL to investigate the cause of accident shall be final and binding on the contractor. If contractor is held responsible for the accident, the contractor is liable to be terminated forth with notwithstanding the provisions of GCC
- 6. Irrespective of invoking provisions of clause 6 above mentioned or otherwise, penalty up to an upper limit of 10% of the total cost of work may be imposed in case accident occurs due to contractor's negligence as decided by the DFCCIL, whose decision shall be final and binding on the contractor. The contractor is also liable for prosecution if loss of life is involved.
- 7. Traffic blocks required to carry out certain track works will be arranged by the DFCCIL. Actual availability of block vis-a vis those planned; the wastage of labour, if any, occurring on account of non-availability of block would not be paid for. No claims of such account shall be considered.
- 8. The contractor shall proceed for the work in systematic manner so as to ensure that the stretch of track under speed restrictions and its duration are the minimum. The decision of the engineer in this regard shall be final and binding.
- 9. On deep screening sites the contractor may be required to handle additional ballast which might have been put in during the intervening period. Nothing extra will be paid for handling the additional ballast in all such cases.
- 10. The work shall be carried out that there is no infringement to DFCCIL'S Standard Schedule of Dimensions.
- 11. The DFCCIL shall arrange for protection of track(s) by their staff. In addition, the contractor may arrange for lookout man to warn his workers. No compensation will be paid by DFCCIL in case of injury or death to contractor's worker and the contractor indemnify the DFCCIL of any responsibility in this regard. The contractor may obtain group insurance in respect of his work.
- 12. Site order books, progress register and material issue register shall be maintained at site and the entries will be recorded on day-to-day basis in the registers and signed jointly by DFCCIL supervisors and by contractor or his authorized representatives All details of stretches under various stage of work for

different stages of packing, imposition and removal of speed restriction, measurement of track parameters, account of released material etc shall be recorded therein.

- 13. For execution of works the contractor has to arrange his own tools, plants equipment's, unless otherwise stated in the schedule. DFCCIL shall provide equipment which is specifically mentioned in the description/specification of items in the schedule. In all other cases, hire charge as per extant rules for the tools and plants and equipment supplied by the DFCCIL to the contractor will be recovered from the bills/security deposit/or any other dues.
- 14. In case of loading, unloading from railway wagons all commercial formalities shall be observed. All demurrage/wharfage charges occurring due to neglect of contractor will be recovered from his bills.
- 15. Provision of temporary speed restriction boards and their lighting etc shall be arranged by the DFCCIL.
- 16. Rail, sleeper, and permanent way fittings shall be handled carefully. So as to avoid any damage rendering them unsuitable for use. (Concrete sleepers shall preferably be handled by mechanical equipment)
- 17. The age of manpower deployed by the agency shall not exceed 55 year at any time throughout the contractual period, except up to 65 years in case when retired P-Way Personnel from Railways is engaged. All recommended medical test as per decision of engineer shall be got done by contractor at his own cost and results submitted to DFCCIL.
- 18. Contractor shall take all care to avoid any damage to electric overhead or underground cable, telephonic wires, water pipe lines, sewerage system, etc. Any damage to the DFCCIL/ Railways property on account of contractor's negligence shall be made good at contractor's cost.
- 19. It will be the responsibility of the contractor to bring the material in good & safe condition during transportation of any item. Any damage to the DFCCIL/ Railway material shall be recovered as per extent rules.
- 20. The supervisors, and staff deployed for track maintenance, lookout men and all patrolmen (Night cold weather patrolling, Hot weather patrolling and Manson patrolling) shall be imparted special 6 days training at the recognized by DFCCIL / DFCCIL training institute. The validity of this training will be one year only. There after all these staff will be undergone for a refresher course of 3 days. No supervisors and any staff without a valid training certificate will be deployed on track. Cost of training and refresher course for contractor's staff will be chargeable from the contractor.
- 21. Contractor will submit 4 photos and police verification certificate, A-3 medical fitness certificate, Color blindness certificate, adhar card and identity of all his staff to respective DPM/APM.
- 22. Respective DPM/APM will issue competency certificate / identity card, without which no contractor staff will work on track. If any contractor's staff is found working without valid competency certificate / identity card he will be treat as absent from duty and no payment will be given.
- 23. If cause of any accident is established due to negligence / not attending the scheduled duty of any contractor staff, then entire loss to DFCCIL will be recovered from the contractor. Decision of DFCCIL will be final and binding to contractor.
- 24. At many locations there may not be any access for road vehicles. For execution of any work all leads & lifts are included in the rates itself for supply of equipment, manpower machinery, stacking of material etc. Nothing will be paid extra for this purpose. Contractor may see this aspect in the entire section before the bid.
- 25. In case of non-availability of gang / labor in case of emergencies (Accident / Major break down resulting in blocking rail movement) within an hour penalty equivalent to 5 days will be imposed on every day of delay.

MODUS OPERANDI FOR ENGAGEMENT:-

- 1. The Contractor shall provide the list of shortlisted eligible/ suitable candidates to DFCCIL, Screening of candidate will be carried out by the Contractor with consent of DFCCIL representative (JPM/APM/DPM) as per requirement of works as prescribed and only suitable candidates will be allowed for deployment.
- 2. The Contractor alone shall have the right to take disciplinary action against any person(s) engaged/employed by them; while no right whatsoever shall vest in any such person(s) to raise any dispute and/or claim whatsoever against the DFCCIL. The DFCCIL shall, under no circumstances be

deemed or treated as the employer in respect of any person(s) engaged/employed by the Contractor for any purpose whatsoever nor would the DFCCIL be liable for any claim(s) whatsoever of any person(s) of the Contractor and Contractor shall keep DFCCIL totally and completely indemnified against any such claim(s).

- 3. The Contractor shall maintain all registers required under various Acts, which may be inspected by the DFCCIL as well as the appropriate authorities at any time.
- 4. The attendance rolls for the personnel deployed by the Contractor at the premises of DFCCIL shall be provided by the Contractor and it shall be monitored by the Contractor. These attendance rolls shall be signed by the authorized representative of Contractor who shall get it verified by the designated officer of DFCCIL.
- 5. The engagement of persons/ supervisor shall be purely on temporary basis. The Contractor shall at all times make it absolutely clear to the persons/ supervisor hired through them in DFCCIL that such deputes do not have any claim whatsoever for any regular employment in DFCCIL. Any persons/ supervisor deputed in DFCCIL can be removed any time by giving notice to the Contractor and the staff in the circumstances provided herein above. The Contractor will have to provide suitable replacement acceptable to DFCCIL within 05 days' time.
- 6. The Contractor would comply with the statutory requirements; rules and regulations applicable to persons/ supervisor engaged to DFCCIL and shall obtain all necessary registrations, licenses, approvals and sanctions under the laws applicable. The Contractor shall obtain appropriate license under the Contract Labour (Regulation and Abolition) Act, 1970 and the Rules as amended up to date and shall comply with all terms and conditions thereof strictly, and shall keep such license duly validated and/or renewed from time to time throughout the currency of this Contract.
- 7. The Contractor shall provide adequate cover to the persons/ supervisor for death, disability, sickness etc. DFCCIL shall not be liable to pay or bear any premium/ compensation at any stage in respect of Insurance made by Contractor to cover the risk (death, disability, sickness) etc.
- 8. The persons/ supervisor shall at all-time maintain absolute integrity and devotion to duty and conduct himself/herself in a manner conducive to the best interests, credits and prestige of DFCCIL.
- 9. In case the persons/ supervisor deployed by the Contractor is found to be suffering from any disease which renders him unsuitable for the job he should be immediately replaced.
- 10. In case the persons/ supervisor deployed by the Contractor is found to be involved in any illegal activities, he will be immediately replaced.

GOVERNMENT OF INDIA MINISTRY OF RAILWAYS (RAILWAY BOARD)

No.2003/Telc/RCIL/1 Pt.1X

New Delhi dated 24,06,2013

General Managers, All Indian Railways.

18

Telecom Circular No. 17/2013

Sub: Procedure for undertaking digging work in the vicinity of Signaling, Electrical and Telecommunication Cable.

IPO No. 1/Sig/2004 dated 16.12.2004 issued by Board on the subject matter was reviewed in consultation with Signal, Electrical, Civil Engineering and Works Directorates of Board.

- 2. The same has now been finalized and a copy of the Revised Joint Procedure Order duly signed by ED/TD, EDCE/P, ED/SD, ED/W and EDEE/M is attached for compliance.
 - Please acknowledge receipt.

DA: 1 in 5 pages.

(Rakesh Ranjan) Director(Telecom.

Copy to:-

- i) ED/TD, EDCE/P, ED/SD, ED/W and EDEE/M
- ii) CSTEs, All Indian Railways
- iii) CSFEs/Construction, All Indian Railways
- iv) ED/Tele, RDSO, Lucknow
- v) MD/RCIL, 143, Institutional Area, Sector 44, Gurgaon - 122003. Haryana.



ole

Annexure to Telecommunication Circular No. 17/2013

JOINT PROCEDURE ORDER FOR UNDERTAKING DIGGING WORK IN THE VICINITY OF UNDERGROUND SIGNALING, ELECTRICAL & TELECOMMUNICATION CABLES.

- A. number of Engineering works in connection with gauge conversion/doubling/third line are in progress on various Railways, which require extensive digging work near the running track, in close vicinity of the working S&T cables carrying vital safety circuits as well as electrical cables fooding the power supply to cabins, ASM room, RRI Cabin, Intermediate Block Huts (IBH) etc. Similarly, S&T organisation under open line or construction units under CAO/C, are executing various Signaling and Telecom works requiring digging of earth for laying of cables or casting of foundations for the creetion of signal postsetc. RailTel is also executing the work of laying of quad cable and OFC on various Railways as a part of sanctioned works for exclusive use of Railways for carrying voice and data i.e. administrative and control communication, PRS, FOIS etc. or shared by RailTel Corporation of India Ltd. On certain sections digging is also required for laying of electrical cable and casting of foundation for the erection of OHE masts by Electrical Deptt. Generally, these works are executed by contractors employed by these organisations.
- B. However, while carrying out these works in the vicinity of working signaling, telecommunication and electrical cables, at times, cable cuts take place due to JCB machines working along the track or during the digging work being done by contractors carrying out the Civil Engineering works. Similarly, such cable cuts are also resulting due to works undertaken by S&T or Electrical departments. Such cable faults results in the failure of vital signaling and telecommunication circuits & electrical installations.
- C. Henceforth, the following joint procedure shall be followed by Engineering, Electrical and S&T (and RailTel organisation, wherever such works are being done by them) officers of the respective divisions and by the construction organisation, while carrying out any digging work near to existing signaling & telecommunication and electrical cables, so that the instances of cable out due to execution of works, can be controlled and minimized.
- 1. S&T department (and RailTel, where they have laid the cables) and Electrical department shall provide a detailed cable route plan showing exact location of cable at an interval of 200 m or wherever there is change in alignment so that the same is located easily by the Engineering official/contractor. In addition, S&T department and Electrical department shall also provide cable markers along the alignment of the cable. These cable route plans shall be made available to the Sr.DEN/DEN or Dy.CE/C, as the case may be, by Sr. DSTE/DSTE or Sr.DEE/DEE of the divisions or Dy. CSTE/C or Dy. CEE/C within 15 days in

EDEAD EDEAD

1015

MIG3

Suddictor

duplicate. Sr. DEN/DEN or Dy.CE/C will send copies to their field unit i.e. AEN/SE/P. Way & Works.

- 2. Before taking up any digging activity on a particular work by any agency, Sr. DSTE/DSTE or Sr.DEE/DEE of the section shall be approached in writing by the concerned Engg. or S&T or Electrical officer for permitting to undertake the work. Sr.DSTE/DSTE or Sr.DEE/DEE, after ensuring that the concerned executing agencies including the contractor have fully understood the S&T and Electrical cable route plan, shall permit the work in writing within 7 days of the request by concerned department.
- 3. After getting the permission from S&T or Electrical depertment as the case may be, the relevant portion of the cable route plan shall be attached to the letter through which permission is issued to the contractor by concerned Engg. official for commencement of work and ensuring that the contractors have fully understood the cable route plan and precautions to be taken to prevent damage to the underground cables. The contractor shall be asked to study the cable plan and follow it meticulously to ensure that the safety of the cable is not endangered. Such a provision, including any penalty for default, should form part of agreement also. It is advisable that a suitable post of SE/Sig or SE/Tele or SE/Electrical(TRD or G) shall be created chargeable to the estimates of doubling/gauge conversion, who can help Engg. agencies in the execution of the work. However basic responsibility will be of the department executing the work and the contractor. Creation of posts is not mandatory.
- 4. The SE/P.Way or SE/Works shall pass on the information to the concerned SE/Sig. or SE/Tele or SE/Electrical(TRD or G) about the works being taken up by the contractors in their sections at least 3 days in advance of the day of the work. In addition Engineering control shall also be informed by SE/P.Way or SE/Works, who in turn shall pass on the information to the test room/network operation center of RailTel/TPC/Electrical control.
- On receiving the above information, SE/Sig or SE/Tele or SE/Electrical(TRD or G) shall visit the site on or before the date of taking up the work and issue permission to the contractor to commence the work after checking that adequate precautions have been taken to avoid the damage to the cables. The permission shall be granted within 3 days of submission of such requests.
- 6. The name of the contractor, his contact telephone number, the nature of the work shall be notified in the Engineering control as soon as the concerned Engineering officials issue the letter authorizing commencement of work to the contractor. Test room shall be given copies. Test room shall collect any further details from the Engineering control and shall pass it on to S&T/Rai!Tel & Electrical officials regularly. In case the supervisors of concerned departments do not turn up on the day as advised in terms of para 4 and 5 above, the works of contractor should not be stopped on this account.

E047)

2 of 5

PO FEIM

ED W

- 7. In case of works being taken up by the State Government, National Highway Authority etc., the details of the permission given i.e. the nature of work, kilometer etc. be given to the Engineering control including the contact person's number so that the work can be done in a planned manner. The permission letter shall indicate the contact numbers of Test room/Network Operating Centre of RailTel/TPC/Elect. Control.
- 8. Where the nature of the work taken up by the Engineering department is such that the OFC or other S&T cables or Electrical cables is to be shifted and relocated, notice of minimum one week shall be given so that the Division/RailTel/Construction can plan the works properly for shifting. Such shifting works shall in addition, for security and integrity of the cables, be supervised by S&T supervisors/RailTel supervisors/Electrical supervisors.
- The concerned SF/P.Way/SE/Works/SE/Sig/SE/Tele/ SE/Electrical(TRD or G) or RailTel supervisors supervising the work of the contractor shall ensure that the existing emergency sockets are not damaged in view of their importance in providing communication during accident/emergency.
- 10. In case of minor nature of works where shifting of cable is not required, in order to prevent damage to the cable, the Engineering contractor shall take out the S&T or optical fibre cable or Electrical cable carefully from the trench and place it properly alongside at a safe location before starting the earthwork under the supervision of SE/Sig. or SE/Teie or SE/Electrical(TRD or G). The cable shall be reburied soon after completion of excavation with proper care including placement of the brick over the cable under the supervision of S&T or Electrical supervisors. However, the work will be charged to the concerned engineering works. The responsibility for ensuring availability of SE (Signal), SE (Electrical) as per para 4 and 5 above lies with the respective department. The contractor will go ahead with the shifting of cables as per the program decided and he will not be held responsible for any cable cut.
- 11. In all the sections where major project are to be taken up/going on RailTel/S&T department shall deploy their official to take preventive/corrective action at site of work. As regards Electrical Department, the official may be deputed on need basis.
- No new OFC or quad cable shall be laid close to the existing track. It shall be laid close to the Railway boundary on one side of the Railway track to the extent possible to avoid any interference with the future works (doubling etc.). It shall be ensured in the new works of cable laying that the cable route is properly identified with electronic or concrete markers. Wherever multiple cables are laid in a trench, RFID markers may be provided for easy identification of the cable. Henceforth, wherever cable laying is planned, before undertaking the cable laying work, the cable route plan of the same shall be prepared by the Dy.CSTE/C or Dy.CEE/C

Stepho EDEP

3 of 5

SOIN COIN Sudi-Sarem

and shall be got approved from the concerned Sr. DSTE/DSTE or Sr. DEE/DEE and also from the concerned Dy. CE/C for new lines and from the concerned Sr.DEN for all other projects including doubling GC etc., to avoid possible damage in future. Such approval shall be granted within 15 days of the submission of the request.

- 13. The works of excavating the trench end laying of the cable should proceed in quick succession, leaving a minimum time between the two activities.
- 14. In case damage is caused to OFC/Quad cable and interest to during execution of the work, the contractor is liable to pay a penalty for damaging the cable. Penalty shall not be levied in case of the following:-
 - Defailed cable route plan as per clause C-1 not provided by concerned department or cable is not protected as per laid down procedures.
 - (ii) The alignment of the cable does not tally with the information provided to the contractor.
 - (iii) The cable depth is found to be less than 800 mm from normal ground level.
 - (iv) No representative of S&T department/RailTel was available at site guarding the cables on the fixed pre-determined date and time.
- 15. Penalty to be imposed for damages to cable shall be as under:-

Cable damaged	Penalty per location
Only Quad cable or Signaling cable	₹ 1.0 Lakh
Only OFC	₹ 1.25 Lakh
Both OFC & Quad	₹1.5 Lakh
Electrical Cable	:₹1.0 Lakh

Necessary debit in this regard shall be raised on the department undertaking the work who shall in turn levy the penalty on the defaulting contractor. S&T department shall raise the debits in case of damage to OFC or Quad or Signaling cable and Electrical department shall raise the debits in case of damage to Electrical cable.

16. Railways will not lodge FIR with RPF in cases of works being executed by authorized contractors of Railways who have been duly permitted to execute the works in accordance with this IPO. Joint note by the supervisors of the concerned department shall be prepared and the responsibility of the cable out should be decided without involving RPF. The joint note deciding the fact whether the contractor should be penalized shall be completed in a day's time from the occurrence of cable out.

In all other cases, when the cable is out by an agency that was not permitted to execute any work, FIR should be lodged with RPF.

4 of 5 حصیہ (€9)

مستوليلالمان 1000م ع

- 17. While giving permission for taking up the works, concerned departments may note that earthwork by engineering contractors will normally be done by machines except in a few isolated locations where the quantity of earth work is very less.
- 18. Railways shall make necessary correction in their future contract so that this IPO can also be enforced contractually.
- In case of damage to OFC, RaiiTel should be paid 5/6th of the penalty recovered. 19. RailTel shall raise domands on the S&T department in this regard.
- All types of signaling & OHE bonds i.e. rail bond, cross bond and structure bond 20. shall be restored by the contractor with a view to keep the rail voltage low to ensure safety of personnel.
- Above joint circular shall be applicable for construction as well as open line 21. organisation of Engineering, S&T & Electrical.
- 22. S&T cable and electrical cable route plan should be prepared by the concerned S&T and Electrical officers respectively and got approved as stipulated in para C-12 before undertaking the work. The completion cable route plan should be finalized block section by block section as soon as the work is completed.
- All cable laying works shall be executed as per laid down technical specifications, 23. such as protection measures/protective cover, compaction of refilled material etc.

(Rajcev Sharma) Exec. Dir.

(S K Saxena) Exec. Dir.

(Shobban Chaudhuri) Exec. Dir.

Exec. Dir.

(V P Dudeja) Exec. Dir.

Signal Devel, Elect. Enery (M)

Telecom (Dev)

Works

Civil Engg_(P)

TENDER FORMS & ANNEXURES

TENDER FORMS

FORM No.	SUBJECT
Form No.1	Schedule of items
Form No.2	Standing indemnity bond for on account payment.
Form No.3	Format of Integrity pact
Form No.4	Anti-profiteering

8

ANNEXURES

(From I to XXXVII & A-D)

Form-1

Schedule of Items

S. No.	Item No of USSOR 2021	DESCRIPTION OF WORK	Unit	Rate (NWR)	Qty	Amount
CHAPTER -		h Work related activities				
1	12060	Manufacturing and supply of blanketing material by wet mixing of different types of naturally available suitable soil including additional blending with naturally available or manufactured material as required to achieve specified gradation, in designed proportion in Pug mill or wet mix plant to have uniform gradation as per RDSO Specification No. RDSO/2020/GE: IRS-0004 with latest correction slips including all incidental transportation and stacking at site in Stacks. Note: Measurement shall be done in as per Stack measurement.	Cum	540.36	11275.2	₹ 60,92,667.07
2	22030	Providing and laying in position Plain cement concrete of specified Nominal Mix for miscellaneous works like side drains, foundation for OHE masts and other miscellaneous structures excluding the cost of Cement, centering and shuttering - All work up to plinth level:				
	22032	1:2:4 (1 cement : 2 coarse sand (zone-III) : 4 graded stone aggregate 20 mm nominal size)	Cum	2936.59	358.2	₹ 10,51,886.54
3	25070	Supply and using Cement at Worksite				
	25073	Pozzolana Portland Cement approved brands/makes	MT	7294.44	114.62	₹ 8,36,088.71
CHAPTER (6 : Rails,	Sleepers and Fittings Renewal				
4	61020	Dismantling and removing rail of all section & length from track, laid on any type & density of sleeper by removing fish plates, fastenings & fish bolts and other materials including stacking all released materials within an average distance of 500 metres as directed by Engineer in-charge. Note: 1. Cutting of rails shall be paid separately. 2. Work to be done under traffic block.				
	61022	For Casual/Scattered Rail Renewal work	RM	38.00	1000	₹ 38,000.00
5	62030	Replacement of any type of sleepers in track with PSC sleepers lying on cess or at Bridge Approaches for casual renewal at isolated locations with all fittings complete to specified gauge & cross level with contractor's tools including packing and dressing of ballast, as directed by Engineer in-charge. Released materials shall be neatly stacked and handed over at specified location within an average lead of 250 m or near either side of Bridge approaches as directed.				
	62031	Locations other than Ballasted Deck Bridge	Each	507.15	250	₹ 1,26,787.50
	62032	Ballasted Deck Bridge	Each	599.30	250	₹ 1,49,825.00
6	63010	Fixing of fish plates with fish bolts on a joint of all rail sections duly lubricating fish plates/bolts with contractor's grease graphite in running track condition including transportation of fish plates and fish bolts from nearest station / store / level crossing. Note: Rail cutting & drilling to be paid separately.				

	63011	Fish plates with 4 fish bolts.	Joint	214.74	50	₹ 10,737.00
7	63060	Opening and refixing of Joggled fish plates provided to weld joints/rail of any rail section under traffic to enable examination of weld/rail by departmental official nominated by Engineer In charge and lubrication of fishplates by applying departmental Grease graphite grade 'O'(IS:408) to fishing planes and bolts by departmental black oil as per procedure laid down in latest version of IRPWM, including all tools required and as directed by Engineer-in-charge. Note: 1. Grease Graphite, black oil, fish bolts, K.Oil, wire brush, required for work shall be given by department and issued at concerned SSE/PW Stores. 2. Jammed fish bolts shall be cut using chisel and hammer and replaced with new bolt	Set	56.16	1500	₹84,240.00
8	63090	Lubrication of ERCs and its liner contact area by removal of ERCs and Metal / GFN liners in rail panel, cleaning of rust/ scale of ERC, Metal / GFN liners & SGCI insert by using wire brush, scrapper / sand emery paper etc supply and application of graphite grease, as prescribed by Railway for under side of liners & corresponding area of rail foot & SGCI insert with ERCs and re-fixing the same as per procedure prescribed in latest edition of IRPWM with contractors grease and all other tools & plants complete and as directed. Note: Each ERC in this item shall constitute 1 ERC and its Liner Contact area.	ERC	5.16	1062400	₹ 54,81,984.00
9	63110	Lubrication of gauge face of rail on curves, cross overs, points & crossings, turn-in curves and at locations as required with contractor's grease graphite grade "O" IS 408 and as directed.	RM	4.65	1349184	₹ 62,73,705.60
10		Lubrication of Plate/Rail screws of Points and crossings, SEJs, Bridges, Curves etc., with greases graphite, including removal of screws carefully without damaging sleepers, cleaning with wire brush etc., both screws and dowel hole, applying grease graphite, refixing the screw and sealing the top and sides of screw with grease graphite to prevent ingress of moisture and corrosion with contractors labour, tools, consumables under traffic condition all lead and lift complete. By using Contractor's Grease Graphite				
11		Scattered renewal or replacement of missing / worn-out fittings with Railway's fittings for track/Points & Crossings sleepers including leading to required location for the work and the released fittings shall be collected and neatly stacked, as directed by the Engineer In charge. Note: New fittings shall be supplied from and released material shall be deposited at, nearest P.Way Stores.	Each	38.35	135000	₹51,77,250.00
	63131	GRSP	Each	22.26	8300	₹ 1,84,758.00
	63132	ERCs	Each	7.43	33200	₹ 2,46,676.00
	63133	Metal/GFN Liners	Each	4.95	33200	₹ 1,64,340.00
12	63140	Renewal of seized Plate/Rail screws on PSC Sleepers by using gas or any approved methods, duly drilling holes in broken screw and removing existing screw pieces from the holes along with existing dowels and fixing new contractor's dowels (procured from RDSO approved sources) and grouting around dowel with Epoxy materials of approved specification and refixing new Railway's rail/Plate screws duly greasing the screw with specified grease with all contractor's materials, consumables, tools & plants, labour with all lead, lift. Note: 1.Seized screws shall be identified and marked by JE/P.Way and verified at minimum SSE/P.Way In charge) level. 2. Due care shall be taken to avoid any damage to the sleeper 3.A penalty of 50% of the basic cost of new sleeper in nearest sleeper factory shall be levied on each, if sleeper gets damaged in the process.	Each	294.73	1000	₹ 2,94,730.00
13	64030	Cutting / cropping of rail of 60Kg — 90 UTS, manually and perfectly vertical with contractor's labour, hacksaw blade and tools & plants Note:				

		1.Manual cutting should be used only in emergencies with prior permission of sectional ADEN where machine cutting can not be arranged in time. 2. Cutting of Rails with blade and forcing to part by using other means to break the rails is prohibited. 3.Rails should be cut right through hacksaw blades only.				
	64031	On Cess	Each	338.30	250	₹ 84,575.00
	64032	In-situ situation	Each	501.56	250	₹ 1,25,390.00
	64033	Extra to item no. 064031 for cutting 110 UTS rail	Each	50.74	250	₹ 12,685.00
	64034	Extra to item no. 064032 for cutting 110 UTS rail	Each	75.23	250	₹ 18,807.50
14	64040	Drilling of hole of different diameter and chamfering, in rail of any section and any UTS manually only in emergencies with contractor's labours, tools & plants, consumables etc.				
	64041	Hole of dia. 26.5mm and above	Each	255.59	100	₹ 25,559.00
CHAPTER -	8 : Deep	o Screening and Ballast Related Activities				
15	81020	Manual deep screening of Plain track/ turnouts as per procedure prescribed in IRPWM, June 2020 or latest, on PSC sleepers of any density and throwing away screened muck arising out of screening on toe of bank or on cess, if low or on spoil banks above top of cutting (including throwing and leveling, if required beyond minimum 5m from the edge of cutting which are up to 3m deep or alternatively carting it up to 50m for disposing it off beyond cutting or platforms) as per direction of Engineer in-charge, including cutting cess for effective drainage on both sides, one round of kutcha packing with screened ballast and further attending to track parameter to make track fit for 20 kmph speed complete in all respect. Note: Payment shall be made for length along main line only for turnouts.				
	81023	Depth of 250 mm below bottom of sleeper - For Plain Track:	TRM	552.85	75	₹ 41,463.75
	81024	Depth of 300 mm below bottom of sleeper - For Plain Track:	TRM	623.04	250	₹ 1,55,760.00
	81027	Depth of 250 mm below bottom of sleeper for Turnouts	TRM	884.56	250	₹ 2,21,140.00
	81028	Depth of 300 mm below bottom of sleeper for Turnouts	TRM	996.86	1380	₹ 13,75,666.80
16	83030	Boxing and profiling of ballast as per procedure prescribed in latest edition of IRPWM including cess dressing on both sides of track. The work will include removing excess ballast from track and putting the same in crib and shoulder by leading to a maximum of 50m including crossing of track, deweeding on ballast section etc and as directed by Engineer-In charge.	TRM	28.14	392000	₹1,10,30,880.00
17	84040	Unloading of ballast from Railway's Hopper Wagons, quantity distribution as per pre-defined site requirement, clearing infringements/jammed ballast, distributing the unloaded ballast uniformly over the track, profiling and boxing following all prescribed safety norms.				
	84041	Under Traffic Block Conditions:	Cum	56.20	39172.2	₹ 22,01,477.64

CHAPTER -	9 : Weld	ling Activities (Note: Items of this chapter shall be executed only throug	h specia	l tender)		
18	92020	25mm gap 'in-situ' welding during traffic block using Railway's welding portion and finishing of weld to meet the prescribed tolerances and pass all stipulated tests with all required labour, materials,consumables, tools, equipments etc. to complete the work in all respect as per IR's "Manual for Fusion Welding of Rails by Alumino -Thermic Process" with latest correction slips, including marking ofwelded joint, painting weld collar with anticorrosive paint, restorationof track near weld joint to original position and fixing of joggled fish plate at new weld, to be removed after passing of weld in USFD test as directed by Engineer in charge. Note: 1. Welding portion and related accessories as per Annexure - I shall be supplied by Railways. All other items required shall be supplied by the Contractor. 2. Welding shall be carried out only by trained welder having valid competency certificate. 3. Hydraulic Weld trimmer shall be used for chipping and profile Grinder for finishing. 4. Required nos. of Joggled fish plates shall be supplied by Railway at				
	92021	For 60 Kg Rail, Single shot crucible fitted with Automatic Tapping Thimble , 3 pieces Mould (Zircon washed) and Compressed Air Petrol/LPG pre heating technique	Each	2079.91	250	₹ 5,19,977.50
19	93010	Flash Butt Welding of 90 UTS rails and finishing of weld to meet the prescribed tolerances and pass all stipulated tests, conforming to IR's Manual for Flash Butt Welding of Rails with latest amendment, using contractor's self-propelled rail cum road / Mobile FBW Plants, tools, equipments and consumables. Item also includes painting with anticorrosive paint as approved and marking of welded joints, pre-straightening & post-straightening of panels and USFD testing of finished weld as directed by Engineer in-charge.				
	93014	60 Kg 'in-situ' under traffic block	Each	5047.57	25	₹ 1,26,189.25
CHAPTER -	10 : Red	conditioning of Points and Crossings				
20	102030	In-situ reconditioning of worn-out CMS (Cast Manganese Steel) crossings of all types as per reconditioning manual and "Work Procedure for In-Situ Reconditioning of CMS Crossing using Robotic Welding Machine" of RDSO through approved agency, finishing & grinding within permissible tolerance limit, as directed by engineer in-charge. Note: (1) One obtuse crossing shall be considered equivalent to two nos. of crossing for payment. (2) Reconditioned crossing shall have Guaranteed service life of minimum 80 GMT. In case of pre-mature reconditioning, it shall be done by the contractor free of cost.	Each	27326.82	10	₹ 2,73,268.20
21	104030	Repairs/Reconditioning of scabbed rails & wheel burns on tongue rails / running rails/stock rails etc in situ using Micro flow thermal spray technology by using CP — 3032 powder as approved and as per RDSO / LKO and as per specifications with all Contractor's material, labour, tools, powder, equipment and consumable, with all lead and lift complete and as per the instructions of the Engineer-in- charge at site. Note: Inventory of scabs/wheel burn area should be prepared duly test checked at	Sq cm	23.06	7500	₹ 1,72,950.00

ADEN level before starting of the work.

CHAPTER - 11 : Formation Rehabilitation (Items only for Rehabilitation of poor formation of running line)

22	113010	Cess repair/widening work as per RDSO Specifications and guidelines RDSO/2020/GE: IRS-0004 or latest in running line with suitable soil to the designed profile The work shall include uprooting and disposing of all the vegetation, benching at every 30 Cm vertical height, earthwork in benching portion and compaction using suitable slope vibratory Rollers/Compactors etc. to achieve prescribed MDD. Note: 1. Payment of cess repairs shall be based on the quantities worked out from the cross sectional calculations only and worked out from the initial ground levels before doing benching and final levels as done for new embankment. The earth work in benching portion shall not be paid extra as the same has been included in the rate. 2. The earth work shall be started only after Completing of the benching and certified. 3. The benching Work shall be done for a maximum height of 1.50 m at any time based on the progress of earthwork starting from toe of the embankment.	Cum	309.11	28305	₹ 87,49,358.55
23	113020	Extra over item 113010 for earth-work for making cess on other side of the track (when no approaches available along track or no road vehicles to work at site) by dumping contractor's own earth, collected along toe of bank of any height on to other side of track & side slope of the existing bank by head load, duly crossing of tracks with all contractor's materials, labour, tools, plant including loading of earth in baskets, lifting, leading to the non-cess side of bank including crossing of tracks & dumping etc. and as directed by the Engineer in-charge.	Cum	30.91	19813.50	₹ 6,12,435.29
24	124030	Providing Caution Watchman at a location where caution order is imposed and ensuring to be on continuous vigil and exhibit necessary hand signals to the trains for their passage over caution spot. Note: 1) Prescribed protection equipment shall be supplied by Railways and the same shall be returned after work is over. 2) If Contractor fails to post watchman at any time during one day, penalty at double the accepted rates will be levied and 3) The watchman nominated by the contractor will be screened for suitability as per Railway norms.				
	124031	For one shift (12 Hrs)	Each	1281.08	3000	₹ 38,43,240.00
CHAPTER -	13 : Mai	intenance Activities				
25	131020	Picking up of slacks in track of all sleeper density, duly opening up ballast, gauging, alignment, correcting longitudinal & cross levels, packing, boxing of ballast and dressing the same under traffic conditions as per procedure prescribed in latest edition of IRPWM and as directed by Engineer in-charge. Note: In-charge section Engineer should identify locations requiring packing and obtain prior approval of DEN/XEN before execution of the work when there is no Zonal Track Maintenance agency deployed in the section.				
	131021	For PSC Sleeper	TRM	95.71	5000	₹ 4,78,550.00
26	131060	Packing of isolated loose PSC sleepers on plain track below the bottom of the sleepers and surrounding through out its length duly opening two galas on either side of the renewed sleepers and packing the sleeper to bring the track to normal speed including gauging, aligning, squaring of sleepers and sectioning of ballast to the required profile with all contractor's labour, tools and plant etc. including all lead and lift and crossing of tracks where ever necessary complete and as directed by the Engineer-in-charge.	Sleeper	86.43	8300	₹7,17,369.00
27	136010	Fixing Joggled Fish Plates with bolt / clamp (supplied by Railway from nearest SSE Store) in running track conditions at welds on rail, as directed by engineer in-charge (drilling of holes in rail, if required, shall be paid separately).				

	136013	With Clamps	Set	166.97	250	₹ 41,742.50
28	136080	Drilling holes of 16mm to 22mm dia. on all types of PSC sleepers and fixing the dowels with adhesive of RDSO approved quality for fixing check rails & guard rails, as directed by Engineer in-charge.	Each	291.74	500	₹ 1,45,870.00
29	136090	Cleaning of side drains along the track including disposing of muck beyond Railway boundary as per instructions of Engineer in-charge to keep drains clean and clear in cuttings etc.	RM	34.63	270020.00	₹ 93,50,792.60
30	136100	Removing weeds & bushes in ballast section and cess up to 3.95m from centre line of track in mid section & station yard, as specified by Engineer in-charge including disposal of branches, bushes outside cess/yard.	TRM	15.94	1680000	₹ 2,67,79,200.00
31	136110	Trimming of tree branches coming within 6m of centre line of track & those obstructing views of Curves/LCs / Signal / ndicator at locations in section & station yard, as specified by Engineer in-charge including disposal of branches, bushes outside cess/yard. Note: Girth of more than 20 cm will only be considered as tree branch.	Each	182.95	400	₹73,180.00
32	136120	Making kutcha trapezoidal side drain of bottom width as 300mm and depth of 450mm in cutting section by excavation in all types of soil including utilising excavated muck for dressing of cess, slopes etc. in Railway land.	RM	136.47	7500	₹ 10,23,525.00
33	137030	Anti-corrosive painting to weld collar for Thermit welded rail joints on track or on cess for new welded joints to protect against normal corrosion for any rail section with two coats of ready mixed bituminous black paint of reputed make confirming to latest IS:9862 on welded area up to 10cm on either side including on the underside of rail foot by brush including surface preparation as per Railway's AT Weld Manual including lettering / weld numbering with approved enamel paint as directed Note: Before painting, dust, loose rust and mill scale and dirt shall be removed thoroughly by wire brushing. Scrubbing welded area with water to make it free from slag and other water soluble compounds to make it dry. Anti-corrosive painting to weld collar for Thermit welded rail joints on track for old painted joints in normal corrosive prone area for any rail section with two coats of ready mixed bituminous black paint of reputed make confirming to IS:9862 latest version on welded area upto 10cm on either side including on the underside of rail foot by brush including surface preparation as per Railway's AT Weld Manual including lettering / weld numbering with approved enamel paint as directed	Each	21.67	150	₹3,250.50
34	137040	Note: 1.Before painting, dust, dirt and flaked paint from the welded joint shall be removed thoroughly by scrapping with wire brush. Grease and oil shall be removed by use of appropriate solvent confirming to latest IS:1745. 2.Use of detergent followed by water washing should also be done to ensure removal of oil and grease apart from the greasing compound. 3.The paint should be procured along with the thinner recommended by the manufacturer of the paint. 4.No other thinner like kerosene oil should be used.	Each	24.17	1513	₹ 36,569.21
35	137070	Marking, inscribing, painting, writing, bordering etc. on new / old iron surface at various locations of Points & Crossings with details of turnin / turn-out reference station mark on rail web for one set, duly preparing surface with contractor's wire brush and applying two coats of yellow synthetic enamel paint of approved quality as background and stenciling the details to suitable size, as described for every curve reference station mark / switch / crossing details with black enamel paint of approved quality complete, as directed: Note: Stenciling of letters is only permitted. No hand written letters are accepted.				
	137072	1 in 12 Turnout	Set	1276.62	166	₹ 2,11,918.92
	137073	1 in 8½ Turnout	Set	819.75	46	₹ 37,708.50

	137074	Derailing Switch	Set	409.88	40	₹ 16,395.20
36	137080	Painting 2 coats to various P.Way Reference Post, Structures etc. with enamel paint of approved make with 2 coats of different colours & letters, as directed by Engineer in-charge.				
	137081	Kilometre & Gradient post	Fl.	05.60	624	Ŧ CO CAO AO
			Each	95.60	634	₹ 60,610.40
	137082	Hectometre Post	Each	109.04	2520	₹ 2,74,780.80
	137086	Curve Post	Each	101.10	264	₹ 26,690.40
	137089	Curve Board				
			Each	168.98	264	₹ 44,610.72
	137090	Curve details, SE, Versine, Station Nos. etc. per station.	Each	57.02	10000	₹ 5,70,200.00
37	137100	Painting 2 coats to Bridge Reference / Boards, Structures etc. along track with enamel paint of approved make with different colours & letters, as directed by Engineer in-charge.				
	137101	Bridge Board	Each	168.98	60	₹ 10,138.80
	137102	Bridge Tablet	Each	48.31	666	₹ 32,174.46
	137103	Bridge Height Gauge	Each	2928.08	60	₹ 1,75,684.80
	137104	HFL, FSL & DL on Bridge Pier / Abutment	Each	729.67	30	₹21,890.10
	137105	Miscellaneous General Boards, Jurisdiction Boards, Structures etc.	Sqm	129.15	100	₹ 12,915.00
CHAPTER -	· 15 : He	avy Track Machines				
	155000	CSM, Duomatic and 3X Sleeper Tamping Machines				
38	155010	Carrying out pre-tamping, during tamping and post-tamping work for tamping track with all types of rails, sleepers & sleeper density by various Track Tamping machines, like CSM,DUO/3X Machines which include : (1) Re-adjustment of ballast, heaping-up of ballast, filling-up of cavities in tamping zone by picking ballast from stacks / shoulders / crib of adjoining track up to lead of 50 m to ensure effective packing; (2) Clearing of ballast on sleepers to make them visible to operator, (3) Clearing of ballast over rail foot to facilitate holding of rail by rollers of TTRM; (4) Digging, screening and replenishment of ballast at mud pumping / rounded ballast in sleeper crib location; (5) Tightening of loose fittings immediately before & after tamping; (6) Replacement of broken / missing fittings supplied by Railway; (7) Correcting displaced sleepers to position along with squaring; (8) Re-setting of worked-out / fallen fittings; (9) Removing and re-fixing joggled fish plates & wooden blocks, wherever necessary; (10) Manual consolidation of ballast in crib / shoulders; (11) Removing and refixing of traction bonds during the block in electrified sections (12) Dressing of ballast Note: 1. Tamping blocks are not identical & it may be given at any time either during day or night. 2. Stages of payment a) 30% of the rate will be paid on completion of				

pre tamping attention, b) Balance 70% of the rate will be paid on completion of post tamping.

3. Recovery at the rate of twice the above applicable rate will be effected in case contractor fails to carry out pre/during/post operation.

4.Payment shall be made only once in irrespective of numbers of TTRM packing round and after restoration of normal speed and restoration of complete ballast profile.

155011	For day time bl	ock working
155011	For day time bi	ock working

39

40

41

42

TRM 20.30 180000 ₹36,54,000.00

155030 Removing and refixing of guard Rails over slab bridges during machine packing with all contractor's men and materials duly removing fittings, leading guard rails to bridge approaches, lifting, dragging, positioning and crossing of track etc, and as directed by Engineer In charge.

TRM 112.28 21200 ₹23,80,336.00

156000 Unimat Machine Related Works

156010 Carrying out pre-tamping, during tamping and post-tamping works for tamping of Turnouts of all types Under Traffic Block Conditions which include :(1) Re-adjustment of ballast, heaping-up of ballast, filling-up of cavities in tamping zone by picking ballast from stacks / shoulders / crib of adjoining track up to lead of 50 m to ensure effective packing; (2) Clearing of ballast on sleepers to make them visible to operator; (3) Clearing of ballast over rail foot to facilitate holding of rail by rollers of UNIMAT; (4) Digging, screening and replenishment of ballast at mud pumping / rounded ballast in sleeper crib location; (5) Tightening of loose fittings including check rails immediately before & after tamping; (6) Replacement of broken / missing fittings supplied by Railway; (7) Correcting displaced sleepers to position along with squaring; (8) Re-setting worked-out / fallen fittings; (9) Removing and re-fixing joggled fish plates & wooden blocks, OHE bonds & other obstructions, wherever necessary; (10) Removing and re-fixing stretcher bar, as directed; (11) Adjustment in opening and housing of switch for testing operation of (12) Manual consolidation of ballast in cribs and shoulders; (13) Stages of payment a) 30% of the rate will be paid on completion of pre tamping attention, b) Balance 70% of the rate will be paid on completion of post tamping; (14) Recovery at the rate of twice the applicable rate will be effected in case contractor fails to carry out any of the pre/during/post operation.

156011 1 in 8½ Turnouts (Under Traffic Block Conditions)

Set 9996.74 23 ₹2,29,925.02 Set 11639.19 83 ₹9,66,052.77

156012 1 in 12 Turnouts (Under Traffic Block Conditions)156015 Derailing Switch (Under Traffic Block Conditions)

Set 3655.41 20 ₹73,108.20

157020 Carrying out ancillary works required for UTV working under line block i.e., turning of rails/ Sleepers and keeping in position for fixing of UTV clamps to rail, keeping rails/PSC Sleepers in position while loading into BFR, removal of clamps on BFR for releasing loaded rail/Sleepers, adjusting of rails/Sleepers on BFR etc. by providing minimum of three men in a shift of 8 hours, with all contractor's tools, all lead, lift, crossing of tracks etc., complete and as directed by the engineer - in - charge. Note: In case, contractor provides less no. of Labour, payment will be deducted for each such person @ 2/3 rd of the

Shift 2456.32 100 ₹2,45,632.00

CHAPTER - 16: Small Track Machines

accepted item rate.

161000 Rails

161010 Quick cutting with abrasive rail cutter of all types of rail sections including wear resistant, head hardened rails up to 110 UTS, with contractors tools & plants, equipment, consumable with all lead & lift etc. complete as directed by Engineer in-charge. Abrasive Rail Cutter will be as per RDSO Specification No. TM/SM/1 (Rev. 01 of 2012) with latest status of RDSO; Rail Cutting Wheel Abrasive Disc will be as per RDSO

Specification No.TM/SM/2 (Rev. 01 of 2020)

	161011	60 Kg - 110/90 UTS - Outside Track	Each	219.76	500	₹1,09,880.00
	161014	60 Kg - 110/90 UTS - On Running Line	Each	280.99	500	₹ 1,40,495.00
43	162030	Loading / unloading of concrete sleepers from cess to BFR / BRH wagons and vice-versa by jib crane attachable to BFR / BRH for handling concrete sleepers with contractor's tools & plants, equipment,consumable with all lead & lift etc. complete, as directed by Engineer in-charge.	Each	29.56	2500	₹73,900.00
44 CHAPTER		Tamping of track for picking up slacks in concrete sleeper track by Hand Held Off Track Tamper (Power Pack Version) with contractor's tools & plants, equipment, consumable with all lead & lift etc. complete, as directed by Engineer in-charge. Off-track tamper (Power Pack Version) will be as per RDSO Specification No. TM/SM/OTT/320, dated 28.01.2009. ndling of Materials	Each	80.54	2500	₹ 2,01,350.00
	171000					
45	171010	Loading of rails of any section and length up to 13 metres in Wagons / Truck / trailer including lead up to 50 metres and lift up to 5 metres.				
	171014	In Wagon where mechanical handling is possible and traffic block is not required or in Truck/trailer.	МТ	124.50	100	₹ 12,450.00
46	171020	Loading of tongue rail, stock rail, switch assembly and crossings of any section and length, SEJ, Glued joint etc. with / without P.Way fittings and fastenings, in Wagon / Truck / trailer including lead up to 250 metre and lift up to 5 metre.				
47	171024	In Wagon where mechanical handling is possible and traffic block is not required or in Truck/trailer.	MT	123.98	100	₹ 12,398.00
48	171030	Loading, leading and unloading of 60Kg rail up to 13 metre length by Railway's Rail Dolly / Dip Lorry to the nominated location under traffic with line protection in case road carriage is not possible with different lead with a lift up to 5 metre during block period.				
	171031	For lead up to 500 metre.	МТ	410.32	50	₹ 20,516.00
	171032	For lead beyond 500 metre and up to 1 Km.	MT	529.60	50	₹ 26,480.00
	171033	Extra to Items no. 171032 for lead beyond 1 Km for every subsequent Km or part thereof and up to 10 Km	MT	63.38	50	₹3,169.00
49	172030	Loading, leading and unloading of PSC Sleepers of 52Kg / 60Kg by Railway's Rail Dolly/ Dip Lorry to the nominated location under traffic in case road carriage is not possible for different leads and lift up to 5 metres.				
	172031	For lead up to 500 metres	МТ	319.49	50	₹ 15,974.50
	172032	For lead beyond 500 metre and up to 1 Km	MT	474.19	50	₹ 23,709.50
	172033	Extra to Items no. 172032 for lead beyond 1 Km for every subsequent Km or part thereof and up to 10 Km	MT	49.44	50	₹ 2,472.00
Miscellaneous Items						
50	202016	Manufacturing and supply of circular STOP Disc of 600mm dia for fixing on emergency chains at level crossings as given in IRPWM including providing Retro reflective sheet fully covered over board confirming to type-IV of ASTM-D4956 in red back ground colour and text "STOP" of white colour over	Each	4172.21	15	₹ 62,583.15

back

The

circular

board

shall

ground.

		back ground. The circular board shall consists of 2mm thick Aluminium sheet fixed to 1.5mm thick MS Sheet of 600mm dia with suitable sized aluminium alloy rivets @ 20 cm c/c to back-support .Retro reflective sheet is to be pasted on substrate by an adhesive backing which shall be activated by applying heat and pressure conforming to class-2 of ASTM-D-4956-01.Avertical holding stand of 1000 mm length x15mm thick to be jointed to back side of board along with a hook for fixing emergency chain as				
51	202020	Manufacturing, fabricating and supplying retro-reflective Engineering Indicator boards, made of 2mm thick aluminium sheet or 3mm thick aluminium composite sheet, face to be fully covered with high intensity encapsulated type heat activated retro-reflective sheeting conforming to type-IV of ASTM-D4956-01 in yellow & black or other colour combination including subject matter, message, symbols, borders etc. as approved by Engineer In-charge or as per IRPWM guidelines,pasted on substrate by an adhesive backing which shall be activated by applying heat and pressure conforming to class-2 of ASTM-D-4956-01 and fixing the same with suitable sized aluminium alloy rivets @ 20 cm c/c to back-support frame of M.S. angle iron of size 25mm x25mm x 3mmprovided all along the edges of board with theft resistant measures back side of board shall be with non-peelable weatherproof paint, consisting of one coat of zinc chromate primer and two coats of epoxy paint. Vertical post shall have black & white anti-corrosive paint or powder coating complete, as directed.				
	202021	Caution Indicator Board of size 1400mmx400mm with back support frame fixed to vertical post of MS angle of size 50mmx50mmx6mm of 3650 mm long	Each	6988.14	15	₹1,04,822.10
	202022	Speed Indicator Board of equilateral triangular shape having each side of 1000mm with back support frame fixed to vertical post of MS angle of size 50mmx50mmx6mm of 3650 mm long	Each	6008.27	15	₹ 90,124.05
	202023	Stop Indicator Board of size 1400mmx400mm with back support frame fixed to vertical post of MS angle of size 50mmx50mmx6mm of 3650 mm long	Each	6988.14	15	₹ 1,04,822.10
	202024	Termination Indicator Board of Circular shape having diameter of 1000mm with back support frame welded to vertical post of MS angle of size 50mmx50mmx6mm of 3950 mm long	Each	8543.06	15	₹1,28,145.90
52	202030	Manufacturing, supplying and fixing Curve Indicator / Point Indicator /SEJ Boards to be provided at various locations on formation, made out of MS sheet 2mm thick of size 450mm x 300mm duly fixed with MS frame of 25mm x 25mm x 3mm angle welded to 50mm x 50mm x3mm MS angle, 1000mm long post split and bent 100mm at bottom end with all lead & lift as per specification and including painting of details with enamel paint, as directed by Engineer in-charge(Earthwork & concreting will be paid separately)	Each	1137.10	15	₹ 17,056.50
53	211020	Erection or removal of temporary Engineering Indicator Board or any other board at specified locations without causing infringement to track etc. complete and as directed.				
		For erection	Each	272.40	75	₹ 20,430.00
	211022	For removal	Each	223.30	75	₹ 16,747.50
54	211200	Hiring of machinery for minor miscellaneous works for short duration including operator/driver, fuel, lubricants and consumable. The contractor shall arrange all statutory permits as required by rules and regulations prevailing in the area of work. Payment shall be made for actual working hours at site.				
	211201	JCB Backhoe Loaders 3DX Plus or similar with minimum 1.10 cum bucket capacity	Hour	864.02	4500	₹ 38,88,090.00

211202	Hydra or similar tyre mounted Pick-n-Carry crane of 12T capacity for misc. works of handling of material	Hour	964.49	375	₹ 3,61,683.75
211203	Tractor with Trolley for local transportation or other misc. works.	Hour	167.24	28800	₹ 48,16,512.00
211220 55	Supplying and filling 50 kg size empty cement polythene bags with Rly. Ballast/moorum/earth/Sand/quarry dust etc. placing the filled bags on the high banks /bridge approaches/nominated place etc. dumping and spreading at the nominated locations to profile under block period with all contractor's labour, tools, plants, loading, unloading, filling, spreading including all lead/lift etc. complete and as directed by the Engineer in charge at site including crossing of track where necessary.	Each	14.45	175000	₹ 25,28,750.00
211240 56	Loading of sand/quarry dust filled bags from Railway stacks in to Railway Wagons with all contractor's empty polythene cement bag, tools & plants, machinery, labour, lead and lift, crossing of track wherever necessary etc., complete as directed by the Engineer In charge.	Each	12.13	20000	₹ 2,42,600.00
57	Any other USSOR-2021 items (3%)	JOB			₹ 34,95,735.30
					₹ 12,00,20,215.27
	AS per LAR escalation of Rate (7.70%) below				-₹ 92,41,556.58
	Cost of Schedule A amount				₹11,07,78,658.70
	Cost of excluding 12% GST				₹ 9,89,09,516.69
	Cost of Including 18% GST				₹ 1,78,03,713.00
	Total of Schedule A				₹11,67,13,229.70
Schedule B-NS Ite	ems (Item Directory - Not Applicable)				
NS/N-1	NS/N-3 Cutting vetiver / weeds and bushes from track embankment by contractor's disc cutter machine and disposed off the waste material near or outside DFCCIL ROW (Far away from track)as per instruction of Engineer in charge with all lift , lead including crossing of track, if required including patrol, maintenance of machine & Disc etc	SQM	7.5	4200000	₹ 3,15,00,000.00
	Total of Schedule B				₹ 3,15,00,000.00
	Total of Schedule (A+B)				₹ 14,82,13,229.7

Explanatory Notes for Schedule of items: -

- (i) All USSOR-NWR-2021 items contain item nos., if any discrepancy is found in nomenclature, rates, units etc. USSOR-NWR-2021 will prevail.
- (ii) Contractor should bear the fact in mind while quoting the rates that rates are

- including all taxes (including GST). GST will be paid by Contractor as per prevailing rate as applicable. Documentary evidence of deposition of GST will be produced by contractor for on account bill.
- (iii) The above quantity is approximate: -The DFCCIL reserves the right to increase / decrease the same.
- (iv) The contractor should adhere to Anti Profiteering Provisions as per section 171 of the CGST Act. Where due to change in the rates of GST / Change in law, the contractor gets any credits / benefits, the same shall be passed on to DFCCIL by way of reduction in prices

FORM No. 2

SAMPLE STANDING INDEMNITY BOND FOR "ON ACCOUNT" PAYMENTS

(On paper of requisite stamp value)

We, M/s	hereby undertake that we hold at our stores			
	for and on behalf of the Managing Director/ DFCCIL acting			
in the premises throug	the Chief General Manager/Co /			
DFCCIL/Ajmer or his successor (hereina	after referred to as "The Employer") all materials for which "On Account"			
payments have been made to us again.	st the Contract for (
) on the section			
	ide letter of Acceptance of Tenderdatedand material er for the purpose of execution of the said contract, until such time the handed over to him.			
are duly delivered as erected equipme the employer against any loss /damag possession and against disposal of sur	e safe custody and protection of the said materials against all risk till they not to the employer or as he may direct otherwise and shall indemnify the or deterioration whatsoever in respect of the said material while in our colus materials. The said materials shall at all times be open to inspection I, DFCCIL/Ajmer in charge of Dedicated Freight Corridor Corporation of atimated in due course).			
becomes due, the Employer shall be e applicable) and also compensation for	ntion of materials occur or surplus material disposed off and refund ntitled to recover from us the 85% of supply portion of the Contract (as such loss or damage if any long with the amount to be refunded without ble to him by deduction from any sum due or any sum which at any time e said or any other Contract.			
Dated this day	day of200 For and on behalf of			
	(Contractor) Signature of witness			
Name of witness in Block letter. Addres				

Form no.3

PRE CONTRACT INTEGRITY PACT (Mandatory)

General

This pre-bid pre-contract Agreement (herein after called the Integrity Pact) is made on------day of the month of------, between, on one hand, the DFCCIL acting through Shri ------- Designation of the officer, (hereinafter called the CLIENT, which expression shall mean and include, unless the context otherwise requires, his successors in office and assigns) of the First Part and M/s-------represented by Shri-----------Chief Executive Officer (hereinafter called the "BIDDER/SELLER" which expression shall mean and include, unless the context otherwise requires, his successors and permitted assigns) of the Second part.

WHEREAS the CLIENT proposes to procure (Name of the Stores/Equipment/Item, Name of the Consultancy Service, Name of Works Contract, Name of Services) and the BIDDER is willing to Offer/has offered for stores or works.

WHEREAS the BIDDER is a private company/ public company/ Government undertaking/ partnership/ registered export agency, constituted in accordance with the relevant law in the matter and the CLIENT is a PSU performing its functions or behalf of the President of India.

NOW, THEREFOR,

To avoid all forms of corruption by following a system that is fair, transparent and free from any influence/prejudiced dealings prior to, during and subsequent to the currency of the contract to be entered into with a view to: -

Enabling the CLIENT to obtain the desired said (Name of the Stores/Equipment/Item, Name of the Consultancy Service, Name of Works Contract, Name of Services) at a competitive price in conformity with the defined specifications by avoiding the high cost and the distortionary impact of corruption on public procurement, and

Enabling BIDDERs to abstain from bribing or indulging in any corrupt practice in order to secure Contract by providing assurance to them that their competitors will also abstain from bribing and other corrupt practices and the CLIENT will commit to prevent corruption, in any form, by its Officials by following transparent procedures.

The parties hereto hereby agree to enter into this Integrity Pact and agree as follows:

Commitments of the CLIENT

1.1 The CLIENT undertakes that no official of the CLIENT, connected directly or indirectly with the [B], will demand, take a promise for or accept, directly or through intermediaries, any bribe, consideration, gift, reward, favour or any material or immaterial benefit or any other advantage from the [A] either for themselves or for any person, organization or third party related to the Contract, in exchange for an advantage in the bidding process, bid evaluation, contracting or implementation process related to the Contract.

- 1.2 The CLIENT will, during the pre-contract stage, treat all BIDDERs alike, and will provide to all BIDDERs the same information and will not provide any such information to any particular BIDDER which could afford an advantage to that particular [A] in comparison to other BIDDERs.
- 1.3 All the officials of the CLIENT will report to the appropriate Government office any attempted or completed breaches of the above commitments as well as any substantial suspicion of such a breach.
- 2. In case any such preceding misconduct on the part of such official(s) in reported by the [A] to the CLIENT with full, and verifiable facts and the same is prima facie found to be correct by the CLIENT, necessary disciplinary proceedings, or any other action as deemed fit, including criminal proceedings may be initiated by the CLIENT and such a person shall be debarred from further dealings related to the [B] process. In such a case while an enquiry is being conducted by the CLIENT the proceedings under the [B] would not be stalled.

Commitments of BIDDERS

- **3.** The [A] commits itself to take all measures necessary to prevent corrupt practices, unfair means and illegal activities during any stage of its bid or during any precontract or post- contract stage) in order to secure the Contract or in furtherance to secure it and in particular committee itself to the following: -
 - 3.1 The [A] will not offer, directly or through intermediaries, any bribe, gift, consideration, reward, favour, any material or immaterial benefit or other advantage, commission fees, brokerage or inducement to any official of the CLIENT, connected directly or indirectly with the bidding

- process, or to any person, organization or third party related to the (B] in exchange for any advantage in the bidding, evaluation, contracting and implementation of the [B].
- 3.2 The BIDDER [A] further undertakes that it has not given, offered or promised to give, directly or indirectly any bribe, gift, consideration, reward, favour, any Material or immaterial benefit or other advantage, commission, fees, brokerage or inducement to any official of the CLIENT or otherwise in procuring the Contract or forbearing to do or having done any act in relation to the obtaining or execution of the Contract [B] or any other Contract [B] with the Government for showing or forbearing to show favour or disfavor to any person in relation to the Contract [B] or any other Contract [B] with the Government.
- 3.3 *BIDDER shall disclose the name and address of agents and representatives and Indian BIDDER shall disclose their foreign principles or associates.
- 3.4 *BIDDER shall disclose the payments to be made by them to agents/brokers or any other intermediary, in connection with this bid/contract.
- 3.5 The BIDDER [A] further confirms and declares to the CLIENT that the BIDDER [A] is the original manufacturer/ integrator/ authorized government sponsored export entity of the defense stores and has not engaged any individual or firm or company whether Indian or foreign to intercede, facilitate or in any way to recommend to the CLIENT or any of its functionaries, whether officially or unofficially to the award of the Contract [B] to the BIDDER [A] nor has any amount been paid, promised or intended to be paid to any such individual, firm or company in respect of any such intercession, facilitation or recommendation.
- 3.6 The BIDDER either while presenting the bid or during pre-contract negotiations or before signing the Contract shall disclose any payments he has made, is committed to or intends to make to officials of the CLIENT or their family members, agents, brokers or any other intermediaries in connection with the Contract and the details of services agreed upon for such payments.
- 3.7 The BIDDER will not collude with other parties interested in the Contract to impair the transparency, fairness and progress of the bidding process,

- bid evaluation, contracting and implementation of the Contract.
- 3.8 The BIDDER will not accept any advantage in exchange for any corrupt practice, unfair means and illegal activities.
- 3.9 The BIDDER shall not use improperly, for purposes of competition or personal gain, or pass on to others, any information provided by the CLIENT as part of the business relationship, regarding plans, technical proposals and business details, including information contained in any electronic data carrier. The BIDDER also undertakes to exercise due and adequate care lest any such information is divulged.
- 3.10 The BIDDER commits to refrain from giving any complaint directly or through any other manner without supporting it with full and verifiable facts.
- 3.11 The BIDDER shall not instigate or cause to instigate any third person to commit any of the actions mentioned above.
- 3.12 If the, BIDDER or any employee of the BIDDER or any person acting on behalf of the BIDDER, either directly or Indirectly, is a relative of any of the officers of the CLIENT, or alternatively, if any relative of an officer of the CLIENT has financial.
 - Interest/stake in the Bidder's firm, the same shall be disclosed by the BIDDER at the time of filling of tender.
 - The term 'relative' for this purpose would be as defined in section 6 of the companies' act 1956.
- 3.13 The BIDDER shall not lend to or borrow any money from or enter into any monetary dealing so transactions, directly or indirectly, with any employee of the CLIENT.

4. Previous Transaction

- 4.1 The BIDDER declares that no previous transgression occurred in the last three years immediately before signing of this integrity Pact, with any other company in any country in respect of any corrupt practices envisaged hereunder or with any public sector enterprise in India or any Government department in India that could justify BIDDERs from the tender process.
- 4.2 The BIDDER agrees that if it makes incorrect statement on this subject, BIDDER can be disqualified from the ender process or the contact, if already awarded, can be terminated for such reason.

5. Earnest Money (Security Deposit)

- 5.1 While submitting commercial bid, the BIDDER shall deposit an amount (to be specified in RFP) as Earnest Money/Security Deposit, with the CLIENT through any of the following instruments: -
- i. Bank draft or a pay order in favour of______
- ii. A confirmed guarantee by an Indian nationalized bank, promising payment of the guaranteed sum to the CLIENT on demand within three working days without any demur whatsoever and without seeking any reasons whatsoever. The demand for payment by the CLIENT shall be treated as conclusive proof or payment.
- iii. Any other mode or through any other instrument (to be specified in the RFP).
- 5.2 The earnest money/Security deposit shall be valid up to a period of five years or the contractual obligations to the complete satisfaction of both the BIDDER and the CLIENT, including warranty period, whichever is later.
- 5.3 In case of the successful BIDDER a clause would also be incorporated in the article pertaining to performance Guarantee in the Contract that the provisions of sanctions for violation shall be applicable for forfeiture of performance bond in case of a decision by client to forfeit the same without assigning any reason for imposing sanction for violation of this pact.
- 5.4 No interest shall be payable by CLIENT to the BIDDER on earnest Money/Security Deposit for the period of its currency.

6. Sanctions for Violations

- 6.1 Any breach of the aforesaid provisions by the BIDDER or any one employed by it or acting on its behalf (whether with or without the knowledge of the BIDDER shall entitle the CLIENT to take all or any one of the following actions, wherever required: -
- (i) To immediately call off the pre-contract negotiations without assigning any reason or giving any compensation to [A]. However, the proceedings with the other BIDDER(s) would continue.
- (ii) The earnest money deposit (in pre-contract stage) and/or security Deposit/performance Bond (after the Contract is signed) shall stand forfeited fully and the CLIENT shall not be required to assign any reason therefore.
- (iii) To immediately cancel the Contract, if already signed, without giving any compensation to the[A].
- (iv) To recover all sums already paid by the CLIENT, and in case of an Indian[A] with interest thereon at 2% higher that the prevailing prime lending rate of state bank of India, while in case of a BIDDER from the country

- other than India with interest thereon at 2% higher than the LIBOR. If any outstanding payment is due to BIDDER from the CLIENT in connection with any other Contract, such outstanding payment could also be utilized to recover the aforesaid sum and interest.
- (v) To encash the advance bank guarantee and performance bond, if furnished by the [A], in order to recover the payments, already made by CLIENT, along with interest.
- (vi) To cancel all or any other contracts with the BIDDER. The BIDDER shall be liable to pay compensation for any loss or damage to the Client resulting from such cancellation/rescission and the client shall be entitled to deduct the amount so payable from the money(s) due to the BIDDER.
- (vii) To debar the BIDDER from participating in future bidding processes of the Government of India for a minimum period of five years, which may be further extended at the discretion of the CLIENT.
- (viii) To recover all sums paid in violation of this pact by BIDDER to any middleman or agent or broker with a view a view to securing Contract the contract.
- (ix) In cases where irrevocable letters of credit have been received in respect of any Contract signed by the client with the BIDDER, they shall not be opened.
- (x) Forfeiture of Performance Bond in case of a decision by the client to forfeit the same without assigning any reason for imposing sanction for violation of this pact.
- 6.2 The client will entitled to take all or any of the actions mentioned at para 6.1(i) to (x) of this pact also on the commission by the BIDDER or any one employed by it or acting on its behalf (whether with or without the knowledge of the [A], of an offence as defined in chapter IX of the Indian penal code, 1860 or prevention of Corruption Act, 1988 or any other statute enacted for prevention of corruption.
- 6.3 The decision of the CLIENT to the effect that a breach of the provisions of this pact has been committed by the BIDDER shall be final and conclusive on the [A]. However, the BIDDER can approach the Independent Monitor(s) appointed for the purposes of this Pact.

7. Fall Clause

7.1 The BIDDER [A] undertakes that it has not supplied/is not supplying similar product/systems or subsystems at a price lower than that offered in the present bid in respect of any other Ministry/Department of the Government of India or PSU and if it is found at any stage that similar product/system or sub systems was supplied by BIDDER to any other Ministry/Department of the Government of India or a PSU at a lower price,

then that very price, with due allowance for elapsed time, will be applicable to the present case and the difference in the cost would be refunded by the BIDDER to the CLIENT, if the Contract has already be unconcluded.

8. Independent Monitors

 $8.1\,$ The CLIENT has appointed Independent Monitors (hereinafter referred to as Monitors) for this pact in consultant with the central vigilance commission, Names and addresses of the Monitors are as below.

Name and Address of the Monitors are:

Shri Hare Krushna Dash, IAS (Retd.) Shri Muvvala Kondala Roa IFoS (Retd.

Address at HNo.829, Sector-8, Address at M.K. Roa, 201, Kalakunj-

В

Gandhinagar-382007 (Gujrat) Cooperative society, Lane-6
Mob No. 9825048286 Dahanukar Colony, Kothrud,
Email: hkdash184@hotmail.com) Pune-411038 (Maharashtra)

Mb.No.9422161512

(Email: mkraomuvvala@gmail.com)

- 8.2 The task of the Monitors shall be to review independently and objectively whether and to what extent the parties comply with the obligations under this pact.
- 8.3 The monitors shall not be subject to instructions by the representatives of the parties and perform their functions neutrally and independently.
- 8.4 Both the parties accept that the Monitors have the right to access all the documents relating to the project/procurement, including minutes of meetings.
- 8.5 As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will so inform the Authority designated by the CLIENT
- 8.6 The BIDDER(s) accepts that the Monitor has the right to access without restriction to all Project documentation of the CLIENT including that provided by the BIDOER. The BIDDER will also grant the Monitor, upon his request and demonstration of a valid Interest, unrestricted and unconditional access to his project documentation. The same is applicable to Subcontractors. The Monitor shall be und 'contractual obligation to treat the information and documents of the
 - [A] With confidentiality.
- 8.7 The client will provide to the Monitor sufficient information about all meetings among the parties related to the Project provided such meetings could have an impact on the contractual relations between

the parties. The parties will offer to the Monitor the option to participate in such meetings.

8.8 The monitor will submit a written report to the MD/DFCCIL within 8 to 10 weeks from the date of reference or intimation to him by the CLIENT/BIDDER and, should the occasion arise, submit proposal for correcting problematic situations.

9. Facilitation of Investigation

In case of any allegation of violation of any provisions of this Pact or payment of commission, the CLIENT or its agencies shall be entitled to examine all the documents including the Books of Accounts of the BIDDER and the BIDDER shall provide necessary information and documents in English and shall extend all possible help for the purpose of such examination.

10. Law and Place of Jurisdiction

This pact is subject to Indian law. The place of performance and jurisdiction is the seat of the CLIENT.

11. Other Legal Actions

The actions stipulated in this integrity pact are without prejudice to any other legal action that may follow in accordance with the provisions of the extant law in force relating to any civil or criminal proceedings.

12. Validity

- 12.1 The validity of this integrity pact shall be from date of its signing and extend up to 5 years or the complete execution of the Contract to the satisfaction of both the CLIENT and the BIDDER including warranty period, whichever is later. In case BIDDER is unsuccessful, this integrity pact shall expire after six months from the date of the signing of the Contract.
- 12.2 Should one or several provisions of this pact turn out to be invalid; the remainder of this pact shall remain valid. In this case, the parties will strive to come to an agreement to their original intentions.

CLIENT	BIDDER
Name of the Officer	
Designation	
Deptt./Ministry/PSU	
Witness	Witness

13. The parties here by sign this integrity pact at......On......

Form No. 4

ANTI-PROFITEERING DECLARATION

TO WHOMSOEVER IT MAY CONCERN

	I, age, years, Son/Daughter of, resident of Do solemnly						
	affirm and state as under:						
1)	That I am the < Designation of the authorized signatory> of And I am duly authorized to						
	furnish this undertaking/declaration on behalf of (Name of the company).						
2)	That (Name of the company) has been awarded the work						
	(Name of Work) vide Letter of Award number Dated						
	by M/s Dedicated Freight Corridor Corporation of India Limited.						
3)	That the Company is fully aware of the anti-profiteering provision under the Goods & Services Tax						
•	("GST")Law(s),						
4)	That the Company Has passed the benefit of input tax credit available on						
	the(good/services) having HSN						
	supplied to M/s Dedicated Freight Corridor Corporation of India Limited which it is getting on						
	account of reduced tax liability and input tax credit because of enactment of GST Laws after						
	introduction of Goods and Service Tax w.e.f. 1 ^{s1} July, 2017. The details and amounts being passed						
	on to DFCCIL are provided in AnnexureOf this document and are as						
	per applicable GST Laws. These are true and correct to the best of my knowledge, information and						
	belief.						
5)	Further, it is to confirm also that in case (name of the organization) will receive any						
,	further benefit in future after 1 st July, 2017 by way of availment of input tax credits which were not						
	allowed to be availed before1 ^{sl} July,201 7 or reduction in tax rates or in any other manner which						
	results in reduction of cost of the goods/services supplied to M/s Dedicated Freight Corridor						
	Corporation of India Limited, then Company will pass that benefit to M/s Dedicated Freight						
	Corridor Corporation of India Limited also.						
6)	That I declare that the foregoing is true and correct and the same is a legal obligation and failure to						
,	fulfil it could result in penalties under the law.						
7)	I confirm that I am aware of the implication of the above undertaking and our liability on account of						
,	incorrect/misleading declaration under the GST Laws.						
	, U -						

Signature of the Authorized signatory/ person

Name and Designation of the Auth. Sign/person of the person

Name of the Organization and Seal

Executed on a non-judicial stamp paper of Rs.100/- duly notarized by notary public

ANNEXURE-I

(Para 16.1(a) of General Instructions) & clause No. 14 (i), (ii) Part-I of GCC APRIL-2022, with up-to-date correction slip

1.	Full name of the firm	
2.	Registered Head Office Address	
3.	Branch Office in India (If any)	
4.	Constitution of firm (whether Sole proprietorship firm/Partnership firm/Limited Company/Joint Venture (JV)/Registered Society/ Registered Trust /LLP/HUF etc.)	
5.	Bank account details of the firm i.e. Account No., name of bank and bank specific code number (MICR &IFSC) to facilitate electronic payment	
6.	Detail of PAN of the firm	
7	E Mail ID	

I/we declare that the is not blacklisted or debarred by Railway/DFCCIL or any other Ministry / Department of Govt. of India from participation in tender on the date of opening of bids, either in individual capacity or as a member of the partnership firm or JV in which HUF was / is a partner/member. I/ We are aware that concealment / wrong information in regard to above shall make the contract liable for determination under Clause 62 of the General Conditions of Contract.

Note: - 1. Please enclosed-

- (i) Attested copy/copies of the constitution of their firm
- (ii) Copy of PAN CARD.
- 2. Tender document has to be signed by such persons as may be legally competent to sign on behalf of the firm, company, association, HUF, LLP, trust or society as the case m

Date:	Signature of Tenderer/s
	With Seal

ANNEXURE-II

(Para 16.1(b) of General Instructions) & clause No. 6.1 &11(iv) Part-I of GCC APRIL-2022, with up-to-date correction slip

FORMAT FOR CERTIFICATE TO BE SUBMITTED / UPLOADED BYTENDERER ALONG WITH THE TENDER DOCUMENTS

I (Name and designation) ** appointed as the attorney/ authorized
signatory of the tenderer (including its constituents), M/s
(hereinafter called the tenderer) for the purpose of the Tender documents for the work
of of (DFCCIL), do hereby
solemnly affirm and state on the behalf of the tenderer including its constituents as under:

- 1. I/we the tenderer (s), am/are signing this document after carefully reading the contents.
- 2. I/We the tenderer(s) also accept all the conditions of the tender and have signed all the pages in confirmation thereof.
- I/we hereby declare that I/we have downloaded the tender documents from Indian Railway Electronic procurement System website www.ireps.gov.in. I/we have verified the content of the document from the website and there is no addition, no deletion or no alteration to the content of the tender document. In case of any discrepancy noticed at any stage i.e. evaluation of tenders, execution of work or final payment of the contract, the master copy available with the DFCCIL Administration shall be final and binding upon me/us.
- 4. I/we declare and certify that I/we have not made any misleading or false representation in the forms, statements and attachments in proof of the qualification requirements.
- I/we also understand that my/our offer will be evaluated based on the documents/credentials submitted along with the offer and same shall be binding upon me/us.
- 6. I/we declare that the information and documents submitted along with the tender by me/us are correct and I/we are fully responsible for the correctness of the information and documents submitted by us.
- 7. I/we certify that I/we the tenderer(s) is/are not blacklisted or debarred by Railways or any other Ministry / Department of Govt. of India from participation in tender on the date of submission of bids, either in individual capacity or as a HUF/ member of the partnership firm/LLP/JV/Society/Trust.
- 8. I/we understand that if the contents of the certificate submitted by us are found to be forged/false or incorrect at any time during process for evaluation of tenders, it shall lead to forfeiture of the besides banning of business for a period of up to two years. Further, I/we (insert name of the tenderer) ** ------- and all my/our constituents understand that my/our offer shall be summarily rejected.
- 9. I/we also understand that if the contents of the certificate submitted by us are found to be false/forged or incorrect at any time after the award of the contract, it will lead to termination of the contract, along with forfeiture of Bid Security/Security Deposit and

Performance guarantee besides any other action provided in the contract including banning of business for a period of up to two years.

10. I/We have read the clause regarding restriction on procurement from a bidder of a country which shares a land border with India and certify that I am/We are not from such a country or,

if from such a country, have been registered with the competent Authority. I/We hereby certify that I/we fulfil all the requirements in this regard and am/are eligible to be considered (evidence of valid registration by the competent authority is enclosed)

SEAL AND SIGNATURE
OF THE TENDERER

Place:

Dated:

** The contents in Italics are only for guidance purpose. Details as appropriate are to be filled in suitably by tenderer.

This certificate is to be given by each Bidder or each member of JV or each member of Partners of Partnership firm / LLP etc.

ANNEXURE-II (A)

Reference-Para 6.1 of ITT

of	is certificate is to be given by attorney/authorized signatory/each member Partnership firm/Joint Venture (JV)/Hindu Undivided Family (HUF)/Limited bility Partnership (LLP) etc. as the case maybe)
firn	/e(Name), attorney/authorized signatory of the(constituent n/constituent partner) and member/partner of the(tendering firm) hereby solemnly rm and state as under:
1.	I/we certify that(constituent firm/constituent partner) is/are not blacklisted or debarred by Railways or any other Ministry/Department of Govt. of India from participation in tender on the date of submission of bids, either in individual capacity or as a HUF/member of the partnership firm/LLP/JV/Society/Trust.
2.	I/We have read the clause regarding restriction on procurement from a bidder of a country which shares a land border with India and certify that I am/We are not from such a country or, if from such a country, have been registered with the competent Authority. I/We hereby certify that I/we fulfil all the requirements in this regard and am/are eligible to be considered (evidence of valid registration by the competent authority is enclosed),
	SEAL AND SIGNATURE
	OF THE CONSTITUENT FIRM/CONSTITUENT PARTNER
Pla	ce:
Dat	ted:

ANNEXURE III

(Para 16.0 (c) and Note to para 15 Note No.(iii) (c) of General Instructions) & Clause No. 10.1(a) and explanation to clause 10 -part I of GCC APRIL-2022

Details of works of similar nature physically completed in all respect as per contract agreement during last seven years, ending last day of month previous to the one in which tender is invited.

		om work		a	nent	ited	opening of final bill)	Time tak completion work		orief
NS	Name of work	Name of organization for whom work	Type of organization for whom work executed	Contract Agreement No. & Date	Original value of contract agreement	Final value of contract as completed	Payment received till opening present tender (On account/final bill)	Date of award of contract	Date of actual completion	Principal feature of the work in brief
1	2	3	4	5	6	7	8	9	10	11
1.										
2.										

	6
Date:	Signature of Tenderer/s With Sea

Note: -

- (i) Above detail should be given only for works which have been physically completed in all respects, for the similar nature work defined in clause 15.5 above. Part completed work shall not be considered.
- (ii) Certificate from Private individual for whom such works are executed shall not be considered for eligibility of tenderers.

- (iii) The tenderers should attach self-attested copy of certificate issued by the organizations for whom the work was carried out in the proforma as per Annexure-IV-A, IV-B, IV-C as applicable.
- (iv) In column 4, type of organization is to be mentioned viz. Central/ State Governments /Public Sector Undertaking/Public Funded Institutions/Municipal Bodies /DFCCIL Siding owners /Concessionaire/ Public listed company.
- (v) In case of JV firm, these details are also required for all the members of the JV firm for one similar single work for a minimum of 10 % of advertised value of the tender (for works without composite components).
- (vi) No technical and financial credentials are required for tenders having value up to Rs.50 lakhs.
- (vii) In case a work is started prior to 07 (seven) years, ending last day of month previous to the one in which tender is invited, but completed in last 07 (seven) years, ending last day of month previous to the one in which tender is invited, the completed work shall be considered for fulfillment of credentials.
- (viii) If a work is physically completed and completion certificate to this extent is issued by the concerned organization but final bill is pending, such work shall be considered for fulfillment of credentials.
- (ix) If a part or a component of work is completed but the overall scope of contract is not completed, this work shall not be considered for fulfillment of technical credentials even if the cost of part completed work/component is more than required for fulfillment of credentials.
- (x) In case a work is considered similar in nature for fulfillment of technical credentials, the overall cost of that work including PVC amount if any shall be considered and no separate evaluation for each component of that work shall be made to decide eligibility.
- (xi) For col no 7, the value of final bill including PVC amount-if paid, or otherwise in case final bill is pending the contract cost in last approved variation statement plus PVC amount paid or cumulative amount paid up to last on-account bill including PVC amount and statutory deductions whichever is less, shall be considered as the completion cost of work.
- (xii) In case, the Secondary Component(s) has/ have been defined in clause 15.5 above, the details of successfully completed works of similar nature (that defined for the Secondary Component), executed by tenderer himself / the subcontractor (fully by any one or jointly i.e. partly by tenderer and remaining through subcontractor) during last five years, shall also be submitted in above Performa.

Attested copy of Completion Certificate of works mentioned in para (c) above from (xiii) the Organizations with whom they worked as per Performa given in **Annexure-IVA or IV-B or IV-C** as applicable.

ANNEXURE-IV(A)

(Para 16.1 (d) and Note to para 15 Note No.(iii) (b) of General Instructions)

Clause No. 11(i), and explanation to clause 10 of part I of GCC

APRIL-2022

COMPLETION CERTIFICATE

Name of Organization

Postal address, Phone No., Email ID, Fax No

Letter No .	Date:
I PITPLINO	11416-

1	Name of work	
2	Contract Agreement (C/A) No. and date	
3	Name of Firm with address	
4	Nature of entity (Sole Prop./Partnership firm/company/Joint Venture firm/Registered Society /registered Trust etc.)	
5. (i)	In case of Partnership firm/JV/ Name and % share of individual partners/members.	
(ii)	In case of Sole Proprietorship, the name of sole proprietor	
6.	Original value of contract agreement.	
7	Completion Cost of Work	
7.1	in case final payments have been made- Contract Cost in last approved variation statement plus PVC amount paid	
7.2	in case final bill is pending -	
(i)	the contract cost in last approved variation statement plus PVC amount paid	
(ii)	cumulative amount paid up to last on-account bill including PVC amount and statutory deductions	
8.	Date of award of contract	
9.	Has the work physically been completed in all respect as per contract agreement?	(Yes / No)
10.(i)	If yes, then actual date of physical completion.	
(ii)	Whether extension to DOC given with penalty or without penalty	
11	Total payment made in above contract till the date of inviting of present tender along with financial year –wise break-up	
12	In case of composite work: (See note (vii) below) Payment made for relevant distinct component of the work, out of total payment made under Sr. No. 7 above.	

12.1	In case final payments for the component have been made- Cost of component in contract in last approved variation statement plus PVC amount paid	
12.2	In case final bill is pending -	
(i)	The Cost of component in contract in last approved variation statement plus PVC amount paid	
(ii)	Cumulative amount paid for the component up to last on account bill including PVC amount and statutory deductions	
13	Performance of Contractor (Satisfactory/Unsatisfactory)	

I hereby certify that above mentioned work has been physically completed in all respect as per contract agreement. Performance of the contractor while executing the work had been satisfactory.

(Signature)

Date
Name and Designation of officer

Mobile No. of officer

Seal of officer

Note:-

- (i) Submission of false certificates by tenderer shall lead to, forfeiture of EMD and other action including penal action (Annexure-II).
- (ii) Copy of certificate duly self-attested shall be submitted along with tender document.
- (iii) Payment made as indicated in above certificate (At Sr. No. 11/ Sr. No. 12) will be considered as value of completed work for the purpose of eligibility under special technical criteria.
- (iv) Above format is for guidance only. Any certificate containing information asked for shall be considered.
- (v) In case of JV firm, these details are also required for all the members of the JV firm for one similar single work for a minimum of 10 % of advertised value of the tender (for works without composite components).
- (vi) In case of JV firm, these details are also required for all the members of the JV firm for one similar single work for a minimum of 10 % of cost of any component of work in separate sheet (for work with composite components).
- (vii) Only those works will be treated as composite works which consist of more than one distinct component of work such as Civil Engg. Works, S&T work, Electrical work, OHE work etc. and there is separate schedule for each such distinct components in the tender documents.
- (viii) No technical and financial credentials are required for tenders having value up to Rs. 50 lakhs.
- (ix) In case a work is started prior to 07 (seven) years, ending last day of month previous to the one in which tender is invited, but completed in last 07 (seven) years, ending last day of month previous to the one in which tender is invited, the completed work shall be considered for fulfillment of credentials.

- (x) If a work is physically completed and completion certificate to this extent is issued by the concerned organization but final bill is pending, such work shall be considered for fulfillment of credentials.
- (xi) If a part or a component of work is completed but the overall scope of contract is not completed, this work shall not be considered for fulfillment of technical credentials even if the cost of part completed work/component is more than required for fulfillment of credentials.
- (xii) In case a work is considered similar in nature for fulfillment of technical credentials, the overall cost of that work including PVC amount if any shall be considered and no separate evaluation for each component of that work shall be made to decide eligibility.
- (xiii) For col 7 & 12 -The value of final bill including PVC amount-if paid, or otherwise in case final bill is pending the contract cost in last approved variation statement plus PVC amount paid or cumulative amount paid up to last on-account bill including PVC amount and statutory deductions whichever is less, shall be considered as the completion cost of work/component.
- (xiv) In case, the Secondary Component(s) has/ have been defined in clause 15.5 above, the Attested copy of Completion Certificate of works executed by tenderer himself / the subcontractor (fully by any one or jointly i.e. partly by tenderer and remaining through subcontractor) during last five years, shall also be submitted in above Performa.

ANNEXURE-IV-(B)

(Para 16.1(d) and Note to para 15 Note No.(iii) (b) of General Instructions) Clause No. 11. (i), and explanation to clause 10 of part I of GCC APRIL-2022

COMPLETION CERTIFICATE (If the work is awarded by Concessionaire)

Name of Concessionaire Address and Contract details i.e.

Phone No.FAX, e-mail.

Letter **No**. Date:-......

1.1	Name of work /Project executed by the Concessionaire	
1.2	Name and Address of Authority which awarded work to the Concessionaire.	
1.3	Name of work awarded by the Concessionaire to the firm.	
2.	Contract Agreement (C/A) No. and date	
3.	Name of Firm with address	
4.	Nature of entity (Sole Prop. /Partnership firm/company/Joint	
	Venture firm/Registered Society	
	/Registered Trust etc.)	
5. (i)	In case of Partnership firm/JV/ Name and % share of individual partners/members.	
(ii)	In case of Sole Proprietorship, the name of sole proprietor	
6.	Original value of contract agreement.	
7	Completion Cost of Work	
7.1	in case final payments have been made- Contract Cost in last	
	approved variation statement plus PVC amount paid	
7.2	in case final bill is pending -	
(i)	the contract cost in last approved variation statement plus PVC amount paid	
(ii)	cumulative amount paid up to last on-account bill including PVC amount and statutory deductions	
8.	Date of award of contract	
9.	Has the work physically been completed in all respect as per contract agreement?	(Yes / No)
10. (i)	If yes, then actual date of physical completion.	
(ii)	Whether extension to DOC given with penalty or without penalty	
11.	Total payment made in above contract till the date of opening of	
	present tender along with financial year –wise break-up	
12	In case of composite work: (See note (vii) below)	

	Payment made for relevant distinct component of the work, out of	
	total payment made under Sr. No. 7 above.	
12.1	in case final payments for the component have been made- Cost of	
	component in contract in last approved variation statement plus	
	PVC amount paid	
12.2	in case final bill is pending -	
(i)	the Cost of component in contract in last approved variation	
	statement plus PVC amount paid	
(ii)	cumulative amount paid for the component up to last on account	
	bill including PVC amount and statutory deductions	
13.	Performance of Contractor (Satisfactory/Unsatisfactory)	

I hereby certify that above mentioned work has been physically completed in all respect as per contract agreement. Performance of the contractor while executing the work had been satisfactory.

Signature & Name of Authorized Person of the Concessionaire with Seal and Mobile No. of Issuing Person.

Note: -

- (i) Submission of false certificates by tenderer shall lead to, forfeiture of EMD and other action including penal action (Annexure-II).
- (ii) Copy of certificate duly self-attested shall be submitted along with tender document.
- (iii) Payment made as indicated in above certificate (At Sr. No. 9/ Sr. No. 10) will be considered as value of completed work for the purpose of eligibility under special technical criteria.
- (iv) Above format is for guidance only. Any certificate containing information asked for shall be considered
- (v) A self-attested copy of LOA and concessionaire agreement executed between concessionaire & Authority at Sr. No 1 above shall be submitted along with this completion certificate.
- (vi) In case of JV firm, these details are also required for all the members of the JV firm for one similar single work for a minimum of 10 % of advertised value of the tender (for works without composite components).
- (vii) In case of JV firm, these details are also required for all the members of the JV firm for one similar single work for a minimum of 10 % of cost of any component of work in separate sheet (for work with composite components).
- (viii) Only those works will be treated as composite works which consist of more than one distinct component such as Civil Engg. Works, S&T work, Electrical work, OHE work etc. and there is separate schedule for each such distinct components in the tender documents
- (ix) No technical and financial credentials are required for tenders having value up to Rs. 50 lakhs

- (x) In case a work is started prior to 07 (seven) years, ending last day of month previous to the one in which tender is invited, but completed in last 07 (seven) years, ending last day of month previous to the one in which tender is invited, the completed work shall be considered for fulfillment of credentials.
- (xi) If a work is physically completed and completion certificate to this extent is issued by the concerned organization but final bill is pending, such work shall be considered for fulfillment of credentials.
- (xii) If a part or a component of work is completed but the overall scope of contract is not completed, this work shall not be considered for fulfillment of technical credentials even if the cost of part completed work/component is more than required for fulfillment of credentials.
- (xiii) In case a work is considered similar in nature for fulfillment of technical credentials, the overall cost of that work including PVC amount if any shall be considered and no separate evaluation for each component of that work shall be made to decide eligibility.
- (xiv) For col 7 & 12 -The value of final bill including PVC amount-if paid, or otherwise, Incase final bill is pending the contract cost in last approved variation statement plus PVC amount paid or cumulative amount paid up to last on-account bill including PVC amount and statutory deductions whichever is less, shall be considered as the completion cost of work/ component.
- (xv) In case, the Secondary Component(s) has/ have been defined in clause 15.5 above, the Attested copy of Completion Certificate of works executed by tenderer himself / the subcontractor (fully by any one or jointly i.e. partly by tenderer and remaining through subcontractor) during last five years, shall also be submitted in above Performa.

ANNEXURE-IV-(C)

(Para 16.1 (d) and Note to para 15 Note No.(iii) b of General Instructions) Clause No. 11(i), and explanation to clause 10 of part I of GCC APRIL-2022

COMPLETION CERTIFICATE

(If the work is awarded by Public listed company)

Name of the public listed company Address and Contract details i.e. Phone No. FAX, e-mail.

Letter No.Date:-....

1.1	Name of work /Project	
1.2	Name and Address of the public listed company	
1.3	Number as incorporated/ registered in the National stock exchange or Bombay stock exchange	
1.4	Date of getting listed in NSE/BSE (document to be attached as per note (vi) below).	
1.5	Average Annual turnover of the public listed company in last three financial years excluding current financial year. (details to be attached as per proforma in annexure VIII as per note (vii) below)	
2.	Contract Agreement (C/A) No. and date	
3.	Name of Firm with address	
4.	Nature of entity (Sole Prop. /Partnership firm/company/Joint Venture firm/Registered Society /registered Trust etc.)	
5. (i)	In case of Partnership firm/JV/ Name and % share of individual partners/members.	
(ii)	In case of Sole Proprietorship, the name of sole proprietor	
6.	Original value of contract agreement.	
7	Completion Cost of Work	
7.1	in case final payments have been made- Contract Cost in last approved variation statement plus PVC amount paid	
7.2	in case final bill is pending -	
(i)	the contract cost in last approved variation statement plus PVC amount paid	
(ii)	cumulative amount paid up to last on-account bill including PVC amount and statutory deductions	
8.	Date of award of contract	
9.	Has the work physically been completed in all respect as per contract agreement?	(Yes / No)
10. (i)	If yes, then actual date of physical completion.	
(ii)	Whether extension to DOC given with penalty or without penalty	

11.	Total payment made in above contract till the date of opening of present tender along with financial year –wise break-up In case of composite work: (See note (vii) below) Payment made for relevant distinct component of the work, out of total payment made under Sr. No. 7 above.	
12.1	in case final payments for the component have been made- Cost of component in contract in last approved variation statement plus PVC amount paid	
12.2	in case final bill is pending -	
(i)	the Cost of component in contract in last approved variation statement plus PVC amount paid	
(ii)	cumulative amount paid for the component up to last on account bill including PVC amount and statutory deductions	
13	Performance of Contractor (Satisfactory/Unsatisfactory)	

I hereby certify that above mentioned work has been physically completed in all respect as per contract agreement. Performance of the contractor while executing the work had been satisfactory.

Date

Signature & Name of Person Authorized

By the Public listed Company with Seal and

Mobile No. of Issuing Person.

Note: -

Following documents regarding the **Public listed company** are required to be submitted along with the certificate **(Mandatory)**

- 1. Details of Average Annual turnover of the public listed company in last three financial years excluding current financial year (should be 500 Cr and above) issued by Chartered Accountant. These details need to be submitted as per the proforma of Annexure VIII.
- The copy of the documents regarding listing in the National stock exchange or Bombay stock exchange with details of status of listing as on date of opening of tender, duly selfattested.
- 3. The copy of the document of incorporation/ registration of the Public listed company (should be at least 5 years prior to date of opening of tender), duly self-attested.

4. The copy of document regarding Person Authorized by the Public listed Company to issue such certificate, duly self-attested.

- 5. The relevant copy of work order, bill of quantities, bill wise details of payment received duly certified by Chartered Accountant. TDS certificates for all payments received a copy of final/last bill paid by the public listed company in support of above work experience certificate duly self-attested.
- (i) The certificate shall not be taken into consideration if any of the above conditions, prerequisites is not fulfilled or required supporting mandatory documents are found deficient. Submission of false certificates by tenderer shall lead to, forfeiture of EMD and other action including penal action (Annexure-II).
- (ii) Above format is for guidance only. Any certificate containing required information asked for shall be considered
- (iii) In case of JV firm, these details are also required for all the members of the JV firm for one similar single work for a minimum of 10 % of advertised value of the tender (for works without composite components).
- (iv) In case of JV firm, these details are also required for all the members of the JV firm for one similar single work for a minimum of 10 % of cost of any component of work in separate sheet (for work with composite components).
- (v) Only those works will be treated as composite works which consist of more than one distinct component such as Civil Engg, Works, S&T work, Electrical work, OHE work etc. and there is separate schedule for each such distinct components in the tender document
- (vi) In case a work is started prior to 07 (seven) years, ending last day of month previous to the one in which tender is invited, but completed in last 07 (seven) years, ending last day of month previous to the one in which tender is invited, the completed work shall be considered for fulfillment of credentials.
- (vii) If a work is physically completed and completion certificate to this extent is issued by the concerned organization but final bill is pending, such work shall be considered for **fulfillment** of credentials.
- (viii) If a part or a component of work is completed but the overall scope of contract is not completed, this work shall not be considered for fulfillment of technical credentials even if the cost of part completed work/component is more than required for fulfillment of credentials.
- (ix) In case a work is considered similar in nature for fulfillment of technical credentials, the overall cost of that work including PVC amount if any shall be considered and no separate evaluation for each component of that work shall be made to decide eligibility.
- (x) For col 7 & 12 -The value of final bill including PVC amount-if paid, or otherwise in case final bill is pending the contract cost in last approved variation statement plus PVC amount paid or

cumulative amount paid up to last on-account bill including PVC amount and statutory deductions whichever is less, shall be considered as the completion cost of work/ component.

(xi) In case, the Secondary Component(s) has/ have been defined in clause 15.5 above, the Attested copy of Completion Certificate of works executed by tenderer himself / the subcontractor (fully by any one or jointly i.e. partly by tenderer and remaining through subcontractor) during last five years, shall also be submitted in above Performa.

ANNEXURE-V

Para 16.1 (f) of General Instructions) (Clause No.10.3 and explanation to clause 10 of Part-I of GCC APRIL-2022, with up to (date correction slip)

LIST OF AWARDED WORKS UNDER EXECUTIONAND/OR WORK AWARDED BUT NOT YET STARTED TILL DATE OF OPENING OF TENDER

(Mandatory for tenders more than Rs. 20 Cr value wherein eligibility criteria include Bid Capacity also, to evaluate Bid Capacity of tenderer)

ON .s. (1)	(2) Name & place of work	Organization for whom work is being carried out	Date of award of contract, Contract Agreement No. &	Original cost of work //Revised Cost (up to latest	(Original Fytandad)	তি Payment Received Till Date of opening of present tender	(G) (S) Balance amount of the work to be executed	(6) Balance period of work to be executed	(See notebelow)
1							(7)		
1 2									
2									

Date

Signature of Chartered Accountant

Signature of Tenderer/s with seal

NOTE:-

- (a) This statement should be submitted duly verified by Chartered Accountant.
- (b) In case of no works in hand, a 'NIL' statement should be furnished duly verified by charted Accountant.
- (c) In case of JV firm, the details of works with each member of JV is required to be submitted duly verified by Chartered Accountant.
- (d) In case, the tenderer/s failed to submit the above statement along with offer, their/his offer shall be considered as incomplete and will be rejected **summarily**.
- (e) N for column 10 –Number of years prescribed for completion of work for which bids has been invited.

- (f) 'B' is the value of existing commitments and balance amount of ongoing works with the tenderer to be completed in next 'N' years.
- (g) For N equal or more than column (9), Value of 'B'will be same as column (8)
- (h) For contracts not having any defined part financial /physical completion stages /milestones, and N < column (9) then the value of 'B' will be as per formula B=(8)*N/(9)
- (i) In case part financial / physical completion stages / milestone is defined in the contract's value of 'B' shall be calculated accordingly.
- (j) No technical and financial credentials are required for tenders having value up to Rs. 50 lakhs

ANNEXURE-VI

(Para 16.1 (h) of General Instructions)

Clause No.11(iii) Annex.I of Part-I of GCC APRIL-2022, with up-to-date correction slip.

LIST OF PLANTS & MACHINERY AVAILABLE ON HAND AND PROPOSED TO BE INDUCTED (OWN AND HIRED TO BE GIVEN SEPARATELY) FOR SUBJECT WORK.

Sr.	Particulars of	No. of	Kind	Capacity	Age &	Owned	Proposed to be	purchased
No.	Plants/Machinery	Unit	and		Conditions	by firm	Date Of	Likely date
			make				placing order	of receipt
1	2	3	4	5	6	7	8	9
1								
2								
3								
4								
5								
6								
7								

Note:

- (a) Indicate clearly, whether (i) Owned by firm, or (ii) To be purchased by firm giving date of placing order and likely date of receipt.
- (b) Optimum Plants and Machineries required to be deployed during execution of work.
 - (i) Earthwork in formation of New Line / Doubling/ Gauge Conversion Project: Poclain, JCB, Vibratory Roller, Grader, Dumpers, Tractors, Water tank etc.
 - (ii) Concreting work for bridge work: Concrete pump, Transit mixer as per requirement, Batching plant of suitable capacity, JCB, Needle vibrator 60/40mm etc.

Signature of Tenderer/s	
Dated:	

ANNEXURE-VII

(Para 16.1 (i) of General Instructions) Clause No.11 (iii) Annex.I of Part-I of GCC APRIL-2022, with up-to-date correction slip.

LIST OF PERSONNEL ORGANIZATION AVAILABLE ON HAND AND PROPOSED TO BE ENGAGED FOR THE SUBJECT WORK.

I	Name 8 Designation	&	Qualification	Professional experience	Remarks
1.	2		3	4	5
1					
2					
3					
4					
5					
6					
7					
8					

		I	I
Sign	nature of Tenderer/s		
Dat	nature of Tenderer/s red:		
	. —		

ANNEXURE-VIII

Reference -Para 10.2 & 17.15.2 of Tender Form (Second Sheet) of Annexure I of ITT of GCC April-2022

Each Bidder or each member of a JV must submit this Annexure separately:

NAME OF BIDDER/JV PARTNER:

Annual Contractual Turnover Data for the Previous 3/4 Years (Contractual Payment only)					
Year	Amount Currency	Exchange Rate	Indian National Rupees Equivalent		
Avera	ge Annual Contractual Turn	over for last 3 years			

- 1. The average annual contractual turnover shall be calculated as an average of "total contractual payments" in the previous three financial years. However, in case balance sheet of the previous year is yet to be prepared/ audited, the audited balance sheet of the fourth previous year shall be considered for calculating average annual contractual turnover.
- 2. The information supplied shall be substantiated by data in the audited balance sheets and profit and loss accounts for the relevant years in respect of the bidder or all members constituting the bidder.
- Contents of this form should be certified by a Chartered Accountant duly supported by Audited Balance Sheet duly certified by the Chartered Accountant.

SEAL AND SIGNATURE OF THE BIDDER

Certified that all figures and facts submitted in this form have been furnished after full consideration of all observations/notes in Auditor's reports.

> (Signature of Chartered Accountant) Name of CA:

> > **Registration No:**

(Seal)

Note: Client certificate from other than Govt Organization should be duly supported by Form 16A/26AS generated through TRACES of Income Tax Department of India.

ANNEXURE-IX

(Para 16.2.1(a)& 16.2.7(a) of General Instructions & Para 9.0 (ii) of General Instructions)

CERTIFICATE

(For sole proprietorship firm / Sole proprietorship firm participating as member of JV)

I(Indicate Name of Sole prop) S/o(Full address of Sole prop) Proprietor of M/s(Indicate Name of Proprietary firm) situated at(Full address of Sole prop firm) do hereby solemnly affirm & declare as under:-
1. That I, who is submitting the tender on behalf of the SOLE PROPRIETOR is the Proprietor of the firm working in the name & style of M/s
(Indicate Name – Proprietary firm) at
Deponent
Signature and Seal
VERIFICATION
I, the above named deponent do hereby solemnly affirm & verify that the contents of my above affidavit are true & correct. Nothing has been concealed and no part of it is false.
Deponent
Signature and Seal
Place:-
Date:-
- The stamp duty shall be governed by the provision of the law relating to stamp in. Force in that

Note: - The stamp duty shall be governed by the provision of the Law relating to stamp in Force in that State at the time when such AFFIDAVIT is being executed. Affidavit shall be affirmed before the Notary Public.

ANNEXURE-X

(Para 16.2.7 (a) of General Instructions)
Clause No. 17.6 of Annex.I Part-I of GCC APRIL-2022, with up-to-date correction slip)

MEMORANDUM OF UNDERSTANDING FOR JV

(The Memorandum of Understanding shall be submitted in following format on the nonjudicial stamp of Rs.500/- duly notarized by Notary Public)

NOW THIS Memorandum of Understanding is executed at (Name of Place) on this
date (DD/MM/YY) between M/s
(Name of first constituent and address) as the first party represented by Shri
and M/s (Name of 2 nd constituent and
address) represented by
Shri As the second party and so on 3 rd , 4 th &5 th subsequent parties. (The expression and words of first and second and other shall mean and include their heir's successors, assigns, nominees, execution, administrators and legal representatives respectively).
WHEREAS all the parties are engaged mainly in the business of execution of Civil Engineering and general contracts for various Government Departments and organizations.
AND WHEREAS the parties herein above mentioned are desirous of entering into a joint venture
for carrying out civil engineering and/or contract works in connection with Tender No.
(Name of work) "As mutually decided between members of Joint
Venture Agreement.
That we M/s (JV firm) on behalf of all members of this joint venture agreement agreed that M/s will be "Lead Partner" of this
Joint Venture.
That under this MOU, the work will be done jointly by M/s The first party and M/s the second and so onin the name and style of
(Name)(Joint venture firm).
That we JV firm M/s on behalf of all the members of JV firm shall be legally liable, severally and jointly responsible/ liable for the satisfactory/ successful execution/ completion of the works including maintenance period in all respects and in accordance with terms and conditions of the contract.

1.	That we M/s JV firm
2.	M/s(Name of Lead Firm) of JV firm shall be the lead member of the JV firm who shall have a majority% share of interest in the JV firm. The other
	(One/Two) members shall have following share: - M/s (Name of Second Firm) have
3.	That this JV shall be valid during the entire currency of the contract including the period of extension, if any, and the maintenance period after the work is completed.
4.	That we all the Joint Venture members authorize Mr./Ms
	sign the agreement or enter into contract in respect of the said tender, to receive payment, to witness joint measurement of work done, to sign measurement books and similar such action in respect of the said tender/contract. All notices/ correspondence with respect to the contract would be sent to this authorized member
5.	That no member of the JV shall have the right to assign or transfer the interest right or Liability in the contract without the written consent of the other members and that of the employer (DFCCIL) in respect of the said tender/contract.
6.	That we all the members of the JV certify that we have not been black listed or debarred by DFCCIL or any other Ministry/Department /PSU (Public Sector Undertaking) of the Govt. of India/ State Govt. from participation in tenders/contract in the past either in our individual capacity or as a member of the JV firm or partnership firm in which they were members/partners I/ We are aware that concealment / wrong information in regard to above shall make the contract liable for determination under Clause 62 of the General Conditions of Contract.
7.	That this Joint Venture MOU shall in all respect be governed by and interpreted in accordance with Indian Laws.

authorized signatory.

Now the parties have joined hands to form this MOU on this date
In witness thereof all/both the above named parties have set their respective hands on this MOU on the day, month and year first above mentioned, in the presence of the following witnesses:-
1. First party (authorized signatory)
2. Second party (authorized signatory)
3. Third party (if any) (authorized signatory)
With Seal of parties
Witnesses with name & full address:-
1
2
Date
Place
OTE: - Should MOU be in more than one separate page, each page shall be Signed by the

Annexure-XI

(Para 16.2.7.3(b) of General Instructions)
Clause No. 17.14.1 of Annex. I Part-I GCC APRIL-2022)

"LETTER OF CONSENT"

(To be submitted by Partnership Firm participating as member of JV)

We the following partners of N	M/s(Indicate name of firm)
(1)	(2)
(3)	(4)
consent on behalf of	(6)(1) M/s(Indicate name of firm in favour of dicate name of Partner, whose specimen signature are appended
in conr	Venture Agreement with dicate name of other firm's) having office at nection with T. NoName of work to sign & nent and all other required documents pertaining to above said
	s of this letter of consent & accept the same and we hereby agree things of them or any documents executed by the said partner in ent on behalf of firm.
This letter of consent is made	at on
Name & Signature of Partner/s	S
DATE	Place
	1
	2
	3
	4
	5

Seal of the Firm

Note:- The stamp duty of Rs. 500/- or shall be governed by the provision of the Law relating to stamp in force in that State at the time.

Annexure-XII

(Para 16.2.7.1 of General Instructions) & clause No. 17.14.2, 17.14.3 © and cl.15 ofAnnex I Part-I of GCC APRIL-2022, with up-to-date correction slip

SPECIAL POWER OF ATTORNEY

(To be submitted by Private/Limited Companies, Sole P member of JV) BE IT KNOWN to all that I (Indicate	
Prop.) at the Company/Proprietary firm/HUF (Indie Proprietary firm/ HUF)	cate Name of Company / Sole
having its office at	riage (Indicate Name of m/HUF as our Attorney, whose MOU/ JV Agreement & all other of other Co. /Prop. firm)
We/ I have read the content of this Special Power of Attornership agree to ratify & confirm & do hereby ratify & lawfully done or caused to be done by our said Attorney.	
In witness where of I (Indicate name of Director/ S M/s (Indicate name of Co. / Prop. Firm/HUF) the Proprietor has executed this Power of Attorney.	
	For M/s
(Sign. of Shri)	(Sign& Seal)
Date:	Place

The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when such Power of Attorney is being executed. The Power of Attorney shall duly registered with registrar or notarized.

(For private/ limited company as member of JV- the annexure XII is required even if MOU/JV agreement is signed by the authorized/ Power of attorney holder himself as per the Copy of Resolution)

(For sole proprietor firm/HUF as member of JV- Not required if MOU/JV agreement is signed by the proprietor of the sole proprietor firm/ karta of HUF himself)

1.

Annexure-XIII

(Para 16.2.3 (b) of General Instructions) & clause No. 14 (a)(ii), 15 Annex I Part-I ofGCC APRIL-2022, with up-to-date correction slip

SPECIAL POWER OF ATTORNEY (For Partnership Firms only)

	BE IT KNOWN to al	I that we (1)	(2).		(3)
(4)	(5)	all th	e partners of	the firm	having its
register	red office at		do hereby, fo	r and on beha	alf of the said firm
appoint	Shri	(Name& design	nation) Specia	I Attorney of	the said firm and
authori	ze the said Shri	(naı	me), whose sp	ecimen signa	ture are appended
below,	to do all or any of the	ne following acts	deeds and/or	things on beh	alf of the said firm
and to	represent the firr	n in respect for	the tender	No	(Name of
work)		invited by D	FCCIL.		
То арр	ear before office of I	FCCIL related to	the process of	tendering for	the above
said ter	nder.				

- 2. To procure/download the tender documents for the above said tender.
- 3. To digitally sign the above said tender document and for uploading the offer on www.ireps.gov.infor the said Tender. In case the offer is submitted by the person other than those who is appointed as above and there is difference between the name of the person authorized as above and the person who digitally submitted the offer then our offer shall be deemed to be summarily rejected.
- 4. To attend meetings and submit clarifications including negotiations, if any, called by DFCCIL.
- 5. To sign the agreement and other relevant documents & receive payment on behalf of firm,
- 6. To co-ordinate measurement through contractor's authorized engineer, witness measurement, sign measurement books on behalf of firm.
- 7. To compromise, settle, relinquish any claim(s) preferred by the firm, sign no claim certificate and refer all or any disputes to arbitration.

We/I have read the content of this Special Power of Attorney & accept the same and We/I hereby agree to ratify & confirm & do hereby ratify & confirm all acts, deeds & things lawfully done or caused to be done by our said Attorney.

		Executants Partner
(Signature of Sri)		(Name & signature)
DATE	1	
	2	
	3	
Place :-	4	
Seal of Firm		Seal of Firm

Note: - The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when such Power of Attorney is being executed. The Power of

Attorney shall duly register with registrar or notarized.

(Required even if one or more Partners are authorized in the Partnership Firm to sign on behalf of the Firm)

Annexure-XIV

(Para 16.2.1 (b) of General Instructions) & clause No. 15 Annex I Part-I of GCC APRIL-2022, with up-to-date correction slip

SPECIAL POWER OF ATTORNEY

(For Sole Proprietor Firm only) BE IT KNOWN

	•	• •		
	to all that I Sole Proprietor of the fi		_	_
	Shri (Name& designation w			
	authorize the said Shri (na	•	_	• •
	to do all or any of the following acts dee represent the firm in respect for the tender	ds and/or thing	s on behalf of	the said firm and t
	No(Name of work)		invited by	
	DFCCIL.			
1.	To appear before office of DFCCIL related to	the process of te	endering for the	e above said tender.
2.	To procure/download the tender documents	s for the above sa	aid tender.	
3.	To digitally sign the above said tender dowww.ireps.gov.infor the said Tender.	cument and for	uploading the	e offer on
4.	To attend meetings and submit clarifications	including negoti	ations, if any, o	called by DFCCIL.
5.	To sign the agreement and other relevant of firm,	documents & rec	eive payment	on behalf
6.	To co-ordinate measurement through cormeasurement, sign measurement books on		rized engineer	r, witness
7.	To compromise, settle, relinquish any claim certificate and refer all or any disputes to Ar			no claim
	I have read the content of this Speci			
	and I hereby agree to ratify & confirm & do things lawfully done or caused to be done by			, deeds &
(Signature	e with name of Power attorney Holder)	(Name & signat	cure of sole proprieto
	Dated			
	Place		(Seal of Firm)

Note: - The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when such Power of Attorney is being executed. The Power of Attorney shall duly register with registrar or notarized.

(Not required if tender is uploaded by Proprietor himself)

Annexure-XV

(Para 16.2.1 (b) of General Instructions) & clause No. 15 Annex I Part-I of GCC APRIL-2022, with up-to-date correction slip

SPECIAL POWER OF ATTORNEY

(For Private/Limited companies only)

BE IT KNOWN To all that (Name of firm) having its registered office at
 To appear before office of DFCCIL related to the process of tendering for the above said tender.
 To download the tender documents for the above said tender. To digitally sign the above said tender document and for uploading the offer on www.ireps.gov.in for the said Tender.
4. To attend meetings and submit clarifications including negotiations, if any, called by DFCCIL.
5. To sign the agreement and other relevant documents & receive payment on behalf of Company.
6. To co-ordinate measurement through contractor authorized engineer, witness measurement, sign measurement books on behalf of Company.
7. To compromise, settle, relinquish any claim(s) preferred by the firm, sign no claim certificate and refer all or any disputes to arbitration. We have read the content of this Special Power of Attorney & accept the same and we hereby agree to ratify & confirm & do hereby ratify & confirm all acts, deeds &things lawfully done or caused to be done by our said Attorney.
(Signature of Shri)
Authorized signatory of the firm
Dated
Place Seal of Firm


Note: - The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when such Power of Attorney is being executed. The Power of Attorney shall duly registered with registrar or notarized.

Required even if tender documents are submitted by the authorized/ power of attorney holder himself as per resolution passed by Board of Directors

ANNEXURE-XVI

MODEL FORM OF BANK GUARANTEE BOND FOR PG

To CPM DFCCIL, Ajmer



fully and properly carried out by the said Contractor(s) and accordingly discharges this
guarantee. Unless a demand or claim under this guarantee is made on in writing on or before
the we shall be discharged from all liability under this guarantee thereafter.
6. We (Indicate the name of bank) i.e.
(name, address and branch) further agree with the government
that the Government shall have the fullest liberty without our consent and without affecting
in any manner our obligations hereunder to vary any of the terms and conditions of the said
Agreement or to extend time of performance by the said contractor(s) from time to time or
to post opens for any time or from time to time any of the powers exercisable by the
Government against the said, Contractor(s) and to further or enforce any of the terms and
conditions relating to the said agreement and we shall not be relieved from our liability by
reason of any such variation, or extension being granted to the said Contractor(s) or for any
forbearance, act or commission on the part of the Government or any indulgence by the
Government to the said Contractor(s) or any such matter or thing whatsoever which under
the law relating to sureties would, but for this provision, have effect of so relieving us.
7. This guarantee will not be discharged due to the change in the constitution of the bank
or the contractor(s)/Supplier(s).
8. We (indicate the name of bank) i.e.
(Name, address and branch code) lastly undertake not to revoke
this guarantee during its currency except with the previous consent of the Government in
writing.
Dated the day of2020
For(indicate the name of bank)
i.e (Name, address and branch code)

ANNEXURE-XVII

(Para 16.2.7.4 (c) of General Instructions &Clause No. 17.14.3 (a) of Annex.I Part-I of GCC APRIL-2022, with up-to-date correction slip)

SPECIMEN BOARD'S RESOLUTION OF A PRIVATE/LIMITED COMPANY FORENTERING INTO JV WITH OTHER ENTITIES

<u> </u>	THE CHIER ENTITIES
(Da	ract from the minutes of meeting of Board of Directors of the company held on
	DLVED THAT (Name of the company) have decided to icipate for the said tender for the work of
Firm	ne of the work) in joint venture with M/s (Name of the other /Firms or company/companies with addresses) in name and style of the JV
pers subn pres	on of the company) is hereby authorized to execute & sign all necessary documents for mission of tender documents, JV Agreement and any documents in connection with ent tender on behalf of company etc. For the above mentioned work on behalf of the pany.
Sign	ned by Managing Director/ Director/ Company Secretary Of the Company
Not	<u>te:</u> -
1.	Stipulations in the above specimen Board's Resolution are for guidance only. Companies can incorporate other stipulation /stipulations relevant with the tender and formation of JV, if required.
2.	The above Annexure should be executed on the Letter Head of the company.

Annexure-XVIII

Clause No. 16.2.7.3(c) of General Instructions & Clause No. 17.14.1 (c) and 15 of Annex.I Par GCC APRIL-2022, with up-to-date correction slip

SPECIAL POWER OF ATTORNEY (For Partnership Firms participating as a member of JV only)

We the following partners of M/s	(Indicate name of firm)
(1)2	
6having it	s office athereby give our consent e name of firm) in favour of Mr
Joint Venture Agreement with firm's) having office at	cimen signature are appended below, for entering into M/s (Indicate name of other in connection with T. No
Name of work to sign & exc documents pertaining to above said te	ecute the MOU, JV agreement and all other required ander.
·	do hereby ratify & confirm all acts, deeds & things our said Attorney.
	Executants Partner
(Signature of Sri)	(Name & signature)
DATE	1
	2
Place	3
	4
Seal of Firm	Seal of Firm

Note:- The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when such Power of Attorney is being executed. The Power of Attorney shall duly registered with registrar or notarized. Required even if MOU/JV agreement is signed by one or more partners authorized in the Partnership Firm as per the Partnership deed, letter of consent.

DFCCIL, Ajmer.

ANNEXURE-XIX

Clause No. 16.1(g) of General Instructions & Clause No. 10.3 Annex.I Part-I of GCC APRIL-2022, with up-to-date correction slip

(ON THE LETTER HEAD OF CHARTERED ACCOUNTANT)

(Mandatory and applicable for tenders valuing more than Rs 20 Cr to calculate Bid

, , , , , , , , , , , , , , , , , , , ,	ğ	
Capacity of tenderer- For value of A)		
' '		
To		
CPM		
CLIM		

Sub: -Construction works executed and payment received

It is to certify that construction works executed and payment received through construction works of M/s (Name of firm) during the previous three financial years and the current financial year (up-to-date of inviting tender), as extracted from, Balance sheet/ certificate issued by the employer/ client, Form 16, Form 26AS etc. are as under: -

Sr.	Financial year	Work executed And Payment received
No.		through construction works
1.	Current year (Say A)	
2.	A-1	
3.	A-2	
4.	A-3	

Yours sincerely,

Date:	(Name & Sign. Of Authorized Signatory)
	Seal of firm
	Registration No:-
	E-Mail: -

Note:

- (a) In case of JV firm details of construction works executed by each member of JV is required to be submitted.
- (b) In case, the tenderer/s failed to submit the above statement (for tenders valuing more than 20 Cr) along with offer, their/his offer shall be considered as incomplete and will be rejected summarily.

Annexure –XX

Clause No. 16.2.7.5(d) of General Instructions & Clause No. 14(f)(iii) and 15 of Annex.-I Part-I of GCC APRIL-2022, with up-to-date correction slip

SPECIAL POWER-OF-ATTORNEY (For LLP Firm incorporated under LLP Act)

KNOW ALL MEN BY THESE PRESENTS: WHEREAS M/S
(Name of LLP & LLPIN number) is a LLP Firm registered under the
LLP Act, 2008, and having its registered office at
(hereinafter called the 'LLP'). AND WHEREAS by its resolution No passed in the
meeting held on of the Partners of the LLP (LLP name) have decided to
participate in the tender No invited by DFCCIL for the
work namely "".
I(name and designation) the authorized representative of M/S
(name of LLP) duly authorized in this behalf by aforesaid
resolution do hereby irrevocably constitute, nominate, appoint and authorize Mr./Ms
(designation)(address)&Mr./Ms./Mr./
Ms(designation)(address) who
is/are presently holding the above mentioned position in the LLP as our true and lawful attorney
(hereinafter referred to as "Attorney") of the LLP to jointly or severally exercise all or any of the
following powers for and on behalf of M/S (name of LLF
& LLPIN number) in respect of the aforesaid tender Invited by the DFCCIL:
1. To appear before office of DFCCIL related to the process of tendering for the above said
tender.
2. To download the tender documents for the above said tender.
3. To digitally sign the above said tender document and for uploading the offer on
www.ireps.gov.infor the said Tender.
4. To attend meetings and submit clarifications including negotiations, if any, called by DFCCIL.
5. To sign the agreement and other relevant documents & receive payment on behalf of firm.
6. To co-ordinate measurement through contractor authorized engineer, witness
measurement, sign measurement books on behalf of firm.
7. To compromise, settle, relinquish any claim(s) preferred by the firm, sign no claim certificate
and refer all or any disputes to arbitration
The LLP agrees and undertakes that in the event of any change in the constitution of the LLP,
the rights and obligations of the LLP shall continue to be in full force without any effect
thereof. The LLP undertakes that it shall not cancel or amend this power of Attorney without
obtaining previous written consent of DFCCIL.
AND the LLP hereby agrees that all acts, deeds or things lawfully done by the said Attorneys
or either of them under the authority of this power shall be construed as acts, deeds and
things done by the LLP and the LLP hereby undertakes to confirm and ratify all and
whatsoever the said Attorneys or either of them shall lawfully do or cause to be done by
virtue of the powers hereby given.

IN WITNESS WHEREOF this deed has been signed and sealed by WITNESS	ES:	
Signature Name: Signatures of authorized representative & Seal Address of representative	LLP	authorized
Name of (Executants): Designation:		
Signature Name: Address:		
Specimen Signatures of Attorney Holder(s) in token of acceptance: (1) Name		

Note: - The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when such Power of Attorney is being executed. The Power of Attorney shall duly registered with registrar or notarized. Required even if tender documents are submitted by the authorized/ power of attorney holder himself as per resolution passed by Partners of the LLP.

(Seal and signature of Notary Public)

Annexure -XXI

Clause No. 16.2.5(c) of General Instructions & Clause No. 14(f)(iii) Annex.I Part-I of GCC APRIL

	To be printed on Firm's letter head) XTRACT OF THE RESOLUTION PASSED AT THE MEETING OF THE PARTNER
C	DF (LLP Name) having LLPIN of 20
	Hereinafter referred to as LLP) HELD ON (Date) AT (Address
_	Whereas the Board has been described about NI
	No issued by DFCCIL for the work
r	name"
P	artners discussed the matter and after discussion following resolution was passed:
_	RESOLVED THAT the LLP (LLP name) shall participate in the above tender Resolve
	urther that the LLP/Partners authorize(s), Mr./ Ms & Mr./ Ms
	(name and designation) of the LLP, to jointly or severally sig
	and submit all the necessary papers, letters, forms, quotes, bids etc., negotiate, discuss, agree t
	nake any amendments, alterations or modifications thereto and to make representation
	ubmit papers, affidavits and to do any other act and complete requisite formalities on behalf of
	he LLP in connection with completion of aforesaid tender work and to enter into liability agains
	he LLP.
	desolved further that LLP/Partners authorize(s) Mr./Ms(Name an
	Designation) of the LLP to execute Power of Attorney in terms of this resolution in favour of the Power of Attorney in terms of this resolution in favour of the Power of Attorney in terms of this resolution in favour of the Power of Attorney in terms of this resolution in favour of the Power of Attorney in terms of this resolution in favour of the Power of Attorney in terms of this resolution in favour of the Power of Attorney in terms of this resolution in favour of the Power of Attorney in terms of this resolution in favour of the Power of Attorney in terms of this resolution in favour of the Power of Attorney in terms of this resolution in favour of the Power of Attorney in terms of this resolution in favour of the Power of Attorney in terms of this resolution in favour of the Power of Attorney in terms of this resolution in favour of the Power of Attorney in terms of the Power of Attorney in the Power of
	//r./Ms & Mr./Ms the person(
	bove named.
	the acts done and documents executed by such above named authorized person(s) shall be binding on the LLP.
	or the Organization,
	Seal of LLP & Signature of authorized person)
1.	lame of authorized person:
٨	
	iocianation.
C	Designation:
C	Place:
C P	
D P	lace:
P C	lace: Pated:
P C	rlace: Pated: Executed and Signed before me on thisday of At(place).
P C	Place: Pated: Executed and Signed before me on thisday of At(place). (Seal and signature of Notary Public)
P C	rlace: Pated: Executed and Signed before me on thisday of
P C	Place: Pated: Executed and Signed before me on thisday of At(place). (Seal and signature of Notary Public) Note:-
P E A	Place: Dated: Executed and Signed before me on thisday of
P C	Place: Pated: Pa
P E A	Place: Dated: Executed and Signed before me on thisday of

attorney holder himself as per resolution passed by Partners of LLP firm.

Annexure -XXII

Clause No. 16.2.6(c) of General Instructions & Clause No. 14(e)(iii) and 15 of Annex.I Part-I of GCC APRIL-2022 ,with up-to-date correction slip

SPECIAL POWER-OF-ATTORNEY

(For Registered Society & Registered Trust)

KNOW ALL MEN BY THESE PRESENTS: WHEREAS M/S (Name of
Registered Society / Registered Trust) is a Registered Society / Registered Trust registered under
the Act (Name of the act vide which registered), and having
its registered office at (hereinafter called the 'Registered Society / Registered Trust ').AND WHEREAS by its resolution No passed in the meeting held on of the
Executive Member of the Registered Society / Registered Trust the Registered Society /
Registered Trust (Registered Society / Registered Trust name) have decided
to participate in the tender No invited by DFCCIL for the work namely ""
I(name and designation) the authorized representative of M/S(name of Registered Society / Registered Trust) duly authorized in this behalf by aforesaid resolution do hereby irrevocably constitute, nominate, appoint and authorize Mr./Ms.
(designation)(address)& Mr./
Ms./Mr./Ms(designation)(address) who
is/are presently holding the above mentioned position in the Registered Society /
Registered Trust as our true and lawful attorney (hereinafter referred to as "Attorney") of
the Registered Society / Registered Trust to jointly or severally exercise all or any of the
following powers for and on behalf of M/S (name of
Registered Society / Registered Trust) in respect of the aforesaid tender Invited by DFCCIL:
1. To appear before office of DFCCIL related to the process of tendering for the above said
tender.
2. To download the tender documents for the above said tender.
3. To digitally sign the above said tender document and for uploading the offer on
www.ireps.gov.infor the said Tender.
4. To attend meetings and submit clarifications including negotiations, if any, called by
DFCCIL.
5. To sign the agreement and all other required documents & receive payment.
6. To co-ordinate measurement through contractor authorized engineer, witness
measurement, sign measurement books on behalf of Registered Trust/Society.
7. To compromise, settle, relinquish any claim(s) preferred by the firm, sign no claim
certificate and refer all or any disputes to arbitration
The Registered Society / Registered Trust agrees and undertakes that in the event of any
change in the constitution of the Registered Society / Registered Trust, the rights and
obligations of the Registered Society / Registered Trust shall continue to be in full force
without any effect thereof.

The Registered Society / Registered Trust undertakes that it shall not cancel or amend this power of Attorney without obtaining previous written consent of DFCCIL. AND the Registered Society / Registered Trust hereby agrees that all acts, deeds or things lawfully done by the said Attorneys or either of them under the authority of this power shall be construed as acts, deeds and things done by the Registered Society / Registered Trust and the Registered Society / Registered Trust hereby undertakes to confirm and ratify all and whatsoever the said Attorneys or either of them shall lawfully do or cause to be done by virtue of the powers hereby given.

virtue of the powers	s hereby giv	en.						
N WITNESS WHERE	OF	this	deed	has	been	signed	and	sealed
Shripresence of: WITNESSES:	(name aı	nd designat	tion), on	this	da	y of	2	0 , in
Signature I Address:	Name:			8	-	Registered	•	esentative /
				(Name of Executant Designation	-	d	
Signature Name: Address:								
Specimen Signature	s of Attorne	ey Holder(s)	in token	of acc	eptance:			
(1)Name		Signature		···				
(2Name)		Signature.						
Executed and	•	fore me		this	day	of		
				(Seal olic)	and sign	nature of	Notary	

Note:- The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when such Power of Attorney is being executed. The Power of Attorney shall duly registered with registrar or notarized. (Required even if tender documents are submitted by the authorized/ power of attorney holder himself)

Annexure-XXIII

Clause No. 16.1(n) of General Instructions Information and particulars in terms of Para 11(a) and11(b) of General Instructions and Clause No. 16 of Annexure-I Part-I of GCC APRIL-2022, with up-to-date correction slip.

(i) Information and particulars regarding employed retired Railway/DFCCIL Engineer (s)/ Officer(s) of the Gazetted rank.

Sr. No.	Name of retired gazette Officer/ Engineer	Date	of	Details	ofpermission
	with Designation	Retirement		obtained	(wherever
				applicable)	
1.					
2.					
3.					

(ii)Information and particulars regarding retired Railway/DFCCIL Engineer (s)/ Officer(s) of the Gazetted rank being one of the partners in the partnership Firm/ Joint venture/registered Society/ registered firm/ LLP etc

Name	of	retired	gazette	Officer/	Date of Retirement	Details	of	permission
Enginee	r wit	h Designa	ation			obtained	applicable)	(wherever
				Name of retired gazette Engineer with Designation	-			Name of retired gazette Officer/ Date of Retirement Details of obtained applicable) Date of Retirement Details of obtained applicable

(iii)Information and particulars regarding retired Railway/DFCCIL Engineer (s)/ Officer(s) of the Gazetted rank being director in the company

Sr. No.	Name of retired gazette Officer/	Date of Retirement	Details of	permission
	Engineer with Designation		obtained applicable)	(wherever
1.				
2.				
3.				

Note:- 1. Details as per the above format shall be furnished by the tenderer. The format should not be left blank. In case of there being no such retired Gazetted Railway/DFCCIL Officer/Engineer, Nil to be furnished in the format.

- 2 In case details are not submitted in terms of Para 11(a) by the tenderer, their offer shall be summarily rejected.
- 3 Also submit the document of permission from the President of India or any officer, duly authorized by him in this behalf, in case (i) where such Engineer or officer had not retired from government service at least 1 year prior to the date of submission of the tender (ii) where such Engineer or officer is a partner or director as the case, in partnership firm or an incorporated company,.

(iv)Information and particulars in terms of Para 11(b) of General instructions regarding Relative(s) employed in gazette capacity on Railway/DFCCIL

Sr. No.	Name of the relative who is employed in gazette capacity on Relation	
	Railway/DFCCIL with Designation	
1.		
2.		
3.		

Note :- 1. Details as per the above format shall be furnished by the tenderer. The format should not be left blank. In case of there being no such relative, Nil to be furnished in the format.

2. In case details are not submitted in terms of Para 11(b) of General Instructions by the tenderer, their offer shall be summarily rejected.

Signature of the tenderer	
Name	

Annexure-XXIV

Clause No. 16.2.7.5(c) of General Instructions Partner's Resolution of LLP Firm for entering into Joint Venture (To be printed on LLP Firm's letter head)

EXTRACT OF THE RESOLUTION PASSED AT THE MEETING OF THE PARTNERS
OF (LLP Name) having LLP IN of 20) (hereinafter referred to
as LLP) HELD ON (Date) AT (Address) Whereas the
Partners have been described about NIT No issued
by DFCCIL for the work namely
"". Partners discussed the matter and after discussion following resolution was passed:
RESOLVED THAT the LLP (LLP name) shall participate in the above tender in Joint
Venture and for the purpose the LLP shall enter into and execute joint venture agreement,
with M/S & M/S (name of
other constituent(s) of joint venture).
Resolved further that the LLP/Partners authorize(s), Mr./ Ms&
Mr./ Ms (name and designation) of the LLP, to jointly or severally,
sign joint venture agreement, and to sign such other documents and to do any other act and
complete requisite formalities on behalf of the LLP in connection with completion of aforesaid
tender work and to enter into liability against the LLP.
Resolved further that LLP/Partners authorize(s) Mr./Ms(name and
designation) of the LLP to execute Power of Attorney in terms of this resolution in
favour of Mr./Ms Mr./Ms the person(s)
above named.
The acts done and documents executed by such above named authorized person(s) shall be
binding on the LLP.
For the Organization,
(Seal of LLP & Signature of authorized person)
Name of authorized person:
Designation:
Place:
Dated:
Executed and Signed before me on thisday of
(Seal and signature of Notary Public)

Annexure: XXV

Clause No. 16.2.5(d) of General Instructions

POWER-OF-ATTORNEY BY A LLP Firm (incorporated under LLP Act) for entering into JOINT VENTURE AGREEMENT.

(to be executed non judicial stamp paper of appropriate value as per law of state concerned Non Judicial stamp paper should be purchased in the name of the LLP)

KNO	N	ALL	MEN	BY	THESE	PRESEN	TS:	WHERE	AS	M/S	
							. (name	of LLP &	LLPIN	number)) is a
LLP r	egister	ed unde	r the LL	P Act, 2	2008, an	nd having	g its reg	istered c	office a	t	
								on No			
the i	meeting	g	held	-		of			Partne	•	of
		LLP,		_							
								participat			
No								CIL for th			
<i>"</i>								' in Joir	nt Vent	ture and	l for the
purp	ose	the	LLP	shall	enter	into		execute		joint	venture
ć	agreem	ent	with		M/	S					&
M/S_					_(name	of othe	r consti	ituent(s)	of joir	nt ventu	ire) AND
											ure) shall
						l joint ve					
			,								5
			=		_	-		rized re	-		
		•						•			do hereby
				-				ze			
		(designa	ition)		(addres	s)		_& M	r./ N	√ls. V	1r./ Ms.
		(desig	nation)		(a	ddress)_				who	is/are
prese	ently ho	olding th	e above	e mentic	ned po	sition in	the LLI	P as our	true ai	nd lawfu	ıl attorney
(here	inafter	referred	d to as "	'Attorne	y") of th	ne LLP to	jointly	or sever	ally exe	ercise all	or any of
the	follo	wing	powers	for	and	on	behalf	of	M/S		
		-			(Name	of LLP	& LLP	IN numb	oer) in	connec	ction with
	said bio				•				•		

- 1. To enter into and execute and sign JOINT VENTURE agreement, draft of which has been approved by the LLP, on behalf of the LLP with above named constituents for participating in the aforesaid bid of the DFCCIL on behalf of the LLP.
- 2. To sign and submit all the necessary papers, letters, forms, quotes, bids etc.
- 3. To do any other act and complete requisite formalities on behalf of the LLP in connection with completion of aforesaid tender work and to enter into liability against the LLP.

4. And generally, to do all such acts, deeds or things as may be necessary or proper for the purposes mentioned above.

The LLP agrees and undertakes that in the event of any change in the constitution of the LLP, the rights and obligations of the LLP shall continue to be in full force without any effect thereof.

The LLP undertakes that it shall not cancel or amend this power of Attorney without obtaining previous written consent of DFCCIL.

AND the LLP hereby agrees that all acts, deeds or things lawfully done by the said Attorneys or either of them under the authority of this power shall be construed as acts, deeds and things done by the LLP and the LLP hereby undertakes to confirm and ratify all and whatsoever the said Attorneys or either of them shall lawfully do or cause to be done by virtue of the powers hereby given.

	•	, 0							
IN	WITNESS	WHEREOF	this	deed	has	been	signed	and	sealed
of	20	(name , in presence of		desigi	nation),	on	this	•••••	day
WITN	ESSES:								
	Signature Name: Address:					•	res ontative &		authorized LLP:
	Address:					Name of Designation		ed repi	resentative:
	Signature								
	Name:								
	Address:								
Specir	men Signature:	s of Attorney Ho	older in	token of	f accept	ance:			
(1)Na	me	Signa	ture						
(2)Na	me	Signa	ature						
		Signed before				da	y of	At	.(place).

(Seal and signature of Notary Public)

Note:- The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when such Power of Attorney is being executed. The Power of Attorney shall duly registered with registrar or notarized. Required even if tender documents are submitted by the authorized/ power of attorney holder of the LLP firm himself

1.

2.

ANNEXURE-XXVI

(Para 16.2.7.6 (c) of General Instructions)

<u>SPECIMEN RESOLUTION OF EXECUTIVE COMMITTEE OF REGISTERED</u> <u>SOCIETY/TRUST</u> (To be <u>printed on registered society/ trust's letter head)</u>

FOR ENTERING INTO JV WITH OTHER ENTITIES

	Extract from the minutes of meeting of Executive Committee of Registered Society/Trust held							
o	n							
	(Date) at the office of the Registered Society/Trust situated at (Address of the Registered Society/Trust).							

	RESOLVED THAT (Name of the Registered Society/Trust) have							
	decided to participate for the said tender for the work of							
	M/s (Name of the other Firm/Firms or company/companies/							
	Registered Society/Trust with addresses) in name and style of the JV firm(Name of the Joint Venture firm).							
	Timi							
	ELIPTHED DESCRIVED THAT Shri							
	FURTHER RESOLVED THAT Shri (Name and designation of authorized person of the Registered Society/Trust) is hereby authorized to execute & sign all necessary							
	documents for submission of tender documents, JV Agreement and any documents in							
	connection with present tender on behalf of Registered Society/Trust etc. For the above							
	mentioned work on behalf of the Registered Society/Trust.							
	Name and Signed by authorized							
	Executants/s of Registered Society/Trust							
	Note:-							
	Stipulations in the above specimen Resolution are for guidance only. Registered							
	Society/Trust can incorporate other stipulation /stipulations relevant with the tender and							
	formation of JV. if required.							

The above Annexure should be executed on the Letter Head of Registered Society/Trust.

Annexure-XXVII

(Para 16.2.7.6 (c) of General Instructions)

SPECIAL POWER OF ATTORNEY

(To be submitted by Registered Society/Trust participating as member of JV) BE

IT KNOWN to all that I (Indicate name of authorized signature of the Registered								
Society/Trust) at the Registered Society/Trust (Indicate Name of Registered								
Society/Trust) having its office at do hereby for and on behalf of the said								
Registered Society/Trust appoint ShS/o Shriage(Indicate Name of								
Nominee with full address) of the Registered Society/Trust as our Attorney, whose specimen								
signature are appended below to execute the MOU/ JV Agreement & all other required								
documents with M/s (Indicate Name of other Co. /Prop. firm/ Registered								
Society/Trust) Situated at in connection with the following tender invited by DFCCIL:-								
"T. NoName of work""								
We/ I have read the content of this Special Power of Attorney & accept the same,								
and we/ I hereby agree to ratify & confirm & do hereby ratify & confirm all acts, deeds &								
things lawfully done or caused to be done by our said Attorney.								
In witness where of I (Indicate name of Authorized signatory of the Registered								
Society/Trust) Of (Indicate name of Registered Society/Trust) the above named								
Authorized signatory has executed this Power of Attorney.								
(Name of Everytopte /a of Desistand Cosists /Tayot)								
For(Name of Executants/s of Registered Society/Trust)								
(Name, address and Sign. of Power of Attorney holder								
Shri)								
(Sign& Seal)								
Diaco								
Place								
Date:								

Note:- The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when such Power of Attorney is being executed. The Power of Attorney shall duly registered with registrar or notarized.

Required even if tender documents are submitted by the authorized/ power of attorney holder of Registered Society/ firm himself

ANNEXURE-XXVIII

DFCCIL CONTRACT AGREEMENT OF WORKS (charged to EBR(IF) CONTRACT

AGREEMENT NODATEDDATED
ARTICLE OF AGREEMENT made on this day in the year Two Thousand and
between the President of India, acting through the(DFCCIL) Administration having
its office at Ajmer hereinafter called the 'DFCCIL" of the first and part and
Name of Contractor hereinafter called the 'Contractor' of the second part and
Indian Railway Finance Corporation Limited hereinafter called the 'IRFC' of the third part having
its office at (GSTIN of billing unit, IRFC).
First part, second part and third part collectively hereinafter called the 'Parties'.
WHEREAS the contractor has agreed with the DFCCIL for performance of the works
set forth in the schedule hereto annexed upon the Standard General Condition of Contract
corrected up to latest correction slips and the Specifications of theDFCCII
corrected up to latest correction slips and the Specifications of the DFCCIL, corrected
up to latest correction slips and the Special Condition and Specifications, if any, and in conformity
with the Drawings here-into annexed AND WHEREAS the performance of the said works is an act
in which the public are interested.

It is agreed by and between the parties that DFCCIL shall continue to be held responsible for all obligations, risk and liabilities, whatsoever, arising out of or in connection with the Contract Agreement and this Novation Agreement, whether during the progress of the work or after its completion.

It is further agreed and understood by and between the parties that IRFC shall be the owner of assets, if any, arising out of execution of works as defined in the Contract Agreement, except the land whose ownership shall continue with DFCCIL. Accordingly, the invoices shall be issued by capturing GSTIN of contractor (as the supplier) and GSTIN of IRFC (as the bill-to party). Also, the contractor shall submit the invoice, issued in the name of IRFC, to DFCCIL for processing payment by DFCCIL to Contractor subject to applicable TDS under the Income Tax, GST or any other applicable laws. It is further agreed by and between the parties that IRFC shall be responsible to comply with Income Tax and GST laws in relation to filling of returns.

All the communication in relation to the Contract Agreement would only be between Party hereto of first part and second part.

	For and on behalf of the President of India
Witness of the Signature	
1.	
2.	
Address :	
Signature of Contractor	
Name of Authorized Signatory	
Witnesses of the Signature	
1	
2	
Address:	
	For and on behalf of the
	Indian Railway Finance Corporation
Witness of the Signature	
1.	
2.	
Address:	

ANNEXURE-XXIX

(Para 16.2.2 (a) of General Instructions) clause 14(ii) (b)of the GCC APRIL-2022)

CERTIFICATE

(For HUF (Hindu Undivided Family / for JV having HUF as member)

I (Indicate Name of Karta) S/o (Full address of HUF) Karta of M/s (Indicate Name of HUF) situated at (Full address of HUF) do hereby solemnly affirm & declare as under:-
 That I, who is submitting the tender on behalf of the HUF is in the position of Karta of the HUF, working in the name & style of
Deponent
Signature and Seal
VERIFICATION
I, the above named deponent do hereby solemnly affirm & verify that the contents of my above affidavit are true & correct. Nothing has been concealed and no part of it is false.
Deponent
Signature and Seal
Place:- Date:-

Note: - The stamp duty shall be governed by the provision of the Law relating to stamp in Force in that State at the time when such AFFIDAVIT is being executed. Affidavit shall be affirmed before the Notary Public.

Annexure XXX

(Para 16.2..2 (b) of General Instructions)(Clause14 (ii) (b) and clause 15 of the GCC APRIL 2022)

SPECIAL POWER OF ATTORNEY

(For HUF (Hindu Undivided Family)

BE IT KNOWN to all that we (1) (2) (3) (3)
(4) having its registered office at do hereby, for and on behalf of the said firm appoint Shri (Name& designation)
Special Attorney of the said HUF and authorize the said Shri (name), whose specimen signature are appended below, to do all or any of the following acts deeds and/or things on behalf of the said firm and to represent the firm in respect for the tender No
1. To appear before office of DFCCIL related to the process of tendering for the above said tender.
2.To procure/download the tender documents for the above said tender.
3.To digitally sign the above said tender document and for uploading the offer on www.ireps.gov.in for the said Tender. In case the offer is submitted by the person other than those who is appointed as above and there is difference between the name of the person authorized as above and the person who digitally submitted the offer then our offer shall be deemed to be summarily rejected.
4.To attend meetings and submit clarifications including negotiations, if any, called by DFCCIL.
5.To sign the agreement and other relevant documents & receive payment on behalf of firm.
6.To co-ordinate measurement through contractor's authorized engineer, witness measurement, sign measurement books on behalf of firm.
7.To compromise, settle, relinquish any claim(s) preferred by the firm, sign no claim certificate and refer all or any disputes to arbitration.
We/ I have read the content of this Special Power of Attorney & accept the same and

Members of the HUF	(Signature of Sri)	(Name & signature)
DATE		1
		2
Place		3
		4
Seal of Firm		Seal of Firm

Note:- The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when such Power of Attorney is being executed. The Power of Attorney shall duly registered with registrar or notarized.

(Not required if tender documents are uploaded by Karta himself).

Annexure XXXI

((Para 16.2.3 (c) of General Instructions) Explanation for clause 10 – eligibility criteria, of the GCC APRIL-2022)

DECLARATION BY NEWLY FORMED PARTNERSHIP FIRM/ LLP Firm (Mandatory if tenderer is Newly Formed Partnership Firm/ LLP Firm)

l	S/o Shri	, the authorized signatory of partnership
firn	m/ LLP Firm M/s	do hereby solemnly affirm and declare
as ı	under :	
1.	That, we are the newly formed partner	ship firm/ LLP Firm in the name and style of M/s
	Registered with registrar of fi	rm vide Registration Nodateddated
2.	In this newly formed Partnership Firm	n/ LLP Firm, we are
No.	. of	
par	rtners. The details of the previous propri	etary firm or previous dissolved partnership firm/
LLP	P Firm or previous splitted partnership fi	rm (s) / LLP Firm wherein any of the partners of
the	e present firm was a proprietor / Partner	and proposed to use credentials obtained in such
pre	evious propriety firm (s)/Partnership firm	(s) / LLP Firm is as under :-

S.N.	Name of person in	Details of	Share in	Share in	Remarks
	the newly formed	Previous	newly formed	previous	
	partnership firm	proprietary/	partnership	partnership	
		Partnership	firm	firm/ LLP	
		Firm/ LLP Firm		Firm	
1.					
2.					
3.					

- 3. That, following relevant documents are Annexed with bid –
- (1) Details of previous Propriety firm / Partnership Firm/ LLP firm as per annexure I
- (2) A copy of previous partnership Firm (Notarized or duly registered with the Registrar) (3) Affidavit as per proforma given of Annexure –IX for previous Propriety firm (duly executed on stamp paper and notarized).
- (4) Copy of previous LLP agreement and certificate of incorporation.
- (5) Dissolution deed/ splitting deed of the previous partnership deed or LLP agreement (in case of dissolution of previous partnership firm/ LLP firm)
- (6) Proof of surrender of previous PAN no (in case of dissolution of previous partnership firm, LLP firm or propriety firm)
- (7) Documents for the technical, financial criteria, bid capacity as claimed w.r.t. such partner(s) joining the new/ existing partnership firm, as per para 16.1 (c), (d), (f),(g), (k) above.

Declaration by the Tenderer:-

We/ I have read the content of this declaration & respective conditions of the GCC regarding assessment of the eligibility of our partnership firm/ LLP firm and have/ has enclosed all the required mandatory documents accordingly. We/I hereby declare that the

information given above are true. If any of the above information is found to be wrong at any time, my tender will liable to be rejected.

Name and Signature of Tenderer along with Seal

Notes-

- 1. In case of newly formed partnership firm, the credentials of individual partners from previous propriety firm(s) or dissolved previous partnership firm(s) or split previous partnership firm(s), shall be considered only to the extent of their share in previous entity on the date of dissolution / split and their share in newly formed partnership firm. For example, a partner A had 30% share in previous entity and his share in present partnership firm is 20%. In the present tender under consideration, the credentials of partner A will be considered to the extent of 0.3*0.2*value of the work done in the previous entity. For this purpose, the tenderer shall submit along with his bid all the relevant documents which include copy of previous partnership deed(s), dissolution deed(s) and proof of surrender of PAN No.(s) in case of dissolution of partnership firm(s) etc.
- 2. Any partner in a partnership firm cannot use or claim his credentials in any other firm without leaving the partnership firm i.e., In a partnership firm of A&B partners, A or B partner cannot use credentials of partnership firm of A&B partners in any other partnership firm or propriety firm without leaving partnership firm of A&B partners.
- 3. In case a partner in a partnership firm is replaced due to succession as per succession law, the proportion of credentials of the previous partner will be passed on to the successor.
- 4. In a partnership firm "AB" of A&B partners, in case A also works as propriety firm "P" or partner in some other partnership firm "AX", credentials of A in propriety firm "P" or in other partnership firm "AX" earned after the date of becoming a partner of the firm AB shall not be added in partnership firm AB.
- 5. In case a tenderer is LLP, the credentials of tenderer shall be worked out on above lines similar to a partnership firm.

Annexure XXXII

(Para 16.2.3 (d) of General Instructions)

(Explanation for clause 10 – eligibility criteria, of the GCC APRIL-2022)

DECLARATION BY AN EXISTING PARTNERSHIP FIRM/ LLP FIRM

(Mandatory if tenderer is an Existing Partnership Firm/ LLP Firm)

	he relevant para (1.1, 1.2 & 1 ership Firm)	3) and strike off the p	para which is not relevant under					
1.0	I S/o Shri, the authorized signatory of Partnership Firm/ LLP Firm M/s do hereby solemnly affirm and declare as under:							
1.1	That, we are an existing Partner	ship Firm/ LLP Firm in the	e name and style of					
Partne	M/s, since							
		OR						
1.2 S.No	M/s							
	Partner(s)	has/have quitted.						
		AN	ID / OR					
That, we are an existing Partnership Firm/ LLP Firm in the name and style of M/s								
S.No.	Name of Joining Partner(s)	Share of joining Partner	(s)					
		In the present firm	In the previous firm from where he/they has/have quit and joined the present firm					

- 1.4 In case of Para 1.2 and 1.3, following documents as applicable are required to be submitted along with bid:-
- (1) Details of previous Propriety firm / Partnership Firm/ LLP firm as per annexure I.
- (2) A copy of previous partnership Firm (Notarized or duly registered with the Registrar)
- (3) Affidavit as per proforma given of Annexure –IX for previous Propriety firm (duly executed on stamp paper and notarized).
- (4) Copy of previous LLP agreement and certificate of incorporation.
- (5) Dissolution deed/ splitting deed of the previous partnership deed or LLP agreement (in case of dissolution of previous partnership firm/ LLP firm)
- (6) Proof of surrender of previous PAN no (in case of dissolution of previous partnership firm, LLP firm or propriety firm)
- (7) Documents for the technical, financial criteria, bid capacity as claimed w.r.t. such partner(s) joining the new/ existing partnership firm, as per para16.1 (c), (d), (f),(g), (k) above.

Declaration by the Tenderer:

We/I have read the content of this declaration & respective conditions of the GCC regarding assessment of the eligibility of our partnership firm/ LLP firm and have/ has enclosed all the required mandatory documents accordingly. We/I hereby declare that the information given above are true. If any of the above information is found to be wrong at any time, my tender will liable to be rejected.

Name and Signature of Tenderer Along with seal.

- 1. In case of existing partnership firm, if any one or more partners quit the partnership firm, the credentials of remaining partnership firm shall be re-worked out i.e., the quitting partner(s) shall take away his credentials to the extent of his share on the date of quitting the partnership firm (e.g. in a partnership firm of partners A, B & C having share 30%, 30% & 40% respectively and credentials of Rs 10 crore; in case partner C quits the firm, the credentials of this partnership firm shall remain as Rs 6 crore). For this purpose, the tenderer shall submit along with his bid all the relevant documents which include copy of previous partnership deed(s), dissolution deed(s) and proof of surrender of PAN No.(s) in case of dissolution of partnership firm(s) etc.
- In case of existing partnership firm if any other partner(s) joins the firm, the credentials of partnership firm shall get enhanced to the extent of credentials of newly added partner(s) on the same principles as mentioned in item 6 above. For this purpose, the tenderer shall submit along with his bid all the relevant documents which include copy of previous partnership deeds, dissolution/splitting deeds and proof of surrender of PAN No.(s) in case of dissolution of partnership firm etc.

- 3. Any partner in a partnership firm cannot use or claim his credentials in any other firm without leaving the partnership firm i.e., In a partnership firm of A&B partners, A or B partner cannot use credentials of partnership firm of A&B partners in any other partnership firm or propriety firm without leaving partnership firm of A&B partners.
- 4. In case a partner in a partnership firm is replaced due to succession as per succession law, the proportion of credentials of the previous partner will be passed on to the successor.
- 5. If the percentage share among partners of a partnership firm is changed, but the partners remain the same, the credentials of the firm before such modification in the share will continue to be considered for the firm as it is without any change in their value. Further, in case a partner of partnership firm retires without taking away any credentials from the firm, the credentials of partnership firm shall remain the same as it is without any change in their value.
- 6. In a partnership firm "AB" of A&B partners, in case A also works as propriety firm "P" or partner in some other partnership firm "AX", credentials of A in propriety firm "P" or in other partnership firm "AX" earned after the date of becoming a partner of the firm AB shall not be added in partnership firm AB.
- 7. In case a tenderer is LLP, the credentials of tenderer shall be worked out on above lines similar to a partnership firm.

Annexure XXXIII

(Para 16.2.4 (e) of General Instructions)

(Explanation for clause 10 – eligibility criteria, of the GCC APRIL-2022) DECLARATION REGARDING CONSTITUTION OF EXISTING/ NEW COMPANY

(Mandatory if tenderer is an Existing / New Company)

(Fill the relevant para (2	1.1, 1.2 & 1.3) and strike	e off the para	which is	not rele	vant under
Partnership Firm)					
1.0 I S/	o Shri	, the authorize	ed signato	ry of th	e Company
M/s	do hereby solemnly a	ffirm and declar	e as under	·:	
1.1 That, we are an exist	ing Company working in	the name ar	d style	of M	Registration
No, I	PAN/TAN No	There has been	no change	in the	constitution
of our Company during las	t 07 (seven) years ending	last day of the	month pre	evious to	the one in
which tender is invited.					

OR

1	.2 That,	we	are a	n existing	Company	working	in the	name	and	style of
	Registration	No		, PAN	I / TAN No		. Following	Company		
(ies) merged in the Company during last 07 (seven) years ending last day of the										
	month previ	ous to t	he one i	n which te	ender is invi	ted, with deta	ils as under	:		

S.No.	Name	of	quitting	Share	of	Partner(s)	who	Date of (MM/YY)	quitting
	Partner(s)			has/ha	ve c	juitted.			

- 1.3 In case of Para 1.2, following documents as applicable are required to be submitted along with bid:-
- (1) Details of company getting merged as per annexure I
- (2) Copy of Memorandum of Association/ Articles of Association of the Company getting merged
- (3) Copy of certificate of incorporation of previous company getting Merged.
- (4) Resolution by the Board of Directors for the Merger of the company(s) with the tenderer
- (5) Proof of surrender of previous PAN no
- (6) Documents for the technical, financial criteria, bid capacity as claimed w.r.t. such Company(s) joining the new/ existing Company, as per para 16.1 (c), (d), (f), (g), (k) above.

Declaration by the Tenderer :-

We/I have read the content of this declaration & respective conditions of the GCC regarding assessment of the eligibility of our partnership firm/ LLP firm and have/ has enclosed all the required mandatory documents accordingly. We/I hereby declare that the information given above are true. If any of the above information is found to be wrong at any time, my tender will liable to be rejected.

Name and Signature of Tenderer

Along with seal.

Notes- In case company A is merged with company B, then company B would get the credentials of company A also.

Annexure XXXIV

Clause 10.1 (b) (iii) of part I and clause 7 of part II of the GCC APRIL-2022) DFCCIL CONTRACT AGREEMENT OF SECONDARY COMPONENT OF THE WORKS CONTRACT AGREEMENT NO. ------DATED-----DATED-----ARTICLE OF AGREEMENT made on this day______ in the year Two Thousand and between the(the tenderer), having its office at -----submitting offer for the tender no.....for the work...... hereinafter called the 'Main Contractor" of the first and part and ------ Name of Sub Contractor ------ hereinafter called the 'Sub Contractor' of the second part having its office at ------ with GSTIN First part, second part collectively hereinafter called the 'Parties'. WHEREAS the contractor has agreed with the DFCCIL for performance of the works-----set forth in for the componentdetailed infor the total cost of Rs......of the tender schedule of the tender no......The Standard General Condition of Contract corrected up to latest correction slips and the Specifications of the ------DFCCIL corrected up to latest correction slips and the Specifications of the ----- DFCCIL, corrected up to latest correction slips and the Special Condition and Specifications, if any, and in conformity with the Drawings hereinto annexed and whereas the performance of the said works is an act in which the public are interested. NOW THIS INDENTURE WITNESSETH that in consideration to payments to be made by the DFCCIL, the Contractor will duly perform the said works in the said schedule set forth and

All the communication in relation to the Contract Agreement would only be between Party hereto of first part and second part. No claim of Contractor, whatsoever on this account shall be entertained by the DFCCIL and this shall be deemed as 'excepted matter' (matter not arbitrable). The permitted subcontracting of work by the Contractor shall not establish any contractual relationship between the sub-contractor and the DFCCIL and shall not relieve the Contractor of any responsibility under the Contract. The Contractor shall indemnify DFCCIL against any claim of subcontractor. The Contractor shall endeavor to resolve all matters and payments amicably and speedily with the subcontractor

On receipt of approval from CPM/CGM, Contractor shall enter into a formal agreement legally enforceable in Court of Law with subcontractor and submit a copy of the same to the Engineer.

In addition to issuance of work experience certificate to Contractor, the Engineer, when, based on documents, is satisfied that subcontracted work has been carried out by subcontractor, shall issue work experience certificate to the subcontractor also for the portion of work subcontracted and successfully completed by the sub-contractor

The responsibility of successful completion of work by subcontractor shall lie with Contractor. Subcontracting will in no way relieve the Contractor to execute the work as per terms of the Contract Further, in case Engineer is of the view that subcontractor's performance is not satisfactory, he may instruct the Contractor to remove the subcontractor from the work and Contractor has to comply with the above instructions with due promptness. Contractor shall intimate the actual date of discontinuation of subcontract to Engineer. Once having entered into above arrangement, Contractor shall discontinue such arrangement, if he intends to do so at his own or on the instructions of DFCCIL, with prior intimation to CPM/CGM.

Note:- The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when such Agreement is being executed. The Power of Attorney shall duly

Tender Form (First Sheet), Annexure-I, Part I of GCC shall be read as under:

(Seal and signature of Notary Public)

registered with registrar or notarized.

Annexure XXXV

RAILWAY

TENDER FORM (First Sheet)

Tender No.					
Name of Work					
То					
The President of India					
Acting through the Railway					
I/We have read the various conditions to tender attached hereto and agree to abide by the said conditions. I/We also agree to keep this offer open for acceptance for a period of days from the date fixed for closing of the tender and in default thereof,					
I/We wilt be liable for forfeiture of my/our "Bid Security". I/We offer to do the work for					
Railway, at the rates quoted in the attached bill(s) of quantities and hereby bind					
Myself /ourselves to complete the work in all respects within date of issue of letter of acceptance of the tender.					
2. I/We also hereby agree to abide by the Indian Railways Standard General Conditions of Contract, with all correction slips up to-date and to carry out the work according to the Special Conditions of Contract and Specifications of materials and works as laid down by Railway in the annexed Special Conditions/Specifications, Standard Schedule of Rates (SSOR) with all correction slips up-to-date for the present contract.					
3. A Bid Security of t has already been deposited online/submitted as Bank Guarantee bond. Full value of th Bid Security shall stand forfeited without prejudice to any other right or remedies in case my/our Tender accepted and if:					
(a) I/We do not submit the Performance Guarantee within the time specified in the Tender document.					
(b) I/We do not execute the contract documents within seven days after receipt of notice issued by the Railway that such documents are ready; and					
(c) I/We do not commence the work within fifteen days after receipt of orders to that effect.					
4. (a) I/We am/ue a Startup firm registered by Department of industrial Policy and Promotion (DIPP) and my registration number is valid up to(Copy enclosed) and hence exempted from submission of Bid Security.					
5. We are a Labour Cooperative Society and our Registration No. iswithand hence required to deposit only 50% of Bid Security.					

6. Until a formal agreement is prepared and executed, acceptance of this tender shall constitute a binding
contract between us subject to modifications, as may be mutually agreed to between us and indicated in the
letter of acceptance of my/our offer for this work.

Signature of Tenderer(s)

Date

Address of the Tenderer(s)

Annexure XXXVI

Reference Para 62.(I)

Dated

Registered Acknowledgement Due/Standard Correspondence through IR-WCMS/Email on registered IREPS Email

PROFORMA OF TERMINATION NOTICE

(Without Prejudice)

M/s.....

Dear Sir,

No.

To

Contract Agreement No.

In connection with

Forty-eight hours (48 hrs.) notice was given to you under this office letter of even no., Dated...... but you have taken no action to commence the work/show adequate progress of the work.

Since the period of 48 hours' notice has already expired the above conduct stands rescinded in terms of Clause 62 of the Standard General Conditions of Contract and the balance work under this contract will be carried out independently without your participation. Your participation as well as participation of every member/partner in any manner as an individual or a partnership firm/JV is hereby debarred from participation in the tender for executing the balance work and your Security Deposit shall be forfeited, and Performance Guarantee shall also be encashed.

Your faithfully For and on behalf of the President of India

Annexure XXXVII

Reference Para 16.(4)

Insurance Surety Bond for Performance Security

Name of the issuer of surety bond:					
President of India, Acting through,					
Surety Bond No: Amount of	Issue Date:.				
Bond:	Expiry Date				
WHEREAS, h consideration of the President of India acting through (Designation & address of contract signing authority),Railway, (hereinafter called "The Railway") having accepted the bid of M/S XXXXXX hereinafter called the contractor, for the work of XXXXXXXX, under invitation for bids No XXXXXXXX, Dated XXXXXX, Vide Letter of Acceptance No AND					
WHEREAS, the contractor is required to furnish Performa	nce Security for the sum of XXXX(Rupees .XXX				

Only), in the form of Surety Bond, being a condition precedent to the signing of the contract agreement.

SB No: Date

WHEREAS, we, ------ (Name of insurance company) hereinafter called the Surety, acting through [Designation(s) of the authorized person of the Surety], have, at the request of the M/s. .xxxx contractor, agreed to give Bond for performance security/ additional performance security as hereinafter contained:

- 1. KNOW ALL MEN by these present that I/We, the undersigned insert name(s) of authorized representatives of the Surety], being fully authorized to sign and incur obligations for and on behalf of the Surety, confirm that the Surety, hereby, unconditionally and irrevocably Bond to pay the Railway the full amount in the sum of XXXX (Rupees. XXXX Only) as above stated.
- 2. The Surety undertakes to immediately pay on presentation of demand by the Railway any amount up to and including aforementioned full amount without any demur, reservation or recourse. Any such demand made by the Railway on the Surety shall be final, conclusive and binding, absolute and unequivocal notwithstanding any disputes raised/pending before any Court tribunal, arbitration or any authority or any threatened litigation by the Bidder or Bank.
- 3. On payment of any amount less than aforementioned full amount, as per demand of the Railway, the Bond shall remain valid for the balance amount i.e. the aforementioned full amount less the payment made to the Railway.
- 4. The Surety shall pay the amount as demanded immediately on presentation of the demand by Railway without any reference to the contractor and without the Railway being required to show grounds or give reasons for its demand or the amount demanded.
- 5. The Surety Bond shall be unconditional and irrevocable.
- 6. The Bond hereinbefore shall not be affected by any change in the constitution of the Surety or in the constitution of the Contractor.
- 7. The Surety agrees that no change, addition, modifications to the terms of the Contract Agreement or to any documents, which have been or may be made between the Railway and the Contractor, will in any way release us from the liability under this Bond; and the Surety, hereby, waives any requirement for notice of any such change, addition or modification to the Surety.
- 8. This Bond is valid and effective from the date of its issue, which is [insert date of issue]. The Bond and our obligations under it will expire on)A(X)((Expiry Date). All demands for payment under the Bond must be received by us on or before that date.
- 9. The Surety agrees that the Railways right to demand payment of aforementioned full amount in one instance or demand payments in parts totaling up to the aforementioned full amount in several instances wilt be valid until either the aforementioned full amount is paid to the Railway or the Bond is released by Railway before the Expiry date.
- 10. The Surety agrees that its obligation to pay any amount demanded by the Railway before the expiry of this Bond will continue until the amount demanded has been paid in full.
- 11. The expressions Surety and Railway hereinbefore used shall include their respective successors, administrators and assigns.

- 12. The Surety hereby undertakes not to revoke the Bond during its currency, except with the previous consent in writing of the Railway. This Bond is subject to the Uniform Rules for Demand Bonds, ICC Publication No. 758.
- 13. We, the Surety Insurer, further agree that the Authority shall be the sole judge to decide as to whether the Bidder is in default of due and faithful fulfilment and compliance with the terms and conditions contained in the Bidding Documents including, inter alia, the failure of the Bidder to keep its Bid open during the Bid validity period set forth in the said Documents, and the decision of the Authority that the Bidder is in default as aforesaid shall be final and binding on us, notwithstanding any differences between the Authority and the Bidder or any dispute pending before any Court, tribunal, arbitrator or any other authority.
- 14. The Bond shall be in addition to and without prejudice to any other security Bond (s) of the contractor in favour of the Railway available with the Railway. The Surety, under this Bond, shall be deemed as Principal Debtor of the Railway.

Notwithstanding anything to the contrary contained in these presents,

- a. Our liability under this Surety Bond shall not exceed, XXXX (Rupees XXXXX Only).
- b. This Surety Bond shall be valid up to XXXX (being the date of expiry);
- c. Unless the bank is served a written claim or demand on or before XXXX [date of expiry] all rights under this Bond shall be forfeited and the Surety shalt be relieved and discharged from all liabilities under this Bond irrespective of whether or not the original Surety bond is returned to the Surety.

Dated the day of 2024

15. The Insurance Surety Bond shall be verified by sending mail to [customer.care@sbigeneral.in].

Place

Bank's Seal and authorized signature(s)
[Name in Block letters]
[Designation with Code No.]
[P/Attorney] No.

Witness

1

2

Annexure-'A'

· ·	(Clause No. 24.2 of General Instructions to Tenderers) Request letter from Executive branch to Accounts Office for opening of LC Office of DFCCIL								
	No								
Dated	Dated								
The D	The Dy. CPM/Finance								
Ajmer									
-	Opening of LC								
	Supply Order / Contract Agreement No.								

It is	requested to open a sight LC against the above referred order/Agree	ement in favour of							
	details of beneficiary are as under:								
I)	Name of Contractor/Supplier								
ii)	Vendor code								
iii)	Address								
iv)	,								
v)	Contract Agreement No.								
vi)	Description of Goods/Service								
vii)	Value of Contract viii) Stages of payment								
xi) Ex	pected payment within 6 months (LC Amount)								
xii) Be	eneficiary bank details;								
a.	Bank name								
b.	Address								
c.	Account No.								
d.	IFSC Code								
It is certified that the supplier/contractor has exercised the option of taking payment due against the tender, through LC arrangement in IREPS portal at the time of bidding itself and the option has been flagged in the IREPS. This has the approval of xiii) Validity/period for which LC is to be opened.									
		(Signature)							
		Name							
		Designation							
		(Official Seal)							

(Clause No. 24.1.5(f) of General Instructions to Tenderer) LCDA No. (18 DIGIT IPAS GENERATED NO.)

						Dated:
	IT OF AUTHO					
Reference	: (i) Works	Contract/ Sup	pply Contract No	date	db	
	(ii) Inland	d Letter of Cre	dit No I	Dated		
		_		•		ATED FOR
WORK OI	F	(DESCR	IPTION OF WORK	(FROM IREPS)		
The benef	ciary of th	e aforementi	oned Letter of	Credit M/s	(NA	ME AND VENDOR
CODE)	(Ver	ndor Code	. as per IREPS) Is entitled	to receive pa	yment aggregating
INRSS	S (FRON	ABSTRACT C	F BILL PASSED)	. Out of total	LC amount o	of INR (FROM
		-	_			nercial Invoice No.
-	-			-	-	d against the above
		nk of India	(Branch FROM I	_C MASTER TA	ABLE) On 1	the strength of this
Certificate.					6.5. 10	
The details	of payment	already made	to the beneficiar	y under this L	etter of Credi	t are as follows:
S.	Invoice	Invoice	Invoice	LCDA	LCDA	Amount
No		date	Amount	No.	date	paid (INR)
•			(INR)			
					Total Pa	aid
THIS P	AYMFNT:	sass	LC balance after t	his payment:		
				pay		•
				(Signatur	e of authorize	ed DFCCIL authority)
				Name		
				Design		
				Officia	Seal	

Annexure-C

Procedure for Conduct and Reporting of R.A.

- 1. The tendering authority shall solicit bids through an invitation to the electronic Reverse Auction to be published or communicated in accordance with the provisions similar to e-procurement.
- 2. Depending upon the nature of item/work/service and complexity of case on hand, following shall be indicated in the tender for e-RA itself.
 - (a) Initial e-RA period: This shall be the initial time interval for e-RA, e-RA Shall be open for this duration.
 - (b) Auto extension period: In case any offer is received in the time period equal to auto extension period before close of initial e-RA period, the e-RA shall be extended for time equal to auto extension period from the time of last bid. There shall be no upper limit on number of auto extensions. When no offer is received in the last auto extension period, e-RA shall close.
 - (c) Minimum decrement in percentage of value of the last successful bid.
- 3. Date and time for start of e-RA shall be communicated to qualified tenderers by the convener after evaluation of the Technical Bids.
- 4. After submission of Initial Price Bid, tenderers will not be allowed to revise the taxes and other levies.
- 5. During auction period, identities of the participating tenderers will be kept hidden.
- 6. Minimum admissible bid value will be last bid value minus minimum decrement as specified by the tendering authority before starting of reverse auction. Starting point for reverse auction shall be the lowest initial Price Bid of the Tenderer eligible for award of contract.
- 7. After close of the RA, tabulation of last (minimum) bids received from all the tenderers will be generated and made visible to Railways and participating tenderers.
- 8. Railway users can also view the bidding history in chronological order.
- 9. Bidders not be allowed to withdraw their last offer.
- 10. L-1 will be defined as the lowest bid obtained after the closure of R.A. session for Goods Works and Services tenders.

(Authority: No. 2017/Trans/01/Policy/Pt-S Dated 28.03.2018)

ANNEXURE - D

Reference -Para 10.3 & 17.15.3 of Tender Form (Second Sheet) of Annexure I of ITT of GCC April 2022

TENDERER'S CREDENTIALS (BID CAPACITY)

For tenders having advertised value more than Rs 20 crore wherein eligibility criteria includes bid capacity also, the tenderer will be qualified only if its available bid capacity is equal to or more than the total bid value of the present tender. The available bid capacity shall be calculated as under:

Available Bid Capacity = $[A \times N \times 2] - 0.33 \times N \times B$

Where,

A = Maximum value of construction works executed and payment received in any one of the previous three financial years or the current financial year (up-to-date of inviting tender), taking into account the completed as well as works in progress.

N=Number of years prescribed for completion of work for which bids has been invited.

B=Existing commitments and balance amount of ongoing works with the tenderer as per the prescribed proforma of Railway for statement of all works in progress and also the works which are awarded to tenderer but yet not started up to the date of inviting of tender.

Note:

- (a) The Tenderer(s) shall furnish the details of -
 - (i) Maximum value of construction works executed and payment received in any one of the previous three financial years or the current financial year (up-to-date of inviting tender) for calculating A, and
 - (ii) Existing commitments and balance amount of ongoing works with tenderer as per the prescribed proforma of Railway for statement of all works in progress and also the works which are awarded to tenderer but yet not started up to the date of inviting of tender for calculating B. In case of no works in hand, a 'NIL' statement should be furnished.

The submitted details for (i) and (ii) above should be duly verified by Chartered Accountant.

- (b) In case if a bidder is JV, the tenderer(s) must furnish the details of
 - (i) Maximum value of construction works executed and payment received in any one of the previous three financial years or the current financial year (up-to-date of inviting tender) by each member of JV for calculating A, and
 - (ii) Existing commitments and balance amount of ongoing works with each member of JV either in individual capacity or as a member of other JV as per the prescribed proforma of Railway for statement of all works in progress and also the works which are awarded to each member of JV either in individual capacity or as a member of other JV but yet not started up to the date of inviting of tender for calculating B. In case of no works in hand, a 'NIL' statement should be furnished.

The submitted details for (i) and (ii) above should be duly verified by Chartered Accountant.

- (c) Value of a completed work/work in progress/work awarded but yet not started for a Member in an earlier JV shall be reckoned only to the extent of the concerned member's share in that JV for the purpose of satisfying his/her compliance to the above-mentioned bid capacity in the tender under consideration.
- (d) The arithmetic sum of individual "bid capacity" of all the members shall be taken as JV's "bid capacity".

- (e) In case, the tenderer/s failed to submit the above statement along with offer, their/his offer shall be considered as incomplete and will be rejected summarily.
- (f) The available bid capacity of tenderer shall be assessed based on the details submitted by the tenderer. In case, the available bid capacity is lesser than estimated cost of work put to tender, his offer shall not be considered even if he has been found eligible in other eligibility criteria/tender requirement.

END OF DOCUMENT