

Name of Work:- Construction of Approach road to stations, TSS, SP, SSP, ALH & TH in block section between Madar to Iqalgarh Section of WDFC Aimer Unit.

Two Packet
OPEN E-TENDER

TENDER DOCUMENT (NOT TRANSFERABLE) Feb-2023

Employer:
DEDICATED FREIGHT CORRIDOR CORPORATION OF INDIA LIMITED
(A GOVERNMENT OF INDIA ENTERPRISE)
UNDER MINISTRY OF RAILWAYS

INDEX

PART	DESCRIPTION	PAGE NO.
PART - I	Instructions to bidders for Online bidding & Checklist	3-5
PART – II	General Information / Data sheet	6-7
PART – III	General Instructions to Tenderers	8-30
PART – IV	Special Conditions of Contract (General)	31-47
PART – V	Special Conditions of Contract (Safety Precautions)	48-53
PART - VI	Special Conditions of Contract (Technical)	54-72
PART - VII	Tender Forms & Annexures	73-136

Note:- Information as required as per various Forms/Annexures to tender document should be submitted by the tenderers without fail strictly as per formats. Offers submitted without Mandatory documents shall be summarily rejected.

Instructions To Bidders For Online Bidding & Check List

PART-I

A. Instructions to bidders for online bidding

General:- Submission of Online Bids is mandatory for this Notice Inviting Tender. E- Tendering is new methodology for conducting Public Procurement in a transparent and secured manner. Supplier/ Vendors will be the biggest beneficiaries of this new system of procurement. For conducting electronic tendering, DFCCIL has decided to use the portal (ireps.gov.in), a Government of India Undertaking. Benefits to Suppliers/ service providers are outlined on the Home page of the portal.

Instructions:-

- 1. Bidding Methodology: Online Bid System
- 2. Broad outline of activities from Bidders perspective: -
- a. Procure a Digital Signing Certificate (DSC)
- b. Register on Electronic Tendering System (ETS)
- c. Create Users and assign roles on ETS
- d. View Notice Inviting Tender (NIT) on (ETS)
- e. Download Official copy of Tender Documents from ETS.
- f. Clarification to Tender Documents on ETS Query to DFCCIL (Optional) view response to queries posted by DFCCIL through addenda.
- g. Bid Submission on ETS: Prepare & arrange all documents/ papers for submission of bid online.
- h. Attend Public Online Tender Opening Event (TOE) on ETS.
- Post TOE clarification on ETS (Optional). Respond to DFCCIL's post TOE queries.
 For participating in this tender online, the following instructions are to be read carefully. These instructions are supplemented with more detailed guidelines on the relevant screens of the ETS.

3. Digital Certificate:

For integrity of data and its authenticity/ non repudiation of electronic records and to be compliant with IT Act 2000, it is necessary for each user to have a Digital Certificate (DC) also referred to as Digital Signature Certificate (DSC) of class III issued by a Certifying Authority (CA) licensed by Controller of Certifying Authority (CCA) (refer http://www.cca.gov.in).

- **4.** The Tender documents can be downloaded from the website: ireps.gov.in and to be submitted in the e format, before the schedule date & time of submission of the tender otherwise the Bid will not be considered.
- **5.** Physical copy of the tender documents would not be sold/accepted.
- **6.** List of Contact persons for these tender details of DFCCIL

DFCCIL Contact- 1	Sh. Vivek Kala
Telephone/Mobile No.	9024464701
E-mail ID	vivek.kala@dfcc.co.in
DFCCIL Contact- 2	Sh. Vipin Parihar
Telephone/Mobile No.	8003899316
E-mail ID	vparihar@dfcc.co.in
DFCCIL Contact- 3	Sh. Nilesh Pareta
Telephone/Mobile No.	8003899308
E-mail ID	npareta@dfcc.co.in

7. Modification / Withdrawal of bids:

- (i) The Bidder may modify/ withdraw its e- bid after submission prior to the Bid Due Date & time. No Bid shall be modified / withdrawn by the Applicant on or after the Bid Due Date & time.
- (ii) Any alteration/ modification in the Bid or additional information supplied subsequent to the Bid Due Date, unless the same has been expressly sought for by the Authority, shall be disregarded.

- (iii) For modification of e-bid, applicant has to detach its old bid from e-tendering portal and upload / resubmit digitally signed modified bid.
- (iv) For withdrawal of bid, applicant has to click on withdrawal icon at e-tendering portal and can withdraw its e-bid.
- 8. DFCCIL may issue addendum(s) / corrigendum(s) to the tender documents. In such cases the addendum(s)/corrigendum(s) shall be placed on ireps.gov.in and www.dfccil.gov.in. The tenderer who have downloaded the tender documents from the website before issue of addendum(s)/ corrigendum(s) must visit the website and ensure that such addendum(s) / corrigendum (s) (if any) is also downloaded by them. Such addendum(s) / corrigendum (s) (if any) shall also be submitted duly stamped and signed along with the submission of tenders. Any tender submitted without addendum(s) / corrigendum(s) (if any) shall be summarily rejected.

9. Other instructions

- a) It is recommended that the Tenderer/vendor should visit the portal (ireps.gov.in), peruse the information provided under the relevant links and login to it and upload documents of bid.
- b) DFCCIL reserves right to cancel the tender before submission / opening of tender, postpone the tender submission / opening date and to accept / reject any or all tenders without assigning any reason thereof. DFCCIL's assessment of suitability as per eligibility criteria shall be final and binding.

B. Check list for Mandatory Annexures :-

Information as required as per various Forms/Annexures to tender document should be submitted by the tenderers without fail strictly as per formats. Offers submitted without Mandatory documents shall be summarily rejected.

10.1Annexure I (Firm Details), Annexure II (Tender Certificate), Annexure-II(A), Annexure IV-A/IV-B/IV-C (Completion Certificate), Annexure VIII, Annexure XXIII (Information regarding Railway/DFC/Gazetted Employee) as applicable and any other Annexures as applicable.

10.2In addition to above following documents are also mandatory as applicable.

Annexures as per Clause 16.2 of General Instruction to Tenderers (As applicable)

- **10.2.1** For Sole Proprietorship Firm: Annexure IX & Annexure XIV and also other documents as applicable as para 16.2.1
- 10.2.2 For HUF Firm: Annexure XXIX & Annexure XXX As and also other documents as applicable as para 16.2.2
- **10.2.3 For partnership Firm:** Annexure XIII (Annexure XXXI if newly formed partnership firm; Annexure XXXII for existing partnership firm and also other documents as applicable as para 16.2.3
- **10.2.4 For Companies registered under Companies Act 2013:** Annexure XV; Annexure XXXIII; and also other documents as applicable as para 16.2.4
- **10.2.5 For LLP Firm registered under LLP Act 2008:** Annexure XXI; Annexure XXV; Annexure XXXI; Annexure XXXII and also other documents as applicable as para 16.2.5
- 10.2.6 For registered Society & Registered Trust: Annexure XXII and also other documents as applicable as para 16.2.6
- **10.2.7 For JV Firm:** Applicable for Tender value more than 10Cr (Please refer para 16.2.7)
- **10.2.7.1 Sole Proprietorship firm participating as member of JV** Annexure-I & XII and also other documents as applicable as para 16.2.7.1.
- **10.2.7.2 HUF (Hindu Undivided Family) participating as member of JV –** Annexure-XXIX & XII also other documents as applicable as para 16.2.7.2
- **10.2.7.3** Partnership Firm participating as member of JV- Annexure XI & XVIII also other documents as applicable as para 16.2.7.3
- 10.2.7.4 Company Participating as member of JV Annexure XII & XVII also other documents as applicable as para 16.2.7.4
- 10.2.7.5 **LLP Firm participating as member of JV-**Annexure-XXIV & Annexure XX also other documents as applicable as para 16.2.7.5
- **10.2.7.6 Registered Society and Trust participating as a member of JV-** Annexure XXVI & Annexure-XXVII also other documents as applicable as para 16.2.7.6

GENERAL INFORMATION / DATA SHEET

PART - II GENERAL INFORMATION/DATA SHEET

Tender Notice No.		AII-EN-WDFC-ROAD-23
Name of the work		Construction of Approach Road to stations, TSS, SP, SSP, ALH & TH in block section between Madar to Iqalgarh Section of WDFC Ajmer Unit.
a)	Tender Value	Rs. 46,92,51,505.70 including GST
b)	Completion Period	12 (Twelve) Months
c)	Type of Bid	Two Packet
d)	Earnest Money	Rs. 24,96,300.00
e)	Last Date and Time of Downloading of Tender from website ireps.gov.in and www.dfccil.com	15:00 Hrs. of 13.03.2023
f)	Last date and Time of online submission of Tender on website ireps.gov.in	15:00 Hrs. of 13.03.2023
g)	Date and Time of Opening of Tender	15:30 Hrs. of 13.03.2023
h)	Validity of offer	60 for Two Packet from the date of opening of tender.

NOTE:

- 1. Tenderer should bear the fact in mind while quoting the rates that GST will be paid by Contractor as per prevailing rate as applicable. Documentary evidence of deposition of GST will be produced by contractor for on account bill.
- 2. Information as required as per various Forms/Annexures to tender document should be submitted by the tenderers without fail strictly as per formats. Offers submitted without Mandatory documents shall be summarily rejected.

GENERAL INSTRUCTION TO TENDERERS

PART-III GENERAL INSTRUCTIONS

1.0	Indian Railways Standard General Conditions of Contract, and Indian Railways Unified Standard Specifications (IRUSS Works and
	Materials) of as amended/corrected up to latest correction slips, copies of which can be seen in the office For the purpose of this
	tender in DFCCIL, stipulations and conditions as specified in Indian Railways Standard General Conditions of Contract slips (will be
	referred as GCC- 2022 in the document) as amended/corrected up to latest correction will be applicable, copies of which can be
	seen in the office of CGM/GM/Co, DFCCIL, Ajmer.
1.1	DEFINITIONS AND INTERPRETATION
	(A) Definition: -In these General conditions of Contract, the following terms shall have the meaning assigned hereunder
	except where the context otherwise requires: -
	a. "Railway" shall mean the President of the Republic of India or the Administrative Officers of the DFCCIL or of the Successor DFCCIL authorized to deal with any matters which these presents are concerned on his behalf.
	b. "Engineer" and Employer's Engineer shall mean the Chief General Manager/General Manager-Co of DFCCIL appointed by
	DFCCIL.
	c. "Engineer's Representative" shall mean the JPM/APM / PM / Dy. CPM / Add. CPM of DFCCIL in direct charge of the work
	and shall include any Jr. Executive /Executive/Sr. Executive, JPM/APM/PM /Dy.CPM/CPM/GM of DFCCIL of Civil
	Engineering / Signal & Telecommunication Engineering / Electrical Engineering Department appointed by the DFCCIL and
	shall mean and include the Engineer's Representative of the successor DFCCIL.
	d. "Contractor" shall mean the person / Firm / Company whether incorporated or not who enters into the contract with the DFCCIL and shall include their executors, administrators, and successors and permitted assigns.
	e. "Contract" shall mean and include the Agreement of Work Order, the accepted schedule of rates of the Schedule or Rates
	of DFCCIL modified by the tender percentage for items of work quantified, or not quantified, General Conditions of Contract,
	Special Conditions of Contracts, if any, Drawings, Specifications, Additional / Special Specifications, if any and tender forms,
	if any, and all other documents included as part of contract.
	f. "Works" shall mean the works to be executed in accordance with the contract.
	g. "Specifications" shall mean the Specifications for materials and works referred / mentioned in tender documents.
	h. "Schedule of rates" shall mean the schedule of rates issued under the authority of the CGM/GM-Co from time to time and
	shall as contained in CPWD-DSR-2018also include Rates specified in tender document.
	i. "Drawing" shall mean the maps, drawings, plans and tracings or prints there of annexed to the contract and shall include any modifications of such drawings and further drawings as may be issued by the Engineer from time to time.
	j. "Constructional Plan" shall mean all appliances or things of whatsoever nature required for the execution, completion or maintenance of the works or temporary works (as hereinafter defined) but does not include materials or other things
	intended to form or forming part of the permanent work.
	k. "Temporary Works" shall mean all temporary works of every kind required for the execution completion and/or
	maintenance of the works.
	I. "Site" shall mean the lands and other places on, under, in or through which the works are to be carried out and any other
	lands or places provided by the Railway for the purpose of the contract.
	m. "Period of Maintenance" shall mean the defect liability period from the date of completion of the works as certified by the
	Engineer.
	(B) Singular and Plural:- Words importing the singular number shall also include the plural and vice versa
	where the context requires.
	(C) Headings & marginal headings:-The headings and marginal headings in these general conditions are solely for the
	purpose of facilitating reference and shall not be deemed to be part thereof or be taken into consideration in the interpretation or
	construction thereof or the contract.
1.2	Schedule of Rates, CPWD Rates Vol I, II as amended / corrected up to latest correction slips, IR specifications/Guidelines updated
	with correction slips, relevant BIS codes updated with correction slips. (Applicable for execution of Works based on CPWD Rates).
	Stipulations and conditions as specified in CPWD-Specifications-2019 Volume 1 & 2 in the document as amended/corrected up to
	latest correction will be applicable, copies of which can be seen in the office of CGM, DFCCIL, Ajmer.
1.3	All general and detailed drawings pertaining to this work which will be issued by the Engineer or his representatives (from time to
1.3	

2.0	Drawings for the Work: The Drawing for the work can be seen in the office of CGM, DFCCIL, Ajmer, at any time during the office hours. The drawings are only for the guidance of Tenderer(s). Detailed working drawings (if required) based generally on the drawing mentioned above, will be given by the Engineer or his representative from time to time. As per Clause No. 2 of tender form 2nd sheet Annex.I Part-I of GCC APRIL-2022, with up to date correction slip
3.0	Tender Form: Tender Forms shall embodies the contents of the contract documents either directly or by reference, e-Tender Forms shall be issued free of cost to all tenderers. As per Clause No.3 of Part-I of GCC APRIL-2022 , with up to date correction slip
3.1	Date of inviting tender shall be the date of publishing tender notice on IREPS website if tender is published on website or the date of publication in newspaper in case tender is not published on website. As per Clause No. 1.2 (n) of Part-I of GCC APRIL-2022, with up to date correction slip
3.2	The Tenderer(s) shall quote his / their rates as a percentage above or below the Schedule of Rates of DFCCIL except where he/they are required to quote item rates and must tender for all the items shown in the Schedule of approximate quantities attached. The quantities shown in the attached Schedule are given as a guide and are approximate only and are subject to variation according to the needs of the DFCCIL. The DFCCIL does not guarantee work under each item of the Schedule. The tenderer(s) shall quote rates / rebates only at specified place in Tender Form supplied by DFCCIL. Any revision of rates / rebates submitted (quoted) through a separate letter whether enclosed with the bid (Tender Form) or submitted separately or mentioned elsewhere in the document other than specified place shall be summarily ignored and will not be considered. As per Clause No. 3 of tender form2 nd sheet Annex. I Part-I of GCC APRIL-2022, with up to date correction slip.
4.0	Tenders containing erasures and / or alterations of tender documents are liable to be rejected. Any correction made by tenderer(s) in his/their entries must be attested by him / them. As per Clause No. 4 of tender form 2 nd sheet Annex. I Part-I of GCC APRIL-2022, with up to date correction slip
5.0	EARNEST MONEY
5.1	For the subject tender, the Earnest Money deposit shall be Rs.24,96,300.00 and shall be governed by Para 5.1.1/ 5.1.2/5.1.3 below.
5.1.1	 (a) The tenderer shall be required to deposit earnest money with the tender for the due performance with the stipulation to keep the offer open till such date as specified in the tender, under the conditions of tender. Note: (i) The earnest money shall be rounded off to the nearest Rs. 100. This earnest money shall be applicable for all modes of tendering.
	(ii) Any firm recognized by Department of Industrial Policy and Promotion (DIPP) as 'Startups' shall be exempted from payment of earnest money deposit detailed above.
	(iii) Labor Cooperative Societies shall deposit only 50% of above earnest money deposit detailed above. (b) It shall be understood that the tender documents have been issued to the tenderer and the tenderer is permitted to tender in consideration of stipulation on his part, that after submitting his tender he will not rescind from his offer or modify the terms and conditions thereof in a manner not acceptable to the Engineer. Should the tenderer fail to observe or comply with the said stipulation, the aforesaid amount shall be liable to be forfeited to the DFCCIL. (c) If his tender is accepted this earnest money mentioned in sub clause (a) above will be retained as part security for the due and faithful fulfillment of the contract in terms of Clause 16 of the Standard General Conditions of Contract. The Earnest Money of other Tenderers shall, save as herein before provided, be returned to them, but the DFCCIL shall not be responsible for any loss or depreciation that may happen thereto while in their possession, nor be liable to pay interest thereon.
	As per Clause No. 5 – 1 (a) of Part-I of GCC APRIL-2022, with up-to-date correction slip
5.1.2	The Bid Security shall be deposited either in cash through e-payment gateway or submitted as Bank Guarantee bond from a scheduled commercial bank of India or as mentioned in tender documents. The Bank Guarantee bond shall be as per Annexure-Z and shall be valid for a period of 90 days beyond the bid validity period. As per Clause No. 5 –(2) of Part-I of GCC APRIL-2022, with up to date correction slip

- 5.1.3 In case, submission of Bid Security in the form of Bank Guarantee, following shall be ensured:
 - A scanned copy of the Bank Guarantee shall be uploaded on e-Procurement Portal (IREPS) while applying to the tender.
 - ii. The original Bank Guarantee should be delivered in person to the official nominated as indicated in the tender document within 5 working days of deadline of submission of bids.
 - iii. Non submission of scanned copy of Bank Guarantee with the bid on e-tendering portal (IREPS) and/or non submission of original Bank Guarantee within the specified period shall lead to summary rejection of bid.
 - iv. The Tender Security shall remain valid for a period of 90 days beyond the validity period for the Tender.
 - v. The details of the BG, physically submitted should match with the details available in the scanned copy and the data entered during bid submission time, failing which the bid will be rejected.
 - vi. The Bank Guarantee shall be placed in an envelope, which shall be sealed. The envelope shall clearly bear the identification **"Bid for the ***** Project"** and shall clearly indicate the name and address of the Bidder. In addition, the Bid Due Date should be indicated on the right-hand top corner of the envelope.
 - vii. The envelope shall be addressed to the officer and address as mentioned in the tender document.
 - viii. If the envelope is not sealed and marked as instructed above, the DFCCIL assumes no responsibility for the misplacement or premature opening of the contents of the Bid submitted and consequent losses, if any, suffered by the Bidder.

As per Clause No. 6 of Tender Form (second sheet) Annex.I of Part-I of GCC APRIL-2022, with up to date correction slip

Annexure –Z

(Bid Security)

Bank Guarantee Bond from any scheduled commercial bank of India (On non-judicial stamp paper, which should be in the name of the Executing Bank).

AND

- 1. KNOW ALL MEN that by these present that I/We the undersigned [Insert name(s) of authorized representatives of the Bank], being fully authorized to sign and incur obligations for and on behalf of the Bank, confirm that the Bank, hereby, unconditionally and irrevocably guarantee to pay to the CPM DFCCIL Ajmer full amount in the sum of [Insert required Value of Bid Security] as above stated.
- 2. The Bank undertakes to immediately pay on presentation of demand by the DFCCIL any amount up to and including aforementioned full amount without any demur, reservation or recourse. Any such demand made by the DFCCIL on the Bank shall be final, conclusive and binding, absolute and unequivocal on the Bank notwithstanding any disputes raised/ pending before any Court, Tribunal, Arbitration or any Authority or any threatened litigation by the Bidder or Bank.
- 3. The Bank shall pay the amount as demanded immediately on presentation of the demand by DFCCIL without any reference to the Bidder and without the DFCCIL being required to show grounds or give reasons for its demand of the amount so demanded.
- 4. The guarantee hereinbefore shall not be affected by any change in the constitution of the Bank or in the constitution of the Bidder.
- 5. The Bank agrees that no change, addition, modifications to the terms of the Bid document or to any documents, which have been or may be made between the DFCCIL and the Bidder, will in any way absolve the Bank from the liability under this guarantee; and the Bank, hereby, waives any requirement for notice of any such change, addition or modification made by DFCCIL at any time.
- 7. The Bank Guarantee is unconditional and irrevocable.

			ore used shall include their respective successors and assigns.
			the guarantee during its currency, except with the previous consent in writing of the
			n Rules for Demand Guarantees, ICC Publication No.758. SFMS (Structured Financial Messaging System) and shall invariably send the advice of
	this Bank Guarantee to t		
		IFSC CODE	UBIN0546836
		IFSC TYPE	BRANCH
		BANK NAME	UNION BANK OF INDIA
		BRANCH NAME	UBI MOTI BAGH
		CITY NAME	NEW DELHI-110066
	DFCCIL. The Bank, unde		and without prejudice to any other security Guarantee(s) of Bidder in favour of the be deemed as Principal Debtor of the DFCCIL.
	Date Place		Pank's Soal and authorized signature(s)
	Place		Bank's Seal and authorized signature(s) [Name in Block letters]
			[Designation with Code No.]
	[P/Attorney] No.		[Besignation man code nor]
	[.,		
	Witness:		
	1 Signature, Name & Ad		
	2 Signature, Name& Add	dress & Seal	Bank's Seal
			[P/Attorney]No.
			w to prepare this bank guarantee and shall be deleted from the final document.
<i>c</i> 0			us The publicative for the personance of the tendencial with the DECCTL. It shall
6.0	_		The authority for the acceptance of the tender will rest with the DFCCIL. It shall
			of the lowest tender or any other tender, and tenderer(s) shall neither demand any
	•	•	neir tender nor the DFCCIL to assign reasons for declining to consider or reject any
	particular tender or ten		
	As per Clause No. correction slip	7 of Tender Form (second sheet) Annex.I of Part-I of GCC APRIL-2022, with up to date
6.1	If the tenderer(s) deli	berately gives / give w	rong information in his / their tender or creates / create circumstances for the
	acceptance of his / thei	r tender, the DFCCIL res	serves the right to reject such tender at any stage.
	As per Clause No. 8	8 of Tender Form (s	econd sheet) Annex. I of Part-I of GCC APRIL-2022, with up to date
	correction slip	•	
6.2	If the tenderer(s) expir	e(s) after the submissio	n of his / their tender or after the acceptance of his / their offer, the DFCCIL shall
			firm expires after the submission of their tender or after the acceptance of their
		•	cancelled, unless the firm retains its character.
			second sheet) Annex. I of Part-I of GCC APRIL-2022 , with up to date
	correction slip	, or 10111101 101111 (c	,
7.0	-	TNC	
7.0	SYSTEM OF TENDER		
7.1	· -	_	a view to assess the tenders technically without being influenced by the financial
	bids.(Applicable in th	is Tender)	
	As per (a) Clause No	. 7A of Part-I of GCC	APRIL-2022, with up to date correction slip
7.2			costing less than Rs. 10 Crore single packet tender system will be followed and I be opened and evaluated at the same time. (Not Applicable in this Tender)
7.3	Tenderer should submit	t the offer with due dilige	ence after going through the tender documents.
7. 4	Pre Bid Conference:	Intenders having adver	tised value more than Rs 50 Crore or as mentioned in the tender document, DFCCIL
	shall conduct Pre Bid Co	onference(s) with the pr	ospective bidders.(Not Applicable in this Tender)
7.5	Make in India:-Provis	sions of Make in India P	olicy 2017 issued by Govt. of India, as amended from time to time, shall be followed
	for consideration of ten		
			RIL-2022, with up to date correction slip
7.6	_		ntry which shares Land boundary with India:
7.0			order with India will be eligible to bid in any procurement of works (including turnkey
			h the Competent Authority. The Competent Authority for registration will be the
			artment for Promotion of Industry and Internal Trade (DPIIT), Government of India.
			Expenditure, Ministry of Finance, Government of India letter F.No.6/18/2019-PPD

	dated 23/07/2020 shall be referred.
7.7	Clarification of Bids: To assist in the examination, evaluation & comparison and prequalification of the Tender, the DFCCIL may, at its discretion, ask any Bidder for a clarification of its Bid. Any clarification submitted by a Bidder that is not in response to a request by the DFCCIL shall not be entertained or considered. The Railway request for clarification and the response of the bidder in this regard shall be in writing.
8.0	Execution of Contract Document: The tenderer whose tender is accepted shall be required to appear in person at the office of CGM/GM-Co, DFCCIL, Ajmer, as the case may be, or if tenderer is a firm or corporation, a duly authorized representative shall appear and execute the contract agreement within seven days of notice from DFCCIL that the Contract Agreement is ready. The Contract Agreement shall be entered into by DFCCIL only after submission of valid Performance Guarantee by the Contractor. Failure to do so shall constitute a breach of the agreement affected by the acceptance of the tender. In such cases the DFCCIL may determine that such tenderer has abandoned the contract and there upon his tender and acceptance thereof shall be treated as cancelled and the DFCCIL shall be entitled to forfeit the full amount of the Earnest Money and other dues payable to the Contractor under this contract. The failed Contractor shall be debarred from participating in the re-tender for that work. As per clause No. 8 of Part-I of GCC APRIL-2022 , with up to date correction slip
8.1	In case, the particular work is charged to EBR (IF), than the Indian Railway Finance Corporation (IRFC) shall also be the party in the contract agreement. After submission of valid performance guarantee, the contract agreement shall be entered into between Indian Railways (IR), Indian Railways Finance Corporation (IRFC) and the tenderer, whose tender is accepted. The Contract Agreement shall be signed as per Annexure XXVIII of the STD. The format at Annexure IV of GCC APRIL-2022 shall not be applicable for Contract Agreement of EBR (IF) funded contracts. As per Railway Board's letters no 2018/AC-II/1/57(pt.) dated 20.03.20 for EBR(IF) funded contracts
9.0	Documents to be Submitted Along with Tender
9.0	(i)The tenderer shall clearly specify whether the tender is submitted on his own (Proprietary Firm) or on behalf of a Partnership Firm / HUF/Company / Joint Venture (JV) / Registered Society / Registered Trust / LLP etc. The tenderer(s) shall enclose the attested copies of the constitution of their concern, authorized signatory and copy of PAN Card along with their tender as per proforma given in Annexure I (mandatory). Tender shall be submitted and signed by such persons as may be legally competent to sign them on behalf of the firm, company, association, trust or society, as the case may be. (ii)The various documents to be submitted by the tenderer are as per clause 14 (ii) of the GCC APRIL-2022, the tenderer shall ensure submission of mandatory document as listed in para 16 below along with the offer. (iii)If it is NOT mentioned in the submitted tender that tender is being submitted on behalf of a Sole Proprietorship firm / Partnership firm / Joint Venture / Registered Company etc., then the tender shall be treated as having been submitted by the individual who has signed the tender. (iv)After opening of the tender, any document pertaining to the constitution of Sole Proprietorship Firm / Partnership Firm / Registered Company/ Registered Trust / Registered Society / HUF etc. shall be neither asked nor considered, if not submitted. Further, no suo moto cognizance of any document available in public domain (i.e., on internet etc.) or in Railway/DFCCIL's record/office files etc. will be taken for consideration of the tender, if no such mention is available in tender offer submitted. (v) A tender from JV / Partnership firm etc. shall be considered only where permissible as per the tender conditions. (vi)The DFCCIL will not be bound by any change in the composition of the firm made subsequent to the submission of tender. DFCCIL may, however, recognize such power of attorney and changes after obtaining proper legal advice, the cost of which will be chargeable to the Contractor. As per Clause No. 14 of Tender
10.0	The tenderer whether sole proprietor/ HUF/ Company or a partnership firm / LLP / joint venture (JV) / registered society / registered trust etc. if they want to act through agent or individual partner(s), should submit along with the tender, a copy of power of attorney duly stamped and authenticated by a Notary Public or by Magistrate in favour of the specific person whether he/they be partner(s) of the firm or any other person specifically authorizing him/them to submit the tender, sign the agreement, receive money, co-ordinate measurements through contractor's authorized engineer, witness measurements, sign measurement books, compromise, settle, relinquish any claim(s) preferred by the firm and sign "No Claim Certificate" and refer all or any disputes to arbitration. The above power of attorney shall be submitted even if such specific person is authorized for above purposes through partnership deed / Memorandum of Understanding / Article of Association or such other document, failing which tender is liable to be rejected.

	As per Clause No. 15 of Tender Form (second sheet) Annex. I of Part-I of GCC APRIL-2022, with up to dat correction slip
11.0	Employment/Partnership etc. of Retired Railway/DFCCIL Employees: (a) Should a tenderer
	i) be a retired Engineer of the Gazetted rank or any other Gazetted officer working before his retirement, whether in the executive or administrative capacity or whether holding a pensionable post or not, in the Engineering or any other department of any of the Railways/DFCCIL owned and administered by the President of India for the time being, OR ii) being partnership firm / joint venture (JV) / registered society / registered trust etc have as one of its partners a retired Engineer of the Gazetted rank or any other Gazetted officer working before his retirement, OR iii) being an incorporated company have any such retired Engineer of the Gazetted rank or any other Gazetted officer working before his retirement as one of its directors AND
	in case where such Engineer or officer had not retired from government service at least 1 year prior to the date of submission of the tender
	THEN
	the tenderer will give full information as to the date of retirement of such Engineer or gazetted officer from the said service and as to whether permission for taking such contract, or if the Contractor be a partnership firm or an incorporated company, to become a partner or director as the case may be, has been obtained by the tenderer or the Engineer or officer, as the case may be from the President of India or any officer, duly authorized by him in this behalf, shall be clearly stated in writing at the time of submitting the tender.
	b) In case, upon successful award of contract, should a tenderer depute for execution of the works under or to deal matters related with this contract, any retired Engineer of gazette rank or retired gazetted officer working before his retirement in the Engineering or any other department of any of the Railways/DFCCIL owned and administered by the President of India for the time being, and now in his employment, then the tenderer will ensure that retired Engineer or retired gazetted officer had retired from government service at least 1 year prior to the date of his employment with tenderer and in case he had retired from service within a year then he possesses the requisite permission from the President of India or any officer, duly authorized by him in this behalf, to get associated with the tenderer.
	(c) Should a tenderer or Contractor being an individual on the list of approved Contractors, have a relative(s) or in the case of proprietorship firm/ partnership firm/ company / joint venture (JV) / registered society / registered trust/ LLP/ HUF etc. one or more of his partner(s)/shareholder(s) or member(s) of the family of partner(s)/shareholder(s) having share of more than 1% in the tendering entity employed in gazetted capacity in one or more of his shareholder(s) or a relative(s) of the shareholder(s) employed in gazetted capacity in the Engineering or any other department of the Railways/DFCCIL, the authority inviting tenders shall be informed of the fact at the time of submission of tender, failing which the tender may be disqualified/rejected or if such fact subsequently comes to light, the contract may be rescinded in accordance with provision in clause 62 of standard general conditions of contract.
	Note:-If information as required as per 11 (a), (b), (c) above has not been furnished, contract is liable to be dealt in accordance with provision of clause 62 of Standard General Condition of Contract. As per Clause No. 16, of Tender Form (second
	sheet) Annex. I of GCC APRIL-2022, with up to date correction slip.
12.0	Omissions & Discrepancies: Should a tenderer find discrepancies in or omissions from the drawings or any of the Tender Form or should he be in doubt as to their meaning, he should at once notify the authority inviting tenders. The tender inviting authorit may, if deemed necessary, clarify the same to all tenderers. It shall be understood that every endeavor has been made to avoid an error which can materially affect the basis of tender and successful tenderer shall take upon himself and provide for the risk of an error which may subsequently be discovered and shall make no subsequent claim on account thereof. As per Clause No. 4 of Part-I of GCC APRIL-2022, with up to date correction slip

13.1(A)	(i) Before submitting a tender, the tenderer will be deemed to have satisfied himself by actual inspection of the site and locality of the works, that all conditions liable to be encountered during the execution of the works are taken into account and that the rates he enters in the tender forms are adequate and all-inclusive in accordance with the provisions of Clause-37 of the General Conditions of
	Contract for the completion of works to the entire satisfaction of the Engineer. (As per Clause No. 6 (a)(i) of G.C.C. 2022 Part-I with
	up to date correction slip) (ii) Tenderers will examine the various provisions of the Central Goods and Services Tax Act, 2017 (CGST)/Integrated Goods and Services Tax Act, 2017 (IGST)/ Union Territory Goods and Services Tax Act, 2017 (UTGST)/ respective State's State Goods and Services Tax Act (SGST) also, as notified by Central/State Govt. & as amended from time to time and applicable taxes before
	bidding. Tenderer(s) will ensure that full benefit of Input Tax Credit (ITC) likely to be availed by them is duly considered while quoting rates. (As per Clause No. 6 (a) (ii) of G.C.C. 2022 Part-I with up to date correction slip)
	(iii)The successful tenderer who is liable to be registered under CGST/IGST/UTGST/SGST Act shall submit GSTIN along with other details required under CGST/IGST/UTGST/SGST Act to DFCCIL immediately after the award of contract, without which no payment shall be released to the contractor. The contractor shall be responsible for deposition of applicable GST to the concerned authority. (As per Clause No. 6 (a) (iii)of G.C.C. 2022 Part-I with up to date correction slip)
	(iv)In case the successful tenderer is not liable to be registered under CGST/IGST/UTGST/SGST Act, the DFCCIL shall deduct the applicable GST from his/their bills under reverse charge mechanism (RCM) and deposit the same to the concerned authority. As per Clause No. 6(a)(iv) of Part-I of GCC APRIL-2022, with up to date correction slip.
13.1(B)	When work is tendered for by a firm or company, the tender shall be digitally signed by the individual legally authorized to enter into commitments on their behalf.
15 17-5	As per Clause No. 6(b) of Part-I of GGC APRIL-2022, with up to date correction slip
13.1(C)	In E-tender, all submissions of documents are to be uploaded on web-site. There may be last minute hic-cups and delay in uploading the Documents and payment of Earnest Money etc. Tenderers/Prospective bidders are advised to upload their offer well in time. DFCCIL will not be responsible for any delay/non submission of offer due to any reason whatsoever.
13.1(D)	The DFCCIL will not be bound by any power of attorney granted by the tenderer or by changes in the composition of the firm
	made subsequent to the execution of the contract. It may, however, recognize such power of attorney and changes after obtaining
	proper legal advice, the cost of which will be chargeable to the Contractor. As per Clause No. 6 (c) of Part-I of GCC APRIL-2022, with up to date correction slip.
13.2	The tenderers shall submit a copy of certificate stating that all their statements/documents submitted along with bid are true and
	factual. Standard format of the certificate to be submitted by the bidder is enclosed as Annexure-II . Non submission of the certificate by the bidder shall result in summarily rejection of his/their bid. It shall be mandatorily incumbent upon the tenderer to identify, state and submit the supporting documents duly self-attested by which they/he is qualifying the Qualifying Criteria mentioned in the Tender Document.
	As per Clause No. 6.1 of Part-I of GCC APRIL-2022, with up to date correction slip.
14	RIGHT OF DFCCIL TO DEAL WITH TENDERS
14.1	If, the DFCCIL decides to negotiate, in view to bring down the rates, the tenderer, who is called for negotiation, shall furnish the
	following form of declaration before commencement of the negotiation: I/we
14.2	The tenderer/s are required to quote his/their rates as % (percentage) Above/Below /At Par in figures on IREPS while submitting his/their offer.
15.0	ELIGIBLITY CRITERIA
15.1.1	Technical Eligibility Criteria
	The tenderer must have successfully or substantially* completed any of the following during last 07 (seven) years, ending last day of month previous to the one in which tender is invited:
	Three similar works, each costing not less than the amount equal to 30% of advertised value of the tender,
	OR
	Two similar works, each costing not less than the amount equal to 40% of advertised value of the tender, OR
	One similar work, each costing not less than the amount equal to 60%of advertised value of the tender. Note: "The similar nature of work is defined is "Any Civil Engineering Work involving PCC/RCC/PSC/Road Work" *To be read along with 15.8

15.1.2	 Technical Eligibility Criteria for JV ('a' or 'b' mentioned hereunder): (Applicable in this Tender) (a) For Works without composite components: -The technical eligibility for the work as per para 15.1.1 above, shall be satisfied by either the 'JV in its own name & style' or 'Lead Manager of the JV'. Each other (non-lead) member(s) of JV, who is/ are not satisfying the technical eligibility for the work as per para 15.1.1 above, shall have technical capacity of minimum 10% of the cost of work i.e., each non-lead member of JV member must have satisfactorily completed or substantially completed during the last 07 (seven) years, ending last day of month previous to the one in which tender is invited, one similar single work for a minimum of 10% of advertised value of the tender. (b) For works with composite components: -Not applicable in this Tender Note for Clause 15.1.2: Value of a completed work done by a Member in an earlier JV shall be reckoned only to the extent of
	Note for Clause 15.1.2. Value of a completed work done by a Member in an earlier TV shall be reckeded only to the extent of
	the concerned member's share in that JV for the purpose of satisfying his/her compliance to the above-mentioned technical eligibility criteria in the tender under consideration. As per Clause No. 17.0-17.14 and clause 17.15 of Tender Form (second Sheet) of Annex. I of Part-I of GCC APRIL-2022, with up-to-date correction slip
15.2	Financial Eligibility Criteria: The tenderer must have minimum average annual contractual turnover of V/N or 'V' whichever is less; where V= Advertised value of the tender in crores of Rupees N= Number of years prescribed for completion of work for which bids have been invited. The average annual contractual turnover shall be calculated as an average of "total contractual payments" in the previous three financial years, as per the audited balance sheet. However, in case balance sheet of the previous year is yet to be prepared/audited, the audited balance sheet of the fourth previous year shall be considered for calculating average annual contractual turnover. The tenderers shall submit requisite information as per Annexure-VIII (Mandatory), along with copies of Audited Balance Sheets duly certified by the Chartered Accountant/ Certificate from Chartered Accountant duly supported by Audited Balance Sheet. Note: Client certificate from other than Govt Organization should be duly supported by Form 16A/26AS generated through TRACES of Income Tax Department of India. As per Clause No. 10.2 of Tender Form (second Sheet) of Annex. I of Part-I of GCC APRIL-2022, with up to date correction slip.
15.2.1	Financial Eligibility for JV- (Applicable in this Tender Criteria The JV shall satisfy the requirement of "Financial Eligibility" mentioned at para 15.2 above. The "financial capacity" of the lead partner of JV shall not be less than 51% of the financial eligibility criteria mentioned at para 15.2 above. The arithmetic sum of individual "financial capacity" of all the members shall be taken as JV's "Financial capacity" to satisfy this requirement. Note: Contractual payment received by a Member in an earlier JV shall be reckoned only to the extent of the concerned member's
	share in that JV for the purpose of satisfying compliance of the above mentioned financial eligibility criteria in the tender under consideration. As per Clause No. 17.15.2 of Tender Form (second Sheet) of Annex. I of Part-I of GCC APRIL-2022, with up to date correction slip
15.3	Bid Capacity: The tender/technical bid will be evaluated based on bid capacity formula detailed as Annexure-D.(Applicable in this Tender) As per Clause No. 10.3 of Tender Form (second Sheet) of Annex.I of Part-I of GCC APRIL-2022, with up to date correction slip.
15.3.1	Bid Capacity for JV- Applicable in this Tender The JV shall satisfy the requirement of "Bid Capacity" requirement mentioned at para 15.3 above. The arithmetic sum of individual "Bid capacity" of all the members shall be taken as JV's "Bid capacity" to satisfy this requirement. As per Clause No. 17.15.3 of Tender Form (second Sheet) of Annex.I of Part-I of GCC APRIL-2022, with up to date correction slip
15.4	No Technical and Financial credentials are required for tenders having value up to Rs 50 lakh.
15.5	Note to Para 15 (i) Certificate issued by Chartered Accountants based on the audited balance sheets will also be accepted. (as per Annexure-VIII) The criteria for completed works shall be as under: (ii) Entire work has to be completed in all respects as per contract agreement. Part completed work shall not be considered. (iii) Completion certificate from following organizations shall only be considered: (a) The work(s) should have been directly awarded to the tenderer by Govt. Organization/ Semi Govt. Organization/ Public

Sector Undertaking / Autonomous bodies/ Municipal Bodies/Public listed company having average annual turnover of Rs. 500 crore and above in last 3 financial years excluding the current financial year, listed on National Stock Exchange or Bombay Stock Exchange, incorporated/registered at least 5 years prior to the date of opening of tender

The credentials of a wholly owned subsidiary of a parent company will also be considered in respect of works mentioned above if tender is submitted by the parent company.

- (b) Completion certificate should be as per proforma given in Annexure- IV-A or IV-B or IVC, as applicable or in the format containing all information required as per the Annexure- IV-A or IV-B or IV-C.
- (c)Work experience certificate issued by Public listed company shall be considered provided the work experience certificate has been issued by a person authorized by the Public listed company to issue such certificates. In case tenderer submits work experience certificate issued by public listed company, the tenderer shall also submit along with work experience certificate the relevant copy of work order, bill of quantities bill wise details of payment received duly certified by Chartered Accountant, TDS certificates for all payments received an copy of final/last bill paid by company in support of above work experience certificate. Details of works physically completed should be submitted in the proforma as per 'Annexure-III'.
- (iv) The total value of similar nature of work completed during the qualifying period and not the payments received within qualifying period alone, should be considered.

In case, the final bill of similar nature of work has not been passed and final measurements have not been recorded, the paid amount including statutory deduction is to be considered. If final measurements have been recorded and work has been completed with negative variation, then also the paid amount including statutory deduction is to be considered.

However, if final measurements have been recorded and work has been completed with positive variation but variation has not been sanctioned, original agreement value or last sanctioned agreement value whichever is lower should be considered for judging eligibility.

- (v) The amount given at Sr. No. 11 in proforma vides Annexure-IV for the completion certificate will be the value of completed work, if nomenclature of work as given in completion certificate matches with similar nature work.
- (vi) The amount mentioned at Sr. No. 12 in 'Annexure-IV' for the completion certificate shall be the value of completed work if the nomenclature of completed work includes additional components of work which are not matching with similar nature of works.
- (vii) Certificate from private individuals for whom such works are executed shall not be considered for eligibility.
- (viii) Conditional tenders are liable to be rejected straight away. DFCCIL reserves the right to reject such tenders summarily without assigning any reasons whatsoever.
- (ix) The total value of similar nature of work completed during the qualifying period and not the payments received within qualifying period alone, should be considered.

In case, the final bill of similar nature of work has not been passed and final measurements have not been recorded, the paid amount including statutory deduction is to be considered. If final measurements have been recorded and work has been completed with negative variation, then also the paid amount including statutory deduction is to be considered.

However, if final measurements have been recorded and work has been completed with positive variation but variation has not been sanctioned, original agreement value or last sanctioned agreement value whichever is lower should be considered for judging eligibility.

- (x) The amount given at Sr. No. 11 in proforma vide Annexure-IV for the completion certificate will be the value of completed work, if nomenclature of work as given in completion certificate matches with similar nature work.
- (xi) The amount mentioned at Sr. No. 12 in 'Annexure-IV' for the completion certificate shall be the value of completed work if the nomenclature of completed work includes additional components of work which are not matching with similar nature of works.
- (XII) Certificate from private individuals for whom such works are executed shall not be considered for eligibility.
- (Xiii) Conditional tenders are liable to be rejected straight away. DFCCIL reserves the right to reject such tenders summarily without assigning any reasons whatsoever.

As per Clause No. 10.1 of Tender Form (second Sheet) of Annex. I of Part-I of GCC APRIL-2022, with up to date correction slip

15.6	Credentials if submitted in foreign currency shall be converted into Indian currency i.e., Indian Rupee as under: The conversion rate of US Dollars into Rupees shall be the daily representative exchange rates published by the Reserve Bank of
	India for the relevant date. Where, relevant date shall be as on the last day of month previous to the one in which tender is invited. In case of any other currency, the same shall first be converted to US Dollars as on the last day of month previous to the one in which tender is invited, and the amount so derived in US Dollars shall be converted into Rupees at the aforesaid rate. The conversion rate of such currencies shall be the daily representative exchange rates published by the International Monetary Fund for the relevant date or immediately previous date for which rates have been published. As per Clause No. 10.1 of Tender Form (second Sheet) of Annex. I of Part-I of GCC APRIL-2022, with up to date
	correction slip
15.7	If a bidder has successfully completed a work as subcontractor and the work experience certificate has been issued for such work to subcontractor by a Govt. organization or public listed company as defined in Note for Item IO.I part-I of GCC, the same shall be considered for the purpose of fulfillment of credentials.
15.8	Explanation for clause 15 (clause 15.1 to 15.6) - Eligibility Criteria:
	1) Substantially Completed Work means an ongoing work in which payment equal to or more than 90% of the present contract value (excluding the payment made for adjustment of Price variation (PVC), if any) has been made to the contractor in that ongoing contract and no proceedings of termination of contract on Contractor's default has been initiated. The credential certificate in this regard should have been issued not prior to 60 days of date of invitation of present tender.
	2) In case a work is started prior to 07 (seven) years, ending last day of month previous to the one in which tender is invited, but completed in last 07 (seven) years, ending last day of month previous to the one in which tender is invited, the completed work shall be considered for fulfillment of credentials.
	3) If a work is physically completed and completion certificate to this extent is issued by the concerned organization but final bill is pending, such work shall be considered for fulfillment of credentials.
	4) In case of completed work, the value of final bill (gross amount) including the PVC amount (If paid) shall be considered as the completion cost of work. In case final bill is pending, only the total gross amount already paid including the PVC amount (if paid) shall be considered as the completion cost of work. In case of substantially completed work, the total gross amount already paid including the PVC amount (if paid), as
	mentioned in the certificate, shall be considered as the cost of substantially completed work. 5) If a bidder has successfully completed a work as subcontractor and the work experience certificate has been issued for such
	work to the subcontractor by a Govt. Organization or public listed company as defined in Note for Item 10.1 Para 10 of the Tender Form (Second Sheet) of GCC APRIL-2022, the same shall be considered for the purpose of fulfilment of credentials.
	6) In case a work is considered similar in nature for fulfillment of technical credentials, the overall cost of that work including PVC amount if any shall be considered and no separate evaluation for each component of that work shall be made to decide eligibility.
	7) In case of newly formed partnership firm, the credentials of individual partners from previous propriety firm(s) or dissolved previous partnership firm(s) or split previous partnership firm(s), shall be considered only to the extent of their share in previous entity on the date of dissolution / split and their share in newly formed partnership firm. For example, a partner A had 30% share in previous entity and his share in present partnership firm is 20%. In the present tender under consideration, the credentials of partner A will be considered to the extent of 0.3*0.2*value of the work done in the previous entity. For this purpose, the tenderer shall submit along with his bid all the relevant documents which include copy of previous partnership deed(s), dissolution deed(s) and proof of surrender of PAN No. (s) in case of dissolution of partnership firm(s) etc.
	8) In case of existing partnership firm, if any one or more partners quit the partnership firm, the credentials of remaining partnership firm shall be re-worked out i.e., the quitting partner(s) shall take away his credentials to the extent of his share on the date of quitting the partnership firm (e.g. in a partnership firm of partners A, B & C having share 30%, 30% & 40% respectively and credentials of Rs 10 crore; in case partner C quits the firm, the credentials of this partnership firm shall remain as Rs 6 crore). For this purpose, the tenderer shall submit along with his bid all the relevant documents which include copy of previous partnership deed(s), dissolution deed(s) and proof of surrender of PAN No.(s) in case of dissolution of partnership firm(s) etc.
	9) In case of existing partnership firm if any new partner(s) joins the firm without any modification in the name and PAN/TAN no. of the firm, the credentials of partnership firm shall get enhanced to the extent of credentials of newly added partner(s) on the same principles as mentioned in item 6 above. For this purpose, the tenderer shall submit along with his bid all the relevant documents which include copy of previous partnership deeds, dissolution/splitting deeds and proof of surrender of PAN No.(s) in case of dissolution of partnership firm etc.

	10) Any partner in a partnership firm cannot use or claim his credentials in any other firm without leaving the partnership firm i.e., In a partnership firm of A&B partners, A or B partner cannot use credentials of partnership firm of A & B partners in any other partnership firm or propriety firm without leaving partnership firm of A & B partners.
	11) In case a partner in a partnership firm is replaced due to succession as per succession law, the proportion of credentials of the previous partner will be passed on to the successor.
	12) If percentage share among partners of a partnership firm is changed, but the partners remain the same, the credentials of the firm before such modification in the share will continue to be considered for the firm as it is without any change in their value. Further, in case a partner of partnership firm retires without taking away any credentials from the firm, the credentials of partnership firm shall remain the same as it is without any change in their value.
	13) In a partnership firm "AB" of A&B partners, in case A also works as propriety firm "P" or partner in some other partnership firm "AX", credentials of A in propriety firm "P" or in other partnership firm "AX" earned after the date of becoming a partner of the firm AB shall not be added in partnership firm AB.
	14) In case a tenderer is LLP, the credentials of tenderer shall be worked out on above lines similar to a partnership firm.
46.0	15) In case company A is merged with company B, then company B would get the credentials of company A also.
16.0	THE LIST OF DOCUMENTS TO BE UPLOADED FOR THIS TENDER
	(Note: -Information as required as per various Forms/Annexures to tender document should be submitted by the tenderers without fail strictly as per formats. Offers submitted without Mandatory documents shall be summarily rejected.)
16.1	Following documents are common for all types of firm i.e. Sole proprietorship, Partnership, Limited Liability Partnership Firm, Registered Society/ Trust, Limited Company or JV.
(a)	Firm details as per proforma given in Annexure-I (Mandatory).
(b) (i)	A Copy of the Certificate as per Performa given in Annexure-II (Mandatory).
(b) (ii)	In addition to Annexure-II, in case of other than Company/Proprietary firm, Annexure-II (A) (Mandatory) shall also be submitted by the each member of a Partnership Firm / Joint Venture (JV) / Hindu Undivided Family (HUF) / Limited Liability Partnership (LLP) etc. as the case may be. Non submission of the certificate by the bidder shall result in summarily rejection of his/their bid. It shall be mandatorily incumbent upon the tenderer to identify, state and submit the supporting documents duly self attested by which they/he is qualifying the Qualifying Criteria mentioned in the Tender Document. (Mandatory as applicable)
(c) (i)	List of similar nature of works physically completed in all respects during last 7 years, ending last day of month previous to one in which tender is invited, shall be submitted as per Performa given in Annexure-III for works (i) directly awarded by Govt./Semi Govt./Public sector undertaking / Autonomous bodies /Municipal bodies/ Railway Siding owners (ii)Concessionaire (to whom the work is awarded by Indian Railways/ DFCCIL/CPWD/NHAI/ PWD/State Road Development Corporation on PPP/DBFOT or any other mode) (iii) Public listed company having average annual turnover of Rs. 500 crore and above in last 3 financial years excluding the current financial year, listed on National Stock Exchange or Bombay Stock Exchange, incorporated/registered at least 5 years prior to the date of opening of tender Note- Works under item (ii) are to be submitted only for tenders costing Rs.50.00 Cr. and above
(c) (ii)	Details of similar nature of works successfully during last seven years, ending last day of month previous to the one in which tender is invited as per Performa given in Annexure-III
(d)	Attested copy of Completion Certificate of works mentioned in para (c) above from the Organizations with whom they worked as per proforma given in Annexure-IV-A or IV-B or IV-C as applicable. (Mandatory)
(e)	Secondary Components-(Not Applicable in this Tender).
(f)	List of works on hand, existing commitments and balance amount of ongoing works as per format given in Annexure-V Duly verified by Chartered Accountant to evaluate bid capacity of the tenderer (Mandatory for tender value more than Rs. 20 crores) (Mandatory)
(g)	A statement showing construction works executed and payment received during the previous three financial years and the current financial year (up to date of inviting tender), taking into account the completed as well as work in progress as per Annexure-XIX on the letter head of Chartered Accountant, to evaluate bid capacity of the tenderer (Mandatory for tender value more than Rs. 20 Crores) (Applicable in this Tender)
(h)	List of plants & Machinery available on hand (own) and proposed to be inducted (own and hired to be given separately) for the subject work in Annexure–VI .
(i)	List of Personnel, Organization available on hand and proposed to be engaged for the subject work in Annexure –VII .

	ofCPM DFCCIL, Ajmer or as mentioned in the tender document.
(k)	Contractual Receipts for the last three years with supporting documents required as per Annex. VIII(Mandatory).
(l)	Self-attested copy of Permanent Account Number (PAN) issued by Income Tax Department.
(m)	The tenderers are required to submit the test report of the stone ballast conforming to DFCCIL specifications as given in RDSC specification. (Applicable only for the tenders of supply of ballast). The test report isNot required for this tender (Mandatory if marked as required) *.
(n)	The tenderers are required to submit the information and particulars regarding retired Railway/DFCCIL Engineer(s)/Officer(s) of the Gazetted rank and regarding Relative(s) employed in Gazetted capacity on DFCCIL as per proforma given in Annexure XXIII (Mandatory).
16.2	In addition to Para 16.1 above certain more documents are to be submitted by tenderers as per status of their firms and are Mandatory. These documents are listed below
16.2.1	FOR SOLE PROPRIETORSHIP FIRM
	a) Affidavit as per proforma given of Annexure –IX (duly executed on stamp paper and notarized).
	b) Special power of Attorney to be submitted by sole proprietor firm as per proforma given in Annexure XIV (duly registered with the Registrar or notarized). (Not required if tender documents are submitted by proprietor himself as per (a) above)
16.2.2	FOR HUF (HINDU UNDIVIDED FAMILY)
	(a) Affidavit as per proforma given of Annexure –XXIX (duly executed on stamp paper and notarized).
	(b) Special power of Attorney to be submitted by the HUF as per proforma given in Annexure XXX (duly registered with the Registrar or notarized). (Not required if tender documents are submitted by Karta of the HUF, himself as per (a) above)
16.2.3	FOR PARTNERSHIP FIRM a) A copy of Partnership Deed (Notarized or duly registered with the Registrar prior to date of tender opening as per the Indiar Partnership Act)
	(b) Special Power of attorney to be submitted by Partnership firm in favour of the individual to sign the tender on behalf of the firm and create liability against the firm as per proforma given in Annexure-XIII (duly registered with the Registrar or notarized). (Required even if one or more partners are authorized in Partnership deed itself to sign on behalf of the firm as given in (a) above.
	(c) Declaration by the newly formed partnership firm as per proforma given in Annexure-XXXI. (mandatory if tenderer is newly formed partnership firm)
	(d) Declaration by the existing partnership firm as per Performa given in Annexure-XXXII. (mandatory if tenderer is an existing partnership firm)
	(e) With respect to the declaration above, in case of Newly formed partnership firm has/ have as one or more partner(s) from previous propriety firm(s) or dissolved previous partnership firm(s) or LLP firm or split previous partnership firm(s) or LLP firm, Existing partnership firm (a)joining of new one or more partner(s) in the existing partnership firm, (b) quitting of new one or more partner(s) from the existing partnership firm Following additional documents are required to be furnished(mandatory as applicable)
	a) Details of previous Propriety firm / Partnership Firm/ LLP firm as per annexure I
	b) A copy of previous partnership Firm (Notarized or duly registered with the Registrar)
	C) Affidavit as per proforma given of Annexure –IX for previous Propriety firm (duly executed on stamp paper and notarized).
	d) Copy of previous LLP agreement and certificate of incorporation.
	e) Dissolution deed/ splitting deed of the previous partnership deed or LLP agreement (in case of dissolution of previous partnership firm/ LLP firm)
	f) Proof of surrender of previous PAN no (in case of dissolution of previous partnership firm,
	g) LLP firm or propriety firm)
	h) Documents for the technical, financial criteria, bid capacity as claimed w.r.t. such partner(s) joining the new/ existing partnership firm, as per para 16.1 (c), (d), (f),(g), (k) above.
	As per Clause No. 14(ii)(c), 15, 18 & explanation to Clause 10.1 to 10.5 of Annex. I Part-I of GCC APRIL-2022, with up to date correction slip)

16.2.4 **FOR COMPANY REGISTERED UNDER COMPANIES ACT 2013**

- a) Copy of Memorandum of association/ Articles of Association of Company.
- b) Copy of Certificate of Incorporation
- (c) Copy of resolution passed by Board of Directors authorizing its Director/Employee to deal with tender on behalf of company
- (d) Special Power of Attorney/ Authorization issued by the Company (backed by the resolution of Board of Directors) in favour of the individual to sign the tender, sign the MOU/ JV agreement on behalf of the company and create liability against the Company, as per proforma given in **Annexure-XV** (duly registered with the Registrar or notarized). (Required even if tender documents are submitted by the authorized/ power of attorney holder himself as per (c) above)
- (e) Declaration regarding constitution of the Company, for merging of another company, details required for the entire period for last seven years as per proforma given in **Annexure-XXXIII**. (mandatory)
- (f) Following additional documents are required to be furnished (mandatory in case of merger with another company)
- (1) Details of company getting merged as per **annexure I**
- (2) Copy of Memorandum of Association/ Articles of Association of the Company getting merged
- (3) Copy of certificate of incorporation of previous company get
- (4) ing Merged
- (5) Resolution by the Board of Directors for the Merger of the company(s) with the tenderer
- (6) Proof of surrender of previous PAN no
- (7) Document for the technical, financial criteria, bid capacity as claimed w.r.t. such Company(s) joining the new/Existing Company as per para 16.1 (c), (d), (f), (g), (k) above.

As per Clause No. 14 (ii)(e), 15 & explanation to Clause 10.1 to 10.5 of Annex. I Part-I of GCC APRIL-2022, with up to date correction slip

16.2.5 **FOR LLP FIRM REGISTERED UNDER LLP ACT 2008** (a) A copy of LLP Agreement. (b) A copy of certificate of Incorporation and (c) A copy of resolution passed by partner of LLP firm for submitting tender by LLP firm and to deal with tender on behalf of the firm as per proforma given in **Annexure-XXI.** (d) Special Power of Attorney/ Authorization issued by LLP firm in favor of the individual to sign the tender on behalf of the LLP firm and create liabilities against the LLP as per proforma given in Annexure-XXV (duly registered with the Registrar or notarized). (Required even if tender documents are submitted by the authorized/ power of attorney holder himself as per (c) above) (e) Declaration by the newly formed LLP firm as per proforma given in **Annexure-XXXI.** (mandatory if tenderer is newly formed partnership firm) (e) Declaration by the existing LLP firm as per Performa given in **Annexure-XXXII.** (mandatory if tenderer is an existing partnership firm)(f) With respect to the declaration above, in case of Newly formed LLP firm has/ have as one or more partner(s) from previous propriety firm(s) or dissolved previous partnership firm(s) or LLP firm or split previous partnership firm(s) or LLP firm, existing LLP firm (a)joining of new one or more partner(s)in the existing LLP firm, (ii) guitting of new one or more partner(s) from the existing LLP firm -Following additional documents are required to be furnished (mandatory as applicable) (1) Details of previous Propriety firm / Partnership Firm/ LLP firm as per annexure I (2) A copy of previous partnership Firm (Notarized or duly registered with the Registrar) (3) Affidavit as per proforma given of Annexure –IX for previous Propriety firm (duly executed on stamp paper and notarized). (4) (4)Copy of previous LLP agreement and certificate of incorporation. (5) Dissolution deed/ splitting deed of the previous partnership deed or LLP agreement (in case of dissolution of previous partnership firm/ LLP firm) (6) Proof of surrender of previous PAN no (in case of dissolution of previous partnership firm, LLP firm or propriety firm) (7) Documents for the technical, financial criteria, bid capacity as claimed w.r.t. such partner(s) joining the new/ existing partnership firm, as per para 16.1 (c), (d), (f),(g), (k) above. As per Clause No. 14(f), 15 & explanation to Clause 10.1 to 10.5 of Annex. I Part-I of GCC APRIL-2022, with up to date correction slip 16.2.6 FOR REGISTERED SOCIETY & REGISTERED TRUST (a) A copy of the certificate of registration. (b) A copy of Memorandum of Association of Society/Trust Deed (c) A copy of Rules & Regulations of the Society (d)A copy of Special Power of Attorney/ Authorization in favor of the individual to sign the tender and create liabilities against the Registered Society/ Trust as per proforma given in **Annexure-XXII** (duly registered with the Registrar or notarized). (Required even if tender documents are submitted by the authorized/ power of attorney holder himself as per (a), (b) above) As per Clause No. 14(g), 15 Annex. I Part-I of GCC APRIL-2022, with up to date correction slip 16.2.7 **FOR JV FIRM:-(Applicable in this Tender)** Following documents are mandatorily to be submitted by constituents of the JV firm depending upon their status As per clause no. 14(d), 17.0 Annex. I Part-I, GCC APRIL-2022, with up to date correction slip a) Memorandum of Understanding of JV as per pro forma given in **Annex. X** (duly executed on stamp paper and notarized) 16.2.7.1 DOCUMENTS MANDATORY FOR SOLE PROPRIETORSHIP FIRM PARTICIPATING AS MEMBER OF JV (a) Affidavit as per proforma given of Annexure –IX (duly executed on stamp paper and notarized). (b) Special Power of Attorney to be submitted by Sole Proprietor participating as member of JV firm as per proforma given in Annexure-XII (duly registered with the Registrar or notarized) (Not Required if MOU/JV agreement is signed by the sole Proprietor himself as per (a) above). As per Clause No.15 Annex.I of Part-I GCC APRIL-2022, with up to date correction slip

16.2.7.2	DOCUMENTS MANDATORY FOR HUF (HINDU UNDIVIDED FAMILY) PARTICIPATING AS MEMBER OF JV
	(a) Affidavit as per proforma given of Annexure –XXIX (duly executed on stamp paper and notarized).
	(b) Special Power of Attorney to be submitted by HUF participating as member of JV firm as per proforma given in Annexure -
	XII (duly registered with the Registrar or notarized) (Not required if MOU/JV agreement is signed by the Karta of HUF himself as
	per (a) above). As per Clause No. 17.14.2, 15 Annex. I of Part-I GCC APRIL-2022, with up to date correction slip
16.2.7.3	DOCUMENTS MANDATORY FOR PARTNERSHIP FIRM PARTICIPATING AS MEMBER OF JV
	(a)Copy of Partnership Deed (duly registered with the Registrar or notarized prior to date of tender opening as per the Indian
	Partnership Act.).
	(b) Copy of letter of consent of all the Partners or individual authorized by partnership firm to enter into JV Agreement as per
	Performa given in Annex-XI (duly executed on stamp paper).
	(c)Special Power of attorney to be submitted by Partnership firm in favor of the individual to sign the tender, to sign the MOU/JV
	agreement on behalf of the Partnership Firm and to create liability against the firm as per Performa given in Annexure-XVIII (duly registered with the Registrar or notarized). (Required even if MOU/JV agreement is signed by one or more partners
	authorized in Partnership deed, letter of consent to sign on behalf of the firm is given in (a), (b) above)
	As per Clause 17.14.1, 15 & 18.2 of Annex. I Part-I GCC APRIL-2022, with up to date correction slip
16.2.7.4	DOCUMENTS MANDATORY FOR COMPANY PARTICIPATING AS MEMBER OF JV
	a) A Copy of Memorandum of Association/ Articles of Association of Company.
	b) A Copy of certificate of Incorporation
	c) A Copy of resolutions passed by Board of Directors of the Company permitting the Company to enter into a JV agreement, to be
	submitted as per Annexure-XVII.
	d) Special Power of Attorney/ Authorization issued by the Company (backed by the Resolution of Board of Directors) in favor of the
	individual to sign the tender, to sign the MOU/JV agreement on behalf of the company and create liability against the Company, as per
	proforma given in Annexure-XII (duly registered with the Registrar or notarized). (Required even if MOU/JV agreement is signed by the authorized/ power of attorney holder himself as per (c) above)
	As per Clause No. 17.14.3, 15 of Annex. I Part-I GCC APRIL-2022, with up to date correction slip
16.2.7.5	DOCUMENTS MANDATORY FOR LLP FIRM PARTICIPATING AS MEMBER OF JV
	(a) A copy of LLP agreement.
	(b) A copy of Certificate of incorporation of LLP
	(c) A copy of Resolution passed by the partners of LLP firm permitting the firm to enter into a JV agreement to be submitted as per
	Performa given in Annexure-XXIV
	(d) Special Power of Attorney/ Authorization issued by LLP firm (backed by resolution of partners) in favor of the individual to sign
	the tender, sign the MOU/ JV agreement on behalf of the LLP firm and create liabilities against the LLP firm as per proforma given in
	Annexure XX(duly registered with the Registrar or notarized).(Required even if MOU/JV agreement is signed by the authorized)
	power of attorney holder himself as per (c) above)
16.27.6	DOCUMENTS MANDATORY FOR REGISTERED SOCIETY AND TRUST PARTICIPATING AS A MEMBER OF JV
	(a) A copy of Deed of Formation
	(b) A copy of certificate of Registration.
	(c) A copy of Resolution passed by the executive members of Registered Society/Trust permitting the registered society/Trust to enter into a JV agreement as per proforma given in AnnexureXXVI.
	(d) Special Power of Attorney/ Authorization issued by the registered society/ trust (backed by resolution of partners) in
	favour of the individual to sign the tender, to sign the MOU/ JV agreement and create liabilities against the Registered
	Society/ Trust as per proforma given in Annexure-XXVII (duly registered with the Registrar or notarized). (Required
	even if tenderdocumentsaresubmittedbytheauthorized/powerofattorneyholderhimselfasper(c) above) (e) A copy of Rules & Regulations of the Society.
	Note to Para 16
	1. The tenderers shall submit a certificate stating that they are not liable to be disqualified and all their statements/documents
	submitted along with bid are true and factual. Standard format of the certificate to be submitted by the bidder is enclosed as
	Annexure-II as mentioned in clause No. 16.1(b). Non submission of a certificate by the bidder shall result in summarily
	rejection of his/their bid. And it shall be mandatorily incumbent upon the tenderer to identify, state and submit the supporting
	documents duly self-attested by which they/he is qualifying the Qualifying Criteria mentioned in the Tender Document.

	2. It will not be obligatory on the part of Tender Committee to scrutinize beyond the submitted document of tenderer as far as his
	qualification for the tender is concerned.
	3. The DFCCIL reserves the right to verify all statements, information and documents submitted by the bidder in his tender offer, and the bidder shall, when so required by the DFCCIL, make available all such information, evidence and documents as may be
	necessary for such verification.
	4. Any such verification or lack of such verification by the DFCCIL shall not relieve the bidder of its obligations or liabilities
	hereunder nor will it affect any rights of the DFCCIL there under.
	4.1 In case of any wrong information submitted by tenderer, the contract shall be terminated, Earnest Money Deposit (EMD),
	Performance Guarantee (PG) and Security Deposit (SD) of contract forfeited and agency barred for doing business on entire
	DFCCIL for 5(five) years.
	4.2 In case of any information submitted by tenderer is found to be false forged or incorrect after the award of contract, the contract
	shall be terminated. Earnest Money Deposit (EMD), Performance Guarantee and Security Deposit available with the DFCCIL shall
	be forfeited. In addition, other dues of the contractor, if any, under this contract shall be forfeited and agency shall be banned
	for doing business for a period of up to five years.
	5. No post tender submission of documents shall be permitted in respect of tender. However, only clarification can be called for by
	DFCCIL in respect of any part / document submitted by the tenderer which shall be responded to by the tenderer within 10
	working days of the date of issue of such letter for clarifications, failing which the offer shall be dealt with as per available
	documents.
	6. The documents mentioned 'mandatory' in clause No. 16 above are required to be uploaded by the contractor
	with tender document. If any of these documents is not uploaded along with the tender, the offer shall be
	summarily rejected.
	7. In addition to above Tenderer have to certify that neither I /We (name of the sole Proprietor firm/ Partnership Firm/Limited
	Company/ LLP/Registered Society/Trust / JV firm) nor any of the partner or partnership firm/ LLP /Member of Registered
	Society/ Trust / Constituent of JV firm including partner of partnership firm in JV has/ have been black listed or debarred by
	DFCCIL or any other Ministry /Department/ Public Sector Undertaking of the Government of India/ any State from participation
	in tenders/contract on the date of opening of bids either in our individual capacity or in any firm in which we are partners.
	As per Clause No. 11(v),11(vi) Annexure 1 part I of GCC APRIL-2022, with up to date correction slip
17.0	Participation of Partnership Firms in works tenders
	The partnership firm shall be governed as per Clause No. 18.1 to 18.12 of Tender Form (second Sheet) Annex. I
	Part-I of GCC APRIL-2022, with up to date correction slip.
18.0	Participation of Joint Venture (JV) in Works Tender shall be governed as per Clause No. 17 of Tender Form (second Sheet) Annex. I Part-I of GCC APRIL-2022, with up to date correction slip. :
19.	The tenderer shall submit the original copies of the documents as per Annexure II, IX, X, XI, XIII, XIV, XV, XVII, XVIII ,XX,
15.	XXI, XXII, XXIII, XXIV, XXV , XXVI and
	XXVII etc. as applicable for Sole Proprietor/Partnership firm/LLP/Registered Society & Trust /Limited Company/JV Firms as and
	when required by the DFCCIL for the verification. If the required documents are not submitted by the tenderer or any discrepancy
	between the scanned uploaded documents and original documents then the offer of the tenderer will be summary rejected and
	the action will be taken as per the various provisions of Affidavit to be submitted by the tenderer as per Annexure-II.
20.0	Security Deposit:
20.1	The Earnest Money deposited by the Contractor with his tender will be retained by the DFCCIL as part of security for the due and
	faithful fulfillment of the contract by the Contractor. The Security Deposit shall be 5% of the contract value. Security Deposit may
	be deposited by the Contractor before release of first on account bill in cash or Term Deposit Receipt issued from Scheduled Bank,
	or may be recovered at the rate of 6% of the bill amount till the full Security Deposit is recovered. Provided also that in case of
	defaulting Contractor, the DFCCIL may retain any amount due for payment to the Contractor on the pending "on account bills" so
	that the amounts so retained (including amount guaranteed through Performance Guarantee) may not exceed 10% of the total
	value of the contract.
	Further, in case of contracts having value equal to or more than Rs. 50 crore(Rs Fifty crore) the Security Deposit may be
	deposited as Bank Guarantee Bond also, issued by a scheduled bank after execution of contract documents, but before payment of
1	
	1st on account bill. Provided further that the validity of Bank Guarantee Bond shall be extended from time to time, depending upon

Contractor with his tender will be returned by the DFCCIL.

Note: Security Deposit deposited in cash by the Contractor or recovered from the running bills of a Contractor or submitted by contractor as Term Deposit Receipt(s) can be refunded/returned to the contractor, in lieu of irrevocable Bank Guarantee bond issued from scheduled commercial bank of India, to be submitted by him, for an amount equal to or more than the already available Security Deposit, provided however that, in a contract of value less than Rs. 50 Crore, such refund/ return of the already available Security Deposit is permitted up to two times and in a contract of value equal to or more than Rs. 50 Crore, such refund/ return of the already available Security Deposit is permitted up to three times.

As per Clause No. 16.(1) Part-II of GCC APRIL-2022, with up to date correction slip

- 20.2 **Refund of Security Deposit:** Security Deposit mentioned in sub clause (1) above shall be returned to the Contractor along with or after the following:
 - (a) Final Payment of the Contract as per clause 51.(1)and
 - (b) Execution of Final Supplementary Agreement or Certification by Engineer that DFCCIL has No Claim on Contractor and
 - (c) Maintenance Certificate issued, on expiry of the maintenance period as per clause 50 (1), in case applicable.

As per Clause No. 51.(1) and 16.2(i) Part-II of GCC APRIL-2022, with up to date correction slip

Forfeiture of Security Deposit: Whenever the contract is rescinded as a whole under clause 62 (1) of GCC, the Security Deposit already with DFCCIL under the contract shall be forfeited. However, in case the contract is rescinded in part or parts under clause 62 (1) of GCC, the Security Deposit shall not be forfeited.

As per Clause No. 16.2(ii) Part-II of GCC APRIL-2022, with up to date correction slip

21.0 No interest shall be payable upon the Earnest Money and Security Deposit or amounts payable to the Contractor under the Contract, but Government Securities deposited in terms of Sub Clause 16.(4)(b) of GCC APRIL-2022with up to date correction slip will be payable with interest accrued thereon.

As per Clause No. 16.3, Part-II of GCC APRIL-2022, with up to date correction slip

22.0 **Performance Guarantee**

The procedure for obtaining Performance Guarantee is outlined below:

(a)The successful bidder shall have to submit a Performance Guarantee (PG) within 21 (Twenty one) days from the date of issue of Letter of Acceptance (LOA). Extension of time for submission of PG beyond 21 (Twenty one) days and up to 60 days from the date of issue of LOA may be given by the Authority who is competent to sign the contract agreement. However, a penal interest of 12% per annum shall be charged for the delay beyond 21(Twenty one) days, i.e. from 22nd day after the date of issue of LOA. Further, if the 60th day happens to be a declared holiday in the concerned office of the DFCCIL, submission of PG can be accepted on the next working day. In all other cases, if the Contractor fails to submit the requisite PG even after 60 days from the date of issue of LOA, the contract is liable to be terminated. In case contract is terminated DFCCIL shall be entitled to forfeit Earnest Money Deposit and other dues payable against that contract. In case a tenderer has not submitted Earnest Money Deposit on the strength of their registration as a Startup recognized by Department of Industrial Policy and Promotion (DIPP) under Ministry of Commerce and Industry, DIPP shall be informed to this effect.

The failed Contractor shall be debarred from participating in re-tender for that work.

The successful bidder shall submit the Performance Guarantee (PG) in any of the following forms, amounting to 3% of the contract value (for all tenders issued till 31.03.2023). The reduced percentage of Performance Security shall continue for the entire duration of the contract and there shall be no subsequent increase of Performance Security even beyond 31.03.2023.

(As per Railway Board Letter no. 2020/CE-I/CT/3E/GCC/Policy dated 10.01.2022)

- A deposit of Cash;
- (ii) Irrevocable Bank Guarantee;
- (iii) Government Securities including State Loan Bonds at 5% below the market value;
- (iv) Deposit Receipts, Pay Orders, Demand Drafts and Guarantee Bonds. These forms of Performance Guarantee could be either of the State Bank of India or of any of the Nationalized Banks;
- (v) Guarantee Bonds executed or Deposits Receipts tendered by all Scheduled Banks;
- (vi) Deposit in the Post Office Saving Bank;
- (vii) Deposit in the National Savings Certificates;
- (viii) Twelve years National Defense Certificates;
- (ix) Ten years Defense Deposits;

- (x) National Defense Bonds and
- (xi) Unit Trust Certificates at 5% below market value or at the face value whichever is less. Also, FDR in favour of CPM, DFCCIL, Ajmer (free from any encumbrance) may be accepted.
- (c)The Performance Guarantee shall be submitted by the successful bidder after the Letter of Acceptance (LOA) has been issued, but before signing of the contract agreement. This P.G. shall be initially valid up to the stipulated date of completion plus 60 days beyond that. In case, the time for completion of work gets extended, the Contractor shall get the validity of P.G. extended to cover such extended time for completion of work plus 60 days.
- (d) The value of PG to be submitted by the Contractor is based on original contract value and shall not change due to subsequent variation(s) in the original contract value.
- (e) The Performance Guarantee (PG) shall be released after physical completion of the work based on 'Completion Certificate' issued by the competent authority stating that the Contractor has completed the work in all respects satisfactorily. (Completion certificate shall be governed as per As per Clause No.48.(1) & 48.(2), Part-II of GCC APRIL-2022, with up to date correction slip
- (f) Whenever the contract is rescinded, the Performance Guarantee already submitted for the contract shall be encased.
- (g) The Engineer shall not make claim under the Performance Guarantee except for amounts to which the President of India is entitled under the contract (not withstanding and/or without prejudice to any other provisions in the agreement) in the event of:
- (i)Failure by the Contractor to extend the validity of the Performance Guarantee as described herein above, in which event the Engineer may claim the full amount of the Performance Guarantee.
- (ii)Failure by the Contractor to pay President of India any amount due, either as agreed by the Contractor or determined under any of the Clauses/Conditions of the Agreement, within 30 days of the service of notice to this effect by Engineer.
- (iii) The Contract being determined or rescinded under clause 62 of the GCC

As per Clause No.16.(4), Part-II of GCC APRIL-2022, with up to date correction slip

23 MEASUREMENTS OF CONTRACTOR WORKS.

The tenderer whether sole proprietor, a **company** or a partnership firm / **joint venture (JV)** / **registered society** /**registered trust etc.** if they want to act through agent or individual partner(s), should submit along with the tender, a copy of power of attorney duly stamped and authenticated by a Notary Public or by Magistrate in favor of the specific person whether he/they be partner(s) of the firm or any other person specifically authorizing him/them to submit the tender, sign the agreement, receive money, co-ordinate measurements through contractor's authorized engineer, witness measurements, sign measurement books, compromise, settle, relinquish any claim(s) preferred by the firm and sign "No Claim Certificate" and refer all or any disputes to arbitration.

As per Clause No. 15 of Annexure I part 1 of GCC APRIL-2022, with up to date correction slip

23.2 Measurement of works by DFCCIL:

The contractor shall be paid for the works at the rates in the accepted Schedule or Rates and for extra works at rates determined under Clause 39 of these Conditions on the measurements taken by the Engineer or the Engineer's representative in accordance with the rules prescribed for the purpose by the DFCCIL. The quantities for items the unit of which in the accepted Schedule of Rates is 100 or 1000 shall be calculated to the nearest whole number, any fraction below half being dropped and half and above being taken as one, for items the unit of which in the accepted Schedule of Rates is single, the quantities shall be calculated to two places of decimals. Such measurements will be taken of the work in progress from time to time and at such intervals as in the opinion of the Engineer shall be proper having regard to the progress of works. The date and time on which 'on account' or 'final' measurements are to be made shall be communicated to the contractor who shall be present at the site and shall sign the results of the measurements (which shall also be signed by the Engineer or the Engineer's representative) recorded in the official measurements book as an acknowledgement of his acceptance of the accuracy of the measurements. Failing the contractor's attendance, the work may be measured up in his absence and such measurements shall notwithstanding such absence, be binding upon the contractor whether or not he shall have signed the measurement books provided always that any objection made by him to measurement shall be duly investigated and considered in the manner set out below:

- a) It shall be open to the contractor to take specific objection to any recorded measurements or Classification on any ground within seven days of the date of such measurements. Any re-measurement taken by the Engineer or the Engineer's representative in the presence of the Contractor or in his absence after due notice has been given to him in consequence of objection made by the Contractor shall be final and binding on the Contractor and no claim whatsoever shall thereafter be entertained regarding the accuracy and classification of the measurements.
- b) If an objection raised by the Contractor is found by the Engineer to be incorrect the Contractor shall be liable to pay the actual expenses incurred in measurements.

(As per Clause No. 45 (i), Part-II of GCC APRIL-2022, with up to date correction slip)

23.2.1 **Measurement of Works by Contractor's Authorized Representative** (In case the contract provides for the same):

(a) The contractor shall be paid for the works at the rates in the accepted Schedule of Rates and for extra works at rates determined under Clause 39 part II of GCC APRIL-2022, with up to date correction slip on of these conditions on the measurements taken by the contractor's authorized engineer in accordance with the rules prescribed for the purpose by the DFCCIL. The quantities for items the unit of which in the accepted schedule of Rates is 100 or 1000 shall be calculated to the nearest whole number, any fraction below half being dropped and half and above being taken as one; for items the unit of which in the accepted Schedule of Rates is single, the quantities shall be calculated to two places of decimals. Such measurements will be taken of the work in progress from time to time. The date and time on which 'on account' or 'final' measurements are to be made shall be communicated to the Engineer.

The date and time of test checks shall be communicated to the contractor who shall be present at the site and shall witness the test checks, failing the contractor's attendance the test checks may be conducted in his absence and such test checks shall not withstanding such absence be binding upon contractor provided always that any objection made by contractor to test check shall be duly investigated and considered in the manner set out below:

i) It shall be open to the contractor to take specific objection to test checks of any

Recorded measurement within 7 days of date of such test checks. Any re-test check done by the concerned DFCCIL's authority in the presence of the Contractor or in his absence after due notice given to him in consequent of objection made by the contractor shall be final and binding on the Contractor and no claim whatsoever shall thereafter be entertained regarding the accuracy and classification of the measurements.

- ii) If an objection raised by the Contractor is found by the Engineer to be incorrect the Contractor shall be liable to pay the actual expenses incurred in measurements.
- **(b)** Incorrect measurement, actions to be taken: If in case during test check or otherwise, it is detected by the Engineer that agency has claimed any exaggerated measurement or has claimed any false measurement for the works which have not been executed; amounting to variation of 5% or more of claimed gross bill amount, action shall be taken as following:
- (i) On first occasion of noticing exaggerated/false measurement, engineer shall recover liquidated damages equal to 10% of claimed gross bill value.
- (ii) On any next occasion of noticing any exaggerated/false measurement, DFCCIL shall recover liquidated damages equal to 15% of claimed gross bill value. In addition the facility of recording of measurements by contractor as well as release of provisional payment shall be withdrawn. Once withdrawn, measurements shall be done by DFCCIL as per clause 45(i) of GCC APRIL-2022.

The detailed procedure for recording of measurements, provisional payment, test check, final payment etc. shall be as per para 1316 A of the Indian Railway Code for Engineering Department.

As per Clause No. 45 (ii), Part-II of GCC APRIL-2022, with up to date correction slip

Note:- 'Contractor's authorized engineer' shall mean a graduate engineer or equivalent, having more than 3 year experience in the relevant field of construction work involved in the contract, duly approved by Executive/Sr. Executive/JPM/APM/DPM/PM/Dy.CPM /CPM/GM-Co/CGM.

As per Clause No. 1(1)(q), Part-II of GCC APRIL-2022, with up to date correction slip

(Measurement of works by authorized representative) shall be applicable only for those contracts where specifically mentioned in additional special conditions of contract.

24 **PAYMENT OF COTRACTUAL WORKS**

24.1

"On-Account" Payments: The contractor shall be entitled to be paid from time to time by way of "On-Account" payment only for such works as in the opinion of the Engineer he has executed in terms of the contract. All payments due on the Engineer's/Engineer's Representative's certificates of measurements or Engineer's certified "Contractor's authorized engineer's measurements" shall be subject to any deductions which may be made under these presents and shall further be subject to, unless otherwise required by Clause 16 of these Conditions, a retention of ten percent by way of Security Deposits, until the amount of Security Deposit by way of retained earnest money and such retentions shall amount to 6% of the total value of the contract provided always that the Engineer may be any certificate make any correction or modification in any previous certificate which shall have been issued by him and that the Engineer may withhold any certificate, if the works or any part thereof are not being carried out to his satisfaction.

24.2	Rounding off Amounts: - The total amount due on each certificate shall be rounded off to the nearest rupee, i.e. sum less than 50 paisa shall be omitted and sums of 50 paisa and more up to₹1 will be reckoned as ₹ 1.
24.3	On account Payments Not Prejudicial To Final Settlement "On-Account" payments made to the Contractor shall be without prejudice to the final making up of the accounts (except where measurements are specifically noted in the Measurement Book as "Final Measurements" and as such have been signed by the Contractor and Engineer's/ Engineer's Representative) and shall in no respect be considered or used as evidence of any facts stated in or to be inferred from such accounts nor of any particular quantity of work having been executed nor of the manner of its execution being satisfactory.
24.4	Final Payment: On the Engineer's certificate of completion in respect of the works, adjustment shall be made and the balance of account based on the Engineer or the Engineer's representative's certified measurements or Engineer's certified "contractor's authorized engineer's measurements" of the total quantity of work executed by the Contractor up to the date of completion and on the accepted schedule of rates and for extra works on rates determined under Clause 39 of these Conditions shall be paid to the Contractor subject always to any deduction which may be made under these presents and further subject to the Contractor having signed delivered to the Engineer enclosing either a full account in detail of all claims he may have on the DFCCIL in respect of the works or having delivered No Claim Certificate and the Engineer having after the receipt of such account given a certificate in writing that such claims are not covered under excepted matter i.e. Clauses 7(j), 8, 18, 22(5), 39, 43(2), 45(a), 48(1), 48(2), 48(3), 55, 55-A(5), 57, 57A, 61(1), 61(2) and 62(1)(i) to xv (B) of Standard General Conditions of Contract or in any Clause(stated as excepted matter) of the Special Conditions of the Contract, that the whole of the works to be done under the provisions of the Contracts have been completed, that they have been inspected by him since their completion and found to be in good and substantial order, that all properties, works and things, removed, disturbed or injured in consequence of the works have been properly replaced and made good and all expenses and demands incurred by or made upon the DFCCIL for or in the respect of damage or loss by from or in consequence of the works, have been satisfied agreeably and in conformity with the contract.
25.0	INSTRUCTIONS OF MODE OF PAYMENT IN WORKS TENDERS OR SERVICE TENDER THROUGH LETTER OF CREDIT (LC)
25.1.1	For all the tenders having advertised cost of Rs. 10 lakh or above, the contractor shall have the option to take payment from DFCCIL through a letter of credit (LC) arrangement.
25.1.2	This option of taking payment through LC arrangement has to be exercised in IREPS (Indian Railways Electronic procurement System - the e-application on which tenders are called by DFCCIL) by the tenderer at the time of bidding itself, and the tenderer shall affirm having read over and agreed to the terms and conditions of the LC option.
25.1.3	The option so exercised, shall be an integral part of the bidder's offer.
25.1.4	The above option of taking payment through LC arrangement, once exercised by tenderer at the time of biding, shall be final and no change shall be permitted, thereafter, during execution of contract. In case tenderer opts for payment through LC following shall be the procedure to deal release of payment through LC: (a) The LC shall be a sight LC, (b) The contractor shall select his Advising/Negotiating bank for LC. The incidental cost towards issue of LC and its operation thereof shall be borne by the contractor. (c) SBI, New Delhi, Main Branch will be the nodal branch for issue of LCs based on online requests received from DFCCIL Accounts Units for tenders opened in financial year 202019. SBI branches where the respective DFCCIL Accounts Office has its Account (local SBI branch) will be the issuance/ reimbursing branch for LC issued under this arrangement. The Bank shall remain same for this tender till completion of contract. The incidental cost @ 0.15% per annum of LC value, towards issue of LC and operation thereof shall be borne by the contractor and shall be recovered from his bills. (d) The LC shall be opened initially for duration of 180 to 365 days in consultation with contractor. The LC shall be extended time to time as per the progress of the contract, on the e) The LC terms and conditions shall inter-alia indemnify and save harmless the DFCCIL from and against all losses, claims and demands of every nature and description brought or recovered against the DFCCIL by reason of any act or omission of the

be considered as reasonable compensation and paid by contractor.

- (f) The LC terms and conditions shall inter-alia provide that DFCCIL will issue a Document of Authorization (format enclosed as **Annexure-'B'**) after passing the bill for completed work, to enable contractor to claim the authorized amount from their bank.
- (g) The acceptable, agreed upon document for payments to be released under the LC shall be the Document of Authorization.
- (h) The Document of Authorization shall be issued by DFCCIL Accounts Office against each bill passed by DFCCIL.
- (i) On issuance of Document of Authorization, a copy of Document of Authorization shall be posted on IREPS for download by the contractor. A digitally signed copy of Document of Authorization shall also be sent by DFCCIL Accounts Office to DFCCIL's bank (Local SBI Branch).
- (j) The contractor shall take print out of the Document of Authorization available on IREPS and present his claim to his bank (advising Bank) for necessary payments as per LC terms and conditions. The claim shall comprise of copy of Document of Authorization, Bill of Exchange and Bill.
- (k) The payment against LC shall be subject to verification from DFCCIL's Bank (Local SBI Branch).
- (I) The contractor's bank (advising bank) shall submit the documents to the DFCCIL's Bank (Local SBI Branch).
- (m) The DFCCIL's bank (issuing bank) shall, after verifying the claim so received with reference to the digitally signed Document of Authorization received from DFCCIL

Accounts Office, release the payment to contractor's bank (advising bank) for crediting the same to contractor's account.

- (n) Any number of bills can be dealt within one LC, provided the sum total of payments to contractor is within the amount for which LC has been opened.
- (o) The LC shall be closed after the release of final payment including PVC amount, if any to the contractor.
- (p) The release of performance guarantee or security deposit shall be dealt directly by DFCCIL with the contractor i.e., not through LC. For opening of LC, executive department shall make a request letter to concerned Accounts Department on a format, placed as **Annexure-'A'.**

SPECIAL CONDITIONS OF CONTRACT (GENERAL)

PART-IV SPECIAL CONDITIONS OF CONTRACT(GENERAL)

1.0	These special conditions and the work schedule shall govern the works to be executed under this contract in addition to and/or in
	part supersession of the General Conditions of Contract-2022 and Standard Specifications as laid down in the CPWD Specifications
	2019 Vol I & II and Indian Railways Unified Standard Specifications (Works and Material) -2010 / 2020 as amended/ updated by
	correction Slips on or before the opening of tender.
2.0	Order of Precedence of Documents: In a tender/contract, in case of any difference, contradiction, discrepancy, with regard to
	Conditions of tender/contract, Specifications, Drawings, Bill of quantities etc., forming part of the tender/contract, the following
	shall be the order of precedence:
	i.Letter of Award
	ii.Schedule of Items, Rates & Quantities
	iii.Special Conditions of Contract
	iv. Technical Specifications as given in tender documents
	v. Drawings
	vi. Indian Railways Standard General Conditions of Contract
	vii. CPWD BSR Specification 2019, 2021, 2022 as amended/ updated by correction Slips on or before the opening of tender.
	viii.IR Specifications/Guidelines
	ix. Relevant B.I.S. Codes
3.0	Any special condition stated by the tenderer(s) in the covering letter submitted along with the tender shall be deemed as part of
	contract to such extent only as have explicitly been accepted by the DFCCIL.
4.0	USE OF DFCCIL LAND
4.1	Use of DFCCIL land required by the contractor(s) for constructing temporary offices, quarters, hutments etc. for the staff and for
	storing materials etc. would be permitted to him/them free of charge by DFCCIL, if available. The location of these offices,
	hutments, stores etc., will be subject to the approval of the engineer or his authorized representative. The land will be restored to
	DFCCIL by the contractor(s) in the same condition as when taken over or in vacant condition as desired by the engineer, after
	completion of the work or at any earlier day, as specified by the Engineer. The failure to do so will make the contractor(s) liable to
	pay the cost incurred by the DFCCIL for getting possession of land.
4.2	The tenderer(s) shall also acquaint himself /themselves with the availability of land, working space for his/their works etc. The
1.2	DFCCIL will not acquire any land for the purpose of movement of vehicles of the Contractor/s for executing the work by the
	contractor/s.
5.0	USE OF PRIVATE LAND
5.0	The Contractor will have to make his/their own arrangements for use of private land, outside DFCCIL limits for due fulfillment of
	contract or for borrow pits, approaches, etc., directly with the land owners or local authority and to pay such rents if any as are
	payable as may be mutually agreed upon between them.
6.	FIGURES, DIMENSIONS ETC.
0.	Figures, dimensions and drawings shall supersede measurements by scale and drawing to larger scale shall take precedence over
	those to a smaller scale. Special dimensions or directions in the specification shall supersede all else.
7.	PLEA OF CUSTOM
	The plea of custom prevailing will not on any account be permitted as excuse for an infringement of any of the conditions of the
	contract or specifications
8.0	SEIGNIORAGE CHARGES
8.1	The contractor/s shall comply with all the instructions issued by the Chief Inspector of Mines in respect to the safety of the
0.1	workmen and the working of quarries and maintain register in which shall be recorded, such information/s for supply annually to
	Chief Inspector of Mines of the Government of India, as required by him. Final payment will be released after producing the no
	dues certificate from Mining department or any other concerned office of the area. The contractor/s are required to produce
	necessary documentary proof regarding payment of royalty to Mining Department of the stone ballast supplied, as and when
	demanded by the DFCCIL administration. Final Bill shall be released only after production of "No Dues" certificate from the Mines
	Department, by the contractor.
	The rates quoted by the tenderer shall be inclusive of seigniorage charges on all items of work to be executed under the contract,
8.2	
8.2	
9.0	applicable as on the last date of submission of tender. TAXES -The accepted rates should be deemed to include all taxes direct or indirect Including Income Tax leviable under

	from time to time in respect of land, structures and all materials supplied in the Performance of this Contract.
10.0	The Building and Other Construction workers (Regulation of Employment and conditions of service) Act, 1996 and the Building and Other Construction Workers Welfare Cess Act, 1996: The tenderers for carrying out any construction work must get themselves Registered with the Registering Officer under section 7 of the "Building and other construction workers act, 1996" and rules made there to by the concerned state Govt. and submit certificate of Registration issued from the Registering Officer of the concerned State Govt. (Labour Department). The Cess shall be deducted from contractor's Bills as per provision of Act.
11.0	DEDUCTION OF INCOME TAX AT SOURCE In terms of new section 194 inserted by the Finance Act 1972 in the Income Tax Act 1961, the DFCCIL shall at all the time arranging payment to the contractor sub-contractor (in case of sub-contractor only when the DFCCIL responsible for payment of the consideration to him under the contract) for carryout any work (including supply of labour for carryout the work under the contract) be entitled to deduct income tax at source or income comprised in the sum of such payments. The deduction towards income tax to be made at source from the payments due to non-residents shall continue to be governed by section 195 of the Income Tax Act, 1961.
12.0	ROYALTIES AND PATENT RIGHTS The contractor shall defray the cost of all royalties, fees and payment in respect of patents, patent rights and licenses which may be payable to patentee, license or other person or corporation and shall obtain all necessary licenses. In case of any breach (whether willfully or inadvertently) by the contractor of this provision, the contractor shall indemnify the DFCCIL and its officers, servants, representatives against all claims, proceedings, damages, cost, charges, acceptance, loss and liability which they or any of them, may sustain, incur or be put to by reason or inconsequence of directly or indirectly or any such breach and against payment of any royalties, damages or other monies which the DFCCIL may have to make to any person or paid in total to patent rights in respect of the users of any machine, instrument, process, articles, matters of thing constructed, manufactured, supplied or delivered by the contractors to his order under this contract.
13.0	NOTICE TO PUBLIC BODIES The Contractor(s) shall give to the municipality, police and other authorities all notices that may be required by law and obtain all requisite licenses for temporary obstructions, enclosures and pay all fees, taxes and charges, which may be leviable on account of his operations in executing the contract. He should make good any damage to adjoining premises whether public or private and supply and maintain any lights, etc., required at night.
14.0	DAMAGE BY ACCIDENTS, FLOODS OR TIDES The contractor shall take all precautions against damage from accident, floods or tides. No compensation shall be paid to the contractor for his plant or material lost or damaged by any cause whatsoever. The contractor shall make good the damages at his cost to any structure or part thereof by any cause during the course of the work.
15.0	SERVICE ROADS The Contractor/s will be permitted to make use of existing service roads, or service roads constructed by the DFCCIL for its use free of cost. New service roads required by the contractor/s either near the work site or elsewhere within or outside DFCCIL limits for carriage of materials or for any other purpose whatsoever, will have to be constructed and maintained by the contractor/s at his/their own cost. For the purpose of construction of service roads on DFCCIL land, permission will be given free of charge. If any land other than DFCCIL land is necessary to be acquired or to be entered upon, permission to enter in the land will have to be arranged by the contractor/s at his/ their cost. The contractor/s will not prefer any claim, whatsoever on this account. The DFCCIL, however, reserves the right to make use of such service roads as may be constructed by the contractor/s without payment of any charges.
16.0	EMERGENCY WORKS In the event of any accident or failure occurring in, on or about the work or arising out of or in connection with the construction, completion or maintenance of the works, which in the opinion of the Engineer requires immediate attention, the DFCCIL may bring its own workmen or other agency to execute or partly execute the necessary work or carry out repairs if the Engineer considers that the contractor/s is/are not in a position to do so in time and charge the cost thereof, which will be determined by the CGM, DFCCIL, to the contractor.
17.0	MAINTENANCE PERIOD/DEFECT LIABILITY PERIOD:-
	(a) The Contractor shall guarantee that all the works executed under this contract shall be free from all defects and faults in material, workmanship and manufacture and shall be of acceptable standards for the contracted work and in full conformity with the technical specifications, drawings and other contract stipulations, for a period of 12 months from the date of taking over by the Employer
	(b) During the period of guarantee the Contractor shall keep available an experienced engineer / man power to attend to any defective works / installations resulting from defective erection and/or defect in the installation supplied by the Contractor. This engineer shall not attend to rectification of defects which arise out of normal wear and tear and come within the purview of

routine maintenance work. The contractor shall bear the cost of modifications, additions or substitutions that may be considered necessary due to faulty materials or workmanship for the satisfactory working of the equipment. The final decision shall rest with the Engineer hissuccessor(s)/Nominee.

(c) During the period of Guarantee the Contractor shall be liable for the replacement at siteofany parts which may be found defective in the executed work whether such parts / structural elements of his own manufacture or those of his sub-contractor / supplier whether arising from faulty materials, workmanship or negligence in any manner on the part of the

- (c) During the period of Guarantee the Contractor shall be liable for the replacement at siteofany parts which may be found defective in the executed work whether such parts / structural elements of his own manufacture or those of his sub-contractor / supplier whether arising from faulty materials, workmanship or negligence in any manner on the part of the Contractor provided always that such defective parts as are not repairable at site are promptly returned to the Contractor if so required by him at his (Contractor's) own expenses. In case of parts of executed work detected during guarantee period, contractor should replace all such items irrespective of the fact whether all such items have failed or not. The Contractor shall bear the cost of repairs carried out on his behalf by the Employer at site. In such a case, the contractor shall be informed in advance of the works proposed to be carried out by the Employer.
- (d) If it becomes necessary for the Contractor to replace or renew any defective portion of the structural elements until the expiration of six month from the date of such replacement or renewal or until the end of the abovementioned period whichever islater. Such extension shall not apply in case of defects of a minor nature, the decision of the Chief General Manager or his successor/nominee being final in the matter. If any defect be not remedied within a reasonable time during the aforesaid period the Employer may proceed to do work at the Contractor's risk and expense, but without prejudice to any other rights and remedies which the Employer may have against the Contractor in respect of such defects or faults.
- (e) The repaired or renewal parts structure shall be delivered / supplied and erected / executed on site free of charge to the Employer.
- **(f)** Any materials, fittings, components or equipment / structure supplied under items for supplying / providing and fixing in schedule shall also be covered by the provisions of this paragraph. The liability of the Contractor under the guarantee will be limited to re-supply of components / structure installation and fittings.

18.0 INSTRUCTIONS/DIRECTIVES OF THE ENGINEER'S REPRESENTATIVE

- The contractor shall at all times, execute the contract work only in the presence and under the supervision of the Engineer's Representative or a DFCCIL employee specifically appointed on his behalf. No work under the contract shall, therefore, be commenced by the contractor without the express permission of the Engineer's representative.
- The contractor shall always execute the work under this contract in strict compliance with the instructions/directives by the Engineer's representative. Any act of non-compliance with the instruction/directives issued by the Engineer's representative shall be considered as a default of the contractor where after the DFCCIL shall be free to take further appropriate action as provided in the contract for dealing with such defaults of the contractors. The decision of the Engineer-in-charge whether there has been an act of noncompliance with the instruction/directives of the Engineer's representative for the purpose of this clause shall be final and conclusive.
- 18.3 The instructions/directives by the Engineer's representative shall not, however, absolve the contractor of his responsibility or reduce his responsibility in any manner whatsoever in regards to maintaining at all times the safe working conditions at the work site.
- Any instructions or approval given by the Engineer's representative to Contractor in connection with the works shall bind the Contractor as though it had been given by the Engineer provided always as follows:
 - (a) Failure of the Engineer's representative to disapprove any work or materials shall not prejudice the power of the Engineer thereafter to disapprove such work or material and to order the removal or breaking up thereof.
 - (b) If the Contractor shall be dissatisfied by reason of any decision of the Engineer's representative, he shall be entitled to refer the matter to the Engineer who shall there upon confirm or vary such decision.

19.0 NON-COMPLIANCE WITH THE INSTRUCTIONS/DIRECTIVES OF THE ENGINEER'S REPRESENTATIVE

- The contractor shall always comply with the instructions/directives issued by the Engineer's representative from the time to time. In the event of any non-compliance with such instructions/directives, apart from and in addition to other remedies available to the DFCCIL as specified herein above the Engineer's representative may employ at the works DFCCIL's workmen with necessary equipment as considered appropriate and adequate by him to provide the requisite conditions for the safe and unhampered movement of DFCCIL traffic. The decision of the Engineer's representatives in regard to the need of appropriateness and adequacy of the deployment of the DFCCIL Workmen with necessary equipment shall be final and conclusive.
- When the DFCCIL workmen with necessary equipment are deployed in the above manner, recovery at the following rate shall be made from the contractor's dues under this contract or any other money of the contractor available with the DFCCIL under this contract. The recovery for the total DFCCIL Workmen Hours employed at the rate of Rs. 100/- (Rupees Hundred only) per Workmen-Hour irrespective of the type and grade of the DFCCIL Employee actually employed. The aggregate period of the Workman-Hours for the above recoveries shall be reckoned from the time the DFCCIL Workmen are actually deployed at the work site till the work is completed to the satisfaction of the Engineer's Representative whose decision in this regard shall be final and

	conclusive.
19.3	During the above-mentioned period of suspension of work, the contractor shall not in any manner attempt to carry out any work at the work site. Any such attempt of the contractor shall be deemed to be an unauthorized work on the work site. For such acts, the contractor shall then be liable for further appropriate action under the relevant provisions of the Indian Railway Act.
20.0	WARRANTY The Contractor(s) shall warrant the materials supplied under this contract to be free of any defects in material and workmanship under ordinary use and service.
21.0	SHIFTING OF ELECTRICAL/TELEGRAPH WIRES
	In some stretches, high-tension grid towers /electric telegraph/telephones wires or posts etc. are to be shifted. It is expected that the electric lines/towers will be shifted in good time but in case, there is any delay on this account suitable extension in date of completion will be considered and given to the contractor for only the effected portion and no compensation whatsoever in this respect or due to the delay thus caused will be payable and contractor has to adopt such methods of execution of earthwork so as not to cause any damage to existing structure lines etc.
22.0	HANDING OVER OF SITE FOR WORK
	The entire land required for this work is available. However, DFCCIL may not hand over the entire land required for completion of this work for making bank/cutting or excavation to the contractor(s) due to any unavoidable reasons. Land may be handed over in different stretches, which may not be continuous. Contractor(s) will be required to carry out the work in available stretches. If some stretch of land cannot be handed over to the contractor for borrowing earth or making bank/cutting within the contract period then suitable extension will be granted only for the affected portion without any payment of extra claim to the contractor.
23.0	Working during Night: The Contractor shall have to carry out dewatering round the clock if required. But will not carry out any other work between sun-set and sun-rise without the previous permission of the Engineer. However, if the Engineer is satisfied that the work is not likely to be completed in time except by resorting to night work, he may order the same without confirming any right on the Contractor for claiming any extra payment for the same. (Authority Clause No. 23 Part-II of GCC APRIL-2022, with up to date correction slip)
24.0	MODE AND TERMS OF PAYMENT
24.1	All payments will normally be made only for finished works on the basis of mode and terms of payments agreed upon and provided in the contract.
24.2	MANNER OF PAYMENT Payment to the contractor will be made through Electronic Fund Transfer (EFT) for payment of running and final bills. The tenderer (s) will also fill the Annexure-I indicating the bank account number, name of bank and bank specific code number (MICR/IFSC) as enclosed. The conditions and Annexure-I will be part of the tender document.
25.	ACCIDENT/NATURAL CALAMITIES
25.1	Vehicle and equipment of the contractor can be drafted by DFCCIL Administration in case of accidents/natural calamities involving human lives.
25.2	For payment purpose, the item may be operated as New Non-Schedule (NS Item) as per existing norms and powers delegated.
25.3	Contractor may submit list of vehicles and equipment available with him.
26.0	MOBILIZATION ADVANCE (For Contract Value Rs. 25 Crores and Above) (Applicable in this Tender)
26.1	Stage-I: -5% of Contract Value on signing of the contract agreement. Stage-II: - 5% on mobilization of site-establishment, setting up offices, bringing in equipment and actual commencement of work. The 1 st stage of advance shall be payable immediately after signing of contract documents. The 2 nd stage of advance shall be payable at the time of mobilization, after submission of a utilization certificate by the contractor that the Stage 1 advance has been properly utilized in thecontract.
26.2	The advance shall carry an interest at the rate to be decided by Railway Board and communicated at the beginning of every financial year, to be applicable for the tenders to be opened in that financial year.
26.3	The Mobilization Advance Clause shall be restricted only for high value tenders of Rs. 25 crore and above.
26.4	The Mobilization Advance except, those against machineries and equipment's shall be payable against an irrevocable Bank Guarantee (Bank Guarantee, FDRs, KVPs, NSCs) of at least 110% of the value of sanctioned advance amount (covering principal plus interest). The bank guarantee shall be from a Nationalized Bank in India of State Bank of India in a form acceptable to the Railways.
	(a) For works costing less than Rs. 50.00Crore The mobilization shall be granted against irrevocable bank guarantee Which will be released only after full Mobilization advance with

	interest will berecovered.
	(b) For works costing Rs. 50.00 Crore&above.
	Mobilization advance can be granted against several bank guarantees. Individual Bank Guarantee can be refunded after the amount mentioned in the part B.G. has been recovered along with interest. BG will not be accepted in more than 5 parts. However, amount of each BG shall not be less than Rs. 1Cr.
26.5	Method of Recovery of Interest
	Interest shall be recovered on the advance outstanding for the period commencing from the date of payment of advance till date of particular on-account bill (through which recovery of principal is effected) and adjusted fully against on-account bill along with pro-rata principal recovery. In the event of any short-fall, the same shall be carried forward to the next onaccount bill and shall attract interest.
	The recovery shall commence when the value of contract executed reaches 15% of original contract value and shall be completed when the value of work executed reaches 85% of the original contract value. The installments on each "on account bill" will be on pro-rata basis;
	The Rate of Interest Shall be RBI Bank Rate+5%(Five %) simple interest for the tenders to be opened in the financial Year 2022-23 onwards.(As per Railway board's letter No 2018/CE-I/CT/1 dated 10.03.2022)
26.6	Advances for accelerating progress of the work during course of execution of Contract-This advance is to be decided on the merits of each case and shall be restricted to a maximum of 5% of contract value. This is to be granted by the General Manager for contracts where the progress of the contract work has been as per milestones/targets laid down and no extension to date of completion of the contract has been given on contractor's account.
26.7	Advances in Exceptional Cases –
	The power to grant advances in exceptional cases upto a maximum of Rs. 20 lacs in respect of even contracts of value less than Rs. 25 crore, considered absolutely essential, depending on the merits of each case and circumstances in each situation, lies with Chief General manager/General Manager-Co. Advance Correction slip no 56 for Indian railway Code for Engineering Department dated05.03.2019.
27.0	STAGE PAYMENT ON SUPPLY OF STEEL IN WORKS CONTRACT (For contract value Rs. 15.00 crores & above): (Not
27.0	Applicable in this Tender)
27.1	Stage payment for steel physically brought by the contractor to the site (even before its actual use in work) can be made subjected to following conditions:-
	(a) The material shall be strictly in accordance with the contractspecifications.
	(b) The material shall be delivered a site and properly stored under covered sheds in measurable stacks.
	(c) The quantities of materials shall be brought to the site only in such installments that would facilitate smooth progress of work and consumed in reasonabletime.
	(d) Proper accountal in the material register to be maintained in the prescribed format at the site for the receipt and use of thematerial.
	(e) Ownership of such material shall be deemed to rest with the DFCCIL for which the contractor should submit an indemnity bond in prescribedformat.
	(f) Before releasing the stage payment, the contractor shall insure the material at his own cost in favour of DFCCIL against theft, damages, fireetc.
	(g) Stage payment in all such cases shall not be more than 75% of the rate of steel awarded in the contract. The balance payment shall be released only after the material is actually consumed in thework.
	(h) The price variation claim for steel would continue to be governed as per extant PV clause and with reference to delivery atsite.
28.0	BONUS FOR EARLY COMPLETION OF WORK : In case of open tenders having value more than Rs. 20 crore and original period of completion 12 months or more, when there is no reduction in original scope of work by more than 10%, and no extension granted on either DFCCIL or Contractor's account, Contractor shall be entitled for a bonus of 1% for each 30 days early completion of work. The period of less than 30 days shall be ignored while working out bonus. The maximum bonus shall be limited to 5% of original contract value. The completion date shall be reckoned as the date of issuance of completion certificate by Engineer. As per Clause No. 17(c) Part-II of GCC APRIL-2022, with up to date correction slip
29.0	Contractor shall provide suitable manpower to Engineer in Charge or his representative at all times during currency of the contract
	for assisting him in giving layout of work, carrying out quality checks, taking measurements and other associated activities for effective supervision of work.
30.0	DEPLOYMENT OF QUALIFIED ENGINEERS AT WORK SITES BY THECONTRACTOR (As per Clause No.26-A of G.C.C. April-2022 Part-II with up to date correction slip)
30.1	The contractor shall also employ Qualified Graduate Engineer or Qualified Diploma Holder Engineer, based on value of contract, as

	may be prescribed by the DFCCIL through separate instructions from time to time.
30.2	In case the contractor fails to employ the Engineer, as aforesaid in Para 30.1, he shall be liable to pay liquidated damages at the
	rates, as prescribed in the tender document penalty at the rates, as may be prescribed by the DFCCIL (Para 30.4) through separa
20.2	instructions from time to time for the default period for the provisions, as contained in Para 30.1.
30.3	No. of qualified Engineers required to be deployed by the Contractor for various activities contained in this works contract shall be as under:-
	(i) For tenders costing below Rs.50.00 Cr.
	1) Graduate Engineer – Minimum 1 Nos.
	2) Diploma Engineer – Minimum 1 Nos.
	(ii)For tenders costing Rs.50.00 Cr. and above.
	1) Graduate Engineer – Minimum 2 Nos.
	2) Diploma Engineer – Minimum 2 Nos.
30.4	In case the contractor fails to employ the Qualified Engineer, as aforesaid in Para 30.1 above, he, in terms of provisions of Claus
	30.2 to the Conditions of Contract, shall be liable to pay an amount of Rs. 40,000/- and Rs. 25,000/- for each month or part there for the default period for the provisions, as contained in Para 30.3 above respectively.
31.0	
J1.0	PRICE VARIATION CLAUSE (As per Clause No. 46 A of GCC APRIL-2022 with up-to-date correction slip For this contract, the PVC shall bepaidas "94" Contractas mentioned in table 46A-6 (I) for Civil Engineering Works of GCC
31.1	April-2022 for calculation of price variation.
	Price Variation Clause shall be applicable only for works contracts having advertised value above Rs. 2 Crores. Provided furthe
	that, in a contract where PVC is applicable, following shall be outside the purview of price adjustments (i.e. sha
	be excluded from the gross value of the work for the purpose of price variation): Materials supplied free of cost l
	Railway to the contractors and any extra NS items included in subsequent variations falling outside the purview of the Schedule Items of tender shall fall outside the purview of PVC. If, in any case, accepted offer includes some specific payment to be made
	consultant or some materials supplied by Railway free or at fixed rate, such payments shall be excluded from the gross value of wo
	for the purpose of payments/ recovery of Pricevariation.
	For calculation of price variation, cut-off date quarter for running bills/final bills will be as under:
	(a) In case of running bill, the date of measurement recorded in MB, shall be considered. If measurement date are more thone, then 1st date of measurement recorded in MB will beconsidered.
	(b) In case of final bill, the date of completion or 1 st date of measurement recorded in MB, whichever is earlier, will considered.
31.2	Base Month: The Base Month for 'Price Variation Clause' shall be taken as the one month prior to closing of tender, unless
	otherwise stated elsewhere. The quarter for applicability of PVC shall commence from the month following the Base month. The Price Variation shall be based on the average Price Index of the quarter under consideration.
31.3	Validity: Rates accepted by DFCCIL Administration shall hold good till completion of work and no additional individual claim
	shall be admissible except: (a) Payment/recovery for increase/decrease in GST on works contract or imposition/removal of any
	tax/cess on Works Contract as per Clause 37 of GCC April-2022,
	(b) Payment/recovery for overall market situation as per Price Variation Clause given hereunder.
31.4	Components of various items in a contract on which variation in prices be admissible, shall besteel, cement, ferrous material,
	non-ferrous material, insulators, zinc and other materials, labour,plant & machinery, fuel, explosives, detonators etc. Adjustment
	for variation in prices of these itemsshall be determined in the manner prescribed.
31.5	No price variation shall be admissible for fixed components.
31.6	The percentages of various components in various type of works shall be as specified for all item (s)/ Bill(s) of Quantities in tender document and the same shall be fixed as per table & classifications given below:-
	Classifi Cation Cation Inent Compo Inent Compo Inent Compo Inent Machin Ins Compo Inent Compo Inent Machin Ins Compo Ins
	9A 15 20 0 0 30 15 20 0
	* It shall not be considered for any price variation
31.8	The demands for escalation of cost shall be allowed on the basis of provisional indices as mentioned above in Clause 46A.7. Any
	adjustment needed to be done based on the finally published indices shall be made as and when they become available

Sr.No.	Classification	Rates to be used for calculating SQ or SB		
1	Reinforcement bars and other rounds	Average of per tonne rates of 10mm dia TMT & 25mm dia TMT; confirming IS1786; Fe 500		
2	All types and sizes of angles, channels and joists	Average of per tonne rates of 'Angle 75x75x6mm, Mild Steel Plate 10mm thickness and Channel 150x75mm; confirming IS2062, E250 Gr "A"		
3	All types and sizes of plates	Average of per tonne rates of 'MS Plates 10mm thickness and 25mm thickness; confirming IS2062, E250 Gr "A"		
4	Any other section of steel not covered in the above categories	Average of price for the 3 categories covered under SL 1, 2 & 3 above		

- (a) RBI has published Consumer Price Index for Industrial Workers, CPWI(IW), with the base year 2001 upto August 2020. After August 2020, CPW(IW) has been published by RBI with the base year 2016. The base year of Consumer Price Index for Industrial Workers i.e. CPI(IW) has been changed from year 2001 to year 2016 with effect from September 2020. Further RBI has provided a linking factor of 2.88 between the old series and the revised series.
 - (b)The Clause 46A of GCC deals with the price variation clause in contracts. Formulae used for the calculation of the amount of variation in the price for labour components require consumer price index for industrial Workers All India; published in RBI Bulletin.
 - (c) The issue has been examined. It has been decided by Board (MI, MF) to adopt above linking factor of 2.88 for linking index of Base year 2001 and 2016. Example for applying linking factor is as under:-

Item	Base Year	Linking	Consumer Price Index for Industrial Workers			
item		Factor	July-2020	Aug.,2020	Sept., 2020	
Consumer Price Index for	2001	-	336	338		
Industrial Workers – CPI(IW)	2016	2.88	-	-	118	

Sept 2020 CPI (IW) of Base year 2001 = Sept 2020 CPI(W) of Base Year 2016 x Linking Factor i.e. 118 x 2.88 = 339.84

(Authority : Rly Bd's letter No. 2021/CE-I/EDCE(G)/Misc./3/Labour Index dated 06.09.2021)

Price Variation during Extended Period of Contract The price adjustment as worked out above, i.e. either increase or decrease shall be applicable upto the stipulated date of completion of work including the extended period of completion where such extension has been granted under Clause 17-A of the Standard General Conditions of Contract. However, where extension of time has been granted due to Contractor's failure under Clause 17-B of the Standard General Conditions of Contract, price adjustment shall be done as follows: a. In case the indices increase above the indices applicable to the last month of original completion period or the extended period under Clause 17-A, the price adjustment for the period of extension granted under Clause 17-B shall be limited to the amount payable as per the Indices applicable to the last month of the original completion period or the extended period under Clause 17-A of the Standard General Conditions of Contract; as the case may be. b. In case the indices fall below the indices applicable to the last month of original/ extended period of completion under Clause 17-A, as the case may be; then the lower indices shall be adopted for the price adjustment for the period of extension under Clause 17-B of the Standard General Conditions of Contract.

As per Clause No. 46A.10 Part-II of GCC APRIL-2022, with up to date correction slip

32.A **Communications to be in Writing:**

All notices, communications, reference and complaints made by the DFCCIL or the Engineer or the Engineer's Representative or the Contractor inter-se concerning the works shall be in writing or e-mail on registered e-mail IDs i.e. the e mail id provided for correspondence in the contract agreement, otherwise email id registered with IREPS and no notice, communication, reference or complaint not in writing or through e-mail, shall be recognized.

(As per Clause No. 4 Part-II of GCC APRIL-2022, with up to date correction slip)

32.B **Assignment or subletting of the contract:**

- (a) In case contractor intends to subcontract part of work, he shall submit a proposal in writing seeking permission of CGM for the same. While submitting the proposal to DFCCIL, contractor shall ensure the following :(As per Clause No. 7 Part-II of GCC APRIL-2022, with up to date correction slip)
- (i) Total value of work to be assigned to sub-contractor(s) shall not be more than 50% of total contract value.
- (ii) The subcontractor shall have successfully completed at least one work similar to work proposed for subcontract, costing not less than 35% value of work to be sub-letted, in last 5 years through a works contract directly given to him by a Govt. Department; or by a Public listed company having average annual turnover of Rs. 500 crore and above in last 3 financial years excluding the current financial year, listed on National Stock Exchange or Bombay Stock Exchange, registered at least 5 years back from the date of submission of proposal by contractor to DFCCIL and work experience certificate issued by a person authorized by the Public Listed Company to issue such certificates.

Note: For subletting of work costing up to Rs 50 lakh no previous work experience shall be asked for by the DFCCIL.

In case contractor submits subcontractor's work experience certificate issued by public listed company, the contractor shall also

33

34.0

34.1

34.2.1

order.

submit along with work experience certificate, the relevant copy of work order, bill of quantities, bill wise details of payment received duly certified by Chartered Accountant, TDS certificates for all payments received and copy of final/last bill paid by company in support of above work experience certificate. The details shall be furnished as per the annexure IV A, IV-B, IV-C as applicable to the Engineer in charge. (iii) There is no banning of business with the sub-contractor in force over IR/DFCCIL. (b) The Contractor shall provide to the Engineer a copy of the agreement to be entered into by Contractor with subcontractor. No subcontractor shall be permitted without a formal agreement between Contractor and subcontractor. This agreement shall clearly define the scope of work to be carried out by subcontractor and the terms of payment in clear & unambiguous manner. (c)On receipt of approval from CGM, Contractor shall enter into a formal agreement legally enforceable in Court of Law with subcontractor and submit a copy of the same to the Engineer. (d)The Contractor shall intimate to the Engineer not less than 7 days in advance, the intended date of commencement of subcontractor's work. (e)Once having entered into above arrangement, Contractor shall discontinue such arrangement, if he intends to do so at his own or on the instructions of DFCCIL, with prior intimation to CGM. (f) The Contractor shall indemnify DFCCIL against any claim of subcontractor. (q)The Contractor shall endeavor to resolve all matters and payments amicably and speedily with the subcontractor. (h) In addition to issuance of work experience certificate to Contractor, the Engineer, when, based on documents, is satisfied that subcontracted work has been carried out by subcontractor, shall issue work experience certificate to the subcontractor also for the portion of work subcontracted and successfully completed by the sub-contractor. Note: Work Experience Certificate to the subcontractor shall be issued only when the contractor's work is complete and contractor is entailed for the issuance of Work Experience Certificate. However, in the same contract, when the Chief Engineer, based on documents, is satisfied that the subcontractor has successfully carried out subletted work, without issuance of work experience certificate to subcontractor at this stage, the Chief Engineer can, only once, consider the successfully completed subletted work for the fulfilment of eligibility for further subletting of work to the subcontractor in the same contract. When the contractor's work is complete and contractor is entitled for the issuance of work experience certificate, the subcontractor shall be issued one Work Experience Certificate for the total scope of work executed by the subcontractor in the contract. (i)The responsibility of successful completion of work by subcontractor shall lie with Contractor. Subcontracting will in no way relieve the Contractor to execute the work as per terms of the Contract. (i) Further, in case Engineer is of the view that subcontractor's performance is not satisfactory, he may instruct the Contractor to remove the subcontractor from the work and Contractor has to comply with the above instructions with due promptness. Contractor shall intimate the actual date of discontinuation of subcontract to Engineer. No claim of Contractor whatsoever on this account shall be entertained by the DFCCIL and this shall be deemed as 'excepted matter' (matter not arbitrable). (k)The permitted subcontracting of work by the Contractor shall not establish any contractual relationship between the subcontractor and the DFCCIL and shall not relieve the Contractor of any responsibility under the Contract. Display Board: The Contractor shall be responsible for displaying the details of works i.e. name of work, approximate cost, expected date of completion, name and address of the Contractor and address of Engineer on a proper steel Board of size not less than $1m \times 1m$. As per Clause No. 34.(5) Part-II of GGC-2022with up to date correction slip **VARIATIONS & MODIFICATION IN EXTENT OF CONTRACT** Modification to Contract to be in Writing: In the event of any of the provisions of the contract required to be modified after the contract documents have been signed, the modifications shall be made in writing and signed by the Railway and the Contractor and no work shall proceed under such modifications until this has been done. Any verbal or written arrangement abandoning, modifying, extending, reducing or supplementing the contract or any of the terms thereof shall be deemed conditional and shall not be binding on the Railway unless and until the same is incorporated in a formal instrument and signed by the Railway and the Contractor, and till then the Railway shall have the right to repudiate such arrangements. As per Clause No. 41 Part-II of GGC-2022 with up to date correction slip Powers of Modification to Contract: The Engineer on behalf of the Railway shall be entitled by order in writing to enlarge or extend, diminish or reduce the works or make any alterations in their design, character position, site, quantities, dimensions or in the method of their execution or in the combination and use of materials for the execution thereof or to order any additional work to be done or any works not to be done and the Contractor will not be entitled, to any compensation for any increase/reduction in the quantities of work but will be paid only for the actual amount of work done and for approved materials supplied against a specifiq

As per Clause No. 42(1) Part-II of GGC-2022 with up to date correction slip

34.2.2 (i) Unless otherwise specified in the special conditions of the contract, the accepted variation in quantity of each individual item of the contract would be upto 25% of the quantity originally contracted, except in case of foundation work.

(ii) The Contractor shall be bound to carry out the work at the agreed rates and shall not be entitled to any claim or any compensation whatsoever upto the limit of 25% variation in quantity of individual item of works.

- (iii) In case an increase in quantity of an individual item by more than 25% of the agreement quantity is considered unavoidable, then same shall be executed at following rates
- (a) Quantities operated in excess of 125% but upto 140% of the agreement quantity of the concerned item, shall be paid at 98% of the rate awarded for that item in that particular tender;
- (b) Quantities operated in excess of 140% but upto 150% of the agreement quantity of the concerned item shall be paid at 96% of the rate awarded for that item in that particular tender;
- (c) Variation in quantities of individual items beyond 150% will be avoided and would be permitted only in exceptional unavoidable circumstances and shall be paid at 96% of the rate awarded for that item in that particular tender.
- (d) Variation to quantities of Minor Value Item:

The limit for varying quantities for minor value items shall be 100% (as against 25% prescribed for other items). A minor value item for this purpose is defined as an item whose original agreement value is less than 1 % of the total original agreement value.

- d.(i) Quantities operated upto and including 100% of the agreement quantity of the concerned minor value item, shall be paid at the rate awarded for that item in that particular tender;
- d.(ii) Quantities operated in excess of 100% but upto 200% of the agreement quantity of the concerned minor value item, shall be paid at 98% of the rate awarded for that item in that particular tender;
- d.(iii) Variation in quantities of individual minor value item beyond 200% will be avoided and would be permitted only in exceptional unavoidable circumstances and shall be paid at 96% of the rate awarded for that item in that particular tender.
- (iv) In case of earthwork, the variation limit of 25% shall apply to the gross quantity of earthwork and variation in the quantities of individual classifications of soil shall not be subject to this limit.

As far as Standard Schedule of Rates (SSOR) items are concerned, the variation limit of 25% would apply to the value of SSOR schedule(s) as a whole and not on individual SSOR items. However, in case of Non Standard Schedule of Rates (SSOR) items, the limit of 25% would apply on the individual items irrespective of the manner of quoting the rate (single percentage rate or individual item rate).

As per Clause No. 42(2) Part-II of GGC-2022 with up to date correction slip

- Valuation of Variations: The enlargements, extensions, diminution, reduction, alterations or additions referred to in Sub-Clause (2) of this Clause shall in no degree affect the validity of the contract; but shall be performed by the Contractor as provided therein and be subject to the same conditions, stipulations and obligations as if they had been originally and expressively included and provided for in the Specifications and Drawings and the amounts to be paid therefor shall be calculated in accordance with the accepted Schedule of Rates. Any extra items/quantities of work falling outside the purview of the provisions of Sub-Clause (2) above shall be paid for at the rates determined under Clause-39 of these Conditions.
- Rates for Extra Items of Works: Any item of work carried out by the Contractor on the instructions of the Engineer which is not included in the accepted Schedules of Rates shall be executed at the rates set forth in the "CPWD-DSR" modified by the tender percentage, and for such items not contained in the latter, at the rate agreed upon between the Engineer and the Contractor before the execution of such items of work and the Contractors shall be bound to notify the Engineer at least seven days before the necessity arises for the execution of such items of works that the accepted Schedule of Rates does not include rate or rates for the extra work involved. The rates payable for such items shall be decided at the meeting to be held between the Engineer and Contractor, in as short a period as possible after the need for the special item has come to the notice. In case the Contractor fails to attend the meeting after being notified to do so or in the event of no settlement being arrived at, the DFCCIL shall be entitled to execute the extra works by other means and the Contractor shall have no claim for loss or damage that may result from such procedure. The assessment of rates for extra items shall be arrived at based on the prevailing rates and by taking guidance from the following documents in order of priority:
 - (i) Analysis of CPWD-DSR-2018.
 - (ii) Analysis of Unified Schedule of Rates of Indian Railways.
 - (iii) Market Analysis

35.0 HANDLING VITIATION DURING VARIATION IN CONTRACT QUANTITIES

In partial modification of existing instructions, it has been decided that as a result of variations, a contract shall be considered "vitiated" only when, the following percentage variation in contract value between tenderers are noticed to have been exceeded.

SN	Value of contract	Percentage difference bet. Present contractor and new L1 as a result of variation. (Percentage shall be calculated with base as the revised contract quantities multiplied by the rates of the present contractor).	
Small value contracts (Tender value less than Rs. 50 lakh)		10	
2	Other than small value contracts (Tender Value equal to or more than Rs. 50 lakh).	5	

B5.1 When the percentage difference between present Contractor and new L-1 is noticed as becoming beyond the values specified

	above, the following action shall be taken.				
35.1.1	The DFCCIL administration should immediately examine whether it is practicable to bring in a new agency to carry out the extra				
	quantity of work keeping in view the progress of the work in accordance with the original contract and the nature and layout of the work. If it is found that there will be no serious practical difficulty in meeting the additional quantity of work done by another				
	agency, then fresh tenders for the extra quantity maybe invited otherwise negotiating the rate with the existing contractor for				
	arriving at a reasonable rate for the additional quantities of work, may be adopted.				
35.2	The above shall be regulated as under:				
	(a) The case shall be decided by the tender accepting authority (competent for the revised quantity) and shall not be treated as				
	a case of single tender. The provisions of Railway Board letter No. 2007/CE.I/CT/18/Pt. XII dated 31.12.2010 hereby gets				
	superseded.				
	(b) These instructions will be similarly applicable to earning contracts with H-1, H-2 Substituted for L-1, L-2 and so on.				
	(c) Executives while executing the work shall make all efforts to ensure that no Vitiation takes place in normal circumstances.				
	Vitiation should be exceptions rather than a routine affair. Efforts should be made to invite bids on the basis of percentage				
	above/below/at Par.				
	(d) Vitiation should always be computed with respect to the items, rates, quantities and conditions as available at the time of				
36.0	Tender Opening and subsequent changes/ additions by way of new items will not be counted for computing Vitiation. EXTENSION OF TIME WITH LIQUIDATED DAMAGE (LD): FOR DELAY DUE TO CONTRACTOR				
30.0	The time for the execution of the work or part of the works specified in the contract documents shall be deemed to be the essence				
	of the contract and the works must be completed not later than the date(s) as specified in the contract. If the Contractor fails to				
	complete the works within the time as specified in the contract for the reasons other than the reasons specified in Clause 17 and				
	17-B, of Part-II of GCC APRIL-2022, with up to date correction slip the DFCCIL may, if satisfied that the works can be completed by				
	the Contractor within reasonable short time thereafter, allow the Contractor for further extension of time as the Engineer may				
	decide. On such extension the DFCCIL will be entitled without prejudice to any other right and remedy available on that behalf, to				
	recover from the Contractor as agreed damages and not by way of penalty for each week or part of the week, a sum calculated at				
	the rate of Liquidated Damages as decided by Engineer, between 0.05% to 0.30% of contract value of the works for each week or part of the week.				
	For the purpose of this Clause, the contract value of the works shall be taken as value of work as per contract agreement including				
	any supplementary work order/contract agreement issued. Provided also, that the total amount of liquidated damages under thi				
	condition shall not exceed 5% of the contract value or of the total value of the item or groups of items of work for which a separate				
	distinct completion period is specified in the contract.				
	Provided further, that if the DFCCIL is not satisfied that the works can be completed by the Contractor and in the event of failure on				
	the part of the contractor to complete the work within further extension of time allowed as aforesaid, the DFCCIL shall be entitled				
	without prejudice to any other right or remedy available in that behalf, to appropriate the contractor's Security Deposit and rescind the contract under Clause 62 of these Conditions, whether or not actual damage is caused by such default.				
	NOTE: In a contract, where extension(s) of time have been allowed once under clause 17B, further request(s) for extension of time				
	under clause 17A can also be considered under exceptional circumstances. Such extension(s) of time under clause 17A shall be				
	without any Liquidated damages, but the Liquidated damages already recovered during extension(s) of time granted previously				
	under clause 17B shall not be waived. However, Price variation during such extension(s) shall be dealt as applicable for extension(s)				
	of time under clause 17B.				
	As per Clause No. 17(B) Part-II of GCC APRIL-2022 with up to date correction slip				
37.0	Quarterly Statement of Claims: The Contractor shall prepare and furnish to the Engineer once in every quarter commencing				
	from the month following the month of issue of Letter of Acceptance, an account giving full and detailed particulars of all claims for any additional expenses to which the Contractor may consider himself entitled to and of all extra or additional works ordered by the				
	Engineer which he has executed during the preceding quarter and no claim for payment for such work will be considered which has				
	not been included in such particulars.				
38.0	Settlement of disputes – Indian Railways Arbitration & Conciliation Rules				
	(As per Clause 63 & 64 and its Sub Clauses GCC APRIL-2022 with up to date correction slip).				
	Conciliation of Disputes: 1. This clause is applicable in the tender having advertised value less than an equal to De FO Crare				
	 This clause is applicable in the tender having advertised value less than or equal to Rs 50 Crore. All disputes and differences of any kind whatsoever arising out of or in connection with the contract, whether during the 				
	progress of the work or after its completion and whether before or after the determination of the contract, shall be referred				
	by the Contractor to the "Chief General Manager" or " General Manager/Co-ord" through "Notice of Dispute" provided that				
	no such notice shall be served later than 30 days after the date of issue of Completion Certificate by the Engineer. Chief General Manager or General Manager/Co-ord shall, within 30 days after receipt of the Contractor's "Notice of Dispute", notify				
	the name of conciliator(s) to the Contractor.				
	3. The Conciliator(s) shall assist the parties to reach an amicable settlement in an independent and impartial manner within the				
	terms of contract.				
	4. If the parties reach agreement on a settlement of the dispute, they shall draw up and sign a written settlement agreement				

- duly signed by Engineer In-charge, Contractor and conciliator(s). When the parties sign the settlement agreement, it shall be final and binding on the parties.
- 5. The parties shall not initiate, during the conciliation proceedings, any arbitral or judicial proceedings in respect of a dispute that is the subject matter of the conciliation proceedings.
- 6. The conciliation proceedings shall be terminated as per Section 76 of 'The Arbitration and Conciliation Act, 1996.
- Matters Finally Determined by the DFCCIL:All disputes and differences of any kind whatsoever arising out of or in connection with the contract, whether during the progress of the work or after its completion and whether before or after the determination of the contract, shall be referred by the Contractor to the CGM/GM-Co-ord and the CGM/GM-Co-ord shall, within 120 days after receipt of the Contractor's representation, make and notify decisions on all matters referred to by the Contractor in writing provided that matters for which provision has been made in Clauses 7(j), 8, 18, 22(5),39.1, 39.2, 40A,43(2), 45(i)(a), 55, 55-A(5), 57, 57A,61(1), 61(2),62(1), 63(iv) and 63.2.11of the Standard General Conditions of Contract or in any Clause (stated as excepted matter) of the Special Conditions of the Contract, shall be deemed as 'excepted matters' (matters not arbitrable)and GCC April 2022 decisions of the DFCCIL authority, thereon shall be final and binding on the Contractor; provided further that 'excepted matters' shall stand specifically excluded from the purview of the Dispute Adjudication Board (DAB) and Arbitration.
- 39.0 All the Provisions as illustrated in clause 54 to 60 of GCC APRIL-2022, related to **'Labour'** shall have to be complied with, by the contractor.
- Accepted Program of Work: The Contractor who has been awarded the work shall as soon as possible but not later than 30 days after the date of receipt of the acceptance letter in respect of contracts with initial completion period of two years or less or not later than 90 days for other contracts have to submit the detailed program of work indicating the time schedule of various items of works in the form of Bar Chart/PERT/CPM. He shall also submit the details of organisation (in terms of labour and supervisors), plant and machinery that he intends to utilize (from time to time) for execution of the work within stipulated date of completion. The program of work amended as necessary by discussions with the Engineer, shall be treated as the agreed program of the work for the purpose of this contract and the Contractor shall endeavor to fulfill this program of work. The progress of work will be watched accordingly and the liquidated damages will be with reference to the overall completion date. Nothing stated herein shall preclude the Contractor in achieving earlier completion of item or whole of the works than indicated in the program.

In Contracts for works of New Line/Gauge Conversion/Doubling/Railway Electrification, finalized through Tenders having advertised value more than Rs.100 crores, the Contractor shall submit a detailed time programme to the Engineer within 30 days after issue of LOA. The program shall include the physical and Financial Progress vis-à-vis program and forecast cash flow adopting Project Management Software such as Primavera/Sure Track/MS Project etc. The program must identify the milestones, interface requirements and program reporting elements. The Contractor shall supply, free of cost one set of authorized software to the Engineer and the soft copy of structured program for the project. This shall be updated every month. The Contractor shall also submit a revised

programme whenever the previous programme is inconsistent with actual progress. Each programme shall include:

The order in which the Contractor intends to carry out the Works, including the anticipated timing of each stage, Contractor's Documents, procurement, manufacture of Plant, delivery to Site, construction, erection and testing, each of these stages for work by each Subcontractor, if any, the sequence and timing of inspections and tests specified in the Contract, and a supporting report which includes:

a general description of the methods which the Contractor intends to adopt, and of the major stages, in the execution of the Works, and details showing the Contractor's reasonable estimate for the number of each class of Contractor's Personnel & Equipment, required on the Site for each major stage.

Unless the Engineer, within 21 days after receiving a programme, gives notice to the Contractor stating the extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the programme, subject to his other obligations under the Contract. The Engineer shall be entitled to rely upon the programme when planning their activities.

If, at any time, the Engineer gives notice to the Contractor that a programme fails (to the extent stated) to comply with the Contract or to be consistent with actual progress and the Contractor's stated intentions, the Contractor shall submit a revised programme to the Engineer within 15 days in accordance with this Sub-Clause.

As per Clause No. 19(3) Part-II of GCC APRIL-2022 with up to date correction slip

- 41.0 **Commencement of Works**: The Contractor shall commence the works within 15 days after the receipt by him of an order in writing to this effect from the Engineer and shall proceed with the same with due expedition and without delay. The Contractor shall establish a quality control mechanism before execution of the work,
 - (i) Contractor shall submit a QAP "Quality Assurance Plan" for the scope of work to be executed.
 - The QAP shall be submitted within 15 days of the issue of LoA and which shall be approved by the Engineer In charge. The QAP shall extensively include the organization, duties and responsibilities, procedures, inspections, documentation and quality control mechanism including sampling and testing of Materials, test frequencies, standards, acceptance criteria, testing facilities, reporting, recording and interpretation of test results, approvals, check list for site activities, and proforma for testing and calibration in accordance with the Specifications and Standards etc.

Prior to the commencement of any construction activity, a method statement, proposed to be adopted for executing the Work shall be submitted to Engineer in Charge. The method statement shall include details of material acceptance, execution procedures, checks at various levels, quality parameters, equipment/ machineries, quality assurance, quality control measures, traffic management,

inspection checklist, documentation and remedial works etc.

As per Clause No. 19(2) Part-II of GCC APRIL-2022 with up to date correction slip

Workmanship and Testing: The whole of the works and/or supply of materials specified and provided in the contract or that may be necessary to be done in order to form and complete any part thereof shall be executed in the best and most substantial workman like manner with materials of the best and most approved quality of their respective kinds, agreeable to the particulars contained in or implied by the specifications and as referred to in and represented by the drawings or in such other additional particulars, instructions and drawings given during the carrying on of the works and to the entire satisfaction of the Engineer according to the instructions and directions which the Contractors may from time to time receive from the Engineer. The materials may be subjected to tests by means of such machines, instruments and appliances as the Engineer may direct and wholly at the expense of the Contractor

As per Clause No. 27(1) Part-II of GCC APRIL-2022 with up to date correction slip

43.0 A. Improvement of Quality in Constructions works – Regarding submission of invoices of materials, the provision of Clause 51 A of GCC is reproduced below :-

- (i) For a contract of more than one crore of rupees, the Contractor shall, whenever required, produce or cause to be produced for examination by the Engineer any quotation, invoice, cost or other account, book of accounts, voucher, receipt, letter, memorandum, paper of writing or any copy of or extract from any such document and also furnish information and returns verified in such manner as may be required in any way relating to the execution of this contract or relevant for verifying or ascertaining cost of execution of this contract (the decision of the Engineer on the question of relevancy of any documents, information or return being final and binding in the parties). The Contractor shall similarly produce vouchers etc., if required to prove to the Engineer, that materials supplied by him, are in accordance with the specifications laid down in the contract.
- (ii) If any portion of the work in a contract of value more than one crore of rupees be carried out by a sub-contractor or any subsidiary or allied firm or company (as per Clause 7 of the Standard General Conditions of Contract), the Engineer shall have power to secure the books of such sub-contract or any subsidiary or allied firm or company, through the Contractor, and such books shall be open to his inspection.
- (iii) The obligation imposed by Sub Clause (i) &(ii) above is without prejudice to the obligations of the Contractor under any statue rules or orders binding on the Contractor.

(Authority: Rly Bd's letter No.2021/CE-I/CT/SI/1 dated 04.03.2021)

(As per Clause No. 51-A of Part-II GCC-2022, with up to date correction slip)

B. Post Payment Audit: It is an agreed term of contract that the DFCCIL reserves to itself the right to carry out a post-payment audit and/ or technical examination of the works and the Final Bill including all supporting vouchers, abstracts etc. and to make a claim on the Contractor for the refund of any excess amount paid to him till the release of security deposit or settlement of claims, whichever is later, if as a result of such examination any over-payment to him is discovered to have been made in respect of any works done or alleged to have been done by him under the contract.

44.0 **Infringement of patents:**

The Contractor is forbidden to use any patents or registered drawings, process or pattern in fulfilling his contract without the previous consent in writing of the owner of such patent, drawing, pattern or trade mark, except where these are specified by the Employer himself. Royalties where payable for the use of such patented processes, registered drawings of patterns shall be borne exclusively by the Contractor. The contractor shall advise the Employer of any proprietary right that may exist on such processed drawings or patterns which he may use of his own accord.

In the case of patent taken out by the Contractor of the drawings or patterns registered by him, or of those patents, drawings, or patents for which he holds a license, the signing of the Contract automatically gives the Employer the right to repair by himself the purchased articles covered by the patent or by any person or body chosen by him and to obtain from any sources he desires the component parts required by him in carrying out the repair work. In the event of infringement of any patent rights due to above action of the Employer, he shall be entitled to claim damages from the contractor on the grounds of any loss of any nature which he may suffer e.g. in the case of attachment because of counter feiting.

Indemnification by contractor:- In the event of any claim or demand being made or action being brought against the Employer for infringement of later patent in respect of any equipment, machine, plant, work or thing used or supplied by the Contractor under this contract or in respect of any methods of using or working by the Employer of such equipment machine, plant work or thing, the contractor shall indemnify the employer and keep him indemnified and harmless against all claims, costs, charges and expenses arising from or incurred by reason of such claim provided that the Employer shall notify the contractor immediately any claim is made and that the contractor shall be at liberty, if he so desires with the assistance of the Employer if

required but at the Contractor's expense, to conduct all negotiations for the settlement of the same or any litigation that may arise there from and provided that no such equipment, machine, plant work or thing, shall be used by the Employer for any purpose or in any manner other than that for which they have been supplied by the Contractor and specified under this contract.

45.0 **Insurance (CAR Policy)-**

Before commencing of works, it shall be obligatory for the contractor to obtain, at his own cost, insurance cover (CAR policy) in the joint name of the contractor and employer from reputed companies under the following requirements:

- (A) Liability for death of or injury to any person/ employer's staff / animals or things or loss of or damage to any property / things / the work of other contractor (other than the work) arising out of the performance of the Contract.
- (B) Construction Plant, Machinery and equipment brought to site by the Contractor.
- (C) Any other insurance cover as may be required by the law of the land.

The contractor shall provide evidence to the employer / Engineer before commencement of work at site that the insurances required under the contract have been effected and shall within 60 days of the commencement date, provide the insurance policies to the Employer/Engineer, the contractor shall, whenever, called upon, produce to the engineer or his representative the evidence of payment of premiums paid by him to ensure that the policies indeed continue to be in force.

The Contractor shall also obtain any additional insurance cover as per the requirements of the Contract.

The Employer/Engineer shall not be liable for or in respect of any damages or compensation payable to any workman or other person in the employment of the Contractor or his sub-contractor or petty contractor / other contractor working there.

The Contractor shall indemnify and keep indemnified the employer / Engineer against all such damages and compensation for which the contractor is liable.

The Policies of the contractor shall remain in force throughout the period of execution of the works and till the expiry of the defect liability period except for any specific insurance covers necessary for shorter period.

If the Contractor fails to effect or keep in force or provide adequate cover as acceptable to the engineer in the insurance policies mentioned above, then in such cases, the engineer may effect and keep in force any such insurance or further insurance on behalf of the Contactor. The recovery shall be made at the rate of 1.5 times the premium/premiums paid by the engineer in this regard from the payment due to the Contractor or from the contractor's Performance security. However, the Contractor shall not be absolved from his responsibility and /or liability in this regard.

46.0 Accident:-

- The contractor shall, in respect of all staff engaged by him or by his sub- contractor, indemnify and keep the employer at all times indemnified and protected against all claims made and liabilities incurred under Workman's Compensation Act, the Factories Act and the Payment of Wages Act, and rules made there under from time to time or under any other labour and Industrial Legislation made from time to time.
- **(b)** The contractor shall indemnify and keep the employer indemnified and harmless against all actions, suits, claim demands, costs, charges or expenses arising in connection with any death or injury sustained by any person or persons sustained due to the acts or omission of the contractor, his sub-contractors, his agents or his staff during the executions of this contract irrespective of whether such liability arises under the Workman's Compensation Act, or Fatal Accident Act or any other statute in force for the time being.
- (c) The contractor' liability to meet third party claims of the type outlined above will be applicable only in cases where accidents have been caused by workmanship, material, execution or negligence on the part of the contractor.
- (d) The contractor shall be responsible for all repairs and rectification of damages to completed works or works under execution due to DFCCIL accidents, thefts, pilferage or any other cause, without delay to minimize or to avoid traffic detentions, in a section until the installation are provisionally handed over to the employer.

47.0 **GST**

GST as applicable from time to time on taxable value of each running account bill shall be paid by Contractor. Tenderer should bear the fact in mind while quoting the rates that GST will be paid by Contractor as per prevailing rate as applicable. Documentary evidence of deposition of GST will be produced by contractor for on account bill.

48.0 **PERMITS, FEES, TAXES &ROYALTIES**

Unless otherwise provided in the contract documents, the contractor shall secure and pay for all permits, Government fees and licenses necessary for the execution and completion of the works. The contractor shall pay all taxes and duties.

The DFCCIL authorities will not take any responsibility of refund of such taxes/fees. Any violation, in the legal provision of taxes, duties, permits and fees, carried out by the Contractor and detected subsequently shall be sole responsibility of the Contractor and his legal heirs.

49.0 **STATUTORY INCREASE IN DUTIES, TAXES ETC.**

Tenderers will examine the various provisions of the central Goods and services Tax Act, 2017 (CGST)/ Integrated goods and service tax Act, 2017 (IGST)/ Union Territory Goods and services tax Act, 2017/(UTGST)/respective state's state Goods and services tax Act (SGST) also, as notified by central/state Govt & as amended from time to time and applicable taxes before bidding. Tenders will ensure that full benefit of input Tax Credit (ITC) likely to be availed by them is duly considered while quoting rates.

All the taxes and duties levied by the State and Central Govt. and by Local Bodies at the prevailing rates applicable on the date of receipt of tender shall be fully borne by the Contractor and shall not be reimbursed to him on any account. The tender shall be inclusive of all taxes levies as mentioned in 1.7above.

Further **DFCCIL** shall not honour any claim arising out of any increase in any of the prevailing statutory duties, taxes, levies, octroi, etc. At the time of quoting/bidding contractor should bear the above fact in mind. The successful tenderer who is liable to be registered under CGST/IGST/UTGST/SGST Act shall submit GSTIN along with other details required under CGST/IGST/UTGST/SGST Act to DFCCIL immediately after the award of contract, without which no payment shall be released to the contractor. The contractor shall be responsible for deposition of applicable GST to the concerned authority.

50.0 **EXCISE DUTY OR ANY OTHERTAXES/DUTIES:**

The contractor shall bear full taxes /duties **levied by state government** and / or Central Government/ Local bodies from time to time. This would be entirely a matter between the contractor and the State / Central Government/ Local bodies. No claim, what so ever, on this account shall be entertained by DFCCIL.

51.0 **ROAD TAXCHARGES**:

Road Tax/Charges levied by Government for movement of vehicles of contractor, used in transportation, shall be borne by the contractor and no re-imbursement on this account will be made by the DFCCIL.

FOREIGN EXCHANGE REQUIREMENTS:

Any demand of foreign exchange for importing of equipment's and materials shall not be accepted.

ANTI PROFITEERING CLAUSE: -

The contractor should adhere to anti profiteering provisions as per section 171 of the CGST Act. Where due to change in the rates GST/Change in law, the contractor gets any credits/benefits, the same shall be passed on to DFCCIL by way of reduction in prices.

54.0 **INTEGRITYPACT:-**

As per office memorandum no F.No DPE/13(12)/11-Fin Dated 09.09.2011 issued by Ministry of Heavy Industries (DPE) all PSU should enter into Integrity pact in the required proforma in their procurement transaction/ Contracts with suitable changes specific to the situation in which the pact is to be used. The pact, entering into which would be a preliminary qualification for any bidder, essentially envisages an agreement between the prospective vendors / bidders and the DFCCIL, committing the persons/ officials on both sides not to resort to any corrupt practices in any aspect / stage of the contract. A copy of pre contract integrity pact is enclosed as form no 3 for signature of bidder as acceptance, as and when Independent External monitor is appointed.

55.0 **TOOLS**

52.0

53.0

Tools required for this work will be arranged by the contractor.

- a. All the tools and plants as required to execute the work will be arranged by contractor at his cost and nothing extra shall be paid on this account.
- b. The contractor will ensure reconditioning / repair of the tools and plants at his own cost to keep them fit for use. He will repair the worn out tools at his own cost and nothing extra will be paid on this account.
- c. The contractor should ensure that labour on work removes their tools clear of the track on the approach of the train. After the day's work the contractor should secure tools in proper tool boxes and in no case the labour be permitted to take tools to their homes. Tools should not be allowed to fall in unwanted hands who can tamper with the Railway/DFCCIL track.

In the event of accident at the work site the departmental enquiry will be held and in case it is established that derailment/accident has occurred on account of the contractor's negligence or the negligence of his men, damages as mentioned in the clause of penalty will be recovered.

56.0 **PENALTY** –

(a) In the event of accident at the work site the departmental enquiry will be held and in case it is established that derailment/accident has occurred on account of the contractor's negligence or the negligence of his men, damages at the following rates will be recovered from contractor: -

Accident involving use of accident Relief train = Rs.50000/-

Nominal accident not involving use of accident relief train Rs. 10000/-

- (b) Penalty for an amount of Rs. 500/- to Rs.2000/- depending on the nature of unsatisfactory service, will be deducted from the due amount in the following conditions:
 - Any undisciplined behavior by the staff.
 - Discourteous behavior towards any officer or staff of DFCCIL.
 - Not wearing proper Safety PPE Kit.

	 Not carrying out the duties listed in the scope of work in a satisfactory Manner. Damage or stealing of any asset or property of DFCCIL or officers and staff of DFCCIL (c) Penalty for some of the breaches in services will be as follows: - 					
	(c) Pe	Type of breaches Type of breaches	Amount of Penalty			
	1	Staff not in proper PPE Kit.	Rs.50/- per staff per day			
	2	Staff turn up late	Rs. 100/- per staff per Hour (After one hour late staff will not be allow to work)			
	3	Failure to provide replacement in time	Rs.100/- per staff per day			
57.0	WOR	KING HOURS OF PERSONS/ SUP	PERVISOR :-			
	Contractor shall provide the staff on all days of the months. The working hours of workman shall be 8 hrs in 24 hours or as specified in the schedule, However, timings may be advised without any overall impact on the period of duty as per DFCCIL requirement.					
58.0	DFCCIL not to Provide Quarters for Contractors: No quarters shall normally be provided by the Railway for the accommodation of the Contractor or any of his staff employed on the work. In exceptional cases where accommodation is provided to the Contractor at the Railway's discretion, recoveries shall be made at such rates as may be fixed by the Railway for the full rent of the buildings and equipments therein as well as charges for electric current, water supply and conservancy.					
59.0	In case the services of the Contractor are not found satisfactory, or there is a breach of any of the terms & conditions of the contract and/or fails/neglects to carry out any instruction issued to it by DFCCIL from time to time the same can be terminated by DFCCIL on giving of a notice of one month. In case of unsatisfactory performance of the contract, a warning letter will be issued to the Contractor. In case corrective action is not taken, DFCCIL shall have the right to terminate the agreement without any further notice. Unsatisfactory service in this case would be frequent absence or poor attendance of workman, inability to provide replacement, lackadaisical work in maintaining cleanliness, indiscipline in the premises (which includes taking alcohol, using foul language, getting involved in objectionable activities, etc.) or any other non-compliance of the provisions of the Agreement. The Contractor shall not terminate the services of hired staff unilaterally. In case any hired staff is proposed to be replaced/terminated by the Contractor, such action should be taken only with approval of DFCCIL.					
60.0	The Conecess supervised The Concording the of difficult	sary directions to his workmen and to visors, workmen & laborers in or abo amp office shall be completely equip- ing advance version of PCs, printer, I fice and facilities required must be Ities and issues. Suitable site on raily	fice at site and keep on the works at all times efficient and competent staff to give the o see that they execute their work in sound proper manner and shall employ only such ut the execution of any of these works as are careful and skilled in the various trades. ped for office working with provision of sufficient T&Ps, Office Equipment, accessories Fax, mail, phone etc and also with facilities like sitting, drinking water etc. The area of sufficient enough to ensure effective office working at site office itself without any way land, if conveniently available, may be allowed to the contractor for setting up the arge or on such terms and conditions that may be prescribed by DFCCIL.			

SPECIAL
CONDITIONS
OF CONTRACT
(SAFETY
PRECAUTIONS)

PART-V

SPECIAL CONDITIONS OF CONTRACT (SAFETY PRECAUTIONS)

1.0	MEASURES TO BE ENSURED PRIOR TO START OF WORK
1.1	The contractor shall not start any work without the presence of DFCCIL supervisors at site.
1.2	The methodology in detail for execution of the work at site shall be approved by engineering in charge of the organization executing the work and copies of the same shall be available with contractor's supervisor, DFCCIL supervisor of the section in whose jurisdiction the work falls.
1.3	Before permitting the execution of certain works like earthwork in formation, bridge work, supply of ballast, transportation of rails, sleepers and other material, track linking, platform/any other civil work close to the running track etc. for new/existing rail lines, gauge conversion, doubling, traffic facility work, ROB/RUB, DFCCIL engineer-in-charge (APM/DPM/PM/Dy. CPM) of the section shall ensure that he received the prior intimation/confirmation of the following aspects from representative of contractor.
1.4	Name and address of the contract assigned to execute the work.
(i)	Name of the Contractor's supervisor
(ii)	Name of the supervisor/assistant engineer/assistant officer of the construction organization/other organizations who are going to be site in charge/in charge of work site.
(iii)	List of the number(s) of individual vehicle(s)/ machineries, names and license particulars of the driver(s) proposed to be used by contractor.
(iv)	Information regarding location, duration and timings during which the vehicles/machinery are planned to be plied/worked.
(v)	The supervisors and operators of the contractor proposed to be deployed at work site which is close to the running track, shall be imparted training by the DFCCIL trainer at contractor own cost about the safety measures to be adopted while working in the vicinity of running track. Further competency certificate to the individual supervisors/operator shall be issued as in Annexure-A by a DFCCIL officer not below the rank of Assistant level officer who is in charge of site. No supervisor/operator of the contractor shall work or allowed to work in the vicinity of running track who is not possession of valid competent certificate.
(vi)	Survey of site by supervisor of contractor and DFCCIL to assess the precautions to be taken at site for working of trains and materials required for protection.
(vii)	Written advice to sectional APM/DPM about the detailed planning of work including protection of track and safety measures proposed to be adopted.
(viii)	A copy of the approved methodology (to be approved by engineer in charge) proposed to be adapted by the contractor with a view to ensure safety of trains passengers and workers.
(ix)	Assurance that the methods and arrangements are actually available at site before start of the work and the contractors supervisors and the workers have clearly understood the safety aspects and requirement to be adapted/followed while executing the work.
(x)	An assurance register has been kept at site duly signed by both DFCCIL supervisor as well as by the contractor supervisor as a token of their having understood the safety precautions to be observed at site.
(xi)	No work shall which is to be done near running track shall commence unless permitted by sectional APM/DPM/PM/Dy.CPM
(xii)	Supplementary site specific instructions, wherever considered necessary shall be issued by the Engineer in Charge
(xiii)	Standard Check list on Safety at Work Sites shall be used to ensure that all the requisite measures have been taken before start of work.
2.0	PLYING OF ROAD VEHICLES AND WORKING OF MACHINERIES CLOSE TO RUNNING TRACKS
(i)	Normally, the road vehicles shall be run or machinery shall be worked so as not to come closer than 6.0 m from center line of nearest running track.
(ii)	The land strip adjacent to running tracks, where road vehicle is to ply or machinery is to work, shall be demarcated by lime in advance in consultation with the DFCCIL's Supervisor. Wooden pegs at interval not exceeding 75mts shall be provided along the line marking as permanent marks. The road vehicles shall ply or machinery shall work so as not to infringe the line of demarcation.
(iii)	If a road vehicle or machinery is to work closer to 6.0m due to site conditions or requirement of work, following precautions shall be observed.
a	In no case the road vehicle shall run or machinery shall work at distance less than 3.5m from center line of track.
b.	Demarcation of land shall be done by bright colored ribbon/nylon cord suspended on 120 cm high wooden/bamboo posts at distance of 3.5 m from center line of nearest running track.
C.	Presence of an authorized DFCCIL's representative shall be ensured before plying of vehicle or working of machinery.
d.	DFCCIL's Supervisor shall issue suitable caution order to Drivers of approaching train about road vehicles plying or machineries working close to running tracks. The train drivers shall be advised to whistle freely to warn about the approaching train. Whistle boards shall be provided wherever considered necessary.
e.	Lookout men shall be posted along the track at a distance of 800m from such locations who will carry red flag and whistles to warn the road vehicle/machinery users about the approaching trains. Lookout man shall be deputed for Safety at Work Sites.
f.	On curves where visibility is poor, additional lookout men shall be posted.
(iv)	If vehicle/machinery is to be worked closer to 3.5m from running track. Under unavoidable conditions, if road vehicles is to ply or machinery is to work closer to 3.5m due to site conditions or requirement of work following progrations chall be observed:
a.	work, following precautions shall be observed: Plying of vehicles or working of machinery closer to 3.5m of running track shall be done only under protection of track. Traffic block
<u> </u>	1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 -

	shall be imposed wherever considered necessary. The site shall be protected as per provisions of Para No. 806 & 807 of P-Way					
b.	Manual as case may be. Presence of a DFCCIL's Supervisor shall be ensured at worksite.					
С.	DFCCIL's Supervisor shall issue suitable caution order to Drivers of approaching train about road vehicles plying or machineries					
/ \	working close to running tracks. The train drivers shall be advised to whistle freely to warn about the approaching train. Precaution to be taken while reversing road vehicle alongside the track.					
(v)	The location where vehicle will take a turn shall be demarcated duly approved by DFCCIL's representative. The road vehicle driver shall always face the DFCCIL track during the course of turning/reversing his vehicle. Presence of an authorized DFCCIL representative shall be ensured at such location.					
(vi)	Road vehicle shall not be allowed to run along the track during night hours generally. In unavoidable situations, however, vehicles shall be allowed to work during night hours only in the presence of an authorized DFCCIL's representative and where adequate lighting arrangements are made and where adequate precautions as mentioned earlier have been ensured.					
(vii)	Road vehicles/machinery/plant etc. when stabled near running tracks shall be properly secured against any possible roll off and always be manned even during off hours.					
3.0	Any work close to or on running tracks shall be executed under the presence of a DFCCIL's Supervisor only.					
(i)	Precaution to be taken to ensure safety of trains while execution of work close to the running line or on running lines.					
(a)	Contractor has deputed trained supervisors in required number at worksites duly certified by APM/DPM/PM/Dy. CPM in charge of the works.					
(b)	Drivers of vehicle/operators of the machines have been briefed about the safety and precautions to be taken while moving / working close to traffic.					
(c)	Contractor shall ply road vehicles/working of machinery only between sunset and sunrise. In case of emergency where it is necessary to work during night hours sufficient lighting shall be ensured in the complete work area for the safety of public and passengers. Also additional staff shall be posted as necessary for night working and taking safety precautions.					
(d)	The contractor shall not change the approved vehicle/machinery and driver/operator for working at site. Contractor shall not induct any new vehicle/machinery and driver/operator without prior written approval of APM/DPM and the list of such changes with numbers of individual vehicle, name and license particulars of the driver shall be given to APM/DPM/PM/Dy. CPM of the section.					
(e)	Contractor shall ensure that road vehicle/machinery ply/work in a way so that these do not infringe the line of demonstration.					
(f)	Lookout men with required safety equipment shall be posted where necessary.					
(g)	In unusual circumstances, where operator apprehends danger to track while working truck/machinery near running track, following action shall be taken.					
a)	The contractor/supervisor/vehicle operator immediately advice the situation to DFCCIL official/officials of the organization executing the work and assist him/them in protecting the track.					
b)	Protection shall be done as done for other emergencies					
(h)	Individual vehicle/machinery shall not be left unattended at site of work. If it is unavoidable and becomes necessary to stable the road vehicle/machinery at site near the running track, these shall be properly secured against any possible roll off and always be manned even during non-working hours. In addition the road vehicle / machinery should be stabled parallel to track only so that incase of failure of any securing arrangement, it may not roll towards the track.					
(i)	All temporary arrangements required to be made during execution of work shall be made in such a manner that moving dimensions do not infringe. Necessary checks shall be exercised by site in charge from time to time.					
(j)	During the hours of night, lamps of temporary indicators which are not of reflective type should be lit at sun-set and kept burning till sun rise, where trains run at night.					
(ii)	Precaution to be taken to ensure safety of electrical/signal/ telephone cables while excavating near tracks.					
(a)	Particular care shall be taken to mark the locations of buried electrical/signal/telephone cables on the plans jointly with S & T/Electric supervisor and also at site so that these are not damaged during excavation					
(b)	Copy of the cable plan should be given to the contractor's authorized representative before handing over the site to start the work.					
(c)	Due care shall be taken to ensure that any part of the equipment or machinery or temporary arrangement does not come close to cables while working.					
(iii)	Precaution to be taken during execution of works requiring traffic blocks.					
a)	Any work, which infringes the moving dimensions or causes discontinuity in the track any activity making the existing track unsafe for passage of trains etc. Shall be started only after the traffic block has been imposed, DFCCIL servant in charge of the work is present at the worksite, engineering signals are exhibited at specified distance and flagmen are posted with necessary equipment to man them etc					
b)	Before closing the work, the track shall be left with the proper track geometry so that the trains run safely and flagmen are kept in the night with safety and track protection equipment to patrol the stretch and take action to protect the track, if so warranted and inform the DFCCIL supervisors.					
c)	After completion of work the released sleeper and fittings should be properly stacked away from the track to be kept clear of moving dimensions.					
d)	Block shall be removed only when all the temporary arrangement, machineries, tools, plants etc. have been kept clear of moving dimensions.					

(iv)	Precaution to be taken during execution of works during night. The work close to running line, generally, shall be carried out only during day hours. At locations, however, where night working is unavoidable, proper lighting arrangement should be made. The engineering indicator boards shall be lighted during night hours as per the provisions of IRPWM. The staff deputed for night working should have taken adequate rest before deploying them in night shift. We can specify duration of night shift from 20.00 hrs to 04.00 hrs. All other safety precautions applicable for day time work should be strictly observed during night working.					
(v)	Precautions to be taken to ensure safety of workers while working close to running lines.					
a)	Any work close to or on running tracks shall be executed under the presence of a DFCCIL's supervisor only.					
b)	Precaution to be taken to ensure safety of trains while execution of work close to the running line or on running lines.					
	(i) Such works shall be planned and necessary drawings particularly with regard to infringement to moving dimensions shall be finalized duly approved by competent authority before execution of work. The work shall be executed only as per approved procedure and drawings.					
	(ii) All temporary arrangements required to be made during execution of work shall be made in such a manner that moving dimension do not infringe.					
	(iii) Suitable speed restriction shall be imposed or Traffic block shall be ensured as required.					
	(iv) The site shall be protected as per provisions of Para No. 806 & 807 of P.Way Manual as case may be.					
	(v) Necessary equipment for safety of trains during emergency shall be kept ready at site.					
c)	A 'first aid kit' shall always be kept ready at site.					
(vi)	Precaution shall be taken for safety of public or passengers, while executing works at locations, used by passengers and public,. The worksite shall be suitably demarcated to keep public and passengers away from work area. Necessary signage boards such as "Work in progress. Inconvenience is regretted" etc. shall be provided at appropriate locations to warn the public/ passengers. Adequate lighting arrangement of worksite wherever required shall be done to ensure safety of public/passengers during night.					
(vii)	Precaution to be taken before stacking materials alongside the track to ensure that safety of trains is not affected. The following precautions shall be taken before stacking the materials along the track for stacking of ballast, rails, sleepers etc.					
a)	The sites for material stacking should be selected in advance in such a manner as to ensure that no part of the material to be stacked is infringing the Standard Moving Dimensions. A plan of proposed stacking locations be made and signed jointly by an authorized DFCCIL's representative and contractor's representative.					
b)	The selected locations shall be marked by lime in advance.					
c)	Presence of an authorized DFCCIL's representative while unloading and stacking shall be ensured.					
d)	The material shall be stacked in such a height so as to not to infringe SOD in case of accidental roll off.					
(viii)	Precaution for handling of departmental material trains Instructions for working of material trains are contained in Chapter XII of IRPWM which should be brought to the notice of the supervisors and other staff working on the material trains. In addition to this, following precautions should be taken:					
(a)	Issue of 'fit to run' certificate. As per Para 1207 before a material train is allowed to work, the complete rake should be examined by the Carriage and Wagon staff and a 'fit to run' certificate issued to the Guard.					
(b)	As per Para 1208 of IRPWM, a qualified Engineering official should be deputed on thetrain to ensure working of the material train as the Guard is not qualified to carry out such duties like Supervising of loading and unloading of materials.					
(c)	As per Para 1204 of IRPWM, the material train should not be permitted to work during the period of poor visibility due to fog, storm or any other cause except with the permission of the APM/DPM/PM/Dy. CPM. Working of the material trains carrying labour should not be permitted between sunset and sunrise except in an emergency.					
(d)	While unloading rail panels by the side of the running track, placement of the panels, clear of the maximum moving dimensions should be ensured.					
(e)	Unloading of rail panels should be done by a team of trained staff under the active supervision of competent Supervisor/Officer.					
(f)	Before unloading of rail panels, site should be prepared by way of leveling/removing extra ballast, if any, from the crib and shoulder with the objective to ensure requisite lateral and vertical clearances so as to prevent slippage of rail panels due to vibration during the passage of trains.					
(g)	Reasonably adequate block should be asked and provided for unloading of the material and the work should be done preferably in day light to avoid shortcut in haste which may infringe the safety requirements.					
(ix)	SAFETY ASPECTS TO BE OBSERVED WHILE WORKING IN OHE AREA					
(a)	No electrical work close to running track shall be carried out without permission of DFCCIL representative.					
(b)	A minimum distance of 2m has to be maintained between live OHE wire andbody part of worker or tools or metallic supports etc.					
(c)	No electric connection etc. can be tapped from OHE.					
(d)	Authorized OHE staff should invariably be present when the relaying work or any major work is carried out.					
(e)	Power block is correctly taken and 'permit to work' is issued.					
(f)	The structure bonds, track bonds, cross bonds, longitudinal rail bonds are not disturbed and					
(g)	If disconnected for the work, they are reconnected properly when the work is completed.					
(h)	The track level is not raised beyond the permissible limit during the work.					
4.0	PROTECTION OF TRACK DURING EMERGENCY					
(i)	Action to be taken when a contractor's supervisor or vehicle operator apprehends any unusual circumstances likely to infringe the track and endanger safe running of trains. At any time if a contractor's supervisor or vehicle operator observes any unusual circumstances likely to infringe the track and apprehend danger to safe running of track, he shall take immediate steps to					

advise a DFCCIL official of such danger and assist him in protection of track. The track shall be protected as under. One person shall immediately plant a red flag (red lamp during night) at the spot and proceed with all haste in the direction of approaching train with a red flag in hand (red lamp during night) and plant a detonator on rail at a distance of 600m from the place of obstruction of BG track after which he shall further proceed for not less than 1200m from the place of obstruction from BG track and plant three detonators at 10m apart on rails. After this he shall display the red flag (red lamp during night) at a distance of 45m from the detonators. Attempts shall also be made to send an advice to nearest DFCCIL station about the incident immediately. Action to be taken if train is seen approaching to site of danger and there is no time to protect the track as per (ii) guidelines mentioned above. In such a case the detonators shall be planted on rails immediately at distance away from place of danger as far as possible and attention of driver of approaching train shall be invited by whistling, waving the red flag vigorously, gesticulating and shouting. Action to be taken if more than one track is obstructed. (iii) In case of single line protection as above shall be done in both the directions from place of danger. a) b) In case of double line or multiple lines, if other tracks are also obstructed, the protection as above shall be done for other track also. The protection shall be done in that direction and on that track first on which train is likely to arrive first. The Contractor's Supervisors, Operators and lookout men shall be properly explained about the direction of trains on running tracks. c) Equipment required for protection of track. (iv) Minimum compliment of protection equipment i.e. 10 detonators, 4 red hand flags, 4 red hand lamps, 4 banner flags and whistles etc. shall always be kept ready at worksites for use in case of emergency. DFCCIL will arrange to provide detonators, whereas Contractor shall arrange other equipment at his own cost. Arrangement of lookout men and competency required for lookout man to warn labour about approaching train. (v) Contractor will provide lookout men a) The lookout men shall be properly trained in warning to staff at worksite about approaching train. b) Only those lookout men shall be provided at site who have been issued with a competency certificate by the DFCCIL's Supervisor. c) d) In case, it is felt necessary to provide lookout men by DFCCIL, the charges for the same as fixed by DFCCIL Administration shall be recovered from Contractor. TRAINING TO SUPERVISORS AND OPERATORS OF CONTRACTOR 5.0 The Supervisors and Operators of the contractor proposed to be deployed at wok site, which is close to the running track, shall be imparted mandatory training by the DFCCIL at site free of cost about the safety measures to be adopted while working in the vicinity of running track. Engineer-in charge of the work shall decide the scale, extent & adequacy of training. In case training i imparted at a recognized DFCCIL training institute, the charges for the same, as decided by DFCCIL, shall be recovered from contractor. A competency certificate to this effect to the individual Supervisor/ Operator shall be issued as given below by DFCCIL Officer not below the rank of Project Manager. No Supervisor/Operator of the Contractor shall work or allowed to work in the vicinity of running track that is not in possession of valid competency certificate. All the labour, materials, tools, plants etc. except detonators, required for ensuring safe running of trains shall be provided by Contractor at his own cost. Wherever lookout men are provided by DFCCIL, charges at the rate of Rs. 500/- per man day shall be recovered from Contractor. **SPECIAL CONDITIONS FOR WORKING OF ROAD CRANES** 6.0 To ensure safe working of road cranes used in works in connection with provision of ROB/RUB/Subways, following items shall invariable be ensured before putting the cranes to use:-(i) No machine shall be selected to do any lifting on a specific job until its size and characteristics are considered against the weights, dimensions and lift radii of the heaviest and largest loads. (ii) The contractor shall ensure that a valid Certificate of Fitness is available before use of Road Cranes. (iii) Contractors should utilize the services of any competent person as defined in Factories Act, 1948 and approved by Chief Inspector of Factories. (iv) The laminated photocopies of fitness certificate issued by competent persons, the operators' photo, manufacturer's load chart and competency certificate shall always be either kept in the operator cabin or pasted on the visible surface of the lifting appliances. (v) All lifting appliances including all parts and gears thereof, whether fixed or movable shall be thoroughly tested and examined by a competent person once at least in every six months or after it has undergone any alterations or repairs liable to affect its strength or stability. 7.0 Contractor shall indemnify DFCCIL against any loss/damage to public property, travelling public, DFCCIL or his own staff due to his (contractor's) negligence. In case there is any mishap, a fact finding inquiry will be conducted by DFCCIL. A show cause notice will be issued to the contractor, in case he is prima-facie held responsible. Contractor's reply to show cause notice will be considered by the Engineer in Charge before taking final decision. In case contractor is found responsible for the mishap, recovery from him will be affected for only tangible direct losses.

Supervisor/Operator of M/s				
Supervisor/Operator of M/s leasures to be followed while working in the vicinity of running DFCCIL track for the work owledge has been found satisfactory and he is capable of supervising the work safely.				
This certificate is valid only for the work mentioned in this certificate only.				
Signature and designation of the offic				
(

Tender No.: AII-EN-WDFC-ROAD-23 SPECIAL CONDITIONS OF CONTRACT (TECHNICAL)

PART-VI SPECIAL CONDITIONS OF CONTRACT (TECHNICAL)

For the purpose of this tender in DFCCIL, stipulations and conditions as specified in Central Public Works Department's Specifications-2019 Volume 1 & 2 in the document as amended/corrected up to latest correction will be applicable, copies of which can be seen in the office of CGM, DFCCIL, Ajmer.

TECHNICAL-SPECIFICATIONS

Work shall be carried out as per the Ministry of Road Transport and Highways (MORT & H) Specification & Indian Railways Unified Standard Specifications (Works and materials) 2010 amended upto date. Indian Railways Unified Standard Specifications (Works and materials), Volume I & II are available for sale at the offices of General Managers and DRMs at all Zonal Railways & Production Units.

1.0 PREPARATIONOFSUB-GRADE

- **1.1 Sub-grade**: The surface of the formation for width equal to that of the soling (or sub-base where provided) shall first be cut (where necessary) to a depth below the proposed finished level of the road, equal to the combined depth of sub-base (if provided), soling and wearing coat (due allowance being made for consolidation). It shall then be cleaned of all foreign substance. Any ruts or soft places that appear due to improper drainage conditions, Traffic hauling or any other cause shall be corrected and the sub grade dressed off parallel to the finished profile. The same shall apply to preparation of sub-grade for new platform also.
- **1.2 Consolidation:** The sub-grade shall then be consolidated with a road roller. Water shall be applied uniformly to the sub-grade one evening prior to rolling. Any low spots that develop in the sub-grade during rolling shall be brought to grade with the excavated approach earth and re-rolled. Rolling shall be done with a light road roller or sheep foot roller or any vibratory roller as approved by the Engineer. All soft and unsuitable materials and surplus earth shall be removed as directed by the Engineer and the area where it is disposed off shall be dressed, for which nothing extra shall be paid.

1.3SUB-BASE

1.3.1 TypeandThickness: Where the sub-grade made up of natural soil has poor bearing capacity (less than11.0 tonnes per sqm), a sub-base consisting of dense granular material shall be provided. This may be of moorum, bajri, shingle, or other easily drainable material. The thickness of the sub-base, where ordered to be used by the Engineer, shall not be less than 15 cm. The sub-base shall preferably be provided over the full formation width and in any case for a width of 60 cm more than the width of the base course. In case of platforms it may be 30 cm more than the width to be paved or surfaced.

1.4 SOLING

In the conventional system of road making, soling shall always be provided except where the road is founded on a very hard natural soil such as hard moorum, well compacted Gravel, laterite, hard kankar soil, hard conglomerate or rock. Soling may consist of graded stone ballast or hard stony moorum, or hard laterite, or kankar or well burnt bricks or brick jhama or similar material, as ordered by the Engineer.

- **1.4.1 Width:**The width of soling course shall be 30 cm (i.e.15 cm on either side) more than that of the wearing coat, unless otherwise ordered by the Engineer.
- **1.4.2 Thickness:** The thickness of soling shall be as laid down by the Engineer depending upon the material used and subgrade.
- **1.4.3 Sizes:**The size of the soling materials shall be in the range of thickness in below for various types of materials.
 - (a) Bricks: Over burnt and jhama bricks.
 - (b)**Stoneballast,Kankar:**This may be of the same gauge as for wearing coat (WBM), or if economical and convenient, of slightly bigger size preferably. Brickbats of approved quality and dimensions can be used for soling for minor roads and for patch repairs.

1.5 LAYINGANDCONSOLIDATION

- **1.5.1**The sub grade prepared as per specification shall be approved by the Engineer before soling work is commenced.
- **1.5.2** If Kankar is used, the laying and consolidation shall be done as specified for kankar roads.
- **1.5.3 Ifbrickbatsorstone ballastis used,**laying and consolidation shall be done in the same manner as specified for the wearing coat.

1.5.4 Incaseofbricks, the same shall be laid on edge or flat as specified by the Engineer and hand packed in such a manner that no interstices are generally left. The interstices may profitably be filled with locally available sand, not earth.

1.5.5 Cushion

25 mm thick layer of moorum (or small kankar or laterite) shall be laid on top of the soling except in case of laterite, kankar or hard moorum soling. This shall be watered and rolled lightly before the wearing coat is laid. For brick soling, the cushioning layer shall be rolled by hand roller.

1.6 WATERBOUNDMACADAM

1.6.1 Scope

This work shall consist of clean, crushed aggregates mechanically interlocked by rolling and bonding together with screening, binding material where necessary and water laid on a properly prepared sub grade/sub-base/base or existing pavement, as the case may be and finished in accordance with the requirements of these specifications and in close conformity with the lines, grades, cross-sections and thickness as per approved plans or as directed by the Engineer.

It is, however, not desirable to lay water bound macadam on an existing thin black topped surface without providing adequate drainage facility for water that would get accumulated at the interface of existing bituminous surface and water bound macadam.

1.6.2 General:

The wearing surface either receives directly or through the finishing layer, the wheel loads and transmits them to the underlying layers. It must therefore:

- (a) Be sufficiently hard and tough to resist abrasion and the wearing action of traffic. (The smoothness of the surface also affects abrasion, hence the surface shall also be made as smooth as possible, if it is the wearing course);
- (b) be composed of tough stones which will resist the disruptive action of traffic with a minimum of maintenance and repair work;
- (c) be capable of transmitting loads to the base under all weather conditions without undue deformation or creeping occurring. At the same time it shall have sufficient flexibility to adjust itself to the sub-grade without rupture; be non-slippery for traffic under all weather conditions

1.6.3 Thickness:

Unless otherwise specified, the thickness of the wearing coat, if laid for the first time over soling course shall be 11.5 cm consolidated. For renewals it shall vary from 7.5 cm to 11.5 cm or as specified or as directed by Engineer.

1.6.4 Camber: The camber shall be 1 in 48 or as directed by the Engineer or otherwise specified

1.6.5 Materials:

Physical requirements of coarse aggregate shall be as in Table 1.1 below:

TABLE1.1-PHYSICALREQUIREMENTSOFCOARSEAGGREGATESFOR WATERBOUNDMACADAMFORSUB-BASE/BASECOURSES

Test	TestMethod	Requirements			
Los Angeles Abrasion value (Part-4)		IS: 2386	40 per cent (Max.)		
	Or				
Aggregate Impact value		IS: 2386	6(Part-4) or 30 per cent (Max.)		
			IS: 5640**		
Combined Flakin	ess and Elongation	IS: 2386 (Part-1)	30 per cent (Max.) Indices (Total) ***		

- * Aggregate may satisfy requirement of either of the two tests.
- ** Aggregates like brick metal, kankar, laterite etc. which get softened in presence of water shall be tested for impact value under wet onditions in accordance with IS: 5640.
- *** The requirement of flakiness index and elongation index shall be enforced only in the case of crushed broken stone

Para 23.6.7 also may be referred to for type of material and other quality requirements.

1.6.5.1 overburnt(jhama)brick aggregates:

Jhama brick aggregates shall be made from over burnt bricks or brick bats and be free from dust and other objectionable and deleterious materials.

1.6.5.2 Gradingrequirementofcoarse aggregates:

The coarse aggregates shall conform to one of the Gradings given in Table 1.2 and as specified, provided, however, the use of Grading No.1 shall be restricted to sub-base courses only.

TABLE 1.2GRADINGREQUIREMENTSOFCOARSEAGGREGATES

Grading No.	Size Range		IS Sieve Designation		Per cent by weight passing
1.	90mm to 45mm	125mm		100	
			90mm		90 -100
			63mm		25 - 60
			45mm		0 –15
			22.4mm		0 – 5
2.	63mm to 45mm	90mm		100	
			63mm		90 -100
			53mm		25 –75
			45mm		0 –15
			22.4mm		0 – 5
3.	53mm to 22.4mm	63mm	100		
			53mm		95 -100
			45mm		65 – 90
			22.4mm		0 - 10
			11.2mm		0 – 5

Note:The compacted minimum thickness for a layer with Grading 1 shall be 100 mm while for layer with other Gradings, i.e. 2 & 3, it shall be 75 mm.

1.6.6Screenings

Screenings required to fill voids in the coarse aggregate shall generally consist of the same material as the coarse aggregate. However, where permitted, predominantly non-plastic material such as moorum or gravel (other than rounded river borne material) may be used for this purpose provided liquid limit and plasticity index of such material are below 20 and 6 respectively and fraction passing 75 micron sieve does not exceed 10 per cent. Screenings shall conform to the grading set forth in Table 1.3.

The consolidated details of quantity of screenings required for various grades of stone aggregates are given in Table 1.4. The Table 1.4 also gives the quantities of materials (loose) required for 10 m2 of sub-base/base with compacted thickness of 100/75 mm. The use of screenings may be omitted in the case of soft aggregates such as brick metal, kankar, laterites, etc., as they are likely to get crushed to a certain extent under rollers.

TABLE 1.3 GRADING FORSCREENINGS

Grading Classification	Size of Screenings	IS Sieve Designation	Per cent by weight passing the IS Sieve
A	13.2 mm	13.2 mm 11.2 mm 5.6 mm 180 micron	100 95-100 15-35 0-10
В	11.2 mm	11.2 mm 5.6 mm	100 90-100

TABLE 1.4APPROXIMATEQUANTITIESOFCOARSEAGGREGATESANDSCREEINGS REQUIREDFOR100/75MMCOMPACTEDTHICKNESSOFWATERBOUNDMACADAM (WBM)SUB-

BASE/BASECOURSEFOR10M²AREA

Classifi cation	Size	Compacted Loose Qty.			Scr	eenings	
	Range	thickness		Stone	Screening	Crushable type suc Grav	
				Garding Classification & Size	For WBM Subbase/base course (Loose Quantity)	Garding Classifi cation & Size	(Loose Quantity)
Grading-1	90mm to 45mm	100 mm	1.21 to 1.43 m ³	Type A 13.2 mm	0.27 to 0.30 m ³	Not uniform	0.30 to 0.32 m ³
Grading-2	63mm to 45mm	75 mm	0.91 to 1.07 m ³	Type A 13.2 mm	0.12 to 0.15 m ³	- do -	0.22 to 0.23 m ³
- do -	- do -	- do -	- do -	Type B 11.2 mm	0.20 to 0.22 m ³	- do -	- do -
Grading-3	53mm to 22.4 mm	53 mm to	- do -	- do -	0.18 to 0.21 m ³	- do -	- do -
		22.4 mm					

hard kankar nodules 6 mm to 12 mm size are more suitable for this purpose than screenings. In addition to retaining the stones in position, the kankar improves the cementing value and secures a smooth riding surface by resisting the tendency of the wearing coat to unravel.

The amount of screening or kankar nodules required depends on the degree of interlocking and compaction achieved during rolling and this depends largely on the quality of the stone and the efficiency of the rolling operation. With well-compacted stones, 9.5 to 13.5 cum will be sufficient for 1000 sqm of road surface.

1.7Screenings

Screenings are the smaller size stones (6-12 mm gauge) of the same type as used for the wearing coat. These are used after full compaction of the loose stone is effected to keep the surface stone in inter- locked position.

Where soft stone such as laterite, kankar, etc., is used for the wearing coat, no screenings are required.

All screenings shall be clean, free from clay and organic matter, and shall be of the same specifications as the metal of the wearing coat except for the maximum size. If screenings of ordinary stone or kankar are not available, laterite or hard moorum may be used in the same way.

1.7.1 Bindingmaterial:Binding material to be used for water bound macadam as a filler material meant for preventing ravelling, shall comprise of a suitable material approved by the Engineer having a Plasticity Index (PI) value of less than 6 as determined in accordance with IS: 2720 (Part-5).

The quantity of binding material where it is to be used, will depend on the type of screenings, Generally, the quantity required for 75 mm compacted thickness of water bound macadam will be 0.06-0.09 m3 /10 m2 and 0.08-0.10m3/ 10 m2 for 100 mm compacted thickness. The above mentioned quantities should be taken as a guide only, for estimation of quantities for construction etc.Application of binding materials may not be necessary when the screenings used are of crushable type such as moorum or gravel.

1.7.2StoneMetal

Collectionofstonemetal:The stone metal shall be stacked in convenient units clear of the roadway, either on the berm or on level platforms provided for the purpose. No metal in excess to that required for the work shall be stacked at site and all excess quantity shall be removed rom the site of work before stack measurements are recorded. The height of a stack shall not be less than 60 cm. The quantity of material required for a particular finished thickness shall make due allowance for the reduction in thickness during consolidation. For payment, the quantity measured in stacks shall be reduced by 15% to allow for looseness and compaction.

ChoiceofCoarseaggregates: Coarse aggregates shall be either crushed or broken stone, crushed slag, over burnt (Jhama) brick aggregates or any other naturally occurring aggregates such a kankar and laterite of suitable quality. Materials other than

crushed or broken stone shall be used in sub-base courses only. If crushed gravel/shingle is used, not less than 90 per cent by weight of the gravel/shingle pieces retained on 4.75 mm sieve shall have at least two fractured faces. The type and size range of aggregate shall be specified in the Contract or shall be as specified by the Engineer. It the water absorption value of the coarse aggregate is greater than 2 per cent, the soundness test shall be carried out on the material delivered to site as per IS: 2386 (Part 5).

Crushedorbrokenstone: The crushed or broken stone shall be hard, durable and free from excess flat, elongated, soft and disintegrated particles, dirt and other deleterious material.

1.8Construction

Preparationofbase: The surface of the subgrade/sub -base/base to receive the water bound macadam course shall be prepared to the specified lines and cross fall (camber) and made free of dust and other extraneous material. Any ruts or soft yielding places shall be corrected in an approved manner and rolled until firm surface is obtained, if necessary by sprinkling water. Any sub-base/base/surface irregularities, where predominant, shall be made good by providing appropriate type of profile corrective course (leveling course).

As far as possible, laying water bound macadam course over an existing thick bituminous layer may be avoided since it will cause problems of internal drainage of the pavement at the interface of two courses. It is desirable to completely pick out the existing thin bituminous wearing course where water bound macadam is proposed to be laid over it. However, where the intensity of rain is low and the interface drainage facility is efficient, water bound macadam can be laid over the existing thin bituminous surface by cutting 50 mm x 50 mm furrows at an angle of 45 degrees to the centre line of the pavement at one metre intervals in the existing road. The directions and depth of furrows shall be such that they provide adequate bondage and also serve to drain water to the existing granular base course beneath the existing thin bituminous surface.

InvertedChoke: If water bound macadam is to be laid directly over the subgrade, without any other intervening pavement course, a 25mm course of screenings (Grading B) or coarse sand shall be spread on the prepared subgrade before application of the aggregates is taken up. In case of a fine sand or silty or clayey subgrade, it is advisable to lay 100 mm insulating layer of screening or coarse sand on top of fine grained soil, the gradation of which will depend upon whether it is intended to act as a drainage layer as well. As a preferred alternative to inverted choke, appropriate geosynthetics performing functions of separation and drainage may be used over the prepared subgrade as directed by the Engineer.

Spreadingcoarseaggregates: The coarse aggregates shall be spread uniformly and evenly upon the prepared subgrade/sub-base/base to proper profile by using templates placed across the road about 6 m apart, in such quantities that the thickness of each compacted layer is not more than 100 mm for Grading 1 and 75 mm for Grading 2 and 3.In larger works and wherever possible, approved mechanical devices such as aggregates spreader shall be used to spread the aggregates uniformly so as to minimize the need for manual rectification afterwards. Aggregates placed at locations which are inaccessible to the spreading equipment, may be spread in one or more layers by any approved means so as to achieve the specified results. The spreading shall be done from stockpiles along the side of the roadway or directly from vehicles. No segregation of large or fine aggregates shall be allowed and the coarse aggregate as spread shall be of uniform gradation with no pockets of fine material. The surface of the aggregates spread shall be carefully checked with templates and all high or low spots remedied by removing or adding aggregates as may be required. The surface shall be checked frequently with a straight edge / template while spreading and rolling so as to ensure a finished surface as per approved drawings. The coarse aggregates shall not normally be spread more than 3 days in advance of the subsequent construction operations.

Rolling:Immediately following the spreading of the coarse aggregate, rolling shall be started with three wheeled power rollers of 80 to 100 kN capacity or tandem or vibratory rollers of 80 to 100 kN static weight. The type of roller to be used shall be approved by the Engineer based on trial run. Except on super elevated portions where the rolling shall proceed from inner edge to the outer, rolling shall begin from the edges gradually progressing towards the centre. First the edge/edges shall be compacted with roller running forward and backward. The roller shall then move inward parallel to the centre line of the road, in successive passes uniformly lapping preceding tracks by at least one half width.

Rolling shall be discontinued when the aggregates are partially compacted with sufficient void space in them to permit application of screenings. However, where screenings are not to be applied, as in the case of crushed aggregates like brick metal, laterite and kankar, compaction shall be continued until the aggregates are thoroughly keyed. During rolling, slight sprinkling of water may be done, if necessary. Rolling shall not be one when the subgrade is soft or yielding or when it causes a wave-like motion in the sub-grade or sub-base course.

The rolled surface shall be checked transversely and longitudinally with templates and any irregularities corrected by loosening the surface, adding or removing necessary amount of aggregates and re-rolling until the entire surface conforms to desired cross fall (camber) and grade. In no case shall the use of screenings be permitted to make up depressions

Material which gets crushed excessively during compaction or becomes segregated shall be removed and replaced with suitable aggregates.

It shall be ensured that shoulders are built up simultaneously along with water bound macadam courses.

1.9TestforDryrollingfor interlockingandcompaction: The metal shall be dry rolled until compaction is completed as

judged by the following tests:

- (i) No lines of the roller are left on the surface.
- (ii) A loaded cart leaves no indentation when passing over the rolled surface.
- (iii) A piece of 25 mm gauge metal placed on the surface gets crushed under the roller without being driven in. The surface shall then be checked for camber and any inequalities in the surface corrected.
- **1.10 Applicationofscreenings:**After the coarse aggregate has been rolled, screenings to completely fill the interstices shall be applied gradually over the surface. These shall not be damp or wet at the time of application. Dry rolling shall be done while the screenings are being spread so that vibrations of the roller cause them to settle into the voids of the coarse aggregate. The screenings shall not be dumped in piles but be spread uniformly in successive thin layers either by the spreading motions of hand shovels of by mechanical spreaders, or directly from tipper with suitable grit spreading arrangement. Tipper operating for spreading the screenings shall be so driven as not to disturb the coarse aggregate.

The screenings shall be applied at a slow and uniform rate (in three or more applications) so as to ensure filling of all voids. This shall be accompanied by dry rolling and brooming with mechanical brooms, hand-brooms or both. In no case shall the screenings be applied so fast and thick as to form cakes or ridges on the surface in such a manner as would prevent filling of voids or prevent the direct bearing of the roller on the coarse aggregate. These operations shall continue until no more screenings can be forced into the voids of the coarse aggregate.

The spreading, rolling, and brooming of screenings shall be carried out in only such lengths of the road which can be completed within one day's operation.

- **1.11 Wetrollingandspreadingof bindingmaterial:** The surface shall then be copiously watered and rolled. After a few rollings, binding material like moorum or prepared earth shall be spread evenly to a thickness of 6 mm to 12 mm, copiously watered and rolled until a slurry of binder and water begins to flow ahead of the roller. The slurry shall be swept in with hand brooms so as to fill the voids properly and the surface rolled again, water being applied to the wheels in order to wash down the binder that may be sticking to them. The slurry shall be swept up from the haunches to the crown and no part of the slurry shall be allowed to flow off the road surface as this will result in the loss of soil fines, which impart binding properties to the material. The spreading of binder, sprinkling of water, sweeping with brooms and rolling shall continue until the slurry is formed after filling of voids, forms a wave before the wheels of the moving roller. The rolling at all times shall begin at the sides and progress towards the centre thoroughly covering the entire surface with the rear wheels till a hard smooth solid paving is produced.
- **1.12 General precautions during consolidation:** Only such lengths shall be taken for consolidation as can be completed in a day. The scarifying and preparing of the surface may, however, be pushed on well in advance by two day's length and metal spreading by one day's length.

When the work is done over only half the width of the road at a time, the rolling shall be done over not more than half the width. The marginal 40 cm width in the middle should not be rolled nor should be treated with screenings until the second half width is taken up.

No sudden steps should be left, but the junctions of old and new surfaces should be made perfect so that fast moving vehicle do not experience any bumps.

Spreadingsand:Next day, sand should be spread to a thickness of 6 mm and the surface lightly rolled.

Curing:In dry weather, the surface shall be kept lightly sprinkled with water for about a week. No traffic shall be allowed on it till the macadam has set. This will be for 2 to 3 days depending on the weather.

Finished surface: There shall be no variation in the finished surface beyond the following limits:

- (a) Transversely 8 mm in the camber template
- (b) Longitudinally12 mm in a distance of 3m
- **1.13 (i)** Opening the road to traffic: After the macadam has set, the road shall be opened to traffic in sections. For a week after the traffic is let on to the road, attempt should be made to distribute the traffic over the full width of the metalled surface by placing obstacles in any tracks that may be forming in the newly consolidated surface. This is especially necessary where bullock cart traffic is predominant on a newly consolidated road founded on a moorum or similar base course, which may have been softened during the final watering. Nothing extra shall be paid for opening to traffic and distributing the same as specified above.
- (ii) The compacted water bound macadam course should be allowed to completely dry and set before the next pavement course is laid over it.

(iii)SurfaceFinishandQualityControlof Work

The surface finish of construction will meet with the quality standards laid down with following tolerance limits:

Size of coarse aggregates	Longitudinal profile measured with a 3 metre straight edge			Cross profile
	Max. permissible undulations	Maximum no. of undulations permitted in any 300 metre length exceeding		Max. Permissible undulation when
		12mm	10mm	measured with a camber template
63-45 mm and 53-22.4mm	12mm	Nil	30	8mm

The longitudinal profile shall be checked with a three metre long straight edge and graduated wedge at the middle of each traffic lane along a line parallel to the centre line of the road. The transverse profile shall be checked with adjustable templates at intervals of 10 metres.

The water bound macadam work shall not be carried out when the atmospheric temperature is less than 0°C in the shade.

1.14 RectificationofDefective Construction: Where the surface irregularity of the W.B.M sub-base course exceeds the tolerances specified in Para 23.6.15 or where the course is otherwise defective due to sub grade soil mixing with the aggregates, the layer to its full thickness shall be scarified over the affected area, reshaped with added material or removed and replaced with fresh materials as applicable, and recompacted. The area treated in the aforesaid manner shall not be less than 10 sqm. In no case shall depressions be filled up with screenings and binding materials.

1.15 WaterboundMacadamwith BrickAggregate/Overburnt(Jhama)Brick Aggregate

Quantitiesofmaterials:Approximate quantity of brick aggregate (to be paid for separately) required to be stacked for 100 mm average compacted thickness of W.B.M. sub-base for 10 sqm. area shall be 1.60 cum (approximate). The quantity of binding material, if required shall be as specified by the Engineer. Brick aggregate shall be broken from over burnt or well burnt brick bats. It shall be homogeneous in texture, roughly cubical in shape, clean and free from dirt and other foreign matter.

1.16Bases

- **1.16.1 General:** The base course may consist of any one of the following (with aggregate size 63 mm 45 mm or 53 mm 22.4 mm)
- (a) Water Bound Macadam (WBM) with stone Aggregate: The stone aggregate of size 63 mm to 45 mm or 53 mm to 22.4 mm as specified shall be used. This is a standard type of base course used in road work. In important roads such as major colony roads, station approach in major towns and cities, goods shed and station circulating areas in major cities, (National Highways and City Roads) this may form the lower part of the base course overlaid by a bitumen bound hase.
- (b) Water Bound Macadam Surfacing/Wearing Course with Stone Aggregate: Water bound Macadam when laid as a surfacing/wearing course needs timely and constant maintenance. This will include patching pot holes, removal of ruts and blinding of surface with blinding material. This course is generally used only in roads of temporary nature and approach roads in wayside stations.

1.16.2 WaterBoundMacadam(Baseor SurfacingCourse)

Quantities of Materials: Quantities of coarse aggregates and screenings required to be stacked for 75 mm (approximate) compacted thickness of W.B.M. base courses for 10 sgm shall be as specified in Table 1.5.

TABLE- 1.5QuantitiesforC.AandScreeningsforWBMBaseCourse

Coarse Aggregate					Stone Screening	
Classification	Size Range	Net quantity		dings/ ation & Size	W.B.M. course	W.B.M. surface course
Grading-2	63-45 mm	0.91 cum to 0.96 cum	Type A	32.2 mm	0.12 cum to 0.15 cum	0.10 cum to 0.12
- do -	63-45 mm	0.91 cum to 0.96 cum	Type B	11.2 mm	0.20 cum to 0.22 cum,	0.16 cum to 0.18 cum
Grading-3	53-22.4 mm	0.91 cum to 0.96 cum	Type B	11.2 mm	0.18 cum to 0.21 cum	0.14 cum to 0.17 cum

The quantity of binding material required for 75 mm (approximate) compacted thickness will be 0.09 cum/10 sqm in the case of W.B.M. base course and 0.13 cum/10 sqm when the W.B.M is to function as a surface course.

1.17 GRANULARSUBBASE(GSB)

1.17.1 General:This is done when the sub-grade is of softer nature with low CBR (California Bearing Ratio). This is done in accordance with IRC specification section 401 of MOST Specification for Roads & Bridges, which is given below .

Scope

This work shall consist of laying and compacting well-graded material on prepared sub-grade in accordance with the requirements of these Specifications. The material shall be laid in one or more layers as sub-base or lower sub-base and upper sub-base (termed as sub-base hereinafter) as necessary according to lines, grades and cross-sections shown on the drawings or as directed by the Engineer.

1.17.2Materials

The material to be used for the work shall be natural sand, moorum, gravel, crushed stone, or combination thereof depending upon the grading required. Materials like crushed concrete, brick metal and kankar may be allowed only with the specific approval of the Engineer. The material shall be free from organic or other deleterious constituents and conform to one of the three gradings given in Table 1.7.

While the gradings in Table 1.7 are in respect of close-graded granular sub-base materials, one each for maximum particle size of 75 mm, 53 mm and 26.5 mm, the corresponding gradings for the coarse-graded materials for each of the three maximum particle sizes are given at Table 1.8 The grading to be adopted for a project shall be as specified in the Contract.

Physical Requirements: The material shall have a 10 per cent fines value of 50 KN or more (for sample in socked condition) when tested in compliance with BS: 812 (Part-III). The water absorption value of the coarse aggregate shall be determined as per IS: 2386 (Part-3); if this value is greater than 2 per cent, the soundness test shall be carried out on the material delivered to site as per IS: 383. For Grading II and III materials, the CBR shall be determined at the density and moisture content likely to be developed in equilibrium conditions which shall be taken as being the density relating to a uniform air voids content of 5 percent.

TABLE 1.7GRADINGFORCLOSE-GRADEDGRANULAR

SUB-BASEMATERIALS

IS Sieve	Per cent by weight passing the IS sieve		ieve
Designation	Grading-I G	rading-II Grading-III	
75.0 mm	100		
53.0 mm	80-100	100	
26.5 mm	55-90	70-100	100
9.50 mm	35-65	50-80	65-95
4.75 mm	25-55	40-65	50-80
2.36 mm	20-40	30-50	40-65
0.425 mm	10-25	15-25	20-35
0.075 mm	3-10	3-10	3-10
CBR Value (min.)	30	25	20

TABLE – 1.8 GRADING FOR COARSE GRADED GRANULAR SUB-BASE MATERIALS

IS Sieve	Per cent by weight passing the IS sieve		
Designation	Grading-I	Grading-II	Grading-III
75.0 mm	100		
53.0 mm		100	
26.5 mm	55-75	50-80	100
9.50 mm			
4.75 mm	10-30	15-35	25-45
2.36 mm			
0.425 mm			
0.075 mm	<10	<10	<10
CBR Value (min.)	30	25	20

Note: The material passing 425 micron (0.425 mm) sieve for all the three gradings when tested according to IS: 2720 (Part-5) shall have liquid limit and plasticity index not more than 25 and 6 per cent respectively.

1.17.3 Strengthofsub-base

It shall be ensured prior to actual execution that the material to be used in the sub-base satisfies the requirements of CBR and other physical requirements when compacted and finished.

When directed by the Engineer, this shall be verified by performing CBR tests in the laboratory as required on specimens remolded at field dry density and moisture content and any other tests for the quality of materials, as may be necessary.

1.17.4 ConstructionOperations

Preparation of sub-grade: Immediately prior to the laying of sub-base, the surface of sub-grade already finished to requirement of Para 23.3 shall be prepared by removing all vegetation and other elevation and shall commence at the edges and progress towards the centre for portions having crossfall on both sides.

Each pass of the roller shall uniformly overlap not less than one-third of the track made in the preceding pass. During rolling, the grade and crossfall (camber) shall be checked and any high spots or depressions, which become apparent, corrected by removing or adding fresh material. The speed of the roller shall not exceed 5 km per hour.

Rolling shall be continued till the density achieved is at least 98 percent of the maximum dry density for the material determined as per IS: 2720 (Part-8). The surface of any layer of material on completion of compaction shall be well closed, free from movement under compaction equipment and from compaction planes, ridges, cracks or loose material. All loose, segregated or otherwise defective areas shall be made good to the full thickness of layer and re-compacted.

SurfaceFinishandQuality ControlofWork

Control on the quality of materials and works shall be exercised by the Engineer in accordance with Section 900 of MOST Specification for Road and Bridge Works.

ArrangementsforTraffic

During the period of construction, arrangement of traffic shall be maintained in accordance with directions of Engineer-incharge.

1.18SurfaceCourses-Themain functionsofsurfacecourseare:

- (a) To provide a dust free wearing course over base course such as water-bound macadam, or bitumen macadam.
- (b) To provide a water-proof surface
- (c) To protect water-bound macadam by preventing removal of binder between aggregate pieces.
- (d) To prevent disintegration of an old bitumen surface
- (e) To provide a non-skid riding surface.

This type of treatment is normally done for roads with medium density, rubber tyred traffic.

The surface course may consist of any one of the following:

- (a) Surface dressing using hot bitumen: Two coats
- (b) Surface dressing on new surface with hot bitumen : One coat
- (c) Surface dressing on old surface with hot bitumen: One coat
- (d) Surface dressing on new surface with bitumen emulsion : One coat
- (e) Surface dressing on old surface with bitumen emulsion : One coat
- (f) Premix carpet with hot bitumen

- (g) Premix carpet with bitumen emulsion
- (h) Bituminous Macadam using hot-mix plant and paver equipment
- (i) Semi-dense Asphaltic concrete using hot-mix plant and paver equipment
- (j) Dense Asphaltic concrete using hot-mix plant and paver equipment.

1.18.1 SurfaceDressingUsingHot Bitumen-TwoCoats

This consists of the application of two coats of surface dressing each coat consisting of a layer of bituminous binder sprayed on a base prepared previously, followed by a cover of stone chippings properly rolled to form a wearing course. The existing water-bound macadam, kankar or gravel surface shall be cleaned thoroughly before application of bituminous binder. The work shall be carried out only when the atmospheric temperature in shade is 16 deg. C or above. No bituminous material shall normally be applied when the road surface or material is damp, when the weather is foggy or rainy, or during dust storms.

Materials:Binder shall be as specified and shall conform to Table 1.9 and stone chippings shall confirm to grading as the Table 1.10. Unless otherwise specified or directed by the Engineer the quantities of materials shall be as specified in Table 1.10. A proper record will be kept to ensure that the daily out-turn of work is co-related with the quantity of bitumen used as per proforma given by Engineer or otherwise specified.

TABLE- 1.9MAKESANDGRADESOFBITUMENANDTARINGENERALUSE

Make	Grade	Temperature to which heated
	Painting (Surface Dressing)	
	(A) Hot Bitumen	1600 1750 C
	i) Bharat Bitumen 80/100	1650 1800 C
	(ii) Bharat Bitumen 60/70	1550 1700 C
	(iii) Bharat cutback Bitumen 300/400	1770 1900 C
Bharat Petroleum	(iv) HP paving Asphalt 80/100	
Hindustan Petroleum		
	(B) Cold Bitumen	Cold application
	(i) Bharat cutback Bitumen RC – 3	(400 -650 C)
	(ii) Cutback MC as per IS 4545	
	(C) TAR	Cold application
Bharat Petroleum	Road TAR Grade RT 2	930 10 4 0 C
Shalimar TAR Products Ltd.,	For Premix Work	
	(A) Hot Bitumen	1500 1650 C
Bharat Petroleum Hindustan	(i) Bharat cutback Bitumen 300/400	1400 1750 C
Petroleum Bharat Petroleum	(ii) HP paving Asphalt 80/100	
	(iii) Refinery modified	
	CRMB conforming	Cold application
	to IRC:SP 53-1999	(400 650 C)
	(B) Cold Bitumen	
	(i) Bharat cutback Bitumen RC-3	

TABLE 1.10

	Stone Chipping			
	Nominal Size	Specification Quantity Bitumen * Quant		Bitumen * Quantity
First	13.2 mm	100 percent passing through IS: 22.4 mm	1.5 cum /100	1.8 kgm per
Coat		square mesh and retained on IS: 11.2 mm qm. sqm		sqm
		square mesh		
Second Coat	11.2 mm	100 percent passing through 13.2 mm	1.0 cum /100	1.1 kgm per
		square mesh and retained on 5.6 mm	qm.	sqm
		square mesh		

1.18.2FirstCoat:

(a)PreparationofSurface:

Repairs:Potholes or patches and ruts in the water bound macadam base or surface course, which is to be surface treated, shall be repaired by removal of all loose and defective material by cutting in rectangular patches and replacement with suitable material.

All pot holes, patches and ruts upto 2.5 cm shall be repaired and brought to level with premix as specified in 23.11 and properly consolidated while those of depths greater than 2.5 cm shall be repaired with similar specifications as adopted originally.

Cleaning: Prior to the application of the binder, all dust, dirt, caked mud, animal dung, loose and foreign material etc., shall be removed 30 cm on either side, beyond the full width to be treated, by means of mechanical sweepers and blowers, if available or otherwise with wire brushes, small picks, brooms etc. The material so removed shall be disposed off as directed by the Engineer-in-charge.

For a water bound macadam surface, the interstices between the road metal shall be exposed upto a depth of about 10 mm by means of wire brushes. The surface shall then be brushed with soft brooms to remove all loose aggregate. Finally the traces of fine dust, which get accumulated while brushing, shall be thoroughly removed from the surface by blowing with gunny bags.

The prepared surface shall be closed to traffic and maintained fully clean till the binder is applied.

(b)ApplyingBinder(hotbitumen)

The binder shall be heated in a boiler to a temperature as specified in Table-1.9 for the grade used and maintained at the temperature, the use of a thermometer being essential.

The binder shall be applied evenly to the clean dry surface by means of a pressure sprayer at the rate specified. The binder shall be applied longitudinally along the length of the road and never across it. The edges of the binder surface shall be defined by wire or a rope stretched in position.

Heating in cut out drums and pouring from perforated tins, cans and such other methods shall not be permitted, except in the case of petty works and repairs with the specific approval of the Engineer-in-Charge.

Excessive deposits of binder caused by stopping or starting of the sprayer or through leakage or any other reason shall be suitably corrected before the stone chippings are spread.

(c) Blinding or Spreading Stone Chippings

Immediately after the binder is applied and while it is still hot, stone chippings free from dust and in a dry and clean state shall be spread evenly over the surface at the rate specified above. Spreading shall be done preferably by means of a mechanical gritter, otherwise manually with a twisting motion to avoid segregation which otherwise shall have to be removed by brushing the excess stone chippings over the surface into hungry spots to obtain a uniform surface, free from waviness, depressions and other irregularities. The surface shall be checked by means of a camber board laid across the road and a three metre straight edge laid parallel to the centre line of the road, and undulations if any shall be corrected by addition or removal of blindage till a surface free from undulation is obtained.

If a uniform surface is assured at this stage the completed surface should be normally free from undulations and unevenness.

(d) Consolidation of Blindage

Immediately following the application of the stone chippings and light brooming, the road surface shall be compacted by a power roller of 6 to 8 tonnes, starting at edges and working towards the centre (or to the outside edge in case of super elevated curve). Each pass of the roller shall uniformly overlap not less than one third of the track made in the preceding pass. The roller shall be worked or started and stopped without jerks and shall not be stopped or reversed each time at the same location to cause displacement of stone and other irregularities. Consolidation shall be considered complete when the stone chippings are firmly embedded.

Generally five to six trips shall be made for thorough compaction of the surface or as may be specified by the Engineer-in-Charge.

Along kerbs, manholes and all places not accessible to the roller, compaction shall be secured by means of steel rammers or

hand rollers.

1.18.3SecondCoat:

(a)Cleaningtheroadsurface

The surface shall be examined and any loose material and foreign matter shall be removed by brooming or blowing off by fanning with gunny bags, care being taken not to loosen the blindage already set.

(b) Applying binder (hot Bitumen)

The second coat of binder shall be applied immediately after the blinding has been set and the surface has been cleaned. The binder shall be applied at the specified rate in the manner specified for the first coat.

(c) Blinding or spreading stone chippings.

Immediately after the second application of binder, the stone chippings shall be spread at the specified rate in the manner described.

(d) Consolidation of blindage

The specifications described in Para 23.9.1.2 (c) shall apply. Further the prepared finished surface shall be protected from traffic for 24 hours or such period as may be specified by the Engineer-in-Charge.

Surface Finishing: The finished surface shall be uniform and conform to the lines, grades and typical cross-sections shown in the drawings.

The finished surface shall be thrown open to traffic on the following day. Controlling traffic shall be done by suitable methods like barricading, posting of watchman etc.

1.18.4 Surface Dressing on New Surface with Hot Bitumen One Coat

This type of treatment shall consist of cleaning the existing water bound macadam, kankar or gravel surfaces, and applying one coat of hot bitumen on the prepared base, blinding it with stone chippings of 12.5 mm nominal size and consolidation with a road roller. This type of treatment is normally done for a road with light density rubber tyred traffic and roads for temporary construction. This treatment is also done on existing water bound macadam before applying the final surface treatment. In the latter case, after applying a coat of painting the road is thrown open to traffic till the road is consolidated. The final treatment is then given after making good the undulations etc. in the road surface.

1.18.5 SurfaceDressingonNew SurfacewithBitumenEmulsion-One Coat

This treatment consists of cleaning the existing water bound macadam, kankar gravel or stabilized base and other black top surfaces, applying a coat of bitumen emulsion at atmospheric temperature, blinding it with stone chippings including consolidation with a road roller. This type of treatment is normally applied under damp conditions and for minor repair works during rainy season for roads with medium density, rubber tyred traffic such as service roads. This treatment is also done on existing water bound macadam before applying the final surface treatment. In the latter case, the road is consolidated. The final treatment is then given after making good the undulations depressions etc, in the road surface.

1.19DENSEGRADEDBITUMINOUS MACADAM(DBM)

1.19.1 Scope

This section specifies the construction of Dense Bituminous Macadam or Dense Graded Bituminous Macadam, (DBM), for use mainly, but not exclusively, in base/ binder and profile corrective courses. DBM is also intended for use as road base material. This work shall consist of construction in a single or multiple layers of DBM on a previously prepared base or sub- base. The thickness of a single layer shall be 50mm to 100mm.

1.19.2 Materials

Bitumen:The bitumen shall be paving bitumen of Penetration Grade complying with Indian Standard Specifications for —Paving Bitumen II IS:73, and of the penetration indicated in Table 1.12 for dense bitumen macadam, or this bitumen as modified by one of the methods specified by the Engineer or as otherwise specified in the Contract. In case of non-availability of the above grades of bitumen, S 90 (80/100) grade may be used with the approval of the Engineer. Guidance on the selection of an appropriate grade of bitumen is given in the Manual for Construction and Supervision of Bituminous works.

Coarseaggregates: The coarse aggregates shall consist of crushed rock, crushed gravel or other hard material retained on the 2.36 mm sieve. They shall be clean, hard, durable, of cubical shape, free from dust and soft or friable matter, organic or other deleterious substances. Where the Contractor's selected source of aggregates have poor affinity for bitumen, as a condition for the approval of that source, the bitumen shall be treated with an approved antistripping agent, as per the manufacturer's recommendations, without additional payment. Before approval of the source, the aggregates shall be tested for stripping. The aggregates shall satisfy the physical requirements specified for dense bituminous macadam.

Where crushed gravel is proposed for use as aggregate, not less than 90% by weight of the crushed material retained on the 4.75mm sieve shall have at least two fractured faces.

Fineaggregates :Fine aggregates shall consist of crushed or naturally occurring mineral material, or a combination of the two, passing the 2.36mm sieve and retained on the 75 micron sieve. They shall be clean, hard, durable, dry and free from dust, and soft or friable matter, organic or other deleterious matter.

The fine aggregate shall have a sand equivalent value of not less than 50 when tested in accordance with the

requirement of IS:2720 (Part 37).

The plasticity index of the fraction passing the 0.425mm sieve shall not exceed 4 when tested in accordance with IS:2720 (Part 5).

Filler:Filler shall consist of finely divided mineral matter such as rock dust, hydrated lime or cement approved by the Engineer. The filler shall be graded within the limits indicated in Table 1.11.

TABLE 1.11GRADINGREQUIREMENTSFORMINERALFILLER

IS Sieve (mm)	Cumulative per cent passing by weight of total aggregate	
0.6	100	
0.3	95-100	
0.075	85-100	

The filler shall be free from organic impurities and have a Plasticity Index not greater than 4. The Plasticity Index requirement shall not apply if filler is cement or lime. When the coarse aggregate is gravel, 2 per cent by weight of total aggregate, shall be Portland cement or hydrated lime and the percentage of fine aggregate reduced accordingly. Cement or hydrated lime is not required when the limestone aggregate is used. Where the aggregates fail to meet the requirements of the water sensitivity test in Table 500-8, then 2 per cent by total weight of aggregate, hydrated lime shall be added without additional cost.

Aggregategradingandbinder content:When tested in accordance with IS:2386 Part 1 (wet sieving method), the combined grading of the coarse and fine aggregates and added filler for the particular mixture shall fall within the limits shown in Table 1.12, for dense bituminous macadam grading 1 or 2 as specified in the Contract. The type and quantity of bitumen, and appropriate thickness, are also indicated for each mixture type.

Table 1.12 COMPOSITION OF DENSE GRADED BITUMINOUS MACADAM PAVEMENT LAYERS

Table 1.12 COMPOSITION OF DENSE GRADED BITUMINOUS MACADAM PAVEMENT LATERS					
Grading	1	2			
Nominal aggregate size	40mm	25mm			
Layer Thickness	80-100mm	50-75mm			
IS Sieve (mm)	Cumulative % by weight of	total aggregate passing			
45	100				
37.5	95-100	100			
26.5	63-93	90-100			
19		71-95			
13.2	55-75	56-80			
9.5					
4.75	38-58	38-54			
2.36	28.42	28.42			
1.18					
0.6					
0.3	7-21	7-21			
0.15					
0.075	2-8	2-8			
Bitumen content % by mass of total mix 2	Min 4.0	Min – 5.0			
Bitumen grade (pen)	65 or 90	65 or 90			

Notes: 1. The combined aggregate grading shall not vary from the low limit on one sieve to the high limit on the adjacent sieve, determined by the Marshall method.

1.19.3 Mixture Design

Requirement for the mixture: Apart from conformity with the grading and quality requirements for individual ingredients, the mixture shall meet the requirements set out in Table 1.13.

TABLE 1.13 REQUIREMENTS FOR DENSE GRADED

BITUMINOUS MACADAM

Minimum stability (kN at 60o C)	9.0
Minimum flow (mm)	2
Maximum flow (mm)	4
Compaction level	75 blows on each of the two faces of the specimen
(Number of blows)	
Per cent air voids	3-6
Per cent voids in mineral aggregate (VMA)	See Table 1.14 below
Per cent voids filled with bitumen (VFB)	65-75

The requirements for minimum per cent voids in mineral aggregate (VMA) are set out in Table 1.14.

TABLE 1.14 MINIMUM PER CENT VOIDS IN MINERAL

AGGREGATE (VMA)

Nominal Maximum Particle Size1 mm)	Minimum VMA, Per cent Related to Design Air Voids, Per cent2			
9.5	3.0	4.0	5.0	
12.5	14.0	15.0	16.0	
19.0	13.0	14.0	15.0	
25.0	12.0	13.0	14.0	
25.0	11.0	12.0	13.0	
37.5	10.0	11.0	12.0	

Notes : The nominal maximum particle size is one size larger than the first sieveto retain more than 10 per cent. Interpolate minimum voids in the mineral aggregate (VMA) for design air voids values between those listed.

Binder Content : The binder content shall be optimised to achieve the requirements of the mixture and the traffic volume specified in the Contract. The Marshall method for determining the optimum binder content shall be adopted as described in. The Asphalt Institute Manual MS-2, replacing the aggregates retained on the 26.5mm sieve by the aggregates passing the 26.5mm sieve and retained on the 22.4 mm sieve, where approved by the Engineer.

Job mix formula : The Contractor shall inform the Engineer in writing, atleast 20 days before the start of the work, of the job mix formula proposed for use in the works, and shall give the following details.

- 1. Source and location of all materials
- 2. Proportions of all materials expressed as follows where each is applicable
- 3. Binder type and percentage by weight of total mixture
- 4. Coarse aggregate / Fine aggregate / Mineral filler as percentage by weight of total aggregate including mineral filler.
- 5. A single definite percentage passing each sieve for the mixed aggregate
- 6. The individual gradings of the individual aggregate fractions and thee proportion of each in the combined grading
- 7. The results of tests as obtained by the Contractor.
- 8. Where the mixer is a batch mixer, the individual weights of each type of aggregate, and binder per batch.
- 9. Test results of physical characteristics of aggregates to be used
- 10. Mixing temperature and compacting temperature.

While establishing the job mix formula, the Contractor shall ensure that it is based on a correct and truly representative sample of the materials that will actually be used in the work and that the mixture and its different ingredients satisfy the physical and strength requirements of these Specifications.

Approval of the job mix formula shall be based on independent testing by the Engineer for which samples of all ingredients of the mix shall be furnished by the Contractor as required by the Engineer.

The approved job mix formula shall remain effective unless and until a revised Job Mix Formula is approved. Should a change in

the source of materials to be proposed, a new job mix formula shall be forwarded to the Engineer for approval before the placing of

1.19.4 Plant trials-permissible variation in job mix formula:

Once the laboratory job mix formula is approved, the Contractor shall carry out plant trials at the mixer to establish that the plant can be set up to produce a uniform mix conforming to the approved job mix formula. The permissible variations of the individual percentages of the various ingredients in the actual mix from the job mix formula to be used shall be within the limits as specified in Table 1.15. These variations are intended to apply to individual specimens taken for quality control tests.

TABLE 1.15 PERMISSIBLE VARIATIONS FROM THE JOB MIX FORMULA

Description	Permissible	Permissible variation		
	Base/binder course	Wearing course		
Aggregate passing 19mm sieve or larger	+ 8%	+ 7%		
Aggregate passing 13.2mm, 9.5mm	+ 7%	+ 6%		
Aggregate passing 4.75mm	+ 6%	+ 5%		
Aggregate passing 2.36mm, 1.18mm, 0.6mm	+ 5%	+ 4%		
Aggregate passing 0.3mm, 0.15mm	+ 4%	+ 3%		
Aggregate passing 0.075mm	+ 2%	+ 1.5%		
Binder content	+ 0.3%	+ 0.3%		
Mixing temperature	+ 10oC	+ 10oC		

Once the plant trials have demonstrated the capability of the plant, and the trials are approved, the laying operation may commence. Over the period of the first month of production for laying on the works, the Engineer shall require additional testing of the product to establish the reliability and consistency of the plant.

1.19.5 Laying Trials

Once the plant trials have been successfully completed and approved, the Contractor shall carry out laying trials, to demonstrate that the proposed mix can be successfully laid, and compacted. The laying trial shall be carried out on a suitable area which is not to form part of the works, unless specifically approved in writing, by the Engineer. The area of the laying trials shall be a minimum of 100 sqm of construction similar to that of the project road, and it shall be in all respects, particularly compaction, the same as the project construction, on which the bituminous material is to be laid.

1.19.6 The Contractor shall previously inform the Engineer of the proposed method for laying and compacting the material. The plant trials shall then establish if the proposed laying plant, compaction plant, and methodology is capable of producing satisfactory results. The density of the finished paving layer shall be determined by taking cores, no sooner than 24 hours after laying, or by other approved method.

Once the laying trials have been approved, the same plant and methodology shall be applied to the laying of the material on the project, and no variation of either shall be acceptable, unless approved in writing by the Engineer, who may at his discretion require further laying trials

1.20. CEMENTCONCRETE PAVEMENTUNDERCONTROLLED CONDITIONS

1.20.1Gradingofmixedaggregates: The grading of all ingredients (coarse and fine aggregates) to be used in the work shall be determined in the laboratory. The coarse and fine aggregates shall be mixed in suitable proportions so that the grading of the mixed aggregates shall be in the range indicated in Table-1.16.

TABLE 1.16

I.S. Sieve Size (IS: 460)	% age passing by weight	
45 mm	100	
22.4 mm	55-60	
11.2 mm	45-50	
5.6 mm	35-40	
2.8 mm	30-35	
1.4 mm	20-25	
710 microns	15-20	
355 microns	10-14	
180 microns	2-5	

1.20.2 No concrete shall be laid nor any payment made thereof unless the concrete mix design is obtained by the contractor and got approved from the Engineer in writing. This mix design shall be provisional and subject to obtaining satisfactory results with trial mixes.

1.20.3 Placing of concrete

The concrete is to be transported without any delay from place of mixing to the position of laying and any concrete which in the opinion of the Engineer-in-Charge has remained in mixed state more than half an hour before reaching the place of laying is to be rejected and removed from site. In case of RMC, modified instructions shall be issued by the Chief Engineer.

The concrete is to be deposited and spread to such a depth that when compacted and finished the slab thickness indicated will be obtained at all points and the surface will not at any point be below the level specified for the finished surface, in order to secure adequate compaction, the concrete is to be spread so as to stand proud of the finished surface level and produce a surcharge. With screed and internal vibrators, slabs of thickness not exceeding 15 cm shall be laid on one layer. Concrete for slabs of greater thickness will be laid in two layers. The second layer will be laid over the unfinished but thoroughly compacted first layer within the initial setting time of cement used in the concrete. Second layer shall also be compacted thoroughly after laying.

Concrete shall be deposited in such a manner as to require as little handling as possible. Spreading, compacting and finishing (except final broom/belt finishing) operations shall be completed within a period not exceeding half an hour from the time the mixing starts or as specified otherwise in case of RMC. In case of dry and hotweather this time shall not exceed 25 minutes.

1.20.4 Finishingofconcrete

During compaction, any low or high spots shall be made up by adding or removing concrete. After longitudinal floating has been completed but while concrete is still plastic, the slab surface shall be tested for trueness with a 3 m straight edge. Any depressions or high spots showing departure from the true surface shall be immediately rectified. High spots shall be cut down and refinished. Depressions shall be enlarged to about 8–10 cm and filled up with fresh concrete, compacted and finished.

The straight edge testing the re-floating is to continue until the entire surface

- (a) is free from observable departure from the straight edge.
- (b) Conforms to the required levels and cross section, and
- (c) Shall conform to the specified surface when the concrete has hardened.

The foregoing work is to be carried out while the concrete is still plastic and workable.

1.20.5 Belting

Just before concrete becomes non-plastic, the surface shall be belted with a two ply canvas belt not less than 20 cm wide and at least 1 metre longer than the width of the slab. Hand belts shall have suitable handles to permit controlled uniform manipulation. The belt shall be operated with short strokes transverse to the centre line of the pavement and with rapid advance parallel to the centre line.

1.20.6 Brooming

After belting and as soon as the surplus water if any, has risen to the surface, the pavement shall be given a broom finish with an approved steel or fiber broom not less than 45 cm wide. The broom shall be pulled gently over the surface of the pavement from edge to edge. Adjacent strokes shall be slightly overlapped. Brooming shall be perpendicular to the centre line of the pavement and so executed that the corrugations formed shall be uniform in character and width and not more than 1.5 mm deep.

Brooming shall be completed before the concrete reaches such a stage that the surface is likely to be torn or unduly roughened by the operation. The broomed surface shall be free from porous or rough spots, irregularities, depressions, and small pockets such as may be caused by accidental disturbing of particles of coarse aggregates embodied near the surface. The brooming shall be of uniform pattern all through.

1.20.7 Edging

After belting/brooming has been completed but before the initial setting of concrete, the edges of the slab shall be carefully finished with an edger of 6 mm radius, and the pavement edges shall be left smooth and true to line.

1.20.8 Honevcombing

The side forms shall not be removed until 12 hours or such longer period as the Engineer- in-Charge may decide after the laying of concrete. As soon as the side forms are removed, any minor honey combed area shall be filled with mortar composed of one part of cement and two parts of fine aggregate. Major honey combing areas or segregated concrete or other defective work or areas damaged by removal of the forms or concrete damaged by rain or due to any other reason whatsoever shall be considered as defective work and shall be removed and replaced by the contractor at his own expense. The total area of honeycombed surface shall not exceed 4 per cent of the area of the slab side. However, no individual honeycomb patch shall exceed 0.1 sqm. Engineer-in-Charge's decision as to whether the concrete is defective or not shall be final and binding.

1.20.9 SurfaceAccuracy

After the concrete has sufficiently hardened for about 12 hours and not later than 24 hours, the surface shall be tested again for high spots. All high spots shall be marked and those exceeding 3 mm shall be ground down immediately. Care shall be taken to see that the grinding does not in any way damage the concrete surface.

The final surface finish is to be such that when tested with a profilograh/ roughness indicator/or a 3 metre long straight edge or an equivalent mechanical unevenness indicator placed anywhere within the same or adjoining slab in any direction on the surface, there shall be no variation greater than 3 mm.

If the surface irregularity exceeding 3 mm still remains despite grinding the concrete shall be removed to its full depth. The area of concrete to be removed shall be complete slab between the nearest joints and where the defective slab is less than 4.5 metres from the expansion joint, the whole area upto the expansion joint shall be removed to the full depth. The concrete so removed shall not be reused in the work. Fresh concrete shall be laid in the manner already described in these specifications and shall again be subject to test for surface accuracy and other quality control measures. Nothing extra shall be paid for the same.

Every slab shall bear an impression not exceeding 3 mm in depth comprising the number allotted to the slab and the date on which it is laid. This impression shall be formed by the contractor when the concrete is green so as to leave permanent mark on setting.

1.20.10 ConstructionJoints

Construction joints shall be provided as shown in the drawing and also at places where concreting is stopped due to unforeseen circumstances. The joints shall be straight and vertical through the full thickness of the slab. While concrete in adjacent bay is still green, flats of suitable size shall be drawn along the edge and a groove of size 10mm x 25 mm deep shall be neatly formed and finished. The edges of the groove shall be full nosed. After curing of concrete is complete, this groove shall be thoroughly cleaned of all sand dust and shall be perfectly dried and filled with hot poured sealing compound conforming to Grade B of IS: 1834. Before filling with sealing compound the faces of concrete of the joint shall be coated with Shalijet primer or equivalent to a depth of 25 mm at the rate of 2.6 litres per 10 square meters.

1.20.11 DummyJoints

The joints shall be 10 mm wide and shall extend vertically from the surface of the slab to be depth equal to 1/3rd of the thickness of the slab but not less than 4 cm in any case. The joint may be formed by depressing into the soft but compacted concrete a high tensile M.S. or other approved Tee or flat bar of depth not less than required depth of the joint plus 25 mm. The bar used for forming the groove shall be coated with soft soap or other suitable lubricant to facilitate its removal when the steel Tee or flat is removed. Joints shall be neatly formed with proper tools and mortar material from the slab itself. No additional cement mortar (rich or otherwise) shall be used.

Cutting or sawing by a saw mounted on a movable frame and driven mechanically shall also be permitted as a method for making the dummy joint. In this case the width may be reduced to 6 mm. Any other method for making joints can be followed with the prior approval of the Engineer-in-Charge.

In all cases, except where cutting is done with saw, the joint edges shall be bullnosed. Care should be taken to see that the edges of the grooves are not damaged.

The grooves shall be filled with hot poured sealing compound conforming to Grade B of IS: 1834. Prior to filling with sealing compound, the joints shall be cleaned by compressed air and primed with Shalijet primer or equivalent .

All joints shall be sealed as soon as practicable after 28 days of placing of slabs. Joints shall be sealed flush with the adjacent pavement surface in summer and 3-4 mm below finished concrete surface in winter. The pavement shall be opened to traffic only after joint sealing over the entire pavement. To prevent tackiness or pickup under traffic, the exposed surfaces of the sealing compound shall be dusted with hydrated lime, if directed by Engineer, for which nothing extra shall be paid to the contractor.

In case of sudden rain or storm, the work can be concluded at the dummy joints but these will then be formed as construction joints.

Before sealing of joints, it may be ensured that the groove extends fully across the bay between consecutive longitudinal joints, in the case of transverse joints. Any concrete or other foreign matter must be removed from the groove.

1.21PAINTINGROAD/MARKINGS

1.21.1 Materials

Special Road marking paint of approved brand and manufacture shall be used. The paint shall conform to IS: 164. Ready mixed paint as received from the manufacturer shall be used without adding any admixture.

During work, if the consistency of the paint gets thick and thinning becomes necessary it shall be done by use of thinner of the specific brand of paint recommended by the manufacturer and with the approval of the Engineer.

The paint shall be brought to the site of work by the contractor in original sealed containers. The material shall be brought in one lot in adequate quantity to suffice for the entire work. The material shall be kept in the joint custody of the contractor and the Engineer. The empties shall not be removed from the site of work, till the work has been completed and permission obtained from the Engineer-in-Charge.

1.21.2 Preparationofsurface

The surface shall be thoroughly cleaned and dusted. All the dirt, scales, oil and grease shall be thoroughly removed before painting is started. The prepared surface shall be inspected and approved by the Engineer-in- Charge before painting is commenced.

1.21.3 Application

Before pouring into smaller containers for use, the paint shall be stirred thoroughly in its original container. During use also, it shall be continuously kept stirred.

The painting shall be applied evenly and smoothly by means of crossing and laying off. The crossing and laying off consists of covering the area over with paint, brushing the surface hard for the first time over and then brushing alternately in opposite direction, two or three times and then finally brushing lightly in a direction at right angle to the same. In this process, no brush marks shall be left after the laying off is finished. The full process of crossing and laying off will constitute one coat. Each coat shall be allowed to dry out thoroughly before the next coat is applied. Earlier applied coat shall be cleaned off dust before the next coat is laid. No left over paint shall be put back into the stock tins. When not in use, the containers shall be kept properly closed. No hair marks from the brush or clogging of paint puddles shall be left on the work. The surface shall ordinarily not be painted until it has dried up completely. Trial patches of paint shall be laid at intervals to check if drying is satisfactory. Marking on Roads shall be in accordance with the drawings or specifications prepared based on IRC standards. It should be done using templates, unless otherwise permitted by the Engineer.

Brushes and Containers

After work, the brushes shall be completely cleaned of paint by rinsing with turpentine. A brush in which paint has dried up is spoiled and shall on no account be reused for painting work. On no account kerosene oil shall be used for washing the brushes.

When the paint has been used, the containers shall be washed with turpentine and wiped dry with soft clean cloth so that they are clean, and can be used again. Ved in all operations described above, including all cartages and lifts.

1.22 BAJRIPATHS

1.22.1PreparationofSub-Grade

The formation for a width equal to that of the bajri path shall first be cut to a depth, below the proposed finished level, equal to the thickness of the course of brick aggregate (due allowance being made for consolidation) and dressed off level to the finished profile.

In case of made up soil, adequate watering shall be done so that earth settles down as much as possible and the same rolled up with a minimum three tonnes or light power roller or as directed by the Engineer.

Sign & Seal of Tenderer

TENDER FORMS & ANNEXURES

PART- VII TENDER FORMS

FORMNo. SUBJECT

Form No.1 Schedule of items

FormNo.2 Standing indemnity bond for on account payment.

FormNo.3 Format of IntegrityPact

FormNo.4Anti-profiteering

&

ANNEXURES (I to XXXIV & A to D)

FORM No. 1

Schedule of items

Name of work:-Construction of Approach road to stations, TSS, SP, SSP, ALH & TH in block section between Madar to **Iqalgarh Section of WDFC Ajmer Unit. DSR/2018 DESCRIPTION OF WORK** UNIT RATE QTY **AMOUNT ITEM No** Earth work in surface excavation not exceeding 30 cm in depth but exceeding 1.5 m in width as well as 10 sgm on 1 2.1 plan including getting out and disposal of excavated earth Sqm 92.55 299750 27741862.50 upto 50 m and lift upto 1.5 m, as directed by Engineer-in-Charge: All kinds of soil 2.1.1 Earth work in excavation by mechanical means (Hydraulic excavator)/ manual means over areas (exceeding 30 cm in depth, 1.5 m in width as well as 10 sqm on plan) including 2 2.6 getting out and disposal of excavated earth lead upto 50 m and lift upto 1.5 m, as directed by Engineer-incharge. All kinds of soil 2.6.1 cum 181.85 66000 12002100.00 Excavating trenches of required width for pipes, cables, etc including excavation for sockets, and dressing of sides, ramming of bottoms, depth upto 1.5 m, including getting out the excavated soil, and then returning the soil as 3 2.10 required, in layers not exceeding 20 cm in depth, including consolidating each deposited layer by ramming, watering, etc. and disposing of surplus excavated soil as directed, within a lead of 50 m: All kinds of soil 2.10.1 Pipes, cables etc. exceeding 300 mm dia but not exceeding 4 2.10.1.3 metre 568.60 200 113720.00 600 mm Extra for excavating trenches for pipes, cables etc. in all kinds of soil for depth exceeding 1.5 m, but not exceeding 3 5 2.11 metre 722.122 100 72212.20 m. (Rate is over corresponding basic item for depth upto 1.5 metre). Excavating, supplying and filling of local earth (including royalty) by mechanical transport upto a lead of 5km also including ramming and watering of the earth in layers not 6 2.25(a) cum 323.90 82500 26721750.00 exceeding 20 cm in trenches, plinth, sides of foundation etc. complete. Filling with available fly ash and earth (excluding rock) in trenches or embankment in layers (each layer should not exceed 15 cm), with intermediate layer of compacted earth 7 2.38 (Soil density of 98%) after every four layers of compacted 219.65 25000 5491250.00 cum depth of fly ash, sides & top layer of filling shall be done with earth having total minimum compacted thickness 30 cm or as decided by Engineer -in-charge, including

		compacting each layer by rolling/ ramming and watering, all complete as per drawing and direction of Engineer -in - charge.				
8	16.1	Preparation and consolidation of sub grade with power road roller of 8 to 12 tonne capacity after excavating earth to an average of 22.5cm depth, dressing to camber and consolidating with road roller including making good the undulations etc. and re-rolling the subgrade and disposal of surplus earthwith lead upto 50 metres.	sqm	156.75	245250	38442937.50
9	16.2	Extra for compaction of earth work in embankment under optimum moisture conditions to give at least 95% of the maximum dry density (proctor density).	cum	18.20	55181.3	1004299.65
10	16.78	Construction of granular sub-base by providing close graded Material conforming to specifications, mixing in a mechanical mix plant at OMC, carriage of mixed material by tippers to work site, for all leads & lifts, spreading in uniform layers of specified thickness with motor grader on prepared surface and compacting with vibratory power roller to achieve the desired density, complete as per specifications and directions of Engineer-in-Charge.				
	16.78.3	With material conforming to Grade-III (size range 26.5 mm to 0.075 mm) having CBR Value-20	cum	2474.60	49050	121379130.00
11	16.79	Providing, laying, spreading and compacting graded stone aggregate(size range 53 mm to 0.075 mm) to wet mix macadam (WMM) specification including premixing the material with water at OMC in for all leads & lifts, laying in uniform layers with mechanical paverfinisher in sub- base / base course on well prepared surface and compacting with vibratory roller of 8 to 10 tonne capacity to achievethe desired density, complete as per specifications and directions of Engineer-in-Charge.	cum	2641.40	45984.4	121463194.16
12	16.31	Providing and applying tack coat using bitumen emulsion conforming to IS:8887, using emulsion pressure distributer including preparing the surface & cleaning with mehanical broom.				
	16.31.1	With rapid setting bitumen emulsion				
	16.31.1.1	On W.B.M / W.M.M. @ 0.4kg/sqm	sqm	11.85	204375	2421843.75
13	16.31.1.2	On bituminous surface @ 0.25kg/sqm	sqm	8.05	204375	1645218.75
14	16.54	Providing and laying Dense Graded Bituminous Macadam using crushed stone aggregates of specified grading, premixed with bituminous binder and filler, transporting the hot mix to work site by tippers, laying with paver finisher equiped with electronic sensor to the required grade, level and alignment and rolling with smooth wheeled, vibratory and tandem rollers as per specifications to achieve the desired compaction and density, complete as per specificatons and directions of Engineer-in-Charge.				

	16.54.2	50 to 100 mm average compacted thickness with bitumen of grade VG-30 @ 5% (percentage by weight of total mix) and lime filler @ 2% (percentage by weight of Aggregate) prepared in Drum .Type Hot Mix Plant of 60-90 TPH capacity.	cum	9981.90	10218.80	102003039.72
15	16.57	Providing and laying Bituminous concrete using crushed stone aggregates of specified grading, premixed with bituminous binder and filler, transporting the hot mix to work site by tippers, laying with paver finisher equiped with electronic sensor to the required grade, level and alignment and rolling with smooth wheeled, vibratory and tandem rollers to achieve the desired compaction and density as per specification, complete and as per directions of Engineer-in-Charge				
	16.57.8	40/50 mm compacted thickness with bitumen of grade CRMB-60 @ 5.5% (percentage by weight of total mix) and lime filler @ 3% (percentage by weight of Aggregate) prepared in Drum Type Hot Mix Plant of 60-90 TPH capacity.	cum	9294.35	8175	75981311.25
16	16.59	Manufacturing, supplying and fixing retro reflective sign boards made up of 2 mm thick aluminium sheet, face to be fully covered with high intensity encapsulated type heat activated retro reflective sheeting conforming to type - IV of ASTM-D 4956-01 in blue and silver white or other colour combination including subject matter, message (bilingual),symbols and borders etc. as per IRC; 67:2001, pasted on substrate by an adhesive backing which shall be activated by applying heat and pressure conforming to class -2 of ASTM-D-4956-01 and fixing the same with suitable sized aluminium alloy rivets @ 20 cm c/c to back support frame of M.S. angle iron of size 25x25x3 mm along with theft resistant measures, mounted and fixed with 2 Nos. M.S. angles of size 35x35x5 mm to a vertical post made up to M.S. Tee section ISMT 50x50x6 mm welded with base plate of size 100x100x5 mm at the bottom end and including making holes in pipes, angles flats, providing & fixing M.S. message plate of required size, steel work to be painted with two or more coats of synthetic enamel paint of required shade and of approved brand & manufacture over priming coat of zinc chromate yellow primer (vertical MS-Tee support to be painted in black and white colours). Backside of aluminium sheet to be painted with two or more coats of epoxy paint over and including appropriate priming coat including all leads and lifts etc. complete as per drawing, specification and direction of Engineer-in-charge. Mandatory/ Regulatory sign boards of 900 mm diametre with support length of 3750mm	Each	5996.95	100	599695.00
17	19.36	Providing and laying Non Pressure NP-4 class (Heavy duty) R.C.C. pipes including collars/spigot jointed with stiff				
-"	15.50	mixture of cement mortar in the proportion of 1:2 (1				

		cement : 2 fine sand) including testing of joints etc. complete				
	19.36.2	600 mm dia RCC pipes.	metre	3406	150	510900.00
18	19.36.3	900 mm dia RCC pipes	metre	6493.55	75	487016.25
19	16.43	Providing and laying design mix cement concrete of M-30 grade, in roads/ taxi tracks/ runways, using cement content as per design mix, using coarse sand and graded stone aggregate of 40 mm nominal size in appropriate proportions as per approved & specified design criteria, providing dowel bars with sleeve/ tie bars wherever required, laying at site, spreading and compacting mechanically by using needle and surface vibrators, levelling to required slope/ camber, finishing with required texture, including steel form work with sturdy M.S. channel sections, curing, making provision for contraction/ expansion, construction & longitudinal joints (10 mm wide x 50 mm deep) by groove cutting machine, providing and filling joints with approved joint filler and sealants, complete all as per direction of Engineer-in-charge (Item of joint fillers, sealants, dowel bars with sleeve/ tie bars to be paid separately).				
	16.43.1	Cement concrete prepared with batch mixing machine	cum	8752.35	275	2406896.25
20		Any other CPWD DSR-2018 item for completion of the work	Lump sum			50,00,000.00
			Total .	Amount of S	Schedule A	54,54,88,376.79
			N	et below ra	te 18.35%	44,53,91,259.65
		Add for GST Compensation for change from 120 NWR/HQ/S&C/W.444106888 dated 26.08.2022)	% to 18%	6 (NWR c	ircular no	2,38,60,246.85
		Total Amou	nt of Sched	lule A (incl	uding GST)	46,92,51,505.70

Explanatory Notes for Schedule of items:

- (i) All CPWDDSR-2018 items contain item nos., if any discrepancy is found in nomenclature, rates, units etc. CPWD-DSR-2018willprevail
- (ii) Contractor should bear the fact in mind while quoting the rates that rates are including all taxes (including GST). GST will be paid by Contractor as per prevailing rate as applicable. Documentary evidence of deposition of GST will be produced by contractor for on account bill.
- (iii) The above quantity is approximate: -The DFCCIL reserves the right to increase / decrease the same.
- (iv) The contractor should adhere to **Anti Profiteering Provisions** as per section 171 of the CGST Act. Where due to change in the rates of GST / Change in law, the contractor gets any credits / benefits, the same shall be passed on to DFCCIL by way of reduction in prices

FORM No. 2

SAMPLE STANDING INDEMNITY BOND FOR "ON ACCOUNT" PAYMENTS

(On paper of requisite stamp value)

We, M/shereby undertake that we had Depot/s atfor and on behalf of the Managing Director/ DFCCIL acting	nold at our stores					
in the premises through the Chief Genera						
DFCCIL/Ajmer or his successor (hereinafter referred to as "The Employer") all mater	rials for which "On					
Account" payments have been made to us against the Contract for (
) on the s						
DFCCIL also referred toas Group/svide letter of Acceptance of Tenderdat material handed over to us by the employer for the purpose of execution of the said time the materials are duly erected or otherwise handed over to him.						
We shall be entirely responsible for the safe custody and protection of the said materials against all risk till they are duly delivered as erected equipment to the employer or as he may direct otherwise and shall indemnify the employer against any loss /damage or deterioration whatsoever in respect of the said material while in our possession and against disposal of surplus materials. The said materials shall at all times be open to inspection by any officer authorized by the CGM,DFCCIL/Ajmer in charge of Dedicated Freight Corridor Corporation of India Limited (Whose address will be intimated in due course).						
Should any loss, damage or deterioration of materials occur or surplus material disposecomes due, the Employer shall be entitled to recover from us the 85% of supply portion applicable) and also compensation for such loss or damage if any long with the amount to prejudice to any other remedies available to him by deduction from any sum due or any sur hereafter becomes due to us under the said or any other Contract.	of the Contract (as be refunded without					
Dated this daydayof200 For and on behalf of M/s						
(Cont						
ractor) Signature ofwitness						
Name of witness in Block letter. Address.						

Form no.3

PRE CONTRACT INTEGRITY PACT

General

Thispre-bidpre-contractAgreement(hereinaftercalledtheIntegrityPact)ismadeon
day of the month of, between, on one hand, the DFCCIL
acting through Shri Designation of the officer, (hereinafter called the CLIENT, which expression shall
mean and include, unless the context otherwise requires, his successors in office and assigns) of the First Part and M/s
represented by ShriChief Executive Officer (hereinafter called the "BIDDER/SELLER" which
expression shall mean and include, unless the context otherwise requires, his successors and permitted assigns) of the Second
part.

WHEREAS the CLIENT proposes to procure (Name of the Stores/Equipment/Item, Name of the Consultancy Service, Name of Works Contract, Name of Services) and the BIDDER is willing to Offer/has offered for stores or works.

WHEREAS the BIDDER is a private company/ public company/ Government undertaking/ partnership/ registered export agency, constituted in accordance with the relevant law in the matterandtheCLIENTisaPSUperformingitsfunctionsorbehalfofthePresidentofIndia.

NOW, THEREFOR,

To avoid all forms of corruption by following a system that is fair, transparent and free from any influence/prejudiced dealings prior to, during and subsequent to the currency of the contract to be entered into with a view to:-

Enabling the CLIENT to obtain the desired said (Name of the Stores/Equipment/Item, Name of the Consultancy Service, Name of Works Contract, Name of Services) at a competitive price in conformity with the defined specifications by avoiding the high cost and the distortionary impact of corruption on public procurement, and

Enabling BIDDERs to abstain from bribing or indulging in any corrupt practice in order to secure Contract by providing assurance to them that their competitors will also abstain from bribing and other corrupt practices and the CLIENT will commit to prevent corruption, in any form, by its Officials by following transparent procedures.

The parties hereto hereby agree to enter into this Integrity Pact and agree as follows:

Commitments of the CLIENT

- 1.0 The CLIENT undertakes that no official of the CLIENT, connected directly or indirectly with the Contract, will demand, take a promise for or accept, directly or through intermediaries, any bribe, consideration, gift, reward, favour or any material or immaterial benefit or any other advantage from the BIDDER either for themselves or for any person, organization or third party related to the Contract, in exchange for an advantage in the bidding process, bid evaluation,contractingorimplementationprocessrelatedtotheContract.
- 1.1 The CLIENT will, during the pre-contract stage, treat all BIDDERs alike, and will provide to all BIDDERs the same information and will not provide any such information to any particular BIDDER which could afford an advantage to that particular BIDDER in comparison to other BIDDERs.
- 1.2 All the officials of the CLIENT will report to the appropriate Government office any attempted or completed breaches of the above commitments as well as any substantial suspicion of such a breach.
- 2. Incaseanysuchprecedingmisconductonthepartofsuchofficial(s)inreportedbythe
 BIDDER to the CLIENT with full, and verifiable facts and the same is prima facie found to be correct by the
 CLIENT, necessary disciplinary proceedings, or any other action as deemed fit, including criminal proceedings may
 be initiated by the CLIENT and such a person shall be debarred from further dealings related to the Contract
 process. In such a case while an enquiry is being conducted by the CLIENT the proceedings under the
 Contract would not be stalled.

Commitments of BIDDERS

3. The BIDDER commits itself to take all measures necessary to prevent corrupt practices, unfair means and illegal activities during any stage of its bid or during any pre-contract or post- contract stage) in order to secure the

Contract or in furtherance to secure it and in particular committee itself to the following:-

- 3.1 The BIDDER will not offer, directly or through intermediaries, any bribe, gift, consideration, reward, favour, any material or immaterial benefit or other advantage, commission fees, brokerage or inducement to any official of the CLIENT, connected directly or indirectly with the bidding process, or to any person, organization or third party related to the (B) in exchange for any advantageinthebidding,evaluation,contractingandimplementationoftheContract.
- 3.2 The BIDDER further undertakes that it has not given, offered or promised to give, directly or indirectly any bribe, gift, consideration, reward, favour, any Material or immaterial benefit or other advantage, commission, fees, brokerage or inducement to any official of the CLIENT or otherwise in procuring the Contract or forbearing to do or having done any act in relation to the obtaining or executionoftheContractoranyotherContractwiththeGovernmentforshowingorforbearing to show favour or disfavor to any person in relation to the Contract or any other Contract with the Government.
- 3.3 *BIDDER shalldisclosethenameandaddressofagentsandrepresentativesandIndian BIDDER shall disclose their foreign principals or associates.
- * BIDDER shall disclose the payments to be made by them to agents/brokers or any other intermediary, in connection with this bid/contract.
- 3.5 The BIDDER further confirms and declares to the CLIENT that the BIDDER is the original manufacturer/ integrator/ authorized government sponsored export entity of the defense stores and has not engaged any individual or firm or company whether Indian or foreign to intercede, facilitate or in any way to recommend to the CLIENT or any of its functionaries, whether officially or unofficially to the award of the Contract to the BIDDER nor has any amount been paid, promised or intended to be paid to any such individual, firm or company in respect of any such intercession, facilitation or recommendation.
- 3.6 The BIDDER either while presenting the bid or during pre-contract negotiations or before signing the Contract shall disclose any payments he has made, is committed to or intends to make to officials of the CLIENT or their family members, agents, brokers or any other intermediaries in connection with the Contract and the details of services agreed upon for such payments.
- 3.7 The BIDDER will not collude with other parties interested in the Contract to impair the transparency, fairness and progress of the bidding process, bid evaluation, contracting and implementation of the Contract.
- 3.8 The BIDDER will not accept any advantage in exchange for any corrupt practice, unfair means and illegal activities.
- 3.9 The BIDDER shall not use improperly, for purposes of competition or personal gain, or pass on to others, any information provided by the CLIENT as part of the business relationship, regarding plans, technical proposals and business details, including information contained in any electronic data carrier. The BIDDER also undertakes to exercise due and adequate care lest any such information is divulged.
- 3.10 The BIDDER commits to refrain from giving any complaint directly or through any other manner without supporting it with full and verifiable facts.
- 3.11 The BIDDER shall not instigate or cause to instigate any third person to commit any of the actions mentioned above.
- 3.12 If the, BIDDER or any employee of the BIDDER or any person acting on behalf of the BIDDER, either directly or Indirectly, is a relative of any of the officers of the CLIENT, or alternatively, if any relative of an officer of the CLIENT has financial.
 - Interest/stake in the Bidder's firm, the same shall be disclosed by the BIDDER at the time of filling of tender.
 - The term 'relative' for this purpose would be as defined in section 6 of the companies' act 1956.
- 3.13 The BIDDER shall not lend to or borrow any money from or enter into any monetary dealings or transactions, directly or indirectly, with any employee of the CLIENT.

4. Previous Transaction

- 4.1 The BIDDER declares that no previous transgression occurred in the last three years immediately before signing of this integrity Pact, with any other company in any country in respect of any corrupt practices envisaged hereunder or with any public sector enterprise in India or any Government department in India that could justify BIDDER's from the tender process.
- 4.2 The BIDDER agrees that if it makes incorrect statement on this subject, BIDDER can be disqualified from the ender process or the contact, if already awarded, can be terminated for such reason.

5. Earnest Money (Security Deposit)

- 5.1 While submitting commercial bid, the BIDDER shall deposit an amount (to be specified in RFP) as Earnest Money/Security Deposit, with the CLIENT through any of the following instruments:
 - i. Bank draft or a pay order in favor of______
 - ii. A confirmed guarantee by an Indian nationalized bank, promising payment of the guaranteed sum to the CLIENT on demand within three working days without any demur whatsoever and without seeking any reasons whatsoever. The demand for payment by the CLIENT shall be treated as conclusive proof or payment.
 - iii. Any other mode or through any other instrument (to be specified in the RFP).
- 5.2 The earnest money/Security deposit shall be valid up to a period of five years or the contractual obligations to the complete satisfaction of both the BIDDER and the CLIENT, including warranty period, whichever islater.
- 5.3 In case of the successful BIDDER a clause would also be incorporated in the article pertaining to performance Guarantee in the Contract that the provisions of sanctions for violation shall be applicable for forfeiture of performance bond in case of a decision by client to forfeit the same without assigning any reason for imposing sanction for violation of this pact.
- 5.4 No interest shall be payable by CLIENT to the BIDDER on earnest Money/Security Deposit for the period of its currency.

6. Sanctions for Violations

- 6.1 Any breach of the aforesaid provisions by the BIDDER or any one employed by it or acting on its behalf (whether with or without the knowledge of the BIDDER shall entitle the CLIENT to take all or any one of the following actions, wherever required:-
 - (i) To immediately call off the pre-contract negotiations without assigning any reason or giving any compensation to the [A]. However, the proceedings with the other BIDDER(s) would continue.
 - (ii) The earnest money deposit (in pre-contract stage) and/or security Deposit/performance Bond (after the Contract is signed) shall stand forfeited fully and the CLIENT shall not be required to assign any reason therefore.
 - (iii) To immediately cancel the Contract, if already signed, without giving any compensation to the[A].
 - $\begin{tabular}{ll} (iv) & To recover all sums already paid by the CLIENT, and in case of an Indian $$[A]$ with interest thereon at 2% higher that the prevailing prime lending rate of state bank of India, while in case of a BIDDER from the country other than India with interest thereon at 2% higher than the LIBOR. If any outstanding payment is due to BIDDER from the CLIENT in connection with any other Contract, such outstanding payment could also be utilized to recover the aforesaid sum and interest. \\ \end{tabular}$
 - (v) To encash the advance bank guarantee and performance bond, if furnished by the [A], in

- order to recover the payments, already made by CLIENT, along with interest.
- (vi) To cancel all or any other contracts with the BIDDER. The BIDDER shall be liable to paycompensationforanylossordamagetotheClientresultingfromsuchcancellation/rescission and the client shall be entitled to deduct the amount so payable from the money(s) due to the BIDDER.
- (vii) To debar the BIDDER from participating in future bidding processes of the Government of India for a minimum period of five years, which may be further extended at the discretion of the CLIENT.
- (viii) To recover all sums paid in violation of this pact by BIDDER to any middleman or agent or broker with a view a view to securing Contract the contract.
- (ix) In cases where irrevocable letters of credit have been received in respect of any Contract signed by the client with the BIDDER, The shall not be opened.
- (x) Forfeiture of Performance Bond in case of a decision by the client to forfeit the same without assigning any reason for imposing sanction for violation of this pact.
- Theclientwillentitledtotakealloranyoftheactionsmentionedatpara6.1(i)to
 (x) of this pact also on the commission by the BIDDER or any one employed by it or acting on its behalf (whether with or without the knowledge of the [A], of an offence as defined in chapter IX of the Indian penal code, 1860 or prevention of CorruptionAct,1988oranyotherstatuteenactedforpreventionofcorruption.
- 6.3 The decision of the CLIENT to the effect that a breach of the provisions of this pact has been committed by the BIDDER shall be final and conclusive on the [A]. However, the BIDDER can approach the Independent Monitor(s) appointed for the purposes of this Pact.

7. Fall Clause

7.1 The BIDDER undertakes that it has not supplied/is not supplying similar product/systems or subsystems at a price lower than that offered in the present bid in respect of any other Ministry/Department of the Government of India or PSU and if it is foundatanystagethatsimilar product/system or subsystems way supplied by BIDDER to any other Ministry/Department of the Government of India or a PSU at a lower price, then that very price, with due allowance for elapsed time, will be applicable to the present case and the difference in the cost would be refunded by the BIDDER to the CLIENT, if the Contract has already been concluded.

8. Independent Monitors

- 8.1 The CLIENT has appointed Independent Monitors (hereinafter referred to as Monitors) for this pact in consultant with the central vigilance commission (Names and addresses of the Monitors to begiven)
- 8.2 The task of the Monitors shall be to review independently and objectively, whether and to what extent the parties comply with the obligations under this pact.
- 8.3 The monitors shall not be subject to instructions by the representatives of the parties and perform their functions neutrally and independently.
- 8.4 Both the parties accept that the Monitors have the right to access all the documents relating to the project/procurement, including minutes of meetings.
- 8.5 As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will so inform the Authority designated by the CLIENT
- 8.6 The BIDDER(s) accepts that the Monitor has the right to access without restriction to all Project documentation of the CLIENT including that provided by the BIDDER. The BIDDER will also grant the Monitor, upon his request and demonstration of a valid Interest, unrestricted and unconditional access to his project documentation. The same is applicable to Subcontractors. The Monitor shall be und 'contractual obligation to treat the information and documents of the
 - [A] With confidentiality.
- 8.7 The client will provide to the Monitor sufficient information about all meetings among the parties related to the Project provided such meetings could have an impact on the contractual relations

- between the parties. The parties will offer to the Monitor the option to participate in such meetings.
- 8.8 The monitor will submit a written report to the MD/DFCCIL within 8 to 10 weeks from the date of reference or intimation to him by the CLIENT/BIDDER and, should the occasion arise, submit proposal for correcting problematic situations.
- 9. Facilitation of Investigation

In case of any allegation of violation of any provisions of this Pact or payment of commission, the CLIENT or its agencies shall be entitled to examine all the documents including the Books of Accounts of the BIDDER and the BIDDER shall provide necessary information and documents in English and shall exte4nd all possible help for the purpose of such examination.

- 10. Law and Place of Jurisdiction
 - This pact is subject to Indian law. The place of performance and jurisdiction is the seat of the CLIENT.
- 11. Other Legal Actions

The actions stipulated in this integrity pact are without prejudice to any other legal action that may follow in accordance with the provisions of the extant law in force relating to any civil or criminal proceedings.

- 12. Validity
 - 12.1 The validity of this integrity pact shall be from date of its signing and extend up to 5 years or the complete execution of the Contract to the satisfaction of both the CLIENT and the BIDDER including warranty period, whichever is later. In case BIDDER is unsuccessful, this integrity pact shall expire after six months from the date of the signing of the Contract.
 - 12.2 Should one or several provisions of this pact turn out to be invalid; the remainder of this pact shall remain valid. In this case, the parties will strive to come to an agreement to their original intentions.

13. The parties here by sign	this integrity pact atOnOn
CLIENT	BIDDER
Name of the Officer	
Designation	
Deptt./Ministry/PSU	
Witness	Witness
1	1
2	2

Form No. 4

ANTI-PROFITEERINGDECLARATION

TO WHOMSOEVER IT MAYCONCERN

		TO WHOMSON	EVER II MATCONCE	-KN	
	I,	age,years,	Son/Daughter	of,	resident of
		Do solemnly affirm and sta	te as under:		
1)	That I am the	<designation o<="" td=""><td>f the authorized signat</td><td>tory> of</td><td></td></designation>	f the authorized signat	tory> of	
	And I am duly authorized to	furnish this undertaking/de	eclaration on behalf of		
	(Name	of the company).			
2)	That	(Name of the com	pany) has been	awarded the work	(Name of
	Work) vide Letter	of Award number	Dated	by M/s Dedicated Freig	tht Corridor Corporation of
	India Limited.				
3)	That the Company is fully a	ware of the anti-profiteering	g provision under the O	Goods & Services Tax ("GST	")Law(s),
4)	That the Company	Has	passed the be	enefit of input tax	credit available on
	the(god	od/services)having HSN			
	supplied to M/s Dedicated	Freight Corridor Corporatior	n of India Limited which	ch it is getting on account o	of reduced tax liability and
	input tax credit because of	enactment of GST Laws aft	er introduction of Goo	ods and Service Tax w.e.f.	1 ^{s1} July, 2017. The details
	and amounts being passed	on to DFCCIL are provided i	in Annexure	Of this do	cument and are asper
	applicable GST Laws. These	e are true and correct to the	best of my knowledge	e, information and belief.	
5)		o that in case(-	· _ ·	
	July, 2017 by way of availm	ent of input tax creditswhich	hwerenotallowedtobea	vailedbefore1 ^{sl} July,201 7 orre	eductionintaxrates
	or in any other manner w	hich results in reduction o	of cost of the goods/s	services supplied to M/s D	Dedicated Freight Corridor
	•	d, then Company will pass t		• • • • • • • • • • • • • • • • • • • •	-
	also.		·	•	•
6)	That I declare that the for	regoing is true and correct	and the same is a l	egal obligation and failure	to fulfil it could result in
	penalties under the law.				
7)	I confirm that I am awar	e of the implication of the	e above undertaking	and our liability on accou	nt of incorrect/misleading
	declaration under the GST I	_aws.	_		_

Signature of the Authorized signatory/ person

Name and Designation of the Auth. Sign/person of the person

Name of the Organization and Seal

Executed on a non-judicial stamp paper of Rs.100/- duly notarized by notary public

ANNEXURE-I

(Para 16.1(a) of General Instructions) & clause No. 14 (i), (ii) Part-I of GCC APRIL-2022, with up to date correction slip

1.	Full name of the firm	
2.	Registered Head Office Address	
3.	Branch Office in India (If any)	
4.	Constitution of firm (whether Sole proprietorship firm/Partnership firm/ Limited Company/Joint Venture (JV)/Registered Society/ Registered Trust /LLP/HUF etc.)	
5.	Bank account details of the firm i.e. Account No., name of bank and bank specific code number (MICR &IFSC) to facilitate electronic payment	
6.	Detail of PAN of the firm	
7	E Mail ID	
T/		I D II (DECCTI II MILL / D I I C

I/we declare that the is not blacklisted or debarred by Railway/DFCCIL or any other Ministry / Department of Govt. of India from participation in tender on the date of opening of bids, either in individual capacity or as a member of the partnership firm or JV in which HUF was / is a partner/member. I/ We are aware that concealment / wrong information in regard to above shall make the contract liable for determination under Clause 62 of the General Conditions of Contract.

Note:- 1. Please enclosed-

- (i) Attested copy/copies of the constitution of their firm (ii) Copy of PAN CARD.
- 2. Tender document has to be signed by such persons as may be legally competent to sign on behalf of the firm, company, association, HUF, LLP, trust or society as the case m

Date:	Signature of Tenderer/s
	With Seal

ANNEXURE-II

(Para 16.1(b) of General Instructions) & clause No. 6.1 &11(iv) Part-I of GCC APRIL-2022, with up to date correction slip

FORMAT FOR CERTIFICATETO BE SUBMITTED / UPLOADED BYTENDERERALONGWITH THE TENDER DOCUMENTS

I			. (Name a	nd designa	ntion) ** appoi	nted as the atto	rney/ author	rized signato	ory of the
tender	er (includi	ing its constituen	ts), M/s				(hereinafter	called the	tenderer)
for	the	purpose	of	the	Tender	documents	for	the	work
of						As	per	the	tender
No		of (DFC	CIL), do h	ereby solei	mnly affirm and	d state on the b	ehalf of the	tenderer inc	cluding its
constit	uents as u	ınder:							
I/we tl	he tendere	r (s), am/are sig	ning this c	locument at	fter carefully re	ading the conte	nts.		
I/We t	he tender	er(s) also accept	all the cor	ditions of t	he tender and	have signed all t	he pages in	confirmatio	n thereof.
I/we h	ereby dec	lare that I/we ha	ave downl	oaded the	tender docume	ents from Indiar	n Railway Ele	ectronic pro	curement
Systen	n website	www.ireps.gov.ig	n.I/we ha	ve verified	the content of	the document f	rom the wel	bsite and th	iere is no
additio	n, no dele	tion or no alterat	ion to the	content of	the tender doc	ument. In case	of any discre	epancy notic	ed at any

stage i.e. evaluation of tenders, execution of work or final payment of the contract, the master copy available with the

4. I/we declare and certify that I/we have not made any misleading or false representation in the forms, statements and attachments in proof of the qualification requirements.

DFCCIL Administration shall be final and binding upon me/us.

- 5. I/we also understand that my/our offer will be evaluated based on the documents/credentials submitted along with the offer and same shall be binding upon me/us.
- 6. I/we declare that the information and documents submitted along with the tender by me/us are correct and I/we are fully responsible for the correctness of the information and documents, submitted by us.
- 7. I/we certify that I/we the tenderer(s) is/are not blacklisted or debarred by Railways or any other Ministry / Department of Govt. of India from participation in tender on the date of submission of bids, either in individual capacity or as a HUF/ member of the partnership firm/LLP/JV/Society/Trust.
- 9. I/we also understand that if the certificate submitted by us are found to be false/forged or incorrect at any time after the award of the contract, it will lead to termination of the contract, along with forfeiture of EMD/SD and Performance guarantee besides any other action provided in the contract including banning of business for a period of up to five year.
- I/We have read the clause regarding restriction on procurement from a bidder of a country which shares a land border with India and certify that I am/We are not from such a country or, if from such a country, have been registered with the competent Authority. I/We hereby certify that I/we fulfil all the requirements in this regard and am/are eligible to be considered (evidence of valid registration by the competent authority is enclosed)

SEAL AND SIGNATURE OF THE TENDERER

Place: Dated: 1. 2. 3.

** The contents in Italics are only for guidance purpose. Details as appropriate are to be filled in suitably by tenderer.

This certificate is to be given by each member of JV or Partners of Partnership firm/LLP etc.

ANNEXURE-II (A)

Reference-Para 6.1 of ITT
(This certificate is to be given by attorney/authorized signatory/each member of Partnership firm/Joint Venture (JV)/Hindu Undivided Family (HUF)/Limited Liability Partnership (LLP) etc.)
I/We(Name), attorney/authorized signatory of the(constituent firm/constituent partner) and member/partner of the(tenderering firm) hereby solemnly affirm and state as under:
 I/we certify that(constituent firm/constituent partner) is/are not blacklisted or debarred by Railways or any other Ministry/Department of Govt. of India from participation in tender on the date of submission of bids, either in individual capacity or as a HUF/ member of the partnership firm/LLP/JV/Society/Trust.
 I/We have read the clause regarding restriction on procurement from a bidder of a country which shares a land border with India and certify that I am/We are not from such a country or, if from such a country, have been registered with the competent Authority. I/We hereby certify that I/we fulfil all the requirements in this regard and am/are eligible to be considered (evidence of valid registration by the competent authority is enclosed),
SEAL AND SIGNATURE
OF THE CONSTITUENT FIRM/CONSTITUENT PARTNER
Place:
Dated:

"ANNEXURE -III"

(Para 16.0(c) and Note to para 15 Note No.(iii) cof General Instructions) & Clause No. 10.1(a) and explanation to clause 10 -part I of GCC APRIL-2022

Details of works of similar nature physically completed in all respect as per contract agreement during last seven years, ending last day of month previous to the one in which tender is invited

		physically					ant tender	Time tak completion o		
NS	Name of work	Name of organization for whom work physically completed	Type of organization for whom work executed	Contract Agreement No. & Date	Original value of contract agreement	Final value of contract as completed	Payment received till opening of present tender (On account/final bill)	Date of award of contract	Date of actual completion	Principal feature of the work in brief
1	2	3	4	5	6	7	8	9	10	11
1.										
2.										

Date:	Signature of Tenderer/s
	With Seal

Note:-

- (i) Above detail should be given only for works which have been physically completed in all respects, for the similar nature work defined in clause 15.5 above. Part completed work shall not be considered.
- (ii) Certificate from Private individual for whom such works are executed shall not be considered for eligibility of tenderers.
- (iii) The tenderers should attach self-attested copy of certificate issued by the organizations forwhom the work was carried out in the proforma as per Annexure-IV-A, IV-B, IV-C as applicable.
- (iv) In column 4 type of organization is to be mentioned viz. Central/ State Governments /Public Sector Undertaking/Public Funded Institutions/Municipal Bodies /DFCCIL Siding owners /Concessionaire/ Public listed company.
- (v) In case of JV firm, these details are also required for all the members of the JV firm for one similar single work for a minimum of 10 % of advertised value of the tender (for works without composite components).
- (vi) No technical and financial credentials are required for tenders having value up to Rs.50 lakhs.

- (vii) In case a work is started prior to 07 (seven) years, ending last day of month previous to the one in which tender is invited, but completed in last 07 (seven) years, ending last day of month previous to the one in which tender is invited, the completed work shall be considered for fulfillment of credentials.
- (viii) If a work is physically completed and completion certificate to this extent is issued by the concerned organization but final bill is pending, such work shall be considered for fulfillment of credentials.
- (ix) If a part or a component of work is completed but the overall scope of contract is not completed, this work shall not be considered for fulfillment of technical credentials even if the cost of part completed work/component is more than required for fulfillment of credentials.
- (x) In case a work is considered similar in nature for fulfillment of technical credentials, the overall cost of that work including PVC amount if any shall be considered and no separate evaluation for each component of that work shall be made to decide eligibility.
- (xi) For col no 7, the value of final bill including PVC amount-if paid, or otherwise in case final bill is pending the contract cost in last approved variation statement plus PVC amount paid or cumulative amount paid up to last on-account bill including PVC amount and statutory deductions whichever is less, shall be considered as the completion cost of work.
- (xii) In case, the Secondary Component(s) has/ have been defined in clause 15.5 above, the details of successfully completed works of similar nature (that defined for the Secondary Component), executed by tenderer himself / the subcontractor (fully by any one or jointly i.e. partly by tenderer and remaining through subcontractor) during last five years, shall also be submitted in above performa.

Attested copy of Completion Certificate of works mentioned in para (c) above from (xiii) the Organizations with whom they worked as per performa given in **Annexure-IVA or IV-B or IV-C** as applicable.

ANNEXURE-IV(A)

(Para 16.1 (d) and Note to para 15 Note No.(iii) b of General Instructions)

Clause No. 11(i), and explanation to clause 10 of part I of GCC APRIL-2022

COMPLETION CERTIFICATE

Name of Organization

Postal address, Phone No., Email ID, Fax No

	Letter No . Date:							
1	Name of work							
2	Contract Agreement (C/A) No. and date							
3	Name of Firm with address							
4	Nature of entity (Sole Prop./Partnership firm/company/Joint Venture firm/Registered Society /registered Trust etc.)							
5. (i)	In case of Partnership firm/JV/ Name and % share of individual partners/members.							
(ii)	In case of Sole Proprietorship, the name of sole proprietor							
6.	Original value of contract agreement.							
7	Completion Cost of Work							
7.1	in case final payments have been made- Contract Cost in last approved variation statement plus PVC amount paid							
7.2	in case final bill is pending -							
(i)	the contract cost in last approved variation statement plus PVC amount paid							
(ii)	cumulative amount paid up to last on-account bill including PVC amount and statutory deductions							
8.	Date of award of contract							
9.	Has the work physically been completed in all respect as per contract agreement? (Yes							
10.(i)	If yes, then actual date of physical completion.							
(ii)	Whether extension to DOC given with penalty or without penalty							
11	Total payment made in above contract till the date of inviting of present tender along with financial year –wise break-up							
12	In case of composite work: (See note (vii) below) Payment made for relevant distinct component of the work, out of total payment made under Sr. No. 7 above.							
12.1	In case final payments for the component have been made- Cost of component in contract in last approved variation statement plus PVC amount paid							
12.2	In case final bill is pending -							
(i)	The Cost of component in contract in last approved variation statement plus PVC amount paid							
(ii)	Cumulative amount paid for the component up to last on account bill including PVC amount and statutory deductions							
13	Performance of Contractor (Satisfactory/Unsatisfactory)							

I hereby certify that above mentioned work has been physically completed in all respect as per contract agreement. Performance of the contractor while executing the work had been satisfactory.

(Signature)

Date-

Name and Designation of officer

Mobile No. of officer Seal of officer

Note:-

- (i) Submission of false certificates by tenderer shall lead to, forfeiture of EMD and other action including penal action (Annexure-II).
- (ii) Copy of certificate duly self-attested shall be submitted along with tender document.
- (iii) Payment made as indicated in above certificate (At Sr. No. 11/ Sr. No. 12) will be considered as value of completed work for the purpose of eligibility under special technical criteria.
- (iv) Above format is for guidance only. Any certificate containing information asked for shall be considered.
- (v) In case of JV firm, these details are also required for all the members of the JV firm for one similar single work for a minimum of 10 % of advertised value of the tender (for works without composite components).
- (vi) In case of JV firm, these details are also required for all the members of the JV firm for one similar single work for a minimum of 10 % of cost of any component of work in separate sheet (for work with composite components).
- (vii) Only those works will be treated as composite works which consist of more than one distinct component of work such as Civil Engg. Works, S&T work, Electrical work, OHE work etc. and there is separate schedule for each such distinct components in the tender documents.
- (vii) No technical and financial credentials are required for tenders having value uptoRs. 50 lakhs.
- (viii) In case a work is started prior to 07 (seven) years, ending last day of month previous to the one in which tender is invited, but completed in last 07 (seven) years, ending last day of month previous to the one in which tender is invited, the completed work shall be considered for fulfillment of credentials.
- (ix) If a work is physically completed and completion certificate to this extent is issued by the concerned organization but final bill is pending, such work shall be considered for fulfillment of credentials.
- (x) If a part or a component of work is completed but the overall scope of contract is not completed, this work shall not be considered for fulfillment of technical credentials even if the cost of part completed work/component is more than required for fulfillment of credentials.
- (xi) In case a work is considered similar in nature for fulfillment of technical credentials, the overall cost of that work including PVC amount if any shall be considered and no separate evaluation for each component of that work shall be made to decide eliqibility.
- (xii) For col 7 & 12 -The value of final bill including PVC amount-if paid, or otherwise in case final bill is pending the contract cost in last approved variation statement plus PVC amount paid or cumulative amount paid up to last on-account bill including PVC amount and statutory deductions whichever is less, shall be considered as the completion cost of work/ component.
- (xiii) In case, the Secondary Component(s) has/ have been defined in clause 15.5 above, the Attested copy of Completion Certificate of works executed by tenderer himself / the subcontractor (fully by any one or jointly i.e. partly by tenderer and remaining through subcontractor) during last five years, shall also be submitted in above performa.

ANNEXURE-IV-(B)

(Para 16.1(d) and Note to para 15 Note No.(iii) b of General Instructions) Clause No. 11.(i), and explanation to clause 10 of part I of GCC APRIL-2022

COMPLETION CERTIFICATE

(If the work is awarded by

Concessionaire)

Name of Concessionaire Address and Contract details i.e. Phone No.FAX, e-mail.

Letter **No**. Date:-.....

1.1 Name of work /Project executed by the Concessionaire 1.2 Name and Address of Authority which awarded work to the Concessionaire. 1.3 Name of work awarded by the Concessionaire to the firm. 2. Contract Agreement (C/A) No. and date 3. Name of Firm with address 4. Nature ofentity (Sole Prop./Partnership firm/company/Joint Venture firm/Registered Society /registered Trust etc.) 5. (i) In case of Partnership firm/JV/ Name and % share of individual partners/i (ii) In case of Sole Proprietorship, the name of sole proprietor 6. Original value of contract agreement. 7 Completion Cost of Work 7.1 in case final payments have been made- Contract Cost in last approved statement plus PVC amount paid 7.2 in case final bill is pending - (i) the contract cost in last approved variation statement plus PVC amount paid (ii) cumulative amount paid up to last on-account bill including PVC amount are deductions 8. Date of award of contract 9. Has the work physically been completed in all respect as per contract agreement 10. (i) If yes, then actual date of physical completion. (ii) Whether extension to DOC given with penalty or without penalty	
1.3 Name of work awarded by the Concessionaire to the firm. 2. Contract Agreement (C/A) No. and date 3. Name of Firm with address 4. Nature ofentity (Sole Prop./Partnership firm/company/Joint Venture firm/Registered Society /registered Trust etc.) 5. (i) In case of Partnership firm/JV/ Name and % share of individual partners/(ii) In case of Sole Proprietorship, the name of sole proprietor 6. Original value of contract agreement. 7 Completion Cost of Work 7.1 in case final payments have been made- Contract Cost in last approved statement plus PVC amount paid 7.2 in case final bill is pending - (i) the contract cost in last approved variation statement plus PVC amount paid (ii) cumulative amount paid up to last on-account bill including PVC amount and deductions 8. Date of award of contract 9. Has the work physically been completed in all respect as per contract agreeme 10. (i) If yes, then actual date of physical completion. (ii) Whether extension to DOC given with penalty or without penalty	
2. Contract Agreement (C/A) No. and date 3. Name of Firm with address 4. Nature ofentity (Sole Prop./Partnership firm/company/Joint Venture firm/Registered Society /registered Trust etc.) 5. (i) In case of Partnership firm/JV/ Name and % share of individual partners/registered Trust etc.) 6. Original value of contract agreement. 7 Completion Cost of Work 7.1 in case final payments have been made- Contract Cost in last approved statement plus PVC amount paid 7.2 in case final bill is pending - (i) the contract cost in last approved variation statement plus PVC amount paid (ii) cumulative amount paid up to last on-account bill including PVC amount and deductions 8. Date of award of contract 9. Has the work physically been completed in all respect as per contract agreement 10. (i) If yes, then actual date of physical completion. (ii) Whether extension to DOC given with penalty or without penalty	
3. Name of Firm with address 4. Nature ofentity (Sole Prop./Partnership firm/company/Joint Venture firm/Registered Society /registered Trust etc.) 5. (i) In case of Partnership firm/JV/ Name and % share of individual partners/ (ii) In case of Sole Proprietorship, the name of sole proprietor 6. Original value of contract agreement. 7 Completion Cost of Work 7.1 in case final payments have been made- Contract Cost in last approved statement plus PVC amount paid 7.2 in case final bill is pending - (i) the contract cost in last approved variation statement plus PVC amount paid (ii) cumulative amount paid up to last on-account bill including PVC amount and deductions 8. Date of award of contract 9. Has the work physically been completed in all respect as per contract agreeme 10. (i) If yes, then actual date of physical completion. (ii) Whether extension to DOC given with penalty or without penalty	
4. Nature ofentity (Sole Prop./Partnership firm/company/Joint Venture firm/Registered Society /registered Trust etc.) 5. (i) In case of Partnership firm/JV/ Name and % share of individual partners/i (ii) In case of Sole Proprietorship, the name of sole proprietor 6. Original value of contract agreement. 7 Completion Cost of Work 7.1 in case final payments have been made- Contract Cost in last approved statement plus PVC amount paid 7.2 in case final bill is pending - (i) the contract cost in last approved variation statement plus PVC amount paid (ii) cumulative amount paid up to last on-account bill including PVC amount and deductions 8. Date of award of contract 9. Has the work physically been completed in all respect as per contract agreeme 10. (i) If yes, then actual date of physical completion. (ii) Whether extension to DOC given with penalty or without penalty	
Venture firm/Registered Society /registered Trust etc.) 5. (i) In case of Partnership firm/JV/ Name and % share of individual partners/ (ii) In case of Sole Proprietorship, the name of sole proprietor 6. Original value of contract agreement. 7 Completion Cost of Work 7.1 in case final payments have been made- Contract Cost in last approved statement plus PVC amount paid 7.2 in case final bill is pending - (i) the contract cost in last approved variation statement plus PVC amount paid (ii) cumulative amount paid up to last on-account bill including PVC amount are deductions 8. Date of award of contract 9. Has the work physically been completed in all respect as per contract agreement 10. (i) If yes, then actual date of physical completion. Whether extension to DOC given with penalty or without penalty	
(ii) In case of Sole Proprietorship, the name of sole proprietor 6. Original value of contract agreement. 7 Completion Cost of Work 7.1 in case final payments have been made- Contract Cost in last approved statement plus PVC amount paid 7.2 in case final bill is pending - (i) the contract cost in last approved variation statement plus PVC amount paid (ii) cumulative amount paid up to last on-account bill including PVC amount are deductions 8. Date of award of contract 9. Has the work physically been completed in all respect as per contract agreement 10. (i) If yes, then actual date of physical completion. (ii) Whether extension to DOC given with penalty or without penalty	
6. Original value of contract agreement. 7 Completion Cost of Work 7.1 in case final payments have been made- Contract Cost in last approved statement plus PVC amount paid 7.2 in case final bill is pending - (i) the contract cost in last approved variation statement plus PVC amount paid (ii) cumulative amount paid up to last on-account bill including PVC amount ardeductions 8. Date of award of contract 9. Has the work physically been completed in all respect as per contract agreement 10. (i) If yes, then actual date of physical completion. (ii) Whether extension to DOC given with penalty or without penalty	members.
7.1 Completion Cost of Work 7.1 in case final payments have been made- Contract Cost in last approved statement plus PVC amount paid 7.2 in case final bill is pending - (i) the contract cost in last approved variation statement plus PVC amount paid (ii) cumulative amount paid up to last on-account bill including PVC amount are deductions 8. Date of award of contract 9. Has the work physically been completed in all respect as per contract agreement 10. (i) If yes, then actual date of physical completion. (ii) Whether extension to DOC given with penalty or without penalty	
7.1 in case final payments have been made- Contract Cost in last approved statement plus PVC amount paid 7.2 in case final bill is pending - (i) the contract cost in last approved variation statement plus PVC amount paid (ii) cumulative amount paid up to last on-account bill including PVC amount ar deductions 8. Date of award of contract 9. Has the work physically been completed in all respect as per contract agreeme 10. (i) If yes, then actual date of physical completion. (ii) Whether extension to DOC given with penalty or without penalty	
statement plus PVC amount paid 7.2 in case final bill is pending - (i) the contract cost in last approved variation statement plus PVC amount paid (ii) cumulative amount paid up to last on-account bill including PVC amount ar deductions 8. Date of award of contract 9. Has the work physically been completed in all respect as per contract agreeme 10. (i) If yes, then actual date of physical completion. (ii) Whether extension to DOC given with penalty or without penalty	
(i) the contract cost in last approved variation statement plus PVC amount paid (ii) cumulative amount paid up to last on-account bill including PVC amount ar deductions 8. Date of award of contract 9. Has the work physically been completed in all respect as per contract agreeme 10. (i) If yes, then actual date of physical completion. (ii) Whether extension to DOC given with penalty or without penalty	d variation
(ii) cumulative amount paid up to last on-account bill including PVC amount and deductions 8. Date of award of contract 9. Has the work physically been completed in all respect as per contract agreeme 10. (i) If yes, then actual date of physical completion. (ii) Whether extension to DOC given with penalty or without penalty	
deductions 8. Date of award of contract 9. Has the work physically been completed in all respect as per contract agreeme 10. (i) If yes, then actual date of physical completion. (ii) Whether extension to DOC given with penalty or without penalty	
9. Has the work physically been completed in all respect as per contract agreeme 10. (i) If yes, then actual date of physical completion. (ii) Whether extension to DOC given with penalty or without penalty	nd statutory
10. (i) If yes, then actual date of physical completion. (ii) Whether extension to DOC given with penalty or without penalty	
(ii) Whether extension to DOC given with penalty or without penalty	nt? (Yes / No)
11 Total nayment made in above contract till the date of energing of precent to	
with financial year –wise break-up	ender along

12	In case of composite work: (See note (vii) below) Payment made for relevant distinct component of the work, out of total payment made under Sr. No. 7 above.	
12.1	in case final payments for the component have been made- Cost of component in contract in last approved variation statement plus PVC amount paid	
12.2	in case final bill is pending -	
(i)	the Cost of component in contract in last approved variation statement plus PVC amount paid	
(ii)	cumulative amount paid for the component up to last on account bill including PVC amount and statutory deductions	
13.	Performance of Contractor (Satisfactory/Unsatisfactory)	

I hereby certify that above mentioned work has been physically completed in all respect as per contract agreement. Performance of the contractor while executing the work had been satisfactory.

Signature & Name of Authorized Person of the Concessionaire with Seal and Mobile No. of Issuing Person.

Note:-

- (i) Submission of false certificates by tenderer shall lead to, forfeiture of EMD and other action including penal action (Annexure-II).
- (ii) Copy of certificate duly self-attested shall be submitted along with tender document.
- (iii) Payment made as indicated in above certificate (At Sr. No. 9/ Sr. No. 10) will be considered as value of completed work for the purpose of eligibility under special technical criteria.
- (iv) Above format is for guidance only. Any certificate containing information asked for shall be considered
- (v) A self-attested copy of LOA and concessionaire agreement executed between concessionaire & Authority at Sr. No 1 above shall be submitted along with this completion certificate.
- (vi) In case of JV firm, these details are also required for all the members of the JV firm for one similar single work for a minimum of 10 % of advertised value of the tender (for works without composite components).
- (vii) In case of JV firm, these details are also required for all the members of the JV firm for one similar single work for a minimum of 10 % of cost of any component of work in separate sheet (for work with composite components).
- (viii) Only those works will be treated as composite works which consist of more than one distinct component such as Civil Engg. Works, S&T work, Electrical work, OHE work etc. and there is separate schedule for each such distinct components in the tender documents
- (ix) No technical and financial credentials are required for tenders having value uptoRs. 50 lakhs
- In case a work is started prior to 07 (seven) years, ending last day of month previous to the one in which tender is invited, but completed in last 07 (seven) years, ending last day of month previous to the one in which tender is invited, the completed work shall be considered for fulfillment of credentials.
- (xi) If a work is physically completed and completion certificate to this extent is issued by the concerned organization but final bill is pending, such work shall be considered for fulfillment of credentials.
- (xii) If a part or a component of work is completed but the overall scope of contract is not completed, this work shall not be considered for fulfillment of technical credentials even if the cost of part completed work/component is more than required for fulfillment of credentials.
- (xiii) In case a work is considered similar in nature for fulfillment of technical credentials, the overall cost of that work including PVC amount if any shall be considered and no separate evaluation for each component of that work shall be made to decide eligibility.
- (xiv) For col 7 & 12 -The value of final bill including PVC amount-if paid, or otherwise, Incase final bill is pending the contract cost in last approved variation statement plus PVC amount paid or cumulative amount paid up to last on-account bill including PVC amount and statutory deductions whichever is less, shall be considered as the completion cost of work/ component.
- (xv) In case, the Secondary Component(s) has/ have been defined in clause 15.5 above, the Attested copy of Completion Certificate of works executed by tenderer himself / the subcontractor (fully by any one or jointly i.e. partly by tenderer and remaining through subcontractor) during last five years, shall also be submitted in above performa.

ANNEXURE-IV-(C)

(Para 16.1 (d) and Note to para 15 Note No.(iii) b of General Instructions) Clause No. 11(i), and explanation to clause 10 of part I of GCC APRIL-2022

COMPLETION CERTIFICATE (If the work is awarded by Public listed company)

Name of the public listed company Address and Contract details i.e. Phone No. FAX, e-mail.

Letter No.Date:-....

1.1	Name of work /Project						
1.2	Name and Address of the public listed company						
1.3	Number as incorporated/ registered in the National stock exchange or Bombay stock exchange						
1.4	Date of getting listed in NSE/BSE (document to be attached as per note (vi) below).						
1.5	Average Annual turnover of the public listed company in last three financial years excluding current financial year. (details to be attached as per proforma in annexure VIII as per note (vii) below)						
2.	Contract Agreement (C/A) No. and date						
3.	Name of Firm with address						
4.	Nature of entity (Sole Prop./Partnership firm/company/Joint Venture firm/Registered Society /registered Trust etc.)						
5. (i)	In case of Partnership firm/JV/ Name and % share of individual partners/members.						
(ii)	In case of Sole Proprietorship, the name of sole proprietor						
6.	Original value of contract agreement.						
7	Completion Cost of Work						
7.1	in case final payments have been made- Contract Cost in last approved variation statement plus PVC amount paid						
7.2	in case final bill is pending -						
(i)	the contract cost in last approved variation statement plus PVC amount paid						
(ii)	cumulative amount paid up to last on-account bill including PVC amount and statutory deductions						
8.	Date of award of contract						
9.	Has the work physically been completed in all respect as per contract agreement?	(Yes / No)					
10. (i)	If yes, then actual date of physical completion.						
(ii)	Whether extension to DOC given with penalty or without penalty						
11.	Total payment made in above contract till the date of opening of present tender along with financial year –wise break-up						

12	In case of composite work: (See note (vii) below)	
	Payment made for relevant distinct component of the work, out of total payment made under Sr. No. 7 above.	
12.1	in case final payments for the component have been made- Cost of component in contract in last approved variation statement plus PVC amount paid	
12.2	in case final bill is pending -	
(i)	the Cost of component in contract in last approved variation statement plus PVC amount paid	
(ii)	cumulative amount paid for the component up to last on account bill including PVC amount and statutory deductions	
13	Performance of Contractor (Satisfactory/Unsatisfactory)	

I hereby certify that above mentioned work has been physically completed in all respect as per contract agreement. Performance of the contractor while executing the work had been satisfactory.

Date

Signature & Name of Person Authorized

By the Public listed Company with Seal and

Mobile No. of Issuing Person.

Note:-

Following documents regarding the **Public listed company** are required to be submitted along with the certificate **(Mandatory)**

- 1. Details of Average Annual turnover of the public listed company in last three financial years excluding current financial year (should be 500 Cr and above) issued by Chartered Accountant. These details need to be submitted as per the proforma of Annexure VIII.
- 2. The copy of the documents regarding listing in the National stock exchange or Bombay stock exchange with details of status of listing as on date of opening of tender, duly self-attested.
- 3. The copy of the document of incorporation/ registration of the Public listed company (should be at least 5 years prior to date of opening of tender), duly self-attested.
- 4. The copy of document regarding Person Authorized by the Public listed Company to issue such certificate, duly self-attested.
- 5. The relevant copy of work order, bill of quantities, bill wise details of payment received duly certified by Chartered Accountant. TDS certificates for all payments received a copy of final/last bill paid by the public listed company in support of above work experience certificate duly self-attested.

- (i) The certificate shall not be taken into consideration if any of the above conditions, prerequisites is not fulfilled or required supporting mandatory documents are found deficient. Submission of false certificates by tenderer shall lead to, forfeiture of EMD and other action including penal action (Annexure-II).
- (ii) Above format is for guidance only. Any certificate containing required information asked for shall be considered
- (iii) In case of JV firm, these details are also required for all the members of the JV firm for one similar single work for a minimum of 10 % of advertised value of the tender (for works without composite components).
- (iv) In case of JV firm, these details are also required for all the members of the JV firm for one similar single work for a minimum of 10 % of cost of any component of work in separate sheet (for work with composite components).
- (v) Only those works will be treated as composite works which consist of more than one distinct component such as Civil Engg, Works, S&T work, Electrical work, OHE work etc. and there is separate schedule for each such distinct components in the tender document
- (vi) In case a work is started prior to 07 (seven) years, ending last day of month previous to the one in which tender is invited, but completed in last 07 (seven) years, ending last day of month previous to the one in which tender is invited, the completed work shall be considered for fulfillment of credentials.
- (vii) If a work is physically completed and completion certificate to this extent is issued by the concerned organization but final bill is pending, such work shall be considered for **fulfillment** of credentials.
- (viii) If a part or a component of work is completed but the overall scope of contract is not **completed**, this work shall not be considered for fulfillment of technical credentials even if the cost of part completed work/component is more than required for fulfillment of credentials.
- (ix) In case a work is considered similar in nature for fulfillment of technical credentials, the overall cost of that work including PVC amount if any shall be considered and no separate evaluation for each component of that work shall be made to decide eliqibility.
- (x) For col 7 & 12 -The value of final bill including PVC amount-if paid, or otherwise in case final bill is pending the contract cost in last approved variation statement plus PVC amount paid or cumulative amount paid up to last on-account bill including PVC amount and statutory deductions whichever is less, shall be considered as the completion cost of work/ component.
- (xi) In case, the Secondary Component(s) has/ have been defined in clause 15.5 above, the Attested copy of Completion Certificate of works executed by tenderer himself / the subcontractor (fully by any one or jointly i.e. partly by tenderer and remaining through subcontractor) during last five years, shall also be submitted in above performa.

ANNEXURE-V

Para 16.1 (f) of General Instructions) (Clause No.10.3 and explanation to clause 10 of Part-I of GCC APRIL-2022, with up to (date correction slip)

LIST OF AWARDED WORKS UNDER EXECUTIONAND/OR WORK AWARDED BUT NOT YET STARTED TILL DATE OF OPENING OF TENDER

(Mandatory for tenders more than Rs. 20 Cr value wherein eligibility criteria includes Bid Capacity also, to evaluate Bid Capacity of tenderer)

Sr. No	Name & place of work	Organization for whom work being carried out	Date of award of contract, Contract Agreement No. & Date	Original cost of work /Revised Cost (up to latest corrigendum)	Date of Completion (Origina Extended)	Payment ReceivedTill Date of opening of present tender	Balance amount of the work to be executed	Balance period of work to be executed	By Value of work to be done in N years
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8) (5)-(7)	(9)	(10)
1									
3									
4									
								Total	

Date

Signature of Chartered Accountant

Signature of Tenderer/s with seal

NOTE:-

- (a) This statement should be submitted duly verified by Chartered Accountant.
- (b) In case of no works in hand, a 'NIL' statement should be furnished duly verified by charted Accountant.
- (c) In case of JV firm, the details of works with each member of JV is required to be submitted duly verified by Chartered Accountant.
- (d) In case, the tenderer/s failed to submit the above statement along with offer, their/his offer shall be considered as incomplete and will be rejected **summarily**.
- (e) N for column 10 -Number of years prescribed for completion of work for which bids has been invited.
- (f) 'B' is the value of existing commitments and balance amount of ongoing works with the tenderer to be completed in next 'N' years.
- (g) For N equal or more than column (9) , Value of 'B'will be same as column (8)
- (i) In case part financial / physical completion stages / milestone is defined in the contract's value of 'B' shall be calculated accordingly.

(j) No technical and financial credentials are required for tenders having value uptoRs. 50 lakhs

. ANNEXURE-VI

(Para 16.1 (h) of General Instructions)

Clause No.11(iii) Annex.I of Part-I of GCC APRIL-2022, with up to date correction slip.

LIST OF PLANTS & MACHINERY AVAILABLE ON HAND AND PROPOSED TO BE INDUCTED (OWN AND HIRED TO BE GIVEN SEPARATELY) FOR SUBJECT WORK.

Sr.		No. of		Capacity			Proposed to be purchased			
No.	Plants/Machinery	Unit	make		Conditions	firm -	Date placingof order	Likely date of receipt		
1	2	3	4	5	6	7	8	9		
1										
2										
3										
4										
5										
6										
7										

Note:

- (a) Indicate clearly, whether (i) Owned by firm, or (ii) To be purchased by firm giving date of placing order and likely date of receipt.
- (b) Optimum Plants and Machineries required to be deployed during execution of work.
- Earthwork in formation of New Line / Doubling/ Gauge Conversion Project: Poclain, JCB, Vibratory Roller, Grader, Dumpers, Tractors, Water tank etc.
- (ii) Concreting work for bridge work: Concrete pump, Transit mixer as per requirement, Batching plant of suitable capacity, JCB, Needle vibrator 60/40mm etc.

TISTALON GOV TOTALIN ELECT
Signature of Tenderer/s
Dated:

ANNEXURE-VII

(Para 16.1 (i) of General Instructions) Clause No.11 (iii) Annex.I of Part-I of GCC APRIL-2022, with up to date correction slip.

LIST OF PERSONNEL ORGANIZATION AVAILABLE ON HAND AND PROPOSED TO BE ENGAGED FOR THE SUBJECT WORK.

Sr. No.	Name Designation	&	Qualification	Professional experience	Remarks
1.	2		3	4	5
1					
2					
3					
4					
5					
6					
7					
8					

Signature of Tenderer/s
Dated:

Reference -Para 10.2 & 17.15.2 of Tender Form (Second Sheet) of Annexure I of ITTof GCC April-2022

Each Bidder or each member of a JV must submit this Annexure separately:

NAME OF BIDDER/JV PARTNER:

Annual Contractual Turnover Data for the Previous 3/4 Years(Contractual Payment only)

	Tayment omy)							
Year	Amount Currency	Exchange Rate	Indian National Rupees Equivalent					

Average Annual Contractual Turnover for last 3 years

- 1. The average annual contractual turnover shall be calculated as an average of "total contractual payments" in the previous three financial years. However, in case balance sheet of the previous year is yet to be prepared/ audited, the audited balance sheet of the fourth previous year shall be considered for calculating average annual contractual turnover.
- 2. The information supplied shall be substantiated by data in the audited balance sheets and profit and loss accounts for the relevant years in respect of the bidder or all members constituting the bidder.
- 3. Contents of this form should be certified by a Chartered Accountant duly supported by Audited Balance Sheet duly certified by the Chartered Accountant.

SEAL AND SIGNATURE OF THE BIDDER

Certified that all figures and facts submitted in this form have been furnished after full consideration of all observations/notes in Auditor's reports.

(Signature of Chartered Accountant)

Name of CA:

Registration No:

(Seal)

Note: Client certificate from other than Govt Organization should be duly supported by Form 16A/26AS generated through TRACES of Income Tax Department of India.

ANNEXURE-VIII

(Para 16.1 (k) of General Instructions)

ANNEXURE-IX

(Para 16.2.1(a)& 16.2.7(a) of General Instructions& Para 9.0 (ii) of General Instructions)

CERTIFICATE

(For sole proprietorship firm / Sole proprietorship firm participating as member of JV)

AFFIDAVIT is being executed. Affidavit shall be affirmed before the Notary Public.

	I(Indicate Name of Sole prop) S/o(Full address of
	Sole prop) Proprietor of M/s(Indicate Name of Proprietary firm) situated at(Full address of Sole
	prop firm) do hereby solemnly affirm & declare as under:-
	1. That I, who is submitting the tender on behalf of the SOLE PROPRIETOR is the Proprietor of the firm working in the name & style of M/s
	(Indicate Name – Proprietary firm) at
	Deponent
	Signature and Seal
	VERIFICATION
	I, the above named deponent do hereby solemnly affirm & verify that the contents of my above affidavit are true &
	correct. Nothing has been concealed and no part of it is false.
	Deponent
	Signature and Seal
	Place:-
	Date:-
Note: -	The stamp duty shall be governed by the provision of the Law relating to stamp in Force in that State at the time when such

ANNEXURE-X

(Para 16.2.7 (a) of General Instructions)
Clause No. 17.6 of Annex.I Part-I of GCC APRIL-2022, with up to date correction slip)

MEMORANDUM OF UNDERSTANDING FOR JV

(The Memorandum of Understanding shall be submitted in following format on the nonjudicial stamp of Rs.500/- duly notarized by Notary Public)

	NOW THIS Memorandum of Understanding is executed at(Name of Place) on this date
	(Name of first constituent and address) as the first party represented by Shri
	Shri As the second party and so on 3 rd , 4 th 85 th subsequent parties. (The expression and words of first and second and other shall mean and include their heir's successors, assigns, nominees, execution, administrators and legal representatives respectively).
	WHEREAS all the parties are engaged mainly in the business of execution of Civil Engineering and general contracts for various Government Departments and organizations.
	AND WHEREAS the parties herein above mentioned are desirous of entering into a joint venture for carrying out civil engineering and/or contract works in connection with Tender No.
	(Name of work)
1.	That we M/s (JV firm) on behalf of all members of this joint venture agreement agreed that M/s will be "Lead Partner" of this
	Joint Venture.
2.	That under this MOU, the work will be done jointly by M/s
3.	That we JV firm M/s on behalf of all the members of JV firm shall be legally liable, severally and jointly responsible/ liable for the satisfactory/ successful execution/ completion of the works including maintenance period in all respects and in accordance with terms and conditions of the contract.
4.	That we M/s JV firm
5.	M/s

6.	That this JV shall be valid during the entire currency of the contract including the period of extension, if any, and maintenance period after the work is completed.	the
7.	That we all the Joint Venture members authorize Mr./Ms	
	enter into contract in respect of the said tender, to receive payment, to witness joint measurement of work done, to measurement books and similar such action in respect of the said tender/contract. All notices/ correspondence with respect the contract would be sent to this authorized member	sign ct to ence
8.	That no member of the JV shall have the right to assign or transfer the interest right or Liability in the contract without written consent of the other members and that of the employer (DFCCIL) in respect of the said tender/contract.	the
9.	That we all the members of the JV certify that we have not been black listed or debarred by DFCCIL or any o Ministry/Department /PSU (Public Sector Undertaking) of the Govt. of India/ State Govt. from participation in tenders/cont in the past either in our individual capacity or as a member of the JV firm or partnership firm in which they we members/partners I/ We are aware that concealment / wrong information in regard to above shall make the contract lift of determination under Clause 62 of the General Conditions of Contract.	ract vere
10.	That this Joint Venture MOU shall in all respect be governed by and interpreted in accordance with Indian Laws.	
	Now the parties have joined hands to form this MOU on this date	d in
	In witness thereof all/both the above named parties have set their respective hands on this MOU on the day, motion and year first above mentioned, in the presence of the following witnesses:-	onth
	1. First party (authorized signatory)	
	2. Second party (authorized signatory)	
	3. Third party (if any) (authorized signatory)	
	/ith Seal of parties	
	Witnesses with name & full address:-	
	1	
	2	
	Date	
	Place	
au	NOTE: - Should MOU be in more than one separate page, each page shall be Signed by the orized signatory.	

Annexure-XI

(Para 16.2.7.3(b) of General Instructions) Clause No. 17.14.1 of Annex. I Part-I GCC APRIL-2022)

$\label{eq:LETTER} \mbox{``LETTER OF CONSENT''} \\ \mbox{(To be submitted by Partnership Firm participating as member of JV)}$

We the following partners of M/s		(Indicate name of firm)	
(1)(2)			
(3)(4)			
office athereby give ou	r consent of	(Indicate name of Partner), whose s	its specimen
M/s(Indicate name of			
in connection with T. and all other required documents pertaining		Name of work to sign & execute the MOU, JV ag aid tender on behalf of firm.	reement
deeds & things of them or any documents ex	ecuted by	consent & accept the same and we hereby agree to and ratify the said partner in the scope of this letter of consent on behalf of	
This letter of consent is made at	on		
Name & Signature of Partner/s			
(Signature of Sh)			
DATE	1.		
2			
3			
Place	4.		
	5.		

Note:- The stamp duty of Rs. 500/- or shall be governed by the provision of the Law relating to stamp in force in that State at the time.

Seal of the Firm

Annexure-XII

(Para 16.2.7.1 of General Instructions) & clause No. 17.14.2, 17.14.3 © and cl.15 of Annex I Part-I of GCC APRIL-2022, with up to date correction slip

SPECIAL POWER OF ATTORNEY

(To be submitted by Private/Limited Companies, Sole Proprietor or HUF participating as member of JV)

BE IT KNOWN to	all that I	(In	dicate name of Director	/Sole		
Prop.) at the Company,	Proprietary firm,	/HUF (In	dicate Name of Compar	ny / Sole Proprie	tary firm/ HUF)	
ShS/o Shri	age (Indic ignature are app	ate Nam ended b	e of Nominee with full elow to execute the Mo	address) of the OU/ JV Agreeme	npany/Proprietary firm/HUF age e Company/Prop. Firm/HUF a ent & all other required docur	s our
at						
in connection with the following	ng tender invited	by DFC	CIL:-			
"T.No	Name	of	work			
In witness where of M/s(Indicate no Proprietor has executed this I	of I(In name of Co. / Pro	ndicate n op. Firm/I	name of Director/ Sole P	rop/ Karta.) Of	ne by our said Attorney.	
					For M/s	
(Sign. of Shri)			(Sign& Seal) Place		
Date:						

The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when such Power of Attorney is being executed. The Power of Attorney shall duly registered with registrar or notarized.

(For private/ limited company as member of JV- the annexure XII is required even if MOU/JV agreement is signed by the authorized/ Power of attorney holder himself as per the Copy of Resolution)

(For sole proprietor firm/HUF as member of JV- Not required if MOU/JV agreement is signed by the proprietor of the sole proprietor firm/ karta of HUF himself)

2.
 3.

4.5.6.

7.

Annexure-XIII

(Para 16.2.3 (b) of General Instructions)& clause No. 14 (a)(ii), 15 Annex I Part-I ofGCC APRIL-2022, with up to date correction slip

SPECIAL POWER OF ATTORNEY (For Partnership Firms only)

			(I	or Partners	hip Fire	ns only)		
			(5)					(2) having its
(Name& designature are a represent the find DFCCIL.	ation) Sp ppended rm in res	ecial Attorney below, to do spect for the	of the said to all or any of tender No	firm and auth of the followi	orize the	e said Shri. deeds and ame of wo	(l/or things on behalf ork)	Shriname), whose specimen of the said firm and to invited by
To appear before			•			the above	e said terider.	
offer is submitt	the aboved by the	ve said tender e person other	document a than those	nd for upload who is appoi	ing the o	above and	I there is difference be	said Tender. In case the etween the name of the eemed to be summarily
To attend meet	ings and	submit clarifica	ations includi	na negotiatio	ns. if any	, called by	, DECCII .	
of firm. To compromise arbitration.	measuren	nent through o	contractor's a	authorized engle	gineer, w	vitness me	asurement, sign measu	er all or any disputes to
			•			•	ed to be done by our si Executants Par	aid Attorney.
	(Sign	ature of Sri		.)		(Nan	ne & signature)	
DATE					3		1 2	
Place :-						4		
Seal of Fi	rm						Seal of Firm	
Note:- The star	mp duty s	shall be gover	ned by the p	provision of the	he Law r	elating to	stamp in force in	

Note:- The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when such Power of Attorney is being executed. The Power of Attorney shall duly registered with registrar

(Required even if one or more Partners are authorized in the Partnership Firm to sign on behalf of the Firm)

2.
 3.
 5.

6.

7.

Annexure-XIV

(Para 16.2.1 (b) of General Instructions) & clause No. 15 Annex I Part-I of GCC APRIL-2022, with up to date correction slip

SPECIAL POWER OF ATTORNEY

(For Sole Pro	prietor Firm only) BE IT KNOWN
---------------	-------------------	---------------

(ror soil rioprictor rinn only) be in known	
to all that I Sole Proprietor of the firm	cial Attorney of the said low, to do all or any o
To appear before office of DFCCIL related to the process of tendering for the above said tender.	
To procure/download the tender documents for the above said tender.	
To digitally sign the above said tender document and for uploading the offer on $\underline{www.ireps.gov.in}$ for the sa	id Tender.
To attend meetings and submit clarifications including negotiations, if any, called by DFCCIL.	
To sign the agreement and other relevant documents & receive payment on behalf of firm,	
To co-ordinate measurement through contractor's authorized engineer, witness measurement, sign measur of firm.	rement books on behal
To compromise, settle, relinquish any claim(s) preferred by the firm, sign no claim certificate and refer Arbitration Tribunal. I have read the content of this Special Power of Attorney & accept the same and I hereby agre do hereby ratify & confirm all acts, deeds & things lawfully done or caused to be done by our said Attorney	e to ratify & confirm 8
(Signature with name of Power attorney Holder) (Name & signature	of sole proprietor)
Dated	
Place (Seal	of Firm)
Note:- The stamp duty shall be governed by the provision of the Law relating to stamp in force in	

Note:- The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when such Power of Attorney is being executed. The Power of Attorney shall duly registered with registrar or notarized.

(Not required if tender is uploaded by Proprietor himself)

Annexure-XV

(Para 16.2.4 (D) of General Instructions) & clause No. 14(c) (ii) and 15 of Part-I of GCC APRIL-2022, with up to date correction slip

SPECIAL POWER OF ATTORNEY (For Private/Limited companies only)

behalf of Shriand/or t	(NOWN To all that (Name of firm) having its registered office at
1. To	appear before office of DFCCIL related to the process of tendering for the above said tender.
2. To	download the tender documents for the above said tender.
3. To	digitally sign the above said tender document and for uploading the offer on www.ireps.gov.infor the said Tender.
4. To	attend meetings and submit clarifications including negotiations, if any, called by DFCCIL.
5. To	o sign the agreement and other relevant documents & receive payment on behalf of Company,
	o co-ordinate measurement through contractor authorized engineer, witness measurement, sign measurement books on f Company.
7. To to arbitr	o compromise, settle, relinquish any claim(s) preferred by the firm, sign no claim certificate and refer all or any disputes ation.
	re read the content of this Special Power of Attorney & accept the same and we hereby agree to ratify & confirm & do atify & confirm all acts, deeds &things lawfully done or caused to be done by our said Attorney.
(Signa	ture of Shri)
Author	ized signatory of the firm
Date	d
Place	Seal of Firm

Note:- The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when such Power of Attorney is being executed. The Power of Attorney shall duly registered with registrar or notarized. Required even if tender documents are submitted by the authorized/ power of attorney holder himself as per resolution passed by Board of Directors

.

То

ANNEXURE-XVI

MODEL FORM OF BANK GUARANTEE BOND FOR PG

CPM
DFCCIL, Ajmer
1. In consideration of the President of India acting through (indicate designation of concerned 2. CPM (hereinafter called "the Government") having agreed to exempt – (Name & address)(hereinafter callee "the said Contractor(s)" from the demand, under the terms and conditions of an Agreement dated made between - and for (hereinafter called "the said Agreement"), of Performance Guarantee for the due fulfillment b the said Contractor(s) of the terms and conditions contained in the said Agreement, on production of a bank Guarantee for Rs
4. We under-take to pay to the Government any money so demanded notwithstanding any dispute or disputes raised by the contractor(s)/supplier (s) in any suite or proceeding pending before any court or Tribunal relating thereto our liability under this present being absolute and unequivocal. The payment so made by us under this bond shall be a valid discharge of our liability for payment there under and the contractor(s)/supplier(s) shall have no claim against us for making such payment.
5. We
6. We
7. This guarantee will not be discharged due to the change in the constitution of the bank or the contractor(s)/Supplier(s).
8. We (indicate the name of bank) i.e (Name, address and branch code) lastly undertake not to revoke this guarantee during its currency except with the previous consent of the Government in writing.
Dated the day of2020
For(indicate the name of bank)
i.e(Name, address and branch code)

ANNEXURE-XVII

(Para 16.2.7.4 (c) of General Instructions &

Clause No. 17.14.3 (a) of Annex.I Part-I of GCC APRIL-2022, with up to date correction slip)

SPECIMEN BOARD'S RESOLUTION OF A PRIVATE/LIMITED COMPANY FORENTERING INTO JV WITH OTHER ENTITIES

Extract from the minutes of meeting of Board of Directors of the company held on (Date) at the office of the company situated at
(Address of the company).

RESOLVED THAT(Name of the company) have decided to participate for the said tender for the work of(Name of the work) in joint venture with M/s(Name of
the other Firm/Firms or company/companies with addresses) in name and style of the JV firm(Name of the Joint Venture firm).
FURTHER RESOLVED THAT Shri
Signed by Managing Director/
Director/ Company Secretary

Of the Company Note:-

- 1. Stipulations in the above specimen Board's Resolution are for guidance only. Companies can incorporate other stipulation /stipulations relevant with the tender and formation of JV, if required.
- 2. The above Annexure should be executed on the Letter Head of the company.

Annexure-XVIII

Clause No. 16.2.7.3(c) of General Instructions & Clause No. 17.14.1 (c) and 15 of Annex.I Part-I of GCC APRIL-2022, with up to date correction slip

SPECIAL POWER OF ATTORNEY (For Partnership Firms participating as a member of JV only)

We the following partners of M/s (Indi	cate name of firm)	
(1)2		
34		
56	having	its
office athereby give our consent on behalf		
(Indicate name of firm) in favour of Mr		e specimer
signature are appended below, for entering into Joint Venture Ag		
M/s(Indicate name of other firm's)	having office at in con	nection with
T. NoName of work		
to sign & execute the MOU, JV agreement and all other	er required documents pertaining to above said tende	r.
	Executants Partner	
(Signature of Sri)	(Name & signature)	
DATE	1	
	2	
Place	3	
ridce		
	4	
Seal of Firm	Seal of Firm	

Note:- The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when such Power of Attorney is being executed. The Power of Attorney shall duly registered with registrar or notarized. Required even if MOU/JV agreement is signed by one or more partners authorized in the Partnership Firm as per the Partnership deed, letter of consent.

ANNEXURE-XIX

Clause No. 16.1(g) of General Instructions & Clause No. 10.3 Annex.I Part-I of GCC APRIL-2022, with up to date correction slip

(ON THE LETTER HEAD OF CHARTERED ACCOUNTANT)

	(Mandatory and applicable for tenders valuing more than Rs 20 Cr to	calculate Bid
Capacity	of tenderer- For value of A)	
To		
CDA		

CPM DFCCIL, Ajmer.

Sub: -Construction works executed and payment received

It is to certify that construction works executed and payment received through construction works of M/s (Name of firm)......during the previous three financial years and the current financial year (up to date of inviting tender), as extracted from, Balance sheet/ certificate **issued by the employer/ client**, Form 16, Form 26AS etc. are as under:-

Sr. No.	Financial year	Work executed construction works	Payment	received	through
1.	Current year (Say A)				
2.	A-1				
3.	A-2				
4.	A-3				

.,		
YOURC	sincere	W
i oui s	SILICCIC	ıy,

Date: ... (Name & Sign. Of Authorized Signatory)

Seal of firm

Registration No:-

E-Mail:-

Note:

- (a) In case of JV firm details of construction works executed by each member of JV is required to be submitted
- (b) In case, the tenderer/s failed to submit the above statement (for tenders valuing more than 20 Cr) along with offer, their/his offer shall be considered as incomplete and will be rejected **summarily**.

Annexure -XX

Clause No. 16.2.7.5(d) of General Instructions & Clause No. 14(f)(iii) and 15 of Annex.-I Part-I of GCC APRIL-2022, with up to date correction slip

SPECIAL POWER-OF-ATTORNEY (For LLP Firm incorporated under LLP Act)

	KNOW ALL MEN BY THESE PRESENTS: WHEREAS M/S	
	AND WHEREAS by its resolution No passed in the meeting held on of the Partners of the LLP	
	I(name and designation) the authorized representative of M/S	
	irrevocably constitute, nominate, appoint and authorize Mr./Ms.	
	(designation)(address) who is/are presently holding the above mentioned position in the LLP as our true and lawful attorney (hereinafter referred to as "Attorney") of the LLP to jointly or severally exercise all or any of the following powers for and on behalf of M/S	
1.	·	
2.	To download the tender documents for the above said tender.	
3.	To digitally sign the above said tender document and for uploading the offer on www.ireps.gov.info the said Tender.	
4.	To attend meetings and submit clarifications including negotiations, if any, called by DFCCIL.	
5.	To sign the agreement and other relevant documents & receive payment on behalf of firm,	
6.	To co-ordinate measurement through contractor authorized engineer, witness measurement, sign measurement books on behalf of firm.	
7.	To compromise, settle, relinquish any claim(s) preferred by the firm, sign no claim certificate and refer all or any disputes to arbitration The LLP agrees and undertakes that in the event of any change in the constitution of the LLP, the rights and obligations of the LLP shall continue to be in full force without any effect thereof. The LLP undertakes that it shall not cancel or amend this power of Attorney without obtaining previous written consent of DFCCIL. AND the LLP hereby agrees that all acts, deeds or things lawfully done by the said Attorneys or either of them under the authority of this power shall be construed as acts, deeds and things done by the LLP and the LLP hereby undertakes to confirm and ratify all and whatsoever the said Attorneys or either of them shall lawfully do or cause to be done by virtue of the powers hereby given. IN WITNESS WHEREOF this deed has been signed and sealed by WITNESSES:	
	Signature Name: Address: Name of (Executants): Signatures of authorized representative & Seal of LLP: authorized representative	
	Designation:	
	Signature Name: Address:	
and sign	Specimen Signatures of Attorney Holder(s) in token of acceptance: (1)Name	

Note:- The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when

such Power of Attorney is being executed. The Power of Attorney shall duly registered with registrar or notarized.

1.

2.

Partners of LLP firm.

Required even if tender documents are submitted by the authorized/ power of attorney holder himself as per resolution passed by Partners of the LLP

Annexure -XXI

Clause No. 16.2.5(c) of General Instructions & Clause No. 14(f)(iii) Annex.I Part-I of GCC APRIL-2022,with up to date correction slip

****	Annex.1 Part-1 of GCC APRIL-2022, with up to date correction
Partner's Resolution of LLP Firm incorporated under LLP Act for submi	itting Tender by
LLP firm (To be printed on Firm's letter head)	
EXTRACT OF THE RESOLUTION PASSED AT THE MEETING OF THE PARTNERS	
OF (LLP Name) having LLPIN ON (Date) AT (Address)	of 20 (Hereinafter referred to as LLP) HELD
ON (Date) AT (Address)	Whereas the Board has been described about
NIT No issued by DFCCIL for t	the work
name"	
discussion following resolution was passed:	
RESOLVED THAT the LLP (LLP name) shall participate in the above tender	
	nd complete requisite formalities on behalf of the ility against the LLP(Name and Designation) of the LLP to favour of Mr./Ms&
Name of authorized person:	
Designation:	
Place: Dated:	
Executed and Signed before me on this(place).	.day of At
(Seal a	and signature of Notary Public)
Stipulations in the above specimen Resolution are for guidance only. LLP firm relevant with the tender and formation of JV, if required. The above Annexure should be executed on the Letter Head of LLP firm.	n can incorporate other stipulation /stipulations

Required even if tender documents are submitted by the authorized/ power of attorney holder himself as per resolution passed by

Annexure -XXII

Clause No. 16.2.6(c) of General Instructions & Clause No. 14(e)(iii) and 15 of Annex.I Part-I of GCC APRIL-2022 ,with up to date correction slip

SPECIAL POWER-OF-ATTORNEY

(For Registered	Society &	Registered	Trust)
-----------------	-----------	------------	--------

	ALL	MEN	BY	THESE	PRE	ESENTS:	WHEF	REAS	M/S		
			(Name c	of Register	ed Society	/ Register	ed				
	which re	gistered),	an	id havi	ng its	registe	red	of office	the	act	
at			(nereina	arter called tr	ie Regist	erea Societ	:y /				
Registered Tru	-	on No	_	d in the	maatina h	ماط					
and whereas b	•				-		l Truet the				
Registered Soc				-		-					
Trust	name		have	decid		to	participa		in	the	tende
No		,		invited	by	DFCCIL	for	the	work	namely	
										,	
Registered Soc authorized in this (d (designation the Registered	tiety / Regit behalf by a esignation)_	stered Tru foresaid re (addre	ust) duly solution do (addressess)	hereby irre	vocably con	nstitute, nomi & no is/are pre	nate, appoir Mr./ sently holdi	nt and au	thorize Mr oove ment	./Ms. Ms./Mr./Ms ioned position i	n
Registered Soc	ciety / Regi	istered Tr	ust to join	ntly or severa	Illy exercise	e all or any o	f the followi	ng power	s for and	on behalf of M/	S
			(name	of Registe	red Societ	ty / Registe	ered Trust)	in respe	ct of the	aforesaid tende	r
Invited by DFCCI	L:										
				=		ng for the abo	ove said tend	der.			
2. To downloa	ad the tende	r document	ts for the a	bove said te	nder.						
2. To downloa	ad the tende	r document	ts for the a	bove said te	nder.	ng for the abo the offer on <u>v</u>			he said Te	ender.	
 To download To digitally 	ad the tende sign the abo	r document ove said ter	ts for the a nder docun	bove said ten	nder. uploading t		www.ireps.g	<u>ov.in</u> for t	he said Te	ender.	
 To download To digitally To attend remaining 	ad the tende sign the abomeetings and	r document ove said ter d submit cla	ts for the ander docunarifications	bove said ten	nder. uploading t gotiations,	the offer on <u>v</u> if any, called	www.ireps.g	<u>ov.in</u> for t	he said Te	ender.	
 To download To digitally To attend in To sign the 	ad the tende sign the abomeetings and e agreement nate measure	r document ove said ter d submit cla and all othe ement thro	ts for the ander docunt erifications er required	above said ten nent and for including ne d documents	nder. uploading t gotiations, & receive p	the offer on <u>v</u> if any, called	www.ireps.g by DFCCIL.	<u>ov.in</u> for t			
 To download To digitally To attend in To sign the To co-ording To Register To compro 	ad the tende sign the abomeetings and agreement nate measure red Trust/So	r document ove said ter d submit cla and all othe ement thro ciety.	ts for the a nder docun arifications er requirec ough contra	above said te nent and for including ne d documents actor authori	nder. uploading t gotiations, & receive p zed engine	the offer on y if any, called payment.	www.ireps.g by DFCCIL. neasuremen	<u>ov.in</u> for t t, sign m	easuremei	nt books on	
 To download To digitally To attend in To sign the To co-ording To Register 	and the tender sign the abore meetings and a agreement mate measurered Trust/Somise, settle, Society / Iciety / Reg full force with Society / Iciety / / Ic	r document ove said ter d submit cla and all othe ement thro ciety. relinquish Registered thout any e Registered Registered Registered Registered Registered	ts for the a nder docun arifications er required augh contra any claim(d Trust ag rust, the r effect there	above said tenent and for including ned documents actor authorics) preferred grees and untights and obof.	nder. uploading s gotiations, & receive p zed engine by the firm dertakes th oligations o	the offer on y if any, called payment. er, witness n n, sign no cla nat in the eve if the Regist	www.ireps.g by DFCCIL. neasuremen aim certificat ent of any chered Socie	ov.infor to t, sign m te and re thange in	easurement fer all or a the constit gistered	nt books on any disputes aution of the Trust shall	
2. To download 3. To digitally 4. To attend it 5. To sign the 6. To co-ordinate the register 7. To comprost to arbitration The Registered Socontinue to be in The Registered	and the tender sign the aborneetings and the agreement mate measurered Trust/Somise, settle, Society / Isiety / Reg full force with Society / Is written contered Society / Register of them siety / Reg	r document ove said ter d submit cla and all othe ement thro ciety. relinquish Registered istered Tr thout any e Registered nsent of DF ty / Regi under the istered Tr	ts for the ander documentifications er required any claim(d Trust agrust, the reffect there ed Trust is eauthority rust and t	above said ternent and for including need documents actor authorics) preferred grees and unights and obof. undertakes the rust hereby of this powhe Register	nder. uploading in gotiations, & receive properties by the firm dertakes the bigations of that it shall agrees the wer shall be red Societ	the offer on y if any, called payment. er, witness n n, sign no cla nat in the eve f the Regist I not cancel at all acts, co pe construed ty / Registe	by DFCCIL. measuremen aim certificat ent of any charactered Societ or amend the deeds or this as acts, decred Trust	ov.infor to t, sign m te and re thange in the this power this power	easurement fer all or a the constit gistered r of Attornally done of things dundertakes	ant books on any disputes aution of the Trust shall aney without by the said one by the said one by the said one by the said one for the said one by the sai	
2. To download 3. To digitally 4. To attend it 5. To sign the 6. To co-ordinate the register 7. To comprose to arbitration The Registered Registered Registered Social the Registered The Register	and the tender sign the aborneetings and the agreement mate measurered Trust/Somise, settle, Society / Isiety / Reg full force with Society / Is written contered Society / Register of them siety / Reg	r document ove said ter d submit cla and all othe ement thro ciety. relinquish Registered istered Tr thout any e Registered nsent of DF ty / Regi under the istered Tr the said A	ts for the ander documentifications er required any claim(d Trust agrust, the reffect there ed Trust is eauthority rust and t	above said ternent and for including need documents actor authorics) preferred grees and unights and obof. undertakes the rust hereby of this powhe Register	nder. uploading in gotiations, & receive properties by the firm dertakes the bigations of that it shall agrees the wer shall be red Societ	the offer on y if any, called payment. er, witness n n, sign no cla nat in the eve if the Regist I not cancel at all acts, co pe construed ty / Registe awfully do or	by DFCCIL. measuremen aim certificat ent of any charactered Societ or amend the deeds or this as acts, decred Trust	ov.infor to t, sign m te and re thange in the this power this power	easurement fer all or a the constite gistered or of Attorically done of things doundertakes or virtue of	ant books on any disputes aution of the Trust shall aney without by the said one by the said one by the said one by the said one for the said one by the sai	ed.

WITNESSE	S:								
	Signature Name: Address:		Signatures of authorized representative & Seal of Registered Society / Registered Trust						
					Name (Executants): Designation:	of	authorized		rep
	Signature Name:	Address:							
Specimen S	Signatures of Attori	ney Holder(s) in to	oken of acc	eptance:					
(1)Name		Signature							
(2Name)		Signature							
Executed	and Si (place	gned before me	on	thisday	of			At	
				(Seal and	l signature of N	lotary Public)		
				Notes:-					
Note:- Th	e stamp duty shall	be governed by	the provisi	ion of the Law	relating to star	np in force i	n that Stat	te at the ti	ne when

(Required even if tender documents are submitted by the authorized/ power of attorney holder himself)

such Power of Attorney is being executed. The Power of Attorney shall duly registered with registrar or notarized.

2.

Annexure-XXIII

Clause No. 16.1(n) of General InstructionsInformation and particulars in terms of Para 11(a) and11(b) ofGeneral Instructions and Clause No. 16 of Annexure-I Part-I ofGCC APRIL-2022, with up to date correction slip.

(i) Information and particulars regarding employed retired Railway/DFCCIL Engineer (s)/ Officer(s) of the Gazetted rank.

Sr.No.	Name of retired gazette Officer/ Eng Designation	ineer with	Date Retirement		Details of obtain applicable)	ed permission (wherever
1.	Designation		redicinent		аррисавіс)	(Wilelevel
2.						
3.						
	Information and particulars regarding retired rtner in the partnership Firm/ Joint venture/regis				s) of the Gazetted r	ank being one of the
Sr.No.	Name of retired gazette Officer/ Engine Designation	er with Da	te of Retirement	Deta obta	ils of ined applicable)	permission (wherever
1.						
2.						
3.						
)Information and particulars regarding retired R e company	ailway/DFC0	CIL Engineer (s)/ Office	er(s)	of the Gazetted rank	being director in
Sr.No.	Name of retired gazette Officer/ Engineer with Designation	Date of Ret		etails btain	of ed applicable)	permission (wherever

Note:- 1. Details as per the above format shall be furnished by the tenderer. The format should not be left blank. In case of there being no such retired Gazetted Railway/DFCCIL Officer/ Engineer, Nil to be furnished in the format.

- 2 In case details are not submitted in terms of Para 11(a) by the tenderer, their offer shall be summarily rejected.
- 3 Also submit the document of permission from the President of India or any officer, duly authorized by him in this behalf, in case (i) where such Engineer or officer had not retired from government service at least 1 year prior to the date of submission of the tender (ii) where such Engineer or officer is a partner or director as the case, in partnership firm or an incorporated

(iv)Information and particulars in terms of Para 11(b) of General instructions regarding Relative(s) employed in gazette capacity on Railway/DFCCIL

Sr. No.	Name of the relative who is employed in gazette capacity on Railway/DFCCIL with Designation	Relation
1.		
2.		
3.		

Note: - 1. Details as per the above format shall be furnished by the tenderer. The format should not be left blank. In case of there being no such relative, Nil to be furnished in the format.

In case details a	re not submitted ir	terms of Para 1	1(b) of Genera	I Instructions by th	ne tenderer, the	eir offer shal	l be summarily
rejected.							

rejecte	i.		
Signature of the tende	rer		
Name			

Annexure-XXIV

Clause No. 16.2.7.5(c) of General Instructions Partner's Resolution of LLP Firm for entering into Joint Venture (To be printed on LLP Firm's letter head)

		on passed at the					
OF		_ AT (Address)	(LLP	Name)	having LLPIN of 20) (hereinaf	ter referred to as LLP) HELD
ON (Date)		_ AT (Address)					
Whereas	the	Partners	have	been	described	about	NIT
		iss					
"				". F	Partners discussed the	matter and aft	er discussion
following resolu	tion was pass	ed:					
shall enter	into an	(LLP name) sh d execute jo (name of o	oint venture	agreeme		e and for the pur	•
(name and des	ignation) of the act and comp	ne LLP, to jointly or plete requisite forma	severally, sign	joint ventur	& Mr./ e agreement, and to si connection with compl	gn such other do	ocuments and
Power of Attor	rney in terms	ortners authorize(s) of this resolution Mr./Ms	n in favour of		(name and designation above named.	gnation) of the	LLP to execute
The acts done a	and documents	s executed by such	above named au	thorized per	rson(s) shall be binding	on the LLP.	
For the Organiz	ation,						
(Seal of LLP & S	Signature of a	uthorized person)					
Name of author	ized person: _			Desi	gnation:		
	Place:						
Dated:							
Executed			on this	day	of	At	
(Seal and sign	ature of Notai	ry Public)					

Annexure: XXV

Clause No. 16.2.5(d) of General Instructions

POWER-OF-ATTORNEY BY A LLP Firm (incorporated under LLP Act) for entering into JOINT VENTURE AGREEMENT.

(to be executed non judicial stamp paper of appropriate value as per law of state concerned Non Judicial stamp paper should be purchased in the name of the LLP)

KNOW	ALL	MEN	BY	THESE	PRESEN [®]	TS:	WHEREA	S	M/S			
			-			-	_					_
registered of			-		-		-				-	in the
-	j held			of	the				the	•		
LLP		-	ame) has de	cided to p	participate	in the tend	er No					issued
by DFCCIL for	the work n	amely										
"						int Venture				LLP	shall	
enter M/S	into	and	execute	joint of		agreemei constituent		-	ventu	ro)	AND	& That
M/S						f joint vent		•		,		
joint venture.			(ridiric or	uic icuu	member of	i joint vent	urc) shan t	act as the i	caa mem	bei oi ui	ove me	idorica
			,									
I M/S			-				-		bobalf by	aforocai	id rocolu	tion do
hereby irrevo								Ms.	Deriali by	aiuicsa	iu i esoiu	uon uo
								Mr./	Ms.	Mı	r./	Ms.
	_(designatio	n)	(add	lress)			_ _who is/ar	e presently	/ holding	the ab	ove me	ntioned
position in th					einafter ref	erred to as	"Attorney") of the LLF	to jointly	or sever	ally exer	cise all
or any of the					(N) (
		•••••			. (warne or	LLP & LLPI	n number)	in connecti	on with a	roresaia i	oia:	
1. To ente	r into and e	xecute ar	nd sign JOIN	IT VENTU	RF agreem	ent. draft o	f which ha	s been appi	roved by t	he LLP. o	n behali	f of the
LLP with abov										, 、		0. 0.10
2. To sign	and submit	all the ne	ecessary pap	ers, lette	rs, forms, q	uotes, bids	etc.					
3. To do a	any other ac	ct and cor	mplete requi	isite form	alities on b	ehalf of the	LLP in co	nnection wi	th comple	etion of a	foresaid	tender
work and to e												
And ger	nerally to do	all such	acts, deeds	or things	as may be	necessary o	or proper fo	or the purpo	ses ment	ioned abo	ove.	
The LLP agree	es and unde	ortakos th	at in the ev	ont of an	v chango ir	the consti	itution of t	na IID tha	rights an	ıd ohliaət	ions of t	tha IID
shall continue					-	i uie consu	itution or ti	ie LLr, uie	rigitis an	iu obligat	.10115 01 1	TIC LLI
			,									
The LLP unde					-	-						
AND the LLP I												
this power sha												l and
whatsoever th	ie said Allor ITNESS	•	ither of then EREOF	n snan iav this	deed	has	been	ricue or the signed	powers r and	seale		ру
Shri								-			u L	'7
JIII I		.(Hairie ai	iu uesignaui	on, on an	15	uay u		20	, iii prese	ince or.		
WITNESSES:												
						C				0	6 I	
	gnature Nar ddress:	me:					ignatures d f LLP:	of authorize	a represe	ntative &	Seal	
А	uuress.					U	I LLT.					
						N	ame of aut	horized rep	resentativ	e:		
							esignation:					

Signature Name: Address:

Specimen Signature	es of Attorr	nev Holder in t	token of acce	ptance:			
(1)Name		•					
(2)Name		Signatur	re				
Executed	and At (place)	Signed	before	me	on	thisday	of

(Seal and signature of Notary Public)

Note:- The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when such Power of Attorney is being executed. The Power of Attorney shall duly registered with registrar or notarized. Required even if tender documents are submitted by the authorized/ power of attorney holder of the LLP firm himself

ANNEXURE-XXVI

(Para 16.2.7.6 (c) of General Instructions)

SPECIMEN RESOLUTION OF EXECUTIVE COMMITTEE OF REGISTERED

SOCIETY/TRUST (To be printed on registered society/ trust's letter head)

FOR ENTERING INTO JV WITH OTHER ENTITIES

Extract from the minutes of meeting of Executive Committee of Registered Society/Trust held on

RESOLVED THAT
FURTHER RESOLVED THAT Shri (Name and designation of authorized person of the Registered Society/Trust) is hereby authorized to execute & sign all necessary documents for submission of tender documents, JV Agreement and any documents in connection with present tender on behalf of Registered Society/Trust etc. For the above mentioned work on behalf of the Registered Society/Trust.
Name and Signed by authorized
Executants/s of Registered Society/Trust
Note:-

- 1. Stipulations in the above specimen Resolution are for guidance only. Registered Society/Trust can incorporate other stipulation /stipulations relevant with the tender and formation of JV, if required.
- 2. The above Annexure should be executed on the Letter Head of Registered Society/Trust.

Annexure-XXVII

(Para 16.2.7.6 (c) of General Instructions)

SPECIAL POWER OF ATTORNEY

(To be submitted by Registered Society/Trust participating as member of JV) BE
IT KNOWN to all that I (Indicate name of Authorised signature of the Registered Society/Trust) at the
Registered Society/Trust (Indicate Name of Registered Society/Trust) having its office at do hereby for
and on behalf of the said Registered Society/Trust appoint ShS/o Shriage (Indicate Name of Nominee
with full address) of the Registered Society/Trust as our Attorney, whose specimen signature are appended below to execute the
MOU/ JV Agreement & all other required documents with M/s (Indicate Name of other Co. /Prop. firm/ Registered
Society/Trust) Situated at in connection with the following tender invited by DFCCIL:-
"T.NoName of work
We/ I have read the content of this Special Power of Attorney & accept the same, and we/ I hereby agree to ratify & confirm & do hereby ratify & confirm all acts, deeds & things lawfully done or caused to be done by our said Attorney. In witness where of I
For (Name of executants/s of Registered Society/Trust)
(Name, address and Sign. of Power of Attorney holder Shri)
(Sign& Seal) Place
Date:

Note:- The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when such Power of Attorney is being executed. The Power of Attorney shall duly registered with registrar or notarized. Required even if tender documents are submitted by the authorized/ power of attorney holder of Registered Society/ firm himself

ANNEXURE-XXVIII

DFCCIL CONTRACT AGREEMENT OF WORKS (charged to EBR(IF) CONTRACT

	(charged to EBR(IF) CONTRACT
	AGREEMENT NODATEDDATED
	ARTICLE OF AGREEMENT made on this day in the year Two Thousand and between the President of India, acting through the (DFCCIL) Administration having its office at Ajmer hereinafter called the 'DFCCIL" of the first and part and
	First part, second part and third part collectively hereinafter called the 'Parties'.
	WHEREAS the contractor has agreed with the DFCCIL for performance of the works
	out of execution of works as defined in the Contract Agreement, except the land whose ownership shall continue with DFCCIL Accordingly, the invoices shall be issued by capturing GSTIN of contractor (as the supplier) and GSTIN of IRFC (as the bill-to party). Also, the contractor shall submit the invoice, issued in the name of IRFC, to DFCCIL for processing payment by DFCCIL to Contractor subject to applicable TDS under the Income Tax, GST or any other applicable laws. It is further agreed by and between the parties that IRFC shall be responsible to comply with Income Tax and GST laws in relation to filling of returns. All the communication in relation to the Contract Agreement would only be between Party hereto of first part and
	second part. For and on behalf of the President of India
Address :	Witness of the Signature 1. 2.
Signature of Name of Aut	
	1
	Address:
	For and on behalf of the Indian Railway Finance Corporation
	Witness of the Signature
	1.
	2. Address:

ANNEXURE-XXIX

((Para 16.2.2 (a) of General Instructions) clause 14(ii) (b)of the GCC APRIL-2022)

CERTIFICATE

(For HUF (Hindu Undivided Family / for JV having HUF as member)

I	(Indicate Name of Karta) S/o (Full address of HUF)
	Karta of M/s (Indicate Name of HUF) situated at (Full address
	of HUF) do hereby solemnly affirm & declare as under:-
	1. That I, who is submitting the tender on behalf of the HUF is in the position of Karta of the HUF, working in the name & style of (Indicate Name – HUF) at
	2. That, I(Indicate Name of Karta) has the authority, power and consent given by other members to act on
	behalf of(name of HUF)
	Deponent
	Signature and Seal
	VERIFICATION
	I, the above named deponent do hereby solemnly affirm & verify that the contents of
	my above affidavit are true & correct. Nothing has been concealed and no part of it is false.
	Deponent
	Signature and Seal
	Place:-
	Date:-

Note: - The stamp duty shall be governed by the provision of the Law relating to stamp in Force in that State at the time when such AFFIDAVIT is being executed. Affidavit shall be affirmed before the Notary Public.

Annexure XXX

(Para 16.2..2 (b) of General Instructions) (Clause14 (ii) (b) and clause 15 of the GCC APRIL-2022)

SPECIAL POWER OF ATTORNEY

(For HUF (Hindu Undivided Family)

	BE	IT	KNOWN	to all	that	we	(1)		(2)	
								of the HUF		
				do	hereby, for	and on b	oehalf of the	said firm appoint S	Shri	
(Name& o	-	•								
	below,	to do al						(name), whose sp f the said firm and t		
No DFCCIL.		(1	Name of work	·)		ir	rvited by			
1.To appe	ear befor	e office	of DFCCIL re	lated to the p	rocess of ten	dering fo	r the above s	aid tender.		
2.To proc	ure/dowi	nload th	e tender doc	uments for the	e above said	tender.				
3.To digit	ally sign	the abo	ove said tend	er document	and for uplo	ading the	e offer on ww	w.ireps.gov.infor th	e said Tend	er. In case
the offer	is submit	ted by t	the person ot	her than thos	e who is app	ointed as	above and the	nere is difference be	tween the r	name of the
person au	uthorized	as abo	ve and the p	erson who d	igitally subm	itted the	offer then or	ur offer shall be de	emed to be	summarily
rejected.										
4.To atter	nd meetii	ngs and	submit clarifi	cations includ	ing negotiati	ons, if an	y, called by D	DFCCIL.		
5.To sign	the agre	ement a	and other rele	evant docume	nts & receive	e paymer	nt on behalf o	f firm,		
6.To co-o		measure	ement throug	Jh contractor'	s authorized	enginee	r, witness m	easurement, sign n	neasuremen	t books on
7.To com		settle,	relinquish an	y claim(s) pre	eferred by th	ne firm, s	ign no claim	certificate and refer	all or any	disputes to
	-			•		•	•	same and We/I he be done by our sai		to ratify &
signature))			Men	nbers of the	HUF	(Signat	ture of Sri)	(Name &
	DATE							1		
								2		
l	Place							3		
								4		
S	eal of Fir	m						Seal of Firm		

Note:- The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when such Power of Attorney is being executed. The Power of Attorney shall duly registered with registrar or notarized. (Not required if tender documents are uploaded by Karta himself).

Annexure XXXI

((Para 16.2.3 (c) of General Instructions)

Explanation for clause 10 – eligibility criteria, of the GCC APRIL-2022)

DECLARATION BY NEWLY FORMED PARTNERSHIP FIRM/ LLP Firm (Mandatory if tenderer is Newly Formed Partnership Firm/ LLP Firm)

I	S/o Shri,	the	authorized	signatory	of pa	rtnership	firm/	LLP Firm	M/s
	do hereby solemnly affirm	n and	d declare as	under:		-			
1.	That, we are the newly formed partnership firm/ LLP Firm	in th	ne name and	d style of M	/s				
 		ith	regist	rar (f	firm	vide	Registratio	n
No	dated								
2.	In this newly formed Partnership Firm/ LLP Firm, we are			No	. of				
part	ners. The details of the previous proprietary firm or pr	eviou	s dissolved	partnershi	p firm	/ LLP Fir	n or	previous sp	olitted
part	nership firm (s) / LLP Firm wherein any of the partners of	f the	present firn	n was a pr	prieto	r / Partne	r and	proposed to	o use
cred	lentials, obtained in such previous propriety firm (s)/Partner	ship	firm(s) / LLI	P Firm is as	under	· :-			

S.N.	Name of person in the newly formed partnership firm	Details or Previous proprietary/ Partnership Firm/ LLP Firm	Share in previous partnership firm/ LLP	
1.				
2.				
3.				

- 3. That, following relevant documents are Annexed with bid –
- (1) Details of previous Propriety firm / Partnership Firm/ LLP firm as per annexure I
- (2) A copy of previous partnership Firm (Notarized or duly registered with the Registrar) (3) Affidavit as per proforma given of Annexure –IX for previous Propriety firm (duly executed on stamp paper and notarized).
- (4) Copy of previous LLP agreement and certificate of incorporation.
- (5) Dissolution deed/ splitting deed of the previous partnership deed or LLP agreement (in case of dissolution of previous partnership firm/ LLP firm)
- (6) Proof of surrender of previous PAN no (in case of dissolution of previous partnership firm, LLP firm or propriety firm)
- (7) Documents for the technical, financial criteria, bid capacity as claimed w.r.t. such partner(s) joining the new/ existing partnership firm, as per para 16.1 (c), (d), (f),(g), (k) above.

Declaration by the Tenderer:-

We/ I have read the content of this declaration & respective conditions of the GCC regarding assessment of the eligibility of our partnership firm/ LLP firm and have/ has enclosed all the required mandatory documents accordingly. We/I hereby declare that the information given above are true. If any of the above information is found to be wrong at any time, my tender will liable to be rejected.

Name and Signature of Tenderer

along with Seal

Notes-

1. In case of newly formed partnership firm, the credentials of individual partners from previous propriety firm(s) or dissolved previous partnership firm(s) or split previous partnership firm(s), shall be considered only to the extent of their share in previous entity on the date of dissolution / split and their share in newly formed partnership firm. For example, a partner A had 30% share in previous entity and his share in present partnership firm is 20%. In the present tender under consideration, the credentials of partner A will be considered to the extent of 0.3*0.2*value of the work done in the previous entity. For this

- purpose, the tenderer shall submit along with his bid all the relevant documents which include copy of previous partnership deed(s), dissolution deed(s) and proof of surrender of PAN No.(s) in case of dissolution of partnership firm(s) etc.
- 2. Any partner in a partnership firm cannot use or claim his credentials in any other firm without leaving the partnership firm i.e., In a partnership firm of A&B partners, A or B partner cannot use credentials of partnership firm of A&B partners in any other partnership firm or propriety firm without leaving partnership firm of A&B partners.
- 3. In case a partner in a partnership firm is replaced due to succession as per succession law, the proportion of credentials of the previous partner will be passed on to the successor.
- 4. In a partnership firm "AB" of A&B partners, in case A also works as propriety firm "P" or partner in some other partnership firm "AX", credentials of A in propriety firm "P" or in other partnership firm "AX" earned after the date of becoming a partner of the firm AB shall not be added in partnership firm AB.
- 5. In case a tenderer is LLP, the credentials of tenderer shall be worked out on above lines similar to a partnership firm.

firm/ LLP firm)

Annexure XXXII

(Para 16.2.3 (d) of General Instructions)

(Explanation for clause 10 - eligibility criteria, of the GCC APRIL-2022)

DECLARATION BY AN EXISTING PARTNERSHIP FIRM/ LLP FIRM

(Mandatory if tenderer is an Existing Partnership Firm/ LLP Firm)

Partner(s) AND / OR 1.3 That, we are an existing Partnership Firm/ LLP Firm in the name and style of M/s	•	of Partnership Firm/ LLi		, the authemnly affirm and declar					
GST Registration No			nd style of	LP Firm in the name a	ership Firm/ LLP	isting Partn	, we are an ex	That,	
M/s), having f our firm d	inge in the Partner(s) of	has been no chan	since There evious to the one in w	, PAN/TAN No	5,	M/s	Γ Registrati	
AND / OR I.3 That, we are an existing Partnership Firm/ LLP Firm in the name and style of M/s			nd style of	LP Firm in the name a	ership Firm/ LLP	isting Partne	, we are an ex	That,	
AND / OR 1.3 That, we are an existing Partnership Firm/ LLP Firm in the name and style of M/s			rm/ LLP Firm durii	quit the Partnership fi	r(s) has/have q	f our partne	Following of		
That, we are an existing Partnership Firm/ LLP Firm in the name and style of M/s	quitting	ate of (MM/YY)	who has/haveDa	,	quitting	of	1 -	S.No.	
That, we are an existing Partnership Firm/ LLP Firm in the name and style of M/s									
M/s			AND / OR						
M/s			nd style of	P Firm in the name a	ershin Firm/ I I P	risting Partne	. we are an ex	That	
Registration No	GST	M/YY), having	•		•	-	•		
No. Name of Joining Partner(s) In the present firm In the previous firm from where h has/have quit and joined the present firm In case of Para 1.2 and 1.3, following documents as applicable are required to be submitted along with bid:-	•		partner(s) has/hav	Following	PAN/TAN No	-		n during la	
has/have quit and joined the present to be submitted along with bid:-	Share of joining Partner(s)					1			
		•		n the present firm	In				
		uhmitted along with hid-	required to be sul	nents as annlicable are	allowing docume) and 1 3 fo	ace of Para 1 7	In ca	
Details of previous Propriety firm / Partnership Firm/ LLP firm as per annexure I.	-	abilitted along with bid			=				
A copy of previous partnership Firm (Notarized or duly registered with the Registrar) (3) Affidavit as per proforma Annexure –IX for previous Propriety firm (duly executed on stamp paper and notarized).					1			-	

- (6) Proof of surrender of previous PAN no (in case of dissolution of previous partnership firm, LLP firm or propriety firm)
- (7) Documents for the technical, financial criteria, bid capacity as claimed w.r.t. such partner(s) joining the new/ existing partnership firm, as per para16.1 (c), (d), (f),(g), (k) above.

Declaration by the Tenderer :-

We/ I have read the content of this declaration & respective conditions of the GCC regarding assessment of the eligibility of our partnership firm/ LLP firm and have/ has enclosed all the required mandatory documents accordingly. We/I hereby declare that the information given above are true. If any of the above information is found to be wrong at any time, my tender will liable to be rejected.

Name and Signature of Tenderer Alongwith seal.

- 1. In case of existing partnership firm, if any one or more partners quit the partnership firm, the credentials of remaining partnership firm shall be re-worked out i.e., the quitting partner(s) shall take away his credentials to the extent of his share on the date of quitting the partnership firm (e.g. in a partnership firm of partners A, B & C having share 30%, 30% & 40% respectively and credentials of Rs 10 crore; in case partner C quits the firm, the credentials of this partnership firm shall remain as Rs 6 crore). For this purpose, the tenderer shall submit along with his bid all the relevant documents which include copy of previous partnership deed(s), dissolution deed(s) and proof of surrender of PAN No.(s) in case of dissolution of partnership firm(s) etc.
- In case of existing partnership firm if any other partner(s) joins the firm, the credentials of partnership firm shall get enhanced to the extent of credentials of newly added partner(s) on the same principles as mentioned in item 6 above. For this purpose, the tenderer shall submit along with his bid all the relevant documents which include copy of previous partnership deeds, dissolution/splitting deeds and proof of surrender of PAN No.(s) in case of dissolution of partnership firm etc.
- 3. Any partner in a partnership firm cannot use or claim his credentials in any other firm without leaving the partnership firm i.e., In a partnership firm of A&B partners, A or B partner cannot use credentials of partnership firm of A&B partners in any other partnership firm or propriety firm without leaving partnership firm of A&B partners.
- 4. In case a partner in a partnership firm is replaced due to succession as per succession law, the proportion of credentials of the previous partner will be passed on to the successor.
- 5. If the percentage share among partners of a partnership firm is changed, but the partners remain the same, the credentials of the firm before such modification in the share will continue to be considered for the firm as it is without any change in their value. Further, in case a partner of partnership firm retires without taking away any credentials from the firm, the credentials of partnership firm shall remain the same as it is without any change in their value.
- 6. In a partnership firm "AB" of A&B partners, in case A also works as propriety firm "P" or partner in some other partnership firm "AX", credentials of A in propriety firm "P" or in other partnership firm "AX" earned after the date of becoming a partner of the firm AB shall not be added in partnership firm AB.
- 7. In case a tenderer is LLP, the credentials of tenderer shall be worked out on above lines similar to a partnership firm.

Annexure XXXIII

(Para 16.2.4 (e) of General Instructions)

(Explanation for clause 10 - eligibility criteria, of the GCC APRIL-2022)

DECLARATION REGARDING CONSTITUTION OF EXISTING/ NEW COMPANY

(Mandatory if tenderer is an Existing / New Company) (1.1, 1.2 & 1.3) and strike off the para which is not relevant under Partnership Firm)

1.0	I		S/o	Shri			, the author			. ,	s	
1.1 MRe	That, gistratio		aı	n , PAN	existing I/TAN No	Company			ange in th	e constitutio	and sty	
							OR					
							Company Following Following Following Fore in which	ng Company ((ies) merg			and style of Iring last
S.N		Name Partner(s)	of		quitting	•	e of Partner(s)			of (MM/YY)		ing
1.3	In	case of Para	1.2, foll	owing o	locument	ts as applic	cable are require	d to be submi	itted along	g with bid:-		
(1) (2) (3) (4) (5) (6) Com	Copy of Copy of Resolu Proof of Docum	of certificate of the Electric	um of A of incorp Board of of previo	ssociation poration Directo ous PAN al, fina	on/ Articl of previous rs for the Ino ncial crite	les of Assoous compa e Merger o eria, bid c	ciation of the Co ny getting Merg f the company(s apacity as claim	ed.) with the tend	derer	y(s) joining	the new/	existing
our that	We/ I h	hip firm/ LLP rmation giver	e conten firm an	d have/	has enc	closed all th	pective condition he required man ve information i	datory docum	ents acco	rdingly. We	e/I hereby	declare
									Name an	d Signature (of Tender	er
						alongwith	ı seal.					

Notes-In case company A is merged with company B, then company B would get the credentials of company A also.

Annexure XXXIV

clause 10.1 (b) (iii) of part I and clause 7 of part II of the GCC APRIL-2022)

DFCCIL

CONTRACT AGREEMENT OF SECONDARY COMPONENT OF THE WORKS

CONTRACT AGREEMENT NODATED					
ARTICLE OF AGREEMENT made on this day in the year Two Thousand and between the					
(the tenderer), having its office at submitting offer for the tender					
nofor the workhereinafter called the 'Main Contractor" of the first and part and					
Name of Sub Contractor hereinafter called the 'Sub Contractor' of the second part having					
its office at with GSTIN					
First part, second part collectively hereinafter called the 'Parties'.					
WHEREAS the contractor has agreed with the DFCCIL for performance of the works					
setforth in for the componentdetailed in schedule					
for the total cost of Rsof the tender schedule of the tender noThe Standard General					
Condition of Contract corrected up to latest correction slips and the Specifications of theDFCCIL					
corrected up to latest correction slips and the Specifications of the DFCCIL, corrected up to latest correction slips					
and the Special Condition and Specifications, if any, and in conformity with the Drawings here-into annexed and whereas the					
performance of the said works is an act in which the public are interested.					
NOW THIS INDENTURE WITNESSETH that in consideration to payments to be made by the DFCCIL, the Contractor will duly perform the said works in the said schedule set forth and shall execute the same with great promptness, care and accuracy in a workman like manner to the satisfaction of the DFCCIL and will complete the same in accordance with the said specifications and said drawings and said conditions of contracts on or before the					
All the communication in relation to the Contract Agreement would only be between Party hereto of first part and second					

All the communication in relation to the Contract Agreement would only be between Party hereto of first part and second part. No claim of Contractor, whatsoever on this account shall be entertained by the DFCCIL and this shall be deemed as 'excepted matter' (matter not arbitrable). The permitted subcontracting of work by the Contractor shall not establish any contractual relationship between the sub-contractor and the DFCCIL and shall not relieve the Contractor of any responsibility under the Contract. The Contractor shall indemnify DFCCIL against any claim of subcontractor. The Contractor shall endeavor to resolve all matters and payments amicably and speedily with the subcontractor

On receipt of approval from CPM/CGM, Contractor shall enter into a formal agreement legally enforceable in Court of Law with subcontractor and submit a copy of the same to the Engineer.

In addition to issuance of work experience certificate to Contractor, the Engineer, when, based on documents, is satisfied that subcontracted work has been carried out by subcontractor, shall issue work experience certificate to the subcontractor also for the portion of work subcontracted and successfully completed by the sub-contractor

The responsibility of successful completion of work by subcontractor shall lie with Contractor. Subcontracting will in no way relieve the Contractor to execute the work as per terms of the Contract Further, in case Engineer is of the view that subcontractor's performance is not satisfactory, he may instruct the Contractor to remove the subcontractor from the work and

Contractor has to comply with the above instructions with due promptness. Contractor shall intimate the actual date of discontinuation of subcontract to Engineer. Once having entered into above arrangement, Contractor shall discontinue such arrangement, if he intends to do so at his own or on the instructions of DFCCIL, with prior intimation to CPM/CGM.

		For and on behalf of the Contractor
		Name of Authorized Signatory
	Witness of the Signature	
	1.	
	2.	
Address :		
	Signature of Sub Contractor	Name of Authorized Signatory
	Witnesses of the Signature	• •
	1	
	2	
	Address:	
	(Seal and signature of Notary Public)	

Note:- The stamp duty shall be governed by the provision of the Law relating to stamp in force in that State at the time when such Agreement is being executed. The Power of Attorney shall duly registered with registrar or notarized.

	Annexure- A
Clause No. 24.2 of General Instructions to Tenderers)	Request letter from Executive branch to Accounts
Office for opening of LC	
Office of DFCCIL	
No	Dated
The	
Dy. CPM/Finance	
Ajmer	
Sub:- Opening of LC	
Ref:-Supply Order / Contract Agreement No.	

It is requested to open a sight LC against the above re	ferred order/Agreement in favour of
The details of beneficiary are as under:	
i) Name of Contractor/Supplier	
ii) Vendor code	
iii) Address	
iv) Tender No.	
v) Contract Agreement No.	
vi) Description of Goods/Service	
vii) Value of Contract viii) Stages of payment	
xi) Expected payment within 6 months (LC Amount)) xii) Beneficiary bank
details;	,,,
a. Bank name	
b. Address	
c. Account No.	
d. IFSC Code	
d. If Se code	
It is certified that the supplier/contractor has ex	xercised the option of taking payment due against the
tender, through LC arrangement in IREPS portal at the	
in the IREPS. This has the approval of xiii	
	,
	(Signature)
Name	,
Designation	(Official Seal)
<i>3</i>	,

(Clause No. 24.1.5) LCDA No. (18 DIG	` '	nstructions to Tendere	er)		Annexure-'B'
DOCUMENT OF A	MITHORIZAT	TON		Dated:	
Reference: (i) V	Works Contract,	/ Supply Contract No edit No Da			
DATE	D F	ontract No(FOR WORK OF IREPS)	,		
CODE) (FF TABLE OF LC OPENED)	(Vendor Co ROM ABSTRAC Against	ode as per IREPS F OF BILL PASSED) the first/second* com	S) Is entitled Out of total LC and Invoice N	d to receives amount of the local contract o	. (NAME AND VENDOR e payment aggregating INF INR (FROM MASTER IPAS) Dated ntract from State Bank of
-		STER TABLE) On made to the beneficiar			
S. No.	,	Invoice date Invoice (INR)	•	LCDA date	Amount paid (INR)
Total Paid					
THIS PAYMENT LC balance after					
(Signatur	e of authorized	DFCCIL authority)			
Designation		Name			
	0	fficial Seal			

Annexure C

Procedure for Conduct and Reporting of R.A.

- 1. The tendering authority shall solicit bids through an invitation to the electronic Reverse Auction to be published or communicated in accordance with the provisions similar to e-procurement.
- 2. Depending upon the nature of item/work/service and complexity of case on hand, following shall be indicated in the tender for e-RA itself.
 - (a) Initial e-RA period: This shall be the initial time interval for e-RA, e-RA Shall be open for this duration.
 - (b) Auto extension period: In case any offer is received in the time period equal to auto extension period before close of initial e-RA period, the e-RA shall be extended for time equal to auto extension period from the time of last bid. There shall be no upper limit on number of auto extensions. When no offer is received in the last auto extension period, e-RA shall close.
 - (c) Minimum decrement in percentage of value of the last successful bid.
- 3. Date and time for start of e-RA shall be communicated to qualified tenderers by the convener after evaluation of the Technical Bids.
- 4. After submission of Initial Price Bid, tenderers will not be allowed to revise the taxes and other levies.
- 5. During auction period, identities of the participating tenderers will be kept hidden.
- 6. Minimum admissible bid value will be last bid value minus minimum decrement as specified by the tendering authority before starting of reverse auction. Starting point for reverse auction shall be the lowest initial Price Bid of the Tenderer eligible for award of contract.
- 7. After close of the RA, tabulation of last (minimum) bids received from all the tenderers will be generated and made visible to Railways and participating tenderers.
- 8. Railway users can also view the bidding history in chronological order.
- 9. Bidders not be allowed to withdraw their last offer.
- 10. L-1 will be defined as the lowest bid obtained after the closure of R.A. session for Goods Works and Services tenders.

(Authority: No. 2017/Trans/01/Policy/Pt-S Dated 28.03.2018)

ANNEXURE - D

Reference -Para 10.3 & 17.15.3 of Tender Form (Second Sheet) of Annexure I of ITT of GCC April-2022

TENDERER'S CREDENTIALS (BID CAPACITY)

For tenders having advertised value more than Rs 20 crore wherein eligibility criteria includes bid capacity also, the tenderer will be qualified only if its available bid capacity is equal to or more than the total bid value of the present tender. The available bid capacity shall be calculated as under:

Available Bid Capacity = $[A \times N \times 2] - 0.33 \times N \times B$

Where, A = Maximum value of construction works executed and payment received in any one of the previous three financial years or the current financial year (up to date of inviting tender), taking into account the completed as well as works in progress.

N=Number of years prescribed for completion of work for which bids has been invited.

B=Existing commitments and balance amount of ongoing works with the tenderer as per the prescribed proforma of Railway for statement of all works in progress and also the works which are awarded to tenderer but yet not started upto the date of inviting of tender. Note: The Tenderer(s) shall furnish the details of -

- (i) Maximum value of construction works executed and payment received in any one of the previous three financial years or the current financial year (up to date of inviting tender) for calculating A, and
- (ii) Existing commitments and balance amount of ongoing works with tenderer as per the prescribed proforma of Railway for statement of all works in progress and also the works which are awarded to tenderer but yet not started upto the date of inviting of tender for calculating B. In case of no works in hand, a 'NIL' statement should be furnished.

The submitted details for (i) and (ii) above should be duly verified by Chartered Accountant.

- (b) In case if a bidder is JV, the tenderer(s) must furnish the details of
- (i) Maximum value of construction works executed and payment received in any one of the previous three financial years or the current financial year (up to date of inviting tender) by each member of JV for calculating A, and
- (ii) Existing commitments and balance amount of ongoing works with each member of JV either in individual capacity or as a member of other JV as per the prescribed proforma of Railway for statement of all works in progress and also the works which are awarded to each member of JV either in individual capacity or as a member of other JV but yet not started upto the date of inviting of tender for calculating B. In case of no works in hand, a 'NIL' statement should be furnished.

The submitted details for (i) and (ii) above should be duly verified by Chartered Accountant.

- (c) Value of a completed work/work in progress/work awarded but yet not started for a Member in an earlier JV shall be reckoned only to the extent of the concerned member's share in that JV for the purpose of satisfying his/her compliance to the above mentioned bid capacity in the tender under consideration.
- (d) The arithmetic sum of individual "bid capacity" of all the members shall be taken as JV's "bid capacity".
- (e) In case, the tenderer/s failed to submit the above statement along with offer, their/his offer shall be considered as incomplete and will be rejected summarily.
- (f) The available bid capacity of tenderer shall be assessed based on the details submitted by the tenderer. In case, the available bid capacity is lesser than estimated cost of work put to tender, his offer shall not be considered even if he has been found eligible in other eligibility criteria/tender requirement.

END OF DOCUMENT