

DETAILS OF TENDERS AWARDED (more than Rs. 1 crore value) upto 03.09.2014

Tender No	Item/Nature of work	Mode of tender enquiry	Date of publication of NIT	Type of bidding Single/Two bid system	Last date of tender receipt	No. of tender received	No. & name of the parties not qualified after tech. evaluation	Whether contract awarded to lowest tenderer	Contract No. and date	Name of contractor	Value of the contract(In carore)	Schedule date of completion
HQ/EN/PWC/RFP/PMC/PHASE-I	Project management Consultancy for Rewari to Vododara Section of Phase-I of WDFC			Single Bid System					HQ/EN/PWC/RFP/PMC/PHASE-I Dated 21.02.2014	M/s N.K.Constortium	JYP-294.45 INR-474.25	06 Years
HQ/EN/PWC/PRE-WORKS/PHASE-I/PKG1&2/D&B/1	Design and construction of Civil,Building<trackworks for double line Railway involving embankments/cutting,structure,building,ballast on formation,track works,including testing,abnd commissioning on designbuild lump-sum price basis for Rewari-Iqbalgarh Section of WDFC-PH-I	Single Bid System							HQ/EN/PWC/PRE-WORKS/PHASE-I/PKG1&2/D&B/1/SOJITZ-L&T 06.08.2013	SOJITZ-L&T CONSORTIUM	6699.5	208 WEEKS
HQ/EN/PROCUREMENT/QSAC/BAU-KRJ	Quality and Safety Audit Consultancy services for Bhaupur-Khurja section of EDFC Project-I	RFP issued to shortlisted consultants in response to published EOI	EOI published on 11/10/12, RFP issued on date 25/04/2013	Quality and Cost base selection(QCBS) with 2 packet system	Last date of submission of RFP was 27/08/2013	2	0	Contract awarded to the firm who scored highest combined technical and financial score based on QCBS selection process	HQ/EN/PROCUREMENT/QSAC/BAU-KRJ dated 06.05.2014	Joint Venture of Mott MacDonald Limited ,UK and Mott MacDonald Private Limited India	GBP 920056/- + INR 177,670,066	42 months

CPM/UMB/BW/2/Const.	Construction of Boundary wall, supplying & fixing of boundary posts along newly acquired land by DFCCIL from Kalanaur to Ambala city in Haryana within the Jurisdiction of CPM/DFCCIL/Ambala.	Open Tender	25.10.2013	Single	25.11.2013	3(Three)	None (It was a single packet bid & work was awarded to L1 tenderer)	Yes	LOA No. CPM/UMB/BW/2/Const. dated 22.02.2014	The Durga Co-op L&C Society Ltd., 16-Jawahar Nagar, Ambala City	1.16	6 Months from the date of Start i.e.22.08.2014
CPM/UMB/BW/3/Const.	Civil Work	Open Tender	25.10.2013	Single Bid	25.11.2013	Two	M/s Kardam Construction Pvt. Ltd., C-8, Road No.-11, Nitya Nand Nagar, Gandhi Path, Vaishali Nagar, Jaipur-302021.	Yes	CPM/UMB/BW/3/Const. dated: 25.04.2014	M/s S.G. Constructions, # 951, Urban Estate Phase, Jalandhar.	1.35	6 Months after issue of LOA.
CPM/UMB/BW/2/Const.	Construction of Boundary wall, supplying & fixing of boundary posts along newly acquired land by DFCCIL from Kalanaur to Ambala city in Haryana within the Jurisdiction of CPM/DFCCIL/Ambala.	Open Tender	25.10.2013	Single	25.11.2013	3(Three)	None (It was a single packet bid & work was awarded to L1 tenderer)	Yes	LOA No. CPM/UMB/BW/2/Const. dated 22.02.2014	The Durga Co-op L&C Society Ltd., 16-Jawahar Nagar, Ambala City	1.16	6 Months from the date of Start i.e.22.08.2014
MUM/EN/LT/ROB/254	Preparation of GAD for proposed ROBs in Lieu of LC gates JNPT-BSR on WDFC and ROBs of Central Railway comprising of Engineering Survey, Geo-technological investigation; preparation & approval of GADs from concerned Railway authorities etc. including temporary diversions, temporary LCs, preparation of detailed design & drawings of ROBs (Railway portion including FOBs/Subways wherever required), and preparation of BOQ, Estimate, Schedule of quantities for construction of ROBs etc	Limited Tender	03.10.2012	Single BID	05.11.2012	2	NA	Yes	Mum/EN/LT/ROB/254 dt.19/12/2012	M/s. SOWIL Ltd	1.42	20.11.2014

	Hiring of Vehicles for DFCCIL at Corporate office	NA	NA	NA	NA	NA	NA	NA	ROB/254 dt.19/12/2012	M/s Vivek Travels(regd.), SD Block, main Road, Pitampura Delhi	1.84	19.07.2016
MUM/EN/LT/ROB/254	Preparation of GAD for proposed ROBs in Lieu of LC gates JNPT-BSR on WDFC and ROBs of Central Railway comprising of Engineering Survey, Geo-technological investigation, preparation & approval of GADs from concerned Railway authorities etc. including temporary diversions, temporary LCs preparation of detailed design & drawings of ROBs (Railway portion including FOBs/Subways wherever required), and preparation of BOQ, Estimate, Schedule if quantities for construction of ROBs etc.	Limited Tender	03.10.2014	Single BID	05.11.2012	2	N.A.	Yes	Mum/EN/LT/ROB/254 dt. 19.12.2012	M/s. SOWIL Ltd.	1.42	20.11.2014
NCB No. HQ/EN/EC/NKWD-NGAQ/Sone-RFO/PMC dated 06.09.2013	PMC for Design and Construction of Important Bridge across river Sone (approx. length 3.06.km), its approaches (on both sides) and other miscellaneous works for double track electrified railway line on Design Build Lump Sum Basis between Sonnagar (Rly.km 549) and Dehri-on-Sone (Rly.km. 554) Railway Stations on Mughalsarai-Sonnagar Section of Eastern DFC & Design and Construction of Rail Flyover near Ganjkhwaja, Formation in Embankments/Cuttings including blanketing, Bridge (Major, Minor & RUBs), Supply and Spreading of Ballast and other related	Open	06.09.2013	Two Packet	19.11.2013	5	2	Yes	LOA No. HQ/GGM/CO/EC/P M-SEB-GAQN/73/2013 dated 02-01-2014	M/s Intercontinental Consultants and Technocrats Pvt. Ltd, New Delhi	13.9	1216 days

IFB No. HQ/EN/EC/D OS- MGS/RFO&B al.Works Date 14.06.2013	Design and Construction of Rail Flyover near Ganjkhwaja, Formation in Embankments/Cuttings including blanketing, Bridges (Major, Minor & RUBs), Supply and Spreading of Ballast and other related infrastructural works for double track electrified railway line on Design Build Lump Sum Basis in different stretches between Dehri-on-Sone & Mughalsarai of Eastern Dedicated Freight Corridor in the states of Bihar and Uttar Pradesh in India	Open PQ	Issued PQ on 31.10.2013 Bid 14.06.2013	PQ followed by bidding, Single stage two packet	PQ 19.03.2013 Bid 08.08.2013	PQ-10 Bid-3	PQ-2 Bid-Nil	Yes	LOA No. HQ/EN/EC/DOS-MGS/Bid/RFO & Bal. Works dated 12.11.2013	M/s ILF&S Engg-GPT(JV) hyderabad	144.65	900 days
RFP No. HQ/EN/procurement/PMC/BAU-KRJ dated 11.01.13	Project Management Consultancy Services for Bhaupur-Khurja Section of Eastern DFC Project-1	RFP issued to short listed consultants in response to EOI	31.10.2013B	Bidding	19.03.2013	6	nil	yes	HQ/EN/Procurement/PMC/BAU-KRJ dated 31.01.13	Joint Venture SAI-TYPSA	80.98	72 months
IFB No. HQ/EN/EC/D B/Sone Bridge Date 23.04.2013	Design and Construction of important Bridge across river Sone(approximate length 3.06 Kms),its approaches(on both sides) and other miscellaneous works for double track electrified railway line on Design build Lump Sum Basis between Sonnagar(Rly. Km. 549) and Dehri-on-Sone(Rly. Km. 554) railway Station on Mughalsarai-Sonnagar Section of Eastern Dedicated Freight Corridor	Open PQ	id	Single Stage	Bid	PQ-14, Bid-7	PQ-Nil Bid-1	Yes	LOA No. HQ/EN/EC/Bid/Sone Bridge/Pt.II Dated 24.10.2013	M/s ATEPL-MGCPL Joint Venture, New Delhi	249.84	1216 Days
HQ/SEMU/SESMRC/EOI/11-12/2	Social & Environmental Safeguard Monitoring & Review Consultancy	EOI	14.06.2013	Two Packet	08.08.2013	3	Nil	Yes	No. HQ/SEMU/SESMRC/EOI/11-12/2 Dated:01.08.2013	M/s Operations Research Group Pvt. Ltd. (ORG)	1.08	31.07.2017

MUM/HR/Manpower/75F-I	Providing candidates for post of Executive Assistant, Office Assistant, Autocad Operator on outsourced basis to DFCCIL, Central Railway & Western Railway	Open tender	Tender Notice published in the New paper (i.e. DNA and Lokmat) on 19/02/2013. tender Notice uploaded on 18/02/2013 CPPP & DFCCIL website	Single	12.03.2013	3	Nil	Yes	A.L.MUM/HR/Manpower/75/F-I dated 20.03.2013	M/s Vindsor Management Consultant Pvt. Ltd., 501, 5th Floor, Balaji Business Centre, Ram Milan CHS, Subhash Road, Vile Parle, Mumbai 57	1.18	20.03.2015
HQ/EN/EC/NKWDNGAQ/T racksystems/PMC dated 22.06.2012	PMC for Design and construction of Track, signalling & Telecom works, Traction power supply, SCADA, OHE and general Electrical works and its testing & commissioning for double line electrical railway track from New Karwandiya (Rly. Km 564) to Durgawati (Km 630) approx. 66 Kms on Mughalsarai-Sonnagar section of Eastern Dedicated freight Corridor	Open Tender	15.06.2012	Two Bid System	27.09.2012	5	4 Parties: 1) EGIS India Consulting Engineers Pvt. Ltd. 2) SOWIL Limited. 3) LEA Associates South Asia Pvt. Ltd. 4) SAI Consulting engineers Pvt. Ltd.	Yes	HQ/EN/EC/NKWD/DGO/PMC-Track / Adtd 08.03.2013	M/s Wilbur smith associates pvt. Ltd. JV with ardanury Igeneieria, S.A.	19.02	07.07.2017
DFC / ADI / GAD / 4 / 2012-13	Preparation of GAD, & detail design, modification/rebuilding of ROB Engineering Survey; Geotechnical investigation; Preparation of Land Acquisition Plans; estimate, Schedule of quantities and Comprehensive tender documents.	Open Tender	15.12.2012 (Indian Exp.)	Single	21.01.2013	10	NIL (Awarded to Lowest offer)	Yes	DFC / ADI / GAD / 4 / 2012-13 14.03.2013	M/s Construma Consultancy Pvt. Ltd	3.51	21.04.2017
JP/EN/Dismantling of structures/2012/102/01-R	Dismantling of acquired structures from Rewari to Madar along DFCC alignment in the State of Haryana and Rajasthan on Western Freight Corridor under CPM/ JAIPUR	Website & office	04.12.12	Single	07.01.13	6	Nil	Yes	JP/EN/Dismantling of structures/2012/102/01-R Dated 23.3.13	M/s Miral Infrastructure	1.05	22.09.13
HQ/Admin/Tender/Housekeeping services/12	Engagement of manpower service provider for outsourcing of housekeeping services in DFCCIL's Corporate office	Open Tender	16.10.12	Single Bid	16.11.12	7	Not Applicable	Yes	LOA No. HQ/Admin/Tender/Housekeeping services/12 dated 20.12.12 Date of start of work- 01.01.13	GA Digital Web word(P) Ltd	1.12	31.12.2014

PQ No. HQ/EN/EC/Track/NKWD-DGO dated 18.11.2011 Bid No. HQ/EN/EC/Track/NKWD-DGO dated 17.04.2012	Track Works	Open PQ	Issued PQ 18.11.2011, Bid 17.04.2012	Single stage two packet after PQ	PQ 16.01.2012 Bid 30.05.2012	PQ-22 Bid-11	PQ Nil Bid-9	Yes		HQ/EN/EC/NKWD-DGO/Track Bid Dated 20.07.2012	M/s Ferrovia Transrail Solutions Pvt. Ltd.	147.61	540 days
HQ/EN/Procurement/GC/MGS-BAU(PH-2), KRJ-LDH(PH-3) Dated 11.04.2012	General consultancy Services for Bhaupur-Mughalsarai and Khurja-Ludhiana Section of EDFC	RFP issued to short listed consultant in response to EOI	EOI published on 03.05.2011	Quality and cost base selection(QCBS) with 2 packet system	03.05.2012	6	2 Parties:(1) INECO S.A. in JV with Prointec S.A. and LEA Associate South asia Pvt. Ltd. (2) SYSTRA S.A. France JV with CANA RAIL Consultant INC. CANADA and SYSTRA MVA consulting India Pvt. Ltd.	Contract Awarded to the firm who scored highest combined technical and financial score based on QCBS selection process		HQ/EN/Procurement /GC/MGS-BAU(PH-2), KRJ-LDH(PH-3) Dated 09.01.2013	AECOM Asia Company Limited	18.18	36 months
HQ/EN/DB/Bhaupur-Khurja Lot 101 dt. 24.12.2011	Design and construction of Civil, Structures and Track works for double line railway involving Formation in Embankments/Cuttings Ballast on Formation, Track Works, Bridges, Structures, Buildings including Testing and Commisioning on Design-Build Lump-Sum basis for bhaupur-khurja section of Eastern Dedicated Freight Corridor Lot 101(Bhaupur village to Bhathura village rly. 1040-1170)	Prequalification followed by two stage bidding	SPN for PQ issued on 05.04.2010 and first stage Bid invitation issued on 24.12.2011 and Second stage bid invitation issued on 08.11.2012	Two stage Bidding from Pre-qualified bidders	30.03.2012(First Stage Bid), 20.12.2012(Second stage bid from Technically qualified bidders)	13 during First stage and 9 during second stage	NIL	Yes		HQ/EN/DB/Bhaupur-Khurja Lot 101 dt. 08.03.2013	TATA-ALDESA(JV)	1329.5	21.04.2017

HQ/EN/DB/B haupur- Khurja Lot 102 dt. 24.12.2011	Design and construction of Civil, Structures and Track works for double line railway involving Formation in Embankments/Cuttings Ballast on Formation, Track Works, Bridges, Structures, Buildings including Testing and Commisioning on Design-Build Lump-Sum basis for bhaupur-khurja section of Eastern Dedicated Freight Corridor Lot 102(Bhathura village to Birauni village rly. 1170-1266)	Prequalification followed by two stage bidding	SPN for PQ issued on 05.04.2010 and first stage Bid invitation issued on 24.12.2011 and Second stage bid invitation issued on 08.11.2012	Two stage Bidding from Pre-qualified bidders	30.03.2012(First Stage Bid), 20.12.2012(Second stage bid from Technically qualified bidders)	13 during First stage and 9 during second stage	NIL	Yes	HQ/EN/DB/Bhaupur-Khurja Lot 102 dt. 08.03.2013	TATA-ALDESA(JV)	925.9	21.04.2017
HQ/EN/DB/B haupur- Khurja Lot 103 dt. 24.12.2011	Design and construction of Civil, Structures and Track works for double line railway involving Formation in Embankments/Cuttings Ballast on Formation, Track Works, Bridges, Structures, Buildings including Testing and Commisioning on Design-Build Lump-Sum basis for bhaupur-khurja section of Eastern Dedicated Freight Corridor Lot 103(Birauni village to Khurja rly. Km. 1266-1368)	Prequalification followed by two stage bidding	SPN for PQ issued on 05.04.2010 and first stage Bid invitation issued on 24.12.2011 and Second stage bid invitation issued on 08.11.2012	Two stage Bidding from Pre-qualified bidders	30.03.2012(First Stage Bid), 20.12.2012(Second stage bid from Technically qualified bidders)	13 during First stage and 9 during second stage	1(OHL-PUNJ LLOYD(JV))	Yes	HQ/EN/DB/Bhaupur-Khurja Lot 103dt. 08.03.2013	TATA-ALDESA(JV)	1012.14	21.04.2017
HQ/EN/WC/E &S dated 30.11.2011	The Project for Construction of Freight Corridor: Dadri-Rewarri & Vadodara-JNPT Section under Phase-2.								05.12.2011	M/s Nippon Koei Co. Ltd, Japan Railway technical Service, PB Japan Co. Ltd and Nippon Koei India Pvt. Ltd	JPY 1,069,968, 101 (INR 302,702,301)	
DFCCIL/HQ/ AD/Tender/2 011-12-III Dated 15.11.2011	Hiring of Vehicles for DFCCIL at Corporate office								15.11.2011	M/s Vivek Travels	4.62	

DFCCIL/IT/SI/2011	DFCCIL invites sealed bids from eligible Bidders for design and development of package-based integrated IT Solution, procurement of hardware and software, testing, ensuring security, deployment and commissioning, training to end-users, post implementation Warranty and Operation & Maintenance for a period of three years, for IT Project at DFCCIL	Open Tender	04.07.2011	Single stage & two packet	11.11.2011	4	01. Infosys Technologies Limited	Yes	DFCCIL/IT/SI/2011 29.03.2012	M/s HCL Technologies Ltd.	23.98	15months for implementation & 36 months maintenance
HQ/EN/EC/PETS/Future DFC Dated 2.9.2011	PETS Survey for Future Corridors								2.9.2011	M/s RITES Ltd	63.55	
CPM/ADI/EN/Pre (Works) Wamaj - IGQ (East)/2	Geotechnical Investigation, Preparation of GAD of bridges, preparation of schedule of quantities, Joint measurement survey, preparation of land plans & land acquisition								20.5.2011	Hydropneum Systems,Pune	1.17	
HQ/IT/PPF/1	Consultancy Service for Overall IT Strategy and Program Management	EOI and RFP	30.06.2009	EOI and RFP	20.01.2010	6	01 Vyam Technologies Pvt. Ltd.	No	17.05.2010	M/S WIPRO	1.08	16.05.2012
HQ/EN/WC/E&S/Pt IV dated 12.5.2010	Engineering Consulting Services for construction of WDFC-RE-BRC and procurement of Electric locomotives.								12.5.2010	M/s Nippon Koei Co. Ltd, Japan Railway technical Service, PB Japan Co. Ltd and Nippon Koei India Pvt. Ltd	JPY 1,79,603,000 (INR 396,108,000)	
HQ/Engg./PPL/DRC/1	Consultancy Service for Design Review Consultancy for Khurja_Bhaupur section of Eastern DFC	RFP issued to short listed consultants in response to published EOI	EOI published on 27.03.09.RFP issued on 14.07.09	Quality and cost base selection(QCBS) with 2 packet system	Last date of submission of RFP was 20.10.2009	6	0	Contract Awarded to the firm who scored highest combined technical and financial score based on QCBS selection process	HQ/EN/PPF/DRC/1 dated 11.02.10	M/s Scott Wilson Ltd., U.K & Scott Wilson India Pvt. Ltd.	1.2	12 weeks after 11.02.10
HQ/EN/BB/Rewari-Dadri/15 & 16	Preliminary works and detail engg survey Rewari-Dadri dection & land facilitation work	Open tender	24.02.2009	Single bid system	25.03.2009	7	N/A	Yes	HQ/EN/BB/Rewari-Dadri/15 & 16 dated 12.05.2009	M/s VKS Infratech & Management Pvt Ltd	2.8	23 feb 2010, extended to 23.01.2014, further extension upto 23-4-2014 is under process

HQ/EN/NKW D- NGAQ/D&B/0 3/2009	Design and construction of formation including blanketing, major Bridges, Minor Bridges, RUBs,ROBs, Supply and spreading of ballast and other related infrastructural works for Dedicated freight corridor from chainage 14.108 Km(Near New Karwandiya) to chainage 119.437 Km(Near New Ganj Khawaja) approx 101.089 Kms, on Mughalsarai-Son nagar Section of eastern corridor in the state of Bihar and Uttar Pradesh								HQ/EN/NKWD- NGAQ/D&B/03/2009 Dt-17.03.2009	BSC-C&C 'JV'	660.31	16.12.2011 EOT granted upto 20.02.2014
NA	Limited tender fro staking out alignment, detail engineering construction survey for locations).... etc... from Kesri to Sanehwal on Eastern Dedicated Freight Corridor	Limited Tender	03.02.09	Single	12.03.2009	3	None (It was a single packet bid & work was awarded to L1 tenderer)	Yes	LDH/EN/BB.CEG. Agreement dated 04.06.2009	M/s Consulting Engineer Group Ltd., E-12, Moji Colony, Malaviya Nagar, Jaipur-302017	1.54	24.07.09
NA	Limited tender fro preparation of General arrangement drawings for proposed Road Over Bridges in lieu of level corssing gates (approx.43 Nos.) between Kalanaur to Sanehwal in the State of Haryana & Punjab Estimates, Schedule of quantities etc.	Limited Tender	12.06.09	Single	30.06.2009	16	None (It was a single packet bid & work was awarded to L1 tenderer)	Yes	LDH/EN/ROB.PPA/ Agreement dated 11.11.2009	M/s Pankaj Patel & Associates, 303, Chakrawarty Complex, Opp. Kiran Park Circle, Nawa Vadaj, Ahmedabad-380013	1.13	9.12.2009

HQ/EN/EC/N KWD-NGAQ/ PMC 1	Project Management Consultancy Services for design and construction of formation including blanketing, major Bridges, Minor Bridges, RUBs,ROBs, Supply and spreading of ballast and other related infrastructural works for Dedicated freight corridor from chainage 14.108 Km(Near New Karwandiya) to chainage 119.437 Km(Near New Ganj Khawaja) approx 101.089 Kms, on Mughalsarai-Son nagar Section of eastern corridor in the state of Bihar and Uttar Pradesh								HQ/EN/EC/NKWD-NFAQ/PMC/04/2009 Dt. 10.06.2009	M/s SMEC (India) Pvt.Ltd., in Association with M/s Rodic Consultants Pvt Ltd. Gurgaon .	19.2	19.04.2012 EOT granted upto 20.02.2014
HQ/EN/EC/Pre(Works)/DHN-SEB/	Detail Engineering Construction Survey of the proposed alignment of the section, preparation of land Plan and Land Acquisition Proposal as per Railway (Amendment) Act, 2008, identification of utilities & preparation of schedule of quantities for construction of Dedicated Freight Corridor from Dhanbad at Km 270.88 to Sonnagar at Km 549.04 (Approx.route length of 278 Kms) on Eastern Dedicated Freight Corridor (KM 00.00 starts from Howrah).	Open tender (Two packet system)	28.05.2009	Two bid system(Technical followed by Financial)	22.07.2009	8	3 nos. As under: 1) M/s STUP Consultants Pvt. Ltd 2)M/s EMA Unihorn (India) Pvt. Ltd 3) Lion Engineering Consultants	Yes	HQ/EN/EC/Pre-(Works)/DHN-SEB, dated 29.09.2009	M/s Monarch Surveyors & Contractors Pvt. Ltd	2	25.06.2010(original) extended upto 31.07.2013

HQ/EN/EC/Pre(Works)/DKAE-DH, dated 28.05.2009	Detail Engineering Construction Survey of the proposed alignment of the section, preparation of land Plan and Land Acquisition Proposal as per Railway (Amendment) Act, 2008, identification of utilities & preparation of schedule of quantities for construction of Dedicated Freight Corridor from Dankuni at Km 14.81 To Dhanbad at Km 270.88 (Approx. route length of 256 Kms) on Eastern Dedicated Freight Corridor (KM 00.00 starts from Howrah).	Open tender(Two packet system)	28.05.2009	Two bid system(Technical followed by Financial)	22.07.2009	8	2 nos.As under:1) M/s STUP Consultants Pvt. Ltd 2) M/s EMA Unihorn(India) Pvt. Ltd	Yes	HQ/EN/EC/Pre-(Works)/DKAE-DHN, dated 04.08.2009	M/s Aarvee Associates Architects Engineers & consultant Pvt. Ltd. , Hyderabad	1.43	30.04.2010(original) extended upto 30.04.2013
ALD/ EN/ Tender LA/ 48	Providing assistance for the acquisition of land from the stage of Sec. 20A onwards up to transfer of title in favour of DFCCIL/Rlys. for construction of Dedicated Freight Corridor Corporation from Sonnagar (Km 549.04) to Karchana (Km 807.43).								14/04/2009	Rodic Consultants Private Limited, Ranchi.	1.01	
LDH/EN/Tender.BB	Limited tender for staking out alignment, detail engineering construction survey for location(s) preparation of Land Plan for section 4 & 6 notification under Indian Land Acquisition Act, 1989, identification & preparation of Land Acquisition Plan for dumping locations for ballast/ blanket material etc, Geotechnical investigation, preoaration of G.A.D. for Minor & Major bridges along with preparation of schedule of quantities, estimate and DPR for construction of Dedicated Frieght Corridor from Kesri to Sanehwal on Eastern Frieght Corridor.								25/03/2009	Consulting Engineer Group Ltd., Jaipur	1.54	

HQ/EN/WC/Bridge/D&B/1	Design and Construction of important and major bridges (54Nos) for Western Freight Corridors between Vaitarna and Utran on Vaisai - Bharuch Section in the states of Maharastra and Gujrat, India on Lump Sum Contract.	Open Tender	10.07.2008	Two BID System	04.09.2008	5	NIL	YES	26/12/2008	M/s Soma Enterprises, Hyderabad	605.15	
HQ/EN/EC/Bridge/DNB/1	Design and Construction of formation including blanketing, Major Bridges, for DFCC on Mughalsarai-Sone Nagar Section of Eastern Corridor in States of Bihar and Uttar Pradesh in India.								17/12/2008	M/s B.Seenah & Co. (Projects) Ltd., Hyderabad	781.06	
HQ/EN/EC/LC ROB UP	Prepaaration of GAD for proposed ROBs etc in lieu of Level Crossing Gates (51 Nos) between Mughalsarai to Kalanaur in the State of Uttar Pradesh on Eastern Freight Corridor								27/10/2008	M/s.Consulting Engg Group Ltd., Jaipur	2.03	
HQ/OP&BD/Business Plan/RFP/Pt. 4	Project Consultancy services for development of Business Plan of DFC project in India.								23-09-2008	M/s (IL&FS) Ltd. Consortium, New Delhi	6.54	
HQ/EN/GC/1	General Consultancy services for the work of Double line Electrified railway track complete with S&T etc. for Bhaupur-Mandrak of Kanpur - Khurja section of EFC.	RFP issued to short listed consultants in response to notice in newspaper for short listing of detail design consultants	RFP issued on date 10.04.08	Quality and cost base selection(QCBS) with 2 packet system	Last date of submission of RFP was 08.07.2008	3	0	Contract Awarded to the firm who scored highest combined technical and financial score based on QCBS selection process	LOA No. HQ/EN/GC/1 dt. 22.09.2008 Agreement dated 04.03.2009	Consortium consisting of parsons Brinckerhoff India private Ltd., New Delhi(lead partner), Halcrow Consulting India Private Ltd., New delhi, Wilbur Smith Associates Inc., Bangalore, Lea Associates South asia private Ltd., New Delhi	133.86	21.09.2014
HQ/Adm/Office/1	Interior works Flooring partition, false ceiling complete Elec work for top and middle floor for DFCCIL office Complex at Pragati Maidan								07/04/2008	M/s Godrej & Boyce Mfg. Co. Ltd., New Delhi	7.24	
HQ/Adm/Office/2	Interior works Flooring partition, false ceiling complete Elec work for bottom floor for DFCCIL office Complex at Pragati Maidan								07/04/2008	M/s Space Furniture System, New Delhi	3.73	

HQ/EN/Pre-Works/CNB	Stacking out alignment Detailed Engineering Const.Survey for DFCCIL from :Prempur at Km 991.2 to Bhavpur (KM 1037.6) and from Ekdil (KM 1146.69 to Kulwa (Km 1338.40) on EFC.								14/03/2008	M/s Monarch Surveyors Contractors Pvt. Ltd. Pune	1.9	
HQ/EN/Pre-Works/MTC	Stacking out alignment Detail Engineering Const. for DFCCIL from : Kulwa to Khurja, Khurja to Dadri and Khurja to Talheri								12.03.2008	M/s Monarch Surveyors Contractors Pvt. Ltd., Pune	2.48	
HQ/EN/Pre.(Works)/ALD/E	Stacking out alignment, Detailed Engineering Construction Survey for detour alignment at Dehri- On-Sone,Sasaram,ROB for Const. from Sonnagar to Karchana on EFC								11.03.2008	M/s Rodic Consultants Pvt. Ltd., Ranchi	3.21	
HQ/EN/Pre-Works/All	Stacking out alignment Detailed Engineering Const. from :Madar to Palanpur Km 290 to Km 648 on WFC								07.03.2008	M/s Consultancy Engineers Group Ltd. Jaipur	5.31	
HQ/EN/Pre-Works/ADI	Stacking out alignment, Detailed Engineering Construction Survey from Nadiad at Km. 451.6 to Palampur (Km.648.4 ex Rewari) on Western Freight Corridor								07.03.2008	M/s Rodic Consultants Pvt. Ltd., Ranchi	2.65	
HQ/EN/Pre-Works/ALD(W)	Stacking out alignment, Detailed Engineering Const. Survey from : Karchana at Km 807.43 to Prempur at Km 991.2 on EFC.								07.03.2008	M/s Monarch Surveyors Contractors Pvt. Ltd., Pune	1.51	
HQ/EN/Pre-Works/LDH	Stacking out alignment, Detail engineering construction survey for detour from Ambala to Doraha on left side of GT Road and at any other locations (s) as directed by the Engineer in Charge, preparation of Land Plan for section etc. for construction of DFCCIL from Talheri at Km 156 to Ludhiana on Eastern Freight Corridor.								07.03.2008	M/s Scott Wilson India Pvt. Ltd Mathura Road. New Delhi.	3.36	

HQ/EN/Pre-Works/JP	Stacking out alignment detail Engineering Const. for DFCCIL from :Khor (Rewari) to Madar Km 10 to 290 WFC and Rewari Area (35 Kms)								07.03.2008	M/s Wilbur Smith Associates, Bangalore	2.5	
HQ/EN/Pre-Works/BRC/2008	Stacking out alignment, Engg Con Survey work from Sachin at Km. 251.6 to Nadiad at Km.451.6 on Western Freight Corridor								04.03.2008	M/s Consultancy Engineers Group Ltd. Jaipur	3.19	
HQ/EL/Tender-AC/Pt.II	Design, supply installation testing and commissioning of heating, ventilation and air conditioning (HVAC) system at DFCCIL office Complex at Pragati Maidan								22.02.2008	M/s Voltas Ltd, New Delhi	3.37	
HW/Engg/Pre-works/Bridges/Surat	Preliminary works of const. of major and important bridges from Vaitrana to Utran on Western DFC	Limited Tender	07.01.2008	Two Bid System	23.01.2008	4	NIL	YES	11.02.2008	M/s STUP Consultants Pvt. Ltd.Mumbai	1.24	10.07.2008 extended upto 15.10.11
2007/GM/Engg III/Hiring Vehicle	Vehicle Hiring								01.11.2007	M/s Vivek Travel Pvt. Ltd New Delhi	1.67	
JP/EN/Dismantling of structures/2012/102/01-R	Dismantling of structures from Rewari to Madar along DFCC alignment in the State of Haryana and Rajasthan on Western Freight Corridor under CPM/JAIPUR	Website & Office	04.12.2012	Single Bid System	07.01.2013	6	NIL	Yes	JP/EN/Dismantling of structures/2012/102/01-R dated 23.03.2013	M/s. Miral Infrastructure	1.05	30.04.2014 (Contract is completed)
MTC/EN/DFCCIL/Detour Survey/2014-15	Detail Engg. Construction Survey from Hafizpur to Daurala and Khatauli to Rohana Kalan	Open Tender	23/02/2014	Single Bid System	28.04.2014	6	NA	YES	MTC/EN/DFCCIL/Detour Survey/2014-15 Dated 26.06.2014	M/s Skylark designer & engineering Pvt. Ltd. Noida	INR: 1,49,94,431	04/12/2015
HQ/EL/132kVtRL-Xing/EC-02	Modification work of 132 Kv TR lines Xing of NCR	Open Tender	14/05/2013	Sing Bid (Two Pkt System)	12/07/2013	one	Nil	NA	HQ/EL/132kVtRL-Xing/EC-02 dated 11.10.2013	M/s Associates Power Structure Pvt.Ltd. Maskarpura Baroda	Rs.25.45 Cr.	10.10.2016
HQ/EN/WC/BRIDGES/PM C/1	PMC for Design and Construction of 54 Major Bridges in WDFC between Vaitarana and UTRAN	Open Tender	01.10.2008	Two BID System	06.11.2008		NA	YES	HQ/EN/WC/BRIDGES/PMC/1/SPAN dated 12.06.2009	M/S SNC Lavanin Pvt. Ltd.	10.71 revised C>A. 17.85	25.09.2012 extended upto 29.12.14