
 

 

 

 

BID DOCUMENT FOR 

      DESIGN,  CONSTRUCTION, SUPPLY, INSTALLALTION, TESTING AND COMMISSIONING 

OF 2X25 kV ELECTRIFICATION, SIGNALLING & TELECOMMUNICATION AND 

ASSOCIATED  WORKS FOR THE  DOUBLE TRACK  RAILWAY LINE UNDER 

CONSTRUCTION ON  DESIGN BUILD LUMP SUM BASIS FROM NEW  KARWANDIYA 

(RLY KM. 564)  TO DURGAUTI (RLY KM.630) APPROX. 66 KMS OF ROUTE ON 

MUGHALSARAI-SONNAGAR SECTION OF EASTERN DEDICATED FREIGHT CORRIDOR. 

 

 

SYSTEM WORKS CONTRACT PACKAGE 

  

Issued on:    26-10-2012 

  

NCB Bid Document No.: HQ/SYS/DB/NKWD-DGO 

(Part-5) 

Price Schedules 

 

Employer :  

DEDICATED FREIGHT CORRIDOR CORPORATION OF INDIA LIMITED 

A GOVERNMENT OF INDIA ENTERPRISE 

under  

MINISTRY OF RAILWAYS 
INDIA 

 

 

 

 



Dedicated Freight Corridor 

Eastern Corridor,  NKWD-DGO                                                                                                 Part 5  

Bid Document for System Works                                                                                                   Price Schedules 

Page 2 of 73 

 

 

 

PART – 5 

 

 

Price Schedules 

 

  



Dedicated Freight Corridor 

Eastern Corridor,  NKWD-DGO                                                                                                 Part 5  

Bid Document for System Works                                                                                                   Price Schedules 

Page 3 of 73 

 

 

 

CONTENTS 

 

 PART – 5 - Price Schedules   

1. Preamble  
2. PRICE PROPOSAL SUBMISSION SHEET (BDF-10) 
3. Price Schedule – A  (Lump sum cost of the Bid) 
4. Price Schedule – B  (Apportionment of contract Price for Payments of  Electrical, Signal 

& Telecommunication Works) 
5. Price Schedule –C (Apportionment of contract Price for Payments of  Electrical Works 

according to Cost Centers/ cost sub- centers) 
6. Price Schedule –D (Apportionment of contract Price for Payments of Signaling Works 

according to Cost Centers/ cost sub- centers) 
7. Price Schedule –E (Apportionment of contract Price for Payments of 

Telecommunication Works according to Cost Centers/ cost sub -centers) 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Dedicated Freight Corridor 

Eastern Corridor,  NKWD-DGO                                                                                                 Part 5  

Bid Document for System Works                                                                                                   Price Schedules 

Page 4 of 73 

 

 

PREAMBLE 

1. The Price Schedules shall be read in conjunction with the “Instructions to Bidders”, 

“General Conditions”, “Particular Conditions”, “Employer’s Requirement”, ”Technical 

Specifications”, and “Drawings”. 

 

2.  The bidder shall quote lump sum cost in INR for the entire project “DESIGN,  
CONSTRUCTION, SUPPLY, INSTALLALTION, TESTING AND COMMISSIONING OF 
2X25 KV ELECTRIFICATION, SIGNALLING & TELELCOMMUNICATION AND 
ASSOCIATED  WORKS FOR   DOUBLE TRACK RAILWAY LINE ON  DESIGN BUILD 
LUMP SUM BASIS FROM NEW  KARWANDIYA (RLY KM. 564)  TO DURGAUTI (RLY 
KM.630) APPROX. 66 KMS ON MUGHALSARAI-SONNAGAR SECTION OF EASTERN 
DEDICATED FREIGHT CORRIDOR.” in schedule A.  The cost shall cover all the items of 
the work as detailed in the “Employer’s Requirement” contained in  Part-2 Section-V of the 
Bid document as well as conforming  to all specifications and stipulations laid down in the 
Bid Document including all addenda/corrigenda thereof  till the date of submission of Bids.  
The lump sum cost shall be inclusive of all costs on Design, Drawings, Reports, Survey, 
Site Facilities, Construction Equipment, Plants, Instruments, Labour, Supervision, 
Materials, Erection, Testing, Maintenance, Temporary Works, Site Access, Safety, 
Security, Defect Rectification, Insurance, Profit, Taxes and duties, Levies, Royalties and all 
risks, liabilities and obligations as set out or implied in the contract.  

 

3. Lump sum Cost shall be quoted in Schedule A. Appointment of the quoted Lumpsum cost 

between Elelctrical Works, Signalling and Telecommunication Works is set out in  Schedule 

B and is not negotiable. Costs are further pre-apportioned amongst cost centres and sub-

centres for works of Electrical, Signalling and Telecommunication in Schedules C, D and E 

as indicated in respective Schedules. Stage payments shall be regulated accordingly.  

 

4.         Important note for filling in blanks in Bid document 

 

     Cost shall be legibly filled in with indelible ink or be type written in the space specifically 

provided. The person authorized   to sign on behalf of the Bidder shall sign in full with the 

date at the bottom on all pages and at the end of schedules. 
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BDF- 10 

 
PROPOSAL SUBMISSION SHEET 

(To be submitted with Financial Proposal only) 
 

  Invitation for Bid No.: HQ/SYS/DB/NKWD-DGO 

To:  

 

 

The undersigned, declare(s) that:  

(a) I/We have examined the Bidding Documents, including Addenda issued in accordance 
with Instructions to Bidders (ITB) 7 and have no reservations whatsover; 

(b) I/We offer to execute the Work in conformity with the Bidding Documents;  

(c) The total Lump-Sum price of our Bid is as per Schedule A;   

(d) I/We understand that this bid, together with your written acceptance thereof included in 
your notification of award, shall constitute a binding contract between us, until a formal 
contract is prepared and executed; and 

(e) There is no tampering  or change made in the  bidding documents on which the bid is 
being  submitted  and if any tampering or  changes are detected at any stage, we 
understand the bid shall be summarily rejected with forfeiture of bid security or the 
contract  will  be liable  to be terminated along with forfeiture  of performance security, if 
LOA  has been issued. 

(f) I/We understand that our bid may be rejected without assigning any reason therefore and 
this I/We accept.   

 

Name  ...............................................................................................................................  

In the capacity of ..............................................................................................................  

Signed  .............................................................................................................................   

Duly authorized to sign the Bid for and on behalf of  .........................................................  

Date  .................................................................................................................................  

 

 

 

 

 



Dedicated Freight Corridor 

Eastern Corridor,  NKWD-DGO                                                                                                 Part 5  

Bid Document for System Works                                                                                                   Price Schedules 

Page 6 of 73 

 

PRICE SCHEDULE 

 

Schedule A 

(Sub-clause 14.1 of GC) 

Name of Work :-  “Design,  construction, supply, installation, testing and commissioning of 

2x25 kv electrification, signaling & telecommunication and associated  works for   double track  

railway line on  design build lump sum basis from New Karwandiya (Rly km. 564)  to Durgauti 

(Rly km.630) approx. 66 kms on Mughalsarai-Sonnagar section of Eastern Dedicated Freight 

Corridor”. 

S No. Description of Schedule Lump Sum cost in INR 

    In Figures  In Words 

1 2 3 4 

1 Design,  construction, supply, installation, 

testing and commissioning of 2x25 kv 

electrification, signaling & 

telecommunication and associated  works 

for   double track  railway line on  design 

build lump sum basis from New Karwandiya 

(Rly km. 564)  to Durgauti (Rly km.630) 

approx. 66 kms on Mughalsarai-Sonnagar 

section of Eastern Dedicated Freight 

Corridor     

  Total Amount      

    

 Note:-    

 1) The cost shall be filled in with indelible ink or be type written. 
2) The above quoted cost covers all items of the work as detailed in the 

“Employer’s Requirement” contained in Part 2 – Section –V as well as  
conforming to all specifications and stipulations laid down in the Bid 
Document including all addenda/corrigenda thereof till  the date of 
submission of Bids.   

3) I/We have verified and confirm that the amounts quoted in Schedule A 
above in figures agree with the amount quoted in words and that in event of 
any discrepancy in the two, the amount quoted in words shall be taken as 
final. 

4) The percentage (%) of lump sum cost for stage payment of Electrical, 
Signalling & Telecommunication works shall be as given in Price Schedule 
(B) 
 
 

SIGNATURE OF BIDDER 
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                                              PRICE SCHEDULE 

                                                Schedule – B 

 

Apportionment of contract price for payments of  Electrical, Signal and 

Telecommunication works 

 

SN 
(1) 

Cost centre of Works 
(2) 

Contract price as 
proportion of total 

lumpsum cost quoted in 
Schedule A, expressed as 

percent 
(3) 

 

1. 
 
 

Electrical Works 
(Schedule C) 
 

  58% 
 
 

2. 
 
 

Signaling Works 
(Schedule D) 
 
 

 
   36% 

 
 

3. Telecommunication Works 
(Schedule E) 
 

 
 6% 

 
 

 Total 100% 

 

NOTE:   The proportions indicated by the Employer for the apportionment of 

contract price for Electrical, Signaling and Telecommunication works are 

fixed . 
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PRICE SCHEDULE 
Schedule –C (Electrical Works) 

 
                 (Sub-clause 14.4, GC) 

Apportionment of Contract Price for Payments of Electrical Works According to Cost 

Centers 

 S N Cost Centre Proportion of Contract 

Price as indicated in 

Schedule B  

 (1) (2) (3) 

 

Electrical 

Works 

 Sub Centre   

C1 Survey, Investigation, Design, and As 

Built drawings for System  Works 

2 % 

C2 Overhead electrical works  36 % 

C3 132kv Power transmission Line   2 % 

C4 132kv Bay extension works at GSS 1 % 

C5 Traction Sub-station(TSS)  28 % 

C6 Sectioning  Post(SP) 7 % 

C7 Sub-Sectioning  Posts(SSPs) 14 % 

C8 General Power Supply works(E &M) 1 % 

C9 SCADA works 1 % 

C10 Training  including Operation & 

Maintenance manuals 

1 % 

C11 Spares, M & P and  T & P for 

Maintenance 

5 % 

C12 Integrated Testing & Commissioning  2 % 

  Total  100% 

The proportions as indicated by the Employer in the table above are not negotiable and stage 

payment shall be regulated accordingly as also set out in schedules C-1 through C-12. Refer Sub-

Clause 14.4 – Particular Conditions of Contract for further details.  
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        Price Schedule  C1 (Electrical Works) 

Weightage for Interim Stage Payments  

for Cost Centre 

Survey, Investigation, Studies, Design & Drg.  and  as Built Drgs. of Electrical works. 

(Sub-clause 14.4 of  GC) 

Cost 
Centre 

Item of work Sub 
Cost 
Centre 

Stage to be completed to 
quality for Stage 
Payment of sub-cost 
centre 

Weight 
age as % 
amount in 
item C1 
of 
Schedule 
C 

Cost Payment 
procedure 

 
 
 
 
 
 
 
 
 
 
 
 
 
Survey, 
Investig
ation, 
studies,  
Design 
& 
Drawin
gs:  
and As 
Built as 
per 
Employ
er’s 
Require
ment 

Survey & 
Geo-
Technical 
investigations 

 
C1.1 

 Survey for electrification 
work, 132 KV TR Line & 
bay extension work 

 
5% 

2
%

 o
f 
 c

o
n
tr

a
c
t 

p
ri
c
e

 o
f 
E

le
c
tr

ic
a

l 
w

o
rk

s
 

Lump Sum 
on 
completion 
of respective 
stage 

Various 
Studies for 
System 
Design of 
Electrical 
works. 

C1.2  
 
 
 

Preliminary/basic design 
pertaining to Finalization 
of  power rating of Traction 
Equipments, sizing of  
OHE components and 
other Electrical works 
including Earthing and 
Bonding and Design 
Manual for System 
Design. 

30% 
 

Lump Sum 
on 
completion 
of respective 
stage  
 

Detailed 
Design of  
traction 
supply 
equipment, 
Overhead 
equipment, 
SCADA, 132 
KV 
transmission 
line & bay 
extension 
and E&M 
work. 

C1.3  Detailed Design of  
Electrical  works including 
Lay Out Plans, and  
“GOOD FOR 
CONSTRUCTION” 
Drawings 

  

 a) For OHE works 20% Lump Sum 
on 
completion 
of respective 
stage  

 b) For traction power supply 
works including SCADA 

20% Lump Sum 
on 
completion 
of respective 
stage  

 c) Transmission line and bay 
extension works  

10% Lump Sum 
on 
completion 
of respective 
stage  

 d) General power supply 
works (E&M) including 
SCADA 

5% Lump Sum 
on 
completion 
of respective 
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stage  
 

As Built 
Drawings 

C1.4  As built Design, Drawings   10% Lump Sum 
on 
completion 
of respective 
stage  
 

    TOTAL 100%   

 
NOTE  : Stage Payment will be eligible on completion of the respective stage of 

work and approval to this effect by the Engineer. 
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       Price Schedule  C2 (Electrical Works) 

Weightage for Interim Stage Payments  

for Cost Centre 

for OHE Works. 

(Sub Clause 14.4 of GC) 

Cost 

Centre 

Item of 

work 

Sub 

Cost 

Centre 

Stage to be completed 
to quality for Stage 
Payment of sub-cost 
centre 

Weight age 

as % of 

amount in 

item C2 of 

Schedule C 

Cost Payment 

Procedure 

OHE 

Works  as 

per 

Employer’

s 

requireme

nt 

 

Supply, 

exe-

cution 

and 

testing of 

OHE 

works 

C2.1* Supply  of Contact wire at 

Site 

 

sitesi Site 

17% 

3
6
%

 o
f 
 c

o
n
tr

a
c
t 

p
ri
c
e

 o
f 
E

le
c
tr

ic
a

l 
w

o
rk

s
 

Unit of 

measurement is 

Track Km.  Length 

(TKM) as per 

approved BOQ. 

Payment will be 

made on 

completion of each 

of Track Km.  

Length (TKM) as 

per weight age 

given in this 

Schedule 

C2.2* Supply of Catenary wire 

at Site 

17% 

C2.3 On completion of 

Foundation work 

5% 

C2.4 On   erection of  

structures and SPS       

 

 

  & SP 

11% 

C2.5 On supply &  erection of 

Cantilever assembly 

13% 

C2.6 On completion of Wiring 

work inclusive of feeder 

wire,  Arial earth wire 

droppers Termination 

arrangements(ATDs). 

9% 

C2.7  On  supply & Erection  of 

 Section Insulators, 

PTFEs, Isolators and 

other associated fittings, 

including  Earthing and 

Bonding arrangement, 

final adjustments and 

SED checking. 

9% 

C2.8 On Supply & erection of 

ATs including cabling, 

change over switch  

3% 

C2.9 Tower wagon checking/ 

pantograph run , Testing 

and 

commissioning/energizati

on  of OHE System 

10% 

 

  TOTAL 100% 
 

 



Dedicated Freight Corridor 

Eastern Corridor,  NKWD-DGO                                                                                                 Part 5  

Bid Document for System Works                                                                                                   Price Schedules 

Page 12 of 73 

 

 

Note-1. * Payment against materials for Works vide item Sub cost center  C2.1 & C2.2 above 

i) In respect of Supply of Materials by the Contractor to the site for incorporation in the 
Permanent Works, the Contractor shall be paid 80% of the respective sub-cost 
centre as per above schedule,  and 20% shall be paid on Erection after completion 
of sub-cost centre C2.6 above. 

ii) The materials are delivered at the site after type test/factory acceptance test  and 
are properly stored and protected against loss, damage and deterioration. 

iii) On the payment for supply of materials which shall be against an INDEMNITY 
BOND, the materials shall deemed to be property of DFCC and Contractor shall not 
remove these without prior approval of the Engineer and shall also take due care of 
the same against theft/ damage etc. at no extra cost. 

 

2. The Contractor shall ensure that:-  
i) The materials used are in accordance with the specification for the works. 
ii) Record of receipt and use of materials is maintained by the Contractor and made 

available for inspection by the Engineer as and when these may be required. 
 

3. Stage payment will be eligible on completion of the respective stage of work and 

approval to this effect by the Engineer. 
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       Price Schedule C3 (Electrical Works) 

Weightage for Interim Stage Payments  

for Cost Centre 

for 132 kV Transmission line Works 

 (Sub-clause 14.4, GC) 

Cost Centre Item of Work Sub 

Cost 

Centr

e 

Stage to be 
completed to 
quality for Stage 
Payment of sub-
cost centre 

Weight age       

as % of 

amount in 

item C3 of 

Schedule C 

Cost Payment 

Procedure 

132kv 

Double 

Circuit 

Transmission 

line as per 

Employer’s 

requirement 

Procurement of 

materials/equipm

ent and 

construction of 

Double Circuit 

132kv  TR Line 

from GSS of 

BSEB at 

Mathurapur to 

New Karwandiya 

TSS and its 

interface with 

GSS, testing and 

commissioning of 

works as per the 

specifications 

contained in 

Employer’s 

Requirement. 

C3.1 On completion of 

Foundation work  

15% 

2
%

f 
 c

o
n
tr

a
c
t 
p

ri
c
e
 o

f 
E

le
c
tr

ic
a

l 
w

o
rk

s
 

 

Unit of 

measurement is 

linear length along 

alignment. 

Payment of each 

stage will be made 

on prorata 

completion of 

linear length as 

per approved 

BOQ. 

C3.2 On  erection of 

Galvanized steel 

Towers 

40% 

C3.3 

 

On completion of 

Stringing of Earth 

Wire and all 

Conductors and all 

balance works 

including 

insulators,  earthing 

, grounding , Tack 

Welding etc. 

35% 

C3.4  Testing and 

Commissioning/ 

Energization of TR 

line. 

10  % 

Total:                                                                                              100% 

 

Note -1. The Contractor shall ensures that:- 

(i) The material used are in accordance with the specification for the works. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

2.  Stage payment will be eligible on completion of the respective stage of work and approval to this 

effect by the Engineer.  
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       Price Schedule C4 (Electrical Works) 

Weightage for Interim Stage Payments  

for Cost Centre 

for 132 kV Double Circuit Bay Extension works at GSS. 

 (Sub-clause 14.4, GC) 

Cost 

Centre 

Item of Work Sub 

Cost 

Centre 

Stage to be 
completed to 
quality for 
Stage Payment 
of sub-cost 
centre 

Weight age       

as % of 

amount in 

item C4 of 

Schedule C 

Cost Payment Procedure 

132kv   

Bay 

Extension 

works  as 

per 

Employer’s 

requiremen

t 

Procurement of 

materials/equipm

ents and 

construction of 

Two nos of 132 

kV.bays at  220 

kV.GSS of BSEB  

at Mathurapur 

and its interface 

with 132 kV 

Transmission 

Line between 

Mathurapur and 

New Karwandiya  

including testing 

and 

commissioning 

works as per the 

specifications 

contained in 

Employer’s 

Requirement. 

 

 

 

C4.1 On completion 

of Foundation 

works. 

5% 

1
%

 o
f 
 c

o
n
tr

a
c
t 

p
ri
c
e

 o
f 
E

le
c
tr

ic
a

l 
w

o
rk

s
 

 

 

 

 

 

 

Payment  will be 

made on completion 

of each stage as per 

weight age given in 

this Schedule 

C4.2 On  Erection of 

all Galvanized 

steel structures 

and SPS. 

10% 

C4.3 On erection of 

all other 

Equipment 

including PLCC 

and Control & 

Relay Panel. 

45% 

C4.4 On completion 

of the  erection 

of Bus 

Bar/Strung Bus, 

Earthing  

System, 

Cabling  and 

other indoor & 

outdoor 

Electrical & Civil 

Works including 

interface with 

132 kV 

Transmission 

Line and GSS  . 

30% 

C4.5 Testing and 

Commissioning/ 

Energization    

10% 

Total:                                                                                              100% 
Note -1. The Contractor shall ensures that:- 
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(i) The material used are in accordance with the specification for the works. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

2. Stage payment will be eligible on completion of the respective stage of work and approval to this effect by 

the Engineer.  
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       Price Schedule C5 (Electrical Works) 

Weightage for Interim Stage Payments  

for Cost Centre 

for Traction Sub Station (TSS) 

 (Sub-clause 14.4, GC)  

Cost Centre Item of 

work 

Sub 

Cost 

Centre 

Stage to be 
completed to 
quality for Stage 
Payment of sub-
cost centre 

Weight age       

as % of 

amount in 

item C.5 of 

Schedule C 

Cost Payment Procedure 

Traction 

Sub-Station 

works as 

per 

Employer’s 

requirement 

  

  

  

Supply, 

execution 

and 

testing of 

traction 

sub 

station 

(TSS) 

C5.1* Supply of 

Transformers at 

Site 

51% 

2
8
%

 o
f 
 c

o
n
tr

a
c
t 

p
ri
c
e

 o
f 
E

le
c
tr

ic
a

l 
w

o
rk

s
 

Payment will be 

made on completion 

of each stage as per 

Weightage given in 

this Schedule.  C5.2* Supply of ATs  at 

Site 

13.5% 

C5.3 On completion of 

foundation work  

1% 

C5.4 On  erection of 

Galvanized Steel 

structures and 

SPS 

3% 

C5.5 On Erection of all 

other equipments 

including 

Switchgears and 

Control gears, 

Control and Relay 

panel, Bus-bars, 

Earthing, Cabling 

and Other Indoor 

and Outdoor 

Electrical and Civil 

works. 

21.5% 

C5.6 Testing,  

commissioning 

and Energization 

of TSS 

10% 

 TOTAL 100% 
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Note-1. * Payment against materials for Works vide item Sub cost center  C5.1 & C5.2 above 

i) In respect of Supply of Materials by the Contractor to the site for incorporation in the 
Permanent Works, the Contractor shall be paid 80% of the respective sub-cost 
centre as per above schedule, and 20% shall be paid on Erection after completion 
of sub-cost centre C5.5 above. 

ii) The materials are delivered at the site after type test/factory acceptance test  and 
are properly stored and protected against loss, damage and deterioration. 

iii) On the payment for supply of materials which shall be against an INDEMNITY 
BOND, the materials shall deemed to be property of DFCC and Contractor shall not 
remove these without prior approval of the Engineer and shall also take due care of 
the same against theft/ damage etc. at no extra cost. 

 

2. The Contractor shall ensure that:-  
i) The materials used are in accordance with the specification for the works. 
ii) Record of receipt and use of materials is maintained by the Contractor and made 

available for inspection by the Engineer as and when these may be required. 
 

3. Stage payment will be eligible on completion of the respective stage of work and 

approval to this effect by the Engineer. 
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       Price Schedule C6 (Electrical Works) 

Weightage for Interim Stage Payments  

for Cost Centre 

for Sectioning Post (SP) 

 (Sub-clause 14.4, GC)  

Cost Centre 

 

Item of 

work 

Sub 

Cost 

Centre 

Stage to be completed to 
quality for Stage 
Payment of sub-cost 
centre 

Weight age       

as % of 

amount in 

item C.6 of 

Schedule C 

Cost Payment 

Procedure 

Sectioning          

Posts(SP) 

works  as 

per 

Employer’s 

requirement 

  

  

  

Supply, 

executio

n and 

testing of 

sectionin

g posts 

C6.1* Supply of ATs at site 58% 

6
%

 o
f 
 c

o
n
tr

a
c
t 

p
ri
c
e

 o
f 
E

le
c
tr

ic
a

l 
w

o
rk

s
 

 Payment will be 

made on 

completion of 

each stage as per 

weight age given 

in this Schedule 

C6.2 On completion of 

Foundation  

0.5% 

C6.3 On  Erection of structures 

and SPS 

1.5% 

C6.4 On Completion of Erection 

of Switchgears and Other 

equipment/materials and  

all balance works e.g. Bus 

bar and its connections, 

General Electrical and Civil 

works, Earthing /grounding  

and Gravelling etc. 

30% 

C6.5 Testing and 

commissioning / 

Energization  

10% 

  TOTAL 100% 

Note-1. * Payment against materials for Works vide item Sub cost center  C6.1 above 

i) In respect of Supply of Materials by the Contractor to the site for incorporation in the 
Permanent Works, the Contractor shall be paid 80% of the respective sub-cost 
centre as per above schedule, and 20% shall be paid on Erection after completion 
of sub-cost centre C6.4 above. 

ii) The materials are delivered at the site after type test/factory acceptance test  and 
are properly stored and protected against loss, damage and deterioration. 

iii) On the payment for supply of materials which shall be against an INDEMNITY 
BOND, the materials shall deemed to be property of DFCC and Contractor shall not 
remove these without prior approval of the Engineer and shall also take due care of 
the same against theft/ damage etc. at no extra cost. 

 

2. The Contractor shall ensure that:-  
i) The materials used are in accordance with the specification for the works. 
ii) Record of receipt and use of materials is maintained by the Contractor and made 

available for inspection by the Engineer as and when these may be required. 
 

3. Stage payment will be eligible on completion of the respective stage of work and 
approval to this effect by the Engineer. 
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       Price Schedule C7 (Electrical Works) 

Weightage for Interim Stage Payments  

for Cost Centre 

for Sectioning and Paralleling Posts (SSPs) 

 (Sub-clause 14.4, GC)  

Cost 

Centre 

 

Item of 

work 

Sub 

Cost 

Centre 

Stage to be 
completed to 
quality for Stage 
Payment of sub-
cost centre 

Weight age       

as % of 

amount in 

item C.7 of 

Schedule C 

Cos

t 

Payment 

Procedure 

Sectioning          

Posts(SSP

s) works  

as per 

Employer’s 

requiremen

t 

  

  

  

Supply, 

execution 

and 

testing of 

sub-

sectioning 

and 

paralleling  

posts 

C7.1* Supply of ATs at Site 54% 

1
4
%

 o
f 
 c

o
n
tr

a
c
t 

p
ri
c
e

 o
f 
E

le
c
tr

ic
a

l 
w

o
rk

s
 

Unit of 

measurement 

is number of 

Sectioning and 

Paralleling 

Posts (SSP) 

and Payment 

of each stage 

will be made 

on its 

completion as 

per weight age 

given in this 

Schedule. 

Payment will 

be made on 

prorate basis 

of no. of SSPs. 

C7.2 On completion of 

Foundation  

3% 

C7.3 On Completion of 

Erection of structures 

and SPS 

3% 

 

C7.4 On Completion of 

Erection of 

Switchgears and 

Other 

equipment/materials 

and  all balance 

works etc. Bus bar 

and its connections, 

General Electrical  

and Civil works , 

Earthing/ grounding  

and Gravelling etc. 

30% 

C7.5 Testing and 

commissioning/Energ

ization   

10% 

  Total 100% 

Note-1. * Payment against materials for Works vide item Sub cost center  C7.1  above 

i) In respect of Supply of Materials by the Contractor to the site for incorporation in the 
Permanent Works, the Contractor shall be paid 80% of the respective sub-cost 
centre as per above schedule,  20% shall be paid on Erection  after completion of 
sub-cost centre C7.4 above. 

ii) The materials are delivered at the site after type test/factory acceptance test  and 
are properly stored and protected against loss, damage and deterioration. 

iii) On the payment for supply of materials which shall be against an INDEMNITY 
BOND, the materials shall  deemed to be property of DFCC and Contractor shall not 
remove these without prior approval of the Engineer and shall also take due care of 
the same against theft/ damage etc. at no extra cost. 

 

2. The Contractor shall ensure that:-  
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i) The materials used are in accordance with the specification for the works. 
ii) Record of receipt and use of materials is maintained by the Contractor and made 

available for inspection by the Engineer as and when these may be required. 
 

3. Stage payment will be eligible on completion of the respective stage of work and 
approval to this effect by the Engineer. 
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       Price Schedule C8 (Electrical Works) 

Weightage for Interim Stage Payments  

for Cost Centre 

for General Power Supply Works (E&M) 

 (Sub-clause 14.4, GC) 

Cost Centre 

 

Item of Work Sub 

Cost 

Centre 

 Stage to be 
completed to 
quality for 
Stage Payment 
of sub-cost 
centre 

Weight 

age       

as % of 

amount 

in item 

C8 of 

Schedule 

C 

Cost Payment 

Procedure 

General 

Power 

Supply       

(E & M ) 

works as 

per 

Employer’s 

requirement 

Procurement, 

installation of 

Power     Supply 

materials/ 

Equipment   

along with  

testing and 

commissioning  

for Railway 

stations/ as per 

the 

specifications 

contained in 

Employer’s 

Requirement . 

 Supply, 

Construction & 

commissioning  of 

Substations     (11 

kV/440v),DG sets  

for Stations and 

Quarters,  obtaining 

supply from  BSEB 

at Sub-stations,  

and general 

electrical works at 

all Stations 

 

100% 

1
%

 o
f 
 c

o
n
tr

a
c
t 

p
ri
c
e

 o
f 
E

le
c
tr

ic
a

l 
w

o
rk

s
 

Lumpsum 

 on  

completion 

Note -1. The Contractor shall ensures that:- 

(i) The material used are in accordance with the specification for the works. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

 

2. Stage payment will be eligible on completion of the respective stage of work and approval to this effect by 

the Engineer. 
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       Price  Schedule C9 (Electrical Works) 

Weight age for Interim Stage Payments  

for Cost Centre 

   for SCADA Works  

(Sub-clause 14.4, GC) 

Cost 

Centre  

Item of 

Work 

Sub 

Cost 

Centre 

 Stage to be 
completed to 
quality for Stage 
Payment of sub-
cost centre 

 Weight 

age       as 

% of 

amount in 

item C9 of 

Schedule 

C 

Cost Payment 

Procedure 

SCADA 

Works as 

per 

Employer

’s 

requirem

ent 

Supply, 

installation 

and 

commissioni

ng of 

SCADA 

works as per 

the 

specification

s contained 

in 

Employer’s 

Requirement  

 Supply, installation and 

commissioning of 

SCADA System along 

with associated 

equipment/materials 

100% 

1
%

 o
f 
 c

o
n
tr

a
c
t 

p
ri
c
e

 o
f 
E

le
c
tr

ic
a

l 
w

o
rk

s
  

Lump Sum on 

completion  

 

Note -1. The Contractor shall ensures that:- 

(i) The material used are in accordance with the specification for the works. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

 

2. Stage payment will be eligible on completion of the respective stage of work and approval to this effect by 

the Engineer. 
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       Price Schedule C10 (Electrical Works) 

Weight age for Interim Stage Payments  

for Cost Centre 

for Operation & Maintenance manuals and Training  

 (Sub-clause 14.4, GC) 

Cost Centre  Item of Work Sub 

Cost 

Centre 

Stage to be 
completed to 
quality for 
Stage 
Payment of 
sub-cost 
centre 

Weight age       

as % of 

amount in 

item C10 of 

Schedule C 

Cost Payment 

Proc-

edure 

Training 

including 

Operation & 

Maintenance 

Manual as per 

Employer’s 

Requirement 

Training as 

per 

Employer’s 

Requirement  

C10.1 Training of 

Employer’s 

personnel, 

Submission of 

Training  

Manuals  

80% 

1
%

 o
f 
 c

o
n
tr

a
c
t 

p
ri
c
e

 o
f 
E

le
c
tr

ic
a

l 

w
o

rk
s
 

Lump-

Sum on 

completio

n of 

respective 

stage as 

per 

Weightage 

given in 

this 

Schedule. 

es  

Operation & 

Maintenance 

Manual 

C10.2 Submission of 

operation and 

maintenance 

manuals 

20% 

   Total 100% 

 

 

 

Note -1.  Stage payment will be eligible on completion of the respective stage of work and approval to this 

effect by the Engineer. 
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Price Schedule C11  (Electrical Works) 

Weightage for Interim Stage Payments  

for Cost Centre 

for Supply of T&P, M&P and Spares  

(Sub-clause 14.4 of  GC) 
 

Cost 

Centre 

Item of Work Sub 

Cost 

Centre 

Stage to be 
completed to 
quality for Stage 
Payment of sub-
cost centre 

Weight age       

as % of 

amount in 

item C11 of 

Schedule C 

Cost Payment 

Procedure 

 

Spares,T&P 

and M&P   

for 

maintenanc

e as per 

Employer’s 

requirement 

Supply of 

Spares,T&P 

and M&P   

for 

maintenance 

as per 

Employer’s 

Requirement 

(Electrical 

Works) 

C11.1 Supply of spares 

for OHE          

14% 

5
%

 o
f 
 c

o
n
tr

a
c
t 

p
ri
c
e

 o
f 
E

le
c
tr

ic
a

l 
w

o
rk

s
  

  

Lump Sum on 

completion of 

respective 

stage 

 

C11.2 Supply of spares 

for PSI, SCADA  

30% 

C11.3 Supply of T&P for 

OHE ,  PSI and 

SCADA  

6% 

 

C11.4    Supply of Tower 

Wagon   (8 

Wheeler) as per 

RDSO specification 

and its 

commissioning at 

rated speed 

50% 

  TOTAL 100% 

 
         Note -1: Payment will be made on certification of the Engineer/Employer for various item 

                  2    Above items of spares and tower wagon shall be delivered in good condition and 

shall be packed/stacked as specified and handed over to the nominated official(s)  of 

DFCC at  locations indicated by the Engineer 
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       Price Schedule C12  (Electrical Works) 

Weightage for Interim Stage Payments  

for Cost Centre 

for Integrated Testing and Commissioning  

                                                                                                                       (Sub-clause 14.4, GC) 

Cost 

Centre 

Item of Work Sub 

Cost 

Centre 

Stage to be 
completed to 
quality for 
Stage Payment 
of sub-cost 
centre 

Weight age       as 

% of amount in 

item C12 of 

Schedule C 

Cost Payment 

Procedure 

Electrical 

works 

Integrated 

Testing and 

Commissioni

ng as per 

Employer’s 

requirement  

C12.1 After successful 

completion of 

Integrated 

Testing and 

Commissioning 

of Electrical 

works 

50% 2%  of the 

Contract 

Price of 

Electrical 

works 

  

  

Lump Sum 

on 

completion 

of respective 

stage 

 

 C12.2 Final Taking over 

after OHE fit for 

100 KMPH.  

50% 

   Total 100%   

 

Note-1 : Payment will be made on certification of the Engineer/Employer’s Representative for sub-cost 

centers.  
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PRICE SCHEDULE 

Schedule –D (Signaling  Works) 

                 (Sub-clause 14.4, GC) 

   Apportionment of Contract Price for Payments of Signaling Works According to Cost Centers 

 S N Cost Centre Percentage of Contract 

Price 

 (1) (2) (3) 

 

Signaling 

Works 

 Sub Group   

D1 Design, Management Plans, O&M Manuals,  As Built 

drawings,  for Signaling  Works 

5% 

D2 Signalling works at New Karwandiya station 8% 

D3 Signalling works at two class C stations 4% 

D4 Signalling works at New Kudra station 6% 

D5 Signalling works at New Durgauti station 6% 

D6 Signaling works between New Karwandiya and 

Sasaram stations 

8% 

D7  Signaling works between Sasaram and New Kudra 

stations 

20% 

D8 Signaling works between New Kudra and New 

Durgauti stations 

28% 

D9 Level crossing gates 5% 

D10 Integrated testing , commissioning and field trial 2% 

D11 Training 1% 

 D12 Contract spares 5% 

 D13 Test and measuring equipment 2% 

  Total  100% 

The percentage figures as filled in column 3 by the Employer for the apportionment of the Contract Price for 

completion of the Works corresponding to the items given above are fixed.. and payment will be released for different 

cost centre as per above percentage break-up of contract price.  Refer Sub-Clause 14.4 – Particular Conditions of 

Contract for further details.  
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Price Schedule D-1 (Signaling Works) 

Weightage for Interim Stage Payments 

for Cost Centre 

Design, Management Plans, O&M Manuals, As built drawings, for Signaling Works 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of work Sub 

Cost 

Centre 

Stage Payment of sub-cost centre Weig

htage 

% 

Cost Payment 

procedure 

Desig

n, 

Mana

gemen

t 

Plans, 

O&M 

Manu

als, 

As 

built 

drawi

ngs, 

for 

Signal

ing 

Works 

 

Management 

plan 

 

D1.1 Project plan, Quality Plan, Safety 

plan, Design plan separately for 

complete works and phase1 work. 

5%  

 

 

 

 

 

 

 

 

 

 

 

 

5% of  

contract 

price of 

Signaling 

works 

Review and/or 

Approval with 

or without 

comments by 

the engineer 

 

D1.2 Interface management plan, EMC 

management plan, Procurement, 

manufacture & delivery plan, 

Factory acceptance testing plan, 

Construction and installation 

management plan, Testing & 

commissioning plan separately for 

complete works and phase 1 work.    

5% 

D1.3 Operation & maintenance plan, 

Training plan, Spare parts & 

consumable management plan, 

Defect liability management plan, 

Maintenance management plan, 

Trial run plan separately for 

complete works and phase 1 work. 

5% 

Preliminary 

design 

documents 

D1.4 All preliminary design documents 

for complete works 

 

5% Review and /or 

Approval with 

or without 

comments by 

the engineer 

 

D1.5 All preliminary design documents 

for  phase 1 work 

 

5% 

Definite design 

documents 

D1.6 System design, Signalling plan for 

complete works 

10% Review and/or 

Approval with 

or without 

comments by 

the engineer  

 

D1.7 System design, Signalling plan for 

phase 1 works 

5% 

D1.8 All the remaining definite design 

documents for complete works 

10% 

D1.9 All the remaining definite design 

documents for phase 1 work. 

5% 

O& M manuals D1.10 O&M manual for complete works 10% Review and/or 

Approval with 

or without 

comments by 

the engineer  

 

D1.11 O&M manual for phase 1  works 10% 

As Built 

Drawings 

D1.12 As built drawings for phase 1 work 10% Review and/or 

Approval with 

or without 

comments by 

the engineer  

 

D1.13 As built drawings for complete 

works 

10% 
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Any other 

document 

D1.14 Any other document required to be 

given as part of the contract 

5%  Review and/or 

Approval with 

or without 

comments by 

the engineer. 

  TOTAL 100%   

 

Note :.  Stage payment will be eligible on completion of the respective stage of work and approval to this 

effect by the Engineer.  
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Price Schedule D-2 (Signaling Works) 

Weightage for Interim Stage Payments 

for Cost Centre 

Signaling works at New Karwandiya station  
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of work Sub 

Cost 

Centre 

Stage Payment of sub-cost centre Weig

htage 

% 

Cost Payment 

procedure 

Signal

ing 

works 

at 

New 

Karwa

ndiya 

station  

 

Delivery of 

material 

 

D2.1 Delivery of signaling and power 

cable for phase 1. 

10%  

 

 

 

 

 

 

 

 

 

 

 

 

8% of  

contract 

price of 

Signaling 

works 

On complete 

delivery of 

material on 

contractor 

premises at site 

as per approved 

BOQ duly 

inspected by the 

appropriate 

authority and 

verified by the 

engineer.  

 

D2.2 Delivery of EI hardware equipment 

along with associated accessories 

for phase 1. 

10% 

D2.3 Delivery of power supply 

equipment and batteries along with 

associated accessories for phase 1. 

5% 

D2.4 Delivery of track vacancy detection 

hardware equipment along with 

associated accessories for phase 1. 

 

10% 

D2.5 Delivery of signals, point machines 

and block instruments along with 

associated accessories for phase 1. 

 

10% 

D2.6 Delivery of balance indoor 

equipment for phase 1. 

5% 

D2.7 Delivery of balance outdoor 

equipment for phase 1. 

5% 

D2.8 Delivery of balance indoor and 

outdoor equipment for complete 

works. 

5% 

Installation D2.9 Installation of all indoor equipment 

for phase 1. 

5% Review and 

Acceptance of 

installation test 

report by the 

engineer. 

D2.10 Installation of all outdoor equipment 

for phase 1. 

5% 

D2.11 Installation of all indoor and 

outdoor equipment for complete 

works. 

5% 

System 

acceptance test 

D2.12 Delivery and installation of software 

and system acceptance test for 

phase 1. 

5% Review and 

Acceptance of 

system 

acceptance test 

report by the 

engineer. 

D2.13 Delivery and installation of software 

and system acceptance test for 

complete works. 

5% 

Earthing and 

surge protection 

D2.14 Installation of earthing and  surge 

protection equipment for phase 1  

works. 

5% Review and 

Acceptance of 

installation test 

report and 

system 

acceptance test 

report by the 

engineer.  

D2.15 Installation of earthing and  surge 

protection equipment for complete 

works. 

5% 

Any other item D2.16 Any other item required to be 

supplied, installed and tested for 

complete works. 

5% Verification, 

Review and/or 

Approval/Acce
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ptance by the 

engineer. 

  TOTAL 100%   

Notes 

1.  The Contractor shall ensure that: 

(i)      On the payment for supply of materials which shall be against an INDEMNITY BOND, the 

materials shall deemed to be property of DFCC and Contractor shall not remove these without 

prior approval of the Engineer and shall also take due care of the same against theft/ damage etc. 

at no extra cost. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

2.  Stage payment will be eligible on completion of the respective stage of work and approval to this effect 

by the Engineer.  
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 Price Schedule D-3 (Signaling Works) 

Weightage for Interim Stage Payments 

for Cost Centre 

  

Signaling works at two C class stations  
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of work Sub 

Cost 

Centre 

Stage Payment of sub-cost centre Weig

htage 

% 

Cost Payment 

procedure 

Signal

ing 

works 

at two 

C 

class 

station

s 

Delivery of 

material 

 

D3.1 Delivery of signaling and power 

cable for phase 1. 

10%  

 

 

 

 

 

 

 

 

 

 

 

 

4% of  

contract 

price of 

Signaling 

works 

On complete 

delivery of 

material on 

contractor 

premises at site 

as per approved 

BOQ duly 

inspected by the 

appropriate 

authority and 

verified by the 

engineer on 

prorata basis 

per station.  

 

D3.2 Delivery of EI hardware equipment 

along with associated accessories 

for phase 1. 

10% 

D3.3 Delivery of power supply 

equipment and batteries along with 

associated accessories for phase 1. 

5% 

D3.4 Delivery of track vacancy detection 

hardware equipment along with 

associated accessories for phase 1. 

 

10% 

D3.5 Delivery of signals, point machines 

and block instruments along with 

associated accessories for phase 1. 

 

10% 

D3.6 Delivery of balance indoor 

equipment for phase 1. 

8% 

D3.7 Delivery of balance outdoor 

equipment for phase 1. 

7% 

   

Installation D3.8 Installation of all indoor equipment 

for phase 1. 

5% Review and 

Acceptance of 

installation test 

report by the 

engineer on 

prorata basis 

per station. 

D3.9 Installation of all outdoor equipment 

for phase 1. 

5% 

D3.10 Dismantling  of all redundant indoor 

and outdoor equipment for complete 

works. 

5% 

System 

acceptance test 

D3.11 Delivery and installation of software 

and system acceptance test for 

phase 1. 

10% Review and 

Acceptance of 

system 

acceptance test 

report by the 

engineer on 

prorata basis 

per station. 

   

Earthing and 

surge protection 

D3.12 Installation of earthing and surge 

protection equipment for phase 1  

works. 

10% Review and 

Acceptance of 

Installation Test 

Report and 

System 

Acceptance 

Test Report by 

the engineer on 

prorata basis 
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per station.  

Any other item D3.13 Any other work required to be done   

for complete works. 

5% Verification, 

review and/or 

Approval/Acce

ptance by the 

Engineer on 

prorata basis 

per station. 

  TOTAL 100%   

                                                                                                 

Notes 

1.  The Contractor shall ensure that: 

(i)     On the payment for supply of materials which shall be against an INDEMNITY BOND, the 

materials shall deemed to be property of DFCC and Contractor shall not remove these without 

prior approval of the Engineer and shall also take due care of the same against theft/ damage etc. 

at no extra cost. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

2.  Stage payment will be eligible on completion of the respective stage of work and approval to this effect 

by the Engineer.  
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Price Schedule D-4 (Signaling Works) 

Weightage for Interim Stage Payments 

for Cost Centre 

Signaling works at New Kudra station  
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of work Sub 

Cost 

Centre 

Stage Payment of sub-cost centre Weig

htage 

% 

Cost Payment 

procedure 

Signal

ing 

works 

at 

New 

Kudra 

station  

 

Delivery of 

material 

 

D4.1 Delivery of signaling and power 

cable for phase 1. 

10%  

 

 

 

 

 

 

 

 

 

 

 

 

6% of  

contract 

price of 

Signaling 

works 

On complete 

delivery of 

material on 

contractor 

premises at site 

as per approved 

BOQ duly 

inspected by the 

appropriate 

authority and 

verified by the 

engineer.  

 

D4.2 Delivery of EI hardware equipment 

along with associated accessories 

for phase 1. 

10% 

D4.3 Delivery of power supply 

equipment and batteries along with 

associated accessories for phase 1. 

5% 

D4.4 Delivery of track vacancy detection 

hardware equipment along with 

associated accessories for phase 1. 

 

10% 

D4.5 Delivery of signals, point machines 

and block instruments along with 

associated accessories for phase 1. 

 

10% 

D4.6 Delivery of balance indoor 

equipment for phase 1. 

5% 

D4.7 Delivery of balance outdoor 

equipment for phase 1. 

5% 

D4.8 Delivery of balance indoor and 

outdoor equipment for complete 

works. 

5% 

Installation D4.9 Installation of all indoor equipment 

for phase 1. 

5% Review and 

Acceptance  of 

installation test 

report by the 

engineer. 

D4.10 Installation of all outdoor equipment 

for phase 1. 

5% 

D4.11 Installation of all indoor and 

outdoor equipment for complete 

works. 

5% 

System 

acceptance test 

D4.12 Delivery and installation of software 

and system acceptance test for 

phase 1. 

5% Review and 

Acceptance of 

system 

acceptance test 

report by the 

engineer. 

D4.13 Delivery and installation of software 

and system acceptance test for 

phase 2. 

5% 

Earthing and 

surge protection 

D4.14 Installation of earthing and  surge 

protection equipment for phase 1 

works. 

5% Review and 

Acceptance of 

installation test 

report and 

system 

acceptance test 

report by the 

engineer.  

D4.15 Installation of earthing and surge 

protection equipment for complete 

works. 

5% 

Any other item D4.16 Any other item required to be 

supplied, installed and tested for 

complete works. 

5% Verification, 

review and/or 

Approval/Acce
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ptance by the 

Engineer. 

  TOTAL 100%   

                                                                                   

Notes 

1.  The Contractor shall ensure that: 

(i)     On the payment for supply of materials which shall be against an INDEMNITY BOND, the 

materials shall deemed to be property of DFCC and Contractor shall not remove these without 

prior approval of the Engineer and shall also take due care of the same against theft/ damage etc. 

at no extra cost. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

2.  Stage payment will be eligible on completion of the respective stage of work and approval to this effect 

by the Engineer.  
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 Price Schedule D-5 (Signaling Works) 

Weightage for Interim Stage Payments 

for Cost Centre 

Signaling works at New Durgauti station  
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of work Sub 

Cost 

Centre 

Stage Payment of sub-cost centre Weig

htage 

% 

Cost Payment 

procedure 

Signal

ing 

works 

at 

New 

Durga

uti 

station  

 

Delivery of 

material 

 

D5.1 Delivery of signaling and power 

cable for phase 1. 

10%  

 

 

 

 

 

 

 

 

 

 

 

 

6% of  

contract 

price of 

Signaling 

works 

On complete 

delivery of 

material on 

contractor 

premises at site 

as per approved 

BOQ duly 

inspected by the 

appropriate 

authority and 

verified by the 

engineer.  

 

D5.2 Delivery of EI hardware equipment 

along with associated accessories 

for phase 1. 

10% 

D5.3 Delivery of power supply 

equipment and batteries along with 

associated accessories for phase 1. 

5% 

D5.4 Delivery of track vacancy detection 

hardware equipment along with 

associated accessories for phase 1. 

 

10% 

D5.5 Delivery of signals, point machines 

and block instruments along with 

associated accessories for phase 1. 

 

10% 

D5.6 Delivery of balance indoor 

equipment for phase 1. 

5% 

D5.7 Delivery of balance outdoor 

equipment for phase 1. 

5% 

D5.8 Delivery of balance indoor and 

outdoor equipment for complete 

works. 

5% 

Installation D5.9 Installation of all indoor equipment 

for phase 1. 

5% Review and 

Acceptance  of 

installation test 

report by the 

engineer. 

D5.10 Installation of all outdoor equipment 

for phase 1. 

5% 

D5.11 Installation of all indoor and 

outdoor equipment for complete 

works. 

5% 

System 

acceptance test 

D5.12 Delivery and installation of software 

and system acceptance test for 

phase 1. 

5% Review and 

Acceptance  of 

system 

acceptance test 

report by the 

engineer. 

D5.13 Delivery and installation of software 

and system acceptance test for 

phase 2. 

5% 

Earthing and 

surge protection 

D5.14 Installation of earthing and  surge 

protection equipment for Phase 1 

Work. 

5% Review and 

Acceptance  of 

installation test 

report and 

system 

acceptance test 

report by the 

engineer.  

D5.15 Installation of earthing and  surge 

protection equipment for Complete 

Works. 

5% 

Any other item D5.16 Any other item required to be 

supplied, installed and tested for 

complete works. 

5% Verification, 

Review and/or 

Approval/Acce
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ptance by the 

engineer. 

  TOTAL 100%   

 

Notes 

1.  The Contractor shall ensure that: 

(i)     On the payment for supply of materials which shall be against an INDEMNITY BOND, the 

materials shall deemed to be property of DFCC and Contractor shall not remove these without 

prior approval of the Engineer and shall also take due care of the same against theft/ damage etc. 

at no extra cost. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

2.  Stage payment will be eligible on completion of the respective stage of work and approval to this effect 

by the Engineer.  
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                  Price Schedule D-6 (Signaling Works) 

Weightage for Interim Stage Payments 

for Cost Centre 

Signaling works between New Karwandiya and Sasaram stations  

 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of work Sub 

Cost 

Centre 

Stage Payment of sub-cost centre Weig

htage 

% 

Cost Payment 

procedure 

 

Signal

ing 

works 

betwe

en 

New 

Karwa

ndiya 

and 

Sasara

m 

station

s  

 

Delivery of 

material 

 

D6.1 Delivery of signaling and power 

cable. 

15%  

 

 

 

 

 

 

 

 

 

 

 

 

8% of  

contract 

price of 

Signaling 

works 

On complete 

delivery of 

material on 

contractor 

premises at site 

as per approved 

BOQ duly 

inspected by the 

appropriate 

authority and 

verified by the 

engineer.  

 

D6.2 Delivery of EI hardware equipment 

along with associated accessories. 

10% 

D6.3 Delivery of power supply 

equipment and batteries along with 

associated accessories. 

5% 

D6.4A Delivery of track vacancy detection 

hardware equipment along with 

associated accessories for Phase-I 

Works . 

 

5% 

D6.4B Delivery of track vacancy detection 

hardware equipment along with 

associated accessories for Complete 

Works. 

 

10% 

D6.5 Delivery of signals along with 

associated accessories. 

 

2% 

D6.6A Delivery of prefabricated Signal & 

Telecom huts along with associated 

accessories for Phase-I Works. 

1% 

D6.6B Delivery of prefabricated Signal & 

Telecom huts along with associated 

accessories for Complete Works. 

2% 

D6.7 Delivery of balance indoor 

equipment. 

5% 

D6.8 Delivery of balance outdoor 

equipment. 

5% 

Installation D6.9 Installation of all indoor equipment. 10% Review and 

Acceptance  of 

installation test 

report by the 

engineer. 

D6.10 Installation of all outdoor 

equipment. 

10% 

System 

acceptance test 

D6.11 Delivery and installation of software 

and system acceptance test. 

10% Review and 

Acceptance  of 

system 

acceptance test 

report by the 

engineer. 

Earthing and 

surge protection 

D6.12 Installation of earthing and surge 

protection equipment for complete 

works. 

5% Review and 

Acceptance  of 

installation test 

report and 
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system 

acceptance test 

report by the 

engineer.  

Any other item D6.13 Any other item required to be 

supplied, installed and tested for 

complete works. 

5% Verification, 

review and/or 

Approval/Acce

ptance by the 

engineer. 

  TOTAL 100%   

 

Notes 

1.  The Contractor shall ensure that: 

(i)     On the payment for supply of materials which shall be against an INDEMNITY BOND, the 

materials shall deemed to be property of DFCC and Contractor shall not remove these without 

prior approval of the Engineer and shall also take due care of the same against theft/ damage etc. 

at no extra cost. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

2.  Stage payment will be eligible on completion of the respective stage of work and approval to this effect 

by the Engineer.  

 

 

                                                           



Dedicated Freight Corridor 

Eastern Corridor,  NKWD-DGO                                                                                                 Part 5  

Bid Document for System Works                                                                                                   Price Schedules 

Page 39 of 73 

 

Price Schedule D-7 (Signaling Works) 

Weightage for Interim Stage Payments 

for Cost Centre 

Signaling works between Sasaram and New Kudra stations  

 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of work Sub 

Cost 

Centre 

Stage Payment of sub-cost centre Weig

htage 

% 

Cost Payment 

procedure 

 

Signalin

g works 

between 

Sasaram 

and 

New 

Kudra 

stations  

 

Delivery of 

material 

 

D7.1 Delivery of signaling and power 

cable. 

15%  

 

 

 

 

 

 

 

 

 

 

 

 

20% of  

contract 

price of 

Signaling 

works 

On complete 

delivery of 

material on 

contractor 

premises at site 

as per approved 

BOQ duly 

inspected by the 

appropriate 

authority and 

verified by the 

Engineer.  

 

D7.2 Delivery of EI hardware equipment 

along with associated accessories. 

10% 

D7.3 Delivery of power supply 

equipment and batteries along with 

associated accessories. 

5% 

D7.4A Delivery of track vacancy detection 

hardware equipment along with 

associated accessories for Phase-I 

Works. 

 

5% 

D7.4B Delivery of track vacancy detection 

hardware equipment along with 

associated accessories for Complete 

Works. 

 

10% 

D7.5 Delivery of signals along with 

associated accessories. 

 

2% 

D7.6A Delivery of prefabricated Signal and 

Telecom huts along with associated 

accessories. 

1% 

D7.6B Delivery of prefabricated Signal & 

Telecom huts along with associated 

accessories. 

2% 

D7.7 Delivery of balance indoor 

equipment. 

5% 

D7.8 Delivery of balance outdoor 

equipment. 

5% 

Installation D7.9 Installation of all indoor equipment. 10% Review and  

Acceptance  of 

installation test 

report by the 

Engineer. 

D7.10 Installation of all outdoor 

equipment. 

10% 

System 

acceptance test 

D7.11 Delivery and installation of software 

and system acceptance test. 

10% Review and 

Acceptance  of 

system 

acceptance test 

report by the 

Engineer. 

Earthing and 

surge protection 

D7.12 Installation of earthing and  surge 

protection equipment for complete 

works. 

5% Review and 

Acceptance  of 

installation test 

report and 
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system 

acceptance test 

report by the 

Engineer.  

Any other item D7.13 Any other item required to be 

supplied, installed and tested for 

complete works. 

5% Verification, 

review and/or 

Approval/Acce

ptance by the 

Engineer. 

  TOTAL 100%   

 

Notes 

1.  The Contractor shall ensure that: 

(i)     On the payment for supply of materials which shall be against an INDEMNITY BOND, the 

materials shall deemed to be property of DFCC and Contractor shall not remove these without 

prior approval of the Engineer and shall also take due care of the same against theft/ damage etc. 

at no extra cost. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

2.  Stage payment will be eligible on completion of the respective stage of work and approval to this effect 

by the Engineer.  
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                                                                                                 Price Schedule D-8 (Signaling Works) 

Weightage for Interim Stage Payments 

for Cost Centre 

Signaling works between New Kudra and New Durgauti stations  
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of work Sub 

Cost 

Centre 

Stage Payment of sub-cost centre Weig

htage 

% 

Cost Payment 

procedure 

 

Signal

ing 

works 

betwe

en 

New 

Kudra 

and 

New 

Durga

uti 

station

s  

 

Delivery of 

material 

 

D8.1 Delivery of signaling and power 

cable. 

15%  

 

 

 

 

 

 

 

 

 

 

 

 

28% of  

contract 

price of 

Signaling 

works 

On complete 

delivery of 

material on 

contractor 

premises at site 

as per approved 

BOQ duly 

inspected by the 

appropriate 

authority and 

verified by the 

Engineer.  

 

D8.2 Delivery of EI hardware equipment 

along with associated accessories. 

10% 

D8.3 Delivery of power supply 

equipment and batteries along with 

associated accessories. 

5% 

D8.4A Delivery of track vacancy detection 

hardware equipment along with 

associated accessories for Phase-I 

Works. 

 

5% 

D8.4B Delivery of track vacancy detection 

hardware equipment along with 

associated accessories for Complete 

Works. 

 

10% 

D8.5 Delivery of signals along with 

associated accessories. 

 

2% 

D8.6A Delivery of  prefabricated Signal 

and Telecom  huts along with 

associated accessories for Phase-I 

Works. 

1% 

D8.6B Delivery of prefabricated Signal & 

Telecom huts along with associated 

accessories for Complete Works. 

2% 

D8.7 Delivery of balance indoor 

equipment. 

5% 

D8.8 Delivery of balance outdoor 

equipment. 

5% 

Installation D8.9 Installation of all indoor equipment. 10% Review and 

Acceptance  of 

installation test 

report by the 

Engineer. 

D8.10 Installation of all outdoor 

equipment. 

10% 

System 

acceptance test 

D8.11 Delivery and installation of software 

and system acceptance test. 

10% Review and 

Acceptance  of 

system 

acceptance test 

report by the 

Engineer. 

Earthing and 

surge protection 

D8.12 Installation of earthing and  surge 

protection equipment for complete 

works. 

5% Review and 

Acceptance  of 

installation test 

report and 

system 
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acceptance test 

report by the 

Engineer.  

Any other item D8.13 Any other item required to be 

supplied, installed and tested for 

complete works. 

5% Verification, 

review and/or 

Approval/Acce

ptance by the 

Engineer. 

  TOTAL 100%   

 

Notes 

1.  The Contractor shall ensure that: 

(i)     On the payment for supply of materials which shall be against an INDEMNITY BOND, the 

materials shall deemed to be property of DFCC and Contractor shall not remove these without 

prior approval of the Engineer and shall also take due care of the same against theft/ damage etc. 

at no extra cost. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

2.  Stage payment will be eligible on completion of the respective stage of work and approval to this effect 

by the Engineer.  
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                                                                                                 Price Schedule D-9 (Signaling Works) 

Weightage for Interim Stage Payments 

for Cost Centre 

Level crossing gates 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of work Sub 

Cost 

Centre 

Stage Payment of sub-cost centre Weig

htage 

% 

Cost Payment 

procedure 

Level 

crossi

ng 

gates 

Delivery of 

material 

 

D9.1 Delivery of LC gate complete with 

power supply, batteries, operating 

panel along with all other associated 

accessories 

25%  

 

 

 

 

 

 

 

 

 

 

 

 

5% of  

contract 

price of 

Signaling 

works 

On complete 

delivery of 

material on 

contractor 

premises at site 

as per approved 

BOQ duly 

inspected by the 

appropriate 

authority and 

verified by the 

engineer for 

each LC gate on 

prorata basis.  

 

D9.2 Delivery of interlocking 

arrangement of LC gate along with 

all other associated accessories. 

30% 

Installation D9.3 Installation of LC gate 10% Review and 

Acceptance  of 

installation test 

report by the 

engineer for 

each LC gate on 

prorata basis. 

D9.4 Interlocking of LC gate 10% 

System 

acceptance test 

D9.5 System acceptance test of non 

interlocked LC gate. 

5% Review and 

Acceptance  of 

system 

acceptance test 

report by the 

engineer for 

each LC gate on 

prorata basis. 

D9.6 Delivery and installation of software 

and system acceptance test of 

interlocked LC gate. 

10% 

Earthing and 

surge protection 

D9.7 Installation of earthing and  surge 

protection equipment for complete 

works. 

5% Review and 

Acceptance  of 

installation test 

report and 

system 

acceptance test 

report by the 

engineer for 

each LC gate on 

prorata basis.  

Any other item D9.8 Any other item required to be 

supplied, installed and tested for 

complete works. 

5% Verification, 

review and/or 

Approval/Acce

ptance by the 

engineer. 

  TOTAL 100%   

Notes 

1.  The Contractor shall ensure that: 
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(i)     On the payment for supply of materials which shall be against an INDEMNITY BOND, the 

materials shall deemed to be property of DFCC and Contractor shall not remove these without 

prior approval of the Engineer and shall also take due care of the same against theft/ damage etc. 

at no extra cost. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

2.  Stage payment will be eligible on completion of the respective stage of work and approval to this effect 

by the Engineer.  
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Price Schedule D-10 (Signaling Works) 

Weightage for Interim Stage Payments 

for Cost Centre 

 

Integrated testing, commissioning and field trial 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of work Sub 

Cost 

Centre 

Stage Payment of sub-cost centre Weig

htage 

% 

Cost Payment 

procedure 

Integr

ated 

testing

, 

comm

issioni

ng and 

field 

trial 

 

Integrated 

testing, 

commissioning 

and field trial 

 

D10.1 Integrated testing , commissioning 

and field trial for  phase 1 work 

30% 2% of  

contract 

price of 

Signaling 

works 

Review and 

approval of 

integrated 

testing, 

commissioning 

and field trial 

report for the 

phase 1  works 

by the engineer. 

 

D10.2 Integrated testing , commissioning 

and field trial for  complete works 

30% Review and 

Acceptance  of 

integrated 

testing, 

commissioning 

and field trial 

report for the  

complete  

works by the 

engineer. 

 

D10.3 Taking over certificate for phase 1 

work 

20% Issue of taking 

over certificate 

for the Phase 1  

Works by the 

Engineer. 

D10.4 Taking over certificate for complete 

works 

20% Issue of taking 

over certificate 

for the 

Complete 

Works by the 

Engineer. 

   total 100%   

 

Note :.  Stage payment will be eligible on completion of the respective stage of work and approval to this 

effect by the Engineer.  
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Price Schedule D-11 (Signaling Works) 

 

Weightage for Interim Stage Payments 

for Cost Centre 

Training 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of work Sub 

Cost 

Centre 

Stage Payment of sub-cost centre Weig

htage 

% 

Cost Payment 

procedure 

Traini

ng 

 

Training 

 

D11.1 Training of operation and 

maintenance staff 

100% 1% of  

contract 

price of 

Signaling 

works 

On completion 

of training as 

per approved 

training plan 

and submission 

of training 

manuals duly 

reviewed and/or 

approved by the 

engineer. 

 

 

Note :.  Stage payment will be eligible on completion of the respective stage of work and approval to this 

effect by the Engineer.  
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Price Schedule D-12 (Signaling Works) 

Weightage for Interim Stage Payments 

for Cost Centre 

Contract spares 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of work Sub 

Cost 

Centre 

Stage Payment of sub-cost centre Weig

htage 

% 

Cost Payment 

procedure 

Contr

act 

spares 

 

Contract spares 

 

D12.1 Delivery of  Contract spares  along 

with all other associated accessories 

for  phase-I work 

40% 5% of  

contract 

price of 

Signaling 

works 

On complete 

delivery of 

contract spares 

to employer for 

phase I work as 

per approved 

spare part 

listbased on  

approved BOQ 

of phase I  work 

duly inspected 

by the 

appropriate 

authority and 

verified by the 

engineer.  

 

D12.2 Delivery of  balance Contract spares  

(other than supplied in phase I) 

along with all other associated 

accessories for complete works 

60% On complete 

delivery of 

balance 

Contract spares 

to employer as 

per approved 

spare part list 

based on 

approved BOQ 

of complete 

works  duly 

inspected by the 

appropriate 

authority and 

verified by the 

engineer.  

 

   Total 100%   

 

Note :.  Stage payment will be eligible on completion of the respective stage of work and approval to this 

effect by the Engineer.  
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Price Schedule D-13 (Signaling Works) 

Weightage for Interim Stage Payments 

for Cost Centre 

Test and measuring equipment 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of work Sub 

Cost 

Centre 

Stage Payment of sub-cost centre Weig

htage 

% 

Cost Payment 

procedure 

Test 

and 

measu

ring 

equip

ment 

 

Test and 

measuring 

equipment 

 

D13.1 Delivery of  Test and measuring 

equipment 

along with all other associated 

accessories, operation and 

maintenance manual, calibration 

certificate . before start of DLP of 

Phase-I Works. 

100% 2% of  

contract 

price of 

Signaling 

works 

On complete 

delivery of Test 

and measuring 

equipment 

to employer as 

per  approved  

list of Test and 

measuring 

equipment 

duly inspected 

by the 

appropriate 

authority and 

verified by the 

engineer.  

 

 

Note :.  Stage payment will be eligible on completion of the respective stage of work and approval to this 

effect by the Engineer.  
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PRICE SCHEDULE 

Schedule –E (Telecommunication  Works) 

 

                 (Sub-clause 14.4, GC) 

   Apportionment of Contract Price for Payments of Telecommunication Works  According to Cost Centers 

 S N Cost Centre Percentage of Contract 

Price 

 (1) (2) (3) 

Telecom 

Works 

E1 Design, Management Plans, O&M Manuals,  As Built 

drawings,  for Telecom  Works 

5% 

E2 Telecom works at New Karwandiya station 4% 

E3 Telecom works at Sasaram 4% 

E4 Telecom works at New Kudra station 4% 

E5 Telecom works at New Durgauti station 4% 

E6 Telecom works at Temporary OCC at Mugalsarai 4% 

E7 Telecom works between New Karwandiya station and 

Sasaram 

8% 

E8 Telecom works between Sasaram and New Kudra 

stations 

22% 

E9 Telecom works between New Kudra and New 

Durgauti stations 

28% 

E10 Telecom works between New Durgauti and Durgauti 

stations 

3% 

E11 Integrated Testing & Commissioning and Field Trial 2% 

E12 Training 2% 

E13 Contract spares 5% 

E14 Test and measuring equipment 5% 

 Total  100% 

 

The percentage figures as filled in column 3 by the Employer for the apportionment of the Contract Price for 

completion of the Works corresponding to the items given above are fixed.. and payment will be released for 

different cost centre as per above percentage break-up of contract price.  Refer Sub-Clause 14.4 – Particular 

Conditions of Contract for further details.  
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                 Price Schedule E-1 (Telecom Works) 

Weightage for Interim Stage Payments 

for Cost Centre 

Design, Management Plans, O&M Manuals, As Built Documents, for Telecom Works 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of 

work 

Sub-

Cost 

Centre 

Stage to be completed to qualify for Stage 

Payment of  Sub-Cost Centre 

Weig

htage 

% 

Cost Payment 

procedure 

Design, 

Manage

ment 

Plans, 

O&M 

Manuals, 

As Built 

Docume

nts, for 

Telecom 

Works 

 

Manageme

nt Plan 

 

E1.1 Project Management Plan, Quality 

Management Plan, Quality Assurance Plan, 

Site Safety Plan, Design Plan separately for 

Complete Works and Phase1 Work. 

5%  

 

 

 

 

 

 

 

 

 

 

 

 

5% of  

contrac

t price 

of 

Teleco

m 

works 

Review 

and/or 

approval 

with or 

without 

comments 

by the 

engineer 

 

E1.2 Reliability Plan, Maintainability Plan, 

Interface Management Plan, EMC 

Management Plan, Procurement, 

Manufacturing & Delivery Plan, Software 

Support Plan, Factory Acceptance Testing 

Plan, Construction and Installation 

Management Plan, On-site Testing & 

Commissioning Plan for separately for 

Complete Works and Phase 1 Work.    

5% 

E1.3 Operation & Maintenance Plan, Training 

Plan, Spare Parts & Consumable 

Management Plan, Defect Liability 

Management Plan, Maintenance Manpower 

Plan, Trial Run Plan separately for 

Complete Works And Phase 1 Work. 

5% 

Preliminar

y Design 

Documents 

E1.4 All Preliminary Design Documents 

including RAMS Documents for Complete 

Works. 

5% Review 

and/or 

approval 

with or 

without 

comments 

by the 

Engineer for 

all 

Preliminary 

Design 

Documents 

including 

RAMS 

Documents. 

E1.5 All Preliminary Design Documents 

including RAMS Documents for  Phase 1 

Work 

5% 

Definite 

Design 

Documents 

E1.6 All Definite Design Documents including 

EMC Documents & Interface Specification 

for Complete Works. 

10% Review 

and/or 

approval 

with or 

without 

comments 

by the 

Engineer  

 

E1.7 All Definite Design Documents including 

EMC Documents & Interface Specification 

for Phase 1 Works 

5% 

E1.8 All the remaining Definite Design 

Documents for Complete Works 

10% 

E1.9 All the remaining Definite Design 

Documents for Phase 1 Work. 

5% 

O& M 

Manuals 

E1.10 O&M Manual for Complete Works 10% Review 

and/or 

approval 

with or 

without E1.11 O&M Manual for Phase 1  Works 10% 
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comments 

by the 

Engineer  

As-Built 

Drawings 

E1.12 As-Built Drawings for Complete Works 10% Review 

and/or 

approval 

with or 

without 

comments 

by the 

Engineer  

E1.13 As Built Drawings for Phase 1 Work 10% 

Any other 

document 

E1.14 Any other document required to be given as 

part of the contract 

5%  Review 

and/or 

approval 

with or 

without 

comments 

by the 

Engineer 

  TOTAL 100%   

                                

Note :.  Stage payment will be eligible on completion of the respective stage of work and approval to this 

effect by the Engineer.  
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Price Schedule E-2 (Telecom Works) 

Weightage for Stage Payments 

for Cost Centre 

Telecom Works at New Karwandiya Station 
 

(Sub-clause 14.4 of  GCC) 

 Item of Work Sub-

Cost 

Centre 

Stage to be completed to qualify 

for Stage Payment of  Sub-Cost 

Centre 

Weight

age % 

Cost Payment 

Procedure 

Telecom 

Works 

at New 

Karwan

diya 

Station 

Delivery of 

material 

 

E2.1 Delivery of PIJF Telephone 

Cables 

10%  

 

 

 

 

 

 

 

 

 

 

 

 

4% of  

contract 

price of 

Telecom 

works 

On complete 

delivery of 

material on 

contractor’s 

premises at site 

as per approved 

BOQ duly 

inspected by the 

appropriate 

authority and 

verified by the 

Engineer.  

 

E2.2 Delivery of OFC System 

Hardware along with associated 

accessories.   

8% 

E2.3 Delivery of Data Networking 

System Hardware along with 

associated accessories.   

8% 

E2.4 Delivery of Telephone System 

Hardware  along with associated 

accessories.   

 

10% 

E2.5 Delivery of Direct Line & 

Emergency Communication 

System Hardware along with 

associated accessories.   

5% 

E2.6 Delivery of Master Clock System 

Hardware alongwith associated 

accessories. 

2% 

E2.7 Delivery of VHF communication 

System Hardware alongwith 

associated accessories. 

2% 

E2.8 Delivery of 48 V DC Battery 

Backuop System Hardware 

alongwith associated accessories. 

5% 

E2.9 Delivery of balance Indoor and 

Outdoor equipment. 

5% 

Installation E2.10 Installation of all equipment for 

phase 1. 

10% Review and 

Acceptance  of 

Installation Test 

Report by the 

Engineer. 

E 2.11 Installation of all indoor and 

outdoor equipment for complete 

works. 

5% 

System 

Acceptance 

Test 

E 2.12 Delivery and installation of 

software and System Acceptance 

Test for phase 1. 

10% Review and 

Acceptance  of 

System 

Acceptance Test 

Report by the 

Engineer. 

E 2.13 Delivery and installation of 

software and system acceptance 

test for phase 2. 

5% 

Earthing and 

Surge 

Protection 

E 2.14 Installation of surge protection 

equipment for complete works. 

5% Review and 

Acceptance  of 

Installation Test 

Report and 

System 

Acceptance Test 

Report by the 

Engineer.  

E2.15 Installation of surge protection 

equipment for phase1 works. 

5% 
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Any other item E 2.16 Any other item required to be 

supplied, installed and tested for 

complete works. 

5% Verification, 

Review and/or 

Approval/Accept

ance by the 

engineer. 

  TOTAL 100%   

Notes 

1.  The Contractor shall ensure that: 

(i)      On the payment for supply of materials which shall be against an INDEMNITY BOND, the 

materials shall deemed to be property of DFCC and Contractor shall not remove these without 

prior approval of the Engineer and shall also take due care of the same against theft/ damage etc. 

at no extra cost. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

2.  Stage payment will be eligible on completion of the respective stage of work and approval to this effect 

by the Engineer.  
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 Price Schedule E-3 (Telecom Works) 

Weightage for Stage Payments 

for Cost Centre 

Telecom Works at Sasaram Station 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of Work Sub-

Cost 

Centre 

Stage to be completed to qualify 

for Stage Payment of  Sub-Cost 

Centre 

Weight

age % 

Cost Payment 

Procedure 

Telecom 

Works 

at 

Sasaram 

Station  

 

Delivery of 

material 

 

E3.1 Delivery of PIJF Telephone 

Cables 

10%  

 

 

 

 

 

 

 

 

 

 

 

 

4% of  

contract 

price of 

Telecom 

works 

On complete 

delivery of 

material on 

contractor’s 

premises at site 

as per approved 

BOQ duly 

inspected by the 

appropriate 

authority and 

verified by the 

Engineer.  

 

E3.2 Delivery of OFC System 

Hardware along with associated 

accessories.   

10% 

E3.3 Delivery of Data Networking 

System Hardware along with 

associated accessories.   

10% 

E3.4 Delivery of Telephone System 

Hardware  along with associated 

accessories.   

 

10% 

E3.5 Delivery of Direct Line & 

Emergency Communication 

System Hardware along with 

associated accessories.   

5% 

E3.6 Delivery of 48 V DC Battery 

Backuop System Hardware 

alongwith associated accessories. 

5% 

E3.7 Delivery of balance Indoor and 

Outdoor equipment. 

5% 

Installation E3.8 Installation of all equipment for 

phase 1. 

10% Review and 

Acceptance  of 

Installation Test 

Report by the 

Engineer. 

E3.9 Installation of all indoor and 

outdoor equipment for complete 

works. 

5% 

System 

Acceptance 

Test 

E3.10 Delivery and installation of 

software and System Acceptance 

Test for phase 1. 

10% Review and 

Acceptance  of 

System 

Acceptance Test 

Report by the 

Engineer. 

E 3.11 Delivery and installation of 

software and system acceptance 

test for phase 2. 

5% 

Earthing and 

Surge 

Protection 

E 3.12 Installation of surge protection 

equipment for complete works. 

5% Review and 

Acceptance  of 

Installation Test 

Report and 

System 

Acceptance Test 

Report by the 

Engineer.  

E 3.13 Installation of surge protection 

equipment for phase1 works. 

5% 

Any other item E3.14 Any other item required to be 

supplied, installed and tested for 

complete works. 

5% Verification, 

review and/or 

Approva/Accepta

nce by the 

engineer. 

  TOTAL 100%   
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Notes 

1.  The Contractor shall ensure that: 

(i)      On the payment for supply of materials which shall be against an INDEMNITY BOND, the 

materials shall deemed to be property of DFCC and Contractor shall not remove these without 

prior approval of the Engineer and shall also take due care of the same against theft/ damage etc. 

at no extra cost. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

2.  Stage payment will be eligible on completion of the respective stage of work and approval to this effect 

by the Engineer.  
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Price Schedule E-4 (Telecom Works) 

 

Weightage for Stage Payments 

for Cost Centre 

Telecom Works at New Kudra Station 

 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of Work Sub-

Cost 

Centre 

Stage to be completed to qualify 

for Stage Payment of  Sub-Cost 

Centre 

Weight

age % 

Cost Payment 

Procedure 

Telecom 

Works 

at New 

Kudra 

Station  

 

Delivery of 

material 

 

E4.1 Delivery of PIJF Telephone 

Cables 

10%  

 

 

 

 

 

 

 

 

 

 

 

 

4% of  

contract 

price of 

Telecom 

works 

On complete 

delivery of 

material on 

contractor’s 

premises at site 

as per approved 

BOQ duly 

inspected by the 

appropriate 

authority and 

verified by the 

Engineer.  

 

E4.2 Delivery of OFC System 

Hardware along with associated 

accessories.   

8% 

E4.3 Delivery of Data Networking 

System Hardware along with 

associated accessories.   

8% 

E4.4 Delivery of Telephone System 

Hardware  along with associated 

accessories.   

 

10% 

E4.5 Delivery of Direct Line & 

Emergency Communication 

System Hardware along with 

associated accessories.   

5% 

E4.6 Delivery of Master Clock System 

Hardware alongwith associated 

accessories. 

2% 

E4.7 Delivery of VHF communication 

System Hardware alongwith 

associated accessories. 

2% 

E4.8 Delivery of 48 V DC Battery 

Backuop System Hardware 

alongwith associated accessories. 

5% 

E4.9 Delivery of balance Indoor and 

Outdoor equipment. 

5% 

Installation E4.10 Installation of all equipment for 

phase 1. 

10% Review and 

Acceptance  of 

Installation Test 

Report by the 

Engineer. 

E4.11 Installation of all indoor and 

outdoor equipment for complete 

works. 

5% 

System 

Acceptance 

Test 

E4.12 Delivery and installation of 

software and System Acceptance 

Test for phase 1. 

10% Review and 

Acceptance  of 

System 

Acceptance Test 

Report by the 

Engineer. 

E4.13 Delivery and installation of 

software and System Acceptance 

Test for Complete Works. 

5% 

Earthing and 

Surge 

Protection 

E 4.14 Installation of surge protection 

equipment for complete works. 

5% Review and 

Acceptance  of 

Installation Test 

Report and 
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E 4.15 Installation of surge protection 

equipment for phase1 works. 

5% System 

Acceptance Test 

Report by the 

Engineer.  

Any other item E 4.16 Any other item required to be 

supplied, installed and tested for 

complete works. 

5% Verification, 

review and/or 

Approval/Accept

ance by the 

Engineer. 

  TOTAL 100%   

Notes 

1.  The Contractor shall ensure that: 

(i)      On the payment for supply of materials which shall be against an INDEMNITY BOND, the 

materials shall deemed to be property of DFCC and Contractor shall not remove these without 

prior approval of the Engineer and shall also take due care of the same against theft/ damage etc. 

at no extra cost. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

2.  Stage payment will be eligible on completion of the respective stage of work and approval to this effect 

by the Engineer.  
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Price Schedule E-5 (Telecom Works) 

 

Weightage for Stage Payments 

for Cost Centre 

Telecom Works at New Durgauti Station 

 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of Work Sub-

Cost 

Centre 

Stage to be completed to qualify 

for Stage Payment of  Sub-Cost 

Centre 

Weight

age % 

Cost Payment 

Procedure 

Teleco

m 

Works 

at New 

Durga

uti 

Station  
 

Delivery of 

material 

 

E5.1 Delivery of PIJF Telephone 

Cables 

10%  

 

 

 

 

 

 

 

 

 

 

 

 

4% of  

contract 

price of 

Telecom 

works 

On complete 

delivery of 

material on 

contractor’s 

premises at site 

as per approved 

BOQ duly 

inspected by 

the appropriate 

authority and 

verified by the 

Engineer.  

 

E5.2 Delivery of OFC System 

Hardware along with associated 

accessories.   

8% 

E5.3 Delivery of Data Networking 

System Hardware along with 

associated accessories.   

8% 

E5.4 Delivery of Telephone System 

Hardware along with associated 

accessories.   

 

10% 

E5.5 Delivery of Direct Line & 

Emergency Communication 

System Hardware along with 

associated accessories.   

5% 

E5.6 Delivery of Master Clock System 

Hardware alongwith associated 

accessories. 

2% 

E5.7 Delivery of VHF communication 

System Hardware alongwith 

associated accessories. 

2% 

E5.8 Delivery of 48 V DC Battery 

Backuop System Hardware 

alongwith associated accessories. 

5% 

E5.9 Delivery of balance Indoor and 

Outdoor equipment. 

5% 

Installation E5.10 Installation of all equipment for 

Phase 1 Works. 

10% Review and 

Acceptance  of 

Installation 

Test Report by 

the Engineer. 

E5.11 Installation of all indoor and 

outdoor equipment for Complete 

Works. 

5% 

System 

Acceptance Test 

E5.12 Delivery and installation of 

software and System Acceptance 

Test for Phase 1 Works. 

10% Review and 

Acceptance  of 

System 

Acceptance 

Test Report by 

the Engineer. 

E5.13 Delivery and installation of 

software and system acceptance 

test for Complete Works. 

5% 

Earthing and 

Surge Protection 

E5.14 Installation of surge protection 

equipment for Complete Works. 

5% Review and 

Acceptance  of 

Installation 

Test Report and 



Dedicated Freight Corridor 

Eastern Corridor,  NKWD-DGO                                                                                                 Part 5  

Bid Document for System Works                                                                                                   Price Schedules 

Page 59 of 73 

 

E5.15 Installation of surge protection 

equipment for Phase1 Works. 

5% System 

Acceptance 

Test Report by 

the Engineer.  

Any other item E5.16 Any other item required to be 

supplied, installed and tested for 

complete works. 

5% Verification, 

review and/or 

Approval/Acce

ptance by the 

Engineer. 

  TOTAL 100%   

 

Notes 

1.  The Contractor shall ensure that: 

(i)      On the payment for supply of materials which shall be against an INDEMNITY BOND, the 

materials shall deemed to be property of DFCC and Contractor shall not remove these without 

prior approval of the Engineer and shall also take due care of the same against theft/ damage etc. 

at no extra cost. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

2.  Stage payment will be eligible on completion of the respective stage of work and approval to this effect 

by the Engineer.  
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Price Schedule E-6 (Telecom Works) 

Weightage for Stage Payments 

for Cost Centre 

Telecom Works at Temporary OCC at Mugalsarai 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of Work Sub-

Cost 

Centre 

Stage to be completed to qualify 

for Stage Payment of  Sub-Cost 

Centre 

Weight

age % 

Cost Payment 

Procedure 

Telecom 

Works 

at 

Tempora

ry OCC 

at 

Mugalsa

rai  

 

Delivery of 

material 

 

E6.1 Delivery of PIJF Telephone 

Cables 

10%  

 

 

 

 

 

 

 

 

 

 

 

 

4% of  

contract 

price of 

Telecom 

works 

On complete 

delivery of 

material on 

contractor’s 

premises at site 

as per approved 

BOQ duly 

inspected by 

the appropriate 

authority and 

verified by the 

Engineer.  

 

E6.2 Delivery of OFC System 

Hardware along with associated 

accessories.   

8% 

E6.3 Delivery of Data Networking 

System Hardware along with 

associated accessories.   

8% 

E6.4 Delivery of Telephone System 

Hardware along with associated 

accessories.   

10% 

E6.5 Delivery of Direct Line & 

Emergency Communication 

System Hardware along with 

associated accessories.   

5% 

E6.6 Delivery of Master Clock System 

Hardware alongwith associated 

accessories. 

4% 

E6.8 Delivery of 48 V DC Battery 

Backuop System Hardware 

alongwith associated accessories. 

5% 

E6.9 Delivery of balance Indoor and 

Outdoor equipment. 

5% 

Installation E6.10 Installation of all equipment for 

Phase 1 Works. 

10% Review and 

Acceptance  of 

Installation 

Test Report by 

the Engineer. 

E 6.11 Installation of all indoor and 

outdoor equipment for Complete 

Works. 

5% 

System 

Acceptance Test 

E6.12 Delivery and installation of 

software and System Acceptance 

Test for Phase 1 Wroks. 

10% Review and 

Acceptance  of 

System 

Acceptance 

Test Report by 

the Engineer. 

E6.13 Delivery and installation of 

software and system acceptance 

test for Complete Works. 

5% 

Earthing and 

Surge Protection 

E6.14 Installation of surge protection 

equipment for Complete Works. 

5% Review and 

Acceptance  of 

Installation 

Test Report and 

System 

Acceptance 

Test Report by 

the Engineer.  

E6.15 Installation of surge protection 

equipment for Phase1 Works. 

5% 

Any other item E6.16 Any other item required to be 

supplied, installed and tested for 

Complete Works. 

5% Verification, 

review and/or 

Approval/Acce

ptance by the 

engineer. 
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  TOTAL 100%   

 

 

Notes 

1.  The Contractor shall ensure that: 

(i)      On the payment for supply of materials which shall be against an INDEMNITY BOND, the 

materials shall deemed to be property of DFCC and Contractor shall not remove these without 

prior approval of the Engineer and shall also take due care of the same against theft/ damage etc. 

at no extra cost. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

2.  Stage payment will be eligible on completion of the respective stage of work and approval to this effect 

by the Engineer.  

.  
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Price Schedule E-7 (Telecom Works) 

 

Weightage for Stage Payments 

for Cost Centre 

Telecom Works between New Karwandiya and Sasaram stations 

 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of work Sub-

Cost 

Centre 

Stage to be completed to qualify 

for Stage Payment of  Sub-Cost 

Centre 

Weight

age % 

Cost Payment 

procedure 

Telecom 

Works 

between 

New 

Karwan

diya and 

Sasaram 

stations  

 

Delivery of 

material 

 

E7.1 Delivery of Optical Fibre Cable 

and Permanently Lubricated 

HDPE Duct. 

15%  

 

 

 

 

 

 

 

 

 

 

 

 

8% of  

contract 

price of 

Telecom 

works 

On complete 

delivery of 

material on 

contractor 

premises at site 

as per approved 

BOQ duly 

inspected by the 

appropriate 

authority and 

verified by the 

Engineer.  

 

E7.2 Delivery of Jelly Filled Telecom 

Quad Cable and PIJF Telephone 

Cable. 

5% 

E7.3 Delivery of OFC System 

Hardware along with associated 

accessories.   

10% 

E7.4 Delivery of Direct Line & 

Emergency Communication 

System Hardware along with 

associated accessories.   

5% 

E7.5 Delivery of 5 Watt VHF 

Handheld Transceiver alongwith 

Charger and other associated 

accessories. 

2% 

E7.6 Delivery of 48 V DC Battery 

Backuop System Hardware 

alongwith associated accessories. 

5% 

E7.7 Delivery of balance Indoor and 

Outdoor equipment. 

5% 

Installation E7.8 Laying of Cables for phase1 

works. 

9% Review and 

Acceptance  of 

Installation Test 

Report by the 

Engineer. 

E7.9 Laying of Cables for complete 

works. 

9% 

E7.10 Installation of all Indoor and 

Outdoor equipments for phase1 

works. 

5% 

E7.11 Installation of all Indoor and 

Outdoor equipments for complete 

works. 

5% 

System 

Acceptance 

Test 

E7.12 Delivery and installation of 

Software and System Acceptance 

Test for phase1 works. 

5% Review and 

Acceptance  of 

System 

Acceptance Test 

Report by the 

Engineer. 

 

E7.13 Delivery and installation of 

Software and System Acceptance 

Test for complete works. 

5% 

Earthing and 

Surge 

Protection 

E7.14 Installation of Surge Protection 

Equipment for phase1 works. 

5% Review and 

Acceptance  of 

Installation Test 

Report And 
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E7.15 Installation of Surge Protection 

Equipment for complete works. 

5% System 

Acceptance Test 

Report by the 

Engineer.  

 

Any other item E7.16 Any other item required to be 

supplied, installed and tested for 

complete works. 

5% Verification, 

review and/or 

Approval/Accept

ance by the 

Engineer. 

  TOTAL 100%   

 

Notes 

1.  The Contractor shall ensure that: 

(i)      On the payment for supply of materials which shall be against an INDEMNITY BOND, the 

materials shall deemed to be property of DFCC and Contractor shall not remove these without 

prior approval of the Engineer and shall also take due care of the same against theft/ damage etc. 

at no extra cost. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

2.  Stage payment will be eligible on completion of the respective stage of work and approval to this effect 

by the Engineer.  
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                                                                                                Price Schedule E-8 (Telecom Works) 

Weightage for Stage Payments 

for Cost Centre 

Telecom Works between Sasaram and New Kudra stations 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of work Sub-

Cost 

Centre 

Stage to be completed to qualify 

for Stage Payment of  Sub-Cost 

Centre 

Weight

age % 

Cost Payment 

procedure 

Telecom 

Works 

between 

Sasaram 

and New 

Kudra 

stations  

 

Delivery of 

material 

 

E8.1 Delivery of Optical Fibre Cable 

and Permanently Lubricated 

HDPE Duct. 

15%  

 

 

 

 

 

 

 

 

 

 

 

 

22% of  

contract 

price of 

Telecom 

works 

On complete 

delivery of 

material on 

contractor 

premises at site 

as per approved 

BOQ duly 

inspected by the 

appropriate 

authority and 

verified by the 

Engineer.  

 

E8.2 Delivery of Jelly Filled Telecom 

Quad Cable and PIJF Telephone 

Cable. 

5% 

E8.3 Delivery of OFC System 

Hardware along with associated 

accessories.   

10% 

E8.4 Delivery of Direct Line & 

Emergency Communication 

System Hardware along with 

associated accessories.   

5% 

E8.5 Delivery of 5 Watt VHF 

Handheld Transceiver alongwith 

Charger and other associated 

accessories. 

2% 

E8.6 Delivery of 48 V DC Battery 

Backuop System Hardware 

alongwith associated accessories. 

5% 

E8.7 Delivery of balance Indoor and 

Outdoor equipment. 

5% 

Installation E8.8 Laying of Cables for phase1 

works. 

9% Review and 

Acceptance  of 

Installation Test 

Report by the 

Engineer. 

E8.9 Laying of Cables for complete 

works. 

9% 

E8.10 Installation of all Indoor and 

Outdoor equipments for phase1 

works. 

5% 

E8.11 Installation of all Indoor and 

Outdoor equipments for complete 

works. 

5% 

System 

Acceptance 

Test 

E8.12 Delivery and installation of 

Software and System Acceptance 

Test for Phase1 Works. 

5% Review and 

Acceptance  of 

System 

Acceptance Test 

Report by the 

Engineer. 

E8.13 Delivery and installation of 

Software and System Acceptance 

Test for Complete Works. 

5% 

Earthing and 

Surge 

Protection 

E8.14 Installation of Surge Protection 

Equipment for Phase1 Works. 

5% Review and 

Acceptance  of 

Installation Test 

Report And 

System 

Acceptance Test 

Report by the 

Engineer.  

E8.15 Installation of Surge Protection 

Equipment for Complete Works. 

5% 

Any other item E8.16 Any other item required to be 

supplied, installed and tested for 

Complete Works. 

5% Verification, 

review and/or 

Approval/Accept
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ance by the 

Engineer. 

  TOTAL 100%   

 

Notes 

1.  The Contractor shall ensure that: 

(i)      On the payment for supply of materials which shall be against an INDEMNITY BOND, the 

materials shall deemed to be property of DFCC and Contractor shall not remove these without 

prior approval of the Engineer and shall also take due care of the same against theft/ damage etc. 

at no extra cost. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

2.  Stage payment will be eligible on completion of the respective stage of work and approval to this effect 

by the Engineer.  
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                                                                                                Price Schedule E-9 (Telecom Works) 

 

Weightage for Stage Payments 

for Cost Centre 

Telecom Works between New Kudra and New Durgauti stations 

 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of work Sub-

Cost 

Centre 

Stage to be completed to qualify 

for Stage Payment of  Sub-Cost 

Centre 

Weight

age % 

Cost Payment 

procedure 

Telecom 

Works 

between 

New 

Kudra 

and New 

Durgauti 

stations  

 

Delivery of 

material 

 

E9.1 Delivery of Optical Fibre Cable 

and Permanently Lubricated 

HDPE Duct. 

15%  

 

 

 

 

 

 

 

 

 

 

 

 

28% of  

contract 

price of 

Telecom 

works 

On complete 

delivery of 

material on 

contractor 

premises at site 

as per approved 

BOQ duly 

inspected by the 

appropriate 

authority and 

verified by the 

Engineer.  

 

E9.2 Delivery of Jelly Filled Telecom 

Quad Cable and PIJF Telephone 

Cable. 

5% 

E9.3 Delivery of OFC System 

Hardware along with associated 

accessories.   

10% 

E9.4 Delivery of Direct Line & 

Emergency Communication 

System Hardware along with 

associated accessories.   

5% 

E9.5 Delivery of 5 Watt VHF 

Handheld Transceiver alongwith 

Charger and other associated 

accessories. 

2% 

E9.6 Delivery of 48 V DC Battery 

Backuop System Hardware 

alongwith associated accessories. 

5% 

E9.7 Delivery of balance Indoor and 

Outdoor equipment. 

5% 

Installation E9.8 Laying of Cables for phase1 

works. 

9% Review and 

Acceptance 

approval of 

Installation Test 

Report by the 

Engineer. 

E9.9 Laying of Cables for complete 

works. 

9% 

E9.10 Installation of all Indoor and 

Outdoor equipments for phase1 

works. 

5% 

E9.11 Installation of all Indoor and 

Outdoor equipments for complete 

works. 

5% 

System 

Acceptance 

Test 

E9.12 Delivery and installation of 

Software and System Acceptance 

Test for Phase1 Works. 

5% Review and 

Acceptance  of 

System 

Acceptance Test 

Report by the 

Engineer. 

 

E9.13 Delivery and installation of 

Software and System Acceptance 

Test for Complete Works. 

5% 

Earthing and 

Surge 

Protection 

E9.14 Installation of Surge Protection 

Equipment for Phase1 Works. 

5% Review and 

Acceptance 

approval of 

Installation Test 
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E9.15 Installation of Surge Protection 

Equipment for Complete Works. 

5% Report And 

System 

Acceptance Test 

Report by the 

Engineer.  

 

Any other item E9.16 Any other item required to be 

supplied, installed and tested for 

Complete Works. 

5% Verification, 

review and/or 

Approval/Accept

ance by the 

Engineer. 

  TOTAL 100%   

                                                                           

 

Notes 

1.  The Contractor shall ensure that: 

(i)      On the payment for supply of materials which shall be against an INDEMNITY BOND, the 

materials shall deemed to be property of DFCC and Contractor shall not remove these without 

prior approval of the Engineer and shall also take due care of the same against theft/ damage etc. 

at no extra cost. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

2.  Stage payment will be eligible on completion of the respective stage of work and approval to this effect 

by the Engineer.  
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Price Schedule E-10 (Telecom Works) 

Weightage for Stage Payments 

for Cost Centre 

Telecom Works between New Durgauti and Durgauti stations 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of work Sub-

Cost 

Centre 

Stage to be completed to qualify 

for Stage Payment of  Sub-Cost 

Centre 

Weight

age % 

Cost Payment 

procedure 

Telecom 

Works 

between 

New 

Durgauti 

and 

Durgauti 

stations  

 

Delivery of 

material 

 

E10.1 Delivery of Optical Fibre Cable 

and Permanently Lubricated 

HDPE Duct. 

15%  

 

 

 

 

 

 

 

 

 

 

 

 

3% of  

contract 

price of 

Telecom 

works 

On complete 

delivery of 

material on 

contractor 

premises at site 

as per approved 

BOQ duly 

inspected by the 

appropriate 

authority and 

verified by the 

Engineer.  

 

E10.2 Delivery of Jelly Filled Telecom 

Quad Cable and PIJF Telephone 

Cable. 

5% 

E10.3 Delivery of OFC System 

Hardware along with associated 

accessories.   

10% 

E10.4 Delivery of Direct Line & 

Emergency Communication 

System Hardware along with 

associated accessories.   

5% 

E10.5 Delivery of 48 V DC Battery 

Backup System Hardware 

alongwith associated accessories. 

5% 

E10.6 Delivery of balance Indoor and 

Outdoor equipment. 

5% 

Installation E10.7 Laying of Cables for phase1 

works. 

10% Review and 

Acceptance  of 

Installation Test 

Report by the 

Engineer. 

E10.8 Laying of Cables for complete 

works. 

10% 

E10.9 Installation of all Indoor and 

Outdoor equipments for phase1 

works. 

5% 

E10.10 Installation of all Indoor and 

Outdoor equipments for 

complete works. 

5% 

System 

Acceptance 

Test 

E10.11 Delivery and installation of 

Software and System Acceptance 

Test for Phase1 Works. 

5% Review and 

Acceptance  of 

System 

Acceptance Test 

Report by the 

Engineer. 

E10.12 Delivery and installation of 

Software and System Acceptance 

Test for Complete Works. 

5% 

Earthing and 

Surge 

Protection 

E10.13 Installation of Surge Protection 

Equipment for Phase1 Works. 

5% Review and 

Acceptance  of 

Installation Test 

Report And 

System 

Acceptance Test 

Report by the 

Engineer.  

E10.14 Installation of Surge Protection 

Equipment for Complete Works. 

5% 

Any other item E10.15 Any other item required to be 

supplied, installed and tested for 

Complete Works. 

5% Verification, 

review and/or 

Approval/Accept

ance by the 

Engineer. 

  TOTAL 100%   
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Notes 

1.  The Contractor shall ensure that: 

(i)      On the payment for supply of materials which shall be against an INDEMNITY BOND, the 

materials shall deemed to be property of DFCC and Contractor shall not remove these without 

prior approval of the Engineer and shall also take due care of the same against theft/ damage etc. 

at no extra cost. 

(ii) Record of receipt and use of materials is maintained by the Contractor and made available for 

inspection by the Engineer as and when these may be required. 

2.  Stage payment will be eligible on completion of the respective stage of work and approval to this effect 

by the Engineer.  
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Price Schedule E-11 (Telecom Works) 

Weightage for Stage Payments 

for Cost Centre 

Integrated Testing & Commissioning and Field Trial 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of work Sub-

Cost 

Centre 

Stage to be completed to qualify 

for Stage Payment of  Sub-Cost 

Centre 

Weig

htage 

% 

Cost Payment 

procedure 

Integrate

d 

Testing 

& 

Commis

sioning 

and 

Field 

Trial 

 

Integrated 

Testing & 

Commissionin

g and Service 

trials Trial 

 

E11.1 Integrated Testing & 

Commissioning, Reliability 

Demonstration Test and Service 

Trials for Phase-1 Works 

 

30%  2% of  

contract 

price of 

Telecom 

works 

Review and 

Acceptance  of 

Integrated 

Testing & 

Commissioning 

Report by the 

Engineer. 

 

E11.2 Integrated Testing & 

Commissioning, Reliability 

Demonstration Test and Service 

Trials for Complete Works 

 

 30% 

E11.3 Taking Over Certificate for 

Phase-I Works 
 20% Issue of Taking 

Over Certificate 

for the Phase I  

Works by the 

Engineer. 

E11.4 Taking Over Certificate for 

Complete Works. 
 20% Issue of Taking 

Over Certificate 

for Complete  

Works by the 

Engineer. 

 TOTAL 100%   

 

Note :   Stage payment will be eligible on completion of the respective stage of work and approval to this 

effect by the Engineer.  
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Price Schedule E-12 (Telecom Works) 

Weightage for Stage Payments 

for Cost Centre 

Training 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of work Sub-

Cost 

Centre 

Stage to be completed to qualify 

for Stage Payment of  Sub-Cost 

Centre 

Weig

htage 

% 

Cost Payment 

procedure 

Training 

 

Training 

 

E12.1 Training of Employer’s Staff 100% 2% of  

contract 

price of 

Telecom 

Works 

On completion of 

training as per 

approved 

Training Plan 

and submission 

of Training 

Manuals duly 

reviewed and/or 

approved by the 

Engineer. 

 

 

Note : Stage payment will be eligible on completion of the respective stage of work and approval to this 

effect by the Engineer.  
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Price Schedule E-13 (Telecom Works) 

Weightage for Stage Payments 

for Cost Centre 

Contract Spares 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of work Sub-

Cost 

Centre 

Stage to be completed to qualify 

for Stage Payment of  Sub-Cost 

Centre 

Weig

htage 

% 

Cost Payment 

procedure 

Contract 

Spares 

Contract 

Spares 

 

E13.1 Delivery of Contract Spares along 

with all other associated 

accessories for Phase I Works. 

40% 5% of  

contract 

price of 

Telecom 

works 

On delivery of 

Contract Spares 

to Employer as 

per approved   

List of Contract 

Spares for Phase 

I Works based on 

approved BOQ 

of Phase I 

Works, duly 

inspected by the 

appropriate 

authority and 

verified by the 

Engineer.  

 

E13.2 Delivery of  balance Contract 

Spares  (other than supplied in 

Phase I) along with all other 

associated accessories for 

Complete Works. 

60% On complete 

delivery of 

balance Contract 

Spares to 

Employer as per 

approved   List of 

Contract Spares 

for Complete 

Works based on 

approved BOQ 

of Complete 

Works, duly 

inspected by the 

appropriate 

authority and 

verified by the 

Engineer.  

 

   Total 100%   

 

Notes.  Stage payment will be eligible on completion of the respective stage of work and approval to this 

effect by the Engineer.  
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Price Schedule E-14 (Telecom Works) 

Weightage for Stage Payments 

for Cost Centre 

Special Tools and Test Equipment 

 
(Sub-clause 14.4 of  GCC) 

Cost 

Centre 

Item of Work Sub-

Cost 

Centre 

Stage to be completed to qualify 

for Stage Payment of  Sub-Cost 

Centre 

Weig

htage 

% 

Cost Payment 

Procedure 

Special 

Tools 

and Test 

Equipm

ent 

 

Special Tools 

and Test 

Equipment 

 

E14.1 Delivery of Special Tools and 

Test Equipment along with all 

other associated accessories, 

Operation & Maintenance 

Manual, Calibration Certificate, 

before start of DLP of Phase-I 

Works. 

100% 5% of  

contract 

price of 

Telecom 

works 

On complete 

delivery of 

Special Tools 

and Test 

Equipment to 

Employer as per  

approved List of 

Special Tools 

and Test 

Equipment duly 

inspected by the 

appropriate 

authority and 

verified by the 

Engineer.  

 

Note :  Stage payment will be eligible on completion of the respective stage of work and approval to this 

effect by the Engineer.  

 

 


