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Invitation for Bids 
 
Date:  28.03.2013 
Loan Agreement No

.
: ID-P209 

ICB No.: EM P-4 
 

1. The President of India has received a loan from the Incorporated Administrative Agency-Japan 
International Cooperation Agency (JICA) towards the cost of Ninety billion Two hundred Sixty 
Two million Japanese Yen (JPY (90,262,000,000).  It is intended that part of the proceeds of this 
loan will be applied to eligible payments under the contract for Electrical and Mechanical Works 
(Traction Power Supply, OHE  and SCADA)  Package EM P-4 

 
2. The Dedicated Freight Corridor Corporation of India Limited (DFCCIL) now  invites sealed bids 

for the construction and completion of Electrical and Mechanical Works  Package EM P-4 
 (“the Works”). 

 
3. Interested Bidders may obtain further information from and inspect the Bid Documents at the 

office of: 

Dedicated Freight Corridor Corporation India Ltd. 
Mr. A.K. Kalia 
Position: GM/Elect/WC 
Room No. 433 
4th Floor, Pragati Maidan,  
Metro Station Building,  
New Delhi – 110001, INDIA 
Tel: +91-11-2337-9134, Fax : +91-11-2345-4701 
 e-mail: emp4@dfcc.co.in 

 
4. A complete set of Bid Documents with CD-ROM may be purchased by interested Bidders on the 

submission of a written application to the above and upon payment of a non-refundable fee of        
Rs. 50,000.00 (Rupees Fifty Thousand only) 

 
4.1 The Bid documents shall be available for sale at the office of the DFCCIL as mentioned in Para 

3.0 above during 11.00 hrs. to 17.00 hrs. on working days from 01.04.2013 to 27.08.2013 (up to 
12.00 hrs.) and can be purchased by interested bidders on submission of a written request to 
the address given above along with payment of Rs. 50,000/- only [Rs. Fifty Thousand only] (non-
refundable) in the form of DD or Banker’s cheque from any Nationalized or Scheduled Bank of 
India or any in Japan correspondent arrangements with Indian Bank in favour of Dedicated 
Freight Corridor Corporation India Ltd, New Delhi. 

 
4.2 Bid documents requested by Post will be dispatched by registered speed post/courier on 

payment of an extra amount of Rs. 10,000/- (Rupees Ten Thousand only). 
 
4.3 The Bid Documents as well as the various drawings can also be downloaded from DFCC 

website www.dfcc.in and website www.dfccil.org (except Vol. IV and V containing data and 
reference drawings, which can be copied electronically from the office of the DFCCIL as 
mentioned in Para – 3 above on any working day.). The bids can be submitted on the down 
loaded documents along with demand draft towards the cost of Bid documents kept in a 
separate envelope marked “Cost of Bid Documents”. The offer will be summarily rejected if cost 
of Bid documents is not enclosed for bids using Bid Documents which are downloaded from web 
site. 

 
 

It will be the responsibility of the bidder who is submitting the  bid on downloaded Bid 
Documents to check the correctness of these documents and also check the DFCC website 



Dedicated Freight Corridor Project (Western Corridor Phase-1) Bid Documents – Volume I (1/2) 
Package -4 Electrical and Mechanical                                                             
Rewari – Makarpura (Vadodara) Section 

 

2 
 

from time to time till bid due date for any Addendum/Corrigendum issued in regard to this bid to 
ensure submission of bid along with all Addendum/Corrigendum. 

 
5. Bids must be delivered to the above office on or before 15.00 hrs. on 27.08.2013 and must be 

accompanied by a Bid security of  US $ 2,500,000 (Two Million Five Hundred Thousand only or 
equivalent in  Indian Rupees ) as specified in the Bid Document 

 
6. Only Technical Proposal of the Bid will be opened in the presence of bidders’ representatives 

who choose to attend at 15.15 hrs. on 27.08.2013 at DFFCIL office Room No. 416, 4th Floor, 
Pragati Maidan Metro Station Building, New Delhi – 110001.. 

 
7. After evaluation of “Technical Proposal’, DFCCIL will prepare the list of the Bidders who have 

passed the Technical Evaluation.  
 
8.  Price Bids will only be opened for those Bidders who have passed Technical Evaluation. The 

Price Bids shall be opened in the presence of bidders’ representatives. The time, date and venue 
will be informed immediately after consent by JICA for Technical Evaluation. 

 
9. Price Bids for Bidders who failed to pass Technical Evaluation will be returned to the Bidder’s 

address without opening of the Price Bid Documents along with the Bid Security. 
 
10.  Interested eligible Bidders who have purchased the Bid Document are invited to attend a Pre-Bid 

Conference to be held at under mentioned Venue on 26.04.2013 at the following address: 

Venue: Room No. 416, 4th Floor, Pragati Maidan Metro Station, New Delhi - 110001 
 
Time: 11:00 hours (Indian Standard Time) 
 

11.  Participation to this Pre-Bid Conference is not mandatory. 

12.  A questionnaire Form will be delivered to the Bidder’s Representatives participating in the Pre-Bid 
Conference. Answers will be delivered to the Representatives of all the Bidders by e-mail. The 
answers shall also be available in Home Page of DFCCIL as shown above. 
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Notes on the Instructions to Bidders 

 
1. Part A - includes provisions that are to be used unchanged.   

 
2. Part B - Bid Data Sheet (BDS), consists of provisions that supplement, amend, or 

specify information or changes to Part A that are specific to each procurement. 
 

3. The Instructions to Bidders is not part of the Contract 
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Section I  
PART – A   Instructions to Bidders 

 A. General 

1. Scope of Bid 1.1 In connection with the Invitation for Bids indicated in the Bid Data 
Sheet (BDS), the Employer, as indicated in the BDS, issues these 
Bidding Documents for the procurement of Works as specified in 
Section VI, Works Requirements. The name, identification, and 
number of lots (contracts) of the International Competitive Bidding 
(ICB) are provided in the BDS. 

 
1.2 Throughout these Bidding Documents: 

the term “in writing” means communicated in written form and 
delivered against receipt; 

(a) except where the context requires otherwise, words indicating 
the singular also include the plural and words indicating the 
plural also include the singular; and 

(b) “day” means calendar day 

2. Source of Funds 2.1 The Borrower indicated in the BDS has received or has applied for 
an ODA Loan from the Incorporated Administrative Agency-Japan 
International Cooperation Agency (hereinafter called “JICA”) in the 
amount and with the signed date of the Loan Agreement 
indicated in the BDS toward the cost of the project indicated in 
the BDS.  The Borrower intends to apply a portion of the 
proceeds of the loan to payments under the contract for which 
these Bidding Documents are issued.  Disbursement of an ODA 
Loan by JICA will be subject, in all respects, to the terms and 
conditions of the Loan Agreement, including the disbursement 
procedures and the “Guidelines for Procurement under Japanese 
ODA Loans”.  No party other than the Borrower shall derive any 
rights from the Loan Agreement or have any claim to loan 
proceeds.  The above Loan Agreement will cover only a part of 
the project cost.  As for the remaining portion, the Borrower will 
take appropriate measures for finance. 

3. Fraud and 
Corruption  

3.1 JICA requires that Bidders and Contractors, as well as the 
Employer, under contracts funded with Japanese ODA Loans and 
other Japanese ODA, observe the highest standard of ethics 
during the procurement and execution of such contracts.  In 
pursuance of this policy, JICA; 

(a) will reject a proposal for award if it determines that the Bidder 
recommended for award has engaged in corrupt or fraudulent 
practices in competing for the contract in question; 

(b) will recognize a Bidder or Contractor as ineligible, for a period 
determined by JICA, to be awarded a contract funded with 
Japanese ODA Loans if it at any time determines that the 
Bidder or the Contractor has engaged in corrupt or fraudulent 
practices in competing for, or in executing, another contract 
funded with Japanese ODA Loans or other Japanese ODA. 

 
3.2 Furthermore, Bidders shall be aware of the provision stated in Sub-

Clause 15.6 of the General Conditions. 
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4. Eligible Bidders 4.1 A Bidder may be a single entity or any combination of entities in the 
form of a joint venture or association (JVA) under an existing 
agreement or with the intent to enter into such an agreement 
supported by a letter of intent.  In the case of a joint venture  or 
association: 

(a) unless otherwise specified  in  the BDS, all partners shall be 
jointly and severally liable for the execution of the Contract in 
accordance with the Contract terms, and 

(b) the JVA shall nominate a Representative who shall have the 
authority to conduct all business for and on behalf of any and 
all the partners of the JVA during the bidding process and, in 
the event the JVA is awarded the Contract, during contract 
execution. 

 4.2 A Bidder, and all partners constituting the Bidder, shall be from an 
eligible source country as listed in Section V. 

 4.3 A Bidder shall not have a conflict of interest. All Bidders found to 
have a conflict of interest shall be disqualified.  A Bidder may be 
considered to have a conflict of interest with one or more parties 
in this bidding process, if :  

(a) a Bidder has been engaged by the Employer to provide 
consulting services for the preparation related to procurement 
for or implementation of the project; or 

(b) a Bidder is any association/affiliates (inclusive of parent firm) 
mentioned in subparagraph (a) above; or 

(c) a Bidder lends, or temporarily seconds its personnel to firms 
or organizations which are engaged in consulting services for 
the preparation related to procurement for or implementation 
of the project, if the personnel would be involved in any 
capacity on the same project; or 

(d) a Bidder participates in more than one bid either individually 
or as a partner in a joint venture.  A Bidder who participates in 
more than one bid will cause all of the proposals in which the 
Bidder has participated to be disqualified.  No firm can be a 
subcontractor while submitting a bid individually or as a 
partner of a joint venture in the same bidding process.  A 
Bidder, if acting in the capacity of subcontractor in any bid, 
may participate in more than one bid, but only in that 
capacity. 

 4.4 A Bidder that has been determined to be ineligible by the JICA in 
accordance with ITB 3, shall not be eligible to be awarded a 
contract.  

 4.5 Bidders shall provide such evidence of their continued eligibility 
satisfactory to the Employer, as the Employer shall reasonably 
request. 

 4.6 In case a prequalification process has been conducted prior to the 
bidding process, this bidding is open only to prequalified Bidders 
unless otherwise specified in the BDS. 
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5. Eligible 
Materials, 
Equipment, and 
Services 

5.1   The materials, equipment and services to be supplied under the 
Contract and financed by JICA shall have their origin in eligible 
source countries as listed in Section V.  At the Employer’s 
request, Bidders may be required to provide evidence of the 
origin of materials, equipment and services. 

 5.2 For purposes of ITB 5.1 above, “origin” means the place where the 
materials and equipment are mined, grown, produced or 
manufactured, and from which the services are provided.  
Materials and equipment are produced when, through 
manufacturing, processing, or substantial or major assembling of 
components, a commercially recognized product results that 
differs substantially in its basic characteristics or in purpose or 
utility from its components. 

 B.  Contents of Bidding Documents 

6. Sections of 
Bidding 
Documents 

6.1    The Bidding Documents consist of Parts 1, 2, and 3, which include all 
the Sections indicated below, and should be read in conjunction with 
any Addenda issued in accordance with ITB 8. 

PART 1 Bidding Procedures 

• Section I. Instructions to Bidders (ITB) 

• Section II. Bid Data Sheet (BDS) 

• Section III. Evaluation and Qualification Criteria 

• Section IV. Bidding Forms 

• Section V. List of Eligible Countries of Japanese ODA 
Loans 

PART 2 Works Requirements 

• Section VI.  Works Requirements 

PART 3 Conditions of Contract and Contract Forms 

• Section VII. General Conditions (GC) 

• Section VIII. Particular Conditions (PC) 

• Section IX. Annex to the Particular Conditions - 
Contract Forms 

 
6.2    The Invitation for Bids issued by the Employer is not part of the 

Bidding Documents. 

 
6.3    The Employer is not responsible for the completeness of the 

Bidding Documents and their addenda, if they were not obtained 
directly from the source stated by the Employer in the Invitation 
for Bids. 

 
6.4    The Bidder is expected to examine all instructions, forms, terms, 

and specifications in the Bidding Documents.  Failure to furnish all 
information or documentation required by the Bidding Documents 
may result in the rejection of the bid. 
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7. Clarification of 
Bidding 
Documents, Site 
Visit, Pre-Bid 
Meeting 

7.1     A prospective Bidder requiring any clarification of the Bidding 
Documents shall contact the Employer in writing at the Employer’s 
address indicated in the BDS or raise his enquiries during the 
pre-bid meeting if provided for in accordance with ITB 7.4.  The 
Employer will respond in writing to any request for clarification, 
provided that such request is received no later than twenty- eight 
(28) days prior to the deadline for submission of bids.  The 
Employer shall forward copies of its response to all Bidders who 
have acquired the Bidding Document in accordance with ITB 6.3, 
including a description of the inquiry but without identifying its 
source.  Should the clarification result in changes to the essential 
elements of the Bidding Documents, the Employer shall amend 
the Bidding Documents following the procedure under ITB 8 and 
ITB 22.2. 

 7.2    The Bidder is advised to visit and examine the Site of Works and 
its surroundings and obtain for itself on its own responsibility all 
information that may be necessary for preparing the bid and 
entering into a contract for construction of the Works.  The costs 
of visiting the Site shall be at the Bidder’s own expense. 

 7.3    The Bidder and any of its personnel or agents will be granted 
permission by the Employer to enter upon its premises and lands 
for the purpose of such visit, but only upon the express condition 
that the Bidder, its personnel, and agents will release and 
indemnify the Employer and its personnel and agents from and 
against all liability in respect thereof, and will be responsible for 
death or personal injury, loss of or damage to property, and any 
other loss, damage, costs, and expenses incurred as a result of 
the inspection. 

 7.4    The Bidder’s designated representative is invited to attend a pre-
bid meeting, if provided for in the BDS. The purpose of the 
meeting will be to clarify issues and to answer questions on any 
matter that may be raised at that stage. 

 7.5     The Bidder is requested, as far as possible, to submit any 
questions in writing, to reach the Employer not later than one 
week before the meeting. 

 7.6     Minutes of the pre-bid meeting, including the text of the questions 
raised, without identifying the source, and the responses given, 
together with any responses prepared after the meeting, will be 
transmitted promptly to all Bidders who have acquired the Bidding 
Documents in accordance with ITB 6.3.  Any modification to the 
Bidding Documents that may become necessary as a result of the 
pre-bid meeting shall be made by the Employer exclusively 
through the issue of an Addendum pursuant to ITB 8 and not 
through the minutes of the pre-bid meeting. 

 7.7     Non-attendance at the pre-bid meeting will not be a cause for 
disqualification of a Bidder. 

8. Amendment of 
Bidding 
Documents 

8.1     At any time prior to the deadline for submission of bids, the 
Employer may amend the Bidding Documents by issuing 
addenda. 

 8.2     Any addendum issued shall be part of the Bidding Documents and 
shall be communicated in writing to all who have obtained the 
Bidding Document from the Employer in accordance with ITB 6.3. 

 8.3     To give prospective Bidders reasonable time in which to take an 
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addendum into account in preparing their bids, the Employer 
should extend the deadline for the submission of bids, pursuant to 
ITB 22.2 

 C.  Preparation of Bids 

9. Cost of Bidding 9.1    The Bidder shall bear all costs associated with the preparation and 
submission of its Bid, and the Employer shall not be responsible 
or liable for those costs, regardless of the conduct or outcome of 
the bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to 
the bid exchanged by the Bidder and the Employer, shall be 
written in the language specified in the BDS. Supporting 
documents and printed literature that are part of the Bid may be in 
another language provided they are accompanied by an accurate 
translation of the relevant passages in the language specified in 
the BDS, in which case, for purposes of interpretation of the Bid, 
such translation shall govern. 

11. Documents 
Comprising the 
Bid 

11.1 The Bid shall comprise two envelopes submitted simultaneously, 
one called the Technical Bid containing the documents listed in 
ITB 11.2 and the other the Price Bid containing the documents 
listed in ITB 11.3, both envelopes enclosed together in an outer 
single envelope. 

 11.2 The Technical Bid shall comprise the following: 

(a) Letter of Technical Bid; 

(b) Bid Security, in accordance with ITB 19; 

(c) alternative technical bids, if permissible, in accordance with 
ITB 13; 

(d) written confirmation authorizing the signatory of the Bid to 
commit the Bidder, in accordance with ITB 20.2; 

(e) documentary evidence in accordance with ITB 17 
establishing the Bidder’s continued qualified status or, if 
post-qualification applies, as indicated in accordance with 
ITB 4.6, the Bidder’s qualifications to perform the contract if 
its Bid is accepted; 

(f) Technical Proposal in accordance with ITB 16; and 

(g) any other document required in the BDS. 

 11.3 The Price Bid shall comprise the following: 

(a) Letter of Price Bid; 

(b) completed schedules as required, including priced Bill of 
Quantities, in accordance with ITB 12 and 14; 

(c) Acknowledgment of Compliance with Guidelines for 
Procurement under Japanese ODA Loans, which shall be 
signed and dated by the Bidder’s authorized representative, 
in accordance with ITB 12; 

(d) alternative price bids, if permissible, in accordance with ITB 
13; and 
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(e) any other document required in the BDS. 

 11.4 In addition to the requirements under ITB 11.2, bids submitted 
by a JVA shall include a copy of the Joint Venture Agreement 
entered into by all partners.  Alternatively, a Letter of Intent to 
execute a Joint Venture Agreement in the event of a successful 
bid shall be signed by all partners and submitted with the bid, 
together with a copy of the proposed agreement. 

12. Letter of Bid and 
Schedules  

12.1 The Letters of Technical Bid and Price Bid, and the Schedules, 
including the Bill of Quantities, shall be prepared using the 
relevant forms furnished in Section IV, Bidding Forms.  The 
forms must be completed without any alterations to the text, and 
no substitutes shall be accepted except as provided under ITB 
20.2.  All blank spaces shall be filled in with the information 
requested.  

13. Alternative Bids 13.1 Unless otherwise indicated in the BDS, alternative bids shall 
not be considered. 

 13.2 When alternative times for completion are explicitly invited, a 
statement to that effect will be included in the BDS, as will the 
method of evaluating different times for completion. 

 13.3 Except as provided under ITB 13.4 below, Bidders wishing to 
offer technical alternatives to the requirements of the Bidding 
Documents must first price the Employer’s design as described 
in the Bidding Documents and shall further provide all 
information necessary for a complete evaluation of the 
alternative by the Employer, including drawings, design 
calculations, technical specifications, breakdown of prices, and 
proposed construction methodology and other relevant details.  
Only the technical alternatives, if any, of the lowest evaluated 
Bidder conforming to the basic technical requirements shall be 
considered by the Employer. 

 13.4 When specified in the BDS, Bidders are permitted to submit 
alternative technical solutions for specified parts of the Works, 
and such parts will be identified in the BDS and described in 
Section VI, Works Requirements.  The method for evaluating 
alternative technical solutions will be stipulated in Section III, 
Evaluation and Qualification Criteria. 

14. Bid Prices and 
Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of 
Price Bid and in the Bill of Quantities shall conform to the 
requirements specified below. 

 14.2 The Bidder shall fill in rates and prices for all items of the Works 
described in the Bill of Quantities.  Items against which no rate 
or price is entered by the Bidder will not be paid for by the 
Employer when executed and shall be deemed covered by the 
rates for other items and prices in the Bill of Quantities. 

 
14.3 The price to be quoted in the Letter of Price Bid, in accordance 

with ITB 12.1, shall be the total price of the Bid, excluding any 
discounts offered. 

 
14.4 The Bidder shall quote any unconditional discounts and the 

methodology for their application in the Letter of Price Bid, in 
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accordance with ITB 12.1. 

 
14.5 Unless otherwise provided in the BDS and the Contract, the 

rates and prices quoted by the Bidder are subject to adjustment 
during the performance of the Contract in accordance with the 
provisions of the Conditions of Contract.  In such a case, the 
Bidder shall furnish the indices and weightings for the price 
adjustment formulae in the Schedule of Adjustment Data 
included in Section IV, Bidding Form and the Employer may 
require the Bidder to justify its proposed indices and weightings. 

 
14.6 If so indicated in ITB 1.1, bids are being invited for individual lots 

(contracts) or for any combination of lots (packages).  Bidders 
wishing to offer any price reduction for the award of more than 
one Contract shall specify in their bid the price reductions 
applicable to each package, or alternatively, to individual 
Contracts within the package.  Price reductions or discounts 
shall be submitted in accordance with ITB 14.4, provided the 
bids for all lots (contracts) are submitted and opened at the 
same time.  

 
14.7 Unless otherwise provided in the BDS, all duties, taxes, and 

other levies payable by the Contractor under the Contract, or for 
any other cause, as of the date 28 days prior to the deadline for 
submission of bids, shall be included in the rates and prices and 
the total Bid Price submitted by the Bidder. 

15. Currencies of 
Bid and 
Payment 

15.1 The currency(ies) of the bid and the currency(ies) of  payments 
shall be as specified in the BDS. 

 15.2 Bidders may be required by the Employer to justify, to the 
Employer’s satisfaction, their local and foreign currency 
requirements, and to substantiate that the amounts included in 
the unit rates and prices and shown in the Schedule of 
Adjustment Data included in Section IV, Bidding Forms are 
reasonable, in which case a detailed breakdown of the foreign 
currency requirements shall be provided by Bidders. 

 15.3 The foreign currency requirements generally include the 
following: 

(a) expatriate staff and labour employed directly on the Works; 

(b) social, insurance, medical and other charges relating to 
such expatriate staff and labour, and foreign travel -
expenses; 

(c) imported materials, both temporary and permanent, 
including fuels, oil and lubricants required for the Works; 

(d) depreciation and usage of imported Plant and Contractor’s 
Equipment, including spare parts, required for the Works; 

(e) foreign insurance and freight charges for imported 
materials, Plant and Contractor’s Equipment, including 
spare parts; and 

(f) over-head expenses, fees, profit, and financial charges 
arising outside the Employer’s country in connection with 
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the Works. 

16. Documents 
Comprising the 
Technical 
Proposal 

16.1 The Bidder shall furnish, as part of the Technical Bid, a 
Technical Proposal including a statement of work methods, 
equipment, personnel, schedule, safety plan and any other 
information as stipulated in Section IV, Bidding Forms, in 
sufficient detail to demonstrate the adequacy of the Bidders’ 
proposal to meet the work requirements and the completion 
time. 

17. Documents 
Establishing the 
Qualifications of 
the Bidder 

17.1 In accordance with Section III, Evaluation and Qualification 
Criteria, to establish that the Bidder continues to meet the 
criteria used at the time of prequalification, the Bidder shall 
provide in the corresponding information sheets included in 
Section IV, Bidding Forms, updated information on any 
assessed aspect that changed from that time, or if post-
qualification applies as indicated in accordance with ITB 4.6, the 
Bidder shall provide the information requested in the 
corresponding information sheets included in Section IV, Bidding 
Forms. 

18. Period of 
Validity of Bids 

18.1 Bids shall remain valid for the period specified in the BDS after 
the bid submission deadline date prescribed by the Employer in 
accordance with ITB 22.1.  A bid valid for a shorter period shall 
be rejected by the Employer as non-responsive. 

 
18.2 In exceptional circumstances, prior to the expiration of the bid 

validity period, the Employer may request Bidders to extend the 
period of validity of their bids.  The request and the responses 
shall be made in writing.  If a bid security is requested in 
accordance with ITB 19, the Bidder granting the request shall 
also extend the bid security for twenty-eight (28) days beyond 
the deadline of the extended validity period.  A Bidder may 
refuse the request without forfeiting its bid security.  A Bidder 
granting the request shall not be required or permitted to modify 
its bid, except as provided in ITB 18.3. 

 
18.3 If the award is delayed by a period exceeding fifty-six (56) days 

beyond the expiry of the initial bid validity, the Contract price 
shall be determined as follows: 

(a)  In the case of fixed price contracts, the Contract price shall 
be the bid price adjusted by the factor specified in the BDS.  

(b)  In the case of adjustable price contracts, to determine the 
Contract price, the fixed portion of the bid price shall be 
adjusted by the factor specified in the BDS. 

(c)  In any case, bid evaluation shall be based on the bid price 
without taking into consideration the applicable correction 
from those indicated above. 

19. Bid Security 19.1 The Bidder shall furnish a bid security as part of its bid, in the 
amount and currency specified in the BDS.  

 
19.2 If a bid security is specified pursuant to ITB 19.1, the bid security 

shall be a demand guarantee in any of the following forms at the 
Bidder’s option: 

(a)   an unconditional bank guarantee issued by a bank or surety;  
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(b) an irrevocable letter of credit;  

(c) a cashier’s or certified check; or 

(d) another security indicated in the BDS,  

from a reputable source from an eligible country.  If the 
unconditional guarantee is issued by an insurance company or a 
bonding company located outside the Employer’s Country, the 
issuer shall have a correspondent financial institution located in 
the Employer’s Country to make it enforceable.  In the case of a 
bank guarantee, the bid security shall be submitted either using 
the Bid Security Form included in Section IV, Bidding Forms, or in 
another substantially similar format approved by the Employer 
prior to bid submission.  In either case, the form must include the 
complete name of the Bidder.  The bid security shall be valid for 
twenty-eight (28) days beyond the original validity period of the 
bid, or beyond any period of extension if requested under ITB 
18.2. 

 
19.3 If a bid security is specified pursuant to ITB 19.1, any bid not 

accompanied by a substantially responsive bid security shall be 
rejected by the Employer as non-responsive. 

 
19.4 If a bid security is specified pursuant to ITB 19.1, the bid security 

of unsuccessful Bidders shall be returned as promptly as possible 
upon the successful Bidder’s furnishing of the performance 
security pursuant to ITB 40. 

 
19.5 The bid security of the successful Bidder shall be returned as 

promptly as possible once the successful Bidder has signed the 
Contract and furnished the required performance security. 

 
19.6 The bid security may be forfeited: 

(a) if a Bidder withdraws its bid during the period of bid validity 
specified by the Bidder on the Letter of Bid 

(b) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 39; or 
(ii) furnish a performance security in accordance with ITB 

41. 
 19.7 The bid security of a JVA shall be in the name of the JVA that 

submits the bid. If the JVA has not been legally constituted into a 
legally enforceable JVA at the time of bidding, the bid security 
shall be in the names of all future partners as named in the letter 
of intent referred to in ITB 4.1.  

20. Format and 
Signing of Bid 

20.1 The Bidder shall prepare one original of the Technical Bid and one 
original of the Price Bid comprising the Bid as described in ITB 11 
and clearly mark it “ORIGINAL – TECHNICAL BID” and “ORIGINAL – 
PRICE BID”.  Alternative bids, if permitted in accordance with ITB 
13, shall be clearly marked “ALTERNATIVE.”  In addition, the Bidder 
shall submit copies of the Technical and Price Bids, in the number 
specified in the BDS and clearly mark each of them “COPY.”  In 
the event of any discrepancy between the original and the copies, 
the original shall prevail. 

 
20.2 The original and all copies of the bid shall be typed or written in 

indelible ink and shall be signed by a person duly authorized to sign 
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on behalf of the Bidder.  This authorization shall consist of a written 
confirmation as specified in the BDS and shall be attached to the 
bid.  The name and position held by each person signing the 
authorization must be typed or printed below the signature.  All pages 
of the bid where entries or amendments have been made shall be 
signed or initialed by the person signing the bid. 

 
20.3 A bid submitted by a JVA shall comply with the following 

requirements: 

(a)  Unless not required in accordance with ITB 4.1 (a), be 
signed so as to be legally binding on all partners and 

(b)  Include the Representative’s authorization referred to in ITB 
4.1 (b), consisting of a power of attorney signed by those 
legally authorized to sign on behalf of the JVA. 

 
20.4 Any inter-lineation, erasures, or overwriting shall be valid only if they 

are signed or initialed by the person signing the bid. 

 D.  Submission and Opening of Bids 

21. Sealing and 
Marking of Bids 

21.1 The Bidder shall enclose the original of the Technical Bid, the 
original of the Price Bid, and each copy of the Technical Bid and 
each copy of the Price Bid, including alternative bids, if permitted 
in accordance with ITB 13, in separate sealed envelopes, duly 
marking the envelopes as “ORIGINAL – TECHNICAL BID”, “ORIGINAL – 
PRICE BID”, “COPY - TECHNICAL BID” and “COPY - PRICE BID”, as 
appropriate.  These envelopes containing the original and the 
copies shall then be enclosed in one single envelope. 

 
21.2  The inner and outer envelopes shall: 

(a) bear the name and address of the Bidder; 

(b) be addressed to the Employer in accordance with ITB 22.1; 
and 

(c) bear the specific identification of this bidding process indicated 
in the BDS 1.1. 

 
21.3 The outer envelopes and the inner envelopes containing the 

Technical Bid shall bear a warning not to open before the time and 
date for the opening of Technical Bid in accordance with ITB 25.1 

 
21.4 The inner envelopes containing the Price Bid shall bear a warning 

not to open until advised by the Employer in accordance with ITB 
25.7. 

 
21.5 If all envelopes are not sealed and marked as required, the 

Employer will assume no responsibility for the misplacement or 
premature opening of the bid. 

22. Deadline for 
Submission of 
Bids 

22.1 Bids must be received by the Employer at the address and no later 
than the date and time indicated in the BDS. 

 22.2 The Employer may, at its discretion, extend the deadline for the 
submission of bids by amending the Bidding Documents in 
accordance with ITB 8, in which case all rights and obligations of 
the Employer and Bidders previously subject to the deadline shall 
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thereafter be subject to the deadline as extended. 

23. Late Bids 23.1 The Employer shall not consider any bid that arrives after the 
deadline for submission of bids, in accordance with ITB 22.  Any 
bid received by the Employer after the deadline for submission of 
bids shall be declared late, rejected, and returned unopened to the 
Bidder. 

24. Withdrawal, 
Substitution, 
and 
Modification of 
Bids  

24.1 A Bidder may withdraw, substitute, or modify its Bid – Technical or 
Price – after it has been submitted by sending a written notice, duly 
signed by an authorized representative, and shall include a copy of 
the authorization in accordance with ITB 20.2, (except that withdrawal 
notices do not require copies). The corresponding substitution or 
modification of the bid must accompany the respective written notice.  
All notices must be: 

(a) prepared and submitted in accordance with ITB 20 and ITB 21 
(except that withdrawals notices do not require copies), and in 
addition, the respective envelopes shall be clearly marked 
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 

(b) received by the Employer prior to the deadline prescribed for 
submission of bids, in accordance with ITB 22. 

 
24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall 

be returned unopened to the Bidders. 

 
24.3 No bid may be withdrawn, substituted, or modified in the interval 

between the deadline for submission of bids and the expiration of 
the period of bid validity specified by the Bidder on the Letter of 
Bid or any extension thereof.   

25. Bid Opening 25.1 The Employer shall open the Technical Bids in public, in the 
presence of Bidders’ designated representatives and anyone who 
choose to attend, and at the address, date and time specified in 
the BDS.  The Price Bids will remain unopened and will be held in 
custody of the Employer until the time of their opening to be 
specified in accordance with ITB 25.7. 

 
25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read 

out and the envelope with the corresponding bid shall not be 
opened, but returned to the Bidder.  No bid withdrawal shall be 
permitted unless the corresponding withdrawal notice contains a 
valid authorization to request the withdrawal and is read out at bid 
opening. 

 
25.3 Second, envelopes marked “SUBSTITUTION” shall be opened.  The 

inner envelopes containing the Substitution Technical Bid and/or 
Substitution Price Bid shall be exchanged for the corresponding 
envelopes being substituted, which are to be returned to the 
Bidder unopened.  Only the Substitution Technical Bid, if any, shall 
be opened and read out.  Substitution Price Bid will remain 
unopened in accordance with ITB 25.1.  No envelope shall be 
substituted unless the corresponding substitution notice contains a 
valid authorization to request the substitution and is read out at bid 
opening. 

 
25.4 Next, envelopes marked “MODIFICATION” shall be opened.  No 

Technical Bid and/or Price Bid shall be modified unless the 
corresponding modification notice contains a valid authorization to 
request the modification and is read out at the opening of 
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Technical Bids.  Only the Technical Bids, both Original as well as 
Modification, are to be opened and read out at the opening.  Price 
Bids, both Original as well as Modification, will remain unopened in 
accordance with ITB 25.1. 

 
25.5  All other envelopes holding the Technical Bids shall be opened 

one at a time, reading out: the name of the Bidder and whether 
there is a modification; the presence or absence of a bid security, 
if required; and any other details as the Employer may consider 
appropriate. 

Only Technical Bids and alternative Technical Bids read out at bid 
opening shall be considered for evaluation.  No bid shall be 
rejected at the opening of Technical Bids except for late bids, in 
accordance with ITB 23.1. 

 
25.6 The Employer shall prepare a record of the opening of Technical 

Bids that shall include, as a minimum: the name of the Bidder and 
whether there is a withdrawal, substitution, or modification; 
alternative proposals; and the presence or absence of a bid 
security, if one was required.  The Bidders’ representatives who 
are present shall be requested to sign the record.  The omission of 
a Bidder’s signature on the record shall not invalidate the contents 
and effect of the record.  A copy of the record shall be distributed 
to all Bidders. 

 
25.7 At the end of the evaluation of the Technical Bids, the Employer 

will invite Bidders who have submitted substantially responsive 
Technical Bids and who have been determined as being qualified 
for award to attend the opening of the Price Bids.  The date, time, 
and location of the opening of Price Bids will be advised in writing 
by the Employer.  Bidders shall be given reasonable notice of the 
opening of Price Bids. 

 
25.8 The Employer will notify Bidders in writing who have been 

rejected on the grounds of their Technical Bids being substantially 
non-responsive to the requirements of the Bidding Document and 
return their Price Bids unopened. 

 
25.9 The Employer shall conduct the opening of Price Bids of all 

Bidders who submitted substantially responsive Technical Bids, in 
the presence of Bidders’ representatives who choose to attend at 
the address, date and time specified by the Employer.  The 
Bidder’s’ representatives who are present shall be requested to 
sign a register evidencing their attendance. 

 
25.10 All envelopes containing Price Bids shall be opened one at a time, 

reading out: the name of the Bidder and whether there is a 
modification; the Bid Price(s), including any discounts and 
alternative offers; and any other details as the Employer may 
consider appropriate. 

Only Price Bids discounts, and alternative offers read out and 
recorded during the opening of Price Bids shall be considered for 
evaluation. No Bid shall be rejected at the opening of Price Bids. 

 
25.11 The Employer shall prepare a record of the opening of Price Bids 

that shall include, as a minimum: the name of the Bidder, the Bid 
Price, (per lot if applicable), including any discounts, and 
alternative offers. The Bidders’ representatives who are present 
shall be requested to sign the record.  The omission of a Bidder’s 
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signature on the record shall not invalidate the contents and effect 
of the record.  A copy of the record shall be distributed to all 
Bidders. 

 E.  Evaluation and Comparison of Bids 

26. Confidentiality 26.1 Information relating to the evaluation of bids and recommendation 
of contract award shall not be disclosed to Bidders or any other 
persons not officially concerned with such process until 
information on Contract award is communicated to all Bidders. 

 
26.2 Any attempt by a Bidder to influence the Employer in the 

evaluation of the bids or Contract award decisions may result in 
the rejection of its bid. 

 
26.3 Notwithstanding ITB 26.2, from the time of bid opening to the time 

of Contract award, if any Bidder wishes to contact the Employer 
on any matter related to the bidding process, it may do so in 
writing. 

27. Clarification of 
Bids 

27.1 To assist in the examination, evaluation, and comparison of the 
Technical and Price Bids, and qualification of the Bidders, the 
Employer may, at its discretion, ask any Bidder for a clarification 
of its bid.  Any clarification submitted by a Bidder that is not in 
response to a request by the Employer shall not be considered.  
The Employer’s request for clarification and the response shall be 
in writing.  No change in the substance of the Technical Bid or 
prices in the Price Bid shall be sought, offered, or permitted, 
except to confirm the correction of arithmetic errors discovered by 
the Employer in the evaluation of the Price Bids in accordance 
with ITB 31. 

 27.2 If a Bidder does not provide clarifications of its bid by the date and 
time set in the Employer’s request for clarification, its bid may be 
rejected. 

28. Deviations, 
Reservations, 
and Omissions 

28.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in 
the Bidding Document;  

(b) “Reservation” is the setting of limiting conditions or 
withholding from complete acceptance of the requirements 
specified in the Bidding Document; and 

(c) “Omission” is the failure to submit part or all of the 
information or documentation required in the Bidding 
Document. 

29. Preliminary 
Examination of 
Technical Bids 

29.1 The Employer shall examine the Technical Bid to confirm that all 
documents and technical documentation requested in ITB 11.2 
have been provided, and to determine the completeness of each 
document submitted. 

 29.2 The Employer shall confirm that the following documents and 
information have been provided in the Technical Bid.  If any of 
these documents or information is missing, the offer shall be 
rejected. 

(a) Letter of Technical Bid; 
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(b) written confirmation of authorization to commit the Bidder; 

(c) Bid Security, if applicable; and 

(d) Technical Proposal in accordance with ITB 16. 

30. Determination of 
Responsiveness 
of Technical Bid 

30.1 The Employer’s determination of a Technical Bid’s 
responsiveness is to be based on the contents of the bid itself, as 
defined in ITB11. 

 
30.2 A substantially responsive Technical Bid is one that meets the 

requirements of the Bidding Document without material deviation, 
reservation, or omission.  A material deviation, reservation, or 
omission is one that, 

(a) if accepted, would 

(i) affect in any substantial way the scope, quality, or 
performance of the Works specified in the Contract; or 
(ii) limit in any substantial way, inconsistent with the Bidding 
Document, the Employer’s rights or the Bidder’s obligations 
under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of 
other Bidders presenting substantially responsive bids. 

 30.3 The Employer shall examine the Technical Bid submitted in 
accordance with ITB 16, Technical Proposal, in particular, to 
confirm that all requirements of Section VI, Works Requirements, 
have been met without any material deviation, reservation or 
omission. 

 
30.4 If a Technical Bid is not substantially responsive to the 

requirements of the Bidding Document, it shall be rejected by the 
Employer and may not subsequently be made responsive by 
correction of the material deviation, reservation, or omission. 

31. Nonmaterial 
Non-
conformities  

31.1 Provided that a bid is substantially responsive, the Employer may 
waive any non-conformities in the bid that do not constitute a 
material deviation, reservation or omission. 

 
31.2 Provided that a Technical Bid is substantially responsive, the 

Employer may request that the Bidder submit the necessary 
information or documentation, within a reasonable period of time, 
to rectify nonmaterial nonconformities in the Technical Bid related 
to documentation requirements.  Requesting information or 
documentation on such nonconformities shall not be related to any 
aspect of the Price Bid.  Failure of the Bidder to comply with the 
request may result in the rejection of its bid. 

 
31.3 Provided that a Technical Bid is substantially responsive, the 

Employer shall rectify quantifiable nonmaterial nonconformities 
related to the Bid Price.  To this effect, the Bid Price shall be 
adjusted, for comparison purposes only, to reflect the price of a 
missing or non-conforming item or component.  The adjustment 
shall be made using the method indicated in Section III, 
Evaluation and Qualification Criteria. 
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32. Qualification of 
the Bidder 

32.1 The Employer shall determine to its satisfaction during the 
evaluation of Technical Bids whether either continues to meet (if 
prequalification applies) or meets (if post-qualification applies) the 
qualifying criteria specified in Section III, Evaluation and 
Qualification Criteria. 

 32.2 The determination shall be based upon an examination of the 
documentary evidence of the Bidder’s qualifications submitted by 
the Bidder, pursuant to ITB 17.1. 

 32.3 An affirmative determination shall be a prerequisite for the 
opening and evaluation of a Bidder’s Price Bid.  A negative 
determination shall result in disqualification of the bid, in which 
event the Employer shall return the unopened Price Bid to the 
Bidder. 

33. Correction of 
Arithmetical 
Errors 

33.1 During the evaluation of Price Bids, the Employer shall correct 
arithmetical errors on the following basis: 

(a) if there is a discrepancy between the unit price and the total 
price that is obtained by multiplying the unit price and 
quantity, the unit price shall prevail and the total price shall 
be corrected, unless in the opinion of the Employer there is 
an obvious misplacement of the decimal point in the unit 
price, in which case the total price as quoted shall govern 
and the unit price shall be corrected; 

(b) if there is an error in a total corresponding to the addition or 
subtraction of subtotals, the subtotals shall prevail and the 
total shall be corrected; and 

(c) if there is a discrepancy between words and figures, the 
amount in words shall prevail, unless the amount expressed 
in words is related to an arithmetic error, in which case the 
amount in figures shall prevail subject to (a) and (b) above. 

 33.2 If the Bidder that submitted the lowest evaluated bid does not 
accept the correction of errors, its bid shall be rejected. 

34. Conversion to 
Single Currency  

34.1 For evaluation and comparison purposes, the currency(ies) of the 
bid shall be converted into a single currency as specified in the 
BDS.  

35. Evaluation of 
Price Bids 

35.1 The Employer shall use the criteria and methodologies listed in 
this Clause. No other evaluation criteria or methodologies shall be 
permitted. 

 35.2 To evaluate the Price Bid, the Employer shall consider the 
following: 

(a) the bid price, excluding Provisional Sums and the provision, if 
any, for contingencies in the Summary Bill of Quantities, but 
including Day-work items, where priced competitively; 

(b) price adjustment for correction of arithmetic errors in 
accordance with ITB 33.1; 

(c) price adjustment due to discounts offered in accordance with 
ITB 14.4; 

(d) converting the amount resulting from applying (a) to (c) 
above, if relevant, to a single currency in accordance with 
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ITB 34; 

(e) price adjustment due to quantifiable nonmaterial 
nonconformities in accordance with ITB 31.3; and 

(f) the evaluation factors indicated in Section III, Evaluation and 
Qualification Criteria. 

 
35.3 The estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of the 
Contract, shall not be taken into account in bid evaluation. 

 
35.4 If these Bidding Documents allows Bidders to quote separate 

prices for different lots (contracts), and the award to a single 
Bidder of multiple lots (contracts), the methodology to determine 
the lowest evaluated price of the lot (contract) combinations, 
including any discounts offered in the Letter of Price Bid, is 
specified in Section III, Evaluation and Qualification Criteria. 

 
35.5 If the bid, which results in the lowest Evaluated Bid Price, is 

seriously unbalanced or front loaded in the opinion of the 
Employer, the Employer may require the Bidder to produce 
detailed price analyses for any or all items of the Bill of Quantities, 
to demonstrate the internal consistency of those prices with the 
construction methods and schedule proposed.  After evaluation of 
the price analyses, taking into consideration the schedule of 
estimated Contract payments, the Employer may require that the 
amount of the performance security be increased at the expense 
of the Bidder to a level sufficient to protect the Employer against 
financial loss in the event of default of the successful Bidder under 
the Contract. 

36. Comparison of 
Bids 

36.1 The Employer shall compare all substantially responsive bids in 
accordance with ITB 35.2 to determine the lowest evaluated bid. 

37. Employer’s 
Right to Accept 
Any Bid, and to 
Reject Any or 
All Bids 

37.1 The Employer reserves the right to accept or reject any bid, and to 
annul the bidding process and reject all bids at any time prior to 
contract award, without thereby incurring any liability to Bidders. 
In case of annulment, all bids submitted and specifically, bid 
securities, shall be promptly returned to the Bidders. 
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F.  Award of Contract 

38. Award Criteria 38.1 Subject to ITB 36.1, the Employer shall award the Contract to the 
Bidder whose offer has been determined to be the lowest 
evaluated bid and is substantially responsive to the Bidding 
Document, provided further that the Bidder is determined to be 
qualified to perform the Contract satisfactorily. 

39. Notification of 
Award 

39.1 Prior to the expiration of the period of bid validity, the Employer 
shall notify the successful Bidder, in writing, that its bid has been 
accepted.  The notification letter (hereinafter and in the Conditions 
of Contract and Contract Forms called the “Letter of Acceptance”) 
shall specify the sum that the Employer will pay the Contractor in 
consideration of the execution and completion of the Works 
(hereinafter and in the Conditions of Contract and Contract Forms 
called “the Contract Price”) and the requirement for the Contractor 
to remedy any defects therein as prescribed by the Contract.  At 
the same time, the Employer shall also notify all other Bidders of 
the results of the bidding.  After a contract is determined to be 
eligible for JICA’s financing, the following information may be made 
public by JICA:  

(i) names of all Bidders;  

(ii) their bid prices;  

(iii) name and address of successful Bidder concerning the award 
of contract; 

(iv) name and address of supplier; and 

(v) award date and amount of the contract. 

 39.2 Until a formal contract is prepared and executed, the notification 
of award shall constitute a binding Contract. 

 39.3 The Employer shall promptly respond in writing to any 
unsuccessful Bidder who, after notification of award in accordance 
with ITB 38.1, requests in writing the grounds on which its bid was 
not selected. 

40. Signing of 
Contract 

40.1 Promptly upon notification, the Employer shall send the 
successful Bidder the Contract Agreement.  

 40.2 Within twenty-eight (28) days of receipt of the Contract 
Agreement, the successful Bidder shall sign, date, and return it to 
the Employer. 
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41. Performance 
Security 

41.1 Within twenty-eight (28) days of the receipt of notification of award 
from the Employer, the successful Bidder shall furnish the 
performance security in accordance with the General Conditions 
of Contract, subject to ITB 35.5, using for that purpose the 
Performance Security Form included in Section IX, Annex to the 
Particular Conditions - Contract Forms, or another form 
acceptable to the Employer.  If the performance security furnished 
by the successful Bidder is in the form of a bond, it shall be issued 
by a bonding or insurance company that has been determined by 
the successful Bidder to be acceptable to the Employer. A foreign 
institution providing a bond shall have a correspondent financial 
institution located in the Employer’s Country. 

 
41.2 Failure of the successful Bidder to submit the above-mentioned 

Performance Security or sign the Contract shall constitute 
sufficient grounds for the annulment of the award and forfeiture of 
the bid security.  In that event the Employer may award the 
Contract to the next lowest evaluated Bidder whose offer is 
substantially responsive and is determined by the Employer to be 
qualified to perform the Contract satisfactorily. 
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Part B.  Bid Data Sheets 
 
The Part B, Bid Data Sheets supplements and modifies the Instructions to Bidders (ITB).  The BDS 
are numbered with the same numbers as the corresponding ITB clause. 
 
 

A.  Introduction 

ITB 1.1 The Identification Number of the Invitation for Bids is: EM P-4 

ITB 1.1 The Employer is: The Managing Director,  
                            Dedicated Freight Corridor Corporation of India 

Ltd. (DFCCIL) 
                            5th Floor, Pragati Maidan,  
                            Metro Station Building Complex,  
                            New Delhi, India - 110001 

ITB 1.1 Name of the ICB is: EM P-4: Electrical and Mechanical Works for 
Rewari  – Vadodara Section  

ITB 1.1 The name of the Project is:  

Dedicated Freight Corridor Project (Western Corridor, Phase-1) 

 

The identification numbers of other lots (contracts) related to the 
project are: 

 

Phase 1 Lots:- 

 

ICB - CT P-1: Civil, Building and Track Works, Rewari – Ajmer  

ICB - CT P-2: Civil, Building and Track Works, Ajmer – Ikbalgarh  

ICB - CT P-3: Civil, Building and Track Works, Ikbalgarh – Vadodara 

ICB - CT P-3A: Special Steel Bridges across river Mahi and Sabarmati 

ICB - ST P-5: Signal and Telecommunication Works, Rewari – Vadodara 

ICB - PE P-6: Plant and Equipment for operation and maintenance 

ICB- RS P-7 Electric Locomotive cum Maintenance and Depot Works 

 

ITB 1.1 Replace the words “Section VI, Works Requirements” with “Sections 8 and 9”.   

ITB 2.1 The Borrower is: the President of India 

ITB 2.1 The amount of an ODA Loan is: Japanese Yen 90.262 billion  

The signed date of the Loan Agreement is: 31 March 2010 

ITB 2.1 The name of the project is: Dedicated Freight Corridor Project (Western Corridor 
Phase 1) 

ITB 3.2 Replace “Sub-Clause 15.6 of General Conditions” by “Sub-Clause 1.15 of 
Particular Conditions”. 
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ITB 4.1 Replace 4.1 with the following: 
a) For the purpose of this Bid Document, the following definition shall apply: 

 
i) ‘The ‘Bidder’ may be a collective single entity consisting of ‘Prime 

Contractor’ with its ‘Sub-Contractors’ and ‘Sub-Consultants’.  
 
ii) ‘Prime Contractor’ may be a single entity or ‘a joint venture or partner in 

JV’ or ‘association or its member’ or ‘consortium or its member’ 
excluding ‘sub-contractor(s)’ & ‘sub-consultant(s)’ as evidenced by a 
firm agreement or under an existing/pre-existing agreement.  

 
iii) ‘Partners’: - Prime Contractor or in case where the Prime Contractor is 

a joint venture or association or consortium, ‘Partners’ would include all 
the constituent members of the joint venture or consortium or  
association. 

 
iv) ‘Authorized Signatory’: For the purpose of this Bid, the Authorized 

Signatory shall mean the person authorized to sign on behalf of Partner 
/ Sub-contractor/ Sub consultant  under a Power of Attorney and 
supported by a resolution from the respective Board of Directors. 

 

b) In case of joint venture, consortium or association, all the constituent 
members of joint venture, consortium or association shall be jointly and 
severally liable for the execution of the Contract in accordance with the 
Contract terms  

c) Lead partner shall represent all the partners of the joint venture / 
consortium or association in discharging the obligations of the joint venture, 
consortium or association. Accordingly the joint venture, consortium or 
association shall nominate one Representative from Lead partner, who 
shall have the authority to conduct all business for and on behalf of any 
and all the partners of the joint venture or consortium or association, 
during the bidding process, and in the event the joint venture or 
consortium or association is awarded the Contract, during contract 
execution. In this regard each of the joint venture or consortium or 
association Partners shall submit the Power of Attorney duly signed by 
their respective ‘Authorized Signatory’ along with the Technical Bid . 

d) The Power of Attorney, in respect of the ‘Authorized Signatory’ of the 
respective Partners duly supported by their respective Board Resolution 
shall also be submitted along with the Technical Bid. 

Alternatively a valid and current Power of Attorney to act on behalf of the 
company duly supported by authenticated evidence establishing  the authority of 
the person issuing the said Power of Attorney is also acceptable. A Board 
Resolution is one way of validating such authenticity. Other valid & authentic 
documentation confirming that the person issuing the Power of Attorney has the 
authority to do so, would also be acceptable 

 

ITB 4.2 Replace the words “Section V” with “Section 4”.   

ITB 4.3 Supplement the ITB 4.3 with the following: 
 
“The Bidder shall submit an undertaking from each of the Partners of 
JV/Consortium/ Association and Specialist Sub-Contractors/Sub-Consultants, 
duly signed by their respective Authorized Signatories, that they do not have any 
conflict of interest under the provisions of ITB 4.3(a), (b) & (c)” 
 

ITB 4.6 None 
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ITB 4.7 Insert new clause ITB 4.7 as under: 
“The Bidder shall be considered in-eligible if any of its Partners and / or Sub 
Contractors / Sub Consultants included in the Bid has been banned for 
business with Ministry of Railways along with any of its attached and 
subordinate offices through an order issued by  Ministry of Railways as per list 
available on Web site ( http://www.indianrailways.gov.in/railwayboard ) of Civil 
Engg. Directorate of Railway Board pertaining to Banning of Business, with the 
Banning being valid as on the last date of submission the Bid.  

The Bidder / each partner of the Joint Venture or Consortium or Association 
including the proposed Sub-contractors, Sub-consultants shall submit an 
undertaking to this effect duly signed by their Authorized Signatory along with the 
Technical Bid” 

ITB 5.1 Replace the words “Section V” with “Section 4”.   

B.  Bid Documents 

ITB 6.1 Replace the whole with the following: 

“The Bid Documents consist of Volumes I, II, III, IV and V which include all the 
Sections indicated below, and should be read in conjunction with any Addenda 
issued in accordance with ITB 8.  

Volume 1 (I/2):  

Section 1:  Instructions to Bidders 

Section 2: Evaluation and Qualification Criteria 

Section 3: Bid Forms 

Section 4:  List of Eligible Countries of Japanese ODA Loans  

Section 5: Conditions of Contract 

Section 7:  Contract Forms 

Volume 1 (2/2) 

Section 6: Financial Submissions 

Volume II: 

Section 8: Employer’s Requirements: General Specifications 

Volume III: 

Section 9: Employer’s Requirements: Particular Specifications 

Volume IV: 

Section 10: Data Book 

Volume V: 

Section 11: Reference Drawings  

ITB 7.1 For clarification purposes only, the Employer’s address is: 

 
Attention:  GM/Elect/WC 
Floor/Room number: Room No. 433, 4th Floor, Pragati  Maidan, Metro Station 
Building 
City: New Delhi 
ZIP Code: 110001 
Country: INDIA 
Telephone: +91-11- 23379134 
Facsimile number: +91-11-2345-4701 
Electronic mail address: emp4@dfcc.co.in 
 
Replace the words “In Writing” in the second line of First para of ITB 7.1 with the 
“by giving a written submission signed by authorized Signatory of the JV 
Consortium”. 
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ITB 7.4 A Pre-Bid meeting will take place at the following date, time and place: 

Date: [26.04.2013] 
Time:  11:00 hours (Indian Standard Time) 
Place:  Office of Dedicated Freight Corridor Corporation of India Ltd. 

 Room No. 416, 4th Floor, Pragati Maidan Metro Station Building, 
New Delhi - 110001 

 

ITB 7.6 Minutes of the pre-bid meeting will be sent through email to all the bidders 

ITB 8.2 Addenda to Bid documents will be sent through email to all the bidders and 
uploaded on DFCCIL website  

ITB 8.3 ITB 8.3 is replaced by the following: 

To give prospective bidders reasonable time in which to take an addendum into 
account in preparing their bids, the employer may extend the deadline for the 
submission of bids, pursuant to ITB 22.2.   

C.  Preparation of Bids 

ITB 10.1 The language of the bid is: English   

 

 

ITB 11.1 Add the following at the end of this Sub-Clause. 

“The Employer will provide a set of printed Bid Documents containing all 
drawings and attachments along with a soft copy on CD [PDF Version]. The 
Bidder shall submit one original + two (2) hard copies of its Technical Bid and 
Price Bid along with two (2) soft copies on CD filling all the details asked for in 
the Bid Documents without any change of the prescribed formats. In case there 
is discrepancy between a soft copy and hard copy signed by the Authorised 
Signatory, the signed hard copy shall prevail.” 

ITB 11.2 Add the following: 
(e) “The Bidder’s submission shall include the forms and documents as 
required in Section 3 of this Volume.” 

ITB 11.2(g) Submission of firm JV/Consortium/Association Agreement 

JV/Consortium/Association Agreement needs to specify the following: 

 
a) Identification of Lead Partner (from Japan) and endorsement about its 

having maximum financial stake amongst the other Partners. 

b) Total share of Japanese Partners being more than 50% of the Contract 
amount. 

c) joint and several liabilities of all the Partners  

d) JV/Consortium/Association Agreement required to be signed by 
Authorized Signatories of all the Partners. 

A format for JV/Consortium/Association Agreement is enclosed at Section –3 
[Bid Forms].  

Joint venture (JV)/Consortium or Association Agreement, shall clearly bring out 
the share and role of each Partner of the joint venture/ consortium or 
association. Submission of joint venture/consortium or association agreement is 
a mandatory requirement. 

ITB 11.3 (b) Replace the words; “priced Bill of Quantities” with the words ”Price Schedules” 
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ITB 11.4 In this sub-clause delete the following: 

“Alternatively, a Letter of Intent to execute a Joint Venture Agreement in the 
event of a successful bid shall be signed by all partners and submitted with the 
bid, together with a copy of proposed agreement.” 

ITB 12.1 Replace the words “Bill of Quantities”, with the words ”Price Schedules” 

Replace the words “Section IV” with “Sections 3 (Bid Forms) and 6 (Financial 
Submissions)”.  

ITB 13.1 Alternative bids will not be permitted.  

ITB 13.2 Alternative times for completion will not be permitted.   

ITB 13.4 Alternative technical solutions will not be permitted.  

 

ITB 14.1 Replace the words “Bill of Quantities”, with the words;”Price Schedules” 

ITB 14.2 Replace the words “Bill of Quantities”, with the words;”Price Schedules” at two 
places in this clause. 

 

ITB 14.5 Replace the words “Section IV” with “Sections 6 (Financial Submissions)”.   

ITB 14.6 Not Applicable 

ITB 14.7  “The Value Added Tax will not be exempted for contractors or suppliers.  

The Value Added Tax will be paid by the Contractor according to the conditions 
of Contract in reference to VAT. 

The corporation tax for the income from the Works will be paid by the 
Contractor. Such corporation tax is not exempted for the contractors or 
suppliers. 

Import customs duties for the Goods will be paid by the Contractor. 

ITB 15.1  The currency(ies) of the bid and the payment currency(ies) shall be as described 
below: 

The prices shall be quoted by the Bidder in the Price Schedule separately in the 
following currencies: 

(i) for those inputs to the Works that the Bidder expects to supply from within 
the Employer’s country, in Indian Rupee, and further referred to as “the 
local currency”; and 

(ii) for those inputs to the Works that the Bidder expects to supply from 
outside the Employer’s country (referred to as “the foreign currency 
requirements”), in Japanese Yen and any other tradable foreign currencies 
not exceeding two”.  

ITB 15.2 Replace the words “Section IV” with “Section 6: Financial Submissions”.   

ITB 16.1 Replace the words “Section IV” with “Section 3”.   
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ITB 17.1 Replace the whole clause with the following 

a) In accordance with Section 2, Evaluation and Qualification Criteria, in order 
to establish that the Bidder meets the Qualification Criteria for the Contract, 
the Bidder shall provide the information requested in the corresponding 
information sheets included in Section 3, Bid Forms” 

 
b) Bidder planning to subcontract key activity ‘SCADA System’ as identified in 

clause 3.2(e)(iii)(3) of ‘Stage 3: Evaluation of Compliance with the 
Qualification Requirements’ of Section 2: Evaluation and Qualification 
Criteria, shall specify in the Letter of Technical Bid. 
 

c) Bidder shall clearly identify the proposed specialist Sub-contractor(s) in 
Forms ELI 1.2 and EXP -3 [3.2(e)(iii)] in Section-3: Bid Forms. Such 
proposed specialist Sub-contractor(s) shall meet the corresponding 
qualification requirements specified in Section 2: Evaluation and 
Qualification Criteria. 

 
d) Applicant shall also clearly identify the proposed specialist Sub-design 

Consultant in Letter of Technical Bid and in Form EXP-4 [3.2(e)(iv)] and 
EXP-5 [3.2(e)(v)], (if required) in Section-3: Bid Forms, in respect of Design 
Experience. Such proposed specialist Sub-design Consultant shall meet the 
corresponding qualification requirements specified in Section 2: Evaluation 
and Qualification Criteria” 

 

e) The Credentials of Associates, Parent Companies or Sister Companies 
shall not be considered unless they are part of Joint 
Venture/Consortium/Association. 
 

f) Both in case of 100% owned SPVs as well as subsidiaries, with respect to 
(a) Technology (b) Financials and (c) Intellectual Property Rights, the parent 
company can aggregate these for the purpose of qualification criteria so 
long as the parent company prepares a consolidated balance sheet that 
includes the financials of these subsidiaries and SPVs. 
 

g) However, this will not be permitted in case of clause 3.2(e)(iii), 3.2(e)(iv) &      
3.2 (e)(v) of ‘Stage 3: Evaluation of Compliance with the Qualification 
Requirements’ in Section 2 ie. Experience in specific activities undertaken 
by subsidiaries (including 100% SPVs) will not qualify as experience of 
Parent Company unless the subsidiaries (including 100% SPVs) are also 
part of the Consortium/Joint Venture/Association. 
 

h) The Bidder shall submit an undertaking from each proposed Sub-
contractor/Sub-consultant, indicating its willingness to associate with the 
Bidder as a Sub-contractor/Sub-consultant for the particular activity against 
which his credentials have been offered by the Bidder in the bid.” 

 

i) Rules for Rounding off Numerical Values: While evaluating the 
quantitative credentials of the Bidder, the decimal values shall be rounded 
off to the next higher digit e.g a figure of say 14.1 shall be rounded off to 15 
for evaluation purpose. 

 

j) Documentary Evidence / Client Certificates: 
1. “The Bidder shall also submit Documentary evidence / Client’s Certificates 

in support of the Bidder’s claim of the Experience (General and Specific) in 
respect of each contract as included in Section 3, Bid Forms. In case of 
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the works / financial  situations involving foreign currencies, the same shall 
be converted to USD by first converting it to Japanese Yen and then to 
USD by applying the foreign exchange rate as specified in Section 2 : 
Evaluation and Qualification Criteria.  
 

2. The experience certificate issued by the Engineer acting on behalf of the 
Client shall also be considered provided the documentary evidence, 
establishing the appointment of the said Engineer by the Client is also 
submitted along with the experience certificate issued by the said 
Engineer. For establishing the identity of such Engineer, alternatively, a self 
certification duly attested by Notary Public may also be furnished to 
establish that the said Engineer was appointed by the Client. 

 
2.1  As a further alternative, in addition to the above, in case of PPP 

projects, the Concessionaire can give experience certificate to the 
Construction Contractor to which the execution work is subsequently 
awarded by the same Concessionaire. However such certificate will 
need to be countersigned by : 
a) The concerned Public Authority who has granted the concession, 

clearly indicating the name, designation and official address of the 
signing authority 

OR 
b) Independent Engineer appointed by the concerned Public 

Authority who has granted the concession clearly indicating the 
name, designation and official address of the signing authority. 
The document(s) establishing the appointment of the said 
Independent Engineer shall also be required. 

OR 
2.2 Alternatively, the Bidder shall submit a notarized set of documents 

comprising of 
a) A Self certification of the work undertaken, period of execution, 

quantities and money value 
& 

b) Completion Certificate by the Concessionaire / Contractor  as the 
case may be, clearly indicating : 

i) The subsequent award of work to the Bidder by 
Concessionaire / Contractor, as the case may be 

ii) Name, scope of work, period of completion and total cost of 
work, subsequently awarded  to the Bidder. 

iii) Period of execution (from date of start of work – date of 
completion) 

iv) Quantities of individual items in satisfaction of para 
3.2(e)(iii) & 3.2(e)(v)  of ‘Stage 3: Evaluation of 
Compliance with the Qualification Requirements’ of 
Section 2: Evaluation and Qualification Criteria, clearly 
indicating the monetary equivalent of execution of each of 
aforementioned items (as mentioned under para 3.2(e)(iii) 
& 3.2(e)(v) of ‘Stage 3: Evaluation of Compliance with the 
Qualification Requirements’ of Section 2: Evaluation and 
Qualification Criteria) 

v) Total  money paid to / received by the Bidder clearly 
indicating the revised value of the Contract 

vi) A clear averment to the effect that whether the work was 
completed / Taken Over or substantially completed in light 
of Para 3.2(e)(ii) to 3.2(e)(v)  of ‘Stage 3: Evaluation of 
Compliance with the Qualification Requirements’ of 
Section 2:  Evaluation and Qualification Criteria. 
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c) In case the option of Para 2.2 above is exercised by the Bidder, 
then a documentary evidence establishing the identity of the 
Concessionaire / Contractor either by the Public Authority or by 
Independent Engineer engaged by the Public Authority is also 
required 

Notes : 
1. The quantities executed by the Bidder during a calendar year / financial year 

shall be assessed on pro-rata basis for the period from commencement of the 
project to the date of the Bill 

2. In case of any Bidder / Sub-contractor claims execution of certain work in order 
to fulfill eligibility criteria which has also been claimed by some other Bidder / 
Sub-contractor, that experience of work in question would not be aggregated 
while evaluating the eligibility of both the involved Bidders.  

3. The Documentation / Information produced / furnished by Bidder / Partners / 
Sub-contractor / Sub-design Consultant shall be subject to verification by the 
Employer at any stage during the Bidding Process or during the Contract 
execution. In case of the incorrect certification / information being noticed during 
such verification, the Bidder/Contractor shall be disqualified or suitable action 
taken as per the extent Contractual Provisions, as the case may be. 

 
In addition to the details submitted by the Bidder in Section 3 : Bid Forms, the Bidder 
shall also prepare and submit a summary of his claimed experience vis-a-vis 
qualification  criteria requirements, clearly explaining  as to how the  Bidder is 
meeting the qualification requirements in respect of each of the key activities . The 
suggested format for the same is as under: 

 

General Experience of Design, Supply, Installation, Testing and 
Commissioning ---- (Para 3.2(e)(i) of ‘Evaluation of Compliance with the 
Qualification’ in Section 2) 
 

Sl. 

no. 

Name 

of the 

Bidder/ 

Partner 

Name 

of the 

project 

Role of 

the 

partner 

Period  Reference page of the 

supporting document 
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 Specific Experience of Design, Supply, Installation, Testing and 
Commissioning---- [Para 3.2(e)(ii) ‘Evaluation of Compliance with the 

 Qualification’ of Section 2] 

 

Sl. 

no. 

Name of 

the 

Bidder/ 

Partner 

Name of 

the 

project 

Role of 

the 

partner 

Period  Contract 

amount  

(Million 

USD)  

Field 

(Railways, 

Metro 

Railways, 

..….) 

Whether 

Substantially 

Completed / 

Taken  over  

Reference page 

of the supporting 

document 

         

 Key Activity---- 3.2(e)(iii) to 3.2(e)(v) of Evaluation of Compliance with the  
Qualification’ of Section 2 

Sl. 

no. 

Name of the 

Bidder/ Partner 

Name of 

the 

project 

Role of 

the 

partner 

Period Field 

(Railways, 

Metro 

Railways,

……..) 

Whether 

Substantially 

Completed / 

Taken  over 

Total 

quantity 

% 

share 

in case 

of work 

execut

e as JV 

partner 

Claimed 

qty 

Reference 

page of the 

supporting 

document 

           

 

ITB 18.1 The bid validity period shall be 180 days.  

ITB 18.3 (a) The bid price shall be adjusted by the following factor: Not Applicable  

ITB 18.3 (b) The fixed portion of the bid price shall be adjusted by the following factor: Not 
Applicable 

ITB 19.1 A bid security: US$ 2,500,000 (Two Million Five Hundred Thousand only) or 
equivalent in Indian Rupees using the Reserve Bank of India Reference Rate as 
on 30

th
  July, 2013” 

ITB 19.2 Replace the words “Section IV” with “Sections 3 (Bid Forms)”. 

ITB 19.2 (d) Other types of acceptable securities: none 

ITB 19.4 This Sub-Clause shall be deleted entirely 

ITB 19.7 Replace ITB 19.7 with the following:   

The bid security of JV / Consortium / Association shall be a single instrument 
and shall be in the name of JV / Consortium / Association that submits the Bid or 
from the Lead Partner as named in the JV / Consortium / Association Agreement 
submitted along with the Bid in accordance with ITB 11.4 

ITB 20.1 Number of copies of Technical and Price Bids: 

One original and two (2) copies in English version plus two (2) soft copies, 
containing all the documents specified in ITB 11.3 

ITB 20.1 Replace the words; ”In the event of any discrepancy between the original and 
the copies, the original shall prevail.” 

by the words “In the event of any discrepancy between the original, the copies 
and the documents on the CD, the signed original shall prevail.” 

ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder shall 
consist of a Power of Attorney of the person signing the bid and be certified by a 
notary public, as shown in Section 3, Bid Forms. 

ITB 20.2 At the end of clause ITB 20.2, add the words; 
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“All the pages of the Bid shall be initialed by the Authorized Signatory, stamped, 
serially numbered, indexed and bound” 

ITB 20.5 Add the following new clause ITB 20.5, after ITB 20.4 

“All the pages of the Bid Documents including Addendum and / or Corrigendum 
shall be returned duly signed and stamped by the Authorised Signatory, 
certifying their acceptance by the Bidder.” 

D.  Submission and Opening of Bids 

ITB 21.1  

 

 

 

 

 

 

 

 

 

ITB 21.2 

Replace the whole of this sub-clause by: 

 

The Bidder shall seal the original and each copy of the Technical and Price Bid 
in separate envelopes or parcel wrappings duly marked as such with each outer 
and inner envelopes wrapping marked as “ORIGINAL” and “FIRST COPY” and 
“SECOND COPY”, as appropriate.  

 

The BID PRICE shall only be entered into in the Letter of Bid Price included in 
Section 6 - Financial Submissions and shall NOT be entered into the Letter of 
Technical Bid included in  Section 3;Bid Forms. 

 

The Bidders’ name and address and other means of identifying the Bidder shall 
appear on the outer envelope or parcel wrapping. 

 

All outer envelopes or parcel wrappings shall be addressed to the Employer at 
the following address: 

 

 

Dedicated Freight Corridor Project (Western Corridor Phase-1) 

ICB No. EM P-4: Rewari –Vadodara Section 

 
Attention: GM/Elect/WC 
Floor/Room number: Room No. 433, 4th Floor, Pragati  Maidan Metro Station 
Building, 
City: New Delhi 
ZIP Code: 110001 
Country: INDIA 
 

 

and bear the following identification: 

 

Dedicated Freight Corridor Project (Western Corridor Phase-1) 

Package 4 - ICB No. EM P-4: Rewari –Vadodara Section 

  
*(1)  

ORIGINAL 

 
*(2) 

VOLUME ___ OF ____ 

 

DO NOT OPEN BEFORE *(3) …………………..
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*(1) 
Insert “ORIGINAL”, “FIRST COPY” and, “SECOND COPY”   as appropriate 

*(2) 
Insert Volume No. and Total number of Volumes as appropriate 

*(3) 
Insert the latest time and date of Bid Opening stated in the Invitation to Bid 

 

Separate inner envelopes (or wrapping) shall be provided for each of the 
Technical and Price Bids bearing the following identification: 

 

(i) 

Dedicated Freight Corridor Project (Western Corridor Phase-1) 

Package 4 - ICB No. EM P-4: Rewari –Vadodara Section 
 

 
*(1)  

TECHNICAL BID DOCUMENTS 

 
*(2)  

ORIGINAL 

 
*(3) 

VOLUME ___ OF ____ 

 

*(4)  
FROM: ___________________________ 

ADDRESS: ___________________________ 

 

*(1) 
Insert “TECHNICL BID DOCUMENTS” as appropriate by reference to Clause 

11.2. Those documents shall comprise of A to C of Bid Forms in Section 

3. 
*(2) 

Insert “ORIGINAL”, “FIRST COPY” or “SECOND COPY” as appropriate 

*(3) 
Insert Volume No. and Total number of Volumes as appropriate 

*(4) 
Insert the Bidders Name and Address. 

 

(ii) 

Dedicated Freight Corridor Project (Western Corridor Phase-1) 

Package 4 - ICB No. EM P-4: Rewari –Vadodara Section 
 

 

*(1)  
PRICE BID DOCUMENTS 

 
*(2)  

ORIGINAL 

 
*(3) 

VOLUME ___ OF ____ 

 

*(4)  
FROM: ___________________________ 

ADDRESS: ___________________________ 

 

*(1) 
Insert “PRICE BID DOCUMENTS” as appropriate by reference to Clause 

11.3.  Those documents shall comprise of Financial Submissions in 
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Section 6. 
*(2) 

Insert “ORIGINAL”, “FIRST COPY” and “SECOND COPY”  as appropriate 

*(3) 
Insert Volume No. and Total number of Volumes as appropriate 

*(4) 
Insert the Bidders Name and Address. 

 

The deadline for bid submission is: 

Date and Time specified in the Invitation for Bids 

ITB 25.1 The bid opening shall take place at the time, date and place indicated in the 
Invitation for Bids. 

E.  Evaluation, and Comparison of Bids 

  

ITB 30.3 Replace the words “Section VI, Works Requirements” with “other Sections or 
Volumes”. 

ITB 31.3  

Delete the last five lines viz. 

 “related to the Bid Price.  To this effect, the Bid Price shall be adjusted, for 
comparison purposes only, to reflect the price of a missing or non-conforming 
item or component.  The adjustment shall be made using the method indicated in 
Section III, Evaluation and Qualification Criteria” 

ITB 32.1 Replace the whole of this clause with; 

During the evaluation of Technical Bids, the Employer shall determine to its 
satisfaction whether the Bidder meets the qualifying criteria specified in Section 
2, Evaluation and Qualification Criteria 

ITB 34.1 

 

 

The currency that shall be used for bid evaluation and comparison purposes to 
convert all bid prices expressed in various currencies into a single currency is: 
Japanese Yen. 

The source of exchange rate shall be: Reserve Bank of India.   The date for 
exchange rate shall be twenty eight  (28) days before the latest formally required 
date of Bid Submission. 

The Employer will convert the amounts in various currencies in which the Bid 
Price, corrected pursuant to ITB 33, is payable  to the single currency identified 
above at the Reference Rate established for similar transactions by the authority 
specified and on the date stipulated above. 

ITB 35.2 In sub-clause (a), replace the words “Bill of Quantities”, with the words;”Price 
Schedules” 

In sub-clause (f), replace the words “Section III” with the words “Section 2” 

ITB 35.4 Not applicable   

ITB 38.1 Supplement this Sub-Clause with the following: 

“The Employer’s evaluation and recommendation shall be subject to the 
concurrence of JICA.” 

ITB 39.1  

Replace the whole Clause 39.1 with the following: 
Prior to the expiration of the period of bid validity, the Employer shall notify the 
successful Bidder, in writing, that its bid has been provisionally accepted. The 
provisional notification letter shall specify the sum that the Employer will pay the 
Contractor in consideration of the execution and completion of the Works 
(hereinafter and in the Conditions of Contract and Contract Forms called “the 
Contract Price”) and the requirement for the Contractor to remedy any defects 
therein during the defect notification period as prescribed by the Contract. The issue 
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of provisional acceptance shall be without any liability on the Employer unless the 
Contract is signed between the Employer and the Contractor and the same is 
concurred by JICA as described below. 

After a contract is determined to be eligible for JICA’s financing, the following 
information may be made public by JICA:  

(i) names of all Bidders;  

(ii) their bid prices;  

(iii) name and address of successful Bidder concerning the award of contract; 

(iv) name and address of supplier; and 

(v)     award date and amount of the contract. 

 

ITB 39.2 Replace the whole Clause 39.2 with the following: 
 
Until a formal contract is prepared and executed, the provisional notification of 
award shall constitute a binding Contract. 
 
The Contract Agreement entered into between the Employer and the Contractor 
shall become effective upon the date that the Employer has received relevant 
concurrence from JICA. 
 

Upon the Contract Agreement becoming effective, the Employer will promptly 
notify the other Bidders that their Bids have been unsuccessful, informing in 
writing the grounds on which its bid was not selected and their Bid Security will 
be returned  promptly. 

ITB 40 Replace the whole Clauses 40 with the following:  

40.1 The Contract Agreement shall be made in accordance with Sub-Clause 
1.6 of General Conditions in Section 5: Conditions of Contract. The 
signing of the Contract Agreement shall occur only after the Bidder has 
provided a Performance Security complying with the requirements of 
the following ITB Clauses 41.  After signing the Contract Agreement, 
the Employer shall submit it to JICA for concurrence. The signed 
Contract Agreement shall therefore be conditional and subject to the 
Employer receiving the concurrence of JICA.  In the event that JICA 
refuse to give their concurrence, the signed Contract Agreement shall 
be cancelled. 

40.2 Within twenty-eight (28) days of receipt of the Contract Agreement, the 
successful Bidder shall sign, date, and return it to the Employer. 

In case that the successful Bidder considers that they will not be able to 
sign, date, and return the Contract Agreement to the Employer, the 
successful Bidder shall inform possible date to return it to the Employer 
not later than seven (7) days prior to the time limit. 

The modified time limit shall be subject to agreement by both the 
Contracting Parties. 

  

ITB 41.1 Replace the words “Section IX, Annex to the Particular Conditions” with “Section 
7, Contract Forms”.   
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Section 2: EVALUATION AND QUALIFICATION CRITERIA 
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BID EVALUATION PROCEDURE AND CRITERIA 

 

A.  GENERAL PROVISIONS 
 
A.1 Evaluation Sequence 

 
Bids will be evaluated through the following five stages:  

i) Stage 1: Evaluation of Administrative Requirements 

ii) Stage 2: Evaluation of Compliance and Responsiveness 

iii) Stage 3: Evaluation of Compliance with the Qualification Requirements 

iv) Stage 4: Technical Evaluation 

v) Stage 5: Financial Evaluation 

A.2 Clarification of Bids 
 

a) The Employer may request clarification of any Bid in accordance with the provisions of 
the Bid Documents (Volume I, Section 1: Instructions to Bidders, Clause 27). 

b) If clarification is required, the Employer will send written (or faxed) requests to the official 
local representative of the Bidder concerned for clarification, specifying the deadline for 
receipt of reply. Replies will generally be required within a maximum of seven (7) days. 

c) Answers to the above requests shall be solely to clarify and/or elaborate the items 
already included in the submitted Bids for the purpose of evaluation. Answers shall not 
change the price or substance of the Bids. Any information or documents provided in the 
answers that are deemed as constituting a change to the price or substance will not be 
considered by the Employer and may provide grounds for rejection of Bid. 

A.3 Employer’s Rights 

 
a) Further to the provisions of Instructions to Bidders, Clause 32: 

i) The Employer further reserves the right to accept or reject any variation, deviation or 

discount. Variations, deviations or other factors which are in excess of the 

requirements of the Bid Documents or otherwise result in the accrual of unsolicited 

benefits to the Employer will not be taken into account in Bid evaluation, and  

ii) The Employer reserves the right to waive minor deviations if, in the opinion of the 

Employer they do not materially affect the capability of a Contractor to perform the 

Contract satisfactorily.,. 

 

b) The above factors shall be taken into account in determining the meaning of “substantial” 
within the context of the JICA Guidelines and this Bid Evaluation Procedure. 

c) In overall bid evaluation for  Electrical and Mechanical Works , Package EM P-4, eight 
main categories of the Bid will be examined to confirm compliance with the Minimum 
Qualification Requirements (as specified in Stage 3 below) and Technical Requirements 
as per the following weightages:  

d) For compliance to the Technical Requirements, the following parameters and weightages 
will be considered in the rating: 
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1. Proposed General system and Design Schemes: 25 Points 

2. Layout Plan of Contractor’s Site Installations & its Security: 5 

Points 

3. Contractor’s Proposed Construction Equipment & Methodology:10 

Points 

4. Basic Programme for Construction and erection of Equipment: 20 

Points 

5. Organization Charts and Manning Schedule: 10 Points 

6. Proposed Key Personnel: 15Points 

7. Technical Particulars of the Contractor’s Installation Works: 10 

Points 

8. List of Proposed Manufacturers and Sub-contractors: 5 Points 

 

A.4 Bid Forms 

 
a) Bidders should note that the information required to be inserted into the Bid Forms shall 

be comprehensive and detailed. The Bid Evaluation will be completed within a restricted 
period and the absolute detail of all data on all submitted Forms will not be completely 
reviewed during this evaluation. Accordingly, and as the Bid Forms will form part of the 
Contract, any future use of the data on these Forms shall be subject to the Employer’s 
and Engineer’s future review, acceptance or correction during the Time for Completion as 
and when any such data may be used for the purposes of the Contract. 

b) Evaluation will be undertaken by the Employer with the assistance of the Engineer based 
upon the information submitted by the Bidders in response to the requirements of the Bid 
Documents. 

c) All Forms contained in the Bid Documents must be fully and properly completed and all 
must be returned, as they will be reviewed exactly as submitted and errors or omissions 
will be counted against the Bidder. 

d) Any Bidder who is found to have intentionally submitted false or inaccurate 
statements/information shall be disqualified from the Bid process, and may also be 
disqualified from future projects of the Employer. 
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1.00 STAGE 1: EVALUATION OF ADMINISTRATIVE REQUIREMENTS 
 
1.1 Generally 

 

a) The Stage 1 Evaluation will consist of checking the Bids to confirm whether they are 
substantially responsive to the administrative requirements of the Bid Documents). 

b) The following Administrative Items will be checked: 

i) The power of attorney for the Bid signatory is in the correct form and properly 

notarised [Ref. ITB 20.2 and ITB 20.3] 

ii) All Bid Forms have been signed by the Authorised Signatory and stamped [Ref. ITB 

20.2 and ITB 20.3] 

iii) All pages of Bid are initialled by the Authorised Signatory serially numbered indexed 

and bound [Ref. ITB 20.2] 

iv) All pages of the Bid Documents have been returned, duly signed by the Authorised 

Signatory [Ref. ITB 20.5] 

v) All data to be entered by the Bidder has been provided [Ref. ITB 12.1] 

vi) Any alterations are initialled by Authorised Signatory [Ref. ITB 20.4] 

vii) The required number of copies of the Bid have been submitted [Ref. ITB 20.1] 

viii) All copies of the Bid are identical [Ref. ITB 20.1] 

1.2 Result of Evaluation 
 

a) Subject to the requirements of Clause A.3 of these Bid Evaluation Procedures, any 
deficiency found in the evaluation of the above items shall be clarified by the Employer 
and corrected by the Bidder in accordance with Clause A.3 of these Procedures. No 
material alteration shall be made to the Bid in rectifying the deficiency. 

b) In case the Bidder does not respond in an acceptable manner to the request for 
Clarification, the Bid will be considered as not substantially responsive, will be rejected at 
this Stage and will not be subjected to any further evaluation. 

c) All Bids which have passed this Stage of the Evaluation will proceed to the next Stage. 
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2.00 STAGE 2:       EVALUATION OF COMPLIANCE & RESPONSIVENESS 

 
2.1 Generally 

 
a) The Stage 2 Evaluation will consist of checking the Bids to confirm whether they are 

substantially responsive to the requirements of the Bid Documents. 

b) This Stage of the evaluation shall be on a “Pass” or “Fail” basis. Each of the items listed 
below will be checked and if any item is evaluated to “Fail” then the entire Bid will be 
failed under this Stage of the evaluation. 

c) A “substantially responsive” Bid is one which conforms to all the terms, conditions and 
specifications of the Bid Documents, without material deviation or reservation. A material 
deviation or reservation is one: 

i) which affects in any substantial way the scope, quality or performance of the Works;  

ii) which limits in any substantial way, inconsistent with the Bid Documents, the 

Employer’s rights or the Bidder’s obligations under the Contract; or  

iii) whose rectification would affect unfairly the competitive position of other Bidders 

presenting fully responsive Bids. 

d) If a Bid is not substantially responsive, it will be rejected by the Employer, and may not 
subsequently be made responsive by correction or withdrawal of the nonconforming 
deviation or reservation. 

e) The following items will be checked:  

i) The Bid Security is in the correct form, of the required amount and validity period, 

issued by a reputable bank and properly signed [Ref. ITB 19] 

ii) The Bidder and/or JV Information Sheets (Forms ELI-1.1&1.2) are in the correct 

form, signatures and powers of attorney are acceptable and properly notarised. 

iii) All other Bid Forms have not been altered and are all signed. 

iv) All relevant Addenda have been complied with [Ref. ITB 4.4] 

v) One Bid per Bidder 

2.2 Result of Evaluation 

 
a) Subject to Clause A.3 of these Bid Evaluation Procedures, any Bid that is evaluated as 

“Fail” on any one of the requirements of the above items will be considered as not 
substantially responsive, will be rejected at this Stage and will not be subjected to any 
further evaluation. 

b) All Bids which have passed this Stage of the Evaluation will proceed to the next Stage. 
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3.00 STAGE 3: EVALUATION OF COMPLIANCE WITH THE QUALIFICATION 
REQUIREMENTS 

3.1 Generally 
a) Bids which have passed the Stage 1 and Stage 2 Evaluations will be reviewed to 

ascertain whether the Bid continues to comply with all of the Minimum Requirements as 
stipulated hereunder . 
 

b) Evaluation of each item will be made on a Pass or Fail Basis.  
 

c) If, following this Stage 3 review, a Bidder has failed to comply with any item, the Bid will 
fail the Evaluation at this Stage. 

 
3.2 Check Items 

The following requirements of the Instructions to Bidders, Clause 4, will be checked to ensure 
compliance: 
(a) Eligibility:  

(i) Form ELI-1.1 – Bidder Information Form 
(ii) Form ELI-1.2 – Bidder Partner Information Form 
(iii) No Conflict of Interest 
(iv) JICA Ineligibility 
(v)  No Banning of Business by MOR 
(vi) Letter of Technical Bid 
(vii)  Undertaking of Willingness of Sub-contractors/Sub-consultants to associate with 

the Bidder 
(b) Historical Contract Non-Performance:  

(i) Form CON – Historical Contract Non-Performance  
(ii) Form CON – Pending Litigation/Arbitration 
 

(c) Finance Situation: 
(i) Form FIN-1 – Financial Situation 
(ii) Form FIN-2 – Average Annual Turnover 
(iii) Form FIN-3 – Financial Resources 
(iv) Form FIN-4 – Information on current commitments on all contracts 
(v) Form FIN-5 – Acknowledgement of Compliance with Guideline for Procurement 

under Japanese ODA Loans 
(vi)   Form FIN-6 – Declaration by Bidder with respect to origin of goods and the 

eligibility of supplier(s) 
 

 (d) JV Requirements 
(i) Lead Partner to be from Japan and have Maximum Financial Stake 
(ii) Joint and Several Liability 
(iii) Share of Work of Japanese Partners to be ˃ 50% 
(iv) Joint Venture / Consortium/Association Agreement 

 
 (e) Experience 

(i) Form EXP1 – General Experience in Design, Supply, Installation, testing and 
Commissioning 

(ii) Form EXP 2 – Specific Experience in  Supply, Installation, Testing and 
Commissioning 

(iii) Form EXP 3 – Specific Experience in, Supply, Installation, Testing and 
Commissioning for Key Activities   

(iv) Form EXP 4 - General Design Experience 
(v) Form EXP 5 - Specific Design Experience in Key Activities   

 
3.3 Result of Evaluation 

All Bids which have passed this Stage of the Evaluation will be deemed to be qualified for 
execution of the Works and their Bid submission will proceed for evaluation at the next Stage. 
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Factor 
3.2 (a) Eligibility 

Sub-Factor 

Criteria  

 

Documentation 

Required  

Requirement 

Bidder 

 

Single Entity 

Joint Venture/Consortium/Association 

All partners 

combined 
Each partner 

At least one 

partner 

3.2 (a) (i)  

Nationality 

Nationality in accordance with ITB 4.2 Must meet 

requirement 
Existing or 

intended 

JV/Consortium/ 

Association must 

meet requirement 

Must meet 

requirement 
N / A Forms ELI –1 and 2, 

with attachments 

3.2 (a) (ii)  

Conflict of Interest 

No- conflicts of interests as described in ITB 4.3. Must meet 

requirement 
Existing or 

intended 

JV/Consortium/ 

Association must 

meet requirement 

Must meet 

requirement 
N / A Letter of Bid and 

Undertaking 

3.2 (a) (iii)  

JICA Ineligibility 

Not having been declared ineligible by JICA as 

described in ITB 4.4. 
Must meet 

requirement 
Existing or 

intended 

JV/Consortium/ 

Association must 

meet requirement 

Must meet 

requirement 
N / A Letter of Bid 

3.2 (a) (iv)  

Banning of 

Business by 

Indian Railways  

Not having been banned for business with 

Ministry of Railways along with any of its attached 

and subordinate offices. Source: 

inidanrailways.gov.in/railway board  (ITB 4.7) 

Must meet 

requirement 

Existing or 

intended 

JV/Consortium/ 

Association must 

meet requirement 

Must meet 

requirement 

N / A Letter of Bid and 

Undertaking 
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Factor 
3.2 (b) Historical Contract Non-Performance 

Sub-Factor 

Criteria  

 

Documentation 

Required  

Requirement 

Bidder 

Single Entity 

Joint Venture/Consortium/Association 

All partners 

combined 
Each partner 

At least one 

partner 

3.2 (b) (i) 

History of non-

performing 

contracts 

Non-performance of a contract did not occur within 

the last two (2) years prior to the deadline for Bid 

submission, based on all information on fully settled 

disputes or litigation.  A fully settled dispute or 

litigation is one that has been resolved in accordance 

with the Dispute Resolution Mechanism under the 

respective contract, and where all appeal instances 

available to the bidder have been exhausted. 

Must meet 

requirement 

by itself or as 

partner to past 

or existing JV/ 

Association 

N / A Must meet 

requirement by 

itself or as 

partner to past 

or existing JV / 

Association 

N / A Form CON 

3.2 (b) (ii) 

Pending Litigation 

(including 

Arbitration) 

All pending litigation (including arbitration) shall in 

total not represent more than fifty percent (50%) of 

the Bidder’s net worth of the latest year and shall be 

treated as resolved against the Bidder. 

Must meet 

requirement by 

itself or as 

partner to past 

or existing JV / 

Association 

 

 

 

 

N / A Must meet 

requirement by 

itself or as 

partner to past 

or existing JV / 

Association 

N / A Form CON 
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Factor 
3.2 (c) Financial Situation 

Sub-Factor 

Criteria  

 

Documentation 

Required  

Requirement 

Bidder 

Single Entity 

Joint Venture/Consortium/Association 

All partners 

combined 
Each partner 

Atleast one 

partner  

3.2 (c) (i) 

Historical 

Financial 

Performance 

Submission of audited balance sheets or if not 
required by the law of the bidder’s country, other 
financial statements acceptable to the Employer, for 
the last five (5) years to demonstrate the current 
soundness of the bidders financial position and its 
prospective long term profitability. 

(a) Total of Net Worth for last 5 years shall be positive. 

Must meet 

requirement 

N / A Must meet 

requirement 

N / A Form FIN –1 with 

attachments 

3.2 (c) (ii) 

Average Annual 

Procurement / 

Construction 

Turnover 

Minimum average annual procurement / construction 

turnover of 125 million USD
1
, calculated as total 

certified payments received for contracts in progress 

or completed, within the last five (5) years 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

Fifteen  per cent 

( 15%) of the 

requirement 

Must meet 

Forty per cent 

(40%) of the 

requirement t 

Form FIN –2 

3.2 (c) (iii) 

Financial 

Resources 

The Bidder must demonstrate access to, or 

availability of, financial resources such as liquid 

assets, unencumbered real assets, lines of credit, 

and other financial means, other than any contractual 

advance payments to meet: (i) cash-flow requirement 

of 40 Million USD, and (ii) the overall cash flow 

requirement for this contract and other commitments 

 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

Twenty-five 
per cent (25%) 
of the 
requirement 

Must meet 

Forty per cent 
(40%) of the 
requirement  

Form FIN –3 

 

 



Dedicated Freight Corridor Project (Western Corridor Phase-1) Bid Documents – Volume I (1/2) 
Package -4 Electrical and Mechanical                                                             
Rewari – Makarpura (Vadodara) Section 

 

47 
 

3.2 (c) (iv) 

JICA Guidelines 

Bidder is to confirm compliance with JICA Guidelines 

for Procurement of Japanese ODA Loans 

Must meet 

requirement 

Must meet 

requirement 

N/A N/A 
Form FN - 5 

3.2 (c) (v) 

JICA Guidelines 

Declaration by Bidder with respect to origin of 
goods and the eligibility of supplier(s) in 
case of single entity or JV/Consortium 

Must meet 

requirement 

Must meet 

requireme

nt 

 N/A N/A 
Form FN - 6 

 

 

 

Factor 
3.2 (d) JV / Consortium / Association Requirements 

Sub-Factor 

Criteria  

 

Documentation 

Required  

Requirement 

Bidder 

Single Entity 

Joint Venture/Consortium/Association 

All partners 

combined 
Each partner Lead Partner  

3.2 (d) (i) 

Identification of 

Lead Partner 

Lead Partner shall be national of Japan or juridical 

persons incorporated and registered in Japan 
Must meet 

requirement 
N/A N/A 

Must meet 

requirement 

JV / Consortium / 

Association 

Agreement 

3.2 (d) (ii) 

Lead Partner to 

have maximum 

financial stake 

Japanese Lead Partner shall have maximum financial 

stake amongst the other partners  

Not Applicable N / A N/A  Must meet 

requirement 

JV / Consortium / 

Association 

Agreement  
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3.2 (d) (iii) 

Joint & Several 

Liability for 

execution of the 

Contract  

All Partners to be Jointly & Severally liable for 

execution of the Contract 

Not Applicable N / A Must meet 

requirement  

N / A JV / Consortium / 

Association 

Agreement  

3.2 (d) (iv) 

Share of Partners 

in JV 

Total Share of work of Japanese Partners to be > 50% 

of the Contract Amount 

Not Applicable N / A N/A  Lead Partner 

or all the 

Japanese 

Partners 

combined must 

meet 

requirement 

JV / Consortium / 

Association 

Agreement  

3.2 (d) (v) 

JV / Consortium 

Agreement 

All Partners to sign and submit JV / Consortium / 

Association Agreement 

Not Applicable N / A Must meet 

requirement  

N / A JV/  Consortium / 

Association 

Agreement 
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Factor 
3.2 (e) Experience 

Sub-Factor 

Criteria 
Documentation 

Required 

Requirement 

Bidder  

Single Entity 

Joint Venture/Consortium/Association  

All partners 

combined 
Each partner 

At least one 

partner 

3.2 (e) (i) 

General 
Experience of 
Design, Supply, 
Installation, 
testing and 
commissioning 

Experience under Design, Supply, Installation, 
testing and commissioning contracts in the role 

of contractor, management contractor
2
, or 

subcontractor, for at least the last five (5) years 
prior to the application submission deadline, and 
with activity in at least nine (9) months in each 
year. 

Must meet 
requirement 

Must meet 
requirement 

(for any year, 
any partner to 

meet the 
requirement) 

N/A N/A Form EXP 1 

With project 
description 

sheets 
including major 
work quantities 

3.2 (e) (ii) 

Specific 
Experience of 
Supply, 
Installation, 
Testing and 
Commissioning 
*1 

Experience exclusively in the role of prime 
contractor or partner in existing or past joint 
venture, in works with: 

i. At least one (1) contract of value of at least 
US$ 120 million

1
, or 

ii. At least two (2) contracts each of value of 
at least US$ 75 million

1
, or 

iii.  At least three (3) contracts each of value of 
at least US$ 60 million

1
 

 

within the last ten (10) years, (prior to the Bid 
submission deadline), that have been 
Substantially Completed or have received 

Must meet 
requirement 

Must meet 
requirement 

N/A N/A Form EXP 2 

With project 
description 

sheets 
including major 
work quantities 
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Taking-over Certificate for whole of the works as 
the result of successfully and substantially 
completed and  that are similar to the proposed 
works. 
 
The project shall be considered to have been 
Substantially Completed if the Bidder has 
received payment against the work done to the 
extent of 90% or more of the contract value 
 
The similarity shall be based on the physical 
size, complexity, methods / technology or other 
characteristics as described in Scope of Works 
for the present Package  
 

The works pertaining to Railways, Metro 
Railways, electrical sub-stations and transmission 
& distribution of electric energy shall only be 
considered. 

3.2 (e) (iii) 

Specific 
Experience in 
Supply, 
Installation, 
Testing and 
Commissioning 
for Key 
Activities *1 

For the above or other similar contracts 
executed during the period stipulated in 3.2 (e) 

(ii) above, supply installation, testing and 
commissioning experience as a prime 
contractor, management contractor or sub-
contractor   in the following key activities : 
 

1. 25kV Traction Overhead Line Equipment 
(OHLE) System (TKM) & transmission lines 
of 132kV and above (CKM) for 375 KM in 
any one year (12 consecutive months). Out 
of which minimum 40% (i.e. 150TKM) shall 
be OHLE work 

 
 
 
 

 
 
 
 
 
 
 
 

Must meet   
requirements 

(Requirement of 
50 TKM OHLE 

can be met by a 
specialist sub-

contractor) 
 
 
 

 
 
 
 
 
 
 
 

Must meet   
requirements 

 (Requirement of 
50 TKM OHLE 

can be met by a 
specialist sub-

contractor) 
 
 
 

 

 

 

 

 

N/A 

 

 

 

 

 
 

 

 

 

 

 
  Must meet   

requirements 
of 100 TKM 

of OHLE 
  

 

 

 

Form EXP 3 

With project 
description 

sheets 
including major 
work quantities 
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2. Electrical substation of 132kV or above of 

Transformer capacity 50MVA(min)/Traction 
Sub-station 25kV/2x25kV – 2 nos.  
commissioning in any one year (12 
consecutive months) 

 
 
 

3. SCADA system for Railway Traction or any 
other power plant monitoring and control 
covering minimum 20 RTU (Route Terminal 
Unit) commissioning in any one year (12 
consecutive months) 

 

for the projects that have been Substantially 
Completed or have received Taking-over 
Certificate for whole of the works as the result of 
successfully and substantially completed and  
that are similar to the proposed works. 
 

The project shall be considered to have been 
Substantially Completed if the Bidder has 
received payment against the work done to the 
extent of 90% or more of the contract value. 
 

The similarity shall be based on the physical 
size, complexity, methods / technology or other 
characteristics as described in  Scope of Works 
for the present Package.The works pertaining to 
Railways, Metro Railways, electrical sub-stations 
and transmission & distribution of electric energy 
shall only be considered. 

 
 
 

Must meet 
requirements 

 
 
 
 

 
 

Must meet 
requirements 

(can be a 
specialist 

subcontractor) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

Must meet 
requirements 

  
 
 

 
 
 

Must meet 
requirements 

(can be a 
specialist 

subcontractor) 
 
 
 

 
 

N/A 
 
 
 

 

 
N/A 

 

 

 

 

 
N/A 

 
 
 
 

 
 

N/A 

 

 

 

 

 

 

 

3.2 (e) (iv) 

General Design 

Experience exclusively in the role of prime 
contractor, sub-contractor, Design Consultant, 
Design Sub-Consultant or in-house Designer in: 

Must meet 
requirement 

(can be a 

Must meet 
requirement 

(can be a 

N/A N/A Form EXP  4 

With project 
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Experience *  i. At least one (1) design contract of value of 
at least US$ 1.32 million, or 

ii. At least two (2) design contracts each of 
value of at least US$ 0.825 million, or 

iii. At least three (3) design contracts of value 
of at least US$ 0.66 million. 

 
within the last ten (10) years, (prior to the 
application submission deadline). that have 
received Taking-over Certificate for whole of the 
works as the result of successfully and 
substantially completed and  that are similar to 
the proposed works. 
 
The project shall be considered to have been 
substantially completed if the Bidder has 
received payment against the work done to the 
extent of 90% or more of the contract value 
 
The similarity shall be based on the physical 
size, complexity, methods / technology or other 
characteristics as described in Scope of Works 
 

The works pertaining to Railways, Metro 
Railways, transmission & distribution of electric 
energy shall only be considered. 

specialist 
subcontractor) 

specialist 
subcontractor) 

description 
sheets 

including major 
work quantities 

3.2 (e) (v) 

Specific Design 
Experience in 
Key Activities 

For the above or other similar contracts 
executed during the period stipulated in 3.2 (e) 
(iv) above, a minimum design experience in the 
following key activities : 
 
1. Design of 2x25kV or 25kVOverhead Line 

Equipment for a length of minimum 100 TKM 
 
 
 
 

 

 
 
 
 
 

Must meet 
requirements 

(can be a 
specialist  

sub-design 
consultant) 

 
 
 
 
 

Must meet 
requirements 

(can be a 
specialist  

sub-design 
consultant) 

 

 

 

 
N/A 

 
 
 
 
 

 

 

 

 
N/A 

 
 
 
 
 

Form EXP  5 

With project 
description 

sheets 
including major 
work quantities 
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2. Design of one (1) Traction Sub-station of 
2x25kV 

 
 
 
 
 
 

3. Design of SCADA system for Railway 
Traction or any other power plant monitoring 
and control covering minimum 8 RTU (Route 
Terminal Unit) 

 
For the projects that have been Substantially 
Completed or have received Taking-over 
Certificate for whole of the works as the result of 
successfully and substantially completed and  
that are similar to the proposed works. 
The project shall be considered to have been 
Substantially Completed if the Bidder has 
received payment against the work done to the 
extent of 90% or more of the contract value.  
 

The similarity shall be based on the physical 
size, complexity, methods / technology or other 
characteristics as described in Scope of Works 
for the present Package 
 

The works pertaining to Railways and Metro 
Railways, shall only be considered. 

 

Must meet 
requirements 

(can be a 
specialist sub-

design 
consultant) 

 

 
Must meet 

requirements 
(can be a 

specialist sub-
design 

consultant) 
 
 
 
 
 
 
 
 
 
 

 

Must meet 
requirements 

(can be a 
specialist sub-

design 
consultant) 

 

 
Must meet 

requirements 
(can be a 

specialist sub-
design 

consultant) 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
N/A 

 
 
 
 
 

 
 

N/A 

 

 

 

 

 
N/A 

 
 
 
 
 
 

 
N/A 

 

 

 

 

 

 

 

 

Notes: 

1. The foreign exchange rate shall be TTS rate of the Bank of Tokyo Mitsubishi UFJ (BTMU), as on 30
th
 July 2013 

 

2. 3.2 (e) (i): General Supply, Installation, Testing and Commissioning Experience 
A management contractor is a firm which takes on the role of contract management as a “general” contractor of sort could do. It does not normally 
perform directly the construction work(s) associated with the contract. Rather, it manages the work of other (sub) contractors while bearing full 
responsibility and risk for price, quality, and timely performance of the work contract.   
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*   In case of Design-Build Contract experience, design value shall be taken to be 0.5% of the final Contract Amount at Completion for the purpose of 

evaluation. 

 



Dedicated Freight Corridor Project (Western Corridor Phase-1) Bid Documents – Volume I (1/2) 
Package -4 Electrical and Mechanical                                                             
Rewari – Makarpura (Vadodara) Section 

 

56 
 

4.00 STAGE 4: TECHNICAL EVALUATION 
 
4.1 Procedure for Technical Evaluation 
 

a) The Stage 4 Evaluation will consist of checking the technical aspects of the Bids to confirm 
whether they substantially conform to the requirements of the Bid Documents. 
 

b) This Stage shall be evaluated on an entire “Pass” or “Fail” basis.  
 

c) In order to determine whether the Bid substantially conforms to the technical requirements 
of the Bid Documents, each of the seven (8 Technical Evaluation items listed below, will be 
checked and each will be evaluated on the basis of the criteria stated herein.  

 
d) This criteria is not a “merit points system” but simply a basis for determining an entire 

“Pass” or a “Fail” of this Stage of the Evaluation. To achieve a “Pass” of this Stage, Bidders 
must achieve a total score for this Stage of at least 70 points overall.  

 
e) Bidders must also achieve a score for each item of at least 50% of the available points. 

 

Technical Evaluation Items Available Points 

1 
Proposed General System and 

Design Schemes 
25  

2 
Layout Plan of Contractor’s Site 

Installations & its security 
5 

3 
Contractor’s Proposed  Construction 

Equipment and Methodology  
10 

4 
Basic Programme for Construction & 

Erection of Equipment 
20 

5 
Organization Charts and Manning 

Schedule 
10 

6 Proposed Key Personnel 
15 
 

7 
Technical Particulars of Contractor’s 

Installation Work 
10 

8 
List of Proposed Manufacturers and 

Sub-contractors 
5 

 Total 100 

 
 
4.2 Result of Evaluation 
 

Subject to Clause A.3 of these Bid Evaluation Procedures, any Bid that is evaluated to 
“Fail”, as determined above, will be considered as not substantially conforming to the 
requirements of the Bid Documents, will be rejected at this Stage, and will not be subjected 
to any further evaluation. 
 

 
4.3 General System and Designs Scheme  

 
a) The evaluation of the Work Execution Scheme  proposed by the Bidder in the Bid Form I-

B-1 will be made according to the following Evaluation Sub-Items and points: 
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Proposed General System and Design Schemes: Points 

1 

Demonstrate method to validate Employer’s 
data, use of valid tools including traction 
Power Simulation and stages of system, 
basic  and  designs stages  

5.0 

2 

Method Statement and time scheduling of 
selection and procurement of major 
equipment and components for use in 
Permanent Works 

5.0 

3 
Sequencing and time scheduling of 

Construction Designs and Works.  
4.0 

4 
Estimating the schedule and requirement of 

skilled manpower and construction 
Machinery along with time schedule  

5.0 

5 Quality and Progress Control Plans 3.0 

6 
Safety, Security and Environmental Control 

Plans 
3.0 

 Total 25.0 

 
b) The scored points will be awarded at the following percentages of the above points: 

i) Quality of presentation (max 20%):  
• Not addressed or failed to answer question appropriately  : 0% 
• Less than meeting requirements; achievable; somewhat 

suitable; less than acceptably presented; somewhat 
unorganised; somewhat integrated :10% 

• Meets requirement; achievable; suitable; acceptably 
presented; organised; integrated :15% 

• Exceeds requirement; achievable; applies best practices; 
clearly and concisely presented; logically organised; well 
integrated  :20% 

 

ii) Quality of the content (max 80%):  
• Not addressed or failed to answer question appropriately :0% 
• Less than meeting requirements; achievable; somewhat 

suitable; less than acceptably presented; somewhat 
unorganised; somewhat integrated :40% 

• Meets requirement; achievable; suitable; acceptably 
presented; organised; integrated :60% 

• Exceeds requirement; achievable; applies best practices; 
clearly and concisely presented; logically organised; well 
integrated  :80% 

 
  

iii) Calculation will be to two decimal places. No interpolation of percentages will be 
applied. 

 
4.4  Evaluation of Layout Plan of Contractor’s Site Installations 
 

a) The evaluation of the Layout Plan of Bidder’s Site installations proposed by the Bidder in 
the Bid Form I-B-2 as instructed in Section 3 of the Bid Documents will be made according 
to the following Evaluation Sub-Items and points: 
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Layout Plan of Contractor’s Site Installations & its Security Points 

1 Temporary buildings, storage and fabrication areas 1 

2 
Sidings for the Work and wiring train 
 

1 

3 
Facility for Site tests of components and their 
assemblies 

1 

4 
Temporary fencing and gates at TSS sites 
& its security 

0.5 

5 
Security and temporary fencing at locations of all 
Supply Control posts and of Work and wiring train 
outside the depot.  

0.5 
 

6 Security Control Plan  1 

 Total 5 

 
b) The scored points will be awarded at the following percentages of the above points: 

i) Quality of presentation (max 20%):  
• Not addressed or failed to answer question appropriately  : 0% 
• Less than meeting requirements; achievable; somewhat 

suitable; less than acceptably presented; somewhat 
unorganised; somewhat integrated :10% 

• Meets requirement; achievable; suitable; acceptably 
presented; organised; integrated :15% 

• Exceeds requirement; achievable; applies best practices; 
clearly and concisely presented; logically organised; well 
integrated  :20% 

 

ii) Quality of the content (max 80%):  
• Not addressed or failed to answer question appropriately :0% 
• Less than meeting requirements; achievable; somewhat 

suitable; less than acceptably presented; somewhat 
unorganised; somewhat integrated :40% 

• Meets requirement; achievable; suitable; acceptably 
presented; organised; integrated :60% 

• Exceeds requirement; achievable; applies best practices; 
clearly and concisely presented; logically organised; well 
integrated  :80% 

 
  

iii) Calculation will be to two decimal places. No interpolation of percentages will be 
applied. 

 
4.5 Evaluation of Contractor’s Proposed Construction Equipment 
 

a) The evaluation of the Contractor’s Construction Equipment proposed to be used by the 
Bidder for progressing the work in the Bid Form I-B-3 as instructed in Section 3 of the Bid 
Documents will be made according to the following Evaluation Sub-Items and points. For 
each sub-item method statement, sequencing of Works, Access to site and number of 
Equipment required to complete the work according to the Work schedule should be 
covered. 
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Contractor’s Proposed Construction Equipment Points 

1 
For Transport and installation of heavy equipment at 
TSS, and Supply Control Posts 

2 

2 For Foundations and structure erection of OHE  3 

3 For Bracket Erection and wiring of OHE  4 

4 
For safety and security of anti-theft charged OHE 
Until handed over to the employer 

1 

Maximum Score 10 

 
b) The scored points will be awarded at the following percentages of the above points: 

 
i) Quality of presentation (max 20%):  

• Not addressed or failed to answer question appropriately  : 0% 
• Less than meeting requirements; achievable; somewhat 

suitable; less than acceptably presented; somewhat 
unorganised; somewhat integrated :10% 

• Meets requirement; achievable; suitable; acceptably 
presented; organised; integrated :15% 

• Exceeds requirement; achievable; applies best practices; 
clearly and concisely presented; logically organised; well 
integrated  :20% 

 

ii) Quality of the content (max 80%):  
• Not addressed or failed to answer question appropriately :0% 
• Less than meeting requirements; achievable; somewhat 

suitable; less than acceptably presented; somewhat 
unorganised; somewhat integrated :40% 

• Meets requirement; achievable; suitable; acceptably 
presented; organised; integrated :60% 

• Exceeds requirement; achievable; applies best practices; 
clearly and concisely presented; logically organised; well 
integrated  :80% 

 
  

iii) Calculation will be to two decimal places. No interpolation of percentages will be 
applied. 

  
 
4.6 Evaluation of Basic Programme for the Works  
 

a) The evaluation of Basic Programme for the Works proposed by the Bidder in the Bid 
Form I-B-4 as instructed in Section 3 of the Bid Documents. All the issues as required in 
Section 3 shall be covered ensuring completion of Permanent Works over the route within 
the Time schedule.  Evaluation Sub-Items and their points are given below. 
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Basic Programme for the Works Points 

1 OHE 9.0 

2 Traction Power Supply 8.0 

3 SCADA 3.0 

Maximum Score 20.0 

b) The scored points will be awarded at the following percentages of the above points: 
 
i) Quality of presentation (max 20%):  

• Not addressed or failed to answer question appropriately  : 0% 
• Less than meeting requirements; achievable; somewhat 

suitable; less than acceptably presented; somewhat 
unorganised; somewhat integrated :10% 

• Meets requirement; achievable; suitable; acceptably 
presented; organised; integrated :15% 

• Exceeds requirement; achievable; applies best practices; 
clearly and concisely presented; logically organised; well 
integrated  
 :20% 

ii) Quality of the content (max 80%):  
• Not addressed or failed to answer question appropriately :0% 
• Less than meeting requirements; achievable; somewhat 

suitable; less than acceptably presented; somewhat 
unorganised; somewhat integrated :40% 

• Meets requirement; achievable; suitable; acceptably 
presented; organised; integrated :60% 

• Exceeds requirement; achievable; applies best practices; 
clearly and concisely presented; logically organised; well 
integrated  :80% 
  

iii) Calculation will be to two decimal places. No interpolation of percentages will be 
applied. 

  
4.7 Evaluation of Organization Charts and Manning Schedule 
 

a) The evaluation of Organisation Charts and Manning Schedule proposed by the Bidder in 
the Bid Form I-B-5 as instructed in Section 3 of the Bid Documents will be made according 
to the following Evaluation Sub-Items and points: 

 

Organization Charts and Manning Schedule Sub-Item Points 

1 
Head Office Organization Chart of all partners and 
subcontractors 

3.0 

2 
Combined Site Organization Chart including all 
partners and subcontractors 

4.0 

3 Manning Schedule 3.0 

Maximum Score 10.0 
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b) The scored points will be awarded at the following percentages of the above points: 
 
i) Quality of presentation (max 20%):  

• Not addressed or failed to answer question appropriately  : 0% 
• Less than meeting requirements; achievable; somewhat 

suitable; less than acceptably presented; somewhat 
unorganised; somewhat integrated :10% 

• Meets requirement; achievable; suitable; acceptably 
presented; organised; integrated :15% 

• Exceeds requirement; achievable; applies best practices; 
clearly and concisely presented; logically organised; well 
integrated  :20% 

 

ii) Quality of the content (max 80%):  
• Not addressed or failed to answer question appropriately :0% 
• Less than meeting requirements; achievable; somewhat 

suitable; less than acceptably presented; somewhat 
unorganised; somewhat integrated :40% 

• Meets requirement; achievable; suitable; acceptably 
presented; organised; integrated :60% 

• Exceeds requirement; achievable; applies best practices; 
clearly and concisely presented; logically organised; well 
integrated  :80% 

 
  

iii) Calculation will be to two decimal places. No interpolation of percentages will be 
applied. 

 
4.8 Evaluation of Proposed Key Personnel 
 

a) This part of the evaluation shall be of the Key Personnel proposed by the Bidder in the two 
Bid Forms PER 1 and PER-2 as instructed in Section 3 of the Bid Documents. Evaluation 
will be  according to the following Evaluation Sub-Items and points: 
 

Proposed Key Personnel  Points 

1 Total experience 4.0 

2 Similar work experience 5.0 

3 Similar position experience 4.0 

   

4 Overall suitability of proposal 2.0 

Maximum Score 15.0 

 
b) The scored points will be awarded at the following percentages of the above points: 
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i) Quality of presentation (max 20%):  
• Not addressed or failed to answer question appropriately  : 0% 
• Less than meeting requirements; achievable; somewhat 

suitable; less than acceptably presented; somewhat 
unorganised; somewhat integrated :10% 

• Meets requirement; achievable; suitable; acceptably 
presented; organised; integrated :15% 

• Exceeds requirement; achievable; applies best practices; 
clearly and concisely presented; logically organised; well 
integrated  :20% 

 

ii) Quality of the content (max 80%):  
• Not addressed or failed to answer question appropriately :0% 
• Meets requirement; achievable; suitable; acceptably 

presented; organised; integrated :80% 
 

  
iii) Calculation will be to two decimal places. No interpolation of percentages will be 

applied. 
 

 
4.9 Evaluation of Technical Particulars of the Installation Work 
 

a) The evaluation of the Technical Particulars of the Installation Components covering major 
System design Equipment and component particulars and  ratings proposed by the Bidder 
in Form I-B-6 ( Parts 1,2 and 3) as instructed in Section 3 of the Bid Documents will be 
made according to the following Evaluation Sub-Items and points: 

 

Technical Particulars of the Installation Works Points 

1 System Design 4 

2 Traction Power Supply 2 

3 Overhead equipment 2 

4 SCADA 2 

Maximum Score 10.00 

 
b) The points will be evaluated for each item of the above covering major equipment and 

components to be incorporated in the Works Points for each item will be evaluated at the 
following percentages of the above points: 
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i) Quality of presentation (max 20%):  
• Not addressed or failed to answer question appropriately  : 0% 
• Less than meeting requirements; achievable; somewhat 

suitable; less than acceptably presented; somewhat 
unorganised; somewhat integrated :10% 

• Meets requirement; achievable; suitable; acceptably 
presented; organised; integrated :15% 

• Exceeds requirement; achievable; applies best practices; 
clearly and concisely presented; logically organised; well 
integrated  :20% 

 

ii) Quality of the content (max 80%):  
• Not addressed or failed to answer question appropriately :0% 
• Meets requirement; achievable; suitable; acceptably 

presented; organised; integrated :80% 
 

  
iii) Calculation will be to two decimal places. No interpolation of percentages will be 

applied. 
 

 
4.10 Evaluation of Proposed list of Manufacturers and Sub-Contractors selected by the Bidder for 

Construction and Erection of Equipment  
 

a) The evaluation of proposed  list of Manufacturers and Sub-Contractors selected  by the 
Bidder for Construction and Erection of Equipment by the Bidder in the Bid Form I-B-7 as 
instructed in Section 3 of the Bid Documents. All the  issues as required in Section 3 shall 
be covered ensuring completion of Permanent Works over the route within the Time 
schedule.. Evaluation Sub-Items and their points are given below: 

 
 

Proposed List of manufacturers and Sub-Contractors for 
Construction and erection of Equipment 

Points 

1 OHE 2.0 

2 Traction Power Supply 2.0 

3 SCADA 1.0 

Maximum Score 5.0 

 
b) The scored points will be awarded at the following percentages of the above points: 
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i) Quality of presentation (max 20%):  
• Not addressed or failed to answer question appropriately  : 0% 
• Less than meeting requirements; achievable; somewhat 

suitable; less than acceptably presented; somewhat 
unorganised; somewhat integrated :10% 

• Meets requirement; achievable; suitable; acceptably 
presented; organised; integrated :15% 

• Exceeds requirement; achievable; applies best practices; 
clearly and concisely presented; logically organised; well 
integrated  :20% 

 

ii) Quality of the content (max 80%):  
• Not addressed or failed to answer question appropriately :0% 
• Meets requirement; achievable; suitable; acceptably 

presented; organised; integrated :80% 
 

  
iii) Calculation will be to two decimal places. No interpolation of percentages will be 

applied. 
 

 
 

4.11 Evaluation result 
 

A report on the result of the technical evaluation will be made and submitted to JICA for its 
concurrence. Only after concurrence by JICA will the Bidders, whose Bids have passed the 
technical evaluation, proceed to the next stage, financial evaluation. 
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5.00 STAGE 5: FINANCIAL EVALUATION 
5.1 General   

a) The activities in this Stage will be in 2 parts. 

5.2 Part 1 - Evaluation of Compliance and Responsiveness 

a) Under this Stage the following items will be checked: 

i) The Bid Form (Letter of Price Bid) is compliant, i.e. it does not include any alteration to 

the basic terms and does not constitute an alternative offer 

ii) All Forms and Price Schedules have not been altered and are correctly completed and 

signed 

iii) All Forms and Price Schedules are complete and have been submitted for the whole of 

the Works. 

iv) One Bid per Bidder 

5.3 Part 2 – Detailed Financial Evaluation 

a) After passing the above requirements the Bid will then proceed for final evaluation for 

which the following items will be checked: 

i) Arithmetic Checking and Correction 

ii) Conversion to a Single Currency and Comparison 

iii) Check of an Unbalanced Bid 

iv) Other Financial Aspects  

b) The Bid evaluation will take into account the prices quoted in the Price Schedules and 
other financial features of the Bid. Unconditional price discount offered in any form will be 
accepted. 

c) In principle the lowest priced Bidder resulting from 5.3 (a) and (b) above will be selected for 
award of Contract, subject to compliance (as necessary) with 5.3 (a) iii) in accordance with 
the requirements of the following clauses. 

5.4 Arithmetical Checking and Correction 
a) The Bid will be checked for any arithmetical errors. 

b) Where there is a discrepancy between an amount in figures and in words, the amount in 
words shall govern. 

c) The amount stated in the Bid Form will be adjusted by the Employer in accordance with the 
foregoing procedure for the correction of errors and shall be binding upon the Bidder.. 

5.5 Conversion to a single currency and comparison 
a) Following any arithmetic correction if any, for the purpose of final Bid comparison by the 

Employer, the Employer will convert the correct  total amount of all the currencies of the bid 
price to a single currency in Japanese Yen and prepared a comparison table, ranking  the 
bidders in terms of price.  

b) The exchange rate to be used for the conversion shall be the official Reference Rate 
published by Reserve Bank of India twenty eight (28) days before the latest formally 
required date of Bid Submission.   

5.6 Check of an Unbalanced Bid 

a) If the Bid of the successful Bidder is seriously unbalanced or different comparing with the 
Employer’s cost estimate the Employer may require the Bidder to provide clarification, 
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including detailed price analysis, for any or all items of the Price Schedule to demonstrate 
the consistency of those prices with the construction methods and schedule proposed. 

b) After evaluation of the Bidder’s clarification the Employer may choose to reject the Bid and 
return the Bid Security or,  

c) Alternatively, the Employer may require that the amount of the Performance Security be 
increased at the expense of the successful Bidder to a level sufficient to protect the 
Employer against financial loss in the event of default of the successful Bidder under the 
Contract. 

5.7 Review of Other Financial Aspects 

 
A basic review will be undertaken on the following aspects to confirm whether they are 
generally reasonable according to the requirements of the Bid Documents: 

i) Anticipated Cash Flow for the Works provided by the Bidder with Schedule 7 

Too much up-front cash flow will be subject to clarification. 

ii) Review of the foreign and local currency portions of the lowest Bid. 

Unbalanced Lump Sum Price will be subject to the measures described in Clause 5.6 

above. 
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6.00 AWARD OF CONTRACT 

 
6.1 Contract Negotiation 

 
a) In accordance with JICA Guidelines, no change shall be made to the substance of the Bid. 

 
b) Discussion may also include a review of the formula for price adjustment of the Foreign 

Currency Portion only if the Employer considers that the formula stated in the Contract is 
not applicable to the general range of Plant and materials contained in the Bid of the 
selected Contractor. 
 

c) The discussion will be held on a formal basis and upon conclusion a written Negotiation 
Agreement shall be prepared and signed. This shall form a part of the Contract 
Documents. 

 
6.2 Acceptance of Bid 

 
The process of Bid acceptance will continue in accordance with F. Award of Contract of the 
Instructions to Bidders. 
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SECTION 3: BID FORMS 

 

 

 

A. Qualification Requirements 

B. Bid Requirements 

C. Technical Proposal 
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A. Qualification Requirements 
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Form ELI -1.1: Bidder Information Form 
 

Date: [insert day, month, year] 
Reference ID No.: [insert number, if any] 

Page [insert page number] of [insert total number] pages 
 

Bidder’s legal name 

[insert full legal name] 

In case of Joint Venture (JV)/Consortium/Association, legal name of each partner: 

[insert full legal name of each partner in JV/Consortium/Association] 

Bidder's actual or intended country of constitution: 

[indicate country of Constitution] 

Bidder's actual or intended year of constitution: 

[indicate year of Constitution] 

Bidder's legal address in country of constitution: 

[insert street/ number/ town or city/ country] 

Bidder's authorized Signatory information 

Name: [insert full legal name] 

Address: [insert street/ number/ town or city/ country] 

Telephone/Fax numbers: [insert telephone/fax numbers, including country and city codes] 

E-mail address: [indicate E-mail address] 

Attached are copies of original documents of 

� 1.  In case of single entity, articles of incorporation or constitution of the legal entity named above, in 
accordance with ITB 4.1 and 4.2. 

� 2.  Authorization to represent the firm or JV /Consortium/Association named in above, in accordance 
with ITB 20.2. 

� 3. In case of JV/Consortium/Association,  a firm  JV or Consortium or Association Agreement *
1
, in 

accordance with ITB 4.1. 

� 4. In case of a government-owned entity, any additional documents not covered under 1 above 
required to comply with ITB 4.5. 

Note *
1
: The  Original firm Agreement among the JV / Consortium / Association Partners  is required  to 

be submitted defining; the Scope of Work of each of the JV / Consortium/ Association Partner, 
% share in the JV/Consortium/Association , joint & several responsibility by all the JV / 
Consortium/Association Partners as per the format provided in Section 3, Volume I. 
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Form ELI -1.2: Bidder Partner Information Form 
 

[The following form shall be filled in for the Bidder's partners including partner(s) of a joint 
venture/Consortium/Association, subcontractors, suppliers and other partners] 

Date: [insert day, month, year] 
Reference ID No.: [insert number, if any] 

Page [insert page number] of [insert total number] pages 
 

Bidder / JV / Consortium/Association’s legal name: 

[insert full legal name] 

Bidder Partner’s legal name: 

[insert full legal name of Bidder partners] 

Bidder Partner’s country of registration: 

[indicate country of registration] 

Bidder Partner’s year of constitution: 

[indicate year of constitution] 

Bidder Bidder’s legal address in country of constitution: 

[insert street/ number/ town or city/ country] 

Bidder Partner’s authorized Signatory information 

Name: [insert full legal name] 

Address: [insert street/ number/ town or city/ country] 

Telephone/Fax numbers: [insert telephone/fax numbers, including country and city codes] 

E-mail address: [indicate E-mail address] 

Attached are copies of the following original documents. 

� 1. Articles of incorporation or constitution of the legal entity named above, in accordance with ITB 4.1 
and 4.2. 

� 2. Authorization to represent the firm named above, in accordance with ITB 20.2. 

� 3. In the case of Government-owned entity, documents establishing legal and financial autonomy and 
compliance with commercial law, in accordance with ITB Sub-Clause 4.5. 
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Form CON: Historical Contract Non-Performance 

[The following table shall be filled in for the Bidder and for each partner of a Joint Venture/ Consortium/ 

Association] 

 
Date: [insert day, month, year] 

Bidder’s Legal Name: [insert full name] 
Bidder’s Party Legal Name :[insert full name] 

Reference ID No.: [insert number, if any] 
Page [insert page number] of [insert total number] pages 

 
1. History of Non-Performing Contracts 

 

Non-Performing Contracts 

� Contract non-performance
#
 did not occur during the last two (2) years as specified in para 3.2.(b) (i) 

of Stage 3 in Section 2, Evaluation and Qualification Criteria,  

� Contract(s) not performed during the last two (2) years as specified in para 3.2.(b) (i) of Stage 3 in 
Section 2, Evaluation and Qualification Criteria, are as indicated below  

Year Non performed 
portion of 
contract 

Contract Identification 

 

Total Contract 
Amount (current 

value, US$ 
equivalent) 

[insert year] [insert amount 
and 

percentage] 

Contract Identification: [indicate complete contract name, 
number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for non-performance: [indicate main reason(s)] 

[insert amount] 

 

#  Contract non-performance means that the Contractor has not reneged on his contractual 
obligations against any contract during the last 2 years from the Bid Submission date. 

Information in this form shall be submitted for every JV /Consortium/Association Partner and shall 
be certified for its authenticity by an Auditor 
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Pending Litigation/Arbitration 

 

Pending Litigation/Arbitration 

�  No pending litigation / Arbitration in accordance with para 3.2 (b) (ii) of Stage 3 in Section 2, 
Evaluation and Qualification Criteria,  

�  Pending litigation/Arbitration in accordance with para 3.2 (b) (ii) of Stage 3 in Section 2, Evaluation 
and Qualification Criteria, are as indicated below. 

Year Outcome as 
Percentage of 
Net Worth for 
the latest year  

Contract Identification Total Contract 
Amount (current 

value, US$ 
equivalent) 

[insert 
year] 

[insert 
percentage] 

Contract Identification: [indicate complete contract name, 
number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Matter in dispute: [indicate main issues in dispute] 

[insert amount] 

    

Note: 
The foreign exchange rate for conversion of any currency to JPY and subsequently to US$ shall be TTS 
rate of the Bank of Tokyo Mitsubishi UFJ (BTMU), as on 30

th
 July, 2013]. 
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Form FIN – 1: Financial Situation 

[The following table shall be filled in for the Bidder and for each partner of a Joint Venture/ Consortium / 

Association] 
 

Date: [insert day, month, year] 
Bidder’s Legal Name: [insert full name] 

Bidder’s Party Legal Name: [insert full name] 
Reference ID No.: [insert number, if any] 

Page [insert page number] of [insert total number] pages 

1. Financial data 

 Historic Information for Latest  five (5*) years, 
 (US$ Equivalent) 

 
Financial 

Year 1 
Financial 

Year 2 
Financial 
Year 3 

Financial 
Year 4 

Financial Year 
5 

Information from Balance Sheet 

Total Assets (TA)      

Total Liabilities (TL)      

Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Profits After Taxes (PAT)      

Note: 
The foreign exchange rate for conversion of any currency to JPY and subsequently to US$ shall be TTS 
rate of the Bank of Tokyo Mitsubishi UFJ (BTMU) as on 30

th
 July, 2013 . 

a. The above Form Fin – 1 shall be certified by the Independent Public or Charted Accountant 
b. The Bidder shall also attach the backup calculations in respect of each of the above figures duly 

referenced to the figures of the Annual Report / Financial Statement or any other relevant document 
submitted along with his Bid. 

c. * 5 Financial years counted from the calendar year just prior to the calendar year of Bid opening 
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2. Financial documents 
 
The Bidder and its partners shall provide copies of the balance sheets and/or financial statements for 
the last five (5) years pursuant to para 3.2 (c) (i) of Stage 3 in Section 2, Evaluation and Qualifications 
Criteria. The financial statements shall: 
 

(a)  reflect the financial situation of the Bidder or partner to a JV/Consortium/Association, and not 

sister or parent companies. 
 

(b) be audited by a certified accountant. 
 

(c) be complete, including all notes to the financial statements. 
 

(d) correspond to accounting periods already completed and audited (no statements for partial 

periods shall be requested or accepted). 
 

� Attached are copies of financial statements (balance sheets including all related notes, and income 

statements) for the last five (5) financial years, as indicated above, and complying with the 

requirements. 
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Form FIN – 2: Average Annual Procurement / Construction Turnover 

[The following table shall be filled in for the Bidder and for each partner of a Joint Venture/ Consortium / 
Association] 
 

Date: [insert day, month, year] 
Bidder's Legal Name: [insert full name] 

Bidder 's Party Legal Name: [insert full name] 
Reference ID No.: [insert number, if any] 

Page [insert page number] of [insert total number] pages 
 

Annual Turnover Data Latest Five Years (Procurement / Construction only) 

Financial 
Year 

Amount and Currency Exchange Rate US$ Equivalent 

Year 1 [insert amount and indicate 
currency] 

[insert applicable 
exchange rate] 

[insert amount in US$ equiv.] 

Year 2    

Year 3    

Year 4    

Year 5    

Average Annual Procurement / Construction Turnover * 
 

*  Average Annual Procurement / Construction Turnover calculated as total certified payments 
received for work in progress or completed, divided by the number of years and shall meet the 
requirement as specified in para 3.2 (c) (ii) of Stage 3 in Section 2, Evaluation and Qualification 
Criteria. 

*  The above form FIN-2 shall be certified by an independent public or Chartered Accountant.                                                         

Note: 

 
The foreign exchange rate for conversion of any currency to JPY and subsequently to US$ shall be TTS 
rate of the Bank of Tokyo Mitsubishi UFJ (BTMU) as on 30

th
 July, 2013 
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Form FIN – 3: Financial Resources 
 
Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of 
credit, and other financial means, net of current commitments, available to meet the total 
construction cash flow demands of the subject contract or contracts as indicated in Section 2 
(Evaluation and Qualification Criteria) 
 

Financial Resources 

No. Source of financing Amount (US$ equivalent) 

1 
 
 

 

2 
 
 

 

3 
 
 

 

 
 
 

 

 
Bidders are to demonstrate their construction cash flow to verify the soundness and stability of their 
financial circumstances. The Bidders are required to demonstrate capacity to meet the initial cash flow 
requirements for a maximum period of six months. 
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Form FIN – 4: Current Contract Commitments – Works in progress 
 
 
Bidders and each partner to a JV/Consortium/Association should provide information on their current 
commitments on all contracts that have been awarded or for which a letter of intent or acceptance 
has been received, or for contracts approaching completion, but for which an unqualified full 
completion certificate has yet to be issued. 
 
 

Current Contact Commitments 

No. 

Name of 
Contract 

Employer’s Contact 
Address, Tel, Fax 

Value of 
outstanding 

work [Current 
US$ 

Equivalent] 

Estimated 
Completion 

Date 

Average 
monthly 

Invoicing Over 
Last Six 
months 

[(US$/Month)] 

1 
 
 

    

2 
 
 

    

3 
 
 

    

4 
 
 

    

 
 

 

 

        ------------------------------------------------ 

Authorized Signatory 

   For and on behalf of the Bidder 
 

Date ----------------------------------------- 
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Form FIN – 5: Acknowledgment of Compliance with Guidelines for 
Procurement under Japanese ODA Loans 

 
A) I,                 (name and position of authorized signatory) duly authorized by    (name of 

Bidder/partner of joint venture or association (JVA)) (“Bidder”) hereby certify on behalf of the Bidder 
and myself that information provided in the Bid submitted by the Bidder for (Loan No and name of 
the Project) is true, correct and accurate to the best of my knowledge and belief. I further certify 
that on behalf of the Bidder that; 

(i) the Bid has been prepared and submitted in compliance with the terms and conditions set forth 
in Guidelines for Procurement under Japanese ODA Loans(“Guidelines”); and 

(ii) the Bidder has not taken any action which is or constitutes a corrupt, fraudulent, collusive or 
coercive practice and is not subject to any conflict of interest as stipulated in the relevant section 
of the Guidelines.  

 
B) I certify that neither the Bidder nor any subcontractor, or expert nominated by the Bidder in the Bid 

has been sanctioned by any development assistance organizations
1∗. 

 
C) I further certify on behalf of the Bidder that, if selected to undertake services in connection with the 

Project, we shall carry out such services in continuing compliance with the terms and conditions of 
the Guidelines. 

 
 
 
 
 
 
 

Authorized SIGNATORY 
 

For and on behalf of the Bidder 
 
 

Date:                         
 
  

 
1∗

 If the Bidder or any subcontractor or expert nominated by the Bidder has once been or once constituted a 

corrupt, fraudulent, or coercive practice and has been sanctioned by any development assistance organizations in 

the past five years, it shall modify the Clause B) accordingly and shall provide the following information; 

(a) The name of the organization which sanctioned the Bidder or subcontractor or JV/Consortium/Association 

partner, or expert nominated by the Bidder. 

(b) The period of the sanction. 

However, the borrower shall not disqualify such a bidder only because of this matter. 
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Form  FIN - 6  Procurement Procedure  
 

 

A) Declaration in case of Bidder is single Entity. 
 
(Declaration with respect to the origin of goods and the eligibility of supplier (s)) 
 
I, the undersigned, hereby certify that the total costs of goods procured from Japan, the Eligible 
Local Manufacturing Company (ies) and the Eligible Development Partners’ Manufacturing 
Company (ies) are (     ) percent (    %) of the amount of the Contract. 
 
I, the undersigned, further certify that, (name of prime contractor) has been incorporated and 
registered in Japan, has its appropriate facilities for producing or providing  the goods and services 
in Japan and actually conducts its business there.  

 

 

 
 
 

Authorized SIGNATORY 
 

For and on behalf of the Bidder 
 
 

Date:                         
 

 

OR 
 

B) Declaration in case of Bidder is JV /Consortium 
(Declaration in case of prime contractor is a joint venture / consortium) 
  
I, the undersigned, hereby certify that the total costs of goods procured from Japan, the Eligible 
Local Manufacturing Company (ies) and the Eligible Development Partners’  Manufacturing 
Company (ies) are (     ) percent (    %) of the amount of the Contract. 
 
I, the undersigned, further certify that the total share of work of Japanese Partners in the joint 
venture is more than fifty percent (50%) of the Contract amount, the lead partner and other partner 
regarded as Japanese Partners have been incorporated and registered in Japan, have their 
appropriate facilities for producing or providing  the goods and services in Japan and actually 
conducts their business there, and that the partners except Japanese partners have been 
incorporated and registered in Japan  or India, have their appropriate facilities for producing or 
providing the goods and services in Japan or India and actually conduct their business there. 
 
 
 

 
 

Authorized SIGNATORY 
 

For and on behalf of the Bidder 
 
 

Date:                         
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Form - Joint Venture / Consortium / Association Agreement 
[Ref Form ELI – 1.1] 

 

The Partners of the Joint Venture / Consortium / Association shall provide Joint Venture / Consortium / 
Association Agreement for Joint Venture / Consortium / Association Participation which includes at least 
the followings:- 

 

M/s_________________________. having its registered office at _________________________ 
(hereinafter referred to as) is the Lead Partner of the Joint Venture / Consortium / Association and 
acting as the authorized representative of the Joint Venture / Consortium on first part; and 

 

M/s_________________________having its registered office at_________________________ 
(hereinafter referred to as `_________________________’) in the capacity of a Joint Partner of the 
Joint Venture / Consortium / Association on the other part; and  

 

M/s_________________________having its registered office at_________________________ 
(hereinafter referred to as `_________________________’) in the capacity of a Joint Partner of the 
Joint Venture / Consortium / Association on the other part.  

 

The expressions of _________________________ and _________________________ and 
_________________________  shall wherever the context admits, mean and include their respective 
legal representatives, successor interest and assigns and shall collectively be referred to as “the 
Parties” and individually as “the Party”  

 

WHEREAS:  

Dedicated Freight Corridor Corporation of India Limited (DFCCIL) [hereinafter referred to as “Employer”] 
has invited bids for _________________________ “[Insert name of work]”  

 

NOW, THEREFORE, THE PARTIES AGREE AS FOLLOWS:  

1. The following documents shall be deemed to form and be read and construed as an integral 
part of this JV / Consortium / Association Agreement.  

i. Invitation for bid;  

ii. Bid Documents issued by the Employer 

iii. Any Addendum/Corrigendum to the Bid Documents issued by the Employer 

iv. The Bid submitted on our behalf jointly by the Authorised Signatory from the Lead 
Partner.  

 

2. The `Parties’ have studied the Bid Documents and have agreed to participate in submitting a 
`Bid’ jointly.  

 

3. Mr./Ms. _________________________, authorised Signatory of the Lead Partner and whose 
details are provided as under, shall be the Authorized Signatory of the Joint Venture / 
Consortium / Association for all intents and purpose. He / She shall have the authority to 
conduct all business for and on behalf of any and all the Partners of Joint 
Venture/Consortium/Association during the bidding process and in the event the Joint Venture / 
Consortium / Association is awarded the Contract, during Contract execution. 
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Name,   Designation, Address,  Tel/Fax no E Mail ID 

4. We undertake that  

a) the Lead Partner of our JV / Consortium/ Association ----------(Name of the Lead Partner) 
shall have  the maximum financial stake amongst the other partners of the JV / Consortium 
/ Association.  

b) total share of the Japanese Partners in our JV / Consortium / Association shall be more 
than 50% of the total contract amount.  

c) The distribution of responsibilities in execution of Work and the percentage participation 
amongst various Partners of the JV / Consortium for the subject work shall be as under: 

Sl. 
No. 

Name of the 
Partner 

Role  (Lead  
Partner/ 
Partner)  

Distribution of 
Responsibilities in 
execution of the Work 

%   
Participation 

    

    

    

5. JOINT AND SEVERAL RESPONSIBILITY  

The Parties undertake that they shall be jointly and severally liable to the Employer in the 
discharge of all the obligations and liabilities as per the contract with the Employer and for the 
performance of contract awarded to their JV / Consortium / Association.  

In case one Party fails or delays to perform its obligations either partially or totally, it shall be 
responsible for all the out comings concerned, and upon such conditions the other Parties shall 
be obliged to take measures to perform well all the obligations under the contract with the 
Employer. 

6. ASSIGNMENT AND THIRD PARTIES  

The Parties shall cooperate throughout the entire period of this Joint Venture / Consortium / 
Association Agreement on the basis of exclusivity and neither of the Parties shall make 
arrangement or enter into agreement either directly or indirectly with any other party or group of 
parties on matters relating to the Work except with prior written consent of the other Party.  

7. EXECUTIVE AUTHORITY  

The said Joint Venture / Consortium / Association through its Authorized Signatory (as specified 
above) shall receive instructions, payments from the Employer. The management structure for 
the Work shall be prepared by mutual consultations to enable completion of the Work to quality 
requirements within permitted cost and time.  

8. GUARANTEES  

Till the award of the work, all the Bank Guarantees to the Employer shall be furnished in the 
name of Joint Venture / Consortium/Association or by the Lead Partner on behalf of the Joint 
Venture / Consortium / Association which shall be legally binding on all the Partners of the Joint 
Venture / Consortium / Association.  

9. DOCUMENTS & CONFIDENTIALITY  

Each Party shall maintain in confidence and not use for any purpose other than those related to 
the Project all commercial and technical information received or generated in the course of 
preparation and submission of the Bid.  

10. ARBITRATION  

Any dispute, controversy or claim arising out of or relating to this agreement shall be settled in 
the first instance amicably between the Parties. If an amicable settlement cannot be reached as 
above, it will be settled by ---------------------------------------- [Bidder to specify]  

11. VALIDITY  

This Agreement shall remain in force till the occurrence of the earliest to occur of the following, 
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unless by mutual consent, the Parties agree in writing to extend the validity for a further period.  

a) The bid submitted by the Joint Venture / Consortium / Association is declared 
unsuccessful, or  

b) Cancellation/ shelving of the Project by the Employer for any reasons prior to award of 
Work  

c) Execution of detailed JV / Association / Consortium agreement by the Parties, setting out 
detailed terms after award of work by the Employer, substantially covering the 
requirements as mentioned in Bid Documents.  

12. This Joint Venture / Consortium / Association Agreement shall be construed under the laws of 
India.  

13. NOTICES  

The names, addresses and fax numbers of Authorized Signatory of the other Partners of the 
Joint Venture / Consortium / Association to which notices may be given in writing by fax 
confirmed by registered mail or commercial courier shall be as under: 

a) _____[Name], ____[Designation] ____[Address] _____[Ph. No., Fax No., E-mail ID  

b) _____[Name], ____[Designation] ____[Address] _____[Ph. No., Fax No., E-mail ID 

c) _____[Name], ____[Designation] ____[Address] ____ [Ph. No., Fax No., E-mail ID] 

14. Any Other Clause, the Bidder wish to include  

(For Bidders in India to be executed on non-judicial Stamp paper of appropriate value. For Bidders from 
outside India, to be executed according to the applicable laws in the Bidder’s country and by taking into 
account the Notes shown below.) 

Notes: 

1. In case of existing Joint Venture(JV)/Consortium/ Association, the certified copy of JV / 
Consortium/Association Agreement may be furnished.  

2. The mode of execution should be in accordance with the procedure, if any, laid down by the 
applicable law in the bidder’s country and the charter documents of the executants(s) and when 
it is so required, the same should be under common seal affixed in accordance with the 
required procedure. 

3. Whenever required, the Bidder should submit for verification the extract of the charter 
documents and the shareholder resolution in favour of the person executing this document on 
behalf of the bidder. 

4. For a required document executed and issued overseas, the document will also have to be 
legalised by the Indian Embassy in the Bidder’s country and notarized in the jurisdiction where it 
is being issued. However, documents provided by Bidders from countries that have signed the 
Hague Legislation Convention 1961 are not required to be legalized by the Indian Embassy, if 
they carry a conforming Appostille certificate. 
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Form EXP – 1 [3.2 (e) (i) ]  

General Experience in Design, Supply, Installation, Testing and 
Commissioning 

 
[The following table shall be filled in for the Bidder and for each partner of a Joint Venture/Consortium / 
Association] 

 
Date: [insert day, month, year] 

Bidder 's Legal Name: [insert full name] 
Bidder’s Party Legal Name: [insert full name] 

Reference ID No.: [insert number, if any] 
Page [insert page number] of [insert total number] pages 

 
[Identify contracts that demonstrate continuous design and procurement experience over the past five 

(5) years pursuant to Stage 3 of Section 2: Evaluation and  Qualification Criteria, Sub-Factor 3.2 (e) (i). 
List contracts chronologically, according to their commencement (starting) dates.] 

General Design, Supply, Installation, Testing & Commissioning Experience 

Starting 
Month / 

Year 

Ending 
Month / 

Year 
Contract Identification 

Role of 
Bidder 

[indicate 
month/ year] 

[indicate 
month/ 
year] 

Contract name: [insert full name] 
Brief description of the Works performed by the 
Bidder: [describe Works performed briefly] 
Name of Employer: [indicate full name] 
Address: [indicate street/number/town or city/country] 

[insert "Contractor” or 
"Sub-contractor” 
or "Management 

Contractor”] 
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Form EXP – 2 [3.2 (e) (i i )]  

Specific Experience in Supply, Installation, Testing and 
Commissioning 

 

[The following table shall be filled in for contracts performed by the Bidder, each 
partner of a Joint Venture/Consortium/Association.] 

Date: [insert day, month, year] 
Bidder 's Legal Name: [insert full name] 

Bidder’s Party Legal Name: [insert full name] 
Reference ID No.: [insert number, if any] 

Page [insert page number] of [insert total number] pages 

Fill up one (1) form per contract. 

Contract of Similar Size and Nature 

Similar Contract No. 
[insert number] of [insert number 
of similar contracts required] 

Information 

Contract Identification [insert contract name and Reference ID 

Award Date [insert day, month, year, i.e., xx xxx, xxxx] 

Completion Date [insert day, month, year, i.e., xx xxx, xxxx] 

Role in Contract 
 

 

Insert “Prime Contractor or as a “Partner in a 
Joint Venture”  Only 

Total Contract Amount 
[insert total contract amount in US$] 

If partner in a JV, specify 
participation in total contract 
amount 

[insert a 
percentage 
amount] 

[insert total contract amount in US$] 

Employer's Name: [insert full name] 

Address: 

Telephone/Fax Number: 

E-mail: 

[indicate street / number / town or city / country] 

[insert telephone/fax numbers, including country 
and 
city area codes] 

[insert E-mail address, if available] 
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Form EXP – 2 (cont.) 
Specific Experience in Supply, Installation, Testing and 

Commissioning 

 
 

Similar Contract No. 
[insert number] of [insert number 

of similar contracts required] 
Information 

Description of the similarity in 
accordance with para 3.2 (e) (ii) 
of Stage 3 in Section 2: 

 

1. Amount 
[insert amount in US$] 

2. Physical Size 
[insert physical size of activities] 

3. Complexity 
[insert description of complexity] 

4. Methods/Technology 
[insert specific aspects of the methods/ 
technology involved in the contract] 

5. Other Characteristics 
[insert other characteristics as described in 
Section VI, Scope of Works] 

Note: 
The foreign exchange rate for conversion of any currency to JPY and subsequently to 
US$ shall be TTS rate of the Bank of Tokyo Mitsubishi UFJ (BTMU) as on 30th July, 
2013 
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Form EXP – 3 [3.2 (e) (i i i )]  

Specific Experience in Supply, Installation, Testing and 
Commissioning for Key Activities 

Date: [insert day, month, year] 
Bidder 's Legal Name: [insert full name] 

Bidder 's Party Legal Name: [insert full name] 
Subcontractor’s Legal Name (as per ITA 23.1) [insert full name] 

Reference ID No.: [insert number, if any] 
Page [insert page number] of [insert total number] 

pages 
 
Fill up one (1) form per contract. 

1.Key Activity No. (1) _____: [insert brief description of the Activity, emphasizing its 
specificity] 

Contract with Similar Key Activities 

Item Information 

Contract Identification [insert contract name and number, if applicable] 

Award Date [insert day, month, year, i.e., xx xxx, xxxx] 

Completion Date [insert day, month, year, i.e., xx xxx, xxxx] 

Role in Contract 
[check the appropriate box] 

Prime 
Contractor 

� 

Management 
Contractor 

� 

Subcontractor 

� 

Total Contract Amount 
[insert total contract amount in US$] 

If partner in a JV or subcontractor, 
specify participation of total 
contract amount 

[insert a 
percentage 
amount]# 

[insert total contract amount in 
US$] 

Employer’s Name: [insert full name] 

Address: 
 
Telephone/Fax Number: 
 
E-mail: 

[indicate street / number / town or city / country] 
 
[insert telephone/fax numbers, including country 
and 
city area codes] 
[insert E-mail address, if available] 

 

#  The Bidder shall submit the documentary evidence regarding its Percentage of participation in 
the JV for the claimed project towards Specific Supply, Installation, Testing & Commissioning 
Experience. 

2. Key Activity No. (2) _____ 

3. Key Activity No. (3) _____ 
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Form EXP – 3 (contd.) 
Specific Experience in Supply, Installation, Testing and 

Commissioning for Key Activities 

Information in respect of each of the claimed experience: 

 

 
 
 
  

     Sl. 
No. 

Description of the Key activities in accordance 
with para 3.2 (e) (iii) of Stage 3 in Section 2: 

[insert response to 
inquiry indicated in left 
column] 

1 25kV Traction Overhead Line Equipment (OHLE) System & 
transmission lines of 132kV and above commissioned in any 
one year (12 consecutive months) 

(a)  Year / Period 

(b)  Total Track Km of OHLE System & Transmission 
Lines commissioned  (with Project wise details) 

(c)  Track Km of OHLE Work (with Project wise details) 

 

 Electrical substation of 132kV or above of Transformer 
capacity 50MVA(min)/Traction Sub-station 25kV/2x25kV 
energized in any one year (12 consecutive months) 

(a)  Year / Period 

(b)  Nos. of Electric substation / Traction substation 
energized (with Project wise details 

 

 SCADA system for Railway Traction or any other power plant 
monitoring and control  commissioned in any one year (12 
consecutive months) 

(a)  Year / Period 

(b) No. of .SCADA System  commissioned for Railway 

Traction (with Project wise details) 

(c) No. of SCADA System covering minimum 8 RTU’s 

commissioned for  Power Plant monitoring and control 

.(with Project wise details) 
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Form EXP – 4 [3.2 (e) ( iv)] 
General Design Experience 

Date: [insert day, month, year] 
Bidder 's Legal Name: [insert full name] 

Bidder 's Party Legal Name: [insert full name] 
Subcontractor’s Legal Name (as per ITA 23.1) [insert full name] 

Reference ID No.: [insert number, if any] 
Page [insert page number] of [insert total number] 

pages 
 
Fill up one (1) form per contract. 

1. Key Activity No. (1) _____: [insert brief description of the Activity, emphasizing its 
specificity] 

Contract with Similar Key Activities 

Item Information 

Contract Identification [insert contract name and number, if applicable] 

Award Date [insert day, month, year, i.e., xx xxx, xxxx] 

Completion Date [insert day, month, year, i.e., xx xxx, xxxx] 

Role in Contract 
[check the appropriate box] 

Prime 
Contractor 

� 

Management 
Contractor 

� 

Subcontractor 

� 

Total Contract Amount 
[insert total contract amount in US$] 

If partner in a JV or 
subcontractor, specify 
participation of total contract 
amount 

[insert a 
percentage 
amount]# 

[Insert total contract amount in 
US$] 

Employer’s Name: [insert full name] 

Address: 
 
Telephone/Fax Number: 
 
E-mail: 

[indicate street / number / town or city / country] 
 
[insert telephone/fax numbers, including country 
and 
city area codes] 
[insert E-mail address, if available] 

 

#  The Bidder shall submit the documentary evidence regarding its Percentage of participation in 
the JV for the claimed project towards General Design Experience. 

2. Key Activity No. (2) _____ 

3. Key Activity No. (3) _____ 
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Form EXP - 4 

General Design Experience (cont.) 

Similar Contract No. 
[insert number] of [insert number of 

similar contracts required] 
Information 

Description of the similarity in 
accordance with Sub-Factor 3.2 (e) 
(iv) of Section 2: 

 

1. Amount 
[insert amount in US$] 

2. Physical Size 
[insert physical size of activities] 

3. Complexity 
[insert description of complexity] 

4. Methods/Technology 
[insert specific aspects of the methods/ technology 
involved in the contract] 

5. Other Characteristics 
[insert other characteristics as described in Section 
VI, Scope of Works] 

Note: 

The foreign exchange rate for conversion of any currency to JPY and subsequently to 
US$ shall be TTS rate of the Bank of Tokyo Mitsubishi UFJ (BTMU) as on 30th July, 
2013 
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Form EXP – 5 [3.2 (e) (v)] 

Specific Design Experience in Key Activities 

 
Date: [insert day, month, year] 

Applicant's Legal Name: [insert full name] 
Applicant's Party Legal Name: [insert full name] 

Subcontractor’s Legal Name (as per ITA 23.1) [insert full name] 
Reference ID No.: [insert number, if any] 

Page [insert page number] of [insert total number] 
pages 

 

Fill up one (1) form per contract. 

1. Key Activity No. (1) _____: [insert brief description of the Activity, emphasizing 
its specificity] 

Contract with Similar Key Activities 

Item Information 

Contract Identification [insert contract name and number, if applicable] 

Award Date [insert day, month, year, i.e., 15 June, 2015] 

Completion Date [insert day, month, year, i.e., 03 October, 2017] 

Role in Contract 
[check the appropriate box] 

Prime 
Contractor 

� 

JV 
Partner 

� 

Designer (Design 
Consultant or 
Design Sub-

consultant or In-
house Designer) 

� 

Total Contract Amount 
[insert total contract amount in US$] 

If partner in a JV or subcontractor, or 
Prime designer or partner designer, or 
in-house designer, specify 
participation of total contract amount 

[insert a 
percentage 

amount 

[insert total contract amount in US$] 

Employer’s Name: [insert full name] 

Address: 
 
Telephone/Fax Number: 
 
E-mail: 

[indicate street / number / town or city / country] 
 
[insert telephone/fax numbers, including country and 
city area codes] 
[insert E-mail address, if available] 

 

2. Key Activity No.(2) _____ 

       Key Activity No.(3) _____ 
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Form EXP – 5 (contd.) 
Specific Design Experience in Key Activities 

Information in respect of each of the claimed experience: 

 

 
 
 

 

 

  

Sl. No. Description of the Key activities in accordance 
with Sub-Factor 3.2 (e) (v) of Section 2: 

[insert response to 
inquiry indicated in left 
column] 

1 Design of 2x25kV or 25kVOverhead Line Equipment  

(a) Description of Design work carried out for OHLE 

(b) Length in TKM for which OHLE  was designed (with 
project wise details) 

(c) Nature of the project for which the design was carried 
out comparable to the present project i.e. physical size, 
complexity and methods / technology or other 
characteristics (with project wise details) 

 

 Design of Traction Sub-stations of 2x25kV 

(a)  Period  

(b)  Description of Design work carried out for Traction Sub-
stations (with project wise details) 

(c)  No. of Traction Sub-station(s) designed (with project 
wise details) 

(d)  Nature of the project for which the design was carried 
out comparable to the present project i.e. physical size, 
complexity and methods / technology or other 
characteristics (with project wise details) 

 

 Design of SCADA system  

(a)  Period  

(b)  Description of SCADA Design work carried out  for 
Railway Traction (with project wise details) 

(c)  Description of SCADA Design work carried out  for 
Power Plant monitoring and control covering minimum 
20 RTUs (Route Terminal Unit) (with project wise details) 
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B. Bid Requirements 
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Form of Bid Security 

(Bank Guarantee) 

_________________________   

Beneficiary:  __________________________  

Date:  __________________________  

BID GUARANTEE No.: __________________________  

We have been informed that __________________________ (hereinafter called "the Bidder") has 
submitted to you its bid dated  ___________ (hereinafter called "the Bid") for the execution of 
________________ under Invitation for Bids No. ___________ (“the IFB”).  

Furthermore, we understand that, according to your conditions, bids must be supported by a bid 
guarantee. 

At the request of the Bidder, we ____________________ hereby irrevocably undertake to pay you any 
sum or sums not exceeding in total an amount of ___________   (____________) upon receipt by us of 
your first demand in writing accompanied by a written statement stating that the Bidder is in breach of its 
obligation(s) under the bid conditions, because the Bidder: 

(a)  has withdrawn its Bid during the period of bid validity specified by the Bidder in the Form 
of Bid; or 

(b)  having been notified of the acceptance of its Bid by the Employer during the period of bid validity, 
(i) fails or refuses to execute the Contract Agreement or (ii) fails or refuses to furnish the 
performance security, in accordance with the ITB. 

This guarantee will expire:  (a) if the Bidder is the successful Bidder, upon our receipt of copies of the 
contract signed by the Bidder and the performance security issued to you upon the instruction of the 
Bidder; and (b) if the Bidder is not the successful Bidder, upon the earlier of (i) our receipt of a copy your 
notification to the Bidder of the name of the successful Bidder; or (ii) twenty-eight days after the 
expiration of the Bidder’s bid. 

Consequently, any demand for payment under this guarantee must be received by us at the office on or 
before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758 
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Pro-forma Letter of Participation from Each Member of Joint Venture JV)/ Association/ 
Consortium 

(For Bidders in India to be executed on non-judicial Stamp paper of appropriate value. For 
Bidders from outside India, submission of this form is not mandatory. If an equivalent form is 

submitted by Bidders from outside India, it is to be executed according to the applicable law in 
the Bidder’s country and by taking into account the Notes shown below.) 

 
 

No.___________________________     Date___________________ 
From:  
___________________________ 
___________________________ 
To:  
The Managing Director  
5

th
 Floor, Pragati Maidan Metro Station Building 

New Delhi – 110 001 
 
Re: ___________________“[Insert name of work]” 
  
Ref: Your notice for Invitation for Bid (IFB) ___________________________ 
 
1. We wish to confirm that our company/firm (delete as appropriate) has formed a 

(JV)/Association/Consortium with for the purposes associated with IFB referred to above.  
2. We here by authorise Mr---------- the authorised signatory of the lead partner (of Japanese 

nationality with maximum financial stake)  shall act as authorized signatory of the 
(JV)/Association/Consortium for all intents and purpose. He / She shall have the authority to 
conduct all business for and on behalf of any and all the partners of JV/Association/Consortium. 

3. In the event of our group being awarded the contract, we agree to be jointly with 
___________________________ (names of other members of our 
(JV)/Association/Consortium) ____________________and severally liable to the Dedicated 
Freight Corridor Corporation of India  Limited, its successors and assigns for all obligations, 
duties and responsibilities arising from  or imposed by the contract subsequently entered into 
between Dedicated Freight Corridor  Corporation of India Limited and our JV.  

4. *I/We, further agree that entire execution of the contract shall be carried out exclusively through 
the authorized signatory.  
 

Yours faithfully,  
 
(Signature)  
(Name of Signatory) ___________________________ 
(Capacity of Signatory) ___________________________   Seal 
* Delete as applicable  
 
Notes: 

1. In case of existing joint venture/Association/Consortium, the certified copy of 
(JV)/Association/Consortium Agreement may be furnished. 

2. The mode of execution should be in accordance with the procedure, if any, laid down by the 
applicable law in the bidder’s country and the charter documents of the executants(s) and when 
it is so required, the same should be under common seal affixed in accordance with the 
required procedure. 

3. Whenever required, the Bidder should submit for verification the extract of the charter 
documents and the shareholder resolution in favour of the person executing this document on 
behalf of the bidder. 
 

4. For a required document executed and issued overseas, the document will also have to be 
legalised by the Indian Embassy in the Bidder’s country and notarized in the jurisdiction where it 
is being issued. However, documents provided by Bidders from countries that have signed the 
Hague Legislation Convention 1961 are not required to be legalized by the Indian Embassy, if 
they carry a conforming Appostille certificate. 

  



Dedicated Freight Corridor Project (Western Corridor Phase-1) Bid Documents – Volume I (1/2) 
Package -4 Electrical and Mechanical                                                             
Rewari – Makarpura (Vadodara) Section 

 

  

97 

 

Power of Attorney for Authorised Signatory of Joint Venture (JV)/Consortium/ Association  Members 
(For Bidders in India to be executed on non-judicial Stamp paper of appropriate value. For 

Bidders from outside India, submission of this form is not mandatory. If an equivalent form is 
submitted by Bidders from outside India, it is to be executed according to the applicable law in 

the Bidder’s country and by taking into account the Notes shown below.) 
 
Know all men by these presents, we _________________________do hereby constitute, appoint and 
authorize Mr/Ms_________________________ who is presently employed with us and holding the 
position of _________________________as our attorney, to do in our name and on our behalf, all such 
acts, deeds and things necessary in connection with or incidental to our bid for the work of including 
signing and submission of all documents and providing information/responses to Dedicated Freight 
Corridor Corporation of India Limited, representing us in all matters, dealing with Dedicated Freight 
Corridor Corporation of India Limited in all matters in connection with our bid for the said project. 
 
We hereby agree to ratify all acts, deeds and things lawfully done by our said attorney pursuant to this 
Power of Attorney and that all acts, deeds and things done by our aforesaid attorney shall and shall 
always be deemed to have been done by us. 
 
Dated this the________ day of _________________________200_____. 

 
(Signature of Authorized Signatory) 
 
_________________________ 
(Signature and Name in Block letters of Signatory) 
Seal of Company 
 
Witness 
Witness 1:  Witness 2:  

 Name:  Name:  

Address:  Address:  

Occupation:  Occupation:  
 

 
Notes: 
 

1. In case of existing joint venture, the certified copy of (JV)/Association/Consortium Agreement 
may be furnished. 
 

2. The mode of execution should be in accordance with the procedure, if any, laid down by the 
applicable law in the bidder’s country and the charter documents of the executants(s) and when 
it is so required, the same should be under common seal affixed in accordance with the 
required procedure. 
 

3. Whenever required, the Bidder should submit for verification the extract of the charter 
documents and the shareholder resolution in favour of the person executing this document on 
behalf of the bidder. 
 

4. For a required document executed and issued overseas, the document will also have to be 
legalised by the Indian Embassy in the Bidder’s country and notarized in the jurisdiction where it 
is being issued. However, documents provided by Bidders from countries that have signed the 
Hague Legislation Convention 1961 are not required to be legalized by the Indian Embassy, if 
they carry a conforming Appostille certificate.  
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Power of Attorney to Authorized Signatory of Joint Venture (JV)/Association/Consortium 
(For Bidders in India to be executed on non-judicial Stamp paper of appropriate value. For 

Bidders from outside India, submission of this form is not mandatory. If an equivalent form is 
submitted by Bidders from outside India, it is to be executed according to the applicable law in 

the Bidder’s country and by taking into account the Notes shown below.) 
 

POWER OF ATTORNEY
1 

 
Whereas Dedicated Freight Corridor Corporation of India Limited has invited bids for the work of ----------
--- [Insert name of work], and 
 
Whereas, the members of the Joint Venture/Consortium comprising of M/s. __________________(lead 
partner)_______, M/s. _________________________, M/s_________________________, .... and M/s-
-------------- are interested in submission of bid for this work of in accordance with the terms and 
conditions contained in the Bid documents.  
 
Whereas, it is necessary for the members of the Joint Venture/Consortium to designate representative 
of the lead partner as the authorized signatory, with all necessary power and authority to do, for and on 
behalf of the Joint Venture, all acts, deeds and things as may be necessary in connection with the Joint 
Venture's bid for the project.  
 
NOW THIS POWER OF ATTORNEY WITNESSETH THAT:  
 
We, M/s. __________________(Lead Partner)_______, M/s. _________________________, 
M/s_________________________, .... and M/s--------------- hereby designate  Mr/Ms. 
_________________________, being signatory of the lead partner of the Joint Venture/Consortium, as 
the authorized signatory of the Joint Venture, to do on behalf of the Joint Venture, all or any of the acts, 
deeds or things necessary or incidental to the Joint Venture's bid for the contract, including submission 
of bid, participating in conferences, responding to queries, submission of information/documents and 
generally to represent the Joint Venture in all its dealings with the Railway or any other Government 
Agency or any person, in connection with the contract for the said work until culmination of the process 
of bidding till the contract agreement is entered into with the Dedicated Freight Corridor Corporation of 
India Limited and thereafter till the expiry of the contract agreement.  
 
We hereby agree to ratify all acts, deeds and things lawfully done by authorized signatory, our said 
attorney, pursuant to this power of attorney and that all acts deeds and things done by our aforesaid 
attorney shall and shall always be deemed to have been done by us/ Joint Venture.  
Dated this the________ day of _________________________20_____. 
 
 (Signature)   

(Name in Block letters of Executants)   

Seal of Company   

Witness 1:  Witness 2:  

Name:  Name:  

Address:  Address:  

Occupation:  Occupation:  

 
1 
To be executed by all the members of the Joint Venture except the authorized signatory.  
 

 
 

Notes: 
 

1. In case of existing joint venture, the certified copy of (JV)/Association/Consortium Agreement 
may be furnished. 
 



Dedicated Freight Corridor Project (Western Corridor Phase-1) Bid Documents – Volume I (1/2) 
Package -4 Electrical and Mechanical                                                             
Rewari – Makarpura (Vadodara) Section 

 

  

99 

 

2. The mode of execution should be in accordance with the procedure, if any, laid down by the 
applicable law in the bidder’s country and the charter documents of the executants(s) and when 
it is so required, the same should be under common seal affixed in accordance with the 
required procedure. 
 

3. Whenever required, the Bidder should submit for verification the extract of the charter 
documents and the shareholder resolution in favour of the person executing this document on 
behalf of the bidder. 
 

4. For a required document executed and issued overseas, the document will also have to be 
legalised by the Indian Embassy in the Bidder’s country and notarized in the jurisdiction where it 
is being issued. However, documents provided by Bidders from countries that have signed the 
Hague Legislation Convention 1961 are not required to be legalized by the Indian Embassy, if 
they carry a conforming Appostille certificate. 
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C. Technical Proposal 
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Letter of Technical Bid 
Date:   
 
Loan No.: [insert No of Loan] 
 
Invitation for Bid No.: [insert No of IFB] 
 

To: [insert complete name of Employer] 
 
 
We, the undersigned, declare that:  
 
(a) We have examined and have no reservations to the Bid Document, including Addenda No.:    

issued in accordance with Instructions to Bidders (ITB) 8; 
 

(b) We offer to execute in conformity with the Bid Document the following Works:  
[insert a brief description of the Works]; 

 
(c) We confirm that the design data provided in our Technical Proposal and our overall assessment of 

the project delivery conforms to the Design Criteria as specified in the Bid Documents, IRS and 
other relevant applicable codes 

 
(d) We confirm that the total price of our Bid is contained in the Letter of Bid Price duly completed and 

included in Section 6 - Financial Submissions submitted in a separate envelope as part of the Bid 
Documents. 
 

(e) Our bid including of the Technical Proposal and Price Bid shall be valid for a period of [specify the 
number of calendar days] days from the date fixed for the bid submission deadline in accordance 
with the Bid Document, and it shall remain binding upon us and may be accepted at any time 
before the expiration of that period; 

 
(f) If our bid is accepted, we commit to obtain a Performance Security in accordance with the Bid 

Document; 
 
(g) We, in accordance with BDS Sub-Clause 17.1 (b), plan to subcontract the following key activities 

and/or parts of the Works: 

 

[insert any of the key activities identified in para 3.2 (e)(iii)(3) and / or  3.2 (e) (iv) and / or 3.2 (e) (v) 
of ‘Stage 3 :Evaluation of Compliance with the Qualification’ of  Section 2 which the Bidder intends 
to subcontract] 

 
(h) We, including any subcontractors or suppliers for any part of the contract, have or will have 

nationalities from eligible countries, in accordance with ITB 4.2; 
 
(i) We, including any subcontractors or suppliers for any part of the contract, do not have any conflict 

of interest in accordance with ITB 4.3;  
 
(j) We are not participating, as a Bidder or as a subcontractor, in more than one bid in this bidding 

process in accordance with ITB 4.3, other than alternative offers submitted in accordance with ITB 
13; 

 
(k) We understand that this bid, together with your written acceptance thereof included in your 

notification of award, shall constitute a binding contract between us, until a formal contract is 
prepared and executed; 
 

(l) We confirm that we (including any Sub-Contractors and Suppliers) and any of our 
JV/Consortium/Association Partners or their associating companies have not been determined 
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ineligible by JICA in accordance with ITB 4.4 and have not been banned from doing business with 
Ministry of Railways in accordance with ITB 4.7. 
 

(m) We understand that you are not bound to accept the lowest evaluated bid or any other bid that you 
may receive. 

 
 
Name   In the capacity of  _  
 
Signed   
 
Duly authorized to sign the bid for and on behalf of   
 
Dated on ________________________________ day of _______________________,  
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Technical Proposal Forms 

 
 

Form I-B-1 Proposed General System and Design Scheme  

Form I-B-2 Layout Plan of Contractor’s Site Installations & its Security 

Form I-B-3 Contractor’s Proposed Construction Equipment  

Form I-B-4 Basic Programme for the Works:   

Form I-B-5 Organization Charts and Manning Schedule 

 Form Per – 1: Proposed Personnel 

 Form Per -2: Resume of Proposed Personnel 

Form I-B-6 

Technical  Particulars: – 
(1) Traction Power Supply and OHE 
(2) SCADA,  
(3) Traction Sub-station Yard and Control Building 

Form I-B-7 Proposed Manufacturers and Sub-contractors 

Form I-B-8 Countries of Origin 

 
 

Note : These forms shall not be submitted separately for each partner in the joint 

venture/Consortium/Association or separately for each Specialist Sub-Contractor / Sub Design 

Consultant.  The general execution scheme shall be reviewed and coordinated by the bidder and 

provided as one over all combined submission.  
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FORM I-B-1 

Proposed General System and Design Scheme: 

 
(a) Bidders shall describe in this Form how they intend to design (where so specified in the 

Contract), execute, complete and care of the Works including the remedying of any 
defects therein.  This Form shall not be submitted separately for each partner in the 
joint venture or separately for each specialist Subcontractor/Sub-Design Consultant.  
The General Execution Scheme shall be reviewed and coordinated by the Bidder and 
provided as one overall combined submission. 

(b) Bidders shall describe the alignment data and plans for Traction Power Supply 
Installations and capacities of the components and equipment proposed in the 
Employer’s outline Designs. Bidders shall thereafter describe in this Form how they will 
validate the data of the Employer and based on the traffic, train and locomotive 
characteristics examine the Employer’s capacities of equipment and rating of the 
conductors and the components to prepare their designs for an economic, safe and 
adequate traction power supply system to provide traction power to the OHE at a  
nominal height of 7.54 m above rail level to permit hauling trains with double stack 
containers of  7.1 m height above rail level. The system designs should be adequate for 
the traffic demand of year 2031. 

(c) The Bidders shall demonstrate that they shall adopt a satisfactory train operation and 
traction power Computer simulation tool that has been adequately proven in the past 
over at least two Railways operating at 2 x 25 kV  ac system of traction.. 

(d) The Bidders shall demonstrate that they are capable of designing economical, safe and 
adequate traction Power and Over Head Equipment and SCADA designs to meet the 
traffic requirements up to the year 2031.   

(e) The Bidder shall emphasise particular aspects that he considers to be of importance to 
demonstrate his understanding of the requirements of the Bid Documents for the Works 
and to ensure the safe, economical, efficient and timely execution of the Works. 

(f) Aspects which must be taken into consideration include: 

(i) Validation of Data provided by the Employer and further surveys  required 

(ii) Provide basic Designs and Drawing  for the System 

(iii) Production of Typical Construction Drawings based on the basic designs 

(iv) Method statements and list of software proposed to be used for each part of 
the design and drawing work. 

(v) Method statement for selection of equipment and its manufacturer.   

(vi) Procurement Plan for all component part of the work    

(vii) Sequencing of Works and time scheduling for designs, selection and supply 
of equipment and materials for all the major components of the Work- : 
Traction Power Supply, Over Head Equipment and SCADA  

(viii) Bidders shall submit an outline Design Procedure, stating the locations where 
the design will be prepared, describing how this will be coordinated with the 
Employer and the Engineer’s Representatives at the Site, describe the 
responsible staff and organisation involved, anticipated numbers of 
documents and drawings to be submitted, number and timing of design 
presentations and submittals and other related matters.   

(ix) Calculation and estimate of numbers and types of required skilled workers 
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(x) Calculation and estimate of the numbers and types of Contractor’s Equipment 
and Rail Borne Work Trains required to meet the target date for completion of 
the Works. 

(xi) Comprehensive Environmental Management Plan, 

(xii) Quality Control 

(xiii) Progress Control 

(xiv) Safety Control 

(xv) Security Control 

(xvi) Other information as required by the Bidding Documents or considered of 
relevance by the Bidder. 

(g) Under the requirements for “Method statements” for each part of the Design Works, 
Bidders shall submit an outline Method Statement describing clearly the methods that 
he proposes to adopt for the execution of all parts of the Works. The method statements 
shall be in sufficient detail to demonstrate the Bidder understands of the scope of the 
Works and all relevant requirements of the Bid Documents. Prerequisite conditions shall  
be demonstrate such as workable days for each category of the Works, working hours 
per shift, shift per day, availability  of major items of components and equipment at site.:  
required numbers of major construction equipment required per month as a minimum 
requirement. The bidder should indicate in its work plan possible locations of base 
depots, mechanized OHE Construction, equipment proposed to be deployed for these 
works and method for transportation of components and equipment to site and its 
installation.  

(h) Under the requirements for “Sequencing of Works and coordination with Other 
Contractors”, Bidders shall demonstrate their understanding of the dates and times set 
for the various Works and how they intend to work proactively towards achieving 
complete coordination of their Works with the works of Other Contractors. 

(i) Under the requirements for “Design and Drawing Production”, The Bidder should also 
provide his general design approach for design of traction power Supply, OHE and 
SCADA and their conforming to the design criteria, Specifications and other relevant 
codes for assessment by the Employer.    

(j) Under the requirements for “Calculation and estimate of numbers and types of required 
skilled workers” Bidders shall separate the Works into the principal components and 
activities, prepare and provide a copy of the basic resource calculations and provide an 
estimate of the various monthly and total numbers and types of labour to be employed 
upon the works. The information shall be provided in both graphic (histogram) and 
tabulated form and shall show the planned numbers of the following types of labour 
each separated into foreign and local as applicable: 

(i) Supervisors and foremen 

(ii) Skilled Labour 

(iii) Unskilled Labour 

(iv) Equipment Operators 

(v) Welders with qualified licence 

(vi) Mechanics and other maintenance personnel. 

(k) Under the requirements for “Quality Control” Bidders shall submit an outline Project 
Quality Control Plan, describing briefly how the Bidder will control the overall execution 
of the Works to ensure that the specified levels of quality for the design, materials, plant 
and workmanship are to be achieved. 
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(l) Under the requirements for “Progress Control”, Bidders shall submit an outline Progress 
Control Plan, describing comprehensively how they intend to monitor and control the 
progress of the Works in relation with resources planning and describing the 
responsible staff and organisation involved, reports to be submitted and other related 
matters. 

(m) Under the requirements for “Safety Control” Bidders shall submit an outline Project 
Safety Control Plan, describing briefly how the Bidder will control the overall safety on 
the Works and personnel to ensure that acceptable levels are to be achieved. 

(n) Under the requirements for “Security Control” Bidders shall submit an outline Project 
Security Control Plan, describing briefly how the Bidder will control the overall security 
of the Works and personnel to ensure that acceptable levels are to be achieved. 

(o)  Under the requirements for “Comprehensive Environmental Management Plan” Bidders 
shall submit an outline Comprehensive Environmental Management Plan describing 
briefly how they intend to control the overall execution of the Works to ensure 
compliance with the laws and regulations in force in India for environmental protection 
and preservation. 

 

 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Bidder’s Authorized Signatory: 
 

Signature:  

Name:   

Position:   

Date: _____________________  

Company:  

Company Stamp 
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FORM I-B-2 

Layout Plan of Contractor’s Site Installation and its Security  
 

(a) Bidders shall provide in this Form, layout drawings of proposed Temporary Works, 
showing the location, size, and accompanied by a general description of the 
constructional details of all temporary buildings, temporary outdoor and indoor safe 
storage areas, OHE construction and wiring train sidings, temporary fencing, temporary 
roads and other required temporary facilities (maintaining civic amenities and hygiene of 
health as per the standard norms).  The number and location of such Temporary works 
for construction of the traction Substations shall be also furnished if separately required. 

(b) The Bidder shall also provide a schedule showing when each of such facilities will 
become operational and their duration. 

(c) Drawings and descriptions shall clearly indicate the Bidder’s proposals for Temporary 
Works. 

(d) This Form shall not be submitted separately for each Partner or separately for each 
Specialist Subcontractor.  The Layout Plan of Temporary Works shall be reviewed and 
coordinated by the Bidder and provided as one overall combined submission. 

(e) Drawings shall consist of layout drawings with enlargements as necessary, clearly 
showing: 

(i) The proposed access routes to and around the Site; 

(ii) The proposed location for the Contractor’s facilities area, indicating the 
proposed layout of the various facilities (offices, stores, storage areas, 
accommodation, Plant, Contractor’s equipment, material and structural 
storage areas and mechanized OHE foundation, structure erection, bracket 
erection  and wiring train batch concreting facilities.; 

(iii) The proposed access route to the Contractor’s facilities area indicating gates, 
fencing, etc., together with proposed temporary access roads and storage 
areas inside the Site; 

(iv) A description of the required temporary electric, water, telephone supplies 
and indicating the arrangement for temporary drainage and sewage; 

(v) Any temporary facilities off the Site shall be described. 

(f) Bidders shall be responsible for maintaining safe public access in, adjacent to and 
across the Site and in this Form he shall demonstrate how all such access will be safely 
maintained.  

 

 
Bidder’s Authorized Signatory: 

 
Signature:  

Name:   

Position:   

Date: _____________________  

Company:  

Company Stamp 
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FORM I-B-3 

Contractor’s Proposed Construction Equipment 
 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet the 
requirements for the key Construction Equipment to complete the work as per the time schedule. 
 A separate Form shall be prepared for each item of equipment for Work of Overhead equipment. This 
includes work train/road vehicle for foundations, Concrete Batching Plant,  Mast Erection, Bracket 
Erection, Wiring, jumpering and adjustments, and Self Propelled Rail and  Road-Cum Rail Vehicles. The 
number of such trains, cranes, rail, road-cum-rail vehicles and other major construction equipment shall be 
listed out in the table below: 
 
 
Item of equipment 
 

Equipment 
information 

Name of manufacturer 
 

Model and power rating 

 Function and Capacity 
 

Year of manufacture 

Current status Current location 
 

 Details of current commitments 
 

  

Source Indicate source of the equipment 

 � Owned � Rented � Leased � Specially manufactured 

 
Omit the following information for equipment owned by the Bidder. 
 
Owner Name of owner 
 Address of owner 

 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
 

  

  

 
 

Under the requirements for “Calculation and estimate of numbers and types of required 
Contractor’s Equipment” Bidders shall prepare and provide a copy of the basic resource 
calculations of the various monthly and total numbers, types and capacities of 
Contractor’s Equipment to be employed upon the Works. The information shall also 
include: 

(i) Assessment of type and number of equipment required 

(ii) Mobilization/de-mobilization plan for equipment for major activities of works e. 
g. Traction Power Supply, OHE and SCADA  

(iii) proposed periods of utilisation, 

(iv) expected dates of delivery to the Site,  
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(v) details of maximum loads to be conveyed to the Site, showing the axle 
loading on the transportation equipment proposed for use. 

          Contractor’s Equipment intended to be imported to India and Contractor’s Equipment 
intended to be re-exported after use upon the Works. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Bidder’s Authorized Signatory: 

 

Signature:  

Name:   

Position:   

Date: _____________________  

Company:  

Company Stamp 
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FORM I-B-4 

Basic Programme For The Works 

(a) Bidders shall provide in this Form a Basic Programme for the Works using MS Project.  

(b) The Programme shall be provided in both Bar Chart and PERT/CPM charts and it shall 
indicate all relevant activities for all Sections and parts of the Works.  

(c) The Programme shall take due account of the Contractor’s obligations to coordinate 
and plan the work: 

(i) to accommodate the requirements of the Other Contractors engaged by the 
Employer upon the other work LOTS under the Project. 

(ii) to meet the stipulated Time for Completion for the whole of the Works and the 
Time for Completion of the various Works, 

(iii) to accommodate the requirements of the Contract. 

(d) The Bidder shall take due account of relevant information provided in Drawings for Bid 
in VOLUME V 

(e) The descriptions shall include WBS (work breakdown structure) number), relevant 
works for each of WBS numbers, early start and early finish, late start and finish, 
duration and bar charts clearly indicating critical activities. The Programme shall 
indicate the following: 

(i) Land access and possession schedule 

(ii) Installation of Temporary Facilities 

(iii) Procurement of construction resources 

(iv) Preparation of construction designs and drawings    

(v) Approval by the Engineer 

(vi) Construction Sequence of Permanent Works 

(vii) Availability at site of materials and equipment for Construction 

(viii) Inspection and testing 

(ix) Interface with other contractors  

(x) The Work shall be separately shown for each major component of the work such as 
Traction Power Supply, Over Head equipment and SCADA 

(xi) completion activities including “as–built” drawings and operation and maintenance 
manuals 

(f) The Defects Liability Period shall be shown. 

(g) The Bidder shall provide separate notes and calculations in support of the durations 
allowed for the principal activities. 

(h) The programme shall be computer based using, MS Project or at least equivalent 
software approved by the Employer. If required by the Employer a soft copy of this 
programme shall be provided by the Bidder during the evaluation stage. 

(i) This Form shall not be submitted separately for each Partner or separately for each 
Specialist Subcontractor. The Programme shall be reviewed and coordinated by the 
Bidder and provided as one overall combined submission. 
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Bidder’s Authorized Signatory: 
 

Signature:  

Name:   

Position:   

Date: _____________________  

Company:  

Company Stamp 
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FORM I-B-5 

Organisation Charts and Manning Schedule 

 

(a) Bidders shall provide in this Form two (2) separate Organisation Charts and one (1) 
Manning Schedule for the Works as follows: 

(i) Head office Organisation Chart 

One organisation chart shall be provided for the Bidder’s head office 
indicating the management and staff structure, with responsible 
personnel/departments described for all aspects of the work.  If the Bidder is a 
Joint Venture or uses Specialist Subcontractors, an organisation chart shall 
be provided for the head office organisation of each Partner of the Joint 
Venture and of each Specialist Subcontractor. 

(ii) Site Organisation Chart 

One organisation chart shall be provided for the Bidder’s proposed site 
organisation indicating the proposed structure, staff members and positions 
necessary to adequately manage and control the Works. 

(iii) Manning Schedule 

One Manning Schedule shall be provided in bar chart format, covering the 
contract period in months horizontally and listing the Proposed Key Personnel 
vertically.  The chart shall indicate the proposed months of assignment of 
each of these personnel. 

(b) The Site Organisation Chart and Manning Schedule shall include at least the number of 
Personnel proposed by the Bidder in PER-1 – Proposed Personnel and the chart and 
PER-2 Resume of proposed Personnel shall indicate such personnel by name. 

(c) Chief Design Engineer for design is important for preparation of drawings and 
calculations. In doing so the Bidder shall demonstrate clearly that he has the capability 
to provide sufficient, capable and competent staff for the Works. The further staff shall 
be considered and evaluated in the Technical Evaluation. 

(d) The Site Organisation Charts and Manning schedule shall not be submitted separately 
for each Partner in the Joint Venture or separately for each Specialist Subcontractor.  
The concentrate of the site organization shall be submitted jointly by the Joint Venture 
including the Specialist Subcontractors. These documents shall be reviewed and 
coordinated by the Bidder and provided as one overall combined submission, with the 
names of any Partners or Specialist Subcontractors indicated against the appropriate 
positions. 

(e) The minimum requirements of personnel are tabulated below: 

 

 

 

 

 

 

 

 



Dedicated Freight Corridor Project (Western Corridor Phase-1) Bid Documents – Volume I (1/2) 
Package -4 Electrical and Mechanical                                                             
Rewari – Makarpura (Vadodara) Section 

 

  

113 

 

SPECIFIED MINIMUM REQUIREMENTS 

No. Title of Position 

Minimum Required Experience (Years) 

Total 
Experie

nce 
Similar Works* Similar 

Position 
 

1 Project Manager  20  10  5  

2** Chief Design Engineer  15  10  5  

3 Contract Engineer  15  5  3  

4 SHE Director  15  5  3  

5 Quality Assurance 
Engineer 

 15  5  3  

6 Chief Structural 
Engineer. 

10 5 3  

7 Chief Traction Power 
Supply Engineer,  

 15  10  3  

8 Chief Overhead 
Equipment  Engineer 

 15  10  3  

9 Chief SCADA 
Engineer. 

 5  3  3  

10 Chief Testing and 
Proving  Engineer 

 10  5  3  

11 Planning Engineer  10  3  3  

12 Procurement  
Engineer 

 10  3  3  

13** Chief EMI/EMC/ 
Earthing  Specialist 

 10  5  3  

 

(* “Similar works” in the above expression shall mean “Railways, High Voltage transmission 
Systems),   

** minimum 3 years outside home country experience 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 
 
Bidder’s Authorized Signatory: 

 
Signature:  

Name:   

Position:   

Date: _____________________  

Company:  

Company Stamp 
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Form PER – 1: Proposed Personnel 

 
Bidders should provide the names of suitably qualified personnel to meet the specified requirements 
stated in Section 2. The data on their experience and language competency should be supplied using the 
Form below for each candidate. 
 
 

1. Title of position* 

 Name  

2. Title of position* 

 Name  

3. Title of position* 

 Name  

4. Title of position* 

 Name  

 
*As listed in Section 2.  Evaluation and Qualification Criteria. 
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Form PER – 2: Resume of Proposed Personnel 

 

Name of Bidder 

 

 
 

Position 

 

Personnel 
information 

Name  

 

Date of birth 

 Professional qualifications 

 

Present 
employment 

Name of employer 

 

 Address of employer 

 

 Telephone 

 

Contact (manager / personnel officer) 

 Fax 

 

E-mail 

 Job title 

 

Years with present employer 

 
Summarize professional experience over the last 20 years, in reverse chronological order. Indicate 
particular technical and managerial experience relevant to the project. 
 

From To Company / Project / Position / Relevant technical and Management 
Experience 
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Form I-B-6 (1) 
Technical Particulars – Traction Power Supply and OHE 

 
 

1.  The Bidder’s technical proposal should include the following details, duly supported by typical 
/ illustrative drawings and sketches   

 
1.1  Design Approach / Criteria : 

 

Sl. 
No. 

Requirement Data from Bidder and Confirmation 

1 Traction System Design 

Confirm that the system will be 
adequately rated to provide for 
the demand of traction power 
required in the horizon year of 
2031 

                     to confirm  

1.1 Train and Traction Power 
Supply Computer Simulation  
Programme: 

Documentary proof  that the proposed 
software has been successfully used for 
design of  traction Power Supply  
operating at  25 kV  AT system.    

1.2 EMI compatibility of the traction 
power system with the 
environment.  

-do- 

 

 
1.3 System Earthing and Bonding 

strategy to permit safety under 
all conditions of train operation 
and earth fault conditions. 

-do- 

2 

 

Adequacy of Traction power 
supply System under normal 
and emergency feed 
condition.  

                          –do- 

2-1 Traction & Auto Transformer 
rating and their spacing  

Documentary proof that simulation 
software is capable of calculating 
transformer ratings has been 
successfully used to design   traction 
Power Supply  operating at  25 kV  AT 
system of traction. 

2-2 System Protection Design Demonstrate that they will provide the 
latest stable, discriminant and safe 
protection system. 

3 Overhead Equipment  
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Sl. 
No. 

Requirement Data from Bidder and Confirmation 

3-1 OHE design  Documentary evidence of having carried 
out computer based design (OHE, 
foundations and supports) and 
confirmation about its applicability for 
high rise OHE of more than 7.5 m 
contact wire height. 
 

4. Software to be used for  
Designs for : 

 

4.1 Computer Simulation design for 
sizing of Traction Supply 
Equipment, conductors and 
fittings. 

Furnish details of the software 

4.2 Designs: covering  OHE  Layout 
Drawings 

 –do--- 

4.3 Designs: for OHE Support  
foundations,  

Employment chart of type of 
structures  brackets ,component 
fittings, Structure Erection 
Drawings 

–do-- 

 
1.2 The Bidder should submit the following drawings (as a minimum requirement) for better 

understanding of the Bidder’s design approach in respect of the design criteria, Employer’s 
Requirement, Specifications and relevant provisions in the applicable codes 
  
1.2.1 Typical General Traction Power Supply and Sectioning Diagram. 
 
1.2.2 Typical General Arrangement Drawings for Traction Substations  

1.2.3 Typical General Arrangement Drawings for Traction Sub-sectioning and Sectioning Posts 
at stations and on open route. 
 

1.2.4 Typical General Arrangement Drawing for Sub-sectioning Post and Sectioning Post of 
modular construction for location on the Right of Way (ROW) where land for outdoor 
switch yard is restricted. 

 
1.2.5 Typical General Arrangement Drawings for Auto-transformer Stations. 

1.2.6 Typical Protection Plan for TSS, SSP and SP.  

1.2.7 Typical General Arrangement Drawings for OHE structures showing all the conductors 
on open route on straight and on Curves: on Banks and in Cuttings & Bridges (deck type 
and through girder type) 

 
1.2.8 Typical General Arrangement Drawings for OHE structures in station Yards: at crossing 

and junction stations.  
 

1.2.9 Typical OHE Supports on Bridges, and Viaducts. 
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1.2.10 Typical connections from OHE to the Supply Control Posts through Overhead cross 
feeders and through 25 kV cables. 
 

1.2.11 Typical design & sample calculation for OHE clearance at restricted locations having 
head room of 7.8m or below. 

 
 

 

 

 

 

 

 

 

 

 

Bidder’s Authorized Signatory: 

 

Signature: ---------------------------- 

Name: ---------------------------- 

Position: ---------------------------- 

Date:  ---------------------------- 

Company: ---------------------------- 

Company Stamp 



Dedicated Freight Corridor Project (Western Corridor Phase-1) Bid Documents – Volume I (1/2) 
Package -4 Electrical and Mechanical                                                             
Rewari – Makarpura (Vadodara) Section 

 

  

119 

 

Form I-B-6 (2) 
Technical Particulars – SCADA 

 
1.  The Bidder’s technical proposal should include the following details about SCADA supported 

by typical / illustrative block drawings and sketches   
 

1.1  Design Approach / Criteria : 
 

Sl. 
No. 

Requirement Data from Bidder 

1 Design Life * 15 years 

2. Architecture of OCC equipment Detailed architecture and broad 
specification of OCC of equipment 
proposed to be submitted 

3. RTU Hardware Drawing To be submitted 

4. Communication Protocol adopted - do  - 

5. Fault locator for OHE Detailed methodology of OHE Fault 
Locator to be submitted. 

6. System Protection and 
Emergency Handling of the data. 

Detailed system to be indicated 

7. OCC Server Design to be 
expandable to control Phase II 
sections of the Route. 

Capable of handling 75% more data 
from RTUs on Phase II route to be 
confirmed.   

8. OCC UPS capacity   As per requirement  

9. Interface Requirement with Other 
Contractors 

Interface Requirements with Other 
Contractors to be furnished 

 *  The filled data in the 3
rd

 column is mandatory requirement and is to be confirmed by   

                 the Bidder. 

1.2 The Bidder should submit the following drawings & Reports (as minimum requirement) for 
better understanding of the Bidder’s design approach 

1.2.1    Schematic General Arrangement Drawing for SCADA control 

    

 
 
 
 
 
 
 
 
 
 
 
 
 

Bidder’s Authorized Signatory: 
 

Signature:  

Name:   

Position:   

Date: _____________________  

Company:  

Company Stamp 
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Form I-B-6 (3) 
Technical Particulars – Traction Sub-Station Yard and Control 

Building. 
 

 
1.  The Bidder’s technical proposal should include the following details about Traction Substation 

yard and Building duly supported by typical / illustrative drawings and sketches   
 

1.1 Design Approach / Criteria : 
 

Sl. 
No. 

Requirement Data from Bidder 

1 Total Area of the Switch yard  

2 Design Life * 50 years for building 

* 20 years for electrical equipment 

3 Facilities Provided  * Control Room, Battery Room, Store, 
Staff Room and Lavatory  

4 Fire Prevention and Fighting 
Measure. 

* As per IEEE rules. 

5 Low voltage Electricity Distribution 
System: Indoor and Outdoor  for 
Oil Filteration of Power 
transformers through Outdoor 
heavy duty Power Outlets, 

. 

a) Power requirement for each 
equipment furnished 

b) Capacity of power distribution 
panels furnished 

6 Lightning Protection System Sky wires on the Outdoor gantries and 
lightening arrestors for the building if 
found necessary according to 
protection sphere requirement to 
confirm. 

7 Rain Water Harvesting System  To confirm 

*  The filled data in the 3
rd

 column is mandatory requirement and is to be confirmed by   

                 the Bidder. 
 

1.2 The Bidder should submit the following drawings / Data (as minimum requirement) for better 
understanding of the Bidder’s design approach. 
 
1.2.1 Layout Plan for Traction Substation Outdoor and its drainage levels  

1.2.2 General Building Design 

1.2.3 Typical layout of structures of outdoor yard  

1.2.4 General Arrangement Drawing for Internal Lighting System 

1.2.5 General Arrangement Drawing for Outdoor Lighting System 

1.2.6 General Arrangements for Supply of 240V ac single phase power from 
25kV/230 V  Auxiliary transformers.  
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1.2.7 Schematic Drawing for Electricity Distribution System 

1.2.8 Approach Road Layout 

1.2.9 Rain Water Harvesting system 

1.2.10 Fencing Around Traction sub-stations 

 

 

 

 

 

 

 
Bidder’s Authorized Signatory: 

 
Signature:  

Name:   

Position:   

Date: _____________________  

Company:  

Company Stamp 
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FORM I-B-7 

Proposed Manufacturers and Sub-contractors 
 

(a) Bidders shall provide in this Form, a detailed listing of all Manufacturers and Sub-
contractors proposed to be used upon the Works. 

(b) The Form should be completed and all required documents should be included in this 
place in the submitted Bid Documents clearly labelled as Form I-B-7. 

(c) The information on this Form shall be evaluated together with the information contained 
on Form 1-B-6. 

(d) Should the Bidder be successful, the proposed Manufacturer or Sub-contractor shall not 
be altered or substituted except with the express written approval of the Employer which 
approval may be withheld at the entire discretion and option of the Employer.  

(e) The Employer reserves the future right to request the Contractor to substitute at the 
Contractor’s expense, any Manufacturer or Sub-contractor proposed on the Form, 
which at any time during the period of the Contract, is discovered not to comply with the 
requirements of the Contract. 

(f) This Form shall not be submitted separately for each Partner or separately for each 
Specialist Sub-contractor. The submission with all supporting documents shall be 
reviewed and coordinated by the Bidder and provided as one overall combined 
submission. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Bidder’s Authorized Signatory: 
 

Signature:  

Name:   

Position:   

Date: _____________________  

Company:  

Company Stamp 
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FORM I-B-8 

Countries of Origin 
 

(a) Bidders shall provide in this Form below, a detailed listing of Countries of origin for all 
equipment, Plant and finished/semi-finished/raw Materials proposed to be incorporated in the 
Works of this Bid document. 

(b) The Form shall be completed and all required documents shall be included in this place in 
the submitted Bid Documents clearly labelled as Form I-B-8. 

(c) The information on this Form shall be evaluated together with the information contained on 
Form I-B-6. 

(d) Should the Bidder be successful, the proposed Countries of origin shall not be altered or 
substituted except with the express written approval of the Employer  which approval may be 
withheld at the entire discretion and option of the Employer.  

(e) This Form shall not be submitted separately for each Partner or separately for each 
Specialist Subcontractor. The submission with all supporting documents shall be reviewed 
and coordinated by the Bidder and provided as one overall combined submission. 

 
No. 

Equipment, Plant/ 
Materials 

Manufacturer / Supplier Country(ies) of Origin 

    
    
    
    
    
    
    
    
    
    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Bidder’s Authorized Signatory: 
 

Signature:  

Name:   

Position:   

Date: 

___________________________Company: 

  

Company Stamp___________________________ 
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D. Checklist of submission of Documents for 
Technical Bid 
Sl. 

No. 

Requirements of Technical 
Bid 

Reference Clause No. of 
Bid Documents 

Bidder’s Name 
:______ 

Yes /No Ref. # 

1. Letter of Technical Bid ITB 11.1 and Section 3 (c)   

2. One Original and Two copies of Technical 
Bid 

BDS 20.1   

3. 2 Soft Copies of Technical Bid on CD    

4. Original and all Copies of Technical Bid all 
pages serially numbered and indexed 

   

5. Original and all Copies of Technical Bid 
signed by authorized representative of 
Joint Venture / Consortium 

ITB 20.2   

6. Validity of Bids – 180 days after Bid 
Submission Date of ---------- i.e. valid up to 
---------------- 

BDS 18.1   

7. Bid Security (US$ 2,500,000 or equivalent 
INR) using Reference Rate of RBI as 
exchange rate as on [insert date] validity 28 
days beyond Validity of Bid i.e. upto [insert 
date] 

ITB 19, BDS 19.1,  Section 
3 (b) 

  

8. Power of Attorney ( Duly Notarised) in 
respect of authorized representative of 
each Partner of the Joint Venture / 
Consortium 

ITB 4.1 (b), ITB 20.2,  BDS 
20.2 

  

9. Power of Attorney ( Duly Notarised) to one 
representative from the Lead Partner of 
Joint Venture / Consortium duly signed by 
the authorized representative of all the 
partners of JV / Consortium 

ITB 4.1 (b), ITB 20.2,  BDS 
20.2 and ITB 20.3 

  

10. Form ELI -1.1 ITB 17.1, Clause 3.1 (c) 
and 3.2 (a) (i) of Section 2  

  

11. Form ELI -1.2 ITB 17.1, Clause 3.1 (c) 
and 3.2 (a) (ii) of Section 2  

  

12. Undertaking from each Partner of Joint 
Venture / Consortium including its Sub-
contractors, Design Sub-consultants and 
identified Manufacturers / Suppliers 
regarding no conflict of interest 

ITB 4.3, Clause 3.1 (a) (ii)  
of Section 2 

  

13. An undertaking from each Partner of Joint 
Venture / Consortium and its Sub-
contractors / Design Sub-consultants and 
identified Manufacturers / Suppliers 
regarding banning of business with MOR. 

BDS 4.7, Clause 3.2 (a) 
(iv) of Section 2 

  

14. Form CON : Historical Contract Non- 
Performance 

 

ITB 17.1, Clause 3.1 (c) 
and 3.2 (b) (i) of Section 2 
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Sl. 

No. 

Requirements of Technical Bid Reference Clause No. of 
Bid Documents 

Bidder’s Name :______ 

Yes /No Ref. # 

15. Form FIN-1 : Financial Situation ITB 17.1, Clause 3.1 (c) 
and 3.2 (c) (i) of Section 2 

  

16. Form FIN-2 : Average Annual 
Construction turnover 

ITB 17.1, Clause 3.1 (c) 
and 3.2 (c) (ii) of Section 2 

  

17. Form  FIN-3 : Financial Resources ITB 17.1, Clause 3.1 (c) 
and 3.2 (c) (iii) of Section 2 

  

18. Form  FIN-4 : Current Contract Commit- 
ments, Works in Progress 

ITB 17.1, Clause 3.1 (c) 
and 3.2 (c) (iv) of Section 2 

  

19. Form  FIN-5 : Acknowledgement of 
Compliance with Guidelines for 
Procurement under ODA Loans 

ITB 17.1, Clause 3.1 (c) 
and 3.2 (c) (iv) of Section 2 

  

20. Form FIN -6 : Declaration by Bidders 
with respect to origin of goods and the 
eligibility of supplier (s) 

ITB 17.1, Clause 3.2 (c) 
(vi) of Section 2 

  

21. Article of Incorporation or Constitution 
of each Partner of JV / Consortium  

Form ELI-1.1 AND ELI-1.2   

22. Copies of Financial Statements for last 
5 years of each Partners of JV / 
Consortium 

Form FIN-1   

23. Joint Venture / Consortium Agreement  ITB 11.4 & BDS 11.4,  
Form ELI-1.1 

  

24. Proforma Letter of Participation from 
Each Member of Joint Venture / 
Consortium 

ITB 16.1,  Section 3 (a)   

25. Form I-B-1 : Proposed General System 
and Design Scheme 

ITB 16.1,  Section 3 (c)   

26. Form I-B-2 : Layout Plan of Contractor’s 
Site installation and its Security 

ITB 16.1,  Section 3 (c)   

27. Form I-B-3 : Contractor’s Proposed 
Construction Equipment 

ITB 16.1,  Section 3 (c)   

28. Form I-B-4 : Basic Programme for the 
Works 

ITB 16.1,  Section 3 (c)   

29. Form I-B-5 : Organization Charts and 
Manning Schedule  

ITB 16.1,  Section 3 (c)   

30. Form I-B-6 (1) : Technical Particulars – 
Traction Power Supply and OHE 

ITB 16.1,  Section 3 (c)   

31. Form I-B-6 (2) : Technical Particulars – 
SCADA   

ITB 16.1,  Section 3 (c)   

32. Form I-B-6 (3) : Technical Particulars – 
Traction Sub-Station Yard and Control 
Building 

ITB 16.1,  Section 3 (c)   

33. Form I-B-7 : Proposed Manufacturers 
and Sub-Contractors 

ITB 16.1,  Section 3 (c)   
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Sl. 

No. 

Requirements of Technical Bid Reference Clause No. of 
Bid Documents 

Bidder’s Name :______ 

   Yes /No Ref. # 

33. Form I-B-7 : Proposed Manufacturers 
and Sub-Contractors 

ITB 16.1,  Section 3 (c)   

34. Form I-B-7 : Country of Origin ITB 16.1,  Section 3 ©   

35. Bid Documents (Volume I, II, III, IV and 
V) including addendum No. ----------------
, returned duly signed & stamped on all 
the pages. 

   

36 Any other document    

 

 

Certificate  

 

This is to certify that our Technical Bid is in full compliance with all the conditions, requirements and 
specifications as included in the Bid Documents including all the Addendums thereto. 

 

Bidder’s Authorized Signatory: 
 

Signature:  

Name:   

Position:   

Date: __________________________  

Company:   

Company Stamp___________________________ 
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Section 4: 

List of Eligible Countries of Japanese ODA STEP Loans 

Eligibility for the Provision of Goods, Works and Services in JICA-Financed Procurement 

 
(1) The Eligible Nationality of the Supplier(s)/ Applicant and all partners constituting the Applicant 

shall be the following: 
 

(a) Japan in the case of the prime contractor; and 
 

(b) All countries and areas in the case of the sub-contractor(s). 
 

(2) With regard to (1) above, in case where the prime contractor is a joint 
venture/consortium/association, such joint venture/consortium/association will be eligible 
provided that the nationality of the lead partner is Japan, that the nationality of the other partners 
is Japan and/or India and that the total share of work of Japanese partners in the joint 
venture/consortium/association is more than fifty percent (50%) of the contract amount. 
 

(3) With regard to (1) and (2) mentioned above, 
 

(a) For goods and services, (i) the prime contractor or, in the case of a joint 
venture/consortium/association, the lead partner and other partners regarded as the 
Japanese partners shall be nationals of Japan or juridical persons incorporated and 
registered in Japan, and which have their appropriate facilities for producing or providing 
the goods and services in Japan and actually conduct their business there; and (ii) in the 
case of a joint venture/consortium/association, the partners except Japanese partners 
shall be nationals of India or juridical persons incorporated and registered in Japan or 
India, and which have their appropriate facilities for producing or providing the goods and 
services in Japan or India and actually conduct their business there. 
 

(4) Procurement of the following components from Japan is mandatory under this Package: 
 

ii) Essential components – Main transformers and Auto Transformers required 
for the permanents works under this contract. 

iii) Other components – Contact Wire and Catenary Wire for permanent works 
under this contract. 

iv) Minimum percentage of STEP Component for this contract package shall be 
39.50% without local taxes and duties. 
 

(5) With regard to the goods procured from the eligible local manufacturing company(ies) 
(hereinafter referred to as “the Eligible Local Manufacturing Company(ies)”) invested by 
Japanese companies can be regarded and counted as Japanese origin if such Eligible Local 
Manufacturing Company(ies) satisfy(ies) the following conditions: 

 
(i) Juridical persons incorporated and registered in India, and which have their appropriate 

facilities for producing or providing the goods and services in India and actually conduct 
their business there; 
 

(ii) Not less than 10 % of shares are held by a single Japanese Company; and 
 

(iii) The proportion of the shares held by the Japanese company mentioned in (ii) above (or 
the company having the largest share among Japanese companies if more than one 
Japanese company meet the condition stated in (ii) above) is the same as or greater than 
that of the shares held by any company of a third country. 

 
 
(6) With regard to the goods procured from the eligible development partners’ manufacturing 

company(ies) (hereinafter referred to as “the Eligible Development Partners’ Manufacturing 
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Company(ies)”) invested by Japanese companies can be regarded and counted as 
Japanese origin if such Eligible Development Partners’ Manufacturing Company(ies) 
satisfy(ies) the following conditions: 
 
(i) Juridical persons incorporated and registered in a country or area on DAC List of ODA 

Recipients effective at the time of conclusion of the Loan Agreement and which have their 
appropriate facilities for producing or providing the goods and services in the country or 
area and actually conduct their business there; 
 

(ii) Not less than one-third of shares are held by a single Japanese Company; and 
 

(iii) The proportion of the shares held by the Japanese company mentioned in (ii) above (or 
the company having the largest share among Japanese companies if more than one 
Japanese company meet the condition stated in (ii) above) is the same as or greater than 
that of the shares held by any company of a third country 
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Section 5 

CONDITIONS OF CONTRACT 

PART I: GENERAL CONDITIONS (GC) 
 
Preface Notes: 
 
The General Conditions governing this Contract shall be the "Conditions of Contract for Plant and 
Design Build for Electrical and Mechanical Plant, and for Building and Engineering Works, Designed by 
the Contractor First Edition 1999, prepared by the Fédération Internationale des Ingénieurs-Conseils 
(FIDIC), designated as Part I [General Conditions]. 
 
The General Conditions are normally linked with the Particular Conditions referred to as Part B by the 
corresponding numbering of the Clauses, so that Parts A and B together comprise the conditions 
governing the rights and obligations of the parties. 
 
To simplify the layout of this document, the Preamble has not been prepared as a separate document 
but the content thereof has been included within the text of Part B Particular Conditions. 
 
In case of any inconsistency therefore between the conditions contained in the General Conditions and 
Particular Conditions, the conditions shall have the following priority: 
 
1. PART II: Part A: Appendix to Bid, 
2. PART II: Part B: Particular Conditions, 
3. PART I: General Conditions. 
 
A copy of the "PART I General Conditions" is not attached to the Bid Documents for the Contract.  
 
The Contractor shall provide to the Engineer, within 28 days after the Commencement Date, six (6) 
original sets of the original FIDIC Conditions of Contract in English version for binding into the 
subsequent Contract Documents. 
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Part A: APPENDIX TO BID 

 

Conditions Sub-Clause Data 

Employer’s name and 
address 

1.1.2.2 & 1.3 The Managing Director, 
Dedicated Freight Corridor Corporation of India Ltd. 
5th Floor, Pragati Maidan,  
Metro Station Building Complex 
New Delhi – 110001, INDIA 

Contractor 1.1.2.3 &1.3 to be filled in 

Engineer’s name and address 1.1.2.4 & 1.3 
& 3.1 

 to be filled in 

Bank’s name  1.1.2.11 Japan International Cooperation Agency (JICA) 

Borrower’s name  1.1.2.12 The President of India 

Time for Completion 1.1.3.3 As per sub clause 8.2 of G.C. 

Whole of the Works: 

190 Weeks (1330 Days) 

Section: Rewari to Vadodara.                           
Section: Rewari to Dabla – 109 weeks (763 days) 

Defects Notification Period 1.1.3.7 Defects Notification Period  for  the works shall be 
104 Weeks from the date of Taking Over of the 
Works (sub clause 10.2) and issue of Taking Over 
Certificate by the Engineer  

Coordination Dates 1.1.3.10 Refer to Table of Coordination Events below 

Sections 1.1.5.6 Rewari – Dabla – To be commissioned in 109 
weeks (763 Days) 

Coordination Events 1.1.5.9 Refer to Table of Coordination Events below 

Communications 1.3 By fax and e-mails but confirmed in hard paper copy 
within 48 hours. 

Governing Law and language 1.4 Indian Laws and English language 

Time for access to the Site 2.1 Two Weeks (Fourteen (14) days) after 
Commencement Date for first areas covering the 
Traction Substation sites followed by site availability 
from the Other Contractor for Civil and Track Works 
as stated in the Table of Coordination Events.  

Amount of Performance 
Security 

4.2 The performance security shall be in the form of an 
irrevocable bank guarantee and for the amount(s) of  
five percent (5%) of the Accepted Contract Amount 
and in the same currency (ies) of the Accepted 
Contract Amount. 

Period for notifying errors in  
Employer’s Requirements 
and items of reference 

5.1 & 1.9 56 days   

Normal working hours 6.5 Eight (8) hours shift in a day and total  Forty-Eight 
(48) hours a week  

Time of Completion 

 

8.2 The Completion period shall be 190 Weeks (1330 
days). The permanent works shall be completed by 
achieving  the following : 
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Conditions Sub-Clause Data 

  

Complete Basic  Designs based on final approved 
alignment drawings: 26 W (182 D) 

  do for CTP 3 -  26 W (182 D) 

 

MS-1  Completion of all OHE, TSS and 
Switching Station works in Rewari - 
Dabla section for commencement of 
testing of Proto type Loco. 

109 
weeks 

MS-2  Completion of all OHE, TSS, SCADA 
and Switching Station works in Dabla - 
Iqbalgarh section for commencement of 
integrated testing. 

170 weeks 

MS-3  Completion of all OHE, TSS, SCADA 
and Switching Station works in 
Iqbalgarh - Makarpura section 
including SCADA works in OCC for 
commencement of integrated testing. 

178 weeks 

MS-4  Completion of all works as per the 
scope of works including integrated 
testing and commissioning and taking 
over the works by employer on Rewari 
– Iqbalgarh section.  

182 Weeks 

MS-5  Completion of all works as per the 
scope of works including integrated 
testing and commissioning and taking 
over the works by employer on   
Iqbalgarh – Makarpura section.  

190 weeks 

 

Amount of Delay damages   

 

  

8.7 & 14.15(b)  The following delay damages shall be applied for 
each of the Milestone as defined in Sub-Clause 8.2: 

MS 1: 0.5 % of the accepted contract price per week 
of delay or part thereof; 

 MS 2: 0.5 %  of the accepted contract price per 
week of delay or part thereof; 

MS 3: 0.5 %  of the accepted contract price per 
week of delay or part thereof; 

 MS 4: 0.5 %  of the accepted contract price per 
week of delay or part thereof; 

MS 5: 0.5 %  of the accepted contract price per 
week of delay or part thereof; 

Limit of delay damages for 
whole of the works 

8.7 Five percent (5%) of the Accepted Contract Amount 
in each of the respective currency portions. 

Variation Procedure 13.3 (c)
 

15% towards profit and overheads for both works 
and supply of goods. 

Provisional sum 13.5 No Provisional sum is payable under this Contract 

Price Adjustment and Table 
of Adjustment Data 

13.8 As detailed in Financial Submission, Section -6 
Schedule 1 “Schedule of adjustment data”  

“Table of adjustment data means the completed 
table indicated in Section 6 of Volume I (2/2), - 
Schedule 1. 
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Conditions Sub-Clause Data 

Total advance payment  14.2 Mobilisation Advance: 

The Employer shall pay on written request by the 
Contractor interest free Advance Payment up to 
(Ten) 10 per cent of the Accepted Contract Price 
payable in the currencies and proportions in which 
the Contract Amount is payable. The Advance 
Payment shall be released in two installments as 
under: 
 
(a) (Five) 5 per cent: On Submission of 

Performance Security and commencement of 
mobilization process; 

(b) (Five) 5 per cent: On Submission of the Final 
Simulation report  and basic design report  and 
details of utilization of initial Mobilization 
Advance of 5%;  

 
The Advance Payment will be released on 
submission of unconditional Bank Guarantee for an 
amount equivalent to the component of the advance 
payment requested by the Contractor. Such  Bank 
Guarantee can be split up into six guarantees to be 
released on re-payment. Such Bank guarantees 
shall remain effective until the advance payment 
has been re-paid pursuant to provision of sub-
clause 14.2 of the General Conditions of Contract, 
but the amount thereof shall be progressively 
reduced by the amount re-paid by the Contractor as 
indicated in Interim Payment Certificate issued in 
accordance with this clause.  

 

Percentage of Retention 14.3 (c) Ten percent (10%) of the total amount of each 
Interim Payment Certificate, in each of the 
respective currency portions 

Limit of Retention Money 14.3 (c) Five percent (5%) of the Accepted Contract Amount 
in each of the respective currency portions.  

Plant and Materials for 
payment when shipped        
en-route to the Site 

14.5(b)(i) Sub-Clause 14.5 applies:  

i) Traction Transformer  
ii)  Auto- Transformer 
iii) Other Imported Materials  

Plant and Materials for 
payment when delivered to 
the Site 

14.5(c)(i) Sub-Clause 14.5 applies: i) Conductors (ii) 
Insulators (iii) Bracket tubes (iv) Electric Bus-Bars 
(v) Structural Steel (vi) Circuit Breakers and 
isolators (vii) Servers and RTUs for SCADA 

Balance payment as per Schedule 5 of Section 6 
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Conditions Sub-Clause Data 

Delayed Payment 14.8 These financing charges shall be calculated  

1. at an annual rate of LIBOR rate +2% for 
foreign currency, and  

2. at a flat rate of 8% per annum  for Indian 
currency, and shall be paid in such 
currencies. 

Payment of Retention Money 14.9 A retention amounting to 10 (ten) per cent of the 
value of the work done shall be deducted by the 
Engineer in the first and following Interim Payment 
Certificates, until the amount so retained reaches a 
limit of retention money of 5 (five) percent of the 
Contract Price.  

The Contractor may replace the Retention Money 
deducted from Interim Payment Certificates on 
quarterly basis with  an unconditional bank 
guarantee from the Bank of equivalent amount for 
the respective currency portions.  The Bank 
Guarantees shall be valid for the period up to the 
end of the Defect Notification Period. 

Currencies of Payment 14.15 “The Currency(ies) of the bid and the payment  
Currency(ies) shall be described below: 

- Foreign Currency : Japanese Yen and any other 
tradable Foreign Currency (ies), not exceeding two  

- Local Currency: Indian Rupee (Rs) 

  

Evidence of Insurance 18.1 (a), 18.2,  

18.3, 18.5 

Before Commencement Date of Works 

Relevant Policies 18.1(b) Within 84 days of Commencement Date of Works 

 

Insurance of Works and 
Contractors Equipment 

18.2 Full Replacement Cost 

Maximum amount of 
deductibles for insurance of 
the Employer's risks 

18.2(d) INR  2,000,000 (2 Million) 

Minimum amount of third 
party Insurance 

18.3 INR One Hundred million with deductible limit of INR 
0.2 Million for any one occurrence. 

 

Professional Indemnity 
Insurance 

18.5 INR Two hundred (200) million  

Appointment of Dispute 
Adjudication Board 

20.2 DAB shall comprise of Three Members and shall be 
appointed within 90 days of the signing of the 
Contract. 
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Conditions Sub-Clause Data 

Failure to Agree Dispute 
Adjudication Board 

20.3 (d) 

 

Secretary General of the International Centre for 
Alternate Dispute Resolution (ICADR)- 
 

Head Office - Plot No.6 
Vasant Kunj Institutional Area 
Phase-II, New Delhi - 110 070 (India) 
E-mail : icadr@nic.in, 

Place of Arbitration 20.6 (b) The place of arbitration shall be Dubai or Singapore 
or Delhi as decided mutually by both parties before 
signing of Contract Agreement  
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Table:   Coordination Events and Key Milestones (ATB - 8.2 of Contract EM P-4) 
No. of Week (days) refer to commencement date for this particular contract 

TENTATIVE – SEE NOTES OVERLEAF 
 

S. 
No. 

  
Coordination Event of   

 

 
Milestone nos. of 

 
Description 

Coordination 
Date* 

No. of Weeks 
(Days) from 

Commencement 
Date 

EM P-4 CTP-1&2 CTP-3 ST P-5 RS P-7   

1 EM-1          Inception Report, 
Validation of 
Survey, Site Plans 
of Supply Control 
Posts 

 14 W (98 D) 
 

2 EM-2           Complete System 
Design based on 
traction power 
simulation, for 
horizon year traffic. 
Complete Basic 
Designs 

18 (W)(126 D) 
 

3 EM-3 CT-3@ CT-3@           Commence OHE 
Designs based on 
final alignment 
drawings for     
CTP-1 & 2, and CT 
P-3 

26 W (182 D)  
 

@ Event completed 
earlier than 
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S. 
No. 

  
Coordination Event of   

 

 
Milestone nos. of 

 
Description 

Coordination 
Date* 

No. of Weeks 
(Days) from 

Commencement 
Date 

EM P-4 CTP-1&2 CTP-3 ST P-5 RS P-7   

award of 
contract 

4 EM-4   ST-6          Finalize Location of 
Neutral Section, OHE, 
Auxiliary Transformers 
for S & T power supply 
– Rewari  to Makarpura 

40 W (280 D)  
 

5 EM-5 EM 1(1)            Commence OHE 
construction work 
based upon tracks 
being made available 
for use of construction 
work for OHE for 
Rewari – Iqbalgarh 
Section 

44 W (308 D)  
 

6 EM-6  EM 1(1)        Commence OHE 
construction work 
based upon tracks 
being made available 
for use of construction 
work for OHE for   
Iqbalgarh – 
Makarpura Section 

52 W (364 D)  
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S. 
No. 

  
Coordination Event of   

 

 
Milestone nos. of 

 
Description 

Coordination 
Date* 

No. of Weeks 
(Days) from 

Commencement 
Date 

EM P-4 CTP-1&2 CTP-3 ST P-5 RS P-7   

7 EM-7          Commence Construc-
tion of Supply Control 
Posts  

40 W (280 D)  
 

8 EM-8  CT -8    MS-2   RS-1 MS-1 Completion of all 
OHE, TSS and 
Switching Station 
works in Rewari - 
Dabla section for 
commencement of 
testing of Proto type 

Loco. 

109 W (763 D) 

9 EM-09  CT-7    MS-4     MS-2   Completion of all 
OHE, TSS, SCADA 
and Switching 
Station works in 
Dabla - Iqbalgarh 
section for 
commencement of 
integrated testing. 

170 W (1190 D)  

10 EM-10  CT-8     MS-2   MS-3 Completion of all OHE, 
TSS, SCADA and 
Switching Station works 
in Iqbalgarh – Makar-
pura section including 

178 W (1246 D) 
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S. 
No. 

  
Coordination Event of   

 

 
Milestone nos. of 

 
Description 

Coordination 
Date* 

No. of Weeks 
(Days) from 

Commencement 
Date 

EM P-4 CTP-1&2 CTP-3 ST P-5 RS P-7   

SCADA works in OCC 
for commencement of 
integrated testing. 

11 EM - 11 CT-8      MS-5 MS-3   MS-4 Completion of all works 
as per the scope of 
works including 
integrated testing and 
commissioning and 
taking over the works 
by employer on                 
Rewari – Iqbalgarh 
section. 

182 W (1274 D) 

12 EM - 12    CT-9  RS-2 MS-5 MS-3   MS-5 Completion of all works 
as per the scope of 
works including 
integrated testing and 
commissioning and 
taking over the works 
by employer on                 
Iqbalgarh – 
Makarpura section. 

190 W (1330 D) 
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       W-weeks 

        D-days 
*  Coordination Date” means the date specified in the Contract for the handing over/back of a working area to/from the Other Contractor for a smooth    
    implementation of the overall construction work. The Coordination Date shall not cause a taking-over of any section or part of the Works.   
** Coordination Event” means the event having interface with Other Contractors during the execution of the Works at Site.   
 
As soon as the track structure in skeleton form is complete in continuous stretches of 10/20/30 km of tracks, as decided in interface coordination meeting, the 
Civil Contractors shall permit access to the above track and embankment for construction work by EM P-4 Contractor and running of OHE construction trains 
and material trains and Rail and Road borne vehicles for the purpose. 
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PART II : Part B - Particular Conditions (PC) 

 
The following Particular Conditions shall supplement the GC. Whenever there is a conflict, the 
provisions herein shall prevail over those in the GC. 
 
 
PC Table of Contents Page nos. of 

Vol. I (1/2) 
 

1.1  Definitions .................................................................................................................140 

1.1.1 The Contract.............................................................................................................140 
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1.1.3 Dates, Tests, Periods and Completion ....................................................................140 

1.1.4 Money and Payments ...............................................................................................140 
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1.1.6 Other Definitions ............................................................ Error! Bookmark not defined. 

Sub-Clause 1.1.6.9 ................................................................................................................141 

1.2 Interpretations................................................................................................................141 

1.6 Contract Agreement ................................................................................................141 
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Errors in Employer’s Requirements ..................................................................................141 
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General Design Obligations ................................................................................................145 

6.12 Foreign Personnel ....................................................................................................146 
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8.2  Time for Completion................................................................................................147 
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8.4       Extension of Time for Completion .........................................................................147 
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PART II : Part B - Particular Conditions (PC) 
1.1  Definitions  

1.1.1 The Contract 1.1.1.3 Add the following sub-paragraph to this Sub-Clause 

 The Letter of Acceptance issued by the Employer 
intimating the Contractor accepting his bid shall remain 
provisional until the performance security is submitted 
[by the Contractor], Contract Agreement signed between 
the parties, and the same is concurred by JICA. In case 
JICA does not concur the Contract Agreement between 
the parties, the Contact Agreement and the Letter of 
Acceptance shall be treated as null and void without any 
financial liability on either party. 

 1.1.1.11 “Effectuation of the Contract" means the applicability of 
the contract after receipt of concurrence from JICA of 
Contract Agreement between the Employer and the 
Contractor”.  

1.1.2 Parties and 
Persons 

 

Add the following subparagraphs to this Sub-Clause:   

1.1.2.11  "Bank" means the financing institution named in the 
Appendix to Bid”. 

1.1.2.12  "Borrower" means the person (if any) named as the 
borrower in the Appendix to Bid. 

1.1.2.13  "Other Contractor" means any party or parties having a 
direct contract with the Employer for work on the project 
outside the scope of this Contract, and shall include any 
subcontractor of this Other Contractor”.     

1.1.3 Dates, Tests, 
Periods and 
Completion 

Add the following subparagraph to this Sub-Clause: 

1.1.3.10 “Coordination Date” means the date specified in the 
Contract for the handing over/back of a working area 
to/from the Other Contractor for a smooth 
implementation of the overall construction work.  The 
Coordination Date shall not cause a taking-over of any 
section or part of the Works”.   

 1.1.3.11 Insert additional Sub-Clause 1.1.3.11 
“Milestone” means the completion of a part of the 
Works, or the occurrence of an identified event. 
 

1.1.3.12 Insert additional Sub-Clause 1.1.3.12 
 

1.1.3.12 “National Holidays” means Republic Day (26
th
 January), 

Independence Day (15
th
 August) and Gandhi Jayanti (2

nd
 

October) every year”. 

               “Gazette Holiday” means the holidays defined by the 
Employer for field offices”.  

1.1.4 Money and 
Payments 

 

Replace subparagraph 1.1.4.6 with the following  
“Foreign Currency means Japanese Yen and any other tradable 
foreign currency not exceeding two, in which part (or all) of the 
Contract Price is payable, but not the Local Currency” 
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Sub-Clause 
1.1.4.13 

Insert additional Sub-Clause 1.1.4.13 

"Country of Origin" for the STEP (Special terms of  Economic Participation ) 
Component as approved by the Employer shall be “Japan” 

  

Sub-Clause 
1.1.6.9 

Delete the existing clause and modified as under: 
“Variation” means any change to the scope of works, design criteria and 
specifications, and criteria for the testing and performance of the completed 
works specified in the Employer’s Requirements.  

     
  

1.2 
Interpreta
tions 

Insert the following sub-paragraphs after sub-paragraph (d):  
(e) the word “tender” is synonymous with “bid”, and “tenderer” with 

“bidder” and the words “tender documents” with “Bid documents”. 
 

(f) “In these Contract conditions, provisions including the expression 
“cost plus profit” require this profit to be one twentieth of this cost.” 

1.6 Contract 
Agreeme
nt 

Replace the whole with the following: 
 
“The Parties shall enter into a Contract Agreement within 28 days after the 
Contractor receives the Letter of Acceptance informing him that his bid has 
been provisionally accepted and submits the prerequisite Performance 
Security. After signing the Contact Agreement, the Employer shall submit it to 
JICA for concurrence. The signed Contract Agreement shall therefore be 
conditional and subject to the Employer receiving the concurrence of JICA. In 
the event that JICA refuse to give their concurrence, the signed Contract 
Agreement shall be cancelled. The issue of Letter of Acceptance shall be 
provisional and without any liability on the Employer unless the Contract is 
signed between the Employer and the Contractor and the same is concurred by 
JICA. The Contract Agreement shall be based upon the form in SECTION 7: 
CONTRACT FORMS OF VOLUME I.  Two (2) originals of the Contract 
Agreement shall be made in English.  The Contractor shall prepare and submit, 
at his cost, to the Employer one (1) original and three (3) copies of the Contract 
Agreement in English within fourteen (14) days of signing of the Contract 
Agreement in the form and manner approved by the Employer.  “ 
 
The cost of Stamp duties and similar charges (if any) imposed by law in 
connection with entry into the Contract agreement shall be borne by Employer. 
 

1.7     
Assignme
nt 

Sub clause 1.7 (a)  is deleted      
 
  

Sub- clause 1.9 
Errors in 
Employer’s 
Requirements 

Delete Sub-clause 1.9 and replace with: 
 
“If the Contractor suffers delay and/or incurs Cost as a result of an error in the 
Employer's Requirements with reference to purpose, scope, design, other 
technical criteria for the works and  Installation, Testing, and Commissioning , 
an experienced contractor exercising due care would not have discovered the 
error when scrutinizing the Employer's Requirements with respect to purpose, 
scope, design, other technical criteria for the works and Installation, Testing 
and  Commissioning  under Sub-Clause 5.1 [General Design Obligations], the 
Contractor shall give notice to the Engineer and shall be entitled subject to 
Sub-Clause 20.1 [Contractor's Claims] to: 
 
(a)    an extension of time for any such delay, if completion is or will be delayed, 

under Sub-Clause 8.4 [Extension of Time for Completion], and 
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(b)   payment of any such Cost plus reasonable profit, which shall be included 
in the Contract Price. 

 
After receiving this notice, the Engineer shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to 
what extent the error could not reasonably have been so discovered, and (ii) 
the matters described in sub-paragraphs (a) and (b) above related to this 
extent. 
 

1.14  Joint 
Several 
Liability 

Delete sub clause (b) and replace with: 

In case of a joint venture or consortium or group of two or more persons 
performing the Contract, the lead partner and other partners shall be as 
identified during the bid submission stage. The Lead Partner should be 
Japanese national with maximum financial stake. Each partner of the joint 
venture or consortium or association of two or more persons shall furnish a 
power of attorney in favour of the lead partner to take all actions on behalf of 
the joint venture or consortium and bind the joint venture consortium. However, 
the nomination of such lead partner shall not in any way affect the joint and 
several liability of the joint venture or consortium members under (a) above.  

New Sub- 
clause 1.15 
Fraud & 
Corruption 

If the Employer determines that the Contractor and/or any of its personnel, or 
its agents, or its Subcontractors, sub-consultants, services providers, suppliers 
and/or their employees has engaged in corrupt, fraudulent, collusive coercive, 
or obstructive practices, in competing for or in executing the Contract, then the 
Employer may, after giving 14 days notice to the Contractor, terminate the 
Contractor's employment under the Contract and expel him from the Site, and 
the provisions of Clause 15  shall apply as if such expulsion had been made 
under Sub-Clause 15.2. 
 
For the purposes of this Sub-Clause,  

 
(i) “corrupt practice” is the offering, giving, receiving or soliciting, directly 

or indirectly, of anything of value to influence improperly the actions 
of another party

1
. 

 
(ii) “fraudulent practice” is any act or omission, including a 

misrepresentation, that knowingly or recklessly misleads, or attempts 
to mislead, a party to obtain a financial or other benefit or to avoid an 
obligation

2
; 

 
(iii) “collusive practice” is an arrangement between two or more parties

3
 

designed to achieve an improper purpose, including to influence 
improperly the actions of another party; 

 
(iv) “coercive practice” is impairing or harming, or threatening to impair or 

harm, directly or indirectly, any party
4
 or the property of the party to 

influence improperly the actions of a party; 

 
1. ‘Another Party’ refers to a public official acting in relation to procurement process or contract execution. In this context 

‘Public Official’ includes JICA Staff and Employees of other organizations taking or reviewing decisions. 
2. ‘Party’ refers to a public official; the terms ‘benefit’ and ‘obligation’ relates to the procurement process or contract 

execution; and the ‘act or omission’ is intended to influence the procurement process or contract execution. 
3. ‘Parties’ refers to participants in the procurement process (including public officials) attempting to establish bid prices at 

artificial,  non-competent levels. 
4. ‘Party’ refers to a participant in the procurement process or contract execution. 
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(v) “obstructive practice” is 

 
(aa)  deliberately destroying, falsifying, altering or concealing of evidence 

material to the investigation or making false statements to 
investigators in order to materially impede a JICA / Employer 
investigation into allegations of a corrupt, fraudulent, coercive or 
collusive practice; and/or threatening, harassing or intimidating any 
party to prevent it from disclosing its knowledge of matters relevant 
to the investigation or from pursuing the investigation. 

  
2.1  Right of 

Access to 
the Site 

Delete Sub- clause (b) in para 3 and replace with: 
 
Payment of any such cost plus reasonable profit subject to a maximum of Rs. 
2000.00 (Two Thousand) per day for every km. For length less than a 
kilometre pro-rata amount shall be calculated. Provided further that if such 
delay in handing over does not affect the execution of erection of OHE works, 
provisions under para 2.1(b) of this sub clause shall not apply. 
 

3.1 Engineer’s 
Duties 
and 
Authority 

Add the following at the end of this Sub-Clause: 
 
Notwithstanding anything contained hereinabove, the Engineer is required to 
obtain approval of the Employer before exercising specific authorities as listed 
below: 

 
i) clearance of concept design & drawings and GADs submitted by the 

Contractor; 
 

ii) instructing or approving Variations pursuant to Sub-Clauses 13.1, 13.2 
and 13.3 except; 
 
(a) In an emergency affecting the safety of life or of the works or of 

adjoining property or track, he may, without relieving the 
Contractor of any of his duties and responsibility under the 
Contract, instruct the Contractor to execute all such things as 
may, in the opinion of the Engineer, be necessary to abate or 
reduce the risk. 

 
         In case the emergency mentioned above occurs on account of 

failure of Contractor, by way of not adhering to the sound industry 
practice or not taking adequate safety precautions, then no 
amounts shall be paid to the Contractor for attending to such 
emergencies. 

 
(b) If the variation is beyond a limit of 0.05% of contract price in a 

single instance and combined with all variation orders previously 
issued, increase the original Contract Price by more than 2%. 
 

 
(iii)) Clearance of safety works of EMI Mitigation and simulation results shall 

be communicated by the Engineer to the Contractor after approval by 
the Employer. 

The Employer shall, on the best effort basis give its decision on Engineer’s 
proposal of variation within 21 (twenty one days) of the receipt of the proposal. 

4.2
 Perform
ance 
Security 

Replace the words “annexed to the particular conditions” in the second 
paragraph with the following: 
 
“”In SECTION 7: CONTRACT FORMS OF VOLUME I 
Add the following at the end of Para 4(d) – in which event the Employer shall 



Dedicated Freight Corridor Project (Western Corridor Phase-1) Bid Documents – Volume I (1/2) 
Package -4 Electrical and Mechanical                                                             
Rewari – Makarpura (Vadodara) Section 

 

144 
 

forfeit the amount of the Performance Security as indicated in Sub-clause 15.4. 
 

Delete paragraph 5 of Sub-clause 4.2 “The Employer … claim.” and 
substitute by the following: 
 
In case the Employer makes a claim on the Performance Security, which it was 
not entitled to make, the Employer shall forthwith refund such amount of claim 
to the Contractor. 

4.4 
Subcontract
ors 

Delete first line and substitute by the following: 
The contractor shall not subcontract more than 50% of the total Works.  

 

4.7  Setting Out 
 

Delete paragraph 2, 3 & 4 of Sub-clause 4.7 and substitute by the following: 

Accuracy of these specified items of reference shall be deemed to have been 
verified by the Contractor.  Accordingly, the Contractor shall have no right to 
claim towards time or cost caused due to errors in these specified items of 
reference. 

4.10 Site Data Paragraph 1 of Sub-Clause 4.10. 

Add at the end of the paragraph: 

“Accordingly, the Contractor shall have no claim in this regard.” 

Paragraph 2 of Sub-Clause 4.10. 

Delete the words – “To the extent which was practicable (taking account of cost 
and time)”.  Start the word “the” with a capital letter. 

Delete “To the same extent” from the fourth line and Start the word “the” with a 
capital letter. 

 

4.12 
Unforeseeable 
Physical 
Conditions 
 

Delete Sub-clause 4.12 and replace with: 
 
In this Sub clause, Unforeseeable physical conditions means unforeseeable 
natural physical conditions which the Contractor encounters at Site during the 
execution of the Works such as existence of quicksand phenomenon, rock vice 
soil, peaks and valleys in rock profile, voids and material prone to settlements 
and  unforeseeable man made physical conditions such as unchartered utilities, 
piling artifacts, embedment in reclamation area, flooding  the project area by 
way of canal cutting, industrial disaster resulting in sudden release of 
poisonous gases/chemicals. 

 
If the Contractor encounters adverse physical conditions which he considers to 
have been Unforeseeable, the Contractor shall give notice to the Engineer as 
soon as practicable. 

 
This notice shall describe the physical conditions, so that they can be inspected 
by the Engineer, and shall set out the reasons why the Contractor considers 
them to be Unforeseeable. 
 
(a) After receiving such notice and inspecting and/or investigating these 

physical conditions, the Engineer shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) 
to what extent these physical conditions were Unforeseeable, and (ii) the 
matters described in sub-paragraphs  (b) below related to this extent.  
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(b) The Contract Price and time shall be adjusted/extended by taking in to 
account only remedial measures/actions as may be deemed necessary to 
meet the Unforeseeable physical conditions both natural and man-made, 
cited above. 

 
However, before additional Cost is finally agreed or determined under sub-
paragraph (b), the Engineer may also review whether other physical conditions 
in similar parts of the Works (if any) were more favourable than could 
reasonably have been foreseen when the Contractor submitted the Tender. If 
and to the extent that these more favourable conditions were encountered, the 
Engineer may proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine the reductions in Cost which were due to these conditions, 
which may be included (as deductions) in the Contract Price and Payment 
Certificates. However, the net effect of all adjustments under sub-paragraph (b) 
and all these reductions, for all the physical conditions encountered in similar 
parts of the Works, shall not result in a net reduction in the Contract Price. 

Sub-clause 
4.25 

Change of 
Control 

 

Insert the following additional Sub-clause 
 
 Any change in Control of the Contractor, or in case if the Contractor is a 
JV/Consortium/Association of members, any change of Control of any of the 
members of the JV/Consortium/Association, shall require prior approval of the 
Employer. Such approval shall not be unreasonably withheld, unless, such 
change in Control, if had taken prior to the date of submission of the bid, would 
have rendered the Contractor or any such member in case the Contractor is a 
consortium, ineligible to bid for the Project in terms of the Instructions to Bidders 
or in the opinion of the Employer such change in Control shall jeopardize national 
security or interest. 
 
For the purposes of this clause “Control” shall mean the possession, directly or 
indirectly, of the power to direct or cause the direction of the management and 
affairs of such person, whether through the legal and / or beneficial ownership of 
more than 50% (fifty percent) of the voting securities of such person, by 
agreement or otherwise or the power to elect majority of directors, partners or 
other individuals exercising similar authority with respect to such person. 
 

Sub clause 5.1   
General Design 

Obligatio
ns 

Delete Sub clause 5.1 and substitute with the following: 

The Contractor shall carry out, and be responsible for, the design of the Works. 
Design shall be prepared by qualified designers who are engineers or other 
professionals who comply with the criteria (if any) stated in the Employer's 
Requirements with reference to purpose, scope, design and/or other technical 
criteria for the works and Installation, Testing and Commissioning. Unless 
otherwise stated in the Contract, the Contractor shall submit to the Engineer for 
consent the name and particulars of each proposed designer and design 
Subcontractor. 
 
The Contractor warrants that he, his designers and design Subcontractors have 
the experience and capability necessary for the design. The Contractor 
undertakes that the designers shall be available to attend discussions with the 
Engineer at all reasonable times, until the expiry date of the relevant Defects 
Notification Period. 
 
Upon receiving notice under Sub-Clause 8.1 [Commencement of Works], the 
Contractor shall scrutinize the Employer's Requirements reference to purpose, 
scope, design and /or other technical criteria for the works (including design 
criteria and calculations, if any) and  Installation, Testing and  Commissioning 
within the period stated in the Appendix to Tender, calculated from the 
Commencement Date, the Contractor shall give notice to the Engineer of any 
error, fault or other defect found in the Employer's Requirements with reference 
to purpose, scope, design and /or other technical criteria for the works. 
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After receiving this notice, the Engineer shall determine whether Clause 13 
[Variations and Adjustments] shall be applied, and shall give notice to the 
Contractor accordingly. If and to the extent that (taking account of cost and time) 
an experienced contractor exercising due care would have discovered the 
error, fault or other defect when examining the Site and the Employer's 
Requirements with reference to purpose, scope, design and/or other technical 
criteria for the works before submitting the Tender, the Time for Completion 
shall not be extended and the Contract Price shall not be adjusted. 

6.12 Foreign 
Personnel 

New Sub-Clause 

“The Contractor acknowledges, agrees and undertakes that employment of 
foreign personnel by the Contractor and/or its Subcontractors may be subject to 
grant of requisite regulatory permits and approvals including 
employment/residential visas and work permits, required if any, and the 
obligation to apply for and obtain the same shall always be of the Contractor.   
Notwithstanding anything to the contrary contained in the Contract, refusal of or 
inability to obtain any such permits and approvals by the Contractor or any of 
its Subcontractors shall not constitute Force Majeure event, and shall not in any 
manner excuse the Contractor from the performance and discharge of its 
obligations and liabilities under the Contract. 

The Employer, on a best effort basis, will provide reasonable assistance in 
obtaining such visas and permits, but without thereby incurring any liability 
whatsoever towards the Contractor”. 

7.4  Testing Add the following at the end of this Sub-Clause: 

“The Contractor shall not be released from any liability or obligation under the 
Contract by reason of any such inspection or testing or witnessing of testing, or 
by the submission of reports of inspection or testing, to the Engineer.” 

8.1   
Commenc
ement of 
Works 

Replace the Sub-clause with the following 
 
The Engineer shall give the Contractor not less than 7 days' notice of the 
Commencement Date. 
 
“The Commencement Date shall be whichever is the later of the following 
dates:  
 
a) Within 42 days after the Contractor receives the Letter of Acceptance; or 

 
b) Within 14 days after the “Effectuation of Contract in terms of Sub-Clause 

1.1.1.11. 
 
The Contractor shall commence the design and execution of the Works as soon 
as is reasonably practicable after the Commencement Date, and shall then 
proceed with the Works with due expedition and without delay. 
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8.2  Time for 
Completi
on 

Delete this Sub-Clause and substitute by the following: 
 
As stated in ATB, the Permanent E & M Works of entire contract   shall be 
completed in five stages shown against each milestone  as indicated in the 
following table:- 
 

MS-1  Completion of all OHE, TSS and Switching Station works in 
Rewari - Dabla section for commencement of testing of Proto 
type Loco. 
 

109 weeks 

MS-2  Completion of all OHE, TSS, SCADA and Switching Station 
works in Dabla - Iqbalgarh section for commencement of 
integrated testing. 
 

170 weeks 

MS-3  Completion of all OHE, TSS, SCADA and Switching Station 
works in Iqbalgarh - Makarpura section including SCADA works 
in OCC for commencement of integrated testing. 
 

178 weeks 

MS-4  Completion of all works as per the scope of works including 
integrated testing and commissioning and taking over the works 
by employer on                 Rewari – Iqbalgarh section.  
 

182 Weeks 

MS-5  Completion of all works as per the scope of works including 
integrated testing and commissioning and taking over the works 
by employer on                 Iqbalgarh – Makarpura section.  
 

190 weeks 

 

8.3  Programme Delete Para 3 of Sub- Clause 8.3 
“The Contractor shall …… [Variation Procedure].” 
 

8.4     
Extensio
n of 
Time for 
Complet
ion 

 

Delete Sub-Clauses (c)  
 
Delete Sub-Clauses (d)  substitute as under:-  
Unforeseeable shortages in the availability of Goods caused due to changes 
in laws in accordance with the provisions of Sub-Clause 13.7 
 
Add Sub-Clause (f) - A cause of delay in handing over possession of Site in 
accordance with the provisions of Sub-Clause 2.1 
 

8.7   Delay 
Damages 

Delete Sub-Clause 8.7 and substitute by the following: 
 
“The Contractor shall complete the Works in accordance with the programme 
set forth in Sub-Clause 8.2 [Time for Completion]. In the event that the 
Contractor fails to achieve any Milestone on the date set forth for such 
Milestone in the Time for Completion, unless such failure has occurred due to 
Force Majeure or for reasons solely attributable to the Employer, it shall pay 
Delay Damages to the Employer in a sum calculated at the rate stated in the 
Appendix to Tender until such Milestone is achieved; provided that if the 
construction period for any or all Milestones is extended in accordance with 
the provisions of this Contract, the dates set forth in the Sub-Clause 8.2 [Time 
for Completion] shall be deemed to be modified accordingly and the 
provisions of this Contract shall apply as if Appendix to Tender has been 
amended as above; 
 
Provided further that Delay Damages paid under this sub clause would be 
refunded by the Employer, if : 

 
I. Delay damages paid as a result of delay in achieving of MS-1   in 

case of being offset by achievement of MS-1 of RS-P7 (Commence 
test of Prototype Loco) in time  

II. Delay damages in achieving MS-2 is offset by achievement of MS-4  
in the time as stipulated in ATB-8.2. 

III. Delay damages in achieving MS-3 is offset by achievement of MS-5 
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in the time as stipulated in ATB-8.2 
 
 

Provided, in case, the Contractor has completed his work but Integrated 
Testing & Commissioning is held up due to the delay by Interfacing 
Contractors, the Contractor shall be compensated @ 0.1% of the Contract 
Price per week of delay or part thereof for the period by which the 
achievement of MS-4 & MS-5 was delayed on account of default of the 
interfacing Contractor or by which MS 5 is delayed; whichever is less. 
 
Provided further, in case, Contractor achieves MS-4 & MS -5  with in a period 
less than the time  as stipulated in ATB and PC 8.2, an incentive equivalent to 
0.25% of the contract price per week saved would be payable to the 
Contractor. 
 
 
It is agreed that recovery of Damages under this Sub-Clause shall be without 
prejudice to the rights of the Employer under this Contract including the right 
of Termination thereof. 
 
The Parties hereby accept that delays cause loss to the public and the 
national economy for whose benefit the Works is meant, and that the loss is 
not susceptible to precise measurement. The Parties hereby agree that the 
rate of Delay Damages agreed in this Clause 8.7 is a reasonable pre-
determined amount, and that the Delay Damages are not by way of penalty.  
 
The Employer shall notify the Contractor of its decision to impose Delay 
Damages in pursuance with the provisions of this Sub-Clause. Provided that 
no deduction on account of Delay Damages shall be effected by the Employer 
without notifying the Contractor its decision to impose the Damages. Further, 
the total amount of Delay Damages under Sub-Clause 8.7 shall not exceed 
the maximum amount of delay damages (if any) stated in the Appendix to 
Bid.” 
 

8.8   
Suspensi
on of 
Work 

Delete Sub-Clause 8.8, 
Substitute deletion by the following: 
 
In the event of the failure of the Contractor to duly and effectively perform any 
of its obligations or to perform proper execution of the Works in accordance 
with the provisions of this Contract, the Engineer may by notice require the 
Contractor to suspend forthwith the performance of any obligations under the 
Contract or the whole or any part of the Works. 
 
The Contractor shall, pursuant to the notice under this Sub-Clause, suspend 
the Works or any part thereof for such time and in such manner as may be 
specified by the Engineer and thereupon carry out remedial measures to 
rectify the defects and secure the safety of the suspended works. The 
Contractor may by notice require the Engineer to inspect such remedial 
measures forthwith, with a request that the suspension hereunder may be 
revoked. The Engineer shall either revoke such suspension or instruct the 
Contractor to carry out such other and further remedial measures as may be 
necessary and the procedure set forth in this Sub-Clause shall be repeated 
until the suspension hereunder is revoked. 
 
All reasonable costs incurred for maintaining and protecting the Works and 
remedying the defects during the period of suspension shall be borne by the 
Contractor. 
 
If, during the period of Suspension, Contractor fails to carry out remedial 
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measures to rectify the defects notified by the Engineer, the Employer may at 
its own discretion, on behalf of the Contractor, undertake to fulfill any of the 
Contractor’s obligations for remedying and rectifying the cause of Suspension. 
Provided that any cost incurred by the Employer in fulfilling the obligations of 
the Contractor for the remedying or rectifying the cause of Suspension shall 
be borne by the Contractor. The Employer shall have the right to deduct any 
such expense incurred and another twenty percent thereof as Damages from 
any payment due or to be due to the Contractor under the provisions of this 
Contract.  
 
If and to the extent the cause for the suspension is the responsibility of the 
Contractor, the following Sub-Clauses 8.9, 8.10, and 8.11 shall not apply. 
 
The Contractor shall not be entitled to extra cost (if any), incurred by him, 
during the period of suspension of Work, if such suspension is: 
 

(a) provided for in the Contract; or 
 

(b) necessary for proper execution of Woks or by reasons of weather 
condition or by some default on the part of the Contractor; or 
 

(c) necessary for the safety of Works or any part thereof; or 
 

(d) necessary for the safety of adjoining public or other property or safety 
of the public or workmen or those who have to be at the site; or 
 

(e) to ensure safety and to avoid disruption of traffic and utilities, as also to 
permit fast repairs and restoration of any damaged utilities. 

 

10.2  Taking 
Over of 
Parts of 
the Works 

Delete and replace the Sub-clause with the following 
 

“About 75 Km Section between Rewari & Dabla   has to be completed within  
109 weeks of the commencement to permit Testing of Prototype Rolling Stock” 
 

11.7  Right to 
Access 

Replace the words “all parts of the Works and to records of the operation and 
performance of the Works” with “the Works as is reasonably required in order 
to comply with this Sub-Clause”.  

11.12 
Emergen
cy Defect  
Rectificat
ion 

Add the following new Sub-Clause:  
 
“In case of any defect or damage requiring immediate attention from a safety, 
environment or operational aspect, the Engineer / Employer shall advise the 
Contractor for immediate remedy of the same. In case the Contractor fails to 
respond within the time as specified by the Engineer / Employer, the Employer  
has the authority to proceed with the rectification in any manner suitable under 
intimation to the Contractor and recover the cost from the Contractor from any 
moneys due to the Contractor or becomes due to the Contractor.” 

13.2 Value 
Engineeri
ng 

  Supplement this Sub-Clause with the following: 
 
 “The value engineering proposal shall not impair the essential character, 
functions or characteristics of  the Work, including service life, economy of 
operation, ease of maintenance, desired appearance, or design, safety 
standards would not result in any reduction to the standard, or quality of the 
Works, or the performance of the Contractor and his obligations under the 
Contract.” 
 
 If the proposal of variation as a result of Value Engineering is approved, the 
reasonable share to be given to the Contractor shall be 30% of the net saving 



Dedicated Freight Corridor Project (Western Corridor Phase-1) Bid Documents – Volume I (1/2) 
Package -4 Electrical and Mechanical                                                             
Rewari – Makarpura (Vadodara) Section 

 

150 
 

resulted due to Value Engineering.”   
13.3 Variation 

Procedur
e 

Add the following below the last paragraph: 
For varied works of items due to variation as per Sub-Clause 1.1.6.9 
determination of adjustment to the Contract Price shall be based on the 
following: 
a. Inputs of man-days, machine hours and quantities of materials; 

(i) Prevailing market rates for Materials, hiring of equipment;  
(ii) Rates being paid by the Contractor for unskilled, semi-skilled and 

skilled worker as per the records maintained by the Contractor in 
accordance with the Laws;  

b. Contractor’s overheads and profit at the rate of 15 (fifteen) per cent of the 
cost arrived at on the basis of (a) and (b) above and;  

c. Applicable taxes. 
 
No price variation adjustment shall apply to the varied works of the item due to 
variation. 
 
The approval for Variation shall state the period of extension of time, if any, 
allowed for the Variation. If no extension of time is allowed, the same shall be 
stated. 
 

13.7
 Adjustm
ents for 
Changes 
in 
Legislatio
n 

Delete first paragraph of the Sub-Clause and Substitute deletion by the 
following:  

 
“The Contract Price shall be adjusted to take account of any increase or 
decrease in Cost after the Base Date resulting from: 
 

a.  a change in the Laws of the Country (including the introduction of new 
Laws and the repeal or modification of existing Laws); or 
 

b. in the judicial or official governmental interpretation of such Laws, or 
 

c. the commencement of any Indian law which has not entered into effect 
until the Base Date; or  
 

d. any change in the rates of any of the Taxes or royalties on Materials 
that have a direct effect on the Project  

 
which affect the Contractor in the performance of obligations under the 
Contract. 
 
Insert the following at the end of the Sub-Clause: 
 
“If as a result of change in law, interpretation, or rates of taxes or royalties, the 
Contractor benefits from any reduction in costs for the execution of this 
Contract, save and except as expressly provided for in this Sub-Clause or in 
accordance with the provisions of this Contract, the Contractor shall, within [28] 
days from the date he becomes reasonably aware of such reduction in cost, 
notify the Employer with a copy to the Engineer of such reduction in cost.” 

13.8
 Adjustm
ents for 
Changes 
in Cost 

Re    

Delete Paragraph 3 of this Sub-Clause and Substitute deletion by the 
following: 

 
“The adjustment to be applied to the amount otherwise payable to the 
Contractor, as valued in accordance with the appropriate Schedule and 
certified in Payment Certificates, shall be determined from formulae for each 
of the currencies in which the Contract Price is payable. No adjustment is to 
be applied to work valued on the basis of Cost at current prices. 
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The formula for adjustment for changes in cost shall be as follows: 
 

Pn = a + b(Ln/L0) + c(Cn/C0) + d(Sn/S0) + e(Kn/K0) + f(Wn/Wo)+g(En/E0) + 
h(Tn/T0) + i(Fn/F0) 

where: 
 
‘Pn’ is the adjustment multiplier to be applied to the contract amount paid 
against cost center / stage as per Price Schedule in the relevant currency for 
the completed stage of work; 
 
‘a’ is a fixed coefficient, stated in the table of adjustment data as given in 
Section 6, Financial Submission, Schedule 1, representing the non-adjustable 
portion for various cost center as per price schedule; 
 
‘b’ is a fixed coefficient, stated in the table of adjustment data as given in 
Section 6, Financial Submission, Schedule 1, representing the adjustable 
portion for ‘Labour’ Component for various cost center as per price schedule; 
 
‘c’  is a fixed coefficient, stated in the table of adjustment data as given in 
Section 6, Financial Submission, Schedule 1, representing the adjustable 
portion for ‘Cement & Lime’ Component for various cost center as per price 
schedule; 
 
‘d’  is a fixed coefficient, stated in the table of adjustment data as given in 
Section 6, Financial Submission, Schedule 1, representing the adjustable 
portion for ‘Steel: Long’ Component for various cost center as per price 
schedule; 
 
‘e’  is a fixed coefficient, stated in the table of adjustment data as given in 
Section 6, Financial Submission, Schedule 1, representing the adjustable 
portion for ‘Copper’ Component for various cost center as per price schedule; 
 
‘f’  is a fixed coefficient, stated in the table of adjustment data as given in 
Section 6, Financial Submission, Schedule 1, representing the adjustable 
portion for ‘Electrical Accessories, Wires and Cables’ Component for relevant 
cost center as per price schedule; 
 
‘g’  is a fixed coefficient, stated in the table of adjustment data as given in 
Section 6, Financial Submission, Schedule 1, representing the adjustable 
portion for ‘Electrical Machinery, Equipment & Batteries’ Component  for 
various cost center as per price schedule; 
 
‘h’  is a fixed coefficient, stated in the table of adjustment data as given in 
Section 6, Financial Submission, Schedule 1, representing the adjustable 
portion for ‘Communication Equipment’ Component for relevant cost center as 
per price schedule; 
 
 ‘i’  is a fixed coefficient, stated in the table of adjustment data as given in 
Section 6, Financial Submission, Schedule 1, representing the adjustable 
portion for ‘Fuel & Power’ Component for various cost center as per price 
schedule; 
 
 
Values of a, b, c, d, e, f, g, h  and i for various cost centers are detailed in the  
in Section 6, Financial Submission, Schedule 1 
 
‘Ln’, ‘Cn’, ‘Sn, ‘Kn’ ‘Wn’ ‘En’ “Tn’ and ‘Fn’ are the current cost indices or 
reference prices for period ‘n’, expressed in the relevant currency of payment, 
each of which is applicable to the relevant tabulated cost element on the date 
49 days for Local Currency component and Foreign Currency component prior 
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to the last day of the period, (to which the particular Payment Certificate 
relates). 
 
‘L0’, ‘C0’, ‘S0’, ‘K0’, ‘W0’, ‘E0’ ‘T0’ and ‘F0’ are the base cost indices or 
reference prices, expressed in the relevant currency of payment, each of 
which is applicable to the relevant tabulated cost element on the Base Date, 
as detailed in the Section 6, Financial Submission, Schedule 1.” 

 

14.1 The 
Contract 
Price 

Add the following after the last paragraph - 
The Contract Price includes all duties, taxes, royalties, premiums for various 
insurances, licenses and fees that may be levied in accordance with the laws 
and regulations in force as on the Base Date on the Plant, Materials and 
supplies acquired for the purpose of the Contract and on the services 
performed under the Contract.  
 
Nothing in the Contract shall relieve the Contractor from its responsibility to pay 
any tax including any tax that may be levied in India on profits made by it in 
respect of the Contract. 

 
As per the policy of Govt. of India, the Project shall not be eligible for Deemed 
Export Benefits” 

14.2 Advance 
Payment 

a) Add the following to last word “payment” in the first sentence of the third 
paragraph: (as an additional item (iii)) 

“, (iii) receipt of concurrence from JICA of the signed Contract Agreement 
and (iv) receipt of the Letter of Credit (L/C) sent to the Employer by 
the Bank of Tokyo-Mitsubishi UFJ (BTMU)” 

b) Replace the words “annexed to the Particular Conditions” in the third 
paragraph with the following: 

“in SECTION 7: CONTRACT FORMS OF VOLUME I” 

c) In the second line of sub-para (b) replace “one quarter (25%) of the 
amount of each payment certificate with 15% of the amount of each 
payment certificate”. 

14.3 
 Applicati
on for 
Interim 
Payment 
Certificat
es 

Delete first paragraph of this Sub-Clause and substitute by the following: 

The Contractor shall prepare his monthly bill, and submit the same by the 7
th
 of 

every month in the format agreed with the Engineer, in six copies (hard) and a 
soft copy. This shall be accompanied by supplementary details in two hard 
copies and a soft copy. All hard copies shall bear the original signatures of the 
Contractor and submitted to the Engineer. 

If these are found in order then Engineer shall forward the same with copy of 
supplementary details to the Employer, with Interim Payment Certificate, as per 
clause 14.6, for payment by the Employer, otherwise return back all documents 
to the Contractor for rectification and resubmission.  

Responsibility of preferring the bill and entering the details shall vest with the 
Contractor. It is his responsibility to ensure that under no circumstances the 
payment claimed is more than the amount equivalent of Work done for that 
stage. If it is discovered otherwise during the check by the Engineer or the 
Employer then a warning will be issued in the first instance and in the second 
instance amount equivalent to 10% of excess claimed shall be forfeited besides 
denying the extra claim.  
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While submitting the bills all supplementary details like, sketches, drawings, 
approvals, calculations etc. shall accompany the bill so that payment can be 
substantiated by the Engineer as well as the Employer.   

Even if no stage of work is completed during the month or Contractor does not 
choose to prefer a bill a ‘NIL’ bill shall be submitted by him.  

In the third line of sub-para(a) of 2
nd

 paragraph, delete the word “(g)” and 
substitute by “(h)” 

Add the following paragraph at the end: 

“(h) any amount to be deducted for taxes in accordance with the applicable 
laws.” 

Sub-Clause 
14.4 

Schedule of 
Payments 

Delete this Sub-Clause and substitute by the following: 

The Employer shall make interim payments to the Contractor as certified by the 
Engineer under Sub-Clause 14.6 on the basis of the payment events defined in 
the respective Payment Schedules for the Works executed as determined in 
accordance with the following procedure: 

(a) The Price Schedules 4.1 to 4.7 lay down the frame work for estimating the 
value of stages of work completed. The Price Schedules specify the 
Contract Price for the Works offered by the Contractor and accepted by 
the Employer, along with the estimated value of work of different cost 
centres. The description of items of work in the Schedules does not limit in 
any way the Contractor's obligations under the Contract to provide all the 
Works described in the Employer’s Requirements. 

(b) The entire Works have been divided into Seven (7) Cost Centres along 
with their respective weightage percentages of the Contract Price in 
Schedule 4 of Section-6, Volume I (2/2). Each of the Cost Centres has 
been broken into items of Works with percentage weightage of the 
Contract Price to items of the Works/stages as indicated in Schedules 4.1 
to 4.7. 

(c) The Bidder shall compute, and supply to the Engineer, the total quantities 
(in units as described in the Price Schedule-4 of Section - 6 Financial 
Submissions) of various items of works and components on the basis of 
detailed design reviewed/approved by the Engineer.  

(d) The Contractor shall base its claim for Interim Payments for each of the 
Works/stages for various items of the work on completion till the end of the 
month for which the payment is claimed, supported with documents and 
an up-dated programme in accordance with the Employer’s Requirements. 

(e) The weightage/percentage assigned to Cost Centre will apply only to the 
Contract Price stated in the Contract Agreement. It shall not apply to any 
additions or subtractions to the Contract Price arising from the issue of any 
Variation Orders. Each Variation Order shall specify the manner of interim 
payments and completion of stages for it. 

(f) For items of unchartered utilities, extra payment over and above the 
Contract Price shall be made in accordance with variation proposals made 
on case to case basis as per the provisions of the Contract. The 
Contractor shall make a detailed report/ proposal for removal/ relocation of 
unchartered utilities. as per the procedure outlined in “Employer’s 
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Requirement,  Vol. II of the Bid Documents 

14.7  Payment Replace the whole with the following:   
 
“All payments under the Contract shall be made in accordance with the Para 
JICA Guidelines for Procurement under Japanese ODA Loans Payment to the 
Contractor of the foreign portions using the proceeds of the Loan shall be 
made by the Commitment Procedure (as set forth in the Loan Agreement 
between the Government of India and JICA.)  The local currency portion will 
be paid in the designated local currency to the designated bank of the 
Contractor under the transfer and or reimbursement procedure. 
 
Payment to the Contractor in local currency which is not to be covered by the 
JICA ODA Loan shall be made directly into a bank account nominated by the 
Contractor.   
 
The Employer or JICA will not be liable for any currency conversion loss 
incurred by the Contractor as a result of the payment procedures  
Charges associated with the transfer of funds from JICA to the Contractor’s 
account including opening and amendment commissions of the Letter of Credit 
shall be borne by the Employer.   
 
The amount due to the Contractor towards mobilization advance or under any 
Interim Payment Certificate issued by the Engineer pursuant to this Sub-
Clause, or to any to other term of the Contract, shall, subject to Sub-Clause 
8.7 [Delay Damages], be paid by the Employer to the Contractor within 56 
calendar days (both foreign currency portion and local currency portion) after 
the Engineer receives the Statement and supporting document or in the case 
of the Final Payment Certificate pursuant to Sub-Clause 14.13 [Issue of Final 
Payment Certificate], within 84 calendar days (both foreign currency portion 
and local currency portion) after the agreed Final Statement and written 
discharge have been submitted to the Engineer for certification.  
 
Provided always that the time of payment shall mean the time when all 
necessary documents for payment are issued by the Employer to the 
Contractor or JICA.” 
 
The payment shall be made to the JV/ Consortium/Association.  However, in 
case of JV/Consortium/Association, the direct payment to individual members 
of the Consortium can be made, on joint certification by the Authorized 
Signatories of the JV/Consortium/Association and concerned respective 
Authorized Signatories of individual constituent members, after making 
requisite recoveries/ deduction from the gross payment.  In this case, a 
notarized MOU jointly signed by the Authorized Signatories of all the 
constituent members of the JV/Consortium/Association to this effect need to 
be submitted to the Employer on commencement of the work. 

14.8 Delayed 
Payment 

Delete the following in first paragraph: 

“, irrespective (in the case of its sub-paragraph (b)) of the date on which any 
Interim Payment Certificate is issued” 

 
Replace the second Paragraph with the following: 

"These financing charges shall computed be as stated in the 
Appendix to Bid”  

 

15.2
 Terminat

Delete the words “the whole of” in Sub-Clause (d) and Substitute the deletion 
by the following words “ more than the percentage specified in Sub clause 
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ion by the 
Employer 

4.4” 
 
 

15.3 Valuation 
at Date of 
Terminati
on  

Delete the last line of this Sub-Clause “work executed …. Contract” and 
substitute by the following: 
 
“Work completed up to any defined stage of payment in accordance with the 
Contract. Extent of damages to the Employer due to termination under sub-
clause 15.2 has been fixed as (1) Forfeiture of Performance Security (2) 
Forfeiture of Retention money (3) Five percent (5%) of the cost of the balance 
work at the date of termination. The Parties hereby agree that the rate of 
these damages agreed in this is a reasonable pre-determined amount, and 
that these damages are not by way of penalty”. 
 

15.4 Payment 
after 
Terminati
on 

Delete the Sub-Clause 15.4 and substitute  by the following: 
 
“After a notice of termination under Sub-Clause 15.2 [Termination by 
Employer] has taken effect, the Employer may: 
 
(a) proceed in accordance with Sub-Clause 2.5 [Employer's Claims], 

 
(b) with-hold further payments to the Contractor until the  actions in 

accordance with sub-paragraphs (c), and (d)  are completed.  
 

(c) encash and forfeit the whole of the amounts of Performance Security 
and Retention Money and take possession of Plant and Materials 
delivered to Site, for which payment has been made by the Employer.   
 

(d) encash and appropriate the bank guarantee for the Advance Payment 
to recover the outstanding amount, if  any, of the Advance Payment 
 

(e) pay to the Contractor any sums due under Sub-Clause 15.3 [Valuation 
at Termination], after the full amounts of the Performance Security and 
Retention Money and five percent (5%) of the cost of the balance work 
(as per clause 15.3) and any other amount due from the Contractor 
have been received by the Employer. Any outstanding amounts 
against the Contractor shall immediately become due and payable by 
the Contractor to the Employer.” 
 

 
16.2 

Terminat
ion by 
Contract
or  

 

Delete Sub-Clause 16.2 (d) and replace with the following: 
 
“(d) The Employer substantially fails to perform his obligation under the 
Contract in such manner as to materially and adversely affect the economic 
balance of the Contract and /or the ability of the Contractor to perform the 
Contract.” 
 
Delete the following words from Sub-Clause 16.2 (e)  
“of Sub-Clause 1.7[Assignment]” 

 

17.3
 Employe
r’s Risk 

Delete Sub Clause 17.3 (h)  
 

17.6 Limitation 
of 
Liability 

Limitation of Liability shall be hundred percent cost of the work segment(s) as  
applicable.   

The size of the work segment shall be as proposed by the Contractor in 
accordance with the requirement of specification and consented by Engineer & 
approved by the Employer. 
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18.1 General 

Requireme
nts for 
Insurances 

Sub-paragraph 7 (b): Modify as following: 
 
 “copies of the policies for the insurances described in Sub- Clause 
18.2[Insurance for Works and Contractor’s Equipment], Sub- Clause 18.2 (d) 
covering insurance for Employer’s Risk listed in sub-paragraphs (c) and  (g)  
of Sub-Clause 17.3 [Employer’s Risk],Sub – Clause 18.3[Insurance against 
Injury to Person and Damage to Property] and  Sub- Clause 18.5 
[Professional Indemnity Insurance ]”,  ” 

 

18.2  Insurance 
for works 
and 
Contracto
r’s 
Equipmen
t 

 

Sub-paragraph 4 (d) Delete the words “(c), (g) and (h)”, and substitute by the 
words “(c) and (g)". 

  

18.3 Insurance 
against 
Injury to 
Persons 
and 
Damage 
to 
Property 

Add the following at the end of this Sub-Clause: 
 
“The insurance policy shall include a cross liability clause such that the 
insurance shall apply to the Employer, the Contractor and Subcontractors 
(wherever applicable) as separately insured. 
 
The Employer shall not be liable for or in respect of any damages or 
compensation payable to any workman or other person in the employment of 
the Contractor or any Sub- Contractor (wherever applicable), other than 
death or injury resulting from any act or default of the Employer, his agents or 
employees.  The Contractor shall indemnify and keep indemnified the 
Employer against all such damages and compensation, other than those for 
which the Employer is liable as aforesaid, and against all claims, 
proceedings, damages, costs, charges, and expenses whatsoever in respect 
thereof or in relation thereto.” 

 
18.5 Insurance 

of the 
Designs 

Add the following Sub-Clause 18.5: 

“The Contractor shall provide evidence of Professional Indemnity Insurance 
carried by its designer for the Works. The Professional Indemnity Insurance 
shall cover the risk of professional negligence in the design of the Works.  This 
insurance shall be for a limit of not less than that set down in the Appendix to 
Bid and shall be maintained the Professional Indemnity Insurance in full force 
and effect from the date of commencement of the Works until three 3 years 
after the date of completion of the Defects Notification Period. 

The Engineer will not issue any payment certificate until the Contractor has 
provided evidence of the insurance and its period of effectiveness” 

19.1  Definition 
of Force 
Majeure  

Replace (v) of the 2
nd

 para with the following: 
 
“(v)   Natural Catastrophe which may include  earthquake, volcanic activity, 
floods, & storms of high intensity such as typhoons and  hurricane”  
 

20.2
 Appoint
ment of 
the 
Dispute 
Adjudicati

Delete the sub Clause and substitute with the following: 
  
“Disputes shall be adjudicated by a DAB in accordance with Sub-Clause 20.4 
[Obtaining Dispute Adjudication Board's Decision]. The Parties shall jointly 
appoint a DAB within 90 days of signing of the Contract Agreement. 
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on Board The DAB shall comprise of three members. One member each shall be 
appointed by the respective parties within 30 days of signing of the Contract 
Agreement and the two members so nominated shall select the chairperson 
within 60 days of the signing of the Contract Agreement. The DAB shall meet 
only when a dispute is referred to it.  

 
The agreement between the Parties and each of the three members shall 
incorporate by reference the General Conditions of Dispute Adjudication 
Agreement contained in the Appendix to these General Conditions, with such 
amendments as are agreed between them. 

 
The terms of the remuneration of each of the three members shall be mutually 
agreed upon by the Parties when agreeing the terms of appointment. Each Party 
shall be responsible for paying one-half of this remuneration. 
 
If at any time the Parties so agree, they may appoint a suitably qualified person 
or persons to replace any one or more members of the DAB. Unless the Parties 
agree otherwise, the appointment will come into effect if a member declines to 
act or is unable to act as a result of death, disability, resignation or termination of 
appointment. The replacement shall be appointed in the same manner as the 
replaced person was required to have been nominated or agreed upon, as 
described in this Sub-Clause. 
 
The appointment of any member may be terminated by mutual agreement of 
both Parties, but not by the Employer or the Contractor acting alone. Unless 
otherwise agreed by both Parties, the appointment of the DAB (including each 
member) shall expire upon expiry of  this agreement but only after the DAB has 
given its decision on the dispute referred to it under Sub-Clause 20.4 
[Obtaining Dispute Adjudication Board's Decision].” 

 

Sub Clause 20.3 
Failure to Agree 
on Dispute 
Adjudication 
Board 

 

Delete the Sub Clause and substitute with the following: 
 
“If any of the following conditions apply, namely: 

 
(a) Either Party fails to nominate a member  of the  DAB by the date stated 

in the second paragraph of  Sub Clause 20.2 (Appointment of the 
Dispute Adjudication Board), 

 
(b) the two members appointed by the Parties fail to agree upon the 

appointment of the third member (to act as chairman) of the DAB by such 
date, or 

 
the Parties fail to agree upon the appointment of a replacement person within 
42 days after the date on which one of the three members declines to act or is 
unable to act as a result of death, disability, resignation or termination of 
appointment, then the appointing entity or official named in the Appendix to 
Tender shall, upon the request of either or both of the Parties and after due 
consultation with both Parties, appoint this member of the DAB. This 
appointment shall be final and conclusive. Each Party shall be responsible for 
paying one-half of the remuneration of the appointing entity or official. 

 
20.6

 Arbitrati
on 

Delete the Sub Clause and substitute with the following new sub-clauses  –  
 
Any dispute not settled amicably and in respect of which the DAB’s decision (if 
any) has not become final and binding shall be finally settled by arbitration. 
Unless otherwise agreed by both parties, arbitration shall be conducted as 
follows: 
(a) For contract with foreign contractors  

i) International arbitration in accordance with the rules of arbitration of 
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the International Chamber of Commerce.  
 
ii) The seat of arbitration shall be Singapore or Dubai or Delhi as 

decided mutually by both parties during the Contract Negotiations  
 
iii) The number of Arbitrators shall be three (3) and language of 

communication will be English.    
(b) For contract with domestic contractors (For the purpose of this sub-

clause, the term “Domestic Contractor” means a Contractor who is 
registered in India and is juridical person created under Indian Law as 
well as a joint venture/Association/Consortium between an Indian 
partner and a foreign partner where Indian partner is authorized 
representative of the (JV)/Association/Consortium or Lead Member). 
 
i) In accordance with rules of Arbitration of the International Centre 

for Alternative Dispute Resolution, New Delhi or such other rule 
as may be mutually agreed by the parties and shall be subject to 
the provision Indian Arbitration and Conciliation Act, 1996  

 
ii) The seat of arbitration shall be New Delhi.  
 
iii) The number of Arbitrators shall be three (3) and language of 

communication will be English. 
 
The arbitrator(s) shall have full power to open up, review and revise any 
certificate, determination, instruction, opinion or valuation of the Engineer, and 
any decision of the DAB, relevant to the dispute. Nothing shall disqualify the 
Engineer from being called as a witness and giving evidence before the 
arbitrator(s) on any matter whatsoever relevant to the dispute. 
 
Neither Party shall be limited in the proceedings before the arbitrator(s) to the 
evidence or arguments previously put before the DAB to obtain its decision, or 
to the reasons for dissatisfaction given in its notice of dissatisfaction. Any 
decision of the DAB shall be admissible in evidence in the arbitration. 
 
Arbitration may be commended prior to or after completion of the works. The 
obligations of the Parties the Engineer and the DAB shall not be altered by 
reason of any arbitration being conducted during the progress of the Works.” 
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Section 7: CONTRACT FORMS 
 

Table of Forms 
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Letter of Acceptance 
[letterhead paper of the Employer] 

 
 
 

[insert date] 
 

To:  [insert name and address of the Contractor] 
 
This is to notify you that your Bid dated [insert date] for execution of the [insert name of the Contract 
and identification number, as given in the Contract Data] for the Accepted Contract Amount of the 
equivalent of [insert amount in numbers and words] [insert name of currency], as corrected and 
modified in accordance with the Instructions to Bidders, is hereby accepted by our Agency. 
 
You are requested to furnish the Performance Security within 28 days in accordance with the 
Conditions of Contract, using for that purpose, the Performance Security Form included in Section 7,  
- Contract Forms, of the Bid Document. 
 
 
 
Authorized Signature:    
Name and Title of Signatory:    
Name of Agency:    
 
 
Attachment:  Contract Agreement 
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Contract Agreement 

 
THIS AGREEMENT made the ________ day of ________________________, _____, between 
[insert name of the Employer] (hereinafter “the Employer”), of the one part, and [insert name of the 
Contractor] (hereinafter “the Contractor”), of the other part: 
 
WHEREAS the Employer desires that the Works known as [name of the Contractor] should be 
executed by the Contractor, and has accepted a Bid by the Contractor for the execution and 
completion of these Works and the remedying of any defects therein,  
 
The Employer and the Contractor agree as follows: 
 
1. In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the Contract documents referred to. 
 

2. The following documents shall be deemed to form and be read and construed as part of this 
Agreement. This Agreement shall prevail over all other Contract documents.  
 

(a) the Letter of Acceptance: 
(b) the Letter of Tender, 
(c) the Particular Conditions, 
(d) the General Conditions, 
(e) the Employer's Requirements, 
(f) the Schedules, and 
(g) the Contractor's Proposal and any other documents forming part of the Contract. 
(h) Acknowledgment of Compliance with Guidelines for Procurement under Japanese ODA 

Loans 
 

3. In consideration of the payments to be made by the Employer to the Contractor as indicated 
in this Agreement, the Contractor hereby covenants with the Employer to execute the Works 
and to remedy defects therein in conformity in all respects with the provisions of the Contract. 
 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and 
completion of the Works and the remedying of defects therein, the Contract Price or such 
other sum as may become payable under the provisions of the Contract at the times and in 
the manner prescribed by the Contract. 
 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance 
with the laws of [insert name of the borrowing country] on the day, month and year indicated above. 
 
 
 
 
Signed by _______________________  Signed by _______________________ 
 
for and on behalf of the Employer   for and on behalf the Contractor 
in the presence of   in the presence of 
 
 
Witness, Name, Signature, Address, Date   Witness, Name, Signature, Address, Date 
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Form of Performance Security 

[insert Bank’s Name, and Address of Issuing Branch or Office] 

Beneficiary:  [insert name and address of the Employer] 

Date: ________________ 

PERFORMANCE GUARANTEE No.: _________________ 

We have been informed that [insert name of Contractor] (hereinafter called "the Contractor") has 
entered into Contract No. [insert reference number of the contract] dated [insert date of the contract] 
with you, for the execution of [insert name of contract and brief description of Works] (hereinafter 
called "the Contract"). 
 
Furthermore, we understand that, according to the conditions of the Contract, a performance 
guarantee is required. 
 
At the request of the Contractor, we [insert name of Bank] hereby irrevocably undertake to pay you 
any sum or sums not exceeding in total an amount of [insert amount in figures] ([amount in words]),

1
 

such sum being payable in the types and proportions of currencies in which the Contract Price is 
payable, upon receipt by us of your first demand in writing accompanied by a written statement 
stating that the Contractor is in breach of its obligation(s) under the Contract, without your needing to 
prove or to show grounds for your demand or the sum specified therein. 
 
This guarantee shall expire, no later than the …. Day of ……, 2… 

2
, and any demand for payment 

under it must be received by us at this office on or before that date. 
 
This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758, 
except that subparagraph (ii) of Sub-article 20(a) is hereby excluded. 
 
 
_____________________ 
[signature(s)]  
 
 
[Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 
from the final product.] 
  

 
1
  The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the 

Contract and denominated in the currency(cies) of the Contract.  
2
 Insert the date twenty-eight days after the expected date of receiving Performance Certificate. The 

Employer should note that in the event of an extension of the Time for Completion and/or Defects 

Notification Period, the Employer would need to request an extension of this guarantee from the 

Guarantor.  Such request must be in writing and must be made prior to the expiration date established in 

the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the 

form, at the end of the penultimate paragraph:  “The Guarantor agrees to a one-time extension of this 

guarantee for a period not to exceed [six months][one year], in response to the Employer’s written 

request for such extension, such request to be presented to the Guarantor before the expiry of the 

guarantee.” 
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Form of Mobilization Advance Payment Guarantee  

 
Demand Guarantee 

 
[insert Bank’s Name, and Address of Issuing Branch or Office] 
 
Beneficiary:  [insert name and address of the Employer] 
 
Date: ________________ 
 
ADVANCE PAYMENT GUARANTEE No.: _________________ 
 
We have been informed that [insert name of Contractor] (hereinafter called “the Contractor”) has 
entered into Contract No. [insert reference number of the contract] dated [insert date of the contract] 
with you, for the execution of [insert name of contract and brief description of Works] (hereinafter 
called "the Contract").  
 
Furthermore, we understand that, according to the conditions of the Contract, an advance payment 
in the sum [insert amount in figures] ([amount in words]) is to be made against an advance payment 
guarantee. 
 
At the request of the Contractor, we [insert name of Bank] hereby irrevocably undertake to pay you 
any sum or sums not exceeding in total an amount of [insert amount in figures] ([amount in words])

1
 

upon receipt by us of your first demand in writing accompanied by a written statement stating that 
the Contractor is in breach of its obligation under the Contract.  
 
It is a condition for any claim and payment under this guarantee to be made that the advance 
payment referred to above must have been received by the Contractor on its account number [insert 
account number] at [insert name and address of Bank].Such Bank Guarantees can be split-up in to 
six guarantees to be released on repayment. Such Bank Guarantee shall remain effective until the 
advance payment has been repaid pursuant to provision of  Sub-clause 14.2 of the General 
Conditions of Contract, but the amount thereof shall be progressively reduced by the amount repaid 
by the Contractor as indicated in Interim Payment Certificate issued  This guarantee shall expire, at 
the latest, upon our receipt of the said guarantee in original duly discharged  by the Employer or at 
the end of  28 days after Time of Completion, whichever is earlier’.    
 
This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758. 
 
____________________  
[signature(s)]  
 
 
[Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 
from the final product.] 
 

 
1 The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the 

currency(ies) of the advance payment as specified in the Contract,   
2.

    The Employer should note that in the event of an extension of the Time for Completion, the Employer 

would need to request an extension of this guarantee from the Guarantor.  Such request must be in writing 

and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, 

the Employer might consider adding the following text to the form, at the end of the penultimate 

paragraph:  “The Guarantor agrees to extend this guarantee for a period commensurate with the 

requirements of GC –Sub-clause 14.2 [Advance payment], in response to the Employer’s written request 

for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 
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Form of Retention Money Guarantee 
 (Sub-Clause 14.3 c, 14.9) 

Brief description of Contract : 

Name and address of Beneficiary 

__________________________________ (whom the Contract defines as the Employer). 

We have been informed that _________________ (hereinafter called the “Principal”) is your 
Contractor under such Contract and wishes to receive early payment of [part of] the retention money, 
for which the Contract requires him to obtain a guarantee. 

At the request of the Principal, we (name of bank) ________________________ hereby irrevocably 
undertake to pay you, the Beneficiary / Employer, any sum or sums not exceeding in total the 
amount of __________________ (the “Guaranteed Amount”, say: ____________) upon receipt by 
us of your demand in writing and your written statement stating: 

a) that the Principal has failed to carry out his obligation(s) to rectify certain defect(s) for which he is 
responsible under the Contract, and  

b) the nature of such defect(s). 
c) That the Principal has failed to carry out his obligation(s) for which he is responsible under the 

Contract, 

At any time, our liability under this guarantee shall not exceed the total amount of retention money 
released to the Principal by you, as evidenced by your notices issued under Sub-Clause 2.5 and 
14.9 of the Conditions of the Contract with a copy being passed to us. 

Any demand for payment must contain your signature(s) which must be authenticated by your 
Bankers.  The authenticated demand and statement must be received by us at this office on or 
before (the date 56 days after the expected expiry of the Defects Notification Period for the Works) 
_____________ (the “Expiry Date”), when this guarantee shall expire and shall be returned to us. 

We have been informed that the Beneficiary may require the Principal to extend this guarantee if the 
Performance Certificate under the Contract has not been issued by the date 28 days prior to such 
Expiry Date.  We undertake to pay you such Guaranteed Amount upon receipt by us, within such 
period 28 days, of your demand in writing and your written statement that the performance certificate 
has not been issued, for reasons attributable to the Principal, and that this guarantee has not been 
extended. 

This guarantee shall be governed by the laws of Republic of India.  

 

Date    Signature(s) 
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Form of Contractor’s Warranty 
(Sub-Clause 4.1) 

 
THIS GUARANTEE is made the ____________________ day of ____________________ 
 
BETWEEN: 
 
(1) (____________________) of (____________________) (and (see Note1) (jointly) “The 
Contractor)(____________________) of (____________________) whose registered office is at 
____________________ and whose registered office is at ____________________ (together with 
its successors and assigns, (“the Employer” of ____________________, New Delhi (Address) 

 
WHEREAS 
 
(A) By a Contract ____________________dated (____________________) (“the Contract”) 

made between (1) the DFCCIL (“the Employer”) and (2) the Contractor, the Contractor has 
agreed to [name of the project] (including Integrated Testing and Commissioning, if required 
as per the Contract) and remedy any defects in the Works upon the terms and conditions 
contained in the Contract. 

 
(B) (See Note 3) 

 
(C) At the request of the Employer and pursuant to the terms of the Contract, the Contractor has 

agreed to enter into this Warranty.  
 

NOW IT IS AGREED AS FOLLOWS: 
 
1. The Contractor hereby warrants and undertakes that: 

 
(a) The Contractor will design execute, complete, test and commission the Works  

(including Integrated Testing and Commissioning, if required as per the 
Contract) and remedy any defects in the Works in accordance with the terms of the 
Contract;  
 

(b) The Contractor owes a duty of care to the Employer in relation to the performance of 
its duties under the Contract;  
 

(c) The Contractor will replace free of cost to the Employer any defect or failure of 
equipment/ material/ services etc. provided in the Works for a period of 24 months 
from the date of the Taking Over Certificate of the last Section of the Works;  
 

(d) The Contractor agrees that should any design modification be required to any 
section or component due to any defect, the period of 24 months shall recommence 
from the date when the modified part is commissioned into service, and such 
modification shall be carried out free of cost to the Employer in all sub-systems and 
systems for all sections; and 

 
2. The liability of (the companies comprising (see Note 3)) the Contractor under this Warranty 

(shall be joint and several and (see Note 3)) shall not be released, diminished or in any way 
affected by any independent inquiry or investigation into the Works or any matter related to 
the Contract whether carried out by or on behalf of the Employer or any liability or right of 
action which may arise out of such inquiry or investigation. 
 

3. In so far as the copyright or other intellectual property rights in any plans, calculations, 
drawings, documents, materials, plant, know-how and other information relating to the 
Works shall be vested in the Contractor, the Contractor grants to the Employer his 
successors and assigns a royalty free, non-exclusive and irrevocable license (carrying the 
right to grant sub-licensees) to use and reproduce any of the works designs or inventions 
incorporated and referred to in such documents or materials and any such know-how and 
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information for all purposes relating to the Works including without limitation the design, 
execute, complete, test and commission (including Integrated Testing and Commissioning) 
reinstatement, extension and the remedy of any defect in the Works.  To the extent that 
beneficial ownership of any such copyright or other intellectual property rights is vested in 
anyone other than the Contractor, the Contractor shall use best endeavours to procure that 
the beneficial owner thereof shall grant a like to the Employer.  For the avoidance of doubt, 
any such license granted shall not be determined if the Contractor shall for any reason 
cease to be employed in connection with Works. 
 

4. The provisions of this Warranty shall be without prejudice to any other rights of the Employer 
and shall not be deemed or construed so as to limit or exclude any rights or remedies which 
the Employer may have against the Contractor, whether in tort or otherwise. 
 

5. Nothing contained in this Warranty shall vary or affect the Contractor’s rights and obligations 
under the Contract. 

 
6. The address for service of all documents arising out of or in connection with this Warranty 

shall be : 
 
Upon the Employer, at (____________________) India, (note 4) 
Upon the Contractor, at (____________________) India (note 4) 
 

7. The Employer and the Contractor may change their respective nominated addresses to 
another address in India but only by prior written notice to each other. All demands and 
notices must be in writing. 

 
8. This Warranty shall be governed by and construed according to the laws for the time being 

in force in India. 
 

9. Any dispute or difference of any kind whatsoever between the Employer and the Contractor 
arising under out of or in connection with this Warranty shall be dealt in accordance with the 
clause 20.0 set out in the General Conditions of Contract.  

 
IN WITNESS whereof this Guarantee has been executed as a deed on the date first before written. 
 
THE COMMON SEAL of (____________________) 
(____________________) 
Was affixed hereto in (____________________) 
the presence of : (____________________) 
 
Notes (for preparation of but not inclusion in the endorsement of this Warranty): 
 
1. If the contractor comprises more than one company, each such company shall be party and 

liability under this warranty will be joint and several with consequential grammatical 
changes. 

2. If Note 1 applies, the fact that the joint venture or other relevant agreement must be recited. 
3. Delete if Note 1 does not apply. 
4. The address for service shall be in India. 
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FORM OF MEMORANDUM OF UNDERSTANDING FOR A SUBCONTRACTING AGREEMENT  
(Sub-Clause 4.4) 

Date  : 
Project :  

To 
The Managing Director 
DFCC 
 
Dear Sirs  
 
In accordance with the Sub-clause 4.4 of General Conditions of Contract read along with the 
Particular Conditions of Contract, we enclose this Memorandum of Understanding to enter into a 
subcontracting agreement between the Contractor ___________________ and the Sub-contractor 
______________________ to undertake the following:  
 

1. Whereas the Employer requires the work of the project to be executed by the Contractor, and 
has accepted a bid by the Contractor for the execution and completion of the Works, and 
remedying any defects therein, the Contractor and the Subcontractor shall provide a formal 
agreement to the Employer prior to signature of Contract between the Employer and the 
Contractor. 

 
2. The scope of work to be undertaken by the Sub-contractor is described as:  

 
3. The work undertaken by the Sub-contractor does not relieve the Contractor from any liability or 

obligation under the Contract, and the Contractor shall, at all times, be solely responsible for 
the acts, defaults, and neglects of the Sub-contractor, his agents, servants and workmen as if 
anywhere the acts, defaults, neglects, of the Contractor, his agents, servants or workmen. 

 
4. The Contractor shall provide insurance for the Subcontractor to the same level as his own 

insurance to include the Works executed under the subcontract agreement to be executed, 
and for the subcontractor’s equipment as listed in Attachment to this MOU. 

 
5. The Employer shall consider and approve the provisions of a signed subcontracting agreement prior to 

signature of Contract with the Contractor to verify that it conforms to the pre-qualifying/ Bid requirements. 

Non-fulfillment of this requirement would result in disqualification of the Contractor.  The Employer 
shall also consider the non-fulfillment of any of the subcontract agreement terms as a reason 
for termination of the Contract, and upon 14 day’s notice require the Contractor to vacate the 
Site. After such termination of the Contract by the Employer, the Employer may complete the 
work and or arrange any other authorities to do so. 

 
Signed on this ______________ day of ______________ month ______________ year. 
 
 
 
 
 
 
The Contractor       The Subcontractor 
(Signature & Seal)      (Signature & Seal) 
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FORM OF SUB-CONTRACTOR’S WARRANTY 
(Sub-Clause 4.4) 

 
THIS AGREEMENT is made the             day of                            
 
BETWEEN: 
 
1. [                                ] [whose registered office is at]/[of] [                         ] ("the Sub-

contractor") and 
 
2. The Dedicated Freight Corridor Corporation India Limited (together with its successors and 

assigns, "the Employer") of: 
 

5
th
 Floor, Pragti Maidan Metro Station,  

New Delhi, 
India 110001. 

WHEREAS 
 
(A) By a contract -------------- dated [                ] ("the Contract") made between (1) Dedicated 

Freight Corridor Corporation India Limited (“the Employer”) 
 and (2) [                ] ("the Contractor"), the Contractor has agreed to design, execute, 

complete, test and commission (including integrated testing and commissioning) and 
remedy any defects in works upon the terms and conditions contained in the Contract. 

 
(B) The Sub-contractor has had an opportunity of reading and noting the provisions of the 

Contract (other than details of the Contractor's prices and rates). 
 
(C) Pursuant to the Contract, the Contractor proposes to enter into an agreement with the Sub-

contractor ("the Sub-contract") for the Sub-contractor to carry out and complete a part of 
the Works as more particularly described in the Sub-contract ("the Sub-contract Works"). 

 
(D) The Contract stipulates that the Contractor shall obtain the consent of the Engineer before 

entering into the Sub-contract, and that the Contractor shall procure that the Sub-contractor 
executes a warranty agreement (“Warranty”) in favour of the Employer. 

 
NOW IT IS HEREBY AGREED as follows:- 
 
1. In consideration of the Engineer consenting to the Contractor and the Sub-contractor 

entering into the Sub-contract, the Sub-contractor warrants and undertakes to the Employer 
that: 
 
(a) he will execute and complete the Sub-contract Works, and will carry out each and all 

of the obligations, duties and undertakings of the Sub-contractor under the Sub-
contract when and if such obligations, duties and undertakings shall become due 
and performable, in accordance with the terms of the Sub-contract (as the same 
may from time to time be varied or amended with the consent of the Employer); and 

 
b) he will supply to the Contractor and in specific cases wherever required to the 

Engineer with all information as may be required from time to time in relation to 
progress of the Sub-contract Works. 

 
2. The Sub-contractor undertakes to indemnify the Employer against each and every liability 

which the Employer may have to any person whatsoever and against any claims, demands, 
proceedings, loss, damages, costs and expenses sustained, incurred or payable by the 
Employer provided that the Sub-contractor shall have no greater liability to the Employer by 
virtue of this Warranty than the liability of the Contractor to the Employer under the Contract 
insofar as and to the extent that the same has arisen by reason of any breach by the Sub-
contractor of his obligations under the Sub-contract. 

3. No allowance of time by the Employer hereunder or by the Contractor under the Sub-
contract nor any forbearance or forgiveness in or in respect of any matter or thing 
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concerning this Warranty or the Sub-contract on the part of the Employer or the Contractor, 
nor anything that the Employer or the Contractor may do or omit or neglect to do, shall in 
any way release the Sub-contractor from any liability under this Warranty. 
 

4. The Sub-contractor agrees that he will not without first giving the Employer, not less than 21 
day’s prior notice in writing, exercise any right he may have to terminate the Sub-contract or 
treat the same as having been repudiated by the Contractor or withhold performance of its 
obligations under the Sub-contract. 
 

5. (1) In the event that the Contract or the employment of the Contractor under the 
Contract is terminated for any reason whatsoever and if so requested by the 
Employer in writing within 21 days of such termination, the Sub-contractor shall 
carry out and complete his obligations under this Warranty and shall enter into a 
novation agreement with the Employer and the Contractor in which the Sub-
contractor will undertake inter alia to perform the Sub-contract and be bound by its 
terms and conditions as if the Employer had originally been named as a contracting 
party in place of the Contractor.  The said novation agreement will be in such form 
as the Employer may reasonably require. 
 

(2) In the event that the Employer does not require the Sub-contractor to enter into a 
novation agreement as required by Sub-clause 5(1), the Sub-contractor shall have 
no claim whatsoever against the Employer for any damage, loss or expense 
howsoever arising out of or in connection with this Warranty. 

 
6. Insofar as the copyright or other intellectual property rights, in any plans, calculations, 

drawings, documents, materials, know-how and information relating to the Sub-contract 
Works shall be vested in the Sub-contractor, the Sub-contractor grants to the Employer, his 
successors and assignees a royalty free, non-exclusive and irrevocable license (carrying the 
right to grant sub-licenses) to use and reproduce any of the works designs or inventions 
incorporated and referred to in such documents or materials and any such know-how and 
information for all purposes relating to the Works of the Employer, without limitation the 
design, manufacture, installation, reconstruction, completion, reinstatement, extension, 
remedy of any defect of the Works.  To the extent beneficial ownership of any such 
copyright or other intellectual property right is vested in anyone other than the Sub-
contractor, the Sub-contractor shall use best endeavors to procure that the beneficial owner 
thereof shall grant a like license to the Employer.  For the avoidance of doubt, any such 
license granted shall not be determined if the Sub-contractor shall for any reason cease to 
be employed in connection with the Sub-contract Works. 
 

7. In the event of any ambiguity or conflict between the terms of the Sub-contract and this 
Warranty, the terms of this Warranty shall prevail. 
 

8. The provisions of this Warranty shall be without prejudice to and shall not be deemed or 
construed so as to limit or exclude any rights or remedies which the Employer may have 
against the Sub-contractor whether in tort or otherwise. 
 

9. Nothing contained in this Warranty shall vary or affect the Sub-contractor's rights and 
obligations under the Sub-contract. 
 

10. The Employer shall be entitled to assign the benefit of this Warranty at any time without the 
consent of the Sub-contractor being required. 
 

11. All documents arising out of or in connection with this Warranty shall be served: 
 
(1) upon the Employer at [                           ] , marked for the attention of [           ]; 
(2) upon the Sub-contractor, at [                          ] India. 
 

12. The Employer and the Sub-contractor may change their respective nominated addresses for 
service of documents to another address in India but only by prior written notice to each 
other.  All demands and notices must be in writing. 
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13. This Warranty shall be governed by and construed according to the laws for the time being 

in force in India. 
 

14. (1) Any dispute or difference of any kind whatsoever between the Employer and 
the Sub-contractor arising under out of or in connection with this Warranty shall be 
referred to Arbitration in accordance with the Arbitration procedure as described in 
the Contract.   

 
(2) In the event that the Employer is of the opinion that the issues in such a dispute or 

difference will or may touch upon or concern a dispute or difference arising under 
out of or in connection with the Contract ("the Contract Dispute") then provided that 
an arbitrator has not already been appointed pursuant to Clause 20, the Employer 
may by notice in writing to the Sub-contractor require and the Sub-contractor shall 
be deemed to have consented to the referral of such dispute or difference to the 
arbitrator to whom the Contract Dispute has been or will be referred. 

 
(3) Save as expressly otherwise provided, the Arbitrator shall have full power to open 

up, review and revise any decision, opinion, instruction, notice, order, direction, 
withholding of approval or consent, determination, certificate, statement of objection, 
assessment or valuation by the Employer's Representative or the Contractor relating 
to the dispute or difference. 

 
(4) This Warranty shall be governed by and construed according to the laws for the time 

being in force in India and the Sub-Contractor agrees to submit to the jurisdiction of 
the courts of Delhi/New Delhi. 

 
IN WITNESS whereof this Warranty has been executed as a deed on the date first before written. 
THE COMMON SEAL of  
 
[                    ]  
was affixed hereto in ) 
the presence of:- ) 
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FORM OF DESIGNER’S WARRANTY 
(Sub-Clause 5.1.1 and Sub-Clause 18.5)  

 
THIS AGREEMENT  is made the          day of                                  
 
BETWEEN: 
(1) [                     ] [whose registered office is at]/[of] [                                    ] ("the Designer"); 

and 
 

(2) The Dedicated Freight Corridor Corporation India Limited (together with its successors and 
assigns, "the Employer") of  
 
5

th
 Floor, Pragti Maidain Metro Station,  

New Delhi, 
India 110001. 

 
WHEREAS: 
(a) By a contract --------- dated [             ] ("the Contract") made between (1) Dedicated Freight 

Corridor Corporation India Limited (“the Employer”) and (2) [                   ] ("the Contractor"), 
the Contractor has agreed to design, execute, complete, test and commission (including 
Integrated Testing and Commissioning) and remedy any defect in the Works upon the terms 
and conditions contained in the Contract. 

 
(b) The Designer has had an opportunity of reading and noting the provisions of the Contract 

(other than details of the Contractor's prices and rates). 
 
(c)  Pursuant to the Contract, the Contractor wishes to enter into an agreement with the 

Designer and Designer agrees to the wishes of the Contractor (the Consultancy agreement)  
to carry out the Contractor's obligations under the Contract in relation to the design and 
functions ascribed to the Designer in the Contract.  

 
(d) The Contract stipulates that the Contractor shall ensure that the Designer executes a 

warranty agreement (“Warranty”) in favour of the Employer. 
 
NOW IT IS HEREBY AGREED as follows: 
 
1. In consideration of the Employer not objecting to the Contractor and the Designer entering 

into the Consultancy Agreement, the Designer warrants and undertakes to the Employer 
that he has exercised and will continue to exercise all the skill and care to be expected of a 
professionally qualified and competent designer experienced in work of similar nature and 
scope as the Works in carrying out the design of the temporary and Permanent Works and 
in performing the other duties and functions ascribed to him in the Contract. 

 
2. The Designer agrees that, in the event of the termination of the Contract by the Employer, 

the Designer will, if so required by notice in writing given by the Employer, accept subject to 
Clause 4 the instructions of the Employer or his appointee to the exclusion of the Contractor 
in respect of the carrying out and completion of the Works upon the terms and conditions of 
the Consultancy Agreement.   

 
3. The Designer further agrees that he will not, without first giving the Employer not less than 

21 days' previous notice in writing, exercise any rights it may have to terminate the 
Consultancy Agreement or to treat the same as having been as repudiated by the 
Contractor or to discontinue the performance of any duties to be performed by the Designer 
pursuant thereto.  The Designer's right to terminate the Consultancy Agreement or to treat 
the same as having been repudiated or to discontinue the performance thereof shall cease 
if, within such period of notice and subject to Clause 4, the Employer shall give notice in 
writing to the Designer requiring the Designer to accept the instructions of the Employer or 
his appointee to the exclusion of the Contractor in respect of the carrying out and completion 
of the Contract Works upon the terms and conditions of the Consultancy Agreement. 
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4. Any notice given by the Employer under Clause 2 or 3 shall state that the Employer or his 
appointee accepts liability for payment of the fees payable to the Designer under the 
Consultancy Agreement and for performance of the Contractor's obligations under the 
Consultancy Agreement, including payment of any fees outstanding at the date of such 
notice. 
 

5. The Employer shall be entitled to assign the benefit of this Warranty at any time without the 
consent of the Designer being required. 
 

6. All documents arising out of or in connection with this Warranty shall be served: 
(1) upon the Employer at [                 ] marked for the attention of [              ]; 
(2) upon the Designer at [                 ]. 

 
7. The Employer and the Designer may change their respective nominated addresses for 

service of documents to another address in India but only by prior written notice to each 
other.  All demands and notices must be in writing. 
 

8. This Warranty shall be governed by and construed according to the laws for the time being 
in force in India. 
 

9. (1)    In the event that the Contract or the employment of the Contractor under the Contract 
is terminated for any reason whatsoever and if so requested by the Employer in 
writing within 21 days of such termination, the Designer shall carry out and complete 
his obligations under this Warranty and shall enter into a novation agreement with the 
Employer and the Contractor in which the Designer will undertake inter alia to perform 
the Design and be bound by its terms and conditions as if the Employer had originally 
been named as a contracting party in place of the Contractor.  The said novation 
agreement will be in such form as the Employer may reasonably require. 
 

(2)  In the event that the Employer does not require the Designer to enter into a novation 
agreement as required by Sub-clause 9 (1), the Designer shall have no claim 
whatsoever against the Employer for any damage, loss or expense howsoever arising 
out of or in connection with this Warranty. 
 
Except to the extent (if any) expressly permitted by the Consultancy Agreement, the 
Designer shall not sub-contract any of the Designer's obligations under the 
Consultancy Agreement without the prior written consent of the Engineer. 
 

10. Without prejudice to its obligations under this Warranty, the Designer shall maintain with well 
established underwriters of repute and on terms and conditions reasonably acceptable to 
the Employer, professional indemnity insurance (as per sub-clause 18.5 of the Particular 
Conditions of Contract) in respect of the Designer and its sub-consultants for Indian Rupees 
Two Hundred Million (2,000,000,00 Rupees) in relation to his design of the Works for any 
one occurrence or series of occurrences arising out of any one event from the date of 
notification of acceptance until 3 years after Time of Completion of Defects Notification 
Period.  The Designer shall immediately inform the Employer if for any reason professional 
indemnity insurance is not maintained in accordance with this Warranty or becomes void or 
unenforceable. 
 

11. Insofar as the patent, copyright or other intellectual property rights in any Design Data (as 
defined in the Contract), plans, calculations, drawings, documents, materials, computer 
software, know-how and information relating to the Works shall be vested in the Designer, 
the Designer grants to the Employer his successors and assigns a royalty-free, non-
exclusive and irrevocable license (carrying the right to grant sub-licenses) to use and 
reproduce any of the works designs or inventions incorporated and referred to in such 
documents or materials and any such know-how and information for all purposes relating to 
the Works (including without limitation the design, construction, reconstruction, completion, 
reinstatement, extension, repair and operation of the Works).  To the extent beneficial 
ownership of any such patent, copyright or other intellectual property right is vested in 
anyone other than the Designer or the Contractor, the Designer shall use his best endeavors 
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to procure that the beneficial owner thereof shall grant a like license to the Employer.  Any 
such license granted shall not be determined if the Designer shall for any reason cease to 
be employed in connection with the Works. 
 

12. (1) Any dispute or difference of any kind whatsoever between the Employer and the 
Designer arising under out of or in connection with this Warranty shall be referred to 
arbitration in accordance with Clause 20 of GC  “Dispute” as defined in the Contract 
shall be deemed to include any such dispute or difference between the Employer 
and the Designer. 
 

(2) In the event that the Employer is of the opinion that the issues in such a dispute or 
difference will or may touch upon or concern a dispute or difference arising under 
out of or in connection with the Contract ("the Contract Dispute") then provided that 
an Arbitrator has not already been appointed, the Employer may by notice in writing 
to the Designer require and the Designer shall be deemed to have consented to the 
referral of such dispute or difference to the Arbitrator to whom the Contract Dispute 
has been or will be referred. 

 
(3) Save as expressly otherwise provided, the Arbitrator shall have full power to open 

up, review and revise any decision, opinion, instruction, notice, order, direction, 
withholding of approval or consent, statement of objection, determination, certificate, 
assessment or valuation by the Engineer or the Contractor, relating to the dispute or 
difference. 

 
(4) This Warranty shall be governed by and construed according to the laws for the time 

being in force in India and the Designer agrees to submit to the jurisdiction of the 
courts of Delhi/New Delhi. 

 
IN WITNESS whereof this Warranty has been executed as a deed on the date first before written. 
 
THE COMMON SEAL of  
[Designer             ]   
was affixed hereto in  
the presence of:-  
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Form of Insurance Requirements 
 [Sub Clause- 18] 

Insurance to be taken by the Contractor 

In accordance with the provision of GC Clause 18, the Contractor shall at its expense take out and 
maintain in effect, or cause to be taken out and maintained in effect, during the performance of the 
Contract, the insurances set forth below in the sums and with the deductibles and other conditions 
specified. The identity of the insurers and the form of the policies shall be subject to the approval of 
the Employer, such approval not to be unreasonably withheld. 

(A) Insurance of Works and Contractor’s equipment- 

In accordance with the provision of sub clause 18.2 contractor shall insure to cover loss or 
damage to works, plants, materials and contractor’s documents occurring prior to completion 
of the facility until the date of issue of the performance certificate.  

Amount (in 
currency (ies) 

Deductible limits 
((in currency (ies) 

Parties insured 
(names) 

From (Place) To (Place) 

Full replacement 
cost (INR) 

- Contractor and 
Employer 

Commencement 
Date  

Issue of 
Taking 
Over 
Certificate 

(B) Insurance against Injuries to Person and Damage to property  

Covering any loss, damage, death or bodily injuries which may occur to any physical 
property or to any person covering loss and damage to Employers property and Employer’s 
personal.  

Amount (in 
currency (ies) 

Deductible limits 
((in currency 
(ies) 

Parties insured 
(names) 

From (Place) To (Place) 

100 million INR 
for any one 
occurrence  

- Contractor and 
Employer 

Commencement 
Date  

Issue of 
Performance 
certificate 

(C )       Automobile liability Insurance  

Covering use of all vehicle used by the contractors or its sub-contractors (whether or not 
owned by them) in connection with the design, construction testing and commissioning 
of the facilities under the contract in accordance with statutory requirements. 

(D) Workers’ Compensation 

In accordance with the statutory requirements applicable in any country where the 
facilities or any part thereof is executed. 

(E) Professional Indemnity Insurance 

To cover  professional negligence in the design of the Works. 

Amount (in 
currency (ies) 

Deductible limits 
((in currency 
(ies) 

Parties insured 
(names) 

From (Place) To (Place) 

200 million INR  - Contractor and 
Employer 

Commencement 
Date  

3 year beyond 
Defect 
Notification 
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Period. 

 

FORM OF DISPUTE ADJUDICATION BOARD AGREEMENT 
(Sub-Clause 20.2)  

 
 [for each member of a three-person DAB] 

Name and details of Contract        
Name and address of Employer        
Name and address of Contractor       
Name and address of Member        
 
Whereas the Employer and the Contractor have entered into the Contract and desire jointly to 
appoint the Member to act as one of the three persons who are jointly called the “DAB” [and desire 
the Member to act as chairman of the DAB] to adjudicate a dispute which has arisen in relation to       
     *                          
 
The Employer, Contractor and Member jointly agree as follows: 
 

1. The conditions of this Dispute Adjudication Agreement comprise the “General Conditions of 
Dispute Adjudication Agreement”, which is appended to the General Conditions of the 
“Conditions of Contract for Plant and Design-Build” First Edition 1999 published by the 
Federation Internationale  des Ingenieurs-Conseils (FIDIC), and the following provisions. In 
these provisions, which include amendments and additions to the General Conditions of 
Dispute Adjudication Agreement, words and expressions shall have the same meanings as 
are assigned to them in the General Conditions of Dispute Adjudication Agreement. 

 
2. [Details of amendments to the General Conditions of Dispute Adjudication Agreement, if any] 

 
3. In accordance with Clause 6 of the General Conditions of Dispute Adjudication Agreement, 

the Member shall be paid a daily fee of        per day. 
 

4. In consideration of these fees and other payments to be made by the Employer and the 
Contractor in accordance with Clause 6 of the General Conditions of Dispute Adjudication 
Agreement, the Member undertakes to serve, as described in this Dispute Adjudication 
Agreement, as one of the three persons who are jointly to act as the DAB. 

 
5. The Employer and the Contractor jointly and severally undertake to pay the Member, in 

consideration of the carrying out of these services, in accordance with Clause 6 of the 
General Conditions of Dispute Adjudication Agreement. 

 
6. This dispute Adjudication Agreement shall be governed by the law of    . 

 
 

SIGNED by:                        SIGNED by:           SIGNED by:_________ 
 
For and on behalf of                     For and on behalf of                                 For and on behalf of 
       
the Employer                     the Contractor                                           the Member 
 
in the presence of                        in the presence of                                    in the presence of 
 

 
Witness:           Witness:                              Witness:   
Name:           Name:                                  Name:   
Address:           Address:                              Address:   
Date:           Date:                                    Date:   

 
[* A brief description or name of dispute to be added.] 

                                                                        
 


