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CHAIRMAN'S MESSAGE

t gives me immense pleasure to welcome you all to the Fifth Annual General Meeting of the ICompany.  The report of the Board of Directors and audited annual accounts of the Company for 
stthe year ended 31  March 2011 together with the Auditor's Report have already been circulated to 

you, and with your permission, I take them as read. 

The Dedicated Freight Corridor is one of the biggest infrastructure projects undertaken by Govt. of 

India after independence. As the country's economy has entered into a high-growth phase, the 

infrastructure needs of the country have multiplied.  To meet this economic challenge, Ministry of 

Railways have undertaken a mega project for a quantum jump in Railway's transportation capacity 

for ensuring a sustainable growth of the national economy.  The golden quadrilateral comprise of 

some of the busiest routes of IR and the quadrilateral with two diagonals carry 55% of the revenue 

earning freight traffic of IR.  The existing traffic routes of Howrah-Delhi on Eastern Corridor and 

Mumbai-Delhi on Western Corridor are highly saturated where line capacity utilisation varies from 

115% to 150%.

Freight corridor concept plan is 10,122 Kms. but to begin with, the construction of two dedicated 

freight corridors on Eastern Corridor from Ludhiana to Dankuni via Mughalsarai of 1839 Kms. and on 

Western Corridor from Dadri to JNPT of 1534 Kms. have been approved.  The DFC is a mega project 

and the completion cost as per the Business Plan is Rs.77630 Crore.  The additional capacity of 

Eastern and Western Corridor will meet the demand of heavy coal movement' growing international 

trade and booming infrastructure construction.

I would like to mention some of the major project activities undertaken in the current year.  The 

Business Plan of DFC setting out the framework of conduct of business of DFC Vision, Mission, 

Objectives and Supporting Strategies is approved. The Concession Agreement, which will be 

defining the relationship between Indian Railways and DFC, has also been approved.  The 

Concession Agreement lays down the principles of the revenue stream for Dedicated Freight 

Corridor and which will be the basis of the operational and financial management of the company.

DFC Project has been declared as the special project of Ministry of Railways and land acquisition is 

being done as per Railway Amendment Act, 2008.  Land is being acquired by DFCCIL on behalf of 

Central Govt. (MoR) through nominated competent authorities who are the revenue officers of the 

State Govt.  DFC alignment in Eastern and Western Corridor passes through 61 districts of 9 states 

covering 10840 hectares of land (4349 hectares on Eastern Corridor and 6494 hectares on Western 

Corridor).  While acquiring land for freight corridors, environmental issues like forest land in Thane, 

right of passage through Sanjay Gandhi National Park in Thane Distt. and forest clearance through 

Balaji-Ambaji Wildlife Sanctuary in Gujarat have posed major challenges. 
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In case of densely populated area, the detours have been proposed so as to minimise the shifting of 

population.  The compensation for land is guided by the Principles of Equity and Justice enshrined in 

the Railway Amendment Act, 2008 and National Rehabilitation and Settlement Policy 2007.  For this 

purpose, the compensation includes new benefits given in the entitlement matrix approved by the 

Ministry of Railways such as ex gratia payment, additional compensation to marginal farmers etc.  By 

March 2011, about 6666 hectares of land (2541 hectares on Eastern Corridor and 4125 hectares on 

Western Corridor) has been notified for being taken over for construction of freight corridor.  Out of 

this, compensation awards have been declared for 4252 hectares (1286 hectares on Eastern Corridor 

and 2946 hectares on Western Corridor) which is about 40% of the total requirement of land. Upto 

August 2011, 5004 hectares of land has been acquired which is 50% of the total requirement of DFC.  

By June 2012, entire DFC land acquisition is likely to be completed. On Eastern and Western Corridor, 

303 Kms. of alignment had to be changed for minimizing the social and environmental impact due to 

construction of dedicated freight corridor.

I would like to throw some light on the progress of funding of the project. The Western Dedicated 

Corridor is to be funded by JICA (Japan International Cooperation Agency). The Eastern Dedicated 

Corridor between Ludhiana and Mughalsarai is to be funded by World Bank. The progress is as under 

(i) Phase I (Vadodara – Rewari) 920 km (JICA)

Loan Agreement ID-P205 for Engineering Services Consultancy (Ph. I) for Two Billion Six 

hundred six million  Japanese Yen and Loan Agreement ID-P209  for construction in the 

Phase I for Ninety Billion two hundred sixty two million Japanese Yen was signed with JICA on 

31/03/2010 and  activities for final execution have started in full swing.  The construction 

contract is expected to be awarded by March 2012.

(ii) Phase II (Vadodara – JNPT and Rewari - Dadri) 564 km (JICA)

Loan Agreement ID-P212 for Engineering Services Consultancy (Ph.II) for One billion six 

hundred sixteen million Japanese Yen was signed with JICA. Loan Agreement for 

construction of Phase-II is expected to be signed in March, 2012.

iii) Funding for Mugalsarai-Kanpur-Khurja-Ludhiana section (1131 kms) of Eastern Dedicated 

Freight Corridor – World Bank “in principle” has agreed to finance Eastern Dedicated Freight 

Corridor from Mughalsarai to Ludhiana. World Bank has approved US$ 975 million loan for 

Phase 1 Project of Eastern DFC from Khurja to Bhaupur (343km).

One of the important requirements for speedy construction of DFC is its organisation building for the 

construction phase.  By 2015, 932 staff strength would be required for this purpose.  DFC has taken 

recourse to market recruitment and Indian Railways have also been helping DFC by giving 

manpower on deputation right from inception. 
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It has also been decided to build Sonnagar – Dankuni section on Eastern DFC which is 525 Kms. long 

on Public Private Partnership (PPP) model.  Various options of financial models are under evaluation 

by Railway Board which would form the basis of PPP agreement.  Steps are being taken to expedite 

the process.

The project faces a number of challenges like development of new rolling stock with 25 t / 32.5 t axle 

load, high horse power locomotives and Multimodal Logistic Parks on the Dedicated Freight 

Corridors.  To achieve the full potential of the freight corridors, parallel development of higher axle 

load wagons is a very important input so that heavier loads can be run on Dedicated Freight 

Corridors.  To operate heavier loads, Railways are also developing high horsepower locos which will 

be very crucial as the maximum train speeds on the Dedicated Freight Corridors will increase from 75 

Kmph to 100 Kmph.  Further development of logistic parks is also a key infrastructure where 

Multimodal traffic handling arrangements with other allied services would be necessary.

Another area of challenge is development of feeder routes alongwith the freight corridor. The 

proposed feeder routes at present on Eastern and Western corridor have a route length of about 

4,500 Kms. These routes have to be developed to run 25 t axle load and they need to be electrified to 

have uniformity of traction.  These works will be necessary for seamless operation of traffic from 

ports to hinter land and for coal movement from mines to power houses. 

With the rapidly changing corporate environment, Corporation is adopting CSR as a strategic tool 

for sustainable growth. The Corporation has formulated a long term Corporate Social Plan specifying 

activities to be undertaken, budgets allocated, responsibilities and authorities defined, and 

measurable results expected. We are committed to operate in an economically, socially and 

environmentally sustainable manner.

Ministry of Railways has entrusted DFCCIL with the task of  managing Preliminary Engineering-cum-

Traffic Survey (PETS) for future dedicated heavy haul freight corridor named as East Coast Corridor 

(between Kharagpur- Vijayawada, length about 1100 km), North-South Corridor (between Delhi-

Chennai length about 2173 km), Southern Dedicated freight Corridor (between Chennai-Goa, 

length about 890 km) and East-West Corridor (between Kolkata-Nagpur-Mumbai, length about 

2000 km) to be arranged through M/s. RITES.  The work in this direction has started.

I would also like to inform you that as per the guidelines issued by Department of Public Enterprises 

on Corporate Governance for Central Public Sector Enterprises in May 2010, “A Report on Corporate 

Governance” and “Management Discussion and Analysis Report”, forms the part of the Annual 

Report for the year ended 31st March 2011.Company is committed towards ensuring that business 

ethics and values are adhered to. The Corporation has achieved the targets as set out in the 

Memorandum of Understanding for the year 2010-2011 signed between Ministry of Railways and 

DFCCIL. The Corporation has been graded as “Good” by Department of Public Enterprises under the 

MOU targets for the year 2009-2010.
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NOTICE

NOTICE is hereby given that the 5th Annual General Meeting of the Members of Dedicated Freight 

Corridor Corporation of India Limited will be held on Saturday, 17th day of September 2011 at 

12.30 P.M. in Board Room, 5th Floor, Pragati Maidan, Metro Station Building Complex, New Delhi-

110001 to transact the following business: 

ORDINARY BUSINESS

1. To receive, consider and adopt the audited Balance Sheet as at 31st March 2011 and the 

schedules annexed thereto together with the Directors' and Auditors' Report and comments 

of the Comptroller and Auditor General of India thereon. 

Place : New Delhi  By Order of the Board

Date : 01.09.2011

Sd/

Meenu Kapoor

Company Secretary 

Note:

1. A member entitled to attend and vote at the Annual General Meeting is entitled to 

appoint a Proxy to attend and vote on a poll instead of himself and the Proxy need not 

be the member of the Company.  The instrument appointing the Proxy should, 

however, be deposited at the Registered Office of the Company not less than forty-

eight hours before the commencement of the Meeting.

2. The Proxy Form is attached herewith.
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PROXY FORM

I……………………………………………………………………………of…………………………………................................. 

resident/s of …………………………………………………………………………............................................................ being 

the member of Dedicated Freight Corridor Corporation of India Limited, hereby appoint 

Mr/Ms.……………………………………………………………………………..of……………………………………or failing 

him/her……………….…………………….of …………………………………………..as my/our proxy to attend and vote 

for me on my behalf at 5th Annual General Meeting of the Company to be held on  Saturday, 17th 

day of September 2011 at 12.30 P.M. in Board Room, 5th Floor, Pragati Maidan, Metro Station 

Building Complex, New Delhi-110001 and/or at any adjournment thereof.

Signed this…........…day of ………….2011, Signature………………………..

Ledger Folio …………..                   No of Shares held …………………………………….

Name : ………………………………………………………...................................................

Address :  ………………………………………………………..............................................

 

NOTE:

The Proxy in order to be effective must be received by the Company at the registered office, not less 

than 48 hours before the time of the meeting. The proxy need not be a member of the Company.

Re. 1/-

Revenue

Stamp
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DIRECTORS’ REPORT

Ladies /Gentlemen,

Your Directors have pleasure in presenting the Fifth Annual Report of the Company along 

with the Annual Accounts for the year ended 31st March 2011.

1. SUMMARY OF ANNUAL ACCOUNTS 2010-11.

The Corporation has incurred the following expenditure during the year.

A. Expenditure on Project Execution

The cumulative expenditure on Project Execution of Rs. 360.85 Crores as on 31st March, 

2011. The gross expenditure during the year 2010-11 on Project Execution is Rs. 221.65 

Crores, which includes direct expenditure of Rs 177.60 Crores; Overheads of Rs 40.94 

Crores and taxes on Interest Income of Rs 3.11 Crores.

The Corporation has Gross Receipts of Rs 26.60 Crores during the year, which includes 

interest Income of Rs 17.31 Crores (including interest on Mobilization Advance of Rs 8.74 

Crores), Facility management charges & Rent Recovered on sub-lease Rs 7.57 Crores and 

other Receipts Rs 1.72 Crores. Thus, the net expenditure during the year 2010-11 is Rs 

201.28 Crores.

B. Investment in Fixed Assets

The investment in Fixed Assets is Rs 18.64 Crores as on 31st March, 2011, which includes 

Computers, Computer Software & Peripherals amounting to Rs 3.34 Crores, Furniture & 

fixtures of Rs 1.60 Crores, Office Equipments of Rs 4.15 Crores & lease hold premises 

improvement of Rs. 9.55 Crores.

2. PROGRESS OF THE PROJECT 

A. Land Acquisition 

During the year under review, highest priority was given to land acquisition of over 10843 

hectares spread over 3353 kms for both the corridors, as it is very essential for the success 

of the project. On the Eastern DFCC, it is spread over a length 1835 kms and an area of 

about 4349 hectares (excluding Sonnagar to Dankuni) and on the Western DFC, it is 

spread over a length of 1518 kms and an area of about 6494 hectares. Notification u/s 

20A (intention to acquire the land) of Indian Railways Amendment Act (2008) have been 

published for more than 2458 kms spread over 9145 hectares.  Notification u/s 20E (land 

vest with Central Government) of Indian Railways Amendment Act 2008 have been 
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published for more than 2043 kms spread over 6760 hectares. Notification for u/s 20F 

(Declaration of Compensation Award) of Indian Railways Amendment Act 2008 have 

been published for more than 1275 kms spread over 3698 hectares.

B. Funding

(i) Phase I (Vadodara – Rewari) 920 km (JICA)

Loan Agreement ID-P205 for Engineering Services Consultancy (Ph.I) for Two Billion Six 

hundred six million  Japanese Yen and Loan Agreement ID-P209  for construction in the 

Phase I for Ninety Billion two hundred sixty two million Japanese Yen signed with JICA. 

(ii) Phase II (Vadodara – JNPT and Rewari - Dadri) 564 km (JICA)

Loan Agreement ID-P212 for Engineering Services Consultancy (Ph.II) for One billion six 

hundred sixteen million Japanese Yen signed with JICA. Loan Agreement for construction 

of Phase-II is expected to be signed in March,2012.

iii) Funding for Mughalsarai-Kanpur-Khurja-Ludhiana section (1131 Kms) of Eastern 

Dedicated Freight Corridor – World Bank “in principle” agreed to finance Eastern 

Dedicated Freight Corridor from Mughalsarai – Ludhiana. World Bank has approved US$ 

975 million loan for Phase I Project of Eastern DFC from Khurja – Bhaupur (343km). 

C. Major Contracts

During the period under review, the company has the following major contracts under 

progress:

Western Corridor 

(A) Works/Consultancy Contracts 

1. Design and Construction of Important and Major Bridges (54) of Western Freight 

Corridor between Vaitarna and Uttran (approx. 200 Kms.) on Vasai-Bharuch section in the 

states of Maharashtra and Gujarat, India on lump sum contract basis (Tender No. 

HQ/EN/WC/Bridges/D&B/1). Out of the total No. of 54 Bridges covered under above 

tender. Design has been approved for 20 Bridges and physical work is under progress on 

16 Bridges.

2.  Engagement of Project Management Consultants for Design and Construction of 

Important and Major Bridges (54) of Western Freight Corridor between Vaitarna and 

Uttran (approx. 200 Kms.) on Vasai-Bharuch section in the states of Maharashtra and 

Gujarat (Tender Document No. HQ/EN/WC/Bridges/PMC/1 dated 01.10.2008.)
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(i) Engineering Consultancy Services Contract for the project, for construction of 

Dedicated Freight Corridor for Phase I, between Rewari-Vadodara Section and for 

feasibility study for Phase II, between Dadri-Rewari Section and Vadodara-JNPT Section 

awarded.  

(ii) Detailed Engineering feasibility surveys for parallel alignment between Kalol and 

Palanpur (140 Km), for Detour Alignment on Surat, Dhanu Road, Vasai- Juhichandra & 

Panvel, completed”.

(B) Preliminary Works Contracts

1. Design of Railway Bridges of DFCC Project between Vaitarna & Uttran.

2. Feasibility of construction of Road Over Bridges in lieu of Level crossings. “General 

Arrangement Design for proposed Rail over Bridge on all level crossings having TUV's 

more than 50,000 between Rewari-Jawaharlal Nehru Port Trust was prepared”. 

3. General Engineering Consultancy Contract for alignment of Phase I, 922 Kms length, 

between Rewari-Vadodara has been finalized, except for 140 Kms section. Pre-

Qualification invitation for Civil and Track works for 625 Kms length, out of 922 Kms total 

length, of Phase I between Rewari-Vadodara has been issued. 

Eastern Corridor 

(A) Works Contracts:

1. Design and Construction of formation including Blanketing, Major Bridges, Minor 

Bridges, RUBs, ROBs, supply and spreading of Ballast and other related infrastructural 

works for Dedicated Freight Corridor from chainage 14.108 Km (near new Karwandiya) 

to chainage 119.437 Km.  (Near New Ganj Khwaja) (Approximate 105 Kms) on 

Mughalsarai-Sonnagar section of Eastern Corridor in the states of Bihar and Uttar 

Pradesh.

Physical work between New Karwandiya to Durgawati stations is in full swing. Earth work 

completed up to the end of financial year was 15 Lakh cu.mt. i.e. 60% of scope. Out of 127 

Minor Bridges, casting of foundation for 61 nos., casting of Boxes of 67 nos. & 7 nos. cast 

in Situ Bridges was completed.  Pile work for piers for Major Bridge was completed.
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Some photographs highlighting the progress of the work are as under:



15

(B) Consultancy Contracts:

1. Project Management Consultancy Services to facilitate Construction of formation 

including blanketing, Major Bridges, Minor Bridges, RUBs, ROBs, Supply and Spreading 

of Ballast and other related infrastructural works for Dedicated Freight Corridor from 

Chainage 14.108 Km (Near New Karwandiya) to Chainage 119.437 Km (Near New Ganj 

Khawaja) (Approx.105 Kms.) on Mughalsarai-Sonnagar Section of Eastern Corridor in the 

states of Bihar and Uttar Pradesh in India. 

2. Detailed Environmental Impact Assessment of Mughalsarai-Khurja Section (about 726 

Kms.) on Eastern Dedicated Freight Corridor.

- Environmental Impact Assessment for Phase-I Bhaupur-Khurja section has been 

completed.

- Environmental Impact Assessment for Phase-II Mughalsarai-Bhaupur section is 

under progress. 

3. Detailed Social Impact Assessment of Mughalsarai-Khurja Section (about 726 Kms.) on 

Eastern Dedicated Freight Corridor.

- Social Impact Assessment for Phase-I Bhaupur-Khurja section has been completed.

4. Consulting Services for Civil Engineering Proof Consultancy for Khurja-Bhaupur section 

of Eastern Dedicated Freight Corridor.

- Work completed.

5. General Consultancy Services for the Work of Double Line Electrified Railway track along 

with Signaling and Telecommunication system and related infrastructure for 

Bhaupur–Khurja section of Eastern DFC. 

- Pre-Qualification for CST contract was invited on 14.07.2010 and Evaluation Report 

submitted for World Bank approval. Draft bid document for CST Contract is under 

finalization in consultation with World Bank.  

6. Design Review Consultancy Services for Khurja–Bhaupur section of Eastern Dedicated 

Freight Corridor.

- Review of Design Specifications for first design-build lump sum contract of 

Khurja–Bhaupur section has been completed. Review of Performance Specification is 

under finalization. 

7. Detailed Engineering Construction Survey of the proposed alignment of the section, 

preparation of land Plan and Land Acquisition Proposal as per Railway (Amendment) Act, 

2008, identification of utilities & preparation of schedule of quantities for construction of 

Dedicated Freight Corridor from Dankuni at Km 14.81 to Dhanbad at Km 270.88 (Approx. 

route length of 256 Kms) on Eastern Dedicated Freight Corridor.
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- Survey work has been completed. Preparation of land plans and land acquisition 

activities are under progress.

8. Detailed Engineering Construction Survey of the proposed alignment of the section, 

preparation of land Plan and Land Acquisition Proposal as per Railway (Amendment) Act, 

2008, identification of utilities & preparation of schedule of quantities for construction of 

Dedicated Freight Corridor from Dhanbad at Km 270.88 to Sonnagar at Km 549.04 

(Approx. route length of 278 Kms.) on Eastern Dedicated Freight Corridor 

- Survey work of parallel portion along with Gaya Detour has been completed. Survey 

work in Kodarma Detour and land related activities are in progress.

(C) Tenders:

1. Design and Construction of Civil, Structures and Track Works for Double Line Railway 

involving formation in Embankments/Cuttings, Ballast on Formation, Track works, 

Bridges, Structures, Buildings including Testing and commissioning on Design-Build 

lump sum basis for Bhaupur-Khurja section of Eastern Dedicated Freight Corridor.

Pre-Qualification for above work was invited during the year.  Bid preparation and 

processing is under process.

3. CAPITAL STRUCTURE 

As on 31st March 2011, the Authorized Share Capital of Company stands at Rs. 

4000,00,00,000 (Rupees Four Thousand Crores) divided into 4,00,00,000 (Four Crores) Equity 

shares of Rs. 1,000/- each.

As on 31.03.2011, the Company's paid up Share Capital was Rs 559,13,00,000 (Rupees Five 

Hundred Fifty Nine Crores Thirteen Lacs) divided into 55,91,300 (Fifty Five Lac Ninety One 

Thousand Three Hundred only) Equity Shares of Rs.1000/- each and Share Application 

Money was Rs.108 Crores. The Paid up Capital of the Company has been enhanced on 

account of equity contribution from Ministry of Railways.

4. COMPLIANCES 

A. Rajbhasha (Official Language)

In order to ensure the proper implementation of the Rajbhasha (Official Language) Rules, the 

Rajbhasha Cell under Mukhya Rajbhasha Adhikari ensures that  special emphasis is being 

given to ensure maximum use of Hindi in official dealings i.e. in office noting and 

communication with other constituents has been constituted. DFCCIL, Corporate Office has 
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been notified under Rule 10(4) of Official Language 1976 Rules. Rajbhasha Karyanvyan 

Samiti meets every quarter.  A number of steps have been taken to promote the use of 

Rajbhasha i.e. printing of all the stationery, General Circulars, Land Acquisition and Gazette 

notifications are being done in bilingual form.  All the computers have bilingual facility. 

DFCCIL Website has bilingual version. 

Rajbhasha Pakhwada was organized in DFCCIL from 14.09.2010 to 28.09.2010. During the 

Pakhwada, different competitions were arranged and the prizes were distributed to the 

winners. Progressive use of Hindi is encouraged through various incentive schemes and 

workshops. 

B. Right to Information Act, 2005. 

The Right to Information Act seeks to provide for setting out the practical regime of right to 

information for citizens to secure access to information under the control of public 

authorities, in order to promote transparency and accountability in the working of every 

public authority.

The Company has appointed Central Public Information Officer, whose names are posted on 

the website of the Company. During the year under review company received approx. 130 RTI 

applications and all cases were disposed off within the stipulated time.

C. MCA 21 E -filing 

In terms of Companies (Electronic Filing and Authentication of Documents) Rules, 2006, the 

Company has filed all the statutory forms and returns electronically during the year under 

review.

D. Memorandum of Understanding 

During the period under review, in terms of the MoU Guidelines issued by Department of 

Public Enterprises, a Memorandum of Understanding to be signed with Ministry of Railways 

was discussed with the Task Force of Transport & Tourism Syndicate.

In terms of the MoU (2011-12) between Ministry of Railways and DFCCIL, Company is to 

achieve Project related Parameters, Dynamic parameters, Corporate Social Responsibility 

Parameters, Human Resource Management, Sustainable Development, Sector Specific and 

Enterprise Specific Variables.

The Company has been ranked under the “Good” grading of MoU for the year 2009-2010 by 

the Department of Public Enterprises.
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E. Vigilance 

During the year under review, there was no full time dedicated vigilance unit. GM/Admin was 

looking after as Part Time CVO upto 20.08.2010 and a multi disciplinary team was constituted 

to carry out the preventive vigilance work and to investigate the complaints.  Thereafter, 

Executive Director/Vigilance (Accounts), Railway Board looked after the work of CVO in 

addition to his own charge w.e.f. 08.09.2010 (FN) as part time CVO/DFCCIL. The Vigilance 

Department administer, both preventive and as well as punitive vigilance.

In terms of the Ministry of Railways Office Memorandum No. 2010/E(O)II/39/6 dated: 

22.03.2011 and Office Order No. A-22012/1/2005-Admn.I dated 11.04.2011 of Ministry of 

Urban Development; a full time Chief Vigilance Officer/DFCCIL has joined Corporate Office 

on 11.04.2011 (FN) on deputation terms. 

The Vigilance Unit arranges Vigilance Awareness programmes. The Company observed the 
stVigilance Awareness Week from 25thOctober, 2010 to 1  November, 2010. During the 

Vigilance Awareness Week, Anti Corruption Oath taking ceremony was organized. 

5. INFORMATION TECHNOLOGY AND DEVELOPMENT

DFCCIL has embarked on a project to create and deploy an enterprise-wide Integrated IT 

System, which will enable its core organizational business functions and provide each 

employee with an environment to conduct its regular office activities more efficiently and 

effectively. The proposed IT system will help DFCCIL to preserve important artifacts (plans, 

drawings, notes, documents, reports etc) in a secure and manageable environment in 

digitized format for eternity. DFCCIL would be working in a new environment where its 

employees would have access to any business related information at the click of the mouse. In 

the proposed environment, DFCCIL's CPM offices will always remain connected to the 

headquarter and will never be isolated.
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The table below captures the benefits of each stakeholder/user of the enterprise-wide 

Integrated IT system of DFCCIL:

System Users/ Stakeholders Benefits

Department Users Faster and structured availability of information

Well-defined workflows

Clarity of roles and responsibilities

Faster access to enterprise resources

Clean and paperless work environment.

Employees Online information on salary, income tax, pension, loans 

and other benefits

Online information on HR policies, Government Notices

Secure e-mail services

Remotely available services via Internet

Audit Officials Readily available information on revenue and expense

Top ManagementDecision Support System

Integrated view of data

CPM Offices Efficient Project & Contract Management

Faster access to enterprise resources

Proper control and monitoring of financial transactions

Easy generation of reports for management reporting

Project Consultants Online access to drawings and plans

Contractors Transparent contract management

Timely clearance of bills and payments

Real-time availability of project status

MoR/ External Funding Agencies Comprehensive information on the utilization and 

performance of the funds provided by them
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6. INDUSTRIAL RELATIONS

During the year under review, the industrial relations remained peaceful and harmonious. 
thThe Foundation day of DFCCIL was celebrated on 30  October 2010 with austerity. On this 

occasion, a cultural program was organized which was attended by various dignitaries, 

Senior Railway Officers & Staff of DFCCIL.

In order to have vibrant and powerful means of dissemination of credible information, 

DFFCIL introduces a quarterly newsletter captioned “DFCC News” with its inaugural issue 

published on 14/02/2011. It helped in creating a productive and positive perception 

amongst different stakeholders and people at large.

7. BOARD OF DIRECTORS

During the year under review, there was change in the composition of the Board of DFCCIL on 

account of appointments and cessation, which is as follows: 

1. Sh. A.K. Dutta, IRSEE (DITS 30.10.1978) assumed the charge of the post of Dir (Infra) 

/DFCCIL on 01.04.2010.

2. Sh. D.T. Joseph, Ex-Secretary, Government of India and Sh. M. Damodaran, Ex-Chairman, 

SEBI joined as Non-official part time Directors on the Board of the Company w.e.f. 

14.05.2010 for a period of three years or until further orders, whichever is earlier.

3. Sh. Vivek Sahai, Chairman Railway Board joined as part time Chairman on the Board of 

DFCCIL from 02.06.2010 vice Sh. S.S. Khurana.

4. Sh. R.N. Bartarya, Advisor(Infra)/ Railway Board joined as part time official Director on the 

Board of DFCCIL w.e.f. 12.07.2010 in place of Sh. Pradeep Bhatnagar, Ex-Advisor (Infra), 

who has since been transferred.

5. Sh. S.K. Malik, AM/CE, Railway Board was entrusted with the duties of Managing Director 

/DFCCIL in addition to his own charge temporarily for a period of 60 days or until further 

orders, whichever is earlier vide Railway Board's Office Order No. 2007/E(O)II/40/5 dated 

13.09.2010 and extended w.e.f. 12.11.2010 upto 30.11.2010 or until further orders, 

whichever is earlier. 

6. Prof. Sh. Bhaskar Gupta, Department of Telecom Engineering, Jadavpur University was 

appointed as Non official part  time Director on the Board of the Company by President 

of India, with immediate effect from 23.11.2010 for a period of three years or until further 

orders, whichever is earlier.

7. Sh. B.N. Rajasekhar, Advisor (Planning), Railway Board was entrusted with the duties of 

Managing Director/DFCCIL in addition to his own duties with effect from 01.12.2010 or 

until further orders vide Railway Board's Office Order No. 2007/E( O)II/40/5 dated 

30.11.2010. 
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8. Shri. A.K. Dutta, Director (Infra)/ DFCCIL looked after the duties of the post of Managing 

Director/DFCCIL, in addition to his own duties for a period commencing from 22.03.2011 

to 10.05.2011.

Following directors have joined the Board after the closure of the financial year

2010-2011.

1. Vide DFCCIL Office Order No. HQ/HR/P.File/293 dated 05.04.2011, Sh. Anshuman 

Sharma, Ex-IRSE, GM, IRCON has joined on 05.04.2011(FN) as Director (Project Planning) 

DFCCIL for a period of five years with effect from the date of assumption of charge of the 

post or till the date of his superannuation or until further orders, whichever is earlier, 

subject to the outcome of WP(C) 6080/2010 in Delhi High Court in the matter of   Sh. B.B. 

Saran.

2. Vide Railway Board's letter No.  2007/Infra/6/4/Pt.I dated: 08.04.2011, President of India 

nominated Sh. Ranjan Jain, Advisor (Infra)/ Railway Board as a part time Director on the 

Board of DFCCIL in place of Sh. R. N. Bartarya, Ex-Advisor(Infra), who has since 

transferred. 

3. Vide Railway Board's letter No. 2010/ E(O)II/40/25 dated: 09.05.2011, President of India 

has approved the appointment of Sh. R.K. Gupta, CAO(Con.) Northern Railway as 

Managing Director /DFCCIL on deputation basis , with exemption of the post from the 

rule of immediate absorption, initially for a period of two years, which could be extended 

for a total tenure of five years, on year to year basis, after annual review of performance. 

He assumed the charge of Managing Director on 10.05.2011 (FN). 

4. Vide Railway Board's letter No.2009/Infra/6/2 dated: 08.07.2011, President of India is 

pleased to appoint the Board if DFCCIL with immediate effect vice Sh. Vinay Mittal, 

Chairman Railway Board, as a part time Chairman on the Board of DFCCIL with 

immediate effect.

The following Directors ceased to hold office during the financial year 2010-11.

1. Sh. V. K. Kaul, Managing Director, DFCCIL ceased to hold the office due to termination 

with effect from 06.10.2010 vide Railway Board's Office order  No.2007/E( O)II/40/5.

2. Sh. B. B. Saran, Dir (Project & Planning) ceased to hold office due to superannuation on 

31.01.2011. 

The following Directors ceased to hold office after the closure of the financial year 

2010-11.

a. Sh. R. N. Bartarya, Ex-Advisor (Infra) ceased to hold the office of the part time Director 

w.e.f. 08.04.2011 vide Railway Board's letter No.  2007/Infra/6/4/Pt.I dated: 08.04.2011. 

b.  The President of India accepted the resignation of Sh. M. Damodaran from the position 
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of part time official Directors on the Board of DFCCIL vide Railway Board's letter No. 

2008/Infra/6/1/Pt.II dated 08.04.2011.

c. Sh. Vivek Sahai, Ex. Chairman Railway Board ceased to hold the office of the part time 

Chairman w.e.f. 08.07.2011 vide Railway Board's letter No.2007/Infra/6/4/Pt.I 

dated:08.07.2011. 

The following Directors are holding office as on the date of this Report:

S. No. Name of the Director Designation Date of Holding

office w.e.f.

1. Sh. Vinay Mittal Part Time Chairman (Official) 08-07-2011

2. Sh. R. K. Gupta Managing Director 10-05-2011

3. Sh. R. K. Sinha Director (Finance) 17-09-2007

4. Sh. P. N. Shukla Director (Operation & 15-10-2007

Business Development)

5. Sh. A. K. Dutta Director (Infra) 01-04-2010

6. Sh. Anshuman Sharma Director (Project Planning) 05-04-2011

7. Sh. Ranjan Jain Part Time Director (Official) 08-04-2011

8. Sh. Gajendra Haldea Part Time Director (Official) 02-05-2008

9. Sh. D. T. Joseph Part Time Director (Non official) 14-05-2010

10. Sh. Bhaskar Gupta Part Time Director (Non official) 23-11-2010

8. Auditors

M/s. Jain Chopra & Co. Chartered Accountants, New Delhi, were re-appointed as Statutory 

Auditor of the Company by the Comptroller and Auditor General (C&AG) of India for the 

financial year   2010-11. 

9. Auditors' Report

The Auditors' Report submitted by M/s Jain Chopra & Co. Chartered Accountants, along with 

Notes to the Accounts is self-explanatory. 
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10. Comments of the Comptroller & Auditor General of India.

The comments of the Comptroller & Auditor General of India on the accounts of the 

Company for the year ended 31st March, 2011 forms an integral part of Annual Report 2010-

2011.

11. Conservation of Energy, Technology Absorption and Foreign Exchange Earning and 

Outgo.

The particulars required to be disclosed  pursuant to section 217 (1) (e) of the Companies Act, 

1956 read with Companies (Disclosure of Particulars in the Report of the Board of Directors) 

Rules, 1988 in respect of the Conservation of Energy and Technology Absorption shall be 

treated as Nil.

However, the Foreign Exchange Earnings and Outgo during the period under review are: 

Foreign Exchange Earnings - NIL

Foreign Exchange Outgo       - Rs. 60,85,380/- out  of which  

Subscription fees for IT         - Rs. 18,02,486/-

Tour & Travel Expenses - Rs. 2,19,938/-

Project Consultancy Services - Rs. 40,62,956/-

12. Particulars of Employees/Directors' Remuneration.

Information as per section 217 (2A) of the Companies Act, 1956 read with Companies 

(Particulars of Employees) Rules, 1975 as amended from time to time is not required to be 

disclosed as none of the employees and Directors was in receipt of remuneration in excess of 

the limits prescribed therein.

The total cost of managerial remuneration during the financial year 2011-12 is

Rs. 89,32,196/- out of which total remuneration value is Rs. 64,76,254/- and the value of 

perquisites is Rs. 24,55,942/-.

13. Directors' Responsibility Statement under Section 217 (2AA) of the Companies

Act, 1956.

As required in terms of section 217 (2AA) of the Companies Act, 1956, the Directors confirm 

that:

(I) In preparation of the annual accounts, the applicable accounting standards have been 

followed along with proper explanations relating to material departures.
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(ii) The Directors have selected such accounting policies, applied them consistently, and 

made judgment and estimates that are reasonable and prudent so as to give true and fair 

view of the state of affairs of the company for that period.

(iii) The Directors had taken proper and sufficient care for the maintenance of adequate 

accounting records in accordance with the provisions of the Act for safeguarding the 

assets of the company and for preventing and detecting fraud and other irregularities.

(iv) The Directors had prepared the annual accounts on a going concern basis.

14. Corporate Governance 

As per the Guidelines on Corporate Governance issued by Department of Public Enterprises, 

following forms an integral part of this Directors' Report.

A “Corporate Governance Report “ placed at Annexure “A” highlighting the philosophy of the 

Company on the Corporate Governance, composition of Board of Directors as well as their 

attendance in various meetings, remuneration of Directors etc. and other relevant 

disclosures. 

Certificate of compliance of Corporate Governance obtained from practicing Company 

Secretary placed at Annexure “B”.

A “Management Discussion and Analysis Report” placed at Annexure “C”.
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co-operation and support extended by the associates, the DFCCIL employees and others 
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time to time.

For and on behalf of the Board

Sd/-

Place: New Delhi (Vinay Mittal)

Date : 01.09.2011 Chairman 
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CORPORATE GOVERNANCE REPORT

1. A brief statement on Company's philosophy on Corporate Governance

2. Board of Directors: 

The Company believes in achieving the Company's Goal and objectives through the highest 

levels of transparency, accountability and equity in all spheres of its operations and in all its 

dealings. The Corporate Governance is the application of best management practices, 

compliance of Laws, rules, regulation and adherence standard to achieve the objects of the 

Company. 

The key value is to believe in “Speed, Sincerity and Success”. The Cardinal principles such as 

Accountability, Responsibility, Transparency and Fair disclosures serve as the means for 

achieving this.

2.1 Composition of the Board of Directors: 

In terms of Article 80 of the Articles of Association of the Company, the President of India 

has determined in writing that there shall be a total of 12 Directors on the Board of 

DFCCIL. The President of India vide letter no. 2008/Infra/6/1 dated 14.05.2010 has 

approved the composition of the Board of Directors of DFCCIL as follows:

• Chairman Railway Board (CRB) as a Part Time Chairman.

• Five Full Time Functional Directors including Managing Director.

• One Nominee of Ministry of Railways.

• One Nominee of Planning Commission.

• Four Independent Non-official Directors including one from financial institutions 

depending on requirement.

2.2 Strength of the Board 

On the date of the report, the total present strength of the Board of Directors of the 

Company is ten comprising five whole-time Directors, one part time Chairman, two 

part-time official Nominee Directors from Ministry of Railways and Planning 

Commission respectively and two independent part time Non-official Directors. In 

terms of Article 81 (1) (a) of the Articles of Association of the Company, The President of 

India has the power to appoint Directors of the Company.  

Annexure –“A”
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Following directors have joined the Board after the closure of the financial year

2010-2011.

a. Vide DFCCIL office order no. HQ/HR/P.File/293 dated 05.04.2011, Shri Anshuman 

Sharma Ex-IRSE, GM, IRCON has joined on 05.04.2011(FN) as Director (Project 

Planning) DFCCIL for a period of five years with effect from the date of assumption 

of charge of the post or till the date of his superannuation or until further orders, 

whichever is earlier, subject to the outcome of WP(C) 6080/2010 in Delhi High Court 

in the matter of Sh. B. B. Saran.

b. Vide Railway Board Letter No.  2007/Infra/6/4/Pt.I  dated 08.04.2011, President of 

India  nominated Sh. Ranjan Kumar Jain, Advisor ( Infra)/ Railway Board as a part 

time Director on the Board of DFCCIL in place of Sh. R. N. Bartarya , Ex-Advisor 

(Infra),  who has since transferred. 

c. Vide Railway Board's Letter No 2010/ E(O)II/40/25 dated 09.05.2011, President of 

India approved the appointment of Shri. R.K. Gupta, CAO(Con) Northern Railway as 

Managing Director /DFCCIL on deputation basis , with exemption of the post from 

the rule of immediate absorption, initially for a period of two years, which could be 

extended for a total tenure of five years, on year to year basis, after annual review of 

performance . He assumed the charge of Managing Director on 10.05.2011 (FN). 

d. Vide Railway Board's letter no. 2009/Infra/6/2 dated: 08.07.2011, President of India 

is pleased to appoint Shri. Vinay Mittal, Chairman Railway Board, as a part time 

Chairman on the Board of DFCCIL with immediate effect.

Following directors ceased to be on Board after the closure of the financial year

2010-2011.

a. Sh. R .N. Bartarya, ex-Adv. (Infra) ceased to hold the office of the part time Director w.e.f 

08.04.2011 vide Railway Board's letter No.  2007/Infra/6/4/Pt.I dated 08.04.2011. 

b.  The President of India accepted the resignation of Sh. M. Damodaran from the position 

of part time official Directors on the Board of DFCCIL vide Railway Board's letter No. 

2008/Infra/6/1/Pt.II dated 08.04.2011.

c. Sh. Vivek Sahai, ex. Chairman Railway Board ceased to hold the office of the part time 

Chairman w.e.f. 08.07.2011 vide Railway Board's letter no.  2007/Infra/6/4/Pt.I dated 

08.07.2011. 
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S. No. Category of 

Directors

Name of 

Directors/ Date of 

Appointment

 Number of 

Directorships

/Chairmanshi

ps in public 

companies 

including 

DFCCIL and 

excluding 

private 

Companies 

1& 5

 

Total No. of 

Committee 

Memberships/ 

chairmanships 

in public 

companies 

including 

DFCCIL and 

excluding 

private 

companies 4 & 

5

 

 

No of 

Board 

Meetings 

held 

during 

2010-

2011

 

(during 

their 

respective 

tenures)

 

No. of 

Board 

meetings 

attended

 

Last 

AGM 

attended

(I) Chairman (Part-time official) 

     

1. Chairman/
 

Railway Board 
 

Held office upto 

30.06.2011
 

 

Sh.
 

Vivek Sahai   
 

(held office from 

02.06.2010)
 

As Chairman-

3
 Nil

 
5

 
5

 
Yes

2. Chairman/
 

Railway Board
 

Sh. Vinay Mittal
   

(held office from 

08.07.2011)
 

 

NA
 

NA
 

NA
 

NA
 

NA

(II) Whole-time Director      

1 Managing Director 

( held office up to 

06.10.2010) 

 

Sh. V.K. Kaul 

(held office from 

15.09.2007) 

 

1 Nil  4  3  No

1(a) Looking after 

Managing Director 

( held office up to 

30.11.2010) 

 

Sh. S.K. Malik 

 (Held office from 

13.09.2010) 

 

1 Nil  1  1  Yes

1( b) 
 

Looking after 

Managing Director 

( held office up to  

14.03.2011)
 

 

Sh.
 

B.N.
 

Rajasekhar 
 

(Held office from 

01.12.2010)
 

 

1
 

Nil
 

2
 

2
 

NA

1( c) 
 

Looking after 

Managing Director 

( held office up to  

10.05.2011)

 

 

Sh. A.K. Dutta 
 (Held office from 

22.03.2011)
 

 

1
 

Nil
 

1
 

1
 

NA

1(d)

 

Managing Director

 

Sh. R.K. Gupta 

 (Held office from 

10.05.2011)

 

 

NA

 

NA

 

NA

 

NA

 

NA

2. Director (Finance) 

 

 

Sh. R.K. Sinha  

(Held office from  

17.09.2007)

 

 

1

 

Nil

 

6

 

6

 

Yes

3. Director 

(Operations & 

Business 

Development)

Sh. P.N.

 

Shukla 

(Held office from  

15.10.2009)

1

 

Nil

 

6

 

6

 

Yes

The composition of the Board of DFCCIL, on the date of report, along with Directorships held by 

them and their attendance in the Board meetings held during the financial year 2010-2011 and the 

last Annual General Meeting is tabled below:
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4. Director (Project 

Planning ) 

 
Sh. B.B. Saran 

(Held office from 

19.06.2008 to 

31.01.2011) 

 

 

1 Nil 5 5 Yes

4(a) Director (Project 

Planning ) 

 Sh. Anshuman 

Sharma  (Held 

office from 

05.04.2011)

 
 

NA

 

NA

 

NA

 

NA

 

NA

5. Director (Infra)

 

Sh.

 

A.K. Dutta

 

(held office from 

01.04.2010)

 

 

1

 

Nil

 

6

 

5

 

No

(III) Director (Part-time official)   
     

1. Adviser
 

(Traffic) 

Railway Board( 

held office  up to 

12.07.2010
 

Sh. Pradeep 

Bhatnagar
 

( held office from 

28.02.2008)
 

 

1
 

As Chairman-1
 

3
 

3
 

NA

2. Adviser
 

(Infra) 

/Railway Board 

(held office  up to 

08.04.2011) 
 

Sh. R.N. Bartarya 
 

( held office from 

12.07.2010) 

1
 

As Chairman-1 
 

3
 

3
 

Yes

3. Advisor 

(Infrastructure) 

/Railway Board  

Sh. Ranjan Kumar 

Jain  

(held office from  

08.04.2011) 

 

NA NA  NA  NA  NA

4. Advisor of Deputy 

Chairman, 

Planning 

Commission  

 

Sh. Gajendra 

Haldea 
(held office from 

02.05.2008) 

1 Nil  6  6  Yes

(IV) Independent Directors ( Part Time non official )
 

1. Part Time non-

official 
 

Sh.
 

D.T.
 

Joseph       

(held office from 

14.05.2010)
 

7
 

Audit Committee        

( Member) -3

 
Audit Committee         

( Chairman)-2

 

Shareholders 
Grievance

  (Member)-1

5
 

4
 

No

2. Part Time non-

official 

 

Sh.

 

M.

 

Damodaran 

(held office from 

14.05.2010 to 

08.04.2011)

 

7

 

5

 

3

 

NoAudit Committee        

( Member) -3

 
Audit Committee         

( Chairman)-2

 

Shareholders 
Grievance

  (Member)-1

3. Part Time non

official   

Prof. Sh. Bhaskar 

Gupta 

(held office from 

23.11.2010))

 

1 2 2 NANA
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NOTES:

1. The Directorships and memberships in the Committees being held by the Directors are within 

the limits laid down under Companies Act, 1956. For the purpose of Section-275 of 

Companies Act 1956, the Directorship in a private company which is neither a subsidiary nor 

a holding company of a public company is excluded.

2. The term “part–time official” indicates the Government nominee Directors on the Board of 

DFCCIL who are the officials of the Ministry of Railways and Planning Commission. 

3. The term “part time non official” means the Independent Directors. 

4. For the purpose of considering the limit of the Committees on which a Director can serve , all 

public limited companies, whether listed or not, is included. 

5. For the purpose of reckoning the limit for chairmanship/membership, the Audit Committee 

and the Shareholders' Grievance committee alone is taken. 

6. The word “NA” denotes “Not Applicable” as either the concerned Directors have joined the 

Board after the financial year 2010-11 or the relevant parameter has not fallen due during 

their tenure.

During the financial year 2010-2011, the Board of Directors met six times to transact the business and 

have complied with the provisions of Companies Act, 1956 read with the DPE guidelines relating to 

Board Meetings.  In all cases of absence of Director, Leave of Absence was granted under clause (g) of 

sub section (1) of section 283 of the Companies Act, 1956. The meetings of the Board of Directors of 

DFCCIL were held on following dates as mentioned below:

S. No. Quarter Dates

1. For the quarter ended June 2010 12.05.2010, 25.06.2010

2. For the quarter ended September 2010 02.07.2010, 29.09.2010

3. For the quarter ended December 2010 16.12.2010

4. For the quarter ended March 2011 26.02.2011

Brief Resume of Directors appointed after the financial year 2010-2011.

I) Sh. Anshuman Sharma, Director (Project Planning), DFCCIL, w.e.f. 05.04.2011

Sh. Anshuman Sharma belongs to 1984 Batch of IRSE.  He has a Bachelors' Degree in Civil 

Engg. and Masters' Degree in STRUCTURES from University of Roorkee (Now IIT, Roorkee).  

He is a Bridge design and execution specialist with 16 years experience in planning and 

execution of Railway Construction projects.   He was in-charge for maintenance of Civil Engg. 

assets and co-ordination of various divisional activities of Secunderabad and Guntakal 

divisions of Indian Railways for 7 years. He has published various technical papers on Bridge 
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Construction techniques. He has attended various national and international seminars 

including International Convention on Optimizing the Wheel/Rail System at Salzburg, 

Austria and China Rail World Summit at Beijing. He was associated in design and execution of 

3rd Godawari Bridge consisting of 28 spans of 100m Bow String Arch Bridge.  He was actively 

associated with construction of J&K Rail link project, which involved construction of 11.0 Km 

long tunnel across Pir Panjal range.  He had worked as supervisory Board member for various 

DMRC projects executed by IRCON. He received Railway Ministers Award in 1995 for 

completing the execution of 100 Km long construction project, which included two 

Important bridges of each more than 700m length in a record time of 8 months.

ii) Sh. Ranjan Kumar Jain, Part time Official Director, DFCCIL w.e.f. 08.04.2011

Sh. R.K. Jain, Officer of 1978 batch of Indian Railway Traffic Service has joined as Adviser 

(Infrastructure), Railway Board on 28.03.2011. He is an engineering graduate in Electronics 

and Communication from IIT Roorkee. Sh. R.K. Jain is the nodal officer for the Dedicated 

Freight Corridor Project in Railway Ministry. His current assignment also includes long term 

planning for Infrastructure creation over Indian Railways, coordination for implementation of 

PPP Projects, International Railway Cooperation and developing Long Range Decision 

Support System (LRDSS) for Railways. He also represents Indian Railways on the Board of 

Directors of International Heavy Haul Association (IHHA), USA.

        Besides, he is also a member of Steering Committees formed as per MOUs between Indian 

Railways and few foreign Railways of Germany, France, China, South Africa, Austria, Russia, 

Italy and Korean Railway etc.

In his career of over 32 years with Indian Railways, he has worked extensively at Divisional and 

Zonal levels. Before joining as Adviser (Infrastructure), he has worked as Executive Director 

(Perspective Planning)/Railway Board, Director (Operation), Rail Vikas Nigam Limited, Chief 

Administrative Officer, FOIS & Director Planning, Railway Board. 

iii) Sh. R.K. Gupta, Managing Director, DFCCIL w.e.f. 10.05.2011

Sh. R.K. Gupta is an Officer of 1977 Batch of Indian Railway Service of Engineers.  He 

graduated in Civil Engineering from the erstwhile University of Roorkee (now IIT, Roorkee).  

He also holds Masters Diploma in Public Administration.  He has worked on Indian Railways 

in many capacities and on various important positions on Northern Railway, North Central 

Railway, North Eastern Railway, Northeast Frontier Railway, South Eastern Railway, and 

Railway Board including that of Executive Director, Divisional Railway Manager, and Principal 

Chief Engineer.  Prior to joining Dedicated Freight Corridor Corporation in May 2011, Sh. 

Gupta was heading the prestigious New Line Rail Project in the State of Jammu and Kashmir 

as Chief Administrative Officer.  This project is one of the most difficult projects in terms of 



31

logistics and terrain in the world and majority of the alignment passes through tunnels and 

very high and long bridges.  Sh. Gupta has been associated with various Expert Groups 

including that of UN sponsored Expert Group on improvement in 'Project Management' on 

Indian Railways and the UK sponsored project on 'Strategies for Bridge Rehabilitation' on 

Indian Railways.  Sh. Gupta has done considerable work on 'Mechanization of Track 

Maintenance' on Indian Railways.  He has been trained in India and abroad in various fields 

and has visited many countries in this connection.

iv) Sh. Vinay Mittal , Part time Chairman, DFCCIL w.e.f.  08.07.2011

Sh. Vinay Mittal is an Officer of Indian Railway Traffic Service 1975 batch. Before taking over 

as Chairman Railway Board, he has been working as General Manager, South Eastern Railway, 

and prior to that as General Manager, North Western Railway. He also worked as Additional 

General Manager, Central Railway.  In his distinguished career with the Railways, he has held 

many important posts such as Divisional Railway Manager-Bilaspur, Chief Passenger 

Transportation Manager, Chief Freight Transportation Manager, Chief Commercial Manager, 

Chief Operations Manager of Central Railway and Executive Director, Traffic Transportation 

(Movement) in Railway Board. During his tenure as the Chief Operations Manager, Central 

Railway could achieve highest ever freight loading. He is also credited with significant 

improvement in punctuality performance of suburban and non-suburban trains. He was part 

of the Indian delegations, which visited USA and China in 2005-06, in connection with 

Wagon/Bogie design and Freight Operations.

Composition of the Audit Committee 

Audit Committee of the Board of Directors was originally constituted on 14.03.2008 and was 

reconstituted from time to time. During the year under review, the Audit Committee was re-

constituted as under in line with section 292A of the Companies Act, 1956 read with the DPE 

guidelines.

On 25.06.2010, the Committee was reconstituted by inducting Sh. D.T. Joseph, Sh. M. 

Damodaran and  Sh. Pradeep Bhatnagar  as its members. 

By induction of Sh. R.N. Bartarya, Advisor (Infra)/ Railway Board in place of Sh. Pradeep 

Bhatnagar, Advisor (Traffic)/ Railway Board - Part time official Director /DFCCIL, the Audit 

Committee was reconstituted by way of resolution passed by circulation on 07.09.2010. The 

resolution was confirmed at the Board meeting held on 29.09.2010. 

In view of Railway Board's letter No. 2007/Infra/6/4/Pt.I dated 08.04.2011, nominating          

Sh. Ranjan Kumar Jain, Advisor (Infra)/ Railway Board as a part time Director on the Board of 

3. Audit Committee
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DFCCIL in place of Sh. R. N. Bartarya , Ex-Advisor(Infra), who has since transferred and Railway 

Board's letter No. 2008/Infra/6/1/Pt. II dated 08.04.2011, accepting the resignation of Sh. M. 

Damodaran from the position of part-time official Directors/DFCCIL, the Audit Committee of 

the Board was reconstituted by way of resolution passed by circulation on 23.04.2011 and 

was confirmed at the Board meeting held on  27.04.2011.

The composition of the Audit Committee as on date is as follows.

S.No. Member Position Date of holding the

membership of the Committee

1. Sh. D. T. Joseph Chairman 25.06.2010

2. Sh. Ranjan Kumar Jain Member 23.04.2011

3. Sh. Bhaskar Gupta Member 23.04.2011

The Committee acts in accordance with the terms of reference of the Board (14.03.2008) 

which is:

• To discuss with the auditors periodically about internal control systems.

• To discuss and decide about the scope of audit including the observations of auditors.

• To review the half-yearly and annual financial statements before submission to the 

Board and ensure compliance of internal control systems.

• To investigate into any matter relating to financial management including the audit 

report.

• To appoint an internal Auditor and to set the terms and conditions of appointment, 

including the remuneration payable and

• Any other matter brought to the notice of the Audit Committee by Board of Directors.

Additional Terms of Reference for the Audit Committee re-constituted on 25.06.2010  

The role of the Audit Committee shall include the following: 

1. Oversight of the company's financial reporting process and the disclosure of its financial 

information to ensure that the financial statement is correct, sufficient, and credible.

2. Recommending to the Board the fixation of audit fees. 

3. Approval of payment to statutory auditors for any other services rendered by the 

statutory auditors. 

4. Reviewing, with the management, the annual financial statements before submission to 

the Board for approval. 
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5. Matters required to be included in the Directors' Responsibility Statement to be 

included in the Board's report in terms of clause (2AA) of section 217 of the Companies 

Act, 1956;

• Changes, if any, in accounting policies and practices and reasons for the same; 

• Major accounting entries involving estimates based on the exercise of judgment by 

management; 

• Significant adjustments made in the financial statements arising out of audit 

findings; 

• Compliance with legal requirements relating to financial statements; 

• Disclosure of any related party transactions; and  

• Qualifications in the draft audit report. 

6. Reviewing, with the management, the quarterly financial statements before submission 

to the Board for approval. 

7. Reviewing, with the management, performance of internal auditors and adequacy of 

the internal control systems. 

8. Reviewing the adequacy of internal audit function, if any, including the structure of the 

internal audit department, staffing, and seniority of the official heading the department, 

reporting structure, coverage and frequency of internal audit. 

9. Discussion with internal auditors and/or auditors any significant findings and follow up 

there on. 

10. Reviewing the findings of any internal investigations by the internal 

auditors/auditors/agencies into matters where there is suspected fraud or irregularity or 

a failure of internal control systems of a material nature and reporting the matter to the 

Board. 

11. Discussion with statutory auditors before the audit commences, about the nature and 

scope of audit as well as post-audit discussion to ascertain any area of concern. 

12. To look into the reasons for substantial defaults in the payment to the depositors, 

debenture holders, shareholders (in case of non -payment of declared dividends) and 

creditors. 

13. To review the functioning of the Whistle Blower Mechanism. 

14. To review the follow up action on the audit observations of the C&AG audit. 

15. To review the follow up action taken on the recommendations of Committee on Public 

Undertakings (COPU) of the Parliament. 
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16. Provide an open avenue of communication between the independent auditor, internal 

auditor and the Board of Directors 

17. Review all related party transactions in the company. For this purpose, the Audit 

Committee may designate a member who shall be responsible for reviewing related 

party transactions.  

Explanation: The term “related party transactions” shall have the same meaning as contained 

in the Accounting Standard 18, issued by the Institute of Chartered Accountants of India.  

18. Review with the independent auditor the co-ordination of audit efforts to assure 

completeness of coverage, reduction of redundant efforts, and the effective use of all 

audit resources. 

19. Consider and review the following with the independent auditor and the management: 

- The adequacy of internal controls including computerized information system 

controls and security, and 

- Related findings and recommendations of the independent auditor and internal 

auditor, together with the management responses.

20. Consider and review the following with the management, internal auditor and the 

independent auditor: 

- Significant findings during the year, including the status of previous audit 

recommendations 

- Any difficulties encountered during audit work including any restrictions on the 

scope of activities or access to required information.

21. Carrying out any other function as is mentioned in the terms of reference of the Audit. 

During the year under review, the Committee met 2 times on the following dates 27.12.2010, 

11.02.2011.

The attendance of the members of the Committee during 2010-2011 is produced below:

Member Position Meeting held** Meeting attended ***

Sh. M. Damodaran Chairman 2 1

Sh. D. T. Joseph Member 2 2

Sh. R. N. Bartarya Member 2 2

** “Meeting held”- denotes the number of meetings held during the tenure of the member of 

the Committee.

*** “Meeting attended”- denotes the number of meetings attended by the member during 

his tenure.
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4. Remuneration Committee

i) In terms of Chapter 5 of the DPE guidelines on Corporate Governance, the 

Remuneration Committee of the Board comprising Sh. D.T. Joseph, Sh. M. Damodaran 

and Sh. Gajendra Haldea, Part Time Directors of the Company as its members was 

constituted on 25.06.2010.

In view of Railway Board's letter No. 2008/Infra/6/1/Pt.II dated 08.04.2011, accepting 

the resignation of Sh. M. Damodaran from the position of part time official 

Directors/DFCCIL, the Remuneration Committee of the Board was reconstituted in line 

with the DPE guidelines by way of resolution passed by circulation on 23.04.2011 and 

was confirmed at the Board meeting held on 27.04.2011.

As on date of the report, the Remuneration Committee of the Board comprises Sh. D.T. 

Joseph, Sh. Bhaskar Gupta and Sh. Gajendra Haldea, Part Time Directors of the Company 

as its members. Remuneration Committee will decide the annual bonus/variable pay 

pool and policy for its distribution across the executives and non-unionized supervisors, 

within the prescribed limits. The Committee will be headed by an Independent 

Director”.

ii)  Remuneration of Directors 

DFCCIL, being a wholly owned Government Company under Companies Act, 1956, the 

whole-time Directors of the Company are appointed by President of India through 

Ministry of Railways. The functional Directors so appointed, draw remuneration under 

Industrial Dearness Allowance (IDA) pattern of pay scale pre-determined by the 

Government and as per the terms and conditions issued by Government of India from 

time to time. The IDA pay scales (2007) and basket of allowances has been implemented 

in DFCCIL.

The part-time official (Government Nominee) Directors on the Board of the Company 

do not draw any remuneration from the Company. They draw remuneration from the 

Government only as Government officials. The part time non-official Directors 

(Independent) draws the sitting fee for the Board meetings attended.
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Disclosure on Remuneration package of whole time Directors:

S.No. Name of the Salary & Other Performance Retirement Bonus/ Total (in Rs.)

Director Allowances Benefits Linked Benefits Commission

(In Rs.)  Perks Incentives /Ex-gratia

(In Rs.) (In Rs.)

1 Sh. V. K. Kaul 12,11,813 5,31,830 0.00 0.00 00.00 17,43,643

Managing

Director

2 Sh. R. K. Sinha 20,11,334 5,97,790 0.00 0.00 00.00 26,09,124

Director

(Finance)

3 Sh. B. B. Saran 17,20,716 4,98,214 0.00 0.00 00.00 22,18,930

Director( PP)

4 Sh. P.N. Shukla 20,79,093 7,14,463 0.00 0.00 00.00 27,93,556

Director

(Opn. & BD)

5 Sh. A.K. Dutta 19,09,240 1,13,645 0.00 0.00 00.00 20,22,885

Director (Infra)

GENERAL MEETINGS 

Annual General Meetings 

The Annual General Meetings of the Company are held at New Delhi, where the registered 

office of the Company is situated. The details of such meetings held during the last three 

years are as under:

AGM Year Venue Date Time

nd2nd 2007-2008 Committee Room No.1, 2  Floor, 21.07.2008 3.00 PM

Rail Bhawan, Raisina Road, New Delhi-110001.

th3rd 2008-2009 Board Room, Corporate Office, 5  Floor 15.09.2009 3.30 P.M 

Pragati Maidan Metro Station

Building Complex, New Delhi-110001

nd4th 2009-2010 Committee Room, 2  Floor, Rail Bhawan, 29.09.2010 5.00 P.M

Raisina Road, New Delhi-110001
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Detail of special resolutions passed in the previous three AGMs.

AGM Year Subject Matter of the Special Resolution Date Time

nd2  2007-2008 Pursuant to section 31 of the Companies Act, 21.07.2008 3.00 PM

1956 and subject to the approval from the

concerned authority, if any, consent of the

members was accorded to alter the Articles

of Association of the Company by way of a

Special Resolution.

rd3 2008-2009 Nil 15.09.2009 3.30 P.M 

th4  2009-2010 Pursuant to the provisions of Section 293(1)(d) 29.09.2010 5.00 P.M

and other applicable provisions, if any, of the

Companies Act 1956, the consent of the

Company was accorded to the Board of

Directors of the Company to borrow money. 

5. Disclosures 

6. Means of Communication

A. There has not been a materially significant related party transaction.

B. The Company has not been imposed penalty by any statutory authority as a result of 

non-compliance.

C. The Company has complied with the guidelines on Corporate Governance issued by 

Department of Public Enterprises. In accordance with the guidelines, DFCCIL evolved a 

Code of Business Conduct and Ethics for its Board Members and Senior Management 

Personnel and has included Corporate Governance and Management Discussion and 

Analysis Report in the Directors Report for the year 2010-2011.

D. All items of expenditure debited in the books of accounts of DFCCIL are for the purpose 

of project execution entrusted to DFCCIL and are related to project execution.

E. There are no personal expenses incurred for the Board of Directors.

F. The administrative expenses as a percentage of total expenses have decreased from 

20.69% in 2009-2010 to 8.93% in 2010-11.

The company communicates with its shareholders through its Annual Report, General 

Meeting and disclosures through website.  The audited annual financial results and Annual 
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Report are displayed on DFCCIL website at www.dfccil.org. Information and latest updates on 

Tenders/EOIs, details of tenders/contracts awarded, press releases, Mission and objectives of 

the Company can be accessed at Company's website. Company publishes its quarterly 

Newsletter.

The Company has been putting all the efforts towards ensuring that financial statements are 

prepared in the most transparent manner resulting in unqualified financial statements. There 

have been no significant qualifications.

DFCCIL is concerned to take various training programmes for its officers/ employees. In order 

to acquaint the Board Members, presently the Corporation has adopted the practice of 

furnishing a set of documents/ booklets to a Director on his/ her joining the Board. The set of 

documents provided includes Annual Reports for the last financial years, Memorandum and 

Articles of Association, a copy of the Memorandum of Understanding and MOU targets and 

achievements. This provides the basic information about the Company to the incumbent. 

Besides that Board members and Senior Management personnel are nominated for various 

training programmes, from time to time.

The Company has in place the Code of Conduct for Board Members and Senior Level 

Management duly approved by the Board of Directors.  The duly approved Code of Business 

Conduct and Ethics for Board members and Senior Management came into force w.e.f. 1st 

day of April 2009. In terms of the Code of Business Conduct and Ethics, the annual affirmation 

that Code of Conduct has been complied with has been obtained from all the Board 

members and Senior Management Personnel. A declaration signed by the Managing 

Director affirming the compliance with the Code of Conduct by the Board members and 

Senior Management Personnel during 2010-2011 is placed at Annexure-“ D”. The Code of 

Conduct is also posted on the Website of the Company www.dfcc.in.

The Certificate from a practicing Company Secretary regarding compliance of the conditions 

of Corporate Governance in accordance with the guidelines issued by Department of Public 

Enterprises forms the part of the Annual Report.

7. Audit Qualifications 

8.  Training of Board Members

9. Code of Business Conduct & Ethics 

10. Compliance Certificate 
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To the Members of

M/s. Dedicated Freight Corridor Corporation of India Limited

Regd Office: Room No 101/A,

Rail Bhawan, Raisina Road,

New Delhi-110001

REG: COMPLIANCE CERTIFICATE WITH REFERENCE TO COMPLIANCE OF CONDITIONS OF 

CORPORATE GOVERNANCE UNDER GUIDELINES ON CORPORATE GOVERNANCE FOR 

CENTRAL PUBLIC SECTOR ENTERPRISES 2010

1. This Certificate is in accordance with compliance of conditions of Corporate Governance by 

M/s. Dedicated Freight Corridor Corporation of India Limited. (Hereinafter referred to as 
st“Company”) for the Financial year ended on 31  March, 2011 as stipulated in the Guidelines 

issued for Central Public Sector Enterprises 2010 effective from May 2010 (Hereinafter 

referred to as “Guidelines”).

2. The Compliance of conditions of Corporate Governance is the responsibility of the 

Management. My examination is limited to review of procedures and implementation 

thereof, adopted by the Company for ensuring the compliance of the conditions of 

Corporate Governance as stipulated in the said guidelines. It is neither an audit and nor an 

expression of opinion of the financial statement of the Company. My responsibility is to carry 

out an examination, on the basis of my professional judgment so as to award a reasonable 

assurance of the correctness and completeness of the records for the purpose of this 

certificate.

3. I have obtained all the information and explanations which to the best of my knowledge and 

belief were necessary for the purposes of certification and have been provided with such 

records, documents, certifications etc as had been required by me.

4. I certify that in respect of the aforesaid financial year ended 31st March 2011, the company 

has complied with various provisions of the Guidelines in its Corporate Governance Report 

except:

a) Clause No. 3.2 relating to composition of Board of Directors – Nominee Directors 

b) Clause No. 3.6 relating to integration and alignment of Risk Management System. 

5. I hereby state that such compliance is neither an assurance as to the future viability of the 

Company nor the efficiency or effectiveness with which the management has conducted the 

affairs of the Company.

           

Sd/-

Place : Delhi Ashish Kumar Gupta

Date  :  08.09.2011 Company Secretary

Annexure –“B”

Ashish Kumar Gupta
Company Secretary

Address: A-16, Jitar Nagar, Parwana Road, Delhi-110051
Phone: 011-22025417, 9312210264
E-mail: guptaashish75@gmail.com
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Annexure –“C”

MANAGEMENT DISCUSSION AND ANAYLSIS REPORT

Industry Structure and Developments

Strength 

Indian economy is on a high growth trajectory and it is globally acknowledged as one of the fastest 

growing economy. It continued to outperform most emerging markets during 2010-11 retaining its 

position as the second fastest growing economy after China. The growth during 2010-11 reflects a 

rebound in agriculture and sustained levels of activity in industry and services. GDP growth for the 

11th Plan is likely to be 8.2%, which though below than the target of 9% is a remarkable achievement 

given the worst drought in 30 years. The index for 8 core infrastructure industries (comprising coal, 

crude oil, natural gas, petroleum refinery products, fertilizers, electricity, cement and finished carbon 

steel) with a weight of 37.9% in the IIP grew at 5.7% in 2010-11 compared to 6.6% in 2009-10. 

Growth in GDP for transport sector has kept pace with overall GDP growth. Railways have 

maintained a growth higher than overall GSP growth since 2005-06. Growth in Rail traffic leads to an 

increase in both passenger and freight revenues allowing rail GDP to keep trace with the growth in 

overall GDP. Development of rail infrastructure plays very important role for development of 

economy of the Country. Railway is most environment friendly transport infrastructure especially 

with respect to green house gas emission. 

Recognizing the need for a quantum leap in the Railways' transportation capacity for ensuring a 

sustainable growth of the national economy, the Ministry of Railways had embarked on a long-term, 

strategic plan to construct high capacity, high-speed, dedicated freight corridors along the golden 

quadrilateral and its diagonals. “Dedicated Freight Corridor Corporation of India Limited (DFCCIL)” is 

a Special Purpose Vehicle created to undertake planning & development, mobilization of financial 

resources and construction, maintenance and operation of Dedicated Freight lines covering 

approximately 3373 route kilometers on two Corridors - Eastern Corridor from Ludhiana to  

Dankuni, and Western Corridor from Jawahar Lal Nehru Port, Mumbai to Tughlakabad/ Dadri along 

with interlinking of the two corridors at Dadri. DFCCIL is a Schedule –'A' Central Public Sector 

Enterprise under the administrative control of Ministry of Railways.  As on date, the Ministry for 

construction has sanctioned only two corridors; however, feasibility studies for an additional four 

corridors have already been initiated.

Construction of dedicated freight corridor on critical routes will enable Railways to provide 

additional capacity in the shortest possible time and to regain its market shares from the roads 

sector. Once completed, these corridors will provide a quantum jump in the freight capacity with 

improvement in quality of service at reduced unit cost, with transfer of freight traffic to DFCCIL. 

Railway will be able to utilize spare capacity to increase number of passenger trains and that to with 

increase in average speed. With independent infrastructure, DFCCIL will be able to deploy modern 

maintenance practices resulting in reduction in operation and maintenance cost. With the blessing 
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of Ministry of Railway, DFCCIL has access to experienced manpower of Indian Railways, which can be 

deployed, for timely execution of such large infrastructure project. 

With a route Km of 3373 which is passing from the state of West Bengal, Jharkhand, Bihar, U.P., 

Haryana, Punjab in Eastern Corridor and U.P., Haryana, Rajasthan, Gujarat, Maharashtra in Western 

Corridor and land being state subject DFCC has a man-o-moth task to acquire land following various 

guidelines by State Governments/Zonal Railways, Central Government, provision of NRRP 2007, and 

requirement of funding agencies with respect to environmental and social considerations and 

expectations of project affected parties. Time bound execution of the project might be hindered on 

account of delays in getting approvals from the concerned authorities.  Further, funds are to be 

provided by bilateral/ multi-lateral agencies in the form of loan and because of various covenants, 

which have to be adhered to, there may be additional costs/ delays. 

 DFCCIL will need to rely on Ministry of Railways for meeting its Human Resource Requirements. The 

staff and officers are borrowed from Ministry of Railways and they are deployed to DFCCIL for a 

limited tenure. As such, a high manpower churn is expected and this will imply that a lot of tacit 

knowledge acquired during the period of deputation, will be lost once the officer leaves the 

organization. 

The Dedicated Freight Corridor, being a Greenfield network meant solely for freight operations and 

with limited interfacing with the existing IR network, provides the opportunity for the adoption of 

international best practices and innovation in terms of technology, systems and process and business 

operations that would otherwise have been difficult had it been conceived as a totally integrated 

facility within Indian Railways. DFCCIL has the opportunity to provide latest technology in every field 

of Railway infrastructure with lower overall operational and maintenance cost with increased 

reliability of asset and increased service life.  DFC project will bring about a quantum leap in rail 

transport capacity, efficient technology, and operational efficiency, contributing to national 

economy both directly and indirectly. Most important, DFCCIL has a great opportunity to build world 

class infrastructure that has the capability of bringing about a paradigm shift in the transportation 

sector in India. Proposed DFC being environment friendly activity, DFCCIL may get both EDFC & 

WDFC registered as CDM Projects with UNFCCC under Kyoto Proto cost to earn substantial carbon 

credit.

Being a time consuming procedure, non-availability of land required under the project in time 

hinders the execution of national projects like DFC, resulting in cost and time overrun.  Delay in 

Weakness

Opportunity 

Threats
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funding for the development of the project through loans from multilateral/bilateral lending 

agencies is also one of the serious threats posed by any project-implementing agency. In order to 

ensure delivery of the project on time coordinated efforts are required among all the stake holders 

and the parties involved in the projects i.e. Ministry of Railways, Planning Commission, Ministry of 

Finance, State Governments, Japan International Co-operation Agency, World Bank - and each must 

perform its obligations in time to ensure that DFCs get constructed in time and within the estimated 

completion cost. Further, short tenures in DFCCIL by staff deputed from Railways may pose a 

challenge of continuity.  Finally, in projects of this size and scale, there is always a possibility of 

changing specifications and standards mid course, or modifying design parameters, or alignment or 

Ministry issuing instructions that may have far-reaching implications for the project.

To ensure the timely execution of the project, DFCCIL will implement its HR-Plan and provide 

required skill manpower in a time-bound manner. Various ways and means of attracting and 

retaining talent, training delivery methods, the road map towards achieving organizational culture 

and values, the strategy for ensuring performance evaluation, discipline, maintenance of labour 

relations and conflict resolution, manner of regulating the employees severance from the 

organization, assessment of HR budgetary needs, various systems of HR enhancement, etc. forms the 

part of the HRD Plan. As the Land to be acquired under the project will be owned by the Ministry of 

Railways as its asset, DFCCIL is facilitating in the process of acquisition in different States. In process of 

acquisition,   Corporation is committed to ensure compliance with National Rehabilitation and 

Resettlement Policy adopted by the Government of India, applicable regulations and to obtain 

necessary approvals. Wherever DFC is expected to pass through Wildlife Sanctuary/National Park, 

early action to seek clearance from competent Authority would save time. Efforts would be made to 

secure detailed Social Impact & Environmental Impact Assessment (SIA & EIA) of the Project. 

DFCCIL also plans to adopt a contracting strategy that ensures an open and transparent pre-

qualification criteria and an efficient and equitable bid process management. The contracting 

strategy is designed to ensure equitable distribution of risks and minimal integration issues between 

and among contractors. In order to maintain a check on time/cost overruns a system of penalty and 

rewards in being institutionalized as part of the contract agreement. Most contracts will be lump-

sum fixed price design-build contracts so that the project gets completed in time and within cost.  

Due to large number of representations alignment at Chandauli (40 Kms.) and Tundla detour (73 

Kms.) in Eastern Corridor and Iqbalgarh to Kalol section (140 Kms.), Surat detour (25 Kms.) and Panvel 

detour (25 Kms.) of Western Corridor has been modified. The earlier alignments were mostly on 

detours now the modified alignment is mostly on parallel with some small detours. In total 

approximately 300 Kms. of alignment was re-surveyed and modified. With this alignment, DFCC 

could save approximately 1100 hectares of the land amounting to Rs.300 Crores. approx.

Strategies
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Outlook 

Road Ahead  

Risks and Concerns

As the dedicated agency to make the vision into reality, DFCCIL's  outlook is to achieve the  mission 

to build a corridor with appropriate technology that enables Indian Railways to regain its market 

share of freight transport by creating additional capacity and guaranteeing efficient, reliable, safe 

and cheaper options for mobility to its customers and to support the government's initiatives toward 

ecological sustainability by encouraging users to adopt railways as the most environment friendly 

mode for their transport requirements.

While adhereing to the mission, DFCCIL is commited to deliver the project within  the budgeted 

timelines and costs and to make additional line capacity available to IR for running freight trains and 

assure safe and reliable train operations. Reduction in cost of operations by adopting international  

best practices including long haul/heavy haul operations is the another objective to be achieved .

More importantly, it aims at bringing out a paradigm shift in the way construction projects, 

managed, and monitored and also in the maintenance and operation practices that will be adopted, 

posts implementation. DFCCIL aims at creating an inflexion point in the future road map of Indian 

Railways and the Indian economy.  

Based on its arrangement with MoR and on its own internal strength, the company has been rated as 

AAA and AAA-SO by CRISIL and ICRA respectively.

• DFCCIL is committed to its motto of 'SSS' – 'Sincerity, Speed and Success' which would lead 

to fulfillment of Organization's Mission, Vision and Objectives.  

The delivery of a project of this magnitude and complexity can be achieved in the mono-drive mode 

as against a multi drive mode generally prevalent in small & simple project consisting of well-tried 

elements of work. The mono drive project implementation mode essentially would require 3 'C's 

Clarity, Conviction & Courage to be able to take decision with clarity, implement with conviction and 

have courage for actions to be taken. The organization and capacity building is to be done 

accordingly. Short tenures in DFCCIL by staff deputed from Railways may pose a challenge of 

continuity till the Corporation is able to develop its own capacity. Contracting strategies and systems, 

land acquisition, Rehabilitation & Resettlement, project-monitoring mechanisms are quite different 

on DFCCIL in comparison to Indian Railways and there is a steep learning curve for these areas. As 

such, constant manpower turnover may seriously affect the progress of various works in DFCCIL. 

There are concerns related to availability of land in time. Further, tying up all funding resources for 

Sonnagar-Dankuni section of the project may affect the pace of the implementation of the project. 
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Internal Control Systems

Human Resource Development and Industrial relations 

In any organisation, internal control being an  integral process  effected by an entity's management 

and personnel  is designed to address risks and to provide reasonable assurance that in pursuit of 

entity's mission, the general objectives of executing the operations more orderly, ethically, 

economically, efficiently and effectively is achieved and the resources are safeguarded against loss, 

misuse and damage. 

The company has internal systems and processes in place, which ensures the execution of operation 

more orderly, ethically, economically, efficiently, and effectively, which is adequate and 

commensurate with the size of the Company. The Audit Committee of the Board of Directors also 

reviews the reports of the Internal Auditor, comments of the Statutory Auditor and the Comptroller 

and Auditor General of India. The management reviews the findings and recommendations of the 

auditors, takes corrective actions wherever necessary, and monitors the implementation of the 

recommendations.

Human Resource department of any organization serves as the backbone of the Organization. 

Amongst other two “M's i.e. Money and Machines, the 'Manpower' is the asset of the organization 

which with the help of other two M's helps to achieve organizational Goals and objectives in line with 

its mission and vision. The HR department's vision is to act as a strategic business partner in 

developing programs and practices that would make DFCCIL as a model employer. The HR 

department endeavors to serve the company through alignment of HR policies with organizational 

goals, effective leadership, professional expertise, and quality consultation. The Mission of the HR 

department is to serve the interests of the organization by supporting, developing, and protecting 

its most valuable resource–People. 

a) Human Resource Development Plan: 

Keeping these HR Vision and Mission in mind the HRD plan envisage a lean manpower 

organization with staff and managers having functional rather than linear responsibilities. 

DFCCIL will use the state of the art technology and thereby limiting the need of staff strength. 

Accordingly, sourcing of manpower in a phased manner with different staffing pattern for 

construction and operational phase has been planned. A three tier organizational structure 

and establishment of a specialized training institute has been proposed.  Various ways and 

means of attracting and retaining talent, training delivery methods, the road map towards 

achieving organizational culture and values, the strategy for ensuring performance 

evaluation, discipline, maintenance of labour relations and conflict resolution, manner of 

regulating the employees severance from the organization, periodical audit of HR policies 

and programs, assessment of HR budgetary needs, various systems of HR enhancement, etc. 

are part of the HRD Plan.
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b) HR Policies: 

Various policies notified by HR are Open Market Recruitment Policy, Absorption Policy (DGM 

and below), Revised Deputation Policy, Re-employment/Re-engagement Policy, Bungalow 

Peon (TADK) Policy, IDA Pay Scale Structure and Allowances, Policy on various Perks and 

Benefits, Revised Rental ceiling for Lease Accommodation and the method of executing fresh 

lease deeds, Provision of medical equipments/outdoor treatment/investigations and 

reimbursement procedure in the medical rules.

c) Training Need Analysis/Specialized Training Institute:

DFCCIL will be involved in capacity building within the organization for housekeeping and 

other management area in the next couple of years.  Therefore, training need analysis in the 

following area has been undertaken:

Corporate work culture, general management and administration, financial rules and 

procedures, planning, estimation, project preparation, corporate governance best practices, 

contract management, facilitation of works, avoidance management of disputes, rules and 

position of lump-sum contract, FIDIC yellow book conditions, etc.

During the year under review, the industrial relations remained harmonious and cordial. 

With the rapidly changing corporate environment, Corporation is adopting CSR as a strategic tool 

for sustainable growth.  It means not only investment of funds for social activities but also 

integration of business processes with social processes. Corporation has formulated long term 

Corporate Social Plan specifying the following: 

(a) DFCCIL's  CSR Vision,

(b) CSR policy statement 

(c) Areas to be covered  under Social responsibility 

(d) The Implementation approach and construction of a CSR Committee. 

The CSR plan envisages Broad Guidelines and Parameters for implementation, Monitoring, and 

Evaluation techniques. Corporation is committed to ensure that the Rehabilitation and Resettlement 

policy of DFCCIL give adequate rehabilitation compensation to Project affected Persons (both the 

Title Holders and Non Title Holders) and others like Community Properties, etc. We are committed to 

operate in an economically, socially, and environmentally sustainable manner.

Normally, all such activities are to be funded through Revenue Surplus. As the Corporation is under 

construction and only incurring expenditure on Capital account, the scope of CSR spending is rather 

limited. Corporate Social Responsibilities (CSR) activities in DFCCIL would cover the following areas: 

Education, Health, Drinking, Environment (plantation), Solar Lighting System, Infrastructure for 

Backward Areas, Community Development and Social Empowerment, Promotion of Sports and 

Corporate Social Responsibility 
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traditional forms of Art and Culture, Generation of employment opportunities and livelihood, and to 

be a part of national/local initiatives to provide relief/ rehabilitation in times of natural disaster/ 

calamities. These activities are proposed to be as a part of the relief and rehabilitation efforts of the 

Corporation towards mitigation of hardship of Project Affected People (PAPs).

As per Environment Impact Assessment Notification dated 14thSeptember, 2006, Environment 

Impact Assessment is not mandatory for Railway projects. However, in view of the World Bank and 

JICA safeguard policies EIA was conducted for APL-1 (Bhaupur-Khurja section) of Eastern Dedicated 

Freight Corridor and Phase-1 (Rewari-Vadodara section) of Western Dedicated Freight Corridor. EIA 

has also been conducted for APL-3 (Ludhiana-Khurja section), in progress for APL-2 (Mughalsarai-

Bhaupur section) of EDFC and Phase-2 (Vadodara-Mumbai & Dadri-Rewari sections) of WDFC. EIA is 

proposed for Phase-3 (140km Kalol-Iqbalgarh section) of WDFC. Alignment of DFC have been 

meticulously selected & finalized to avoid or minimize intrusion & acquiring of sensitive 

environmental features like forest land, water body etc. This is to ensure negligible/ minimum 

damage to the flora & fauna. Wherever, it becomes unavoidable, statutory clearance from 

Competent Authority will be obtained before undertaking construction work. Re-plantation will be 

undertaken against trees felled within project-affected area and prior permission of the Competent 

Authority will be obtained. So far, EIA studies have revealed negligible impact on the habitat of water 

bodies, wildlife, flora, & fauna. Mitigation measures have been identified and recommended in the 

Environmental Management Plan. Mitigation measures for anticipated air, water, soil pollution, dust 

control during construction stage have been suggested. Wherever necessary, noise barrier has been 

recommended. Regarding vibration mitigation, measures are proposed during design stage itself. It 

may be noted that no standard on vibration is available in India. However, Japanese standard has 

been referred for the purpose. In APL-1 (Bhaupur-Khurja) of EDFC, one ASI structure has been 

identified near DFC alignment and permission has been sought from ASI authorities as per the Rule 

for carrying out DFC construction work.

Environment Protection and Conservation
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Declaration by Managing Director  regarding compliance with the Code of Business and Ethics 

Conduct by BoD members and Senior Management during financial Year 2010-2011.

I, Ram Kumar Gupta, Managing Director, Dedicated Freight Corridor Corporation of India 

Limited, do hereby declare that all the members of the Board of Directors and the Senior 

Management Personnel have affirmed compliance of the Code of Business and Ethics Conduct 

during 2010-2011

Sd/-

Place : New Delhi (Ram Kumar Gupta)

Date  : 25.07.2011 Managing Director

Annexure –“D”
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Balance Sheet as at March 31, 2011

 Schedule No.   AS AT 31.03.2011   AS AT 31.03.2010 

                                     (Amount in ̀ )

SOURCES OF FUNDS

Shareholders' Funds

Share Capital  1 559,13,00,000 358,00,00,000

Share Application Money  108,00,00,000 201,13,00,000

Loan Fund 

Unsecured Loan 

Loan From MoR (EAP)  2 38,00,00,000 -  

TOTAL 705,13,00,000 559,13,00,000

APPLICATION OF FUNDS 

Fixed Assets  3 

Gross Block 18,64,21,638 16,99,71,391

Less: Depreciation 8,40,60,975 4,62,75,082

Net Block 10,23,60,663 12,36,96,309

Capital Work in Progress 268,40,77,343 90,80,62,234

Advance For Capital Assets   4 184,01,60,067 149,58,46,933

462,65,98,073 252,76,05,476

Development Expenditure(Pending Capitalisation)   5 92,44,33,108 68,75,50,965

Current Assets, Loans and Advances  6 

Sundry Debtors 4,78,00,102 1,52,34,847

Cash and Bank balances 231,88,83,623 244,94,29,528

Other Current Assets 26,94,88,094 15,82,69,769

Loans and Advances 8,74,68,933 6,84,14,845

272,36,40,752 269,13,48,989

Less: Current Liabilities and Provisions  7 

Current Liabilities 119,17,32,581 28,86,60,026

Provisions 3,16,39,352 2,65,45,404

122,33,71,933 31,52,05,430

Net Current Assets 150,02,68,819 237,61,43,559

TOTAL 705,13,00,000 559,13,00,000

Significant Accounting Policies  8 

Notes to the Accounts  9 

The Schedules referred to above form an integral part of the Balance Sheet

For and on behalf of Board of Directors

Sd/- Sd/- Sd/-

Ashok Chopra  (R.K.Gupta)  (R.K. Sinha) 

Partner  Managing Director  Director Finance 

M.No. 017199

For Jain Chopra & Company

Chartered Accountants

FRN 002198N

Place: New Delhi  Sd/-

Date: 05 July 2011  (Meenu Kapoor)

Company Secretary
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Schedules forming part of Accounts

AS AT AS AT 

31.03.2011   31.03.2010  

                                                (Amount in ̀ ) 

SCHEDULE 1

SHARE CAPITAL

Authorized capital

4,00,00,000  equity shares of Rs 1000/- each 4000,00,00,000 4000,00,00,000

Issued, subscribed and paid up capital

5591300 (Previous year 3580000)

Equity shares of Rs 1000/- each fully paid up  559,13,00,000 358,00,00,000

TOTAL 559,13,00,000 358,00,00,000

AS AT AS AT 

31.03.2011   31.03.2010  

                                                (Amount in ̀ ) 

SCHEDULE 2

Unsecured Loan Loan From MoR For EAP / JICA Projects 38,00,00,000 -

(Loan from Ministry of Railway for External Aided Project.

Interest @ 7% payable after the moratorium period of ten years.) 380,000,000 
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AS AT AS AT 

31.03.2011   31.03.2010  

                                                (Amount in ̀ ) 

Schedule 4 : Advance For Capital Assets

Unsecured Considered Good

Advance to Railway 3,72,50,520  -   

Advance For Construction of Officer's Flat 4,56,00,000  -   

Mobilisation Advance

Secured Considered Good  382,655,849  103,903,599 

“(Secured against hypothecation of Plant & Machinery in 

favour of DFCCIL)"

Unsecured Considered Good  1,374,653,698  1,391,943,334 

1,840,160,067  1,495,846,933

Schedules forming part of Accounts
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 SCHEDULE 5 : DEVELOPMENT EXPENDITURE (Pending Capitalisation)

For the year For the year

ended 31.03.2011  ended 31.03.2010 

                                                (Amount in ̀ )

Opening balance 68,75,50,965 35,71,79,792

Advertisement Expenses 15,98,573 13,08,138

Establishment                                                                  (Sch.-5B) 16,77,54,194 17,56,03,404

Gratuity  (301,540) 4,55,854

Staff Welfare                                                                        55,11,416 56,93,692

Communication Expenses 70,01,421 70,73,020

Printing & Stationary 80,38,231 86,97,313

Misc. Expenses 7,84,466 5,36,373

Books & Periodicals 25,37,431 24,70,176

Legal & Professional Charges 1,39,30,715 1,05,61,407

Director Sitting Fees 2,40,000  -

Consultancy Fees to Consultants 47,69,695 13,86,139

Placement Consultancy Charges 1,04,61,210 79,22,629

Electricity Expenses 41,76,001 45,13,336

Power & Fuel 3,44,251 2,56,908

Housekeeping Expenses 77,91,562 61,85,675

Auditor's Remuneration

- Statutory Audit Fees 4,41,200 4,41,200

- Statutory Audit Fees (Previous year)  -   1,65,450

- Certification fees   -    -

Meeting & Conference 4,09,179 6,42,834

Rates & Taxes 20,23,934 10,03,755

Rent 7,33,30,631 9,68,85,199

Tours ,Travels and Conveyance 4,69,63,553 3,74,42,941

Repair & Maintenance-others 26,68,367 22,02,805

Annual Subscription Fees-IT Consultancy & Software 20,83,785 22,91,537

Office Expenses 6,65,390 5,41,813

Hospitality Expenses 8,11,553 2,14,112

Office Security Expenses 29,62,037 31,63,147

Loss on Sale of Fixed Assets 55,716  67,798 

Interest on Service Tax 1,78,118  -

Foreign Currency Fluctuation 97,375  -

Interest Payable to MoR on EAP Loan 30,60,822  -

Prior Period Adjustment                                                     (Sch-5C) 7,12,048

Depreciation 3,83,46,544 3,02,95,001

Lease Hold Improvement Written Off   -   2,82,54,044

TOTAL       109,69,98,843 79,34,55,492

Less:

           Liquidated Damage (LDA) 1,66,02,302 3,40,806

           Interest on Mobilization Advance(Accrued) (TDS Rs. 86,70,299) 8,73,76,657 5,07,17,224

           Other Income During Construction Period                   (Sch 5A) 6,85,86,775 5,48,46,497

 NET EXPENDITURE TRANSFERRED TO DEVELOPMENT ACCOUNT 92,44,33,108 68,75,50,965

Schedules forming part of Accounts
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 SCHEDULE 5A : Schedule of Other Income During Construction Period

For the year For the year

ended 31.03.2011  ended 31.03.2010 

                                                (Amount in ̀ )

Gross Receipts

Rent Recovery on Sub Lease 3,95,29,116 3,03,39,048

Facility management charges recovery on Sub Lease & Other:

Placement Consulting Fee 9,09,751 12,08,180

Housekeeping 15,01,608 12,71,100

Office Security Exp. 35,08,402 19,58,865

Electricity Exp. Office 43,86,612 32,45,931

Office Repair & Maintenance 2,46,741 3,66,128

Repair & Maintenance - A.C. 11,10,575 3,53,936

Pantry 72,059 32,211

Annual Maintenance Charges 2,78,781 2,85,302

Repair & Maintenance 3,79,966  -   

Deposit Work Receipt 12,09,664  -   

Capital expenditure Recovery on Sub Lease  -   1,28,52,906

Composite Rent & Facility Management Charges Received 2,25,22,500  -   

Interest on FDR (TDS 86,00,294 ) 8,57,57,315 7,61,89,544

Sale of Tender 5,55,700 3,12,000

Other Income 4,627 48,866

foreign Currency Fluctuation  -   51,952

Prior Period Adjustment  -   13,92,925

Depreciation Written Back  -   3,157

16,19,73,417 12,99,12,050

Expenditure Incurred

Rent 4,88,14,066 3,03,39,048

Facility Management Charges :

Placement Consulting Charges 8,16,473 10,73,938

Housekeeping 16,52,723 11,31,821

Office Security Exp. 36,56,030 17,41,213

Electricity Exp. Office 43,29,859 28,85,272

Office Repair & Maintenance 2,19,325 3,25,447

Repair & Maintenance - A.C. 9,87,712 3,29,569

Pantry 64,052 28,632

Annual Maintenance Charges 2,47,806 2,53,602

Repair & Maintenance 3,37,916  -   

Deposit Work 10,77,205  -   

Internet Exp. 91,636  -   

Income Tax

Income Tax Provision 3,13,26,357 2,59,30,869

Earlier year  (234,518)  (398,663)

Capital expenditure Recovery on Sub Lease  -   1,14,24,805

9,33,86,642 7,50,65,553

Net Income transferred to Development A/c 6,85,86,775 5,48,46,497

Schedules forming part of Accounts
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 SCHEDULE 5B

For the year For the year

ended 31.03.2011  ended 31.03.2010 

                                                (Amount in ̀ )

ESTABLISHMENT EXPENSES

Salary 9,16,09,728 7,13,36,913

Salary Arrear  A/C 6,05,004 12,28,816

TA/DA - Allowance 53,95,205 37,70,521

TADK-Allowance 36,07,101 34,32,000

Salary Arrear 2 Nd P.C. ( IDA )  -   28,90,191

Salary Arrear (CDA To IDA ) 1,23,475 1,02,00,000

Salary Arrear (IDA To CDA ) 11,659  -   

Tax On Perquisites 36,18,129 39,12,337

Foreign Service Contribution 96,68,505 3,28,13,262

Furnishing Allowances 62,56,156 55,40,009

House Rent Allowance 12,26,610 10,58,668

Leave Encashment 8,31,921 7,14,358

EPF Employer Contribution 56,122  -   

Administrative Charges On EPF 5,344

Transfer Grant 27,180  -   

Transport Allowance 18,92,575 24,93,174

Consolidated Travelling  Allowances 26,91,667 28,07,450

Composite Transf.Grant 6,10,029 6,58,681

Honorarium 4,440  -   

Sumptuary Allowance 49,62,794 32,10,948

Hostel Allowance 6,000 72,000

Leave Travel Concession 10,803 10,617

Computer Training Fee 71,090 3,09,317

Medical Indoor 13,09,901 15,80,508

Medical Outdoor 70,27,019 59,54,690

Tution Fee 18,08,727 21,68,458

License Fee 61,15,048 58,49,516

Lease Rent 1,38,74,711 1,25,19,322

Professional Updation Allowances 12,95,857  -   

Club  Membership Fees Staff 8,74,837  -   

Special Professional Allowances 2,76,269  -   

Canteen Allowances 65,874  -   

Charge Allowances 98,405  -   

NPS Contribution 72,214  -   

Joining Time Encashment 26,383  -   

Electricity -Staff 16,14,287 4,56,400

Repair & Maint.-Lease 3,125 6,15,248

TOTAL 16,77,54,194 17,56,03,404

Schedules forming part of Accounts
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SCHEDULE 5C

Prior Period Adjustment

Particulars 2010-11 2009-10 

(Amount in ̀ ) (Amount in ̀ )

Dr. Cr. Dr. Cr.

Advertisement Expenses  -    -    -    1,363,284 

Air & Rail Travels  71,489  -    -    -   

Annual Maintenance Charges  160,905  -    -    -   

Communication Expenses  -    -    58,614  68,741 

Consultancy Fee  -    82,293  -    43,000 

Electricity Expenses  163,248  -    453,594  -   

Establishment  -    -    364,815  675,177 

F.B.T. A.Y. (2008-09)  -    -    25,355  -   

Hospitality Expenses  -    -    44,390  -   

Housekeeping Expenses  -    -    29,889  -   

L.D.A.  -    -    -    650,528 

Legal & Professional Charges  -    -    325,275  35,275 

Other Expenses  47,635  -    76,228  -   

Office Security  -    35,755  -    70,231 

Placement Consultancy Charges  -    -    59,564  -   

Printing & Stationery  -    -    111,404  55,709 

Professional Charges  -    103,281  -   

Repair & Maintenance- other  197,695  -    -    -   

Rent  133,187  -    -   

Tours, Travels and Conveyance  -    30,082  231,383  216,865 

Vehicle Hiring Charges  127,253  -    -    -   

Misc Prior Period Adjustments  62,962  915  66,865  61,491 

Total 9,64,374 2,52,326 18,47,376 32,40,301

Prior Period Adjustment 2010-11 712,048

Prior Period Adjustment 2009-10 (1,392,925)

Schedules forming part of Accounts
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AS AT AS AT

31.03.2011  31.03.2010 

                                                (Amount in ̀ )

SCHEDULE 6

CURRENT ASSETS, LOANS AND ADVANCES

CURRENT ASSETS

Sundry Debtors (Unsecured Considered Good) 

a. Debts outstanding  for a period exceeding six months 2,23,13,839 1,24,78,829

b. Other Debts * 2,54,86,263 27,56,018

*(Debts represent Rent etc. receivable on account of Subleases) 

4,78,00,102 1,52,34,847

Cash and Bank balances- 

Balances with Scheduled banks 

In Current Accounts 7,16,22,684 5,23,12,078

In Deposits A/c 224,72,60,939 239,71,17,450

TOTAL  231,88,83,623 244,94,29,528

OTHER CURRENT ASSETS

Interest Accrued/Receivable on 

   Term Deposits 1,77,81,051 1,79,32,302

   Others (Mobilisation Advance) 5,16,16,315 4,53,46,543

Expenditure on Land Acquisition-Recoverable from MOR 20,00,90,728 9,49,90,924

TOTAL  26,94,88,094 15,82,69,769

LOANS AND ADVANCES

Advances recoverable in cash or in kind or for value to be received

Unsecured and Considered Good

Security Deposits 3,71,66,807 3,64,14,712

Advance For PC Arrear Railway 61,580 1,69,142

Advance Tax & TDS 3,40,29,467 2,62,90,402

Income Tax Refund 33,83,933 28,09,365

Input Service Tax Credit 95,86,040 18,53,634

Others 32,11,106 8,77,590

Advance To Director's For Expenses 30,000  -   

(Maximum Dr. Balance During The Year Rs 30000/-)

 TOTAL  8,74,68,933 6,84,14,845

Schedules forming part of Accounts
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AS AT AS AT

31.03.2011  31.03.2010 

                                                (Amount in ̀ )

SCHEDULE 7

CURRENT LIABILITIES AND PROVISIONS

CURRENT LIABILITIES

Sundry Creditors

   Micro & Small  -    -   

   Others 37,25,30,131 22,33,93,442

Other Deposit 86,50,989 41,61,268

Security Deposits Received from Supplier & Service Providers 6,12,96,008 3,52,06,177

Advance from Customer 6,47,769  -   

Advance for Land (Pending for Transfer to SLAO A/c) 67,36,50,157  -   

Other Liabilities 7,18,96,705 2,58,99,139

Interest Accrued But Not Due on Loan from MoR 30,60,822  -   

TOTAL   119,17,32,581 28,86,60,026

PROVISIONS

Provision for Income Tax 3,13,26,357 2,59,30,869

Provision for Gratuity 3,12,995 6,14,535

TOTAL 3,16,39,352 2,65,45,404

Schedules forming part of Accounts
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Schedule 8

SIGNIFICANT ACCOUNTING POLICIES

1. Basis of Preparation of Financial Statements

These financial statements have been prepared on an accrual basis under historical cost 

convention in accordance with the generally accepted accounting principles generally 

accepted  in India and complying with the mandatory Accounting Standards issued by the 

Institute of Chartered Accountants of India , as applicable under section 211(3C)of the 

Companies Act, 1956.

2. Use of Estimates

The preparation of financial statements, in conformity with generally accepted accounting 

principles (GAAP) requires management to make estimates and assumptions that affect the 

reported amounts of assets and liabilities and disclosure of contingent assets and liabilities at 

the date of the financial statement and the reported amounts of revenues and expenses for 

the years presented. Actual results could differ from those estimates. Any variation in the 

estimates and actual are adjusted in current and future accounting periods.

3. Revenue Recognition

Revenue is recognised based on the nature of activity when consideration can be reasonably 

measured and there exists reasonable certainty of its recovery.

(i) Interest on  Bank Deposits is booked on a time proportion basis

(ii) Other items of income are accounted for as and when the right to receive is established.

(iii) Service charges income is recognized as per the terms of the contracts.

4.   Fixed Assets & Amortization 

a) Fixed assets are stated at historical cost and all directly attributable expenses relating to 

the acquisition of the assets are capitalized along with respective assets.

b) All development cost being incurred on construction and acquisition of Assets forming 

part of the railway infrastructure will be capitalized by distributing the same over costs 

of completed Assets.

c) Depreciation on additions/deletions to Fixed Assets is provided on pro-rata basis 

from/to the date of addition/deletions.

d) Depreciation is provided on the written down value method at the rates specified in 

Schedule XIV to The Companies Act, 1956 except the following in which  depreciation is 

provided on pro-rata basis on the straight-line method over the estimated useful lives of 

the assets   determined :

Laptop              30.00%

Mobile              90.00%
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e) Intangible Assets and Amortization

i) Computer Antivirus Software is amortized over its useful life i.e. one year on pro-rata 

basis. 

ii) Other Computer software is amortized over the period of three years on pro-rata 

basis.

f) Leasehold Premises Improvement

Leasehold Premises improvements are amortized over the residual period of lease from the 

month in which such leasehold improvements are put to use.

5. Employees' Benefits 

a) Short term employee benefits

All employee benefits payable wholly within twelve months of rendering the service are 

classified as short term employee benefits. Benefits such as short- term compensated 

absences, etc. are recognized in the period which the employee renders the related service.

b) Long term employee benefits

(i)   The provision/liabilities towards Gratuity are made on the basis of actuarial valuation 

at the end of the year and charged to the development Account.

(ii)  Provision/liabilities towards Foreign Service Contribution are made in terms of 

Government   

Rules & Regulation for employees on deputation and charged to development Account.

6. Borrowing Costs

Borrowing costs attributable to the acquisition or construction of qualifying assets are 

capitalized as part of the cost of that asset. Other borrowing costs are recognised  as 

expenses in the period in which these are incurred.

7. Accounting for Lease

The Company`s significant leasing arrangements are in respect of operating leases for 

premises (residential and office). The leasing arrangements which are not cancellable ranges 

between 11 months to three years generally are usually renewable by mutual consent on 

agreed terms. The aggregate lease rentals payable are charged as rent for the year.

8. Provisions, Contingent Liabilities and Contingent Assets

Provisions are recognized for liabilities that can be measured only by using a substantial 

degree of estimation, if

(a) The Company has a present obligation as a result of a past event.

(b) A probable outflow of resources is expected to settle the obligation; and
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(c) The amount of the obligation can be reliably estimated.

Contingent liability is disclosed in case of

(a) a present obligation arising from past events, when it is not probable that an outflow 

of resources will be required to settle the obligation;

(b) a present obligation arising from past events, when no reliable estimate is possible;

(c) a possible obligation arising from past events where the probability of outflow of 

resources is not remote.

Contingent assets are not recognised, Provisions, contingent liabilities and contingent assets 

are reviewed at each Balance Sheet date.

9. Taxation

Income taxes are computed using the tax effect accounting method, where taxes are accrued 

in the same period the related revenue & expenses arise. A provision is made for income tax 

annually based on the tax liability computed,after considering tax allowances & exemptions 

as per applicable law.

10. Foreign currency transactions

Transactions in foreign currency are accounted for at the exchange rate prevailing on the 

date of transactions. All Monetary items outstanding at the end of the year are translated at 

the rates prevailing at the end of the year.
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Schedule 9

NOTES TO THE ACCOUNTS

1. Contingent Liabilities

The Company is contesting no. of legal cases on behalf of MoR in matters involving 

compensation in connection with acquisition of land in Courts of Law and in Arbitration. The 

Company does not anticipate any liability on this account. Further some parties have referred 

to Arbitration in case of contracts with them. The amount of claims underlying these 

contracts is ` 6,24,60,607. Pending finalization of proceedings, which are at a preliminary 

stage, no provisions have been made in this behalf.

2. Capital Commitments 

Estimated amount of contracts remaining to be executed on capital account and not 

provided for ̀  1557.30 crores (Previous Year ̀  1588.84 crores).

3. The Company is in construction stage for work relating to Eastern Section and Western 

Section for Dedicated Freight Corridor Project. Accordingly, no separate Profit & Loss 

Account is being drawn. Instead a Development Account is drawn showing the required 

information as required by Part II of Schedule VI in respect of Profit & Loss Account.

4. On the basis of information available there are no dues towards Micro, Small and Medium 

enterprises as defined in the “The Micro, Small & Medium enterprises Development Act 

2006” to whom the company owes dues.  

5. In the opinion of the Board, value of Current Assets, loans & advances if realized in the normal 

course of the business, shall not be less than the value stated in the accounts. 

6. Provision for Income tax has been made in respect of Income from Interest on Fixed Deposits 

and Service Charges recovered. However no provision has been made on Interest on 

Mobilization Advance given to Contractor and on the Liquidated damage (LDA) recovered as 

the same has been considered as Capital Receipt based on opinion obtained from 

Consultants. No adjustment has been made for taxes on income as per AS 22, as the 

Company is in construction stage. 

7. Employee Benefits.

Provision for gratuity liability for the year has been made as per Actuarial Valuation as on 31-

03-2011. 
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Gratuity Benefit is payable to employees on separation from the corporation. The amount of 

gratuity payable is based on past service and salary at the time of separation as per Payment 

of Gratuity act, 1972. There is a vesting period of 5 years on the benefit.

A reconciliation of opening & closing Balances of the present value of the retirement benefit 

(Gratuity) obligation and the effects during the period attributable to each are the following:

Particulars Amount in `

Opening Balance as on 01/04/2010 6,14,535

Interest Cost 46,090

Current service cost 1,38,177

Benefit paid --

Actuarial  (Gain)/ Loss on obligation (4,85,807)

Closing Balance as on 31/03/2011 3,12,995

Particulars Amount in `

Interest Cost 46,090

Current service cost 1,38,177

Actuarial  (Gain)/ Loss on obligation (4,85,807)

Expenses Recognized:

Method Of Valuation : Project Unit Credit Method

Discount Rate : 7.50%

Salary Escalation Rate: 3%

Mortality rate LIC (1994-96) published table of Mortality rates

Actuarial Assumptions:
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8. Foreign Service Contribution (FSC)

Foreign Service Contribution payable for leave salary and pension in respect of deputationist 

(Employees who have joined the corporation on deputation for a fix period from Indian 

Railways) for the year 2010-11 in terms of Government rules and regulation is estimated and 

is charged to Development account on accrual basis.

9. The Company has taken premises for its corporate office on operating lease effective from 

15th February 2008. The lease is not non-cancelable during the current term of lease. Further 

company has also sub-lease part of the premises which is not non-cancelable during the 

current term of lease.

Lease payments recognised in the statement of Development Account for the period

2010-11 is ̀  12,21,44,697 (Previous year ̀  12,72,24,247)

Sub lease receivables recognised in the statement of Development Account for the period 

2010-11 is ̀  3,95,29,116 (Previous year ̀  3,03,14,048 )

10. The Company has obtained security deposits amounting to ` 1, 99, 79,779 (Previous Year

` 2, 01, 09,779) from Contractors and Sub Tenants in the shape of Fixed Deposit Receipts. 

Accordingly the same has not been shown as part of assets or liabilities.  

11. Security Deposits shown under Loans & Advances include ` 2,67,49,800 (Previous Year                    

` 2,67,49,800)  given to DMRC by way of Fixed Deposit under their lien. Interest Accrued 

thereon amounting to ̀  25,96,972 (Previous Year ̀  46,65,282) is included in Interest on Fixed 

Deposits in Development Account. 

12. The corporation has paid tax on behalf of employees on Lease rents for accommodation, 

Medical allowances, Electricity allowances and Furnishing allowances treating these as non-

monetary perks. In view of the observation on this practice being followed in many PSU, 

made by CAG relating to violation of Section 200 of the Companies Act 1956, and other 

regulatory approvals, the corporation is in the process of obtaining legal opinion in the 

matter. 
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13. Related Party Disclosures:

a) Key Management Personnel

Mr V. K. Kaul Managing Director (Whole Time Director) up to 

06.10.2010

Mr S. K. Malik Managing Director (Looking after) from 13-09-2010 to 

30-11-2010.

Mr. B. N. Rajasekhar Managing Director (Looking After)  1-12-2010 to

14-03-2011

Mr. A. K. Dutta Managing Director (Looking After)  22-03-2011 to

09-05-2011. Whole Time Director (INFRA)    

w.e.f 01-04-2010

Mr. R. K. Sinha Whole Time Director (Finance)   

Mr. P. N. Shukla Whole Time Director (OPR & BD)

Mr. B. B. Saran Whole Time Director (PP) up to 31.01.2011

Mr. Vivek Sahai Part Time Chairman from 02-06-2010

Mr. S. S. Khurana Part Time Chairman up to 02-06-2010

Mr. R. N. Bartarya Part Time Director (Official) 

Mr. M. Damodaran Part Time Director w.e.f. 14.05.2010

Mr. Gajendra Haldea Part Time Director (Official)

Mr. D. T. Joseph Part Time Director (Non Official) w.e.f. 14.05.2010

Mr. Bhaskar Gupta Part Time Director (Non Official) w.e.f. 23.11.2010

Note: Mr R. K. Gupta has been appointed as Managing Director w.e.f 10.05.2011.

a) Enterprises in which directors interest exist:              NIL
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c) Disclosure of transactions with related parties:- 

14.       Managerial Remuneration

15.       Expenditure in Foreign Currency

Particulars Transactions Outstanding Amount 

Year  ended Year  ended As at As at

31/03/2011 31/03/2011 31/03/2011 31/03/2011

` ` ` `

Remuneration to Refer point 14 Refer point 14 NIL NIL

key Personnel

(a) above

Year  ended Year  ended

31/03/2011 31/03/2010

` `
Salary & allowances(Including

PC & IDA Arrear) 64,76,254 97,19,693

Value of Perks 24,55,942 12,57,115

Year  en ded Year  ended

31/03/2011 31/03/2010

` `

Subscription fees for IT 18,02,486 18,72,000

Tour & Travel expenses 2,19,938 18,01,687

Project Consultancy Services 40,62,956 14,93,708

16. Land/Land Acquisition

(a) As per Directions of Ministry of Railways (MOR), the Company is acquiring Land on 

behalf of MOR in association with Competent Authority nominated by MOR. The 

Company has incurred expenses amounting ̀  20.00 crore (Previous Year ̀ .9.50 crores) in 

connection with acquisition of Land up to 31.03.2011. The same has been shown as 

recoverable from MOR subject to their confirmation.

(b) Further, Bank accounts have been opened and operated jointly by the Competent 

Authority & a nominee of the Company. Such Bank Accounts do not form part of the 

Company's accounts.
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(c) Bank balances include fixed deposit with banks amounting to ` 68.69 crores held on 

behalf of State Land Acquisition Officer (SLAO) and ` 0.11  crores in current account in 

SLAO Bank accounts.

(d) A cap of 0.5% of compensation payment has to be observed for the expenditure on land 

acquisition. The expenditure on land facilitation for financial year 2009-10 and 2010-11 

is ̀  20.00 crores against land compensation disbursement in two years of approximately 

` 1434 crore.  This comes to 1.39%, which is more than the cap defined by the MoR for 

expenses on land acquisition vide their letter dated 26-07-2010. The same is subject to 

the confirmation by MoR. The company has made a request to the Ministry of Railways 

to raise the said limit to 1.50%. Pending confirmation of the balance and raising of the 

limit on expenditure, the said sum has been shown as recoverable from MoR.

17. The Company has sent letters to obtain confirmation from respective parties to which few 

parties have responded. The rest of personal balances are subject to their respective 

Confirmation.

18. The company has made a provision of interest at the rate of 7% on the loan received from 

MOR for External Aided Projects (EAP). The provision of interest on this loan has been 

provided on the basis of a “Supplementary note for the Cabinet” dated 16.09.2009 for loan to 

Ministry of Railway as an externally aided component of Gross Budgetary Support by 

Ministry of Finance. As per this letter interest will be paid to the Ministry of Finance @ 7% 

over the period of the loan, after the moratorium period of ten years. 

19. An amount of ` 156.05 crores (Previous Year ` 239.71 crores) out of share capital/ share 

application money received remained unutilized, and kept in Term deposits with Scheduled 

Banks as on 31st March 2011.

20. Previous Year figures have been regrouped/ recast wherever considered necessary.

 

For and on behalf of Board of Directors 

Sd/- Sd/- Sd/-

Ashok Chopra (R. K. Gupta)  (R. K. Sinha) 

Partner Managing Director Director Finance 

M. No. 017199 

For Jain Chopra & Company 

Chartered Accountants Sd/-

FRN 002198N (Meenu Kapoor)

Company Secretary 

Place: New Delhi 

Date: July 5, 2011
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SCHEDULE VI PART IV

COMPANIES ACT, 1956

I. Registration Details

Registration No. 1,55,068 State code 55

Balance Sheet Date 31.03.11

II. Capital Raised during the year (Amount in Rs. Thousands)

Public Issue NIL Rights Issue NIL

Bonus Issue NIL Private Placement 20,11,300

III. Position of Mobilisation and Deployment of Funds (Amount in Rs. Thousands)

Total Liabilities 82,74,672 Total Assets 82,74,672

Sources of Funds

Paid-up Capital(Including Share Application Money) 66,71,300 Reserves & Surplus NIL

Secured Loans NIL Unsecured Loans 380000

Net Deferred Tax Liability NIL

Application of Funds

Net Fixed Assets 55,51,031 Investments NIL

Net Current Assets 15,00,269 Misc. Expenditure NIL

Accumulated Losses NIL

IV. Performance of company (Amount in Rs. Thousands)

Turnover  -   Total expenditure  -   

Profit/(Loss) Before tax  - Profit/(Loss) After tax  -   

Earning per Share in Rs.  -   Dividend Rate %  -   

V. Generic Names of Three Principal Products/ Services of Company 

(as per monetary terms)

Item Code No. (ITC Code) 98.09 

Product Description Turnkey construction 

Item Code No. (ITC Code) NIL

Product Description NIL

Item Code No. (ITC Code) NIL

Product Description NIL

BALANCE SHEET ABSTRACT AND A COMPANY'S GENERAL BUSINESS PROFILE
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S. No. Particulars 2010-11 2009-10 

(Amount in ̀ ) (Amount in ̀ )

1. Cash Flow from Operating Activities

Net profit before taxation, and extraordinary items -   

Adjustments for changes in Working Capital:

Increase in other receivables  (162,837,668) 54,68,40,326

Decrease in current liabilities  903,072,555 11,78,50,074

Decrease in Provision  5,093,948 14,71,158

(Decrease) in Deferred Tax liability  -    -   

Cash Generated from Operations  -    -   

Income Taxes paid/Received (Net of TDS)  34,029,467 2,62,90,402

Cash flow from Operations             (A) - 779,358,302 - 692,451,960 

2 Cash from Investment Activities :-

Purchase of Fixed assets /Development A/C  (2,369,904,207)  (2,329,190,417)

Interest income (Revenue)  -    -   

Net Cash generated from / (used in)

Investing activities  (B)  (2,369,904,207)  (2,369,904,207)  (2,329,190,417)  (2,329,190,417)

3 Cash flow from Financing Activities :-

Proceeds from issuance of Share capital  2,011,300,000 99,77,00,000

Proceeds from Share Application Money  (931,300,000) 201,13,00,000

Proceeds from long term borrowings  380,000,000  -   

Net Cash generated from / (used in)

Financing activities             1,460,000,000 146,00,00,000 300,90,00,000 300,90,00,000

Net Increase/(Decrease) in cash &

cash equivalent           (A+B+C) -130,545,905 137,22,61,543

Cash & Cash equivalent at the beginning of the year 244,94,29,528 107,71,67,985

Cash & Cash equivalent at the closing  of the year 231,88,83,623 244,94,29,528

Cash and Cash equivalents comprise 231,88,83,623 244,94,29,528

   Cash and Cheques in Hand 

   Balance with Scheduled Banks 

      On Current Account 7,16,22,684 5,23,12,078

      On term Deposit Account 224,72,60,939 239,71,17,450

Notes :

1. The above Cash flow statement has been prepared under the indirect method setout in AS-3 issued by The Institute of 

Chartered Accountants of India.

2. This is the Cash Flow Statement referred to in our report of even date.

For and on behalf of Board of Directors 

Sd/- Sd/- Sd/-

Ashok Chopra (R. K. Gupta)  (R. K. Sinha) 

Partner Managing Director Director Finance 

M. No. 017199 

For Jain Chopra & Company 

Chartered Accountants         Sd/-

FRN 002198N (Meenu Kapoor)

Company Secretary 

Place: New Delhi 

Date: July 5, 2011

 CASH FLOW STATEMENT FOR THE YEAR ENDED MARCH 31, 2011
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Auditors' Report
To the Members,

Dedicated Freight Corridor Corporation of India Limited

1. We have audited the attached Balance sheet of DEDICATED FREIGHT CORRIDOR 
stCORPORATION OF INDIA LTD as at 31  March, 2011, and the Development Expenditure 

(Pending Capitalization), prepared in lieu of the Profit and Loss Account, and the Cash Flow 

Statement for the year ended on that date, annexed thereto, which we have signed under 

reference to this report. These financial statements are the responsibility of the Company's 

management. Our responsibility is to express an opinion on these financial statements base 

on our audit.

2. We conducted our audit in accordance with Auditing Standards generally accepted in India. 

Those Standards require that we plan and perform the audit to obtain reasonable assurance 

about whether the financial statements are free of material misstatement. An audit includes 

examining, on a test basis, evidence supporting the amounts and disclosures in the financial 

statements. An audit also includes assessing the accounting principles used and significant 

estimates made by management, as well as evaluating the overall financial statement 

presentation. We believe that our audit provides a reasonable basis for our opinion.

3. As required by the COMPANIES (AUDITOR'S GEPORT) Order, 2003, (The ORDER) issued by the 

CENTRAL GOVERNMENT IN TERMS OF Section 227 (4A) of the Companies Act, 1956 and on 

the basis of such checks as we considered appropriate, we enclose in the Annexure a 

statement on the matters specified in paragraphs 4 of the said Order.

4. Further to our comments in the Annexure referred to in paragraph 3 above, attention is 

drawn as under to:

a) Note No. 12 regarding legal opinion being sought by the Corporation in the matter of 

applicability of the provisions of section 200 of the Companies Act, 1956 to the tax free 

allowances given to the employees of the Corporation;

b) Note No. 6 regarding non provision of Income Tax on Interest on mobilization advances 

and liquidated damages recovered from contractors;

c) Note No. 11 regarding recognition of an income of Rs. 25,96,972 (cumulative figure 

upto 31st March 2011 of Rs. 72,62,254/-) being interest on security deposit given as per 

lease agreement with Delhi Metro Railways Corporation Limited (DMRC) by way of a 

fixed deposit. The terms of lease however provides that an interest free deposit will be 

provided as security deposit. In absence of a written confirmation from DMRC we are 

unable to comment on the recognition of the said income. Likewise no income has been 

recognized in respect of such deposits obtained from the sub tenants.

d) Note No. 16(a) regarding claim of a sum of Rs.20.00 crores from Ministry of Railways 

Jain Chopra & Company
Chartered Accountants

105, Jyoti Bhawan, Commercial Complex,
Mukherjee Nagar, Delhi -110009

Phone: 27652776, 27652091 Fax: 011-27650155
E-mail: jc_company@sify.com
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(MOR) towards expenses incurred by the company till 31st March 2011 and shown 

recoverable from MOR, is subject to the approval and confirmation by MOR.

Subject to the foregoing we further report that:

a) We have obtained all the information and explanations which to the best of our 

knowledge and belief were necessary for the purposes of our audit.

b) In our opinion, proper books of account as required by law have been kept by the 

company so far as appears from our examination of those books.

c) The Company's Balance Sheet, Development Expenditure (Pending Capitalisation) 

prepared in lieu of Profit and Loss Account and Cash Flow Statement dealt with by this 

report is in agreement with the books of account.

d) In our opinion, the Balance Sheet Development Expenditure (Pending Capitalisation) 

prepared in Lieu of Profit and Loss Account and Cash Flow Statement dealt with by this 

report comply with the Accounting Standards referred to in sub section ( 3C) of Section 

211 of the companies Act, 1956.

e) In pursuance to the notification No. GSR 829(E) dated 17.7.2003, issued by the 

Department of Company Affairs; clauses (g) of sub-section (1) of Section 274 of the 

companies Act, 1956 pertaining to disqualification of Directors is not applicable to a 

Government Company.

In our opinion and to the best of our information and according to the explanations given to  

us, the said accounts read together with the principal accounting policies and notes forming 

part of the accounts appearing under Schedules 8 and 9 and subject to the consequential 

effect of, if any, on account of our observations in paragraph 4 above give the information 

required by the Companies Act, 1956 in the manner so required and give a true and fair view 

in conformity with the accounting principles generally accepted in India:

(i) In the case of the Balance Sheet, of the state of affairs of the Company as at 31st March 

2011;

(ii) In the case of the Development Expenditure (Pending Capitalisation) prepared in lieu of 

Profit and Loss Account, of the Net Expenditure of the Company for the year ended on 

that date ; and

(iii) In the case of the Cash Flow Statement, of the cash flows for the period indeed on that 

date.

Sd/-

Ashok Chopra

Partner

Membership No. 17199

For Jain Chopra &Company

Chartered Accountants

FRN 02198N

Place : New Delhi

Dated : July 5, 2011
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Annexure to the Auditors' Report

(Referred to in Paragraph 3 of our report of even date)

1. a) The Company has generally maintained proper records to show the full particulars 

including quantitative details of fixed assets. However details of exact locations are not 

available in all cases.

b) As explained to us, the fixed assets have been physically verified by the Management 

during the year. We are informed that no material discrepancies were noticed on such 

verification. The discrepancies noticed have been properly dealt with in the books of 

account.

c) The company has not disposed off substantial part of its fixed assets during the year.

2. As informed to us, not loan has been granted or take, secured or unsecured, to/from 

Companies, firms or other parties covered in the register maintained under Section 301 of 

the Companies Act, 1956.

3. As per information and explanations given the company has purchased and obtained services 

for which comparative quotations have not been obtained. We are unable to comment on the 

same and the internal controls exercised in the matter. Subject to the same, in our opinion and 

according to the information and explanations given to us, the internal control procedures 

are generally adequate and commensurate with the size of the company and the nature of its 

business for the purchase of inventories and fixed assets and for the sale of goods. During the 

course of our audit, we have not noticed any continuing failure to correct major weaknesses 

in internal controls.

4. a) According to the information and explanation given to us, there are no contracts or 

arrangements referred to in section 301 of the Companies Act, 1956 that need to be 

entered into the register maintained under the said section.

b) According to the information and explanation given to us, the Company has not 

entered into any transaction in pursuance of contracts or arrangements required to be 

entered in the registers maintained under section 301 of the Companies Act, 1956.

5. During the year, the company has not accepted any deposit from the public.

6. In our opinion, the internal audit system is not commensurate with the size of the Company 

and nature of its business and there is scope for improvement.

7. a) The Company is generally regular in depositing with appropriate authorities undisputed 

statutory dues including provident fund, employee's state insurance, income-tax, sales-

tax, wealth tax, custom duty, excise duty and cess except that the company had delayed 

the payment of service tax on import of services. According to the information and 

explanations given to us, there are no undisputed amounts payable in respect of 

income-tax, wealth tax, sales tax, customs duty, excise duty and cess.
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8. The Company does not have accumulated losses at the end of the financial year and has not 

incurred cash losses during the year and in the immediately preceding year, the company 

being in development stage.

9. In our opinion and according to the information and explanation given to us, the Company 

has no dues towards any financial institution or bank.

10. Based on our examination and according to the information and explanation given to us, the 

Company has not granted loans and advances on the basis of security by way of pledge of 

shares, debentures and other securities except grant of mobilization advances against 

hypothecation of plant and machinery acquired by the contractors.

11. The Company is not a chit fund, nidhi, mutual benefit fund or a society.

12. The Company is not dealing or trading in shares, securities, debentures and other 

investments.

13. On the basis of the information and explanations given to us, the Company has not given any 

guarantees.

14.  On the basis of the information and explanations given to us, the Company has obtained 

term loan from Ministry of Railways and the same have been used for the purpose for which it 

has been raised.

15. In our opinion and on the basis of the information and explanations given to us, the Company 

has raised long term funds which have been used for long term purposes.

16. During the year, the Company has not made any preferential allotment of shares to parties 

and companies covered in the register maintained under section 301 of the Act.

17.  The Company has not issued any debentures during the year.

18.  The Company has not raised any money by public issues during year.

19. We are informed that there has been no fraud committed by or on the company during the 

year.

Sd/-

Ashok Chopra

Partner

Membership No. 17199

For Jain Chopra &Company

Chartered Accountants

FRN 02198N

Place : New Delhi

Dated : July 5, 2011
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Comments of the Comptroller and Auditor General of India under section 619(4) of the 

companies Act, 1956 on the accounts of Dedicated Freight Corridor Corporation of India 

limited for the year ended 31st March 2011.

The preparation of financial statements of Dedicated Freight Corridor Corporation of India Limited 

for the year ended 31st March 2011 in accordance with the financial reporting framework prescribed 

under the Companies Act, 1956 is the responsibility of the management of the company. The 

statutory auditors appointed by the Comptroller and auditor General of India under section 619(2) 

of the companies Act 1956 are responsible for expressing opinion on these financial statement under 

section 227 of the Companies Act, 1956 based on the independent audit in accordance with the 

auditing and assurance standards prescribed by their professional body, the Institute of Chartered 

Accountants of India. This is stated to have been done by them vide their Audit Report dated 

05.07.2011.

I, on the behalf of the Comptroller and auditor General of India, have conducted a supplementary 

audit under section 619(3) (b) of the companies Act, 1956 of the financial statements of Dedicated 

Freight Corridor Corporation of India Limited for the year ended 2011. This supplementary audit has 

been carried out independently without access to the working papers of the statutory auditors and is 

limited primarily to inquiries of the statutory auditors and company personnel and a selective 

examination of some of the accounting records.

On the basis of my audit nothing significant has come to my knowledge which would give rise to any 

comment upon or supplement to Statutory auditors' report under section 619(4) of the Companies 

Act, 1956.

For and on the behalf of the Comptroller

and Auditor General of India

Sd/-

(John K. Sellate)

Pr. Director of Commercial audit &

Ex-Officeo Member, Audit Board-IV.

Place: New Delhi

Dated: 18.08.2011
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fjiksVZ ds le; funs’kdksa dh lwph

Ø- la- funs’kd dk uke inuke dk;ZÒkj xzg.k
djus dh rkjh[k

1- Jh fou; feRry va’kdkfyd v/;{k ¼ljdkjh½ 08-07-2011

2- Jh vkj-ds- xqIrk izca/k funs’kd 10-05-2011

3- Jh vkj-ds- flUgk funs’kd ¼foRr½ 17-09-2007

4- Jh ih-,u- ‘kqDyk funs’kd ¼ifjpkyu ,oa O;olk; 15-10-2007
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6- Jh va’kqeku ‘kekZ funs’kd ¼ifj;kstuk fu;kstu½ 05-04-2011

7- Jh jatu dqekj tSu va’kdkfyd funs’kd ¼ljdkjh½ 08-04-2011

8- Jh xtsanz gfYn;k va’kdkfyd funs’kd ¼ljdkjh½ 02-05-2008

9- Jh Mh-Vh- tkslsQ va’kdkfyd funs’kd ¼xSj ljdkjh½ 14-05-2010

10- Jh ÒkLdj xqIrk va’kdkfyd funs’kd ¼xSj ljdkjh½ 23-11-2010
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v/;{k dk lans’k

aiuh dh ikapoh okf”kZd vke cSBd esa] eSa vki lÒh dk gkfnZd Lokxr djrk gwaA 31 ekpZ ] 2011 dks lekIr o”kZ ds 

fy, funs’kd eaMy dh fjiksVZ vkSj ys[kk ijhf{kr daiuh ds [kkrs vkSj ys[kk ijh{kd dh fjiksVZ tks igys ls gh d
vkidks Òsth tk pqdh gS vkSj vkidh lgefr ls eSa le>rk gwa fd vki bls i<+ pqds gksaxsA

Lora=rk ds ckn Òkjr ljdkj }kkjk ‘kq# dh ifj;kstukvksa esa ls MsMhdsVsM ÝsV dksjhMksj lcls cMh ifj;kstuk gSA tSls gh 

ns’k dh vFkZO;oLFkk us mPp&o`f) pj.k esa izos’k fd;k gS rks ns’k dh volajpuk vko’;drk,a Òh dÃ xquk c<+ xÃ gSaA bl 

vkfFkZd pqukSrh dks iwjk djus ds fy, jsy ea=ky; us jk”Vªh; vFkZO;oLFkk dh o`f) dks cuk, j[kus ds fy, jsy ifjogu {kerk 

esa egRoiw.kZ o`f) ds fy, ,d cgqr cMh ifj;kstuk ‘kq# dh gSA Lo.kZ prqÒqZtksa esa Òkjrh; jsy ds dqN lcls vf/kd O;Lr ekxZ 

vkrs gSa vkSj blds nks fod.kksZa ds lkFk bu prqÒqtksa ij Òkjrh; jsy ds ekyÒkM+k ;krk;kr dh 55% jktLo vk; vkrh gSA 

iwohZ dksjhMksj ij gkoMk&fnYyh dh orZeku ykbu vkSj if’peh dksjhMksj dh eqacÃ&fnYyh ykbu cgqr gh O;Lr ykbu gSa 

ftudh {kerk dk 115% ls 150% rd mi;ksx fd;k tk jgk gSA

ÝsV dksjhMksj dh dqy yackÃ 10]122 fd-eh- gS fdarq izkjafÒd nkSj esa nks MsMhdsVsM ÝsV dksjhMksj dk fuekZ.k gksuk gS tks iwohZ 

dksjhMksj ij yqf/k;kuk ls nkudquh cjkLrk eqxyljk; rd 1839 fd-eh- yack gS vkSj if’peh dksjhMksj ij nknjh ls 

ts,uihVh rd 1534 fd-eh- yack gS dks vuqeksnu iznku fd;k x;k gSA Mh,Qlh ,d cgqr cMh ifj;kstuk gS vkSj O;olk; 

;kstuk ds vuqlkj bldh dqy ykxr 77630 djksM #- gSA iwohZ vkSj if’peh dksjhMksj dh vfrfjDr {kerk c<rs gq, 

varjkZ”Vªh; O;kikj vkSj volajpuk fuekZ.k ds dkj.k dks;ys ds vf/kd lapyu dh ekax dks iwjk djsxhA

pkyw o”kZ esa ‘kq# dh xÃ eq[; ifj;kstuk xfrfof/k;ksa esa ls dqN dk eSa mYys[k djuk pkgwaxkA Mh,Qlhlh dh O;olk; 

;kstuk us Mh,Qlhlh ds fotu] fe’ku] mÌs’;ksa vkSj lefFkZr j.kuhfr;ksa ds vk;kstu ds ÝseodZ dks rS;kj dj vuqeksfnr 

fd;k gSA NwV djkj tks Òkjrh; jsy vkSj Mh,Qlhlh ds chp laca/k dks ifjÒkf”kr djsxk] dks Òh vuqeksfnr fd;k x;k gSA 

NwV djkj esa MsfMdsVsM ÝsV dksjhMksj ds fy, jktLo izokg ds fl)kar fufgr gSa tks daiuh ds ifjpkyu vkSj foRrh; izca/ku 

ds vk/kkj gksaxsA

Mh,Qlh ifj;kstuk dks jsy ea=ky; dh fo’ks”k ifj;kstuk ds #i esa ?kksf”kr fd;k x;k gS vkSj jsyos la’kks/ku vf/kfu;e] 

2008 ds vuqlkj Òwfe vf/kxzg.k fd;k tk jgk gSA dsanzh; ljdkj ¼jsy ea=ky;½ dh vksj ls Mh,QlhlhvkÃ,y }kjk ukfer 

l{ke izkf/kdkjh tks jkT; ljdkj ds jktLo vf/kdkjh gksrs gSa] ds ek/;e ls Òwfe vf/kx`ghr dh tk jgh gSA iwohZ vkSj if’peh 

dksjhMksj esa Mh,Qlh lajs[k.k 9 jkT;ksa ds 61 ftyksa esa ls xqtjrk gS ftlesa 10840 gSSDVs;lZ Òwfe vkrh gS ¼iwohZ dksjhMksj ij 

4349 gSDVs;lZ vkSj if’peh dksjhMksj ij 6494 gSDVs;lZ gS½A ÝsV dksjhMkslZ ds fy, Òwfe vf/kx`ghr djrs le; i;kZoj.kh; 

eqÌs tSls Bk.ks ouÒwfe] Bk.ks esa gh lat; xka/kh jk”Vªh; ikdZ ls xqtjkr ekxZ vkSj xqtjkr esa ckykth&vackth oU; tho 

vH;kj.k ls xqtjus okys jkLrs dh Dyh;jsal tSlh eq[; pqukSfr;ksa dk lkeuk djuk iM jgk gSA

cgqr vf/kd vkcknh okys {ks+= ds ekeys eSa fMVwj ekxZ izLrkfor gS rkfd de ls de vkcknh dks LFkkukarfjr djuk iMsA Òwfe 
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ds fy, {kfriwfrZ jsy la’kks/ku vf/kfu;e] 2008 esa izfrLFkkfir lekurk vkSj U;k; rFkk jk”Vªh; iquokZl vkSj iqu% LFkkiuk 

uhfr 2007 ds fl)kar }okjk funsZf’kr gSA bl mÌs’k; ds fy, jsy ea=ky; }kjk vuqeksfnr ik=rk eSfVªDl ess fn, x, u, 

ykÒ dh {kfriwfrZ ess ‘kkfey gSa tSls vuqxzg jkf’k dk Òqxrku] lhekar fdlkuksa dks vfrfjDr {kfriwfrZ vkfn ‘kkfey gSA ekpZ] 

2011 rd yxÒx 6666 gSDVs;j ¼2541 gSDVs;j iwohZ dksjhMksj ij rFkk 4125 gSdVs;j if’peh dksjhMksj½ Òwfe ÝsV dksjhMksj 

ds fuekZ.k ds fy, vf/klwfpr dh xÃ gSA blesa ls 4252 gSDVs;j ¼1286 gSDVs;j iwohZ dksjhMksj rFkk 2946 gSDVs;j if’peh 

dksjhMksj ½ Òwfe ds fy, {kfriwfrZ dk vkcaVu ?kksf”kr dj fn;k xjk gS tks dqy visf{kr Òwfe dk yxÒx 40% gSA vxLr] 

2011 rd 5004 gSdVs;j Òwfe vf/kx`ghr dh tk pqdh gS tks Mh,Qlh dh dqy vko’;d Òwfe dk 50% gSA twu] 2012 rd 

laiw.kZ Mh,Qlh ds fy, Òwfe vf/kx`ghr dj fy, tkus dh laÒkouk gSA iwohZ vkSj if’peh dksjhMksj ij 303 fdeh ds lajs[k.k 

dks MsMhdsVsM ÝsV dksjhMksj ds fuekZ.k ds dkj.k iMus okys lkekftd vkSj i;kZoj.kh izÒko dks de djus ds fy, cnyus dh 

vko’;drk iMhA

eSa ifj;kstuk dh fuf/kdj.k dh izxfr ij dqN izdk’k Mkyuk pkgrk gwaA if’peh MsMhdsVsM dksjhMksj tkiku varjkZ”Vªh; 

lg;ksx ,tsalh ¼tsvkÃlh,½ }kjk fn, x, /ku ls cuk;k tk,xkA yqf/k;kuk ls eqxyljk; ds chp iwohZ MsMhdsVsM dksjhMksj 

fo’o cSad }kjk fn, x, /ku ls cuk;k tk,xkA izxfr fuEukuqlkj gS%&

¼1½ pj.k&1 ¼oMksnjk&jsokMh½ 920 fd-eh- tkiku varjkZ”Vªh; lg;ksx ,tsalh ¼tsvkblh,½

bathfu;fjax lfoZl dalYVsalh ¼pj.k&1½ ds fy, nks fcfy;u Ng lkS Ng fefy;u tkikuh ;su dk _.k djkj] 

vkÃMh &ih 205 vksj pj.k&1 ds fuekZ.k ds fy, 90 fcfy;u nks lkS cklB fefy;u tkikuh ;su dk _.k djkj] 

vkÃMh&ih 209] ds fy, tkiku varjkZ”Vªh; lg;ksx ,tsalh ¼tsvkÃlh,½ ds lkFk fnukad 31-03-2010 dks gLrk{kj 

dj fn;k x;k Fkk vkSj vafre fu”iknu ds fy, xfrfof/k;ka tksj ‘kksj ls ‘kq# dj nh xÃ gSaA fuekZ.k Bsds ekpZ] 2012 

rd vkcafVr dj fn, tkus dh laÒkouk gSA

¼2½ pj.k&2 ¼oMksnjk&ts,uihVh vkSj jsokMh&nknjh½ 564 fd-eh- tkiku varjkZ”Vªh; lg;ksx ,tsalh ¼tsvkblh,½

bathfu;fjax lfoZl dalYVsalh ¼pj.k&2½ ds fy, ,d fcy;u Ng lkS lksyg fefy;u tkikuh ;su ds _.k djkj 

vkÃ Mh&ih 212 ij tkiku varjkZ”Vªh; lg;ksx ,tsalh ¼tsvkÃlh,½ ds lkFk gLrk{kj dj fn, x, FksA pj.k&2 ds 

fuekZ.k ds fy, +_.k djkj ij ekpZ] 2012 rd gLrk{kj gksus dh laÒkouk gSA

¼3½ ÃLVuZ MsMhdsVsM ÝsV dksjhMksj ds eqxyljk;&dkuiqj&[kqtkZ&yqf/k;kuk lsD’ku ¼1131 fd-eh-½ ds fy, 

fuf/kdj.k&

fo’o cSad eqxyljk;&yqf/k;kuk ÃLVuZ MsMhdsVsM ÝsV dksjhMksj ds fuf/kdj.k ds fy, lS/kkafrd rkSj ij lger gks x;k gSA 

fo’o cSad us ÃLVuZ MsMhdsVsM ÝsV dksjhMksj ds ÒkÅiqj&[kqtkZ lsD’ku ds pj.k 1 ifj;kstuk ds fy, 975 fefy;u vejhdh 

Mkyj dk _.k vuqeksfnr dj fn;k gSA
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Mh,Qlh ds rhoz fuekZ.k ds fy, ,d egRoiw.kZ vko’;drk] bldk laxBukRed fuekZ.k gSA bl mís’; ds fy, o”kZ 2015 

rd 932 deZpkfj;ksa dh vko’;drk gksxhA Mh,Qlh bls cktkj ls ÒrhZ dj iwjk djsxh vkSj jsy ea=ky; us ‘kq#vkr ls gh 

izfrfu;qfDr ij deZpkfj;ksa dks miyC/k djkdj bl dk;Z esa Mh,Qlh dh lgk;rk dh gSA 

iwohZ Mh,Qlh ij lksuuxj&nkudquh lsD’ku tks 525 fdeh yack gS dks lkoZtfud futh Òkxhnkjh ¼ihihih½ ls cukus dk 

fu.kZ; fy;k x;k gSA jsy ea=ky; }kjk foRrh; izfrekuksa ds fofÒUu fodYiksa dk ewY;kadu fd;k tk jgk gS tks lkoZtfud 

futh Òkxhnkjh djkj ds vk/kkj dks ewrZ #i nsaxsA bl izfØ;k dks xfr nsus ds fy, dne mBk, tk jgs gSaA 

ifj;kstuk ds lkeus 25 Vu@32-5 Vu ,Dly yksM okys u, jksfyax LVkQ dk fodkl] mPp v’o ‘kfDr batuksa vkSj 

MsMhdsVsM ÝsV dksjhMksj ij cgqvkn’kZ yksftfLVd ikdkZsa ds fodkl tSlh cgqr lh pqukSfr;ka vkÃ gSA ÝsV dksjhMksj dh iw.kZ 

{kerk dk nksgu djus ds fu, mPprj ,Dly yksM okys oSxuksa dk lekukarj fodkl ,d cgqr egRoiw.kZ fuos’k gS rkfd 

MsMhdsVsM ÝsV dksjhMksj ij Òkjh ynku <ks;k tk ldsA Òkjh ynku ds lapyu ds fy, jsyos Òh mPp v’o ‘kfDr batuksa dk 

fodkl dj jgh gS tks MsMhdsVsM ÝsV dksjhMksj ij xkfM+;ksa dh vf/kdre xfr dks 75 fd-eh-iz-?k- ls c<k+dj 100 fd-eh-iz-?k- 

rd c<+kus esa fu.kkZ;d gksaxsA blds vfrfjDr yksftfLVd ikdkZsa dk fodkl Òh ,d ewyÒwr volajpuk gS tgka vU; lac) 

lsokvksa ds lkFk cgqvkn’kZ ;krk;kr O;oLFkkvksa dk fu;a=.k vko’;d gksxkA

pqukSrh dk nwljk {ks=] ÝsV dksjhMksj ds lkFk&lkFk QhMj ekxksZa dk fodkl djuk gSA iwohZ ckSj if’peh dksjhMksj ij 

izLrkfor QhMj ekxZ dh dqy yackÃ yxÒx 4500 fdeh gSA bu ekxksZa dk fodkl 25 Vu ,Dly yksM pykus ds fy, fd;k 

tkuk gS vkSj bUgsa VªSD’ku dh ,d#irk ds fy, fon;qrhd`r fd;k tkuk gSA ;s dk;Z canjxkgksa ls i`”B izns’k vkSj dks;yk 

lapkyu ds fy, [knkuksa ls ikoj gkmlksa rd ;krk;kr ds ck/kkjfgr ifjpkyu ds fy, vko’;d gksaxsA

dkiksZjsV okrkoj.k esa rsth ls gks jgs ifjorZu ds dkj.k fuxe fujaarj fodkl ds fy, j.kuhfrd vkStkj ds #i esa lh,lvkj 

viuk jgk gSA fuxe us yach vof/k ds fy, ,d dkiksZjsV lkekftd ;kstuk cukÃ gS ftlesa ctV vkcaVu] ifjÒkf”kr 

ftEesnkfj;ka vkSj vf/kdkj rFkk ukius ;ksX; ifj.kke tSlh egRoiw.kZ xfrfof/k;ka ‘kkfey dh tk,axhA ge bl ifj;kstuk dks 

,d feRo;;h] lkekftd ,oa i;kZoj.kh; fgrS”kh <ax ls pykus ds fy, izfrc) gSaA

jsy ea=ky; us fM,QlhlhvkÃ,y dks Òfo”; ds MsMhdsVsM gsoh gky ÝsV dksjhMksj ds fy, izkjafÒd bathuh;fjax lg 

;krk;kr losZ{k.k ¼ihÃVh,l½] iwoZ rVh; dksjhMksj ¼[kM+xiqj&fot;okM+k] yackÃ yxÒx 1100 fd-eh-½] mRrj&nf{k.k 

dksjhMksj ¼fnYyh&pSus] yackÃ yxÒx 2173 fd-eh-½] nf{k.kh MsMhdsVsM ÝsV dksjhMksj ¼pSus&xksok] yackÃ yxÒx 890 fd-eh-½] 

vkSj iwoZ&if’pe dksjhMksj ¼dksykdkrk&ukxiqj&eqacÃ] yackÃ yxÒx 2000 fd-eh-½ dks dk;Z lkSaik gS ftls eS- jkbVl }kjk 

fd;k tk,xkA bl fn’kk esa dk;Z vkjaÒ dj fn;k x;k gSA

eq>s ;g lwfpr djrs gq, izlUurk gks jgh gS fd dkifsjV lapkyu ds lanÒZ esa lkoZtfud {ks= mn;e foÒkx nokjk dsanzh; 

lkoZtfud {ks= mÌ;e ds fy, eÃ] 2010 esa fn, x, fn’kkfunsZ’kksa ds vuqlkj 31 ekpZ] 2011 dks lekIr o”kZ dh fjiksVZ esa 

ÞdkifsjV lapkyu fjiksVZß rFkk Þizca/ku ds fopkj&foe’kZ vkSj fo’ys”k.k fjiksVZß lfEefyr dh xÃ gSA fuxe O;olkf;d 

fl)karksa ,oa ewY;ksa dk vuqlj.k djus ds fy, izfrc) gSA fuxe us jsy ea=ky; vkSj Mh,QlhlhvkÃ,y ds chp o”kZ 

2010&11 ds fy, gq, le>kSrk Kkiu esa fn, x, y{;ksa dks izkIr fd;k gSA o”kZ 2009&10 ds fy, le>kSrk Kkiu esa fn, x, 

y{;ksa ds varxZr lkoZtfud mn;e foÒkx nokjk fuxe dks Js”B fuxe dh mikf/k iznku dh xÃ gSA
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daiuh dks lg;ksx rFkk lgk;rk iznku djus ds fy, eSa jsy ea=ky;] {ks=h; jsyksa vkSj Òkjr ljdkj ds v/khu vU; ea=ky;ksa 

rFkk jkT; ljdkjksa vkSj mlds foÒkxksa dks ?kU;okn nsrk gwaA

blds vfrfjDr eSa daiuh ds fgr/kkjdksa dks muds daiuh dks fn, x, lg;ksx ds fy, /kU;okn nsuk pkgrk gwaA eSa Òfo”; esa 

Òh muls bl izdkj ds lg;ksx dh vkk’kk djrk gwaA eSa vius cksMZ ds lg;ksfx;ksa dk Òh muds cgqewY; lq>koksa vkSj fujarj 

lg;ksx ds fy, /kU;okn djrk gwaA

eSa vius cSadksa] O;kikfjd lacaf/k;ksa dks] Mh,QlhlhvkÃ,y dks fn, x, muds lg;ksx vkSj lgk;rk ds fy, /kU;okn nsrk gwaA

eSa daiuh ds lÒh vf/kdkfj;ksa@deZpkfj;ksa dks muds lefiZr] laxfBr vkSj lPps iz;klksa ds fy, muds izfr viuk vkÒkj 

O;Dr djrk gwaA eq>s iw.kZ fo’okl gS fd ge lÒh ds lefiZr iz;klksa ls daiuh ds mÌs’;ksa dks] Ãekunkjh] xfr ,oa lQyrk ds 

lkFk izkIr djuk laÒo gks ik,xkA

g@&

fnukad % 17-09-2011 fou; feRry

LFkku % uÃ fnYyh v/;{k

vkÒkj
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lwpuk

,rn }kjk ;g lwfpr fd;k tkrk gS fd fuEufyf[kr dk;kZsa ds laiknu ds fy, MsMhdsVsM ÝsV dksjhMksj dkiksZjs’ku vkQ 

bafM;k fyfeVsM ds lnL;ksa dh ikapoha okf”kZd vke cSBd ‘kfuokj] fnukad 17 flracj] 2011 dks nksigj 12-30 cts cksMZ #e] 

5oka ry] izxfr eSnku] eSVªks LVs’ku fcfYMax dkaIysDl] uÃ fnYyh&110001 esa vk;ksftr gksxhA

lk/kkj.k dk;Z

1- 31 ekpZ] 2011 dks lekIr o”kZ ds fy, ys[kk ijhf{kr larqyu i= vkSj mlds lkFk layXu vuqlwfp;ksa ds lkFk 

funs’kdksa rFkk ys[kk ijh{kdksa dh fjiksVZ vkSj ml ij Òkjr ds fu;a=d ,oa egkys[kk ijh{kd dh izkIr fVIif.k;ksa ij 

fopkj djuk vkSj Lohdkj djukA

                                                                      cksMZ ds vkns’k ls
LFkku % uÃ fnYyh
fnukad % 01- 09- 2011

g@&
¼ehuw diwj½
daiuh lfpo 

uksV%

1- okf”kZd vke cSBd esa Òkx ysus vkSj er nsus dk gdnkj dksÃ lnL; vius ,ot esa Òkx ysus vkSj er nsus ds fy, 

,d ijks{kh fu;qDr djus ds fy, gdnkj gS vkSj ijks{kh ds fy, daiuh dk lnL; gksuk vfuok;Z ugha gSA ijks{kh 

fu;qDr djus dk izi= daiuh ds iathd`r dk;kZy; esa cSBd vkjaÒ gksus ls 48 ?kaVs igys tek djk fn;k tkuk 

pkfg,A

2- ijks{kh izi= blds lkFk layXu gSA



ijks{kh izi=

eSa ----------------------------------------------------------------------------------------- fuoklh----------------------------------------------------------------------------------------------------------------

--------------------------------------------------------------------------- MsMhdsVsM ÝsV dksjhMksj dkiksZjs’ku vkQ bafM;k fyfeVsM dk lnL; gksus ds ukrs 

,rn nokjk  Jh ------------------------------------------------------------- dks ;k muds mifLFkr u gksus ij Jh ------------------------------------------------------------ 

dks ‘kfuokj] 17 flracj] 2011 dks nksigj 12-30 cts cksMZ #e] 5oka ry] izxfr eSnku] eSVªks LVs’ku fcfYMax dkaIysDl] uÃ 

fnYyh&110001 esa gksus okyh daiuh dh 5oha okf”kZd vke cSBd esa vkSj ;k mlds fdlh LFkku ij esjh vksj ls Òkx ysus vkSj 

esjk er nsus ds fy, ijks{k izfrfu/k ¼izksDlh½ fu;qDr djrk gwaA

fnukad% 2011 dks gLrk{kfjr gLrk{kj ----------------------------------------------

[kkrk iUuk% ---------------------------------------------------------------------------                   ‘ks;j /kkj.k la[;k% ----------------------------------------------

uke% -----------------------------------------------------------------------------------------------------------------------------

irk% -----------------------------------------------------------------------------------------------------------------------------                          

uksV%

dkjxj fl) gksus ds fy, ijks{kh izi= daiuh ds iathd`r dk;kZy; esa cSBd vkjaÒ gksus ls 48 ?kaVs igys izkIr gksuh pkfg,A 

ijks{kh ds fy, daiuh dk lnL; gksuk vko’;d ugha gSA

10

 ,d #i, 
dh jktLo 
fVdV
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funs’kdksa dh fjiksVZ

nsfo;ksa@lTtuksa]

vkids funs’kdksa dks 31 ekpZ] 2011 dks lekIr o”kZ ds fy, okf”kZd ys[kk lfgr daiuh dh ikapoh okf”kZd fjiksVZ 

izLrqr djrs gq, g”kZ gks jgk gSA

1- okf”kZd ys[kk 2010&11 dk lkj

o”kZ ds nkSjku dkifsj’ku us fuEufyf[kr [kpZ fd, gSa%&

¼d½ ifj;kstuk fu”iknu ij O;;

31 ekpZ] 2011 rd ifj;kstuk fu”iknu ij 360-85 djksM+ #i, dk lap;h O;; fd;k x;kA o”kZ 2010&11 ds 

nkSjku ifj;kstuk fu”iknu ij 221-65 djksM+ #i, dk ldy O;; fd;k x;k ftlesa 177-60 djksM+ #i, dk 

izR;{k O;;]40-94 djksM+ #i, dk mifj O;; rFkk C;kt vk; ij 3-11 djksM+ #i, dk dj lfEefyr gSA

o”kZ ds nkSjku dkifsj’ku dks 26-60 djksM+ #i, dh ldy vk; gqÃ ftlesa C;kt vk; dk 17-31 djksM+ #i,] 

¼8-74 djksM+ #i, dh lapyu vk; ij c;kt lfgr½ n{krk izca/ku izÒkj ,oa mi iÍk ij fdjk;k olwyh 7-57 

djksM+ #i, rFkk 1-72 djksM+ #i, dh vU; vk; lfEefyr gSA bl izdkj] o”kZ 2010&11 ds nkSjku 201-28 

djksM+ #i, dk ‘kq) O;; gqvkA 

¼[k½ LFkk;h ifjlaifRr;ksa esa fuos’k

31 ekpZ] 2011 rd LFkk;h ifjlaifRr;ksa esa 18-64 djksM+ #i, fuos’k fd, x, ftlesa 3-34 djksM+ #i, ds 

daI;wVj] daI;wVj lkQVos;j rFkk isjhQyl] 1-60 djksM+ #i, dk QuhZpj ,oa fQDlpj] 4-15 djksM+ #i, 

dk dk;kZy; miLdj rFkk 9-55 djksM+ #i, yht gksYM ifjlj lq/kkj gsrq lfEefyr gSA

2- ifj;kstuk dh izxrh

d- Òwfe vf/kxzg.k

leh{kk ds varxZr o”kZ ds nkSjku nksuksa dksjhMksj ds fy, 3353 fd-eh- {ks= esa Qsyh 10843 gSDVs;j Òwfe ds 

vf/kxzg.k dks mPp izkFkfedrk nh xÃ] tkssfd ifj;kstuk dh lQyrk ds fy, vko’;d gSA ÃLVuZ MsMhdsVsM 

ÝsV dksjhMksj ij ;g 1835 fd-eh- esa yxÒx 4349 gsDVs;j {ks= esa QSyk gS ¼lksu uxj ls nudquh dks 

NksM+dj½ rFkk osLVuZ MsMhdsVsM ÝsV dksjhMksj ij ;g 1518 fd-eh- esa 6494 gSDVs;j {ks= esa Qsyk gSA 2458 fd-

eh- ls T;knk {ks= esa Qsyh 9145 gSDVs;j Òweh ds fy, Òkjrh; jsy la’kks/ku vf/fu;e ¼2008½ dh /kkjk 20 , 

¼Òweh dks vf/kxzg.k djus dk bjknk½ ds rgr Òwfe vf/kxzg.k dh vf/klwpuk izdkf’kr dh tk pqdh gSA 2043 

fd-eh- ls T;knk {ks= esa QSyh yxÒx 6760 gSDVs;j Òwfe ds fy, Òkjrh; jsy la’kks/ku vf/kfu;e 2008 dh 

/kkjk 20 Ã ¼dsanzh; ljdkj ds lkFk fufgr Òwfe½ ds rgr vf/klwpuk tkjh dh tk pqdh gSA Òkjrh; jsy 
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la’kks/ku vf/kfu;e 2008 dh /kkjk 20 ,Q ¼eqvkotk jkf’k dh ?kks”k.kk½ ds rgr 1275 fd-eh- ls T;knk {ks= esa 

QSyh yxÒx 3698 gSDVs;j Òwfe ds fy, vf/klwpuk izdkf’kr dj nh xÃ gSA

[k-  /ku dh O;oLFkk ¼QafMax½

¼1½ pj.k 1 ¼oM+ksnjk&jsokM+h½ 920 fd-eh- ¼tk;dk½

bathfu;fjax lfoZl dalUVsalh ¼pj.k&1½ ds fy, nks fcy;u Ng lkS Ng fefy;u tkikuh ;su dk _.k djkj 

vkÃ Mh&ih 205 vkSj pj.k&1 ds fuekZ.k ds fy, 90 fcfu;u nks lkS cklB fefy;u tkikuh ;su dk _.k 

djkj vkÃ Mh&ih 209 ds fy, tk;dk ds lkFk gLrk{kj dj fn, x, gSA

¼2½ pj.k&2 ¼oM+ksnjk& ts,uihVh vkSj jsokM+h&nknjh½ 564 fd-fe- ¼tk;dk½

bathfu;fjax lfoZl dalYVsalh ¼pj.k&2½ ds fy, ,d fcy;u Ng lkS lksyg fefy;u tkikuh ;su ds _.k 

djkj vkÃ Mh&ih 212 ij tk;dk ds lkFk gLrk{kj dj fn, x, gSaA pj.k&2 ds fuekZ.k ds fy, _.k djkj 

ij gLrk{kj ] ekpZ 2012 rd laÒkfor gSaA

¼3½ ÃLVuZ MsMhdsVsM ÝsV dksjhMksj ds eqxyljk;&dkuiqj&[kqtkZ&yqf/k;kuk lsD’ku ¼1131 fd-eh-½ ds fy, 

QafMax&

fo’o cSad eqxyljk;&yqf/k;kuk ÃLVuZ MsMhdsVsM ÝsV dksjhMksj dh QafMax ds fy, lS/kkafrd rkSj ij lger 

gks x;k gSA fo’o cSad us ÃLVsuZ MsMhdsVsM ÝsV dksjhMksj ds ÒkÅiqj&[kqtkZ lsD’ku ds pj.k &1 ifj;kstuk ds 

fy, 975 fefy;u vejhdh Mkyj dk _.k vuqeksnu dj fn;k gSA

x- eq[; Bsds

leh{kk/khu vof/k ds nkSjku daiuh ds fuEufyf[kr izeq[k Bsds izxfr ij Fks%&

osLVsuZ dksjhMksj

d- fuekZ.k@ijke’kZ dk;Z ds Bsds

1- egkjk”Vª rFkk xqtjkr jkT;ksa ds olÃ&Ò#p lsD’ku ij oSrjuk ,oa mrju ds chp ¼yxÒx 200 fd-eh-½ 

osLVuZ ÝsV dksjhMksj ds egRoiw.kZ rFkk izeq[k iqyksa ¼54½ ds fMtkbu ,oa fuekZ.k dk Bsdk ,deq’r vk/kkj ij 

fn;k x;k gS ¼fufonk la-,p D;w@Ã ,u@MCy;wlh@fczt@Mh ,aM ch@1½A mijksDr fufonk ds rgr dqy 

54 iqyksa esa ls 20 iqyksa ds fMtkbu dk vuqeksnu gks x;k gS vkSj 16 iqyksa ij okLrfod dk;Z izxfr ij gSA

2- Òkjr ds egkjk”Vª rFkk xqtjkr jkT;ksa ds olÃ&Ò#p lsD’ku ij oSrjuk ,oa mrju ds chp ¼yxÒx 200 fd-

eh-½ osLVuZ ÝsV dksjhMksj ds egRoiw.kZ rFkk izeq[k 54 iqyksa ds fMtkbu ,oa fuekZ.k ds fy, ifj;kstuk izzca/ku 

ijke’kZnkrk dh fu;qfDr ¼fufonk nLrkost la-,p D;w@MCy;wlh@fczt@ih ,e lh@1½ fnukad 01- 10- 

2008½A
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¼1½ jsokMh oMksnjk lssD’ku ds chp MsMhdsVsM ÝsV dksjhMksj ds pj.k 1 ds fuekZ.k dh ifj;kstuk ds fy, 

bathfu;fjax ijke’kZ lsok dk Bsdk vkSj nknjh jsokMh lsD’ksu vkSj oMksnjk&ts,uihVh lsD’ku ds 

chp pj.k&2 ds fy, O;ogk;Zrk v//k;u ds Bsds dk vkcaVu dj fn;k x;k gSA

¼2½ dkyksy vksj ikyuiqj ds chp lekukarj lajs[k.k vkSj lwjr] /kkuw jksM] olÃ&twghpanzk vksj iuosy 

ij fMVwj lajs[k.k ds fy, foLr`r bathfu;fjax O;ogk;Zrk losZ{k.k dk dk;Z iw.kZ gks pqdk gsA

[k-  izkjafÒd fuekZ.k dk;Z Bsdk

1- oSrjuk ,oa mrju ds chp MsMhdsVsM ÝsV dksjhMksj dkifsj’ku ifj;kstuk ds jsyos iqyksa dk fMtkbuA

2- jsokMh&tokgj yky usgj iksVZ VªLV ds chp 50]000 ls vf/kd Vh-;w-oh- okys leikj QkVdksa ij izLrkfor 

lM+d Åifj iqy ¼vkj-vks-ch-½ fuekZ.k gsrq th-,-Mh- rS;kj dj fy;k x;k gSA

3- jsokMh&oMksnjk ds chp 922 fd-eh- yacs ¼140 fd-eh- lsD’ku dks NksMdj½ pj.k&1 ds lajs[k.k ds fy, lkekU; 

bathfu;fjax ijke’kZ Bsdks dks vafre #i ns fn;k x;k gSA jsokMh&oMksnjk ds chp pj.k&1 ds 922 fd-eh- 

yackÃ esa ls 625 fd-eh- yackÃ ds fy, flfoy ,oa Vªsd fuekZ.k dk;Z ds fy, iwoZ vgZrk vkea=.k tkjh dj fn, 

x, gSaA

ÃLVuZ dksjhMksj

¼d½ fuekZ.k dk;Z ds Bsds

1- fcgkj rFkk mRrj izns’k jkT;ksa esa ÃLVuZ dksjhMksj ds eqxyljk;&lksuuxj lsD’ku ij psust fd-eh- 14-108 

¼U;w [kjoafn;k ds utnhd½ ls psust fd-eh- 119-437 ¼U;w xat [oktk ds utnhd½ ¼yxÒx 105 fd-eh-½ rd 

MsMhdsVsM ÝsV dksjhMksj ds fy, CySadsfVax] izeq[k iqyksa] lIykÃ rFkk fxÍh fcNkus ,oa vU; lacf/kr <kapkxr 

dk;ksZa lfgr cukoV dk fMtkbu ,oa fuekZ.kA

U;w [kjoafn;k vkSj nqxkZorh LVs’kuksa ds chp ÒkSfrd dk;Z iwjh xfr ij gSA foRrh; o”kZ ds var rd feÍh dk 

dk;Z 15 yk[k D;w-eh- vFkkZr 60% rd iwjk dj fy;k x;k gSA dqy 127 NksVs iqyksa esa ls 61 dh uhao j[k nh xÃ 

gSA lhVw iqyksa ds 67 vkSj 7 ua- ds ckDlksa dh <ykÃ iwjh dj nh xÃ gSA eq[; iqy ds [kaÒks ds fy, [kMats yxkus 

dk dk;Z iwjk dj fy;k x;k gSA
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dk;Z dh izxfr dks n’kkZus ds fy, dqN QksVks uhps fn, x, gSa%
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¼[k½ ijke’kZ dk;Z ds dk Bsdk

1- fcgkj rFkk mRrj izns’k jkT;ksa esa ÃLVuZ dksjhMksj ds eqxyljk;&lksuuxj lsD’ku ij psust fd-eh- 14-108 

¼U;w [kjoafn;k ds utnhd½ ls psust fd-eh- 119-437 ¼U;w xat [oktk ds utnhd½ ¼yxÒx 105 fd-eh-½ rd 

MsMhdsVsM ÝsV dksjhMksj ds fy, CySadsfVax] izeq[k iqyksa] NksVs iqyksa] lM+d fupyk iqyksa] lM+d Åifj iqyksa] fxÍh 

lIykÃ rFkk vU; lacaf/kr <kapkxr dk;ksZa lfgr lajpuk ds ljy fuekZ.k ds fy, ifj;kstuk izca/ku 

ijke’kZnkrk lfoZlA

2- ÃLVuZ MsMhdsVsM ÝsV dksjhMksj ij eqxyljk;&[kqtkZ lsD’ku dk ¼yxÒx 726 fd-eh-½ foLr`r lkekftd 

izÒko ewY;kaduA

& pj.k&1 ÒkÅiqj&[kqtkZ lsD’ku ds fy, i;kZoj.k izÒko ewY;kadu dk dk;Z iwjk dj fy;k x;k gSA

& pj.k&2 eqxyljk; &ÒkÅiqj lsD’ksu ds fy, i;kZoj.k izÒko ewY;kadu dk dk;Z izxfr ij gSA

3- ÃLVuZ MsMhdsVsM ÝsV dksjhMksj ij eqxyljk;&[kqtkZ lsD’ku dk ¼yxÒx 726 fd-eh-½ foLr`r lkekftd 

izÒko ewY;kduA

& pj.k&1 ÒkÅiqj&[kqtkZ lssD’ku ds fy, lkekftdizÒko ewY;kadu dk dk;Z iwjk dj fy;k x;k gSA

4- ÃLVuZ MsMhdsVsM ÝsV dksjhMksj ds [kqtkZ &ÒkÅiqj lsD’ksu ds fy, flfoy bathfu;fjax izwQ ijke’kZ ds fy, 

ijke’kZ lsokA 

& dk;Z iwjk

5- ÃLVuZ MsMhdsVsM ÝsV dksjhMksj ds ÒkÅiqj&[kqtkZ lsD’ku ds fy, flxufyax vkSj nwj lapkj iz.kkfy;ksa lfgr 

nksgjh ykbu fon;qrhd`r jsyos VªSd ds dk;Z ds fy, lkekU; ijke’kZ lsok,aA

& lh-,l-Vh- dkaVªsDV ds fy, iwoZ vgZrk,a 14-07-2010 dks vkeaf=r dh xÃ Fkh vkSj ewY;kadu fjiksVZ 

fo’o cSad ds vuqeksnu ds fy, izLrqr dj nh xÃ gSA lh-,l-Vh- Bsds dk fcM nLrkost izk#i fo’o cSad dh 

lgefr ls vuqeksnu gsrq vafre nkSj esa gSA 

6- ÃLVuZ MsMhdsVsM ÝsV dksjhMksj ds [kqtkZ&ÒkÅiqj lsD’ku ds fy, fMtkbu iqu% leh{kk ijke’khZ lsok,aA

& [kqtkZ&ÒkÅiqj lsD’ku ds izFke fMtkbu fcYM vi ,deq’r dkaVªsDV ds fy, fMtkbu fofunsZ’ku dh 

leh{kk iwjh dj yh xÃ gSA dk;Z fu”iknu fofunsZ’ku dh leh{kk vafre pj.k esa gSA

7- [kaM ds izLrkfor lajs[k.k dk foLr`r bathfu;fjax fuekZ.k losZ] jsyos vf/kfu;e 2008 ¼la’kksf/kr½ ds vuqlkj 

Òwfe ;kstuk rFkk Òwfe vtZu dk izLrko rS;kj djuk rFkk ÃLVuZ MsMhdsVsM ÝsV dksjhMksj ij nkudquh fLFkr 

fd-eh- 14-81 ls /kuckn fLFkr fd-eh- 270-88 ¼vuqekfur #V yackÃ 256 fd-eh-½ ij MsMhdsVsM ÝsV dksjhMksj 

ds fuekZ.k ds fy, O;ogk;Zrk dh igpku rFkk ek=k dh vuqlwph rS;kj djuk A

& losZ{k.k dk;Z iwjk dj fy;k x;k gSA Òwfe ;kstukvksa dh rS;kjh vkSj Òweh vf/kxzg.k dk dk;Z

izxfr ij gSA
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8- [kaM ds izLrkfor lajs[k.k dk foLr`r bathfu;fjax fuekZ.k losZ] jsyos vf/kfu;e 2008 ¼la’kksf/kr½ ds vuqlkj 

Òwfe ;kstuk rFkk Òwfe vtZu dk izLrko rS;kj djuk rFkk ÃLVuZ MsMhdsVsM ÝsV dksjhMksj ij /kuckn fLFkr 

fd-eh- la- 270-88 ls lksuuxj fLFkr fd-eh- la- 549-04¼vuqekfur #V yackÃ 278 fd-eh-½ ij  MsMhdsVsM 

ÝsV dksjhMksj ds fuekZ.k ds fy, O;ogk;Zrk dh igpku rFkk ek=k dh vuqlwph rS;kj djuk A

& x;k fMVwj ds lkFk&lkFk lekukarj Òkx dk losZ{k.k iwjk gks pqdk gSA dksMkjek fMVwj dk losZ{k.k dk;Z 

vkSj Òwfe vf/kxzg.k dk dk;Z izxfr ij gSA

x- fufonk,a%

1- ÃLVuZ MsMhdsVsM ÝsV dksjhMksj ds ÒkÅiqj&[kqtkZ lsD’ku ds fy, flfoy] LVªDpj vkSj nksgjh ykbu ds fy, 

Vªsd fuekZ.k ds fMtkbu vkSj fuekZ.k dk dk;Z ftlesa jsyos rVca/k@dfVax] feÍh fcNkus dk dk;Z] Vªsd oDlZ] 

iqyksa fMtkbu&fcYM ,deq’r vk/kkj ij tkap ‘kq# djuk A

mijksDr dk;Z ds fy, iwoZ vgZrk, o”kZ ds nkSjku veaf=r dh xÃ FkhA cksyh rS;kjh vkSj izfØ;k izxfr ij gSA

3- iwatkxr <kapk

31 ekpZ] 2011 dks daiuh dh izkf/kd`r ‘ks;j iwath 4000]00]00]000 ¼pkj gtkj djksM #i,½ Fkh tks fd 4]00]00]000 

¼pkj djksM½ bfDoVh ‘ks;jksa esa foÒkftr gS vkSj izR;sd ‘ks;j dh dher 1000@&#- gSA

fnukad 31-03-2011 dks daiuh dh iznr iwath 559]13]00]000 ¼ikap lkS mulB djksM rsjg yk[k #i,½ Fkh tks dh 

55]91]300 ¼ipiu yk[k bD;kuos gtkj rhu lkS ½ bfDoVh ‘ks;j esa foÒkftr gS vkSj izR;sd ‘ks;j dh dher 

1000@& #- gS vkSj ‘ks;j vkosnu fuf/k 108 djksM #i, gSA jsy ea=ky; nokjk bfDoVh esa ;ksxnku ds dkj.k 

daiuh dh iznr iwath esa o`f) gqÃ gSA

4- vuqikyu

¼d½ jktÒk”kk

jktÒk”kk fu;eksa dk mfpr dk;kZUo;u lqfuf’pr djus ds fy, eq[; jktÒk”kk vf/kdkjh ds varxZr jktÒk”kk 

foÒkx dk xBu fd;k x;k gS tks ;g lqfuf’pr djrk gS fd ljdkjh dkedkt ds fganh dk vf/kdkf/kd iz;ksx 

fd;k tk,A jktÒk”kk dk;kZUo;u lfefr xfBr gS vkSj cSBdsa fu;fer #i ls gks jgh gSaA Mh,QlhlhvkÃ,y] 

dkifsjV vkfQl jktÒk”kk fu;e 1976 ds fu;e 10 ¼4½ ds varxZr vf/klwfpr dk;kZy; gSA jktÒk”kk dk;kZUo;u 

lfefr dh cSBd izR;sd frekgh esa vk;ksftr dh tkrh gSA jktÒk”kk dk iz;ksx izlkj c<+kus gsrq dÃ dne mBk, x, 

gSa vFkkZr lÒh ys[ku lkexzh] lkekU; ifji=] Òwfe vf/kxzg.k vkSj jkti= vf/klwpukvksa dk eqnz.k nfoÒk”kh #i esa 

fd;k tk jgk gSA lÒh daI;wVjksa ij fganh lkQVos;j miyC/k gSA Mh,Qlhlh dh osclkbV f}Òk”kh gSA
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Mh,QlhlhvkÃ,y esa fnukad 14- 09 -2010 ls 28- 09- 2010 rd jktÒk”kk i[kokM+s dk vk;kstu fd;k x;kA 

i[kokM+s ds nkSjku fofÒUu izfr;ksfxrk,a vk;ksftr dh xÃ vkSj fotsrkvksa dks ijqLdkj forfjr fd, x,A fofÒUu 

izksRlkgu ;kstukvksa vkSj dk;Z’kkykvksa ds ek/;e ls jktÒk”kk dk izpkj izlkj fd;k tkrk gSA

[k- lwpuk dk vf/kdkj vf/kfu;e] 2005

lwpuk dk vf/kdkj vf/kfu;e ukxfjdksa dks O;ogkfjd Íf”V ls ‘kklu izk.kkyh ls lwpuk iznku djus dk iz;kl gS 

ftlds rgr os lkoZtfud izkf/kdkj ds fu;a=.k ds varxZr fu;e lwpuk izkIr dj ldrs gSa rkfd izR;sd 

lkoZtfud izkf/kdkj dh dk;Ziz.kkyh esa ikjnf’Zkrk rFkk tokcnsgh dks izksRlkgu fey ldsA

daiuh us ,d dsanzh; tulwpuk vf/kdkjh dh fu;qfDr dh gS ftldk uke daiuh dh oSclkbV ij miyC/k gSA 

leh{kk vof/k ds nkSjku daiuh dks 130 ¼yxÒx½ vkj Vh vkÃ vkosnu izkIr gq, vksj lÒh ekeyksa dk fuiVku 

fu/kkZfjr le; esa fd;k x;kA

x- ,e lh , 21 Ã&Qkbfyax

daiuh fu;eksa] 2006 ¼bySDVªksfud Qkbfyax ,aM vkFksafVds’ku vkQ MkD;wesaVl½ dh ‘krksZa ds vuqlkj daiuh us 

leh{kk/khu o”kZ ds nkSjku lÒh laoS/kkfud izi= vkSj foojf.k;ka bySDVªksfud ek/;e ls Òjh gSaA

?k- le>kSrk Kkiu

leh{kkRed vof/k ds nkSjku lkoZtfud mn;e foÒkx }kjk tkjh le>kSrk ds Kkiu fn’kk funsZ’kksa ds vuqlkj jsy 

ea=ky; ds lkFk gLrk{kj fd, tkus okys le>kSrk Kkiu ij ifjogu ,oa i;ZVu la?k ds dk;Z cy ds lkFk ppkZ dh 

xÃ FkhA

jsy ea=ky; rFkk Mh,QlhlhvkÃ,y ds chp le>kSrk Kkiu ¼2011&12½ ds eÌsutj daiuh dks dqN fuf’pr y{; 

gkfly djus gksaxs vFkkZr ifj;kstuk laca/kh izkpy] lfØ; izkpy] fuxfer lkekftd ftEesnkjh izkpy] ekuo 

lalk/ku izca/ku] fujarj fodkl] lsDVj fofufnZ”V rFkk mn;e fofufnZ”V ifjorZuA

lkoZtfud mn;e foÒkx nokjk o”kZ 2009&10 ds fy, daiuh dks ,e vks ;w ds fy, mRd`”V Js.kh iznku dh xÃ gSSA

³- lrdZrk

leh{kkRed vof/k ds nkSjku dksÃ iw.kZdkfyd lefiZr lrdZrk ÃdkÃ ugha FkhA egkizca/kd@iz’kklu fnukad 

20- 08- 2010 rd eq[; lrdZrk vf/kdkjh dk dk;ZÒkj ns[k jgs Fks vkSj ,d cgq vuq’kklfud Vhe dk xBu 

lrdZrk dk;Z ds vuqikyu vkSj f’kdk;rksa dh tkap ds fy, fd;k x;kA blds ckn dk;Zdkjh funs’kd@lrdZrk 



18

¼ys[kk½] jsyos cksMZ] vius dk;Z ds vfrfjDr Mh,QlhlhvkÃ,y ds va’kkdkfyd eq[; lrdZrk vf/kdkjh dk inÒkj 

fnukad 08- 09- 2010 ls laÒkykA lrdZrk foÒkx jks/kkRed vkSj naMkRed nksuksa rjg dh dkjZokÃ djrk gSA

jsy ea=ky; ds dk;kZy; Kkiu la- 2010@Ã ¼vks½ 11@39@6 fnukad 22- 3- 2011 ds ,oa ‘gjh fodkl ea=ky; ds 

dk;kZy; vkkns’k la- , 22012@1@2005@,Mfe-1 fnukad 11- 4- 2011 ds lanÒZ esa ,d iw.kZdkfyd eq[;

lrdZrk vf/kdkjh us fnukad 11- 4- 2011 dks Mh,QlhlhvkÃ,y] dkifsjV vkfQl esa izfrfu;qfDr ij dk;ZÒkj 

xzg.k fd;k gSA

lrdZrk ;wfuV lrdZrk tkx#drk dk;ZØeksa dk vk;kstu djrh gSA 25 vDrwcj 2010 ls 01 uoacj 2010 rd 

daiuh us lrdZrk tkx#drk lIrkg euk;kA lrdZrk tkx#drk lIrkg ds nkSjku Òz”Vkpkj fojks/kh ‘kiFk dk;ZØe 

dk vk;kstu fd;k x;kA

5- lwpuk izkSn;ksfxdh rFkk fodkl

Mh,QlhlhvkÃ,y us bl ifj;kstuk ij ,d ,slh baVjizkbt okbM baVhxzsVM vkÃ Vh flLVe ds l`tu vkSj mls 

ykxw djus dk lkglh dne mBk;k gS ftlls og vius laxBukRed O;kikj dk;ksZa dks djus esa leFkZ gksxh vkSj 

izR;sd deZpkjh dks ,slk okrkoj.k miyC/k djk,xh ftlls os viuh fu;fer dk;kZy; xfrfof/k;ksa dks vf/kd 

dq’kyrk vkSj izÒkoh <ax ls dk;kZfUor dj ldsaA izLrkfor vkÃ Vh iz.kkyh Mh,QlhlhvkÃ,y ds egRoiw.kZ 

vkVhZQSDVl ¼;kstuk,sa] Mªkbax] uksVl] nLrkost] fjiksVZ vkfn½ dks ,d lqjf{kr vkSj izca/kdh; okrkoj.k esa yacs le; 

rd vad#i.k  vk#i esa lqjf{kr j[kus esa enn djsxhA Mh,QlhlhvkÃ,y ,d ,sls u, okrkoj.k esa dke djsxh 

tgka blds deZpkfj;ksa dks ,d ekml ds fDyd ij fdlh Òh O;olk; ls lacaf/kr lwpuk fey ldsA izLrkfor 

okrkoj.k esa Mh,QlhlhvkÃ,y ds eq[; ifj;kstuk izca/kdksa ds dk;Zky; ges’kk iz/kku dk;kZy; ls tqMs jgsxs vkSj 

dÒh Òh blls vyx ugha gksaxsA
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uhps nh xÃ rkfydk Mh,QlhlhvkÃ,y dh baVjizkbt okbM baVhxzsVM vkÃ Vh flLVe ds izR;sd 

fgr/kkjd@iz;ksxdrkZ ds ykÒksa dks n’kkZrh gS%

iz.kkyh iz;ksxdrkZ@fgr/kkjd ykÒ

foÒkxh; iz;ksxdrkZ rhoz vkSj lajpukc) lwpuk dh miyC/krk
lgh ifjÒkf”kr odZ¶yks
Òwfedk vkSj ftEesnkfj;ksa dh Li”Vrk
mn;e lalk/kuksa rd rhoz igqap
Li”V vkSj dkxt jfgr dk;Z okrkoj.k

deZpkjh osru] vk;dj] isa’ku] _.k vkSj vU; ykÒksa ij vkuykbu lwpuk
ekuo lalk/ku uhfr;ksa] ljdkjh lwpukvksa ij vkuykbu lwpuk
lqjf{kr Ãesy lsok,a
baVjusV ds ek/;e ls nwjLFk miyC/k lsok,a

ys[kk ijh{k.k vf/kdkjh jktLo ,oa [kpksZa dh ‘kh/kz miyC/k lwpuk,a

mPp izca/ku fu.kZ; laca/kh iz.kkyh
vkadM+ksa dk ,dhd`r Lo#i

eq[; ifj;kstuk izca/kd dk;kZy; dq’ky ifj;kstuk vkSj dkaVªsDV izca/ku
baVjizkbt lalk/kuksa rd rhoz igqap
foRrh; ysunsu ij mfpr daVªksy vkSj fuxjkuh
izca/kdh; fjiksfVZxa ds fy, fjiksVksZa dh vklkuh ls miyC/krk

ifj;ktuk ijke’kZnkrk Mªkbax vkSj ;kstukvksa dh vkuykbu igqap

Bsdsnkj ikjn’khZ lafonk izca/ku
fcyksa vkSj Òqxrkuksa dk le; ls fuiVku
ifj;kstuk ls lacf/kr fLFkfr dh lgh le; ij miyC/krk

jsy ea=ky;@ckg; QafMax ,tsafl;ka buds }kjk miyC/k QaMl ds mi;ksx vkSj fu”iknu ij foLr`r lwpuk
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6- vkSn;ksfxd laca/k

leh{kkof/k ds nkSjku vkSn;ksfxd laca/k ‘kkafriw.kZ ,oa l)koukiw.kZ jgsA 30 vdrwcj] 2010 dks Mh,QlhlhvÃ,y 

dk LFkkiuk fnol lknxh ls euk;k x;kA bl volj ij ,d lkaLd`frd dk;ZØe vk;ksftr fd;k x;k ftlesa 

dÃ izfrf”Br O;fDr;ksa] ofj”B jsyos vf/kdkfj;ksa rFkk Mh,QlhlhvÃ,y ds deZpkjh mifLFkr FksA

fo’ouh; lwpukvksa ds izÒkoh foLrkj ds fy, Mh,QlhlhvÃ,y us fnukad 14-02-2011 dks Mh,Qlhlh U;wt uke 

ls viuk =Sekfld lekpkj i= dk ‘kq#vkrh vad izdkf’kr fd;kA blus fgr/kkjdksa vkSj cgqr cMh la[;k esa yksxksa 

ds chp ldkjkRed cks/k djkus esa enn dhA 

7- funs’kd eaMy

leh{kkof/k ds nkSjku fu;qfDr;ksa ,oa inkof/k lekfIr ds dkj.k Mh,QlhlhvÃ,y ds cksMZ ds laxBu esa dqN 

ifjorZu gqvk tks fuEukuqlkj gS% 

1- Jh , ds nRrk] vkÃ vkj ,l Ã Ã ¼Mh vkÃ Vh ,l 30- 10- 1978½ us fn% 01- 04- 2010 dks Mh,QlhlhvÃ,y 

ds funs’kd@volajpuk dk dk;ZÒkj xzg.k fd;kA

2- Jh Mh Vh tkslsQ] iwoZ lfpo] Òkjr ljdkj rFkk Jh ,e nkeksnju] iwoZ v/;{k] lsch dks daiuh ds cksMZ esa 

fnukad 14- 05- 2010 ls rhu lky dh vof/k ;k vxys vkns’k rd buesa ls tks igys gks ds vk/kkj ij xSj 

ljdkjh va’kdkfyd funs’kdksa ds #i esa fu;qDr fd;k gSA

3- Jh foosd lgk;] v/;{k] jsyos cksMZ dks Jh ,l ,l [kqjkuk ds LFkku ij Mh,QlhlhvkÃ,y ds cksMZ esa fnukad 

02- 06- 2010 ls va’kdkfyd v/;{k fu;qDr fd;k x;kA

4- Jh vkj ,u cjrj;k] lykgdkj ¼volajpuk½@jsyos cksMZ dks Jh iznhi ÒVukxj] iwoZ lykgdkj 

¼volajpuk½] tks fd LFkkukarfjd gks pqds gSa] ds LFkku ij Mh,QlhlhvkÃ,y ds cksMZ esa fnukad 12- 07- 2010 

ls va’kdkfyd funs’kd ds #i esa ukfer fd;k gSA

5- jsyos cksMZ ds dk;kZy; vkns’k la- 2007@Ã ¼vks½ 11@40@5 fn% 13- 09- 2010 nokjk Jh ,l- ds- efyd] 

vfrfjDr lnL; ;kaf=d@lh-Ã-] jsyos cksMZ dks 60 fnuksa ;k vxys vkns’k rd muds vius dk;ZÒkj ds vykok 

Mh,QlhlhvkÃ,y ds izca/k funs’kd dk vfrfjDr dk;ZÒkj vLFkk;h rkSj ij lkSaik x;kA ftls 12- 11- 2010 

ls c<kdj 30- 11- 2010 ;k vxys vkns’k rd ;k buesa ls tks igys gks ds vk/kkj rd c<k fn;k x;kA

6- izks- Jh ÒkLdj xqIrk] Vsyhdke bathfu;fjax foÒkx] tknoiqj fo’ofon;ky; dks daiuh ds cksMZ esa fnukad 

23- 11- 2010 ls rhu lky dy dh vof/k ;k vxys vkns’k rd buesa ls tks igys gks ds vk/kkj ij xSj ljdkjh 

va’kdkfyd funs’kd ds #i esa fu;qDr fd;k gSA

7- jsyos cksMZ ds dk;kZy; vkns’k la- 2007@Ã¼vks½ 11@40@5 fn% 30- 11- 2010 nokjk Jh ch ,u jkt’ks[kj] 

lykgdkj ¼;kstuk½] jsyos cksMZ dks muds vius dk;ZÒkj ds vykok fnukad 01- 12- 2010 ls vxys vkns’k rd 

Mh,QlhlhvkÃ,y ds izca/k funs’kd dk vfrfjDr dk;ZÒkj Òh lkSaik x;kA
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8- Jh , ds nRrk] funs’kd ¼volajpuk½ us vius dk;Z ds vykok fnukad 22- 03- 2011 ls 10- 05- 2011 rd 

Mh,QlhlhvkÃ,y ds izca/k funs’kd dk vfrfjDr dk;ZÒkj  lkSaik x;kA

foRr o”kZ 2010&11 ds lekiu ds ckn fuEufyf[kr funs’kdksa us cksMZ dk dk;ZÒkj laÒkykA

1- Mh,QlhlhvkÃ,y ds dk;kZy; vkns’k la- ,p-d;w-@,p-vkj-@ih Qkby@293 fnukad 05- 04- 2011 }kjk 

Jh va’kqeku ‘kekZ] iwoZ vkÃ vkj ,l Ã] egkizca/kd] bjdku us fnukad 05- 04- 2011 ¼iwokZgu½ dks 

funs’kd@ifj;kstuk fu;kstu] Mh,QlhlhvkÃ,y ds #i esa ikap o”kZ dh vof/k ds fy, ;k mudh 

vf/kokf”kZrk dh frfFk rd ;k vxys vkns’k rd] buesa ls tks igys gks] fnYyh mPp U;k;ky; esa Jh ch- ch- 

lju ds ekeys esa WP (C) 6080@2010 ifj.kke vkus ds vk/kkj  ij dk;ZÒkj xzg.k fd;k gSA

2- jsyos cksMZ ds i= la- 2007@baÝk@6@4@ikVZ&1 fnukad 08- 04- 2011 }kjk Òkjr ds jk”Vªifr us Jh jatu 

tSu] lykgdkj ¼volajpuk½ @jsyos cksMZ dks Jh vkj ,u cjrj;k] iwoZ lykgdkj ¼volajpuk½@jsyos cksMZ 

ftudk LFkkukarj.k gks x;k gS] ds LFkku ij Mh,QlhlhvkÃ,y ds funs’kd eaMy esa va’kdkfyd funs’kd ds 

#i esa fu;qDr fd;k gSA

3- jsyos cksMZ ds i= la- 2010@Ã¼vks½ 11@40@25 fn% 09- 05- 2011 }kjk Òkjr ds jk”Vªifr us Jh vkj- ds- 

xqIrk] eq[; iz’kklfud vf/kdkjh ¼fuekZ.k½ mRrj jsyos dks Mh,QlhlhvkÃ,y ds izca/k funs’kd ds #i esa 

izfrfu;qfDr ij fu;qDr fd;k gSA bUgsa rqjar foy;u ds fu;e ls NwV nh xÃ gSA bUgsa vÒh nks o”kZ ds fy, 

fu;qDr fd;k x;k gS ftls dk;Z fu”iknu dh okf”kZd leh{kk ds ckn o”kZ nj o”kZ ds vk/kkj ij ikap o”kZ dh dqy 

vof/k rd c<k;k tk ldrk gSA bUgksaus fnukad 10- 05- 2011 ¼iwokZgu½ dks izca/k funs’kd dk dk;ZÒkj xzg.k 

fd;kA

4- jsyos cksMZ ds fn% 08- 07- 2011 ds i= la 2009@baÝk@6@2 ds vuqlj.k esa Òkjr ds jk”Vªifr us Jh fou; 

feRry] v/;{k] jsyos cksMZ rRdky izÒko ls Mh,QlhlhvkÃ,y ds cksMZ esa va’kdkfyd v/;{k fu;qDr fd;k 

gSA 

foRr o”kZ 2010&11 ds nkSjku fuEufyf[kr funs’kdksa dk dk;ZÒkj lekIr gks x;k gS %&

1- jsyos cksMZ ds i= la- 2007@Ã¼vks½ 11@40@5 ds vuqlj.k esa Jh oh-ds- dkSy] izca/k funs’kd] 

Mh,QlhlhvkÃ,y dk fn% 06- 10- 2010 ls izca/k funs’kd@Mh,QlhlhvkÃ,y dk dk;ZÒkj lekIr gks x;kA

2- Jh ch- ch- lju] funs’kd ¼ifj;kstuk fu;kstu½ dk dk;ZÒkj vf/kof”kZrk ds dkj.k fnukad 31- 01- 2011 ls 

lekIr gks x;k gSA

foRr o”kZ 2010&11 ds lekiu ds ckn fuEufyf[kr funs’kdksa dk dk;ZÒkj lekIr gks x;k gS %&

¼d½ jsyos cksMZ ds fn% 08- 04- 2011 ds i= la- 2007@baÝk@6@4@ikVZ&1 nokjk Jh vkj ,u csjrj;k] iwoZ 

lykgdkj ¼volajpuk½ dk fnukad 08- 04- 2011 ls inÒkj lekIr gks x;k gSA



¼[k½ jsyos cksMZ ds fn% 08- 04- 2011 ds i= la- 2008@baÝk@6@1@ikVZ&2 nokjk Òkjr ds jk”Vªifr us Jh ,e- 

nkeksnju dk Mh,QlhlhvkÃ,y ds va’kdkfyd funs’kd eaMy ls bLrhQk Lohdkj dj fy;k gSA

¼x½ jsyos cksMZ ds fn% 08- 07- 2011 ds i= la- 2007@baÝk@6@4@ikVZ&1 nokjk Jh foosd lgk;] iwoZ v/;{k] 

jsyos cksMZ dk va’kdkfyd v/;{k dk dk;ZÒkj fnukad 08- 07- 2011 dks lekIr gks x;k gSA

bl fjiksVZ ds izLrqr djrs le; fuEufyf[kr funs’kd dk;ZÒkj ns[k jgs gSa%&

Ø-l- funs’kd dk uke inuke dk;ZÒkj xzg.k

djus dh rkfj[k

1- Jh fou; feRry va’kdkfyd v/;{k ¼ljdkjh½ 08- 07- 2011

2- Jh vkj- ds- xqIrk izca/k funs’kd 10- 05- 2011

3- Jh vkj- ds- flUgk funs’kd ¼foRr½ 17- 09- 2007

4- Jh ih- ,u- ‘kqDyk funs’kd ¼ifjpkyu ,oa O;olk; fodkl½ 15- 10- 2007

5- Jh ,- ds- nRrk funs’kd ¼volajpuk½ 01- 04- 2010

6- Jh va’kqeku ‘kekZ funs’kd ¼ifj;kstuk fu;kstu½ 05- 04- 2011

7- Jh jatu tSu va’kdkfyd funs’kd ¼ljdkjh½ 08- 04- 2011

8- Jh xtsanz gfYn;k va’kdkfyd funs’kd ¼ljdkjh½ 02- 05- 2008

9- Jh Mh- Vh- tkslsQ va’kdkfyd funs’kd ¼xSj ljdkjh½ 14- 05- 2010

10- Jh ÒkLdj xqIrk va’kdkfyd funs’kd ¼xSj ljdkjh½ 23- 11- 2010

8- ys[kk ijh{kd

foRr o”kZ 2010&11 ds fy, Òkjr ds fu;a=d ,oa egkys[kk ijh{kd }kjk eSllZ tSu pksiM+k ,.M daiuh] pkVZMZ 

vdkmaVsaV] uÃ fnYyh dks lkafof/kd ys[kk ijh{kd ds #i esa iqu% fu;qDr fd;k x;k FkkA

9- ys[kk ijh{kd dh fjiksVZ

ys[kk dh fVIi.kh ds lkFk eSllZ tSu pksiM+k ,.M daiuh] pkVZMZ vdkmaVsaV] nokjk izLrqr dh xÃ ys[kk ijh{kd dh 

fjiksVZ Lor% Li”V gSA
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10- Òkjr ds fu;a=d ,oa egkys[kk ijh{kd dh fVIi.kh

31 ekpZ] 2011 dks lekIr o”kZ ds fy, izca/ku fVIi.kh ds lkFk daiuh ds ys[kk ij Òkjr ds fu;a=d egkys[kk 

ijh{kd dh fVIi.kh tksfd okf”kZd fjiksVZ 2010&11 dk egRoiw.kZ fgLlk gSA

11- ÅtkZ dk laj{k.k izkSn;ksfxdh] foy;u vkSj fons’kh eqnzk dk vtZu vkSj fuxZe

ÅtkZ laj{k.k rFkk izkSn;ksfxdh foy;u djus ds laca/k esa daiuh fu;e] 1988 ¼funs’kd eaMy dh fjiksVZ esa fooj.k 

dk izdVu½ ds lkFk daiuh vf/kfu;e 1956 dh /kkjk 217 ¼1½ ¼Ã½ ds vuqlj.k ds visf{kr fooj.k ds izdVu dks 

‘kwU; ekuk tk,A

;n;fi leh{kkof/k ds nSjku fons’kh eqnzk dk vtZu ,oa fuxZe fuEu izdkj jgk%&

fons’kh eqnzk dk vtZu & ‘kwU;

fons’kh eqnzk dk fuxZe & 60]85]380@& # ftlesa ls

vkÃ Vh ds fy, va’knku ‘kqYd & 18]02]486@&#

nkSjk ,oa ;k=k O;; & 02]19]938@&#

ifj;kstuk ijke’kZ lsok,a & 40]62]956@&#

12- deZpkfj;ksa@funs’kdksa dh ifjyfC/k;ksa dk fooj.k

le;&le; ij ;Fkk la’kksf/kr daiuh ¼deZpkfj;ksa dk fooj.k½ fu;e 1975 ds lkFk ifBr daiuh vf/kfu;e] 1956 

dh /kkjk 217 ¼2,½ ds vuqlkj lwpuk izdV djuk visf{kr ugha gS d;ksafd dksÃ Òh deZpkjh vkSj funs’kd fu/kkZfjr 

lhek ls vf/kd ifjyfC/k;ka izkIr ugha dj jgk FkkA

foRrh; o”kZ 2011&12 ds nkSjku izca/kdh; ifjyfC/k;ksa dh dqy yxr 89]32]196@&#- gS ftlesa ls ifjyfC/k;ksa dk 

dqy ewY; 64]76]254@&#- vkSj ykÒksa dk ewY; 24]55]942@&#- gSA

13- daiuh vf/kfu;e] 1956 dh /kkjk 217 ¼2,,½ ds varxZr funs’kdksa dk mRrjnkf;Ro dFku

daiuh vf/kfu;e] 1956 dh /kkjk 217 ¼2,,½ ds varxZr ;Fkk visf{kr funs’kd iqf”V djrs gSa fd%

¼d½ okf”kZ ys[kk rS;kj djus esa] ykxw ys[kadu ekudks dk vuqlj.k fd;k x;k gs vkSj rkfRod folaxfr;ksa ds fy, 

leqfpr Li”Vhdj.k fn, x, gSaA

¼[k½ funs’kdksa us ,slh ys[kkadu uhfr;ksa dk p;u fd;k gS vkSj mUgsa lrr ykxw fd;k gS vkSj fu.kZ; fy, gSa rFkk 

vkdyu fd, gSa tks mi;qDr vkSj foosdiw.kZ gSa vkSj tks ml vof/k ds fy, daiuh ds ekeyksa dh lgh fLFkfr 

n’kkZrs gSA

¼x½ daiuh dh ifjlaifRr;ksa dh lqj{kk ds fy, vkSj /kks[ksckth rFkk vU; vuf;ferrkvksa dks jksdus ds fy, 

vf/kfu;e ds izko/kkuksa ds vuq#i i;kZIr ys[kkadu fjdkMZ ds vuqj{k.k ds fy, funs’kdksa us leqfpr vkSj 

i;kZIr lko/kkuh cjrh gS

¼?k½ funs’kdksa us okf”kZd ys[kk ,d dk;Zjr daiuh ds vk/kkj ij rS;kj fd;k gSA
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14- dkifsjV lapkyu

lkoZtfud mn;e foÒkx nokjk dkifsjV lapkyu ds fy, fn, x, fn’kk&funsZ’kksa ds vuqlkj fuEufyf[kr izi= 

bl funs’kdksa dh fjiksVZ dk ,d egRoiw.kZ Òkx gSA

vuqca/k Þdß ok izLrqr ,d ÞdkifsjV lapkyu fjiksVZß dkifsjV lapkyu ij daiuh dk n’kZu] mifLFkfr ds 

lkFk&lkFk funs’kd eaMy dk xBu] funs’kdksa dh ifjyfC/k;ka vkfn vkSj vU; led{k izdVhdj.k dks n’kkZrh gSA

izSDVhflax daiuh lfpo ls izkIr dkifsjV lapkyu dk vuqikyu izek.k i= vuqca/k Þ[kß ij izLrqr gSA 

izca/ku fopkj&foe’kZ vkSj fo’ys”k.k fjiksVZ vuqca/k Þxß ij izLrqr gSA

15- vkÒkj

funs’kd] jsy ea=ky;] jkT; ljdkjksa] {ks=h; jsyksa] lkafof/kd vf/kdkfj;ksa vkSj ljdkjh ,tsafl;ksa ds izfr muds 

lrr lg;ksx vkSj laj{k.k ds fy, vkÒkj izdV djrs gSaA

fu;a=d ,oa egkys[kk ijh{kd] lkafof/kd ys[kk ijh{kdksa vkSj cSadksa nokjk daiuh dh fujarj lg;ksx iznku djus ds 

fy, cksMZ /kU;okn ds lkFk muds izfr Òh vkÒkj O;Dr djrk gSA

funs’kd cksMZ Mh,QlhlhvkÃ,y ds deZpkfj;ksa rFkk vU; ds izfr daiuh dks le; le; ij fujarj lg;ksx] 

lgk;rk ,oa ekxZn’kZu iznku djus ds fy, vkÒkj O;Dr djrk gSA

funs’kd eaMy ds fy, vkSj mudh vkSj ls

Lfkku% uÃ fnYyh g-@&

fnukad% 01- 09- 2011 ¼fou; feRry½

v/;{k
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dkiksZjsV lapkyu fjiksVZ

1- dkiksZssjsV lapkyu ij daiuh ds n’kZu ij ,d laf{kIr fooj.k

2- funs’kd eaMy

daiuh vius y{;ksa vkSj mÌs’;ksa dks mPp Js.kh dh ikjnf’kZrk] tokcnsgh rFkk ifjpkyu vkSj vius lÒh O;ogkjksa ds 

lÒh {ks=ksa esa lekurk ds ek/;e ls izkIr djus esa fo’okl j[krh gSA dkifsjV lapkyu loZJs”B izca/ku iz.kkfy;ksa] 

dkuwuksa] fu;eksa fofu;eksa dk vuqikyu vkSj daiuh dks mÌs’;ksa dks izkIr djus ds fy, ekudksa ds vuqlj.k dk 

vuqiz;ksx gSA

xfr] Ãekunkjh rFkk lQyrk esa fo’okl vR;Ur egRoiw.kZ gSA bldks izkIr djus ds fy, mRrjnkf;Ro] tokcnsgh] 

drZO;ikyu] ikjnf’kZrk rFkk mfpr izdVu eq[; ek/;e gSA

2-1 funs’kd eaMy dk la?kVu

daiuh ds varfuZ;e ds vuqPNsn 80 ds laca/k esa] Òkjr ds jk”Vªifr us fyf[kr esa fu/kkZfjr fd;k gS fd 

Mh,QlhlhvkÃ,y ds funs’kd eaMy esa dqy 12 funs’kd gksaxsA Òkjr ds jk”Vzifr us fn% 14- 05- 2010 ds i= 

la- 2008@baÝk@6@1 nokjk Mh,QlhlhvkÃ,y ds funs’kd eaMy dk la?kVu fuEu izdkj vuqeksfnr 

fd;k gS%&

• va’kdkfyd v/;{k ds #i esa v/;{k jsyos cksMZ ¼lh vkj ch½

• izca/k funs’kd lfgr 5 iw.kZdkfyd fØ;k’khy funs’kd

• jsy ea=ky; }kjk ukfer ,d

• ;kstuk vk;ksx }kjk ukfer ,d

• vko’;drk ds vuqlkj foRrh; laLFkk ls ,d funs’kd lfgr 4 Lora= xSj ljdkjh funs’kd

2-2 cksMZ dh la[;k

fjiksVZ ds le; daiuh ds funs’kd eaMy dh dqy ekStwn la[;k nl gS ftlesa ikap iw.kZdkfyd funs’kd] ,d 

va’kdkfyd v/;{k] jsy ea=ky; rFkk ;kstuk vk;ksx ls ukfer nks va’kdkfyd ljdkjh funs’kd rFkk nks 

Lora= va’kdkfyd xSj ljdkjh funs’kd lfEefyr gSaA daiuh ds varfuZ;e ds vuqPNsn 81 ¼1½ ¼d½ ds laca/k 

esa] Òkjr ds jk”Vzifr dks ;g vf/kdkj gS fd os daiuh ds funs’kdksa dks fu;qDr dj ldrs gSaA

foRr o”kZ 2010&11 lekIr gksus ds ckn fuEu funs’kdksa us cksMZ dk dk;ZÒkj laÒkyk%

vuqcaèk ^d*



26

d- Mh,QlhlhvkÃ,y ds dk;kZy; vkns’k la- ,p- D;w-@,p- vkj-@ih Qkby@293 fnukad 05- 04- 2011 

nokjk Jh va’kqeku ‘kekZ] iwoZ vkÃ vkj ,l Ã] egkizca/kd] bjdku us fnukad 05- 04- 2011 ¼iwokZgu½ dks 

funs’kd@ifj;kstuk fu;kstu] Mh,QlhlhvkÃ,y ds #i esa ikap o”kZ dh vof/k ds fy, ;k mudh 

vf/kof”kZrk dh frfFk rd ;k vxys vkns’k rd] buesa ls tks igys gks] fnYyh mPp U;k;ky; esa Jh ch- 

ch- lju ds ekeys esa WP ( C) 6080@2010 ifj.kke vkus ds vk/kkj ij dk;ZÒkj xzg.k fd;k gSA

[k- jsyos cksMZ ds i= la- 2007@baÝk@6@4@ikVZ&1 fnukad 08- 04- 2011 }kjk Òkjr ds jk”Vzifr us Jh 

jatu tSu] lykgdkj ¼volajpuk½@ jsyos cksMZ dks Jh vkj ,u cjrj;k] iwoZ lykgdkj 

¼volajpuk½@jsyos cksMZ ftudk LFkkukarj.k gks x;k gS] ds LFkku ij Mh,QlhlhvkÃ,y ds funs’kd 

eaMy esa va’kdkfyd funs’kd ds #i esa fu;qDr fd;k gSA

x- jsyos cksMZ ds i= la - 2010@Ã ¼vks½ 11@40@25 fn% 09- 05- 2011 }kjk Òkjr ds jk”Vzifr us Jh vkj- 

ds- xqIrk] eq[; iz’kklfud vf/kdkjh ¼fuekZ.k½@ mRrj jsyos dks Mh,QlhlhvkÃ,y ds izca/k funs’kd 

ds #i esa izfrfu;qfDr ij fu;qDr fd;k gSA bUgsa rqjar foy;u ds fu;e ls NwV nh xÃ gSA bUgsa vÒh nks 

o”kZ ds fy, fu;qDr fd;k x;k gS ftls dk;Z fu”iknu dh okf”kZd leh{kk ds ckn lky nj lky ds 

vk/kkj ij ikap lky dh dqy vof/k rd c<k;k tk ldrk gSA bUgksaus fnukad 10- 05- 2011 ¼iwokZgu½ dks 

izca/k funs’kd dk dk;ZÒkj xzg.k fd;kA

?k- jsyos cksMZ ds fn% 08- 07- 2011 ds i= la- 2009@baÝk@6@2 ds vuqlj.k esa Òkjr ds jk”Vªifr us Jh 

fou; feRry] v/;{k] jsyos cksMZ rRdky izÒko ls Mh,QlhlhvkÃ,y ds cksMZ esa va’kdkfyd v/;{k 

fu;qDr fd;k gSA

foRr o”kZ 2010&11 ds lekiu ds ckn fuEufyf[kr funs’kdksa dk dk;ZÒkj lekIr gks x;k gS%

¼d½ jsyos cksMZ ds fn% 08- 04- 2011 ds i= la - 2007@baÝk@ 6@4@ikVZ&1 }kjk Jh vkj ,u cjrj;k] iwoZ 

lykgdkj ¼volajpuk½dk fnukad 08- 04- 2011 ls inÒkj lekIr dj fn;k x;k gSA

¼[k½ jsyos cksMZ ds fn% 08- 04- 2011 ds i= la - 2008@baÝk @6@1@ikVZ&2 }kjk Òkjr ds jk”Vzifr us Jh ,e- 

nkeksnju dk Mh,QlhlhvkÃ,y ds va’kdkfyd funs’kd eaMy ls bLrhQk Lohdkj dj fy;k gSA

¼x½ jsyos cksMZ ds fn% 08- 07- 2011 ds i= la - 2007@baÝk @6@4@ikVZ&1 }kjk Jh foosd lgk;] iwoZ v/;{k] 

jsyos cksMZ dk va’kdkfyd v/;{k dk dk;ZÒkj fnukad 08- 07- 2011 dks lekIr gks x;k gSA
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Ø-la- funs’kdksa dh Js.kh funs’kdksa ds
uke@fu;qfDr dh rkjh[k

 Mh,QlhlhvkÃ,y
lfgr ljdkj h
daiuh esa funs’kd@
v/;{k ds #i esa
dqy in] futh
d a i f u ; k s a  d k s
NksM+dj

Mh,QlhlhvkÃ,y
lfgr ljdkj h
daiuh esa lfefr dh
lnL;rk@v/;{krk 
ds #i esa dqy in] 
futh daifu;ksa dks
NksM+dj  

2010&11
esa ¼vius
dk; Zdky
ds nkSjku½
vk;k s ftr
cksMZ cSBdksa
dh la[;k

cksMZ
cSBdksa esa
mifLFkfr
dh la[;k

fiNyh
okf”kZd
vke
cSBd esa
mifLFkfr

1- v/;{k ¼va’kdkfyd vf/kdkfjd½
     

1- v/;{k] jsyos cksMZ
30- 06- 2011 rd
dk;ZÒkj laÒkyk

 
 

 
 

Jh foosd lgk;
02- 06- 2010 ls
dk;ZÒkj laÒkyk

  

 
v/;{k
3
 dksÃ ugha

 
5 

 
5

 
gka

2- v/;{k] jsyos cksMZ 
 Jh fou; feRry

08- 07- 2011 ls
dk;ZÒkj laÒkyk

   

 
 

ykxw ugha ykxw ugha ykxw ugha ykxw ugha ykxw ugha

2- iw.kZdkfyd funs’kd      

1- izca/k funs’kd
¼06- 10- 2010 rd
dk;ZÒkj laÒkyk½ 

 

Jh oh-ds- dkSy
15- 09- 2007 ls
dk;ZÒkj laÒkyk

  

 
 

1 dksÃ ugha 4  3  ugha

1¼d½ izca/k funs’kd ds #i
esa dk;ZÒkj ns[kk
¼30- 11- 2010 rd
dk;ZÒkj laÒkyk 

 

Jh ,l-ds- efyd
13- 09- 2010 ls
dk;ZÒkj laÒkyk

 
 

 
 

1 dksÃ ugha 1  1  gka

1¼[k½ izca/k funs’kd ds #i
esa dk;ZÒkj ns[kk
¼14- 03- 2011 rd
dk;ZÒkj laÒkyk 

 

Jh ch-,u- jkt’ks[kj
01- 12- 2010 ls
dk;ZÒkj laÒkyk

   

 
 

1 dksÃ ugha 2  2  ykxw ugha

1¼x½
 

izca/k funs’kd ds #i
esa dk;ZÒkj ns[kk
¼10- 05- 2011 rd
dk;ZÒkj laÒkyk 

 

Jh ,-ds- nRrk
22- 03- 2011 ls
dk;ZÒkj laÒkyk

 

 
 

1
 

dksÃ ugha
 

1
 

1
 

ykxw ugha

1¼?k½
 

izca/k funs’kd
 

Jh vkj-ds- xqIrk
10- 05- 2011 ls
dk;ZÒkj laÒkyk

 

 
 

ykxw ugha
 

ykxw ugha
 

ykxw ugha
 

ykxw ugha
 

ykxw ugha

2- funs’kd ¼foRr½
 

 

Jh vkj-ds- flUgk
17- 09- 2007 ls
dk;ZÒkj laÒkyk

 
 

1
 

dksÃ ugha
 

6
 

6
 

gka

3- funs’kd ¼ifjpkyu
,oa O;olk; fodkl½

Jh fi-,u- ‘kqDyk
15- 10- 2009 ls
dk;ZÒkj laÒkyk 

1

 

dksÃ ugha

 

6

 

6

 

gka

bl fjiksVZ ds lkSais tkus ds le; Mh,QlhlhvkÃ,y ds cksMZ ds la?kVu esa muds }kjk fy;k x;k funs’kd in rFkk 

foRr o”kZ 2010&11 rFkk xr okf”kZd vke cSBd ds nkSjku cksMZ cSBdksa esa mudh mifLFkfr fuEu izdkj gS%&
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4- funs’kd ¼ifj;kstuk
fu;kstu½

 
Jh ch-ch- lju
19- 06- 2008 ls
31- 01- 2011 rd
dk;ZÒkj laÒkyk

 
 

1 dksÃ ugha 5 5 gka

4 ¼d½ funs’kd ¼ifj;kstuk
fu;kstu½

 Jh va’kqeku ‘kekZ
05- 04- 2011 ls
dk;ZÒkj laÒkyk 

 

dksÃ ugha

 

dksÃ ugha

 

dksÃ ugha

 

dksÃ ugha

 

dksÃ ugha

5- funs’kd ¼volajpuk½
 

Jh ,-ds- nRrk
01- 04- 2010 ls
dk;ZÒkj laÒkyk

  

 
 

1
 

dksÃ ugha
 

6
 

5
 

ugha

3- funs’kd ¼va’kdkfyd vf/kdkfjd½
     

1- lykgdkj ¼;krk;kr½
@jsyos cksMZ
12- 07- 2010 rd

 

 

Jh iznhi ÒVukxj
¼28- 02- 2008 ls
dk;ZÒkj laÒkyk½

 

 
 

1
 

v/;{k ds #i esa&1
 

3
 

3
 

ykxw ugha

2- lykgdkj ¼baÝk½
@jsyos cksMZ
¼08- 04- 2011 rd
dk;ZÒkj laÒkyk½

 

 
 

Jh vkj-,u- cjrj;k
¼12- 07- 2010 ls
dk;ZÒkj laÒkyk½

 

 

1 v/;{k ds #i esa&1  3  3  gka

3- lykgdkj ¼baÝk½
@jsyos cksMZ

 

 

Jh jatu dqekj tSu
¼08- 04- 2011 ls
dk;ZÒkj laÒkyk½

 

 
 

ykxw ugha ykxw ugha ykxw ugha  ykxw ugha  ykxw ugha

4- ;kstuk vk;ksx ds
milÒkifr ds
lykgdkj

 

 
 

Jh xtsanz gfYn;k
¼02- 05- 2008 ls
dk;ZÒkj laÒkyk½

 

 

1 dksÃ ugha 6  6  gka

4- Lora= funs’kd ¼va’kdkfyd xSj ljdkjh½  

1- va’kdkfyd xSj
ljdkjh 

Jh Mh-Vh- tkslsQ
¼14- 05- 2010 ls
dk;ZÒkj laÒkyk½

  

 

7
 

ys[kk ijh{kk lfefr
¼lnL;½&3
ys[kk ijh{kk lfefr
¼v/;{k½&2
LVsdgksYMj f’kdk;r
¼lnL;½&1

 
 

5
 

4
 

ugha

2- va’kdkfyd xSj
ljdkjh

 

Jh ,e- nkeksnju
¼14- 05- 2010 ls
08- 04- 2011 rd
dk;ZÒkj laÒkyk½

  

 

7
 

ys[kk ijh{kk lfefr
¼lnL;½&3
ys[kk ijh{kk lfefr
¼v/;{k½&2
LVsdgksYMj f’kdk;r
¼lnL;½&1

5
 

3
 

ugha

 
 3- va’kdkfyd xSj

ljdkjh
 

izks- ÒkLdj xqIrk
¼23- 11- 2010 ls
dk;ZÒkj laÒkyk½
  

 

1
 

ykxw ugha 2
 

2
 

ykxw ugha
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uksV%&

1- funs’kdksa }kjk funs’kd dk in rFkk desfV;ksa esa lnL;rk mu lhekvksa ds Òhrj gS tks daiuh vf/kfu;e] 1956 esa 
fu/kkZfjr dh xÃ gSA daiuh vf/kfu;e] 1956 dh /kkjk 275 ds mÌs’; ds fy, funs’kd dk in ,d futh daiuh esa 
tks u rks ,d lgk;d daiuh gS vkSj u gh lkoZtfud daiuh dh gksfYMax daiuh gS] ls vyx gSA

2- Þva’kdkfyd vf/kdkjhß mu funs’kdksa ds fo”k; esa dgk x;k gS ftUgsa ljdkj us Mh,QlhlhvkÃ,y ds cksMZ esa 
euksuhr fd;k gS vkSj tks jsy ea=ky; rFkk ;kstuk vk;ksx ds vf/kdkjh gSA

3- ßxSj ljdkjh va’kdkfydß funs’kd ‘kCn dk vFkZ gS Lora= funs’kdA

4- lfefr;ka ftu ij ,d funs’kd lsok dj ldrk gS] dh lhek ij fopkj ds mÌs’; ds fy, lÒh lkoZtfud daifu;ka 
pkgs os lwphc) gksa ;k u gksa] esa ‘kkfey fd;k x;k gSA

5- v/;{k@lnL;rk ds fy, lhek dh igpku ds mÌs’; ds fy, ys[kk ijh{kk lfefr vkSj fgr/kkjd f’kdk;r lfefr 
dsoy yh xÃ gSA

6- Þykxw ughaß dk vFkZ gS fd ;k rks bu funs’kdksa us foRrh; o”kZ 2010&11 ds ckn funs’kd dk in laÒkyk gks ;k 
lacaf/kr izkpy esa buds dk;kZy; ds nkSjku deh u vkÃ gksA

foRr o”kZ 2010&11 ds nkSjku] funs’kd eaMy O;kikj gsrq 6 ckj feys tksfd daiuh vf/kfu;e] 1956 ds ikjo/kkuksa ds vuq#i 
gS vkSj cksMZ cSBdksa ls lacf/kr MhihÃ fn’kk&funsZ’k i<+s x,A funs’kd dh vuqifLFkfr ls lacf/kr lÒh ekeyksa esa daiuh 
vf/kfu;e] 1956 ds [kaM ¼th½ dh mi /kkjk ¼1½ dh /kkjk 283 ds varxZr vuqifLFkfr dh NqÍh nh xÃA Mh,QlhlhvkÃ,y ds 

funs’kd eaMy dh cSBdsa fuEu frfFk;ksa dks vkk;ksftr gqÃ%&

foRr o”kZ 2010&11 ds ckn fu;qDr funs’kdksa dk laf{kIr fooj.k%&

¼1½ Jh va’kqeku ‘kekZ] funs’kd ¼ifj;kstuk fu;kstu½] Mh,QlhlhvkÃ,y] fnukad 05- 04- 2011 ls

Jh va’kqeku ‘kekZ Òkjrh; jsy bathfu;lZ lsok ds 1984 cSp ds vf/kdkjh gSaA bUgksaus #M+dh fo’ofo);ky; ¼vc 
vkÃ vkÃ Vh #M+dh½ ls flfoy baftfu;fjax esa Lukrd vkSj LVªDplZ esa ekLVj fMxzh izkIr dh gSA ;s iqy vfÒdYi 
vkSj dk;kZUo;u fo’ks”kK gSa vkSj bUgsa jsy fuekZ.k ifj;ktukvksa ds fu;kstu vkSj dk;kZUo;u dk 16 o”kkZsa dk vuqÒo 
gSA ;s 7 o”kkZsa rd Òkjrh; jsy ds fldanjkckn vkSj xqaVdy eaMyksa dh fofÒUu xfrfof/k;ksa ds flfoy bath- ds 
vuqj{k.k vkSj leUo; ds izÒkjh jgsA bUgksaus iqy fuekZ.k rduhdksa ij fofÒUu rduhdh nLrkost izdkf’kr fd, gSaA 

Øekad frekgh rkjh[k

1- twu] 2010 dks lekIr frekgh ds fy, 12- 05- 2010] 25- 06- 2010

2- flracj] 2010 dks lekIr frekgh ds fy, 02- 07- 2010] 29- 09- 2010

3- fnlacj] 2010 dks lekIr frekgh ds fy, 16- 12- 2010

4- ekpZ] 2011 dks lekIr frekgh ds fy, 26- 02- 2011
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bUgksaus lYtcxZ] vkfLVª;k esa Oghy@jsy flLVe vkIVhekbftax ij vkSj chftax esa pkbuk jsy oMZ lfeV tSls 
varjkZZ”Vªh; lEesyuksa lfgr fofÒUu jk”Vªh; vkSj varjkZ”Vªh; laxksf”B;ksa vkSj lEesyuksa esa Òkx fy;k gSA ;s rhljs 
xksnkojh fczt duflfLVax vkQ 28 LiSu vkQ 100 eh cksfLVªax vkdZ fczt ds fMtkbu vkSj dk;kZUo;u ls tqMs+ FksA 
;s tEew vkSj d’ehj jsy fyad ifj;kstuk ds fuekZ.k ds lkFk Òh lfØ; #i ls tqMs jgs ftlesa ihj iatky jsat ds 
ikj 11 fdeh yach lqjax dk fuekZ.k Òh ‘kkfey FkkA bUgksaus bjdku nokjk dk;kZfUor Mh,evkjlh dh fofÒUu 
ifj;kstukvksa ds fy, i;Zos{kh cksMZ esacj ds #i esa dk;Z fd;kA bUgsa 100 fd-eh- yach fuekZ.k ifj;kstuk ftlesa 700 
eh- ls vf/kd yacs nks egRoiw.kZ iqyksa dk 8 ekg ds fjdkMZ le;  esa dk;kZUo;u iwjk djus ij 1995 esa jsy ea=h dk 
iqjLdkj izkIr gqvkA

Jh vkj- ds- tSu Òkjrh; jsy ;krk;kr lsok ds 1978 cSp ds vf/kdkjh gSaA bUgksaus 28- 03- 2011 dks lykgdkj] 
volajpuk] jsyos cksMZ ds #i esa dk;Z Òkj xzg.k fd;kA bUgksaus #M+dh ¼vkÃ vkÃ Vh #M+dh½ ls bySDVªksfuDl ,oa 
dE;wfuds’ku esa Lukrd fd;k gSA Jh vkj- ds- tSu jsy ea=ky; esa MsMhdsVsM ÝsV dksjhMksj ifj;kstuk ds fy, 
uksMy vf/kdkjh gSA buds orZeku dk;kZsa esa Òkjrh; jsy ij volajpuk fuekZ.k ds fy, yach vof/k dh ;kstuk] 
ihihih ifj;kstukvksa ds dk;kZUo;u ds fy, leUo;] vaujkZ”Vªh; jsy lg;ksx vkSj jsyos ds fy, yach nwjh ds fy, 
fu.kZ; leFkZu  iz.kkyh ds fodkl ¼,yvkjMh,l,l½ tSls dk;Z ‘kkfey gSA ;s Òkjrh; jsy dk baVjus’kuy gSoh 
gky ,lksfl,’ku] ;w,l, ij Òh izfrfuf/kRo djrs gSaA

blds vfrfjDr Òkjrh; jsy vkSj dqN fons’kh jsyksa teZuh] Ýkal] phu] nf{k.k vÝhdk] vkfLVª;k] jf’k;k] bVyh 
vkSj dksfj;u jsyos ds chp gq, le>kSrk Kkiu ds vuqlkj xfBr LVh;fjax desVh ds Òh lnL; gSaA

Òkjrh; jsy ij buds 32 o”kksZa ls vf/kd ds dk;Zdky esa bUgksaus eaMy vkSj {ks=h; Lrj ij dk;Z fd;k gSA lykgdkj 
volajpuk ds #i esa dk;ZÒkj xzg.k djus ls iwoZ bUgksaus dk;Zdkjh funs’kd ¼ilZiSfDVo Iykfuax½@jsyos cksMZ] 
funs’kd ¼ifjpkyu½] jsy fodkl fuxe fy-] eq[; iz’kklfud vf/kdkjh] Qks,l] funs’kd ;kstuk] jsyos cksMZ ds #i 
esa dk;Z fd;k gSA

3½ Jh vkj- ds- xqIrk] izca/k funs’kd] Mh,QlhlhvkÃ,y] fnukad 10- 05- 2011 ls

Jh vkj- ds- xqIrk Òkjrh; jsy bathfu;lZ lsok ds 1977 cSp ds vf/kdkjh gSaA bUgksaus #M+dh fo’ofo);ky; ¼vc 
vkÃ vkÃ Vh #M+dh½ ls flfoy bathfu;fjax esa Lukrd fd;k gSA bUgksaus yksd iz’kklu esa ekLVj fMIyksek izkIr 
fd;k gSSA bUgksaus Òkjrh; jsy ij fofÒUu inksa ij dke fd;k gSA bUgksaus mRrj jsyos] mRrj e/; jsyos] mRrj iwoZ 
jsyos] mRrj iwoZ lhekar jsyos] nf{k.k iwoZ jsyos vkSj jsyos cksMZ essa dk;Zdkjh funs’kd] eaMy jsy izca/kd vkSj izeq[k 
eq[; bathfu;j tSls egRoiw.kZ inksa ij dke fd;k gSA eÃ] 2011 esa MsMhdsVsM ÝsV dksjhMksj dkifsj’ku vkQ bafM;k 
fy- esa dk;ZÒkj xzg.k djus ls iwoZ Jh xqIrk] eq[; iz’kklfud vf/kdkjh ds #i esa tEew vkSj dk’ehj jkT; dh uÃ 
ykbu jsy ifj;kstuk ds izeq[k FksA ;g ifj;kstuk yksftfLVd vkSj Vsjsu ds ekeys esa fo’o dh lcls eqf’dy 
ifj;kstukvksa esa ls ,d gS vkSj vf/kdka’k lajs[k.k lqjaxksa vkSj cgqr Åaps rFkk yacs iqyksa ls gksdj xqtjrk gSA Jh xqIrk 

2½ Jh jatu dqekj tSu] va’kdkfyd ljdkjh funs’kd] Mh,QlhlhvkÃ,y] fnukad 08- 04- 2011 ls
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fofÒUu fo’ks”kK lewgksa ls tqM+s jgs gSa ftuesa Òkjrh; jsy ij ifj;kstuk izca/ku esa lq/kkj ij la;qDr jk”Vª }kjk 
izk;ksftr fo’ks”kK lewg vkSj ;qukbVsM fdaxMe }kjk izk;ksftr ÞLVªSfVtht Qksj fczt fjgSfcfyVs’kuß ifj;kstuk 
‘kkfey gSA Jh xqIrk us Òkjrh; jsy ij ÞeSdsukbts’ku vkQ Vªsd esafVusalß ij egRoiw.kZ dk;Z fd;k gSA bUgksaus Òkjr 
vkSj fons’k esa fofÒUu {ks=ksa esa izf’k{k.k izkIr fd;k gS vkSj bl laca/k esa bUgksaus dÃ ns’kksa dh ;k=k,a Òh dh gSaA

4½ Jh fou; feRry] va’kdkfyd v/;{k] Mh,QlhlhvkÃ,y] fnukad 08- 07- 2011 ls

Jh fou; feRry Òkjrh; jsy ;krk;kr lsok ds 1975 cSp ds vf/kdkjh gSaA v/;{k] jsyos cksMZ dk dk;ZÒkj laÒkyus 
ls iwoZ bUgksaus egkizca/kd] nf{k.k iwoZ jsyos vkSj blls iwoZ egkizca/kd] mRrj if’pe jsyos ds #i esa dk;Z fd;k gSA 
bUgksaus vij egkizca/kd] e/; jsyos ds #i esa Òh dk;Z fd;k gSA jsyos esa vius vfr fof’k”B dk;Zdky esa bUgksaus dÃ 
egRoiw.kZ inksa tSls% eaMy jsy izca/kd] fcykliqj] eq[; ;k=h ;krk;kr izca/kd] eq[; ÒkMk ;krk;kr izca/kd] eq[; 
okf.kT; izca/kd] eq[; ifjpkyu izca/kd] e/; jsyos vkSj dk;Zdkjh funs’kd] jsy ;krk;kr ¼lapyu½] jsyos cksMZ ij 
dk;Z fd;k gSA bUgksaus eq[; ifjpkyu izca/kd] e/; jsyos ds dk;Zdky ds nkSjku lokZf/kd  ekyÒkM+k ynku 
gkfly fd;kA bUgsa miuxjh vkSj xSj miuxjh; xkfM;ksa ds le; ikyu fu”iknu esa egRoiw.kZ lq/kkj ds fy, Òh 
Js; feyk gSA ;s oSxu@cksxh fMtkbu vkSj ÒkMk ifjpkyu ds laca/k esa 2005&06 esa ;w,l, vkSj phu dh ;k=k ij 
x, Òkjrh; izfrfuf/keaMy ds lnL; FksA

ys[kk ijh{kk lfefr dk la;kstu 

funs'kd eaMy dh ys[kk ijh{kk lfefr 14-03-2008 dks xfBr dh xbZ Fkh vkSj le; ij iquxZfBr dh tkrh jgh gSA 
leh{kkofèk ds nkSjku daiuh vfèkfu;e] 1956 dh èkkjk 292, ds varxZr ys[kk ijh{kk lfefr MhihbZ fn'kk&funsZ'kksa 
dks i<us ds lkFk iquxZfBr dh xbZ FkhA

fnukad 25-06-2010 dks lfefr iquxZfBr dh xbZ ftlds Jh Mh- Vh tkslsQ] Jh ,e- nkeksnju vkSj Jh çnhi 
HkVukxj lnL; FksA 

Jh çnhi HkVukxj] lykgdkj@;krk;kr@jsyos cksMZ ds LFkku ij Jh vkj ,u cjrj;k] lykgdkj] baÝk@jsyos 
cksMZ dks Mh,QlhlhvkbZ,y dk va'kdkfyd funs'kd fu;qDr fd;k x;kA fnukad 07-09-2010 ds ifji= }kjk ikl 
ladYi ds ekè;e ls ys[kk ijh{kk lfefr dk iquZxBu fd;k x;k FkkA fnukad 29-09-2010 dks vk;ksftr funs'kd 
eaMy dh cSBd esa ladYi dh iqf”V dh xbZA 

jsyos cksMZ ds i= la- 2007@baÝk@6@4@ikVZ&1 fnukad 08-04-2011 }kjk Jh jatu tSu] lykgdkj 
¼volajpuk½@jsyos cksMZ dks Jh vkj ,u cjrj;k] lykgdkj ¼volajpuk½@jsyos cksMZ ftudk LFkkukarj.k gks 
x;k gS] ds LFkku ij Mh,QlhlhvkbZ,y ds funs'kd eaMy esa va'kdkfyd funs'kd ds :i esa ukfer djrs gq, vkSj 
jsyos cksMZ ds i= la- 2008@baÝk@6@1@ikVZ&2 fnukad 08-04-2011 }kjk Jh ,e nkeksnju dk 
Mh,QlhlhvkbZ,y ds va'kdkfyd funs'kd eaMy ds bLrhQk Lohdkj djrs gq, fnukad 23-04-2011 ds ifji= 

3- ys[kk ijh{kk lfefr
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}kjk ikl ladYi ds ekè;e ls ys[kk ijh{kk lfefr dk iquZxBu fd;k x;k FkkA fnukad 27-04-2011 dks vk;ksftr 
funs'kd eaMy dh cSBd esa ladYi dh iqf”V dh xbZA

orZeku esa ys[kk ijh{kk lfefr dh lajpuk fuEu gS %&

cksMZ ds fopkjkFkZ fo”k; ds vuq:Ik lfefr dk;Z djsxh ¼14-03-2008½ tks gS %&

• vkarfjd fu;a=.k ç.kkyh ds ckjs esa vkofèkd :Ik ls ys[kk ijh{kdksa ds lkFk fopkj&foe'kZ(

• ys[kk ijh{kdksa ds voyksdu lfgr ys[kk ijh{kk ds dk;Z {ks= ds ckjs esa fopkj&foe'kZ rFkk fu.kZ;(

• cksMZ dks çLrqr djus ls iwoZ v)Z okf”kZd foRrh; fooj.k dh leh{kk rFkk vkarfjd fu;a=.k ç.kkyh dk 
vuqikyu lqfuf'pr djuk(

• ys[kk ijh{kk  fjiksVZ lfgr foRrh; çcaèku ls lacafèkr fdlh Hkh ekeys esa tkap iM+rkyA

• vkarfjd ys[kk ijh{kd fu;qDr djuk rFkk ns; esgurkuk lfgr fu;qfDr dh 'krksZa dks r; djukA

• funs'kd eaMy }kjk fdlh vU; ekeys dks ys[kk ijh{kk lfefr dh tkudkjh esa ykukA

fnukad 25-06-2010 dks iquZxfBr ys[kk ijh{kk lfefr ds fy, fopkjkFkZ vfrfjDr fo”k;   

1- daiuh dh foRrh; fjiksfVZax çfØ;k dk fujh{k.k rFkk bldh foRrh; lwpuk dk çdVu rkfd lqfuf'pr fd;k 
tk lds fd foRrh; fooj.k lgh] i;kZIr rFkk fo'oluh; gSA

2- ys[kk ijh{kk 'kqYd ds fuèkkZj.k ds ckjs esa cksMZ dks flQkfj'ksaA

3- lkafofèkd ys[kkijh{kdksa }kjk çnku dh xbZ fdlh vU; lsok ds fy, lkafofèkd ys[kkijh{kdksa dks Hkqxrku dk 
vuqeksnuA

4- vuqeksnu gsrq cksMZ ds çLrqr djus ls iwoZ okf”kZd foRRkh; fooj.k dh çcaèku ds lkFk leh{kkA

5- daiuh vfèkfu;e] 1956 dh èkkjk 217 ds [kaM ¼2,,½ ds lanHkZ esa cksMZ dh fjiksVZ esa lfEefyr fd, tkus okys 
funs'kd dh ftEesnkjh ds fooj.k ds visf{kr eqÌs(

• ;fn vdkmafVax rFkk dk;Zç.kkyh esa dksbZ ifjorZu gS rks blds fy, dkj.k nsa(

Ø- la lnL; in lfefr dh lnL;rk xzg.k djus dh rkjh[k

1- Jh Mh- Vh- tkslsQ vè;{k 25-06-2010

2- Jh jatu dqekj tSu vè;{k 23-04-2011

3- Jh HkkLdj xqIrk lnL; 23-04-2011
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• izcaèku }kjk fu.kZ; ds vkèkkj ij çkDdyu lfgr çeq[k vdkmafVax çfof”V;ka(

• ys[kk ijh{kk tkap ifj.kke esa ik, x, foRrh; fooj.kksa dk mfpr lek;kstu(

• foRrh; fooj.kksa ls lacafèkr dkuwuh vko';drkvksa dk vuqikyu(

• fdlh lacafèkr ikVhZ ds ysu&nsu dk çdVu( rFkk

• ys[kk ijh{kk fjiksVZ ds çk:i esa 'krsZaA

6- vuqeksnu ds fy, cksMZ dks çLrqr djus ls iwoZ frekgh foRrh; fooj.k dh çcaèku ds lkFk leh{kkA

7- çcaèku ds lkFk vkarfjd ys[kkijh{kk rFkk vkarfjd fu;a=.k ç.kkfy dh i;kZIr leh{kkA

8- vkarfjd ys[kkijh{kk foHkkx dh lajpuk] foHkkx ds 'kh”kZ vfèkdkfj;ksa dh LVkfQax rFkk ofj”Brk] fjiksfVZax 
lajpuk rFkk vkarfjd ys[kkijh{kk dh ckjackjrk lfgr vkarfjd ys[kkijh{kk çfØ;k dh i;kZIr leh{kk] ;fn 
dksbZ gks rksA

9- fdlh fo'ks”k tkap iM+rky ds fy, vkarfjd ys[kkijh{kdksa rFkk@;k ys[kkijh{kdksa ds lkFk fopkj&foe'kZ 
RkFkk mldk vuqikyuA

10- ,sls ekeyksa dh tgka èkks[kkèkM+h ;k vfu;ferrk ;k lkexzh ds vkarfjd fu;a=.k ç.kkyh dh foQyrk dh 
laHkkouk dh vkarfjd tkap vkarfjd ys[kkijh{kdksa@,tsalh }kjk dh tk,xh rFkk fu”d”kZ dh leh{kk vkSj 
ekeys ds ckjs esa cksMZ dks lwfpr djukA

11- ys[kk ijh{kk çkjaHk djus ls iwoZ ys[kkijh{kk dh çÑfr rFkk {ks= ds ckjs esa lkafofèkd ys[kkijh{kk ds lkFk 
fopkj&foe'kZ rFkk lkFk gh lkFk fdlh lacafèkr {ks= dk irk yxkus ds fy, ys[kk ijh{kk mijkar 
fopkj&foe'kZA

12- tekdrkZ] _.ki= èkkjdksa] va'kèkkjdksa ¼?kksf”kr ykHkka'k ds xSj Hkqxrku ds ekeys esa½ rFkk ØsfMVjksa dks Hkqxrku 
esa okLrfod pwddrkZvksa ds fy, dkj.k dk irk yxkukA

13- Oghly Cyksvj edsfuTe dh dk;Zç.kkyh dh leh{kkA

14- fu;a=d vkSj egkys[kk ijh{kd  dh ys[kk ijh{kk fVIi.kh ij vuqorhZ dkjZokbZ dh leh{kkA

15- laln dh lkoZtfud miØe ¼lhvksih;w½ dh lfefr dh flQkfj'kksa ij vuqorhZ dkjZokbZ dh leh{kkA

16- Lora= ys[kkijh{kd] vkarfjd ys[kkijh{kd rFkk funs'kd eaMy ds chp laokn dk ekxZ ç'kLr djukA

17- daiuh esa ikVhZ ls lacafèkr lHkh ysu&nsu dh leh{kkA bl mÌs'; ds fy, ys[kkijh{kk lfefr ,d lnL; dks 
ukfer dj ldrh gS tks ikVhZ lacaèkh ysu nsu dh leh{kk ds fy, ftEesnkj gksxhA

O;k[;k %& Þlacafèkr ikVhZ ysu&nsuß dFku dk ogh vFkZ gS tksfd baLVhV~;wV vkQ pkVZMZ vdkmaVsaV vkQ bafM;k 
}kjk tkjh vdkamfVax LVSaMMZ 18 esa fufgr gSA

18- ys[kkijh{kk ç;klksa ds leUo; dh Lora= ys[kkijh{kk ds lkFk leh{kk rkfd dojst dh iw.kZrk] vR;fèkd 
ç;klksa dh deh rFkk lHkh ys[kkijh{kk lzksrksa ds çHkkoh mi;ksx dks lqfuf'pr djukA
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19- Lora= ys[kkijh{kd rFkk çcaèku ds lkFk fuEu ij fopkj ,oa leh{kk%

& daI;wVjhÑr lwpuk ç.kkyh fu;a=.k rFkk lqj{kk lfgr vkarfjd fu;a=.k dh mi;qDrrk] vkSj

& çcaèku ds çR;qrj ds lkFk Lora= ys[kkijh{kd rFkk vkarfjd ys[kkijh{kd dh tkap iM+rky rFkk 
flQkfj'kksa ls lacaèkA

20- fuEu dk çcaèku] vkarfjd ys[kkijh{kd rFkk Lora= ys[kkijh{kd ds lkFk fopkj foe'kZ rFkk leh{kkA

& iwoZ ys[kk ijh{kk dh flQkfj'kksa dh fLFkfr lfgr o”kZ ds nkSjku ds okLrfod fu”d”kZ

& ys[kkijh{kk dk;Z ds nkSjku vkbZ dksbZ fnDdr rFkk xfrfofèk;ksa ds dk;Z{ks= ij dksbZ çfrcaèk ;k visf{kr 
lwpuk dh çkfIrA

21- dksbZ vU; dk;Z djuk tSlk fd ys[kkijh{kk ds fopkjkFkZ fo”k; esa mfYyf[kr gSA

leh{kkofèk ds nkSjku lfefr esa fuEu frfFk;ksa dks 2 ckj cSBd dh & 27-12-2010] 11-02-2011 
o”kZ 2010&11 ds nkSjku lfefr ds lnL;ksa dh mifLFkfr fuEu çdkj gS %&

***vk;ksftr cSBdsaß n'kkZrh gS fd lfefr ds lnL;ksa dh vofèk ds nkSjku cSBdksa dh la[;kA

***cSBdksa esa mifLFkfrß n'kkZrh gS fd vius dk;Zdky ds nkSjku lnL;ksa }kjk cSBdksa esa mifLFkfrA

lnL; in vk;ksftr cSBdsa** cSBdksa esa mifLFkfr ***

Jh ,e- nkeksnju vè;{k 2 1

Jh Mh- Vh- tkslsQ lnL; 2 2

Jh vkj- ,u- cjrj;k lnL; 2 2
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4- ifjyfCèk;ka lfefr

1½

tkslsQ] Jh ,e nkeksnju rFkk daiuh ds va'kdkfyd funs'kd Jh xtsUæ gfYn;k lfEefyr gSa] ds lnL; 

fnukad 25-06-2010 dks fu;qDr fd, x, FksA

jsyos cksMZ ds i= la- 2008@baÝk@6@1@ikVZ&AA fnukad 08-04-2011 }kjk Jh ,e nkeksnju dk 

Mh,QlhlhvkbZ,y ds va'kdkfyd funs'kd eaMy ls bLrhQk Lohdkj djrs gq, fnukad 23-04-2011 ds 

ifji= }kjk ikl ladYi ds ekè;e ls MhihbZ ds fn'kkfunsZ'kksa lfgr ifjyfCèk;ka lfefr dk iquZxBu fd;k Fkk 

vkSj fnukad 27-04-2011 dks vk;ksftr funs'kd eaMy dh cSBd esa ladYi dh iqf”V dh xbZA

fjiksVZ rS;kj djrs le;] cksMZ dh ifjyfCèk;ka lfefr esa Jh Mh- Vh- tkslsQ] Jh HkkLdj xqIrk vkSj Jh xtsaUæ 

gfYn;k] daiuh ds va'kdkfyd funs'kd] tks blds lnL; gSa] dks 'kkfey fd;k x;kA ifjyfCèk;ka lfefr 

fuèkkZfjr lhek ds vanj okf”kZd cksul@py osru iwy rFkk uhfr dk fu.kZ; djsxh rkfd bls dk;Zikydksa 

rFkk xSj ;wfu;ukbTM i;Zos{kdksa esa forfjr fd;k tk ldsA lfefr dh vè;{krk Lora= funs'kd djsaxsA

2½ funs'kdksa dh ifjyfCèk;ka

daiuh vfèkfu;e] 1956 ds varxZr Mh,QlhlhvkbZ,y iw.kZr% ljdkjh LokfeRo okyh daiuh gS] daiuh ds 

iw.kZdkfyd funs'kdksa dh fu;qfDr jsy ea=ky; ds ekè;e ls Hkkjr ds jk”Vªifr }kjk dh tkrh gSA bl çdkj 

fu;qDr fØ;k'khy funs'kd ljdkj }kjk fuèkkZfjr osrueku ds vkS|ksfxd egaxkbZ HkRrs ¼vkbZ Mh ,½ uewus ds 

varxZr rFkk le;&le; ij Hkkjr ljdkj }kjk tkjh fucaèku o 'krksZa ds vuq:Ik esgurkuk ugha ysrs gSaA vkbZ 

Mh , osrueku ¼2007½ vkSj HkRrksa dk ckLdsV Mh,QlhlhvkbZ,y esa dk;kZfUor gSA

daiuh cksMZ ds va'kdkfyd ljdkjh ¼ljdkj }kjk ukfer½ funs'kd daiuh ls dksbZ esgurkuk ugha ysrs gSaA os 

ljdkj ls dsoy ljdkjh vfèkdkjh ds :i esa esgurkuk ysrs gSaA va'kdkfyd xSj ljdkjh funs'kd ¼Lora=½ 

cksMZ dh cSBd esa mifLFkr gksus ds fy, Qhl ysrs gSaA

fuxfer 'kklu ij MhihbZ fn'kk funsZ'k ds vè;k; 5 ds lanHkZ esa] cksMZ dh ifjyfCèk;ka lfefr esa Jh Mh- Vh- 



Ø- la- funs'kd dk uke osru ,oa  vU; ykHk fu”iknu lsokfuo`fÙk cksul@ dqy ¼:i;s esa½
HkRrs ,oa iDlZ lacaèkh çksRlkgu ykHk dfe'ku@

¼:i;s esa½  ¼:i;s esa½ ¼:i;s esa½ vuqxzg jkf'k

1 Jh oh- ds- dkSy 12,11,813 5,31,830 0.00 0.00 00.00 17,43,643

çcaèk funs'kd

2 Jh vkj- ds- flaUgk 20,11,334 5,97,790 0.00 0.00 00.00 26,09,124

funs'kd ¼foÙk½

3 Jh ch- ch- lju] 17,20,716 4,98,214 0.00 0.00 00.00 22,18,930

funs'kd ¼ihih½

4 Jh ih- ,u- 'kqDyk 20,79,093 7,14,463 0.00 0.00 00.00 27,93,556

funs'kd¼ifjpkyu  
,oa O;olk; fodkl½

5 Jh ,- ds- nÙkk 19,09,240 1,13,645 0.00 0.00 00.00 20,22,885

funs'kd ¼volajpuk½

okf"kZd vke cSBd

daiuh dh okf”kZd vke cSBd ubZ fnYyh esa vk;ksftr dh xbZ] tgk¡ daiuh dk iathÑr dk;kZy; fLFkr gSA fiNys rhu o”kksZa 
ds nkSjku gqbZ ,slh cSBdksa dk fooj.k uhps gS %&

okf"kZd vke cSBd o”kZ LFkku rkjh[k le;

f}rh; 2007-2008 lHkkd{k ua- 1] f}rh; ry] jsy Hkou] jk;lhuk jksM 21-07-2008 3-00 
ubZ fnYyh & 110001 cts lka;

r`rh; 2008-2009 cksMZ :e] dkWiksZjsV] 5oka ry] çxfr eSnku 15-09-2009 3-30  
eSVªks Lvs’ku fcfYMax dkWEiysDl] cts lka;
ubZ fnYyh & 110001

prqFkZ 2009-2010 lHkkd{k ua- 1] f}rh; ry] jsy Hkou] jk;lhuk jksM 29-09-2010 5-00 
ubZ fnYyh & 110001 cts lka;

iwoZdkfyd funs’kdksa dh ifjyfCèk;ka iSdst dk çdVhdj.k %&
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fiNyh rhu okf”kZd vke cSBdksa esa ikl fd, x, fo'ks”k ladYiksa dk fooj.k

5- çdVu

6- lapkj ds lkèku

d- daiuh dks HkkSfrd :i ls fdlh ikVhZ ysu&nsu esa fo'ks”k :fp ugha gSA

[k- fu;eksa ds rgr xSj vuqikyu ds eÌsutj fdlh lkafofèkd çkfèkdkj }kjk daiuh ij dksbZ naM ugha yxk;k 
x;k gSA

x- daiuh us lkoZtfud miØe  foHkkx }kjk tkjh fuxfer 'kklu ds fn'kk&funsZ'kksa dk vuqikyu fd;k gSA 
fn'kk&funsZ'kksa ds vuq:i Mh,QlhlhvkbZ,y us vius cksMZ ds lnL;ksa rFkk ofj”B çcaèku vfèkdkfj;ksa ds fy, 
O;kikj vkpkj lafgrk ,oa uhfr'kkL= fodflr fd;k gS vkSj o”kZ 2010&11 ds fy, funs'kd fjiksVZ esa fuxfer 
'kklu rFkk çcaèk fopkj foe'kZ ,oa fo'ys”k.k fjiksVZ Hkh lfEefyr dh gSA

?k- ifj;kstuk fu”iknu Mh,QlhlhvkbZ,y  dks lkSaius ds mÌs'; ls O;; dh lHkh enksa dks Mh,QlhlhvkbZ,y 
ds ys[kksa esa ukes fd;k x;k gS vkSj os ifj;kstuk fu”iknu ls lacafèkr gSaA

³- funs'kd eaMy ds fy, dksbZ O;fDrxr O;; ugha fd;k x;kA

p- çfr'kr ds :Ik esa ç'kklfud O;; dk dqy O;; tks o”kZ 2009&10 esa 20-69 çfr'kr Fkk] o”kZ 2010&11 esa 
?kVdj 8-93 çfr'kr gks x;k gSA

daiuh vius va'kèkkjdksa ds lkFk viuh okf”kZd fjiksVZ] vke cSBd vkSj osclkbV ds ekè;e ls viuh ckr igqapkrh 
gSA ys[kkijhf{kr okf”kZd foRrh; ifj.kke rFkk okf”kZd fjiksVZ Mh,QlhlhvkbZ,y dh osclkbV www.dfccil.org 

okf"kZd vke cSBd o”kZ LFkku rkjh[k le;

f}rh; 2007-2008 f}rh; daiuh vfèkfu;e] 1956 dh 21-07-2008 3-00
èkkjk 31 vkSj lacafèkr çkfèkdkjh ls vuqeksnu ds cts lka;
vuqlj.k esa] ;fn dksbZ gS] daiuh ds la?k ds 
vuqPNsn ij ,d fo'ks”k ladYi
ds ekè;e ls lnL;ksa dh lgefr çnku dh tkrh gSA

r`rh; 2008-2009 dksbZ ugha 15-09-2009 3-30 
cts lka; 

prqFkZ 2009-2010 vfèkfu;e] 1956 dh èkkjk 293¼1½¼?k½ vkSj vU; ykxw 29-09-2010 5-00
çkoèkkuksa] ;fn dksbZ gks] ds vuqlj.k esa cts lka;
iSlk mèkkj ysus ds fy, daiuh ds funs'kd eaMy
dks daiuh dks lgefr çnku dh tkrh gSA



ij çnf'kZr gSA fufonk,a@bZ vks vkbZ] tkjh fd, x, fufonk@Bsdksa dk fooj.k]  çSl foKfIr] daiuh dk fe'ku ,oa 
mÌs'; daiuh dh osclkbV ij miyCèk gSA daiuh viuk =Sekfld U;wtySVj Hkh çdkf'kr djrh gSA

daiuh dk ;g ç;kl jgk gS fd ge bZekunkjh ls vius y{;ksa dks gkfly djsaA daiuh us foRrh; fooj.kksa dks 
ikjn'khZ <ax ls rS;kj djus esa lHkh ç;kl fd, gSaA dksbZ egRoiw.kZ ;ksX;rk,a ns[kus esa ugha vkbZ gSA

Mh,QlhlhvkbZ,y vius vfèkdkfj;ksa@deZpkfj;ksa dks fofHkUu çf'k{k.k fnykus ds fy, fpafrr gSA bl lacaèk esa] 
funs'kdksa }kjk cksMZ Tokbu djus ij daiuh }kjk dkxtkr@cqdysV dk lsV çLrqr djus dh ijaijk jgh gSA 
miyCèk djk, x, nLrkostksa esa xr o”kZ dh okf”kZd fjiksVZ] Kkiu rFkk laLFkk ds varfuZ;e] le>kSrk Kkiu dh çfr 
rFkk le>kSrk Kkiu ds y{; rFkk miyfCèk;ka lfEefyr gSaA ;g inèkkjh dks daiuh dh ewy lwpuk,a miyCèk 
djkrk gSA blds vfrfjDr cksMZ ds lnL;ksa vkSj ofj”B çcaèku vfèkdkfj;ksa dks fofHkUu çf'k{k.k dk;ZØeksa ds fy, 
le;&le; ij ukfer fd;k tkrk gSA

daiuh us cksMZ lnL;ksa rFkk ofj”B Lrj çcaèku ds fy, vkpkj lafgrk rS;kj dh gS tksfd funs'kd eaMy }kjk 
fofèkor vuqeksfnr gSA cksMZ lnL;ksa rFkk ofj”B çcaèku ds fy, fofèkfor vuqeksfnr O;kikj vkpkj lafgrk ,oa 
uhfr'kkL= 1 vçSy 2009 ls ykxw gSA O;kikj vkpkj lafgrk ,oa uhfr'kkL= ds lacaèk esa vkpkj lafgrk ds vuqikyu 
dh okf”kZd iqf”V lHkh cksMZ lnL;ksa rFkk ofj”B çcaèku vfèkdkfj;ksa ls çkIr dh tkrh gSA o”kZ 2010&11 ds nkSjku 
çcaèk funs'kd }kjk gLrk{kfjr ?kks”k.kk cksMZ lnL;ksa rFkk ofj”B çcaèku vfèkdkfj;ksa }kjk vkpkj lafgrk ds 
vuqikyu dh iqf”V gksrh gS tks fd vuqcaèk Þ?kß ij çLrqr gSA vkpkj lafgrk daiuh dh osclkbV www.dfccil.org 
ij miyCèk gSA

lkoZtfud miØe foHkkx }kjk tkjh fn'kk funsZ'kksa ds vuq:i esa fuxfer 'kklu dh 'krksZa ds vuqikyu ds lacaèk esa 
dk;Zjr daiuh lfpo ls çek.k i= tks fd okf”kZd fjiksVZ dk va'k gSA

7- ys[kk ijh{kk vgZrk

8- cksMZ lnL;ksa dk çf'k{k.k

9- O;kikj vkpkj lafgrk ,oa uhfr'kkL=

10- vuqikyu çek.k&i=
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lnL;
eSa- MsMhdsVsM ÝsV dksjhMksj dkiksZjs'ku vkQ bafM;k fyfeVsM
iathÑr dk;kZy;% 101@,
jsy Hkou] jk;lhuk jksM
ubZ fnYyh & 110001

fo”k; %& dsUæh; lkoZtfud m|e 2010 fd fy, dkiksZjsV lapkyu ls lacafèkr fn'kkfunsZ'kksa ds varxZr dkiksZjsV lapkyu dh 
fLFkfr;ksa ds vuqikyu ds çlax esa vuqikyu çek.ki=

1- ;g çek.ki= MsMhdsVsM ÝsV dksjhMksj dkiksZjs'ku vkQ bafM;k fyfeVsM ¼;gka daiuh ds :i esa ifjHkkf”kr½ }kjk 
dkiksZjsV lapkyu dh uhfr;ksa ds foRrh; o”kZ lekfIr o”kZ lekfIr 31 ekpZ] 2011 esa dsUæh; lkoZtfud m|e 2010 
ds rgr fuèkkfjr fn'kkfunsZ'kksa ¼;gka fn'kkfunsZ'k ds :i esa ifjHkkf”kr½ tks ebZ] 2010 ls ykxw gS] ds vuqikyu ds 
lacaèk esa tkjh fd;k x;k gSA

2- dkiksZjsV lapkyu dh uhfr;ksa ds vuqikyu dk mÙkjnkf;Ro çcaèku dk gSA esjh tkap mu ç.kkfy;ksa rFkk muds 
dk;kZUo;u rd lhfer gS ftudk daiuh us dkiksZjsV lapkyu ds fy, vuqikyu fd;k gS tks fn'kkfunsZ'kks ds 
vuqlkj gSA u rks ;g ys[kk ijh{kk dk Hkkx gS vkSj u gh  daiuh ds foÙkh; fooj.k ¼Qk;usaf'k;y LVsVeSaV½ ls  
lacafèkr dksbZ fVIi.kh gSA esjk drZO; gS fd tks Hkh rF; ntZ fd, x, gSa mudk vkdyu is'ksoj <ax ls fd;k tk, 
rFkk çR;sd vfHkys[k dks laiw.kZrk vkSj ;FkkFkZrk ds vkèkkj ij çek.ki= tkjh fd;k tk,A

3- çek.ki= ds tkjh djus ds mÌs'; ds fy, ftu lwpukvksa vkSj Li”Vhdj.k dh vko';drk Fkh] esjs vuqeku ds 
vuqlkj os lc eSus ,d= dj fy, gSa vkSj vko';drk ds vuqlkj eq>s lacafèkr nLrkost] çek.ki= rFkk vfHkys[k 
miyCèk djk, x,A

4- eSa] çekf.kr djrk gwa fd fiNys foÙkh; o”kZ 31 ekpZ] 2011 esa daiuh us fuEu ds vfrfjDr viuh dkiksZjsV lapkyu 
fjiksVZ esa fofHkUu fn'kkfunsZ'kksa ds çkoèkkuksa dk vuqikyu fd;k gS(

d- [kaM la- 3-2 tks funs'kd eaMy&ukfer funs'kdksa ds xBu ls lacafèkr gSA

[k- [kaM la- 3-6 tks vkink çcaèku ç.kkyh ds ,dhdj.k rFkk lajs[k.k ls lacafèkr gSA

5- eSa ;gka ij ;g Li”V djuk pkgrk gw¡ fd ;g vuqikyu bl ckrk dk vk'oklu ugha nsrk fd ftl çdkj ls çcaèku 
us daiuh ds dkjksckj dk lapkyu fd;k] Hkfo”; esa Hkh bl çdkj dh n{krk rFkk dk;Z dq'kyrk ds lkFk dk;Z djrk 
jgsxkA

g-@&
LFkku% ubZ fnYyh ¼vk'kh”k dqekj xqIrk½
fnukad% 08-09-2011 daiuh lfpo

vk'kh”k dqekj xqIrk
daiuh lfpo

irk% ,&16] ftrkjuxj] ijokuk jksM] fnYyh&110051
Qksu% 011&22025417] 9312210264

bZ&esy% guptaashish 75@gmail.com

vuqcaèk&[k
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vuqcaèk&x

çcaèkdh; fopkj foe'kZ ,oa fo'ys”k.k fjiksVZ

vkS|kSfxd <+kapk ,oa fodkl

{kerk

 

Hkkjrh; vFkZO;oLFkk ,d Å¡ps çs{ki.k iFk ij gS vkSj ;g fo'o dh ,d rsth ls mHkjrh gqbZ vFkZO;oLFkk gSA o”kZ 2010&11 ds 
nkSjku blus vius vkidks lcls vfèkd mHkjrh gqbZ vFkZO;oLFkkvksa ds :Ik esa cuk, j[kk vkSj ;g phu ds ckn nwljh rsth ls 
mHkjrh gqbZ vFkZO;oLFkk gSA o”kZ 2010&11 ds nkSjku Ñf”k esa bldh o`f) ifjyf{kr gqbZ vkSj m|ksx ,oa lsokvksa esa blus viuk 
Lrj cuk, j[kkA 11oha ;kstuk ds fy, ldy ?kjsyw mRikn esa o`f) 8-2 çfr'kr jgus dh laHkkouk gS tks ;|fi 9 çfr'kr ds 
y{; ls de gS rFkkfi 30 o”kksZa esa lcls vfèkd lw[ks ds ckotwn ;g miyfCèk ç'kaluh; gSA o”kZ 2009&10 esa 6-6 çfr'kr dh 
rqyuk esa o”kZ 2010&11 esa volajpuk m|ksxksa ds 8 dksj ¼dks;yk] dPpk rsy] çkÑfrd xSl] iSVªksfy;e fjQkbujh mRikn] 
moZjd] fctyh] lhesaV rFkk fQfuLM dkcZu½ ds fy, lwpdkad esa 37-9 çfr'kr dh c<+ksrjh ds lkFk vkbZvkbZih vkadM+ksa esa 5-7 
çfr'kr o`f) gqbZA ;krk;kr lsDVj ds fy, ldy ?kjsyw mRikn esa o`f) us leLr ldy ?kjsyw mRikn ds lkFk rkyesy cuk, 
j[kkA jsyos us 2005&06 ls th,lih o`f) dh rqyuk esa vfèkd o`f) dks cuk, j[kkA jsy ;krk;kr esa o`f) ls ;k=h ,oa 
ekyHkkM+k nksuksa dh vk; esa ns'k ds ldy ?kjsyw mRikn esa o`f) ds lkFk xfr cukus ls jsy dh thMhih esa Hkh o`f) gqbZA jsy dk 
volajpuk fodkl ns'k dh vFkZO;oLFkk ds fodkl ds fy, ,d egRoiw.kZ Hkwfedk vnk djrk gSA jsy ,d lcls vfèkd 
i;kZoj.k fgrS”kh ;krk;kr lkèku gS fo'ks”kdj xzhu gkml xSj mRltZu ds ekeys esaA

ns'k dh vFkZO;oLFkk dks dk;e j[kus ds fy, jsy dh ;krk;kr {kerk esa egRoiw.kZ o`f) dh vko';drk dks igpkurs gq, jsy 
ea=ky; us Lo.kZ prqHkqZt vkSj blds fod.kksZa lfgr mPp {kerk] rhoz xfr ds MsMhdsVsM ÝsV dksjhMksj ds fuek.kZ ds fy, ,d 
yach vofèk dh ;kstuk cukbZ gSA Þ MsMhdsVsM ÝsV dksjhMksj dkiksZjs'ku vkQ bafM;k fyfeVsM ¼Mh,QlhlhvkbZ,y½ß fo'ks”k 
ç;kstu ds fy, cukbZ xbZ laLFkk gS tksfd ifj;kstuk ,oa fodkl] foRrh; lalkèkuksa dk la?kVu rFkk fuekZ.k] vuqj{k.k ,oa 
MsMhdsVsM ÝsV ykbZu ds vkijs'ku ds fy, gS vkSj nks dksjhMksj ij vuqekur% 3373 :V fd-eh- dks doj djsxh& bZLVuZ 
dksjhMksj yqfèk;kuk ls lksuuxj] ftls vc nkudquh rd foLrkfjr fd;k x;k gS vkSj osLVuZ dksjhMksj tokgj yky usg: 
iksVZ] eqacbZ ls rqxydkckn@nknjh rd rFkk lkFk esa nknjh esa nks dksjhMksj dh baVjykfdaxA jsy ea=ky; ds ç'kklfud 
fu;a=.k ds varxZr Mh,QlhlhvkbZ,y vuqlwph&, dsUæh; lkoZtfud miØe gSA vc rd ea=ky; }kjk dsoy nks dksjhMksj 
ds fuekZ.k dh LohÑfr nh xbZ gS rFkkfi pkj vfrfjDr dksjhMksj ds fy, O;ogkfjdrk vè;;u dk dk;Z çkjaHk gks pqdk gSA

egRoiw.kZ :Vksa ij MsMhdsVsM ÝsV dksjhMksj dk fuekZ.k jsyos dks de ls de le; esa vfrfjDr {kerk miyCèk djkus vkSj 
lM+d lsDVj ls bldk ekdsZV 'ks;j iqu% çkIr djus esa leFkZ gksxkA iwjk gks tkus ds ckn ;s dksjhMksj ekyÒkM+k {ks= ds fy, 
tksfd MsMhdsVsM ÝsV dksjhMksj ij pysxk rFkk ;k=h {ks= tksfd fo|eku jsyos usVodZ ij tkjh {kerk ds ç;ksx dks c<k,xk] 
nksuksa dh xq.koÙkk lfoZl esa ek=k lqèkkj ds fy, leFkZ cuk,xkA jsyos] ;k=h xkfM+;ksa dh la[;k c<+kus ds fy, vfrfjDr 
{kerk ds mi;ksx ds fy, ;ksX; gksxh vkSj ftlds lkFk vkSlr xfr Hkh c<+sxhA Lora= volajpuk ds lkFk 
Mh,QlhlhvkbZ,y vkèkqfud vuqj{k.k ç.kkfy;ksa dks ykxw djus esa l{ke gksxh ftlds ifj.kkeLo#i ifjpkyu vkSj 
vuqj{k.k ykxr esa deh vk,xhA jsy ea=ky; ds lg;ksx ls Mh,QlhlhvkbZ,y dks Òkjrh; jsy dh vuqÒoh Je’kfDr 
miyC/k gS ftls brus cM+h volajpuk ifj;kstuk dks le; ij iwjk djus ds fy, rSukr fd;k tk ldrk gSA
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fucZyrk

lqvolj

vk’kadk

ÃLVuZ dksjhMksj esa ia- caxky] >kj[kaM] fcgkj] m-izns’k] gfj;k.kk] iatkc vkSj oSLVuZ dksjhMksj esa m-izns’k] gfj;k.kk] jktLFkku] 

xqtjkr] egkjk”Vª jkT;ksa ls xqtjrs gq, 3373 fdeh ekxZ vkSj Òwfe jkT; ljdkj dk fo”k; gksus ds lkFk Mh,Qlhlh ds le{k 

jkT; ljdkjksa@{ks=h; jsyksa] dsanzh; ljdkj] ,uvkjvkjih 2007 ds izko/kkuksa nokjk fofÒUu fn’kkfunsZ’kksa dks viukrs gq, Òwfe 

dk vf/kxzg.k djuk vkSj i;kZoj.kh; vkSj lkekftd fopkjksa ds laca/k esa QafMax ,tsafl;ksa dh vko’;drk vkSj ifj;kstuk ls 

izÒkfor i{kksa dh vk’kkvksa dks iwjk djus tSlk pqukSrhiw.kZ dk;Z gSA lacf/kr izkf/kdkjksa ls vuqeksnu izkIr djus esa foyac ds 

dkj.k ifj;kstuk dks fu/kkZfjr le; lhek ds vanj fu”ikfnr djus esa ck/kk vk ldrh gSA blds vykok] fuf/k 

f}i{kh;@cgqi{kh; ,tsalh nokjk _.k ds #i esa miyC/k djkÃ tk jgh gS vkSj fofÒUu izlafonk ij n`<+ cus jgus ds dkj.k 

vfrfjDr ykxr@foyac gksxkA Mh,QlhlhvkbZ,y dks viuh ekuo lalk/ku vko’;drkvksa dks iwjk djus ds fy, jsy 

ea=ky; ij fuÒZj jguk iM+sxkA deZpkjh rFkk vf/kdkjh jsy ea=ky; }kjk miyC/k djk, tkrs gSa vkSj os Mh,QlhlhvkbZ,y 

esa lhfer vof/k ds fy, fu;qDr fd, tkrs gSaA ,sls es blds fy, vf/kd Je ‘kfDr dh vko’;drk gS vkSj blls izfrfu;qfDr 

ij vof/k ds nkSjku izkIr fd;k x;k cgqr lkKku lekIr gks tk,xk ;fn ,d ckj laxBu ls deZpkjh pyk tkrk gSA

MsMhdsVsM ÝsV dksjhMksj eky ÒkM+k ifjpkyuksa ds fy, ,d vdsyh xzhuQhYM usVodZ gksus ds ukrs vkSj orZeku Òkjrh; jsy 

usVodZ ds lkFk lhfer baVjQsflax lfgr] loZJs”B varjkZ”Vªh; iz.kkfy;ksa vkSj rduhdh] iz.kkfy;ksa rFkk izfØ;kvksa ds laca/k esa 

uohu ifjorZuksa vkSj O;kikj ifjpkyuksa dks viukus dk lqvolj iznku djrh gS ftudks Òkjrh; jsy ij ,dhd`r lqfo/kk ds 

#i esa izkIr djuk dfBu le>k tkrkgSA Mh,QlhlhvkbZ,y ds ikl jsyos volajpuk ds gj {ks= esa uohure rduhd 

miyC/k djkus] ifjpkyu vkSj vuqj{k.k dks de ykxr vkSj ifjlaifRr;ksa dh fo’oluh;rk vkSj mudk lsok thou c<+kus 

dk lqvolj gSA Mh,Qlh ifj;kstuk ls jsy ;krk;kr dh {kerk] dq’ky rduhd vkSj ifjpkyu n{krk] jk”Vªh; vFkZO;oLFkk 

es izR;{k ,oa vizR;{k nkuksa #iksa esa c<+ksrjh gksxhA lcls vf/kd egRoiw.kZ] Mh,QlhlhvkbZ,y ds ikl fo’oLrjh; 

volajpuk cukus dk lqvolj gS tks Òkjr esa ;krk;kr ds {ks= es ,d mnkgj.k izLrqr djsxkA i;kZoj.k fgrS”kh gksus ds dkj.k 

izLrkfor Mh,Qlh okLrfod dkcZu ØsfMV vtZu ds fy, D;ksVks izksVks ykxr ds varxZr ;w,u,Qlhlhlh ds lkFk lhMh,e 

ifj;kstukvksa ds #i esa Mh,QlhlhvkbZ,y ÃMh,Qlh vkSj MCY;wMh,Qlh dks iathd`r djk ldrh gSA

le;ksi;ksx dk;ZØe gksus] Òwfe le; ij miyc/k u gksus ds dkj.k Mh,Qlh tSlh jk”Vªh; ifj;kstukvksa ds dk;kZUo;u esa 

#dkoV gS ftlds ifj.kkeLo#i yxr vkSj le; esa o`f) gks tkrh gSA cgq@f}i{kh; ysafMax ,tsafl;ksa ls ifj;kstuk ds 

fodkl ds fy, feyus okys _.k esa nsjh Òh ifj;kstuk dks dk;kZfUor djus esa ,d xaÒhj leL;k gSA fuf/k foyac ls miyC/k 

gksus dk izÒko ifj;kstuk ds dk;kZUo;u dh izxfr ij Òh gSA blesa dÃ fgLlsnkj lfEefyr gSa&jsy ea=ky;] ;kstuk vk;ksx] 

foRr ea=ky;] jkT; ljdkj] tkiku baVjus’kuy dksvkijs’ku ,tsalh] fo’o cSad vkSj izR;sd dks viuk nkf;Ro fuÒkuk gksxk 

rkfd Mh,Qlh dk fueZk.k le; ij rFkk vuqekfur lekiu ykxr ds vanj lqfuf’pr fd;k tk ldsA blds vykok jsyos 

}kjk Mh,QlhlhvkbZ,y esa vYikof/k ds fy, deZpkfj;ksa dh rSukrh] fujarjrk ds fy, pqukSrh cu ldrh gSA var esa] bl 
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vkdkj vkSj iSekus dh ifj;kstukvksa esa fuekZ.k ds nkSjku fofunsZ’kksa vkSj ekudks ;k fMtkbu iSjkehVlZ ;k lajs[k.k ;k

ea=ky; nokjk tkjh gksus okys vuqns’kksa esa ifjorZu dh laÒkouk ges’kk cuh jgrh gS ftlls ifj;kstuk ds fy, ck/kk

mRiUu gks ldrh gSA

ifj;kstuk dk le; ij fu”iknu lqfuf’pr djus ds fy, Mh,QlhlhvkbZ,y viuh ekuo lalk/ku ;kstuk dks fØ;kfUor 
djsxh vkSj le;c) <ax ls dq’ky Je’kfDr miyC/k djk,xhA izfrÒk dks vkdf”kZr djus vkSj mUgsa cuk, j[kus ds fofÒUu 
rjhds viukdj] izf’k{k.k forj.k rjhds] laxBukRed laLd`fr vkSj ewY;ksa dks izkIr djus dh fn’kk esa jksM eSi] dk;Z fu”iknu 
ewY;kadu dks lqfuf’pr djus ds fy, j.kuhfr] laxBu ls deZpkfj;ksa ds foPNsnu dks fu;af=r djus dk <ax] ekuo lalk/ku 
ctVjh vko’;drkvksa dk fu/kkZj.k] ekuo lalk/ku o`f) dh fofÒUu iz.kkfy;ka vkfn ekuo lalk/ku foÒkx dh ;kstukvksa ds 
#i gSaA ifj;kstuk ds varxZr vf/kx`ghr dh tkus okyh Òwfe jsy ea=ky; ds LokfeRo esa bldh laifRr ds #i esa jgsxh] 
Mh,QlhlhvkbZ,y fofÒUu jkT;ksa esa vf/kxzg.k dh izfØ;k esa lgk;d gSaA vf/kxzg.k dh izfØ;k esa dkifsj’ku Òkjr ljdkj 
}kjk viukÃ xÃ jk”Vªh; iquokZl vkSj iqu% LFkkiuk uhfr dk vuqikyu lqfuf’pr djus] ykxw fofu;eksa vkSj vko’;d 
vuqeksnusa dks izkIr djus ds fy, izfrc) gSA tgka Mh,Qlh ds oU;tho vH;kj.k@jk”Vªh; ikdZ esa ls xqtjus dh laÒkouk gS] 
ogka le; cpkus ds fy, l{ke izkf/kdkjh ls igys gh Dyh;jsal izkIr dj fy;k tkrk gSA ifj;kstuk ds foLr`r lkekftd 
izÒko rFkk i;kZoj.k izÒko fu/kkZj.k ¼,l vkÃ , ,aM Ã vkÃ ,½ fuf’pr djus ds iz;kl fd, tk,axsA

Mh,QlhlhvkbZ,y dh Bsdk nsus dh j.kuhfr ds viuk, tkus dh Òh ;kstuk gS tks ,d [kqyh vkSj ikjn’khZ iwoZ vgZrk ekinaM 
vkSj ,d dq’ky cksyh izfØ;k izca/ku dks lqfuf’pr dj ldsA Bsdk nsus dh j.kuhfr tksf[keksa ds U;k;laxr forj.k vkSj 
Bsdsnkjksa ds chp U;wure ,dhdj.k ekeyksa dks lqfuf’pr djus ds fy, cukÃ xÃ gSA le;@yxr dh o`)h ij utj cuk, 
j[kus ds mÌs’; ls naM ,oa Ãuke dh O;oLFkk Bsdk djkj esa ‘kkfey dh tk jgh gSA vf/kdrj Bsds yai&le fQDLM izkbl 
fMtkbu fcYV Bsds gksaxs rkfd ifj;kstuk fu/kkZfjr le; vkSj ykxr ds vanj iwjh gks ldsA

iwohZ dksjhMksj esa pankSyh ¼40fdeh½ vkSj VwaMyk fMVwj ¼73 fdeh½ vkSj if’peh dksjhMksj ds bdckyx< ls dkyksy lsD’ku 
¼140 fdeh½] lwjr fMVwj ¼25 fdeh½ vkSj iuosy fMVwj ¼25 fdeh½ ij lajs[k.k ls lacaf/kr cgqr cM+h la[;k esa vÒ;kosnuksa ds 
dkj.k la’kksf/kr fd, x, gSaA igys ds lajs[k.k vf/kdkj fMVwj Fks vkSj vc la’kksf/kr lajs[k.k dqN fMVwj dks NksM+dj vf/kdrj 
lekukarj gSA dqy 300 fdeh lajs[k.k dk iqu% losZ{k.k fd;k x;k vkSj la’kksf/kr fd;k x;kA bl lajs[k.k ds lkFk 
Mh,Qlhlh yxÒx 1100 gsDVs;j Òwfe cpk ldrh gS ftldh dher yxÒx 300 djksM+ #- gksxhA

pwafd MsMhdsVsM ,tsalh dk okLrfodrk esa fo’okl gS] Mh,QlhlhvkbZ,y dk n`f”Vdks.k mi;qDr rduhd nokjk ,d ,sls 
dksjhMksj dk fuekZ.k djuk gS tks Òkjrh; jsy dks ekyÒkM+k ;krk;kr ds blds ekfdZV ‘ks;j dks vfrfjDr {kerk dk ltZu 
djds vkSj n{krk] fo’oluh;rk] lqj{kk vkSj vius xzkgdksa dks lLrh lsok miyC/k djkdj rFkk ljdkj dh igy dk leFkZu 
dj vkSj mi;ksxdrkZvksa dks i;kZoj.k fgrS”kh ;krk;kr ds lk/ku viukus ds fy, izksRlkfgr djus ls iqu% izkIr djus esa leFkZ 
gksA

j.kuhfr;ka

n`f”Vdks.k
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fe’ku ds vuqlj.k es Mh,QlhlhvkbZ,y ifj;kstuk dks fu/kkZfjr le; vkSj ykxr ds vanj lqiqnZxh vkSj ekyxkfM+;ksa dks 

pykus ds fy, Òkjrh; jsy ij miyC/k vfrfjDr ykbu {kerk cukus vkSj lqj{kk lqfuf’pr djus vkSj fo’oluh; xkM+h 

ifjpkyuksa ds fy, izfrc) gSA ykax@gSoh gky ifjpkyuksa lfgr loZJs”B varjk”Vªh; iz.kkfy;ksa dks viukdj ifjpkyu dh 

ykxr esa deh ls ,d nwljs mÌs’; dks izkIr fd;k tk ldrk gSA

lcls vf/kd egRoiw.kZ bldk mÌs’; ifj;kstukvksa dk fuekZ.k] mudk izca/k vkSj fuxjkuh vkSj vuqj{k.k vkSj fØ;kUo;u ds 

ckn viukÃ tkus okyh ifjpkyu i)fr;ksa ds  #i esa ,d mnkgj.k izLrqr djuk gSA Mh,QlhlhvkbZ,y dk mÌs’; Òfo”; 

esa Òkjrh; jsy vkSj Òkjrh; vFkZO;oLFkk ds ,d vyx fcanw dk fuekZ.k djuk gSA jsy ea=ky; ds lkFk bldh O;oLFkkvksa vkSj 

bldh viuh vkarfjd etcwrh ds vk/kkj ij daiuh dks fØfly vkSj bdjk }kjk Øe’k% ,,, vkSj ,,,&,lvks dh jsfVax nh 

xÃ gSA

Ÿ Mh,Qlhlh vius rhu ,l ÞÃekunkjh (Sincerity)] rhoz xfr (Speed) vkSj lQyrk (Success)ß ds 

vkn’kZ okD; ds fy, izfrc) gS ftlls ifj;kstuk dks le; ij iwjk djus ds eq[; mÌs’; dks iwjk djus ds 

fy, lgk;rk feysxhA 

bl foLr`r vkSj tfVy ifj;kstuk dh lqiqnZxh eksuks Mªkbo eksM ds vk/kkj ij izkIr dh tk ldrh gs ctk; eYVh Mªkbo eksM 

ds tks lkekU; #i ls dk;Z dh vPNh dksf’k’k ds varxZr NksVh vkSj lk/kkj.k ifj;kstuk esa izpyu esa vkrh gSA eksuks Mªkbo 

ifj;kstuk dk;kZUo;u eksM esa 3 Þlhß DySfjVh] dufoD’ku vkSj djst vko’;d gksrs gSa tks Li”Vrk ds lkFk fu.kZ; ysus] 

dufoD’ku ds lkFk dk;kZUo;u vkSj fu.kZ; ysus ds fy, lkgl dks gksuk] ds fy, leFkZ gksukA rnuqlkj laxBu vkSj {kerk 

dk fuekZ.k fd;k tk,A Mh,QlhlhvkbZ,y es jsyos }kjk vYikof/k ds fy, rSukr fd;k x;k LVkQ fujarjrk ds fy, rc 

rd ,d pqukSrh gS tc rd dkifsj’ku Lo;a dh {kerk fodflr djus esa leFkZ ugha gks tkrk A Mh,QlhlhvkbZ,y ij Bsds 

dh uhfr;ka] iz.kkfy;ka] Òwfe vf/kxzg.k] iquokZl vkSj iqu% LFkkiuk] ifj;kstuk dh fuxjkuh ds fy, edSfuTe Òkjrh; jsy ls 

fcYdqy vyx gSa vkSj bu {ks=ksa ds fy, ,d LVhi yfuZx doZ gSA ,slh fLFkj Je’kfDr ls Mh,QlhlhvkbZ,y esa fofÒUu dk;ksZa 

dh izxfr ij cgqr cqjk vlj iM+rk gSA fQj Òh Òwfe dh le; ij miyC/krk ls lacf/kr dqN fpark,a vÒh gSA blds 

vfrfjDr ifj;kstuk ds lksuuxj&nkudwuh lsD’ku ds fy, lÒh fuf/kdj.k lalk/kuksa dks feykus ls ifj;kstuk ds 

dk;kZUo;u ij izÒko iM+ ldrk gSA

fdlh Òh laxBu esa] varfjd fu;a=.k iz.kkyh ,d vkarfjd izfØ;k gksrh gS tks tksf[keksa dh igpku ds fy, izca/kdksa vkSj 

deZpkfj;ksa n}kjk izÒkfor gksrh gS tks laxBu ds fe’ku ds vuqlj.k esa lgh vk’oklu iznku djrh gS] ifjpkyuksa dks vkSj 

vf/kd O;ofLFkr] uhfrijd] ferO;;h] dq’kyrk vkSj izÒkoh <ax ls dk;kZUo;u ds lkekU; mÌs’; dks izkIr fd;k tkrk gS 

vkxs dk ekxZ 

tksf[ke vkSj fpark,a

vkarfjd fu;a=.k iz.kkfy;ka
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vkSj gkfu] nq#i;ksx vkSj uqdlku ds fo#) lalk/kuksa dh lqj{kk dh tkrh gSA daiuh dh varfjd iz.kkfy;ka vkSj i)fr;ka gSa 

tks ifjpkyu ds dk;kZUo;u dks vkSj vf/kd O;ofLFkr] uhfrijd] ferO;;h] dq’kyrk vkSj izÒkoh <ax ls lqfuf’pr djrh gS 

tks daiuh ds vkdkj ds lkFk i;kZIr vkSj leuq#i gksA vkarfjd ys[kk ijh{kd dh fjiksVZ] laoS/kkfud ys[kk ifj{kd vkSj 

Òkjr ds fu;a=d ,oa egkys[kk ijh{kd dh fVIif.k;ksa dh funs’kd eaMy dh ys[kk ijh{kk lfefr }kjk leh{kk dh tkrh gSA 

izca/ku ys[kk ijh{kdksa ds fu”d”kksZa vkSj flQkfj’ksa dh leh{kk djrk gS vkSj tc vko’;d gksrk gS rks lq/kkjkRed dkjZokÃ 

djrk gS vkSj flQkfj’kksa ds dk;kZUo;u dh fuxjkuh djrk gSA

fdlh Òh laxBu dk ekuo lalk/ku foÒkx ml laxBu dh jhM dh gMMh ds #i esa dk;Z djrk gSA euh vkSj e’khu ds nks 

Þ,eß ds lkFk&lkFk eSu ikoj laxBu dh laifRr gksrh gS tks vU; nks Þ,eß dh lgk;rk ls laxBu ds fe’ku vkSj fotu ds 

lkFk&lkFk mlds y{;ksa vkSj mÌs’;ksa dks izkIr djus esa lgk;rk djrk gSA ekuo lalk/ku foÒkx dk mÌs’; dk;ZØeksa vkSj 

i)fr;ksa ds fodkl esa ,d ,sls O;olkf;d Òkxhnkj ds #i esa dk;Z djuk gS tks Mh,QlhlhvkbZ,y dks ,d vkn’kZ fu;ksDrk 

cukrk gSA ekuo lalk/ku foÒkx laxBukRed y{;ksa] izÒkoh usr`Ro] O;olkf;d fo’ks”kKrk vkSj lgh ijke’kZ tSlh ekuo 

lalk/ku uhfr;ksa ds ek/;e ls daiuh dh lsok djus dh dksf’k’k djrk gSA ekuo lalk/ku foÒkx dk fe’ku gS laxBu ds fgrksa 

dh blds lcls vf/kd ewY;oku lalk/ku&yksxksa dh leFkZu] fodkl vkSj cpko nokjk j{kk djukA

d½ ekuo lalk/ku fodkl dh ;kstuk 

ekuo lalk/ku ds bu fotu vkSj fe’ku dks /;ku esa j[rs gq, ekuo lalk/ku foÒkx LVkQ vkSj izca/kdksa 

ftuds ikl js[kh; dh ctk; dk;Z laca/kh ftEesnkjh gS] laxBu esa vi;kZIr Je’kfDr dk lkeuk djus dh 

;kstuk gSSAMh,QlhlhvkbZ,y LVkQ dh la[;k dks lhfer j[kus ds fy, vk/kqfud rduhd dk iz;ksx 

djsxhA rnuqlkj fuekZ.k vkSj ifjpkyu pj.k ds fy, fofÒUu LVkQ i)fr;ksa lfgr ,d pj.kc) <ax ls 

Je’kfDr dks miyC/k djk, tkus dh ;kstuk gSA ,d fof’k”B izf’k{k.k laLFkku dh rhu fV;j laxBukRed 

LVªDpj vkSj LFkkiuk izLrkfor gSA izfrÒk dks vkdf”kZr djus vkSj mls cuk, j[kus ds fofÒUu rjhds] 

izf’k{k.k forj.k fof/k;ka] laxBukRed laLd`fr vkSj ewY;ksa dks izkIr djus ds fy, jksM eSi] dk;Z fu”iknu 

ewY;kadu lqfuf’pr djus ds fy, j.kuhfr] vuq’kklu] Je laca/kksa vkSj fojks/k izLrkoksa esa lq/kkj] laxBu ls 

deZpkfj;ksa ds vyxko dks fu;af=r djus dk <ax] ekuo lalk/ku foÒkx dh uhfr;ksa vkSj dk;ZØeksa dh 

vkof/kd ys[kk ijh[kk] ekuo lalk/ku dh ctVjh vko’;drkvksa dk fu/kkZj.k] ekuo lalk/ku foÒkx dh o`f) 

ds fy,] fofÒUu iz.kkfy;ka vkfn ekuo lalk/ku foÒkx dh ;kstuk dk fgLlk gSA

[k½ ekuo lalk/ku uhfr;ka 

ekuo lalk/ku foÒkx }kjk] fofÒUu uhfr;ka tSls [kqys cktkj ls ÒrhZ uhfr] foy;u uhfr ¼mi egkizca/kd 

vkSj uhps½] la’kksf/kr izfrfu;qfDr uhfr] iqu% jkstxkj@baxstesaV uhfr] caxyk pijklh ¼Vh,Mhds½ uhfr] 

vkÃMh, osrueku LVªDpj vkSj ÒRrs] fofÒUu lqfo/kkvksa vkSj ykÒksa ij uhfr] fdjk, ds vkol ds fy, 

la’kksf/kr fdjk;k lhek vkSj uohu fdjk;k djkjksa ds fØ;kuo;u dk rjhdk] fpfdRlk midj.kksa] ckg; 

bykt@ck;ksa dk izko/kku vkSj fpfdRlk fu;eksa esa izfriwfrZ izfØ;k vf/klwfpr dh xÃ gSA

ekuo lalk/ku fodkl ,oa vkSn;ksfxd laca/k
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Mh,QlhlhvkbZ,y vxys dqN o”kkasZ esa gkmldhfiax vkSj vU; izca/k {ks=ksa ds fy, laxBu esa {kerk c<k,xhA 

blfy, fuEufyf[kr {ks=ksa esa izf’k{k.k vko’;drk fo’ys”k.k fd;k x;k gS% fuxfer dk;Z laLd`fr] lkekU; 

izca/ku vkSj iz’kklu] foRrh; fu;e vkSj izfØ;k,a] ;kstuk] izkDdyu] ifj;kstuk rS;kjh] fuxfer ‘kklu 

loZJs”B iz.kkfy;ka] djkj izca/ku] dk;kZsa dk ljyhdj.k] >xMksa dk cpko izca/ku] yai&le djkj ds fu;e 

vkSj fLFkfr] fQfMd ihyh fdrkc fLFkfr;ka vkfnA

leh{kkRed vof/k ds nkSjku vkSn;ksfxd laca/k lkSgknZiw.kZ vkSj eS=hiw.kZ jgsA

fuxfer i;kZoj.k ds rsth ls cnyus ds lkFk] dkifsj’ku o`f) dks cuk, j[kus ds fy, ,d j.kuhfrd gfFk;kj ds #i esa 

lh,lvkj viuk jgk gSA bldk eryc u dsoy lkekftd xfrfof/k;ksa ds fy, /ku dk fuos’k djuk gs cfYd 

lkekftdizfØ;kvksa lfgr O;olkf;d izfØ;kvksa dk ,dhdj.k Òh gSA dkifsj’ku us fuEufyf[kr fo’ks”krkvksa ds lkFk yach 

vof/k dh fuxfer lkekftd ;kstuk cukÃ gS%

d½ Mh,QlhlhvkÃ,y dk lh,lvkj fotu

[k½ lh,lvkj uhfr fooj.k

x½ lkekftd ftEesnkjh ds varxZr doj fd, tkus okys {ks=

?k½ dk;kZUo;u n`f”Vdks.k vkSj lh,lvkj lfefr cukuk

lh,lvkj ;kstuk esa dk;kZuo;u] fuxjkuh vkSj ewY;kadu rduhd ds fy, O;kid fn’kk&funsZ’k gksaxsA dkiksZjs’ku ;g 

lqfuf’pr djus ds fy, izfrc) gS fd Mh,QlhlhvkÃ,y dh iquokZl vkSj iqu% LFkkiuk uhfr ifj;kstuk ls izÒkfor yksxksa 

¼mikf/k /kkjd vkSj xSj mikf/k /kkjd nksuksa½ vkSj lkeqnkf;d laifRr vkfn tSls vU; dks i;kZIr iquokZl {kfriwfrZ iznku djsA 

ge ,d ferO;;h] lkekftd #i ls vkSj i;kZoj.k dks cuk, j[kus ds <ax ls pykus ds fy, izfrc) gSaA

Mh,QlhlhvkÃ,y esa dkiksZfjV lkekftd ftEesnkjh xfrfof/k;ksa ds {ks= ds varxZr fuEufyf[kr {ks= vk,axs% f’k{kk] LokLF;] 

ihus dk ikuh] i;kZoj.k ¼o`{kkjksi.k½] lkSj izdk’k iz.kkyh] fiNM+s {ks=ksa ds fy, volajpuk] lkeqnkf;d fodkl vkSj lkekftd 

l’kfDrdj.k] [ksyksa dks izksRlkgu] dyk vkSj laLd`fr dk ijaijkxr Lo#i jkstxkj vkSj vkthfodk ds volj miyC/k 

djkuk] izkd`frd vkink vkSj foink ds le; esa lgk;rk@iquokZl miyC/k djkus ds fy, jk”Vªh;@LFkuh; igy dk Òkx 

gksukA ;g lwph dsoy ladsrkRed gS vkSj  lh,lvkj ds varxZr vfrfjDr@uohu xfrfof/k;ksa ds lekos’k dks ugha jksdrhA

x½ izf’k{k.k vko’;drk fo’ys”k.k@fof’”B izf’k{k.k laLFkku

fuxe dh lkekftd ftEesnkjh 
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i;kZoj.k lqj{kk ,oa laj{k.k

fnukad 14 flracj] 2006 dh i;kZoj.k izÒko fu/kkZj.k vf/klwpuk ds vuqlkj jsyos ifj;kstukvksa ds fy, i;kZoj.k izÒko 

fu/kkZj.k vko’;d ugha gSA rFkkfi] fo’o cSad rFkk tk;dk ds fn’kk funsZ’kksa ds eÌsutj ÃLVuZ MsMhdsVsM ÝsV dksjhMksj ds 

,ihy&1¼ÒkÅiqj&[kqtkZ lsD’ku½ rFkk osLVuZ MsMhdsVsM ÝsV dksjhMksj ds pj.k&1 ¼jsokM+h&oMksnjk lsD’ku½ Ã vkÃ , 

vk;ksftr fd;k x;k FkkA ÃLVuZ MsMhdsVsM ÝsV dksjhMksj ds ,ihy&3 ¼yqf/k;kuk&[kqtkZ lsD’ku½ ,oa ,-ih-,y-&2 

¼eqxyljk;&ÒkÅiqj lsD’ku½ rFkk osLVuZ MsMhdsVsM ÝsV dksjhMksj ds pj.k&2 ¼oMksnjk&eqacÃ vkSj nknjh&jsokM+h lsD’ku½ 

ds fy, Òh Ã vkÃ , vk;ksftrfd;k x;k FksA osLVuZ MsMhdsVsM ÝsV dksjhMksj ds pj.k&3 ¼140 fdeh dkyksy&bdckyx<+ 

lsD’ku½ ds fy, Ã vkÃ , Ã vkÃ , izLrkfor gSA ou] oU; tho vH;kj.k] okVj cksMht bR;kfn esa vuqfpr izzos’k ls cpus ds 

fy, lajs[k.k dks vafre #i ns fn;k x;k gS rkfd egRoiw.kZ@ladVkiUu isM+&ikS/kksa ,oa tho tarqvksa dks {kfr ls cpk;k tk 

lds tgka izLrkfor lajs[k.k esa isM+ksa dks dkVuk vfuok;Z gS ogka ljdkjh izfØ;k ds vuqlkj o`{kkjksi.k dh xfrfof/k;ka rFkk 

fuekZ.k dk;Z ‘kq# djus ls iwoZ l{ke izkf/kdkjh ls oS/kkfud Dyh;jsal fy;k tkrk gSA ifj;kstuk izÒkfor {ks= esa fxjk, x, 

isMksa ds LFkku ij nksckjk isM yxk, tk,axs vkSj l{ke izkf/kdkjh ls igys gh vuqefr ys yh tk,xhA ykijokgh ls okVj cksMh] 

oU; tho ds vkokl ij izÒko iMrk gS rFkk fuekZ.k ds nkSjku ck/kk dks de djus ds mik; izLrkfor gSa rkfd izkd`frd 

okrkoj.k dks iznw”k.k@{kfr ls cpk;k tk ldsA ;g ns[kk x;k gS fd Òkjr esa daiu ij dksÃ ekud miyC/k ugha gSaA rFkkfi 

mÌs’; ds fy, tkikuh ekud ns[ks x, gSaA ÃLVuZ MsMhdsVsM ÝsV dksjhMksj ds ,ihy&1 ¼ÒkÅiqj&[kqtkZ lsD’ku½ esa Mh,Qlh 

lajs[k.k ds ikl ,d ,,lvkÃ LVªDpj dh igpku dh xÃ gS vkSj Mh,Qlh fuekZ.k dk;Z dks iwjk djus ds fy, fu;eksa ds 

vuqlkj ,,vkÃ izkf/kfj;ksa ls vuqefr yh xÃ gSA
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foRrh; o”kZ 2010&11 ds nkSjku funs’kd eaMy ds lnL;ksa ,oa ofj”V izca/ku nokjk lapkfyr O;olk; vkSj uhfr’kkL= lafgrk 

ds vuqikyu ds laca/k esa izc/k funs’kd nokjk ?kks”k.kA

esa] jke dqekj xqIrk] izca/k funs’kd] MsMhdsVsM ÝsV dksjhMksj dkifsj’ku vkQ bafM;k fyfeVsM ?kks”k.k djrk gwa fd 

funs’kd eaMy ds lÒh lnL; vkSj ofj”B izca/ku vf/kdkjhx.kksa us 2010&11 ds nkSjku lapkfyr O;olk; vkSj uhfr’kkL= 

lafgrk dk n`<+rk ls vuqikyu lqfuf’pr fd;k gSA

g@&
LFkku% uÃ fnYyh ¼jke dqekj xqIrk½
fnukad% 25- 07- 2011 izca/k funs’kd

vuqca/k  ?k
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 31 ekpZ] 2011 ds vuqlkj rqyu i=

¼jkf’k #i;ksa esa½  ¼jkf’k #i;ksa esa½
fuf/k;ksa ds lzksr
‘ks;j/kkjdksa dh fuf/k;ka
‘ks;j iwath  1 559,13,00,000 358,00,00,000

‘ks;j vkos/ku /ku  108,00,00,000 201,13,00,000

_.k fuf/k 
vlqjf{kr _.k
jsy ea=ky; ls _.k ¼Ã,ih½  2 38,00,00,000 -  

;ksx 705,13,00,000 559,13,00,000

fuf/k;ka dk vuqiz;ksx
LFkk;h ifjlaifRr;ka  3 

ldy Cykd 18,64,21,638 16,99,71,391

/kVkb,% voewY;u 8,40,60,975 4,62,75,082

‘kq) Cykd 10,23,60,663 12,36,96,309

dk;Z izxfr esa iwath 268,40,77,343 90,80,62,234

iwath laifRr;ksa ds fy, vfxze   4 184,01,60,067 149,58,46,933

462,65,98,073 252,76,05,476

fodkl O;; ¼iwath esa ‘kkfey ugha½   5 92,44,33,108 68,75,50,965

pkyw ifjlaifRr;ka] _.k vkSj vfxze   6 

fofo/k nsunkj 4,78,00,102 1,52,34,847

udn vkSj cSad ‘ks”k 231,88,83,623 244,94,29,528

vU; pkyw ifjlaifRr;ka 26,94,88,094 15,82,69,769

_.k vkSj vfxze 8,74,68,933 6,84,14,845

272,36,40,752 269,13,48,989

/kVkb,% pkyw nsunkfj;ka vkSj izko/kku  7 

pkyw nsunkfj;ka 119,17,32,581 28,86,60,026

izko/kku 3,16,39,352 2,65,45,404

122,33,71,933 31,52,05,430

‘kq) pkyw ifjlaifRr;ka 150,02,68,819 237,61,43,559

;ksx 705,13,00,000 559,13,00,000

egRoiw.kZ ys[kkadu uhfr;ka  8 

ys[kkvksa ij fVIif.k;ka  9 

Åij mfYyf[kr vuqlwfp;ka rqyu i= dk vfÒUu vax gS 
funs’kd eaMy dh vkSj ls

v’ksd pksiM+k ¼vkj-ds- xqIrk½  ¼vkj-ds- flUgk½ 
ikVZuj izca/k funs’kd funs’kd@foRr 
lnL;rk la- 17199
QeZ jftLVzs’ku ua- 002198 
d`rs tSu pksiM+k ,aM daiuh pkVZMZ ,dkmaVsaM
LFkku% uÃ fnYyh  ¼ehuw diwj½
fnukad% 05 twykÃ] 2011  daiuh lfpo

vuqlwph la-   31- 03- 2011 ds vuqlkj    31- 03- 2010 ds vuqlkj
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 ys[sk ds Òkx ls lacaf/kr vuqlwph

¼jkf’k #i;ksa esa½ ¼jkf’k #i;ksa esa½

vuqlwph 1

‘ks;j iwath

izkf/kd`r iwath

izR;sd 1000@&#- ds 4]00]00]000 bfDoVh ‘ks;j 4000,00,00,000 4000,00,00,000

fuxZfer] vfÒnRr vkSj iznr iwath

iw.kZr;k iznr izR;sd 1000@&#- ds 5]59]13]00 bfDoVh ‘ks;j
¼xr o”kZ 3]58]00]00  559,13,00,000 358,00,00,000

;ksx 559,13,00,000 358,00,00,000

vuqlwph 2

 31- 03- 2011 ds vuqlkj  31- 03- 2010 ds vuqlkj

¼jkf’k #i;ksa esa½ ¼jkf’k #i;ksa esa½

vizfrÒwr _.k 38,00,00,000 -

Ã,ih@tk;dk ifj;kstukvksa ds fy, jsy ea=ky; ls _.k
¼ckg; #i ls lgk;rk izkIr ifj;kstuk ds fy, jsy ea=ky; ls _.kA½
10 o”kZ dh _.k LFkku vof/k ds ckn 7% C;kt ns; gksxkA

38,00,00,000 

 31- 03- 2011 ds vuqlkj  31- 03- 2010 ds vuqlkj
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 vuqlwph 4% iwath ifjlaifRr;ksa ds fy, vfxze

 vizfrÒwr le>k x;k eky

 jsyos dks vfxze 3,72,50,520  -   

 vf/kdkfj;ksa ds ¶ySV ds fuekZ.k ds fy, vfxze 4,56,00,000  -   

 lapyu vfxze

 izfrÒwr le>k x;k eky  38,26,55,849  10,39,03,599 

 fuxZfer] vfÒnRr vkSj iznr iwath 

 ¼Mh,QlhlhvkÃ,y ds i{k esa ;a= vkSj la;= ds fxjoh j[kus ds fo#) lqj{kk½

  vizfrÒwr le>k x;k eky  137,46,53,698  139,19,43,334 

184,01,60,067  149,58,46,933

 31- 03- 2011 ds vuqlkj  31- 03- 2010 ds vuqlkj    

                                 ¼jkf’k #i;ksa esa½  

ys[ks ds Òkx ls lacaf/kr vuqlwph



53

 vuqlwph 5% fodkl O;; ¼iwath esa ‘kkfey ugha½

31-03-2011 dks 31-03-2010 dks
lekIr o”kZ ds fy,  lekIr o”kZ ds fy, 

                                  ¼jkf’k #i;ksa esa½
izkjafÒd ‘ks”k 68,75,50,965 35,71,79,792

foKkiu [kpZ 15,98,573 13,08,138

LFkkiuk ¼vuqlwph&5 ch½ 16,77,54,194 17,56,03,404

miknku  (301,540) 4,55,854

deZpkjh dY;k.k                                                                        55,11,416 56,93,692

lapkj O;; 70,01,421 70,73,020

eqnz.k ,oa ys[ku lkexzh 80,38,231 86,97,313

fofo/k [kpZ 7,84,466 5,36,373

iqLrdsa vkSj if=dk,a 25,37,431 24,70,176

dkuwuh vkSj O;kolkf;d O;; 1,39,30,715 1,05,61,407

M;jsDVj lhfVax Qhl 2,40,000  -

ijke’kZ Qhl 47,69,695 13,86,139

LFkkukiUu ijke’kZ izÒkj 1,04,61,210 79,22,629

fctyh [kpZ 41,76,001 45,13,336

ikoj ,oa ba/ku 3,44,251 2,56,908

j[kj[kko [kpZ 77,91,562 61,85,675

ys[kk ijh{kk ‘kqYd
lkafof/kd ys[kk ijh{k.k ‘kqYd 4,41,200 4,41,200

lkafof/kd ys[kk ijh{k.k ‘kqYd ¼xr o”kZ½  -   1,65,450

izkekf.kdrk ‘kqYd   -    -

cSBd vkSj lEesyu 4,09,179 6,42,834

nj ,oa dj 20,23,934 10,03,755

fdjk;k 7,33,30,631 9,68,85,199

nkSjs] ;k=k,a vkSj lokjh ÒRrk 4,69,63,553 3,74,42,941

ejEer vkSj vuqj{k.k&vU; 26,68,367 22,02,805

okf”kZd va’knku ‘kqYd&lwpuk rduhd ijke’kZ ,oa lk¶Vos;j 20,83,785 22,91,537

dk;kZy; [kpZ 6,65,390 5,41,813

esgekuuokth [kpZ 8,11,553 2,14,112

dk;kZy; lqj{kk O;; 29,62,037 31,63,147

LFkk;h ifjlaifRr;ksa dh fcØh ij gkfu 55,716  67,798 

lsok dj ij C;kt 1,78,118  -

fons’kh eqnzk ?kV c<+ 97,375  -

Ã,ih _.k ij jsy ea=ky; dks ns; C;kt 30,60,822  -

vof/k iwoZ lek;kstu ¼vuqlwph&5 lh½ 7,12,048

voewY;u 3,83,46,544 3,02,95,001

ifjfyf[kr iÍk/kkjh lq/kkj   -   2,82,54,044

;ksx       109,69,98,843 79,34,55,492

?kVkb,%
 fyfDoMsVsM Msest ¼,yMh,½ 1,66,02,302 3,40,806

ykecanh vfxze ij C;kt ¼,ØwM½ ¼VhMh,l 86]70]299@&#-½ 8,73,76,657 5,07,17,224

fuekZ.k vof/k ds nkSjku vU; vk;¼vuqlwph&5 ,½ 6,85,86,775 5,48,46,497

 fodkl ys[kk dks LFkkukarfjr ‘kq) O;; 92,44,33,108 68,75,50,965

ys[sk ds Òkx ls lacaf/kr vuqlwph
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vuqlwph 5,% fuekZ.k vof/k ds nkSjku vU; vk; dh vuqlwph
31-03-2011 dks 31-03-2010 dks

lekIr o”kZ ds fy,  lekIr o”kZ ds fy, 
                                  ¼jkf’k #i;ksa esa½

dqy izkfIr;ka

mi iVVs ij fdjk;k dh olwyh 3,95,29,116 3,03,39,048

mi iVVs ,oa vU; ij lqfo/kk izca/ku dh olwyh%
LFkkukiUu ijke’kZ ‘kqYd 9,09,751 12,08,180

j[kj[kko 15,01,608 12,71,100

dk;kZy; lqj{kk [kpZ 35,08,402 19,58,865

fon;qr [kpZ 43,86,612 32,45,931

dk;kZy; dh eqjEer ,oa vuqj{k.k 2,46,741 3,66,128

ewjEer ,oa vuqj{k.k&ok-dw- 11,10,575 3,53,936

[kku&iku 72,059 32,211

okf”kZd vuqj{k.k izÒkj 2,78,781 2,85,302

eqjEer ,oa vuqj{k.k 3,79,966  -   

tek dk;Z jlhn 12,09,664  -   

mi iVVs ij iwathkO;; olwyh  -   1,28,52,906

daiksftV fdjk;k ,oa olwyk x;k lqfo/kk izca/ku izÒkj 2,25,22,500  -   

,QMhvkj ij C;kt ¼VhMh,l 86]00]294½ 8,57,57,315 7,61,89,544

VsaMj dh fcØh 5,55,700 3,12,000

vU; vk; 4,627 48,866

fons’kh eqnzk ?kVc<+  -   51,952

vof/k iwoZ lek;kstu  -   13,92,925

Msifjfl,’ku fjVu cSad  -   3,157

16,19,73,417 12,99,12,050

fd, x, [kpZ
fdjk;k 4,88,14,066 3,03,39,048

lqfo/kk izca/ku izÒkj%
LFkkukiUu ijke’kZ ‘kqYd 8,16,473 10,73,938

j[kj[kko 16,52,723 11,31,821

dk;kZy; lqj{kk [kpZ 36,56,030 17,41,213

fon;qr [kpZ&dk;kZy; 43,29,859 28,85,272

dk;kZy; dh eqjEer ,oa vuqj{k.k 2,19,325 3,25,447

eqjEer ,oa vuqj{k.k&ok-dw- 9,87,712 3,29,569

[kku&iku 64,052 28,632

okf”kZd vuqj{k.k izÒkj 2,47,806 2,53,602

eqjEer ,oa vuqj{k.k 3,37,916  -   

tek dk;Z jlhn 10,77,205  -   

C;kt O;; 91,636  -   

vk;dj
vk;dj izko/kku 3,13,26,357 2,59,30,869

iwoZ o”kZ  (234,518)  (398,663)

mi iÍs ij iwath O;; olwyh  -   1,14,24,805

9,33,86,642 7,50,65,553

‘kq) vk; tks fodkl [kkrs esa LFkkuarfjr dh xÃ 6,85,86,775 5,48,46,497

ys[ks ds Òkx ls lacaf/kr vuqlwph
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 vuqlwph 5ch%

31-03-2011 ds 31-03-2010 ds
vuqlkj  vuqlkj 

                                  ¼jkf’k #i;ksa esa½
LFkkiuk [kpZ

osru 9,16,09,728 7,13,36,913

osru cdk;k ys[kk 6,05,004 12,28,816

;k=k@nSfud ÒRrk 53,95,205 37,70,521

Vh,Mhds ÒRrk 36,07,101 34,32,000

osru cdk;k f}rh; osru vk;ksx ¼vkÃMh,½  -   28,90,191

osru cdk;k ¼lhMh, ls vkÃMh,½ 1,23,475 1,02,00,000

osru cdk;k ¼vkÃMh, ls lhMh,½ 11,659  -   

vuqykÒksa ij dj 36,18,129 39,12,337

Qkjsu lfoZl daVªhC;w’ku 96,68,505 3,28,13,262

QuhZf’kax ÒRrk 62,56,156 55,40,009

edku fdjk;k ÒRrk 12,26,610 10,58,668

NqfÍ;ksa dk udnhdj.k 8,31,921 7,14,358

Ãih,Q ij deZpkjh va’knku 56,122  -   

Ãih,Q ij iz’kklfud izÒkj 5,344

LFkkukarj.k lgk;rk 27,180  -   

LFkkukarj.k ÒRrk 18,92,575 24,93,174

lesfdr ;k=k ÒRrk 26,91,667 28,07,450

fefJr LFkkukarj.k lgk;rk 6,10,029 6,58,681

ekuns; 4,440  -   

O;; ÒRrs 49,62,794 32,10,948

gksLVy ÒRrk 6,000 72,000

NqÍh ;k=k NwV 10,803 10,617

daI;wVj izf’k{k.k ‘kqYd 71,090 3,09,317

esfMdy buMksj 13,09,901 15,80,508

esfMdy vkmVMksj 70,27,019 59,54,690

V;w’ku Qhl 18,08,727 21,68,458

ykblsal Qhl 61,15,048 58,49,516

iÍk fdjk;k 1,38,74,711 1,25,19,322

O;olkf;d v/;;u ÒRrk 12,95,857  -   

deZpkfj;ksa dh Dyc lnL;rk ‘kqYd 8,74,837  -   

fo’ks”k O;olkf;d ÒRrk 2,76,269  -   

dSaVhu ÒRrk 65,874  -   

izÒkj ÒRrk 98,405  -   

,u ih ,l va’knku 72,214  -   

Tokbfuax Vkbe budS’kesaV 26,383  -   

fon;qr LVkQ 16,14,287 4,56,400

ejEEr ,oa vuqj{k.k&iÍk 3,125 6,15,248

;ksx 16,77,54,194 17,56,03,404

ys[ks ds Òkx ls lacaf/kr vuqlwph
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vuqlwph 5lh%

vof/k iwoZ lek;kstu 2010&11

fooj.k 2010&11 2009&10

¼jkf’k #i;ksa esa½ ¼jkf’k #i;ksa esa½

ukes tek ukes tek

foKkiu [kpZ  -    -    -    13,63,284 

gokÃ ,oa jsy fdjk;k  71,489  -    -    -   

okf”kZd vuqj{k.k izÒkj  1,60,905  -    -    -   

lapkj O;;  -    -    58,614  68,741 

ijke’kZ ‘kqYd  -    82,293  -    43,000 

fon;qr [kpZ  163,248  -    4,53,594  -   

LFkiuk  -    -    3,64,815  675,177 

,Q ch Vh , okÃ ¼2008&09½  -    -    25,355  -   

esgeku uokth [kpZ  -    -    44,390  -   

j[kj[kko [kpZ  -    -    29,889  -   

,y Mh ,  -    -    -    650,528 

dkuwuh vkSj O;kolkf;d izÒkj  -    -    3,25,275  35,275 

vU; [kpZ  47,635  -    76,228  -   

dk;kZy; lqj{kk [kpZ  -    35,755  -    70,231 

LFkukiUu ijke’kZ ‘kqYd  -    -    59,564  -   

eqnz.k ,oa ys[ku lkexzh  -    -    1,11,404  55,709 

O;kolkf;d izÒkj  -    103,281  -   

ejEer ,oa vuqj{k.k&vU;  1,97,695  -    -    -   

fdjk;k  1,33,187  -    -   

nkSjs] ;k=k,a ,oa lokjh ÒRrk  -    30,082  2,31,383  2,16,865 

xkfM;ksa dk fdjk;k  1,27,253  -    -    -   

vof/k iwoZ fofo/k lek;kstu  62,962  915  66,865  61,491 

;ksx 9,64,374 2,52,326 18,47,376 32,40,301

vof/k iwoZ lek;kstu 2010&11 712,048

vof/k iwoZ lek;kstu 2009&10 (13,92,925)

 

ys[ks ds Òkx ls lacaf/kr vuqlwph
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vuqlkj  vuqlkj 
                                     ¼jkf’k #i;ksa esa½

vuqlwph 6 

pkyw ifjlaifRr;ka] _.k vkSj vfxze jkf’k

pkyw ifjlaifRr;ka
fofo/k nsunkj ¼vizfrÒwr Bhd le>s x,½ 
d- 6 ekg dh vof/k ls vf/kd ds fy, cdk;k _.k 2,23,13,839 1,24,78,829

[k- vU; _.k * 2,54,86,263 27,56,018

• ¼mi iÍs ij izkIr _.k@fdjk;k vkfn½ 
;ksx 4,78,00,102 1,52,34,847

udn jkf’k vkSj cSad ‘ks”k 
vuqlwfpr cSadksa ds ikl ‘ks”k
pkyw [kkrs 7,16,22,684 5,23,12,078

tek [kkrs 224,72,60,939 239,71,17,450

;ksx  231,88,83,623 244,94,29,528

vU; pkyw ifjlaifRr;ka
lkof/k tek ij vftZr@izkIr C;kt 
 1,77,81,051 1,79,32,302

   vU; ¼laxzg.k vfxze½ 5,16,16,315 4,53,46,543

jsy ea=ky; ls izkIr Òwfe vf/kxzg.k ij O;; 20,00,90,728 9,49,90,924

;ksx  26,94,88,094 15,82,69,769

_.k ,oa vfxze
izkIr fd, tkus okys ewY; ds fy, udn ;k oLrq #i esa olwyus

;ksX; vfxze ¼vizfrÒwr Bhd le>s x,½
tekur tek jkf’k;ka 3,71,66,807 3,64,14,712

osru vk;ksx ds jsyos cdk;k ds fy, vfxze 1,69,142 1,69,142

vfxze dj ,oa lzksr ij dVkSrh 3,40,29,467 2,62,90,402

vk;dj okilh 33,83,933 28,08,985

buiqV lsok dj tek 95,86,040 18,53,634

vU; 32,11,106 8,77,590

funs’kdksa dks [kpZ ds fy, fn;k x;k vfxze 30,000  -   

¼o”kZ ds nkSjku vf/kdre ukes ‘ks”k 30]000@&#-½

;ksx  8,74,68,933 6,84,14,845

31-03-2011 ds 31-03-2010 ds

ys[ks ds Òkx ls lacaf/kr vuqlwph
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vuqlkj  vuqlkj 
                                   ¼jkf’k #i;ksa esa½

vuqlwph 7

pkyw ns;rk,a vkSj izko/kku

pkyw ns;rk,a

fofo/k ysunkj

   vYi ,oa NksVs  -    -   

   vU; 37,25,30,131 22,33,93,442

vU; tek 86,50,989 41,61,268

vkiwfrdrkZ ,oa lsok izca/kd dh vkSj ls izkIr tekur tek jkf’k;ka 6,12,96,008 3,52,06,177

xzkgdksa ls vfxze 6,47,769  -   

Òwfe ds fy, vfxze ¼,l,y,vks ys[ks esa gLrka=.k ds fy, yafcr½ 67,36,50,157  -   

vU; ns;rk,a 7,18,96,705 2,58,99,139

,Ø;wM C;kt fdarq jsy ea=ky; ls izkIr _.k ij ns; ugha 30,60,822  -   

;ksx   119,17,32,581 28,86,60,026

izko/kku

vk;dj ds fy, izko/kku 3,13,26,357 2,59,30,869

miknku ds fy, izko/kku 3,12,995 6,14,535

;ksx 3,16,39,352 2,65,45,404

31-03-2011 ds 31-03-2010 ds

ys[ks ds Òkx ls lacaf/kr vuqlwph
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vuqlwph 8

egRoiw.kZ ys[kkadu uhfr;ka

1- foRrh; fooj.k ¼LVsVesaV½ rS;kj djus dk vk/kkj
;s foRrh; fooj.k daiuh vf/kfu;e] 1956 dh /kkjk 211 ¼3 lh½ ds varxZr ykxw izko/kkuksa vkSj Òkjrh; pkVZMZ 
,dkmUVsaV laLFkku }kjk tkjh vfuok;Z ys[kkadu ekudksa lfgr Òkjr esa lkekU;r;k Lohd`r ys[kkadu fl)kar 
ekud ds vuqlkj ,sfrgkfld ykxr vfÒle; ds varxZr ,d lap;h vk/kkj ij rS;kj fd, x, gSaA

2- vkdyuksa dk iz;ksx
lkekU;r;k Lohd`r ys[kkadu fl)karksa ds vuq#i foRrh; fooj.k rS;kj djus ds fy, visf{kr gS fd izca/ku ,sls 
vkdyu vkSj vfÒ/kkj.kk,a djsa tks vkSj izLrqr fd, x, o”kksZa ds fy, fjiksVZ dh xÃ jktLo vkSj O;; dh jkf’k;ka 
rFkk foRrh; fooj.k dh rkjh[k dks fjiksVZ dh xÃ ifjlaifRr vkSj ns;rkvksa dh jkf’k vkSj vkuq”akfxd ifjlaifRr;ksa 
vkSj ns;rkvksa ds izdVhdj.k ij izÒko Mkyrs gksaA okLrfod ifj.kke mu izkDdyuksa ls fÒUu gks ldrs gSaA 
izkDdyu vkSj okLrfodrk esa gksus okys varj dks pkyw vkSj Òfo”; dh ys[kk vof/k esa lek;ksftr fd;k tkrk gSA

3- jktLo ekU;rk
jktLo dh ekU;rk xfrfof/k dh izd`fr ds vk/kkj ij dh tkrh gS tc fopkj lgh ik;k tkrk gS vkSj bldh olwyh 
dh fuf’prrk lgh ikÃ tkrh gSA
1½ cSad tek ij C;kt dks le; lekuqikr ds vk/kkj ij cqd fd;k tkrk gSA
2½ vk; dh vU; enksa dks muds izkIr djus ds vf/kdkj ds le; ys[kkc) fd;k tkrk gSA
3½ lsok ‘kqYd vk; dks lafonk dh ‘krksZa ds vuqlkj ekU;rk nh tkrh gSA

4- LFkk;h ifjlaifRr;ka vkSj voewY;u 

d½ LFkk;h ifjlaifRr;ka ,sfrgkfld ykxr ij n’kkZ;h tkrh gSa vkSj ifjlaifRr;ksa ds vf/kxzg.k ls lacf/kr lÒh 
izR;{k #i ls fd, tkus okys O;; lacf/kr ifjlaifRr ds lkFk iwath esa ‘kkfey dj fy, tkrs gaSA

[k½ ifjlaifRr ds vf/kxzg.k vkSj fueZk.k ij gqÃ lÒh fodkl laca/kh ykxr tks jsyos volajpuk dk Òkx gS] iwath 
esa ‘kkfey dj yh xÃ gS vkSj mls fdlh iwjh dj yh xÃ  ifjlaifRr;ksa dh izR;{k yxr ds lekuqikr esa 
vkuqikfrd vk/kkj ij forfjr dj fn;k x;k gSA

x½ LFkk;h ifjlaifRr;ksa dh o`f)@deh ij voewY;u dk izko/kku o`)h@deh gksus dh rkjh[k ls lekuqikfrd 
vk/kkj ij fd;k tkrk gSA

?k½ voeqY;u dk izko/kku daiuh vf/kfu;e] 1956 dh vuqlwph 14 es mfYyf[kr de dh tkus okyh ewY; fo/kh 
ds vuqlkj fd;k tkrk gSA fuEufyf[kr dks NksM+dj ftu ij ifjlaifRr;ksa dh vuqekfur vk;q ij lh/kh js[kk 
fof/k ij lekuqikfrd vk/kkj ij voewY;u dk fu/kkZj.k fd;k tkrk gS%
ySiVksi              30.00%

eksckby              90.00%
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1½ daI;wVj ,aVhok;jl lk¶Vos;j dk bldh vk;q ds fy, _.k’kks/ku fd;k tkrk gS] vFkkZr ] lekuqikfrd 
vk/kkj ij ,d o”kZA 

2½ ,aVhok;jl ds vfrfjDr vU; vewrZ ifjlaifRR;ksa dk _.k’ks/ku rhu i”kZ ds fy, lekuqikfrd vk/kkj ij 
fd;k tkrk gSA

p½ iV~Vkèkj ifjlj dk lqèkkj

iV~Vkèkj ifjlj dk lqèkkj _.kifj’kksèku bu lqèkkjksa ds vkjaHk gksus ls iV~Vkèkkj ¼yht½ dh vofèk ds nkSjku 
fd;k tkrk gSA

5- deZpkfj;ksa ds fgr ykÒ

d½ vYikof/k ds fy, deZpkfj;ksa ds fgr ykÒ

lÒh deZpkfj;ksa ds fgr ykÒksa dks lsok ds ckjg eghuksa ds Òhrj iw.kZ fd;k tkrk gS mudk oxhZdj.k vYikof/k ds 
fgr ykÒksa esa fd;k tkrk gSA vuqifLFkfr tSls vYikof/k ds fgrykÒksa dh {friwfrZ dh igpku deZpkjh dh lacaf/kr 
lsok vof/k esa dh tkrh gSA

[k½ nh?kkZof/k ds fy, deZpkfj;ksa ds fgr ykÒ

1½ miknku ls lacaf/kr izko/kku@ns;rkvksa dk fu/kkZj.k izR;sd o”kZ dh lekfIr ij okLrfod ewY;kadu ds 
vk/kkj ij fd;k tkrk gS vkSj fodkl ys[ks esa izÒkfjr gksrk gSA 

2½ izfrfu;qfDr ij rSukr deZpkfj;ksa ds fy, Qkjsu lfoZl daVfjC;w’ku ls lacaf/kr izko/kku@ns;rkvksa dk 
fu/kkZj.k ljdkj ds fu;eksa@fofu;eksa ds vk/kkj ij fd;k tkrk gS vkSj fodkl ys[ks esa izÒkfjr gksrk gSA  

6- m/kkj ykxr

vgZd ifjlaifRr ds fuekZ.k ;k vf/kxzg.k ds fy, m/kkj ykxr ml ifjlaifRr dh ykxr ds Òkx ds #i esa fudkyh 
tkrh gSA vU; m/kkj ykxrksa dh igpku mu [kpksZa ds vk/kkj ij dh tkrh gS ftlesa os fd, tkrs gSaA

7- iÍs ¼yht½ dk ys[kk

daiuh dh egRoiw.kZ iÍs dh O;oLFkk,a mu lapkfyr iÍksa ds fy, gSa tks dk;kZy; rFkk fuokl LFkkuksa ds fy, dh 
tkrh gSaA ftu iÍk/kkj LFkkuksa ds izca/k dks jÌ ugha fd;k tk ldrk mudh vof/k izk;% X;kjg eghus ls rhu lky 
rd gksrh gS vkSj vkerkSj ij budk uohdj.k vkilh lgefr ls ‘krkZsa ij gks tkrk gSA iÍs ds fdjk;s dks lkekU;r% 
fdjk;s ds #i esa fn;k tkrk gSA

M½ vewrZ  ifjlaifRr;ka vkSj _.kifj’kks/k
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8- izko/kku] vkdfLed ns;rk,a vkSj ifjlaifRr;ka 
iz;ksx }kjk gh fd;k tkrk gS] ;fn

d½ daiuh ij xr le; dk nkf;Ro gks

[k½ nkf;Ro ds fuiVkjs ds fy, ,d laÒkfor fu%lzko dh lalk/kuksa dh laÒkouk gks

x½ nkf;Ro dh jkf’k dk lgh <ax ls vuqeku yxk;k tk ldrk gks

vkdfLed ns;rkvksa dk izdVu fuEu ekeyksa esa gks ldrk gS%

d½ iwoZ dh ?kVukvksa ls daiuh ij dksÃ nkf;Ro yxk gks tcfd nkf;Ro ds fuiVkjs ds fy, ,d laÒkfor fu% 
lzko dh lalk/kuks dh laÒkouk dh vo’;drk ugha gksxhA

[k½ iwoZ dh ?kVukvksa ls daiuh ij dksÃ nkf;ro yxk gks tcfd lgh vuqeku yxkuk laHko u gksaA

x½ iwoZ dh ?kVukvksa ls daiuh ij dksÃ nkf;Ro yxk gks tgka laÒkfor fu%lzko ds lalk/ku Lopfyr u gksaA

vkdfLed ifjlaifRr;ksa dh igpku ugha dh tkrh gS] izko/kku] vkdfLed ns;rkvksa vkSj vkdfLed ifjlaifRr;ksa 
dh leh{kk izR;sd rqyu i= esa dh tkrh gSA 

9- djk/kku

vk;dj dh x.kuk dj izÒkoh ys[kkadu rjhds iz;ksx ls dh tkrh gS] tgka dj mlh vof/k esa izkIr fd, tkrs gSa 
ftlesa jktLo ,oa [kpZs fd, tkrs gSaA izpfyr dkuwu ds vuqlkj dj ÒRrksa vkSj NwVksa ij fopkj djus ds ckn dj 
ns;rk dh x.kuk ds okf”kZd vk/kkj ij vk;dj ds fy, izko/kku fd;k tkrk gSA

10- fons’kh eqnzk laO;ogkj

fons’kh eqnzk dk laO;ogkj fofue; dh ml nj ij fd;k tkrk gS ftl fnu laO;ogkj fd;k tkrk gSA o”kZ ds var esa 
cdk;k lÒh foRrh; enksa dk laO;ogkj o”kZ ds var esa fd;k tkrk gSA

ns;rkvksa dh igpku dk izko/kku okLrfod fMxzh ds izkDdyu ds 



62

vuqlwph  9

ys[kkvksa ls lacaf/kr fVIif.k;ka%

1- vkdfLed nsunkfj;ka

daiuh dks jsy ea=ky; dh vksj ls Òwfe vf/kxzg.k ds laca/k esa cgqr ls ekeyks dk U;k;ky; vkSj iapkV esa lkeuk 

djuk iM+ jgk gSA bl ys[ksa esa daiuh dh dksÃ nsunkjh ugha curh gSA gkykafd dqN i{kksa us muds lkFk djkj dks 

ysdj iapkV esa ekeyk Mkyk gSA blds varxZr nkos dh jkf’k 6]24]60]607@&#- curh gSA izfØ;kÅksa dks vafre #i 

nsus dk yafcr ekeyk tks izkjafÒd voLFkk esa gS] bl fn’kk esa dksÃ izko/kku ugha fd;k x;k gSA

2- iwath opuc)rk

iwath [kkrs ij iwjs fd, tkus okys Bsdksa dh vuqekfur jkf’k vkSj ftlds fy, izo/kku ugha fd;k x;k%

1557-30 djksM+ #- ¼xr o”kZ 1588-84 djksM+ #-½

3- daiuh MsMhdsVsM ÝsV dksjhMksj ifj;kstuk ds ÃLVuZ vkSj osLVuZ lsD’ku lacf/kr dk;Z ds fy, fuekZ.kk/khu Lrj ij 

gSA rnuqlkj] ykÒ ,oa gkfu [kkrk ugha fn[kk;k x;kA vuqlwph 6 ds Òkx&2 }kjk okafNr visf{kr lwpuk ykÒ ,oa 

gkfu [kkrs ds LFkku ij fodkl [kkrs esa n’kkZ;h xÃ gSA

4- miyC/k lwpuk ds vk/kkj ij Þlw{e] NksVs rFkk e/;e mn;e fodkl vf/kfu;e] 2006ß ds varxZr ifjÒkf”kr dksÃ 

Òh ,slk lw{e]NksVk rFkk e/;e mn;e ugha gS ftls daiuh us _.k fy;k gksA  

5- cksMZ dh jkt esa ;nh pkyw laifRr;ka] _.k rFkk vfxze jkf’k dk ewY;kadu fd;k tk, tks bldk ewY; ys[kk fooj.k 

ls de ugha gksxkA

6- vk;dj ds fy, izko/kku o”kZ ds nkSjku C;kt ls izkIr lafpr jkf’k rFkk lsok ‘kqYd ls izkIr jkf’k ds vk/kkj ij j[kk 

x;k gSA fdarq Bsdsnjksa dks fn, laxzg.k vfxze ij C;kt dk blesa izko/kku ugha j[kk x;k gS tcfd ijke;’kZnkrkvkss 

ls izkIr fopkjksa ij vk/kkfjr iwath jlhn ds vuqlkj bls ogh le> x;k gSA ys[kk ekinaM 22 ds vuqlkj vk; ij 

dj ds fy, dksÃ lek;kstu ugha fd;k x;k gS D;ksafd daiuh vÒh fuekZ.kk/khu voLFkk es gSA

7- deZpkjh dY;k.k%

31- 03- 2011 rd] ifjf.kr ewY;kadu ds vuqlkj miknku ds nkf;Ro dk izko/kku j[kk x;k gSA
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minku dk ykÒ deZpkjh dks daiuh ls vyx gksus ij feyrk gSA miknku dk Hkqxrku miknku vf/kfu;e] 1972 ds 

vuqlkj miknku dh jkf’k dk vk/kkj lsok dh dqy vof/k vkSj lsok lekfIr ds le; osru ds vk/kkj ij gksrk gSA 

bl ykÒ esa ik¡p o”kZ dh fufgr vof/k gksrh gSA

lsok fuo`Rr ykÒ¼miknku½ ij orZeku dher ds izkjafÒd ,oa lekfIr ‘ks”kksa ds feyku vkSj vkjksfir vof/k ds nkSjku 

izÒko fuEufyf[kr gSa%&

fooj.k jkf’k #i;ksa esa

izkjafÒd ‘ks”k 01 -04- 2010 dks 6,14,535

C;kt ykxr 46,090

pkyw lsok ykxr 1,38,177

fn, x, ykÒ --

okLrfod ¼ykÒ½@vkjksiksa ij gkfu (4,85,807)

lekiu ‘ks”k 31- 03- 2011 dks 3,12,995

fooj.k jkf’k #i;ksa esa

C;kt ykxr 46,090

pkyw lsok ykxr 1,38,177

okLrfod ¼ykÒ½@vkjksiksa ij gkfu (4,85,807)

igpkus x, [kpZs

ewY;kadu dh iz.kkyh izkstsDV ;wfuV ØsfMV iz.kkyh

NwV dh nj 7.50%

osru o`f) nj 3%

eR;Zrk nj ,y vkÃ lh ¼1994&96½ dh eR;Zrk nj dh izdkf’kr rkfydk

ifj.kr /kkj.kk,a%
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8- Qksjsu lfoZl dafVªC;w’ku ¼,Q,llh½

Qksjsu lfoZl dafVªC;w’ku izfrfu;qfDr ij vk, deZpkfj;ksa ¼fofÒUu jsyksa ds ,sls deZpkjh ftUgkssus ,d fu/kkZfjr 

le; ds fy, fuxe dks izfrfu;qfDr ij dk;ZÒkj xzg.k fd;k gS½ dh NqÍh osru vkSj isa’ku ds fy, o”kZ 2010&11 ds 

fy, ljdkj ds fu;eksa vkSj fofu;eksa ds vk/kkj ij ns; gksrk gS] dk vuqeku yxk;k tkrk gS vkSj fodkl ys[ks es 

izÒkfjr gksrk gSA

9- daiuh us vius fuxfer dk;kZy; ds fy, 15 Qjojh] 2008 ls iÍs ¼yht½ ij ,d LFkku fy;k gSA iÍs dh pkyw 

vof/k ds nkSjku jÌ ugha fd;k tk ldrkA daiuh us ifjlj ds fgLls dks mi iÍs ij fn;k gS ftls iÍs dh pkyw 

vof/k ds nkSjku jÌ ugha fd;k tk ldrk A

o”kZ 2010&11 dh vof/k ds fy, fodkl [kkrs ds fooj.k esa n’kkZÃ xÃ iÍs ds Òqxrku dh jkf’k 12]21]44]697@&#- 

gS ¼xr o”kZ 12]72]24]247@&#-½

izkIr gksus okys mi iÍs ds 3]95]29]116@&#- ¼xr o”kZ 3]03]14]048@&#-½ ds Òqxrku dks 2010&11 dh vof/k ds 

fy, fodkl [kkrs ds fooj.k esa n’kkZ;k x;k gSA

10- daiuh us Bsdsnkjksa vkSj mi fdjk;nkjksa ls lkof/k tek jlhnksa ds #i esa 1]99]79]779@&#- ¼xr o”kZ 

2]01]09]779@&#-½ dh tekur tek jkf’k;ka izkIr dh gSaA rnuqlkj bls ifjlaifRr;ksa vkSj ns;rkvksa ds #i esa ugha 

n’kkZ;k x;k gSA

11- _.k ,oa vfxze ds varxZr n’kkZ, xÃ tekur tek jkf’k;ksa esa 2]67]49]800@&#- ¼xr o”kZ 2]67]49]800@&#-½ Òh 

‘kkfey gSa tks lkof/k tek ds #i esa Mh,evkjlh dks muds fgLls ds #i esa fn, x, gSaA ml ij izkIr 

25]96]972@&#- ¼xr o”kZ 46]65]282@&#-½ dk C;kt fodkl [kkrs esa lkof/k tek ij C;kt ds #i esa ‘kkfey gSA

12- daiuh us deZpkfj;ksa dh vksj ls vkokl ds fy, iÍk fdjk;k] fpfdRlk ÒRrk] fon;qr ÒRrk vkSj lkt&lkeku ÒRrs 

ij dj dk Òwxrku bUgsa xSj foRrh; ykÒ ekurs gq, fd;k gSA daiuh vf/kfu;e 1956 dh /kkjk 200 ds mYya/ku ls 

lacaf/kr lh,th vkSj vU; fu;ked vuqeksnuksa }kjk cukÃ xÃ eq[; lkoZtfud miØeksa esa viukÃ tk jgh bl 

i)fr ij fo’ys”k.k dks /;ku esa j[krs gq, fuxe bl ekeys esa dkuwuh lykg ysus ij fopkj dj jgk gSA
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13- lacaf/kr i{kdkjksa dk izdVhdj.k%

d½ eq[; izca/ku vf/kdkjh

Jh oh- ds- dkSy izca/kd funs’kd ¼iw.kZdkyhu funs’kd½ 06- 10- 2010 rd

Jh ,l- ds- efyd izca/kd funs’kd ¼dk;Zdkjh½ 13- 09- 2010 ls 30- 11- 2010 rd

Jh ch- ,u- jkt’ks[kj izca/kd funs’kd ¼dk;Zdkjh½ 01- 12- 2010 ls 14- 03- 2011 rd   

Jh ,- ds- nRrk izca/kd funs’kd ¼dk;Zdkjh½ 22- 03- 2011 ls 09- 05- 2011 rd 

iw.kZdkyhu funs’kd ¼volajpuk½ 01- 04- 2010 ls

Jh vkj- ds- flUgk iw.kZdkyhu funs’kd ¼foRr½

Jh ih- ,u- ‘kqDyk iw.kZdkyhu funs’kd ¼ifjpkyu ,oa O;olk; fodkl½

Jh ch- ch- lju iw.kZdkyhu funs’kd ¼ifj;kstuk fu;kstu½ 31- 01- 2011 rd

Jh foosd lgk; va’kdkfyd v/;{k 02- 06- 2010 ls

Jh ,l- ,l- [kqjkuk va’kdkfyd v/;{k 02- 06- 2010 rd

Jh vkj- ,u- cjrfj;k va’kdkfyd funs’kd ¼ljdkjh½

Jh ,e- nkeksnju va’kdkfyd funs’kd 14- 05-2010 ls

Jh xtsanz gfYn;k va’kdkfyd funs’kd ¼ljdkjh½

Jh Mh- Vh- tkslsQ va’kdkfyd funs’kd ¼xSj ljdkjh½ 14- 05- 2010 ls

Jh ÒkLdj xqIrk va’kdkfyd funs’kd ¼xSj ljdkjh½ 23- 11- 2010 ls

fVIi.kh%

[k½ m};e ftuesa funs’kdksa dk fgr gSA              ‘kqU;

Jh vkj- ds- xqIrk dks fnukad 10- 05- 2011 ls izca/k funs’kd fu;qDr fd;k x;k gSA
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x½ lacaf/kr i{kdkjksa ds lkFk laO;ogkjksa dk izdVhdj.k %&

14-       izca/kdksa dh ifjyfC/k;ka

15-       fons’kh eqnzk es O;; dh xÃ jkf’k

fooj.k laO;ogkj cdk;k jkf’k 

31- 03- 2011 31- 03- 2010 31- 03- 2011 31- 03- 2010
dks lekIr o”kZ dks lekIr o”kZ dks lekIr o”kZ dks lekIr o”kZ

¼#i,½ ¼#i,½ ¼#i,½ ¼#i,½

Åij ¼d½ ij mfYyf[kr en la- 14 ns[ksa en la- 14 ns[ksa dqN ugha dqN ugha
eq[; izca/ku vf/kdkfj;ksa
dks ifjyfC/k;ka

31- 03- 2011 31- 03- 2010
dks lekIr o”kZ dks lekIr o”kZ

¼#i,½ ¼#i,½
Saosru ,oa HkRrs ¼osru vkk;ksx
,oa vkÃ Mh , cdk;k lfgr½ 64,76,254 97,19,693

vuqyfC/k;ksa dk eqY; 24,55,942 12,57,115

31- 03- 2011 31- 03- 2010
dks lekIr o”kZ dks lekIr o”kZ

¼#i,½ ¼#i,½

Slwpuk izkSn;ksfxdh ds fy, vfHknku ‘kqYd 18,02,486 18,72,000

nkSj ,oa ;k=k,a 2,19,938 18,01,687

ifj;kstuk ijke’kZ lsok,a 40,62,956 14,93,708

16- Hkwfe@Hkwfe vfèkxzg.k

(¼d½ jsy ea=ky; ds funsZ'kksa ds vuqlkj daiuh jsy ea=ky; dh vksj ls jsy ea=ky; }kjk ukfer l{ke çkfèkdkjh ds 
lkFk Hkwfe vfèkx`ghr dj jgh gSA daiuh us fnukad 31-03-2011 rd Hkwfe ds vfèkxzg.k ds lacaèk esa 20-00 
djksM :- ¼xr o”kZ 9-50 djksM+ :-½ dh jkf'k [kpZ dh gSA mDr dks jsy ea=ky; dh iqf”V ls çkIr fd;k x;k 
gSA

¼[k½ blds vfrfjDr cSad [kkrs [kksys fn, x, gSa vkSj bu [kkrksa dks l{ke çkfèkdkjh vkSj daiuh ds ,d uksfeuh 
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}kjk la;qDr :i ls lapkfyr fd;k tkrk gSA ,sls cSad [kkrs daiuh ds [kkrksa dk Hkkx ugha gksrs gSaA

¼x½ fofHkUu cSadksa esa lkofèk tek dss :i esa 68-69 djksM+ :- dh jkf'k jkT; Hkwfe vfèkxzg.k vfèkdkjh ¼,l,yvks½ 
dh vksj rFkk 0-11 djksM+ :- dh jkf'k ,l,y,vks cSad [kkrs esa pkyw esa tek gSA

¼?k½ Hkwfe vfèkxzg.k ij [kpZ ds fy, {kfriwfrZ ds Hkqxrku dh 0-5 çfr'kr dh ,d dSi yxkbZ xbZ gSA foRrh; o”kZ 
2009&10 ,oa 2010&11 esa Hkwfe {kfriwfrZ ij yxHkx 1434 djksM+ :- dh rqyuk esa Hkwfe ljyhdj.k ij 20 
djksM+ :- dk [kpZ vk;kA ;g 1-39 çfr'kr gksrh gS tks jsy ea=ky; ds fnukad 26-07-2010 ds i= }kjk Hkwfe 
vfèkxzg.k ij [kpZ ds fy, ifjHkkf”kr dh xbZ dSi ls vfèkd gS c'krsZa fd jsy ea=ky; bldh iqf”V djsA daiuh 
ds mDr lhek dks 1-50 çfr'kr rd c<+kus ds fy, jsy ea=ky; ls vuqjksèk fd;k gSA 'ks”k vkSj [kpZ ij lhek 
c<+kus dh yafcr iqf”V jsy ea=ky; ls olwy tkus okyh jkf'k ds :i esa fn[kkbZ xbZ gSA

17- daiuh us lacafèkr i{kksa ls iqf”V çkIr djus ds fy, i= Hkstsa gSa ftlesa ls dqN i{kksa ls mRrj çkIr gq, gSaA fuft 'ks”k 
dk cdk;k muds lacafèkr iqf”V dh 'krksZa ij vkèkkfjr gSA

18- daiuh us cká lgk;rk ifj;kstuk ds fy, jsy ea=ky; ls çkIr _.k ij 7 çfr'kr C;kt nj dk çkoèkku cuk;k 
gSA bl _.k ij C;kt ds çkoèkku dh O;oLFkk for ea=ky; }kjk ldy ctV leFkZu ds ckgjh lgk;rk vo;o ds 
:i esa jsy ea=ky; dks _.k ds fy, fnukad 16-09-2009 ds ÞdSfcusV ds fy, lfIyeSaVjh uksVÞ ds vkèkkj ij dh 
xbZ gSA bl i= ds vuqlkj 10 o”kZ dh foyacu vofèk ds lekIr gksus ij foRr ea=ky; dks 7 çfr'kr dh nj ls 
C;kt fn;k tk,xkA

19- 'ks;j iwath@'ks;j vkosnu fufèk ds :i esa çkIr 156-05 djksM+ :- ¼xr o”kZ 239-71 djksM+ :-½ dh jkf'k dk mi;ksx 
ugha fd;k x;k rFkk 31 ekpZ] 2011 dks ;g jkf'k lkofèkd :i esa vuqlwfpr cSadksaa esa tek gSA

20- fiNys o”kZ ds vkadMksa dks tgka vko';d le>k x;k gS lqèkkj fd;k x;k gSA

 

funs'kd eaMy dh vksj ls

g@&
v'kksd pksiM+k
ikVZuj
lnL;rk la- 17199
Ñrs tSu pksiM+k ,aM daiuh
pkVZMZ ,dkmaVsaV~l
,Qvkj,u 0021198,u

LFkku % ubZ fnYyh
fnukad % 05 tqykbZ] 2011

g@&
¼vkj- ds- xqIrk½
çcaèk funs'kd

g@&
¼vkj- ds- flUgk½
funs'kd@foRr

g@&
¼ehuw diwj½
daiuh lfpo
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vuqlwph VI Òkx IV
daiuh vf/kfu;e] 1956

1- iathdj.k C;kSjs
iathdj.k la[;k 1,55,068 jkT; dksM 55

rqyu i= dh rkjh[k 31.03.11

2- o”kZ ds nkSjku tqVkÃ xÃ iwath ¼jkf’k gtkj #i;ksa esa½
lkoZtfud fuxZe dksÃ ugha vf/kdkj fuxZe dksÃ ugha

cksul fuxZe dksÃ ugha izkbosV LFkkuu 20,11,300

3- fuf/k;ksa ds laxzg.k vkSj fu;kstu dh fLFkfr ¼jkf’k gtkj #i;ksa esa½
dqy ns;rk,a 82,74,672 dwy ifjlaifRr;ka 82,74,672

fuf/k;ksa ds lzksr
iznr iwath ¼’ks;j vkosnu fuf/k lfgr½ 66,71,300 vkjf{kr vkSj vf/k’ks”k dksÃ ugha

izfrÒwfr _.k dksÃ ugha vizfrÒwfr _.k dksÃ ugha
vkLFkfxr dj ns;rk dksÃ ugha

fuf/k;ksa dk vuqiz;ksx
‘kq) LFkk;h ifjlaifRr;ka 55,51,031 fuos’k dksÃ ugha

‘kq) orZeku ifjlaifRr;ka 15,00,269 fofo/k O;; dksÃ ugha

lafpr gkfu;ka dksÃ ugha

4- daiuh dk fu”iknu ¼jkf’k gtkj #i;ksa esa½

dqy fcØh  -   dwy O;;  -   

dj iwoZ ykÒ@¼gkfu½  - dj i’pkr ykÒ@gkfu  -   

izfr ‘ks;j vtZu #i;ksa esa  -   ykÒka’k  -   

5- daiuh ds rhu eq[; mRikn@lsokvksa ds lkekU; uke 
¼ekSfnzd ‘krksZa ds vuqlkj½
en dksM la- ¼vkÃ Vh lh dksM½ 98.09 

mRikn o.kZu VuZdh fuekZ.k 

en dksM la- ¼vkÃ Vh lh dksM½ dksÃ ugha
mRikn o.kZu dksÃ ugha

en dksM la- ¼vkÃ Vh lh dksM½ dksÃ ugha
mRikn o.kZu dksÃ ugha

rqyu i= lkj vkSj daiuh dk lkekU; dkjksckj Lo#i 
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Ø-la- fooj.k      31-03-2011 ds 31-03-2010 ds
¼jkf’k #i;ksa esa½ ¼jkf’k #i;ksa esa½

1- ifjpkyu xfrfof/k;ksa ls udnh izokg dj iwoZ ‘kq) 
ykÒ vkSj vlk/kkj.k ensa pkyw iwath esa -   

ifjorZuksa ds fy, lek;kstu%
vU; izkIr jkf’k;ksa esa o`f)  (16,28,37,668) 54,68,40,326

orZeku ns;rkvksa esa deh  90,30,72,555 11,78,50,074

izko/kku esa deh  509,39,48 14,71,158

vkLFkfxr dj ns;rk esa deh  -    -   

ifjpkyuksa ls vftZr udnh  -    -   

vk;dj izkIr@vnk fd;k x;k ¼Vh Mh ,l dh ‘kq) jkf’k½  34,029,467 2,62,90,402

ifjpkyuksa ls udnh izokg ¼,½ - 77,93,58,302 - 69,24,51,960 

2- iwath fuos’k xfrfof/k;ksa ls izkIr udnh%&
LFkk;h ifjlaifRr;ksa dh [kjhn@fodkl ys[kk  (23,69,904,207)  (23,29,190,417)

C;kt vk; ¼jktLo½  -    -   

iwath fuos’k xfrfof/k;ksa ls izkIr udnh
@vftZr dh xÃ udnh  (236,99,04,207)  (236,99,04,207)  (232,91,90,417)  (232,91,90,417)

3- foRrh; xfrfof/k;ksa ls udnh izokg%&
‘ks;j iwath ds fuxZe ls izkIr /kujkf’k  201,13,00,000 99,77,00,000

‘ks;j vkosnu ls izkIr /kujkf’k  (93,13,00,000) 201,13,00,000

nh?kZdkyhu m/kkj dh jkf’k;ka  38,00,00,000  -   

foRrh; xfrfof/k;ksa ls izkIr udnh@
vkftZr dh xÃ udnh             146,0,000,000 146,00,00,000 300,90,00,000 300,90,00,000

jksdM+ vkSj jksdM+
led{kksa esa ‘kq) o`f)@deh ¼,$ch$lh½ -13,05,45,905 137,22,61,543

o”kZ ds izkjaÒ esa jksdM+ vkSj jksdM+ led{k 244,94,29,528 107,71,67,985

o”kZ dh lekfIr ij jksdM+ vkSj jksdM+ led{k 231,88,83,623 244,94,29,528

jksdM+ vkSj jksdM+ led{kesa udn vkSj gLrxr pSd ‘kkfey gS 231,88,83,623 244,94,29,528

   gLrxr pSd ‘kkfey gS 
   vuqlwfpr cSadksa esa ‘ks”k jkf’k 
      pkyw [kkrs esa 7,16,22,684 5,23,12,078

      lkof/k tek [kkrs esa 224,72,60,939 239,71,17,450

uksV%

1- mi;ZqDr udnh izokg fooj.k Òkjrh; pkVZMZ ,dkmaVsaV laLFkku }kjk tkjh ys[kkadu ekud&3 esa fufnZ”V vizR;{k fof/k ds varxZr rS;kj fd;k x;k gSA
2- bl udnh izokg fooj.k dk mYys[k gekjh mDr fjiksVZ esa fd;k x;k gSA

 funs’kd eaMy dh vkSj ls

g@& g@& g@&  
¼v’kksd pksiMk½ ¼vkj- ds- xqIrk½ ¼vkj- ds- flUgk½ 
ikVZuj izca/k funs’kd funs’kd@foRr
lnL;rk la- 17199 
d`rs tSu pksiMk+ ,aM daiuh pkVZMZ ,dkmaVsaVl
QeZ jftLVªs’ku ua- 002198,u g@& 

¼ehuw diwj½ 
LFkku% uÃ fnYyh daiuh lfpo
fnukad% 05 tqykÃ] 2011

31 ekpZ] 2011 dks lekIr o”kZ ds fy, udnh izokg fooj.k
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ys[kk ijh{kd dh fjiksVZ

MsMhdsVsM ÝsV dksjhMksj dkiksZjs'ku vkQ bafM;k fyfeVsM ds lnL;ksa dks çLrqr%

1- geus MsMhdsVsM ÝsV dksjhMksj dkiksZjs'ku vkQ bafM;k fyfeVsM 31 ekpZ] 2011ds layXu larqyu i= rFkk mlds 
lkFk lac) mlh frfFk dks lekIr dkWiksZjs'ku ds fodkl O;; ys[kk dk ys[kk ijh{k.k dj fy;k gS ftl ij geus bl 
fjiksVZ ds lanHkZ esa gLrk{kj fd, gSaA bu foRrh; fooj.kksa ds lacaèk esa ftEesokjh dkWiksZjs'ku ds çcaèku dh gSA gekjh 
ftEesokjh viuh ys[kk ijh{kk ds vkèkkj ij bu foRrh; fooj.kksa ds lacaèk esa jk; O;Dr djuk gSA

2- geus viuh ys[kk ijh{kk Hkkjr esa lkekU;r% LohÑr ys[kk ijh{k.k ekudks da vuqlkj dh gSA mu ekudksa esa 
vis{kkÑr gS fd ge ;g rdZlaxr vk'oklu çkIr djus ds fy, ys[kk ijh{kk djsa vkSj mldh ;kstuk cuk,a fd bu 
foRrh; fooj.kksa esa dksbZ egRoiw.kZ xyr fooj.k 'kkfey u gksA foRrh; fooj.kksa dh jkf'k;ks vkSj çdVhdj.k ds 
leFkZu esa mfYyf[kr çek.k dh ,d ijh{k.k ds rkSj ij tkap djuk ys[kk ijh{kk esa 'kkfey gksuk gSA ys[kk ijh{kk esa 
ç;qDr ys[kkadu fl)karksa vkSj çcaèku }kjk fd, x, egRoiw.kZ vkdyuksa dk ewY;kadu rFkk lexz foRrh; fooj.kksa 
dh çLrqfr dk ewY;kadu Hkh ‘kkfey gksrk gSA gesa fo'okl gS fd gekjh ys[kk ijh{kk esa gekjh jk; ds fy, rdZlaxr 
vkèkkj miyCèk gSA

3- tSlk fd daiuh vfèkfu;e] 1956 dh èkkjk 227¼4,½ ds vuqlj.k esa dsaæh; ljdkj  }kjk tkjh daifu;ka ¼ys[kk 
ijh{kd dh fjiksVZ½ vkns'k] 2003 esa visf{kr gS vkSj ge ,slh tkapksa ds vkèkkj ij ftUgsa ge mfpr le>rs gSaA ge 
mi;qZDr vkns'k ds iSjk 4 esa fofufnZ”V ekeyksa ij ,d fooj.k vuqyXud ds lkFk uRFkh dj jgs gSaA

4- Åij iSjk 3 esa mfYyf[kr vuqyXud esa nh xbZ gekjh fVIif.k;ksa ds vykok] fuEufyf[kr dh vksj vkidk è;ku 
vkÑ”V fd;k tkrk gS%

¼d½ daiuh vfèkfu;e] 1956 dh èkkjk 200 ds çkoèkkuksa ds mi;qDrrk ds ekeys esa fuxe }kjk ns[ks tk jgs dkuwuh 
fopkj ds lacaèk esa fVIi.kh la- 12 tks fuxe ds deZpkfj;ksa dks dj eqDr HkRrksa dks fn, tkus ds lacaèk esa gSA

¼[k½ Bsdsnkjksa dks fn, x, tqVko vfxzeksa ds C;kt ij vk;dj ds xSj çkoèkku ls lacafèkr ys[kksa dh fVIif.k;ksa ds 
lacaèk esa fVIi.kh la[;k 6 ns[ksaA

¼x½ fVIi.kh la- 11 ds lacaèk esa daiuh ds lkofèk tek ds :i esa fnYyh eSVªks jsy dkWiksZjs'ku fy- ¼Mh,evkjlh½ ds 
lkFk yht ,xzhesaV ds vuqlkj tekur ds :i esa tek jkf'k ij C;kt ds :i esa  çkIr 25] 96] 972@& :- 
¼31 ekpZ] 2011 rd lap;h vkadM+k 72] 62] 254@& :- dk gS½ dh vk; dh igpku dh gSA yht dh 'krksZa esa 
çkoèkku gS fd fcuk C;kt ds tekur jkf'k miyCèk djkbZ tk,xhA Mh,evkjlh ls fyf[kr iqf”V u gksus ds 
dkj.k ge mDr vk; ij fVIi.kh djus esa vleFkZ gSaA mi fdjk, ls çkIr ,slh tek jkf'k;ksa ds lacaèk esa fdlh 
vk; dh igpku ugha dh xbZ gSA

tSu pksiM+k ,aM daiuh
pkVZMZ ,dkmaVsaV~l

105] T;ksfr Hkou] dkWef’kZ;y dkWEiysDl] eq[kthZ uxj] ubZ fnYyh&110009
Qksu% 27652776] 27652091 QSDl% 011&27650155

bZ&esy% jc_company@sify.com
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¼?k½  daiuh }kjk vrhr esa fn[kk, x, [kpsZ vkSj jsy ea=ky; ls olwyh ;ksX; [kpsZ c'krsZ fd jsy ea=ky; }kjk 
bldh iqf”V gks] jsy ea=ky; ls 20-00 djksM+ : dh jkf'k ds nkos ds lacaèk esa fVIi.kh la- 16¼d½ ns[ksaA

ge vkxs lwfpr djrs gSa fd%

¼d½ geus lHkh lwpuk,a vkSj Li”Vhdj.k ys fy, gSa] tks gekjh tkudkjh vkSj fo'okl ds vuqlkj ys[kk ijh{k.k ds 
ç;kstu ds fy, vko';d FksA

¼[k½ gekjh jk; esa tgka rd iqfLrdkvksa ds ijh{k.k ls Li”V gqvk gS] fuxe }kjk tSlk fd dkuwuu visf{kr gS] ys[kksa 
dh lHkh cfg;ka mfpr <ax ls j[kh xbZ gSaA

¼x½ daiuh dk larqyu i=] ykHk ,oa gkfu [kkrs ds LFkku ij rS;kj fd;k x;k fodkl O;; ¼isafMax 
dSfiVykbts'ku½ vkSj udnh çokg fooj.k tSlk fd bl fjiksVZ esa n'kkZ;k x;k gS] ys[kk cfg;ksa ls iwjh rjg 
esy [kkrs gSaA

¼?k½ gekjh jk; esa daiuh dk larqyu i=] ykHk ,oa gkfu [kkrs ds LFkku ij rS;kj fd;k x;k fodkl O;; ¼isafMax 
dSfiVykbts'ku½ vkSj udnh çokg fooj.k tSlk fd bl fjiksVZ esa n'kkZ;k x;k gS] daiuh vfèkfu;e] 1956 dh 
èkkjk 211 dh mi èkkjk ¼3lh½ esa lanfHkZr ys[kkadu ekudksa ds vuq:i gSA

¼³½ daiuh ekeyksa ds foHkkx }kjk tkjh vfèklwpuk la- th,lvkj 829¼bZ½ fnukad 17-07-2003 ds vuqlj.k esa 
funs'kdksa dh vk;ksX;rk ls lacafèkr daiuh vfèkfu;e] 1956 dh èkkjk 274 dh mi èkkjk ¼1½ dk [kaM ¼N½ 
ljdkjh daiuh ij ykxw ugha gksrk gSA

gekjh jk; esa rFkk gekjh loksZRre tkudkjh ds vuqlkj rFkk gesa fn, x, Li”Vhdj.k ds vuqlkj vuqlwfp 8 ,oa 9 ds varxZr 
n'kkZ, x, ys[kksa ds Hkkx ds :i esa ys[kkvksa ij fVIif.k;ka vkSj egRoiw.kZ ys[kkadu uhfr;ksa ds lkFk ifBr mi;qZDr ys[ksa vkSj 
mi;qZDr iSjk 4 esa gekjs n`f”Vdks.k ds vuqlkj ;fn dksbZ ifj.kkRed çHkko iM+rk gS rks daiuh vfèkfu;e] 1956 }kjk visf{kr 
lwpuk ;Fkk visf{kr <ax ls n'kkZrs gSa vkSj Hkkjr esa lkekU;r% LohÑr ys[kkadu uhfr;ksa ds vuq:i lgh&lgh fLFkfr
n'kkZrs gSaA

d- 31 ekpZ] 2011 dks daiuh dh gkyr ds rqyu i= ds ekeys esa]

[k- ml rkjh[k dks lekIr o”kZ ds fy, daiuh ds ykHk ,oa gkfu [kkrs ds LFkku ij rS;kj fd, x, fodkl O;; 
¼isafMax dSfiVykbts'ku½ ys[kk ds ekeys esa 'kq) O;; dk] vkSj 

x- ml rkjh[k dks lekIr o”kZ ds fy, udnh çokg fooj.k ds ekeys esa udnh çokgksa dk
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¼mlh rkjh[k dks gekjh fjiksVZ ds iSjk 3 esa ;Fkk mfYyf[kr½

1- ¼d½ daiuh us viuh LFkk;h ifjlEifRr;ksa dks vofLFkfr vkSj la[;kRed C;ksjksa lfgr iw.kZ fooj.k n'kkZrs gq, 
leqfpr vfHkys[k vuqjf{kr fd, gSaA fdarq leLr ekeyksa esa lgh LFkkuksa dk fooj.k miyCèk ugha gSA

¼[k½ çcaèk }kjk o”kZ ds nkSjku bl LFkk;h ifjlaifRr;ksa dk ewrZ lR;kiu fd;k x;k gS tks gekjh jk; esa daiuh ds 
vkdkj vkSj bldh ifjlaifRr;ksa ds Lo:Ik dks è;ku esa j[krs gq, mfpr gS vkSj ogh fjdkMksZa  vkSj HkkSfrd 
LFkk;h ifjlEifRr;ksa ds chp egRoiw.kZ folaxfr;ka ugha ikbZ xbZ gSaA

¼x½ o”kZ ds nkSjku daiuh }kjk LFkk;h ifjlaifRr;ksa ds fdlh egRoiw.kZ Hkkx dk fuiVku ugha fd;k x;k gSA

2- gesa nh xbZ lwpuk ds vuqlkj daiuh vfèkfu;e] 1556 dh èkkjk 301 ds varxZr jftLVj ds vfHkys[k ds vuqlkj 
daifu;ksa] QeksZa vkSj vU; i{kdkjksa dks daiuh }kjk dksbZ çfrHkwr ;k vçfrHkwr _.k u fn, x, gSa vkSj u gh fy, x, 
gSaA

3- daiuh }kjk nh xbZ lwpuk vkSj Li”Vhdj.k ds vuqlkj daiuh }kjk [kjhnh vkSj çkIr dh xbZ lsokvksa ds fy, 
rqyukRed dksVs'ku ugha çkIr dh xbZA ge bl ij fVIi.kh djus ds fy, leFkZ ugha gSA mlh fo”k; ij gekjh jk; 
esa vkSj gesa nh xbZ lwpuk vkSj Li”Vhdj.k ds vuqlkj daiuh ds vkdkj vkSj mldh dk;Z çÑfr dks ns[krs gq, 
LFkk;h ifjlaifRr;ksa dh [kjhn o oLrqvksa dh fcØh ds fy, mldh ,d i;kZIr vkarfjd fu;a=.k ç.kkyh gSA gekjh 
ys[kk ijh{kk ds nkSjku vkarfjd fu;a=.k ç.kkyh gSA gekjh ys[kk ijh{kk ds nkSjku vkarfjd fu;a=.k esa cMh dfe;ksa 
dks Bhd djus esa fdlh lrr~ vlQyrk dk gesa irk ugha pykA

4- ¼d½ gekjh jk; esa vkSj gesa nh xbZ lwpuk vkSj Li”Vhdj.k ds vuqlkj daiuh vfèkfu;e] 1956 dh èkkjk 301 esa 
mfYyf[kr lafonkvksa vkSj O;oLFkkvksa ds fooj.k ml èkkjk ds varxZr j[kus ds fy, visf{kr jftLVj esa ntZ 
fd, x, gSaA

¼[k½ gekjh jk; esa vkSj gesa nh xbZ lwpuk vkSj Li”Vhdj.k ds vuqlkj daiuh vfèkfu;e] 1956 dh èkkjk 301 ds 
varxZr j[ks x, jftLVj esa fdlh lafonk ;k O;oLFkkvksa dh [kjhn esa daiuh ds fdlh ysunsu dks jftLVj esa 
ntZ ugha fd;k gSA

5- o”kZ ds nkSjku daiuh us turk ls dksbZ tek Lohdkj ugha fd;k gSA

6- gekjh jk; esa daiuh ds vkdkj vkSj mlds dkjksckj ds Lo:Ik ds vuq:i daiuh dh ,d vkarfjd ys[kk ijh{kk 
ç.kkyh fo|eku gSA

7- ¼d½ daiuh mi;qDr çkfèkdkfj;ksa vfookfnr lkafofèkd cdk;ksa tSls Hkfo”; fufèk] deZpkjh jkT; chek] vk;dj] 
fcØh dj] laifRr dj] lhek 'kqYd] mRikn 'kqYd] midj vkSj lsok dj lkekU;r;k fu;fer :i ls tek djkrh 
jgh gSA gesa nh xbZ lwpuk vkSj Li”Vhdj.k ds vuqlkj vk;dj] laifRr dj] fcØh dj] lhek 'kqYd] mRikn 'kqYd 
vkSj midj ds lacaèk esaa dksbZ vfookfnr èkujkf'k ns; ugha gSA

ys[kk ijh{kd dh fjiksVZ  dk vuqcaèk
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8- daiuh dks foRrh; o”kZ dh lekfIr ij dksbZ lafpr gkfu ugha gqbZ gS vkSj o”kZ ds nkSjku vkSj çkjafHkd o”kZ esa daiuh dks 
dksbZ udn gkfu ugha gqbZ gSA

9- gekjh jk; esa vkSj gesa nh xbZ lwpuk vkSj Li”Vhdj.k ds vuqlkj daiuh dh vksj ls fdlh foRrh; laLFkku ;k cSad 
dks dksbZ _.k ns; ugha gSA

10- gekjh tkap ds vkèkkj ij vkSj gesa nh xbZ lwpuk vkSj Li”Vhdj.k ds vuqlkj daiuh us 'ks;jksa] _.k&i=ksa] vkSj vU; 
çfrHkwfr;ksa dks fxjoh j[kdj tekur ds vkèkkj ij dksbZ _.k vkSj vfxze çnku ugha fd, gSaA

11- fpV QaM] fufèk] ijLij fgr ykHk QaM ;k lkslkbfV;ksa ij ykxw çkoèkku daiuh ij ykxw ugha gksrs gSaA

12- daiuh 'ks;jksa] çfrHkwfr;ksa] _.ki=ksa vkSj vU; fuos'kksa dh [kjhn ijks[r esa lafyIr ugha gSA

13- gesa nh xbZ lwpuk vkSj Li”Vhdj.k ds vuqlkj daiuh us fdlh çdkj dh dksbZ xkjaVh ugha nh gSA

14- gesa nh xbZ lwpuk vkSj Li”Vhdj.k ds vuqlkj daiuh us dksbZ vofèk _.k çkIr ugha fd;k gSA

15- gekjh jk; esa vkSj gesa nh xbZ lwpuk vkSj Li”Vhdj.k ds vuqlkj daiuh dh vksj ls dksbZ vYi@nh?kZ vofèk èkujkf'k 
ugha tqVkbZ xbZ gSA

16- daiuh vfèkfu;e dh èkkjk 301 ds varxZr j[ks x, jftLVj esa ntZ i{kdkjksa vkSj daifu;ksa dks daiuh }kjk o”kZ ds 
nkSjku dbZ vfèkekur% 'ks;j vkcafVr ugha fd, x, gSaA

17- daiuh }kjk o”kZ ds nkSjku dksbZ _.k i= tkjh ugha fd, gSaA

18- daiuh }kjk o”kZ ds nkSjku lkoZtfud fuxZe ds ekè;e ls dksbZ èkujkf'k ugha tqVkbZ gSA

19- gesa lwfpr fd;k x;k gS fd o”kZ ds nkSjku daiuh }kjk dksbZ tkylkth ugha dh xbZA

g@&
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31 ekpZ] 2011 dks lekIr o”kZ ds fy, MsMhdsVsM ÝsV dksjhMksj dkiksZjs'ku vkQ bafM;k fyfeVsM ds ys[kksa ij daiuh 

vfèkfu;e] 1956 dh èkkjk 619¼4½ ds varxZr Hkkjr ds fu;a=d ,oa egkys[kk ijh{kd dh fVIif.k;ka

daiuh vfèkfu;e] 1956 ds varxZr fuèkkZfjr foRrh; fjiksfVZax <kaps ds vuqlkj MsMhdsVsM ÝsV dksjhMksj dkiksZjs'ku vkQ 

bafM;k fyfeVsM 31 ekpZ] 2011 dks lekIr o”kZ ds fy, foRrh; fooj.k rS;kj djuk daiuh ds çcaèku dh ftEesnkjh gSaA Hkkjr 

ds fu;a=d ,oa egkys[kk ijh{kd }kjk daiuh vfèkfu;e dh èkkjk 619¼2½ ds varxZr fu;qDr lkafofèkd ys[kk ijh{kd daiuh 

vfèkfu;e] 1956 dh èkkjk 227 ds varxZr bu foRrh; fooj.kksa ij viuh jk; nsus ds fy, tokcns; gSA ;g jk; mudh 

is'ksoj fudk; Hkkjrh; pkVZMZ ,dkmaVsaV laLFkku }kjk fuèkkZfjr ys[kk ijh{k.k vkSj vk'oklu ds ekudksa ds vuqlkj Lora= 

ys[kk ijh{kk ij vkèkkfjr gksrh gSA mudh fnukad 05-07-2011 dh fjiksVZ ds rgr muds }kjk ,slk fd;k x;k crk;k x;k gSA

Hkkjr ds fu;a=d ,oa egkys[kk ijh{kd dh vksj ls eSaus daiuh vfèkfu;e] 1956 dh èkkjk 619¼3½ ¼[k½ ds varxZr MsMhdsVsM 

ÝsV dksjhMksj dkiksZjs'ku vkQ bafM;k fyfeVsM] ubZ fnYyh ds 31 ekpZ] 2011 dks lekIr o”kZ ds fy, ys[kksa dh iwjd ys[kk 

ijh{kk lkafofèkd ys[kk ijh{kd ds dk;Zdj.k dkxtkrksa ls tkudkjh fy, fcuk Lora= :i ls dh xbZ gS vkSj lkafofèkd ys[kk 

ijh{kd dh ftKklkvksa vkSj daiuh dkfeZdksa vkSj dqN ys[kkadu vfHkys[kksa dh p;fur tkap rd gh eq[;r;k lhfer gSA 

gekjh iwjd ys[kk ijh{kk ds vkèkkj ij esjh jk; esa] daiuh vfèkfu;e] 1956 dh èkkjk 619¼4½ ds varxZr ,slk dksbZ egRoiw.kZ 

ekeyk ugha gS ftldk dkj.k foRrh; fooj.kksa vkSj lacafèkr ys[kk ijh{kk fjiksVZ ij dksbZ fVIi.kh djuk vko';d gksA

Hkkjr ds fu;a=d ,oa egkys[kk ijh{kd 

ds fy, vkSj mudh vksj ls

g@&

¼tkWu- ds- lsykVs½

okf.kT;d ys[kk ijh{kk ds çèkku funs'kd vkSj ys[kk 

ijh{kk cksMZ&iV] ubZ fnYyh ds insu lnL;

LFkku% ubZ fnYyh

fnukad% 18-08-2011
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