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Tender No. CPM/UMB/S&T-UTILITY/2014/HR-06 
 

For 
 

 
 
 

CONSTRUCTION OF STATION BUILDINGS, RELAY ROOMS AND GATE 
GOOMTIES IN CONNECTION WITH SHIFTING OF S&T UTILITIES IN THE 

HARYANA AND UP STATES UNDER THE JURISDICTION OF CPM/AMBALA 
 
 
  

BID DOCUMENT 
 

 
 
 

Employer:    
 

DEDICATED FREIGHT CORRIDOR CORPORATION OF INDIA LIMITED 
(A GOVERNMENT OF INDIA ENTERPRISE 

Under 
MINISTRY OF RAILWAYS) 
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Dedicated Freight Corridor Corporation of India Ltd 

 

Tender Notice No. CPM/UMB/S&T-UTILITY/2014/HR-06      Dated 27.10.2014 
 
 
 

Name of work : Construction of Station Buildings, Relay Rooms 
and Gate Goomties in connection with shifting of 
S&T utilities in the Haryana and UP States under 
the jurisdiction of CPM/Ambala 

 
Approx. Cost : Rs.2.3 Crores 

 
Completion Period : 06 (Six) months 

 
Earnest Money : Rs.4,60,000/- 

 
Last Date/Time of receipt of Tenders : Upto1500hrs. on 02.12.2014 

 
Date of Opening of Tender : 02.12.2014 at 1530hrs. 

 

 

 

 

 

For and on behalf of 

DFCCIL,Ambala 
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   Notice Inviting Tender 
 

Tender No. CPM/UMB/S&T-UTILITY/2014/HR-06                         Dated 27.10.2014 

The Chief Project Manager DFCCIL Ambala for and on behalf of DFCCIL invites sealed opened 

tender on the prescribed forms for the under noted work: 

 

SN Name of work 

Appx 
cost/ 

Earnest 
money 
in Rs. 

Period of
Completion

Availability 
of 

documents/ 
Cost of 
tender 

document 

Submission 
of tender 
document 

and opening 

Validity 
of Bid 

1 Construction of Station 
Buildings, Relay Rooms 
and Gate Goomties in 
connection with shifting 
of S&T utilities in the 
Haryana and UP States 
under the jurisdiction of 
CPM/Ambala 

Rs.2.3 Cr
 

Earnest 
Money 

Rs.4,60,
000/ 

 

06  (Six ) 
months 

 

 

On any 
working   day
from 1030 hrs

to 1500 hrs    
from 

30.10.2014 to
01.12.2014 

 
 

Rs.11250.0 
per set 

Up to 1500 
Hrs on 

02.12.2014 and
 will  be 

opened 1t 
1530 Hrs on 
same day in 
the office of 

Chief 
Project 

Manager 
DFCCIL  Old 

Railway Colony 
Near Anand 

Market 
Ambala Cantt 

120 days 
from the 
date of 
opening 

 

Tender Notice & Tender document will be available on www.dfccil.org  & Central Procurement Portal 

(eprocure.gov.in) from the date of availability of tender papers. Tender documents also available in CPM, 

DFCCIL,Old Railway Colony, Near Anand Market, Ambala Cantt office On any working day from   1030hrs 

to1500hrs from 30.10.2014 to 01.12.2014 on payment of Rs.11250/- through pay order, banker’s cheque 

and demand drafts in f/o Dedicated Freight Corridor Corporation India Limited, payable at Ambala. 

Submission of tender documents may be done Up to 1500 Hrs on 02.12.2014 and will be opened at 1530 

Hrs thereafter in the office of Chief Project Manager DFCCIL Old Railway Colony, Near Anand Market 

Ambala Cantt. The Corrigendum’s, if any, shall only be hosted on www.dfccil.org and 

www.eprocure.gov.in. 

 
Chief Project Manager 

 

DFCCIL, Ambala Cant 
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PART-I 
 

Chapter – I 
 
PREAMBLE & GENERAL INSTRUCTIONS TO TENDERERS 
 
1.1.1 Introduction 
 
(i) General  

 Dedicated Freight corridor Corporation of India Ltd. (DFCCIL), a public sector 
undertaking has been set up under the Indian Companies Act 1956 for 
implementation of Dedicated Freight Corridor Project. Government of India is the 
sole shareholder of the DFCC. 

 Ministry of Railways (MOR), Government of India has planned to construct  
Dedicated Freight Corridor (DFC) covering about 3338 route kilometers on Eastern 
and Western Corridors. The coverage of Eastern Corridor is from Ludhiana to 
Dankuni and Western Corridor is planned from Jawaharlal Nehru Port, Mumbai to 
Rewari / Tughlakabad / Dadri near Delhi. There will be a linkage between two 
corridors at Dadri. 

  

(ii) Eastern Dedicated Freight Corridor 

 Eastern DFC Route will be approximately 1839 Km long from Dankuni  to Ludhiana 
via Dankuni – Asansole – Dhanbad – Gaya – Sonnagar - Mughalsarai-Allahabad-
Kanpur-Tundla-Aligarh-Khurja - Bulandshahr – Meerut – Saharanpur – Ambala - 
Ludhiana. Proposed  alignment  of  DFC  has  been  generally  kept  parallel  to  
existing  Indian Railway line except  provision  of  detours  at  some stations where 
the existing yards /cities are congested . 

  
(iii) Scope of Work 

 
On behalf of DFCCIL, CPM /Ambala/ Dedicated Freight Corridor Corporation of India 
Limited, Old railway Colony, Near Anand Market, Ambala Cantt. Here in after 
referred to as 'DFCCIL' is inviting sealed tenders from established, and experienced 
Contractors for execution of the following work: 
 
“Construction of Station Buildings, Relay Rooms and Gate Goomties in 
connection with shifting of S&T utilities in the Haryana and UP States 
under the jurisdiction of CPM/Ambala” 
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(iv) Scope of work is as per the requirements given in the bid document but not limited 

to: 
 

(a) Setting out of works as per drawings 
(b) Supply and stacking of materials. 
(c) Testing of Raw materials  
(d) Execution of works as per standard drawings 
(e) Testing of work during execution  
(f) And handing over the work to Railways.  
(g) Other miscellaneous works.   

 
 
(v) Cost of the work: The estimated cost of the tendered work is approximately Rs 2.3 

Cr. 
 
(vi) The tenderer shall be governed by General Conditions of Contract (GCC), preamble 

and general instructions to tenderers and special conditions of contract (SCC). 
Wherever there is conflict in any condition between GCC and, Special condition of 
contract mentioned in tender documents, the condition mentioned in special 
conditions will prevail. However Engineer’s decision in this connection shall be final 
and binding. 

 Part 1, Chapter-II contains (A) General conditions of contract and (B) Special 
conditions of contract specific to this work and shall be applicable in the contract.  
 

(vii)    Location 
 

Work is to be executed in the jurisdiction of Chief Project Manager, DFCCIL, 
Ambala. However, DFCCIL reserves right to change the site of work anywhere in 
adjacent / adjoining area of the work defined in Para 1.1.1 (iii) above in the 
jurisdiction and the contractor shall be bound to execute the work without any extra 
cost. 

 
1.1.1(a)  DELETED 
 
1.1.1(b) TENDER BID  
 

The Tender Bid shall be submitted in one sealed cover clearly super scribing the 
Name of Tender and Tender No along with date and time of opening, with the 
Name and address of the bidder. 

 
1.1.1 (c) FORM OF TENDER 

 
The Tender documents shall be in single sealed packet viz:- 
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Packet A:  A large envelope containing the Bid document, including the all tender    
                 Forms. 
Packet B: Smaller envelope containg the EMD and tender cost. 
 
The above two Packets shall be packed and sealed in one single packet, clearly 
super scribing the Name of Tender and Tender No along with date and time of 
opening, with the Name and address of the bidder. 

 
Any tender document received without Earnest money/ Cost of tender document (if 
applicable) in prescribed form shall be summarily rejected. 
 
Tenders not submitted in the proper Forms are liable to be rejected. 
 
 

 
   (a)    Documents to be enclosed with each copy of  Bid Document  
  
 
SN Description 

 
Documents 

(1) Offer letter complete  
 

Form-1 

(2) Tenderer's credentials in accordance with para 
1.1.12    
 

Form- 2A, 2B,  & 2 C   

(3) Earnest  money in accordance with Para 1.1.7 and cost of tender document in case 
of downloaded tenders in accordance with Para 1.1.3.3 (In separate cover) 
 

(4) Written confirmation  authorizing the signatory of the Tender to commit the Tenderer 
in accordance with para  1.1.4 

(5) The Tender document shall be duly signed in Ink by the Tenderer, on each and 
every page as a token of his having studied the Tender document. 

(6) Duly filled rates as per Summary of Quantities, Items & rates, Form -4 , Schedule A, 
B, C & D (Form 5) 
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Checklist for Documents to be submitted: 
 
Sl. 

No. 

Documents to be Attached Tick 
appropriate 
option 

1. Earnest Money Deposit of requisite amount in the prescribed form. Yes/No 

2. Tender document cost of requisite amount in the prescribed form, in 
the case of Tender Document downloaded from web site. 

Yes/No 

3. The Covering Letter/Form of bid Form-1 Yes/No 

4. (i)   Details of completed works in last 3 years and current financial 
year in the form prescribed Form-2A

Yes/No

(ii)  The relevant documents and certificates from the client. Yes/No

5. Power  of  Attorney  of  the  person  signing  the  tender  documents, 
in original, if specific to this work or photocopy of the General Power of 
Attorney of the Company in favour of the person signing the tender, 
duly attested by Notary Public. 

Yes/No 

6. Complete Bid Document including corrigendum duly stamped and 
signed by the Tenderer on each page.  

Yes/No 

7. Rates duly filled in, stamped and signed on each page by the 
Tenderer.(Form-4 &5) 

Yes/No 

8. Annual turnover of the company/firm for the last three financial years 
and current financial year with supporting documents and/or Form-16 A 
issued by Income Tax Dept. 

Yes/No 

9. Certified Copy of Sales Tax/Works Contact Tax Registration Certificate 
(as applicable) 

Yes/No 

10. Certified Copy of Registrationof Company,Partnershipdeed 
/Memorandum and Articles of Association of the firm. 

Yes/No 

11. Constitution of the firm in the form prescribed Form-2C Yes/No 
12. Any other document required as per provisions of tender document Yes/No 
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1.1.2  Tender Document  
 
This tender document consists of following parts:   

           
Packet A (Bid Document)   

  

Notice inviting Tender 

 

Part I  
Chapter- 1 Preamble and General Instructions to 

Tenderers 

Chapter II Conditions of Contract 

 A. General Conditions of the 
Contract 

 B. Special Conditions of the Contract 

Chapter III Price & Payments 

Chapter IV Technical Specifications 

 A. Civil Works 

 B. Electrical Works 

Chapter V Drawings 

Part II 
Rates/Percentage to be 
quoted on 

Tender Forms 

Form-4 

 
 
Packet B  
 
Envelope containing EMD and cost of tender Document (if applicable) 
 
 
1.1.3 Sale and Submission of Tender Document 
 
1.1.3.1Tender document can be purchased from the office of the CPM /AMBALA/ 

Dedicated Freight Corridor Corporation of India Limited, Old railway Colony, Near 
Anand Market, Ambala Cantt. on any working day on payment of Rs. 11250/-through 
pay order, Banker’s cheque and demand drafts payable at Ambala in favor of 
“Dedicated Freight Corridor Corporation of India Limited, payable at Ambala”. 
The cost of the tender form is not refundable and also not transferable. 
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1.1.3.2 Clause applicable for tender documents downloaded from Internet 

 
Tenderer/s are free to download tender documents at their own risk and cost, for the 
purpose of perusal as well as for using the same as tender document for submitting 
their offer. Master copy of the tender document will be available in the office of 
CPM/Ambala/ Dedicated Freight Corridor Corporation of India Limited, Old railway 
Colony, Near Anand Market, Ambala Cantt. After award of the work, an agreement 
will be drawn up. The agreement shall be prepared based on the master copy 
available in the office of CPM /AMBALA/ Dedicated Freight Corridor Corporation of 
India Limited, Old railway Colony, Near Anand Market, Ambala Cantt. and not based 
on the tender documents submitted by the Tenderer. In case of any discrepancy 
between the tender documents downloaded from the internet and the master copy, 
later shall prevail and will be binding on the Tenderers. No claim on this account will 
be entertained. 
 
 
 

1.1.3.3Cost of Tender documents downloaded from internet 
 
Tender documents are available on Dedicated Freight Corridor Corporation of India 
Limited website i.e.  www.dfccil.org & Central Procurement Portal (eprocure.gov.in) and the 
same can be downloaded and used as tender documents for submitting the offer.  
The cost of the tender document as indicated above in para 1.1.3.1 above will have 
to be deposited by the Tenderer in the form of Pay order, Banker’s cheque and 
Demand drafts in favour of  ‘Dedicated Freight Corridor Corporation of India 
Limited, payable at Ambala’ along with the Tender document. This should be paid 
separately and not included in the Earnest money. In case, tender is not 
accompanied with the cost of the tender document as detailed above, tender 
will be summarily rejected.   
 

1.1.3.4Complete tender documents must be submitted duly completed in all respects  in the 
tender box in the office of the CPM /Ambala/ Dedicated Freight Corridor 
Corporation of India Limited, Old railway Colony, Near Anand Market, Ambala 
Cantt. upto 1500 Hrs on 02.12.2014. The “Bid Document”alongwith packet 
containing earnest money/ cost of tender document (if applicable) will be opened at 
1530 Hrs on the same day and read out in the presence of such tenderer(s) as is/are 
present. Tenders, which are received after the time and date prescribed for 
submission of tenders shall not be considered. In case the intended date for opening 
of tenders is declared a holiday, the tenders will be opened on the next working day 
at the same   time. The detailed scrutiny of Technical bid shall be carried out. The 
detail procedure of tender opening will be as per 1.1.3.10. 
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1.1.3.5Tenders sealed and superscribed as aforesaid can also be sent by Registered post 
addressed to the CPM /Ambala/ Dedicated Freight Corridor Corporation of India 
Limited, Old railway Colony, Near Anand Market, Ambala Cantt. -133001, India. but 
a tender which is received after the time and date specified in Para above shall not 
be considered. Tender delivered or sent otherwise will be at the risk of the tenderers. 

 
1.1.3.6The rate/s/ should be quoted in ink in figures as well as in words. If there is variation 

between rates quoted in figures and in words, the rate quoted in ‘words’ shall be 
taken as correct. If more than one or improper rates are tendered for the same item, 
the tender is liable to be rejected. 

 
1.1.3.7 Each page of the tender papers is to be signed by the tenderers or such person/s 

on his/their behalf that is/are legally authorized to sign for him/them. 
 
1.1.3.8Care in Submission of Tenders – Before submitting a tender, the tenderer will be   

deemed to have satisfied himself by actual inspection of the site and locality of the 
works, that all conditions liable to be encountered during the execution of the works 
are taken into account and that the quoted rates  by  tenderer  in tender forms are 
adequate and all inclusive in item of Taxes, Duties & Levies etc. in terms of 
General/Special  Conditions of Contract for the completion of works to the entire 
satisfaction of the Employer . 

 
 1.1.3.9Tenders containing erasures and/or alteration of the tender documents are liable to 

be rejected. Any correction made by Tenderer(s) in his/their entries must be attested 
by him/them. 

 
1.1.3.9.1 Deleted. 
 
1.1.3.10 OPENING OF TENDER  
 

(a) Tender will be opened at 1530 hrs. on 02.12.2014,  in the office of CPM /Ambala/ 
Dedicated Freight Corridor Corporation of India Limited, Old railway Colony, Near 
Anand Market, Ambala Cantt.-133001, in the presence of the tenderers or their 
representatives as may be present at the prescribed date and time.  

(b) At the time and date prescribed in tender document, the outer sealed cover shall 
be opened and the contents thereof i.e. qualification details shall be read out with 
the Quoted Rate/Percentage.  

(c) After the opening of all   the tenderers, these bids shall be scrutinized and 
analyzed. If found necessary by the Employer, the tenderers shall be asked to 
furnish clarifications and the Employer may also hold discussions with the 
tenderer(s) after giving due notice. The names of the tenderers whose bid are 
considered complete and they meet eligibility criteria shall be short listed. 
The lowest bid received shall not the deemed at the lowest bidder unless he also 
qualifies the laid down technical and financial eligibility criteria. The lowest bidder 
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shall be decided among the bidders, who qualify both the Technical as well as 
Financial Eligibility criteria as per the clause 1.1.12 (i)(A &B) Eligibility criteria. 

1.1.4     Constitution of the Firm: 
 

1.1.4.1The tenderer shall clearly specify whether the tender is submitted as a Sole 
proprietor or on behalf of a Partnership Firm/JV. If the tender is submitted on behalf 
of a Partnership Firm he should submit the certified copy of partnership deed along 
with the tender and authorization to sign the tender document on behalf of 
partnership firm.  If these documents are not enclosed along with tender documents, 
the tender will be treated as having been submitted by individual signing tender 
documents.  The DFCCIL will not be bound by any power of attorney granted by the 
tenderer/s or by changes in the composition of the firm made subsequent to the 
execution of the contract. The DFCCIL may, however, recognize such power of 
attorney and changes after obtaining proper legal advice. 

 
1.1.4.2The tenderer whether Sole proprietor or a Partnership firm or a JV, if they want to act 

through an authorized representative or individual partner(s) should submit along 
with the tender, a power of attorney duly stamped and authenticated by a Notary 
Public or by Magistrate in favor of the specific person whether he/they be partner(s) 
of the firm or any other person specifically authorizing him/them to submit the tender, 
sign the agreement, receive payments, witness measurements, sign measurement 
books, compromise, settle, relinquish any claim(s) preferred by the firm and sign “No 
Claim Certificate” and refer all or any disputes to arbitration.  For JV provisions given 
in clause 65 of GCC shall be applicable. 

 
1.1.4.3Partnership Firm-  
 
Guidelines for submitting tenders by Partnership Firms and their Eligibility Criteria 

 
1. The Partnership Firms participating in the tender should be legally valid under 

the provisions of Indian Partnership Act. 
 
2. Partnership Firms are eligible to quote tenders of any value. 
 
3. The Partnership firm should have been in existence or should have been 

formed prior to submission of tender. Partnership firm should have either been 
registered with the competent registrar or the partnership deed should have 
been notarized prior to date of tender opening, as per Indian Partnership Act. 

 
4. Separate identity/name should be given to the Partnership firm. The 

partnership firm should have PAN/TAN number in its own name and 
PAN/TAN number in the name of the any of the constituent partners shall not 
be considered. The valid constituents of the firm shall be called partners. 
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5. Once   the   tender   has   been   submitted,   the   constitution   of   firm   shall   
not   be   allowed   to   be modified/altered/terminated during the validity of the 
tender as well as the currency of the contract except when modification 
becomes inevitable due to succession laws etc, in which case prior 
permission should be taken from DFCCIL and in any case the minimum 
eligibility criteria should not get vitiated. The reconstitution of firm in such 
cases should be followed by a notary certified Supplementary Deed. The 
approval for change of constitution of the firm, in any case, shall be at the sole 
discretion of DFCCIL and the tenderer shall have no claims what so ever.  
Any change in the constitution of Partnership Firm after opening of tender 
shall be with the consent of all partners and with the signatures of all partners 
as that in the Partnership deed. Failure to observe this requirement shall 
render the offer invalid and full EMD shall be forfeited. If any partner/s 
withdraws from the firm after opening of the tender and before the award of 
the tender, the offer shall be rejected.  If any new partner joins the firm after 
opening of tender but prior to award of contract, his/her credentials shall not 
qualify for consideration towards eligibility criteria either individually or in 
proportion to this share in the previous firm. In case the tenderer fails to 
inform DFCCIL beforehand about any such changes/modification in the 
constitution which is inevitable due to succession laws etc. and the contract is 
awarded to such firm, then it will be considered a breach of contract 
conditions, liable for determination of contract under Clause 62 of General 
Condition of Contract. 

 
6. A partner of the firm shall not be permitted to participate either in his individual 

capacity or as a partner of any other firm in the same tender. 
 
7. The tender form shall be purchased and submitted only in the name of 

Partnership firm and not in the name of any constituent partner. The EMD 
shall be submitted only in the name of partnership firm. The EMD submitted  
in  the  name  of  any  individual  partner  or  in  the  name  of  authorized  
partner(s)  shall  not  be considered. 

 
8. One or more of the partners of the firm or any other person(s) shall be 

designated as the authorized person(s) on behalf of the firm, who will be 
authorized by all the partners to act on behalf of the firm through a “Power of 
Attorney”, specifically authorizing him/them to submit & sign the tender, sign 
the agreement, receive payment, witness measurements, sign measurement 
books, make correspondences, compromise, settle, relinquish any claim(s)  
preferred by the firm, sign “No Claim Certificate”, refer all or any dispute to 
arbitration and to take similar such action in respect of the said 
tender/contract. Such “Power of Attorney” should be notarized/ registered and 
submitted along  with tender. 
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9. A notary certified copy of registered or notarized Partnership deed shall be 
submitted along with the tender. 

10.  On award of the contract to the Partnership firm, a single performance 
guarantee shall be submitted by the firm as per tender conditions. All the 
guarantees like Performance guarantee, guarantee for Mobilization advance 
shall be submitted only in the name of the partnership firm and no splitting of 
guarantees among the partners shall be acceptable. 

 
11.   On issue of LOA, contract agreement with Partnership firm shall be executed 

in the name of the firm only and not in the name of any individual partner. 
 
12.   In case, the contract is awarded to a Partnership firm, the following 

undertakings shall be furnished by all the partners through a notarized 
affidavit, before signing of contract agreement:- 

 
a) Joint and several liabilities – The partners of the firm to which the contract is 

awarded, shall be jointly and severally liable to the DFCCIL for execution of 
the contract in accordance with general and special conditions of the contract.  
The partners shall also be liable jointly and severally for the loss, damages 
caused to the DFCCIL/Railway during the course of execution of the contract 
or due to non-execution of the contract or part thereof. 

 
b) Duration of the Partnership deed and Partnership firm agreement – The 

Partnership deed/Partnership firm agreement shall normally not be modified, 
altered, terminated during the currency of contract and the maintenance 
period after the work is completed as contemplated in the conditions of the 
contract.   Any change carried out by partners in the constitution of the firm 
without permission of DFCCIL, shall constitute a breach of contract liable for 
determination of contract under clause 62 of General Conditions of Contract. 

 
c) Governing Laws – The partnership firm agreement shall in all respect be 

governed by and interpreted in accordance with the Indian laws. 
 
d) No partner of the firm shall have the right to assign or transfer the interest 

right or liability in the contract without the written consent of the other partners 
and that of the DFCCIL in respect of the tender/contract. 

 
13.   The tenderer shall clearly specify that the tender is submitted on behalf of a 

Partnership concern. The following documents shall be submitted by the 
Partnership firm, with the tender- 

  
a) A copy of registered/notarized partnership deed duly authenticated by notary. 
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b) Power of Attorney duly stamped and authenticated by a Notary Public or by a 
Magistrate from all partners of the firm in favour of one or more of the 
partner(s) or any other person(s) as detailed in para (8) above. 

 
c) An undertaking by all the partners of the Partnership firm shall be given that 

they have not been black listed or debarred by Railways or any other 
Ministry/Department of the Govt of India/any State Govt from participation in 
tenders/contract on the date of opening of bids either in their individual 
capacity or in any firm in which they were/are partners. Concealment/wrong 
information in regard to above shall make the contract liable for determination 
under clause 62 of General Conditions of Contract and action will be taken as 
per clause 16(4)(d) of General Conditions of contract. 

 
14.   Evaluation of eligibility of a partnership firm. 
 

Technical and financial eligibility of the firm shall be adjudged based on 
satisfactory fulfillment of the following conditions: 

 
i) Technical eligibility criteria – 
 

The tenderer should satisfy either of the following criteria:- 
 
a) The partnership firm shall satisfy the full requirement of technical eligibility 

criteria (defined in “Column 1 of para 1.1.12(i) (A) of Preamble and General 
Instructions to Tenderers”) in its own name and style; 

 
OR 

 
b) In case the  partnership firm does not fulfill the technical eligibility criteria in its 

own name and style, but  one of its partners has executed a work in the past   
either as a sole proprietor of a firm or as a partner in a different  partnership 
firm,  then such partner of the firm shall satisfy the technical eligibility criteria 
(defined in “Column 1 of para 1.1.12(i) (A) of Preamble and General 
Instructions to Tenderers” ) on the basis of his/her proportionate share in that  
proprietorship/ partnership firm reduced further by his/her  percentage share 
in the tendering  firm. 

 
ii) Financial eligibility criteria– 

 
The tenderer shall satisfy either of the following criteria:- 

 
a) The Partnership firm shall satisfy the full requirements of the financial 

eligibility criteria (as defined in “Column 1 of para 1.1.12(i) (B) of Preamble 
and General Instructions to Tenderers”) in its own name and style. 
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  OR 
 

b) In case the  partnership firm does not fulfill the financial eligibility criteria in its 
own name and style, but one or more of its partners have executed a 
work/contract  in the past either as  sole proprietor or as partner  in different 
firms,  then the arithmetic sum of the contractual payments received by all 
the partners of the tendering  firm, derived on the basis of  their  respective 
proportionate share in the such firms reduced further by their  respective  
percentage share  in the tendering  firm, shall satisfy the full requirements of 
the financial eligibility criteria (as defined in  “para 1.1.12(i) (B) of Preamble 
and General Instructions to Tenderers”). 

 
Example on Evaluation of Technical & Financial Eligibility of Partnership Firm 

  
A tendering partnership firm “ABCD” has four constituent partners namely “A”, 
“B” , “C” & “D”  with their respective shares as 40%, 30%, 20% & 10% , but this 
firm has not executed any work in its own name and style.  However, the 
constituent partners have executed the work in earlier partnership firm(s) or as 
sole proprietor as under:- 

 
(i) Partnership firm  “ABZ” having three partners namely “A” , “B” & “Z”  with 

respective shares of  10%, 20%  &70%,   has executed a work of value 
Rs.10.00 crores earlier. 

 
(ii)  Partnership firm “CYX” having three partners namely   “C”, “Y” & “X” with 

respective shares of 50%, 30%, &20%, has executed a work of value Rs.5.00 
crores earlier. 

 
(iii) Sole proprietorship firm “P” having “D” as sole proprietor has executed a work of 

value Rs.2.0 Crores earlier. The evaluation of  technical and financial  eligibility of 
tendering firm “ABCD” shall be done by taking proportionate share of credentials 
of partners A, B, C and D derived from their earlier partnership firms to be 
reduced further by their percentage share in the tendering firm as calculated in 
table below :- 
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1 2 3 4 5
Part- 
ners 

Credentials of “A” & 
“B” 
derived from firm 
“ABZ” which has 
executed work of 
Rs.10.0 cr. 

Credentials of “C” 
derived 
from   firm “CYX” firm 
which has executed
work of Rs.5.0 cr. 

Credentials     of     “D” 
derived from 
Proprietorship firm “P” 
which  has  executed 
work of Rs.2.0 cr. 

Contribution of
“A”, “B”, ”C” 
& “D”  to  
credentials  of 
tendering firm 
“ABCD” 

% share in 
firm “ABZ” 

Proportionate 
Credentials 

% share 
in firm 
“CYX” 

Proportionate 
Credentials 

% share in 
firm “P” 

Proportionate 
Credential 

% share
in 
“ABCD” 

Proportionate
Contribution
“ABCD”

A 10% 10% of 
10Cr. = 1.0 
Cr. 

- - - - 40% 40% of 1 Cr 
=0.4Cr 

B 20% 20% of 
10Cr. = 2.0 
Cr. 

- - - - 30% 30% of 2 Cr. 
= 
0.6 Cr

C - - 50% 50% of 
5 Cr=2.5Cr

- - 20% 20% of 
2.5Cr. 

D - - - - 100% 100% of 
2Cr= 
2.0Cr

10% 10% of 2Cr.=
0.20Cr 

 
 

Evaluation of Technical Eligibility :- 
 

Any one of the partners of “ABCD” tendering firm viz A,  B,  C or D should satisfy the 
technical eligibility criterion on the basis of  his/her  proportionate share of credential 
in the earlier partnership firm reduced further by his  percentage share in the 
tendering firm. As calculated in above table, the contribution of partners    A, B, C & 
D  towards the credentials of  tendering firm “ABCD” will be taken as Rs. 0.40 cr., 
Rs. 0.60 cr., Rs. 0.50 cr., 0.20 cr respectively. Thus, in this example the firm “ABCD” 
is deemed to have executed one single work of maximum value of Rs 0.60 Cr. for 
the purpose of technical eligibility criteria. 

 
Evaluation of Financial Eligibility :- 
 
The arithmetic sum of the contribution of all the partners of tendering firm “ABCD” 
derived on the basis of their respective proportionate share in the earlier partnership 
firms reduced   further by their  respective percentage share  in the tendering  firm, in 
this example will be taken as Rs. 1.70 Cr.  (i.e.  A + B + C+ D = 0.4+ 0.60 + 0.50 + 
0.20 = 1.70 cr.).  Thus, in this example, the firm “ABCD” is deemed to have received 
contractual payments of Rs 1.70 Cr. for the purpose of financial eligibility criteria. 
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1.1.5 The participation as Joint Venture shall be governed by clause No.65 of 
General Conditions of Contract (GCC). 

 
1.1.6 Validity Of Tender 

Tenderer shall keep his offer open for a minimum period of 120 days from the date 
of opening of the tender or as mentioned in the Tender notice. 

 
1.1.7 Earnest Money – 
 
a) The tender must be accompanied by Earnest Money of Rs 4,60,000/-(Four Lacs 

Sixty Thousands only ) in favour of  ‘Dedicated Freight Corridor Corporation of 
India Limited, payable at Ambala’ deposited in  any of the forms as mentioned in 
1.1.7(c), failing which the tender will not be considered. 
  

b) The earnest money shall remain deposited with the DFCCIL for the period of validity 
of the offer prescribed in this tender i.e.120 day from the date of opening of tender. If 
the validity of the offer is extended, the validity of earnest money should also be 
extended failing which the offer after the expiry of the aforesaid period may not be 
considered by the DFCCIL. 

 
c) The Earnest money should be in any of the following forms: 

 The Earnest money should be in the form of “Deposit receipts, pay orders or 
Banker’s cheque / Demand Draft executed by state bank of India or any of the 
Nationalized Banks or by a schedule bank” or  in any form mentioned below: 

 
i. Government securities at 5% below the market value 
i. Deposit receipts or demand drafts of the Nationalized Bank 
ii. A deposit in the Post Office Saving Bank 
iii. National Savings Certificates 
iv. Twelve Year National Defence Certificates 
v. Ten Year Defence Deposits 
vi. National Defence Bonds 
vii. National Savings Certificates, 
viii. Time Deposit Account which came into force on16.03.1970 and notified under 

Ministry of Finance, Notification No.F3(7)NS/70, dated 28.02.70 
ix. IRFC Bonds 

 
Note: (v) to (vii) – these Certificates/Bonds may be accepted at their surrender 
value. 

 
d) It shall be understood that the tender documents have been sold/issued to the 

tenderer and the tenderer is permitted to tender in consideration of stipulation on his 
part, that after submitting his tender he will not resile from his offer or modify the 
terms and conditions, thereof in a manner not acceptable to the Employer. Should 
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the tenderer fail to observe or comply with the said stipulation, the aforesaid amount 
shall be liable to be forfeited to the DFCCIL. 

e) The earnest money of the unsuccessful tenderer(s) will, save as here-in-before 
provided, be returned to the unsuccessful tenderer(s) within a reasonable time but 
the DFCCIL shall not be responsible for any loss or depreciation that may happen 
for the due performance of the stipulation to keep the offer open for the period 
specified in the tender documents or to the earnest money while in their possession 
nor be liable to pay interest thereon.    

 
NOTE: No interest shall be paid by DFCCIL on earnest money amount.  
 
1.1.8 Execution of contract Agreement – The Tenderer whose tender is accepted shall 

be required to appear in person at the office of the Chief Project Manager/ Ambala, 
DFCCIL, Ambala Cantt or if a firm or corporation, a duly authorized representative 
shall so appear and execute the contract documents within 15 days after notice that 
the contract has been awarded to him and Performance Guarantee has been 
deposited by him. Failure to do so shall constitute a breach of the agreement 
affected by the acceptance of the tender in which case the full value of the earnest 
money accompanying the tender shall stand forfeited without prejudice to any other 
rights or remedies. 
 

 In the event of any Tenderer whose tender is accepted shall refuse to execute the 
contract documents as herein before provided, the DFCCIL may determine that such 
Tenderer has abandoned the contract and there upon his tender and acceptance 
thereof shall be treated as cancelled and DFCCIL shall be entitled to forfeit the full 
amount of the earnest money. 

 
1.1.9   Security Deposit On Acceptance Of Tender:             

The Security deposit / rate of recovery / mode of recovery on acceptance of tender 
shall be as per the Para 16(1)-(3) of General Conditions of Contract (GCC). 

 
1.1.10 Tenderer’s Address 

The tenderer should state in the tender his postal address legibly and clearly. Any 
communication sent in time, to the tenderer by post at his said address shall be 
deemed to have reached the tenderer duly and in time. Important documents should 
be sent by Registered post/ speed post. 

 
1.1.11 Right of DFCCIL to deal with Tenders   
 
a)  The DFCCIL reserves the right of not to invite tenders for any of DFCCIL work or 

works or to invite open or limited tenders and when tenderers are called to accept a 
tender in whole or in part or reject any tender or all tenders without assigning 
reasons for any such action. 
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b) The authority for the acceptance of the tender will rest with the DFCCIL. It shall not 
be obligatory on the said authority to accept the lowest tender or any other tender 
and no tenderer(s) shall demand any explanation for the cause of rejection of 
his/their tender nor the DFCCIL undertake to assign reasons for declining to 
consider or reject any particular tender or tenders. 
 

1.1.12 (i) Eligibility criteria 
 

(A) Technical  Eligibility Criteria 
 
Criteria Compliance Requirement Documents 
Requirement Single Entity Joint venture Submission 

Requirements 
All parties 
combined 

 

(1)  
 

(2) (3) (4) 

The Tenderer should 
have successfully 
completed at least one 
similar* single work for 
a minimum value of 
35% of advertised 
tender value of work in 
the last three financial 
years i.e. current 
Financial year and 
three previous financial 
years (with reference to 
the deadline  for 
submission of tender). 
 
*The meaning of 
“similar work” for this 
work is  
“Construction of 
Residential and 
service buildings in 
RCC Raft/Pile/Open 
foundations and 
Framed/Load bearing 
Structures.” 

Must meet 
requirement 
 

Existing JV or 
Lead partner 
must meet 
requirement 

The copy of 
completion 
certificate shall be 
submitted. 

 
Note: a) Value of completed work done by a member in an earlier JV Firm shall 

be reckoned only to the extent  of the concerned member’s share in that JV 
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firm for the purpose of satisfying his/her compliance to the above mentioned 
technical eligibility criteria in the tender under consideration. 

 
b) For Partnership firm Technical eligibility shall be evaluated as per clause 
1.1.4.3. 

 
(B): Financial Eligibility Criteria 
 
Criteria Compliance Requirement Documents 
Requirement  Joint 

venture 
Submission 
Requirements 

Single 
Entity 

All parties 
combined 

 

(1) (2) (3) (4) 
The tenderer should 
have received total 
payment against 
satisfactory 
execution of all 
completed/ongoing 
works of all types 
(not confined to only 
similar works) during 
preceding three 
Financial years i.e. 
current Financial 
year and three 
previous financial 
years (with reference 
to the deadline for 
submission of 
tender) of a value not 
less than 150% of 
the advertised cost 
of the work. 

Must meet 
requirement 

Must meet 
requirement 

A certificate from auditor 
or audited balance sheet / 
TDS certificate/Form 16A 
issued by Income Tax 
department shall be 
submitted. 

 
Note: a) Contractual payments received by a Member in an earlier JV firm shall be 

reckoned only to extent of the concerned member’s share in that JV Firm for the 
purpose of satisfying compliance. 

 
b) For Partnership firm financial eligibility shall be evaluated as per clause 

1.1.4.3. 
 
 
 



DFCC /UMB 

UTILITY SHIFTING-HR 

 

	
Bidders Signature                                                                        For DFCCIL	 						Page	22 

1.1.12 (ii) Credentials of Tenderer 
 

The tenderer shall provide satisfactory evidence acceptable to DFCCIL to show 
that: 
 

(a) For Technical eligibility criteria, the details will be submitted in Form 
2A.Supporting documents shall also be submitted. 

(b) For Financial eligibility criteria, the details will be submitted in Form 2B. 
Supporting documents shall also be submitted   

(c) The tenderer should submit attested copies of the certificates obtained from the 
agencies wherever the works have been completed successfully. These certifi-
cates should indicate the details of works carried out and successful 
commissioning of similar type of work executed by the tenderer. 
Certificate from Private individuals for whom such work is executed/being 
executed shall not be accepted.  The credentials from Government or semi-
government organisations shall only be considered. 

 
     The following will be applicable for evaluating the eligibility: 
 
(i) Similar nature of work physically completed within the qualifying period, i.e. last 

three financial year and current financial year (even though the work might have 
commenced before the qualifying period) shall only be considered in evaluating  
the eligibility criteria: 

(ii) The total value of similar nature of work completed during the qualifying period 
and not the payment received within qualifying period alone, shall be considered. 
In case, the final bill of similar nature of work has not been passed and final 
measurements have not been recorded, the paid amount including statutory 
deductions is to be considered. If final measurements have been recorded and 
work has been completed with negative variation, then also the paid amount 
including statutory deductions is to be considered. 
However, if final measurements have been recorded and work has been 
completed with positive variation but variation has not been sanctioned, original 
agreement value or last sanctioned agreement value whichever is lower shall be 
considered for judging eligibility.                 

iii) As a proof of sufficient financial capacity and organizational resources, contractor 
should have received total payments against satisfactory execution of all 
completed /on-going works of all types (not confined to only similar works) during 
the last three financial years and in the current financial year (up to the date of 
submission of the tender) of a value not less than 150% of advertised cost.    

iv) Tenderer shall submit a statement of contractual payments received during last 
three financial years and current financial year on the prescribed Performa as per 
Form-2B. The details shall be based on the form 16-A issued by the employer i.e. 
the certificate of deduction of tax at source as per Income Tax Act 1961. The 
photocopies of form 16-A shall be enclosed duly attested by Notary Public with 
seal and Notarial Stamp there on and a certificate from auditor or audited balance 
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sheet certified by Chartered Accountant .clearly indicating the contractual amount 
received duly attested by Notary Public with seal and Notarial Stamp thereon.  

 
v) a)The tenderer shall be considered disqualified/in-eligible if the Tenderer or any of 

its partners/ members of JV has suffered bankruptcy/insolvency or it is in the 
process of winding-up or there is a case of insolvency pending before any Court 
on the deadline of submission of Application. 
b) An undertaking by tenderer / all the partners of the Partnership firm/ 
members of JV shall be given that they have not been black listed or 
debarred by Railways or any other Ministry/Department of the Govt of 
India/any State Govt. from participation in tenders/contract on the date of 
opening of bids either in their individual capacity or in any firm in which they 
were/are partners. Concealment/wrong information in regard to above shall 
make the contract liable for determination under clause 62 of General 
Conditions of Contract and action will be taken as per clause 16(4)(d) of 
General Conditions of contract.. 

 
1.1.13 Period of Completion 

The entire work is required to be completed in all respects within 06 months (Six 
months) from the date of issue of the acceptance letter. Time is the essence of 
contract. The contractor will be required to maintain steady and regular progress 
to the satisfaction of the Engineer to ensure that the work will be completed in all 
respects within the stipulated time. 
 

1.1.14  Deleted.  
 
1.1.15 If the Tenderer/s deliberately gives any wrong information about 

credentials/documents in his/their tenders and thereby create(s) circumstances for 
acceptance of his/their tender, DFCCIL reserves the right to reject such tender at 
any stage, besides, shall suspend the business. The EMD of such tenderers shall 
also be forfeited. 

 
1.1.16 Deleted 
 
1.1.17 Quantum of work and materials – 

The schedule of quantities of various items of works is included in Form No-5. 
 

1.1.17.1 Variation in contract quantities shall be dealt as per relevant para of GCC 
and  Special Conditions of Contract (SCC) 

 
1.1.18     Employer not bound to accept any tender: 

The Employer shall not be bound to accept the lowest or any tender or to 
assign any reason for non - acceptance or rejection of a tender.  The Employer 
reserves the right to accept any tender in respect of the whole or any portion of 
the work specified in the  tender  papers  or  to  reduce  the work or to accept 
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any tender for less than the tendered quantities without assigning any reason 
what so ever. 

 
1.1.19    Schedule of Prices 

Financial Bid, of the tender document lists out the Schedule of Prices for 
various items as Form-5, the tenderer has to quote his rates on the Form-
4(Summary of Quantities, Items & rates).   

 
1.1.20   Performance Guarantee shall be required from successful bidders as per 

Para 1.2.12 of Special Conditions of Contract (SCC). 
 

1.1.21 The tenderer shall furnish information for making payment through         
EFT/ECS. 

 
1.1.22 No Form C&D shall be issued to the contractor for this work.  
1.1.23 Clarification of Tenderers 

 
I. To assist in the evaluation of Tenders, DFCCIL may, at its discretion, ask 

the Tenderer for a clarification on the documents submitted by Tenderer. 
No change in price or substance of bid shall be sought, offered or 
permitted. Any clarification given by tenderer, not in response to the request 
by the Employer, shall not be considered. Both request for clarification from 
the DFCCIL and clarifications submitted by Tenderer shall be in writing. 

II. If a Tenderer does not provide clarifications and/or documents within the 
date and time set in the DFCCIL’s request for clarifications, his Tender shall 
be evaluated on the basis of the information and documents submitted by 
him in his Tender. 
 

 
******** 
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PART - I 
 

CHAPTER II 
 

   (A) GENERAL CONDITIONS OF CONTRACT  
 (B) SPECIAL CONDITIONS OF CONTRACT 
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(A) GENERAL CONDITIONS OF CONTRACT 
 

 DEFINITIONS AND INTERPRETATION 
 

1.(1) Definition:- In these General conditions of  Contract, the following terms shall 
have the meaning assigned here under except where the context otherwise 
requires:- 

 
(a) “Railway” shall mean the President of the Republic of India or the Administrative 

Officers of the Railway/DFCCIL or of the Successor Railway/DFCCIL authorized 
to deal with any matters which these presents are concerned on his behalf. 

 
(b) “General Manager” shall mean the officer in-charge of the General 

Superintendence and Control of the Railway and shall also include the Managing 
Director/DFCCIL and shall mean and include their successors, of the successor 
Railway; 

 
(c) “Chief Engineer” shall mean the officer in-charge of the Engineering Department 

of Railway and shall also include Chief Engineer (Construction), Chief Signal and 
Telecommunication Engineer, Chief Signal and Telecommunication Engineer 
(Construction), Chief Electrical Engineer, Chief Electrical Engineer (Construction) 
/Chief Project Manager of DFCCIL. 

 
(d) “Divisional Railway Manager” shall mean the Officer in-charge of a Division of the 

Railway and shall also mean any officer nominated by Managing 
Director/DFCCIL and shall mean and include their successors of the successor 
Railway. 

 
(e) “Engineer” and Employer’s Engineer  shall mean the Divisional Engineer or the 

Executive Engineer, Divisional Signal & Telecommunication Engineer, Divisional 
Signal & Telecommunications Engineer (Construction), Divisional Electrical 
Engineer, Divisional Electrical Engineer (Construction), in executive charge of the 
works and shall include the superior officers of the Engineering, Signal & 
Telecommunication, and Electrical Department of Railway i.e., the Senior 
Divisional Engineer/Deputy Chief Engineer /Chief Engineer/Chief Engineer 
(Construction), Senior Divisional Signal & Telecommunication Engineer/Deputy 
Chief Signal & Telecommunication Engineer/Chief Signal & Telecommunication 
Engineer(Construction) /Senior Divisional Electrical Engineer/Deputy Chief 
Electrical Engineer/Chief Electrical Engineer (Construction, Chief Administrative 
Officer (Construction and Dy. Chief Project Manager of DFCCIL/ person or 
agency appointed by Employer (DFCCIL). 

 
(f) “Engineer’s Representative” shall mean the Assistant Engineer, Assistant Signal 

and Telecommunication Engineer and Assistant Electrical Engineer, APM/PM/ of 
DFCCIL in direct charge of the work and shall include any Sr. Sec./Sec/Jr. 
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Engineer./Executive/Sr. Executive of DFCCIL of Civil Engineering/Signal and 
Telecommunication Engineering /Electrical Engineering Department appointed 
by the Railway/DFCCIL and shall mean and include the Engineer’s 
Representative of the successor Railway/DFCCIL or the representative of 
Engineer defined in clause (e) above. 

 
(g) “Contractor” shall mean the person/Firm/Cooperative Society or Company / JV 

whether incorporated or not who enters into the contract with the Railway and 
shall include their executors, administrators, and successors and permitted 
assigns. 

 
(h) “Contract” shall mean and include the Agreement of Work Order, the accepted 

schedule of rates of the Schedule or Rates of Railway/DFCCIL   modified by the 
tender percentage for items of work quantified, or not quantified, the General 
Conditions of Contract, the special conditions of contracts, if any, the drawings, 
the specifications, the special specifications, if any and tender forms, if any and 
all other documents included as part of contract. 

 
(i) “Works” shall mean the works to be executed in accordance with the contract. 
(j) “Specifications” shall mean the Specifications for materials and works referred / 

mentioned in tender documents.  
(k) “Schedule of rates of Railway” shall mean the schedule of rates issued under the 

authority of the Chief Engineer from time to time and also includes Rates 
specified in tender document.  

 
(l) “Drawing” shall mean the maps, drawings, plans and tracings or prints there of 

annexed to the contract and shall include any modifications of such drawings and 
further drawings as may be issued by the Engineer from time to time. 

 
(m) “Constructional Plant” shall mean all appliances or things of whatsoever nature 

required for the execution, completion or maintenance of the works or temporary 
works (as hereinafter defined) but does not include materials or other things 
intended to form or forming part of the permanent work. 

 
(n) “Temporary Works” shall mean all temporary works of every kind required for the 

execution completion and/or maintenance of the works. 
 
(o) “Site” shall mean the lands and other places on, under, in or through which the 

works are to be carried out and any other lands or places provided by the 
Railway for the purpose of the contract. 

 
(p) “Period of Maintenance” shall mean the defect liability period from the date of 

completion of the works as certified by the Engineer. 
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(2) Singular and Plural:- Words importing the singular number shall also include the 
plural and vice versa where the context requires. 

  
(3) Headings & marginal headings:-The headings and marginal headings in these 

general conditions are solely for the purpose of facilitating reference and shall not 
be deemed to be part thereof or be taken into consideration in the interpretation 
or construction thereof or the contract. 

 
GENERAL OBLIGATION 

 
2 (1) Execution Co-relation and intent of contract Documents:-The contract 

documents be signed in triplicate by the Railway DFCCIL  and the Contractor. 
The contract documents are complementary, and what is called for by any one 
shall be as binding as if called for by all, the intention of the documents is to 
include all labour and materials, equipments and transportation necessary for the 
proper execution of work. Materials or work not covered by or properly inferable 
from any heading or class of the specifications shall not be supplied by the 
Railway/DFCCIL   to the contractors unless distinctly specified in the contract 
documents. Materials or works described in words which so applied have a well 
known technical or trade meaning shall be held to refer to such recognized 
standards. 

 
(2) If a work is transferred from the jurisdiction of one Railway to another Railway or 

to a project authority or vice versa while contract is in subsistence, the contract 
shall be binding on the Contractor and the Successor Railway/Project in the 
same manner  & take effect all respects as if the Contractor and the Successor 
Railway/Project were parties thereto from the inception and the corresponding 
officer or the Competent Authority in the Successor Railway/Project  will exercise 
the same powers and enjoy the same authority as conferred to the Predecessor 
Railway/Project under the original contract/agreement entered into. 

 
(3) If for administrative or other reasons the contract is transferred to the Successor 

Railway the contract shall not withstanding any things contained herein contrary 
there to, be binding on the Contractor and the Successor Railway in the same 
manner and take effect in all respect as if the Contractor and the Successor 
Railway had been parties thereto from the date of this contract. 

 
3(1) Law governing the contract:-The contract shall be governed by the law for the 

time being in force in the Republic of India. 
 
(2) Compliance to regulations and bye-laws:-The contractor shall conform to the 

provision of any statute relating to the works and regulations and bye-laws of any 
location authority and of any water and lighting companies or undertakings, with 
whose system the work is proposed to be connected and shall before making 
any variation from the drawings or the specifications that may be necessitated by 
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so confirming give to the Engineer notice specifying the variation proposed to be 
made and the reasons for making the variation and shall not carry out such 
variation until he has received instructions from the Engineer in respect thereof. 
The contractor shall be bound to give all notices required by status, regulations 
or bye-laws as aforesaid and to pay all fees and taxes payable to any authority in 
respect thereof. 

 
(4) Communications to be in writing :- All notices, communications, reference and 

complaints made by the Railway or the Engineer or the Engineer’s representative 
or the contractor interse concerning the work shall be in writing and no notice, 
communication, reference or complaint not in writing shall be recognized. 

 
(5) Service of Notices on Contractors:-The contractor shall furnish to the Engineer 

the name designation and address of his authorized agent and all complaints, 
notices, communications and references shall be deemed to have been duly 
given to the Contractor if delivered to the contractor or his authorized agent or left 
at or posted to the address so given and shall be deemed to have been so given 
in the case of posting on day on which they would have reached such address in 
the ordinary course of post or on the day on which they were so delivered or left. 
In the case of contract by partners, any change in the constitution of the firm shall 
be forthwith notified by the contractor to the Engineer. 

 
(6)      Occupation and use of land:-   No land belonging to or in the possession 

of the Railway shall be occupied by the Contractor without the permission of 
the Railway. The Contractor shall not use, or allow to be used, the site for 
any purposes other than that of executing the works. Whenever non-
railway bodies/persons are permitted to use Railway premises with 
competent authority’s approval, conservancy charges as applicable from time 
to time may be levied.  

 
(7) Assignment or subletting of contract:- The contractor shall not assign or 

sublet the contract or any part thereof or allow any person to become 
interested therein any manner what so ever without the special permission in 
writing of the Railway. Any breach of this condition shall entitle the Railway to 
rescind the contract under clause 62 of these conditions and also render the 
contractor liable for payment to the Railway in respect of any loss or damage 
arising or ensuing from such cancellation. Provided always that execution of 
the details of the work by petty contractor under the direct and personal 
supervision of the Contractor or his agent shall not be deemed to be sub-
letting under this clause. The permitted subletting of work by the contractor 
shall not establish any contractual relationship between the sub-contractor 
and the Railway and shall not relieve the contractor of any responsibility 
under the contract. 
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(8) Assistance by the Railway for the Stores to be obtained by the 
Contractor:-Owing to difficulty in obtaining certain materials (including Tools 
& Plant) in the market, the Railway may have agreed without any liability 
therefore to endeavour to obtain or assist the contractor in obtaining the 
required quantities of such materials as may be specified in the Tender. In 
the event of delay or failure in obtaining the required quantities of the 
aforesaid material the contractor shall not be deemed absolved of his own 
responsibility adjust progress of works including employment of labour and 
the Railway shall not in any way be liable for the supply of materials or for the 
non-supply thereof for any reasons whatsoever nor for any loss or damage 
arising in consequence of such delay or no supply. 

 
(9) Railway Passes:- No free Railway passes shall be issued by the Railway to 

the contractor or any of his employee/work. 
 
(10) Carriage of materials:-No forwarding orders shall be issued by the Railway 

for the conveyance of contractor’s materials, tools and plant by Rail which 
may be required for use in the works and the contractor shall pay full freight 
charges at public tariff rates therefore. 

 
(11) Deleted 
 
(12) Representation on Works:- The contractor shall, when he is not personally 

present on the site of the works place and keep a responsible agent at the works 
during working hours who shall on receiving reasonable notice, present himself 
to the Engineer and orders given by the Engineer or the engineer’s 
representative to the agent shall be deemed to have the same force as if they 
had been given to the Contractor. Before absenting himself, the contractor shall 
furnish the name and address of his agent for the purpose of this clause and 
failure on the part of the Contractor to comply with this provision at any time will 
entitle the Railway to rescind the contract under clause 62 of these conditions. 

 
(13) Relics and Treasures:- All gold, silver, oil and other minerals of any description 

and all precious stones, coins, treasures relics antiquities and other similar things 
which shall be found in or upon the site shall be the property of the Railway and 
the Contractor shall duly preserve the same to the satisfaction of the Railway and 
shall from time to time deliver the same to such person or persons as the 
Railway may appoint to receive the same. 

 
(14) Excavated material:-The contractor shall not sell or otherwise dispose of or 

remove except for the purpose of this contract, the sand, stones clay ballast, 
earth, rock or other substances or materials which may be obtained from any 
excavation made for the purpose of the works or any building  or produced upon 
the site at the time of delivery of the possession thereof but all the substances, 
materials, buildings and produce shall be the property of the Railway provided 
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that the contractor may, with the permission of the Engineer, use the same for 
the purpose of the works either free of cost or pay the cost of the same at such 
rates as may be determined by the Engineer. 

 
(15) Indemnity by Contractors:- The contractor shall indemnify and save harmless 

the Railway from and against all actions, suit proceedings losses, costs, 
damages, charges, claims and demands of every nature and description brought 
or recovered against the Railways by reason of any act or omission of the 
contractor, his agents or employees, in the execution of the works or in his 
guarding of the same. All sums payable by way of compensation under any of 
these conditions shall be considered as reasonable compensation to be applied 
to the actual loss or damage sustained, and whether or not any damage shall 
have been sustained. 

 
16 (1) Security Deposit:- The earnest money deposited by the contractor with this 

tender will be retained by the Railways as part of security for the due and faithful 
fulfillment of the contract by the contractor. The balance to make up the security 
deposit, the rates for which are given below, may be deposited by the contractor 
in cash or may be recovered by percentage deduction from the contractor’s “on 
account” bills. Provided also that in case of defaulting contractor the Railway may 
retain any amount due for payment to the contractor on the pending “on account 
bills” so that the amounts so retained may not exceed 10% of the total value of 
the contract. 

 
16. (2) Unless otherwise specified in the special conditions, if any, the Security 

Deposit/rate of recovery/mode of recovery shall be as under: 
 
(a) Security Deposit for each work should be 5% of the contract value. 
(b) The rate of recovery should be at the rate of 10% of the bill amount till the full 

security deposit is recovered. 
(c) Security Deposits will be recovered only from the running bills of the contract and 

no other mode of collecting SD such as SDE in the form of instruments like BG 
(except Note (ii) below); FD etc. shall be accepted towards Security Deposit. 
Security deposit shall be returned to the contractor after the expiry of the Defect 
Liability Period in all the cases other than Note (i) mentioned below and after 
passing the final bill based on No Claim Certificate with the approval of the 
Competent Authority. The Competent Authority shall normally be the authority 
who is competent to sign the contract.  The certificate, inter alia, should mention 
that the work has been completed in all respects and that all the contractual 
obligations have been fulfilled by the contractor and that there is no due from the 
contractor to Railways against the contract concerned. Before releasing the SD, 
an unconditional and unequivocal no claim certificate from the contractor 
concerned should be obtained. 
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Note: 
 
(i) After the work is physically completed, security deposit recovered from the 

running bills of a contractor can be returned to him if he so desires, in lieu of 
FDR/irrevocable Bank Guarantee for equivalent amount to be submitted by him. 

 
(ii) In case of contracts of value Rs.50 crore and above, irrevocable Bank Guarantee 

can also be accepted as a mode of obtaining security deposit. 
 
16.(3) No interest will be payable upon the Earnest Money and Security Deposit or 

amounts payable to the contractor under the contract, but Government Securities 
deposited in terms of Sub-clause (1) of this clause will be payable with interest 
accrued thereon. 

 
16 (4) Performance Guarantee (P.G) 
 

The procedure for obtaining Performance Guarantee is outlined below: 
(a) The successful bidder may give Performance Guarantee amounting to 5% of the 

contract value in any of the following forms:- 
  
 (i) Irrevocable Bank Guarantee 
 

(ii) Government Securities including State Loan Bonds at 5 percent below the 
market value 

 
(iii) Deposit Receipts, Pay Orders, Demand Draft and Guarantee Bonds. 

These forms of Performance Guarantee could be either of the State Bank 
of India or of any of the Nationalized Banks; 

 
(iv) Guarantee Bonds executed or Deposits Receipts tendered by all 

Scheduled Banks; 
 

 (v) A Deposit in the Post Office Saving Bank; 
 
 (vi) A deposit in the National Savings Certificates. 
 
 (vii) Twelve years National Defence Certificates;  
 
 (viii) Ten years Defence Deposits; 
 
 (ix) National Defence Bonds; and 
 

(x) Unit Trust Certificates at 5 per cent below market value or at the face 
value whichever is less. 
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Also FDR in favour of ‘Dedicated Freight Corridor Corporation of India Limited’ 
(free from any encumbrance) may be accepted. 
 
Note: The instruments as listed above will also be acceptable for Guarantees in case of 

Mobilization advance. 
 
(b) The performance Guarantee shall be submitted by the successful bidder after the 

letter of acceptance has been issued, but before signing of the agreement. The 
agreement should normally be signed within 15 (fifteen) days after the issue of 
LOA and the Performance Guarantee shall also be submitted with this time limit. 
This guarantee shall be initially valid up to the stipulated date of completion plus 
60 days beyond that. In case, the time limit for completion of work gets extended, 
the contractor shall give the validity of Performance Guarantee extended to cover 
such extended time for completion of work plus 60 days. 

(c) The performance Guarantee (PG) shall be released after the physical completion 
of the work based on the ‘completion certificate’ issued by the competent 
authority stating that the contractor has completed the work in all respects 
satisfactorily. The security deposit, however, shall be released only after the 
expiry of the defect liability period and after passing the final bill based on ‘No 
Claim Certificate’. 

(d) Wherever the contract is rescinded, the security deposit shall be forfeited and the 
Performance Guarantee shall be encashed and the balance work shall be got 
done independently without risk and cost of the failed contractor, the failed 
contractor shall be debarred from participating in the tender for executing the 
balance work. If the failed contractor is a JV or a partnership firm, then every 
member/partner of such a firm shall be debarred from participating in the tender 
for the balance work either in his/her individual capacity or as a partner of any 
other JV/partnership firm. 

(e) The Engineer shall not make a claim under the Performance Guarantee except 
for amounts to which the DFCCIL is entitled under the contract (no withstanding 
and/or without prejudice to any other provisions in the contract agreement) in the 
event of: 

 
(i) Failure by the contractor to extend the validity of the Performance 

Guarantee as described herein above, in which event the Engineer may 
claim the full amount of the Performance Guarantee. 

(ii) Failure by the contractor to pay President of India any amount due, either 
as agreed by the contractor or determined under any of the 
Clauses/conditions of the agreement, within 30 days of the service of the 
notice to the effect by Engineer 

(iii) The contract being determined or rescinded under provision of the GCC 
the Performance Guarantee shall be forfeited in full and shall be 
absolutely at the disposal of the President of India. 
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17. Force Majeure Clause:- If at any time, during the continuance of this contract, 
the Performance in whole or in part by either party of any obligation under this 
contract shall be prevented or delayed by reason of any war, hostility, acts of 
public enemy, civil commotion, sabotage, serious loss or damage by fire, 
explosions, epidemics, strikes, lockouts or act of God (hereinafter, referred to 
events) provided, notice of the happening of any such event is given by  either 
party to the other within 30 days from the date of occurrence thereof, neither 
party shall by reason of such event, be entitled to terminate this contract nor shall 
either party have any claim for damages against the other in respect of such non-
performance of delay in performance, and works under the contract shall be 
resumed as soon as practicable after such event has come to an end or ceased 
to exist, and the decision of the Engineer as to whether the works have been so 
resumed or not shall be final and conclusive, PROVIDED FURTHER that if the 
performance in whole or in part of any obligation under this contract is prevented 
or delayed by reason of any such event for a period exceeding 120 days, either 
party may at its option terminate the contract by giving notice to the other party. 

 
17-A Subject to any requirement in the contract as to completion of any portions or 

portions of the works before completion of the whole, the contractor shall fully 
and finally complete the whole of the works comprised in the contract (with such 
modifications as may be directed under conditions of this contract) by the date 
entered in the contract or extended date in terms of the following clauses:- 

 
i) If any modifications have been ordered which in the opinion of the Engineer have 

materially increased the magnitude of the work, then such extension of the 
contracted date of completion may be granted as shall appear to the Engineer to 
be reasonable in the circumstances, provided  moreover that the Contractor 
shall be responsible for requesting such extension of the date as may be 
considered necessary as soon as the cause thereof shall  arise and in any case 
not less than one month before the expiry of the date fixed for completion of the 
works. 

 
ii) If in the opinion of the Engineer the progress of work has any time been delayed 

by any act or neglect of  Railway’s employees or by other contractor employed 
by the Railway under sub-clause (4) of clause 20 of these conditions or in 
executing the work not forming part of the contract but on which contractor’s 
performance necessarily depends or by reasons of proceeding taken or 
threatened by or dispute with adjoining or to neighboring owners or public 
authority arising otherwise through the Contractor’s own default etc. or by the 
delay authorized by the Engineer pending arbitration or in consequences of the 
contractor not having received in due time necessary instructions from the 
Railway for which he shall  have specially applied in writing to the Engineer or his 
authorized representative then upon happening of any such even causing delay, 
the contractor shall immediately give notice thereof in writing to the Engineer 
within 15 days of such happening but shall nevertheless make constantly his best 
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endeavours to bring down or make good the delay and shall do all that may be 
reasonably required of  him to the satisfaction of the Engineer to proceed with the 
works. The contractor may also indicate the period for which the work is likely to 
be delayed and shall be bound to ask for necessary extension of time. The 
Engineer on receipt of such request from the contractor shall consider the same 
and shall grant such extension of time as in his opinion is reasonable having 
regard to the nature and period of delay and the type and quantum of work 
affected thereby. No other compensation shall be payable for works so carried 
forward to the extended period of time., the same rates, terms and conditions of 
contract being applicable as if such extended period of time was originally 
provided in the original contract itself. 

 
(iii) In the event of any failure or delay by the Railway to hand over the Contractor 

possession of the lands necessary for the execution of the works or to give the 
necessary notice to commence the works or to provide the necessary drawings 
or instructions or any other delay caused by the Railway due to any other  cause 
whatsoever, then such failure or delay shall in no way affect or vitiate the contract 
or alter the character thereof or entitle the contractor to damages or 
compensation therefore, but in any such case, the Railway may grant such 
extension or extensions of the completion date as may be considered 
reasonable. 

 
17-B Extension of time for delay due to contractor:- 
 

The time for the execution of the work or part of the works specified in the 
contract documents shall be deemed to be the essence of the contract and the 
works must be completed not later than the date(s) as specified in the contract. If 
the contractor fails to complete the works within the time as specified in the 
contract for the reasons other than the reasons specified in clause 17 and 17-A, 
the Railway may, if satisfied that the works can be completed by the contractor 
within reasonable short time thereafter, allow the contractor for further extension 
of time as the Engineer may decide. On such extension the Railway will be 
entitled without prejudice to any other right and remedy available on that behalf, 
to recover from the contractor as agreed damages and not by way of penalty a 
sum equivalent to ½ of 1% of the contract value of the works for each week or 
part of the week. 

 
For the purpose of this clause, the contract value of the works shall be taken as 
value of work as per contract agreement including any supplementary work 
order/contract agreement issued. Provided also, that the total amount of 
liquidated damages under this condition, shall not exceed the under noted 
percentage value or of the total value of the item or groups of items of work for 
which a separate distinct completion period is specified in the contract. 

 
i) For contract value up to Rs.2 lakhs - 10% of the total value of the contract 
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 ii) For contracts valued above Rs.2 lakhs- 10% of the first Rs.2 lakhs                  
and 5% of the balance 

  
Further competent authority while granting extension to the currency of contract 
under clause 17(B) of GCC may also consider levy of token penalty as deemed 
fit based on the merit of the case. 

 
Provided further, that if the Railway is not satisfied that the works can be 
completed by the Contractor and in the event of failure on the part of the 
contractor to complete the work within further extension of time allowed as  
aforesaid, the Railway shall be entitled without prejudice to any other right or 
remedy available in that behalf, to appropriate the contractor’s security deposit 
and rescind the contract under clause 62 of these conditions, whether or not 
actual damage is caused by such default. 

 
18(1) Illegal Gratification:-Any bribe, commission, gift or advantage given, promised 

or offered by or on behalf to the contractor or his partner, agent or servant or, 
anyone on his behalf, to any officer or employee of the Railway, or to any person 
on his behalf in relation to obtaining or execution of this or any other contract with 
the Railway shall, in addition to any criminal liability which he may incur, subject 
contractor to the rescission of the contract and all other contracts with the 
Railway and to the payment of any loss or damage resulting from such decision 
and the Railway shall be entitled to deduct the amounts so payable from any 
moneys due to the Contractor(s) under this contract or any other contracts with 
the Railway. 

 
(2) The contractor shall not lend or borrow from or have or enter into any monitory 

dealings and transactions either directly or indirectly with any employee of the 
Railway and if he shall do so, the Railway shall be entitled forthwith to rescind the 
contract and all other contracts with the Railway. Any question or dispute as to 
the commission or any such offence or compensation payable to the Railway 
under this clause shall be settled by the General Manager of the Railway, in such 
a manner as he shall consider fit and sufficient and his decision shall be final and 
conclusive. In the event of rescission of the contract under this clause, the 
contractor will not be paid any compensation whatsoever except payments for 
the work done up to the date of rescission. 

 
EXECUTION OF WORKS 

 
19(1) Contractor’s understanding:-It is understood and agreed that the contractor 

has, by careful examination, satisfied himself as to the nature and location of the 
work, the conformation of the ground, the character, quality and quantity of the 
materials to be encountered, the character of equipment and facilities needed 
preliminary to and during the progress of the works, the general and local 
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conditions, the labour conditions prevailing therein and all other matters which 
can in any way affect the works under the contract. 

 
(2) Commencement of works:-The contractor shall commence the works within 15 

days after the receipt by him of an order in writing to this affect from the Engineer  
and shall proceed with the same with due expedition and without delay. 

 
(3) Accepted Programme of work:-The contractor who has been awarded the work 

shall as soon as possible but not later than 30 days after the date of receipt of 
the acceptance letter in respect of contracts with initial completion period of two 
years or less or not later than 90 days for other contracts have to submit the 
detailed programme of work indicating the time schedule of various items of 
works in the form of Bar Chart/PERT/CPM. He shall also submit the details of 
organization (in terms of labour and supervisors) plant and machinery, that he 
intends to utilize (from time to time) for execution of the  work within stipulated 
date of completion. The programme of work amended as necessary by 
discussions with the Engineer, shall be treated as the agreed programme of the 
work for the purpose of this contract and the contractor shall endeavour to fulfill 
this programme of work. The progress of work will be watched accordingly the 
liquidated damages will be with reference to the overall completion date. Nothing 
stated herein shall preclude the contractor in achieving earlier completion of item 
or whole of the works than indicated in the programme. 

 
(4) Setting out of works:- The contractor shall be responsible for the correct setting 

out of all works in relation to original points, lines and levels of reference at his 
cost. The contractor shall execute the work true to alignment, grade, levels and 
dimensions as shown in the drawing and as directed by the Engineer’s 
representative and shall check these at frequent intervals. The contractor shall 
provide all facilities like labour and instruments and shall co-operate with the 
Engineer’s representative to check all alignment, grades, levels and dimensions. 
If, at any time, during the progress of the works any error shall appear or arise in 
any part of the work, the contractor, on being required so to do by the Engineer’s 
representative shall, at his own cost rectify such errors, to the satisfaction of the 
Engineer’s representative. Such checking shall not absolve the contractor of his 
own responsibility of maintaining accuracy in the work. The contractor shall 
carefully protect and preserve all bench marks, sight rails, pegs and other things 
used in setting out the work.  

 
20(1) Compliance to Engineer’s instructions:-The Engineer shall direct the order in 

which the several parts of the works shall be executed and the contractor shall 
execute without delay all orders given by the Engineer from time to time but the 
contractor shall not be relieved thereby from responsibility for the due 
performance of the works in all respects. 
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(2) Alterations to be authorized:-No alterations in or additions to or omissions or 
abandonment of any part of the works shall be deemed authorized, except under 
instructions from the Engineer, and the contractor shall be responsible to obtain 
such instructions in each and every case in writing from the Engineer. 

 
(3) Extra works:- Should works over and above those included in the contract 

require to be executed at the site, the contractor shall have no right to be 
entrusted with the execution of such works which may be carried out by another 
contractor or contractors or by other means at the option of the Railway. 

 
(4) Separate contracts in connection with works:- The Railway shall have the 

right to let other contracts in connection with the works. The contractor shall 
afford other contractors reasonable opportunity for the storage of their materials 
and the execution of their works and shall properly connect and coordinate his 
work with theirs. If any part of the contractors work depends for proper execution 
or result upon the work of another contractor(s), the contractor shall inspect and 
promptly report to the Engineer any defects in such works that render it 
unsuitable for such proper execution and results. The contractor’s failure so to 
inspect and report shall constitute an acceptance of the other contractor’s work 
as fit and proper for the reception of his work, except as to defects which may 
develop in the other contractor’s work after the execution of his work. 

 
21 Instruction of Engineer’s Representative:- Any instructions or approval given 

by the Engineer’s representative to contractor in connection with the works shall 
bind the contractor as through it had been given by the Engineer provided always 
as follows: 

(a) Failure of the Engineer’s representative to disapprove any work or materials shall 
not prejudice, the power of the Engineer thereafter to disapprove such work or 
material and to order the removal or breaking up thereof. 

(b) If the Contractor shall be dissatisfied by reason of any decision of the Engineer’s 
representative, he shall be entitled to refer the matter to the Engineer who shall 
there upon confirm or vary such decision. 

 
22(1) Adherence to specifications and drawings:- The whole of the works shall be 

executed in perfect conformity with the specifications and drawings of the 
contract. If contractor performs any works in a manner contrary to the 
specifications or drawings or any of them and without such reference to the 
Engineer he shall bear all the costs arising or ensuing therefore and shall be 
responsible for all loss to the Railway. 

 
(2) Drawings and specifications of the works:-The contractor shall keep one copy 

of drawings and specifications at the site, in good order, and such contract 
documents as may be necessary available to the Engineer or the Engineer’s 
representative. 
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(3) Ownership of drawings and specifications:-All drawings and specifications 
and copies thereof furnished by the Railway to the Contractor are deemed to be 
the property of the Railway. They shall not be used on other works and with the 
exception of the signed contract set, shall be returned by the contractor to the 
Railway on completion of the work or termination of the contract. 

 
(4) Compliance with Contractor’s request for details:- The Engineer shall furnish 

with reasonable promptness, after receipt by him of the contractor’s request for 
the same, additional instructions by means of drawings or otherwise, necessary 
for the proper execution of the  works or any part thereof. All such drawing and 
instructions shall be consistent with the contract Documents and reasonably 
inferable there from. 

 
(5) Meaning and intent of specification and drawings:- If any ambiguity arises as 

to the meaning and intent of any portion of the specifications and drawings or as 
to execution or quality of any work or material, or as to the measurements of the 
works the decision of the Engineer thereon shall be final subject to the appeal 
(within 7 days of such decision being intimated to the contractor) to the Chief 
Engineer who shall have the power to correct any errors, omissions, or 
discrepancies in aforementioned items and whose decision in the matter in 
dispute or doubt shall be final and conclusive. 

 
23 Working during night:- The contractor shall not carry out any work between 

sun-set and sun-rise without the previous permission of the Engineer. 
 
24. Damage to Railway property or private life and property:-The contractor shall 

be responsible for all risk to the work and for trespass and shall make good at his 
own expense all loss or damage whether to the works themselves or to any other 
property of the Railway or the lives, persons or property of others from 
whatsoever cause in connection with the works until they are taken over by the 
Railway and this although all reasonable and proper precautions may have been 
taken by the contractor, and in case the Railway shall be called upon to make 
good any costs, loss or damages, or to pay an compensation, including that 
payable under the provisions of the Workmen’s Compensation Act or any 
statutory amendments thereof to any person or persons sustaining damages as 
aforesaid by reason of any act, or any negligence or omissions on the part of the 
contractor the amount of any costs or charges including costs and charges in 
connection with legal proceedings, which the Railway may incur in reference 
thereto, shall be charged to the contractor. The Railway  shall have the power 
and right to pay or to defend or compromise any claim of threatened legal 
proceedings or in anticipation of legal proceedings being instituted consequent 
on the action or default of the contractor, to take such steps as may be 
considered necessary or desirable to ward off or mitigate the effect of such 
proceedings, charging to contractor, as aforesaid any sum or sums of money 
which may be paid and any expenses whether for reinstatement or otherwise 
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which may be incurred and the propriety of any such payment, defence or 
compromise, and the incurring of any such expenses shall not be called in 
question by the contractor. 

 
25. Sheds, stores houses and Yards:-The contractor shall at his own expense 

provide himself with sheds, stores houses and yards in such situations and in 
such numbers as in the opinion of the Engineer is requisite for carrying on the 
works and the contractor shall keep at each such sheds, stores houses and yard 
a  sufficient quantity of materials and plant in stock as not to delay the carrying 
out of the works with due expedition and the Engineer and the Engineer’s 
representative shall have free access to the said sheds, store houses and yards 
at any time for the purpose of inspecting the stock of materials or plant so kept in 
hand, and any materials or plan which the Engineer may object to shall not be 
brought upon or used in the works, but shall be forthwith removed from the 
sheds, store houses or yards by the contractor. The contractor shall at his own 
expenses provide and maintain suitable mortar mills, soaking vats or any other 
equipments necessary for the execution of the works. 

 
26. Provision of efficient and competent staff:-The contractor shall place and 

keep on the works at all times efficient and competent staff to give the necessary 
directions to his workmen and to see that they execute their work in sound and 
proper manner and shall employ only such supervisors, workmen and labourers 
in or about the execution of any of these works as are careful and skilled in the 
various trades and callings. The contractor shall at once remove from the works 
any agents, permitted sub-contractor, supervisor, workman or labourer who shall 
be objected to by the Engineer and if and whenever required by the Engineer, he 
shall submit a correct return showing the names of all staff and workmen 
employed by him. In the event of the Engineer being of the opinion that the 
contractor is not employing on the works a sufficient number of staff and 
workmen as is necessary for the proper completion of the works within the time 
prescribed, the contractor shall forthwith on receiving intimation to this effect take 
on the additional number of staff and labour specified by the Engineer within 
seven days of being so required and failure on the part of the contractor to 
comply with such instructions will entitle the Railway to rescind the contract under 
clause 62 of these conditions. 

 
27(1) Workmanship and testing:-The whole of the works and/or supply of materials 

specified and provided in the contract or that may be necessary to be done in 
order to form and complete any part thereof shall be executed in the best and 
most substantial workman like manner with materials of the best and most 
approved quality of their respective kinds, agreeable to the particulars contained 
in or implied by the specifications and as referred to in and represented by the 
drawings or in such other additional particulars, instructions and drawings may 
be found requisite to be given during the carrying on of the works and to the 
entire satisfaction of the Engineer according to the instructions and directions 
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which the contractors may from time to time receive from the Engineer. The 
materials may be subjected to tests by means of such machines, instruments 
and appliances as the Engineer may direct and wholly at the expense of the 
contractor. 

 
(2) Removal of improper work and materials:-The Engineer or the Engineer’s 

Representative shall be entitled to order from time to time: 
 

(a) The removal from the site within the time specified in the order of any 
materials which in his opinion are not in accordance with the specifications 
or drawings. 

 
 (b)   The substitution of proper and suitable materials, and 
 

(c)  The removal and proper re-execution, notwithstanding any previous tests 
thereof or on account payments therefore, of any work which in respect of 
materials or workmanship; is not in his opinion in accordance with the 
specifications and in case of default on the part of the contractor in 
carrying out such order the Railway shall be entitled to rescind the contract 
under clause 62 of these conditions. 

 
28. Facilities for inspection:-The contractor shall afford the Engineer and the 

Engineer’s Representative every facility for entering in and upon every portion of 
the work at all hours for the purpose of inspection or otherwise and shall provide 
all labour, materials, planks, ladders, pumps, appliances and things of every kind 
required for the purpose and the Engineer and the Engineer’s Representative 
shall at all times have free access to every part of the works and to all places at 
which materials for the works are stored or being prepared. 

29. Examination of work before covering up:- The contractor shall give 7 days’ 
notice to the Engineer or the Engineer’s representative whenever any work or 
materials are intended to be covered up in the earth, in bodies or walls or 
otherwise to be placed beyond the reach of measurements in order that the work 
may be inspected or that correct dimensions may be taken before being so 
covered, placed beyond the reach of measurement in default whereof, the same 
shall at the option of the Engineer or the Engineer’s representative be uncovered 
and measured at the contractor’s expense or no allowance shall be made for 
such work or materials. 

 
30. Temporary Works:- All temporary works necessary for the proper execution of 

the works shall be provided and maintained by the contractor and subject to the 
consent of the Engineer shall be removed by him at his expenses when they are 
no longer required and in such manner as the Engineer shall direct. In the event 
of failure on the part of the contractor to remove the temporary works, the 
Engineer will cause them to be removed and cost as incurred  by supervision and 
other incidental charges shall be recovered from the contractor. If temporary huts 



DFCC /UMB 

UTILITY SHIFTING-HR 

 

	
Bidders Signature                                                                        For DFCCIL	 						Page	42 

are provided by the contractor on the Railway land for labour engaged by him for 
the execution of works, the contractor shall arrange for handing over vacant 
possession of the said land after the work is completed; if the contractor’s labour 
refuse to vacate, and have to be rejected by the Railway necessary expenses 
incurred by the Railway in connection therewith shall be borne by the contractor. 

 
31(1) Contractor to supply water for works:- Unless otherwise provided in the 

contract, the contractor shall be responsible for the arrangements to obtain 
supply of water necessary for the works. 

 
31 (2) Deleted 
 
31(3) Deleted 
 
31 (4) (a) Contractor to arrange supply of Electric power for works:- Unless 

otherwise provided in the contract, the contractor shall be responsible for 
arrangements to obtain supply of electric power for the works. 

 
31 (4)(b) Deleted 
  
32.  Property in materials and plant:-  The materials and plant brought by the 

Contractor upon the site or on the land occupied by the Contractor in connection 
with the works and intended to be used for the execution thereof shall 
immediately, they are brought upon the site of the said land, be deemed to be the 
property of the Railway.  Such of them as during the progress of the works are 
rejected by the Engineer under Clause 25 of these conditions or are declared by 
him not to be needed for the execution of the works or such as on the grant of the 
certificate of completion remain unused shall immediately on such rejection, 
declaration or grant cease to be deemed the property of the Railway and the 
Contractor may then (but not before) remove them from the site or the said land.  
This clause shall not in any way diminish the liability of the Contractor nor shall 
the Railway be in any way answerable for any loss or damage which may happen 
to or in respect of any such materials or plant either by the same being lost, 
stolen, injured or destroyed by fire, tempest or otherwise. 

 
33. (1)  Tools, Plant and Materials Supplied by Railway:-  The Contractor shall take 

all reasonable care of all tools, plant and materials or other property whether or a 
like description or not belonging to the Railway and committed to his charge for 
the purpose of the works and shall be responsible for all damage or loss caused 
by him, his agents, permitted subcontractor, or his workmen or others while they 
are in his charge.  The Contractors shall sign accountable receipts for tools, 
plants and materials made over to him by the engineer and on completion of the 
works shall hand over the unused balance of the same to the Engineer in good 
order and repair, fair wear and tear excepted, and shall be responsible for any 
failure to account for the same or any damage done thereto. 
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(2)  Hire of Railway’s Plant:-  The Railway may hire to the Contractor such plant as 
concrete mixers, compressors and portable engines for use during execution of the 
works on such terms as may be specified in the special conditions or in a separate 
agreement for Hire of Plant. 

 
34. (1) Precaution during progress of works:-  During the execution of works, unless 

otherwise specified, the Contractor shall at his own cost provide the materials for 
and execute all shoring, timbering and strutting works as is necessary for the 
stability and safety of all structures, excavations and works and shall ensure that 
no damage, injury or loss is caused or likely to be caused to any person or 
property. 

 
(2)  Roads and Water courses:-  Existing roads or water courses shall not be blocked 

cut through, altered, diverted or obstructed in any way by the Contractor, except 
with the permission of the Engineer.  All compensations claimed for any 
unauthorized closure, cutting through, alterations, diversion or obstruction to such 
roads or water courses by the Contractor or his agent or his staff shall be 
recoverable from the Contractor by deduction from any sums which may become 
due to him in terms of contract, or otherwise according to law.   

 
(3)  Provision of access to premises:-  During progress of work in any street or 

thoroughfare, the Contractor shall make adequate provision for the passage of 
traffic, for securing safe access to all premises approached from such street or 
thoroughfare and for any drainage, water supply or means of lighting which may be 
interrupted by reasons of the execution of the works and shall react and maintain 
at his own cost barriers, lights and other safeguards as prescribed by the Engineer, 
for the regulation of the traffic, and provide watchmen necessary to prevent 
accidents.  The works shall in such cases be executed night and day if so ordered 
by the Engineer and with such vigour so that the traffic way be impeded for as 
short a time as possible.  

 
(4)  Safety of Public:-  The Contractor shall be responsible to take all precautions to 

ensure the safety of the public whether on public or Railway property and shall post 
such look out men as may  in the opinion of the Engineer be required to comply 
with regulations pertaining to the work. 

 
35. Use Of Explosives: Explosives shall not be used on the works or on the site by 

the Contractor without the permission of the Engineer and then only in the manner 
and to the extent to which such permission is given. Where explosives are required 
for the works, they shall be stored in a special magazine to be provided by and at 
the cost of the Contractor in accordance with the Explosive Rules. The Contractor 
shall obtain the necessary license for the storage and the use of explosives and all 
operations in which or for which explosives are employed shall be at the sole risk 
and responsibility of the Contractor and the Contractor shall in demnify the Railway 
in respect thereof. 
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36. (1) Suspension of works:-  The Contractor shall on the order of the Engineer, 

suspend the progress of the works or any part thereof for such time or times and in 
such manner as the Engineer may consider necessary and shall during such 
suspension properly protect and secure the work so far as is necessary in the 
opinion of the Engineer.  If such suspension is:- 

 
(a) Provided for in the contract, or 
(b) Necessary for the proper execution of the works or by the reason of 

weather conditions or by some default on the part of the Contractor, 
and/or  

(c) Necessary for the safety of the works or any part thereof. 
 

(2)  The Contractor shall not be entitled to the extra costs, if any, incurred by him 
during the period of suspension of the works, but in the event of any suspension 
ordered by the Engineer for reasons other than aforementioned and when each 
such suspensions and to such compensations as the Engineers may consider 
proper having regard to the period of such suspensions and to such 
compensations as the Engineer may consider reasonable in respect of salaries 
or wages paid by the Contractor to his employees during the periods of such 
suspension. 

 
(3)  Suspension lasting more than 3 months:-  If the progress of the works or any 

part thereof is suspended on the order of the Engineer for more than three 
months at a time, the Contractor may serve a written notice on the Engineer 
requiring permission within 15 days from the receipt thereof to proceed with the 
works or that part thereof in regard to which progress is suspended and if such 
permission is not granted within that time the Contractor by further written notice 
so served may, but is not bound to, elect to treat the suspension where it affects 
part only of the works as an omission of such part or where it affects the whole of 
the works, as an abandonment of the contract by the Railway. 

 
37.  Rates for items of works:-  The rates, entered in the accepted Schedule of Rates 

of the Contract are intended to provide for works duly and properly completed in 
accordance with the general and special (if any) conditions of the contract and the 
specifications and drawings together with such enlargements, extensions, 
diminutions, reductions, alterations or additions as may be ordered in terms of 
Clause 42 of these conditions and without prejudice to the generality thereof and 
shall be deemed to include and cover superintendence and labour, supply, 
including full freight, of materials, stores, patterns, profiles, moulds, fittings, 
centering, scaffolding, shoring props, timber, machinery, barracks, tackle, roads, 
pegs, posts, tools and all apparatus and plant required on the works, except such 
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tools, plant or materials as may be specified in the contract to be supplied to the 
Contractor by the Railway, the erection, maintenance and removal of all temporary 
works and, buildings, all watching, lighting, bailing, pumping and draining, all 
prevention of or compensation for trespass, all barriers and arrangements for the 
safety of the public or of employees during the execution of works, all sanitary and 
medical arrangements for labour camps as may be prescribed by the Railway, the 
setting of all work and of the construction, repair and upkeep of all centre lines, 
bench marks and level pegs thereon, site clearance, all fees duties, royalties, rent 
and compensation to owners for surface damage or taxes and impositions payable 
to local authorities in respect of land, structures and all material supplied for the 
work or other duties of expenses for which the Contractor may become liable or 
may be put to under any provision of law for the purpose of or in connection with 
the execution of the contract, and all such other incidental charges or contingencies 
as may have been specially provided for in the specifications. 

 
38.  Deleted 
 
39. (1)  Rates for extra items of works:-  Any type of work carried out by the 

Contractor on the instructions of the Engineer which is not included in the 
accepted schedules of rates shall be executed at the rates set forth in the 
“Schedule of Prices of Railway” modified by the tender percentage and such 
items that are not contained in the later, at the rate agreed upon between the 
Engineer and the Contractor before the execution of such items of work and 
the Contractors shall be bound to notify the Engineer at least seven days 
before the necessity arises for the execution of such items of works that the 
accepted schedule of rates does not include rate or rates for the extra work 
involved.  The rates payable for such items shall be decided at the meeting to 
be held between the Engineer and Contractor, in as short a period as 
possible after the need for the special item has come to the notice.  In case 
the Contractor fails to attend the meeting after being notified to do so or in the 
event of no settlement being arrived at, the Railway shall be entitled to 
execute the extra works by other means and the Contractor shall have no 
claim for loss or damage that may result from such procedure. 

 
(2) Provided that if the Contractor commences work or incurs any expenditure in 

regard thereto before the rates as determined and agreed upon as lastly 
hereunto fore mentioned, then and in such a case the Contractor shall only be 
entitled to be paid in respect of the work carried out or the rates as shall be 
fixed by the Engineer.   However if the Contractor is not satisfied with the 
decision of the Engineer in this respect he may appeal to the Chief Engineer 
within 30 days of getting the decision of the Engineer, supported by analysis 
of the rates claimed. The Chief Engineer’s decision after hearing both the 
parties in the matter would be final and binding on the Contractor and the 
Railway. 
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40. (1)   Handing over of works:-  The Contractor shall be bound to hand over the 
works executed under the contract to the Railway complete in all respects to the 
satisfaction of the Engineer.  The Engineer shall determine the date on which the 
work is considered to have been completed, in support of which his certificate shall 
be regarded as sufficient evidence for all purposes.  The Engineer shall determine 
from time to time, the date on which any particular section of the work shall have 
been completed, and the contractor shall be bound to observe any such 
determination of the Engineer. 

 
(2)  Clearance of site on completion:-  On completion of works, the Contractor 
shall clear away and remove from the site all constructional plant, surplus materials, 
rubbish and temporary works of every kind and leave the whole of the site and 
works clean and in a workman like condition to the satisfaction of the Engineer.  No 
final payment in settlement of the accounts for the works shall be paid, held to be 
due or shall be made to the, Contractor till, in addition to any other condition 
necessary for final payment, site clearance shall have been affected by him, and 
such clearance may be made by the Engineer at the expense of the Contractor in 
the event of his failure to comply with this provision within 7 days after receiving 
notice to that effect. Should it become necessary for the Engineer to have the site 
cleared at the expenses of the Contractor, the Railway shall not be held liable for 
any loss or damage to such of  the Contractor’s property as may be on the site and 
due to such removal there from which removal may be effected by means of public 
sales of such materials and property or in such a way as deemed fit and convenient 
to the Engineer. 

 
VARIATIONS IN EXTENT OF CONTRACT 

 
41.  Modification to contract to be in writing:-  In the event of any of the provisions of 

the contract requiring to be modified after the contract documents have been 
signed, the modifications shall be made in writing and signed by the Railway and 
the Contractor and no work shall proceed under such modifications until this has 
been done.  Any verbal or written arrangement abandoning, modifying, extending, 
reducing or supplementing the contract or any of the terms thereof shall be deemed 
conditional and shall not be binding on the Railway unless and until the same is 
incorporated in a formal instrument and signed by the Railway and the Contractor, 
and till then the Railway shall have the right to repudiate such arrangements. 

 
42. (1)  Powers of modification to contract:-  The Engineer on behalf of the Railway 

shall be entitled by order in writing to enlarge or extend, diminish or reduce the 
works or make any alterations in their design, character position, site, quantities, 
dimensions or in the method of their execution or in the combination and use of 
materials for the execution thereof or to order any additional work to be done or any 
works not to be done and the contractor will not be entitled, to any compensation for 
any increase/reduction in the quantities of work but will be paid only for the actual 
amount of work done and for approved materials supplied against a specific order. 
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(2) (i)  Unless otherwise specified in the special conditions of the contract, the 
accepted variation in quantity of each individual item of the contract would be up to 
25% of the quantity originally contracted, except in case of foundation work.  The 
contractor shall be bound to carry out the work at the agreed rates and shall not be 
entitled to any claim or any compensation whatsoever up to the limit of 25% 
variation in quantity of individual item of works. 
 
(ii)   In case of earthwork, the variation limit of 25% shall apply to the gross quantity 
of earth work and variation in the quantities of individual classifications of soil shall 
not be subject to this limit. 
 
(iii)   In case of foundation work, no variation limit shall apply and the work shall be 
carried out by the contractor on agreed rated irrespective of any variation. 
 
(3)   Valuation of variations:-  the enlargements, extensions, diminution, 
reduction, alterations or additions referred to in sub-clause (2) of this clause shall in 
no degree affect the validity of the contract but shall be performed by the Contractor 
as provided therein and be subject to the same conditions, stipulations and 
obligations as if they had been originally and expressively included and provided for 
in the specifications and drawings and the amounts to be paid therefore shall be 
calculated in accordance with the accepted schedule of rates. Any extra 
items/quantities of work falling outside the purview of the provisions of sub-clause 
(2) above shall be paid for at the rates determined under clause-39 of these 
conditions. 

 
CLAIMS 

 
43. (1)  Monthly Statement of Claims:-  The Contractor shall prepare and furnish to 

the Engineer once in every month an account giving full and detailed particulars 
of all claims for any additional expenses to which the Contractor may consider 
himself entitled to and of all extra or additional works ordered by the Engineer 
which he has executed during the preceding month and no claim for payment for 
and such work will be considered which has not been included in such 
particulars. 

 
(2) Signing of “No Claim” Certificate:-  The Contractor shall not be entitled to 

make any claim whatsoever against the Railway/DFCCIL under or by virtue of or 
arising out of this contract, nor shall the Railway entertain or consider any such 
claim, if made by the Contractor, after he shall have signed a “No Claim” 
Certificate in favour of the Railway/DFCCIL in such form as shall be required by 
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the Railway/DFCCIL after the works are finally measured up.  The contractor 
shall be debarred from disputing the correctness of the items covered by “No 
Claim” Certificate or demanding a clearance to arbitration in respect thereof. 

 
MEASUREMENTS, CERTIFICATES AND PAYMENTS 

 
44.    Quantities in schedule annexed to Contract:-  The quantities set out in the 

accepted schedule of rates with items of works quantified are the estimated 
quantities of the works and they shall not be taken as the actual and correct 
quantities of the work to be executed by the Contractor in fulfillment of his 
obligations under the contract. 

 
45.      Measurement of works:-  The Contractor shall be paid for the works at the rates 

in the accepted schedule of rates and for extra works at rates determined under 
Clause 39 of these conditions on the measurements taken by the Engineer or the 
Engineer’s representative in accordance with the rules prescribed for the purpose 
by the Railway.  The quantities for items the unit of which in the accepted 
schedule of rates is 100 or 1000 shall be calculated to the nearest whole number, 
any; fraction below half being dropped and half and above being taken as one; 
for items the unit of which in the accepted schedule of rates is single, the 
quantities shall be calculated to two places of decimals. Such measurements will 
be taken of the work in progress from time to time and at such intervals as in the 
opinion of the Engineer shall be proper having regard to the progress of works.  
The date and time on which “on account” or final measurements are to be made 
shall be communicated to the Contractor who shall be present at the site and 
shall sign the results of the measurements (which shall also be signed by the 
Engineer or the Engineer’s representative) recorded in the official measurements 
book as an acknowledgement of his acceptance of the accuracy of the 
measures.  Failing the Contractor’s attendance the work may be measured up in 
his absence and such measurements shall, notwithstanding such absence, be 
binding upon the Contractor whether or not he shall have signed the 
measurement books provided always that any objection made by him to 
measurement shall be duly investigated and considered in the manner set out 
below:- 

 
(a) It shall be open to the Contractor to take specific objection to any 

recorded measurements or Classification on any ground within seven 
days of the date of such measurements.  Any re measurement taken by 
the engineer or the Engineer’s representative in the presence of the 
Contractor or in his absence after due notice has been given to him in 
consequence of objection made by the Contractor shall be final and 
binding on the Contractor and no claim whatsoever shall thereafter be 
entertained regarding the accuracy and classification of the 
measurements. 
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(b) If an objection raised by the Contractor is found by the Engineer to be 
incorrect the Contractor shall be liable to pay the actual expenses 
incurred in measurements. 

 
46.(1) “On-Account” Payments:- The Contractor shall be entitled to be paid from time 

to time by way of “One-Account” payment only for such works as in the opinion of 
the Engineer he has executed in terms of the  contract.  All payments due on the 
Engineer’s or the Engineer’s Representative’s certificates of measurements shall 
be subject to any deductions which may be made under these presents and shall 
further be subject to, unless otherwise required by Clause 16 of these conditions, 
a retention of ten percent by way of security deposits, until the amount of security 
deposit by way of retained earnest money and such retentions shall amount to 
10%  of the total value  of the contract provided always that the Engineer may by 
any certificate make any correction or modification in any previous  certificate 
which shall have been issued by him and that the Engineer may withhold any 
certificate if the works or any part thereof are not being carried out to his 
satisfaction. 

 
(2) Rounding off amounts: - The total amount due on each certificate shall be 

rounded off to the nearest rupee i.e. sum less than 50 paise shall be omitted and 
sums of 50 paise and more upto Re. 1/- will be reckoned as Re. 1/-  

 
(3) On Account Payments not prejudicial to final settlement: - “On-Account” 

payments made to the ‘Contractor shall be without prejudice to the final making 
up of the accounts (except where measurements are specifically noted in the 
Measurement Book as “Final Measurements” and as such have been signed by 
the Contractor) and shall in no respect be considered or used as evidence of   
any facts stated in or to be inferred from such accounts nor of any particular 
quantity of work having been executed nor of the manner of its execution being 
satisfactory. 

 
(4) Manner of payment: - Unless otherwise specified payments to the Contractor 

will be made by cheque but no cheque will be issued for and amount less than 
Rs. 100/- 

 
46A.  Price Variation Clause (PVC): 
 

Price variation shall be governed by clause 1.3.2 (c) of Part-I, chapter III, Price 
& Payment 

 
47. Maintenance of works:- The Contractor shall at all times during the progress 

and continuance of the works and also for the period of maintenance specified in 
the Tender Form after the date of passing of the certificate of completion by the 
Engineer or any other earlier date subsequent to the completion of the works that 
may be fixed by the Engineer be responsible for and effectively maintain  and 
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uphold in good substantial, sound and perfect condition all and every part of the 
works and shall make good from time to time and at all times as often as the 
Engineer shall require, any damage or defect that may during the above period 
arise in or be discovered or be in any way connected with the works, provided 
that such damage or defect is not directly caused by errors in the contract 
documents, act of providence or insurrection or civil riot, and the contractor shall 
be liable for and shall pay and make good to the Railway or other persons legally 
entitled thereto whenever  required by the Engineer so to do, all losses, 
damages, costs and expenses they or any of them may incur or be put or be 
liable to by reasons or in consequence of the operations of the Contractor or of 
his failure in any respect.  

 
48.(1) Certificate  of completion of works: - As soon as in the opinion of the 

Engineer, the works has been completed and has satisfactorily passed any final 
test or tests that may be prescribed, the Engineer shall issue a certificate of 
completion duly indicating the date of completion in respect, of the work and the 
period of maintenance of the work shall commence from the date of completion 
mentioned in such certificate.  The Engineer may also issue such a certificate 
indicating date of completion with respect to any part of the work (before the 
completion of the whole of work), which has been both completed to the 
satisfaction of the Engineer and occupied or used by the Railway.  When any 
such certificate is given in respect of part of a work, such part shall be considered 
as completed and the period of maintenance of such part shall commence from 
the date of completion mentioned in the completion certificate issued for that part 
of the work.  

 
 (2) Contractor not absolved by completion Certificate: - The Certificate  of 

completion in respect of the works referred to in sub-clause (1) of this clause 
shall not absolve the Contractor from his liability to make good any defects 
imperfections, shrinkages or faults which may appear during the period of 
maintenance specified in the tender arising in the opinion of the Engineer from 
materials or workmanship not in accordance with the drawings or specifications 
or instruction of the Engineer, which defects, imperfections, shrinkages or faults 
shall upon the direction in writing of the Engineer be amended and made good by 
the Contractor at his own cost: and in case of default on the part of Contractor 
the Engineer may employ labour and materials or appoint another Contractor  to 
amend  and make good such defects, imperfections, shrinkages and faults and 
all expenses consequent thereon and incidental thereto shall be borne by the 
Contractor and shall be recoverable from any moneys due to him under the 
contract.   

 
49. Approval only by maintenance Certificate: - No certificate other than 

maintenance certificate referred to in Clause 50 of the conditions shall be 
deemed to constitute approval of any work or other matter in respect of which it is 
issued or shall be taken as an admission of the due performance of the contract 
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or any part thereof  or of the accuracy of any claim or demand made by the 
Contractor or of additional varied work having been ordered by the Engineer not 
shall any other certificate conclude or prejudice any of the powers of the 
Engineer. 

 
50.(1) Maintenance Certificate:- The Certificate shall not be considered as completed 

until a maintenance Certificate shall have  been signed by the Engineer stating 
that the works have been completed and maintained to his satisfaction.  The 
maintenance Certificate shall be given by the Engineer upon the expiration of the 
period of maintenance or as soon thereafter as any works ordered during such 
period pursuant to sub clause (2) Clause 48 of these conditions shall have been 
completed to the satisfaction of the Engineer and full effect shall be given to this 
Clause notwithstanding the taking possession of a or using the works or any part 
thereof by the Railway. 

 
(2) Cessation of Railway’s Liability: - The Railway shall not be liable to the 

Contractor for any matter arising out of or in connection with the contract of the 
execution of the works unless the contractor shall have made a claim in writing in 
respect thereof before the issue of the Maintenance Certificate under this clause. 

 
(3) Unfulfilled Obligations: - Notwithstanding the issue of the Maintenance 

certificate the Contractor and (subject to sub-clause2of this clause) the Railway 
shall remain liable for the fulfillment of any obligation incurred under the provision 
of the contract prior to the issue of the maintenance Certificate which remains 
unperformed at the time such certificate is issued and for the purposes of 
determining the nature and extent of any such obligations the contract shall be 
deemed to remain in force between the parties thereto. 

 
51. (1)  Final Payment:- On the Engineer’s certificate of completion in respect of the 

works adjustment shall be made and the balance of account based on the 
Engineer or the Engineer’s representative’s certified measurements of the total 
quantity of work executed by the contractor upto the date of completion and on 
the accepted schedule or rates and for extra works on rates determined under 
Clause 39 of these conditions shall be paid to the Contractor subject always to 
any deduction which may be made under these presents and further subject to 
the Contactor having  delivered to the Engineer either a full account in detail of all 
claims  he may have on the Railway in respect of the works or having delivered 
“No Claim” Certificate and the Engineer having after the receipt of such account 
given a certificate in writing that such claims are correct, that the whole of the 
works to be done under the provisions of the Contracts have been completed, 
that  they have been inspected by him since their completion and found to be in 
good and substantial order, that all properties, works and things, removed, 
disturbed or injured in consequence of the woks have been properly replaced 
and made good and all expenses and demands  incurred by or made upon the 
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Railway for or in the respect of damage or loss by from or in consequence of the 
works, have been satisfied agreeably and in conformity with the contract. 

 
(2)  Post Payment Audit:- It is an agreed term of contract that the Railway reserves 

to itself the right to carry out a post-payment audit and or technical examination 
of the works and the final bill including all supporting vouchers, abstracts, etc., 
and to make a claim on the contractor for the refund any excess amount paid to 
him if as a result of such examination any over-payment to him is discovered to 
have made in respect of any works done or alleged to have been done by him 
under the contract. 

 
51-A. Production of vouchers etc. by the Contractor:-  
 
 (i)  For a contract of more than one crore of rupees, the contractor shall, 

whenever required, produce or cause to be produced for examination by the 
Engineer any quotation, invoice, cost or other account, book of accounts, 
voucher, receipt, letter, memorandum, paper of writing or any copy of or extract 
from any such document and also furnish information and returns verified in such 
manner as may be required in any way relating to the execution of this contract 
or relevant for verifying or ascertaining cost of execution of this contract (the 
decision of the engineer on the question of relevancy of any documents, 
information or return being final and binding in the parties).  The contractor shall 
similarly produce vouchers; etc., if required to prove to the Engineer, that 
materials supplied by him, are in accordance with the specifications laid down in 
the contract. 

 
(ii)   If any portion of the work in a contract of value more than one crore of 
rupees be carried out by a sub-contractor or any subsidiary or allied firm or 
company (as per Clause 7 of the General Conditions of Contract), the Engineer 
shall have power to secure the books of such sub-contract or any subsidiary or 
allied firm or company, through the contractor, and such books shall be open to 
his inspection.  

 
(iii)   The obligations imposed by sub clause (i) & (ii) above is without prejudice to 
the obligations of the contractor under any statute rules or orders binding on the 
contractor. 

 
52. Withholding and lien in respect of sums claimed:-  Whenever any claim or 

claims for payment of a sum of money arises out of or under the contract against 
the contractor, the Railway shall be entitled to withhold and also have a lien to 
retain such sum or sums in whole or in part from the security, if any, deposited by 
the contractor and for the purpose aforesaid, the Railway shall be entitled to 
withhold the said cash security deposit or the security if any, furnished as the case 
may be and also have a lien over the same pending finalization or adjudication of 
any such claim.  In the event of the security being insufficient to cover the claimed 



DFCC /UMB 

UTILITY SHIFTING-HR 

 

	
Bidders Signature                                                                        For DFCCIL	 						Page	53 

amount or amounts or if no security has been taken from the contractor, the 
Railway shall be entitled to withhold and have a lien to the extent of the such 
claimed amount or amounts referred to supra, from any sum or sums found 
payable or which at any time thereafter may become payable to the contractor 
under the same contract or any other contract with this or any other Railway or any 
Department of the Central Government pending finalization or adjudication of any 
such claim. 

  
It is an agreed term of the contract that the sum of money or moneys so withheld 
or retained under the lien referred to above, by the Railway will be kept withheld or 
retained as such by the Railways till the claim arising out of or under the contract is 
determined by the arbitrator (if the contract governed by the arbitration clause) or 
by the competent court as the case may be and that the contractor will have no 
claim for interest or damages whatsoever on any account in respect of such 
withholding or retention under the lien referred to supra and duly notified as such to 
the contractor.  For the purpose of this clause, where the contractor is a 
partnership firm or a limited company, the Railway shall be entitled to withhold and 
also have a lien to retain towards such claimed amount or amounts in whole or in 
part from any sum found payable to any partner/limited company, as the case may 
be whether in his individual capacity or otherwise. 
 

52-A Lien in respect of claims in Other Contracts:-  Any sum of money due and 
payable to the contractor (including the security deposit returnable to him) under 
the contract may be withheld or retained by way of lien by the Railway, against any 
claim of this or any other Railway or any other Department of the Central 
Government in respect of a payment of a sum of money arising out of or under any 
other contract made by the contractor  with this or any other Department of the 
Central Government. 

 
It is an agreed term of the contract that the sum of money so withheld or retained 
under this clause by the Railway will be kept withheld or retained as such by the 
Railway till the claim arising out of or under any other contract is either mutually 
settled or determined by arbitration, if the other contract is governed by arbitration 
clause or by the competent court as the case may be and contractor shall have no 
claim for interest or damages whatsoever on this account or on any other ground in 
respect of any sum of money withheld or retained under this clause and duly 
notified as such to the contractor.  

 
53. Signature on Receipts for Amounts:-  Every receipt for money which may 

become payable or for any security which may become transferable to the 
Contractors under these presents, shall, if signed in the partnership name by 
anyone of the partners of a Contractor’s firm be a good and sufficient discharge to 
the Railway in respect of the moneys or security purported to be acknowledged 
thereby and in the event of death of any of the Contractor, partners during the 
pendency of the contract it is hereby expressly agreed that every receipt by 
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anyone of the surviving Contractor partners shall if so signed as aforesaid be good 
a sufficient discharge as aforesaid provided that nothing in this clause contained 
shall be deemed to prejudice or effect any claim which the Railway may hereafter 
have against the legal representative of any contractor partner so dying for or in 
respect to any breach of any of the conditions of the contract, provided also that 
nothing in this clause contained shall be deemed to prejudice or effect the 
respective rights or obligations of the Contractor partners and of the legal 
representatives of any deceased Contractor partners interse. 

 
LABOUR 

 
54. Wages to Labour:-  The Contractor shall be responsible to ensure compliance 

with the provision of the Minimum Wages Act, 1948 (hereinafter referred to as 
the “said Act” and the Rules made there under in respect of any employees 
directly or through petty contractors or subcontractors employed by him on road 
construction or in building operations or in stone breaking or stone crushing for 
the purpose of carrying out this contract. 
 
If, in compliance with the terms of the contract, the Contractor supplied any 
labour to be used wholly or partly under the direct orders and control of the 
Railway whether in connection with any work being executed by the Contractor 
or otherwise for the purpose of the Railway such labour shall, for the purpose of 
this clause, still be deemed to be persons employed by the Contractor. 
 
If any moneys shall, as a result of any claim or application made under the said 
Act be directed to be paid by the Railway, such money shall be deemed to be 
moneys paid by it as aforesaid within seven days after the same shall have been 
demanded, the Railways shall be entitled to recover the same form any moneys 
due or accruing to the Contractor under this or any other Contract with the 
Railways. 
 

54-A. Apprentices Act:-  The Contractor shall be responsible to ensure compliance 
with the provisions of the Apprentices Act, 1961 and the Rules and Orders issued 
there under from time to time in respect of apprentices directly or through petty 
contractors or sub-contractors employed by him for the purpose of carrying out 
the Contract. 
 
If the contractor directly or through petty contractors or sub-contractors fails to do 
so, his failure will be a breach of the contract and the Railway may, in its 
discretion, rescind the contract. The contractor shall also be liable for any 
pecuniary liability arising on account of any violation of the provisions of the Act. 

 
 Note: The contractors are required to engage apprentices when the works 

undertaken by them last for a period of one year or more and/the cost of works is 
rupees on lakh or more. 
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55. Provisions of payments of Wages Act:-  The Contractor shall comply with the 
provisions of the Payment of Wages Act, 1936 and the rules made there under in 
respect of all employees directly or through petty contractors or sub-contractors 
employed by him in the works. If In compliance with the terms of the contract, the 
Contractor directly or through petty contractors of sub-contractors shall supply 
and layout to be used wholly or partly under the direct orders and control of the 
Engineer whether in connection with the works to the executed hereunder or 
otherwise for the purpose of the Engineer such labour shall never the less be 
deemed to comprise persons employed by the contractor and any moneys which 
may be ordered to be paid by the Engineer shall be deemed to be moneys 
payable by the Engineer on behalf of the Contractor and the Engineer may due 
to the Contractor in terms of the contract. The Railway shall be entitled to deduct 
from any moneys due to the contractor (whether under this contract or any other 
contract) all moneys paid or payable by the Railway by the way of compensation 
of aforesaid or for costs of expenses in connection with any claim thereto and the 
decision of the Engineer upon any question arising out of the effect or force of 
this clause shall be final and binding upon the Contractor.  

 
55-A (1) Provisions of Contract labour (Regulation and Abolition) Act, 1970 –  
 

(1) The contractor shall comply with the provision of the contract labour 
(Regulation and Abolition) Act, 1970 and the Contract labour (Regulation and 
Abolition) Central Rules 1971 as modified from time to time, wherever 
applicable and shall also indemnify the Railway from and against any claims 
under the aforesaid Act and the Rules.  
 

(2) The Contractor shall obtain a valid licence under the aforesaid Act as 
modified from time to time before the commencement of the work and 
continue to have a valid licence until the completion of the work. Any failure to 
fulfill the requirement shall attract the penal provision of the Contract arising 
out of the resultant non-execution of the work. 

 
(3) The Contractor shall pay to the labour employed by him directly or through 

subcontractors the wages as per provision of the aforesaid Act and the Rules 
wherever applicable. The Contractor shall notwithstanding the provisions of 
the contract to the contrary, cause to be paid the wages to labour indirectly 
engaged on the works including any engaged by subcontractors in connection 
with the said work, as if the labour had been immediately employed by him. 

 
(4) In respect of all labour directly or indirectly employed in the work for 

performance of the contractor’s part of, the contract, the Contractor shall 
comply with or cause to be complied with the provisions of the aforesaid Act 
and Rules wherever applicable. 
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(5) In every case in which, by virtue of the provisions of the aforesaid Act or the 
Rules, the Railway is obliged to pay any amount of wages to a workman 
employed by the Contractor or his sub contractor in execution of the work or 
no incur any expenditure on account of the Contingent, liability of the Railway 
due to the contractor’s failure to fulfill his statutory obligations under the 
aforesaid Act or the rules the Railway will recover from the Contractor, the 
amount of wages so paid or the amount of expenditure so incurred, and 
without prejudice to the rights of the Railway under the section 20, sub-
section (2) and section 2, sub-section (4) of the aforesaid Act, the Railway 
shall be at liberty to recover such amount or part thereof by deducting it from 
the security deposit and/ or from any sum due by the Railway to the 
contractor whether under the contract or otherwise. The Railway shall not be 
bound to contest any claim made against it under sub-section (1) of section 
20 and sub-section (4) of section 21 of the aforesaid Act except on the written 
request of the contractor and upon his giving to the Railway full security for all 
costs for which the Railway might become liable in contesting such claim. The 
decision of the Railway regarding the amount actually recoverable from the 
contractor as stated above shall be final and binding on the Contractor.  
 

55-B. Provisions of Employees Provident Fund and Miscellaneous Provisions Act, 
1952: 

 
 

The Contractor shall comply with the provisions of Para 30 & 36-B of the 
Employees Provident Fund  Scheme,  1952;  Para  3  &  4  of  Employees’  
Pension  Scheme,  1995;  and  Para  7  &  8  of Employees Deposit Linked 
Insurance Scheme, 1976; as modified from time to time through enactment of 
”Employees Provident Fund & Miscellaneous Provisions Act, 1952”, wherever 
applicable and shall also indemnify the Railway from and against any claims 
under the aforesaid Act and the Rules. 

 
 {Authority: Railway Board’s letter no. 2012/CE-I/CT/O/22, dated 14.12.2012} 

 
55-C. Implementation of “the building and other construction worker’s  

(Regulation of Employment and condition of service) Act, 1996” and “The          
building and other construction worker’s welfare Cess Act, 1996.”     

 

  
The tenderers for carrying out any construction work must get themselves 
registered from the Registering officer under section-7 of the “Building and      
construction worker’s Act, 1996.”  And rules made there to by the concern state 
government and submit certificates of registration issued from the registering 
officer of the concern state government (Labour Dept.). as per this act, the 
tenderer shall be levied a Cess @ 1% of cost of construction work, which would 
be deducted from each bill. Cost of material, when supplied under separate 
schedule item, shall be outside the purview of Cess. 
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{Authority : Railway Board’s letter no. 2008/CE-I/CT/O/6, dated 29.11.2013} 

 
56. Reporting of Accidents of Labour:- The Contractor shall be responsible for the 

safety of all employees directly or through petty contractors or sub-contractor 
employed by him on the works and shall report serious accidents to any of them 
however and wherever occurring on the works to the Engineer or the Engineers 
Representative and shall made every arrangements to render all possible 
assistance.  

 
57. Provision of Workmen’s Compensation Act:- In every case in which by virtue 

of the provisions of section 12 sub-section (1) of the Workmen’s Compensation 
Act 1923, Railway is obliged to pay compensation to a workman directly or 
through petty contractor or subcontractor employed by the Contractor in 
executing the work, Railway will recover from the Contractor the amount of the 
compensation so paid, and, without prejudice to the rights of Railway under 
Section 12 Sub-section (2) of the said Act, Railway shall be at liberty to recover 
such amount or any part thereof by deducting it from the security deposit or from 
any sum due by Railway to the Contractor whether under these conditions or 
otherwise, Railway shall not be bound to contest any claim made against it under 
Section 12 Sun-section (1) of the said Act except on the written request of the 
Contractor and upon his giving to  Railway full security for all costs for which 
Railway might become liable in consequence of contesting such claim.  

 
57-A Provision of Mines Act:- The contractor shall observe and perform all the 

provisions of the Mines Act, 1952 or any statutory modifications or re-enactment 
thereof for the time being in force and any rules and regulations made there 
under in respect of all the persons directly or through the petty contractors or 
sub-contractors employed by him under this contract and shall indemnify the 
Railway from and against any claims under the Mines Act, or the rules and 
regulations framed there under, by or on behalf of any persons employed by him 
or otherwise. 

 
58 Railway not to provide quarters for Contractors:-No quarters shall normally 

be provided by the Railway for the accommodation of the contractor or any of his 
staff employed on the work.  

 
59(1) Labour Camps:-The contractor shall at his own expense make adequate 

arrangements for the housing, supply of drinking water and provision of latrines 
and urinals for his staff and workmen, directly or through the petty contractors or 
sub-contractors and for temporary crèche (Bal-mandir) where 50 or more women 
are employed at a time. Suitable sites on Railway land, if available, may be 
allotted to the contractor for the erection of labour camps, either free of charge or 
on such terms and conditions that may be prescribed by the Railway. All camp 
sites shall be maintained in clean and sanitary conditions by the contractor at his 
own cost. 



DFCC /UMB 

UTILITY SHIFTING-HR 

 

	
Bidders Signature                                                                        For DFCCIL	 						Page	58 

(2) Compliance to rules for employment of labour:- The contractor(s) shall 
conform to all laws, by-laws rules and regulations for the time being in force 
pertaining to the employment of local or imported labour and shall take all 
necessary precautions to ensure and preserve the health and safety of all staff 
employed directly or through petty contractors or sub-contractors on the works. 

 
(3) Preservation of peace:- The contractor shall take requisite precautions and use 

his best endeavours to prevent any riotous or unlawful behaviour by or amongst 
his workmen and other employed directly or through the petty contractors or sub-
contractors on the works and for the preservation of peace and protection of the 
inhabitants and security of property in the neighbourhood of the works. In the 
event of the Railway requiring the maintenance of a special Police Force at or in 
the vicinity of the site during the tenure of works, the expenses thereof shall be 
borne by the contractor and if paid by the Railway shall be recoverable from the 
contractor. 

 
(4) Sanitary arrangements:- The contractor shall obey all sanitary rules and carry 

out all sanitary measures that may from time to time be prescribed by the 
Railway Medical Authority and permit inspection of all sanitary arrangements at 
all times by the Engineer, the Engineer’s Representative of the Medical staff of 
the Railway. Should the contractor fail to make the adequate sanitary 
arrangements, these will be provided by the Railway and the cost therefore 
recovered from the contractor. 

 
(5) Outbreak of infectious disease:- The contractor shall remove from his camp 

such labour and their families as refuse protective inoculation and vaccination 
when called upon to do so by the Engineer or the Engineer’s representative on 
the advice of the Railway Medical Authority. Should cholera, plague or other 
infectious disease break out, the contractor shall burn the buts, beddings, clothes 
and other belongings of or used by the infected parties and promptly erect new 
huts on health sites as required by the engineer, failing which within the time 
specified in the Engineer’s requisition, the work may be done by the Railway and 
the cost therefore recovered from the contractor. 

 
(6) Deleted 
 
(7) Medical facilities at site: - The Contractor shall provide medical facilities at the 

site as may be prescribed by the Engineer on the advice of the Railway Medical 
Authority in relation to the strength of the Contractor’s resident staff and 
workmen. 

 
(8) Use of intoxicants: - The sale of ardent spirits or other intoxicating beverages 

upon the work or in any of the buildings, encampments or tenements owned, 
occupied by or within the control of the contractor or any of his employees shall 
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be forbidden and the Contractor shall exercise his influence and authority to the 
utmost extent to secure strict compliance with this condition.  

(9) Non-employment of female labour: - The Contactor shall see that the 
employment of female labour on in Cantonment areas, particularly in the 
neighbourhood of soldier’s barracks, should be avoided as far as possible. 

 
(10) Restrictions on the employment of retried Engineers of Railway services 

within two years of their retirement:- The Contractor shall not, if he is a retired 
Government Engineer of Gazetted rank, who has not completed two years from 
the date of retirement, in connection with this contract in any manner whatsoever 
without obtaining prior permission of the President and if the Contractor is found 
to have contravened this provision it will constitute a breach of contract and 
administration will be entitled to terminate the contract at the risk and cost of the 
contractor and forfeit his security deposit. 

 
60. (1) Non-employment of labours below the age of 15:- the Contractor shall 

not employ children below the age of 15 as labourers directly or through petty 
contractors or subcontractors for the execution of work. 

 
 (2) Medical Certificate of fitness for labour: - It is agreed that the 

contractor shall not employ a person above 15 and below 19 years of age for the 
purpose of execution of work under the contract unless a medical certificate of 
fitness in the prescribed form  granted to him by a certifying surgeon certifying 
that he is fit to work as an adult is obtained and kept in the custody of the 
contractor or a person nominated by him in this behalf and the person carries 
with him, while at work; a token giving a reference to such certificate. It is further 
agreed that the responsibility for having the adolescent examined medically at 
the time of appointment or periodically till he attains the age of 19 years shall 
devolve entirely on the contractor and all the expenses to be incurred on this 
account shall be borne by him an no fee shall be charged from the adolescent or 
his parent for such medical examination.   

 
(3) Period of validity of medical fitness certificate: - A certificate of fitness 

granted or renewed for the above said purposes shall be valid only for a period of 
one year at a time. The certifying surgeon shall revoke a certificate granted or 
renewed if in his opinion the holder or it is, not longer fit for work in the capacity 
stated therein. Where a certifying surgeon refuses to grant or renew a certificate 
or revoke a certificate, he shall, if so required by the person concerned, state his 
reasons in writing for doing so.  

 
(4) Medical re-examination of labourer:- Where any official appointed in this 

behalf by the Ministry of labour is of the opinion that any person employed in 
connection with the execution of any work under this contract in the age group 15 
to 19 years is without a certificate of fitness or is having a certificate of fitness but 
no longer fit to work in the capacity stated in the certificate, he may serve on the 
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Contractor, or on the person nominated by him in the regard, a notice requiring 
that such persons shall be examined by a certifying surgeon and such person 
shall not if the concerned official so directs, be employed or permitted to do any 
work under this contract unless he has been medically examined and certified 
that he has been granted a certificate of fitness or a fresh certificate of fitness, as 
the case may be. 

 
EXPLANATIONS:- 
 
(1) only qualified medical practitioners can be appointed as “Certifying Surgeons” 

and the term “Qualified Medical Practitioners” means a person holding a 
qualification granted by an authority specified in the Schedule to the Indian 
Medical Degrees Act, 1916 (VII to 1916) or in the Schedule to the Indian Medical 
Council Act, 1933 (XXVII) of 1933. 

(2) The Certifying surgeon may be a medical officer in the service of State or 
Municipal Corporation. 

 
DETERMINATION OF CONTRACT 

 
61. (1) Right of Railway of determine the contract: - The Railway shall be 

entitled to determine and terminate the contract at any time should, in the 
Railway’s opinion, the cessation of work becomes necessary owing to paucity of 
funds or from any other cause whatever, in which case the value of approved 
materials at site and of work done to date by the Contractor will be paid for in full 
at the rate specified in the contract. Notice in writing from the Railway of such 
determination and the reasons therefore shall be conclusive evidence thereof.  

 
 (2) Payment on determination of contract: - Should the contract be 

determined under sub clause (1) of this clause and the Contractor claims 
payment for expenditure incurred by him in the expectation of completing the 
whole of the work, the Railways shall admit and consider such claims as are 
deemed reasonable and are supported by vouchers to the satisfaction of the 
Engineer. The Railway’s decision on the necessity and propriety of such 
expenditure shall be final and conclusive.  

 
 (3) the contractor shall have no claim to any payment of compensation or 

otherwise, howsoever on account of any profit or advantage which he might have 
derived from the execution of the work in full but which he did not derive in 
consequence of determination of contract. 

 
62 (1) Determination of contract owing to default of contractor:- If the 

Contractor should:- 
 
(i) Becomes bankrupt or insolvent, or 
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(ii) Make an arrangement with of assignment in favour of his creditors, or agree to 
carry out the contract under a Committee of Inspection of his creditors, or  

(iii) Being a Company or Corporation, go into liquidation (other than a voluntary liquidation 
for the purposes of amalgamation or reconstruction), or 

(iv)  Have an execution levied on his goods or property on the works, or 

(v)  Assign the contract or any part thereof otherwise than as provided in clause 
7 of these conditions, or 

(vi) Abandon the contract, or 

(vii) Persistently disregard the instructions of the Engineer, or contravene any 
provision of the contract, or 

(viii) Fail to adhere to the agreed programme of work by a margin of 10% of the 
stipulated period, or 

(ix) Fail to remove materials from the site or to pull down and replace work after 
receiving from the Engineer notice to the effect that the said materials or 
works have been condemned or rejected under clause 25 and 27 of these 
conditions, or 

(x) fail to take steps to employ competent or additional staff and labour as required 
under clause 26 of the conditions 

 
(xi) fail to afford the Engineer or Engineer’s representative proper facilities for 

inspecting the work  or any part thereof as required under clause 28 of the 
conditions, or 

 
(xii) promise, offer or give any bribe, commission, gift or advantage either himself or 

through his  partner, agent or servant to any officer or employee of the Railway 
or to any person on his or on  their behalf in relation to the execution of this 
or any other contract with this Railway. 

 
(xiii) (A) At any time after the tender relating to the contract, has been signed and 

submitted by the  Contractor, being a partnership firm admit as one of its 
partners or employ under it or being an  incorporated company elect or nominate 
or allow to act as one of its directors or employ under  it in any capacity 
whatsoever any retired engineer of the gazette rank or any other retired gazette 
officer working before his retirement, whether in the executive or administrative 
capacity, or whether holding any pensionable post or not, in any  Department of 
the Railways for the time being owned and administered  by the President of 
India before the expiry of two years from the date of retirement from the said 
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service of such Engineer or Officer unless such Engineer or Officer has obtained 
permission from the President of India or any officer duly authorized by him in 
this behalf to become a partner or a director or to take employment under  the 
contract  as the case may be, or 

 
(B) Fail to give at the time of submitting the said tender:- 

(a) The correct information as to the date of retirement of such retired engineer or 
retried officer from the said service, or as to whether any such retired engineer or 
retired office was under the employment of the Contractor at the time of 
submitting the said tender, or 

 
(b) The correct information as to such engineers or officers obtaining permission to 

take employment under the contractor, or  
 
(c) Being a partnership firm, the correct information as to, whether any of its partners 

was such a retired engineer or a retired officer, or 
 
(d) Being in incorporated company, correct information as to whether any of its 

directors was such  a retired engineer or a retired officer, or 
 
(e) Being such a retired engineer or retried officer suppress and not disclose at the 

time of submitting the said tender the fact of his being such a retired engineer or 
a retired officer or make at the time of submitting the said tender a wrong 
statement in relation to his obtaining permission to take the contract or if the 
contractor be a partnership firm or an incorporated company to be a partner or 
director of such firm or company as the case may be or to seek employment 
under the contractor, and or company as the case may be or to seek 
employment under the contractor, and after expiry of 48 hours notice a final 
termination notice should be issued. 

 
Then and in any of the said clause, the Engineer on behalf of the Railway may 
serve the Contractor with a notice in writing to that effect and if the contractor 
does not within seven days after the delivery to him of such notice proceed to 
make good his default in so far as the same is capable of being made good and 
carry on the work or comply with such directions as aforesaid of the entire 
satisfaction of the Engineer, the Railway shall be entitled after giving 48 hours 
notice in writing under the hand of the Engineer to rescind the contract as a 
whole or in part or parts (as may be specified in such notice) and after expiry of 
48 hours notice, a final termination notice should be issued and adopt the 
following courses: 

 
To measure up or the whole or part of the work from which the contractor has 
been removed and get it completed by another contractor, the manner and 
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method in which such work is completed shall be in the entire discretion of the 
Engineer whose decision shall be final. 

 
62 (2) Right of Railway after, rescission of contract owing to default of contractor: 

In the event of any or several of the courses, referred to in sub-clause (1) of the 
clause, being adopted. 

 
(a) The contractor shall have no claim to compensation for any loss sustained by 

him by reason of his having purchased or procured any materials or entered into 
any commitments or made any advances on account of or with a view to the 
execution of the works or the performance of the contract and contractor shall not 
be entitled to recover or be paid any sum for any work thereto for  actually 
performed under the contract unless and until the Engineer shall have certified 
the performance of such work and the value payable in respect thereof and the 
contractor shall only be entitled to be paid the value so certified. 
 

(b) The Engineer or the Engineer’s representative shall be entitled to take 
possession of any materials, tools, implements, machinery and buildings on the 
works or on the property on which these are being or ought to have been 
executed, and to retain and employ the same in the further execution of the 
works or any part thereof until the completion of the works without the contractor 
being entitled to any compensation for the use and employment thereof or for 
wear and tear or destruction thereof. 
 

(c) The Engineer shall as soon as may be practicable after removal of the contractor 
fix and determine ex-parte or by or after reference to the parties or after such 
investigation or enquiries as he may consider fit to make or institute and shall 
certify what amount(if any) had at the time of rescission of the contract been 
reasonably earned by or would reasonably accrue to the contractor in respect of 
the work then actually done by him under the contract and what was the value of 
any unused, or partially used materials, any constructional plan and any 
temporary works upon the site. The legimate amount due to the contractor after 
making necessary deductions and certified by the Engineer should be released 
expeditiously. 

 
STATEMENT OF DISPUTES – INDIAN RAILWAY ARBITRATION RULES 

 
63. Matters finally determined by the Railway – All disputes and differences of any 

kind whatsoever  arising out of or in connection with the contract, whether during 
the progress of the work or after its completion and whether before or after the 
determination of the contract, shall be referred by the contractor to the General 
Manager and the General Manager shall within 120 days after receipt of the 
contractor’s representation make and notify decisions on all matters referred to 
by the contractor in writing provided that matter for which provision has been 
made in clauses 8, 18, 22(5), 39, 43(2), 45(a),55,55-A(5), 57, 57A, 61(1), 61(2) 
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and 62(1) (i) to (xiii) (B) of General Conditions of contract or in any special clause 
of the  conditions of the contract shall be deemed as ‘excepted matters’ (matters 
not arbitrable) and decisions of the Railway authority, thereon shall be final and 
binding on the contractor; provided further that ‘excepted matters’ shall stand 
specifically excluded from the purview of the arbitration clause. 

 
64 Demand for Arbitration 
 
64(1) 
 
 (i) Demand for Arbitration:-In the event of any dispute or difference between the parties 

hereto as to the construction or operation of this contract, or the respective rights and 
liabilities of the parties on any matter in question, dispute or difference on any account or 
as to the withholding by the Railway of any certificate to which the contractor may claim 
to be entitled to, or if the Railway fails to make a decision within 120 days, then and in 
any such case, but except in any of the ‘excepted matters’ referred to in clause 63 of 
these conditions, the contractor, after 120 days but within 180 days of his presenting his 
final claim on disputed matters shall demand in writing that the dispute or difference be 
referred to arbitration. 

 
(ii) The demand for arbitration shall specify the matters which are in question, or subject of 

the dispute or difference as also the amount of claim item wise. Only such dispute(s) or 
difference(s) in respect of which the demand has been made, together with counter 
claims or set off, given by the Railway, shall be referred to arbitration and other matters 
shall not be included in the reference. 

 
(ii)(a) The arbitration proceedings shall be assumed to have commenced   from the day, 

a written and valid demand for arbitration is received by the Railway. 
 
(b) The claimant shall submit his claim stating the facts supporting the claims along with all 

the relevant documents and the relief or remedy sought against each claim within a 
period of 30 days from the date of appointment of the Arbitral Tribunal. 

 
(c) The Railway shall submit its defence statement and counter claim(s), if any, within a 

period of 60 days of receipt of copy of claims from Tribunal thereafter, unless otherwise 
extension has been granted by Tribunal. 

 
(d) The place of arbitration would be New Delhi  

(iii) No new claim shall be added during proceedings by either party.  However, a 
party may amend or supplement the original claim or defence thereof during the 
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course of arbitration proceedings subject to acceptance by Tribunal having due 
regard to the delay in making it. 

 
(iv) If the contractor(s) does/do not prefer his/their specific and final claims in writing, within a 

period of 90 days of receiving the intimation from the Railways that the final bill is ready 
for payment, he/they will be deemed to have waived his/their claim(s) and the Railway 
shall be discharged and released of all liabilities under the contract in respect of these 
claims. 

64 (2) 
 

 Obligation During Pendency of Arbitration – Work under the contract shall, 
unless otherwise directed by the Engineer, continue during the arbitration 
proceedings, and no payment due or payable by the Railway shall be withheld on 
account of such proceedings, provided, however, it shall be open for Arbitral 
Tribunal to consider the decide whether or not such work should continue during 
arbitration proceedings. 

 
64 (3) 
 
 (a)(i) For value of claims upto 1.5 crore a sole arbitrator shall be appointed out of a 

panel of arbitrators. For claims above Rs.1.5 crore, the arbitral tribunal will 
comprise three Members, one each to be appointed by DFCCIL and the 
contractor. The Third member, who will also act as the presiding member, will be 
appointed by mutual consent of the first two members. If these two members fail 
to reach an agreement on the third member then, on request by either or both 
parties, appointment will be made by the Managing Director/DFCCIL. The sole 
arbitrator shall be appointed within 60 days from the day when a written and valid 
demand for arbitrator is received by MD/DFCCIL. 

 
(a)(ii) The Arbitral Tribunal shall consist of a Panel of three officials, as the arbitrators.     
For this purpose, the DFCCIL will send a panel of more than 3 names of DFCCIL 
officers which may also include the name(s) of Officer(s) empanelled to work as 
Arbitrator to the contractor within 60 days from the day when a written and valid demand 
for arbitration is received by the MD. Contractor will be asked to suggest to MD at least 
2 names out of the panel for appointment as contractor’s nominee within 30 days from 
the date of dispatch of the request by Railway /DFCCIL. The MD  shall appoint at least 
one out of them as the contractor’s nominee and will, also simultaneously appoint the 
balance number of arbitrators either from the panel or from outside the panel, duly 
indicating the ‘presiding arbitrator’ from amongst the 3 arbitrators so appointed. MD 
shall complete this exercise of appointing the Arbitral Tribunal within 30 days from the 
receipt of the names of contractor’s nominees.  While nominating the arbitrators it will 
be necessary to ensure that one of them is from the Accounts department. 
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(a)(iii) If one or more of the arbitrators appointed as above refuses to act as arbitrator, 
withdraws from his office as arbitrator, or vacates his/their office/offices or is/are 
unable or unwilling to perform his functions as arbitrator for any reason 
whatsoever or dies or in the opinion of the MD fails to act without undue delay, 
the MD shall appoint new arbitrator/arbitrators to act in his/their place in the same 
manner in which the earlier arbitrator/arbitrators had been appointed.  Such re-
constituted Tribunal may, at its discretion, proceed with the reference from the 
stage at which it was left by the previous arbitrator(s). 

 
(a)(iv) The arbitral Tribunal shall have power to call for such evidence by way of 

affidavits or otherwise as the arbitral Tribunal shall think proper, and it shall be 
the duty of the parties hereto to do or cause to be done all such things as may be 
necessary to enable the arbitral Tribunal to make the award without any delay.  
The arbitral Tribunal should day-to-day proceedings.  The proceedings shall 
normally be conducted on the basis of documents and written statements. 

 
(a)(v) While appointing arbitrator(s) under sub-clause (i), (ii) & (iii) above, due care shall 

be taken that he/they is/are not the one/those who had an opportunity to deal 
with the matters to which the contract relates or who in the course of his/their 
duties as Railway servant(s) expressed views on all or any of the matters under 
dispute or differences.  The proceedings of the arbitral Tribunal or the award 
made by such Tribunal will, however, not be invalid merely for the reason that 
one or more arbitrator had, in the course of his service, opportunity to deal with 
the matters to which the contract relates or who in the course of his/their duties 
expressed views on all or any of the matters under dispute. 

 
(b)(i) The arbitral award shall state item wise, the sum and reasons upon which it is 

based.  The analysis and reasons shall be detailed enough so that the award 
could be inferred there from. 

 
(b)(ii) A party may apply for corrections of any computational errors, any typographical 

or clerical errors or any other error of similar nature occurring in the award of a 
tribunal and interpretation of a specific point of award to tribunal within 60 days of 
receipt of the award. 

 
(b)(iii) A party may apply to tribunal within 60 days of receipt of award to make an 

additional award as to claims presented in the arbitral proceedings but omitted 
from the arbitral award. 

 
64 (4) In case of the Tribunal, comprising of three Members, any ruling on award shall 

be made by a majority of Members of Tribunal.  In the absence of such a 
majority, the views of the Presiding Arbitrator shall prevail. 
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64(5) Where the arbitral award is for the payment of money, no interest shall be 
payable on whole or any part of the money for any period till the date on which 
the award is made. 

 
64(6) The cost of arbitration shall be borne by the respective parties.  The cost shall 

inter-alia include fee of the arbitrator(s), as per the rates fixed by the DFCCIL 
from time to time and the fee shall be borne equally by both the parties.   

 
64(7) Subject to the provisions of the aforesaid Arbitration and Conciliation Act 1996 

and the rules there under and any statutory modifications thereof shall apply to 
the arbitration proceedings under this clause. 

 
65. JOINT VENTURE (JV) FIRMS IN WORKS TENDERS: 
 

Participation of Joint Venture (JV) F i r m s  in Works Tender: This Clause 
shall be applicable for works tenders of value as approved and communicated by 
Railway Board from time to time.  

 
65.1. Separate/name shall be given to the Joint Venture Firm. 
 
65.2 Number of members in a JV Firm shall not be more than three. 
 
65.3 A member of JV Firm shall not be permitted to participate either in individual 

capacity or as a member of another JV Firm in the same tender. 
 
65.4 The tender form shall be purchased and submitted only in the name of the JV 

Firm and not in the name of any constituent member. 
 
65.5 Normally Earnest Money Deposit (EMD) shall be submitted only in the name of 

the JV Firm and not in the name of constituent member. However, in exceptional 
cases EMD in the name of Lead Member can be accepted subject to submission 
of specific request letter from Lead Member stating the reasons for not 
submitting EMD in the name of JV Firm and giving written confirmation from JV 
members to the effect that EMD submitted by the Lead Member may be deemed 
as EMD submitted by JV Firm. 

 
65.6 One of the members of the JV Firm shall be its Lead Member who shall have a 

majority (at least 51%) share of interest in the JV Firm and  also,  must have 
satisfactorily completed in the last three previous financial years and the current 
financial year up to the date of opening of the tender, one similar single work for 
a minimum value of 35% of advertised tender value. This condition can also be 
satisfied by an existing JV firm.  In case of JV Firm with foreign member(s), the 
Lead Member has to be an Indian Firm with a minimum share of 51%. The other 
members shall have a share of not less than 20% each in case of JV Firms with 
up to three members. 
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65.7 A copy of Memorandum of Understanding (MoU) executed by the JV members 
shall be submitted by the JV Firm along with the tender. The complete details of 
the members of the JV Firm, their share and responsibility in the JV Firm etc. 
particularly with reference to financial, technical and other obligations shall be 
furnished in the MoU.(The MoU format for this purpose shall be finalized by the 
Railway in consultation with their Law Branch and shall been closed along with 
the tender). 

 
65.8 Once the tender is submitted, the MoU shall not be modified/altered/terminated 

during the validity of the tender. In case the tenderer fails to observe/comply with 
this stipulation, the full Earnest Money Deposit (EMD) shall be liable to be 
forfeited. 

 
65.9 Approval for change of constitution of JV Firm shall be at the sole discretion of 

the Employer (Railways).The constitution of the JV Firm shall not be allowed be 
modified after submission of the tender bid by the JV Firm, except when 
modification becomes inevitable due to succession laws etc. and in any case the 
minimum eligibility criteria should not get vitiated. However, the Lead Member 
shall continue to be the Lead Member of the JV Firm. Failure to observe this 
requirement would render the offer in valid. 

 
65.10 Similarly, after the contract is awarded, the constitution of JV Firm shall not be 

allowed to be altered during the currency of contract except when modification 
become inevitable due to succession  laws  etc. and in  any case the minimum 
eligibility criteria should not get vitiated. Failure to observe this stipulation shall 
be deemed to be breach of contract with all consequential penal action as per 
contract conditions. 

 
65.11 On award of contract to a JV Firm, a single Performance Guarantees hall be 

submitted by the JV Firm as per tender conditions. All the Guarantees like 
Performance Guarantee, Bank Guarantee for Mobilization Advance, Machinery 
Advance etc. shall be accepted only in the name of the JV Firm and no splitting 
of guarantees amongst the members of the JV Firm shall be permitted. 

 
65.12 OnissueofLOA(LetterOfAcceptance),anagreementamongthemembersoftheJV 

Firm (to whom the work has been awarded)shall be executed and got registered 
before the Registrar of the Companies under Companies Act or before the 
Registrar/Sub-Registrar under the Registration 
Act,1908.ThisJVAgreementshallbe submitted by the JV Firm to the Railways 
before signing the contract agreement for the work. In case the tenderer fails to 
observe/comply with this stipulation, the full Earnest Money Deposit(EMD)shall 
be forfeited and other penal actions due shall be taken against partners of the JV 
and the JV. This Joint Venture Agreement shall have, inter-alia, following 
Clauses: 
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65.12.1 Joint And Several Liability- Members of the JV Firm to which the 
contract is awarded, shall be jointly and severally liable to the 
Employer(Railways)for execution of the project in accordance with General and 
Special Conditions of Contract. The JV members shall also be liable jointly and 
severally for the loss, damages caused to the Railways during the course of 
execution  of the contractor due to non-execution of the contract or par thereof. 

 
65.12.2 Duration of the Joint Venture Agreement-Its hall be valid during the 

entire currency of the contract including the period of extension, if any and the 
maintenance period after the work is completed. 

 
65.12.3 Governing Laws- The Joint Venture Agreement shall in all respect be 

governed by and interpreted in accordance with Indian Laws. 
 
65.13 Authorized Member-Joint Venture members shall authorize one of the 

members on behalf  of  the  Joint Venture Firm to deal  with  the tender,  sign  
the agreement or  enter into contract in respect of the said tender, to receive 
payment, to witness joint measurement of work  done, to sign measurement 
books and similar such action in respect to the said tender/contract. All 
notices/correspondences with respect to the contract would be sent only to this 
authorized member of the JV Firm. 

 
65.14  No member of the Joint Venture Firm shall have the right to assign or transfer 

the interest right or liability in the contract without the written consent of the other 
members and that of the employer (Railways) in respect of the said 
tender/contract. 

 
65.15 Documents to be enclosed by the JV Firm along with the tender: 
 
65.15.1 In  case one or more of  the  members  of  the  JV Firm  is/are partnership 

firm(s), following documents shall be submitted: 
 

(a) Notary certified copy of the Partnership Deed, 
 

(b) Consent of all the partners to enter in to the Joint Venture Agreement on a 
stamp paper of appropriate value (inoriginal) 

 

(c) Power of Attorney (duly registered as per prevailing law) in favour of one of the 
partners of the partnership firm to sign the JV Agreement on behalf of the 
partnership firm and create liability against the firm. 

 
65.15.2 In case one or more members is/are Proprietary Firm or HUF, the following 

documents shall be enclosed: 
 

 
Affidavit on Stamp Paper of appropriate value declaring that his/her Concern is a 
Proprietary Concern  and he/she is sole proprietor of  the Concern  OR he/she is 
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in position of "KARTA" of Hindu Undivided Family (HUF) and he/she has the 
authority, power and consent given by other partners to act on behalf of HUF. 

  
65.15.3 In case one or more members is/are limited companies, the following 

documents shall be submitted: 
 

(a) Notary certified copy of resolutions of the Directors of the Company, permitting 
the company to enter in to a JV agreement, authorizing MD or one of the 
Directors or Managers of the Company to sign JV Agreement, such other 
documents required to be signed on behalf of the Company and enter in to 
liability against the company and/or do any other act on behalf of the company. 
 

(b) Copy of Memorandum and Articles of Association of the Company. 
 

 

(c) Power of Attorney(duly registered as per prevailing law) by the Company 
authorizing the person to do/act mentioned in the para (a)above. 

 

 
65.15.4 All the Members of JV shall certify that they are not black listed or 

debarred by Railways or any other Ministry/ Department of the Govt.of 
India/State Govt. From participation in tenders/contract on the date of 
opening of bids either in their individual capacity as members of the JV or 
the JV Firm in which they were/are members. 

 
65.16 Credentials & Qualifying Criteria:Technical and financia leligibility of 

the JV Firm shall be adjudged based on satisfactory fulfillment of the 
following criteria: 

 
65.16.1 Technical Eligibility Criteria (mentioned hereunder): 
  

Either the existing JV Firm or Lead Member of the JV Firm must have satisfactorily 
completed in the last three previous financial years and the current financial year up to 
the date of opening of the tender, one similar single work for a minimum of 35% of 
advertised value of the tender. 

The meaning of “similar work” for this work is  “Construction of 
Residential and service buildings in RCC Raft/Pile/Open foundations and 
Framed/Load bearing Structures.” 

Note: Value of a completed work done by a Member in an earlier JV Firms hall 
be reckoned only to the extent of the concerned member's share in that 
JV Firm for the purpose of satisfying his/her compliance to the above 
mentioned technical eligibility criteria in the tender under consideration. 
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65.16.2 FinancialEligibilityCriteria: 
The contractual payments received by the JV Firm or the arithmetic sum of contractual 
payments received by all the members of JV Firm in the previous three financial years 
and the current financial year upto the date of opening of tender shall be at least 150% 
of the estimated value of the work as mentioned in the tender. 
 
Note: Contractual payment received by a Member in an  earlier JV Firm shall be 
reckoned only to the extent of the concerned member's share in that JV Firm for the 
purpose of satisfying compliance of the above mentioned financial eligibility criteria in 
tender under consideration 
 
(Authority:RailwayBoard’sletterno.2002/CE-I/CT/37,Dated07.09.2011) 
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(B) SPECIAL CONDITIONS OF CONTRACT 
 
 

1.2.1 This Tender shall be governed by Preamble and General, Special conditions, 
Technical Specifications. 
 
1.2.2 If there are varying or conflicting provisions in the documents forming part of the 
contract. Engineer shall be deciding authority with regard to the intentions of the 
provision and decision of Engineer will be final and binding on   the contractor. 

 
1.2.3 (a). Scope of Work – The tentative scope of work shall be as under: 
 

S.No Description of utilities Unit/Qty 
1 Construction of  Relay Rooms 06 
2 Construction of  Gate Goomties/Duty hut 06 
3 Construction of  Station Building 03 
4 Any other structure as directed by 

Enginner. 
 

 
The above scope is tentative and during the execution of work the Number and Type of 
utility may change. 
 
(b). Scheme of work – The bidder must submit the detailed programme for the 
execution of the work under this contract. A detailed PERT chart shall be submitted by 
the bidder before the commencement of the work.The bidder must also submit the 
method statement for the completion ofwork. 
 
1.2.4 Quality Assurance Programme: 

 
The contractor shall submit a Quality Assurance Programme within 15 days of signing 
of the contract agreement. For proper control of quality and to ensure that the materials, 
equipments and fittings are manufactured according to specifications and the 
construction according to approved instructions, drawings, specifications, the Contractor 
shall adopt a suitable Quality Assurance Programme to ensure quality at all necessary 
points, whether at manufacturer’s works, or in his depot or at work site as well as during 
construction. Such Quality Assurance Programme shall also meet the requirement of 
the employer’s prescribed quality Assurance Standards.The detailed Quality assurance 
plan for all the activities involved in the work shall be as per the requirement of 
employer. 

 
1.2.4.1(a) Quality Assurance of Materials –  

All the equipments, materials, fittings and component will be subject to quality control 
programme of manufacturer, being a part of the Quality Assurance Programme of the 
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Contractor. The materials may also be inspected by the Employer or his representative 
either at the construction site or at the Contractors’ depot. The Engineer or his repre-
sentative shall have the right to be present during all the stages of construction and shall be 
afforded free of charge all reasonable facilities for inspection and testing as well as to examine 
the inspection report of the manufacturer in addition to the quality audit which the Contractor 
may institute as a part of his programme so as to satisfy himself that the materials are in 
accordance with specifications, approved drawings and designs and Employer’s prescribed 
Quality Assurance Standards. 

(b) The decision of the Engineer shall be final in respect of acceptability or otherwise of any 
material, fittings, component or equipment required for the work. 

  
1.2.5 SPECIFICATIONS AND DRAWINGS: 
 
(a) ADHEDRENCE TO SPECIFICATION AND DRAWINGS: 

 
The whole of the works shall be executed in perfect conformity with the specifications 
and drawings. If the contractor performs any work in a manner contrary to the 
specifications or drawings he shall bear all the costs arising or originating there from, 
and shall be responsible for all loss to the DFCCIL. 

 
(b) DRAWINGS AND SPECIFICATIONS OF THE WORKS: The contractor shall 
keep one copy of drawings and specifications at the site, in good order, and such other 
contract documents as may be necessary, available to the Engineer and the Engineer’s 
representative. 
 
(c) MEANING AND INTENT OF SPECIFICATION AND DRAWINGS: If any ambiguity 
arises as to the meaning and intent of any portion of the specifications and drawings or as to 
execution or quality of any work or material or as to the measurements of the works, the 
decision of the Engineer/Engineer’s representative there shall be final subject to appeal within 
seven days of such decision being intimated by  the contractors to the CPM/Ambala/DFCCIL 
who shall have the power to correct any errors, omissions or discrepancies in the specifications, 
drawings, classification or work or materials, and whose decision in the matter in dispute or 
doubt shall be final , conclusive and binding . 
 
1.2.6 Traffic Blocks/Power Blocks/Shut Down: 

 
a. The contractor shall obtain Power/Traffic/Shut down in the name of authorized 

representative of DFCCIL. Engineer/Engineer’s representative will facilitate to 
make arrangements to obtain power blocks/shut down (hereinafter referred to as 
blocks) for works to be carried out along or adjacent to the track work. Work will 
be done day & night on war footing level with the approval of the 
Engineer/Engineer’s representative. 
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b. Blocks may be granted during day or night hours continuous. The Contractor 
shall confirm that he will equip himself to carry out all construction during night 
blocks efficiently by suitable special lighting equipments without any extra cost.  
 

c. Block period shall be counted from the time the TR-line is placed at the 
Contractor’s disposal at the work-spot till it is cleared by the Contractor.  
 

d. Blocks shall be subject to normal operating conditions and rules of the Railway.  
All formalities of exchanging private number etc with the traffic control/traction 
power controller will be carried out by the Engineer’s staff who shall be 
responsible for imposing power blocks/shut down and also removing the same 
after men, material and equipment have been cleared by the Contractor from 
running tracks and the same declared safe for traffic by Engineer/Engineer’s 
representative in case of works involving safety of running tracks. 
 

1.2.7 Work by Other Agencies 
 

a. Any other works undertaken at the same time by the Engineer directly or through 
some other agency at the same time or section where the contractor is carrying 
out his work will not entitle the contractor to prefer any claim regarding any 
delays or hindrances he may have to face on this account but the Employer shall 
grant a reasonable extension of time to the contractor.  The contractor shall 
comply with any instruction which may be given to him by the Employer in order 
to permit simultaneous execution of his own works and those undertaken by 
other contractors or the DFCCIL and Railways without being entitled on this 
account on any extra charge. 
 

b. The contractor shall not be entitled to any extra payment due to hindrance 
resulting from normal Railway operations, such as delay on account of adequate 
number of and duration of blocks not being granted, operational delay in 
movement of work trains extension of time to the contractor. 

 
1.2.8Safety measures –  
 
 Fencing at work site: 
 

Contractor(s) while executing the work shall provide suitable fencing/barricading 
to protect/segregate the existing Railway line/Building/Structure from any 
damage and un- toward incident, as per the directions or plan approved 
byEngineer-in-charge, except for the permanent barricading as mentioned in NS-
1 of Schedule B of Financial Bid. Decision of the Engineer-in-charge shall be final 
and binding regarding the identification of location/ item for the payment under 
NS-1 of Schedule-B of Financial Bid. 

 
   



DFCC /UMB 

UTILITY SHIFTING-HR 

 

	
Bidders Signature                                                                        For DFCCIL	 						Page	75 

  Safety Gear: 
 

 During execution of the work, contractors shall ensure that all safety precautions 
are taken by their men to protect themselves and site to prevent any untoward 
incident.  In this regard   contractor will ensure that adequate number of safety 
helmets, safety belts, safety jackets with reflective arm band, rope, ladders 
emergency light, red hand flags, red hand lamps, banner flags & whistles  etc. 
are available at site before the work is actually started.   The above list is only 
indicative and is not exhaustive and arrangement of the safety items as per the 
requirement will be the sole responsibility of the contractor.  Railway reserve the 
right to stop the work in the absence of proper safety gear and no claim shall be 
entertained in this regard; decision of the Engineer will be final and binding upon 
the contractor.   The cost of all the safety gear is deemed to have been included 
in the rates quoted and nothing extra is payable under this contract. 

 
 Following points shall be kept in mind during the execution of the present 
contract at site. 

 
a). The contractor shall take all precautionary measures in order to ensure the 

protection of his own personnel moving about or working on the railway 
premises, but shall then conform to the rules and regulations of the  railway  if 
and when, in the course of the work there is likely to be any danger to persons in 
the employment of the contractor due to running traffic while working in the  
Railway siding and premises, the contractor shall  provide flagman or  look out 
men for protection of such persons.The Employer shall remain indemnified by the 
contractor in the event of any accident occurring in the normal course of work, 
arising out of the failure of contractor or his men to exercise reasonable 
precaution at all places of work. 

 
b). Blasting of rocks for foundation  work shall  be done only after due notice is given 

to the employer and time/s and date /s for blasting operations agreed to by the 
employer . Blasting, if required to be done in the vicinity of the track, shall not be 
undertaken until the Employer’s flagmen on duty take necessary step to protect 
trains and the track is adequately protected by the contractor against damage by 
blasted rock .The contractor shall follow detailed instructions which will be issued 
to him regarding blasting operations in the vicinity of tracks. 

 
c) The contractor shall abide by all Railway regulations in force for the time being and 

ensure that the same are followed by his representatives, Agents or sub-contractors 
orworkmen.  He shall give due notice to his employees and workers about provision of 
this para. 
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d) The works must be carried out most carefully without any infringement of the 
Indian RailwayAct or the General and Subsidiary Rules in force on the Railway, 
in such a way that they do not hinder Railway operation or affect the proper 
functioning of or damage any Railway equipment, structure or rolling stock except 
as agreed to by the employer, provided that all damage and disfiguration caused 
by the contractor at his own cost failing which cost of such repairs shall be recov-
ered from the contractor. 

 
e). If safety of track or track drainage etc. is affected as a consequence of works 

undertaken by the contractor, the contractor shall take immediate steps to restore 
normal conditions.  In case of delay, the employer shall, take necessary steps 
and recover the costs from the contractor. 

 
f) The contractor shall be responsible for safe custody of all works/equipments till 

provisional acceptance. 
 

1.2.9 Guarantee/defect liability period: – 
 

a) The Contractor shall guarantee that all the equipments and works executed under this 
contract shall be free from all defects and faults in material, design, workmanship and 
manufacture and shall be of acceptable standards for the contracted work and in full 
conformity with the technical specifications, drawings and other contract stipulations, 
during construction and after 6 months from date of completion of work. 

b) During the period of guarantee/ defect liability the Contractor shall keep available an 
experienced engineer/ man power and necessary equipment to attend to any defective 
installation resulting from defective construction by the Contractor. This engineer shall 
not attend to rectification of defects which arise within the purview of routine 
maintenance work. The contractor shall bear the cost of modifications, additions or 
substitutions in the structure, which may be considered necessary due to faulty materials 
or workmanship. The final decision shall rest with the Chief Project Manager/ or his 
successor(s)/Nominee. 

c)    During the period of Guarantee the Contractor shall be liable for the replacement 
at site of any parts which may be found defective in the equipment/structure 
whether such equipment/ defective construction is carried out by contractor or by 
his authorised sub-contractor whether arising from faulty design, materials, 
workmanship or negligence in any manner on the part of the Contractor provided 
always that such defective construction are not repairable at site are to be 
promptly dismantled and reconstructed  at his (Contractor’s) own expenses. In 
case of defects in Contractor’s equipment/construction detected during 
guarantee period, contractor should replace all such equipments or defective 
structures/ part of structure irrespective of the fact whether all such items have 
failed or not. The Contractor shall bear the cost of repairs carried out on his 
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behalf by the Employer at site. In such a case, the contractor shall be informed in 
advance of the works proposed to be carried out by the Employer. 

 
d) If it becomes necessary for the Contractor to replace or renew any defective portion of 

the equipment/ structure/ part of structure under the para aforesaid then the provision of 
the said para shall also apply to the portions of the equipment/ structure/ part of structure 
so replaced or renewed until the expiration of six month from the date of such 
replacement or renewal or until the end of the above mentioned period whichever is 
later. Such extension shall not apply in case of defects of a minor nature, the decision of 
the Chief Project Manager/Ambala/DFCCIL or his successor/nominee being final in the 
matter. If any defect be not remedied within a reasonable time during the aforesaid 
period the Employer may proceed to do work at the Contractor’s risk and expense, but 
without prejudice to any other rights and remedies which the Employer may have against 
the Contractor in respect of such defects or faults. 

1.2.10 Payment  
 

Payment will be governed in accordance with accepted schedule of prices, read 
with relevant para of the other parts and Chapters of the Tender Papers. The 
employer retains the right to withhold money due to the contractor arising out of 
this contract for any default of the contractor from other contracts which the 
contractor may have with the Government of India. 
 

i) The Contractor shall, whenever required, produce or cause to be produced for 
examination by the Employer any quotation/invoice, cost of other account, book 
of account, voucher, receipt letter, memorandum paper or writing or any copy of 
or extract from any such document and also furnish information and returns 
verified in such manner as may be required in anyway relating to the execution of 
this contract or relevant for verifying or ascertaining the cost of the execution of 
this Contract (the decision of the employer on the question of relevancy of any 
documents, information or return being final and binding on the parties). The 
Contractor shall similarly produce vouchers etc., if required, to prove to the 
Employer that materials supplied by him are in accordance with the specifications 
laid down in the contract. 

ii) If any portion of the work be carried out by a sub-contractor or any subsidiary or 
allied firm or company the Employer shall have power to secure the books of 
such sub-contractor or any subsidiary or allied firm or company, through the 
Contractor, and such books shall be open to his inspection. The Contractor 
should seek prior permission from the employer for subletting whole and/or part 
of the work to any sub-contractor. 
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iii)The obligations imposed by sub-clause (i) and (ii) above are without prejudice to the 
obligation of the Contractor under any statute, rules or order binding to the 
Contractor or other conditions of the contract. 

iv) It is an agreed term of the contract that the employer reserves the right to carry 
out post-payment Audit and/or technical examination of the works and the final 
bill, including all supporting vouchers, abstracts etc. and to make a claim on             
the Contractor for the refund of any excess amount paid to him if as a result of 
such examination any over payment to him is discovered to have been made in 
respect of any work done or alleged to have been done by him under the 
contract. 

 
v) All payments in respect of the contract during the currency of the contract shall 

be made through Electronic clearing system (ECS)/Electronic funds transfer 
(EFT). The successful tenderer on award of contract must submit ECS/EFT 
Mandate Form complete in all respects as detailed at Form-16 of the tender 
document. However, if the facility of ECS/EFT is not available at a particular 
location, the payments shall be made by cheque. 

 
1.2.11 Variation In QuantitiesDuring Execution Of Works Contracts– The procedure 

detailed below shall be adopted for dealing with variations in quantities during 
execution of works contracts: 

 
1. Al l  individual items in this contract shall be operated with variation of plus or   

minus 25% and payment would be made as per the agreement rate.   
 

2. In  case  increase  in  quantity  of  an individual  item  by  more  than  25%  of  the 
agreement quantity is considered unavoidable, the same shall be got executed 
by floating a fresh tender. If floating a fresh tender for operating that item is 
considered not practicable, quantity of that   item will  be operated in excess of 
125%  of the agreement quantity subject to the following conditions: 

 
a) Operation of an item by more than 125% of the agreement quantity   needs the 

approval of an officer of the rank not less than CPM. 
 
 (i) Quantities operated in excess of 125% but upto 140% of the agreement 
quantity of the concerned item, shall be paid at 98% of the rate awarded for that 
item in that particular tender. 
 

  (ii) Quantities operated in excess of 140% but upto 150% of the agreement 
quantity of the concerned item shall be paid at 96% of the rate awarded for that 
item in that particular tender. 

 
  (iii)  Variation  in    individual  items  beyond  150%  will  be prohibited  and would  
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be permitted only in exceptional unavoidable circumstances and shall be paid at 
96% of the rate awarded for that item in that particular tender. 
 
(b) The variation in quantities as per the above formula will apply only to the 
Individual items of the contract and not on the overall contract value. 

(c) Execution of quantities beyond 150% of the overall agreement value shall not 
be permitted and if found necessary, shall be only through fresh tenders or by 
negotiation with existing contractor.  

 
3.  In cases where decrease is involved during execution of contract: 

 
 (a) The contract signing authority can decrease the items upto 25% of individual 

item. 
 (b) For decrease beyond 25% for individual items or 25% of contract agreement 

value, the approval  of  an officer  not less  than  rank  of  CPM/DFCCIL   
may be  taken,  after obtaining 'No Claim Certificate' from the contractor, 
giving detailed reasons for each such decrease in the quantities. 

 (c) It should be certified that the work proposed to be reduced will not be required 
in the same work. 

 
4.  The limit for varying quantities for minor value items shall be 100% (as against 

25% prescribed for other items). A minor value item for this purpose is defined as 
an item whose original agreement value is less than 1% of the total original 
agreement value. 

 
5. No such quantity variation limit shall apply for foundation items. 
 
1.2.12  Performance Guarantee: 

 
(i) The successful bidder shall be required to furnish to DFCCIL ,a performance 
Guarantee within 15 days of the receipt of letter of Acceptance, in an amount equivalent 
to 5%(five Percent) of the contract price. The performance Guarantee to be provided by 
the successful bidder in the form of a bank guarantee as per prescribed format shall be 
issued from any Nationalized/Indian Scheduled Commercial Bank. In case of Joint 
Venture (JV) the Bank Guarantee towards performance Guarantee shall be provided by 
JV. 
 
(ii) The Bank Guarantee for performance Guarantee shall remain valid until a date 
60 days (or as specified in the Contract) after stipulated date of completion. 

 
(iii) The Bank Guarantee for performance Guarantee shall be submitted invariably in 
the format given in the bidding document. 
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The Performance Guarantee shall be in favor of ‘Dedicated Freight Corridor 
Corporation of India Ltd.’ 
 

(a) The performance Guarantee shall be released 21 days after issue of 
performance certificate. The security deposit, however, shall be released only after the 
expiry of the guarantee/defect liability period and after passing the final bill based on “No 
Claim Certificate” 

(b) Wherever the contract is rescinded due to failure of Contractor, the security 
deposit shall be forfeited and the Performance Guarantee shall be encashed and 
the balance work shall be got done independently without risk and cost. The 
failed contractor shall be debarred from participating in the tender for executing 
the balance work. If the failed contractor is a JV or a partnership firm, then every 
member/partner of such a firm shall be debarred from participating in the tender 
for the balance work either in his/her individual capacity or as a partner of any 
other JV/Partnership firm. 

 
(c) The Employer shall not make a claim under the Performance Guarantee except 

for amounts to which the employer is entitled under the contract (not withstanding 
and/or without prejudice to any other provisions in the contract agreement) in the 
event of: 

 

(i) Failure by the contractor to extend the validity of the Performance Guarantee as 
described herein above, in which event the Engineer may claim the full amount of 
the Performance Guarantee. 

(ii) Failure by the contractor to pay DFCCIL amount due, either agreed by the 
contractor or determined under any of the Clauses/Conditions of the agreement, 
within 30 days of the service of notice to this effect by Engineer. 

 
(iii) The contract being determined or   rescinded under provision of the GCC, the 

Performance Guarantee shall be forfeited in full and shall be absolutely at the 
disposal of the DFCCIL. 

(d) The value of Performance Guarantee to be submitted by the contractor will not change 
for variation upto 25% (either increase or decrease).In case during the course of 
execution, value of the contract increases by  more than 25% of the original contract 
value, an additional Performance Guarantee amounting to 5%( five percent) for the 
excess value over the original contract value shall be deposited by the contractor. 

1.2.13 Settlement of Disputes:- 
 
The settlement of disputes shall be through Arbitration, as per clause 64 of 
General Conditions of Contract (Part 1, Chapter II, (A) General Conditions of 
contract) 
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1.2.13.1 Settlement through Court:  
 

It is a term of this contract that the tenderer shall not approach any court of law 
for settlement of such disputes or differences unless an attempt has first been 
made by the parties to settle such disputes or differences. 
 

1.2.13.2 Suspension of Work: 
 

The obligation of the Employer, the Engineer and the tenderer shall not be 
altered by reasons or Conciliation/ Arbitration being conducted during the 
progress of works. No party shall be entitled to suspend the work on account of 
Conciliation/ Arbitration and payments to the tenderer shall continue to be made 
in terms of the contract. 

 

1.2.13.3 Award to be binding on all parties 
 

The award of the Sole Arbitrator, unless challenged in court of law, shall be 
binding on all parties. 

1.2.13.4  Exception:  

For settlement of disputes with central PSUs, the procedure as per existing 
orders or Permanent Machinery for Arbitration (PMA), Bureau of Public 
Enterprises, Govt. of India shall be followed. 

 

1.2.13.5 Jurisdiction of Courts: 
 
Jurisdiction of courts for dispute resolution shall be New Delhi only. 
 
1.2.14 DEPLOYMENT OF ENGINEERS 

The Contractor shall provide and keep on the works, during the execution of the 
works, following minimum number of efficient and competent Engineers, 
supervisory staff etc. to ensure that the work is executed strictly as per provisions 
of the Contract.  

 
 

S. No Category 
 

Numbers 

1 Project Manager/ Senior Engineer  ( Degree in Civil 
Engg with minimum10yrs experience) 

01 

2 Site Engineer ( Degree/diploma holders with 3-5 years 
experience) 

03 (2 civil + 1 
Electrical 
Engineers) 
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3 Quality Engineer ( Degree with 5 Years Experience ) 01 
4 Quantity Surveyor ( Degree/ Diploma with 5 years 

experience) 
01 

5 Supervisors As per requirement  
6 Safety Supervisor (Degree/Diploma in Engg. With 3-5 

years of working experience) 
01 

 
 
1.2.15 The bidder/ any partner of JV/Partnership firm or agency deployed by it/them for 

electrical works must have License for Electrical Works. 
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PART-I 

 
CHAPTER - III 

 
    PRICE AND PAYMENT 
 
1.3.1 Scope 
 
This chapter deals with prices to be paid for construction/supply and/or erection of 
various items of work or for Work/supplies and other amounts payable in accordance 
with accepted schedule of prices and rates and terms and conditions of payment 
mentioned herein.  This is a works contract.  The total prices for the completed items of 
work are the actual prices payable to the contractor as per the terms and conditions of 
the contract. 
 
1.3.2 Schedule of Prices  
 
(a) Prices for items  
 
 The tenderers are required to quote percentage below/at par/above against each 

schedule. 
 
 
(b) Unit Prices for Materials   
 

The prices offered in tender shall include all Taxes, Duties and levies (including 
Octroi etc.) applicable on this works contract. Therefore, they should quote their 
prices taking  into account, the rate of taxes as leviable in the event of sale 
through works contract to the Central Government Organization in that state.  
The prices shall also include provision for losses and wastage in transit. 
 

(c) PRICE VARIATION CLAUSE: 

The price variation shall be admissible as under: 
 

A. Price Variation Clause (PVC): 
 
A.1 Price Variation Clause (PVC)shall be applicable only for tenders of value as prescribed 

by the Ministry of Railways through instructions/circulars issued from time to time and 
irrespective of the contract completion period. Materials supplied free of cost by 
Railway to the contractors shall fall outside the purview of Price Variation Clause. If, in 
any case, accepted offer includes ome specific payment to bemade to consultants or 
some materials supplied by Railway free or at fixed rate, such payments shall be 
excluded from the gross value of the work for the purpose of payment/recovery of price 
variation. 
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A.2 The Base Month for ‘Price Variation Clause’ shall be taken as month of  
             opening of tender including extensions, if any, unless otherwise stated elsewhere. The 

quarter for applicability of PVC shall commence from the month following the month of 
opening of tender. The Price Variation shall be based on the average Price Index of 
the quarter under consideration 

 
A.3 Rates accepted by Railway Administration shall hold good till completion of work and 

no additional individual claim shall be admissible on account of fluctuations in market 
rates, increase in taxes/any other levies/tolls etc. except that payment/recovery for 
overall market situation shall be made as per Price Variation Clause given hereunder. 

 
A.4   Adjustment  for  variation  in  prices  of  material,  labour,  fuel,  explosives,  detonators, 

steel, concreting, ferrous, non-ferrous, insulators, zinc and cement shall be determined 
in the manner prescribed. 

 
A.5 Components of various items in a contract on which variation in prices be admissible, 

shall be Material, Labour, Fuel, Explosives, Detonators, Steel, Cement, Concreting, 
Ferrous, Non-ferrous, Insulator, Zinc, Erection etc. However, for fixed components, no 
price variation shall be admissible. 

 
A.6 The percentages of labour component, material component, fuel component etc. in 

various types of Engineering Works shall be as: 
 
 
Component Percentage Component Percentage 

(A)  Earthwork Contracts: 

Labour Component 50% Other Material Components 15% 

Fuel Component 20% Fixed Component* 15% 

(B)  Ballastand Quarry Products Contracts: 

Labour Component 55% Other Material Components 15% 

Fuel Component 15% Fixed Component* 15% 

(C)  Tunnelling Contracts: 

Labour Component 45% Detonators Component 5% 

Fuel Component 15% Other Material Components 5% 

Explosive Component 15% Fixed Component* 15% 

(D) Other Works Contracts: 

Labour Component 30% Fuel Component 15% 



DFCC /UMB 

UTILITY SHIFTING-HR 

 

	
Bidders Signature                                                                        For DFCCIL	 						Page	85 

Material Component 40% Fixed Component* 15% 
 

 
*  It shall not be considered for any price variation. 

 
Note: 1. This work shall be considered under “ (D) Other Works Contracts.” Of the 

table above. 

          2.   No price variation shall be paid for Electrical Works. 

 
A.7 The Amount of variation in prices in several components (labour material etc.)shall be worked out 

by the following formulae: 
 

(i) L=Rx(I-Io)xP 
                                    Io     100 

 
(ii) M=Rx(W-Wo)xQ 
                              Wo           100 

 
(iii) U=Rx(F-Fo)xZ 
                               Fo      100 
 

 
(iv) Ms=Ox(Bs-Bso) 
 
(v )                     Mc=Ax(Wc-Wco)/Wco 
 
 
Where, 
L Amount of price variation in Labour 
M Amount of price variation in Materials 
U Amount of price variation in Fuel 
Ms Amount of price variation in Steel 
Mc Amount of price variation in Cement  
 
O Weight of steel in tones supplied by the contractor as per the ‘on-account’ bill for the month under 

consideration 
R Gross value of work done by contractor as per on-account bill(s) excluding cost of materials 

supplied by Railway at fixed price minus the price values of cement and steel.  
 
A Value of Cement supplied by Contractor as per on account bill in the quarter under consideration 
 
Io  Consumer Price Index Number for Industrial Workers- All India- Published in R.B.I.Bulletin for the 

base period 
 
I Consumer Price Index Number for Industrial Workers- All India- Published in R.B.I.Bulletin for the 

average price index of the3 months of the quarter under consideration 
 
Wo     Index   Number  of   Wholesale   Prices  –  By   Groups   and   Sub-Groups  –   All commodities– as 

published in the R.B.I.Bulletin for the base period 
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W Index  Number  of  Wholesale  Prices –  By  Groups  and  Sub-  Groups –  All commodities– as 
published in the R.B.I. Bulletin for the average price index of the3 months of the quarter under 
consideration 

 
Fo    Index Number of Wholesale Prices–By Groups and Sub-Groups for Fuel, Power, Light and 

Lubricants as published in the R.B.I. Bulletin for the base period 
 
F Index Number of Wholesale Prices–By Groups and Sub-Groups for Fuel, Power, Light and 

Lubricants as published in the R.B.I.  Bulletin for  the  average price index of the3 months of the 
quarter under consideration 

 
Bs SAIL’s (Steel Authority of India Limited) ex-works price plus Excise Duty thereof (in rupees per  

tonne)  for  the relevant  category of steel  supplied by  the contractor as prevailing on the first day 
of the month in which the steel was purchased by the contractor or as prevailing on the first day of 
the month in which steel was brought to the site by the contractor which ever is lower. 

 
Bso SAIL’s ex-works price plus Excise Duty thereof (in Rs. per tonne) for the relevant category of steel 

supplied by the contractor as prevailing on the first day of the month in which the tender was 
opened 

 
Wco Index No. of Wholesale Price of sub-group  (of Cement)  as published in  RBI Bulletin for the base 

period 
 
Wc Index No. of Wholesale  Price of sub-group  (of  Cement)  as published  in  RBI Bulletin for the 

average price index of the3 months of the quarter under consideration 
 
P % of Labour component  
Q % of Material component 
Z % of Fuel component 
 
A.8 The demands for escalation of cost shall be allowed on the basis of provisional indices made 

available by Reserve Bank of India. Any adjustment needed to be done based on the finally 
published indices shall be made as and when they become available. 

 
A.9 Relevant categories of steel for the purpose of operating Price Variation formula, as mentioned in 

this Clause, based on SAIL’s ex-works price plus Excise Duty thereof, shall be asunder: 
 
 

SL Category Of Steel Supplied 
In Railway Work 

Category Of Steel Produced By SAIL Whose Ex-
Works Price Plus Excise Duty Would Be Adopted 

To Determine Price Variation 

1. Reinforcement  bars  and  other 
rounds 

TMT 8mm IS 1786 Fe 415/Fe 500 

2. All types and sizes of angles Angle 65 x 65 x 6 mm IS 2062 E250A SK 

3. All types and sizes of plates PM Plates above 10-20 mm IS 2062 E250A SK 

4. All types and sizes of channels 
and joists 

Channels 200 x 75 mm IS 2062 E250A SK 
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5. Any other section of steel not 
covered in the above categories 
and excluding HTS 

Average of price for the 3 categories covered 
under SL 1, 2 & 3 above 
 
 

 

A.10  Price variation During Extended Period of Contract 
 
 

 The price adjustment as worked out above, i.e. either increase or decrease shall 
be applicable  upto  the  stipulated  date  of  completion  of  work  including  the  
extended period of completion where such extension has been granted under 
Clause 17-A of the General Conditions of Contract. However, where extension of 
time has been granted due to contractor’s failure under Clause 17-B of the 
General Conditions of Contract, price adjustment shall be done as follows: 

 
(a) In case the indices increase above the indices applicable to the last month of 

original completion period or the extended period under Clause 17-A, the price 
adjustment for the  period  of  extension  granted  under  Clause  17-B  shall  be  
limited  to  the  amount payable  as  per  the  Indices  applicable  to  the  last  
month  of  the  original  completion period  or  the  extended  period  under  
Clause  17-A  of  the  General  Conditions  of Contract; as the case may be. 

 
(b) In  case  the  indices  fall  below  the  indices  applicable  to  the  last  month  of  

original/ extended period of completion under Clause 17-A, as the case may be; 
then the lower indices shall be adopted for the price adjustment for the period of 
extension under Clause 17-B of the General Conditions of Contract. 

1.3.3 Price of Equipments, Components, Materials and executions  – The prices of 
each item shall include cost of material (except where specified otherwise in the 
item of work), labour, equipment, tools & plant, taxes, lead and lift and all other 
costs as a complete job for completion of item.  The Works Contract tax, Sales 
tax. Excise duty, VAT, Octroi, Royalty, Toll tax, Levy, or any other tax, 
taxes/levied by the Central or State Govt. or local bodies, building cess etc shall 
be borne by the tenderer. No part of such taxes on contractor’s labour/materials 
or any other amount will be paid by DFCCIL. This should be kept in view before 
tendering.  

 
1.3.4 Income Tax, W/C Tax &Excise duty etc. 
 
(a) Under section 194-C  of the income Tax Act. 1961 deduction of 2% plus surcharge as 

applicable on Income Tax will be made for sums paid for carrying out the work under this 
contract.  
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(b)    All taxes, duties & levies ( including Octroi etc.) arising out of the transactions 
between the contractor and his sub-contractors/Suppliers for this work will be 
included in the rates quoted by the contractor in the relevant schedule. 

 
(c) Wherever the law makes it statutory for the employer to deduct any amount 

towards Sales Tax or works contract or other taxes like building cess etc, the 
same will be deducted and deposited with the concerned authority. 

 
1.3.5 Measurements 
 
(a) Payment for field work shall be made in accordance with approved designs and 

drawings and measured in relevant units except where provided for otherwise. In 
case the dimensions of the work are more than those shown in approved designs 
and drawings, the contractor will not be entitled to any extra payment, unless 
dimensions were  increased on account of physical impossibility of carrying out 
the work in accordance with approved drawings and designs. In case the 
dimensions of work are less than those shown in the approved designs and 
drawings and the work is accepted without being rejected, payment will be made 
as per work actually done. 

 
(b) The measurements will be made generally in accordance with standard 

engineering practice and in conformity with the explanatory Notes given in 
Financial Bid . 

 
1.3.6 Mobilization Advance:  

 
 The mobilization advance shall be given for tenders of value Rs 25 crores 

and above. 
 
 The following conditions will govern the mobilization advance: 

 
(i) An interest bearing mobilization advance shall be paid to the bidder 

exclusively for the costs of mobilization at ten percent of contract price on the 
provision by the bidder of an unconditional bank guarantee of 110 % of the 
sanctioned advance amount on prescribed format. The Bank guarantee shall 
be from a nationalized Bank in India or any Scheduled Bank in India. 
 

(ii) Such bank guarantees shall remain effective until the advance payment has 
been fully recovered, but the amount thereof shall be progressively reduced 
by the amount repaid by the bidder, as indicated in the Interim Payment 
Certificates. 

 
(iii) This shall be limited to 10% of the contract value and payable in 2 stages as 

indicated below: 
 



DFCC /UMB 

UTILITY SHIFTING-HR 

 

	
Bidders Signature                                                                        For DFCCIL	 						Page	89 

(a) 5% of the contract value on signing of the contract agreement. 
 

(b) 5% on mobilization of site establishment, setting up offices, bringing in 
equipments and actual commencement of work. 

 
 

(iv) The rate of interest shall be 4.5% per annum above the base rate of State Bank 
of India as effective on the date of approval of payment of Mobilization advance by 
the Competent Authority. 
 

(v) The repayment of advances shall be done through percentage deductions from the 
interim payments. The time of commencement of repayment, rate of deductions from 
interim payments, and the time by which the advance should be fully repaid will be as 
under: 

a. The  recovery  shall  commence  when  the  value  of  contract  
executed reached 15% of the original contract value and shall be 
completed when the value of work executed reaches 85% of the 
original contract value. The installments on each “on account bill” 
will be on pro-rata basis. 
 

b. Interest shall be recovered on the advance outstanding for the period 
commencing from the date of payment of advance till date of particular 
“on account bill” (through which recovery of principle is effected) and 
adjusted fully against “on account bill” along with pro-rata principle 
recovery. In the event of any short-fall, the same shall be carried forward 
to the next “on account bill” and shall attract interest @ 4.5% per annum 
above the Base Rate of State Bank of India, as affective on the date of 
approval of payment of advance by the Competent Authority” 
 

(vi) The advances shall be used by the bidder exclusively for mobilization expenditures, 
including the acquisition of construction related plant and equipment. Mobilization 
expenditures mentioned herein shall not include the margin money and bank 
commission etc. paid by the bidder for procurement of BGs against performance 
security and mobilization advance etc. Should the bidder misappropriate any portion 
of the advance, it shall become due and payable immediately, and no further 
advance will be made to the bidder thereafter. In such cases the bidder shall also be 
liable for appropriate action under the contract. 

 
1.3.7 Release of Security Deposit: 
 

(i) After issue of the certificate of acceptance of the entire installation, and after 
expiry of the guarantee period/Defect Liability Period, the DFCCIL shall release 
the Security Deposit submitted by the Contractor. 
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(ii) The Security deposit shall, however, be liable to be forfeited in case of any 
breach by the contractor of any of the conditions of the contract for non-
completion of the full contract without prejudice to other rights remedies of the 
employer whether specifically provided herein or otherwise. 

XXXXX 
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PART – I 
 

CHAPTER – IV 
 

TECHNICAL SPECIFICATIONS 
 

A. Civil Engineering Works     
 

 
1.0 GENERAL 

1.01 The specifications and mode of measurements for Civil and plumbing works shall 
be in accordance with the relevant Railway specifications & mode of 
measurements with latest edition with upto date correction slips shall be followed. 

 
Unless otherwise specified in the nomenclature of individual item or in these 
specifications, the entire work shall be carried out as per railway specifications 
with upto date correction slips upto the date of opening of the Tender. 

 
The tenderers are requested to obtain the copies of the above documents 
directly from the office of railways/ Bureau of Indian Standards as these 
Specifications are not being issued along with the tender documents. These 
specifications with up to date correction slips will form part of the contract 
agreement to be executed with the successful tenderer.  

 
 Metric units have been used in the specifications and on all the drawings. 
 
1.02 For the item not covered in the RAILWAY Specifications, the work shall be 

executed as per latest relevant standard codes published by BIS(formerly ISI) 
inclusive of all amendments issued thereto or revision, if any, upto the date of 
opening of tenders. 

1.03 In case of BIS codes specifications are not available the decision of the Engineer 
based on acceptable sound engineering practice shall be final and binding on the 
contractor. 

1.04 However in the event of any discrepancy in the description of item as given in 
schedule of quantities or specification appended with the tender and the 
specifications relating to the relevant item as per Railway specifications 
mentioned above, or in drawings the decision of Engineer  shall be final. 

1.05 The rates of different items of works shall be for all height, lifts, leads and depths 
of the building except where otherwise specified in the item of work or in special 
conditions appended with the Tender. 

1.06 The work shall be carried out in accordance with the architectural drawings and 
structural drawings. The structural and architectural drawings shall have to be 
properly co related before executing the work. In case of any difference noticed 
between architectural and structural drawing, the contractor shall obtain final 
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decision in writing of the Engineer. For the items where so required, samples 
shall be prepared before starting the particular items of work for prior approval of 
the engineer and nothing extra shall be payable on this account. 

1.07 All materials to be used in the works shall bear I.S. Certification marks unless 
otherwise the make is specified in the item or special conditions appended with 
tender document. In case IS marked materials mentioned in the tender document 
are not used due to non availability, the materials used shall confirm to IS code or 
Railway specifications applicable in this contract. All relevant tests as per Railway 
specifications and relevant IS codes shall have to be carried out by the contractor 
at his own cost 

1.08 In such cases the Engineer shall satisfy himself about the quality of such 
materials and give his approval in writing. Only articles classified as First Quality 
by the manufacturer shall be used unless otherwise specified. All materials 
including ISI marked materials, shall be tested as per provision of the mandatory 
Tests in Railway specifications and relevant IS specifications. The Engineer may 
relax the condition regarding testing if the quantity of materials required is small. 
All relevant tests as per Railway specifications and relevant IS codes shall have 
to be carried out by the contractor at his own cost.  

1.09 In respect of works of the sub agencies deployed for doing the work of 
electrification, external services, other building works, horticulture work, etc for 
this project and any other agencies simultaneously executing other works, the 
contractor shall leave necessary coordination facilities for same. The contractor 
shall leave such necessary holes, openings, etc for laying/burying in the work 
pipes, cables, conduits, clamps, boxes and hooks for fan clamps, etc as may be 
required for electric, sanitary, firefighting, telephone, CCTV system, etc and 
nothing extra over the agreement rates shall be paid for the same. 

1.10 Unless otherwise specified in the bill of quantities the rates for all items of work 
shall be considered as inclusive of pumping out or bailing of water if required for 
which no extra payment will be made. This will include water encountered from 
any source such as rains, floods, subsoil water table being high, due to any other 
cause whatsoever. 

1.11 Any cement slurry added over the base surface (or) for continuation of concreting 
for bond is added, its cost is deemed to have in built in the item unless otherwise 
explicitly stated nothing extra shall be payable or extra cement considered with 
consumption on this account. The rate for all the items in which the use of 
cement is involved is inclusive of charges for curing. 

1.12 The contractor shall clear the site thoroughly of all the scaffolding materials and 
rubbish etc left out of his work and dress the site around the building to the 
satisfaction of the Engineer before the work is considered as complete. 

1.13 Rates for plastering work shall include for making drip course wherever required 
and nothing extra shall be paid. 

1.14 The rates quoted for all the brick/concrete work shall be deemed to include 
making openings, shallow cut, leave or form holes, recesses, chases etc  and 
making good these with cement sand mortar (1:3)/PCC (1:2:4) or with the same 
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specifications as shown in drawings and /or as directed by the Engineer. No extra 
payment shall be made to the Contractor on this account.  

1.15 Rates for all concrete works shall include for making drip course molding, 
grooves etc, wherever required and nothing extra shall be paid for the same. 

1.16 The rates quoted by the tenderers shall  deemed to be for the execution of works 
in accordance with the Construction Drawings supplied to the Contractor . 

1.17 Where ever IS/BIS codes are mentioned in the Railway Specifications or in these 
specifications the latest codes with upto date amendments shall be used. 
 

2.0 Field Materials Testing Laboratory. 
 

  Testing of Materials. 
 

All materials used in the works shall be subject to inspection and tests.  The 
contractor shall carry out, in the presence of engineer’s representative/review 
consultant/client, sampling of such materials and making of concrete test cubes 
as and when ordered by the Engineer as per the  appropriate Indian Standards 
and as directed by the Engineer.  The contractor shall deliver the samples of 
materials and concrete test cubes to the office of the Engineer at site in a manner 
as directed by the Engineer who will inspect the same and then order for testing 
of the materials and concrete cubes. 

 

The contractor shall arrange for testing of materials normally at the site of work 
but samples may be sent to outside testing laboratories, if necessary.   The 
delivery of the samples shall be undertaken by the contractor.  The cost and 
charges for sampling of materials and concrete cubes and delivering the same to 
the office of the Engineer and / or other places including all incidentals in 
connection with the same as directed by the Engineer and the testing charges  
thereof shall be borne by the contractor and shall be deemed to be included in 
the rates and prices quoted in the Bill Of Quantities.  The results of the tests 
carried out shall be binding on the contractor who shall comply with any 
rectification measures that the Engineer may deem fit and order to be executed 
by the contractor as a result of testing. 

 
2.1 The contractor shall provide a laboratory at his own cost for the testing of bricks, 

concrete cubes, concrete materials, soil and any other materials in accordance 
with the directions of the Engineer. 

 
2.2 Whenever directed by the Engineer the contractor shall permit other contractors 

working for the Engineer on the Project to use field testing laboratory on 
payments as fixed by the Engineer such payment will be made directly by the 
other contractor using the laboratory. 

 
2.3 The laboratory will be administered and staffed by the Engineer but the 

contractor shall provide the personnel commensurate with requirement at his 
own cost for attendance at the laboratory throughout the contract. 
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2.4  The laboratory shall be equipped by the contractor at his own cost with one 
computer with necessary peripherals for maintaining the test records and all 
necessary apparatus to carry out the following tests in accordance with relevant 
Indian Standards or equivalent approved Standards. 

 
 i)  Cement Testing: 
 

Tests for fineness, strength, setting time and soundness in accordance 
with IS:  4031. 

 
 ii)  Concrete Testing: 
 

Tests for workability, proportions, density and strength in accordance with 
IS: 516 and 1199.  In particular the cube testing machine shall be capable 
of exerting a slowly applied force up to 200 tonnes and the plates shall be 
suitable for crushing both 150 mm and 200 mm cubes.  A vibrating table of 
suitable design shall be provided for compaction of cubes. 

 
 iii)  Aggregate Testing: 
 

In accordance with  IS: 2386 (Part I to VIII) for the following tests on both 
fine and coarse aggregates. 

 
iv) Sieve analysis 

 
 Determination of bulk density and voids on fine aggregates only. 

Determination of moisture content, specific gravity and absorption on 
coarse aggregates only.Determination of specific gravity and absorption. 

 
2.5  The contractor shall, after getting approval from the Engineer print at his own 

cost all forms, tables, formats etc. required for recording test results etc. 
 

2.6  The laboratory shall be connected to the main water and electricity services.  It 
shall also be supplied with portable  gas equipment. 

 

2.7 On completion of the Defect Liability period the laboratory is to be dismantled 
and removed from site.  The dismantled materials and equipment shall be the 
property of the contractor. 

 
A quality Assurance Plan submitted by contractor shall be examined and 
approved by the Engineer. This plan shall be basically followed for inspection of 
work being carried out under the contract.  This plan is for guidance and does not 
limit the scope of tests and inspection to be carried out by the Engineer or his 
representative to ensure execution of the work in terms of the contract. 
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Part-I 
 

Technical 
Specifications  

 
 

B. Electrical Works 
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TECHNICAL SPECIFICATIONS 
 
Note:  

1. RDSO’s specifications are priced document and can be purchased from   RDSO. 
 

2. Items which are not covered above should be as per BIS standards. 
 

EXPLANATORY NOTES TO SCHEDULE OF PRICES FOR ELECTRICAL  

GENERAL SERVICES WORKS. 

GENERAL 

These explanatory notes are for guidance of field staff.  Each work has its own 
particular requirements. Contractor shall be responsible for successful execution of 
work as per technical specifications. 

i. All electrical works should comply with Indian Electricity Act 2003 and Indian 
Electricity Rules 1956. 
 

ii. All electrical installations works shall conform to relevant Indian Standard Code of 
Practice and carried out as per relevant safety Code of Practices, Guide for Safety 
Procedures in Electrical Work as per I.S. 5216/Pt.I & II/1982(latest version) shall be 
observed. 

 
iii. All components used in installation shall be of appropriate ratings of voltage, current 

and frequency. 
 

iv. All minor items viz. hardware items, foundation bolts, termination lugs for electrical 
connections etc. as required and necessary for proper working of the equipment 
shall be deemed to have been included in the tender, whether such items are 
specifically mentioned in the tender documents or not. 

 
 

v. The work shall be carried out under the supervision of the DFCCIL Engineer. 
 

vi. The tenderer must inspect the site thoroughly before quoting rates, lateron no claim 
shall be accepted. 

 
vii. The cost of LT Cable supplied by tenderer consumed during testing shall be borne 

by the Tenderer. 
 

SOR ITEMS SCHEDULE-C 
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SOR Item No.1b-i-   Laying of conduit shall be in conformity with IS 732/1989 (Latest 
Version), IS 4648/1968 (Latest Version). 
Fittings for rigid steel conduit for electrical wiring shall conform to IS 2667/1988 (Latest 
Version) and accessories shall conform to IS 3837/1976 (Latest Version)  
Fittings for rigid non-metallic conduit shall conform to IS 3419/1989(Latest Version) and 
accessories shall conform to relevant IS. 
 
SORItem No. 3 - Provision of switch boxes in conformity with IS 732/1989 (Latest 
Version), IS 4648/1968 (Latest Version). Phenolic laminated sheet cover shall conform 
to relevant IS. 

 
SORItem No.4 - Accessories shall be provided in conformity with IS 732/1989 (Latest     
Version), IS 4648/1968 (Latest Version). 

 
SORItem No.5 - Lamp Holder shall conform to IS 1258/1987 (Latest Version)  & ceiling 
rose shall conform to IS 371/1979 (Latest Version). Lamp Holder and ceiling rose shall 
be provided in conformity with IS 732/1989 (Latest Version), IS 4648/1968 (Latest 
Version). 

 
SORItem No.6– Musical chime bell shall be installed in conformity with IS 732/1989 
(Latest Version), IS 4648/1968 (Latest Version) & IS 8884/1978 (Latest Version). 
Musical chime bell shall conform to IS 2268/1968 (Latest Version) 

 
SORItem No.11 - Drawing of GI Wire in existing pipe shall be in conformity with 
732/1989 (Latest Version), IS 4648/1968 (Latest Version). 

 
SORItem No.12  - Phenolic laminated sheet on junction box/fan box shall be installed in 
conformity with 732/1989 (Latest Version), IS 4648/1968 (Latest Version). 
 

SOR Item No.20  This item  shall be in conformity to IS 3043/1987 (Latest Version). 
Excavation shall be done complying with Code of Safety  as per IS 3764/1992 (latest 
version) 

 
SOR Item No.30(a) (i) This item  shall be in conformity to IS 5613/Pt.I  Sec. 1 & 2/1985 
(Latest Version).  GI pipe   shall conform to IS 1239/Pt.I/1990 and fittings shall conform 
to IS 1239/Pt.II/1992(latest version). 
 

NON-SOR ITEMS SCHEDULE -D 

ITEM NO. NS-1 to NS 4 
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These items shall be in conformity to IS 1255/1983 (Latest Version) and laying & 
excavation shall be done complying with code of safety as per IS 3764/1992(latest 
version).  

ITEM no. NS-5 
 
Item shall be ISI Mark and as per latest version. 
 

 
ITEM no. NS-6 
 
T-5 LUMINARIES WITH ELECTRONIC BALLAST 
 
SPECIFICATION No.  CEE/SPECIFICATION No CEE/NR/113/E/PS/2011 
 
SCOPE- This specification covers the technical parameters of 28 w Florescent     lamp 
box type fitting complete with electronic ballast suitable for Residential  Quarters and 
Service Buildings. 
  
SPECIFICATION- 
 
Energy Efficient tubular florescent light fitting T-5, 1 x 28 W (box type) complete with 
electronic ballast, pre – wired up to the terminal block with single stranded PVC 
insulated copper conductor and all accessories. Ballast shall be Flicker free instant high 
frequency electronic ballast for 1 x 28 W T-5 lamp, rated voltage 240 V 50 Hz AC, 0.14 
A(max) rated current, wide operating range to withstand at least 180 -265 V Ac supply. 
Power consumption of ballast shall be as low as possible and shall not exceed 4.5 watt 
and its power factor shall be 0.95 or more and THD shall be less than 33 %. The 
channel is made of pre treated CRCA MS with epoxy white powder coated finish. The 
fitting shall be suitable for mounting on wall, ceiling as well as suspension. Over all 
technical specification confirming to IS 10322/Part-V/Section-I or latest amendment and 
shall be similar to following models. 
 
OSRAM 4008321384454 

PHILIPS TMS 122/128W HF 

BAJAJ BT IR 128 RDSO 

C & S LTIC 101HFD1/RL(1x 28 W T-5) 

 
Specification of Lamp- 28 W/Tubular Florescent, double capped (T-5) lamp with G-5 
Caps, initial lumens (min) 2400, colour temperature (min) 4000 K, CRI(min) 80 suitable 
for operation on 230 V 50 Hz single phase AC supply. 
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ITEM NO. NS-7 

LT FEEDER PILLAR 
 

(a) The work includes design, manufacture, and supply, erection, testing and 
commissioning of outdoor type feeder pillar suitable for 415 volts 3 phase 4 wire 
50 Hz AC supply system. 
 

(b) The feeder pillar shall be out door type and to be installed and commissioned on 
floor/ground as per IE Rules and as per site and the feeder pillar shall be 
fabricated from 12 SWG MS sheet and angle iron of size 65x65x8mm thick 
conforming to IS 8623/1993/Pt. I to Pt.III (Latest Version). It should be painted  of 
approved colour after two coats of red oxide  primer . 

 
(c) The aluminum bus bar for phases and neutral are to be provided. The aluminum 

bus bar shall be properly placed on DMC insulator. The gap between the bus bar 
shall be adequate and as per IE Rules.  The bus bar should be of high 
conductivity aluminum suitable for electrical purposes and of uniform cross 
section.  The bus bar shall be suitable insulated with epoxy coating to with-stand 
test voltage of 2.5 KV. 
 

(d) The feeder pillar shall be capable for housing items as per schedule of rates and 
quantities. 

 
   Fuses and Fuse bases shall be conformed to IS.13703/1993 (Latest                  

Version)  

 The interlinking of incoming to bus bar and from bus bar to outgoing shall be of 
aluminum strip of suitable size and length. 

  The cubical box shall be robust in construction and fabricated out of heavy gauge 
sheet steel of thickness not less than 12 SWG hinged door should be provided on 
front and rear to enable installation and inspection of cable connection and other 
equipments mounted in inside it.  The canopy shall be given necessary slope for 
rainwater to flow away.    Frame of feeder pillar 300mm. Height from foundation 
covered with removable 12 SWG MS sheet on all sides. 

 

The canopy should be projected over the sides and doors.  Its sides are lower than 
the top of side sectional of the shell.  The side sections are feigned to ‘U’ form for 
water draining.  Adequate ventilation as in back can be opened and locked by a 
special key and visual indication of lock and latch in open and outside.  The jointing 
of cable and connections can be carried out at the back and front from bottom and 
as required, inspection removal/replacement of fuses can be carried out easily. 
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 In addition of GI Pad locks (One in front and other in back) should be welded in the 
shutter and will be locked position by fixing its make position in the eye fixed in the 
other side. 

 
(e) Provision of double earthing of cubical shall be made by means of hot dipped 

galvanized bolts, nuts & washers of 38x12mm. (Dia) on either side of the apron 
at suitable places.  All the metallic frame of mounting provided in side the feeder 
pillar shall be earthed with GI strip of suitable size. 
 

(f) Proper size glands should be provided for cable entry. 
 

(g) A Danger plate conforming to IS: 2551(latest version) shall be affixed on front 
door and back door. 

 

(h) The built in locking arrangement comprising of round bars should be provided as 
done in steel almirah along with handle. (Godrej type locking.] 

 

(i) Separate handle for each sizes of fuses/grips removal base shall have to be 
supplied along with each feeder pillar. 
 

(j) All the cable connections shall be done with proper size of aluminium Lugs 
and armoured of the cable shall be earthed with the gland for continuous 
earthing purpose of the feeder pillar. 
 
 
 
 
 

ITEM NO. NS – 8 

VARIOUS SIZES FRLS PVC INSULATED COPPER CONDUCTOR WIRING CABLES 

Fire Retardant Low Smoke (FRLS) PVC insulated multi stranded unsheathed copper 
conductor wiring cable for working voltage up to  & including 1100 Volts, ISI marked 
conforming to IS 694/1990 (Latest Version).Wiring of installations shall be in conformity 
with IS 732/1989 (Latest Version), IS  4648/1968 (Latest Version) 

DRAWING OF VARIOUS SIZES PVC INSULATED COPPER CONDUCTOR WIRING 
CABLES 

Wiring of installations shall be in conformity with IS: 732/1989(latest version) and IS:     
4648/1968(latest version).  
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ITEM NO. NS-9 

4x14 WATT ENERGY EFFICIENT T-5 STREET LIGHT FITTING 

             The 4x14 watt Energy efficient T5 Street light fitting shall be supplied as per Bajaj model 
no 530705BTSLF414 FRP / C&S Model no T5SHE414 / SURYA model no SUL 414 T5 
AL DD EB2/P2 complete with T-5 Lampand other accessories including supply of ISI 
marked 2x2.5 sq mm PVC insulated multi strand copper conductor cable and 
connection with fitting to junction box of pole. 

 

ITEM NO. NS-10 

 SUPPLY AND INSTALATION OF AC CEILING FAN  

(make bajaj, usha, orient, havels or equivalent as approved by DFCC) 

Ceiling Fan shall be supplied 1400 mm and installed in conforming with IS 732/1989 
(Latest Version) IS 4648/1968 (Latest Version).The clamp should be made as per site 
requirement and drawing approved by DFCCIL with suitable nut bolt & washer. 

ROTARY STEP FAN REGULATOR 
Rotary step Fan Regulator of socket size shall be as per Anchor make Cod No. 52369 
Delux/SSK make Code No. TL-7041/North Wets make Cat No. M1900 and shall be 
provided in conformity with IS 732/1989 ( Latest version ) IS 4648/1968 (Latest version).  
 
 

 ITEM NO. NS-11 

IN BUILT ELECTRONIC BALLAST HOUSED CFL 

11 W in built electronic ballast housed with BC cap compact and single ended 
fluorescent lamp (CFL) 2/3 U shape should be approved make and suitable for 240 V 
50 HZ AC supply .This CFL should be provided in already fixed batten holder. 

ITEM NO. NS-12 (a)& (b) 

Double door MCB Distribution Board 

i)  Wall/pillar mounted/recessed type cubical type Distribution Board shall be pre-
fabricated conforming to IS 8623/1993 Part I to III ( Latest Version) with  degree 
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of protection IP 42  of approved made. The boards shall be suitable to work on 
415 Volts 250 Volts Single /three phase AC supply system as required.  

ii)  The MCBs shall be 10 KA Breaking Capacity C Series and conforming to IS 
8828/1996 ( latest version )  

iii )      Installation of distribution  board shall be conformed to IS  732/1989 ( Latest 
version) 4648/1968 (latest version )  

ITEM NO. NS-13 

Distribution board for colour light signaling 

 Colour light signaling distribution L T panel board shall confirm to RDSO drawing 
No. TI/SPC/PSI-CLS/0020 with latest amendment and tenderer is bound to 
supply and manufacture the board as per RDSO Drg. The board shall be 
recessed in wall with required materials for fixing and finishing. 
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PART-I 

 

Chapter V 
      

DRAWINGS 
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S.NO. Description Drawing No. 
1. GAD of Relay Room NR- S&T/ Project-1/2014 
2. GAD of Gate Goomty/ Duty hut Hq/02/01-2012/R1 
3. GAD of Station Building P-386/DYCE/C/UMB/12 
 
Note: The above drawings are indicative. The work shall be done as per final drawings 
issued by DFCCIL and payment shall be done as per  quantities of works executed as 
per applicable accepted rates. 
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Relay Room 
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Layout Plan of the gate 
goomti/Duty hut 
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Layout Plan of the Station Building 
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PART-II 
 

TENDER FORMS 
 
 

FORM No.   SUBJECT 
 

Form No.1   Offer Letter 
Form No.2   Tenderer’s Credentials 
Form No. 2 A   Technical eligibility criteria 
Form No. 2 B   Financial eligibility criteria 
Form No. 2 C                      Applicants Party Information Form 
Form No.3   Deleted 
Form No.4   Summary of Quantities, Items & Rates  
Form No.5   Bill of Quantities  
Form No.6   Deleted 
Form No.7   Deleted 
Form No.8   Deleted 
Form No.9   Deleted 
Form No.10   Contract Agreement 
Form No.11   Performance Guarantee Bond 
Form No.12   Standing indemnity bond for on account payment. 
Form No.13   Deleted 
Form No.14   Deleted 
Form No.15   Deleted 
Form No.16   Electronic clearing service 
Form No.17   Draft MOU for Joint Venture Participation  
Form No.18   Draft Agreement for JV 
Form No.19   Pro-forma of Participation from each partner of JV  
Form No.21   Power of Attorney for authorized signatory of JV 
    Partners 
Form No.22   Power of Attorney to lead partner of JV 
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FORM-1 
 
 

OFFER LETTER 
 

Tender No. ………………………………………………………….. 
 
Name of work ………………………………………………………. 
 
 
To 
The Chief Project Manager, 
 DFCCIL, 
 Ambala. 
 
 
We, the undersigned, declare that:  
 
 

(a) We have examined and have no reservations to the Bidding Documents, including 
Addenda.; 

(b) We offer to execute the Works in conformity with the Bidding Documents;   
(c) Our bid shall be valid for a period of  . . . . . days from the date fixed for the bid 

submission deadline in accordance with the Bidding Documents, and it shall remain 
binding upon us and may be accepted at any time before the expiration of that period; 

(d) We have not been blacklisted/banned in accordance with para 1.1.12 (ii)(c)(v)(b).of 
Preamble and General Instructions to Tenderers. 

(e) We are neither Bankrupt/Insolvent nor is in the process of winding-up nor there is a 
case of insolvency pending before any court on deadline of submission of the Bid in 
accordance with para. 1.1.12(ii)(c)(v)(a)of Preamble and General Instructions to 
Tenderers) 

(f) If our bid is accepted, we commit to obtain a Performance Guarantee in accordance 
with the Bidding Documents; 

(g) If our bid is accepted, we commit to deploy key equipment and key personnel consistent 
with the requirements of the work. 

(h) We understand that this bid, together with your written acceptance thereof included in 
your notification of award/Letter of Acceptance (LOA), shall constitute a binding contract 
between us, until a formal contract is prepared and executed; and 

(i) All information, statements and description in this bid are in all respect true, correct and 
complete to the best of our knowledge and belief and  we have not made any tampering  
or changes in the  bidding documents on which the bid  is being  submitted  and if any 
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tampering or  changes/incorrect information are detected at any stage, we understand 
the bid will invite summary rejection and forfeiture of bid security, the contract  will  be 
liable  to be terminated along with forfeiture  of performance security, even if LOA  has 
been issued. 

(j) We understand that you are not bound to accept the lowest bid or any other bid that you 
may receive. 
 
Name  ...........................................................................................................................  
In the capacity of  .........................................................................................................  
Signed  .........................................................................................................................  
Duly authorized to sign the Bid for and on behalf of  ....................................................  
Date  .............................................................................................................................   
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FORM - 2 
 

TENDERER'S CREDENTIALS 
 
 

S.No Description 
 

1. 
 

For technical eligibility criteria, give details of similar completed works 
during the last three financial years (i.e current Financial  year and three 
previous Financial Years  in the proforma given in Form-2A 

2. For financial eligibility criteria, give details of contractual payments 
received for the  last three financial years (i.e current Financial  year and 
three previous financial years) as per audited balance sheet certified by 
Chartered Accountant in the proforma given in Form-2B 

3. Give constitution of your firm.  Attach certified copies of legal documents 
in support thereof.  Form-2C                                                      
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FORM-2A 
 

Technical Eligibility Criteria Details 
 

DETAILS OF THE SIMILAR WORKS COMPLETED (as per Para 1.1.12(i)A of 
Preamble and General Instructions to Tenderers) 

 

Similar Contract No. 
 

Contract Identification  

Award date  

Completion date  

Role in Contract 
 

Prime Contractor  Member in  
JV/Partnership firm 
 

Total Contract Amount (Rs.) 
 

If member in a JV/Partnership 
Firm , specify participation in 
total Contract amount 

[insert a percentage 
amount] 

Total contract amount in 
Rs. 

Employer's Name: 
Address: 

Telephone/fax number 

E-mail: 

 

Description of the similarity in accordance with Criteria 1.1.12(i)(A) 

 
 
The bidder shall attach copies of relevantCertificate of Completion issued by the 
Employer. 

 
 

Signature of the  
Tenderer with Seal 
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FORM-2B 
 

Financial Eligibility Criteria Details 
 
 

Each Bidder or each member of JV/ Partnership firm must fill in this form 
separately. 
 
Name of Bidder/JV Partner/ Individual partner of Partnership firm 

 
 
Details of contractual payments(Construction only) received during the last three 
financial years and current financial year  
 

Contractual payments received(Construction only) 
 

Year 
 

Value of payment received in Rs. 
(Contract Receipts) 

Current Year(2014-2015) 
 

 

2013-2014 
 

 

2012-2013 
 

 

2011-2012 
 

 

Total Contractual Payment 
 

 

 
Note: The details should be extracted from the audited balance sheet  Certified by the 
Chartered Accountant or form 16-A issued by the Employer. 

 
 
 
 

Signature of the Tenderer with Seal
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FORM -2C 
Applicant's Party Information Form 

 
Applicant name: 

[insert full name] 

Applicant's Party name: 

[insert full name of Applicant's Party] 

Applicant's Party country of registration: 

[indicate country of registration] 

Applicant Party's year of constitution: 

[indicate year of constitution] 

Applicant Party's legal address in country of constitution: 

[insert street/ number/ town or city/ country] 

Applicant Party's authorized representative information 

Name: [insert full name] 

Address: [insert street/ number/ town or city/ country] 

Telephone/Fax numbers: [insert telephone/fax numbers, including country and city 
codes] 

E-mail address: [indicate e-mail address] 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), 
and/or registration documents of the legal entity named above. 

 
 

Signature of the  
Tenderer with Seal 
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  FORM- 4    
SUMMARY OF QUANTITIES, ITEMS & RATES 

 

 
 

SUMMARY OF QUANTITIES, ITEMS & RATES 
 

Name of Work: Construction of Station Buildings, Relay Rooms and Gate 
Goomties in connection with shifting of S&T utilities in the Haryana and UP 
States under the jurisdiction of CPM/Ambala 
 
I/We the undersigned hereby offer the summary of prices for the subject work as 
under: -   

BILL OF QUANTITIES 
 
S.No. 

 
Item Total Cost as 

per BOQ 
(Rs.) 

Percentage Above/ Below/ At par of 
total cost as per BOQ 

(%age) 

1 Schedule A- (Civil 
Works USSOR-2010 
Items) 

 
12248161.00 

 

 In Figure…………………………… 
  
 In Words……………………………   

2 Schedule B- (Civil 
Works-NS Items) 

2189181.00 
   

In Figure…………………………… 
  
 In Words……………………………   

3 Schedule C- (Electrical
Works- SOR 2003) 

192341.00   In Figure…………………………… 
  
 In Words……………………………   

4 Schedule D- (Electrical
Works- NS Items) 

2250828.00 In Figure…………………………… 
  
 In Words……………………………   

  
 
 

 
 
       Total 

 (Total Amount Rs.) 
 
 In Figure…………………………… 
  
 In Words……………………………   

 
Notes: 

 
 

I) The above prices are inclusive of all taxes, duties including Excise duty, Sales 

Tax, Octroi, Local levies, Sales tax etc on works contract. 

II) The bidder should quote single percentage above / par / below for all items. 
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III) The bidder must quote percentage both in words and figures, in case of any 

discrepancy; percentage quoted in words shall be final. 

IV) No overwriting is allowed. In case of overwriting, this is to be attested by 

bidder. 

V)  If the uniform percentage quoted by the bidder does not clearly indicate 

whether the rates are above/at par/below the estimated rates by sign 

convention then it will be considered to be on plus side. 

 

 

Signature of Bidder 
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FORM-5 
Bill of Quantities based on Unified Standard Schedule of Rate-2010, Electrical 
SOR & NS Items . 
 
EXPLANATORY NOTES TO QUOTE SCHEDULE OF PRICES  

 

 

1. A detailed BOQ  is given, however  if need arises, any new  item can be operated and the 
bidder shall be bound to execute the same, as per the direction of Engineer. If the item is 
operated as per USSR‐2010,  the already quoted percentage  shall be considered  for  the 
payment;  in  case  an  NS  item  is  operated,  separate  rate  analysis  as  per  direction  of 
Engineer shall be done and shall be binding to the bidder.          

2. Demolition/dismantling  is not  included  in BOQ, however,  if need arises bidder  shall be 
bound to execute the same and the same shall be paid under relevant item of USSR‐2010. 
In case of Non Schedule  item separate rate analysis as per direction of Engineer shall be 
done and shall be binding to the bidder. 

3. In case PPC cement  is used  instead of OPC, a deduction of Rs.20 per bag shall be made 
from the payment. And the PPC shall be used only after taking the permission from the 
Engineer‐in‐charge.  

4. TMT shall be used of SAIL, TISCO, and RINL or as approved by the Engineer‐in‐Charge only. 
5. The source of structural steel shall be got approved before using in any work.         
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Civil Works 
Schedule A- (Civil Works USSOR-2010 Items) 
 
 

  

CONSTRUCTION OF STATION BUILDINGS, RELAY ROOMS AND GATE GOOMTIES IN 
CONNECTION WITH SHIFTING OF S&T UTILITIES IN THE HARYANA AND UP STATES UNDER 

THE JURISDICTION OF CPM/AMBALA 

  
SCHEDULE A: ITEMS BASED ON USSOR-2010 

  
  

  
  
S.No. 

USSR-
2010 

Item No Description Unit Qty Rate Amount 

  
  1.0  E A R T H   W O R K     

1 011010 Earth work in excavation as per 
approved drawings and dumping at 
embankment site or spoil heap, within 
railway land, including 50m lead and 
1.5m lift, the lead to be measured from 
the centre of gravity of excavation to 
centre of gravity of spoil heap; lift to be 
measured from natural ground level and 
paid for in layers of 1.5m each including 
incidental works, as per specifications. 

        

1(a) 011011 All kinds of soil. cum 866.92 81.36 70532.61 

1(b) 012010 Extra over item 011010 for excavation in 
foundations for buildings and bridges to 
cover dressing to neat dimension and 
plumbing sides etc. Note : Dressing 
under this item is payable for the total 
quantity of excavation in foundation and 
not partly    

Cum 368.02 8.70 3201.77 

1(c ) 012030 Extra for watering and ramming earth in 
foundation and floors in 15cm layers.  
Note : This item is payable where 
ramming is not included in the original 
rate for earthwork in filling.         

cum 736.9 15.40 11348.26 

1(d) 012050 Supplying and filling sand in plinth and 
under floors including watering, 
ramming, consolidating and dressing 
complete 

cum 212.82 725.00 154294.50 

2 013120 Earthwork in filling in embankment, 
guide bunds, around buried type 
abutments, bridge gaps, trolley refuges, 
rain bunds if provided, platforms etc. 
with earth excavated from outside 
railway boundary entirely arranged by 
the contractor at his own cost as per 
RDSO’s latest guidelines and 
specifications and special condition of 
contract including all leads, royalty, lifts, 
ascents, descents, crossing of nallahs or 
any other obstructions. The rates shall 
include all dressing of bank to final 
profile, demarcation and setting out of 
profile, site clearance, removing of 

cum 275.31 213.67 58825.49 
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shrubs, roots of vegetations growth, 
heavy grass, benching of existing slope 
of old bank, all handling/re-handling, 
taxes, octroi and royalty etc. as a 
complete job. Cut trees shall be property 
of railways and to be deposited in the 
railway/DFCCIL godown unless 
specified otherwise in the special 
conditions of contract. 

3 014010 Dressing Surface (average excavation or 
filling upto 15 cm) including removing 
vegetation in all kind of soil. Payment 
against this item is to be made only if it 
is not included in earth work item. 

10sq
m 

1710.00 54.90 93879.00 

4 014110 Providing & removing barricading with 
the help of portable fencing along the 
running track where the work is to be 
done in close vicinity of the track. 
Fencing shall consist of self supporting 
steel angles of size 50x50x6mm, 1.5m 
long provided with hooks etc. and 
embedded in CC 1:2:4 block of size 
0.23x0.23x0.23m placed at c/c distance 
of 2m lalong track. 12mm dia rods in 
three horizontal layers tack welded with 
the angle posts including providing retro-
reflective tapes in horizontal & verticle 
direction. Note: Released material will be 
the property of the contractor after the 
completion of work. Cost of cement to be 
paid separately. 

per 
mtr. 

25.00 382.62 9565.50 

5 171690 Providing & applying Pre-Construction 
Anti-Termite treatment to proposed 
structure, with application of Imidacloprid 
30.5% SC @ o.075% concentration 
mixed with water in  ratio of 1:475, as 
per detailed specifications given in 
Indian Railways Standard Specifications, 
so as to create a chemical barrier below 
and around the structure by an approved 
agency( plinth area/ basement floor area 
shall be considered for payment) 

Sqm 1383.00 70.81 97930.23 

  
            

  
  3.0  PLAIN CONCRETE         

6 031010 Providing and laying in position cement 
concrete of specified proportion 
excluding cost of cement, centering and 
shuttering - All works upto Plinth level : 
Note: Cement shall be paid under 
relevant  USSOR item in Schedule (A)       

        

6 (a) 031012 1:3:6 (1 cement : 3 coarse sand : 6 
graded stone aggregate 20 mm nominal 
size). 

cum 45 1882.49 84712.05 

6 (b) 031013 1:4:8 (1 Cement : 4 coarse sand : 8 
graded stone aggregate 40 mm nominal 
size). 

cum 109.55 1751.75 191904.21 
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7 031020 Providing and laying cement concrete, 
up to plinth  in retaining walls, walls (any 
thickness) including attached plasters, 
columns, pillars, posts, struts, 
buttresses, string or lacing courses, 
parapets, coping, bed blocks, anchor 
blocks, plain window sills, fillets etc, 
excluding the cost of cement, shuttering, 
centering. Note: Cement shall be paid 
under relevant  USSOR item in 
Schedule (A)                                               

        

7(a) 031023 1:2:4 (1 Cement : 2 coarse sand : 4 
graded stone aggregate 20 mm nominal 
size) 

cum 34.50 2137.59 73746.86 

8 032050 Providing and laying cement concrete 
1:2:4 in damp-proof course   (1 cement : 
2 sand : 4 graded stone aggregate 
12.5mm nominal size - excluding the 
cost of cement and including providing, 
fixing and removal of forms. Note: 
Cement shall be paid under relevant  
USSOR item in Schedule (A)                      

        

8(a) 032052 40mm thick sqm 194.48 130.50 25379.64 

9 032070 Applying a coat of residual petroleum 
bitumen of penetration 80/ 100 of 
approved quality using 1.7kg per square 
metre on damp proof course after 
cleaning the surface with brushes and 
finally with a piece of cloth lightly soaked 
in kerosene oil. 

Sqm 194.48 127.53 24802.03 

10 033060 Supply & using cement at worksite:         

10 (a) 033061 OPC 43 Grade MT 314.66 5474.00 1722448.84 

11 033130 Supplying & Mixing high range poly 
carboxylate ether base water reducing 
admixture plast Super-C700 conforming 
to IS:9103-1999 (to be added @ 1% by 
weight of cement) for CC & RCC work 
for controlling water cement ratio and for 
gaining early strength. 

Kg 200.00 72.62 14524.00 

              

  
  4.0  REINFORCEMENT  CEMENT  CONCRETE     

    A - FORM WORK         

12 042010 Centering and shuttering including 
strutting, propping etc. and removal of 
form for : 

        

12 (a) 042011 Foundations, footings, bases of 
columns, raft foundation of washable 
aprons, Pile caps, Footings of FOB  etc. 

sqm 420.00 120.60 50652.00 

12 (b) 042013 Suspended floors, roofs, landings, 
balconies, FOB slabs, walkway slabs 
and access platform 

sqm 1789.15 185.57 332013.43 

 

12 (c) 042014 Lintels, beams, plinth beams, bed 
blocks, girders, bressumers and 

sqm 979.80 163.20 159903.36 
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cantilevers 

12 (d) 042015 Columns, pillars, , posts and struts Sqm 417.60 240.50 100432.80 

12 (e) 042016 Stairs (excluding landings) except spiral-
staircases 

sqm 11.34 225.10 2552.63 

12 (f) 042018 Arches, domes, vaults upto 6m span  sqm 30.00 589.10 17673.00 

12 (g) 042025 Edges of slabs and beams in floors and 
walls under 20 cm wide 

metre 6.00 65.70 394.20 

12 (h) 042026 Edges of slabs and beams in floors and 
walls above 20 cm wide 

sqm 4.50 309.20 1391.40 

12 (i) 042028 Small surfaces such as cantilever ends, 
brackets and ends of steps, caps and 
bases to pilasters and columns and 
items of similar shape and size 

sqm 15.00 291.90 4378.50 

12 (j) 042029 Weather shade, Chajjas, corbels etc. 
including edges 

sqm 60.00 331.42 19885.20 

    B -STEEL REINFORCEMENT         

13 045010 Supplying Reinforcement for R.C.C. 
work including straightening, cutting, 
bending, placing in position and binding 
all complete. 

        

13 (a) 045011 Mild steel and Medium Tensile steel 
bars. 

Kg 58.80 44.57 2620.72 

13 (b) 045016 Thermo-Mechanically Treated bars Kg 74095.90 47.58 3525482.92 

    C- DESIGN MIX CONCRETE         

14 041010 Providing and laying in position M 20 
Grade concrete for reinforced concrete 
structural elements but excluding cost of 
centering, shuttering, reinforcement and 
Admixtures in recommended proportion 
(as per IS:9103) to accelerate, retard 
setting of concrete, improve workability 
without impairing strength and durability 
as per direction of Engineer. Note: 
Cement shall be paid under relevant  
USSOR item in Schedule (A) 

        

14 (a) 041012 All work in buildings above plinth level 
upto floor two level. 

cum 497.74 2645.23 1316636.78 

14 (b) 041011 All work upto plinth level, including raft 
foundation of washable aprons, HS tank, 
pile cap, footings of FOB, and Platform 
shelter etc.  

cum 102.00 2422.38 247082.76 

              

  
  5.0 BRICK WORK     

15 051040 Extra over item NS-2 Schedule B for 
brick work in superstructure  beyond 
plinth level upto floor two level : 

cum 765.79 133.42 102171.70 

16 051190 Extra for item NS-3 Schedule B half 
Brick masonry in superstructure  above 
plinth level upto  floor two level 

sqm 125.00 36.40 4550.00 
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17 051210 Extra for providing and placing in 
position 2 Nos. 6mm dia. M.S.bars at 
every third course of half brick masonry 
(with non-modular (FPS) bricks) 
including cost of M.S. bars 

sqm 125.00 50.73 6341.25 

18 051230 Providing brick band/string course 10/7 
cm  thick 5/5.7 cm  projected from wall 
face, in bricks of class designation 7.5 
laid in cement mortar 1:4 (1 cement : 4 
coarse sand) 

metr
e 

25.00 5.72 143.00 

              

  
  7.0 WOOD   WORK         

    A - FRAMES AND TRUSSES         

19 071010 Providing wood work in frames of doors, 
windows, celestary windows and other 
frames and trusses, wrought, framed 
and fixed in position 

        

19 (a) 071013 hollock wood or localy available 
compareable species of  country wood , 
kiln seasoned and chemically treated 

cudm 1.00 44.47 44.47 

20 072140 Providing and fixing to IS: 2202 Part-1 
marked flush door shutter decorative 
type, core of block board construction 
with frame of 1st class hard wood and 
well matched teak 3ply veneering with 
vertical grains or cross bands and face 
veneers on both faces of shutters 

        

20 (a) 072141 35mm thick including ISI marked 
stainless steel butt hinges with 
necessary screws 

sqm 84.60 1591.73 134660.36 

20 (b) 072143 25mm thick (for cupboard) including ISI 
marked nickel plated bright finished M.S. 
piano hinges IS: 3818 marked with 
necessary screws 

sqm 25.20 1372.13 34577.68 

21 078130 Providing and fixing factory made P.V.C. 
door frame of size 50x47mm with a wall 
thickness of 5mm, made out of extruded 
5mm rigid PVC foam sheet mitered at 
corners and joined with 2 Nos. of 
150mm long brackets of 15x15mm M.S. 
square tube, the vertical door profiles to 
be reinforced with 19mm X19mm M.S. 
Square tube of 19 guage, EPDM rubber 
gasket weather seal to be provided 
throughout the frame. The door frame to 
be fixed to the wall using M.S. Screws of 
65mm/100mm size complete as per 
manufacturer’s specifications and 
direction of Engineer. 

metre 39.20 391.41 15343.27 

22 078180 Providing and fixing to existing door 
frame 24mm thick factory made PVC 
door shutters made of styles and rails of 
a PVC hollow section of size 59mm x 
24mm with a wall thickness 
2mm±0.2mm. The styles and rails 
mitered cut and joined at corners by 
means of M.S. galvinsed/plastic brackets 
of size 75mmX220mm having wall 

Sqm 20.25 2247.60 45513.90 
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thickness 1.0 mm/solid and fixed with 
stainless steel screws.the styles of the 
shutter reinforced by inserting 
galvanized M.S. tube of size 
19mmX19mm with a wall thickness 
1mm+-0.1mm. The lock rail made out of 
H-section, PVC hollow section of size 
2mm+-0.2mm, fixed to shutter styles by 
means of plastic/galvanized M.S. U-
cleats. The shutter frame filled with a PVC 
multi chambered panel of size 20mmX200mm 
with a wall thickness 1mm+-0.1mm. The 
panels filled vertically and tie-bar at two 
places by inserting horizontally 0.6mm 
galvanized M.S. rod and fastened witrh nuts & 
washers. 

23 072090 Providing and fixing  wire gauge shutter 
using galvanized M.S. wire gauge of 
average width of aperture 1.4mm with 
wire of dia 0.63mm for doors, windows 
and clerestory windows including ISI 
marked bright finished or black 
enamelled M.S. butt hinges with 
necessary screws. 

        

23 (a) 072091 2nd class teak wood.35mm thick sqm 1.00 2006.24 2006.24 

23 (b) 072092 2nd class teak wood 30mm thick  sqm 12.60 1821.46 22950.40 

24 072020 Providing and fixing panelling/glazing or 
panelling and glazing in panelled/ glazed 
or panelled and glazed shutters for 
doors, windows and clerestory windows 
(Area of opening for panel inserts 
excluding portion inside grooves or 
rebates to be measured). 
Panelling/glazing for paneled/glazed or 
paneled & glazed shutters 25mm to 
40mm thick. 

        

24 (a) 072021 Second class teak wood, 15mm thick Sqm 1.00 1403.65 1403.65 

24 (b) 072022 Hollock wood or locally available 
comparable species of country wood (to 
be listed by respective railway). - Kiln 
seasoned & chemically treated. 15 mm 
thick 

Sqm 1.00 750.56 750.56 

25 072030 Providing and fixing paneling and/or 
glazing in  panelled and/or glazed 
shutters for doors, windows and 
clerestory windows (Area of opening for 
panel inserts excluding portion inside 
grooves or rebates to be measured). 
Panelling/glazing for panelled/ glazed or 
panelled and glazed shutters 25mm t0 
40 mm thick 

        

25 (a) 072037 Glazing with float glass panes 4mm thick 
(10kg/sqm) 

Sqm 126.46 260.07 32888.45 
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26 072040 Extra for providing heavy float glass 
panes 13.75kg/ Sqm. (5.5mm thick) 
instead of ordinary float glass panes 
10kg sqm. (4mm thick), in doors, 
windows and clerestory window shutters. 
(Area of opening for glass panes 
excluding portion inside rebate shall be 
measured. 

Sqm 136.23 69.69 9493.87 

27 074170 Providing and fixing 18mm thick, 150mm 
wide pelmet of coir veneer board ISI 
marked IS: 14842- 2000, including top 
cover of 6mm coir veneer board, nickel 
plated M.S. pipe 20mm dia (heavy type) 
curtain rod with nickel plated brackets 
including fixing with 25mmx3mm M.S. 
flat 10cm long and rawl plugs 50mm 
long (designation 10 no) etc  all 
complete: 

        

27(a) 074171 Commercial veneering on both sides metre 19.20 474.71 9114.43 

28 074230 Providing and fixing M.S. grills of 
required pattern in frames of windows 
etc. with M.S. flats, square or round bars 
etc. all complete 

        

28 (a) 074231 Fixed to steel windows by welding kg 810.00 64.31 52091.10 

    B - ANODISED ALUMINIUM FITTINGS         

29 078020 Providing and fixing aluminium sliding 
door bolts ISI marked anodised (anodic 
coating not less than grade AC 10 as per 
IS: 1868) transparent or dyed to required 
colour or shade with nuts and screws 
etc. complete 

        

29 (a) 078021 300x16mm each 48.00 178.83 8583.84 

29 (b) 078022 250x16mm each 6.00 143.99 863.94 

30 078030 Providing and fixing aluminium tower 
bolts ISI marked anodised (anodic 
coating not less than grade AC 10 as per 
IS: 1868) transparent or dyed to required 
colour or shade with necessary screws 
etc. complete 

        

30 (a) 078033 200x10mm each 48.00 48.55 2330.40 

30 (b) 078034 150x10mm each 12.00 39.69 476.28 

30 (c ) 078035 100x10mm each 24.00 29.60 710.40 

31 078060 Providing and fixing aluminium handles 
ISI marked anodised (anodic coating not 
less than grade AC 10 as per IS: 1868) 
transparent or dyed to required colour or 
shade with necessary screws etc. 
complete 

        

31(a) 078061 125 mm each 48.00 38.04 1825.92 
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31(b) 078063 75 mm each 216.00 30.14 6510.24 

32 078070 Providing and fixing aluminium hanging 
floor door stopper ISI marked anodised 
(anodic coating not less than grade AC 
10 as per IS: 1868) transparent or dyed 
to required colour and shade with 
necessary screws etc. complete 

        

32(a) 078072 Twin rubber stopper each 15.00 68.86 1032.90 

33 078090 Providing and fixing bright finished brass 
100mm mortic latch and lock ISI marked 
with six levers and a pair of anodised 
(anodic coating not less than grade AC 
10 as per IS: 1868) aluminium lever 
handles with necessary screws etc. 
complete (best make of approved 
quality) 

each 24.00 485.63 11655.12 

34 078100 Providing and fixing aluminium tee 
channels (heavy duty) with rollers, stop 
end in pelmets as curtain rod 

metre 19.20 58.17 1116.86 

              

  
  8.0 STEEL AND ALUMINIUM WORK         

35 081030 Structural steel work welded in built up 
sections, trusses and framed work, 
girders, stagings, racks, etc including 
cutting, bending, straightening,  hoisting, 
fixing in position, including applying a 
priming coat of approved steel primer, 
complete - upto 6m height above GL 

        

35 (a) 081031 In RSJ, tees, angles and channels kg 120.00 75.92 9110.40 

36 081250 Providing and fixing ISI standard steel 
glazed doors, windows and ventilators of 
standard rolled steel sections (shutters & 
frame), joints mitered and welded with 
15x3mm lugs, 10cm long, embedded in 
cement concrete blocks 15x10x10cm of 
1:3:6 (1cement: 3 coarse sand : 6 
graded stone aggregate – 20mm 
nominal size) or with wooden plugs and 
screws or rawl plugs and screws or with 
fixing clips or with bolts and nuts as 
required, including providing and fixing 
glass panes with glazing clips and 
special metal sash putty of approved 
make, necessary fittings such as brass 
handles, brass peg stays, brass spring 
catch, bolts, hinges, locks etc. as 
required, applying a priming coat of 
approved steel primer; but excluding the 
cost of metal beading 

        

36(a) 081253 Windows-side hung Sqm 126.46 2808.15 355118.65 

36 (b) 081255 Ventilators-centre hung Sqm 8.97 2808.15 25180.68 
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37 081280 Providing and fixing pressed steel door 
frames manufactured from commercial 
mild steel sheet of 1.25mm thickness 
including hinges jamb, lock jamb, bead 
and if required angle threshold of mild 
steel angle of section 50x25mm, or base 
ties of 1.25mm pressed mild steel 
welded or rigidly fixed togather by 
mechanical means, adjustable lugs with 
split end tail to each jamb including steel 
butt hinges 25mm thick with mortar 
guard, lock strike plate and shock 
absorbers as specified and applying a 
coat of appri\oved steel primer after 
pretreatment of the surface as directed 
by Engineer. 

        

37 (a) 081282 Profile-B (125x60mm) Single rebate metre 111.00 2051.81 227750.91 

37(b) 081283 Profile-C (160x60mm) Double rebate metre 37.20 2509.19 93341.87 

38 081420 Providing and fixing hand rail by welding 
etc. to steel ladders railing, balcony 
railing and staircase railing including 
applying a priming coat of approved 
steel primer 

        

38(a) 081421 M.S. tube (medium) 40mm nominal bore kg 135.00 103.02 13907.70 

39 081210 Supplying and fixing rolling shutters of 
approved make as per IS 6248, made of 
required size M.S. laths interlocked 
together through their entire length and 
jointed together at the end by end locks 
mounted on specially designed pipe 
shaft with brackets, side guides and 
arrangements for inside and outside 
locking with push and pull operation 
complete including the cost of providing 
and fixing necessary 27.5cm long wire 
spring grade No.2 and M.S.  top cover of 
required thickness for rolling shutters. 

        

39(a) 081212 80x1.20mm M.S. laths with 1.20mm 
thick top cover 

Sqm 17.28 1241.40 21451.39 

39 (b) 081220 Providing and fixing ball bearing for 
rolling shutters 

Each 6.00 422.23 2533.38 

40 081230 Extra for providing mechanical device 
chain and crank operation for operating 
rolling shutters 

        

40(a) 081231 Exceeding 10.00Sqm and upto 16.80 
Sqm. in the area 

Sqm 17.28 770.68 13317.35 

41 081240 Extra for providing grilled rolling shutters 
manufactured out of 8mm dia. M.S. bar 
instead of laths as per design approved 
by the Engineer (area of grill to be 
measured) 

Sqm 2.88 650.44 1873.27 
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42 081270 Providing and fixing T-iron frames for 
doors, windows and ventilators of mild 
steel Tee-sections, joints mitered and 
welded with 15x3mm lugs 10cm long 
embedded in cement concrete blocks 
15x10x10cm of 1:3:6 (1cement : 3 
coarse sand : 6 graded stone aggregate 
20mm nominal size) or with wooden 
plugs and screws or rawl plugs and 
screws or with fixing clips or with bolts 
and nuts as required including fixing of 
necessary butt hinges and screws and 
applying a priming coat of approved 
steel primer 

Sqm 960.00 84.41 81033.60 

43 082010 Providing and fixing anodised aluminium 
work for doors, windows, ventilators and 
partitions with extruded built up standard 
tubular and other sections of approved 
make conforming to IS:733 and IS:1285, 
anodised transparent or dyed to required 
shade according to IS:1868 (Minimum 
anodic coating of grade AC 15),  fixed 
with rawl plugs and screws or with fixing 
clips, or with expansion hold fasteners 
including necessary filling up of gaps at 
junctions, at top, bottom and sides with 
required PVC/neoprene felt etc. 
Aluminium sections shall be smooth, rust  
free, straight, mitered and jointed 
mechanically wherever required 
including cleat angle. Aluminium snap 
beading for glazing/ panelling, C.P. 
brass/stainless steel screws, all 
complete as per architectural drawings 
and the directions of Engineer. (Glazing 
and panelling to be paid for separately)    

        

43(a) 082011 For fixed portion Kg 168.00 305.87 51386.16 

43(b) 082012 For openable/sliding portions and fixing 
hinges / pivots, PVC/ neoprene gasket 
required and making provision for fixing 
of fittings. (Fittings shall be paid for 
separately) 

Kg 240 317.67 76240.80 

44 082020 Providing and fixing 12mm thick 
prelaminated three layer medium density 
(exterior grade) particle board Grade I, 
Type II conforming to IS: 12823 bonded 
with phenol formaldehyde synthetic 
resin, of approved brand and 
manufacture in panelling fixed in 
aluminium doors, windows shutters and 
partition frames with C.P. brass/ 
stainless steel screws etc. complete as 
per architectural drawings and directions 
of engineer. 

        

44 (a) 082022 Prelaminated particle board with 
decorative lamination on both sides 

Sqm 14.40 843.28 12143.23 
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45 082030 Providing and fixing glazing in aluminium 
door, window, ventilator shutters and 
partitions etc. with PVC/ neoprene 
gasket etc. complete as per the 
architectural drawings and the directions 
of engineer. (Cost of aluminium snap 
beading shall be paid in basic item. 

        

45(a) 082032 With float/frosted glass panes of 5.5mm 
thickness (weight not less than 13.75 
kg/sqm) 

Sqm 17.40 804.86 14004.56 

46 082040 Providing and fixing double action 
hydraulic floor spring of approved  brand 
and manufacture IS:6315 including cost 
of cutting floors as required, embedding 
in floors and cover plates with brass 
pivot and single piece M.S. Sheet outer 
box with slide plate etc. complete as per 
the direction of Engineer. 

        

46(a) 082041 With Stainless Steel cover plate Each 6.00 2106.73 12640.38 

              

  
  9.0 FLOORING, Paving and Dado         

  Marble Work     

47 099020 Providing and fixing 18mm thick mirror 
polished, machine cut for kitchen 
platforms, vanity counters, facias and 
similar locations of required size of 
approved shade, colour and texture laid 
over 20mm thick base cement mortar 
1:4 (1cement: 4coarse sand) with joints 
treated with white cement, mixed with 
matching pigment, epoxy touch ups, 
including rubbing, curing etc. complete 
at all levels. Abu plain white 
marble/rajnagar plain white 
marble/udaipur green marble/ zebra 
black marble 

        

47(a) 099024 Area of slab over 0.50 sqm but upto 1.0 
Sqm 

sqm 4.32 1289.67 5571.37 

48 099060 Extra for providing edge moulding to 
16mm to 20mm thick marble/granite 
stone counters, vanities etc including 
machine polishing to edge to give high 
gloss finish etc. complete as per design 
approved by the Engineer. 

        

48(a) 099061 Marble work metre 7.20 105.70 761.04 

49 099100 Extra for providing opening of required 
size and shape for wash basins/ kitchen 
sink / Pillar tap etc in kitchen platform, 
vanity counters and similar location in 
marble / stone work. including rubbing 
and polishing of cut edges etc complete. 
No deduction for opening area shall be 
made from parent item 

        

49(a) 099101 Opening of area upto 100 sq cm each 6.00 89.78 538.68 
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50 092010 Cement concrete flooring 1:2:4 
(1cement: 2coarse sand: 4graded   
stone aggregate) finished with a floating 
coat of neat cement including cement 
slurry, but excluding the cost of nosing of 
steps etc. complete 

        

50(a) 092012 40mm thick with 20mm nominal size 
stone aggregate 

sqm 683.80 120.99 82732.96 

50(b) 092014 75mm thick with 20mm nominal size 
stone aggregate 

sqm 10.00 194.48 1944.80 

51 092020 Cement plaster skirting (upto 30cm 
height) with cement mortar 1:3 
(1cement: 3coarse sand) finished with a 
floating coat of neat cement 

        

51(a) 092022 18mm thick sqm 101.70 109.24 11109.71 

52 092040 Extra over  for making chequers of 
approved pattern on cement concrete 
floors, steps, landing, pavements etc. 

sqm 359.08 14.53 5217.44 

53 094010 Providing and laying precast factory 
made  terrazzo tiles 22mm thick with 
graded marble chips of size upto 12mm 
laid in floors and landings, jointed with 
neat cement slurry mixed with pigment 
to match the shade of the tiles including 
rubbing and polishing complete with 
precast tiles on 20mm thick bed of 
cement mortar 1:4 (1 cement : 4 coarse 
sand) 

        

53(a) 094013 With white cement with pigment Sqm 1.00 621.71 621.71 

54 094030 Precast factory made terrazzo tiles 
22mm thick with graded marble chips of 
size upto 12mm in walls, skirting and 
risers of steps on 12mm thick cement 
plaster 1:3 (1cement: 3coarse sand) 
jointed with neat cement slurry mixed 
with pigment to match the shade of the 
tiles including cutting/wastage of tiles, 
rubbing and polishing complete with tiles 
made: 

        

54(a) 094033 With white cement with pigment Sqm 1.00 598.04 598.04 

55 094040 Precast Chequered factory made 
terrazzo tiles 22mm thick/ with graded 
marble chips size upto 6mm in floors 
jointed with neat cement slurry mixed 
with pigment to match the shade of the 
tiles including rubbing of cement slurry 
complete on 20mm thick bed of cement 
mortar 1:4 (1cement : 4 coarse sand) 

        

55(a) 094041 With ordinary cement without any 
pigment 

Sqm 1.00 538.93 538.93 

    CERAMIC  TILES         
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56 095010 Providing and fixing Ist quality ceramic 
tiles conforming to Group B-III (Ceramic 
Wall Tiles) of IS:15622 of  manufacturers 
approved by railway in all colours, 
shades, and design  as approved by the 
Engineer in skirting, risers of steps and 
dado over 12mm thick bed of cement 
mortar 1:3(1 cement : 3 course sand) 
including pointing in white cement mixed 
with pigment of matching shade 
complete 

        

56(a) 095011 200x200 mm sqm 90.84 498.16 45252.85 

57 095020 Providing and fixing ceramic tiles 
conforming to IS:15622 of manufacturers 
approved by railway in all colours, 
shades, design and abrasion resistance 
class as approved by the Engineer floors 
and landings over 20mm thick bed of 
cement mortar 1:4 (1 cement :4 course 
sand)  including pointing in white cement 
mixed with pigment of matching shade 
complete 

        

57(a) 095021 Of Group B-II Clause 5.1 (for abrasion 
resistance) of IS:15622 (Ceramic Floor 
Tiles) of size 300x300mm 

sqm 230.68 462.61 106714.87 

57(b) 095025 Of Group B-I-a of IS : 15622 (Vitrified 
tiles) of size upto 400x400 mm  

sqm 548.70 873.34 479201.66 

              

  
  10.0 ROOFINS AND CEILINGS         

58 105120 Providing and laying in situ over roofs 
five course water proofing treatment with 
APP (Atactic Poly Propylene) modified 
Polymeric membrane 2.0mm thick of 
3.00kg/sqm weight.5th, the top most 
layer shall be of specified surface finish 
which shall be paid for separately 

Sqm 1044.00 600.59 627015.96 

59 104040 Providing and laying FPS brick tiles of 
class designation 10 over mumty roofs 
grouted with cement mortar 1:3 
(1cement: 3fine sand) mixed with 2% of 
integral water proofing compound by 
weight of cement, over a 12mm layer of 
cement mortar 1:3 (1cement: 3fine sand) 
and finished neat 

Sqm 1044.00 148.62 155159.28 

60 104140 Making khurras 45x45cm  with average 
minimum thickness of 5cm  cement 
concrete 1:2:4 (1cement: 2coarse sand: 
4graded stone aggregate of 20mm 
nominal size) over P.V.C. sheet 
1mx1mx400micron, finished with 12mm 
cement plaster 1:3 (1cement: 3coarse 
sand) and a coat of neat cement 
rounding the edges and making and 
finishing the outlet complete 

each 30.00 96.00 2880.00 
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61 108160 Providing and fixing on wall face 
unplasticised - Rigid PVC single 
socketed rain water pipes conforming to 
IS: 13592 Type A including jointing with 
seal ring conforming to IS: 5382 leaving 
10mm gap for thermal expansion. 

        

61(a) 108162 110mm dia. metre 408.00 182.18 74329.44 

62 108170 Providing and fixing on wall face 
unplasticised - PVC moulded fittings/ 
accessories for unplasticised- Rigid PVC 
rain water pipes conforming to IS: 13592 
Type A including jointing with seal ring 
conforming to IS: 5382 leaving 10mm 
gap for thermal expansion 

        

62(a) 108176 Single tee with door, 110x110x110mm Each 204.00 387.33 79015.32 

63  NIL     

64 106100 Providing and fixing at all height false 
ceiling of 12.5mm thick tapered edge 
gypsum board conforming to IS: 2095-
Part I, including providing and fixing of 
frame work made of special sections 
power pressed from M.S. sheet and 
galvanised with zinc coating of grade 
350 as per IS: 277 and consisting of 
angle cleats of size 25mm x 1.6mm with 
flanges of 22mm and 37mm at 1200mm 
centre to centre one flange fixed to the 
ceiling with stener 12.5mm dia x 40mm 
long with 6mm dia bolts to the angle 
hangers of 25x25x0.55mm of required 
length  ... contd. - 
... Contd. -- and other end of angle 
hanger being fixed with nut and bolts to 
G.I. channels 45x15x0.9mm running at 
the rate of 1200mm centre to centre to 
which the ceiling section 0.5mm thick 
bottom wedge of 80mm with tapered 
flanges of 26mm each having clips of 
10.5mm at 450mm centre to centre shall 
be fixed in a direction perpendicular to 
G.I. channel with connecting clips made 
out of 2.64mm dia x 230mm long G.I. 
wire at every junction including fixing the 
gypsum  board with ceiling section and 
perimeter channels 0.5mm thick 27mm 
high having flanges of 20mm and 30mm 
long,  - contd. ... 
... contd. - the perimeter of ceiling fixed 
to wall/ partition with the help of rawl 

Sqm 5.00 561.22 2806.10 
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plugs at 450mm centre to centre with 
25mm long drive all screws @ 230mm 
interval including jointing and fixing to a 
flush finish of tapered and square edges 
of the gypsum board with recommended 
filler, paper tapes, finisher and two coats 
of primer suitable for gypsum board as 
per manufacturers specification and also 
including the cost of making openings for 
light fittings, grills, diffusers, cutouts 
made with frame of perimeter channels 
suitably fixed all complete as per 
drawing and specification and direction 
of the Engineer-in-Charge but excluding 
the cost of painting 

              

  
  11.0 FINISHING MASONARY         

  
  CEMENT PLASTER (IN FINE SAND)         

65 111010 12 mm cement plaster of mix -         

65(a) 111012 1:6 (1cement: 6fine sand) sqm 1736.26 57.38 99626.60 

66 111020 15 mm cement plaster on the rough side 
of single or half brick wall of mix - 

        

66(a) 111022 1:6 (1cement: 6 fine sand) sqm 1735.74 65.97 114506.77 

67 111030 20 mm cement plaster of mix -         

67(a) 111031 1:4 (1cement: 4 fine sand) sqm 133.68 77.92 10416.35 

68 111150 Cement plaster to ceiling of mix -         

68(a) 111151 6 mm thick 1:3 (1cement: 3 fine sand) sqm 729.92 49.15 35875.57 

    INTERIOR FINISHING         

69 115010 White washing with lime to give an even 
shade 

        

69(a) 115011 New work (three or more coats) sqm 1921.52 8.36 16063.91 

70 115040 Distempering with oil bound washable 
distemper of approved brand and 
manufacture to give an even shade 

        

70(a) 115042 New work (two or more coats of 
distemper) over and including priming 
coat with distemper primer 

sqm 843.00 51.27 43220.61 

    EXTERIOR FINISHING         

71 115110 Finishing walls with water proofing 
cement paint of required shade two or 
more coats on new work applied @ 3.84 
Kg/10 sqm 

sqm 1735.00 38.40 66624.00 

              

  
  12.0 PAINTING, POLISHING AND 

VARNISHING 
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72 121170 Painting two coats (excluding priming 
coat) with chocolate, red, grey or buff 
ready mixed paint of approved quality, 
on steel or wood work 

sqm 150.00 38.79 5818.50 

73 121011 With ready mixed pink or grey primer of 
approved brand and manufacture on 
woodwork (hard and soft wood) 

sqm 168.00 19.08 3205.44 

74 121050 Painting with synthetic enamel paint of 
approved brand and manufacture to give 
an even shade 

        

74(a) 121051 Two or more coats on new work sqm 168.00 40.81 6856.08 

              

  
  13.0  WATER SUPPLY         

75 131130 Providing and fixing G.I. pipes complete 
with G.I. fittings and clamps, including 
cutting and making good the walls etc. 
Internal work – Exposed on wall 

        

75(a) 131132 20 mm dia. nominal bore metre 45.00 163.22 7344.90 

75 (b) 131134 32 mm dia. nominal bore metre 30.00 275.06 8251.80 

76 131140 Providing and fixing medium grade G.I. 
pipes complete with G.I. fittings and 
clamps, including cutting and making 
good the wall etc. Concealed pipe 
including painting with anti corrosive 
bitumestic paint, cutting chase and 
making good the wall 

        

76(a) 131141 15 mm dia. nominal bore metre 18.00 170.10 3061.80 

76(b) 131142 20 mm dia. nominal bore metre 15.00 198.82 2982.30 

77 131150 Providing and fixing medium grade G.I. 
pipes complete with G.I. fittings including 
trenching and refilling etc. External Work 

        

77(a) 131152 20 mm dia. nominal bore metre 30.00 157.14 4714.20 

77(b) 131153 25 mm dia. nominal bore metre 24.00 214.91 5157.84 

78 131160 Making connection of medium grade G.I. 
distribution branch with G.I. main of 
following sizes by providing and fixing 
tee, including cutting and threading the 
pipe etc. complete 

        

78(a) 131161 25 to 40 mm nominal bore each 3.00 208.98 626.94 

79 132030 Providing and fixing gun metal gate 
valve with C.I. wheel of approved quality 
(screwed end) 

        

79(a) 132031 25 mm nominal bore each 3.00 419.88 1259.64 

80 132040 Providing and fixing ball valve (brass) of 
approved quality complete high or low 
pressure with plastic floats complete : 

        

80(a) 132042 20 mm nominal bore  each 6.00 250.53 1503.18 
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    C.P.BRASS FITTINGS.     

81 132010 Providing and fixing brass bib cock of 
approved quality 

        

81(a) 132011 15 mm nominal bore each 6.00 154.55 927.30 

82 132020 Providing and fixing brass stop cock of 
approved quality 

        

82(a) 132021 15 mm nominal bore each 6.00 151.88 911.28 

83 132200 Providing and fixing C.P. brass long 
body bib cock, 15 mm nominal bore, of 
approved quality conforming to IS 
standards and weighing not less than 
690 gms 

Each 3.00 421.62 1264.86 

84 132220 Providing and fixing C.P. brass angle 
valve for basin mixer and geyser points 
of approved quality conforming to 
IS:8931                               

each 3.00 535.68 1607.04 

85 136150 providibg and plaving on terrace/ staging 
(at all heights) polythylene water storage 
tank ISI: 12701 marked with cover and 
suitable locking arrangements and 
making necessary holes for inlet, outlet 
and overflow pipes but without fittings 
and the base support for tank. 

Litre 500.00 6.43 3215.00 

86 138040 Hoisting, fitting and fixing in position 
plastic moulded water storage tank 
including making connection of intake, 
delivery, outlet and overflow .pipes etc. 
with all lead and lift upto all stories. Cost 
of tanks/fittings to be paid separately 

        

86(a) 138042 500 ltr capacity tank Each 9.00 511.06 4599.54 

              

  
  14.0  DRAINAGE AND SEWARAGE         

  
  STONE WARE PIPES AND FITTINGS         

87 141010 Providing, laying and jointing glazed 
stoneware pipes grade ‘A’ as per IS:651 
including bends etc. with stiff mixture of 
cement mortar in the proportion of 1:1 
(1cement : 1fine sand) including testing 
of joints etc. complete 

        

87(a) 141011 100mm diameter metre 45.00 145.52 6548.40 

87(b) 141012 150mm diameter metre 15.00 245.52 3682.80 

88 141040 Providing and laying cement concrete 
1:5:10 (1cement: 5coarse sand: 
10graded stone aggregate 40mm 
nominal size) upto haunches of S.W. 
pipes including bed concrete as per 
standard design 

        

88(a) 141041 100mm diameter S.W. pipe metre 45.00 122.81 5526.45 

88(b) 141042 150mm diameter S.W. pipe metre 15.00 199.05 2985.75 
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89 141050 Providing and fixing square-mouth S.W. 
gully trap grade ‘A’ complete with C.I. 
grating brick masonry chamber with 
water tight C.I. cover with frame of 
300x300mm size (inside) the weight of 
cover to be not less than 4.50kg and 
frame to be not less than 2.70 kg as per 
standard design 

        

89(a) 141051 100x100mm size P type With F.P.S. 
bricks class designation 75 

each 3.00 1163.20 3489.60 

90 143010 Constructing brick masonry manhole in 
cement mortar 1:4 (1cement: 4coarse 
sand) R.C.C. top slab with 1:2:4 
(1cement: 2coarse sand: 4graded stone 
aggregate 20mm nominal size), 
foundation concrete 1:4:8 mix (1cement: 
4coarse sand: 8graded stone aggregate 
40mm nominal size) inside plastering 
12mm thick with cement mortar 1:3 (1 
cement :3 coarse sand) finished with 
floating coat of neat cement and making 
channels in cement concrete 1:2:4 ( 1 
cement : 2 coarse sand : 4 gradded 
stone  aggreagte 20 mm nominal size) 
finished with a floating coat or neat 
cement complete as per standard design 

        

90(a) 143011 Inside size 90x80cm and 45cm deep 
including C.I. cover with frame (light 
duty) 455x610mm internal dimensions 
total weight of cover and frame to be not 
less than 38kg (weight of cover 23kg 
and weight of frame 15kg). With F.P.S. 
bricks  class designation 7.5. 

each 6.00 4268.00 25608.00 

91 143170 Making connection of drain or sewer line 
with existing manhole including breaking 
into and making good the walls, floors 
with cement concrete 1:2:4 mix 
(1cement: 2coarse sand: 4graded stone 
aggregate 20mm nominal size) cement 
plastered on both sides with cement 
mortar 1:3 (1 cement : 3 coarse sand) 
finished with a floating coat of neat 
cement and making necessary channels 
for the drain etc. complete 

        

91(a) 143171 For pipes 100 to 230mm diameter each 3.00 152.49 457.47 

              

  
  15.0  SANITARY INSTALLATIONS         

92 151010 Providing and fixing water closet 
squatting pan (Indian type W.C. pan) 
with 100mm sand cast iron P or S trap, 
10litre low level white P.V.C. flushing  
cistern with manually controlled device 
(handle lever) conforming to IS : 7231,  
with all fittings and fixtures complete 
including cutting and making good the 
walls and floors wherever required 
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92(a) 151011 White Vitreous China Orissa pattern 
W.C. pan of size 580x440-mm with 
integral type foot rests 

each 6.00 3057.59 18345.54 

93 152030 Providing and fixing  Stainless Steel 
AISI- 304 (18/8) kitchen sink without 
drain board as per IS: 13983 with C.I. 
brackets and stainless steel plug 40mm 
including painting of fittings and 
brackets, cutting and making good the 
walls wherever required 

        

93(a) 152031 610x510mm bowl depth 200mm each 6.00 3613.58 21681.48 

94 151040 Providing and fixing white vitreous china 
flat back or wall corner type lipped front 
urinal basin of 430x260x350mm and 
340x410x265mm sizes respectively with 
automatic flushing cistern , with standard 
flush pipe and C.P. brass spreaders with 
brass unions and G.I. clamps complete, 
including painting of fittings and 
brackets, cutting and making good the 
walls and floors, wherever required. 

        

94(a) 151041 One urinal basin with 5litre white P.V.C. 
automatic flushing cistern 

each 18.00 2377.03 42786.54 

95 151070 Providing and fixing wash basin with 
C.I./ M.S. brackets, 15mm C.P. brass 
pillar taps, 32mm C.P. brass waste of 
standard pattern, including painting of 
fittings and brackets, cutting and making 
good the walls wherever required 

        

95(a) 151071 white, vitreous china wash basin size 
630x450mm with a pair of 15mm C.P. 
brass pillar taps 

each 6.00 1942.55 11655.30 

96 155250 P&F 127mm dia C.P. steel Jali 
cockroach trap (CCTR-127) for gully 
floor or Nahani trap 

each 6.00 187.87 1127.22 

97 152120 Providing and fixing mirror of  5.5 mm 
thickness of float Glass (of approved 
Quality) required shape and size with 
plastic moulded frame of approved make 
and shade with 6mm thick hard board 
backing 

        

97(a) 152122 Rectangular shape 453x357mm (outer 
dimension) 

each 3.00 835.53 2506.59 

98 153010 Providing and fixing soil, waste and vent 
pipes 

        

98(a) 153012 100mm dia. Centrifugally cast (spun) 
iron S&S pipe as per IS:3989 

metre 21.00 599.73 12594.33 

99 153020 Providing and filling the joints with spun 
yarn cement slurry and cement mortar 
1:2 (1cement: 2fine sand) in S.C.I./ C.I. 
pipes 

        

99(a) 153022 100mm dia pipe each 12.00 31.83 381.96 

100 153040 Providing and fixing bend of required 
degree with access door, insertion 
rubber washer 3mm thick, bolts and nuts 
complete 
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100(a) 153042 100mm dia. Sand cast iron S&S as per 
IS-3989 

each 3.00 565.30 1695.90 

101 153050 Providing and fixing plain bend of 
required degree 

        

101(a) 153052 100mm dia. Sand cast iron S&S as per 
IS-3989 

each 3.00 286.54 859.62 

102 153070 Providing and fixing double equal 
junction of required degree with access 
door, insertion rubber washers 3mm 
thick, bolts and nuts complete 

        

102(a) 153072 100x100x100x100mm Sand cast iron 
S&S as per IS-3989 

each 3.00 809.22 2427.66 

103 153090 Providing and fixing single equal plain 
junction of required degree with access 
door, insertion rubber wash 3mm thick, 
bolts and nuts complete 

        

103(a) 153092 100x100x100mm Sand cast iron S&S as 
per IS-3989 

each 3.00 646.61 1939.83 

104 153240 Providing and fixing collar         

104(a) 153242 100mm Centrifugally cast (spun) iron 
S&S as per IS-3989 

each 3.00 298.16 894.48 

105 153250 Providing lead caulked joints to sand 
cast iron/ centrifugally cast (spun) iron 
pipes and fittings of diameter 

        

105(a) 153251 100mm each 6.00 205.78 1234.68 

106 153260 Providing and fixing M.S. stays and 
clamps for sand cast iron/ centrifugally 
cast (spun) iron pipes of diameter 

        

106(a) 153261 100mm each 24.00 77.47 1859.28 

107 153270 Providing and fixing trap of self 
cleansing design with screwed down or 
hinged grating with or without vent arm 
complete including cost of cutting and 
making good the walls and floors 

        

107(a) 153271 100mm inlet and 100mm outlet Sand 
cast iron S&S as per IS: 3989 

each 6.00 832.45 4994.70 

108 156010 Cutting chases in brick masonry walls for 
following diameter sand cast iron/ 
centrifugally cast (spun) iron or any other  
types of pipes and making good the 
same with cement concrete 1:3:6 
(1cement: 3coarse sand: 6graded stone 
aggregate 12.5mm nominal size) 
including necessary plaster and pointing 
in cement mortar 1:4 (1 Cement : 4 
coarse sand) 

        

108(a) 156011 100mm dia. metre 18.00 129.28 2327.04 

109 156050 Painting two or more coats on , sand 
cast iron/ centrifugally cast (spun) iron 
soil, waste vent pipes and fittings with 
paint of any colour such as chocolate, 
grey or buff etc. over a coat of primer (of 
approved quality) to give an even shade 
for new work 
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109(a) 156051 100mm diameter pipe metre 24.00 21.29 510.96 

  
   Total Estimated Amount   12248160.87

  
 Total for schedule A  12248160.87
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Schedule B- (Civil Works-NS Items) 

 

  

 
CONSTRUCTION OF STATION BUILDINGS, RELAY ROOMS AND GATE GOOMTIES IN CONNECTION WITH 

SHIFTING OF S&T UTILITIES IN THE HARYANA AND UP STATES UNDER THE JURISDICTION OF 
CPM/AMBALA 

  
  SCHEDULE B: NON SCHEDULED ITEMS        

 
S.No 

USSR-
2010 
Item 
No 

Description Unit Qty Rate Amount 

  
    

        
1 NS-1 Providing & making necessary protection 

arrangements by barricding the working area 
consisting of 0.63mm CGI sheets upto 2400mm 
height above the ground level with self supporting 
wooden ballies of 70 mm dia (minimum) with the 
spacing of 1450 mm center to center or as directed 
by the Engineer including sawing, drilling, bolting, 
screwing etc. excavating/digging pits erecting in 
position including refilling and compacting the pits. 
The item also include the painting of the outer 
exposed surface of CGI sheets with two coats with 
a pattern of vertical bands of red & white paint of 
approximate width of 600mm and fixing 75mm 
reflectors on alternate vertical bands in two 
horizontal rows as per direction of the Engineer 
with contractor's labour, material, machinery, tools 
and plants, all lead and lift and all incidental works 
as a complete job as per specifications and as 
directed by Engineer.  
Note:  (i) The item include removing/dismantling 
the barricading completely after overall completion 
of the work including dressing, refilling, trenches 
etc. complete and nothing extra will be paid on this 
account whatsoever, however, the released 
material will be the property of contractor. (ii) The 
contractor shall maintain barricading/reflectors and 
paint in reasonable condition during the progress 
of the work at his own cost. 
 

Mtr. 30.00 907.70 27231.46 

2 NS-2 Brick Work with brick of class designation 12.5, in 
foundation and upto plinth level in Cement Mortar 
1:6 (1: cement and 6: coarse sand) with 
contractor's labour, material (except cement), 
machinery, tools and plants, all lead and all 
incidental works as a complete job as per 
specifications and as directed by Engineer. 
Note: Cement shall be paid under relevant  
USSOR item in Schedule (A)                                      

Cum 565.79 3421.5  1935833.14

3 NS-3 Half Brick Masonary with brick of class designation 
12.5,  in foundation and upto plinth level in Cement 
Mortar 1:4( 1: cement and 4: coarse sand) with 
contractor's labour, material (except cement), 
machinery, tools and plants, all lead and all 
incidental works as a complete job as per 
specifications and as directed by Engineer. 
Note: Cement shall be paid under relevant  
USSOR item in Schedule (A)                                      

Sqm 59.21 464.00 27473.44 
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4 NS-4 providing and Fixing 10mm thick acid and/0r Alkali 
resistant tiles of approved make and color using 
acid and/or alkali resisting mortar bedding, and 
joints filled with acid and/or alkali resistant cement 
as per IS: 445, complete as per the direction of 
Engineer-In-Charge. 

        

  in flooring on a bed of 10mm thick mortar 1:4( 1 
acid proof cememt: 4 coarse sand) 

        

  Acid and Alkali resistant tiles Sqm 129.8 1197.8 155474.44 

5 NS-5 in dado/skirting  on 12mm thick mortar 1:4( 1 acid 
proof cememt: 4 coarse sand) 

        

  Acid and Alkali resistant tiles Sqm 34.25 1259.9 43151.57 

  

   
Total of Schedule B 

      

2189180.94
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Schedule C:  

CONSTRUCTION OF STATION BUILDINGS, RELAY ROOMS AND GATE GOOMTIES IN 
CONNECTION WITH SHIFTING OF S&T UTILITIES IN THE HARYANA AND UP STATES 

UNDER THE JURISDICTION OF CPM/AMBALA 

Schedule 'C' : Items based on Schedule of Rates 
1 2 3 4 5 6 

SR 
NO 

DESCRIPTION unit RATES QTY  AMOUNT 

1 Supply and recessing/fixing of M.S./PVC conduit pipe with 
accessories, junction box,etc including making chase, 
plastering/clamping etc as per technical specifications. 

        

  MS conduit pipe conforming to IS 9537 Part - I , 1980(latest 
version) , Part - II , 1981(latest version)  with 4 mm dia GI wire 
. 

        

  PVC Conduit pipe conforming to IS 9537/Part III/1983 (Latest 
version) 

    0.00 

1- B 
(i) 

25mm(Medium) Mtr 31.00 3800.00 117800.00 

3 Supply  of M.S switch box conforming to IS 5133 ( Part - I ) - 
1969(latest version) with white Phenolic laminated sheet cover 
of approved make on front of box with brass screws & cup 
washers,  recessing  as per Tech. Specification including 
earthing. 

      0.00 

3-B 180x100x60mm” deep No 45.00 190.00 8550.00 
3-C 300x200x100mm deep No 108.00 54.00 5832.00 
3-A 100x100x60 mm deep No 33.00 54.00 1782.00 
4 Supply  of Piano type switch as per IS 4949 -1968(latest 

version) /Bell push as per IS 4794 ( Part 2 ) -1986(latest 
version)/flush type socket outlet as per IS 1293 -1988(latest 
version) & installation  on the recessed switch box including 
cutting of phenolic lamintated sheet  

      0.00 

4-A Piano Type switch 5A (1-way) No. 10.00 399.00 3990.00 
4-C Plug socket outlet 5 Pin 5A No. 12.00 60.00 720.00 
4-B  Piano Type switch 15A(1- way) No. 25.00 48.00 1200.00 
4-D Plug socket outlet 6 pin 5/15A No. 25.00 48.00 1200.00 
4-E Piano Type Bell push 5A No. 7.00 9.00 63.00 
5 Supply of Batten/Angle Holder/Ceiling rose & installation on 

the Junction Box of laid conduit including connections, Testing 
& commissioning as per Tech. Specification. 

      0.00 

5-A Bakalite batten/Angle Holder No. 10.00 81.00 810.00 
5-B Bakalite ceiling rose 3 plate No. 11.00 186.00 2046.00 
6 Supply of musical chime bell and erection on the installed MS 

Box, connection with Twin core PVC insulated flexible copper 
conductor cable of size 14/0.0076" including testing and 
commissioning as per Tech. Specification and of approved 
make. 

No. 36.00 9.00 324.00 
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11 Supply  of 14SWG GI wire & drawing in laid/ on surface  
M.S./PVC conduit pipe including earthing of installation as per 
IE Rule. 

Mtr 2.00 4000.00 8000.00 

20 Earthing with 40mm dia GI pipe class ‘B’, 3 meter long earth 
electrode  as per IS:3043 (Latest Version)  to achieve earth 
resistances less than 5 ohms including construction of 
masonry enclosures with hinged cover plate of cast iron with 
locking arrangement (approx. size 400mm x 400mm) on top, 
provision of earth plate, connections from earth electrode to 
switch gear/pole as per drawing. 

Job 883.00 24.00 21192.00 

30 Supply and laying of GI pipe class B ISI marked under 
road/clamping with erected pole or wall as per technical 
specifications and  drawing   for passing cable of following 
sizes: -  

      0.00 

30-
A (i) 

50 mm dia Mtr 126.00 120.00 15120.00 

12 Supply and fixing of 3mm thick white phanolic laminated sheet 
on junction box/ fan box etc. with brass screw and cup washer. 

Sqm 464.00 8.00 3712.00 

          192341.00
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Schedule D: 

CONSTRUCTION OF STATION BUILDINGS, RELAY ROOMS AND GATE GOOMTIES IN 
CONNECTION WITH SHIFTING OF S&T UTILITIES IN THE HARYANA AND UP STATES UNDER 

THE JURISDICTION OF CPM/AMBALA 

NSNO DESCRIPTION unit RATES QTY  AMOUNT 

Schedule 'D' : NS Items 
1 Supplying, laying, testing and commissioning of LT U/G cable 

4x70Sq.mm. PVC/XLPE insulated 1100 Volt grade armored 
aluminum conductor cable in the trench 0.8 mts deep with 
supply and laying of GI wire 8SWG along the entire length of 
cable including supply and providing bed of soft sand 75mm 
below the cable and 75mm above the cable with supplying and 
laying of bricks widthwise and afterward filling the trench with 
excavated soil duly rammed to its original shape. When laying 
the cable along the electric pole, massonary wall and pucca 
floor, it should pass through GI pipe of suitable dia upto the 
height of 3Mts from ground level with provision of suitable 
cable markers. Make Polycab, L&T, Havells, Finolex , Alcon, 
RPG, CCI, Grandlay ,Fortgloster,, 

Mtr 386.40 700.00 270480.00 

2 Supplying, laying, testing and commissioning of LT U/G cable 
4x35Sq.mm. PVC/ XLPE insulated 1100 Volt grade armored 
aluminum conductor cable in the trench 0.8 mts deep with 
supply and laying of GI wire 8SWG along the entire length of 
cable including supply and providing bed of soft sand 75mm 
below the cable and 75mm above the cable with supplying and 
laying of bricks widthwise and afterward filling the trench with 
excavated soil duly rammed to its original shape. When laying 
the cable along the electric pole, massonary wall and pucca 
floor, it should pass through GI pipe of suitable dia upto the 
height of 3Mts from ground level with provision of suitable 
cable markers. Make Polycab, L&T, Havells, Finolex , Alcon, 
RPG, CCI, Grandlay ,Fortgloster,, 

Mtr 221.40 1700.00 376380.00 

3 Supplying, laying, testing and commissioning of LT U/G cable 
2X70Sq.mm. PVC/XLPE insulated 1100 Volt grade armored 
aluminum conductor cable in the trench 0.8 mts deep with 
supply and laying of GI wire 8SWG along the entire length of 
cable including supply and providing bed of soft sand 75mm 
below the cable and 75mm above the cable with supplying and 
laying of bricks widthwise and afterward filling the trench with 
excavated soil duly rammed to its original shape. When laying 
the cable along the electric pole, massonary wall and pucca 
floor, it should pass through GI pipe of suitable dia upto the 
height of 3Mts from ground level with provision of suitable 
cable markers. Make Polycab, L&T, Havells, Finolex , Alcon, 
RPG, CCI, Grandlay ,Fortgloster,, 

Mtr 218.52 2500.00 546300.00 
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4 Supplying, laying, testing and commissioning of LT U/G cable 
2X25Sq.mm. PVC/XLPE insulated 1100 Volt grade armored 
aluminum conductor cable in the trench 0.8 mts deep with 
supply and laying of GI wire 8SWG along the entire length of 
cable including supply and providing bed of soft sand 75mm 
below the cable and 75mm above the cable with supplying and 
laying of bricks widthwise and afterward filling the trench with 
excavated soil duly rammed to its original shape. When laying 
the cable along the electric pole, massonary wall and pucca 
floor, it should pass through GI pipe of suitable dia upto the 
height of 3Mts from ground level with provision of suitable 
cable markers. Make Polycab, L&T, Havells, Finolex , Alcon, 
RPG, CCI, Grandlay ,Fortgloster,, 

Mtr 110.40 500.00 55200.00 

5 Supply & Fixing of AC KWH electronic energy meter single 
phase 10/40 Amp. 

No 600.00 15.00 9000.00 

6 Supply, installation, testing & commissioning of the following 
Surface Mounting T-5 Channel Luminaire conforming to 
CEE/N.Rly Specification No. CEE/NR/113/E/PS/2011 
complete with electronic ballast and T-5 lamps of approved 
make including connection from ceiling rose to fitting terminal 
with twin core PVC insulated copper conductor flexible cable of 
size 14/0.0076" and as per explanatory note. 

        

1x28 Watts No. 711.00 156.00 110916.00 
7 Design, Manufacture, supply, erection, testing & 

commissioning of out Door Type LT Feeder Pillar, suitable for 
3 Phase, 4 Wire 415 Volts, AC Supply system comprising with:   
(i) Incoming MCB  200 Amps. (80KA B.C) - 1 No.   
(ii) Out going MCB 32 Amps. (80 KA BC) - 6 Nos.   
Aluminium bus bar Cap 300 A for phases & 150 A for neutral 
as per explanatory note & IE rule. 

No. 38000.00 3.00 114000.00 

8 Supply  of PVC insulated multi stranded copper conductor  
single core cable conforming to IS:694(latest version),and 
drawing in laid (recessed/surface) M.S./PVC conduit pipe for 
wiring of point wiring/circuit wiring/sub main/Main as required  
as per technical spec. 

      0.00 

2.5 sqmm Mtr 28.40 2700.00 76680.00 
4 sqmm Mtr 40.90 2500.00 102250.00 
6 sqmm Mtr 60.00 400.00 24000.00 
1 sqmm Mtr 20.00 2500.00 50000.00 

9 Supply installation testing and commissioning of 4x14 watt 
Energy efficient T5 Street Light Fitting complete with Lamp and 
other accessories as per RDSO specification No 
RDSO/PE//SPEC/PS/0100 (Rev"1") 2011) on pole including 
connection with 2x2.5 sqmm PVC insulated multi strand 
flexible copper conductor cable from junction box of pole and 
as per explanatory note. 

No. 8460.00 24.00 203040.00 
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10 Supply & Fixing &  Installation, connection with Twin core PVC 
insulated flexible copper conductor cable of size 14/0.0076” 
testing and commissioning of 1200/1400mm sweep AC ceiling 
fan with Regulator (on the installed CI/MS Box) including 
earthing as per technical specification.  

Job 1720.00 75.00 129000.00 

11 Supply & Providing 11 W in built electronic ballast housed with 
BC cap compact and single ended flourescent lamp (CFL) 2/3 
U Shape of approved make and as per explanatory note 

No. 132.00 81.00 10692.00 

12 Supply, installation, testing & commissioning of the 
following Double Door wall mounted pre- 
fabricated L T Distribution Board of  approved 
make  as per explanatory Note . 

        

(a) (i.) Incoming MCB   DP 40 Amp 10KA      BC   =  1 No.   
(ii). Out going  MCB SP 6-16 Amp 10 KA BC  = 6 Nos   

No. 2190.00 12.00 26280.00 

(b) (i) Incoming MCB  TPN 63A 10 KA B/C =-1No  
(ii) Outing MCB SP (6- 32) A 10 KA  B/C (6Nos 
on each phase) = 18 Nos                                    

No. 5870.00 6.00 35220.00 

13 Fabrication, supply, erection, testing and commissioning of LT 
control and distribution board for colour light signalling as per 
RDSO Drawing no TI/SPC/PSI-CLS/0020 and as per 
explanatory note. 

Nos 37130.00 3.00 111390.00 

  TOTAL       2250828.00
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FORM - 7 
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FORM -8 
 

Deleted 
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  FORM-9 
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                                                                                                                 FORM - 10  
 

D R A F T   A G R E E M E N T 
 

CONTRACT AGREEMENT 
 
THIS AGREEMENT (“Agreement”) is made at Ambala on the ________ day of 
________________________, _____,  
BETWEEN 
 
(1)  Dedicated Freight Corridor Corporation of India Limited, incorporated under the 
laws of India and having its principal place of business at 5th Floor, Pragati Maidan Metro 
Station Building Complex, New Delhi, India – 110001 (hereinafter called ‘the 
Employer’),and ------------------------------------------, a company/corporation/JV 
incorporated under the laws of ------------having its principal place of business at ----------
------------------------- (hereinafter called “the Contractor”). 
 
WHEREAS in reference to a call for Tender Construction of Station Buildings, Relay 
Rooms and Gate Goomties in connection with shifting of S&T utilities in the Haryana 
and UP States under the jurisdiction of CPM/Ambala as per Tender paper No 
CPM/UMB/S&T-UTILITY /2014/ HR-06 at Annexure “A” hereto, the Contractor has 
submitted a Tender  hereto and whereas the said Tender of the contractor has been 
accepted  for Construction of Service and residential buildings for Shifting of Utilities in 
connection with providing encumbrance-free land between Kalanaur to Ambala City in 
the jurisdiction of CPM/ ambala as per copy of the Letter of Acceptance of Tender No----
---- dated____ complete with enclosure at the accepted rates and at an estimated 
contract value of Rs.__(Rupees _only). Now the agreement with witnesseth to that in 
consideration of the premises and the payment to be made by the Employer to the 
Contractor provided for herein below the Contractor shall supply all equipments and 
materials and execute and perform all works for which the said Tender of the Contractor 
has been accepted, strictly according to the various provisions in Annexure ‘A’ and ‘B’ 
hereto and upon such supply, execution and performance to the satisfaction of the 
Employer, the Employer shall pay to the contractor at the several rates accepted as per 
the said Annexure ‘B’ and in terms of the provisions therein. 
 
IN WITNESS WHEREOF the parties hereto have caused their respective Common 
Seals to be hereunto affixed/ (or have hereunto set their respective hands and seals) 
the day and year first above written. 
 
For and on behalf of the Contractor For and on behalf of the Employer 
 
Signature of the authorized official   Signature of the authorized official 
Name of the official Name of the official 
 
Stamp/seal of the Contractor Stamp/Seal of the Employer 
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SIGNED, SEALED AND DELIVERED 

 
By the said By the said 
__________________________Name ______________________Name 
__________________________ _________________________ 
on behalf of the Contractor in the  on behalf of the Employer in the  
presence of: presence of: 
Witness _____________________ Witness __________________ 
Name _______________________ Name ____________________ 
Address _____________________ Address __________________ 
 
 
 
Enclosures:- 
 
1. Annexure ‘A’   -  Tender Papers No. 
2. Annexure ‘B’  -  Letter of Acceptance of Tender No.__________Dated_____ 
    along with   Summary of Prices 
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FORM - 11  
 

Draft Proforma for Performance Guarantee 
 

Name of the Bank ________________________ 
 
 Managing Director/ DFCCIL   Bank Guarantee Bond No._________ 
 Acting through ______________ (Designation               Dated _____________ 
 and address of contract signing authority) 
 

PERFORMANCE      GUARANTEE 
 

In consideration of the Managing Director/ DFCCIL acting through _____________ 
(Designation & Address of Contract Signing Authority), Dedicated Freight Corridor 
Corporation of India Limited, Ambala           (hereinafter called “DFCCIL”) having agreed 
under the terms and conditions of agreement/Contract Acceptance letter No. 
___________________________________________ Dated ____________________ 
made between _________(Designation & address of contract signing Authority) and 
__________                (hereinafter called “the said contractor(s)”  for the 
work______________________________ 
______________________________________________________________________
__ 
(hereinafter called “the said agreement”) having agreed for submission of a irrevocable 
Bank Guarantee for Rs. __________ (Rs. 
___________________________________only) as a performance security Guarantee 
from the contractor(s) for compliance of his obligations in accordance with the terms & 
conditions in the said agreement. 

1. We _______________ (indicate the name of the Bank) hereinafter referred to as the 
Bank, undertake to pay to the DFCCILan amount not exceeding Rs. ___________ (Rs. 
____ only) on demand by the DFCCIL 

2. We ___________ (indicate the name of the bank, further agree that (and promise) to 
pay the amounts due and payable under this guarantee without any demur merely on a 
demand from the DFCCILthrough ____________________ (Designation & Address of 
contract signing authority) DFCCIL, stating that the amount claimed is due by way of 
loss or damage caused to or would be caused or suffered by the DFCCILby reason of 
any breach by the said contractor of any of the terms or conditions contained in the said 
agreement or by reason of the contractor failure to perform the said agreement. Any 
such  demand made on the Bank shall be conclusive as regards the amount due  and 
payable by the Bank under this guarantee. However, our liability under this guarantee 
shall be restricted to an amount not exceeding Rs. ________ (Rs. __________ only) 

3 (a) We, ____________ ( indicate the name of Bank ) further undertake to pay to the 
DFCCILany money so demanded notwithstanding any dispute or dispute raised by the 
contractor (s) in any suit or proceeding pending before any court or Tribunal relating to 
liability under this present being absolute and unequivocal. 
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(b) The payment so made by us under this bond shall be valid discharge of our liability for 
payment there under and the contractor(s) shall have no claim against us for making 
such payment. 

4. We, _________ (indicate the name of bank ) to further agree that the guarantee herein 
contained shall remain in full force and effect during the period that would be taken for 
the performance of the said agreement and that it shall continue to be enforceable till all 
the dues of the  DFCCILunder or by virtue of the said agreement have been fully paid 
and its claims satisfied or discharged by ________ (Designation & Address of contract 
signing authority) on behalf of the DFCCIL, certify that the terms and conditions of the 
said agreement have been fully and properly carried out by the said contractor (s) and 
accordingly discharges this guarantee. 

5. (a) Not withstanding any thing to the contrary contained herein the liability of the bank 
under this guarantee will remain in force and effect until such time as this guarantee is  
discharged in writing by the DFCCILor until ( date of validity/extended validity) which 
ever is earlier and no claim shall be valid under this guarantee unless notice in writing 
thereof is given by the DFCCILwithin validity / extended period of validity of guarantee 
from the date aforesaid. 
(b) Provided always  that we __________________ (indicate the name of the Bank ) 
unconditionally undertakes to renew this guarantee to extend the period of guarantee 
form year to year before the expiry of the period or the extended period of the 
guarantee, as the case may be on being called upon to do so by the DFCCIL. If the 
guarantee is not renewed or the period extended on demand, we _____________ 
(indicate the name of the Bank) shall pay the DFCCILthe full amount guarantee on 
demand and without demur. 

6. We, _________________ (indicate the name of Bank) further agree with the DFCCIL 
that the DFCCILshall have the fullest liberty without our consent and without effecting in 
any manner out of obligations hereunder to vary any of the terms and conditions of the 
said contract from time to time or to postpone for any time or from time to time any to 
the powers exercisable by   the DFCCILagainst the said contractor (s) and to forbear or 
enforce any of the terms and conditions of the said agreement and we shall not be 
relieved from our liability by reason of any such variation, or extension being granted to 
the said contractor (s) or for any bearance act or omission on the part of the DFCCILor 
any indulgence by the DFCCIL to the said contractor (s) or by any such matter or  
thing whatsoever which under the law relating to sureties for the said reservation would 
relive us from the liability. 

7. This guarantee will not be discharged by any change in the constitution of the Bank or 
the Contractor (s). 

8. We, ______________ (indicate the name of the Bank) lastly undertake not to revoke 
this guarantee except with the previous consent of the DFCCILin writing. 

9. This guarantee shall be valid upto ___________ (Date of completion plus 60 days 
beyond that). Unless extended on demand by DFCCIL. Notwithstanding anything to the 
contrary contained herein before, our liability under  this guarantee is restricted to Rs. 
______________ (Rs. _______________________ only) unless a demand under this 
guarantee is made on us in writing on or before ________________ we, shall be 
discharged from our liabilities under this guarantee thereafter. 
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Dated __________ the day of ________________ for 
________________________________  (indicate the name of bank) 
 

Signature of Bank Authorize official 
(Name): 

Designation: 
Full Address. 

Witness: 
1. ___________________ 

 
2. ____________________ 
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Form-16   

 
Electronic Clearing Service (Credit Clearing) 
Mandate Form 
(Investor/customer’s option to receive payments through Credit Clearing Mechanism) 
Name of the Scheme and the periodicity of payment 
 

1) Investor/customer’s name 
2) Particulars of Bank account 

 
A Name of the Bank 
B Name of the branch 
 
 Address 
  
            Telephone No. 
C 9-Ddigit-code number of the bank and branch 
 appearing on the MICR cheque issued by the bank. 
D Type of the account (S.B/. Current or Cash Credit) 
 with code (10/11/13) 
E Ledger and Ledger folio number. 
F Account number (as appearing on the cheque book) 
(In lieu of the bank certificate to be obtained as under, please attach a blank cancelled 
cheque or photo copy of a cheque or front page of your savings bank passbook issued 
by your bank for verification of the above particulars) 
 

3. Date of effect: 
 
I hereby declare that the particulars given above are correct and complete. If the 
transaction is delayed or not effected at  all for reasons of incomplete  or incorrect 
information, I would not hold the user institution responsible. I have read the option 
invitation letter and agree to discharge the responsibility expected of me as a participant 
under the scheme. 
 
(_________________) 
Signature of the Investor/Customer 
Date 
 
 Certified that the particulars furnished above are correct as per out records 
Bank’s Stamp. 
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FORM-17 
 

DRAFT MEMORANDUM OF UNDERSTANDING (MOU)For 
JOINT VENTURE PARTICIPATION 

BETWEEN 
 

M/s ……………….. having its registered office at ………………… (hereinafter referred 
to as …………………) acting as the Lead Partner of the first part, 
and 
M/s ………………………….having its registered office at ……………. (hereinafter 
referred to as `……………….’) in the capacity of a Joint Partner of the other part. 
and 
M/s ………………………….having its registered office at ……………. (hereinafter 
referred to as `……………….’) in the capacity of a Joint Partner of the other part. 
 
The expressions of …………….. and ………….. shall wherever the context admits, 
mean and include their respective legal representatives, successors-in-interest and 
assigns and shall collectively be referred to as “the Parties” and individually as “ the 
Party” 
 

WHEREAS: 
Dedicated Freight Corridor Corporation of India Limited(DFCCIL) [hereinafter referred to 
as “Client”] has invited bids for … “[Insert name of work]…………………...” 
 
NOW, THEREFORE, THE PARTIES AGREE AS FOLLOWS: 
1. The following documents shall be deemed to form and be read and construed as an 
integral part of this MOU. 
i) Notice for Bid, and 
ii) Bidding document 
iii) Any Addendum/Corrigendum issued by Dedicated Freight Corridor Corporation of 
India Limited 
iv) The bid submitted on our behalf jointly by the Lead Partner. 
 

2. The `Parties’ have studied the documents and have agreed to participate in 
submitting a `bid’ jointly. 
 
3. M/s ………shall be the lead member of the JV for all intents and purpose and shall 
represent the Joint Venture in its dealing with the Client. For the purpose of submission 
of bid proposals, the parties agree to nominate …….. as the leader duly authorized to 
sign and submit all documents and subsequent clarifications, if any, to the Client. 
However M/s ……… shall not submit any such proposals, clarifications or commitments 
before securing the written clearance of the other partner which shall be expeditiously 
given by M/s……..…….to M/s…………. 
4. The `Parties’ have resolved that the distribution of responsibilities and their 
proportionate share in the Joint Venture is as under:  

  
 (a         Lead Partner; 
 (i) ……… 



DFCC /UMB 

UTILITY SHIFTING-HR 

 

	
Bidders Signature                                                                        For DFCCIL	 						Page	156 

 (ii) ………. 
 (iii) ….. 

 (b)  Joint Venture Partner  
(i) ……… 
           (ii) ………. 
           (iii) ….. 

 

[Similar details to be given for each partner] 
 

5. JOINT AND SEVERAL RESPONSIBILITY 
The Parties undertake that they shall be jointly and severally liable to the Client in the 
discharge of all the obligations and liabilities as per the contract with the Client and for 
the performance of contract awarded to their JV. 
 

6. ASSIGNMENT AND THIRD PARTIES 
The parties shall co-operate throughout the entire period of this MOU on the basis of 
exclusivity and neither of the Parties shall make arrangement or enter into agreement 
either directly or indirectly with any other party or group of parties on matters relating to 
the Project except with prior written consent of the other party. 
  

7. EXECUTIVE AUTHORITY 
The said Joint Venture through its authorized representative shall receive instructions, 
payments from the Client. The management structure for the project shall be prepared 
by mutual consultations to enable completion of project to quality requirements within 
permitted cost and time. 
 

8. BID SECURITIES  
Till the award of the work,  JV firm/Lead Partner of JV firm shall furnish Bid Security to 
the Client on behalf of the joint venture which shall be legally binding on all the 
members of the Joint Venture.  
 

9. BID SUBMISSION 
Each Party shall bear its own cost and expenses for preparation and submission of the 
bid and all costs until conclusion of a contract with the Client for the Project.  Common 
expenses shall be shared by all the parties in the ratio of their actual participation. 
 

10. INDEMNITY 
Each party hereto agrees to indemnify the other party against its respective parts in 
case of breach/default of the respective party of the contract works of any liabilities 
sustained by the Joint Venture. 
 

11. For the execution of the respective portions of works, the parties shall make their 
own arrangements to bring the required finance, plants and equipment, materials, 
manpower and other resources. 
 
12. DOCUMENTS & CONFIDENTIALITY 
Each Party shall maintain in confidence and not use for any purpose related to the 
Project all commercial and technical information received or generated in the course of 
preparation and submission of the bid. 
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13. ARBITRATION 
Any dispute, controversy or claim arising out of or relating to this agreement shall be 
settled in the first instance amicably between the parties. If an amicable settlement 
cannot be reached as above, it will be settled by arbitration in accordance with the 
Indian Arbitration and Conciliation Act 1996 or any amendments thereof. The venue of 
the arbitration shall be as jointly decided with employer. 
 
14. VALIDITY 
This Agreement shall remain in force till the occurrence of the earliest to occur of the 
following, unless by mutual consent, the Parties agree in writing to extend the validity for 
a further period. 
 

a.  The bid submitted by the Joint Venture is declared unsuccessful, or  
 b.  Cancellation/ shelving of the Project by the client for any reasons prior to award 

of work  
 c.  Execution of detailed JV agreement by the parties, setting out detailed terms 

after award of work by the Client. 
 

15. This MOU is drawn in ….. number of copies with equal legal strength and status.  One 
copy is held by M/s ………… and the other by M/s………….&  …….M/s ……….. and a 
copy submitted with the proposal. 
 

16. This MOU shall be construed under the laws of India.  
 

17. NOTICES 
Notices shall be given in writing by fax confirmed by registered mail or commercial 
courier to the following fax numbers and addresses: 
 
Lead Partner       Other Partner(s)  
………………………….      ………………… 
(Name & Address)       (Name & Address) 
 
IN WITNESS WHEREOF THE PARTIES, have executed this MOU the day, month and 
year first before written. 
M/s……………………………..   M/s………………………. 
…….……………………………   ………………………….. 
(Seal)       (Seal) 
 
Witness 
1…………………..(Name & Address) 
2………………….. (Name & Address) 
 

Notes: (1) In case of existing joint venture, the certified copy of JV Agreement may  be furnished.  
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FORM-18 
 

DRAFT FORMAT OF JOINT VENTURE AGREEMENT 
 

To be executed on non-judicial stamp paper of appropriate value in accordance with 
relevant Stamp Act and to be registered with appropriate authority under Registration 
Act. 

 
The JV agreement shall be structured generally as per contents list given below: 

A. CONDITIONS AND TERMS OF JV AGREEMENT 
 

1. Definitions and Interpretation 
2. Joint Venture – Include Equity of members, transferability of shareholding of equity of a 

partner leaving during the subsistence of the contract. 
3. Proposal Submission 
4. Performance – To indicate scope of responsibility of each member 
5. Language and Law 
6. Exclusively 
7. Executive Authority 
8. Documents 
9. Personnel 
10. Assignment and Third Parties 
11. Severability 
12. Member in Default 
13. Duration of the Agreement 
14 Liability and sharing of risks 
15. Insurance 
16. Sharing of Promotion and Project Costs, Profits, Losses and Remuneration  
17. Financial Administration and Accounting  
18. Guarantees and Bonds 
19. Arbitration 
20. Notices 
21. Sole Agreement and Variation 
 

B. SCHEDULES 
1. Project and Agreement Particulars 
2. Financial Administration Services 
3. Allocation of the obligations 
4. Financial Policy and Remuneration 
 

***** 
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FORM-19 
 

PRO-FORMA LETTER OF PARTICIPATION FROM EACH PARTNER OF JOINT 
VENTURE (JV) 

 
(To be executed on non-judicial stamp paper of appropriate value in accordance with 
relevant Stamp Act and to be registered with appropriate authority under Registration 
Act.) 
 
No…. Dated  
 
From: 
…………………….. 
……………….. 

           
To, 
Chief Project Manager, 
Dedicated Freight Corridor Corporation of India Limited 
OldRailway Colony, Near Anand Market., 
AmbalaCantt. 133001 
Gentlemen, 
 

Re: …“[Insert name of work]…………………………………………..”. 
 

Ref: Your notice for Invitation for Tender (NIT) No. CPM/UMB/S&T-UTILITY/2014 /HR-06 dated 
…………..  

 
1.  We wish to confirm that our company/firm has formed a Joint Venture with(i)……………. 

& ii)……………….. for the purposes associated with NITreferred to above. 
 
 
(Members who are not the lead partner  of the JV should add the following paragrap
 

   ‘The JV is led by … whom we hereby authorise to act on our behalf for the purpose
submission of Bid for ………. and authorise to incur liabilities and receive instruct
for and on behalf of any and all the partners or constituents of the Joint Venture.’ 
 
 

OR 
 

(Member(s) being the lead member of the group should add the following paragraph
 

   ‘In this group we act as leader and, for the purposes of applying for Bid,  represen
Joint Venture: 
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3.  In the event of our JV being awarded the contract, we agree to be jointly with i) & 
ii) ……… (names of other members of our JV) and severally liable to the Dedicated 
Freight Corridor Corporation of India Limited, its successors and assigns for all 
obligations, duties and responsibilitiesarising from or imposed by the contract 
subsequently entered into between Dedicated Freight Corridor Corporation of India 
Limitedand our JV. 
 

 
Yours faithfully, 
 
(Signature)  
 
(Name of Signatory)…………………. 
(Capacity of Signatory)………………… 
Company Seal * Delete as applicable 
 

 Note : In case of existing joint venture, the certified copy of JV Agreement may be 
furnished.  
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FORM-21 
 

FORMAT FOR POWER OF ATTORNEY FOR AUTHORISED SIGNATORY OF JOINT 
VENTURE (JV) PARTNERS 

 
POWER OF ATTORNEY* 

 
(To be executed on non-judicial stamp paper of the appropriate value in 

accordance with relevant stamp Act. The stamp paper to be in the name of the 
company who is issuing the power of Attorney) 

 
Know all men by these presents, we  … do hereby constitute, appoint and authorise 
Mr/Ms. …. who is presently employed with us and holding the position of ……as our 
attorney, to do in our name and on our behalf, all such acts, deeds and things 
necessary in connection with or incidental to our bid for the work of …Including signing 
and submission of all documents and providing information/responses to Dedicated 
Freight Corridor Corporation of India Limited,  representing us in all matters, dealing 
with Dedicated Freight Corridor Corporation of India Limitedin all matters in connection 
with our bid for the said project. 
We hereby agree to ratify all acts, deeds and things lawfully done by our said attorney 
pursuant to this Power of Attorney and that all acts, deeds and things done by our 
aforesaid attorney shall and shall always be deemed to have been done by us. 
 
Dated this the ……… day of …………. 200.. 
 
(Signature of authorised Signatory)   
 
 
Signature of Lead Partner     Signature of JV Partner(s) 
 
………………………………………     ………………………. 

             (Signature and Name in Block letters of Signatory) 
Seal of Company 

Witness 
Witness 1: 
Name: 

Address: 

Occupation: 

Witness 2: 
Name: 

Address: 

Occupation: 

*Notes: 
i)      To be executed by all the partners jointly, in case of a Joint Venture.  
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FORM-22 
 

FORMAT FOR POWER OF ATTORNEY TO  
LEAD PARTNER OF JOINT VENTURE (JV)  

 
 (To be executed on non-judicial stamp paper of the appropriate value in 

accordance with relevant stamp Act. The stamp paper to be in the name of the 
company who is issuing the power of Attorney)  

 
POWER OF ATTORNEY* 

 
Whereas Dedicated Freight Corridor Corporation of India Limited  has invited Bids for 
the work of   “Construction of Station Buildings, Relay Rooms and Gate Goomties 
in connection with shifting of S&T utilities in the Haryana and UP States under the 
jurisdiction of CPM/Ambala” 

 
Whereas, the members of the Joint Venture comprising of M/s. …,  M/s. …,  M/s. ……, 
and M/s. ….          are interested in submission of bid for the work of …[Insert name of 
work]… in accordance with the terms and conditions contained in the bidding 
documents. 
 
Whereas, it is necessary for the members of the Joint Venture to designate one of them 
as the Lead Partner, with all necessary power and authority to do, for and on behalf of 
the Joint Venture, all acts, deeds and things as may be necessary in connection with 
the Joint Venture's bid for the project, as may be necessary in connection the Joint 
Venture's bid for the project. 
 
NOW THIS POWER OF ATTORNEY WITNESSETH THAT: 
We, M/s. ………………, hereby designate M/s. ………………………………,  being one 
of the partners of the Joint Venture, as the lead partner of the Joint Venture, to do on 
behalf of the Joint Venture, all or any of the acts, deeds or things necessary or 
incidental to the Joint Venture's bid for the contract, including submission of bid, 
participating in conferences, responding to queries, submission of information/ 
documents and generally to represent the Joint Venture in all its dealings with the 
Railway or any other Government Agency or any person, in connection with the 
Bid/contract for the said work until culmination of the process of bidding till the contract 
agreement if successful,  is entered into with the Dedicated Freight Corridor Corporation 
of India Limitedand thereafter till the expiry of the contract agreement. 
 

*To be executed by all the members of the JV except the lead member. 
The mode of execution of the Power of Attorney should be in accordance with the 
procedure, if any, laid down by the applicable law and the charter documents of the 
executant(s) and when it is so required the same should be under common seal affixed 
in accordance with the required procedure. 
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We hereby agree to ratify all acts, deeds and things lawfully done by lead member, our 
said attorney, pursuant to this power of attorney and that all acts deeds and things done 
by our aforesaid attorney shall and shall always be deemed to have been done by us/ 
Joint Venture. 
 

Dated this the ………… Day of ……….. 201_ 
 

……………………. 
(Signature) 
……………………………………… 
(Name in Block letters of Executants) 
Seal of Company 

Witness 1: 
Name: 
Address: 
Occupation: 

Witness 2: 
Name: 
Address: 
Occupation: 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


