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Dedicated Freight Corridor Corporation of India Limited 

(A Government of India Enterprise) 

Design and Construction of Civil, Building and Track Works for Double Line Railway Involving Formation in Embankments/Cuttings, Bridges, 

Structures, Buildings, Ballast on Formation, Track Works including Testing and Commissioning on Design-Build Lump Sum Price Basis for 

Iqbalgarh - Vadodara Section of Western Dedicated Freight Corridor 

Civil, Building and Track Works Contract Package- 3 (R) Ref.: ICB No. CT P-3 (R) 

Responses to Queries from Bidders 

S. 
No. 

Vol. 
No. 

Section 
No. 

Pg. No Item Clause 
No. 

Title Question DFCCIL Clarifications 

1.  

I 1 33 

Part B: 

Bid Data 

Sheet 

ITB 32.1 

Aggregated 

Eligibility 

Criteria 

Available Terms: 

In case of a Bidder who has 

been awarded the work of 

Combined Package CT P-1 &2 

(of WDFC Phase I) and/or 

Package CT P-11 and/or CT P-

12 and/or CT P-13 (of WDFC 

Phase II), the Bidder would be 

required to meet the Aggregated 

Eligibility Criteria specified in 

para 3.2 and 4.2(b) of 'Section 

III: Qualification Criteria and 

Requirements' of PQ 

Documents for CT P-1 &2 

and/or CT P-11 and/or CT P-12 

and/or CT P-13 and as specified 

under 'sub-factor 2.3.2: Average 

Annual Construction Turnover' & 

'sub-factor 2.5.3: Specific 

Construction Experience for Key 

Activities' in Section 2 of this Bid 

Document for CT P-3(R), as the 

As specified in Qualification Criteria, 
works executed in substantially 
completed / taken over projects are 
only to be considered. 
 
No cognizance can be given to the 
works executed in an ongoing project 
which has not been taken 
over/substantially completed. 
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S. 
No. 

Vol. 
No. 

Section 
No. 

Pg. No Item Clause 
No. 

Title Question DFCCIL Clarifications 

case may be, at the time of 

submission of Bid for this 

Package. 

Query/clarification: 

The work for Combined 

Package CT P-1 & 2 has been 

awarded to Sojitz – L&T 

Consortium on 07-Jun-2013 and 

Commenced on 30-Aug-2013. 

Since the Work for DFCCIL 

Package – CTP-1&2 is in 

progress since 30-Aug-2013 

(Date of Commencement), we 

have executed certain Earth 

Work Quantity in Earthfill and 

Concreting Quantity in Bridges, 

Culverts, etc. under the 

package.  

 

As per our understanding the 

quantities executed under CTP-

1&2 shall be reduced from the 

Aggregate Eligibility Criteria for 

qualification under CTP-3(R) 

and we need to achieve only 

balance quantities to meet out 

aggregate eligibility criteria. 

 

Please Confirm our 

understanding. 
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S. 
No. 

Vol. 
No. 

Section 
No. 

Pg. No Item Clause 
No. 

Title Question DFCCIL Clarifications 

2.  

I 1 33 

Part B: 

Bid Data 

Sheet 

ITB 32.1 

Specialize 

Sub-

contractors 

and Sub-

Design 

Consultants 

Available Terms: 

In case the bidder is planning to 

subcontract the Specific 

Construction Key Activities i.e. 

Mechanized Track Laying 

and/or Design Work (as 

specified in the Stage 3 of 

Section 2), the bidder shall 

submit their Bid with: 

(i) Only one Specialist Sub-

contractor for Mechanized Track 

Laying; 

(ii) Only one Specialist Sub-

design consultant for Design 

Works specified in 

Stage 3 of Section 2. 

 Query/clarification: 

Request to allow the contractor 

to submit their Bid with more 

than one Specialist Sub-

contractor for Mechanized Track 

Laying and more than one 

Specialist Sub-design consultant 

for Design Works as it was 

allowed in Contract Package 

CTP-3 and the tender is a 

combined PQ + Bid Package. 

ITB BDS 32.1 has been modified. 

 
Please refer item no. 2 of Addendum 
No.1 to Bid Documents. 
 



Dedicated Freight Corridor Project (Western Corridor Phase-1)                 Responses to Queries from Bidders 
Package CT P-3 (R) Civil, Building and Track Works 

 

4 
 

S. 
No. 

Vol. 
No. 
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No. 

Pg. No Item Clause 
No. 

Title Question DFCCIL Clarifications 

3.  

I 2 44 

Evaluati

on of 

complia

nce with 

the 

qualifica

tion 

require

ments 

2.5.4 
Similar Design 

Experience  

Available Terms: 

Experience exclusively in the 

role of prime contractor that are 

similar to the proposed works. 

Query/clarification: 

Request to allow the contractor 

to propose more than one 

Specialist Sub-contractor and 

more than One Design 

Consultant with required 

qualification during Bidding and 

Execution. 

Ref Clarification given to query no-2 
above. 

4.  

I   164 

Financia

l 

Submiss

ions 

Schedul

e -4.2 

Contract price 

weightage for 

interim 

payments for 

construction of 

Major 

Structures 

Available Terms: 

Stage payment & associated 

assigned weightage 

Query/clarification: 

Under the cost center Major 

structures, the stages defined 

may further be divided into sub-

stages with assigned 

weightages to have balanced 

cash flows.(Refer attachment-

Schedule 4.2 - Contract Price 

Weightage for Interim Payments 

for Construction of Major 

Structures) 

No change is envisaged for the 

referred Bid Provision. 
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S. 
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Vol. 
No. 
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Pg. No Item Clause 
No. 

Title Question DFCCIL Clarifications 

5.  

I   165 

Financia

l 

Submiss

ions 

Schedul

e -4.3 

Contract price 

weightage for 

interim 

payments for 

construction of 

Minor 

Structures 

Available Terms: 

Stage payment & associated 

assigned weightage 

Query/Clarification: 

Under the cost center Minor 

structures, the stages defined 

may further be divided into sub-

stages with assigned 

weightages to have balanced 

cash flows. (Refer attachment -

Schedule 4.3 - Contract Price 

Weightage for Interim Payments 

for Construction of Minor 

Structures 

No change is envisaged for the 

referred Bid Provision. 

6.  

I 6 166 
Schedul

e 4.4 
  

Contract Price 

Weightage for 

Interim 

Payment 

Certificate  for 

Earthwork 

Available Terms: 

The Schedule 4.4 of Section 6 

of Vol I mentions the Contract 

Price Weightage for Interim 

Payments for Earthwork wherein 

in S.No 1.1, 1.2, the weightage 

for Earthwork in filling is 

considered for 50% of height of 

fill. 

Query/Clarification: 

Since the project envisages 

average height of embankment 

of more than 8m, request you to 

No change is envisaged for the 

referred Bid Provision. 
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S. 
No. 

Vol. 
No. 
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No. 

Pg. No Item Clause 
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Title Question DFCCIL Clarifications 

kindly modify the Schedule 4.4 

as per the attachment (Appendix 

I) wherein we have proposed to 

have payment for every 20% of 

embankment height to enable 

better cash flow of the 

Contractor. 

7.  

I 6 166 
Schedul

e 4.4 
  

Contract Price 

Weightage for 

Interim 

Payment 

Certificate  for 

Earthwork 

Available Terms: 

The Schedule 4.4 of Section 6 

of Vol I mentions the Contract 

Price Weightage for Interim 

Payments for Earthwork wherein 

in S.No 5 the weightage for 

Clearing and Grubbing, 

stripping, sodding, retaining 

structures, longitudinal / cross 

drains and other incidental 

works, complete in one item.  

Query/Clarification: 

Since the payment in S.No 5 

shall be paid only after 

completion of all the items which 

will increase the working capital 

of the Contractor, request to 

modify the payment for every 

activity like Clearing and 

Grubbing, stripping, sodding, 

retaining structures, longitudinal 

/ cross drains as per the 

No change is envisaged for the 

referred Bid Provision. 
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S. 
No. 

Vol. 
No. 
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No. 

Pg. No Item Clause 
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Title Question DFCCIL Clarifications 

attachment (Appendix I) 

8.  

I   167 

Financia

l 

Submiss

ions 

Schedul

e -4.5 

Contract price 

weightage for 

interim 

payments for 

Junctions and 

crossing 

Stations 

Available Terms: 

Stage payment & associated 

assigned weightage 

Query/Clarification: 

Under the cost center junction 

and crossing stations the stages 

defined may further be divided 

into sub-stages with assigned 

weightages to have balanced 

cash flows.(Refer attachment -

Schedule 4.5 - Contract Price 

Weightage for Interim Payments 

for  Junction & Crossing station) 

No change is envisaged for the 

referred Bid Provision. 

9.  

II Design 41 
Civil 

Works 
3.2 (7) Ballast retainer 

 Query/Clarification: 

Please confirm whether the 

bidder needs to consider the 

height of ballast retainer in par 

with rail level. 

Being a Design & Build Contract, 
Contractor needs to design the Ballast 
Retainer in such a way so as to meet 
the Functional Requirements & 
conforming to Design Criteria which 
shall be subject to consent of 
Engineer/Employer. 
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S. 
No. 

Vol. 
No. 

Section 
No. 

Pg. No Item Clause 
No. 

Title Question DFCCIL Clarifications 

10.  

II - 41 
Civil 

Works 

3.2 (7) 

(l) 

Drainage at 

RUB 

Available Terms: 

Provision for outfall of the 

longitudinal side drains coming 

parallel to the tracks. 

Query/Clarification: 

The longitudinal drainage of the 

embankment will be 

discontinued at RUB locations. It 

shall normally be continued 

through a pipe under the 

connecting ramp of IR & DFCC 

RUBs by suitably designed 

sump. Any other is very difficult 

to work out at such locations. 

Hope such arrangement will be 

acceptable. Employer to 

confirm. 

The longitudinal drains shall be 
designed such that the drainage  flows 
away from RUB and meets MIB/MJB 
etc. 

11.  

II 
Function

al 
42 

Civil 

Works 

7.1 (vi) 

(i) 

RUBs - Width 

of road on 

approach 

 Query/Clarification: 

Whether it can be same as that 

of box opening?  

(OR) 

Any additional width needs to be 

considered on either side? if so, 

Please confirm the additional 

width required. 

The roads shall be provided with 
shoulders as per IRC Standards. 
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Pg. No Item Clause 
No. 
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12.  

II 
Function

al 
42 

Civil 

Works 

7.1 (vi) 

(i) 

RUB approach 

retaining wall 

 Query/Clarification: 

Volume V- Tender drawings 

show no straight portion of 

retaining wall. Please confirm 

whether the bidder needs to 

provide straight portion of 

retaining wall from the opening 

of the box structure before 

tapering.  If yes, please furnish 

the minimum length of straight 

portion of retaining wall to be 

provided.  

Volume V-Tender drawings are 
indicative and are only for reference. 
Contractor shall design the structures 

conforming to Design Criteria specified 

in ER (Design) which shall be subject 

to consent of Engineer/Employer. 

 

13.  

II 
Function

al 
42, 43 

Civil 

Works 

7.1 & 

7.2 

Location of 

RUBs and 

Pedestrian 

Subways 

 Query/Clarification: 

In the interest of the project and 

faster execution, Request to 

provide the Exact location of 

RUB & Subway box structures 

before commencing the GAD. 

Please confirm. 

As specified in Clause 3(2) of ER 
(Design),  
 
Contractor shall undertake the detailed 
review of GADs/Span Arrangements of 
all the structures and shall submit for 
consent of Engineer & approval of IR.  
 
Accordingly, the exact locations of 
structures cannot be ascertained at this 
stage. 

14.  

II 
Function

al 
43 

Civil 

Works 
7.1 (vi) 

Right of way 

for RUB 

approach 

roads 

 Query/Clarification: 

As per Cl. 7.1 (VI) Land will be 

made available for diverted road 

location. Please re-confirm the 

availability of required land for 

road diversion. Non availability 

of required land will create 

design and executional issues. 

As specified in Clause 7.1 (vi) of ER 
(Functional), 

 
‘Right of Way as required for 
construction of the portion of the 
approach ramps beyond the DFC 
ROW shall also be made available by 
the Employer.’ 
 
However, the land for temporary works 
including for diversion of existing roads 
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S. 
No. 

Vol. 
No. 

Section 
No. 

Pg. No Item Clause 
No. 

Title Question DFCCIL Clarifications 

Please confirm during execution, shall be the 
responsibility of the Contractor. 

15.  

II 
Function

al 
43, 83 

Civil 

Works 

Cl 7.4, 

Cl 

16.5.3 

ROB 

 Query/Clarification: 

In case of ROB modification, to 

accommodate DFC tracks on 

additional span, what should be 

the clearance required for 

adjoining IR track? 

Clearance required for adjoining IR 
track shall be for Double Stack 
Containers. 

16.  

II 5 46 

Ground 

Improve

ment 

5.9.4 

point 4 

Remedial 

measures for 

strengthening 

of the BCS 

Available Terms: 

Treating top layer of soil with 

quick lime so as to reduce the 

harmful effects of the BCS 

Query/Clarification: 

RDSO's letters No.RS/G/72 

dated 28/11/86 & RS/F/53 dated 

18/9/92 in GE-39 - States that 

lime treatment is no more 

accepted due to leaching of lime 

from improved soil after 3-4 

years. RDSO does not 

recommend this method any 

more. Hence, the clause 5.9.4 

contradicts. Please clarify 

whether lime treatment as a 

method for stabilization of BC 

soil shall be allowed or not. 

 

No change in the provision specified in 
Clause 5.9.4 (4) a) is envisaged. 
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Pg. No Item Clause 
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Title Question DFCCIL Clarifications 

17.  

II 

Employ

er 

Require

ments 

55 
Clearan

ces 
5.3 

Alignment 

optimization to 

avoid retaining 

wall 

Available Terms: 

The Contractor shall design the 

Works to be contained totally 

within the available Right of 

Way, respecting the relevant 

laws and regulations being 

practiced in India. Accordingly 

the Alignment shall be so 

designed that the Rail track 

formation is contained within the 

available ROW only. 

Query/Clarification: 

To avoid retaining wall, does the 

contractor has freedom to 

modify alignment by introduce 

extra horizontal curves by 

following minimum geometric 

requirement criteria where 

restricted ROW. Please confirm. 

This is a design issue and minimum 
changes following the Employer 
Requirements and good Engineering 
Practices shall be acceptable. All 
Changes proposed in alignment design 
should invariably cater to underlying 
principle of introducing improvement 
through optimization i.e. due to 
proposed change, there should not be 
any perceived incremental effect  to 
normal maintenance / cost, during 
operational stage. 

18.  

II 
Function

al 
69 

Civil 

Works 
3.1 (2) 

Span 

verification by 

Engineer 

 Query/Clarification: 

In the interest of the project and 

faster execution, request to 

verify the span configuration of 

all the structures before the 

commencement of GAD 

preparation. Please confirm. 

Span Configurations of all the 
structures are provided in Attachment 2 
Volume II of Bid Document.  
 
As specified in Clause 3(2) of ER 
(Design), Contractor has to undertake 
the detailed review of GADs/span 
arrangements of all the structures 
based on the validation of data by the 
Contractor after award of work and 
which shall be subject to consent of 
Engineer/Employer. 
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19.  

II 

Employ

er 

Require

ments 

87 
Gradient

s 
16.6.6 

Gradient at 

Station Yards 

Available Terms: 

Maximum gradient in station 

yard and sidings (where wagons 

are stable)                          

a) Desirable - 1 in 

1200                                

b) Limited gradient 1 in 1 in 

400             

Note: Gradient steeper than 1 in 

400 shall be as per correction 

slip (ACS) no. 1 to SSODs for 

dedicated freight corridor 

(western corridor) of Indian 

Railways, 2013. 

Query/Clarification: 

The tender designs indicates 6 

out of 11 yard gradients steeper 

than 1 in 1200. We suppose it is 

certainly due to some 

constraints as Engineer must 

have done their due diligence 

following the design principles. 

We expect that this will be taken 

as a base line for acceptance of 

the construction designs and 

Contractor will not be forced to 

make it further flatter at the cost 

of unnecessary raise of 

embankment & even after 

following all other design 

Drawings provided in Volume V are 
indicative (for reference only) and 
cannot be taken as base line for 
technical designs. 

 
As specified in ER (Design), the 
Gradient of 1 in 1200 shall be provided 
as a desirable feature for all the Yards 
except for compelling reasons and 
shall be consented by the Engineer. 
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criteria's. 

20.  

II 
ER 

Design 
90 

Switch 

Rail 

16.7.3 

(3.1) & 

(3.2) 

Rail profile 

Available Terms: 

3.1 Zu 1-60 1080 HH rail, 1 in 

12 & 1 in 8.5 curved thick web 

switches with weldable CMS 

crossing on PSC sleeper layout. 

Query/Clarification: 

This Zu 1-60 rail profile has 

become obsolete and has been 

replaced by 60 E1A1 under EN 

specification 13674 Part 2. 

Kindly modify the rail profile and 

specification accordingly, 

indicating gradient of the Rail 

also. 

Rail profile for Switch Rails has been 
modified.  

 
Please refer item no. 11 in Addendum 
No. 1 to Bid Documents. 

21.  

II 
ER 

Design 
92 Ballast 16.7.5 

Details of 

Ballast profile  

Available Terms: 

Ballast shall conform to IR 

specification issued by RDSO 

(IRS GE-1) with latest correction 

slip. 

Query/Clarification: 

The ER does not say anything 

about the Ballast Profile. RDSO 

GE-1 is only about the 

specifications of the ballast. 

Employer to clarify if the 

The referred clause 16.7.5 is 
concerned with the requirement for 
Ballast Material only. 
 
Ballast profile shall be designed as per 
latest applicable codal provisions. 
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No. 
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Contractor has to follow IRPWM 

or IRLWR for understanding the 

ballast profile. 

22.  

II Design 99 
Civil 

Works 
16.9.3 

Superstructure 

Deck width 

 Query/Clarification: 

As per SOD, deck width to be 

provided for WDFC is 5.15m but 

in tender drawings it is shown as 

4.50m. Please clarify. 

Tender Drawings are indicative and are 
for reference only. 
 
As specified in Clause 16.5 ER 
(Design), 
 
‘The Maximum Moving Dimensions, 
Structure Gauge and Clearances 
below Rail Level shall be as per 
Schedule of Dimensions for Dedicated 
Freight Corridor (Western) – January 
2013.’ 

23.  

II Design 99 
Design 

criteria 
16.9.3 Design 

 Query/Clarification: 

As per cl. 16.9.3 (d), it is 

mentioned that all bridges shall 

be simply supported span, 

where in as per cl. 16.10.5. Vide 

2.12.9.2-Table shows integral 

bridges is shown as a preferred 

option for seismic loading, 

please confirm integral bridges 

can be provided?  

Design of Bridges shall be carried out 
as specified in Clause 16.9.3(d) of ER 
(Design). 

24.  

II Design   
Design 

criteria 
16.9.3 Design 

 Query/Clarification: 

Whether mass concrete pier and 

abutment with 8mm @ 200 c/c 

both ways as surface 

reinforcement can be provided? 

Contractor shall follow the Design 
Criteria specified in Clause 16.9.3 of 
ER (Design). 
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25.  

II Design 99 - 101 

Linear 

Waterw

ay 

16.9.2 

to 4 
Design 

 Query/Clarification: 

How much water way can be 

reduced with respect to IR water 

way because the sizes of piers 

to be designed for DFC is more 

when compare to size of pier in 

IR bridge. 

Design of bridges shall be ae specified 
in Clause 16.9.4 which is self-
explanatory in this regard. 

26.  

II 
ER 

Design 
101 

Railway 

Bridges 
16.9.4 

Bridge 

Openings 

Available Terms: 

The data like Bridge Length, 

High Flood Level, Total 

waterway and indicative Span 

Configuration etc. in respect of 

the proposed bridges for DFC 

and the existing IR bridges are 

shown in the indicative General 

Arrangement Drawings for the 

Bridges as included in 

Reference Drawings (Volume V 

of the Bid Documents). The 

Bridge Length in respect of all 

the proposed bridges for 

Requirements Functional). 

While designing the bridges, it 

shall be obligatory that in case 

of parallel section, the Total 

Bridge Length and High Flood 

Level for an individual bridge for 

DFC tracks shall not be less 

than that of the corresponding 

IR bridge. Also the Span 

Clause 16.9.4 of ER (Design) is self-
explanatory in this regard. 
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Configuration for the proposed 

bridges shall be such that it 

does not obstruct the span 

configuration of the 

corresponding IR bridge. 

Query/Clarification: 

The Attachment 2 (ER 

Functional) has clearly defined 

the size of bridge required to 

meet the ER. Technically the 

proposed DFC bridges' total 

water way shall not be less than 

the IR bridge that has been 

taken care by the Employer 

while furnishing the list of 

bridges in Attachment 2 (ER 

Functional). 

However, the specifications of 

Cl. 16.9.4 are contradictory to 

the Attachment 2 (ER 

Functional) because total length 

of IR bridge varies a lot due to 

the presence of masonry walls 

in case of multi span bridges as 

the masonry walls are much 

thicker than the RCC ones, total 

length of the two structures will 

not match keeping the same 

water way clearances. Hence, 

the size of bridges needs to be 

enlarged in almost all of the 
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No. 

Pg. No Item Clause 
No. 
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cases which will involve huge 

extra cost without any technical 

or functional value addition. 

Therefore, this anomaly of the 

tender document may please be 

rectified/clarified. 

27.  

II Design 106 
Seismic 

loading 

16.10.3 

(5) 

Ductile 

detailing 

 Query/Clarification: 

Please refer IRS BRIDGE 

RULES cl.2.12.9. Two 

contradicting clauses are there, 

one is bridge substructure shall 

be designed for ductile detailing. 

Next is bridge shall be designed 

such that plastic hinge form on 

the substructure due to severest 

seismic shaking. Whether bridge 

substructure need to be ductile 

detailed even if there is no 

plastic hinge formation under 

the severest seismic loading. 

Please clarify. 

Ductile detailing is to be followed as 
specified in Clause 2.12.9 IRS Bridge 
Rules even if no plastic hinge formation 
is there. 

28.  

II Design 106 

Railway 

Live 

Loads 

16.10.3 

(5) 

Seismic 

Loading 

 Query/Clarification: 

In loading vide cl.16.10.3 under 

point 5, Seismic loading is 

specified: It specifies that cl. 

2.12 of IRS bridge rules shall be 

followed for seismic forces. As 

per this design seismic forces 

‘αh’ shall be  

Single Mode Response Spectrum 
Method (Seismic Coefficient Method) 
may be employed with reference to 
‘RDSO Guidelines on Seismic Design 
of Railway Bridges January 2015’ in 
this respect only. 
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αh = β I α0, where  

β = Coefficient for sort 

interaction system; I = 

Importance factor; α0 = Basic 

coefficient. As per this the 

bridges are to be designed for 

simple seismic coefficient 

method. Also in this clause it is 

mentioned that “Response 

spectrum method” need not to 

be used for computation of 

seismic forces in railway 

bridges. Where in seismic 

ductile detailing clause table-1 

shows response reduction 

factors (Point 6) which is part of 

response spectrum method of 

calculation of forces. Please 

clarify. 

29.  

II Design 119 
Civil 

Works 

16.11.6(

2) 

RCC wearing 

coat of 150mm 

thick 

 Query/Clarification: 

Please confirm whether the 

bidder needs to consider any 

reinforcement in wearing coat 

with thickness of 150mm.If yes, 

please confirm the minimum 

thickness of wearing coat 

allowed without reinforcement. 

The referred clause 16.11.6 (2) does 
not mention RCC Wearing Coat. 

 
Design by the Contractor shall be 
subject to consent of Engineer. 
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30.  

II Design 119, 121 
Bearing

s 

16.12, 

16.13 

(3) 

Design 

 Query/Clarification: 

Whether bearing inspection 

platform need to be provided for 

ROB’s also. As per IRC codes it 

is not required. Please confirm. 

Clause 16.12 &16.13 in ER (Design) 
are self-explanatory & take precedence 
over IRC codes. 

31.  

II 
ER 

Design 
128 

Design 

of 

Stations 

& 

Station 

Facilitie

s 

16.16.1

8 

Bridges 

required on 

station roads. 

Available Terms: 

All the internal roads within the 

Station area and connecting 

road to nearest existing public 

road shall be at least single lane 

bituminous roads. 

Query/Clarification: 

While connecting the internal 

roads to the nearest public road, 

the roads has to invariably cross 

the water stream/nallah falling in 

the yard location. At such 

location, some bridging 

arrangement is required for 

continuity of the road. The 

details of such bridges is not 

defined anywhere. We assume 

that such continuity can be 

made through the cause way 

type bridges which is very 

common in the low rainfall area. 

However, Employer is required 

to clarify this issue in details with 

requirement of bridge can varied 

Bituminous Roads usable round the 
year are required as per Employer 
Requirements. Any bridging required is 
part of Scope of Works. 
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widely based on the return 

period, HFL, size & type of 

structure which can involve 

huge cost. Therefore, to avoid 

such uncertainty, kindly clarify 

this, specifically type of bridge 

structures required with the 

clear dimensions has been 

given as for the Railway 

Bridges. 

32.  

II 8 163 

Spares, 

Special 

Tools 

and 

Test 

Equipm

ent 

8.2 
Tools and Test 

Equipment 

Available Terms: 

The Contractor shall provide, six 

weeks before start of trial 

running, special tools and test 

equipment, as per the list 

included in "Table ER-MITC-1: 

List of Tools and Equipment" 

Query/Clarification: 

We request you to clarify about 

the relevant billing schedule 

under which Client will pay to 

the Contractor for Tools and 

Equipment. 

The relevant billing schedule for Tools 
and Equipment has been provided in 
Schedule 4.6 Item 2.1 (Equipment and 
Furnishing for IMD) Volume I of Bid 
Document. 
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33.  

II 1 202 

List of 

structur

es 

Attachm

ent - 
Attachment-II 

Available Terms: 

Location of Bridges:- 

1.238 

2.239 

Query/Clarification: 

The location of bridges in the 

mentioned document is given in 

Section 6 whereas in reference 

drawings the same has been 

given in Section 7. Kindly 

confirm the section of these 

bridges. 

As specified in Attachment 2 Employer 
Requirements, the location of bridge 
nos. 238 & 239 is Section 6. 
 
‘List of Bridges’ in Volume V has been 
modified. 
 
Please refer item no. 32 of Addendum 
No. 1 to Bid Documents. 

34.  

II Design 275 Stations 
Attachm

ent 7 
Attachments 

 Query/Clarification: 

Please refer tables in 

'Attachment 7' showing the 

nearest suitable LC/ Existing 

road to different stations. Please 

confirm whether contractor can 

connect with any other suitable 

LC in case he finds it even 

closer during the feasibility 

survey, than the suggested for a 

particular station. Please 

confirm 

It is a post award issue & shall be dealt 
as per provisions of Contract during 
technical design stage. 

35.  

II 
Attachm

ent 14 
291 

List of 

Special 

Steel 

  

List of special 

steel girder 

bridges to be 

constructed by 

Available Terms: 

DFC Bridge No. 301 & 179 

The structure of steel girder bridge nos. 
301 & 179 is clearly specified in 
Attachment 14 as Steel Composite 
Underslung Truss. These are ballasted 
deck bridges for track laying. 
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Bridges others Query/Clarification: 

Kindly specify the structure of 

steel girder bridge and what 

type of material for track linking 

will be adopted for through pass 

of CWR rails on bridges. 

Are they ballasted bridges or 

steel channel sleepers to be 

used? 

36.  

II 
Appendi

x 9 
353 

Tempor

ary 

Works 

3.2 

Land For 

Temporary 

Facilities for 

Contractor's 

Use 

Available Terms: 

The Approximate area of land 

available………………………….

Reference drawings. 

Query/Clarification: 

The area demarcated for 

temporary works in the GA 

drawings are very less. Please 

confirm whether the Contractor 

has the liberty to use the area 

available within the ROW, 

except the areas required for 

Permanent, for temporary 

/enabling works related to the 

project execution? 

Contractor shall be allowed to use the 
surplus land (surplus w.r.t Permanent 
Works), as available within the ROW 
for his Temporary Works subjected to 
approval from Engineer/Employer. Any 
additional land, if required, shall have 
to be arranged by the Contractor  
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37.  

II 
Appendi

x 9 
355 

Tempor

ary 

Works 

3.5 

Concrete 

Batching & 

Mixing Plant 

and Crushing 

Plants 

Available Terms: 

The contractor shall plan, install 

and erect…..during construction. 

Query/Clarification: 

Request to clarify whether 

outside RMC plants can be 

utilized for the works. 

It is a post award issue and shall be 
dealt at appropriate time with the 
consent of Engineer/Employer. 

38.  

II Design   
Civil 

Works 
16.9.3 

Shrinkage & 

temperature 

reinforcement 

 Query/Clarification: 

Is the provision of Shrinkage & 

temperature reinforcement on 

the non designed face of 

structural element necessary. 

Please clarify. 

The design shall be as per the 
specified provisions in ER and relevant 
IRS Codes. 

39.  

II Design     
16.10.3.

(5) 

Ductile 

detailing in 

bridges 

 Query/Clarification: 

RDSO vide their guidelines have 

given the ductile detailing to be 

followed in rail bridges. So far 

the guide lines were not 

incorporated in the IRS Bridge 

Rules. RDSO may implement 

the Bridge Rules / IRS Concrete 

Bridge Code and at the time of 

implementing they may require 

to change the load factors, 

response reduction factors 

under seismic condition etc. In 

other meaning the concept of 

Please refer reply to Query No. 27. 
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basic seismic design needs to 

be reviewed. Because with the 

present load factors under the 

severest seismic force the 

structure may not reach plastic 

limit.  If there is no plastic hinge 

formation, provision of ductile 

detailing is meaningless. So we 

need the following clarification: 

 

“If proved that plastic hinge will 

not form under severest seismic 

loading, then also is it 

mandatory to provide ductile 

detailing". 

"As providing additional 

reinforcement on the name of 

such ductile detailing will tend to 

unnecesary adding of 

reinforcement and the entire 

purpose of the plastic hinge 

formation is further lost.” 

40.  

          
Spill through 

abutments 

 Query/Clarification: 

Whether spill through abutments 

can be provided in bridges 

without disturbing discharge?  

Please clarify. By providing this, 

water way of this new bridge will 

always be higher and abutment 

faces will not be in same line for 

both bridges. Also, for RFO & 

Being a Design & Build Contract, 
Contractor has to provide all the 
Structure Designs conforming to 
Design Criteria specified in Employer 
Requirements & which shall be 
subjected to consent of 
Engineer/Employer. 
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Major RUB whether spill through 

abutment is permitted. Please 

Clarify. 

41.  

III 
Specific

ations 
127 

Clear 

Cover 

9.11 

(Table 

9.10) 

Exposure 

condition 

 Query/Clarification: 

Moderate for all bridges, Clear 

cover shows as 50mm for pile, 

pile cap, pier Column. But it is 

considered as 75mm in 

Package – I, need to be 

clarified. Refer Vol. III cl. 9.11. 

The exposure conditions shall be 
established by the Contractor in post 
award stage. The issue will be decided 
with the consent of the Engineer. 

42.  

III 
Track 

Works 
202 

Main 

line 

Rails 

13.2.1 

Third party 

inspection of 

rails 

Available Terms: 

Head Hardened (HH) rails (UIC 

60/60 E1 1080 grade) for the 

main line and points and 

crossing have been identified as 

one of the STEP component & 

shall be imported from Japan. 

The Head Hardened Rails, 

sourced from Japan, in regard to 

their quality, manufacturing 

process, chemical composition, 

testing/retesting, qualifying 

criteria etc. shall be complying 

Indian Railway specification for 

Flat bottom Railway i.e. (IRS-T-

12-2009. 

Query/Clarification: 

As per the Cl 15 & 23 of the IRS 

1. As per the provision in para 1.3 
of Schedule 2-Price Schedule, the 
lump sum price includes inspection 
fees as well.  

 
Para 15 & Para 23 of IRS T-12-2009 
specifies for sampling under 
supervision of Inspecting Agency & the 
inspection of the rails respectively, 
which is a part of internal inspection of 
the Contractor. 
 
Accordingly, the responsibility of fixing 
the agency for testing of rails& costs 
thereof lies with the Contractor in 
accordance with the provisions of Bid 
Documents. 
 

2. As per the prevailing practice, 
response to queries of bidders will not 
be made the part of Contract 
Agreement. 
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T-12-2009 Inspecting agency is 

supposed to do certain 

inspections of the rails, we 

suppose this agency will be 

other than 

vendor/engineer/employer/contr

actor. Fixing of such agencies in 

Japan has heavy cost 

implications.  As per our 

understanding, the Japanese 

rail suppliers have their own 

independent quality assurance 

system/audit and they do not 

practice or even allow such 

external parties as it disturbs 

their routine work. Therefore, 

this also needs to be vetted by 

the STEP component suppliers. 

So it may kindly be clarified that 

who will fix the agency & bear 

the cost of the same, if such 

agencies are required. 

Though this issue has been 

clarified during the pre-bid query 

of CTP 1 &2, that the cost of any 

third party or external agency 

will be borne by the Employer. 

However, same is not being 

agreed during the actual 

implementation. Therefore, it is 

also requested: 

1. To provide a clear & vivid 
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clarification on the subject. 

2. To make the pre bid 

clarification as a part of the 

agreement to avoid disputes 

later on. 

43.  

III 
Track 

Works 
202 

Track 

Structur

e 

13..2.1 

(1,ii) 
Rail Profile 

Available Terms: 

As per Appendix II of IRST 12-

2009 for UIC 60/60 E-1 kg/m 

Query/Clarification: 

In Appendix II of IRST 12-2009, 

the rail profile of UIC 60 is 

available but the rail profile of 60 

E-1 is not available. Employer to 

indicate the rail profile of 60 E-1. 

Contractor may refer relevant EN 
Specifications regarding Rail Profile of 
60 E1. 

44.  

III 
Track 

Works 
207 

Welded 

rail 

Track 

13.3 (4) 
Temperature 

Range 

Available Terms: 

Rails shall be laid and welded to 

from CWR within a defined 

temperature range relative to 

the neutral temperature 

applicable to the region where 

the track laying is taking 

place.Tm (-5deg C to +10 deg 

C) where Tm is the mean rail 

temperature (neutral 

temperature) accordingly to IR's 

manual of Instructions on long 

welded rails(LWR). 

The provision as specified in IR LWR 
manual shall be followed. 
 
Clause 13.3.1 (4) of Volume III 
(specifications) has been modified. 
 
Please refer item no. 19 in Addendum 
No. 1 to Bid Documents. 
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Query/Clarification: 

As per the Cl 1.1 of IR LWR 

manual Td is (Tm+5 deg C to 

Tm+10 deg C) whereas in the 

Bid it is Tm (-5deg C to +10 deg 

C). Kindly clarify which is to be 

followed. 

45.  

III 
Track 

Works 
208 

Turnout 

sleepers 

13.4.1 

(1) 

Approval of the 

design of the 

Turnouts  

Available Terms: 

The Contractor shall be 

responsible for the detailed 

design, manufacturing and 

assembling of the turnouts and 

shall be submit his proposal to 

the Engineer/Employer for 

Approval. The contractor shall 

procure the turnouts from RDSO 

approved 

Manufacturers/Supplier with (at 

least) ISO 9001 accreditation 

incorporating a Quality 

Assurance programme, which 

shall be submitted for prior 

consent by the Engineer. 

Query/Clarification: 

Kindly clarify whether the proof 

checking by Third party will be 

required? And if required the 

cost shall be borne by the 

If the Contractor proposes the Turnouts 
designs conforming to RDSO 
drawings, no validation of design (proof 
checking) is required. 
 
If the Contractor submits the Turnouts 
designs other than RDSO drawings, 
the designs shall have to be validated 
from RDSO by the Contractor. If RDSO 
approval is not available for some 
reason, the validation shall have to be 
arranged by the Contractor from any 
other party for which costs shall have 
to be borne by the Contractor. 
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Employer or the Contractor?? 

46.  

III 
Track 

Works 
211 

Check 

Rail 

13.4.3 

(3) (a) 
Rail profile 

Available Terms: 

The turnouts shall be provided 

with Check Rails as per UIC 33 

or equivalent rail section profile. 

Query/Clarification: 

This UIC 33 rail profile has 

become obsolete and has been 

replaced by EN 33 C1 under EN 

specification 13674 Part 3.The 

rail profile and specification may 

be modified accordingly and 

indicate the grade of rails also. 

Employer to conform? 

Clause 13.4.3 (3) a) in Volume III has 
been modified. 
 
Please refer item no. 20 in Addendum 
No. 1 to Bid Documents. 

47.  

III 
Specific

ations 
252 

Civil 

Works 
14.6 

RCC wearing 

coat at top of 

RCC box 

 Query/Clarification: 

Please confirm whether the 

bidder needs to consider any 

wearing coat if the fill height is 

less than 450mm. If yes, please 

confirm the thickness. 

Wearing Coat shall be provided as 
specified in Clause 16.18.5 of ER 
(Design) and Clause 14.6 of 
specifications (Volume III). 

48.  

V 1 V-2-3-1 

List of 

break 

for 

Packag

e No 

CTP-3 

Referen

ce 

Drawing

s 

Title Head 

Available Terms: 

List of Break for Package No. 

CTP-3  (R) 

Query/Clarification: 

The title in this head says "The 

The title used in Volume V specifies 
the nomenclature of the WDFC Project 
and does not define the Scope of 
Works. 
 
Scope of Works is clearly defined in 
Volume II (Employer Requirements). 
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(R) project for Construction of 

Dedicated Freight Corridor 

(Western: Rewari-Vadodara 

Section) and Procurement of 

Electric Locomotives". 

However procurement of 

Electric Locomotives is not 

mentioned in the scope of 

works. We understand that the 

procurement of Locomotives is 

not in the scope of this project. 

Kindly clarify. 

49.  

V 2 V-4-2-7 

List of 

Structur

es 

Referen

ce 

Drawing

s 

Bridges 

Available Terms: 

a) Location of Minor Bridge-

MDN 17 at DFC chainage 

6381.139 in Vadodara Section 

Query/Clarification: 

In Employers Requirement, 

Volume-II of tender document, 

there is no mention of MDN-17 

in the list of structures. 

Kindly clarify whether the 

structure will be there in the 

alignment or not. 

List of Structures as provided in 
Attachment 2 in Volume II (Employer 
Requirements) are the Structures in 
the Scope of Works of the Contractor.  
 
‘List of Structures’ in Volume V has 
been modified. 
 
Please refer item no. 30 in Addendum 
No.1 to Bid Documents. 
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50.  

V 
Function

al 
  Section 

Tender 

Drawing 

Precast RCC 

slab below 

RCC box 

  Query/Clarification: 

Volume V- Tender drawings 

shows no bedding RCC 

Concrete below Precast box 

structures. Please confirm 

provision of bedding RCC 

Concrete below Precast Box 

Structures.  

Volume V- Tender drawings are 
indicative and are for reference only. 
 
Being a Design & Build Contract, 
Contractor is responsible for Design of 
the Works as specified in Clause 16.1 
of ER (Design) and conforming to 
Design Criteria. 

51.  

V 
Function

al 
  Section 

Tender 

Drawing 

Blanket below 

RCC box 

  Query/Clarification: 

Volume V- Tender drawings 

show no blanket below RCC box 

structures. Please confirm 

provision of blanket below Box 

Structures. 

Please refer reply to query no. 50 
above. 

52.  

V 
Function

al 
  Section 

Tender 

Drawing 

Earth 

stabilization 

  Query/Clarification: 

Volume V- Tender drawings 

show no earth stabilization 

below RCC Box Structures. 

Please confirm the provision of 

earth stabilization below Box 

Structures. 

Please refer reply to query no. 50 
above 

53.  

Gener

al 
        

Sanctity of the 

Query 

  Query/Clarification: 

It is experienced that during the 

execution of CTP 1 & 2, 

clarification of pre-bid query is 

not being accepted as a part of 

Contract Agreement, though it 

No change is envisaged in the current 
practice. 
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should be. Therefore, to avoid 

this confusion/dispute, the 

Employer is required to make 

this a part of Contract 

Agreement document, which is 

a general practice. 

54.  

Gener

al 
        

Construction of 

super 

structures in 

river crossing 

  Query/Clarification: 

River bed can be used for 

casting of pre-cast segments if 

it's suits. Please confirm 

It is Contractor’s own judgment. 

55.  

Gener

al 
        

Nala 

temporary 

filling if 

necessary 

  Query/Clarification: 

Whether the Contractor is 

permitted to fill the nalah 

temporarily without obstructing 

the flow during the 

Construction? Kindly confirm 

Works shall be carried out in such a 
manner that there shall be no damage 
to or interference with the water 
courses or drainage system. 

 
Please refer Clause 11.1 of ER-
Construction, Volume II in this regard. 

56.  

Gener

al 
        

Construction of 

super structure 

in RFOin 

existing Indian 

railway line 

  Query/Clarification: 

Kindly confirm whether the 

provision of temporary supports 

will be permitted near/over the 

existing IR line. 

 

Temporary supports may be permitted 
with in the ROW of IR subject to 
meeting the requirements as specified 
in Clause No. 2.2 (11), Clause 7, 
Clause 10 of ER-Construction, Clause 
2.3.1 (7) of Appendix 1 to ER, Volume 
II and also subject to consent of the 
Engineer and approval from IR which 
shall be arranged by the Contractor. 

57.  
Gener

al 
        

Modification/R

econstruction 

of ROB 

  Query/Clarification: 

Kindly confirm whether steel 

deck of old existing ROB can be 

The released steel deck from the 
dismantled ROB shall not be allowed to 
be used. 
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re-used? 

58.  

Gener

al 
        

Construction 

across canals 

  Query/Clarification: 

We presume that all the 

clearances and permissions 

required for the construction 

across Canals shall be obtained 

by the Employer. Please 

confirm. 

No. 
 
As specified in Clause 13 IInd para of 
ER (General) & Clause 6.2 of ER 
(Design), Contractor shall fully 
coordinate the design and construction 
of the works with relevant statutory 
authorities, public utility agencies, 
regulatory bodies etc. 

59.  

Gener

al 
        

Issuance of 

Certificate 

 Query/Clarification: 

Whether any certificate stating 

that the project is of national 

importance can be issued. 

The context & relevance of the query is 
not clear.  
 
However, as specified in Clause 13.3 
of ER (Functional), Engineer and 
Employer shall facilitate the Contractor 
in activities concerning the Planning 
Submissions. 

60.  

Gener

al 
        

DFCC 

structures 

across 

canals/local 

streams 

 Query/Clarification: 

Please provide the policy 

framework between DFCC and 

local State Government with 

regards to the structures 

crossing canals/local water 

streams and road network. 

Are there any supervision 

charges for construction of 

DFCC structures across canals? 

 

As specified in Clause 13 IInd para of 
ER (General) & Clause 6.2 of ER 
(Design), Contractor shall fully 
coordinate the design and construction 
of the works with relevant statutory 
authorities, public utility agencies, 
regulatory bodies etc. 
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61.  

I           

 Query/Clarification: 

Is High Sea Sale acceptable to 

Client? 

No 

62.  

I           

 Query/Clarification: 

Is this project CTP 3R covered 

under Project Import Benefits for 

Concessional Custom Duty 

under chapter 98 of custom tariff 

Act? 

No 

63.  

I           

 Query/Clarification: 

Will the client issue C-Form for 

inter-state procurement of 

Material? 

No 

64.  

I   27   ITB 14.7   

Available Terms: 

If under the Foreign Trade 

Policy of Government of India, 

supply of Goods to WDFC 

Project funded through JICA 

ODA Loan qualifies as "Deemed 

Exports" during execution of the 

Project, then Contractor shall be 

obliged to furnish all necessary 

documentation notified by Govt. 

of India as per procedure laid 

down under the Foreign Trade 

Policy, to the Employer, in order 

to enable the Employer to claim 

In this regard, please refer last line of 
Note (a) under ‘Schedule 3: Price 
Schedules’ of Volume I of Bid 
Document. 
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the duty draw back. Such 

Documentation would be 

required to be submitted along 

with each application of IPC, in 

case, Deemed Export benefits 

become available on JICA ODA 

Loan funded project. 

Query/Clarification: 

We understand that as on date 

"Deemed Export" benefits are 

not available to this project. In 

case, if in future the same shall 

be applicable, it shall be claim 

by Client only.  

Kindly Confirm the same?                                                                      

Further, kindly provide us the 

detailed guidelines and list of 

documents required by Client, in 

case of availability of "Deemed 

Exports" benefits? 

65.  

I   140   ITB 14.7   

Available Terms: 

The payment shall be made to 

the JV/Consortium. However in 

case of consortium, the direct 

payment to individual members 

of consortium can be made; on 

joint certification by Authorized 

representative of the 

Consortium and concerned 

Will be as per terms & Conditions of 
the Contract. 
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respective Authorized 

Representatives of individual 

constituent after making 

requisite recoveries / deduction 

from the Gross payment. In this 

case, a notarized MOU jointly 

signed by Authorized 

Representatives of all the 

constituent members on 

commencement of the work. 

Query/Clarification: 

We understand that in case of 

direct payment to the individual 

constituent, the Income Tax 

TDS Certificate and VAT 

deduction certificates shall be 

issued to the respective member 

for the respective payment 

made to the individual 

constituent of the consortium.  

Kindly confirm the same? 

66.  

I   140   ITB 14.7   

Available Terms: 

The amount due to the 

contractor towards mobilization 

advance or under any interim 

payment certificate issued by 

the Engineer pursuant to this 

sub-clause, or to any to other 

term of the contract, shall, 

No change is envisaged in the current 
provision. 
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subject to sub-clause 8.7 (Delay 

damages), be paid by the 

employer to the contractor within 

56 days (both foreign currency 

portion and local currency 

portion) after the engineer 

receives the statement and 

supporting document or in the 

case of the final payment 

certificate pursuant to sub-

clause 14.13 (issue of final 

payment certificate) with in 84 

calendar days (both foreign 

currency portion and local 

currency portion ) after the 

agreed final statement and 

written discharge have been 

submitted to the engineer for 

certification. 

Query/Clarification: 

We request to accept the clause 

as below:- "The amount due to 

the contractor towards 

mobilization advance or under 

any interim payment certificate 

issued by the Engineer pursuant 

to this sub-clause, or to any to 

other term of the contract, shall, 

subject to sub-clause 8.7 (Delay 

damages), be paid by the 

employer to the contractor within 
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30 days (both foreign currency 

portion and local currency 

portion) after the engineer 

receives the statement and 

supporting document or in the 

case of the final payment 

certificate pursuant to sub-

clause 14.13 ( issue of final 

payment certificate) with in 84 

calendar days (both foreign 

currency portion and local 

currency portion ) after the 

agreed final statement and 

written discharge have been 

submitted to the engineer for 

certification." 

67.  

I 5 

133 

129 

136 

Part B : 

Particul

ar 

Conditio

n (PC) 

PC 8.4 

PC 2.1 

PC 13.8 

Extension of 

time for 

completion of 

the project due 

to failure of 

employer & 

Claims  

Available Terms: 

Add Sub-Clause (f): 

“A cause of delay in handing 

over possession of Site in 

accordance with the provisions 

of Sub-Clause 2.1. 

2.1 Right of Access to the Site 

The Employer shall give the 

Contractor right of access to, 

and possession of, all parts of 

the Site within the time (or 

times) stated in the Appendix to 

Tender. The right and 

Provisions of second last para of FIDIC 
Sub-clause 13.8 read in conjunction 
with other relevant applicable clauses 
of FIDIC and Particular Conditions of 
Contract, are self-explanatory 
regarding the issue. 
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possession may not be 

exclusive to the Contractor. If, 

under the Contract, the 

Employer is required to give (to 

the Contractor) possession of 

any foundation, structure, plant 

or means of access, the 

Employer shall do so in the time 

and manner stated in the 

Employer's Requirements. 

However.............received. 

 

If no such ......................... 

submitted under Sub-Clause 8.3 

[Programme]. 

 

If the Contractor suffers delay 

and/or incurs Cost as a result of 

a failure by the Employer to give 

any such right or possession 

within such time, the Contractor 

shall give notice to the Engineer 

and shall be entitled subject to 

Sub-Clause 20.1 [Contractor's 

Claims] to: 

(a) an extension.................. 

Sub-Clause 8.4 [Extension of 

Time for Completion], and 

(b) Payment of ............ a 

maximum of Rs. 2000.00 (Two 

Thousand) per day for every 

Km. under para 2.1(b) of this 
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sub clause shall not apply. 

13.8   

In this Sub-Clause, "table of 

adjustment data" ...................... 

in data, this Sub-Clause shall 

not apply. 

The cost indices or reference 

....................the base cost 

indices 

In cases where the "currency of 

index" ....................... is required 

to be applicable. 

Until such time as each current 

cost index ............. calculated 

accordingly. 

If the Contractor fails to 

complete ..................... more 

favourable to the Employer. 

Query/clarification: 

"We understand that :  

The Contractor may apply for an 

extension of the time for 

completion if the works are 

delayed due to various reasons 

like.  

a. The Contractor’s work held up 

for not being given possession 

of or access to the Site in 

accordance with the Contract 
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Clause 2.1 

b. Variation Clause 8.4 

c. Any act of prevention or 

Breach of Contract by the 

Employer 

d. Instruction of the Engineer to 

suspend the Works and the 

Contractor not being in default 

as to reasons of suspension  

Clause 8.9 

e. A cause of delay giving an 

entitlement to extension of time 

under a Sub-Clause of these 

Conditions, Clause 8.4 

f. Unforeseeable shortages in 

the availability of Goods caused 

due to changes in laws in 

accordance with the provisions 

of Sub-Clause 13.7,Clause 8.4 

g. Any delay, impediment or 

prevention caused by or 

attributable to the Employer, the 

Employer's Personnel, or the 

Employer's other contractors on 

the Site, Clause 8.4 

h. A cause of delay in handing 

over possession of Site in 
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accordance with the provisions 

of Sub-Clause 2.1, Clause 8.4 

i. “Force Majeure” referred to in 

Clause 19.4 

Kindly Confirm that the 

Adjustments for changes in cost 

as per Clause No. 13.8 is 

applicable for works carried out 

during the extended period." 

68.  

I 1 33 
Part B : 

BDS 
ITB 32.1 

Aggregated 

Eligibility 

Criteria 

Available Terms : 

In case of a Bidder who has 

been awarded the work of 

Combined Package CT P-1 &2 

(of WDFC Phase I) and/or 

Package CT P-11 and/or CT P-

12 and/or CT P-13 (of WDFC 

Phase II), the Bidder would be 

required to meet the Aggregated 

Eligibility Criteria specified in 

para 3.2 and 4.2(b) of 'Section 

III: Qualification Criteria and 

Requirements' of PQ 

Documents for CT P-1 &2 

and/or CT P-11 and/or CT P-12 

and/or CT P-13 and as specified 

under 'sub-factor 2.3.2: Average 

Annual Construction Turnover' & 

'sub-factor 2.5.3: Specific 

Construction Experience for Key 

No change is envisaged in Aggregated 
Eligibility Criteria for WDFC mentioned 
in ITB BDS 32.1. 
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Activities' in Section 2 of this Bid 

Document for CT P-3(R), as the 

case may be, at the time of 

submission of Bid for this 

Package. 

Query/clarification:"Considerin

g only Western corridor projects 

for the ""Aggregated Eligibility 

Criteria""   shall place the 

contractors already executing 

the Western Corridor project at 

a disadvantageous position. 

Some of the bidders with similar 

capabilities are executing 

identical projects in Eastern 

Corridor and  

can participate without requiring 

any additional credentials.  

We hereby request you to either 

delete this clause or include 

both Eastern as well as Western 

Corridor projects in hand of the 

bidder for considering the 

Aggregated Eligibility Criteria. In 

any case separate FIN forms 

which validate the bid capacity 

of various bidders are already in 

place. This will bring uniformity 

and a level playing ground for all 

bidders." 
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69.  

I 1 33 
Part B : 

BDS 
ITB 32.1 

Aggregated 

Eligibility 

Criteria 

Available Terms: 

"In case the bidder is planning to 

subcontract the Specific 

Construction Key Activities i.e. 

Mechanized Track Laying 

and/or Design Work (as 

specified in the stage 3 of 

section 2), the bidder shall 

submit the bid with : 

(i) Only one specialist Sub-

contractor for Mechanized Track 

Linking 

(ii) Only one specialist Sub-

design consultant for Design 

Works specified in Stage of 

Section 2. 

In case of a Bidder who has 

been awarded the work of 

Combined Package CT P-1 &2 

(of WDFC Phase I) and/or 

Package CT P-11 and/or CT P-

12 and/or CT P-13 (of WDFC 

Phase II), the Bidder would be 

required to meet the Aggregated 

Eligibility Criteria specified in 

para 3.2 and 4.2(b) of 'Section 

III: Qualification Criteria and 

Requirements' of PQ 

Documents for CT P-1 &2 

For the purpose of the Evaluation, the 
bidder would mean Prime contractor as 
far as application of ITB sub clause 
32.1 BDS is concerned. Any sub 
Contractor associating with Prime 
Contractor will be examined for the 
aggregated eligibility requirement 
under ITB sub Clause 32.1 BDS. 
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and/or CT P-11 and/or CT P-12 

and/or CT P-13 and as specified 

under 'sub-factor 2.3.2: Average 

Annual Construction Turnover' & 

'sub-factor 2.5.3: Specific 

Construction Experience for Key 

Activities' in Section 2 of this Bid 

Document for CT P-3(R), as the 

case may be, at the time of 

submission of Bid for this 

Package." 

Query/clarification: 

"As per our understanding the 

""Aggregated Eligibility Criteria"" 

is applicable to bidder only and 

not to the specialist sub-design 

consultant / sub-contractor in 

case a new specialist sub-

design consultant / sub-

contractor is being nominated 

for CTP-3R and the same is not 

working in CTP-1&2. 

i.e. In case the bidder is already 

executing CTP-1&2 with a 

specialist Sub-contractor for 

Mechanized Track Linking 

proposes different specialist 

Sub-contractor for Mechanized 

Track Linking of CTP-3R then 

the aggregated eligibility criteria 
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shall not be applicable to the 

new proposed specialist Sub-

contractor and the new 

proposed subcontractor shall 

meet the prequalification criteria 

for  CTP-3R only." 

70.  

I 

SECTIO

N -5 

Conditio

ns of 

Contract 

122 

Right of 

Access 

to Site 

Part I: 

GENER

AL 

CONDIT

IONS 

(GC)Ap

pendix 

to Bid  

Right of 

Access 

to Site 

GC 

Sub- 

Clause 

2.1 

 Right of 

Access to Site 

Available Terms: 

Query/clarification: 

"1) There are 3 Major bridges 

(5A, 7 and 18), 1 RFO (27 A) 

and 1 RUB (19) in the stretch of 

Wamaj-Pansar land having 

maximum span of 45.7 m with 

the maximum length of 110.55 

m. For the construction of these 

bridges minimum time required 

will be approx 78 weeks. Due to 

this if land is handed over to the 

contractor in 130 Weeks, the 

milestone of the BId will not be 

achieved. In such situation will 

the Client provide the extension 

of time along with idle charges 

Appendix to Bid (Right of Access to 
Site GC Sub- Clause 2.1) has been 
modified. 
 
Please refer item no. 9 of Addendum 
No.1 to Bid Documents. 
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as NTC movement will be 

restricted in the approach of this 

zone. Please clarify. 

2) As the bridges mentioned 

above are on State Highway, IR, 

Narmada Canal and 2 ponds 

which belong to State/Central 

Govt. Please clarify whether for 

the construction of these 

bridges, land in this area can be 

provided by the client earlier 

than 130 weeks and if it can be 

handed over, then by what 

timeline. Please clarify." 

71.  

I 
Section 

5 
133 

PART-II: 

Part B- 

Particul

ar 

Conditio

ns 

8.4 

Extension of 

Time for 

Completion 

Query/Clarification: 

"Since decade earlier, due to 

worldwide level climate change, 

entire area in the earth face 

abnormal and inexperienced 

weather. Therefore, the past 

data and experiences may not 

enable the Bidder to assume the 

impact caused by unexpected 

weather conditions when the 

work is implemented. Besides, 

abnormal weather phenomena, 

such as unpredictable heavy 

rain, tornados, big thunder etc., 

have been reported anywhere in 

The Indian climate has not shown any 

abrupt changes so as to render the 

past Meteorological data irrelevant.  

Moreover, the deleted sub-clause 

8.4(c) has been adequately covered in 

the PC sub-clause 19.1. 

Therefore, no change in the PC 8.4 is 

envisaged. 
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the earth.  

Under such circumstances, in 

accordance with original nature 

of definition of Force Majeure, 

please kindly accept to re-define 

sub clause (c) in General 

Condition (GC) and safely 

execute project under mutual 

reasonable sprits.” 

72.  

I 
Section 

5 
142 

PART-II: 

Part B- 

Particul

ar 

Conditio

ns 

17.3 
Employer’s 

Risk 

Query/Clarification: 

Due to the same situation 

mentioned in the above No.71, 

please kindly re-define sub 

clause (h) in GC, 

 

No change in the PC 17.3 is envisaged 
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73.  

Vol-I 
Section 

5 
143 

PART-II: 

Part B- 

Particul

ar 

Conditio

ns 

19.1 
Definition of 

Force Majeure 

Available Terms: 

(V) Natural catastrophe which 

may include earthquake, 

volcanic activity, floods & 

Storms of high intensity such as 

typhoons and hurricane. 

Query/Clarification: 

Due to the same situation 

mentioned in the above No.71, 

please revise and replace of the 

2nd para, such as “Natural 

Catastrophe which may include 

earthquake, volcanic activity, 

floods & storms by which 

Contractor cannot proceed and 

continue required works defined 

in the contract with Employer. 

No change in the PC 19.1 is 

envisaged. 

74.  

Vol-I 
Section 

3 
63 A --- Form FIN-1 

Available Terms: 

The above Form FIN-1 Financial 

Situation shall be certified by the 

Statutory Auditor. 

The said provision has been modified 

in Form FIN-1, FIN-2, FIN-3 & Advance 

Payment sub-clause 14.2(b) in 

Appendix to Bid. 

Please refer item no. 8 of Addendum 

No. 1 to Bid Documents. 

75.  

Vol-I 
Section 

3 
65 A --- Form FIN-2 

 Available Terms: 

The above Form FIN-2 Financial 

Situation shall be certified by the 
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Statutory Auditor. 

76.  

Vol-I 
Section 

3 
66 A --- Form FIN-3 

Available Terms: 

The Applicant shall also attach 

the backup calculations in 

respect of each of the above 

figures duly referenced to the 

figures of Audit Financial 

Statement / Balance Sheet and 

certified by Statutory Auditor. 

 

77.  

Vol-I 
Section 

5 
123 

Appendi

x to Bid 
14.2 (b) 

Advance 

Payment 

 Available Terms: 

(five) 5 percent : On Submission 

of the Inception Report (duly 

approved by Engineer) and 

details of utilization of initial 

Mobilization Advance of 5% duly 

certified by Statutory Auditor 

Query/Clarification: 

"As the bidder is submitting the 

Annual Reports duly certified by 

the Statutory Auditor, we 

understand that the Financial 

Forms FIN-1, FIN-2, FIN-3 to be 

certified by Independent Public 

or Charted Accountant shall 
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serve the tender requirement. 

In addition to that, it is not 

possible to obtain any 

certification on each Form, each 

Back-up document and details 

of utilization of initial 

Mobilization Advance from 

Statutory Auditor, because 

Statutory Auditor must keep 

independency from client in 

accordance with law in Japan in 

which behavior of Statutory 

Auditors was strictly controlled. 

Actually, Statutory Auditor 

cannot work with client except 

for auditing works.  

Request you to kindly amend 

the foot notes under the forms 

FIN-1, FIN-2 and FIN-3 and 

eligibility criteria. 

In reference to Mobilization 

Advance Payment we 

understand that Second 

installment of Mobilization 

Advance Payment shall be 

released on submission of 

mentioned submittals certified 

by Independent Public or 

Charted Accountant. 



Dedicated Freight Corridor Project (Western Corridor Phase-1)                 Responses to Queries from Bidders 
Package CT P-3 (R) Civil, Building and Track Works 

 

52 
 

S. 
No. 

Vol. 
No. 

Section 
No. 

Pg. No Item Clause 
No. 

Title Question DFCCIL Clarifications 

Kindly Confirm. 

78.  

II Design   
Civil 

Works 
  

Founding level 

of Major bridge 

with box 

sections. 

 Available Terms: 

The contractor shall plan, install 

and erect…..during construction. 

Query/Clarification: 

As per the tender drawings the 

founding level for major bridges 

with box sections are kept at 

bed level. Bidder requests to 

confirm, whether the bidder can 

maintain the founding level at 

bed level or bidder needs to 

consider any additional depth 

below scour level. If so please 

provide the minimum depth to 

be considered below the scour 

depth for major bridge 

foundation. 

The tender drawings are indicative and 
for reference only.  
 
Contractor has to develop the design 
drawings based on Employer’s 
Requirements.  
 
Attention is also drawn to Indian 
Railway Bridge Manual para 402 
wherein it is specified that box culverts 
should not be provided where the bed 
is likely to be scoured. 

79.  

II 
Section 

8 ER 
63 

Shifting 

of IR 

track by 

IR 

ER 

Function

al Cl 17 

Existing IR 

Tracks and 

existing IR 

Station 

Buildings to be 

Shifted By IR 

 Available Terms: 

The proposed DFC tracks under 

this Package are presently 

infringed by the existing IR 

tracks and IR Station Buildings 

at the following locations. These 

tracks and buildings shall be 

shifted by IR before the 

possession of the land under 

these tracks and buildings is 

Right of Access to the site shall be 
provided to the Contractor as specified 
in ATB 2.1. 
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handed over to the Contractor. 

Query/Clarification: 

The bidder's understanding is 

that the land under the existing 

infringement which is to shifted 

by IR will be provided to the 

contractor within 182 days after 

the commencement date. 

Please Clarify 

80.  

Volum

e-II 
8 64 

Civil 

Works 
17 

Shifting of 

Station 

Building. 

 Available Terms: 

 Existing IR Tracks and existing 

IR station Buildings to be shifted 

by IR. 

Query/Clarification: 

"As per the indicative drawings, 

the proposed DFCC track is 

passing over the existing IR 

track at existing Mehsana 

station. At this location, list of 

Quarters, IR platform, loop line, 

etc. infringing with proposed 

DFC track and to be/ being 

dismantled along with The 

Contractor's scope may please 

be clarified. 

IR shifting plan also to be 

The provisions specified in Clause 17 
of ER (Functional) are self-explanatory 
in this regard. 



Dedicated Freight Corridor Project (Western Corridor Phase-1)                 Responses to Queries from Bidders 
Package CT P-3 (R) Civil, Building and Track Works 

 

54 
 

S. 
No. 

Vol. 
No. 

Section 
No. 

Pg. No Item Clause 
No. 

Title Question DFCCIL Clarifications 

provided." 

81.  

Volum

e-II 
8 64 

Civil 

Works 
17 

Shifting of 

Station 

Building. 

 Available Terms: 

Existing IR Tracks and existing 

IR station Buildings to be shifted 

by IR 

Query/Clarification: 

"As per the indicative drawings, 

the proposed DFCC track is 

passing over the existing IR 

track at existing Ambliyasan 

station. At this location, list of 

Quarters, IR platform, loop line, 

etc. infringing with proposed 

DFC track and to be/ being 

dismantled along with The 

Contractor's scope may please 

be clarified. 

IR shifting plan also to be 

provided." 

Please refer reply to query no. 80 
above. 

82.  

Volum

e-II 
8 65 

Civil 

Works 
17 

Shifting of 

Station 

Building. 

Available Terms: 

Existing IR Tracks and existing 

IR station Buildings to be shifted 

by IR 

Query/Clarification: 

As per the indicative drawings, 

the proposed DFCC track is 

Please refer reply to query no. 80 
above. 
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passing over the existing IR 

track at existing Chappi station. 

At this location, list of Quarters, 

IR platform, loop line, etc. 

infringing with proposed DFC 

track and to be/ being 

dismantled along with The 

Contractor's scope may please 

be clarified. 

83.  

Volum

e-II 
8 65 

Civil 

Works 
17 

Shifting of 

Station 

Building. 

Available Terms: 

Existing IR Tracks and existing 

IR station Buildings to be shifted 

by IR 

Query/Clarification: 

As per the indicative drawings, 

the proposed DFCC track is 

passing over the existing IR 

track at existing Siddhpur 

station. At this location, list of 

Station Buildings, Quarters, IR 

platform, loop line, etc. infringing 

with proposed DFC track and to 

be/ being dismantled along with 

The Contractor's scope may 

please be clarified. 

Please refer reply to query no. 80 
above. 

84.  
Volum

e-II 
8 118 Design 

16.11.3(

1) 

Verification of 

Vertical 

Clearances 

 Available Terms: 

Vertical Clearances for 

Vertical Clearances for RUB are to be 
provided as mentioned specifically in 
Attachment 2 (List of Structures) of 
Employer’s Requirements. 
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RUBS/pedestrian Subways 

Query/Clarification: 

"As per the employers 

requirement the vertical 

clearance at NH is 5.5m and SH 

is 5m, but as per the indicative 

drawings the vertical clearance 

at RUB No. SA 39 is 8m and 

RUB 123 & 135 is 7 m. 

Employer to clarify/ confirm the 

vertical clearance of 8m & 7m at 

these RUB locations." 

For all other RUB locations, the 
provisions for Vertical Clearances for 
RUB specified in Clause 16.11.3 of ER 
(Design) shall be applicable. 

85.  

Volum

e-II 
8 118 Design 

16.11.3(

1) 

Verification of 

Vertical 

Clearances 

Available Terms: 

Vertical Clearances for 

RUBS/pedestrian Subways 

Query/Clarification: 

There is no criteria mentioned 

for vertical clearance to be 

maintained/ provided at the 

Major/ Minor Arterial roads in 

the Employers Requirement. 

Employer to clarify. 

Please refer Clause 16.18.2 of ER 
(Design) in this regard. 

86.  

II   126   
16.16.1

3 
HVAC 

Available Terms: 

"Station buildings shall equip 

ventilation systems in all the 

rooms, except for 

1. It is in the Scope of the Contractor. 
 
Clause 16.16.13 has been modified.  
 
Please refer item no. 12 of Addendum 
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Signaling/Telecommunication / 

UPS/ IPS/ Battery Rooms as 

required and independent air 

conditioning in the rooms as 

identified in the specifications for 

Electrical Works (Clause 15.1.6 

of Volume III of the Bid 

Documents) in which the control 

equipment are to be installed by 

the Other Contractors. 

The ventilation system shall be 

designed adopting the following 

criteria: 

For other usage of the Rooms, 

the ventilation system shall be 

designed as per the 

requirements specified in 

ASHARE / National building 

Code. 

The Contractor shall coordinate 

with the Other Contractors as to 

the air conditioning 

requirements for the rooms in 

which the control equipment are 

to be installed. 

Based on ambient temperature 

and closed room temperature, 

S&T Contractor (Contract 

Package ST P-5) shall devise a 

No. 1 to Bid Documents. 
 

2. Please refer response in point no. 1 
above. 
 

3. Yes 



Dedicated Freight Corridor Project (Western Corridor Phase-1)                 Responses to Queries from Bidders 
Package CT P-3 (R) Civil, Building and Track Works 

 

58 
 

S. 
No. 

Vol. 
No. 
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Title Question DFCCIL Clarifications 

scheme of air ventilation (with 

100% standby) for Signaling/ 

Telecommunication/ UPS/ 

Battery Rooms at Stations and 

in block section to maintain the 

closed room temperature to the 

desired level. In case it 

becomes essential to provide 

air-conditioning, the same shall 

be provided with panel air-

conditioning system with 100% 

standby by S&T contractor. 

Room temperature and working 

of air ventilation/panel air-

conditioning system shall be 

monitored through TMS. Air 

ventilation shall be provided by 

civil contractor (CTP-3(R) 

contractor)." 

Query/Clarification:" 

1. Understanding that the 

ventilation or Air-conditioning 

system for 

Signaling/telecommunication/UP

S/Battery rooms shall be carried 

by S&T contractor (Contract 

package STP - 5). Please 

confirm. 

2. Kindly confirm if air-

conditioning required for Relay 
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room cum axle counter room, 

Electrical switch room, OFC. 

Equipment room, Power supply 

room falls under scope of STP-5 

contractor. 

3. As per the table in 16.16.13 

the office space shall be 

considered for ventilation and 

the system shall be sized 

accordingly, kindly confirm. 

87.  

Volum

e-II 
8 168 General 

Attachm

ent 1A 

Confirmation 

of ROW 

Available Terms: 

Width of available ROW for 

permanent works 

Query/Clarification: 

At the existing IR Palanpur 

station kindly confirm the ROW 

distance from DFCC Ch. 

112800 to 113300, the existing 

track from where the distance 

has to be measured is itself not 

clear. 

ROW Width from Ch. 112800 to 
113300 is from nearest IR track & is 
clearly specified in Attachment 1A 
(page No. 175). 

88.  

II   266   
Attachm

ent 5 

Electrical 

System 

 Available Terms: 

Key man quarters in IR stations 

and other locations 

Query/Clarification: 

Kindly specify the availability of 

For the Key Men quarters in IR 
Stations, the power shall be derived 
from the system in IR stations. 
 
In this regard, the Contractor shall be 
required to connect the quarters supply 
to existing IR Station System after 
required liaisoning with IR. 
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Pg. No Item Clause 
No. 
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power in the different locations 

of key man quarters in the IR 

stations. Whether power shall 

be derived from the system in IR 

stations or any special 

considerations have to be taken. 

89.  

II   266   
Attachm

ent 5 

Electrical 

System 

 Available Terms: 

CTC 

Query/Clarification: 

Kindly provide the GA for 

Centralized train control 

building. 

No GA is available for CTC building. 
 
It is an interface issue.  
 
Contractor needs to interface with 
CTP-5 Contractor in this regard 
pursuant to the provisions of Interface 
Management specified in Appendix 10 
to ER. 

90.  

Volum

e-II 
8 281 

Civil 

Works 

Attachm

ent 9 

Buildings to be 

saved. 

 Available Terms: 

List of other charted Public 

utilities existing within ROW and 

requiring extension /Temporary 

diversion  and /or to be 

supported/ handles/protected 

during construction 

Query/Clarification: 

List of Public Utilities falling 

within the available ROW that 

have to be extended/temporarily 

diverted/supported /handled/ 

protected during construction 

between DFCC Ch. 112600 to 

The Scope of Work regarding ‘Other 

charted Public utilities existing within 

ROW and requiring extension 

/Temporary diversion and /or to be 

supported/ handles/protected during 

construction’ is clearly specified in 

Attachment 9 to ER. 
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No. 

Pg. No Item Clause 
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113500 (section 8) may please 

be clarified. 

91.  

Volum

e-II 
8 281 Design 

Attachm

ent 9 

Verification of 

Minimum 

Clearances 

 Available Terms: 

List of other charted Public 

utilities existing within ROW and 

requiring extension /Temporary 

diversion  and /or to be 

supported/ handled/protected 

during construction 

Query/Clarification: 

Minimum clearance to be 

provided/ maintained at 

locations where DFCC track 

crosses existing gas/ oil pipeline 

may please be clarified. 

Information regarding Minimum 
Clearances to be provided w.r.t 
existing gas /oil pipelines shall be 
confirmed by the Contractor during 
coordinating/liaisoning with the 
respective utility owning entities, as 
specified in 2nd para of Clause 3.2 (16) 
of ER (Functional). 

92.  

II   325   Att. 15.4 HVAC 

Available Terms: 

"1. Station Building - DC/AC                                                                                                                           

2. Service Building - DC                                                                                                                                                

3. IMD/shed/workshop - AC/DC                                                                                                                     

4. Rest house - AC" 

Query/Clarification: 

"1. Kindly confirm DC or AC 

service to be considered                                                                                     

Being a Design & Build Contract, 
Contractor is to design & propose the 
relevant items as per the conceptual 
provisions specified in Bid Documents 
and best Engineering Practices, which 
shall be consented by Engineer. 
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No. 

Pg. No Item Clause 
No. 
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2. Please specify the areas / 

rooms to be considered under 

the DC system.                              

3 (a).  Please specify the areas / 

rooms to be considered under 

the DC/AC system.  

3 (b). Kindly confirm DC or AC 

service to be considered                                                                                    

4. Kindly Confirm whether Rest 

room, Resting area in all 

buildings are considered under 

Air-conditioning system." 

93.  

II   126 -127   
16.16.1

4 
HVAC 

 Available Terms: 

"a) The capacity of air-

conditioning units shall be such 

that the maximum temperature 

in the room shall not exceed 25 

deg celcius. 

b) Since the air-conditioning 

shall be required round the 

clock, 100% standby provisions 

shall be required. Accordingly 

the air-conditioners shall be fully 

duplicated to run 12 hrs. each 

alternatively. 

c) In case the total load of air-

conditioning at a particular 

Further to modification of Clause 
16.16.13 as mentioned in reply to 
query no.86 above, the Scope of 
Contractor is clear regarding HVAC 
requirements. 
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Pg. No Item Clause 
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Station is more than 10 tonnes, 

energy efficient VRV type air-

conditioning units shall be 

provided. 

d) All the air-conditioning 

equipment used for HVAC 

system shall be highest star 

rated as per BEE certification." 

Query/Clarification: 

Kindly specify and confirm that 

the areas/room, which requires 

round the clock air-conditioning 

comes under scope of STP-5 or 

(CTP-3(R) contractor. 

94.  

II         
Electrical 

System 

 Available Terms: 

Area Lighting / Yard Lighting 

Query/Clarification: 

It is understood that high mast 

(yard lighting) is to be provided 

in the crossover junctions in the 

beginning and end of yard and 

near platform. Kindly confirm. 

Being a Design & Build Contract, 
Contractor is to propose the design of 
Yard Lighting as per the requirements 
and Design Criteria specified in Bid 
Documents which shall be consented 
by the Engineer. 

95.  

III 9 196   12.14.1 
Water Supply 

& Drainage 

 Available Terms: 

General. 

Being a Design & Build Contract, 
Contractor is to design & propose all 
the Station Buildings as per the 
requirements and design Criteria 
specified in Bid Documents which shall 
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Query/Clarification: 

Kindly provide occupancy load 

for all the buildings. 

be consented by Engineer. 
 
Accordingly, as specified in Clause 
12.14.1 & Clause 12.15, water Supply 
& drainage System for the buildings 
shall be designed & proposed by the 
Contractor as per the applicable 
Standards and Codes for consent of 
Engineer. 

96.  

III 9 198   12.15.2 
Water Supply 

& Drainage 

 Available Terms: 

The Contractor shall design & 

provide septic tanks and soak 

pits of suitable capacity. 

Query/Clarification: 

Kindly specify whether septic 

tank to be provided or Sewage 

Treatment Plant. 

It is clearly specified in Clause 12.15.2 
(2) that; 
 
“The Contractor shall design & provide 
septic tanks and soak pits of suitable 
capacity as per the applicable 
Standards and Codes” 
 
Accordingly, the provision of septic 
tank / sewage treatment plant shall be 
kept as per the applicable Standards 
and Codes. 

97.  

III 9 384   41 Fire Fighting 

Available Terms: 

Fire Prevention, Protection and 

Fighting System. 

Query/Clarification: 

"Hydrant system and sprinkler 

system are not considered in the 

design of Fire Protection 

System, as National Building 

Code of India, Part-4 Fire & Life 

Safety, recommends particularly 

In this regard, relevant applicable 

Standards and Codes shall be followed 

pursuing the provisions specified in 

Clause 41 of She Requirements 

Volume III of Bid Documents. 

 



Dedicated Freight Corridor Project (Western Corridor Phase-1)                 Responses to Queries from Bidders 
Package CT P-3 (R) Civil, Building and Track Works 

 

65 
 

S. 
No. 
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Pg. No Item Clause 
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for Metro Stations only.  

Portable fire extinguishers are 

considered for residential and 

service buildings as per NBC-

Part 4, Table 23. Kindly 

confirm." 

98.  

III 15 263   15.1.3 
Electrical 

System 

Available Terms: 

C) Provision of Solar Power and 

UPS at Level crossing, junction 

station and IMD's  

Query/Clarification: 

As per SLD in attachment 15.1, 

Solar Power with UPS is 

provided only for Station 

building and IMD. In level 

crossings and an individual 

system is provided. Kindly 

clarify. 

Bidder’s understanding is correct. 

99.  

III 15 264   15.1.4 
Electrical 

System 

Available Terms: 

1) Total load for S & T may be 

taken as 15-20 kVA for each 

crossing station, 20-30kVA for 

each junction station having 5-6 

lines and 35-50 kVA for each 

station having 7-10 lines. 

Query/Clarification: 

Bidder’s understanding is correct. 
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We understand that only feeder 

provision for S&T loads is in 

scope of this package. Further 

distribution (i.e. Cables, cable 

tray for S&T Cables, Distribution 

boards etc.,) for S&T Loads 

shall be done by S&T Contractor 

STP-5. Kindly confirm. 

100.  

III 15 264   15.1.3 
Electrical 

System 

 Available Terms: 

p) All SDB's shall be designed 

with dual incomers for 100% 

reliability. 

Query/Clarification: 

As per SLD in attachment 15.1, 

Dual Incomer is considered only 

for SDBs feeding to essential 

loads.  Please clarify. 

Attachment 15.1 is a Concept Plan 
only. 
 
Requirement shall be as specified in 
Clause 15.1.3 (2) p). 

101.  

III 15 277   15.4.1 
Electrical 

System 

Available Terms: 

"This section of the Specification 

covers the requirements of 

design, manufacture, testing 

and supply of 11/0.415 kV or 

33/0.415 kV Outdoor Type 

Distribution transformer" 

Query/Clarification: 

It is understood that the voltage 

Clause 15.4.1 has been modified. 
 
Please refer item no. 24 of Addendum 
No. 1 to Bid Documents. 
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level of 33kV is not mentioned in 

the available utility supply 

voltages. In the specification of 

LT Transformer it is mentioned 

as 11/0.415 kV or 33/0.415 kV 

transformer. Kindly clarify. 

102.  

III 15 283   15.6.3 
Electrical 

System 

Available Terms: 

"(6) All cables shall be designed 

to carry 50% of the present load 

to cater for the future demand." 

Query/Clarification: 

Kindly clarify, whether only 

Incomer cables to Main LT / 

Essential panels will be 

designed for 50% loading or 

cables to individual loads also 

will be designed for 50% 

loading. 

All cables shall be designed for 50% 
loading. 
 
In this regard, Clause 15.6.3 (6) is self-
explanatory. 

103.  

III 15 297   15.10.4, 
Electrical 

System 

Available Terms: 

All inside luminaires shall be of 

LED type 

Query/Clarification: 

In Attachment -15.2 the fitting 

type is mentioned as IL/LED, 

LED/T5. Kindly clarify the type 

of fitting to be used. 

Attachment 15.2 has been modified. 
 
Please refer item no. 27 of Addendum 
No, 1 to Bid Documents. 
 
However, as specified in Note No. 2 
under Attachment 15.2; 
 
‘’The fittings are suggestive and the 
Contractor shall submit the design 
based on desired Lux Level for 
approval of Engineer.’’ 
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104.  

III 15 323     
Electrical 

System 

 Available Terms: 

Recommended Lux level : 

Corridor, Stairs=250, Street 

Lighting =150, platform-250, 

outdoor car parking-200, 

Query/Clarification: 

"The recommended Lux Levels 

as per IS3646 are, 

a)  for Stairs ,Corridors = 100 lux 

, 

b) for Street Lighting = 20 lux.  

The mentioned lux level in 

tender document is difficult to 

achieve in a open environment. 

Hence Bidders propose to 

design as per IS:3646. Kindly 

confirm." 

Recommended Lux Level shall be as 
specified in Attachment 15.2. 

105.  

III 15 323   
Attachm

ent 15.2 

Electrical 

System 

 Available Terms: 

All IL/LED fittings shall carry a 

replacement warranty of 5 

years. 

Query/Clarification: 

Reputed vendors are providing 

replacement warranty of 3 years 

No change is envisaged in Note No. 3 
under Attachment 15.2. 
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only. Kindly confirm. 

106.  

III 15 262 & 297   
15.1.3 & 

15.10.3 

Electrical 

System 

 Available Terms: 

"The solar Panel including UPS 

shall be designed to meet the 

requirement of Essential load. 

Eg. Emergency Lighting, 

fannage, fire detection system, 

supply of computer etc., (Cl. no. 

15.1.3) 

(2) Emergency Lighting, 

a) 10% of lighting fixtures in all 

areas shall be emergency light 

fixtures 

b) All fluorescent emergency 

light fixtures shall have a 2 hour 

non-maintained battery back-up. 

(Cl. no. 15.10.3)" 

 

Query/Clarification: 

Please clarify, whether Solar 

with UPS is required for 

Emergency lighting, as it is 

already battery backed for 2 hrs 

and shall be fed through DG. If 

Clause 15.1.3 (1) a) ii. has been 
modified. 
 
Please refer item no. 21 of Addendum 
No. 1 to Bid Documents. 
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required, kindly clarify the 

percentage (%) of Emergency 

Lighting Load to be considered 

in UPS Supply. 

107.  

III 15 

262 

 

 

264 

  

15.1.3 

 

 

15.1.4 

Electrical 

System 

 Available Terms: 

"The Solar panel including UPS 

shall be designed to meet with 

the requirement of essential 

load e.g. emergency lighting, 

fannage, fire detection system, 

supply to computers, etc. DG 

Set shall be designed to meet all 

essential loads including 

pumping, fannage, security 

lighting, 30% lighting circuits, 

signaling and 

telecommunication system and 

supply to computers. 

Lighting including Security Light, 

Critical fannage, Fire detection 

and Ventilation, Pumps, 

Computers, Exit & Signages 

load, IMD / Sub-depot and all 

other installation included in the 

concept plan for non-traction 

power distribution system shall 

be connected to Emergency 

Power considering the 30% of 

the total load of that installation." 

Essential Loads are the loads which 
are having DG/UPS backup. 
 
Regarding Emergency Loads, the 
provisions in Clause 15.1.4 (3) are self-
explanatory. 
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Query/Clarification: 

The definition of Essential and 

Emergency loads is not clear. 

Kindly clarify. 

108.  

III 15 264,    297   
15.1.3, 

15.10.3 

Electrical 

System 

Available Terms: 

(i)Battery back up at least 4 hrs. 

is required for Essential Loads.  

(ii) All fluorescent emergency 

lighting fixtures shall have a 2 

hour non-maintained  battery 

back up 

Query/Clarification: 

We understand that, even 

though the battery backup of 

emergency loads is 4hrs, the 

self-contained battery shall have 

backup of 2hrs only. Kindly 

confirm 

Bidder’s understanding is correct. 

109.  

III 15       
Electrical 

System 

Available Terms: 

Solar cum UPS 

Query/Clarification: 

Kindly confirm whether the Solar 

system shall be Grid tie inverter 

system or off grid inverter 

system. 

Please refer Clause 15.12 in this 
regard. 
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110.  

III 15       
Electrical 

System 

Available Terms: 

DG Set 

Query/Clarification: 

No requirement has been 

provided regarding the storage 

requirement for DG set fuel. 

Being a Design & Build Contract, 
Contractor to design & propose the 
storage requirement for DG set fuel for 
consent of Engineer. 

111.  

III 
Specific

ations 
127 

Clear 

Cover 

9.11 

(Table 

9.10) 

Exposure 

condition 

Query/Clarification: 

Moderate for all bridges, Clear 

cover shows as 50mm for pile, 

pile cap, pier Column. However 

the Engineer insisted for 75 mm 

clear cover in CTP 1 & 2. Kindly 

clarify to avoid dispute later 

on.(Refer Vol. III cl. 9.11) 

Please refer reply to query no. 41. 
 

112.  

III   265   15.1.6 HVAC 

Available Terms: 

 

1. Being a Design & Build 
Contract, Contractor to design the 
requisite parameters as per applicable 
Standards and Codes for consent of 
Engineer. 
 
2. Refer Clause 16.16.14 b) of 
ER (Design) in this regard. 
 

3. Refer modified Clause 
16.16.13 of ER (Design) as per item 
no. 12 of Addendum No. 1 to Bid 
Documents in this regard. 
 

4. Yes 
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Query/Clarification: 

"Referring to Si. No. 5 in the 

table:  

1. Please provide the heat 

dissipation from server room, 

ASM/panel, Operation control 

room, Eng. control room, S&T 

space equipment control room, 

Remote control room and 

electrical control & distribution 

room in CTC building. As it is 

required for sizing the Air-

conditioning system. 

2. Kindly confirm if 100 % stand 

by is required for the above 

mentioned control rooms. 

3. Kindly Confirm whether 

Ventilation is to be considered 

for Building material room, 

cleaner toilet room, Driver rest 

room, Electrical goods room, Oil 

room, DG room and record 

room. 

Referring to 1st Para: 

4. The refrigerant used in the 

Unitary window air-conditioners 

are R22 (Non-ecofriendly) which 

deviates from clause 15.21 of 

Please also refer modified clause 
15.1.6 of Volume III (specifications) as 
per item no. 23 of Addendum No. 1 to 
Bid Documents. 
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Bid volume III pg. no.321. Kindly 

confirm if split Air-conditioners 

with eco-friendly refrigerant can 

be considered instead of 

window air-conditioners." 

113.  

III 
Specific

ations 

268 

271 

Pre-

stressed 

Concret

e 

Sleeper

s 

13.5 (1) 

13.5 (4) 

General 

Manufacture of 

PSC Sleepers 

 Available Terms: 

"For Design :   

The design should be such that 

it has been in use for heavy haul 

traffic for at least Five years. 

Such a design shall be subject 

to approval by RDSO 

Manufacture of PSC Sleepers: 

The proposed method of 

manufacturing must have been 

used for manufacturing mono-

block PSC sleepers which have 

already been laid in Heavy Haul 

Tracks and have given 

satisfactory performance in 

similar environmental 

conditions" 

Query/Clarification: 

"As both Western as well as 

Eastern Corridor projects of 

DFCC have similar loading 

standards(i.e. 25 Ton Axle 

No change is envisaged in the 
concerned provision for WDFC. 
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Load) and speed limits(i.e. 100 

KMPH) , to bring uniformity in 

the technical parameters of 

sleeper design and 

manufacturing process, we 

request you to modify the 

western corridor technical 

requirement to the Eastern 

Corridor requirement. The 

Requirement of Eastern Corridor 

is given below  

For Design :   

The design of the sleeper 

proposed by the Contractor 

should be validated by 

Chalmers University of 

Technology, Sweden or any 

other organisation of 

international repute 

Manufacture of PSC Sleepers: 

The proposed method of 

manufacturing must have been 

used for manufacturing mono-

block PSC sleepers which have 

already been laid in Tracks and 

have given satisfactory 

performance in similar 

environmental conditions for a 

continuous period of Five years 
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The following are the 

advantages to DFCC  

1. Contractor need not 

necessarily adopt 

methodologies like long line and 

will have more flexibilities 

thereby improving the project 

timelines. 

2. Contractor may adopt any 

other proven methods which are 

much more cost competitive and 

will lead to bring down the 

overall project cost. 

3. The EDFC contract clause for 

validation by organization of 

international repute is already in 

place and the above 

recommendations shall improve 

timelines, bring down the overall 

project cost with no compromise 

in design parameters." 

114.  

IV 
Chapter

-1 
42 

Review 

of Level 

Crossin

gs 

Cl. 1.4.7 
RUB/ ROB 

Construction 

Available Terms: 

"The following criterion has been 

adopted for deciding grade 

separator/provision of RUB or 

subways in lieu of existing level 

crossings on the parallel 

section: 

Please refer Clause 3.2 (12) [Level 
Crossing] of ER (Functional) & Clause 
12 of Appendix 15 (Requirements for 
Construction) to ER regarding the 
issue. 
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Rail Level of (a) existing IR 

Level Crossing, and (b) the rail 

level of proposed DFC 

alignment [In case of level 

difference more than that can be 

accommodated as per the 

permissible road gradient]" 

Query/Clarification: 

"At some locations, Proposed 

DFCC RUB/ ROB are to be 

constructed after maintaining 

some level difference with yet to 

be constructed IR RUB/ ROB 

(Level Crossings being 

converted). In case of level 

difference, execution of IR RUB/ 

ROB is required prior to DFCC 

RUB/ ROB construction else it is 

not possible to continue DFCC 

track construction as per the 

permanent Formation Level. 

Employer should consider the 

construction of both IR & DFCC 

RUBs at same levels to resolve 

this ambiguity. Employer to 

clarify." 
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115.  

Gener

al 
        

Analysis 

Software 

Query/Clarification: 

Please confirm whether MIDAS 

Civil, LUSAS or any other 

globally accepted software can 

be used for analysis of 

structures & soil structure 

interaction purpose to speed up 

the design progress. 

Yes 
 
However, the same shall be as per the 
provisions specified in Clause 12 of ER 
(General) Volume II of Bid Documents. 

116.  

Gener

al 
        HVAC 

 Available Terms: 

- Sub depot for machine break 

down- 

 Query/Clarification: 

"1. Kindly confirm if Sub depot 

for machine break down 

requires AC/DC system. 

2. Kindly confirm AC or DC 

service to be considered. 

3. Please specify the areas to 

be served." 

HVAC requirements for various major 
areas have been specified in Bid 
Documents. 
 
Being a Design & Build Contract, 
Contractor shall design and propose 
the relevant HVAC requirement for all 
the other areas not specified in the Bid 
Documents, based on applicable 
Standards & Codes for the consent of 
Engineer & approval of Employer 

117.  

Gener

al 
        HVAC 

  Available Terms: 

- Track machine depot- 

Query/Clarification: 

"1. Kindly confirm if Track 

machine depot down requires 

Please refer reply to query no. 116 
above. 
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AC/DC system. 

2. Kindly confirm AC or DC 

service to be considered. 

3. Please specify the areas to 

be served." 

118.  

Gener

al 
        HVAC 

 Available Terms: 

- Machine maintenance unit- 

 Query/Clarification: 

"1. Kindly confirm if machine 

maintenance unit AC/DC 

system. 

2. Kindly confirm AC or DC 

service to be considered. 

3. Please specify the areas to 

be served." 

Please refer reply to query no. 116 
above. 

119.  

Gener

al 
        HVAC 

  Available Terms: 

- Crew changing building- 

Query/Clarification: 

"1. Kindly confirm if Crew 

changing building requires 

AC/DC system. 

2. Kindly confirm AC or DC 

Please refer reply to query no. 116 
above. 
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service to be considered. 

3. Please specify the areas to 

be served." 

120.  

Gener

al 
        

Construction 

across canals 

  Query/Clarification: 

We presume that all the 

clearances and permissions 

required for the construction 

across Canals shall be obtained 

by the Employer. The Cost of 

such approaches if any shall be 

borne by the Employer. Please 

confirm. 

Please refer reply to query no. 58 
above. 

121.  

II 

Employ

er 

Require

ments  

86 

Transitio

n 

Curves 

16.6.4 

(point 7) 

No Transition 

Curve shall lie 

within 40 m of 

abutment of a 

Major Bridge 

with 

superstructure 

on Bearings 

Available Terms: 

In Vol-V alignment drawings, 

Transition curve is observed 

within 40 m of abutment of 

major Bridge at the following 

locations: 

Section-8, At bridge no 51 (Ch.: 

22900), bridge no 102 (Ch.: 

46100) & bridge no 128 (Ch.: 

60320). 

Section-5, At bridge no 289 

(Ch.: 155475) & bridge no 410 

(Ch.: 186950). 

Section-6, At bridge no SA-08 

No 
 
Alignment Drawings in Volume V of Bid 
Documents are indicative and only for 
reference. 
 
Contractor to design the alignment as 
per the Design Criteria specified in ER 
(Design). 
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(Ch.: 66865) & bridge no SA-24 

(Ch.: 74445). 

Query/Clarification: 

Horizontal alignment at these 

locations do not comply with the 

ER / standards. Efforts to modify 

the alignment to comply with ER 

would need either more ROW or 

high retention systems. 

Therefore please confirm that 

these locations are considered 

as critical locations and shall be 

allowed to design as per bid 

drawings as exception. 

122.  

I  3 
 42,61,63 

and 66 
N/A    

 Request for 

deletion of 

requirement 

for certification 

by the 

Statutory 

Auditor on 

Form FIN 1,2 

and 3 

 Query/Clarification: 

In the footnotes of page 42 and 

Form FIN 1, 2 and 3, there are 

requirements that these forms 

and its back up calculations 

shall be certified by the 

Statutory Auditor.  To obtain 

certificates by Statutory Auditor 

approx. 2 months.  Considering 

that foreign exchange rate shall 

be the rate as on August 6th 

2015, we can fix these Forms 

after August 6th 2015, only and 

Statutory Auditor’s process also 

starts afterward.  Therefore, if 

Please refer reply to query no. 74-77 
above. 
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you require Statutory Auditor’s 

certificates, we have no choice 

but to request for extension of 

submission date which renewed 

submission date shall be after 

the issuance of Statutory 

Auditor’s certificate.  Moreover, 

such issuance of certificate is 

highly costly and we cannot help 

adding its cost in our price 

proposal which impact is not 

negligible.  Therefore, we 

hereby request you to delete 

these requirements from RFP.  

 

S. 
No. 

Vol. 
No. 

Section 
No. 

Pg. No Item Clause No. Title Question DFCCIL Clarifications 

123.  I  105 

 

8,9&10 Form-1B-

7(2)-Bridges 

In Technical Particulars of Bidders, 

Particulars like Design conditions 

considered, Hydraulic data, 

Foundation data are asked for 6 

Bridges. Is there any specific nos of 

Bridges or Bidders can choose from 

Bridges available in this reach? 

No. Bidder can provide data for any six 

Bridges. 

124.  I 5 122 

 

AT5B 2.1 Right of 

Access to 

Site 

As per the clause, Land in the 

Wamaj - Pansar section from 

chainage 0 to 13.95 of sector 8 N 

shall be handed over upto 130 

weeks from the commencement 

Please refer item no. 9 of Addendum 

No. 1. 
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date of the contract.  

There are total 33 numbers of 

structures in this stretch out of 

which three are major Bridges 

including one bridge of  110 m 

length , 5 major RUB and 1 RFO in 

the stretch. 

 As the MileStone-1 is 180 weeks 

and if the land is handed over after 

130 weeks, it leaves only about 50 

weeks for the bidder to complete all 

these bridges alongwith the 

Earthwork and making the Track 

skelton in the section,  which is  

impractical. 

In view of this, we request that 

following points may be considered. 

1- The Land for structures may be 

provided as per the normal 

schedule as specified for other 

sections i.e. within 182 days and 

alignment of this section shall also 

be fixed along with the alignment of 

other sections. 

2- The Milestone -1 may not be 

enforced for this section as well as 

in the adjacent section between 

Chainage 13950 of 8 N to 

Sabarmati Bridge which will be 
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affected by the progress of track 

work in chainage 0-13950 of 8N as 

the time available before Milestone - 

1 is very short in this section and it 

may not be possible to achieve that. 

125.  I 5, part 

II, Part 

B, PC 

129 

 
 

2.1 Right of 

access to 

the site 

The modified provision is not in 

favour of such time bound national 

interest projects. Kindly consider to 

retain the original FIDIC condition 

which is a balanced condition of 

contract 

No change is envisaged in PC 2.1. 

126.  I 5, part 

II, Part 

B, PC 

129 

 

3.1 Engineer’s 

duties and 

authority 

More clarity is required in the 

modified clause as we understand 

the provisions are limiting the 

approving authority of Engineer and 

may reduce the speed of approvals 

and lot of restrictions during the 

process of approvals. Kindly 

consider to either increase the 

authority percentage or completely 

keep the approval authority with 

Employer fully.  

No change is envisaged in PC 3.1. 

127.  I 5, part 

II, Part 

B, PC 

129 

 

4.2 para 5 Performanc

e security 

The modified provisions are 

allowing Employer or Employer’s 

representative or in fact 

encouraging faulty invocation of 

Performance security. Kindly 

consider to keep the original FIDIC 

provisions as these conditions are 

balanced form of contract conditions 

No change is envisaged in PC 4.2. 



Dedicated Freight Corridor Project (Western Corridor Phase-1)                 Responses to Queries from Bidders 
Package CT P-3 (R) Civil, Building and Track Works 

 

85 
 

S. 
No. 

Vol. 
No. 

Section 
No. 

Pg. No Item Clause No. Title Question DFCCIL Clarifications 

acceptable internationally.  

128.  I 5, part 

II, Part 

B, PC 

130 

 

4.4 Sub-

contractors, 

para 1 

Please consider to increase the 

percentage of sub-contracting from 

50% to 70% at least of the Contract 

amount, as major part of the works 

are involving supplies in this 

contract to the tune of 60% to 70% 

and requires to receive supplies 

from the various suppliers inside 

and outside the country of work. 

This restriction may hinder to 

procure materials from suppliers. 

No change is envisaged in PC 4.4. 

129.  I 5, part 

II, Part 

B, PC 

130 

 

4.7 Setting out Proposed deletion of paras 2, 3 and 

4 from the original FIDIC conditions 

shall become unrealistic as the 

setting out done by the Civil & Track 

work contractor may cause 

unreasonable delays and also 

cause delay damages to this 

Contractor. Kindly consider to retain 

the original provisions of the FIDIC.  

No change is envisaged in PC 4.7. 

130.  I 5, part 

II, Part 

B, PC 

130 

 

4.10 Site data - 

paragraph 1 

& 

Paragraph 2 

 Kindly consider to keep the original 

FIDIC conditions as modifying the 

provisions is making the COC 

unbalanced. 

No change is envisaged in PC 4.10. 
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131.  I 5, part 

II, Part 

B, PC 

133 

 

8.3 Para3 Programme Deletion of para 3 makes the 

provisions of the Contract 

unbalanced and therefore request 

you to retain the clause in entirety to 

keep integrity with the variation 

procedures of the Contract. 

No change is envisaged in PC 8.3. 

132.  I 5, part 

II, Part 

B, PC 

133 

 

8.4 Extension of 

time for 

completion 

Kindly add as point g) extension for 

force majeure events and 

unforeseen conditions including 

riots, war, epidemics etc., as well. 

Force Majeure has been adequately 

covered in PC 19.1. 

133.  I 5, part 

II, Part 

B, PC 

136 

 

13.3 a Variation 

procedure 

kindly consider market rates for 

materials, hiring of equipment, 

labour available in the Schedule of 

Rates available and institutionalized 

for the region namely Gujarat state 

SOR adopted by PWD, Railways 

etc., as may be applicable 

Clause 13.3a is self-explanatory. 

134.  I 5, part 

II, Part 

B, PC 

136 

 

13.3 c Variation 

procedure 

Request to consider all applicable 

taxes, duties, levies, octroi, cess 

etc. 

No change is envisaged in PC 13.3c. 

 

135.  I 5, part 

II, Part 

B, PC 

140 

 

14.7 Payment Employer’s commitment on the 

payment cycle has been deleted or 

replaced. Kindly consider to commit 

a payment cycle with reference to 

the requirement of any contractor to 

ascertain a definitive cash flow 

consideration. We prefer to have a 

payment cycle of 30 days from the 

date of submission of all relevant 

No change is envisaged in PC 14.7. 
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documents to the Engineer / 

Employer. 

136.  I 5, part 

II, Part 

B, PC 

141 

 

15.3 Valuation at 

Date of 

Termination 

In the new modified clause, kindly 

consider to remove point 3) 5% of 

balance work as the remedial 

recovery by invoking Performance 

security and retention monies is 

already done by the Employer on 

Termination by Employer for sole 

faults of Contractor. 

No change is envisaged in PC 15.3. 

137.  I 5, part 

II, Part 

B, PC 

141 

 

15.4 Payment 

after 

Termination 

Kindly consider to remove 

completely the point e) in the 

modified clause 

No change is envisaged in PC 15.4. 

138.  I 5, part 

II, Part 

B, PC 

142 

 

17.3 Employer’s 

Risk 

Kindly consider to retain sub clause 

h) as removing this clause makes 

the COC heavily unbalanced. 

No change is envisaged in PC 17.3. 

139.  II-

Em

ploy

er’s 

requ

irem

ent 

 93 

 

16.8.1 Earthwork 

Design 

Kindly provide the stretches of ‘Black 

cotton soil’ and ‘Soft/very soft clays’. 

 

Reference information regarding Black 

cotton soil’ and ‘Soft/very soft clays’ 

has been provided in Volume IV of the 

Bid Documents. 

140.  II  94 

 

16.8.2 a), 

table 

ERD3 S. 

No. 1 

Formation 

width / 

Bridge 

superstructu

re width. 

Kindly clarify whether there is any 

change in the overall width of 

Railway Bridge ( Important, Major 

Bridge, Major RUB & RFO ) 

superstructure as the width 12.6m 

Drawings in Volume V are indicative 

and for reference only. 

Contractor is to design the formation 

width and corresponding width of 

bridges as specified in ER (Design) 
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shown in the bridge drawings in 

Volume V-  2/3 & Volume V- 3/3 

corresponds to formation of 13.5m. 

If yes kindly provide typical cross 

section of the bridge superstructure.  

corresponding to SSOD of DFC 

January 2013. 

141.  II  106-

115 

 

16.10.3, 

para 5 

Seismic 

Loading 

Pl. clarify whether “RDSO 

guidelines on Seismic design of 

railway bridges, January 2015” are 

applicable for the project, 

particularly for the purpose of 

calculation of design seismic forces 

on railway bridge structures. 

Seismic design for bridges shall be 

carried out as specified in ER 

(Design). 

142.  IV Chapte

r - 1 

11 

 

1.3.4 Formation 

Width-

Embankme

nt  For 

Double 

Track 

The Formation width for Double line 

track is given as 13.5 Mtr in Data 

Book 2/2. But All Drawings in 

Volume –V are provided with Foot 

note as “Formation width of 13.5 Mtr 

to be read as 13.86 Mtr and 

respective dimensions are to be 

corrected according b the bidder. 

Please clarify the Formation width to 

be considered? 

Data in Volume IV & Volume V are 

indicative. 

Formation width will be considered as 

specified in ER (Design). 

143.  V 

 

1 of 

3 

8N V-2-5-

193,V-

2-5-

194,V-

2-5-

208,V-

2-5-

210,V-

 

 Reference 

Drawings 

(Plan & 

Profile) 

At below chainages, the distance 

between  existing track (IR) and 

proposed track (DFC) is less than the 

minimum distance between IR track 

and nearest DFC track i.e. 6m (with 

the consent of Engineer) as specified 

in cl. No. 16.6.8 para (3), Vol II 

(Employer’s requirements). Please 

At all these locations, IR tracks & 

buildings are being shifted by IR as 

specified in Clause 17 of ER 

(Functional). 
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2-5-

211,V-

2-5-

229, V-

2-5-

230, V-

2-5-

231, V-

2-5-

252, V-

2-5-253 

clarify. 

a)30160 to 31280; b) 43780 to 

44700; c) 46840 to 47480; d) 69120 

to 71700, e) 96480 to 97360 

144.  V  

 

3 of 

3 

5,6,8N&

9 

V-4-6-1 

to      

V-4-6-

16 

(Except 

page 

9&11) 

 

 Reference 

Drawings 

(ROW) 

In plan & profile drawings from page 

V-4-6-1 to V-4-6-16 “Additional Land 

Required” has been marked. Please 

clarify whether this land will be 

provided by DFCCIL as this 

additional land dimensions are not 

reflected in the ROW list-

Attachment 1 of Vol-II (Employer’s 

requirements) 

ROW Widths as provided in 

Attachment 1A Volume II of Bid 

Documents are final. No additional 

land will be provided by DFCCIL. 

145.  V-

Ref

eren

ce 

Dwg

. 

 All 

structur

al 

drawin

gs  

  As per RDSO, Formation width in 

Embankment for double lane is 

13.5m and cutting is 12.9m, for 

single lane 7.6m. All structural 

drawings in the CTP-3 (Volume-V 

reference drawings), dimension is 

changed to 13.86m irrespective of 

single lane, double lane or Yard etc. 

Kindly clarify the same. 

Formation width is to be provided as 

specified in ER (Design). 
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146.  V-

Ref

eren

ce 

Drg. 

 ROB 

Drawin

gs  

  Vertical profile and structural details 

of one ROB at ch.134+314 is 

provided. Kindly provide the all 

drawings of other 6 ROBs. 

Drawings for all ROBs except ROB 

No. 6PCL are available in Volume V of 

Bid Documents. 

147.  Gen

eral 

  

 

  At few locations because of high 

Embankment spills may go beyond 

Railway Boundaries. Kindly clarify 

whether DFCC will provide land for 

the same 

Right of Way available for DFC Works 

is specified in Attachment 1A Volume 

II of Bid Documents. 

 

 


