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REQUEST FOR PROPOSAL DOCUMENT FOR

Project Management Consultancy for:

Design and Construction of Formation in Embankments/Cuttings including
blanketing, Viaducts, Rail Flyover, Bridges (Major, Minor & RUBs), Supply and
Spreading of Ballast and other related infrastructural works for double track
electrified railway line on Design Build Lump Sum Basis from Howrah end
approach of DFC Sone bridge to Chirailapathu station of IR towards Howrah & to
New Sonnagar station towards Garhwa and at Dehri-on-Sone yard from Km. 3.16
to Km. 5.38 in connection with Eastern Dedicated Freight Corridor in the state of
Bihar in India

Issued on 07-12-2015

NCB Bid Document No.: HQ/EN/EC/SEB JN/CS/PMC

Employer:
DEDICATED FREIGHT CORRIDOR CORPORATION OF INDIA LTD.

(A GOVERNMENT OF INDIA ENTERPRISE)
MINISTRY OF RAILWAYS

COUNTRY: INDIA
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DISCLAIMER
The information contained in this Request for Proposal document (RFP
Document/Bid Document) or subsequently provided to Consultant(s), whether
verbally or in documentary or any other form by or on behalf of DFCCIL or any of
their employees or advisors, is provided to Consultant(s) on the terms and conditions
set out in this RFP Document and such other terms and conditions subject to which
such information is provided.

This RFP Document is not a contract but an offer/ invitation by DFCCIL to the
prospective Consultants or any other person for entering into a contract. The
purpose of this RFP Document is to provide interested parties with information that
may be useful to them in making their technical and financial offers pursuant to this
RFP Document. This RFP Document includes statements, which reflect various
assumptions and assessments arrived at by DFCCIL in relation to the Project. Such
assumptions, assessments and statements do not purport to contain all the
information that each Consultant may require. This RFP Document may not be
appropriate for all persons, and it is not possible for DFCCIL, its employees or
advisors to consider the investment objectives, financial situation and particular
needs of each party who reads or uses this RFP Document. The assumptions,
assessments, statements and information contained in this RFP Document may not
be complete, accurate, adequate or correct. Each Consultant should, therefore,
conduct its own investigations and analysis and should check the accuracy,
adequacy, correctness, reliability and completeness of the assumptions,
assessments, statements and information contained in this RFP Document and
obtain independent advice from appropriate sources.

Information provided in this RFP Document to the Consultant(s) is on a wide range
of matters, some of which depends upon interpretation of law. The information given
is not an exhaustive account of statutory requirements and should not be regarded
as a complete or authoritative statement of law.  DFCCIL accepts no responsibility
for the accuracy or otherwise for any interpretation or opinion on law expressed
herein.

DFCCIL, its employees and advisors make no representation or warranty and shall
have no liability to any person, including any Consultant under any law, statute, rules
or regulations or tort, principles of restitution or unjust enrichment or otherwise for
any loss, damages, cost or expense which may arise from or be incurred or suffered
on account of anything contained in this RFP Document or otherwise, including the
accuracy, adequacy, correctness, completeness or reliability of the RFP Document
and any assessment, assumption, statement or information contained therein or
deemed to form part of this RFP Document or arising in any way in this RFP
Document.
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DFCCIL also accepts no liability of any nature whether resulting from negligence or
otherwise howsoever caused or arising from reliance of any Consultant upon the
statements contained in this RFP Document.

DFCCIL may in its absolute discretion, but without being under any obligation to do
so, update, amend or supplement the information, assessment or assumptions
contained in this RFP Document.

The issue of this RFP Document does not imply that DFCCIL is bound to select a
Consultant or to appoint the selected Consultant for the Project and DFCCIL
reserves the right to reject all or any of the offers without assigning any reason
whatsoever.

Each Consultant shall bear all its costs associated with or relating to the preparation
and submission of its offer including but not limited to preparation, copying, postage,
delivery fees, expenses associated with any demonstrations or presentations which
may be required by DFCCIL or any other costs incurred in connection with or relating
to its RFP Document. All such costs and expenses will remain with the Consultant
and  DFCCIL shall not be liable in any manner whatsoever for the same or for any
other costs or other expenses incurred by a Consultant in preparation of submission
of its offer, regardless of the conduct or outcome of the tendering process.

******
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SECTION 1
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Dedicated Freight Corridor Corporation of India Limited
(A Government of India Enterprise)

SECTION 1
NOTICE INVITING ‘REQUEST FOR PROPOSAL’

Ref: HQ/EN/EC/SEB JN/CS/PMC DATED: 07-12-2015

1. Dedicated Freight Corridor Corporation of India Limited (DFCCIL) invites
sealed proposals on single stage two packet system, from experienced and
reputed Consultants, that are registered in India, to provide Project
Management Consultancy Services for execution of work involved in:

Design and Construction of Formation in Embankments/Cuttings including
blanketing, Viaducts, Rail Flyover, Bridges (Major, Minor & RUBs), Supply and
Spreading of Ballast and other related infrastructural works for double track
electrified railway line on Design Build Lump Sum Basis from Howrah end
approach of DFC Sone bridge to Chirailapathu station of IR towards Howrah &
to New Sonnagar station towards Garhwa and at Dehri-on-Sone yard from Km.
3.16 to Km. 5.38 in connection with Eastern Dedicated Freight Corridor in the
state of Bihar in India

2. Period of Completion for Consultancy Works: 900 days + 24 months
defect liability (Notification) period.

3. Scope of Consulting Services: The scope of the Project Management
Consultancy Services required by DFCCIL for the above mentioned Project is
detailed in Section 4 (Terms of Reference) of the RFP Document.

4. RFP Documents: The interested Consultants may obtain further information
from the `Request for Proposal Document (RFP)’ which can be obtained
between 10.00 hrs and 17.00 hrs on all working days from 08-12-2015 to
27-01-2016 in person from the DFCCIL Office at the address, given in
paragraph 8 below, on payment of non-refundable document fee of
Rs. 10,000/-(Rupees Ten Thousand only) in the form of Demand Draft/ Pay
Order/Banker’s Cheque from any Scheduled Bank/ Nationalised Bank in
favour of `Dedicated Freight Corridor Corporation of India Limited’
payable at Delhi/New Delhi.
RFP Documents requested by post will be dispatched by courier on payment
of an extra amount of Rs 1,000/- (Rupees One Thousand only).

5. RFP document can also be downloaded from Dedicated Freight Corridor
Corporation of India Limited websites www.dfccil.gov.in and the bids can be
submitted on the downloaded document along with a separate demand draft/
Pay Order/Banker’s Cheque for an amount of Rs.10,000/- (Rupees Ten
thousand only) from any scheduled bank/ nationalised bank,  in favour of
`Dedicated Freight Corridor Corporation of India Limited’ payable at
Delhi/New Delhi,  towards the cost of RFP documents at the time of tendering
in a separate envelope marked “cost of RFP document” failing which the offer
will be summarily rejected. Please note that, if any drawings are referred to in
the RFP document, the cost of such drawings shall be inclusive in the cost of
RFP document. For viewing the drawings and to have a copy of the same, the
Bidder can contact this office on any working day. It will be the responsibility
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of the bidder to check and see any addendum/corrigendum issued in this
regard from the website from time to time and ensure submission of bid along
with all addendum/corrigendum.  No Addendum/Corrigendum will be
published in News Papers and will be hosted on DFCCIL website only.

6. Bid Security: The proposals must be accompanied by Bid Security of
INR 21 Lakhs (Rupees Twenty One Lakhs) in the form of FDR/Demand Draft
/ Pay Order drawn on any Scheduled Bank / Nationalised Bank in India.  Non
submission of the requisite Bid Security shall lead to summary rejection of the
proposal.

7. Receipt of Proposals: Sealed proposals should reach DFCCIL at the
address given in Para 8 below not later than 15:00 Hrs on 28-01-2016. Bids
will be opened on the same day at 15:30 hours in presence of Consultants’
representatives who choose to attend. Dedicated Freight Corridor Corporation
of India Limited will not be responsible for any delay in receiving the RFP
documents by the Consultant or in receipt of their proposals. DFCCIL
reserves the right to accept/reject any or all proposals without assigning any
reason thereof. Proposals received after 15:00 Hrs on 28-01-2016 shall
not be considered and shall be returned to the bidder unopened.

8. The Consultancy firms will be selected based on fulfilling the eligibility criteria
detailed in this RFP document.

9. Address For Communication:
General Manager/CO/EC,
Room No 513,
Dedicated Freight Corridor Corporation of
India Limited,
5th Floor, Pragati Maidan Metro Station
Building Complex, New-Delhi-110 001.

Tel No. 011-23454680
Telefax No. 011-23454682

Email: gbansal@dfcc.co.in

10. Pre-Bid Meeting: - A pre-bid meeting will be held on 06.01.2016 at 15:00 Hrs
in the Corporate Office of Dedicated Freight Corridor Corporation of India
Limited, at 4th floor, Pragati Maidan Metro Station Building Complex, New
Delhi- 110 001 to clarify any issues and answer any queries on any matter
relating to the services, as stated in the clause 2 of ITC.

General Manager/CO/EC
Dedicated Freight Corridor Corporation of India Ltd.
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SECTION 2
Instructions to Consultant, Data Sheet and

Evaluation & Selection Criteria
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A. DEFINITIONS

a) “Employer” means Dedicated Freight Corridor Corporation of India Limited.

b) “Consultant” means any entity or person that may provide or provides the
Services to the Client under the Contract.

c) “Contract” means the Contract signed by the Parties and all the attached
Documents listed in Form of Agreement.

d) “Data Sheet” means such part of the Instructions to Consultants used to
reflect specific assignment conditions.

e) “Day” means calendar day.

f) “Government” means the Government of India.

g) “Instructions to Consultants” (Section 2 of the RFP) means the document
which provides the interested Consultants with all information needed to
prepare their Proposals.

h) “Personnel” means professionals and support staff provided by the
Consultant  Or  by  any Sub-Consultant and assigned to perform the
Services or any part thereof;  “Foreign Personnel” means such professionals
and support staff who at  the time of being so provided had their domicile
outside the Employer’s   country;

i) “Local Personnel” means such professionals and support staff who at the
time of being so provided had their domicile inside the Employer’s country.

j) “Proposal” means the Bid Security, Firm’s Credentials, Technical   Proposal
and the Financial Proposal.

k) “RFP” means the Request for Proposal prepared by the Client for the
selection of Consultants.

l) “Services” means the work to be performed by the Consultant pursuant to
the Contract.

m) “Sub-Consultant” means any person or entity with whom the Consultant sub
contracts any part of the Services.

n) “Terms of Reference” (TOR) means the document included in the RFP as
Section 4 which explains the objectives, scope of work, activities, tasks to be
performed,  respective responsibilities of the Employer and the Consultant,
expected  results and deliverables of the assignment and liability to the
Consultants.
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B. INSTRUCTIONS TO CONSULTANTS (ITC)

1. INTRODUCTION:

1.1 General:

Ministry of Railways, Government of India have planned to construct
Dedicated Freight Corporation of India Limited (DFCCIL) covering about
3338 route Kms on two corridors, Eastern Corridor from Ludhiana to
Sonnagar / Dankuni and Western Corridor from Jawaharlal Nehru Port,
Mumbai to Tughlakabad / Dadri along with inter-linking of the two corridors
at Dadri. The project entails construction of mostly double-line railway track
capable of handling 25/32.5 tonnes axle load, longer trains and also double-
stack containers. Dedicated Fright Corridor Corporation of India Limited
(DFCCIL) is a Government of India Enterprise setup for implementation of
the DFC Project.

1.1.1 DFCCIL intends to engage Project Management Consultant (hereinafter
referred as “Consultant” to obtain Project Management Consultancy
Services (hereinafter referred as the “services”) for –

Design and Construction of Formation in Embankments/Cuttings including
blanketing, Viaducts, Rail Flyover, Bridges (Major, Minor & RUBs), Supply and
Spreading of Ballast and other related infrastructural works for double track
electrified railway line on Design Build Lump Sum Basis from Howrah end
approach of DFC Sone bridge to Chirailapathu station of IR towards Howrah &
to New Sonnagar station towards Garhwa and at Dehri-on-Sone yard from Km.
3.16 to Km. 5.38 in connection with Eastern Dedicated Freight Corridor in the
state of Bihar in India
DFCCIL is in the process of engaging the agency for execution of the above
works.

Providing integrated project management consultancy services for the
above work contract is in the scope of present consultancy contract.

1.2 Selection of Consultant:

1.2.1 DFCCIL invites bids consisting of Technical and Financial Proposal for
engagement as Project Management Consultant under single stage two
packet system. This Request for Proposal (RFP) document for engaging
PMC describes the role of Project Management Consultant / scope of the
consultancy services, terms and conditions, institutional arrangements,
project information, formats for submitting technical proposal and financial
proposals, General Conditions of Contract. DFCCIL reserves the right to
change/ modify/ amend any or all of the provisions of this RFP Document.
Any such change / modification/ addendum shall be uploaded on DFCCIL
website www.dfccil.gov.in . Bidders are advised to visit DFCCIL website
regularly for the above.
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1.2.2 Eligibility and Minimum Qualification Criteria:

The firm has to qualify for the following:

i) Eligibility: Only firms that are registered or incorporated in India are
eligible to compete.

ii) Minimum value of eligible consultancy contract:-The firms should
have completed project management consultancy services involving
Earthwork/ Bridges on Highways/Railways/ Metro Railways /Suburban
Rail Transit System in last 5(five) financial years and the current
financial year up to the date of submission of proposal,  of minimum
value as indicated below –

No
.

Subject Requirement Single
Entity

Joint Venture

1. Eligible
consultancy
contract/
Eligible
assignment

i)The applicant / JV Firm or
lead member of the JV firm
must have substantially*
completed one contract of
Project Management
Consultancy services, in
the  last 5 (five)  financial
years  and the  current
financial  year up to  the
date  of  submission  of
proposal, involving works
as mentioned below of
overall minimum value of
Rs. 3.6 Crores (Rupees
Three Crores Sixty Lakhs
only) – Earthwork and/or
Bridges on Highways /
Railway / Metro Railway/
Suburban rail transit
system

and

ii) The applicant/JV firm
or any member of the JV
firm must have completed
Project Management
consultancy services, in
the  last 5 (five) financial
years  and the current
financial  year up  to  the
date  of  submission  of

Must
meet
requirem
ent

Must
meet
requirem
ent

Existing JV
Must  meet
requirement

Or

Lead member
of new JV firm
must meet
requirement

Existing JV
Must meet
requirement

Or
Any member
of new JV firm
must meet  the
requirement
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No
.

Subject Requirement Single
Entity

Joint Venture

proposal, of at least  one
Single bridge/ via-
duct/elevated metro via
duct of overall Length of
200m** or more
(excluding length of
approach embankment).

Note:
1) *Substantially completed contract/Consultancy will be one in which 80% work

satisfactorily completed in financial terms (i.e. payment equal to 80% of the
contract/Consultancy value has been received).

2) The work shall be certified by the client for whom these works have been
done/ are being done which should be a government or quasi-government
organisation.

3) In case of payment received in foreign currency, currency conversion rate as on
the date of 28 days prior to bid submission shall be taken for converting amount
in Indian Rupees.

4) In case of an existing JV as bidder the technical and financial criteria may be
satisfied by JV.

5) In case the applicant is a new JV firm Value of substantially completed work
done/length by a member of JV in earlier JV firms shall be reckoned only to the
extent of concerned member share in that JV firm for the purpose of satisfying
its compliance to the minimum value of eligible consultancy contract criteria in
Bid  under consideration.

6) For the purposes of determining Conditions of Eligibility and for evaluating the
Technical Offers under this Bid, project management consultancy services shall
mean construction supervision/monitoring and/or detailed design/design review
involving work as mentioned in the above table.

7) ** The eligibility criteria of 200m is for completion of overall length of 200m or
more irrespective of completion of bridge.

8) In case the applicant is a partnership firm, the consultancy experience and
contractual payments received shall be in the name of partnership firm only.

iii) Financial Eligibility Criteria:
The contractual payments received by the consultant / JV firm or the
arithmetic sum of contractual payments received by all the members of
the JV firm in the previous three financial year and the current financial
year up to the date of submission of application shall be at least
Rs. 15.50 Crores (Rupees Fifteen Crores Fifty Lakhs) from Consultancy
Services.

(a) The Contractual payments received for consultancy work by a
member of JV in earlier JV firm shall be reckoned to the extent of
concerned member share in that JV for the purpose of satisfying its
compliance to the Financial eligibility criteria for the bid under
consideration.

(b) In case the applicant is a partnership firm, consultancy/contractual
payments received shall be in the name of partnership firm only.
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iv) Key Personnel: The firm will be required to submit an undertaking at
the time of submission of Proposal that personnel immediately required
as indicated in the notification of award fulfilling the qualifications
and experience as prescribed in Form 5A and as per Curriculum Vitae
in Form 5C and summary in form 5B, as given in section 3, will be
provided within a period of 40 days from the issue of Notification of
Award. Failure to submit the same shall entitle the employer to forfeit
the bid security.

Balance Personnel: The   balance personnel  whenever subsequently
required will be provided, fulfilling the qualifications as mentioned in
Form – 10 within 40 days of receipt of such request.

The Firm is also required to submit an undertaking at the time of
submission of proposal, that from the list submitted by them, and
approved by DFCCIL, required personnel at required time as requested
by DFCCIL, will be deployed within the period of 40 days from such
request being made.

In case of failure of deployment of such persons, DFCCIL will be
entitled to impose a penalty of Rs1500/- or 1.0% of the agreed monthly
billing rate of the personnel, whichever is higher per day per person for
each day of delay beyond 40 days.

v) Staffing Schedule: The firm will be required to submit an undertaking
that consultant shall deploy the personnel as per DFCCIL’s advice from
the Staffing schedule which will be decided by DFCCIL.

vi) Approach and Methodology: The firm will require to submit a
preliminary approach and methodology for the project with the Bid
document which will be evaluated as per clause 1.4.3 of Data Sheet
(Attachment 1- Criteria for Evaluation & Selection, Section 2).

However, after notice of award the consultant shall submit in detail
approach and methodology for the project in consultation with Design &
Build contractors and employer as per stipulation in the construction
contract agreement for which the consultancy services are
contemplated. It will be ensured that approach and methodology
prepared, is in compliance to requirement in section 4 of the bidding
document.

vii) Responsiveness: The firm should have submitted the proposal in
accordance with the guidelines in the instructions to consultants and it
should have required response as per check list given in Datasheet
Attachment 1.

(viii) The Consultant shall be disqualified if:
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(a) The Consultant or any of its partners included in the RFP application
has been banned for business with Ministry of Railways along with any
of its attached and subordinate offices through an order issued by  Ministry
of Railways as per list available on Web site
(http://www.indianrailways.gov.in/ Railway Board) of Civil Engg Directorate
of Railway Board pertaining to Banning of Business, with the Banning being
valid as on the last date of submission of the Bid.

(b) Any previous contract of the consultant or any of its constituents had
been terminated/rescinded for contractor’s failure by Dedicated
Freight corridor India Limited (DFCCIL) during the period of last 2
years before the deadline for submission of proposal;
Provided, however, there is no stay order or declaration by any Court
against such termination or rescission of the Contract by the DFCCIL.

(c) The consultant or any of its constituents has been imposed liquidated
damages of 5% or more of contract value by DFCCIL due to delay in
the implementation of any previous contract within the period of last 2
years before the deadline for submission of proposal, unless it has
been set aside by the competent authority. (2 years shall be taken
from the date on which the L.D imposed has exceeded 5% of the
contract price).

(d) The consultant or any of its constituents has suffered
bankruptcy/insolvency or it is in the process of winding-up or there is a
case of insolvency pending before any Court on the deadline of
submission of proposal.

(e) The consultant is found ineligible by the Employer, in accordance with
ITC-1.7.

(f) The consultant or its constituent(s) has been declared by DFCCIL to
be a poor performer in any earlier contract and the period of poor
performance is still in force on the deadline for submission of
proposal.

(g) The consultant or any of its constituent(s) has been issued a show
cause notice for poor performance/banning/black listing of business or
order for suspension of business by the Competent Authority of
DFCCIL. However if the consultant is exonerated of the default before
completion of the technical evaluation of proposals, his proposal will
be considered for evaluation.

(h) The consultant or any of its constituents have changed their name or
created a new business entity as covered by the definition of “Allied
Firm” under para 1102 (iii) of Chapter XI of Vigilance Manual of Indian
Railways (available on website of Indian Railways), consequent to
having been banned business dealings or suspended business
dealings or having been declared poor performer.
The Consultant shall submit an affidavit stating that they are not liable
to be disqualified as per this sub clause in Form 11 provided in
Section 3. Non-submission of an affidavit by the consultant shall result
in summary rejection of his proposal.
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1.2.2.1 Consultants are advised that selection of Consultants will be entirely at
the discretion of DFCCIL. Consultants will be deemed to have understood
and agreed that no explanation or justification on any aspect of the
Selection Process or the selection will be given.

1.2.2.2 Any information contained in the Bid shall not in any way be construed as
binding on  DFCCIL, its agents, successors or assigns, but shall be
binding against the Consultant if the Consultancy work is subsequently
awarded to that Consultant under the Selection Process on the basis of
such information.

1.2.2.3 DFCCIL reserves the right not to proceed with the Selection Process at
any time without notice or liability and to reject any Bid without assigning
any reasons.

1.3 Familiarization of Site and other details of the Project:

1.3.1 Consultants should familiarize themselves with local conditions and take
them into account in preparing their Proposals. To obtain first-hand
information on the assignment and local conditions, Consultants are
encouraged to visit the project site.

1.3.2 The Design & Build Bid Documents, related drawings, and DFCCIL Standard
Specifications of the works; for which the present consultancy services are
called for; are available in the Office of the Employer at the address specified
in Data Sheet. . The bidding documents for Design & Build work contract is
also available on the websites www.dfccil.gov.in along with all the
addendum/corrigendum issued, if any.The Consultants may examine these
documents in this Office at any time during the working hours if so desired.

1.4 Examination of RFP Documents:

In preparing their Proposals, Consultants are expected to examine in detail
the documents comprising the RFP. Material deficiencies in providing the
information requested in the RFP documents may result in rejection of
Proposal.

1.5 Conflict of Interest:
(i) A Consultant shall not have a conflict of interest that may affect the

Selection Process or the Consultancy (the “Conflict of Interest”). Any
Consultant found to have a Conflict of Interest shall be disqualified. In
the event of disqualification, the DFCCIL shall forfeit and appropriate
the EMD in full, without prejudice to any other right or remedy that may
be available to the DFCCIL hereunder or otherwise.

(ii)    the DFCCIL requires that  the Consultant provide professional,
objective, and impartial advice and at all times, hold the DFCCIL’s
interests paramount, avoid conflicts with other assignments or their own
corporate interests, and act without any consideration for future work.
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The Consultant shall not accept or engage in any assignment that
would be in conflict with its prior or current obligations to other
employers, or that may place it in a position of not being able to carry
out the assignment in the best interests of the DFCCIL.

(iii) without limiting the generality of the above, a Consultant shall be
considered to have a Conflict of Interest that affects the Selection
Process, if such Consultant has a relationship with another Consultant,
directly or through common third parties, that puts them in a position to
have access to each others’ information about, or to influence the Bid
of either or each other, and if:

(a) A Consultant or its constituent/Member and any other Consultant or its
constituent/Member have common controlling shareholders or other
ownership interest; provided that this disqualification shall not apply in
cases where the direct or indirect shareholding of a Consultant or its
constituent/Member (or any shareholder thereof having a shareholding
of more than 5% (five percent) of the paid up and subscribed share
capital of the Consultant or its constituent/Member, as the case may
be) in the other Consultant or its constituent/Member is less than 5%
(five percent) of the paid up and subscribed share capital of such
Consultant or its constituent/Member; provided further that this
disqualification shall not apply to a bank, insurance company, pension
fund, mutual fund or any financial institution that is included under the
FEMA (notification No. FEMA.131/2005-RB dated 17th March, 2005)
(for avoidance of doubt the indirect shareholding shall be reckoned by
multiplying the percentage shareholding in each successive layer); or

(b) a Single Entity Consultant is a constituent/Member of another
Consultant; or

(c) a constituent/Member of such Consultant is also a constituent/Member
of another Consultant; or

(d) such Consultant has the same legal representative for purposes of this
Bid as any other Consultant; or

(e) such Consultant or its constituent/Member has provided or is providing
directly or indirectly services on the same Project(s) in detailed design
and Bid planning such as FLS, geotechnical studies, soil testing,
design/drawing, BOQ etc.; conversely the Consultant shall be
disqualified for providing above services on the Project(s); or

(f) such Consultant or its constituent/Member has provided or is providing
directly or indirectly any form of services to the Contractor(s), conversely
the Consultant shall be disqualified for providing above services to the
Contractor(s); or

(g) a firm which has been engaged by the DFCCIL to provide goods or
works for a project will be disqualified from providing consulting services
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for the same project; conversely, a firm hired to provide consulting
services for the preparation of implementation of a project, and its
constituent/Members, will be disqualified from subsequently providing
goods or works or services related to the same project; or

(h) the Consultant or its constituent/Member and the Contractor(s) or its
constituent/Member have common controlling shareholders or other
ownership interest; provided that this disqualification shall not apply in
cases where the direct or indirect shareholding of a Consultant or its
constituent/Member (or any shareholder thereof having a shareholding of
more than 5% (five percent) of the paid up and subscribed share capital of
the Consultant or its constituent/Member, as the case may be) in the
Contractor(s) or its constituent/Member is less than 5% (five percent) of
the paid up and subscribed share capital of such Contractor(s) or its
constituent/Member; provided further that this disqualification shall not
apply to a bank, insurance company, pension fund, mutual fund or any
financial institution that is included under the FEMA(notification No.
FEMA.131/2005-RB dated 17th March, 2005), provided further that its
direct or indirect shareholding doesn’t exceed 26% of the paid up and
subscribed share capital of the Consultant or its constituent/Member, as
the case may be (for avoidance of doubt the indirect shareholding shall be
reckoned by multiplying the percentage shareholding in each successive
layer).

1.6 Eligible Bidders

A Bidder shall be a private, public or Govt. owned legal entity or any
combination of them in the form of joint venture (JV) with a formal intent to
enter into an agreement or under an existing agreement in the form of a
Joint Venture (JV). The bidder must ensure the following:

a. In case of Single Entity:
i. The applicant should be an Indian firm
ii. Submit Power of Attorney authorizing the signatory of the bid to commit

the bidder.
b. In case of Joint Venture:
i. Separate identity/name shall be given to the Joint Venture Firm.
ii. Maximum   number of partners in the JV shall   be limited to 3 (Three).
iii. A member of JV firm shall not be permitted to participate either in

individual capacity or as a member of another JV firm in the same bid.
iv. The bid document can be purchased in the name of the Bidder/ JV Firm or

Lead partner of JV firm.
v. One of the members of the JV firm shall be its lead member who shall have

majority (at least 51%) share of interest in the JV firm.  The other members
shall have a share of not less than 20% each in case of JV firms with upto 3
members.

vi. In case of JV firm with foreign member(s), the lead member has to be an
Indian firm with a minimum share of 51%.
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vii. Bidder from a country may be excluded if as a matter of law or official
regulations the Government of India (GOI) prohibits commercial relations with
the country.

viii. Joint And Several Liability – Members of the JV Firm to which the contract
is awarded, shall be jointly and severally liable to the Employer (DFCCIL)
for consultancy in accordance with General and Special Conditions of
Contract. The JV members shall also be liable jointly and severally for the
loss, damages caused to the DFCCIL during the course of execution of the
contract or due to non-execution of the contract or part thereof.

ix. Duration of the Joint Venture Agreement – shall be valid during the entire
currency of the contract including the period of extension, if any and the
defect liability(Notification) period after the work is completed.

x. Governing Laws – The Joint Venture Agreement shall in all respect be
governed by and interpreted in accordance with Indian Laws.

xi. The  JV  shall  nominate  a  representative (from  lead  partner  only) who
shall have the authority to conduct all business for and  on behalf of  JV
during  the  bidding  process  and  subsequent  stages.

xii. BID SECURITY shall be submitted by JV Firm/Lead Member of the JV
Firm.   BID SECURITY submitted by the Lead Member shall be
deemed as BID SECURITY submitted by JV Firm.

xiii. A copy of Memorandum of Understanding (MOU) executed by the JV
members shall be submitted by the JV Firm along with the Bid.  The
complete details of the members of the JV firm, their share and
responsibility in the JV firm etc. particularly with reference to financial,
technical and other obligations shall be furnished in the MOU.

xiv. Once the bid is submitted, the MOU shall not be modified / altered /
terminated during the validity of the bid. In case the bidder fails to
observe/comply with this stipulation, the full Bid Security Deposit shall be
liable to be forfeited.

xv. Approval for change of constitution of JV Firm shall be at the sole
discretion of the Employer (DFCCIL). The constitution of the JV Firm shall
not be allowed to be modified except when modification becomes
inevitable due to succession laws etc. and in any case the minimum
eligibility criteria should not get vitiated. However, the Lead Member shall
continue to be the Lead Member of the JV Firm. Failure to observe this
requirement would render the offer invalid.

xvi. Similarly, after, the contract is awarded, the constitution of JV Firm shall
not be allowed to be altered during the currency of contract except when
modification become inevitable due to succession laws etc. and in any
case the minimum eligibility criteria should not get vitiated. Failure to
observe this stipulation shall be deemed to be breach of contract with all
consequential penal action as per contract conditions.

xvii. On award of contract to a JV Firm, a single Performance Guarantee shall
be submitted by the JV Firm as per bid conditions. All the Guarantees like
Performance Guarantee, Bank Guarantee for Mobilization Advance,
Machinery Advance, etc. shall be accepted only in the name of the JV
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Firm and no splitting of guarantees amongst the members of the JV Firm
shall be permitted.

xviii. On issue of LOA (Letter Of Acceptance), an agreement among the
members of the JV Firm (to whom the work has been awarded) shall be
executed and got registered before the Registrar of the Companies under
Companies Act or before the Registrar/Sub-Registrar under the
Registration Act, 1908. This JV Agreement shall be submitted by the JV
Firm to the DFCCIL before signing the contract agreement for the work. In
case the bidder fails to observe/comply with this stipulation, the full   BID
SECURITY shall be forfeited and other penal actions due shall be taken
against partners of the JV and the JV.

xix. No member of the Joint Venture Firm shall have the right to assign or
transfer the interest right or liability in the contract without the written
consent of the other members and that of the employer (DFCCIL) in
respect of the said bid/contract.

xx. In case one or more of the members of the JV Firm is/are partnership
firm(s), following documents shall be submitted

a) Notary certified copy of the Partnership Deed
b) Consent of all the partners to enter into the Joint

Venture/Agreement on a stamp paper of appropriate value (in
original).

c) Power of Attorney (duly registered as per prevailing law) in favour
of one of the partners of the partnership firm to sign the JV
Agreement on behalf of the partnership firm and create liability
against the firm.

xxi. In case one or more members is/are Proprietary Firm or HUF, the following
documents shall be enclosed :
Affidavit on Stamp Paper of appropriate value declaring that his/her
Concern is a Proprietary Concern and he/she is sole proprietor of the
Concern OR he/she is in position of ‘’KARTA” of Hindu Undivided Family
(HUF) and he/she has the authority, power and consent given by other
partners to act on behalf of HUF.

xxii. In case one or more members is/are limited companies, the following
documents shall be submitted

a. Notary certified copy of resolutions of the Directors of the
Company, permitting the company to enter into JV agreement,
authorizing MD or one of the Directors or Managers of the
Company to sign JV Agreement, such other documents
required to be signed on behalf of the Company and enter into
liability against the company and/or do any other act on behalf
of the company.

b. Copy of Memorandum and Articles of Association of the
Company.

c. Power of Attorney (duly registered as per prevailing law) by the
Company authorizing the person to do/act mentioned in the para
(a) above.
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xxiii. In case the applicant is a JV firm Value of substantially completed work
done/length by a member of JV in earlier JV firms shall be reckoned only to
the extent of concerned member share in that JV firm for the purpose of
satisfying its compliance to the minimum value of eligible consultancy
contract in Bid  under consideration.

xxiv Contractual payment received for consultancy work by a member of JV in
earlier JV firm shall be reckoned to the extent of concerned member share
in that JV for the purpose of satisfying its compliance to the turnover criteria
for the bid under consideration.

1.7 Fraud and Corruption:

1.7.1 The Consultants are required to observe the highest standard of ethics
during the procurement and execution of such contracts. In such pursuance
of this policy, the following shall apply:

(i) For the purposes of this provision, the terms are defined as set forth
below as follows:

a) “Corrupt practice” means behaviour on the part of officials in the public
or private sectors by which they improperly and unlawfully enrich
themselves and/or those close to them, or induce others to do so, by
misusing the position in which they are placed, and it includes the
offering, giving, receiving, or soliciting of anything of value to influence
the action of any such official in the procurement process or in contract
execution; and

b) “Fraudulent practice” means a misrepresentation of facts in order to
influence a procurement process or the execution of a contract to the
detriment of the borrower, and includes collusive practices among
bidders (prior to or after bid submission) designed to establish bid
prices at artificial, non-competitive levels and to deprive the borrower of
the benefits of free and open competition.

(ii) Employer will reject a Proposal for award if it determines that the bidder
recommended for award has engaged in corrupt or fraudulent practices
in competing for the contract; and

(iii) Employer will declare a firm ineligible, either indefinitely or for a stated
period of time, to be awarded a contract if it at any time determines that
the firm has engaged in corrupt or fraudulent practices in competing
for, or in executing, and the assignments awarded by DFCCIL.

1.8 Only One Proposal:

1.8.1 If a Consultant submits or participates in more than one Proposal, such
proposals will not be considered and will be summarily rejected.

1.9 Proposal Validity
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1.9.1 The Data Sheet indicates how long the Consultants’ Proposals must remain
valid after the submission date.

1.9.2 The Employer will make its best effort to complete evaluation within this
period. In case of need, the Employer may request Consultants to extend the
validity period of their Proposals. Consultants have the right to refuse to
extend the validity period of their Proposals.

1.10 Participation of Government Employees: The government employees are
not permitted to undertake any assignment without the approval of the
government as per extant Govt. Rules’ in addition, no close relatives of
DFCCIL staff should be proposed for participation in the assignment.

2.0 CLARIFICATIONS AND AMENDMENTS TO RFP DOCUMENTS

2.1 `Pre-bid Meeting’: A pre-bid meeting will be held on the date and time
specified in Data Sheet.

2.2 Clarifications: Consultants may request a clarification of any of the RFP
documents up to three (3) days prior to pre-bid meeting date indicated in the
Data Sheet. Any request for clarification must be sent in writing to the address
indicated in the Data Sheet. The Employer will respond by giving remarks on
queries by uploading the same on DFCCIL website without identifying the
source of inquiry. Should the Employer deem it necessary to amend the RFP
as a result of a clarification, it shall do so following the procedure detailed
under Sub-Clause 2.3. The Bidders are requested to see DFCCIL website
regularly for above.

2.3 Addendum: At any time prior to the submission of Proposals, the Employer
may, whether at its own initiative, or in response to a clarification requested by
a firm, amend the RFP by issuing an addendum. Addendum shall also be
uploaded on DFCCIL web site. To give Consultants reasonable time to take
an amendment into account in their Proposals, the Employer may at its
discretion, if the amendment is substantial, extend the deadline for the RFP
submission. The bidders are requested to see DFCCIL website regularly for
above.

3.0 PREPARATION OF THE PROPOSAL
3.1 Components: Consultant’s Proposal will consist of separate Technical and

Financial proposal of the firm in separate sealed envelopes which will be
further enclosed together in an outer single envelop.

3.2 Language: The Proposal, as well as all related correspondence exchanged
by the Consultants and the DFCCIL, shall be in English. All reports prepared
by the contracted Consultant shall also be in English.

4.0 THE PROPOSAL

4.1 General: The Proposal should clearly demonstrate the Consultant’s
understanding of the requirements of the services, capability and approach for
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carrying out the tasks for the project management set forth in the Terms of
Reference (TOR) through the nominated experts. In preparing the Proposal,
Consultants are expected to take into account the requirements and
conditions of the RFP documents. All information provided in Consultants’
Proposal will be treated as confidential.

4.2 Proposal: The Proposal should include a Technical Proposal Submission
Form (Form 1A) and a Financial Proposal Submission Form (Form 1B) signed
by person(s) with full authorization to make legally binding contractual
(including financial) commitments on behalf of the firm.

4.3 Documents Comprising Proposal Format

4.3.1 The consultants shall submit the proposal compiling all details and information
as under:

S.N. Particulars Remarks

1.

Technical Proposal

In a separate sealed envelope
superscripted “Technical
Proposal” in accordance with
clause 5 of section 2

i) Technical Proposal
submission Form

Form- 1 A

ii) Power of Attorney Format Form- 2

iii) Consultant’s Information
Sheet

Form- 3

iv) Detail of experience of
PMC Contracts where
consultant has rendered
PMC services.

Form- 4

v) Key Personal Qualification
and Experience

Form 5A

vi) Summary of Key Personal Form 5B

vii) Curriculum Vitae of Key
personnel

Form 5C

viii) Preliminary Approach &
Methodology proposed for
performing assignment

Form 6

ix) Firms Financial Data Form- 7

x) Balance Sheets For last 3 years

xi) Bid Security (Bank Guarantee) Form- 9 – Deleted
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S.N. Particulars Remarks

xii) Proof of payment of :
a) cost of RFP document
b) Bid Security.

In separate envelopes super
scribed “Cost of RFP document
and Bid Security”. To be packed
within the envelop superscripted
“Technical Proposal”.

xiii) Affidavit as per clause 1.2.2
(viii) of Section2

Form-11

xiv) EQC information sheet Form -12

xv) Joint Bidding Agreement (If
applicable)

Form-13

2 Financial Proposal

In a separate sealed envelope
superscripted “Financial
Proposal” in accordance with
clause 5 of section 2

i) Financial Proposal submission
Form

Form- 1 B

ii) Remuneration : Proposed
Billing Rates for Experts

Form- 10

4.3.2 The proposal must be submitted in hard copy.

4.3.3 Documents related to financial information: The Financial information requires
completion of two forms namely Form 1B and Form 10, these are to be
prepared as under:

Form-1B in Section-3, forming the covering letter for proposal.

(ii) Form-10 shown in Section-3 relate to the costs of consulting services
under Remuneration, office supplies, Transportation, reports etc.

(iii) Remuneration is divided into billing rate estimates for consultants.

(iv) Form-10 specifies the proposed cost(s) and the figures provided
therein will be read out aloud at the public opening of Financial
Proposals.

(v) Form-1 B and 10 should be typed on the Consultants’ Letter Heads
exactly in the same format of the forms.

(vi) In Form-1A & 1 B, an undertaking is to be given that, in
preparation and submission of the Technical and Financial
information, Consultants have:

 Not taken any action which is or which constitutes a corrupt or
fraudulent practice as defined in the RFP documents; and
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 Agreed to allow DFCCIL, at its option, to inspect and audit all
accounts, documents, and records relating to the Consultant’s
Proposal and to the performance of the ensuing Consultant’s
Contract.

4.3.5 Proposal Prices: The amount stated in Form-10 of Section- 3, Summary of
costs shall be the proposal price.

4.3.6 Currency: Consultants have to submit their offer in INR.

4.3.7 Tax Liability: The consultant is liable to pay taxes as applicable. While the
service tax will be reimbursed as applicable to the consultant by the
Employer, all other taxes shall be payable by the Consultant. DFCCIL shall be
deducting “tax to be deducted at source” as per Tax laws in India.

4.4 Proposal Content:
The Proposals and qualification details shall be furnished for in accordance
with the formats given in Section-3 and elaborated in clause 4.3 of these ITC
shall ensure the following:

i) Each Partner must provide the relevant details;
ii) The information shall be concise, relevant and complete;
iii) Preliminary approach and methodology as per Form 6.

5.0 SUBMISSION, RECEIPT AND OPENING OF PROPOSALS

5.1 Submission of Fully Responsive Proposal:

5.1.1. The Consultant shall submit a fully responsive proposal including all the
supporting documents requested in the RFP.  Non-compliance with
important requirements may result in rejection of the proposal.  Once the
proposals are received and opened, consultants shall not be required nor
permitted to change the substance, the key staff, quoted fee and so forth
except at the time of negotiations (if held) carried out in accordance with the
provisions of the RFP.  However, the Employer may ask in writing from the
Consultant any clarifications/information based on the documents submitted
with the proposal considered necessary for evaluation, but not having any
affect on the quoted fee and the substance of the proposal. Proposals must
be delivered at the address given in the Data Sheet (Section 2) on or before
the time and date stated in the Data Sheet or any new date established by
the DFCCIL according to provisions of Sub-Clause 2.3 of this section.

5.1.2 The Consultants shall submit the proposals ensuring the following:

(i) The RFP document issued by the Employer in full duly initialed on all
pages by the authorized signatory shall be enclosed and forms part of
Proposal.
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Note: Forms 1B, and 10 in the RFP document issued by DFCCIL,
should not be filled as the same are to be submitted in the
Financial Proposal on the consultant’s letter head typed in the
format of the Form as available in the RFP and should be
submitted in a separate sealed envelope super scribed “Financial
Proposal”.

(ii) The authorized signatory of the Consultant shall initial all pages of
the hard copy of the Technical and Financial Proposal.

(iii) All the corrigenda/addenda issued pursuant to clause 2.3 must be
serially enclosed with the Proposal duly initialled on all pages which will
form part of the RFP document.

(iv) Technical and Financial proposals shall be submitted in two separate
sealed envelopes in accordance with clause 5.2.

(v) Proof of having paid the cost of RFP documents and the Bid Security
shall be enclosed in a separate envelope in the packet of Technical
Proposal.

(vi) The proposal shall be in single copy.
(vii) The documents should be serially numbered, hard bound and an

index provided at the beginning of the document.

5.1.3 Proposal (both Technical and Financial Proposals) shall contain no
interlineations or overwriting, except as necessary to correct errors made by
Consultants themselves. The person(s) who signed the Proposal must initial
any such corrections, interlineations or overwriting.

5.2 Submission of Proposals:

5.2.1 The Proposal to be sent to the Employer shall be placed in a sealed
envelope clearly marked “PROPOSAL” and should also mention the bid
document No, Bid due on, name of the work and firm’s name and address
on the top of envelop.

5.2.2 The sealed envelope/packet shall contain two sealed envelopes/packets,
viz.,

i) Sealed Envelope/Packet containing Technical proposal superscripted
“TECHNICAL PROPOSAL”. This packet will contain Form-1A and
all other forms (except Form-1B &10 ) and all other relevant data
specified in this RFP documents. This envelope or packet should also
include one envelope superscripted “Cost of RFP document and Bid
Security”, containing proof of having paid for the cost of RFP document
fee and Bid Security.

a) Sealed Envelope/Packet containing financial proposal superscripted
“FINANCIAL PROPOSAL” This financial proposal  packet will
contain only Form 1-B & 10 :
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These forms     should be typed on Consultants’ letter head in the exact
format of the Forms.
All the envelopes must be addressed as below:-

5.3        Deadline for submission of Proposals:

Proposals must be received by the Employer at the address specified in
Data Sheet in accordance with clause 5.2 of these ITC, not later than the
time and date specified in the Data Sheet or extended date in accordance
with clause 2.3 of ITC.  Proposals received after this deadline will be rejected
and returned to the Consultant unopened.

5.4 Bid Security:

5.4.1
(a) The bid security as stated in Data sheet may be furnished in the

form of a FDR/ Bank Draft/ Pay Order drawn on a
Scheduled/Nationalised Bank in India in favour of “Dedicated
Freight Corridor Corporation of  India  Limited” payable at
Delhi/New Delhi. FDR for Bid Security shall remain valid for a
period of 90 days beyond the validity of the proposal.

(b) Non submission of requisite Bid security in the form as specified above
will lead to summary rejection of the proposal and such proposal shall
be returned unopened.

5.4.2 The Bid security of unsuccessful consultants will be returned as promptly as
possible.

5.4.3 The Bid security may be forfeited:

a) if a consultant withdraws its proposal during the period of proposal
validity;     or

BID DOCUMENT NO.

DUE ON :

(Do not open before Due Date)

TECHNICAL/FINANCIAL PROPOSAL(Tick the Appropriate)

To

(Address as specified in Data Sheet)

From:

(Name and address

of Consultant)…………………………
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b) in case of a successful consultant, if the consultant fails to;
i) Sign the contract in accordance with  clause 10 of these ITC
ii) Furnish Performance Security in accordance with clause 9 of these

ITC.

5.5 Modifications/ substitution of Proposals:

5.5.1 Modification/ Substitution of proposal shall not be permitted.

5.6 Opening of Proposals:

5.6.1 (a) The Employer will open the proposals at the time and place specified in
the ITC Data Sheet. Consultant’s representatives may attend the
opening, and those who are present shall sign a register evidencing
their attendance.

(b) No proposal shall be rejected at the proposal opening stage, except for
the proposal received after due date and time of receiving the proposal
which shall be returned unopened to the consultant pursuant to clause
5.3

(c) The sealed envelope/packet superscripted “TECHNICAL PROPOSAL”
will be opened.  The relevant details will be noted in the Register.

(d) The sealed envelope/packet superscripted “FINANCIAL PROPOSAL”
will NOT be opened.

5.6.2 The Consultants names, and the presence or absence of

(a) Proof of payment of Cost of `Request for Proposal’s’ Documents and

(b) Bid security, and such other details as the Employer may consider
appropriate, will be announced at the opening.

5.6.3 The details of proof of payment of cost of RFP, bid security, details
contained in the Technical proposals of the various consultants will be
examined by the nominated Tender Committee to decide on the opening of
financial bids of eligible Consultants.

Note: The offers of Consultants who have withdrawn their offers, who have
not given proof of payment of cost for RFP, who have not submitted bid
security, who do not fulfil the eligibility criteria, whose offers are not
responsive, as decided by the Tender committee will be rejected; the
financial proposal of such Consultant, will be returned unopened on
award of contract by DFCCIL and no further correspondence will be
entertained.

5.6.4 The Financial Proposal of the eligible Consultants, as decided by the
nominated Tender Committee, will be opened in presence of
Representatives of eligible Consultants who chose to be present at a
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specified venue, date and time. The eligible Consultants will be informed of
specified venue, date and time of opening of their financial proposals
appropriately.

5.6.5    (i) The financial proposals of the eligible Consultants will be opened
before the Representatives of the eligible Consultants, at the specified
venue, date and time.  The representatives of the eligible Consultants
may sign in the register in token of their presence during the opening of
financial proposals.

(ii) The Employer’s Representative will inspect the sealed envelope/packet
containing “FINANCIAL PROPOSALS” of the eligible consultants to
confirm that packets have remained sealed and unopened.

(iii) The Financial Proposals of consultants will then be opened.  The name
of the Consultant along with the relevant details in the financial bid will
be written down in the Register.

(i) The name of the consultant and details of the relevant portions of the
Financial Proposals as decided by the Employer will be announced.

5.6.6 Review of Financial Information in the proposal

5.6.6.1 Proposals containing financial information will be reviewed to   ensure
that –
The commercial terms in each of the Technical and Financial
Documents of the proposal are in compliance with the requirements set
forth in the Data Sheet. For instance, the validity period of the
Consultants’ Proposals must accord with the validity period set down in
the Data Sheet.

5.6.6.2 The Evaluated Total Price (ETP) for each Proposal will be determined
as under:

(i) The financial offer shall be submitted in the format at Form-10 clearly
indicating the total cost of the Consultancy in both figures and words, in
Indian Rupees, and signed by the consultants Authorised Signatory.  In
the event of any difference between figures and words, the amount
indicated in words shall be taken into account.  In the event of a
difference between the arithmetic total and total shown in the Financial
Offer, the lower of the two shall be taken into account.

(ii) While submitting the financial Offer, the consultant shall ensure the
following:

a) All the costs associated with the assignment, except for the
equipment and services, if any, to be provided to the Consultant
by the DFCCIL either directly or through a Contractor, shall be
included in the Financial Offer.  These shall normally cover
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remuneration for all the Personnel (in the field, office etc.),
printing of documents, office consumables, etc. other than those
included in D&B Contract document (Data Sheet-Attachment 2).
The total amount indicated in the Financial Offer shall be without
any condition attached or subject to any assumption, and shall
be final and binding. In case any assumption or condition is
indicated in the Financial offer, it shall be considered non
responsive and liable to be rejected.

Cost of travel on duty of key personnel/ sub-key officials/
supervisors etc. from  Mughalsarai/ Dehri-on-Sone to
Delhi/Lucknow(RDSO) / any other place,  and back etc. shall
be paid separately based on the specific approval of
CPM/Mughalsarai, as per the details given below and shall
not be included as cost in  the  Financial offer.

Reimbursable Expenses for PMC Services Outside Project Site
Office – In case PMC Team Member is Required at DFCCIL
Corporate Office for Discussion or Outside Project Area for
inspection of Material, the Expert will be Entitled for
Reimbursement of following expenses :

S.
No.

Expert Travelling Allowance Lodging Allowance,
Local Transport
Allowance & Other
incidental and Contingent
Expenses (Rs.)
X
Class
cities

Y
Class
cities

Other
Places

1. Key
Personnel/
Professional
(A)

To and Fro, travelling
charges for AC 2 tier from
Project site Office to the
place of inspection.  In
special case with the
permission of Employer
travel by Air (economy
class) will be admissible.

6,000 4,000 2,000

2. Sub-Key
Personnel/
Professional
(B)

To and Fro, travelling
charges for AC 2 tier from
Project site Office to the
place of inspection.  In
special case with the
permission of Employer
travel by Air (economy
class) will be admissible.

3,000 2,000 1,500

3. Other
Member
(C & D)

To and Fro, travelling
charges for AC 2 tier from
Project site Office to the
place of inspection.  In
special case with the
permission of Employer
travel by Air (economy
class) will be admissible.

2,000 1,500 1,000
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Note: 1. X Class cities are Hyderabad (UA), Delhi (UA),
Bengaluru (UA), Greater Mumbai (UA), Chennai (UA) and
Kolkata (UA).

Y Class cities are Vijaywada (UA), Warangal (UA),
Visakhapatnam (UA), Guntur, Guwahati (UA), Patna (UA),
Chandigarh, Durg-Bhillai Nagar (UA), Raipur (UA), Ahmedabad
(UA), Rajkot (UA), Jamnagar (UA), Bhavnagar (UA), Vadodara
(UA), Surat (UA), Faridibad, Srinagar (UA), Jammu (UA),
Jamshedpur (UA), Dhanbad (UA), Ranchi (UA), Belgaum (UA),
Hubli-Dharwad, Mangalore (UA), Mysore (UA), Kozhikode (UA),
Kochi (UA), Thiruvananthapuram (UA), Gwalior (UA), Indore
(UA), Bhopal (UA),  Jabalpur (UA), Amravati, Nagpur (UA),
Aurangabad (UA), Nashik (UA), Bhiwadi (UA), Pune (UA),
Solapur, Kolhapur (UA), Cuttack (UA), Bhuvaneshwar (UA)
Amritsar (UA), Jalandhar (UA), Ludhiana, Pondicherry (UA),
Bikaner, Jaipur, Jodhpur (UA), Kota (UA), Salem (UA), Tiruppur
(UA), Coimbatore (UA), Tiruchirapalli (UA), Madurai (UA),
Dehradun (UA), Moradabad, Meerut (UA), Ghaziabad, Aligarh,
Bareilly (UA), Lucknow (UA), Kanpur (UA), Allahabad (UA),
Gorakhpur, Varanasi (UA), Asansol (UA).

2. The allowances as indicated above (for X, Y and Other
Class Cities) will be payable for stay at the destination per day
for period exceeding more than 12 hrs. in a day.  In case stay
period is less than 12 hrs. and more than 6 hrs. in a day, 40% of
allowances will be payable.

b) The Financial Offer shall take into account all expenses and tax
liabilities except Service Tax.

c) Costs (including break down of costs) shall be expressed in INR.

6.0 NEGOTIATIONS

6.1 Normally Negotiations are not allowed.  However, if required, negotiations will
be held at the address indicated in the Data Sheet. Representatives
conducting negotiations on behalf of the Consultant must have written
authority to negotiate technical, financial, and other terms and conclude a
legally binding agreement.

6.2   The technical negotiations (if held) will cover review of the Consultant’s
Technical Proposal, including the proposed technical approach and
methodology, work plan, staffing schedule, organizational arrangements, and
any suggestions made by the Consultant or Employer to improve the
implementation of the assignment. Negotiations will not result in substantial
modifications to either the Consultant’s Technical Proposal or the TOR.

6.3 The financial negotiations will generally relate to the financial proposal like
experts remuneration and other unit rates.
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7.0 Confidentiality

7.1 Information relating to evaluation of Proposals and recommendations
concerning contract award shall not be disclosed to Consultants who
submitted Proposals or to other persons not officially concerned with the
evaluation process until the winning firm has been notified and contract
awarded.

8.0 Notification of Award

8.1 After completion of negotiations, prior to the expiration of proposal validity, the
Employer will notify the successful consultant in writing through registered
letter, fax and/or e-mail that its proposal has been accepted.

8.2 The notification of award will constitute the formation of contract.

9.0 Performance Security

9.1 Within twenty eight (28) days of the receipt of notification of award from the
Employer, the successful consultant shall furnish the performance security for
an amount as specified in Data Sheet in accordance with the Conditions of
Contract, using the Form 8 provided in the Request for Proposals Section 3 or
another form acceptable to the Employer.

9.2 Failure of the successful consultant to comply with the requirements of ITC
Clause 9 or ITC Clause 10.0 shall constitute sufficient grounds for the
annulment of the award and forfeiture of the bid security.

10.0 Signing of Contract

10.1 After the Employer notifies the successful consultant that its proposal has
been accepted and the consultant has furnished the performance security in
accordance with Clause-9 of ITC, the Employer will send Form of Contract
provided in the Request for Proposals, incorporating all agreements between
the parties, to the consultant.

10.2   Within twenty eight (28) days of receipt of the Contract Form, the successful
consultant shall sign and date the contract and return it to the Employer. By
mutual agreement, the contract signature date may be postponed by up to
thirty (30) days.

11.0 Contract Commencement Date

11.1 The Data Sheet indicates the anticipated date for the commencement of the
contract services.
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11.2 The actual date of commencement shall be within fifteen (15) days of the
notice to proceed given by the Employer in accordance with the provisions of
the General Conditions of Contract in Section 5 of the bid document.

12 Time of Completion:

Time of completion of PMC is 900 days from Actual Date of
Commencement + 24 months Defect Liability(Notification) period.
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C. DATA SHEET (ANNEXURE 1)

S.
No.

Clause
Ref.

Item Data

1.

1.2 Selection of
Consultants.

As per provisions of Bid document

2.
1.2.2
(ii)

Minimum value
of eligible
consultancy
contract/ Eligible
assignment

Refer clause 1.2.2(ii) of Section – 2(ITC)*

3.
1.2.2
(iii)

Total Turnover
of the firms

Refer clause 1.2.2(iii) of Section – 2(ITC)

4.
1.9 Validity of the

Proposals
120 days from the deadline of submission
of proposal.

5.
2.2 Representative/C

ontact person of
the  Employer and
Address:

General Manager/CO/ Eastern Corridor,
Room No. 513
Dedicated Freight Corridor Corporation of
India Limited,
5th Floor, Pragati Maidan
Metro Station Building Complex,

New Delhi-110 001.
Telephone No. +91-11- 23454680
Tele fax No.     +91-11-23454682
Email address: gbansal@dfcc.co.in

6. 2.2 Name and
Address of the
Employer where
correspondence
concerning this
Request for
Proposal is to be
sent:

General Manager/CO/ Eastern Corridor,
Room No. 513
Dedicated Freight Corridor Corporation of
India Limited,
5th Floor, Pragati Maidan
Metro Station Building Complex,

New Delhi-110 001.
Telephone No. +91-11- 23454680
Tele fax No.     +91-11-23454682
Email address: gbansal@dfcc.co.in

7. 2.1 Date, Time &
Place of Pre-bid
Meeting

On 06.01.2016 at 15:00 Hrs in Dedicated
Freight Corridor Corporation of India
Limited, Corporate Office,
4th Floor, Pragati Maidan
Metro Station Building Complex,

New Delhi-110 001.
8. - Facilities to be

provided by the
Employer

Employer will arrange to provide the
facilities as indicated in the Data Sheet –
(Attachment-2).

9 4.3.7 Local Taxation Amount payable by Employer to the
consultant under the contract will be subject
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S.
No.

Clause
Ref.

Item Data

to local taxation. Income Tax will be
deducted as Tax Deducted at Source
(TDS). However, service tax as applicable
will be paid extra.

10 Section
1
Clause
4

Cost of RFP
Documents

Rs. 10,000/-

11 5.2 Address of
Employer where
Consultant must
submit the
proposal in a
sealed cover
containing  the
Technical
Proposal, and
Financial
Proposal to be
sent

General Manager/CO/ Eastern Corridor,
Room No. 513
Dedicated Freight Corridor Corporation of
India Limited,
5th Floor, Pragati Maidan
Metro Station Building Complex,

New Delhi-110 001.
Telephone No. +91-11- 23454680
Tele fax No.     +91-11-23454682
Email address: gbansal@dfcc.co.in

12 5.3 Deadline for
submission of
Proposals

15.00 hrs on 28.01.2016

13 5.6 Opening of
Proposals

15.30 hrs on 28.01.2016

14 5.4 Bid Security Rs. 21 Lakhs

15 - Selection  Criteria Please refer to Data Sheet (Attachment 1).

16 Section
2
Clause
9.

Performance
Security

5% of the Contract Value

17 11 Expected date for
commencement
of consulting
services

February’ 2016

Note -

(i)      In the event of the dates referred to in this document happen to be a holiday, the next working
day shall be applicable.

(ii) *For Clause Ref. 1.2.2(ii) Minimum value of Single contract, the Consultant should submit
actual cost of the project management services completed.
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D. DATA SHEET (Attachment 1)

CRITERIA FOR EVALUATION & SELECTION

1.0 Selection Criteria:

1.1. Employer will examine the technical proposals on the basis of their
responsiveness to the Terms of Reference as per required response given in
format as below. A proposal will be rejected at this stage if it does not
respond to important aspects to TOR and does not contain the prescribed
desired qualification.

1.2. Responsiveness:

S.
No.

Item
Required
Response

1

Has the Consultant Paid the RFP document Cost? Yes

2

Is Bid security furnished? Yes

3

RFP Bid: Received prior to Deadline. Yes

4

Is the Financial proposal in a separate sealed envelope? Yes

5

Whether all the pages of proposal are numbered and
initialled?

Yes

6

Whether Power of Attorney is submitted? Yes

7

Whether Balance Sheets of last 3 years have been
submitted?

Yes

8

Is the Consultant registered in India? Yes

9

Does the firm have specified turnover? Yes

10

Has the firm submitted financial data in Form 4 & Form 7? Yes

11

Has the Consultant participated in more than one proposal
for this package?

No
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1.3. Evaluation:

1.3.1 Evaluation of the Technical proposal shall be based on the various criteria
mentioned in Clause 1.2 of ITC of the RFP document for the consultants
whose proposals have been found substantially responsive.

1.3.2 Financial Proposals of only those consultants will be opened who are found
eligible and meet the minimum qualification criteria prescribed in clause
1.2.2  of ITC and 1.4 of Data Sheet (attachment 1) of the RFP document and
financial proposals of consultants who are found ineligible as per aforesaid
criteria shall be returned unopened on award of contract.

1.3.3 After the evaluation of the Technical Offers, DFCCIL shall short list the
Consultants in terms of Clause-1.4.6 of criteria of evaluation for opening of
their Financial Offers. Date, time and venue of opening of Financial offers
will be notified to all Consultants. The opening of Financial Offers shall be
done in presence of the respective representatives of Consultants who
choose to be present.  DFCCIL will not entertain any query or clarification
from Consultants who fail to qualify at any stage of the Selection Process.
The evaluation of Financial Offers and Final Selection of the Consultant
would be carried out in terms of Clauses-1.4.7 and 1.4.8 of criteria of
evaluation detailed later in this data sheet.

1.4 CRITERIA FOR EVALUATION
1.4.1 Evaluation of Technical Offers
1.4.2 Only those Consultants whose Tenders are found responsive in terms of

Clause 1.2 and who meet the eligibility criteria specified in Annexure 1 of
section 2 shall qualify for evaluation under this Section. Tenders not
meeting with the requirements at any stage as specified in Clause 1.2
shall be rejected. Consultants will be evaluated on the basis of Consultant’s
relevant experience, preliminary approach and methodology, and the
relevant experience of Key Personnel. Only those Consultants whose

12

Has the Consultant any conflict of interest? No

13

Is the Consultant involved in any fraud and corrupt
practices?

No

14

Has the consultant submitted affidavit that he is not
disqualified under clause   1.2.2 (viii) of Section 2?

Yes

15

Whether Consultant has submitted technical proposal
submission Form 1A?

Yes

16

KEY PERSONNEL: Whether undertaking to provide Key
Personnel as stipulated in the bidding document has been
submitted by the Consultancy Firm in Form 1A?

Yes
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Technical Offer score 70 points or more out of 100 shall qualify for
further consideration.

1.4.3 The scoring criteria to be used for evaluation shall be as follows.
Item
Code

Parameter Maximum
Marks

Criteria

1. Firm’s
Relevant
Experience

25

{Requireme
nt 1.2.2 (ii)
1(i) – 12.5

marks

and

1.2.2(ii) 1(ii)
– 12.5
marks}

Full Marks will be awarded to the Consultant
having the highest number of Eligible
Assignments in respect of project management
Consultancy services among the Consultants,
while the minimum number of Eligible
Assignments required for Eligibility in terms of
Data Sheet (Annexure 1) will be awarded 50%
of the full marks; other Consultants will be
awarded marks pro-rata between above two
extremes based on the number of Eligible
Assignments undertaken by the Consultant. (If
only one consultant meets minimum eligibility
criteria it will be awarded full marks).

2. Adequacy of
preliminary
approach and
methodology

5 Evaluation will be based on the quality of
submissions.

3 Relevant
Experience of
the Key
Personnel

70 Full Marks for each Key Personnel * will be
awarded to the candidates of Key Personnel
having the highest experience in terms of
cumulative number of years in Eligible
Assignments among all candidates proposed
by various Consultants against that Key
Personnel, while the experience of only two or
one year of Eligible Assignments (as the case
may be) required for minimum Eligibility in
terms of Form 5A will be awarded 50% of the
full marks; other candidates will be awarded
marks pro-rata between above two extremes
based on the number of Eligible Assignments
undertaken by each of them. (If only one
consultant meets minimum eligibility criteria it
will be awarded full marks).

The key personnel qualifications and
competence shall be as given in Form 5A and
in case there is any deficiency in the
qualification/experience of key personnel, the
same will be treated as disqualified and
no marks will be awarded in such case.
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Total 100

Note *Sub Criteria for each Key Personnel is specified in Clause-1.5.

1.4.4 Eligible Assignments

For the purposes of determining Conditions of Eligibility and for evaluating
the Technical Offers under this Bid, project management consultancy
services shall mean construction supervision/monitoring and/or detailed
design/design review involving work as mentioned in clause 1.2.2 of ITC.

1.4.5 Deleted.

1.4.6 Short-listing of Consultants

Consultants ranked as aforesaid shall be technically pre-qualified and
shortlisted for financial evaluation in the second stage. However, if the
number of such short-listed Consultants is less than two, DFCCIL may, in its
sole discretion, pre-qualify the Consultant(s) whose technical score is less
than 70 but not in any case less than 50, provided that in such an event, the
total number of pre-qualified and short-listed Consultants shall not exceed
two. In other words for example if only one Consultant secures more than 70
and gets shortlisted, then the Consultant who has secured the highest score
among those who have not got shortlisted (securing score between 50 and
70) shall be considered and short listed notwithstanding his score being less
than 70.  The Financial Offers of consultants whose technical offers did not
meet above criteria will be returned unopened on award of contract by
DFCCIL and no further correspondence would be entertained.

1.4.7 Evaluation of Financial Offers

1.4.7.1 Financial Offers of only the short-listed Consultants shall be opened.

1.4.7.2 For the purpose of evaluation, the total cost shall include all taxes and duties
for which DFCCIL will make payments to the Consultant. Service tax shall be
reimbursed.

1.4.7.3 DFCCIL will determine whether the Financial Proposals are complete,
unqualified and unconditional. If there are conditions attached to any
Financial Offer, which shall have bearing on the total costs as indicated
in the Offer, DFCCIL shall reject such Offers as non-responsive
Financial Offer. The cost indicated in the Financial Proposal shall be
deemed as final and reflecting the total cost of services. Omissions, if any, in
costing any item shall not entitle the Consultant to be compensated and the
liability to fulfil its obligations as per the TOR within the total quoted price
shall be that of the Consultant.
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1.4.8 Final Selection

Financial offers will be ranked in terms of their total evaluated cost.  The
least cost proposal will be ranked as L-1 and next higher and so on will be
ranked as L-2, L-3 etc.  the least cost proposal (L-1) will be considered for
invitation of negotiation (if required) and award of contract.

1.4.8.1 The negotiation (if required) with the Selected Consultant, i.e. L-1 will be
carried out as specified in Clause 6 ITC Section 2.

1.5 Sub Criteria for Key Personnel for Technical Evaluation

1.5.1 Maximum marks that can be awarded to a candidate for a position of Key
Personnel shall be as follows:

Item *

Code
Criteria Marks

A1 Project Manager/Team Leader 30

A2 Resident Engineer 20

A 3 Experts -Sr. Bridge Design Engineer 20

Total marks 70

Note-*: Item Codes are detailed in Form 10 of Section 3.
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E. DATA SHEET (Attachment 2)

SITE FACILITIES

SITE FACILITIES FOR THE EMPLOYER AND THE ENGINEER- Site facilities for
the Employer and the Engineer will be provided by D & B Contractor. The provision
for the site facilities provided in D & B Contract is reproduced below:

1.0 GENERAL

1.1 Site Office Requirements

The Contractor shall design, construct,  equip or provide and furnish the
site offices for the Employer's and Engineer's use within 90 days after the
commencement date. The Contractor shall also maintain the site offices in
good conditions and provide services including, but not limited to maintenance
of the office equipment and furniture, repairing and mending, cleaning,
consumable replenishment in respect of toiletries, cartridges for the plotter
and colour laser writers, first aid box, batteries / battery cells, drinking water etc.
Design of all the Site Offices shall be submitted to the Engineer for review prior
to commencement of the construction of those facilities. Details of the
Engineer’s site office including provisional site offices are described in the
following paragraphs.

All furniture, furnishings, fittings & fixture and equipment etc. shall be of the
configuration, make and quality as consented by the Engineer.

Contractor can also provide the site office by hiring an existing building
subjected to the requirement of the area specified in 1.2 (3) below with the
approval of Engineer.

1.2 Engineer’s Site Offices

(1) The area surrounding the office shall be well drained and provided with
concreted pavements, walkways and parking areas for the vehicles.

(2) The main office buildings shall be of sound design and of the material as
approved by the Engineer, complying with national building codes. The
office shall be weatherproof, lined inside with plywood, and painted
internally and externally. Floors shall be tiled and floor to ceiling height
shall be as approved by the Engineer. Each room having an internal wall
shall have at least one screened window. The office building shall have
two external lockable doors with screened storm doors. Electricity
supply and receptacles shall be provided in various locations appropriate
to the usage of the rooms. Rooms shall be well lighted, appropriate HVAC
systems with temperature control and other necessary building services
as described in the National Building Code of India.

(3) Site office shall be provided for Engineer/Employer. The location of site
office will be decided with the approval of Engineer.
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Engineer’s Site Offices shall be furnished as referred to the following
parameters and the design shall be submitted to the Engineer for review.

Room and Designation Min. Area
(m2)

A Employer

i. Chief Project Manager Office 40

B

2.

Engineer
i. Project Manager 180

ii. Senior Engineers/ Jr. Engrs./
Inspectors/Surveyors

iii. Administration Office/ Filling Room/ Store/ Drivers
/Lobby/Display/ Kitchenette/

Washrooms/ Printing Room/ Corridors
Total 220

Note :

Changes in the area to be provided for various subheads under B can be
made as per the requirement of the Engineer keeping the overall area as
180sq/m

(4) The Contractor shall provide for the exclusive use of the Engineer at all times
during the Contract all such experienced chainmen,  two office attendants,
watchmen, instruments, apparatus and protective clothing as required.

(5) Plumbing fixtures shall be standard types made out of porcelain or
stainless steel and all pipe work and fittings shall be polyvinyl chloride (PVC).
All works, materials and fixtures shall comply with the national plumbing
code, sanitary engineering standards, and other applicable regulations.

(6) The equipment and furniture to be provided are listed in Table at the end of
this Appendix. The equipment and furnitures shall be of suitable make/Brand,
model, type, size and capacity.

2.0 Contractor shall provide hard covered sheds sufficient for Engineer’s/ Engineer’s
visitors’ vehicles.

3.0 REST AREAS

(1) Annexed to each main site office there shall be a rest area with a 15 sqm for and
including basic overnight stay and facilities including air-conditioning, beds and
bedding and all other appropriate items.  Each rest area shall have WCs/ showers.
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4.0 GENERAL REQUIREMENTS

(1) Materials used for the construction of the offices shall be of good quality and finish.
Materials shall be chosen such that the buildings when erected shall give good heat
and sound insulation.  Both external and internal walls shall be sound proof.

(2) Windows to each room shall be of an area not less then 10% of the floor area.  All
windows to ground floor offices shall be fitted with burglar bars firmly attached to the
structure of the building.  All windows shall be fitted with mosquito netting. All
windows shall be fitted with venetian blinds.

(3) Internal doors shall be hollow core flush doors and shall be fitted with door closers,
lever latches, mortise lock and keys.

(4) External doors shall have barrel bolts both at top and bottom of one leaf and a Yale
lock on the other leaf.  External doors shall be of solid external quality and hung with
heavy-duty hinges. All sets of keys shall be delivered to the Engineer.

(5) All buildings shall be supplied with continuous (24 hour) running potable water to the
kitchens and wash rooms. The toilets may use raw water for flushing, shall be
equipped with water closets and sitting type stools and shall be adequately
ventilated. The Contractor shall also arrange for the constant and hygienic disposal
of all effluent, sewage and rubbish from the buildings. Storage tanks will be required
due to restricted water supply at most locations.

(6) All buildings shall be supplied with electricity at 220 voltage and 50 Hz that shall be
distributed to each room in accordance with the regulations. Lighting and electrical
power points shall be provided in each room. The disposition and location of light and
power points will be as directed by the Engineer.  A back up generator is required to
be provided to meet the full power load in case of power disruption.

(7) Each kitchen shall be provided with worktops, a 2 drainer stainless steel double sink,
cupboards beneath the worktop and mounted on the walls, a cooker with 2 gas rings
and a microwave oven and a 5 cu ft. refrigerator. Tea/Coffee making facilities for 20
persons shall be provided. Tiling shall be provided to the walls above the kitchen
table top.

(8) Changing and shower facilities shall be provided as follows:
- Male facilities: 3 showers and 3 wash basins with 15 clothes lockers and

benching with pegs over for 6 persons.

- Female facilities: 1 showers and 1 wash basins with 5 clothes lockers and
benching with pegs over for 2 persons.

Each shower shall be provided with hot and cold water supply
and shall be contained in an individual cubicle with a screen or
curtain to the entrance. Modesty screens shall be provided
adjacent to the entrance to all changing and shower facilities.

(9) Fire fighting equipment shall be provided in accordance with the recommendations of
the local fire brigade station.

(10) The Contractor shall supply the new furniture and equipment to the Engineer's offices
in the manner required by the Engineer. Given below is the indicative list of items
required for Engineer’s office in the main and satellite subsidiary compounds.
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FIXTURES AND FURNISHINGS IN ENGINEER’S SITE OFFICE

Fixture/Furnishing Number of items to be
furnished

Executive desk (lockable) with drawer and chair 3

Desk (lockable) with drawer and chair 15

Side Table 3

Additional chairs 15

Plan table, adjustable w/lamp & stool 2

Conference Table 1 with 20 Chairs

Plan rack with holders as one thinks fit

Drawing Hangers as one thinks fit

Drawing Cabinets 3

Filing cabinet (4 drawer-lockable) 5

Steel cabinet (lockable) 5

Office safe (combination lock) 1

Book cabinet (glass fronted) 2

Wall shelving (set) 6

Window curtains (set) as one thinks fit

Internet Connection & telephone communication As per Engineer Consent

Fire extinguisher as an applicable code
stipulates

Wastepaper can 25

Color LaserWriter (FAX/Copier) 2

Plotter 1

Display boards (wall type) 3

Fully automatic camera with date and time recording

facility downloadable to a PC 1

First aid box 3

Refrigerator 1
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Crockery/cutlery set 2 sets

Hot and cold drinking water dispenser 1

Sink unit with worktops and geyser 1

Lavatories with water closet 3

Urinals with flush 3

Wall mirror 3

Safety helmets (various sizes) 20

Rain coats (various sizes) 10

Industrial safety goggles 10

Pair safety boots (various sizes) 20
Flashlight with batteries. 20
Wall clock 2
Lockers 15
Safety High Glow Jackets 20
Safety Harness (full body) 10

(11) Offices shall be at locations agreed by the Engineer.
(12) The office accommodation shall be retained until the expiry of the Defects Notification

Period unless otherwise instructed to the contrary by the Engineer.
(13) Prior to commencing the erection of the Engineer's accommodation the Contractor

shall obtain the consent of the Engineer to the accommodation, including layout,
equipping, electrification plan and furnishings proposed by the Contractor.

(14) The Contractor shall make such reasonable amendments to the layout and
furnishings as the Engineer may request.

(15) Unless otherwise permitted by the Engineer, the Contractor shall complete the
accommodation and provide all equipment and furnishing in sufficient time to allow
the Engineer to occupy the offices prior to the commencement of excavation or any
Permanent Works.

(16) From the Commencement Date of the Works until such time as the Engineer's offices
have been completed and accepted by the Engineer, the Contractor shall provide
such temporary offices and equipment and furnishings at such location or locations
as the Engineer may require.

(17) The accommodation shall be maintained in a clean, stable and secure condition and
shall be cleaned at least daily.

(18) Equipment provided for the use of the Engineer shall be maintained in a clean and
serviceable condition and all consumables shall be replenished when required.

(19) Measuring and testing equipment shall be calibrated before they are used and at
regular intervals to which the Engineer has given his consent.

(20) Survey equipment shall be maintained by the service agent and shall be regularly
checked but the overall responsibility shall rest with the Contractor.
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(21) Equivalent replacements shall be provided for equipment which are not in working
order or otherwise are not in a serviceable condition or are being repaired or
serviced.

(22) The consent of the Engineer shall be obtained before accommodation or equipments
are removed.

4.1 ENGINEER'S ACCOMMODATION FOR OFF SITE WORK

(1) Where any portion of the Works is prepared or fabricated off-Site or at any fabrication
facilities away from the Site, whether by the Contractor or one of his subcontractors
or suppliers, the Contractor shall provide and maintain office accommodation,
furnishings, and equipment for the use of the Engineer and its staff at each such
location for the duration of such work as and if required by Engineer.

(2) The accommodation furnishings and equipment shall be suitable and sufficient for
the purposes of the Engineer and shall be according to the Engineer's consent.

***
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SECTION 3
PROPOSAL FORMS

(Technical & Financial)
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CONTENTS

FORM NO. Description

Form – 1 A Technical Proposal Submission Form

Form – 1 B Financial Proposal Submission Form

Form – 2 Format For Power Of Attorney For Authorised Signatory

Form – 3 Consultant’s Information Sheet

Form – 4 Details of experience of Project Management Consultancy /Construction
Contract where Consultant has rendered PMC services

Form – 5A Key Person’s Qualification and Experience

Form – 5B Summary of information on Proposed Key personnel.

Form – 5C Curriculum Vitae of Key personnel

Form – 6 Preliminary Approach & Methodology Proposed For Performing The
Assignment

Form – 7 Firm’s Financial Data

Form – 8 Form of Performance Security (Bank Guarantee)

Form – 9 Form for Bid security – Bank Guarantee (Deleted).

Form – 10 Remuneration proposed billing rates for experts/Site Supervision Team

Form- 11 Format for Affidavit to be submitted by Consultant along with the proposal

Form – 12 EQC Information Sheet

Form – 13 Joint Bidding Agreement for members of JV

Form – 14 Form 14 – Format of Bank Guarantee for Mobilisation Advance
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FORM -1-A

TECHNICAL PROPOSAL SUBMISSION FORM

(On letter head of the Consultant)

From:

…………………………………

…………………………………

To:

The General Manager/CO,
Dedicated Freight Corridor Corporation of India Ltd.
Eastern Corridor,
5th Floor, Pragati Maidan Metro Station Building Complex,
New Delhi-110001

Dear Sir,

Sub: Project Management Consultancy for -
Design and Construction of Formation in Embankments/Cuttings including
blanketing, Viaducts, Rail Flyover, Bridges (Major, Minor & RUBs), Supply and
Spreading of Ballast and other related infrastructural works for double track
electrified railway line on Design Build Lump Sum Basis from Howrah end
approach of DFC Sone bridge to Chirailapathu station of IR towards Howrah &
to New Sonnagar station towards Garhwa and at Dehri-on-Sone yard from Km.
3.16 to Km. 5.38 in connection with Eastern Dedicated Freight Corridor in the
state of Bihar in India

Ref: HQ/EN/EC/SEB JN/CS/PMC dated……………

1. Having examined the completeness of RFP documents, studied the terms
and conditions of contract stipulated in the RFP documents we, the
undersigned offer to provide project management services for the above
named works in conformity with the contracts being awarded to Execution
contractors up to the stage of completion of works and up to DLP as
specified in the Terms of Reference.

2. We undertake, if our proposal is accepted, to:
(i) Furnish performance security within 28(Twenty eight) days of issue

date of letter of award.
(ii) Enter into the contract agreement within 28 (Twenty eight) days of

issue of Draft Contract Agreement papers.

3. Unless and until a formal agreement is prepared and executed, this proposal
together with letter of award thereof shall constitute a binding contract
between us.
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4. Deleted

5. I/We undertake that:

(i) In competing for (and, if the award is made to us, in executing) the
above Contract, we will strictly observe the laws against fraud and
corruption in force in India namely “Prevention of Corruption Act 1988”.

(ii) We will deploy required Key personnel & other personnel  from the list
submitted by us and approved by DFCCIL within a period of 40 days of issue
of request by DFCCIL, as per the staffing schedule decided by DFCCIL.

(iii) We will decide the detailed Approach and Methodology for the project
in consultation with Design & Build contractors and Employer as per
stipulations in the construction contract agreement(s) for which the
consultancy services are contemplated. It will be ensured that the
approach and methodology prepared is in compliance to requirements
in section 4 of the bidding document.

(iv) We certify that we do not have any conflict of interest in submission of
this proposal nor we will take up any assignment in future which will be
in conflict with the present assignment, in accordance with ITC clause
1. 5.

6. We certify that in preparation and submission of Technical information, we
have not taken any action which is or which constitutes a corrupt or fraudulent
practice as defined in the RFP documents.

7. I/We agree to allow DFCCIL, at its option, to inspect and audit all accounts,
documents, and records relating to the Consultant’s Proposal and to the
performance of the ensuing Consultant’s Contract.

8. Our proposal is valid for 120 days beyond the date of opening of technical
proposal and will be binding on us.

9. We have not made any tampering or changes in the bidding documents on
which the bid is being submitted and if any tampering or changes are detected
at any stage, we understand the bid will invite summary rejection and forfeiture
of bid security/the contract will be liable to be terminated along with forfeiture of
Performance Security, even if Notification of Award has been issued.

10. We declare that we are not liable to be disqualified in accordance with
clause 1.2.2 (viii) of ITC and for this we have furnished the affidavit
prescribed in form 11 of the bid document.
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11. I/We understand that, the Dedicated Freight Corridor India Limited is not bound
to accept any proposal that the Dedicated Freight Corridor India Limited may
receive.

Yours faithfully,

……………………….

Signature of authorised signatory of Consultant

(Seal)

Address: ……………………..

…………………………………

………………………………...

Enclosures:  As per ITC, except for Form 1B & Form 10
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FORM -1 B

FINANCIAL PROPOSAL SUBMISSION FORM

(On letter head of the Consultant)

From:

…………………………

…………………………

To:

The General Manager/CO/EC,
Dedicated Freight Corridor Corporation of India Ltd.
Eastern Corridor,
5th Floor, Pragati Maidan Metro Station Building Complex,
New Delhi-110001

Dear Sir,

Sub: PROJECT MANAGEMENT CONSULTANCY FOR -
Design and Construction of Formation in Embankments/Cuttings including
blanketing, Viaducts, Rail Flyover, Bridges (Major, Minor & RUBs), Supply and
Spreading of Ballast and other related infrastructural works for double track
electrified railway line on Design Build Lump Sum Basis from Howrah end
approach of DFC Sone bridge to Chirailapathu station of IR towards Howrah &
to New Sonnagar station towards Garhwa and at Dehri-on-Sone yard from Km.
3.16 to Km. 5.38 in connection with Eastern Dedicated Freight Corridor in the
state of Bihar in India

Ref: HQ/EN/EC/SEB JN/CS/PMC dated……………

1. Having examined the completeness of RFP documents, studied the terms
and conditions of contract stipulated in the RFP documents we, the
undersigned offer to provide project management services for the
implementation of the above named works in conformity with the contracts
being awarded to Execution contractors up to the stage of completion of
works and up to Defect Liability (Notification) period as specified in the Terms
of Reference.

2. We undertake, if our proposal is accepted, to:

(i) Furnish performance security within 28 (twenty eight) days of issue
date of letter of award.

(ii) Enter into the contract agreement within 28 (twenty eight) days of issue
of draft Contract Agreement papers.
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3. Unless and until a formal agreement is prepared and executed, this proposal
together with your written acceptance thereof shall constitute a binding
contract between us.

4. I/We ………………….. (Name of the Consulting Firm) submit herewith our
Financial Proposal for selection of our firm/organization as Project
Management Consultant for the above mentioned Project.

5. i) Our attached financial proposal is for the sum of Rs. ...................
(Rupees .........only) inclusive of all local taxes, but
exclusive of Service Tax.

ii) Our Financial Proposal shall be binding upon us subject to the
modifications resulting from contract negotiations up to expiration of
the validity period of the proposal, i.e. 120 days beyond the date of
opening of Technical Proposal and will be binding on us.

6. If negotiations are held during the validity of the Proposal, we undertake to
negotiate on the basis of proposed staff.  Our proposal is binding upon us and
subject to modifications from contract negotiations.

7. I/We undertake that, in competing for (and, if the award is made to us, in
executing) the above contract, we will strictly observe the laws against fraud
and corruption in force in India namely “Prevention of Corruption Act 1988”.

8. We certify that in preparation and submission of Technical and Financial
information, we have not taken any action which is or which constitutes a
corrupt or fraudulent practice as defined in the RFP documents.

9. I/We agree to allow DFCCIL, at its option, to inspect and audit all
accounts, documents, and records relating to the Consultant’s Proposal
and to the performance of the ensuing Consultant’s Contract.

10. Our financial proposal shall be binding on us subject to
modifications resulting from negotiations up to expiry of the validity
period of the proposal i.e. 120 days beyond the date of opening of
technical proposal and will be binding on us.

11. We have not made any tampering or changes in the bidding documents
on which the bid is being submitted and if any tampering or changes are
detected at any stage, we understand the bid will invite summary rejection
and forfeiture of bid security/the contract will be liable to be terminated
along with forfeiture of Performance Security, even if Notification of Award
has been issued.
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12. I/We understand that, the Dedicated Freight Corridor India Limited is not
bound to accept any proposal that the Dedicated Freight Corridor
Corporation of India Limited may receive.

Yours faithfully,

………………………..

Signature of authorised signatory of Consultant

(Seal)

Address: ……………………..

………………………………...

………………………………..

Enclosures: As per ITC Form 1B & Form 10

Note: Form 1B and Form 10 shall be submitted in separate sealed
envelope / packet superscripted “FINANCIAL PROPOSAL”
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FORM - 2

FORMAT FOR POWER OF ATTORNEY FOR AUTHORISED SIGNATORY OF
SINGLE ENTITY/ JV AS APPLICABLE

POWER OF ATTORNEY*

(To be executed on non-judicial stamp paper of the appropriate value in
accordance with relevant stamp Act. The stamp paper to be in the name
of the company who is issuing the power of Attorney)

Know all men by these presents, we ………………………… (Name of Consultant
with address of the registered office) ……….. do hereby constitute, appoint and
authorize Mr./Ms. …………………………….(name and residential address
…………………….. who is presently employed with us and holding the position of
……………………………………….. as our attorney, to do in our name and on our
behalf, all such acts, deeds and things necessary in connection with or incidental to
“Project Management Consultancy” for :

Design and Construction of Formation in Embankments/Cuttings including
blanketing, Viaducts, Rail Flyover, Bridges (Major, Minor & RUBs), Supply and
Spreading of Ballast and other related infrastructural works for double track
electrified railway line on Design Build Lump Sum Basis from Howrah end approach
of DFC Sone bridge to Chirailapathu station of IR towards Howrah & to New Sonnagar
station towards Garhwa and at Dehri-on-Sone yard from Km. 3.16 to Km. 5.38 in
connection with Eastern Dedicated Freight Corridor in the state of Bihar in India
including signing and submission of all documents and providing
information/responses to General Manage/CO/EC, DFCCIL representing us in all
matters, dealing with Dedicated Freight Corridor Limited in all matters in connection
with our bid for the said project”.

We hereby agree to ratify all acts, deeds and things lawfully done by our said
attorney pursuant to this Power of Attorney and that all acts, deeds and things done
by our aforesaid attorney shall always be deemed to have been done by us.

Dated this the ……… day of …………. 2015

......................................................
(Signature of authorised Signatory)

………………………………………
(Signature and Name in Block letters of Signatory)
Seal of Company
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Witness

Witness 1:

Name:

Address:

Occupation:

Witness 2:

Name:

Address:

Occupation:

*Notes:

 To be executed by Single entity where the competence of the authorised signatory is not
supported by a Board Resolution or General Power of Attorney for such acts (copy of Board
Resolution/GPA to be attached).

 The mode of execution of the Power of Attorney should be in accordance with the procedure,
if any, laid down by the applicable law and the charter documents of the executant(s) and
when it is so required the same should be under common seal affixed in accordance with the
required procedure.

 In case of JV, power of attorney for the authorised signatory shall be issued by lead member
of JV.

 For single entity/Lead Member of JV constituted in India, Form 2 is to be executed.
 For single entity/Lead Member of JV constituted outside India, equivalent document; executed

and issued overseas; should be submitted. The document executed and issued overseas
shall be got notarized in jurisdiction where it is being issued and also be legalized by the
Indian Embassy of the issuing country. However, documents issued from countries that have
signed the Hague legislation 1961 and also carrying a confirming appostille certificate is not
required to be legalized by the Indian Embassy.
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FORM 3

CONSULTANT’S INFORMATION SHEET

Consultant’s Information

Consultant’s legal name

Consultant’s country and
year of constitution

Consultant’s year of
Registration in India, if not
constituted in India

Consultant’s legal address in
country of constitution and as
Registered in India

Details of Consultant’s
authorized representative
(name, address, telephone
numbers, fax numbers, e-
mail address)

The Consultant shall attach copies of the following original documents with the
form:

1. In case of single entity, articles of incorporation or constitution of the legal entity
named above.

2. Certificate of Constitution/Registration in India.

Authorised Signatory

Name……………………………..
Address……………………………

Seal………………………………….
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Form 4
DETAILS OF EXPERIENCE OF PROJECT MANAGEMENT

CONSULTANCY CONTRACTS WHERE CONSULTANT HAS
RENDERED PMC SERVICES

Fill up one form per contract of PMC Contract where Consultant has rendered PMC
services.

The Consultant shall attach copies of Certificate of substantial completion/Completion
issued by the Employer with the form, failing which the claim of the Consultant shall be liable
to be rejected. Experience certificate issued by Government/ Quasi-government only
shall be considered.

For the purposes of determining Conditions of Eligibility and for evaluating the Technical
Offers under this Bid, consultancy assignments in respect of project management services
shall mean the works mentioned in clause 1.2.2 (ii), ITC, Section 2 under the heading
“Requirement”.

Contract  No. Contract Name

Award Date Actual Completion
Date

Category of work (tick √ as
applicable)

i) Earthwork and/or Bridges on Highways/Railway /
Metro Railway/ Suburban rail   transit   system

ii) Single bridge/ via-duct/elevated metro via duct of
overall Length of 200 m or more (excluding
length of approach embankment).

Total Consultancy Contract
Amount

INR

If partner in a JV specify
participation in total
Consultancy contract amount/
Construction Contract amount
where Consultant has
rendered PMC services

Percent share of
Total: Share Amount: INR

Employer’s Name, Current
Address and Current
Telephone/Fax Number, E-mail

Description of the work in accordance with Criteria 1.2.2 of Section 2
Detailed Narrative Description of work:
(Give Details of Work that defines the scope relevant to the requirement)
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Form 5A

Note: The key personnel qualifications and competence shall be as below and in case there is
any deficiency in the qualification/experience of key personnel, the same will not be
considered for evaluation and no marks will be awarded in such case.

Form 5A (1/3)
KEY PERSONNEL QUALIFICATION AND EXPERIENCE

Name: ___________________________
Date of Birth: ______________________

Minimum Eligibility Criteria:
Key Personnel Educational

Qualification
Minimum
Length of
professional
experience

Experience on eligible
assignment

Project
Manager/Team
Leader

Bachelor Degree in
Civil Engineering

15 years Should have led project
management team  for
one eligible assignment*
for a minimum period of 2
years

or

Should have worked on
one eligible assignment*
at least as JA Grade or
equivalent in Govt. or
Public Sector Units for a
minimum period of 2
years.

Note:
(i) *Eligible assignment for this purpose shall be considered as “Project

construction/supervision of Highways/ Railways / Metro Railway/ suburban rail transit
systems”.

(ii) For the purpose of scoring criteria under clause 1.4.3 Section – 2, criteria of evaluation,
highest experience in terms of cumulative numbers of years in eligible assignment shall be
awarded full marks.  While the candidate having experience of only 2 years of eligible
assignment shall be awarded 50% of the full marks.

(iii) The proposed person should not be older than 68 years as on deadline for submission of
bids.

. Authorised Signatory
Name……………………………..
Address……………………………

Seal………………………………….
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Form 5A (2/3)
KEY PERSONNEL QUALIFICATION AND EXPERIENCE

Name: ___________________________
Date of Birth: ______________________

Minimum Eligibility Criteria:
Key
Personnel

Educational
Qualification

Minimum
Length of
professional
experience

Experience on eligible
assignment

Resident
Engineer

Bachelor Degree in
Civil Engineering

10 years Should have worked at
least as Construction
manager/ Resident
Engineer  for one eligible
assignment* for a minimum
period of two years

or

Should have worked on
one eligible assignment* at
least as JA Grade or
equivalent in Govt. or
Public Sector Units for a
minimum period of two
years.

Note:

i) *Eligible assignment for this purpose shall be considered as “Supervision/ construction of
Important or Major Bridge Construction in Highways/ Railway /Metro/ Suburban Rail
Transit System”.

ii) For the purpose of scoring criteria under clause 1.4.3 Section – 2, criteria of evaluation
highest experience in terms of cumulative numbers of years in eligible assignment shall be
awarded full marks.  While the candidate having experience of only 2 years of eligible
assignment shall be awarded 50% of the full marks.

iii) The proposed person should not be older than 65 years as on deadline for submission of
bids.

Authorised Signatory

Name……………………………..
Address……………………………

Seal………………………………….
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Form 5A (3/3)

KEY PERSONNEL QUALIFICATION AND EXPERIENCE

Name: ___________________________

Date of Birth: ______________________

Minimum Eligibility Criteria:

Key
Personnel

Educational
Qualification

Minimum
Length of
professional
experience

Experience on eligible
assignment

Sr. Bridge
Design
Engineer

Masters Degree in
Structural
Engineering

10 years Should have worked at
least as Bridge Design
Expert  for one eligible
assignment* for minimum
period of One year

or

Should have worked on
one eligible assignment* at
least as JA Grade or
equivalent in Govt. or
Public Sector Units for
minimum period of one
year

Note:

i) *Eligible assignment for this purpose shall be considered as “Designing of Important/Major
Bridges, ROBs, Viaduct in Highways/ Railway /Metro/ Suburban Rail Transit System”.

ii) For the purpose of scoring criteria under clause 1.4.3 Section – 2, criteria of evaluation
highest experience in terms of cumulative numbers of years in eligible assignment shall be
awarded full marks.  While the candidate having experience of only one year of eligible
assignment shall be awarded 50% of the full marks.

iii) The proposed person should not be older than 65 years as on deadline for submission of
bids.

Authorised Signatory

Name……………………………..
Address……………………………

Seal………………………………….
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FORM 5B

SUMMARY OF INFORMATION OF PROPOSED KEY PERSONNEL:

Name of Project: Project Management Consultancy for:

Design and Construction of Formation in Embankments/Cuttings including
blanketing, Viaducts, Rail Flyover, Bridges (Major, Minor & RUBs), Supply and
Spreading of Ballast and other related infrastructural works for double track electrified
railway line on Design Build Lump Sum Basis from Howrah end approach of DFC
Sone bridge to Chirailapathu station of IR towards Howrah & to New Sonnagar
station towards Garhwa and at Dehri-on-Sone yard from Km. 3.16 to Km. 5.38 in
connection with Eastern Dedicated Freight Corridor in the state of Bihar in India.

S.N Name Proposed
position
for the
project

National
ity

Name
of the
Firm

Employment
Status with
Firm (Full
time regular
staff or other)

Education/Degree
(Year/ Institution)

Signature of Consultant,
Authorized signatory,

Seal
Full Name………………
Title…………………………..
Address………………………
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FORM 5C

FORMAT FOR CURRICULUM VITAE (CV) TO BE SUBMITTED WITH PROPOSAL
FOR KEY PROFESSIONAL

Name of Project: PROJECT MANAGEMENT CONSULTANCY FOR -

Design and Construction of Formation in Embankments/Cuttings including
blanketing, Viaducts, Rail Flyover, Bridges (Major, Minor & RUBs), Supply and
Spreading of Ballast and other related infrastructural works for double track electrified
railway line on Design Build Lump Sum Basis from Howrah end approach of DFC
Sone bridge to Chirailapathu station of IR towards Howrah & to New Sonnagar
station towards Garhwa and at Dehri-on-Sone yard from Km. 3.16 to Km. 5.38 in
connection with Eastern Dedicated Freight Corridor in the state of Bihar in India.

1. PROPOSED POSITION :

2. NAME :

3. DATE OF BIRTH :

4. NATIONALITY :

5. PERSONAL ADDRESS :

TELEPHONE NO. :

FAX NO. :

E-MAIL ADDRESS :

6. EDUCATION :

(The years in which various
Qualifications were obtained

must be stated) :
7. OTHER TRAINING :

8. LANGUAGE & DEGREE OF :

PROFICIENCY :

9. MEMBERSHIP IN :

PROFESSIONAL SOCIETIES :

10. COUNTRIES OF WORK

11 EXPERIENCE :
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11 (a) EMPLOYMENT RECORD/ LENGTH Starting with present position, list in reversed
OF PROFESSIONAL SERVICE order every employment / professional service

held and state the start and end month/year of
each employment/ professional service.

S.No.
From To Employer

Client

Name of
Project Position

Held1
Description
Of Duties

Detailed Tasks
Assigned2

11(b) Details of eligible assignment and period.

S.N.
From To Employer

Client

Name
of

Project
Position

Held1
Description

Of
Duties

Details of  experience which
qualify for eligible
Assignment as per form 5-
A for which CV is
submitted

Notes:

1. Under column ‘Position held’, clearly state if you were an employee of any Firm / department
along with your designation or have worked as a consultant or an adviser.

2. In this column list tasks one by one and support each task by project experience.

12. CERTIFICATION (Please follow exactly the following format. Omission will be
seen as noncompliance)

I, the undersigned Certify that, to the best of my knowledge and belief, this
bio-data correctly describes my qualifications, my experience and myself. I
understand that any wilful misstatement described herein may lead to my
disqualification or dismissal, if engaged.
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I am willing to undertake the assignment if the Consultancy contract is
awarded to the firm and ensure my availability for the duration of the
assignment.

13. Certified that:
a) I have no history of involvement in Vigilance/CBI/Police Case, resulting in

punishment.  Or
b) I have a history of involvement in Vigilance/CBI/Police case, which has not yet

been finalized. Or
c) I had history of involvement in Vigilance/CBI/Police Case, resulting in

imposition of ___ No. of minor penalties. Or
d) I had history of involvement in Vigilance/CBI/Police Case, resulting in

imposition of Major penalty.
(Note: Items not applicable from (a) to (d) above must be scored out.)

Signature : _____________________________________

Date of signing : ___________ day ___________ Month __________ Year _____
First name and seal of authorised signatory of JV.

Authorised Signatory

Name……………………………..
Address……………………………

Seal………………………………….
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FORM 6

PRELIMINARY APPROACH & METHODOLOGY PROPOSED FOR PERFORMING
THE ASSIGNMENT

Name of Project: PROJECT MANAGEMENT CONSULTANCY FOR -

Design and Construction of Formation in Embankments/Cuttings including
blanketing, Viaducts, Rail Flyover, Bridges (Major, Minor & RUBs), Supply and
Spreading of Ballast and other related infrastructural works for double track electrified
railway line on Design Build Lump Sum Basis from Howrah end approach of DFC
Sone bridge to Chirailapathu station of IR towards Howrah & to New Sonnagar
station towards Garhwa and at Dehri-on-Sone yard from Km. 3.16 to Km. 5.38 in
connection with Eastern Dedicated Freight Corridor in the state of Bihar in India.

The approach and methodology will be detailed under the following topics:

1. Understanding of the assignment

2. Work Breakdown structure.

3. Composition of the Team

4. Designated Experts and responsibilities- Link item 3

5. Duties and responsibilities of Project Manager and other key personnel.

6. Organizational set up for supervision and monitoring of the work of contractor

7. QA System

8. Reporting Procedure

Authorised Signatory

Name ………………………………..

Address………………………………

Seal………………………………….

Note:

(i) The approach and methodology should be precise and relevant to the assignment and
should not exceed 5 pages excluding Bar charts if any.
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FORM 7

Firm’s Financial Data for immediately preceding three financial
years and current year:

S.N.
N
o
.

Particulars
Fee from Consultancy Services

1.

2012-13

2013-14

2014-15

2015-16

Total Consultancy payments
received

Notes:

1. Please provide Balance Sheets/Profit & Loss Accounts in support of Information given above.
2. Form 7 should also be certified by Chartered Accountant.
3. In case of JV, separate sheet for each partner shall be submitted duly giving details as per

note 4 below.
4. Contractual payment received for consultancy work by a member in earlier JV firm shall be

reckoned to the extent of concerned member share in that firm for the purpose of satisfying its
compliance to the turnover criteria for the Bid under consideration.

5. In case the applicant is a partnership firm, the consultancy experience and contractual
payments received shall be in the name of partnership firm only.

Authorized Signatory

Name…………………………

Address……….……………

Seal………………………………….
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FORM 8

EXAMPLE FORM OF PERFORMANCE SECURITY
(GUARANTEE) BY BANK

(Clause 9 of ITC)

This deed of guarantee made this day of ……………. Between Bank of (hereinafter called
the “Bank”) of the one part, and Dedicated Freight Corridor Corporation of India Limited
called the “Employer” of the other part.

Whereas Dedicated Freight Corridor Corporation of India Limited has awarded the contract
for …………………………………… (Hereinafter called the Contract) to ………………….
(Hereinafter called the Consultant). (Name of the Consultant)

AND WHEREAS the Consultant is bound by the said Contract to submit to the Employer a
Performance Security for a total amount of Rs……… (Amount in figures and words). Now we
the undersigned ………………………………………..(Name of the Bank) being fully
authorized to sign and to incur obligations for and on behalf of and in the name of
………………………..(full name of the Bank), hereby declare that the said bank will
guarantee the Employer the full amount of Rs. ……………………( Amount in figures and
words).

After the Consultant has signed the aforementioned Contract with the Employer, the Bank
is engaged to pay the Employer, any amount up to and inclusive of the aforementioned full
amount of the Performance Security upon written order from the Employer to indemnify the
Employer for any liability of damage resulting from any defects or shortcomings of the
Consultant or the debts he may have incurred to any parties involved in the Works under
the Contract mentioned above, whether these defects or shortcomings or debts are actual or
estimated or expected. The Bank will deliver the money required by the Employer
immediately on demand without delay and demur and without reference to the Consultant
and without the necessity of a previous notice or of judicial; or administrative procedures and
without it being necessary to prove to the Bank the liability or damages resulting from any
defects or shortcomings or debts of the Consultant. The Bank shall pay to the Employer any
money so demanded notwithstanding any dispute/disputes raised by the Consultant in any
suit or proceedings pending before any court, Tribunal or Arbitrator/s relating thereto and the
liability under this guarantee shall be absolute and unequivocal.

This guarantee is valid till ……………..(the initial period for which this Guarantee will be valid
must be for at least 6 months (six months) longer than the anticipated expiry date of
Defects Liability (Notification) Period as stated in GCC.

At any time during the period in which this guarantee is still valid, if the Employer agrees to
grant a time extension to the Consultant or if the Consultant fails to complete the Works
within the time of completion as stated in the Contract, or fails to discharge himself of the
liability or damages or debts as stated in the Contract, or fails to discharge himself of the
liability or damages or debts as stated in the Contract, it is understood that the Bank will
extend this guarantee under the same conditions for the required time on demand by the
Employer and at the cost of the Consultant.
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The Guarantee hereinbefore contained shall not be affected by any change in the
Constitution of the Bank or of the Consultant.

The neglect or forbearance of the Employer in enforcement of payment of any moneys, the
payment whereof is intended to be hereby secured or the giving of time by the Employer for
the payment hereof shall in no way relieve the Bank of their liability under this deed.

The expressions “the Employer”, “the Bank” and “the Consultant” hereinbefore used shall
include their respective successors and assigns.

Notwithstanding anything contained herein:

Our liability under this bank Guarantee shall not exceed Rs…….(Rupees
…………………………).

This bank guarantee shall be valid up to ………………….

We are liable to pay the guarantee amount or part thereof under this bank Guarantee only
and only if you serve upon us a written claim or demand on or before……………

In witness whereof I/We of the Bank have signed and sealed this guarantee on the …………
day of ………….. (Month) being herewith duly authorized.

For and on behalf of

The ………………….bank

Signature of Authorized bank Official

Name ……………………..

Designation ……………………..

Stamp/seal of the Bank:……………..

Signed, sealed and delivered

For and on behalf of the

Bank of the above

Name____________

In the presence of :

Witness 1. Witness 2.

Signature …………………… Signature …………………..

Name ………………………… Name ………………………

Address ……………………… Address …………………….

***
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Form  9

FORM OF BID SECURITY (Bank Guarantee)

STANDS DELETED
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FORM 10
(On letter head of the Consultant)

Financial Offer

I) Remuneration: Billing Rates for Key Personnel, Sub-key Personnel, Field
Staff and Administrative Support Staff.

S N Expert/Site Supervisors
Team (By Designation)

Required Man
month

Total
Man

months

Billing
Rate

(in Rs.)

Amount
(Rs. in
Lakhs)

(A) Key Personnel/Professional
1. Project Manager (Team

Leader)
1X30 30

2. Resident Engineer 1x30+DLP
1x24

54

3. Sr Bridge Design Engineer 1X20 20

(B) Sub-key Personnel/
Professional

1. Sr Bridge Engineer 1X30 30

2. Contract specialist 1x27+ DLP
1x24

51

3. Material Engineer 1X30 30

4. Safety & Environmental
Expert

1X24 24

5. CAAD Expert 1x24 24

6. Quantity Surveyor 1x30+DLP
1x12

42

7. Surveyors (2 nos) 1x30+1x30 60

(C) Field Engineer/Staff
1. Field Engineer (Bridges) (6

nos.)
6x26+DLP
1x24

180

2. Field Engineer (Rail Bed) (6
nos.)

6x26+DLP
1x24

180

3. Quality Control Engineer 1x26 26

4. Field Surveyor (2 nos.) 2x26 52

5. Lab Technician (2 nos.) 2x26 52
6. Field Quantity Surveyor 1x26 26
(D) Administrative Support

Staff
1. Office Manager/Project 1 X 30 30
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Total amount in words: Rupees. ____________________________________only

Note:

1. The remuneration for person shall include inclusive of all the payments,
expenditure allowances, overheads & profit, and all Taxes and cess thereon
(excluding service tax). Other reimbursable expenditures as stipulated in
bidding document will be over and above this.

2. Employer reserves the right to reduce the numbers and estimated person of
key Personnel, Sub-Key Personnel Staff, Field Engineers/Staff and
Administrative Support Staff etc without any claim on either side.

3. For the purpose of arriving at payment for services rendered by personnel a
part of month, the man-month rate shall be divided by 30 and multiplied by
number days.
The Employer may instruct the Consultant to mobilize additional site
personnel or support in any category specified here above or to increase the
total man-months against any category subject to such variation shall be as
per the limit stated in clause 4.2.6 of Section 5 of GCC.  For all such
additional man-months Consultant shall be paid at the rate specified here
above and the total cost of services shall get modified accordingly.

4. Sub-key Personnel Qualification –

(i) Sub-key Personnel qualification mentioned in Form-10, (B) Sl. 1 should be
graduate in Civil Engg. With minimum 5 years professional experience or
diploma holder in Civil Engineering with minimum of 10 years of professional
experience and-
a) Should have worked in relevant fields as design/ construction expert for
minimum two years in Highways/Railway/ Metro/Suburban transit system or
b) Should have worked in Sr. Scale or equivalent in Civil Engg.  department in
government or public sector unit for two years.
ii) Contract Specialist Form 10(B) Sl. 2 should have cumulative relevant
experience of 15 years in the field of contract management,   procurement,
preparation of Bid documents of works  contracts.
iii) Sub-key Personnel mentioned in Form 10 (B) Sl. 3 to 7 should be graduate
engineer in respective engineering branch with at least 3 years of experience
or diploma holder in respective engineering branch with 6 years of
experience in relevant field.

5. Field Engineers/Staff Qualification - Field Engineers/Staff qualificaiton
mentioned in Form-10(C) should be graduate engineer in respective
engineering branch with at least 3 years of experience or should be a diploma
holder with 5 five years experience in respective field of working in
Highways/Railways /Metro/ Suburban Transit System.

Accountant
2. Computer Operator cum

Stenographer (2 nos.)
2x30+ DLP
1x24

84

3. Office Assistant (3 nos.) 3x30 90
Total
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II) Schedule of Payment for Office Supplies and Utilities
No. Item Months Monthly rate Amount

1 Office Supplies/
Consumables

54

2 Computer Running Costs
and Software compatible
with that of civil work

54

Total

III) Schedule of Payment for Reports and Document Printing

S.No. Description No. of
volume

Per Volume
Cost

Total Cost

1 Monthly progress
report (4 copies)

30

2 Quarterly progress
report (4 copies)

10

3 Supervision Manual
(4 copies)

1

4 Sectional
completion report (4
copies)

1

Total Cost

IV) Transportation

The vehicles provided by the Consultants shall include the cost for rental, fuel,
drivers, operation, maintenance, repairs, insurance, etc. Motor cycles shall be driven
by concerned personal, cost of driver shall not be included.

S.
No.

Description Quantity Total No.
of months

Rate per
month

Amount

1 Cars for PM/TL 1x30 30
2. Cars PM / RE

office
2x30+DLP
1x24

84
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3. Motor Cycles 18x26 468
Total

V. Summary of costs in Indian Rupees

I.
Remuneration for Key Personnel, Sub-key
Personnel, Field Staff and Administrative
Support Staff.

II.
Office supplies and utilities.

III.
Reports and documents printing

IV.
Transportation

Total Cost

Authorised Signatory

Name ………………………………..

Address………………………………

Seal………………………………….

Description Amount
in INR
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FORM 11

FORMAT FOR AFFIDAVIT TO BE SUBMITTED BY THE CONSULTANT
ALONGWITH THE PROPOSAL

(To be executed in presence of Public Notary on non-judicial stamp paper of the
appropriate value in accordance with relevant stamp Act. The stamp paper has to be
in the name of the bidder)**
I …….. (Name and designation)**…… appointed as the attorney/authorized
signatory of the bidder (including its constituents), M/s. ________ (hereinafter called
the bidder) for the purpose of the Bid for the work of _________ as per the bid
No._________ of DFCCIL, do hereby solemnly affirm and state on behalf of the
bidder including its constituents as under:

1. That the Consultant or any of its constituents has not been Blacklisted/
banned for business dealing with Ministry of Railways along with any of its
attached and its subordinate offices through an order issued by Ministry of
Railways as per list available on web site.
(http://www.indianrailways.gov.in/railwayboard) of Civil Engineering
Directorate of Railway Board pertaining of banning of business in force as on
the deadline for submission of bids.

2. That none of the previous contracts of the Consultant or any of its constituents
had been terminated/rescinded for Contractor’s failure by DFCCIL Ltd. during
the period of last 2 years before the deadline for submission of bids.

3. The Consultant or any of its constituents has not been imposed liquidated
damages of 5% or more of contract value by DFCCIL due to delay in the
implementation of any previous contract within the period of last 2 years
before the deadline for submission of bid, unless it has been set aside by the
competent authority. [2 years shall be reckoned from the date on which
imposed L.D. has exceeded 5% of the contract price].

4 That Consultant or any of its constituents is neither Bankrupt/Insolvent nor is
in the process of winding-up nor there is a  case of insolvency pending before
any Court on the deadline of submission of the bid.

5 We declare that the consultant or any of its constituents have not either
changed their name or created a new business entity as covered by the
definition “allied firm” under para 1102(iii) of Chapter XI of Vigilance Manual
of Indian Railways (available on website of Indian Railways), consequent to
having been banned business dealing or suspended business dealing or
having been declared as poor performer.

6 The bidder is not ineligible in accordance with ITC clause 1.7

7. We declare and certify that we have not made any misleading or false
representation in the forms, statements and attachments in proof of the
qualification requirements.
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8 We declare that the information and documents submitted along with the bid by
us are correct and we are fully responsible for the correctness of the
information and documents, submitted by us.

9 We understand that if the contents of the affidavit are found to be false at any
time during bid evaluation, it will lead to forfeiture of the bid security. Further,
we and all our constituents understand that we shall be liable to be
blacklisted from award of any future contract for a period of five years from
the date of submission of the bid.

10     We also understand that if the contents of the affidavit are found to be false at
any time after the award of the contract it will lead to termination of the
contract, forfeiture of Bid or Performance Security and Blacklisting, from any
award of future contracts for a period of five years from the deadline for
submission of bids.

SEAL AND SIGNATURE OF THE CONSULTANT

Verification:

Verified on ______ day of _____ at _________ that the contents of the above
mentioned affidavit are true and correct and nothing material has been concealed
there from.

SEAL AND SIGNATURE OF THE CONSULTANT

** The contents in Italics are only for guidance purpose and details as
appropriate, are to be filled in suitably by Consultant.

Attestation before Magistrate/Public Notary
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FORM-12

ELIGIBILITY QUALIFICATION CRITERIA INFORMATION  SHEET

Item Details of value of Consultancy work and
References (Folio No.) of Documents
through which criteria against each item is
being met.

Eligibility and Minimum
Qualification Criteria (Clause 1.2.2
of Section 2)

a) Execution of Project
Management Consultancy as per
Clause 1.2.2 (ii) 1 (i) of Section 2.

b) Execution of Project
Management Consultancy as per
Clause 1.2.2 (ii) 1 (ii) of Section
2.

c) Total turnover of immediately
preceding last three financial
years as per Clause 1.2.2 (iii) of
Section 2

d) Key Personnel undertaking as
per Clause 1.2.2 (iv) of Section 2

e) Staffing Schedule undertaking as
per Clause 1.2.2 (v) of Section 2

f) Approach and methodology
undertaking as per Clause 1.2.2
(vi) of Section 2.

g) Affidavit Form-11 submitted as
per Clause 1.2.2 (viii) of Section
2.

Note :

Each Consultant should submit details/references as to how eligibility criteria are being met
by the Consultant against each item of Eligibility qualification criteria.

Authorised Signatory

Name………………………………..

Address………………………………

Seal………………………………….
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FORM - 13
JOINT BIDDING AGREEMENT

(To be executed jointly by all the Members of JV)

Whereas, DFCCIL acting through _________________, (hereinafter referred to as
the “ Employer”, which expression shall, unless it be repugnant to the subject or
context thereof, include its, successors and assigns) has invited Bids (the “Bids”) for
Project Management Consultancy for _________________ (name of the Project(s))
(the “Consultancy”).
Whereas,______________, _______________, ______________ and
______________ are interested in jointly bidding for the Consultancy in accordance
with the terms and conditions of the Bid Document in respect of the Consultancy,
and
Whereas, it is necessary as per the Bid Document for constitution of a JV among all
the firms jointly applying for the Consultancy and entering into an agreement for
jointly bidding for the Project.
NOW THEREFORE KNOW ALL MEN BY THESE PRESENTS

1. We, M/s. ______________ having our registered office
at______________, M/s. ______________ having our registered office
at______________, M/s. ______________ having our registered office at
______________, and M/s. ______________ having our registered office
at______________, [the respective names and addresses of the
registered office] (hereinafter individually referred to as the “Members”
which expression shall, unless it be repugnant to the subject or context
thereof, include the respective successors and assigns) do hereby
irrevocably decide and constitute a JV (the “JV”) for the purposes of jointly
applying and participating in the bidding process for the Consultancy.

2. Members hereby undertake that if the JV is selected for the Consultancy,
they would jointly enter into the Contract with the Employer and
subsequently carry out all the responsibilities as the Consultant in terms of
the Contract for the Consultancy.

3. Members do further undertake to have the shareholding in the  JV as
follows:

Members do hereby undertake that a minimum of 51% equity in the JV
shall be held by the Lead Member and a minimum of 20% equity by each
of the other Members (whose experience has been utilized by the JV for
selection for the Project in terms of the Bid Document) till the signing of
the Contract for the Consultancy.
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4. Members hereby undertake to have roles and responsibilities as
described below:

(i) Lead member: _________________ (name of the Lead Member)

Responsibilities: _______________________

Key Personnel Provided: 1. _______________________

2. ______________________

(ii) Other Member(s): _____________ (name of the Member)

Responsibilities: _______________________

Key Personnel Provided: 1. _______________________

2. ______________________
(Note: Authorised Member shall be the Lead Member and shall have the power of attorney
of all Members for conducting all business for and on behalf of the JV during the bidding
process and after award of the Consultancy.)

5. Members do hereby undertake to be jointly and severally responsible for
all obligations relating to the Consultancy in accordance with the terms
and conditions of the Bid Documents till the execution of the Contract and
thereafter jointly execute the Contract if the Consultancy is awarded to the
JV.

6. Members do hereby undertake to participate in the tendering process only
through this JV and not participate in any other JV constituted for this JV
either directly or indirectly through any of their associates, so that a
conflict of interest doesn’t get created in terms of the Bid Document.

7. This Agreement shall be valid till the time JV gets the Consultancy
awarded to it and executes the Contract jointly. However, in case of JV
either doesn’t get selected for the award of the Consultancy leading to
return of the EMD by the  Employer, the Agreement will stand dissolved
on return the EMD by the  Employer.

IN WITNESS WHEREOF WE THE MEMBERS ABOVE NAMED HAVE
EXECUTED THIS AGREEMENT ON THIS _____ DAY OF _____2013

For ____________________ (Name of Lead Member)
(Signature)

____________________
(Name & Title)

For ____________________ (Name of Other Member(s))
(Signature)

_____________________
(Name & Title)
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Witnesses:
1.
2.
_____________________________
(Executants: To be executed by all the Members of the JV)

Notes:

 The mode of execution of the JV Agreement should be in accordance with the procedure, if
any, laid down by the applicable law and the charter documents of the executant(s) and when
it is so required, the same should be under common seal affixed in accordance with the
required procedure.

 Each JV Member should attach a copy of the extract of the charter documents and
documents such as a resolution/ Power of Attorney in favour of the person executing this
Agreement for the delegation of power and the authority to execute this Agreement on behalf
of the JV Member.

 The document executed and issued overseas shall be got notarized in jurisdiction where it is
being issued and also be legalized by the Indian Embassy of the issuing country. However,
documents issued from countries that have signed the Hague legislation 1961 and also
carrying a confirming apostle certificate is not required to be legalized by the Indian Embassy.
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Form - 14

FORMAT OF BANK GUARANTEE FOR MOBILISATION
ADVANCE

(Sub-Clause 6.3.1 of Section 5)

Bank guarantee made on this …………………………………. Between ………………………
(hereinafter called “the Bank”) of the One Part and Dedicated Freight Corridor Corporation
of India Limited. (hereinafter called “the Employer”) of the other Part.

WHEREAS Dedicated Freight Corridor Corporation of India Limited has awarded the
Contract no…………. for “………………………………….” (hereinafter called “the
Consultant”), having its registered office at ………………………………..

AND WHEREAS vide Clause 6.3.1 of Section -5 , General Conditions of Contract,
Mobilization Advance up to ---% (--- percent) of the original contract value of
Rs………………….. is payable to the consultant against Bank Guarantees, the consultant
hereby applies for Mobilization Advance of --% (--- percent) amounting to
Rs……………………../- (Rupees…………………………………..) of the Contract Price,

Now, we the undersigned, Bank of …………., being fully authorized to sign and to incur
obligations for and on behalf of and in the name of Bank of ……………..hereby declare that
the said Bank will guarantee the Employer the full amount of Rs. …………………../-
(Rupees……………………………………..) as stated above.

We, Bank of ………………., do hereby unconditionally, irrevocably and without demur
guarantee and undertake to pay the Employer immediately on demand any or all money
payable by the consultant to the extent of Rs. ………………./-(Rupees………………………..)
without any demur, reservation, context, recourse or protest and/or without any reference to
the consultant. Any such demand made by the Employer on the Bank shall be conclusive
and binding notwithstanding any difference between the Employer and the consultant on any
dispute pending before any court, Tribunal, Arbitrator or any other authority. We agree that
the guarantee herein contained shall be irrevocable and shall continue to be enforceable till
the Employer discharges this guarantee.

This guarantee is valid till ……………………………..

At any time during the period in which this guarantee still valid of the consultant fails to fulfil
its obligation under the Contract, it is understood that the Bank will extend this guarantee
under the same condition for the required time on demand by the Employer at the cost of the
consultant.

The Guarantee hereinbefore contained shall not be affected by any change in the
constitution of the Bank or of the consultant.

The neglect or forbearance of the Employer in enforcement of payment of any money, the
payment whereof is intended to be hereby secured or the giving of time by the Employer for
the payment hereof shall in no way relieve the Bank of their liability under this Deed.
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The expressions “the Employer”, “the Bank” and “the consultant” hereinbefore used shall
include their respective successors and assigns.

Notwithstanding anything contained herein:

Our liability under this Bank Guarantee shall not exceed Rs………………./-
(Rupees…………….)

this bank Guarantee shall be valid up to………………….

We are liable to pay the guaranteed amount or any part thereof under this Bank Guarantee
only and only if you serve upon us a written claim or demand on or before ……………(date
of expiry of Guarantee).

In witness whereof we of the Bank have signed and sealed this Guarantee on the
…………………day of ………….. being herewith duly authorized.

For and on behalf of the Bank of……….

Signature of Authorized Bank Official

Name ________________________

Designation ________________________

Stamp/Seal of the bank ________________________

Signed, sealed and delivered for and on

Behalf of the bank by the above named

………….. in the presence of

Witness 1
Signature ___________________
Name ___________________
Address ___________________
Witness 2
Signature ___________________
Name ___________________
Address ___________________

****
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SECTION – 4
TERMS OF REFERENCE
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TERMS OF REFERENCE
1 Introduction & Background

1.1 These Terms of Reference (TOR) define the Services required from the
Consultants to be engaged to assist Dedicated Freight Corridor Corporation
of India Ltd.(DFCCIL) in implementation of the Project.

1.2 The Project is located in the State of Bihar. The Project Management
Consultancy Services (PMC) are required for:
Design and Construction of Formation in Embankments/Cuttings including
blanketing, Viaducts, Rail Flyover, Bridges (Major, Minor & RUBs), Supply and
Spreading of Ballast and other related infrastructural works for double track
electrified railway line on Design Build Lump Sum Basis from Howrah end
approach of DFC Sone bridge to Chirailapathu station of IR towards Howrah &
to New Sonnagar station towards Garhwa and at Dehri-on-Sone yard from
Km. 3.16 to Km. 5.38 in connection with Eastern Dedicated Freight Corridor in
the state of Bihar in India
The Contracts for Design & Construction will be procured under National
Competitive Bidding on Design & Build (D&B) lump sum basis.

1.3 The Scope of the main works to be executed by the Design & Build
Contractors is detailed in Annexure– 2 of this Section.  For complete details of
the works contract along with corrigenda, the Bidding Document of the works
Contract may be referred which is available in office. The bidding document
for the design & build works contract is also available on the websites
www.dfccil.gov.in along with all the addendum/corrigendum issued, if any.

1.4 The works included in the said contract is to be carried out close to the
running   tracks and public utilities; therefore, safety of running trains and the
public is paramount. The specified Safety and Security measures have been
detailed in Annexure -1 to this Section.

1.5 The scope of works described in Annexure 2 will be executed under
Competitive Bidding and the tenders for the same have been invited by the
Employer. Agencies being engaged by DFCCIL.  PMC for this contract is
in the scope of work of the Consultant.

1.6 These Terms of Reference (TOR) define the services required from the
`Consultants’ who are to be engaged to assist Dedicated Freight Corridor
Limited (DFCCIL) for Project Management Consultancy for the project work
specified in Para 1.2 above.

2.0 The Consultants:

2.1 The Consultants shall be a firm registered or incorporated in India (see
clause 1.2.2 of ITC).



Page 87 of 138

2.2 The Consultants’ team of key personnel will comprise of Project Manager,
Resident Engineers and Experts   having requisite experience of similar type
of works. The Consultant will have to deploy only personnel who have the
specified relevant qualification and experience.

3.0 Objective of Consulting Services:

3.1 The objectives of obtaining the presently offered consulting services are :

a) to assist the Employer in implementation of the above mentioned Project,
from the present stage of verification/establishment of reference
points/data provided by the Employer,  to the stage of successful
completion of all the contemplated works of the Project through the
Agency/Agencies employed for execution/Supply of materials, with the
specified Safety and Security, testing and commissioning of the Project
and handing over the completed Project to DFCCIL, duly ensuring safety
at work sites, Safety of running trains, people, structures and properties
adjacent to work sites, by proper verification/deployment/suggestion of
methods and means in tune with contract conditions duly following the
provisions of Share Holders Agreement, regulations, policies, procedures
& guidelines, Railway’s Rules, Regulations,  procedures, Local Laws, Bye
laws & Rules and Regulations, etc., within the specified time schedule,
with the appropriate use of provisions in the works contract agreement, to
achieve overall economy. This also includes the works like getting ‘as
built/completion’ drawings prepared, preparation/ processing of the
required applications and documents for obtaining the sanction of
Commissioner of Railway Safety and Government Electrical Inspector and
getting such required sanctions as and if required, exercising supervision
on the execution of works, arranging for traffic blocks, where necessary,
making measurement of works done for arranging payments to the
concerned Agency/Agencies, effecting various recoveries statutory or
otherwise from the running bills of the concerned Agency/Agencies,
interaction and co-ordination with Railway Administration, and various
Governmental/other Bodies/Agencies involved.

b) To ensure that high quality construction is achieved and to ensure that all
works are carried out in full compliance with the employer’s requirements
as detailed in the Design & Build Contract document, technical
specifications and other contract documents within the stipulated time
period.

c) In a nutshell the objectives of the consulting services are to assist the
Employer to implement the Project in conformity with Railways’ rules and
regulations ; and codes Local laws, bye laws, regulations, rules etc.
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3.2 The Consultants shall ensure:

(i) That the Project is implemented up to the last detail as per scope of work
and provide assistance to the Employer up to the end of `Defect
Liability(Notification) Period’ under the Contract. This may include
coordination with Commissioner of Railways Safety (CRS)   in
accordance with rules for opening of new railway lines as and if required.

(ii) That the Contractor’s are observing due diligence and prevailing
standards in the performance of the assignment.

(iii) Compliance of all rules of railways related to the execution of the project.
Special care shall be taken in imposing necessary speed restriction,
caution, arranging necessary traffic blocks & OHE blocks, where
necessary etc. in order to ensure safety at all times.

(iv) Accuracy, quality of workmanship safety of the works being carried out
by the contractors.

(v) High standards of quality assurance in the execution of works;
(vi) Completion of work in the prescribed time schedule
(vii) That the Project Management Consultant’s personnel are experienced in

modern methods of contract management and construction supervision,
ensuring professional construction supervision adhering to quality, target
completion dates, compliance with the drawings, technical specifications
and various requirements of the work’s contract documents including
safety;

(viii) That the Project Management Consultant assists the Contractor and the
Employer for the required coordination with the railway administration
and any other agencies, till the assets are handed over to the DFCCIL
for operation.

(ix) The application of reasonable and consistent design requirements in
construction.

(x) Minimizing claims disputes and assist in resolving them.
(xi) Optimal utilization of resources/contractual provisions with a view to

bring economy in execution.
(xii) Accurate measurement of work done for payment, record and

verification.
(xiii) Timely payments and recovery of advances, various securities and

liabilities including statutory recoveries.
(xiv) Implementation of various Labour Rules, Regulations and welfare

measures as per the rules in force and laid down provisions in the
Agreement.

(xv) Implementation of various labour Rules, Regulations and welfare
measures as per the rules in force and laid down provisions in the
Agreement.

(xvi) Assessment of material requirements to be arranged by contractor.
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(xvii) No variations, other than specifically permitted, shall be allowed to be
executed.

(xviii)Appraising the Employer through progressive reports mentioned in Para
5.8.

(xix) All mandatory testing as per the codal provision and instructions for
works specified in the works contracts.

(xx) All machinery and equipment purchased by the contractor, against which
either he has availed excise duty/custom duty exemptions  or purchased
against advance released by DFCCIL, should be available at site and
should not be allowed to be removed from site without prior written
permission from the Employer.

4.0 Scope of Consultancy Services:

4.1 The status and the scope of works to be executed by the contractors under
this Project are given in Annexure 2 of these Terms of Reference.

4.2 The scope of the consulting services includes but is not limited to the
following:

4.2.1 Consultant’s Role:

(i) The consultants will nominate a Project Manager/Team Leader to act
as the Engineer’s representative   on site and deploy other personnel
to act as Engineer’s Representative as per requirement of Employer
for provision of services.  The construction and completion period
for the work’s contract for which consultancy services are to be
provided are as follows-

Design and Construction of Formation in Embankments/Cuttings including
blanketing, Viaducts, Rail Flyover, Bridges (Major, Minor & RUBs), Supply and
Spreading of Ballast and other related infrastructural works for double track
electrified railway line on Design Build Lump Sum Basis from Howrah end
approach of DFC Sone bridge to Chirailapathu station of IR towards Howrah & to
New Sonnagar station towards Garhwa and at Dehri-on-Sone yard from Km.
3.16 to Km. 5.38 in connection with Eastern Dedicated Freight Corridor in the
state of Bihar in India. - 900 days plus 24 months of Defect Liability
(Notification) period.

4.2.2 The contract for the project management consultancy shall be up to the end of
Defect Liability (Notification) period. The consultant will act as the Engineer for
the purpose of the works contract as specified in the same.

4.2.3 Consultant’s Authority: The Consultant shall exercise such authority, in his
capacity as the ‘Engineer’ defined in the construction contract documents
subject to the Consultant having no authority for:

(I) Amending the `Contract’ awarded to the Contractor of aforesaid works.
II) Agreeing or determining an extension of time and/or additional cost
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for   any reason.

III) Issue of Performance Certificate.

IV) Approving a proposal for Variation submitted by the Contractor,
Contractor Claims for extension of time and/or additional payment.

V) Agreeing or determining a new rate/extra item.

VI) Relieving the Contractor of his duties, responsibilities and
obligations stated in their contract agreements.

VII) Exercising authority for items other than those provided in these
terms of reference and stipulated in the consultant’s contract
agreement.

VIII) Exercising authority for items requiring Employer’s prior consent as
specified in respective D&B contract.

Not withstanding the obligations, as set out above, to obtain
approval, if, in the opinion of the Engineer, an emergency occurs
affecting the safety of life or of the Works or of adjoining property, he
may, without relieving the Contractor of any of his duties and
responsibility under the Contract, instruct the Contractor to execute
all such work or to do all such things as may, in the opinion of the
Engineer, be necessary to abate or reduce the risk. The Engineer
shall determine an addition to the Contract Price, in respect of such
instruction, in accordance with provisions of construction contract.

In case the emergency mentioned in above sub paras occurs on
account of failure of Contractor, by way of not adhering to the
approved scheme of work or not taking adequate safety
precautions or by any other reason attributable to the contractor,
then no additional amounts shall be paid to the Contractor for
attending to such emergencies and the Contractor shall be liable for
Employer’s claims.

4.2.4 Consultant’s Responsibility:

The Project Management Consultant shall be responsible for the following:

a) Review Project Management Plan within 30 days from the
commencement of consultancy contract in the format specified by
Consultant and/or Employer using Project Management Software as
specified in the works contract.

b) Developing systems and procedures to administer the construction
contracts and ensure that the contractual requirements, with respect to
both quality and quantity of work, are respected and the works are
constructed in accordance with the provisions of the construction
contract.  The consultant shall finalize these within 45 days from the
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commencement of the consultancy contract.  This includes job related
to proper accountal of the material both supplied by the contractor and
the old released one.

c) Maintaining copies of all reference documents, specifications, and
drawings in a systematic manner in the office of the Project Manager
and provide relevant documents forms and stationery to site
supervision personnel.

d) Mobilising the experts/engineers as per the requirement of Employer.
The consultant shall provide competent staff in full complement.

e) Making all engineering decisions required for the successful and timely
implementation of the construction contract.

f) The consultant shall arrange to train its Personnel who are deployed
for the Management of the Project, from time to time, as may be
required, for efficient Management.

g) Project Planning, Project coordination, Project interfacing or linkages
using Project Management Software as specified in the works
contracts.

h) Preparation and submission for Employer approval all those plans and
documents which are required for the execution of the work.

i) Expeditious completion of work to ensure the required time schedule
j) Supervision of all construction work.
k) Conflict management and Change Management.
l) Making all necessary measurements and certify payments as per

DFCCIL procedure order with latest amendment. In addition PMC is
required to certify provisional interim payment of the contractor within 2
days after receiving statement & supporting documents from the
contractor, and certify interim payment certificate after detailed check
within 28 days after receiving statement & supporting documents from
the contractor.

m) One level of checking of various drawings, plans, designs, documents
prepared by construction contractor requiring submission to employer
for their approval.  This will include carrying out required alterations in
the drawings in the process of approval.  This also includes arranging
various drawings (prints or tracings, as a case may be) for employer for
reference or for alterations/modification required for execution of the
work.  Approval of Employer to various plans, design, documents etc.
shall be arranged by the Project Management Consultant.

n) Ensure preparation of CRS/EIG applications and the related follow-up
work in railways and CRS/EIG office as and if required.

o) Ensuring compliance to all safety requirements while progressing the
work.

p) To propose a viable phase working plan for the work, if situation
warrants.
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q) PMC will carry out all consignee inspections*, testing and acceptance
test required for acceptance of work/equipment/goods/materials as per
terms and condition of respective D & B contract and intimate
DFCCIL/Contractor regarding test result conducted by PMC.PMC shall
also evaluate the cross acceptance proposals and forward these to
DFCCIL for further approval of the relevant authorities as per
conditions of the respective two contracts
* Any mandatory inspection as per RDSO guidelines at factory/ Firm’s
premises shall be done by RDSO/RITES/Employer.

r) Ensuring consignee inspection, receipt of materials at site, accountal,
(including materials procured through Supply contractors) and proper
storage by Works Contractor.

s) Project monitoring for the implementation of the Project up to
commissioning of the project and during the defect liability
(Notification)  period .

t) Preparation and submission of monthly and quarterly reports as per
formats specified by the Consultant and/or Employer.

u) Ensuring compliance  by the works contractor to all relevant laws as
specified in the works contract.

v) Approving/recommending all designs and drawings.

4.2.5 Employer’s duties and authority will in principle comprise the
following:

i) Payment of the Contractor’s Bills.
ii) Granting extension of time to the Contractor.
iii) Ordering suspension of work.
iv) Instructing additional work and / or variations in items.
v) To supervise functioning of PMC and monitor services rendered

by them.
vi) Other items which engineer is not authorized to do as per

relevant provision in design and build contract.
vii) Items which require Employer’s approvals as per relevant

provision in design and build contract.
5.0 Detailed Terms of Reference:

5.1 Activities to be taken up by consultant before commencement of work by the
works contractor

5.1.1 Consultant shall study the information provided by the Employer such as
drawings, designs, reference points etc.  He shall also study various rules,
regulations, codes, practices etc., applicable to Railway working and rules,
regulations and bye laws of state and central government as applicable to
project under implementation including the agreement entered in to with
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the agency/agencies entrusted by the Employer for execution of works for
project completion. He shall also study the conditions of the Bid document
and detailed specifications to identify and decide:

a) The Methods and the Means to be employed for execution of works.
b) The detailed programme given by the works Contractor for

implementing the various activities of the project including stage
working, if any, for achieving the Employer defined mile stone progress
during the execution of  project leading to successful completion of all
works under the project including putting the created assets to use.

c) The requirement of men, machinery and material for the desired
progress at different stages of project execution in advance, so that
the project gets implemented without any hindrances as per the above
mentioned programme.

d) Scheduling and ensuring the availability of machinery and materials at
site in consultation with the Employer and their proper utilization and
accountal.

e) Checking along with the works Contractor, the correctness or
otherwise of the Employer provided reference points, data, drawings
and take corrective action by way of modifying/rectifying/
supplementing the available reference points/data/drawings and to
remove any inconsistencies/redundancies/voids (gaps) in the
execution plan/schemes for safe and economical execution of works.

f) Planning for the various checks and supervisory/managerial functions
to be performed in-house for the Project Management Consultancy,
and providing competent, qualified and experienced staff including
support staff to ensure implementation of various obligations of the
works contract.

g) Planning for maintenance of Records to be kept e.g. checks to be
carried for passing of materials/works at various stages, measurement
of works/materials used, Accountal of materials etc.

h) Planning for submitting various documents required for works requiring
CRS’s sanction as and if required, checking of Completion drawings,
plans, work closed statements etc.

5.1.2 Review: The Consultant shall :

(i) Review the detailed construction drawings and the contract for the project
work. The review shall identify any defects or omissions that compromise
the completeness or consistency of the design including checking of
design or affect the viability, accuracy or implementation of the
construction contract.

(ii) Review the adequacy of the contractor’s quality management system and
contractor’s proposed personnel specified in the construction contract.
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(iii) Checking of designs/drawings as to functionality, general layout,
adherence to specifications and provisions of relevant codes,
constructability and construction impacts, maintainability and aesthetics;

(iv) Approve drawings and specifications for construction including approval of
design changes during progress of work. Drawings not included in the
construction contractor’s scope including those required for phase working
shall be prepared by the consultant.  He shall arrange approval of various
drawings from concerned railway. Railway authorities as and when
required. The drawings and design work has to be followed till the
submission of As Built drawings i.e. Completion drawings to DFCCIL.

(v) Liaison between various contractors, designers, such that the designs for
these sub-systems, that in particular their civil works, such as ducting,
pedestals, cabins, poles and supports will be integrated properly into the
overall project works.

(vi) Review proposal for acceptance by RDSO under the guidelines of cross
acceptance for any equipment or system proposed by the contractor if
any, for execution of the work .

5.2 Quality Assurance: The Consultant shall:

a) Prepare a Quality Assurance Manual, detailing the consultant’s quality
assurance/control procedures, to be submitted within 30 days of
commencement of services.

b) Assist the contractor to evolve a system of Quality Assurance for the
works, including but not limited to, establishing testing frequencies and
acceptance criteria for all materials and construction activities in
accordance with the specifications. The system should specify the
prescribed quality checks and their frequency  to be performed,
acceptable limits for each quality check and do’s and dont’s for all
important activities, in appropriate format  acceptable to the Employer,  so
that the same can be provided to the concerned field officers responsible
for supervision of respective  items for ready reference.

c) Ensure that the procurement of materials and equipment are from the
authorised sources and are duly inspected by the nominated agencies.

d) Inspect and approve all materials received at site proposed to be
incorporated in works;

e) Check concrete mix designs proposed by the contractors and
approve/suggest modifications to the mix designs, laying methods,
sampling, testing procedures and quality control measures to ensure the
required standards and consistency in quality at the commencement of
activities;

f) Inspect the quality of the works with regard to workmanship, compliance
with the specifications and all necessary  testing required for acceptance
of any item of work;
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g) Assess and check the laboratory and field tests carried out by the
contractor, and carry out independent tests in the site laboratory,
wherever necessary;

h) Maintain records of all testing, including cross referencing to items of work
to which each test refers and the location from which any samples were
obtained for testing.

i) Issue orders to the contractor to remove or make good any work which is
found to be:
a) Not in accordance with the drawings.
b) Not in accordance with the specifications in terms of either work

methods or materials specifications.
c) Covered prior to inspection for acceptance or after rejection as

unacceptable.
5.3 Project Control:

5.3.1 The consultant shall monitor the project covering all aspects of the project
but not limited to:

 Progress in accordance with schedules with the objective of taking
remedial measures to ensure project completion date and costs.

 Critical Interface requirements particularly when different agencies
are involved whether under different contracts or within the same
contract for works.

 Cost Control

 Quality Control
5.3.2 The Consultant shall develop systems to professionally manage the project

implementation.  The system to include the physical and Financial Progress
vis-à-vis program and forecast cash flow. Project Management Software, as
mutually agreed with the Contractor and the Employer. The Program must
identify the milestones, interface requirements and program reporting
elements. The consultant shall supply a soft copy of program (macro)
developed. The output shall be updated every month.

5.3.3 Project Management control to include cost, schedule, quality control,
technical performance and reporting for the entire project, up to the end of the
defect liability(Notification)   period of the contract.

5.3.4 The consultant shall take actions as may be necessary for expeditious
completion within the contract period.

5.4 Construction Supervision:
5.4.1 The Consultant shall:
(i) Ensure adequacy, stability and safety of all personnel and construction works

being executed by the contractor during the construction, operation and
maintenance up to the end of the defect liability(Notification)   period,
including ensuring the safety of the running trains in the vicinity of the project
site.
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(ii) Ensure that the works to be carried out on running lines are coordinated,
planned meticulously and executed without exceeding the traffic and power
block, ensuring that Railway operations are not disturbed by duly coordination
with Railway authorities. He shall also ensure safety of workers, Railway
assets, Rolling stock and Railway users.

(iii) Conduct site visits to review progress in implementation, including physical
progress, contractor performance, and adequacy of contractor’s supervision.

(vi) Assist the Employer for liaison and co-ordination with the relevant authorities
to remove all obstacles and encumbrances from the project site, including
utility relocation, if required.

(vii)  Assist the Employer in coordination with different agencies and hold meetings
for proper and timely implementation of the project.

(viii) Assist the Employer in the proper monitoring of progress of the works
through computer aided project management techniques.

(ix) Check contractor setting out for conformance with the drawings.
(x) Maintain close liaison with State Electricity Board to ensure modification of

overhead power lines, liaison with Division for S&T and electrical work
modification.

(xi) Prepare/issue modified drawings required for variation orders, or any other
change, agreed by the Employer.

(xii) Approve contractor’s proposed designs/drawings for permanent & temporary
works.

(xiii) Inspect at regular intervals the contractor’s plant and facilities, including the
workers’ accommodation at site, to ensure conformity with the construction
contract and all government/state regulations.

(xiv) Inspect the contractor’s safety measures, including labour welfare, and
immediately notify both the Employer and the contractor of any infringement
or violation.

(xv)  Maintain records, working/as-built/completion drawings, test data, details of
variations, correspondence, and diaries in the formats approved/specified by
the Employer.

(xvi) Verify lines and levels to ensure works are being executed as per the
approved drawings/layouts, alignments and levels.

(xvii) Check all hidden measurements through Project Manager/Resident Engineer
which shall be recorded by Experts before covering the works.

(xviii) Ensure that the materials used meet the specifications.

(xix) Ensure that the quality of workmanship and the temporary
arrangements/structures made for carrying out the works meet the
requirement of specifications and safety standards.
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(xx) Ensure that the reinforcement provided is as per the approved drawings tied
properly with cover blocks and chairs as required.

xxi) Inspect the works or any part of the works, at substantial completion and
advise the Employer and the contractor of any outstanding work, including
defect, to be completed/remedied during the defect liability(Notification)
period.

(xxi) Inspect the works at appropriate intervals during the Defect
Liability(Notification) Period.

(xxiii) Ensure “As-Built/Completion” drawings, as true record of the works as
constructed, are documented and kept in a systematic manner by the
contractor.

(xxiv) Prepare an inventory of the completed works, in a format agreed with the
Employer, for use by the maintaining authority.

(xxv) Maintain accountal of various materials and machinery as stated below.

(xxvi) Maintaining material at site account for (a) all materials to be issued by the
Employer free of cost, (b) all released materials till they are handed over to
the DFCCIL/re-used.

(xxvii) Maintaining accounts of (a) material brought to the site by the Contractor for
which secured advance has been paid and the use of such material; (b) other
materials brought to the site by the Contractor for which part payments are
arranged and the use of such material; (c) other materials brought to the site
by the Contractor for which, no payment will be made till they are laid and use
of such material for execution of works.

(xxviii) Effective utilization of machinery made available by the Employer to the
Contractor, either free of cost or otherwise.

5.5 CONTRACT MANAGEMENT FRAMEWORK
A Contract Management Framework (CMF) will govern the execution of
works. The main features of CMF are described below:

i) To administer the contracts, the DFCCIL will be the Employer.  There will be a
Field Unit headed by the Chief Project Manager/Mughalsarai (CPM/MGS)
The Field Unit will interact with the Consultants and Contractors and shall be
reporting to the  Group General / General Manager/CO/EC in Corporate office
for Civil works, GM/Electrical/EC for Electrical related issues, if any and
GM/S&T/EC for Signaling and Telecommunication issues, if any at the Head
Office. The payments for the consultancy works shall be released by
CPM/MGS office.

ii) The Chief Project Manager will have authority to give directions to the
Supervision Consultant in all routine matters related to the contract
management/ administration which will include among other things application
of correctives for any laxity in respect of slow progress and poor quality level
of execution, examination of the cases of variation orders including variations



Page 98 of 138

in quantities and additional work items recommended by Supervision
Consultants.
The Chief Project Manager will examine invoices of both the consultant and
contractors and make the eligible payments. Both the Chief Project Manager
and Supervision Consultants shall interact with each other on regular basis
and Chief Project Manager will make prompt decisions as required in routine
technical and contractual matters. All communications/ directions at CPM
level to the Supervision Consultants shall be made by Chief Project Managers
except in the absence of Chief Project Manager, when such duties will be
discharged by a technical officer of CPM like Dy.CPM/AGM/DGM/Manager
duly authorized for this purpose.

iii) The Project Management Consultant will be a part of the Contract
Management Framework and will assist the Employer in all matters pertaining
to contract management, as required.

iv) The Employer or his representative may inspect and review the progress of
works and may issue appropriate directions to the Engineer for taking
necessary action. The Employer or his representative may also test check the
quality and quantity of the materials brought to the site for incorporating in the
permanent works and may also test check the quantity, quality and
workmanship of the work executed in the presence of the representatives of
the Engineer and the Contractor. Chief Project Manager himself or through his
designated officer will associate with the Team Leader of the Supervision
Consultant in test checking of Quality Control tests as per the extant policy
instructions of DFCCIL in vogue.

v) The Engineer/Engineer’s representative must satisfy himself before submitting
a bill (payment certificate) to the Chief Project Manager for payment that the
work or supply billed for has actually been carried out/completed in
accordance with the terms and conditions of the contract. He should
personally inspect all works of any magnitude before authorising final
payments in connection therewith.

vi) In addition to the above, certification of work by PMC shall be as follows -
a) 100% test check by PMC (Field Engineer)
b) 20% test check by Resident Engineer/Key Personnel/Sub-key officials

of PMC
c) 5% test check of every alternate IPC by Project Manager.

vii) The Chief Project Manager through his designated officer will carry out
random test check of 3% of the measurements, including 2% test checking of
all hidden items of the works (Hidden item is one, which is not exposed for
measurement after completion such as earth work, foundation works of other
structures, etc.). The test measurement shall be in the presence of the Project
Manager/Resident Engineer or other authorized personnel of the Supervision
Consultant, for verifying the veracity of the bills and for checking the quality of
the works. In case the check measurement is carried out by the designated
officer, the Chief Project Manager will countersign the check measurements.
The test checks given above are indicative and these shall be as per the
extant policy instructions of DFCCIL.
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viii)For the purpose of test check, “measurements” means the “corresponding
monetary value of measurements of work done.”

5.5.1 Conflict and change Management:

5.5.1.1 Any disputes with regard to works being executed by the contractors shall
be resolved in the most amicable manner in accordance with the provisions
of the contract.

5.5.1.2 The proposals for variations shall be processed  in the shortest possible
time duly coordinated with the Contractors and the Employer.

5.6 Measurement and Payment:

5.6.1 The Consultant shall:

i) Take measurements (including plotting of cross sections for earthwork)
and keep measurement records, in measurement books issued to him
by the Employer.

ii) Issue interim certificates for progress payments.
iii) Certify completion of part or all of the works.
iv) Review and ensure continuity of the contractor’s sureties in approved

formats.
v) Prepare quarterly cash flow projections for the Employer in a format

acceptable to the Employer. Cash flows should identify budget
estimates for all outstanding work.

vi) Maintain records of all plant, labour and materials used in the
construction of the works.

vii) Check and agree the contractor materials ordering schedule.
viii) Analyse claims submitted by the contractor and prepare a report for the

Employer addressing the contractual basis, in terms of both technical
and financial issues, for the claims and recommendations for a
response to the contractor.

ix) Assist the Employer in providing clarifications/explanations to the
observations made from time to time by auditors.

x) Co-operate and assist the Central Vigilance Commission and other
organizations as instructed by the Employer in the event that the
construction of the Project is subject to review.

xi) Adhere to DFCCIL’S procedure order for measurement and payments,
with latest amendments, and also adhering to provisions in
specifications and Bill of Quantities/ milestones as detailed in the
construction contract.

5.7 Project Completion:

5.7.1 The Consultant shall issue the relevant certificates as may be required in the
construction contract documents.
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5.7.2 Consultant shall be responsible to obtain all records of completion drawings
and completion documents from the contractor and prepare completion
estimates in accordance with provisions of relevant Codes.  This shall be
submitted within six  months  of issue of taking over certificate.

5.8 Reports:

5.8.1 The Consultant shall prepare and issue to the Employer a supervision
manual in four (4) copies consisting of the following plans, the format and
content of which are to be acceptable to the Employer:
(i) Project Management Plan: Within 30 days of the commencement of

consultancy contract.
(ii) Systems and Procedures duly covering quality and safety plan: Within 45

days of commencement of consultancy contract of services along with
necessary proformas for smooth functioning.

5.8.2 In addition to the above the Consultant shall provide the following reports in a
format approved by the Employer.
i) A daily report including significant events, if any, on the previous day. The

report shall be sent by e-mail or fax the Employer’s representative at site.
This report will also include any event/happening which is likely to affect
the progress, quality of work and safety.  Weekly report shall be submitted
to the Employer’s head office and Employer’s representative at site.

ii) A brief monthly progress report to be submitted within 7 days of the end of
each month. This report should include details on progress of checking of
designs/drawings/approval of drawings and specifications for construction,
deployment of technical and supervisory staff by the Contractor and
progress of construction work with reference to the targets.
The report should also include:-

a) List of approval sought and given.
b) Measures aimed at course corrections – their requirement and

their implications.
c) Unresolved claims their genesis, justifications and

recommendations on the same.
iii) A detailed Quarterly Report, to be submitted within 14 days of the end of

each quarter.  Quarterly reports should include a description of project
activities illustrated by progress/completion photographs, status of any
delays and detailed plan to make up any shortfall or deficiency,  status of
contractual claims, and details of all latest financial projections;

iv) A detailed Contract Completion Report with completion documents within
6 (six) months of date of actual completion of works.

v) Any other report as sought by the Employer from time to time.
6 Implementation Arrangements:
6.1 It is anticipated that the consulting services defined under this TOR are

anticipated to commence as specified in Data Sheet in Section 2 hereof. The
actual commencement date will be confirmed by DFCCIL and will be
dependent upon progress towards the award of the construction contracts.



Page 101 of 138

6.2 The period of services has been derived on the basis of the consulting
services commencing in the same month as the commencement date of the D
& B works contracts and extending 24 months into the Defect
Liability(Notification) Period of those contracts. However, neither the
Commencement Date(s) nor the end of the Defect Liability(Notification)
Period shall be construed as necessary conditions of either commencement
or completion of the consulting services.

6.3 Chief Project Manager, Mughalsarai nominated by the Employer, will be the
Employer’s Representative.

7 Consultant’s Organization & Staffing
7.1 Organization:
7.1.1 The Employer requires the projects to be managed as per the following tiers:

 Project Manager
 Key Personnel
 Sub-Key Personnel
 Field Engineer/Staff
 Administrative Support Staff

7.2 Estimate of Personnel - The estimate of requirement of different
Personnel is detailed in Form 10.

7.3 Consultants Key Personnel - Role & Responsibility:
7.3.1 While the role and  responsibility of the personnel have to cover the provisions of

the TOR, details of role responsibility  for Project Manager are given below for the
guidance of Consultants
Project Manager:
He/She Shall:

a) Be the overall charge and control of the project contract.
b) Be the nodal person for the Employer.
c) Perform the role and responsibility envisaged for the consultant in these

TOR and Contract agreement as a whole.
d) Be the leader for contract management, contract administration (post

award) which also includes site supervision, Quality Control in
accordance with provision of these TOR.

e) Comply with the instructions given by the Employer for proper execution
of the project.

7.4 Facilities for the PMC Personnel:
(a) The Consultant shall provide mobile phones for communications to all

the personnel at his own cost.  In case of failure of the Consultant to do
so, the Employer may purchase and provide the same and recover
double the cost incurred from the bills of Consultant.

(b) The facilities to be provided to the PMC by the Contractor/Employer
are specified in data sheet attachment 2 of Section 2.
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Annexure 1 (Section 4)
Safety aspects specified for execution of Works Contract for which presently

Project Management Consultancy Services are called.
Employer’s requirement regarding Safety aspects are stipulated in the Bid
Documents for the work for :

Design and Construction of Formation in Embankments/Cuttings including
blanketing, Viaducts, Rail Flyover, Bridges (Major, Minor & RUBs), Supply and
Spreading of Ballast and other related infrastructural works for double track
electrified railway line on Design Build Lump Sum Basis from Howrah end
approach of DFC Sone bridge to Chirailapathu station of IR towards Howrah &
to New Sonnagar station towards Garhwa and at Dehri-on-Sone yard from Km.
3.16 to Km. 5.38 in connection with Eastern Dedicated Freight Corridor in the
state of Bihar in India.

1 Safety and Security
1.1 The work included in this contract are to be carried out close to the running

tracks and public utilities, therefore, safety of running trains and the public is
paramount. Therefore, all activities undertaken by the Contractor/his Sub-
contractors shall ensure safety at all times. The contractor shall comply with
the instructions issued by the Railway/ Engineer/Employer from time to time to
ensure safe running of trains while carrying out works. The rates quoted by
the Contractor shall be deemed to include all expenditure incurred in
compliance with the same. The Employer’s requirements regarding Safety
aspects are stipulated in the Bid Documents for the work.

1.2 Some of the extracts   of the D & B bid issued for the work are as under:

1.2.1 Site Safety Plan
General
(1) The Contractor shall, within sixty (60) days of the Commencement Date,
prepare and submit to the Engineer for review his proposed safety plan, as
part of the Contractor’s Safety, Health and Environment Plan, which shall
contain as a minimum items as mentioned in 1.2.2 to 1.2.13 below.
(2) Procedures for updating the site safety plan and associated assurance
system shall be given.
(3) The compensation for affected workers or their relatives shall be paid by
the Contractor in such cases utmost expeditiously in accordance with the
Workmen’s Compensation Act.

1.2.2 Statement of the Contractor’s Safety Policy
The Contractor shall produce
(1) A policy statement signed by the managing director of the Contractor or
other senior officer acceptable, to the Engineer or the managing directors or
other senior officers of each company of the consortium, partnership or joint
venture comprising the Contractor, declaring that the Contractor shall ensure
that safety and industrial health are given priority consideration in all aspects
of the Works by the Contractor in discharging his contractual obligations.
(2) An understanding of and means of ensuring due compliance with the
statutory regulations and standards relating to construction work in India;
(3) The statutory and contractual obligations regarding safety, rescue and
industrial health imposed on the Contractor; and the means by which the
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Contractor will supervise, monitor and audit his site safety assurance system
to ensure due compliance with these obligations.

1.2.3 Appointment, Duties and Responsibilities of Safety Staff
(1) The “safety staff and organisational structure”, should identify the
personnel to be engaged solely for site safety assurance, the responsibilities
of the participants and the subdivision of the site safety assurance tasks into
elements which can be effectively controlled, technically and managerially.
(2) Names, addresses, telephone and facsimile numbers of all participants
shall be listed where known (supplements to the site safety plan will update
and complete this information)
(3) The powers vested in the safety staff, which shall be sufficient to enable
them to take urgent and appropriate action to make safe the site and prevent
unsafe working practices or other infringements of the safety plan or statutory
regulations.

1.2.4 Policy for Identifying Hazards
(1) The means by which the Contractor will identify hazards, assess the risks
and develop procedures and method statements to minimise the risk for those
risks which will occur during the works.
(2) The Contractor shall produce a list of safety and health hazards identified
for this Contract and the procedures and method statements for achieving
effective and efficient minimisation of the risks associated with such hazards.

1.2.5 Safety Equipment
The means by which safety equipment, scaffolds, guard-rails, working
platforms, hoists, ladders and other means of access, lifting, lighting, signing
and guarding equipment shall be inspected, tested and maintained and the
standards below which such items will be removed from the site and replaced
shall be elaborated.

1.2.6 Contractor’s Equipment
(1) The Contractor shall produce policy and procedures for ensuring that all
his plant and equipment used on the works site is maintained in a safe
condition and is operated in a safe manner.
(2) Also regulations and procedures covering all safety and health aspects of
the Works, including where appropriate but not limited to the following shall be
produced by the Contractor:
a) housekeeping
b) working on or near operating railways
c) fire prevention precautions and fire fighting equipment
d) hot weather working
e) electrical equipment
f) welding/cutting operations and equipment
g) personal protection clothing and equipment
h) cranes
i) hoists
j) other lifting appliances
k) manual lifting
l) power tools
m) hand tools and portable power driven tools
n) hazardous substances
o) working at height
p) structural steel erection
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q) lighting
r) protection against falling objects;
s) working in confined places
t) excavation
u) Conveyance, Handling & Use of explosives
v) Scaffolding & work Platforms
w) Working at height
x) Protection against falling objects

1.2.7 Sub-Contractors
(1) The means by which safety, rescue and industrial health matters and
requirements will be communicated to sub-Contractors of all tiers and their
due compliance with the site safety plan and all relevant statutory regulations
is ensured by the main Contractor.

1.2.8 Disciplinary Procedures
(1) The Contractor’s disciplinary procedures with respect to dealing with safety
related matters both with his own staff and that of sub-Contractors shall be
given.

1.2.9 Accident Reporting
(1) The Contractor’s procedure for reporting and investigating accidents,
dangerous occurrences or occupational illness.

1.2.10 Safety Promotion
(1) The Contractor shall provide details of the frequency, coverage and intent
of site safety meetings together with the rationale for attendance.

1.2.11 Site Security
(1) The Contractor’s system for the protection of authorised and unauthorised
visitors to the site.
(2) The Contractor’s proposals to ensure that construction methods do not
compromise the Contractor's commitment to the site safety plan or its
compliance with the statutory regulations.

1.2.12 Labour Safety
(1) The activities of Contractor shall be co-ordinated with Indian Railways so
as to ensure safety of all Contractor’s personnel.
(2) Labour safety arrangements by the Contractor shall be in accordance with
the applicable legislation in India.
(3) The design and construction shall comply with the applicable legislation in
India.
(4) The Contractor shall provide the equipment needed for the labour safety
during the operation of the line.

1.2.13 Site Safety Plan
The brief outline of site safety plan shall cover the following:
Safety Personnel
(1) The Contractor shall appoint a safety officer whose duties throughout the
period of the Contract shall be entirely connected with the safety and industrial
health aspects of the Contractor's activities on the site.
(2) The Contractor shall ensure that the safety officer maintains a daily site
safety diary, such diary comprehensively recording all relevant matters
concerning site safety, safety inspections and audits, safety related incidents
and the like.
(3) The site safety diary shall be reviewed and signed on a weekly basis by
the
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Contractor’s site representative and shall be available at all times for
inspection by the Engineer.
Site Safety Inspections
(1) The Contractor will conduct site safety inspections at a regular frequency.
(2) The findings of the inspections shall be recorded on suitable forms which
shall be kept available for inspection by the Engineer.
Safety / Accident Reporting
(1) The Contractor shall submit regular site safety reports to the Engineer in
accordance with the site safety plan.
(2) Such reports shall be submitted as part of the Monthly Progress Report.
Prior to submission, the site safety report shall be endorsed by the Project
Director responsible for the Contract and the Contractor’s site representative.
(3) The Engineer shall be informed by the Contractor verbally immediately after
occurrence of any accidents whether on-site or off-site in which the Contractor, its
personnel or plant, or those of its sub-Contractors are directly or indirectly
involved and which results in any injuries to any persons, loss / damage to plant
and machinery, disruption of traffic etc. This shall be followed by a written
comprehensive report within 24 hours of the accident.
Sub-Contractors
(1) The Contractor shall provide its sub-Contractors with copies of the site safety
plan and shall incorporate into all sub-contract documentation provisions to
ensure the compliance with such plan at all tiers of the sub-contracting.
Safety Meetings
(1) The Contractor shall convene regular safety meetings in accordance with the
safety plan and shall ensure attendance by the safety officer and safety
representatives of sub-Contractors unless otherwise agreed by the Engineer.
(2) All safety meetings shall be notified in advance to the Engineer who may
attend in person or by representative at his discretion.
(3) The minutes of all safety meetings shall be taken and sent to the Engineer
within seven (7) days of the meeting.
Safety Equipment
(1) The Contractor shall identify the safety equipment, rescue apparatus and
protective clothing which will be required for the Works.
(2) The Contractor shall ensure that safety equipment and protective clothing as
described in the safety plan is available and used on the site at all material times
and those measures for the effective enforcement of proper utilisation and
necessary replacement of such equipment and clothing is incorporated into the
site safety plan.
(3) The Contractor shall regularly inspect, test and maintain all safety equipment,
and those found damaged, dirty, incorrectly positioned or not in working order
shall be repaired or replaced immediately.
First Aid
(1) The Contractor shall establish, maintain, staff, and fully equip a first aid base
as detailed in Employer’s Requirement.
Site Publicity
(1) The Contractor shall ensure that safety, rescue and industrial health matters
are given a high degree of publicity to all persons regularly or occasionally on the
site.
Training
(1) The Contractor shall conduct regular safety training and rescue training drills,
the frequency, coverage and application of which shall be in accordance with the
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site safety plan, and in any case shall not be more than every six months.
Engineer may monitor the content of such training programs.
Breach of Safety Regulations
(1) Any employees of the Contractor or sub-Contractor of any tiers who commit a
serious breach of the safety regulations shall be liable to summary dismissal and
shall not be re-employed on the Contract or allowed on any of the sites.
(2) The due notice of this sanction shall be prominently displayed on the site.
Safety Devices
(1) All plant and equipment used on or around the site shall be fitted with
appropriate safety devices which shall be operational at all times and shall be
regularly inspected and tested.
Testing and Certification of Lifting Gear
(1) The Contractor shall provide and maintain safe mechanical cranes, hoists and
conveying facilities for the lifting and transport of materials and shall comply
with all relevant codes of practice for safe use of cranes.
(2) All cranes, hoists and the like shall be fitted with audible overload warning
devices.
(3) All such equipment shall be regularly maintained in accordance with
manufacturers' recommendations and standards having regard to local legislation
and recommendations from the appropriate statutory authority.
Fire Regulations and Safety
(1) The Contractor shall provide and maintain all necessary temporary fire
protection and fire fighting facilities on the site during the construction of the
Works, and shall comply with all requirements of the local fire services
department.
(2) These facilities may include, without limitation, sprinkler systems and fire hose
reels in temporary site buildings, raw water storage tanks and portable fire
extinguishers suitable for the conditions on the site and potential hazards.
(3) The Contractor shall submit details of these facilities to the Engineer for
review prior to commencement of work on the site.
Interface with Indian Railway Operations
(1) The Contractor will review the interfaces with Indian Railway’s operations and
prepare a specific safety plan for all works that may affect the operating railway.
(2) The Contractor will comply with and incorporate Indian Railway’s rules and
regulations for track, signalling and operations possessions into his safety plan
and will operate a permit to work system for all works which may affect the
operations of the existing railway.
(3) Similarly, the site safety plan shall consider with other interfacing contractors
in the closed vicinity of the Employer.
Standby Equipment
(1) The Contractor shall provide adequate stand-by equipment to ensure the
safety of personnel, the Works and the public.
Co-operation
The Contractor shall provide full co-operation and assistance in all safety
surveillance carried out by the Engineer or the Employer. Any breaches of the
site safety plan or the statutory regulations or others disregard for the safety of
any persons may be the reason for the Engineer to exercise his authority to
require the Contractor’s site representative’s removal from the site. Besides this,
Engineer may impose token penalty for such lapses as considered fit.

1.3 PRECAUTIONS WHILE WORKING IN CLOSE PROXIMITY OF EXISTING
INDIAN RAILWAY TRACK are covered in the Bid Document of the D&B
Contract.
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Annexure 2 (Section 4)
Scope of Works Specified for execution of Works Contract for which

Project Management Consultancy Services are called for.

1.0 SCOPE OF WORK

1.1 The Employer’s is in the process of engaging agency for works as follows:-
Design and Construction of Formation in Embankments/Cuttings including
blanketing, Viaducts, Rail Flyover, Bridges (Major, Minor & RUBs), Supply and
Spreading of Ballast and other related infrastructural works for double track
electrified railway line on Design Build Lump Sum Basis from Howrah end
approach of DFC Sone bridge to Chirailapathu station of IR towards Howrah &
to New Sonnagar station towards Garhwa and at Dehri-on-Sone yard from Km.
3.16 to Km. 5.38 in connection with Eastern Dedicated Freight Corridor in the
state of Bihar in India

1.2 The above subjected bid mentioned in para 1.1 above has already been
called for and are under process of finalisation.

1.3 The contemplated works as a part of above bid consists of :
“Design and Construction of Formation in Embankments/Cuttings including
blanketing, Viaducts, Rail Flyover, Bridges (Major, Minor & RUBs), Supply and
Spreading of Ballast and other related infrastructural works for double track electrified
railway line on Design Build Lump Sum Basis from Howrah end approach of DFC
Sone bridge to Chirailapathu station of IR towards Howrah & to New Sonnagar
station towards Garhwa and at Dehri-on-Sone yard from Km. 3.16 to Km. 5.38 in
connection with Eastern Dedicated Freight Corridor in the state of Bihar in India” in
following stretches -

(A). Ch. 225.975 (HWH end approach of Sone bridge) to approx Ch. 8460
(connection at New Sonnagar near Bagaha Bishnupur towards Garhwa IR
lines) double line track through viaduct on one end (MGS end of RFO), Rail
Flyover and embankment towards Garhwa end :

Work in this section broadly includes Design and Construction of :

(a) Viaduct for double line from approx. Ch. 415 to RFO approach (approx.
Ch.2285) on MGS end of RFO,

(b) Rail Flyover for double line DFC near Ch. 2350 over existing Howrah-
Delhi IR lines (Rly Km.547/26-28) & over proposed UP DFC line (from
HWH side). Proposed span of RFO is approx. 76 m, with the suitable
approach span on both side i.e. 1x12.2m PSC/Composite/Steel Girder
on DOS end and 1x45.7m Steel Girder on Garhwa end,

(c) Formation in Embankments/Cuttings including blanketing, retaining
walls, drainage etc. for DFC double line,

(d) Major Bridge spaning over canal & existing service road ( 1 no.),

(e) Minor Bridges   (16  nos.),
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(f) RCC buried boxes in DFC portion at two locations to be constructed to
serve as RUB /LHS at LC No. 3 (Rly. Km 406/17-19) and LC No. 5
(Rly. Km 405/11-13),

(g) Restoration of existing road and erection of height gauge on DFC side
only at Unmanned Level Crossing No.-3,

(h) Deleted.

(i) Supply and Spreading of Ballast,

(j) Station Building at New Sonnagar including proper water supply
arrangement, sanitary arrangement, septic tank, sewerage, drainage,
internal electrical wiring and related miscellaneous works etc. One borewell
with the provision of submersible pump, rising, delivery pipe line connection to
tank over building, distribution pipe lines etc. and one borewell equipped
with hand pump should be provided to meet water requirements of station
staff in all seasons.

Electrical distribution line between Station Building and Quarters to be
laid under the scope of this contract so that electric supply can be
provided at single point near Station Building by DFCCIL.  Electrical
supply from state agencies up to single point near station building is not
under the scope of work.

Approach road to Station Building connecting with nearest road (i.e.
diversion road as listed in chartered utilities Part-4 ‘Reference
Documents’) has to be constructed as per indicative typical cross
section of road given in Part-4 ‘Reference Documents’,

(k) Construction of quarters 8 units Type-II single storey approx. plinth area 55
Sqm. of each unit. at New Sonnagar including proper water supply
arrangement, sanitary arrangement, septic tank, sewerage, drainage,
internal electrical wiring and related miscellaneous works etc. For water
supply arrangement, water tank of capacity 1000 litre to be provided over
each unit should be connected with the submersible pump provided at station
building including rising, delivery, distribution pipe lines etc. to meet water
requirements of staff in all seasons.

Electrical distribution line between Station Building and Quarters to be
laid under the scope of this contract so that electric supply can be
provided at single point near Station Building by DFCCIL.  Electrical
supply from state agencies up to single point near station building is not
under the scope of work.

Approach road to Quarters connecting with Station and nearest road
(i.e. diversion road as listed in chartered utilities Part-4 ‘Reference
Documents’) has to be constructed as per indicative typical cross
section of road given in Part-4 ‘Reference Documents’,

(l) Construction of boundary wall of approx. 500m near New Sonnagar
Yard,
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(m) Construction of quarters 162 nos. Type-II quarters, Double storey appox.
plinth area 55 Sqm of each unit, One 50000 gallon capacity water tank with
15000 GPH tubewell, pump and pump house, rising, delivery, distribution
pipe line connection etc. at Sonnagar or any other station approved by the
Engineer. Quarters will be constructed with complete internal wiring, water
supply arrangement, sanitary system, septic tank, sewerage, water
pipelines, drainage etc.

Electrical distribution line within the colony to be laid under the scope of
this contract and to be connected with electrical connection point
given/shown by employer within 1 Km. Location of quarters will be at
Sonnagar or between Mughalsarai-Sonnagar as approved by the Engineer.

Colony roads and approach road to Quarters shall be constructed as per
indicative typical cross section of road given in Part-4 ‘Reference
Documents’ and connected with nearest existing road.

(n) Dismantling of existing 120 units railway quarters, one steel water tank,
two temples falling on DFC alignment including removal of debris.
Released materials of dismantled quarters/structures will be taken
away by the Contrator.

Chainage 0.00 refers to Abutment centre at HWH end of DFC Sone Bridge.

Proposed span of Rail Flyover (RFO) is approx. 76m with steel superstructure
with the suitable approach span on both side i.e. 1x12.2m
PSC/Composite/Steel Girder on DOS end and 1x45.7m Steel Girder on
Garhwa end as per design requirements of alignment. The RFO is to be
constructed over the existing Two electrified IR running tracks and proposed
UP DFC line with least disturbance to the running trains on IR lines and
adhering all safety norms.  One future line of IR to be suitably accommodated
in approach span at Garwah end.

The permanent works and temporay arrangement of the said RFO and its launching
arrangement shall need the approval of Commissioner of Railway Safety (CRS). The
employer shall arrange getting approval of CRS for such arrangements required for
CRS Sanction. The contractor shall prepare all the related documents and drawings.

The launching of superstructure for RFO will be done under intermittent traffic blocks
on the existing IR tracks. Where track closures (traffic blocks) are required for
construction, the Contractor is responsible for the coordination with IR and will be
assisted as applicable by the Employer/Engineer. These traffic blocks shall be
sanctioned by operations branch of IR according to the availability of time gap
between running traffic on existing IR tracks. The contractor shall need to plan
resources accordingly. Nothing extra shall be payable for any time lags in getting
such traffic blocks by the employer.

The RFO and its approach spans should be designed with the provision of access for
maintenance as per requirements.
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The work of RFO including its approach spans shall comprise design and
construction of the following as considered necessary but not limited to:

a. Abutment and piers including foundation,
b. Bearings,
c. Superstructure including ducts/Pipes for cables,
d. supports for  OHE traction masts,
e. signages, suitable fixtures,
f. Steel truss and other related works as considered necessary.

This will also include :

(i) Design, survey including geotechnical investigation, construction, fabrication /
manufacture, supply, installation/launching, as required,

(ii) All the temporary works as required for construction of foundations/sub-
structure and launching of superstructure, etc.,

(iii) Other miscellaneous works such as walkway, footpath, railing etc.

(B). Ch. 225.975 (HWH end approach of Sone bridge) to Ch. 7270
(approx.) (connection at Chirailapathu station of IR towards HWH) double line
track (separate UP track on one side and DN track on another side of viaduct)
on normal height embankment :

Work in this section broadly includes Design and Construction of :

(a) Formation in Embankments/Cuttings including blanketing, retaining
walls adjacent to IR embankment near viaduct, drainage etc. for DFC
double line,

(b) Major Bridge spanning over canal & existing service road (1 no.),

(c) Minor Bridges/RUBs (9 nos. for Double Line, 6 nos. each on UP & DN
DFC lines),

(d) Supply and Spreading of Ballast,

(e) Construction of DFC Cabin at Chirailapathu & Sonnagar with approx.
plinth area 72 Sqm each with the provision of store at ground floor
including internal electrical wiring and other Miscellaneous Works.

(C). Km. 3.16 (MGS end approach of Sone bridge) to Km. 5.38 near Dehri-
on-Sone :

Work in this section broadly includes Design and Construction of:

(a) Formation in Embankments/Cuttings including blanketing, drainage etc.
for DFC double line,
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(b) Supply and Spreading of Ballast,

(c) Construction of boundary wall of about 80m length and Building work of
Sub-Station, Electrical office, Carriage and wagon office of approx.
317.5 Sqm plinth area at different locations including internal electrical
wiring at Dehri-on-Sone in lieu of existing structures falling on DFC
alignment at Dehri-on-Sone,

(d) Construction of one number RCC water tank of about 1,00,000 gallon
capacity, Tubewell of 15000 GPH capacity with pump and pump
house, rising, delivery, overflow etc. pipe line connection,

(e) Dismantling of one Steel water tank, Electrical sub-station, Carriage
and wagon office, Pump house etc. falling on DFC alignment.
Released materials of dismantling shall be the property of Contractor
and will be taken away by the contractor,

(c) Dismantling of CRWC warehouse falling on DFC alignment. Released
materials of dismantling shall be the property of Contractor and will be
taken away by the contractor.

(D) The scope of work does not include - any track work,
- any OHE work,
- any S&T work

Notes :
a) Ch. ‘0.00’ starts at Mid point of HWH end Abutment of DFC Sone
bridge.

b) A Major bridge is one which has a total Linear water way of 18m or
more or which has a clear opening of 12 linear metres or more in any one
span.

c) Bridges having lesser span/Linear waterway than as mentioned above
in Note (ii) are minor bridges.

(E) Supply and spreading of Ballast:
Total 1,10,000 Cum ballast is to be supplied by the Contractor under the
scope of this contract.  Out of this approx. 44,000 Cum of Ballast to be
spreaded on formation/viaduct/ballasted deck bridges along proposed DFC
track alignment forming a ballast bed of an initial neat ballast cushion of
approx. 200mm after the required rolling specified in Section-VI of Employer’s
Requirement Volume-5.  Balance quantity of approx. 66,000 Cum ballast has
to be stacked at locations approved by the Engineer for use by track works
contractor.
Above ballast quantity includes the ballast between DFC Ch.225.975 to DFC
Km. 3.16 i.e. over Sone Bridge and its approaches (approx.3.386 kms).
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All the Works shall be based on Employer’s Requirement of the Design & Build
bid document and developed further into the Contractor’s Design.

1.4 Scheduling of works under the contract :
Period of completion –

 Design and Construction of Formation in Embankments/Cuttings
including blanketing, Viaducts, Rail Flyover, Bridges (Major, Minor
& RUBs), Supply and Spreading of Ballast and other related
infrastructural works for double track electrified railway line on
Design Build Lump Sum Basis from Howrah end approach of DFC
Sone bridge to Chirailapathu station of IR towards Howrah & to New
Sonnagar station towards Garhwa and at Dehri-on-Sone yard from
Km. 3.16 to Km. 5.38 in connection with Eastern Dedicated Freight
Corridor in the state of Bihar in India –900 days + 24 months
defect liability(Notification) period.

Note: The Scope of work for the contract given above is indicative.
Details of works to be done will be as per respective Bid documents and
PMC shall carry out supervision of all works envisaged in the Bid
documents including any additional work/variation in the D&B Contract.

*********
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SECTION 5
Form of agreement, General

Conditions of Contract
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FORM OF AGREEMENT

Project Management Consultancy for ______________
AGREEMENT No._________

This Agreement (hereinafter called the “Contract”) is made on the _________ day of
the month of ________ 2***, between Dedicated Freight Corridor Corporation of
India Ltd. (hereinafter called the “Employer” which expression shall include their
respective successors and permitted assigns, unless the context otherwise requires)
and, on the other hand, ________________________ (hereinafter called the
“Consultant” which expression shall include their respective successors and
permitted assigns).
WHEREAS
(A) The Employer called Bids for Project Management Consultancy Services
(hereinafter called the “Consultancy”) for ___________________________
(hereinafter called the “Project(s)”);
(B) the Consultant submitted its offers for the aforesaid work, whereby the
Consultant represented to the  Employer  that it had the required professional skills,
and in the said offers the Consultant also agreed to provide the Services to the
Employer on the terms and conditions as set forth in the BID Document and this
Contract; and
(C) The Employer, on acceptance of the aforesaid proposals of the Consultant,
awarded the Consultancy to the Consultant vide its Letter of Acceptance No.
_____________ dated _____________ (the “LOA”), which was accepted by the
consultant vide its letter No _______________ dated ___________; and
(D) In pursuance of LOA and Consultant’s acceptance thereto, the parties have
agreed to enter into this Contract with effect from date_______________.
NOW, THEREFORE, the parties hereto hereby agree as follows:

1. The following documents along with all addenda issued thereto and attached
hereto shall be deemed to form and be read and construed as integral part of
this Contract and in case of any contradiction between or among them the
priority in which a document would prevail over other would be as laid down
below beginning from the highest priority to the lowest priority:
(a) Schedules of Costs for Services (As per financial offer in Form – 10)
(b) Letter of Acceptance

(c) Terms of Reference
(d) The General Conditions of Contract (hereinafter called “GCC”).
(e) Other Annexes of the Contract

(f) BID Document;
2. The Parties agree that the total value of the Consultancy (the “Contract

Value”) is Rs. ______ (Rs. __________________) including all taxes but
excluding Service tax and the total time for completing the Services under the
Consultancy is __________months.
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3. The mutual rights and obligations of the Employer and the Consultant shall be
as set forth in the Contract; in particular:

(a) The Consultant shall carry out the Services in accordance with the provisions
of the Contract; and

(b) Employer shall make payments to the Consultant in accordance with the
provisions of the Contract.

IN WITNESS WHEREOF, the Parties hereto have caused this Agreement to be
signed in their respective names as of the day and year first above written.

SIGNED, SEALED AND DELIVERED

For and on behalf of

Consultant:

(Signature)

(Name)

(Designation)

(Address)

(Fax No.)

SIGNED, SEALED AND DELIVERED

For and on behalf of the

President of India

(Signature)

(Name)

(Designation)

(Address)

(Fax No.)

In the presence of:
1 2.
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GENERAL CONDITIONS OF CONTRACT
1. GENERAL

1.1 Definitions and Interpretation
1.1.1 The words and expressions beginning with capital letters and defined in this

Contract shall, unless the context otherwise requires, have the meaning
hereinafter respectively assigned to them:

(a) “Applicable Laws” means the laws and any other instruments
having the force of law in India as they may be issued and in force from
time to time;
(b) “City” means the town/city of New Delhi/Delhi;
(c) “Contract” means this Contract, together with all the Annexes;
(d) “Contract Value” shall have the meaning set forth in the Agreement;
(e) “Confidential Information” shall have the meaning set forth in
Clause  3.3;
(f) “Conflict of Interest” shall have the meaning set forth in Clause 3.2
read with the provisions of Tender Document;
(g) “Dispute” shall have the meaning set forth in Clause 10.2.1;
(h) “Effective Date” means the date on which this Contract comes into
force and effect pursuant to Clause 2.1;
(i) “Government” means the Government of India;
(j) “ INR, Re. or Rs.” means Indian Rupees;
(k) “Member”, in case the Consultant consists of a joint venture of more
than one entity, means any of these entities, and “Members” means all
of these entities;
(m) “Personnel” means persons hired by the Consultant as employees
and assigned to the performance of the Services or any part thereof;
(n) “Party” means the  Employer or the Consultant, as the case may
be, and Parties means both of them;
(o) “Services” means the work to be performed by the Consultant
pursuant to this Contract, as described in the Terms of Reference
hereto;
(p) “Tender Document” or “Bid Document” means the tender / Bid
document in response to which the Consultant’s tender / Bid for
providing Services was accepted; and
(q) “Third Party” means any person or entity other than the
Government, the  Employer or the Consultant.

All terms and words not defined herein shall, unless the context otherwise
requires, have the meaning assigned to them in the Tender Document.
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1.2 Relation between the Parties
Nothing contained herein shall be construed as establishing a relation of
master and servant or of agent and principal as between the  Employer and
the Consultant. The Consultant shall, subject to this Contract, have complete
charge of Personnel performing the Services and shall be fully responsible for
the Services performed by them or on their behalf hereunder.

1.3 Rights and obligations
The mutual rights and obligations of the  Employer and the Consultant shall
be as set forth in the Contract; in particular:
(a) The Consultant shall carry out the Services in accordance with the
provisions of the Contract; and
(b) The  Employer shall make payments to the Consultant in accordance with
the provisions of the Contract.

1.4 Governing law and jurisdiction
This Contract shall be construed and interpreted in accordance with and
governed by the laws of India, and the courts at the City shall have jurisdiction
over matters arising out of or relating to this Contract.

1.5 Language
All notices required to be given by one Party to the other Party and all other
communications, documentation and proceedings which are in any way
relevant to this Contract shall be in writing and in English language.

1.6 Table of contents and headings
The table of contents, headings or sub-headings in this Contract are for
convenience of reference only and shall not be used in, and shall not affect,
the construction or interpretation of this Contract.

1.7 Notices
Any notice or other communication to be given by any Party to the other Party
under or in connection with the matters contemplated by this Contract shall be
in writing and shall:
(a) in the case of a notice meant for the Consultant, be given by fax and by
letter delivered by courier, post or hand to the address given and marked for
attention of the Consultant’s Representative set out below in Clause 1.10 or to
such other person as the Consultant may from time to time designate by
notice to the  Employer;

(b) in the case the Consultant issues a notice to the  Employer, it could be
given by fax and by letter delivered by hand and be addressed to the
Employer with a copy delivered to the  Employer Representative set out below
in Clause 1.10 or to such other person as the  Employer may from time to
time designate by notice to the Consultant; and
(c) any notice or communication by a Party to the other Party, given in
accordance herewith, shall be deemed to have been delivered when in the
normal course of post it ought to have been delivered.
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1.8 Location
The Services shall be performed at the site of the Project in accordance with
the provisions of Tender Document and at such locations as are incidental
thereto, including the offices of the Consultant.

1.9 Authority of Member-in-charge
In case the Consultant consists of a consortium of more than one entity, the
Parties agree that the Authorised Member shall act on behalf of the Members
in exercising all the Consultant’s rights and obligations towards the  Employer
under this Contract, including without limitation the receiving of instructions
and payments from the  Employer.

1.10 Authorised Representatives
1.10.1 Any action required or permitted to be taken, and any document required or

permitted to be executed, under this Contract by the  Employer or the
Consultant, as the case may be, may be taken or executed by the officials
specified in this Clause 1.10.

1.10.2 The Employer may, from time to time, designate one of its officials as the
Employer Representative. Unless otherwise notified, the Employer
Representative shall be:

Chief Project Manager,
DFCCIL, Mughal Sarai.

1.10.3 The Consultant will designate the Project Manager, who is the Team Leader
of the Consultancy Team as Consultant’s Representative.

1.11 Taxes and duties
Unless otherwise specified in the Contract, the Consultant shall pay all such
taxes, duties, fees and other impositions as may be levied under the
Applicable Laws and the Employer shall perform such duties in regard to the
deduction of such taxes as may be lawfully imposed on it.

2. COMMENCEMENT, COMPLETION AND TERMINATION OF CONTRACT
2.1 Effectiveness of Contract

This Contract shall come into force and be effective from the date specified in
the Letter of Acceptance of this Contract (the “Effective Date”).

2.2 Commencement of Services
The Consultant shall commence the Services within the period specified in
either the Letter of Acceptance or the Notice to Proceed, unless otherwise
agreed by the Parties.

2.3 Termination of Contract for failure to commence Services
If the Consultant does not commence the Services within the period specified
in Clause 2.2 above, the Employer may, by not less than 2 (two) weeks’
notice to the Consultant, declare this Contract to be null and void, and in the
event of such a declaration, the Bid Security, the Retention Money and the
Performance Guarantee of the Consultant shall stand forfeited.

2.4 Expiration of Contract
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Unless terminated earlier pursuant to Clause 2.9 hereof, this Contract shall
expire when the Services have been completed, all payments due under this
Contract have been made and a period of one month has elapsed after expiry
of the Defect Liability(Notification) Period.

2.5 Entire Contract
2.5.1 This Contract, the LOA, the NTP, the GCC, the SCC, the Terms of Reference

and other Annexure together constitute a complete and exclusive statement
of the terms of the Contract between the Parties on the subject hereof, and no
amendment or modification hereto shall be valid and effective unless such
modification or amendment is agreed to in writing by the Parties and duly
executed by persons especially empowered in this behalf by the respective
Parties. All prior written or oral understandings, offers or other
communications of every kind pertaining to this Contract are abrogated and
withdrawn; provided, however, that the obligations of the Consultant arising
out of the provisions of the Tender Document shall continue to subsist and
shall be deemed as part of this Contract.

2.5.2 Without prejudice to the generality of the provisions of Clause 2.5.1, on
matters not covered by this Contract, the provisions of Tender Document shall
apply.

2.6 Modification of Contract
Modification of the terms and conditions of this Contract, including any
modification of the scope of the Services, may only be made by written
agreement between the Parties. Each Party shall give due consideration to
any proposals for modification made by the other Party.

2.7 Force Majeure
2.7.1 Definition

(a) For the purposes of this Contract, “Force Majeure” means an event which
is beyond the reasonable control of a Party, and which makes a Party’s
performance of its obligations hereunder impossible or so impractical as
reasonably to be considered impossible in the circumstances, and includes,
but is not limited to, war, riots, civil disorder, earthquake, fire, explosion,
storm, flood, strikes, lockouts or other industrial action (except where such
strikes, lockouts or other industrial action are within the power of the Party
invoking Force Majeure to prevent), confiscation or any other action by
government agencies.
(b) Force Majeure shall not include (i) any event which is caused by the
negligence or intentional action of a Party or such Party’s agents or
employees, nor (ii) any event which a diligent Party could reasonably have
been expected to both (A) take into account at the time of the conclusion of
this Contract and (B) avoid or overcome in the carrying out of its obligations
hereunder.
(c) Force Majeure shall not include insufficiency of funds or failure to make
any payment required hereunder.

2.7.2 No breach of Contract
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The failure of a Party to fulfill any of its obligations hereunder shall not be
considered to be a breach of, or default under, this Contract insofar as such
inability arises from an event of Force Majeure, provided that the Party
affected by such an event has taken all reasonable precautions, due care and
reasonable alternative measures, all with the objective of carrying out the
terms and conditions of this Contract.

2.7.3 Measures to be taken
(a) A Party affected by an event of Force Majeure shall take all reasonable
measures to remove such Party’s inability to fulfill its obligations hereunder
with a minimum of delay.
(b) A Party affected by an event of Force Majeure shall notify the other Party
of such event as soon as possible, and in any event not later than fourteen
(14) days following the occurrence of such event, providing evidence of the
nature and cause of such event, and shall similarly give notice of the
restoration of normal conditions as soon as possible.
(c) The Parties shall take all reasonable measures to minimize the
consequences of any event of Force Majeure.

2.7.4 Extension of time
Any period within which a Party shall, pursuant to this Contract, complete any
action or task, shall be extended for a period equal to the time during which
such Party was unable to perform such action as a result of Force Majeure.

2.7.5 Payments
During or any time after the period of its inability to perform the Services as a
result of an event of Force Majeure, the Consultant shall not be reimbursed
any costs incurred by it during such period for the purposes of the Services
and in reactivating the Services after the end of such period.

2.7.6 Consultation
Not later than thirty (30) days after the Consultant has, as the result of an
event of Force Majeure, become unable to perform a material portion of the
Services, the Parties shall consult with each other with a view to agreeing on
appropriate measures to be taken in the circumstances.

2.8 Suspension of Contract
The  Employer may, by written notice of suspension to the Consultant,
suspend all payments to the Consultant hereunder if the Consultant shall be
in breach of this Contract or shall fail to perform any of its obligations under
this Contract, including the carrying out of the Services; provided that such
notice of suspension (i) shall specify the nature of the breach or failure, and
(ii) shall provide an opportunity to the Consultant to remedy such breach or
failure within a period not exceeding thirty (30) days after receipt by the
Consultant of such notice of suspension.

2.9 Termination of Contract
2.9.1 The  Employer may, by not less than thirty (30) days’ written notice of

termination to the Consultant, such notice to be given after the occurrence of
any of the events specified in this Clause 2.9.1, terminate this Contract if:
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(a) the Consultant fails to remedy any breach hereof or any failure in the
performance of its obligations hereunder, as specified in a notice of
suspension pursuant to Clause 2.8 hereinabove, within thirty (30) days of
receipt of such notice of suspension or within such further period as the
Employer may have subsequently granted in writing;

(b) the Consultant becomes insolvent or bankrupt or enters into any Contract
with its creditors for relief of debt or take advantage of any law for the benefit
of debtors or goes into liquidation or receivership whether compulsory or
voluntary;
(c) the Consultant fails to comply with any final decision reached as a result of
arbitration proceedings pursuant to Clause 10 hereof;
(d) the Consultant submits to the  Employer a statement which has a material
effect on the rights, obligations or interests of the  Employer and which the
Consultant knows to be false;
(e) any document, information, data or statement submitted by the Consultant
in its Proposals, based on which the Consultant was considered eligible or
successful, is found to be false, incorrect or misleading;
(f) As the result of Force Majeure, the Consultant is unable to perform a
material portion of the Services for a period of not less than sixty (60) days; or
(g) the Employer, in its sole discretion and for any reason whatsoever,
decides to terminate this Contract.

2.9.2 Upon termination of this Contract pursuant to Clauses 2.3 or 2.9 hereof, or
upon expiration of this Contract pursuant to Clause 2.4 hereof, all rights and
obligations of the Parties hereunder shall cease, except (i) such rights and
obligations as may have accrued on the date of termination or expiration, (ii)
the obligation of confidentiality set forth in Clause 3.3 hereof, (iii) the
Consultant’s obligation to permit inspection, copying and auditing of its
accounts and records set forth in Clause 3.6 (ii) hereof, and any right or
remedy which a Party may have under this Contract or the Applicable Law.
Upon termination of this Contract pursuant to Clauses 2.3 or 2.9 hereof, the
Retention Money and the Performance Guarantee shall be forfeited by the
Employer.

2.9.3 Cessation of Services
Upon termination of this Contract pursuant to Clauses 2.9.1 hereof, the
Consultant shall, immediately upon dispatch or receipt of such notice, take all
necessary steps to bring the Services to a close in a prompt and orderly
manner and shall make every reasonable effort to keep expenditures for this
purpose to a minimum. With respect to documents prepared by the
Consultant and equipment and materials furnished by the Employer, the
Consultant shall proceed as provided respectively by Clauses 3.9 or 3.10
hereof.

2.9.4 Payment upon Termination
Upon termination of this Contract pursuant to Clauses 2.9.1 hereof, the
Employer shall make the following payments to the Consultant (after offsetting
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against these payments any amount that may be due from the Consultant to
the  Employer):
(i) remuneration pursuant to Clause 6 hereof for Services satisfactorily

performed prior to the date of termination;
(ii) reimbursable expenditures pursuant to Clause 6 hereof for expenditures
actually incurred prior to the date of termination; and
(iii) except in the case of termination pursuant to sub-clauses (a) through (e)
of Clause 2.9.1 hereof, reimbursement of any reasonable cost incidental to
the prompt and orderly termination of the Contract including the cost of the
return travel of the Consultant’s personnel.

2.10 Supersession of the Consultant
In case a situation so arise, the Employer may supersede any or all of the
instructions issued by the Consultant to the Contractor(s) during a particular
period of time by issuing its own fresh instructions to the Contractor(s).
Further the Employer may take over any or part of activities hitherto being
carried out by the Consultant and this may cause removal of certain
Personnel from the Project(s) by the Consultant. The Consultant shall not be
entitled for any compensation over any of the actions of Employer specified
under this Clause.

3. OBLIGATIONS OF THE CONSULTANT
3.1 General
3.1.1 Standards of Performance

The Consultant shall perform the Services and carry out its obligations
hereunder with all due diligence, efficiency and economy, in accordance with
generally accepted professional techniques and practices, and shall observe
sound management practices, and employ appropriate advanced technology
and safe and effective equipment, machinery, materials and methods. The
Consultant shall always act, in respect of any matter relating to this Contract
or to the Services, as a faithful adviser to the  Employer, and shall at all times
support and safeguard the  Employer's legitimate interests in any dealings
with Third Parties.

3.1.2 Terms of Reference
The scope of Services to be performed by the Consultant is specified in the
Terms of Reference (the “TOR”)  of this Contract. The Consultant shall
provide the deliverables specified therein in conformity with the time schedule
stated therein.

3.1.3 Applicable Laws
The Consultant shall perform the Services in accordance with the Applicable
Laws and shall take all practicable steps to ensure that any Personnel and
agents of the Consultant comply with the Applicable Laws.

3.2 Conflict of Interest
3.2.1 The Consultant shall not have a Conflict of Interest and any breach hereof

shall constitute a breach of the Contract.
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3.2.2 Consultant and Affiliates not to be otherwise interested in the Project The
Consultant agrees that, during the term of this Contract and after its
termination, the Consultant and any entity affiliated with the Consultant shall
be disqualified from providing goods, works, services, loans or equity for any
project resulting from or closely related to the Services and any breach of this
obligation shall amount to a Conflict of Interest. For the avoidance of doubt,
an entity affiliated with the Consultant shall include a partner in the
Consultant’s firm or a person who holds more than 5% (five per cent) of the
subscribed and paid up share capital of the Consultant, as the case may be,
and any Associate thereof.

3.2.3 Prohibition of conflicting activities
Neither the Consultant nor its Personnel shall engage, either directly or
indirectly, in any of the following activities:
(a) During the term of this Contract, any business or professional activities
which would conflict with the activities assigned to them under this Contract;
(b) After the termination of this Contract, such other activities as may be
specified in the Contract; or
(c) At any time, such other activities as have been specified in the Tender
Document as Conflict of Interest.

3.2.4 Consultant not to benefit from commissions discounts, etc. The remuneration
of the Consultant pursuant to Clause 6 hereof shall constitute the Consultant’s
sole remuneration in connection with this Contract or the Services and the
Consultant shall not accept for its own benefit any trade commission, discount
or similar payment in connection with activities pursuant to this Contract or to
the Services or in the discharge of its obligations hereunder, and the
Consultant shall use its best efforts to ensure that any of its Personnel or
agents, similarly shall not receive any such additional remuneration.

3.2.5 The Consultant and its Personnel shall observe the highest standards of
ethics and have not engaged in and shall not hereafter engage in any corrupt
practice, fraudulent practice, coercive practice, undesirable practice or
restrictive practice (collectively the “Prohibited Practices”). Notwithstanding
anything to the contrary contained in this Contract, the Employer shall be
entitled to terminate this Contract forthwith by a communication in writing to
the Consultant, without being liable in any manner whatsoever to the
Consultant, if it determines that the Consultant has, directly or indirectly or
through an agent, engaged in any Prohibited Practices in the Selection
Process or before or after entering into of this Contract. In such an event, the
Employer shall forfeit and appropriate the performance security, if any, as
mutually agreed genuine pre-estimated compensation and damages payable
to the  Employer towards, inter alia, time, cost and effort of the  Employer,
without prejudice to the  Employer’s any other rights or remedy hereunder or
in law.

3.2.6 Without prejudice to the rights of the  Employer under Clause 3.2.5 above and
the other rights and remedies which the  Employer may have under this
Contract, if the Consultant is found by the  Employer to have directly or
indirectly or through an agent, engaged or indulged in any Prohibited
Practices, during the Selection Process or before or after the execution of this
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Contract, the Consultant shall not be eligible to participate in any tender or
Tender Document issued during a period of 2 (two) years from the date the
Consultant is found by the  Employer to have directly or indirectly or through
an agent, engaged or indulged in any Prohibited Practices.

3.2.7 For the purposes of Clauses 3.2.5 and 3.2.6, the following terms shall have
the meaning hereinafter respectively assigned to them:
(a) “corrupt practice” means the offering, giving, receiving or soliciting, directly
or indirectly, of anything of value to influence the actions of any person
connected with the Selection Process (for removal of doubt, offering of
employment or employing or engaging in any manner whatsoever, directly or
indirectly, any official of the  Employer who is or has been associated in any
manner, directly or indirectly with Selection Process or LOA or dealing with
matters concerning the Contract before or after the execution thereof, at any
time prior to the expiry of one year from the date such official resigns or retires
from or otherwise ceases to be in the service of the  Employer, shall be
deemed to constitute influencing the actions of a person connected with the
Selection Process); or (ii) engaging in any manner whatsoever, whether
during the Selection Process or after the issue of LOA or after the execution
of the Contract, as the case may be, any person in respect of any matter
relating to the Project or the LOA or the Contract, who at any time has been or
is a legal, financial or technical adviser of the  Employer in relation to any
matter concerning the Project;
(b) “fraudulent practice” means a misrepresentation or omission of facts or
suppression of facts or disclosure of incomplete facts, in order to influence the
Selection Process;
(c) “coercive practice” means impairing or harming, or threatening to impair or
harm, directly or indirectly, any person or property to influence any person’s
participation or action in the Selection Process or the exercise of its rights or
performance of its obligations by the  Employer under this Contract;
(d) “undesirable practice” means (i) establishing contact with any person

connected with or employed or engaged by the  Employer with the objective
of canvassing, lobbying or in any manner influencing or attempting to
influence the Selection Process; or (ii) having a Conflict of Interest; and
(e) “Restrictive practice” means forming a cartel or arriving at any
understanding or arrangement among Tenderers with the objective of
restricting or manipulating a full and fair competition in the Selection Process.

3.3 Confidentiality
The Consultant or its Personnel shall not, either during the term or within two
years after the expiration or termination of this Contract, disclose any
proprietary information, including information relating to reports, data,
drawings, design software or other material, whether written or oral, in
electronic or magnetic format, and the contents thereof; and any reports,
digests or summaries created or derived from any of the foregoing that is
provided by the  Employer to the Consultant and its Personnel; any
information provided by or relating to the  Employer, its technology, technical
processes, business affairs or finances or any information relating to the
Employer’s employees, officers or other professionals or suppliers,
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customers, or contractors of the  Employer; and any other information which
the Consultant is under an obligation to keep confidential in relation to the
Project, the Services or this Contract ("Confidential Information"), without the
prior written consent of the  Employer. Notwithstanding the aforesaid, the
Consultant or its Personnel may disclose Confidential Information to the
extent that such Confidential Information:
(i) was in the public domain prior to its delivery to the Consultant and its
Personnel become a part of the public knowledge from a source other than
the Consultant and its Personnel;
(ii) Was obtained from a third party with no known duty to maintain its
confidentiality;
(iii) is required to be disclosed by Law or judicial or administrative or arbitral
process or by any Governmental Instrumentalities, provided that for any such
disclosure, the Consultant and its Personnel shall give the  Employer, prompt
written notice, and use reasonable efforts to ensure that such disclosure is
accorded confidential treatment;
(iv) is provided to the professional advisers, agents, auditors or
representatives of the Consultant or its Personnel, as is reasonable under the
circumstances; provided, however, that the Consultant or its Personnel, shall
require their professional advisers, agents, auditors or its representatives, to
undertake in writing to keep such Confidential Information, confidential and
shall use its best efforts to ensure compliance with such undertaking.

3.4 Liability of the Consultant
3.4.1 The Consultant’s liability under this Contract shall be determined by the

Applicable Laws and the provisions hereof.
3.4.2 Consultant’s liability towards the Employer

The Consultant shall, subject to the limitation specified in Clause 3.4.3, be
liable to the Employer for any direct loss or damage accrued or likely to
accrue due to deficiency in Services rendered by it. The authority to decide
and quantify the Consultant’s liability in terms of this Clause shall rest with the
Employer. However, this authority shall be exercised by an officer of rank not
less than the Director of the Employer.

3.4.3 The Parties hereto agree that in case of negligence or wilful misconduct on
the part of the Consultant or on the part of any person or firm acting on behalf
of the Consultant in carrying out the Services, the Consultant, with respect to
damage caused to the  Employer’s property, shall not be liable to the
Employer:

(i) For any indirect or consequential loss or damage; and
(ii) for any direct loss or damage that exceeds (a) the Contract Value
set forth in Clause 6.1.2 of this Contract, or (b) the proceeds the
Consultant may be entitled to receive from any insurance maintained
by the Consultant to cover such a liability in accordance with Clause
3.5.2, whichever of (a) or (b) is higher. This limitation of liability shall
not affect the Consultant’s liability, if any, for damage to Third Parties
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caused by the Consultant or any person or firm acting on behalf of the
Consultant in carrying out the Services.

3.4.4 Indemnity
The Consultant shall, subject to the provisions of the Contract, indemnify the
Employer for any direct loss or damage that is caused due to any deficiency in
the Services including any excess billing claimed by the Contractor and paid
by the  Employer either due to oversight of the Consultant’s Personnel or
done intentionally with the collusion of the Consultant’s Personnel. The
Consultant shall take out and maintain professional insurance at his own cost
for the amount specified in Clause 3.5 towards this end. This shall be over
and above the Retention Money and Performance Guarantee specified in
Clause 7.1.

3.5 Insurance to be taken out by the Consultant

3.5.1(a) The Consultant shall, for the duration of this Agreement, take out and
maintain, and shall cause any Sub-Consultant to take out and maintain, at its
(or the Sub- Consultant’s, as the case may be) own cost, but on terms and
conditions approved by the DFCCIL, insurance against the risks, and for the
coverage, as specified in the Agreement and in accordance with good
industry practice.

b) Within 15 (fifteen) days of receiving any insurance policy certificate in
respect of insurances required to be obtained and maintained under this
clause, the Consultant shall furnish to the DFCCIL, copies of such policy
certificates, copies of the insurance policies and evidence that the
insurance premium have been paid in respect of such insurance. No
insurance shall be cancelled, modified or allowed to expire or lapse
during the term of this Agreement.

c) If the Consultant fails to effect and keep in force the aforesaid
insurances for which it is responsible pursuant hereto, the DFCCIL shall,
apart from having other recourse available under this Agreement, have
the option, without prejudice to the obligations of the Consultant, to take
out the aforesaid insurance, to keep in force any such insurances, and
pay such premium and recover the costs thereof from the Consultant,
and the Consultant shall be liable to pay such amounts on demand by
the DFCCIL.

d) Except in case of Third Party liabilities, the insurance policies so
procured shall mention the DFCCIL as the beneficiary of the Consultant
and the Consultant shall procure an undertaking from the insurance
company to this effect; provided that in the event the Consultant has a
general insurance policy that covers the risks specified in this Agreement
and the amount of insurance cover is equivalent to 3 (three) times the
cover required hereunder, such insurance policy may not mention the
DFCCIL as the sole beneficiary of the Consultant or require an
undertaking to that effect.
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3.5.2 The Parties agree that the risks and coverage shall include but not be
limited to the following:

a) Third Party liability insurance as required under Applicable Laws, with a
minimum coverage of Rs. 7.5 crores.

b) Employer’s liability and workers’ compensation insurance in respect of
the Personnel of the Consultant and of any Sub-Consultant, in
accordance with Applicable Laws; and

c) Professional liability insurance for an amount no less than the
Agreement Value. The indemnity limit in terms of “Any One Accident”
(AOA) and “Aggregate limit on the policy period” (AOP) should not be
less than the Agreement value. In case of JV, the policy should be in the
name of Lead Member and not in the name of individual Members of the
consortium.

3.6 Accounting, inspection and auditing
The Consultant shall,
(i) keep accurate and systematic accounts and records in respect of the
Services hereunder, in accordance with internationally accepted accounting
principles and in such form and detail as will clearly identify all relevant time
charges and cost, and the basis thereof (including the basis of the
Consultant’s costs and charges), and
(ii) Permit the  Employer or its designated representative periodically, and up

to one year from the expiration or termination of this Contract, to inspect the
same and make copies thereof as well as to have them audited by auditors
appointed by the  Employer.

3.7 Consultant’s actions requiring the Employer’s prior approval
The Consultant shall obtain the Employer’s prior approval in writing before
taking any of the following actions:
(a) Appointing such members of the Professional Personnel as are not listed
in Form - 10 or
(b) Any other action that may be specified in this Contract.

3.8 Reporting obligations
The Consultant shall submit to the Employer the reports and documents
specified in the Contract, in the form, in the numbers and within the time
periods set forth therein.

3.9 Documents prepared by the Consultant to be property of the Employer
3.9.1 All plans, drawings, specifications, designs, reports and other documents

prepared by the Consultant in performing the Services shall become and
remain the property of the  Employer, and the Consultant shall, not later than
termination or expiration of this Contract, deliver all such documents to the
Employer, together with a detailed inventory thereof. The Consultant may
retain a copy of such documents. Restrictions about the future use of these
documents shall be as specified in the Contract.
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3.9.2 The Consultant shall not use these documents for purposes unrelated to this
Contract without the prior written approval of the Employer.

3.10 Equipment and materials furnished by the Employer
Equipment and materials made available to the Consultant by the Employer
shall be the property of the Employer and shall be marked accordingly. Upon
termination or expiration of this Contract, the Consultant shall furnish forthwith
to the Employer, an inventory of such equipment and materials and shall
dispose of such equipment and materials in accordance with the instructions
of the Employer. While in possession of such equipment and materials, the
Consultant shall, unless otherwise instructed by the Employer in writing,
insure them in an amount equal to their full replacement value.

3.11 Providing access to Project Office and Personnel
The Consultant shall ensure that the Employer, and officials of the Employer;
having authority from the Employer; is provided unrestricted access to the
Project Office and to all Personnel during office hours. Employer’s any such
official shall have the right to inspect the Services in progress, interact with
Personnel of the Consultant and verify the records for his satisfaction.

3.12. Accuracy of Documents
The Consultant shall be responsible for accuracy of the data collected by it
directly or procured from other agencies/authorities, the designs, drawings,
estimates and all other details prepared by it as part of these services.
Subject to the provisions of Clause 3.4, it shall indemnify the Employer
against any inaccuracy in its work which might surface during implementation
of the Project, if such inaccuracy is the result of any negligence or inadequate
due diligence on part of the Consultant or arises out of its failure to conform to
good industry practices. The Consultant shall also be responsible for promptly
correcting, at its own cost and risk, the drawings including any re-survey/
investigations.

4 CONSULTANT’S PERSONNEL
4.1 General

The Consultant shall employ and provide such qualified and experienced
Personnel as may be required to carry out the Services.

4.2 Deployment of Personnel
4.2.1 The designations and the estimated periods of engagement in carrying out

the Services by each of the Consultant’s Personnel and their respective Man
Month rates are described in Form - 10 of this Contract.

4.2.3 The Employer may direct the Consultant to replace any Key Personnel at any
time during the implementation of the Contract on the basis of non-
satisfactory performance or otherwise and the Consultant shall have to
replace the Key Personnel with equally or more competent and experienced
personnel to the satisfaction of the Employer.

4.2.4  In the event that any of the personnel is found by the  Employer to be
incompetent, guilty of misbehaviour, or incapable in discharging the assigned
responsibilities, the  Employer may direct the Consultant, at the expense of
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the Consultant, to forthwith provide a replacement with suitable qualifications
and experience meeting with the minimum eligibility specified in the Contract
and acceptable to the  Employer. Each replacement for a Personnel at any
time during the implementation of the contract, either on the request of the
Employer pursuant to the provisions specified in the Clause or by the
Consultant on its own, shall cause a deduction of 20% of the remuneration
specified for the Personnel in the Contract at the time of such replacement till
12 months of the implementation of the Contract or six months of the
deployment of the new Key Personnel, whichever is later.

4.2.5 Escalation in consultancy fees
Remuneration of employed personnel pursuant to rates set forth in the
contract shall be adjusted every 18 months from date of commencement by
increasing it by factor of Eight(8%) percent .

4.2.6 If additional work is required beyond the scope of services specified in the
terms or reference and the variations in man months allowed as per Form -10
( Schedule of Personnel and Man month rates), the estimated period of man
months of personnel and other costs set forth in the Annexes of the contract
may be increased by agreement in writing between the Employer and the
consultant, provided that total increase in payments under this contract shall
not exceed the contract value by more than 25% excluding escalation.

4.3 Approval of Personnel
The Key Personnel listed in Form   5B   of the Contract shall be approved by
the Employer. No other Key  Personnel shall be engaged without prior
approval of the Employer. The list of Sub-Key personal and other staff shall
be approved by the employer.

4.4 Substitution of Key Personnel

The Employer expects all the Key Personnel specified in the Proposal to be
available during implementation of the Agreement. The Employer will not
consider any substitution of Key Personnel except under compelling
circumstances beyond the control of the Consultant and the concerned Key
Personnel. Such substitution  of Key Personnel shall be subject to equally or
better qualified and experienced personnel being provided in replacement , to
the satisfaction of the Employer. Without prejudice to the foregoing,
substitution of one Key Personnel shall be permitted subject to reduction of
remuneration equal to 10% (ten per cent) of the total remuneration specified
for the Key Personnel who is proposed to be substituted. In case of a second
substitution, further reduction shall be equal to 10% (ten per cent) of the total
remuneration specified for the Key Personnel who is proposed to be
substituted.

4.5 Working hours, overtime, leave, etc.
The Personnel shall not be entitled to be paid for overtime nor to take paid
sick leave or vacation leave except as specified in the Contract, and the
Consultant’s remuneration shall be deemed to cover these items. All leave to
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be allowed to the Personnel is excluded from the man days of service set
forth in Form - 10. Any taking of leave by any Personnel for a period
exceeding 7 days shall be subject to the prior approval of the Employer, and
the Consultant shall ensure that any absence on leave will not delay the
progress and quality of the Services.

4.6 Team Leader
The Project Manager shall be designated as the Team Leader of the
Consultancy Team and he shall be responsible for the coordinated, timely and
efficient functioning of all Personnel.

4.6.1 The Consultant shall deploy a minimum of 50% of the Key Personnel who are
not retired Employer employees.

5. OBLIGATIONS OF THE EMPLOYER
5.1 Assistance in clearances etc.

Unless otherwise specified in the Contract, the Employer shall make best
efforts to ensure that the DFCCIL shall:
(a) Provide the Consultant and its Personnel with work permits and such

other documents as may be necessary to enable the Consultant or its
Personnel to perform the Services;
(b) Facilitate prompt clearance through customs of any equipment/article
required to be imported for the Services; and
(c) Issue to officials, agents and representatives of the Government all such
instructions as may be necessary or appropriate for the prompt and effective
implementation of the Services;

5.2 Access to land and property
The Employer assures that the Consultant shall have, free of charge,
unimpeded access to the site of the project in respect of which access is
required for the performance of Services.

5.3 Change in Applicable Law
If, after the date of this Contract, there is any change in the Applicable Laws
with respect to taxes and duties which increases or decreases the cost or
reimbursable expenses incurred by the Consultant in performing the Services,
by an amount exceeding 2% (two percent) of the Contract Value specified in
Clause 6.1.2, then the remuneration and reimbursable expenses otherwise
payable to the Consultant under this Contract shall be increased or decreased
accordingly by Contract between the Parties hereto, and corresponding
adjustments shall be made to the aforesaid Contract Value.

5.4 Payment
In consideration of the Services performed by the Consultant under this
Contract, the Employer shall make to the Consultant such payments and in
such manner as is provided in Clause 6 of this Contract.
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6. PAYMENT TO THE CONSULTANT
6.1 Cost estimates and Contract Value
6.1.1 The Contract Value towards the cost of the Services shall be as specified in

the recital of the Contract. Estimates of the cost of the Services and rates
thereof payable to the Consultant is set forth in Form – 10.

6.1.2 Except as provided under Clause 4.2.5 and Form - 10 (Financial Offer) or as
may be otherwise agreed under Clause 4.2.6 the payments under this
Contract shall not exceed the Contract value.

6.2 Currency of payment
All payments shall be made in Indian Rupees. The Consultant shall be free to
convert Rupees into any foreign currency as per Applicable Laws.

6.3 Mode of billing and payment
6.3.1 A Mobilisation Advance for an amount up to 5% (five percent) of the Contract

Value at an interest rate of 4.5% per annum above the base rate of State
Bank of India as effective on the date of approval of payment of mobilisation
advance, compounded yearly, shall be paid to the Consultant on request. The
mobilisation advance shall be against an irrevocable bank guarantee of value
110% of the mobilisation advance requested by the Consultant.  The bank
guarantee shall be from a Nationalised Bank of India or State Bank of India or
Scheduled Bank of India, National Saving Certificates.
Deductions shall commence in the bills in which the total of all payments to
the consultant (excluding the advance payment, and deduction and
repayments of retention) exceeds 10% of the accepted contract amount.
Deductions shall be made at the amortisation rate of one quarter (25%) of the
amount of each bill (excluding the advance payment, and deduction and
repayments of retention) until such time as the advance payment has been
repaid.

6.3.2 The Consultant shall be paid for the Services as per the Payment Schedule at
Form – 10 of this Contract.

6.3.3 Payment for Personnel shall be made to the Consultant in the manner
explained below:-
(i) The monthly payment shall be made @ 90% of the accepted man month
rates as per actual deployment of Personnel duly certified by the Engineer-In-
Charge.
(ii)Balance 10% of the accepted man month rates shall be released on
successful commissioning of the project as under:
a) Along with passing of the Final bill – 6%
b) During defect liability(Notification) period on quarterly basis-@ 0.5% for
each quarter.

6.3.4 In case currency of the Contract is extended for reasons not attributable to the
Performance of the Consultant, the remuneration per month in the extended
period shall be made based on accepted man month rates and actual
deployment of staff in the manner specified in Clause 6.3.3.
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6.3.5 In case the Contract is extended due to reasons attributed to the Consultant,
the payment per month in the extended period shall not be made; however, all
Personnel as per deployment schedule shall continue to be provided by the
Consultant. The part of the money held back earlier in terms of the Clause
6.3.3 will continue to be released based on actual financial progress of work.
In case the Consultant fails to deploy any Personnel during such extended
period the equivalent amount will be recovered from the Retention Money
and/or the Performance Guarantee or any other sums due to the Consultant.

6.3.6 In case the Contract is completed ahead of schedule, then the part of the
payment specified in Clause 6.3.3 (i) will be restricted up to the month in
which the Contract is concluded.

6.3.7 In the event of fore-closure/termination of construction contract for supervision
of which the Consultant has been appointed, no further payment beyond 30
days from the date of such fore-closure/termination of construction contract
shall be made to the Consultant. In all such cases, further continuance of the
Consultant’s Contract would be determined by the Employer and the
Employer’s decision would be final.

6.3.8 Payments against travel on duty shall be made on reimbursement basis on
submission of Statement of Expenses by the Consultant.

6.3.9 Remuneration for Personnel shall be determined on the basis of time spent by
the Personnel in performance of the Services after the Effective Date as per
accepted rates of the Contract. Unless otherwise specifically provided for in
Contract, such rates shall be fixed for the duration of the Contract.

6.3.10 Remuneration for periods of less than one month shall be calculated on a
calendar day basis for the time spent in the field for part of the month. The
personnel shall not be entitled to be paid for overtime nor to take paid sick
leave or vacation leave. The Personnel’s remuneration shall be deemed to
cover these items. Any taking of leave by Personnel shall be subject to the
prior approval of the Employer and the Consultant shall ensure that such
absence will not delay the progress and adequate supervision of the Services.
The period for which the Consultant’s Personnel will be on leave shall not be
charged on the bill and the bill must be accompanied with the attendance
record for the period. The working hours of the personnel of the Consultant
will have to be adjusted for proper supervision at all times when the work is in
progress, without any over time, according to the requirement at site.

6.3.11 Consultant’s Personnel can avail one day weekly rest and also National
holidays declared at Employer’s Headquarters office for which no deduction in
their remuneration will be made. If required the Personnel shall stagger/defer
such weekly rest or availing National Holiday during exigencies, so as to
ensure uninterrupted progress of works.

6.3.12 The final 6% part payment under the Clause 6.3.3(ii) (a) shall be made only
after the final report and a final statement, identified as such, shall have been
submitted by the Consultant and approved as satisfactory by the Employer.
The Services shall be deemed to have been completed and finally accepted
by the  Employer and the final report and final statement shall be deemed to
have been approved by the  Employer as satisfactory  upon expiry of 90
(ninety) days after receipt of the final report and final statement by the
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Employer unless the  Employer, within such 90 (ninety) day period, gives
written notice to the Consultant specifying in detail, the deficiencies in the
Services, the final report or final statement, as the case may be. The
Consultant shall thereupon promptly make any necessary corrections and/or
additions, and upon completion of such corrections or additions, the foregoing
process shall be repeated.

6.3.13 Any amount which the  Employer has paid or caused to be paid in excess of
the amounts actually payable in accordance with the provisions of this
Contract shall be reimbursed by the Consultant to the  Employer within 30
(thirty) days after receipt by the Consultant of notice thereof. Any such claim
by the  Employer for reimbursement must be made within 1 (one) year after
receipt by the  Employer of a final report and a final statement in accordance
with Clause 6.3.12. Any delay by the Consultant in reimbursement by the due
date shall attract simple interest @ 10% (ten percent) per annum.

6.3.14 All payments under this Contract shall be made to the account of the
Consultant as may be notified to the Employer by the Consultant.

6.3.15 The consultant shall submit their invoice/s to the Person/s authorized by the
DFCCIL Representative for certifying and causing payment.

7. LIQUIDATED DAMAGES AND PENALTIES
7.1 Retention Money and Performance Guarantee/ Security
7.1.1 Bid Security of the successful Consultant who is awarded the Consultancy

shall be retained by the Employer as part of security for the due and faithful
fulfilment of the Contract (towards the “Retention Money”) by the Consultant.
The amount of the Retention money shall be 5% of the Contract Value. The
balance amount to make up the Retention money for this Consultancy will be
recovered from the Consultant’s running bills @ 10% deduction from each
such bill. Further the Consultant shall deposit a performance guarantee (the
“Performance Guarantee”) for an amount not less than 5% of the Contract
Value in the form of a Bank Guarantee in the Format at Form – 8 of Contract
prior to the time of execution of the Contract. The Performance Guarantee
submitted in form of Bank Guarantee shall be have validity minimum upto 60
days beyond the defect liability (Notification) period. Retention money will be
appropriated and Performance Guarantee will be encashed, partly or fully,
against breach of this Contract or for recovery of liquidated damages as
specified in Clause 7.2 herein. The Consultant shall recoup the Performance
Guarantee within one month of any encashment by the Employer. The
Retention money and the Performance Guarantee shall be returned to the
Consultant at the end of the Defect Liability (Notification) Period as specified
in Clause 8 hereunder.

7.2 Liquidated Damages
7.2.1 Liquidated Damages for error/variation

In case any error or variation is detected in the reports submitted by the
Consultant and such error or variation is the result of negligence or lack of
due diligence on the part of the Consultant, the consequential damages
thereof shall be quantified by the Employer in a reasonable manner and
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recovered from the Consultant by way of liquidated damages, subject to a
maximum of 10% (ten percent) of the Contract Value.

7.2.2 Liquidated Damages for delay
In case of delay in commissioning of the Project leading to delay in completion
of Services, due to reasons attributable to the PMC, liquidated damages not
exceeding an amount equal to 0.05% (zero point zero five percent) of the
Contract Value per day, subject to a maximum of 5% (five percent) of the
Contract Value will be imposed on the consultant and shall be recovered by
appropriation from the Retention money or otherwise. However, in case of
delay due to reasons beyond the control of the Consultant, suitable extension
of time shall be granted.

7.2.3 Liquidated Damages for Excess Billing to the Contractor (s):
In case of any excess billing to the Contractor(s), either due to oversight of the
Consultant’s Personnel or done intentionally with the collusion of the
Consultant’s Personnel, liquidated damages not exceeding an amount equal
to 10% (ten percent) of the amount of excess billing shall be levied on the
Consultant and shall be recovered by appropriation from the Retention money
or otherwise.

7.2.4 Encashment and appropriation of Retention money and Performance
Guarantee:
The Employer shall have the right to invoke and appropriate the Retention
money and Performance Guarantee, in whole or in part, without notice to the
Consultant in the event of breach of this Contract or for recovery of liquidated
damages specified in this Clause 7.2. In the event any portion of the
Retention money is appropriated by Employers, then immediately following
such appropriation, the Consultant shall replenish the Performance
Guarantee within 1 (one) month of its appropriation, and in the event of
default by the Consultant,  Employers shall have the right to take such steps
as it may deem necessary, including termination of this Agreement.

7.3 Penalty for deficiency in Services
In addition to the liquidated damages as specified in Clause 7.2, warning may
be issued to the Consultant for minor deficiencies on its part. In the case of
significant deficiencies in Services causing adverse effect on the Project or on
the reputation of the  Employer, other penal actions including temporarily
withholding of part payment from on account bills, penalty recoverable from
on account bills, and debarring for a specified period may also be initiated as
per policy of the  Employer.

8. Defect Liability(Notification) Period
The defect liability period (the “Defect NotificationPeriod”) for the Consultancy
shall be 24 months from the completion date of the works contract. The
Consultant shall continue to be liable during the Defect Liability Period for any
deficiency in Services rendered by it, any defect noticed in the works which is
attributable to such deficiency in Services, or any excess payment made to
the Contractor(s) due to improper check by the Consultant’s Personnel. The
Consultant shall continue to assist the  Employer during the Defect Liability
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Period, as and when need arises, on any matter related to the Project(s) that
is incidental to the Services rendered by the Consultant.
Retention money and Performance Guarantee shall continue to remain with
the  Employer and the Professional Insurance taken by the Consultant for this
Contract shall continue to remain applicable during the Defect Liability Period.
The Retention Money and the Performance Guarantee shall be returned to
the Consultant after expiry of the Defect Liability Period provided the
Employer has no claim against the Consultant.

9. FAIRNESS AND GOOD FAITH
9.1 Good Faith

The Parties undertake to act in good faith with respect to each other’s rights
under this Contract and to adopt all reasonable measures to ensure the
realization of the objectives of this Contract.

9.2 Operation of the Contract
The Parties recognize that it is impractical in this Contract to provide for every
contingency which may arise during the life of the Contract, and the Parties
hereby agree that it is their intention that this Contract shall operate fairly as
between them, and without detriment to the interest of either of them, and
that, if during the term of this Contract either Party believes that this Contract
is operating unfairly, the Parties will use their best efforts to agree on such
action as may be necessary to remove the cause or causes of such
unfairness, but failure to agree on any action pursuant to this Clause shall not
give rise to a dispute subject to arbitration in accordance with Clause 10
hereof.

10. SETTLEMENT OF DISPUTES
10.1 Amicable settlement

The Parties shall use their best efforts to settle amicably all disputes arising
out of or in connection with this Contract or the interpretation thereof.

10.2 Dispute resolution
10.2.1 Any dispute, difference or controversy of whatever nature howsoever arising

under or out of or in relation to this Contract (including its interpretation)
between the Parties, and so notified in writing by either Party to the other
Party (the “Dispute”) shall, in the first instance, be attempted to be resolved
amicably in accordance with the conciliation procedure set forth in Clause
10.3.
10.2.2 The Parties agree to use their best efforts for resolving all Disputes
arising under or in respect of this Contract promptly, equitably and in good
faith, and further agree to provide each other with reasonable access during
normal business hours to all non privileged records, information and data
pertaining to any Dispute.
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10.3 Conciliation
In the event of any Dispute between the Parties, either Party may call upon
the Dispute Resolution Board appointed by Managing Director/ Director of
DFCCIL for amicable settlement, and upon such reference, the Dispute
Resolution Board shall meet no later than 21 days from the date of reference
to discuss and attempt to amicably resolve the Dispute. If such meeting does
not take place within the 21 days period or the Dispute is not amicably settled
within 30 days of the meeting or the Dispute is not resolved as evidenced by
the signing of written terms of settlement within 60 days of the notice in writing
referred to in Clause 10.2.1 or such longer period as may be mutually agreed
by the Parties, either Party may refer the Dispute to arbitration in accordance
with the provisions of clause 10.4.

10.4 Arbitration

10.4.1 Any Dispute which is not resolved amicably by conciliation, as provided in
Clause 10.3, shall be finally decided by reference to arbitration by an Arbitral
Tribunal appointed in accordance with Clause 10.4.2. Such arbitration shall
be held in accordance with the Rules of Arbitration of the International Centre
for Alternative Dispute Resolution, New Delhi (the "Rules"), or such other
rules as may be mutually agreed by the Parties, and shall be subject to the
provisions of the Arbitration and Conciliation Act, 1996. The venue of such
arbitration shall be New Delhi and the language of arbitration proceedings
shall be English.

10.4.2 There shall be an Arbitral Tribunal of three arbitrators, of whom each Party
shall select one, and the third arbitrator shall be appointed by the two
arbitrators so selected and in the event of disagreement between the two
arbitrators, the appointment shall be made by MD /DFCCIL. The arbitration
tribunal shall be selected from a arbitration panel of 5 Arbitrators provided by
DFCCIL.

10.4.3 The arbitrators shall make a reasoned award (the "Award"). Any Award
made in any arbitration held pursuant to this Clause 10.4 shall be final and
binding on the Parties as from the date it is made, and the Consultant and
the Employer agree and undertake to carry out such Award without delay.

10.4.4 The Consultant and the Employer agree that an Award may be enforced
against the Consultant and/or the Employer, as the case may be, and their
respective assets wherever situated.

10.4.5 This Agreement and the rights and obligations of the Parties shall remain in
full force and effect, pending the Award in any arbitration proceedings
hereunder.

10.4.6 Arbitrator’s fee and other admissible expenses shall be as per DFCC
prescribed norms.

****


