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such as S&T Building for LC, SSP, drain, Wall, Road and other works incidental to 
completion of the project (works other than scope of CTP-11) between JNPT-Vaitarna in 
the jurisdiction of CGM office, DFCCIL, Mumbai South” 
  
 
 

(PARTICIPATION THROUGH E-TENDER ONLY) 
Visit:-  www.ireps.gov.in/ its link at www.dfccil.com 

(Help Desk of IREPS: 011-23761525) 

 
 
 

E-TENDER DOCUMENT 
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Important instructions to Tenderer(s) before submitting their tenders online. 
 

General: - All bidders must note that this being E-tender, bids received only through online on E-

tendering portal http://www.ireps.gov.in shall be considered as a valid offer. Any 

bid submitted in paper form will not be received and opened and shall be summarily 

rejected. E-tendering site- https://www.ireps.gov.in / its link at www.dfccil.com 

(Help desk of IREPS: 011 -23761525). The tenderer/bidders must have Class-III 

Digital Signature Certificate & must be register on IREPS portal. Only registered 

tenderer/bidders can participate on e-Tendering. All relevant documents must be 

uploaded at the time of participating in e-Tendering.  

 
The bidder must ensure that the tender document submission before the closing time as the tender 

submission shall stop accepting the offer at prescribed date and time.  

1. Online Bidding Methodology: 

Online Bid System 

2. Broad outline of activities from Bidders perspective: - 

a. Procure a Digital Signing Certificate (DSC) 

b. Register on Electronic Tendering System (ETS) 

c. Create Users and assign roles on ETS 

d. View Notice Inviting Tender (NIT) on (ETS) 

e. Download Official copy of Tender Documents from ETS. 

f. Clarification to Tender Documents on ETS - Query to DFCCIL (Optional) - view response to 

queries posted by DFCCIL through addenda. 

g. Bid Submission on ETS: Prepare & arrange all documents/paper for submission of bid 

online and tender fees deposit through E-Payment gateway. 

h. Attend Public Online Tender Opening Event (TOE) on ETS. 

i. Post TOE clarification on ETS (Optional). Respond to DFCCIL’s post - TOE queries. 

For participating in this tender online, the following instructions are to be read carefully. 

These instructions are supplemented with more detailed guidelines on the relevant 

screens of the ETS. 

3. Digital Certificate: 

For integrity of data and its authenticity/ non repudiation of electronic records and to 

be compliant with IT Act 2000, it is necessary for each user to have a Digital Certificate 

(DC) also referred to as Digital Signature Certificate (DSC) of class III issued by a 

Certifying Authority (CA) licensed by Controller of Certifying Authority (CCA) (refer 

http://www.cca.gov.in). 

http://www.ireps.gov.in/
http://www.dfccil.com/
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4. Registration: 

The Tender documents can be downloaded from the website: https://www.ireps.gov.in 

and to be submitted in the e - format. Cost of the Tender Documents and EMD have 

to be submitted only through online payment modes available on IREPS portal like net 

banking, debit card, credit card etc. Manual payments through Demand draft, Banker's 

cheque, Deposit receipts, FDR etc. are not allowed. Payments against this tender towards 

tender document cost and earnest money are to be deposited /submitted before the 

schedule date & time of submission of the tender otherwise the Bid will not be 

considered. Amendments, if any, to the tender document will be notified in the above 

website as and when such amendments are notified. It is the responsibility of the 

bidders who have downloaded the tender documents from the website to keep 

themselves abreast of such amendments before submitting the tender documents. 

Intending bidders are requested to register themselves on IREPS portal through 

https://www.ireps.gov.in for obtaining User ID and Password by paying Vendor 

registration fee and processing fee for participating in the above-mentioned tender. 

“Vender Manual‟ containing the detailed guidelines for E-Tendering is available on 

www.ireps.gov.in 

5. DFCCIL has decided to use process of E- Tendering for inviting this tender and thus the 

physical copy of the tender documents would not be sold/ accepted. 

i) Amendments, if any, to the tender document will be notified in the above website as and 

when such amendments are to be notified. It is the responsibility of the Tenderer who 

has downloaded the tender documents from the website to keep themselves abreast 

of such amendments and attach all the addendum/addenda/corrigendum/corrigenda (if 

any) duly signed along with the submission of the tender documents. 

ii) To participate in the E-bid submission, it is mandatory for the Bidders to get themselves 

registered with the IREPS (www.ireps.gov.in) and to have User ID and Password. 

 

6. Bank Account Details of DFCCIL 

 
Name DFCCIL 
Bank account number 317301010036304 
IFSC code UBIN0531731 
Bank Name Union Bank of India 
Bank Branch Home Street Branch, Mumbai 
GST No. 27AACCD4768M1Z5 

7. DOCUMENTS ESTABLISHING BIDDER’S ELIGIBILITY A N D  QUALIFICATION AS PER BID: - 

The bidder shall furnish, as part of his bid document establishing the bidder’s eligibility. 

All these documents should be numbered and should be signed by bidder in each page. 

 
7.1 Tender fee & EMD has to be deposited through e-payment only. The tender processing 

fees as per applicable rate payable through the e-payment gateways to IREPS portal is 

Non-refundable. Payments against this tender towards tender document cost and 

earnest money are to be done before the schedule date & time of submission of 

http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
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the tender otherwise the Bid will not be considered. 

7.2 Each page of the tender papers is to be digitally signed by the tenderers or such person/s 
on his/their behalf that is/are legally authorized to sign for him / them. 

7.3 Copy of PAN card. 

7.4 The authenticated copy of registered partnership deed and registration of the firm from 

registrar of firm in case of partnership firm. 

7.5 In case of proprietorship firm bidder will submit an affidavit, attested by Notary Public 
that “I am a sole proprietor of the firm                            in case of 

  proprietorship firm on Non judicial stamp paper. 

7.6 Bidder’s profile duly filled in, as per tender document. 

7.7 Power of Attorney for signing the Application. If applicable, the Power of Attorney for 

Lead Member of JV; 

7.8 Article of association and memorandum in case of private/public limited company. 

7.9 Copy of E.P.F. registration. 

7.10 Copy of ESI Certificate. 

7.11 Copy of GST registration no. 

7.12 Certificate for non near relative in DFCCIL. 

7.13 Memorandum of Understanding (in case of JV) as per Form-9 (Part-IV, Chapter- II of 

BID DOCUMENT.) 

 
Note: - (i) Any discrepancy found in the downloaded tender document submitted by the 

bidder compared to uploaded tender document, the tender document uploaded 

by the DFCCIL will be treated as valid and any changes (found in the tender 

document submitted by the bidder) at any stage, will be treated as fraud done 

to the DFCCIL, and will be liable to cancellation of agreement done (if any) & 

appropriate action will be taken against the bidder. 

 
(ii) While submitting the Tender Online the Tenderer shall read the terms & conditions 

and accept the same in order to proceed further to submit their Tender. 

8. The following “FOUR KEY INSTRUCTIONS for BIDDERS” must be assiduously adhered to: 

1. Obtain individual Digital Signing Certificate (DSC or DC) well in advance of your first 

tender submission deadline on ETS. 

2. Register your organization on ETS well in advance of your first tender submission 

deadline on ETS. 

3. Get your organization’s concerned executives trained on ETS using online training 

module well in advance of your tender submission deadline on ETS. 

4. Submit your bids well in advance of tender submission deadline on ETS (DFCCIL should 

not be responsible for any problem arising out of internet connectivity issues). 

9. Modification / Withdrawal of bids: 

 
(i) The Bidder may modify/ withdraw its e- bid after submission prior to the Bid Due Date & 

time. No Bid shall be modified / withdrawn by the Applicant on or after the Bid Due Date 

& time. 
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(ii) Any alteration/ modification in the Bid or additional information supplied subsequent to 

the Bid Due Date, unless the same has been expressly sought for by the Authority, shall 

be disregarded. 

(iii) For modification of e-bid, applicant has to detach its old bid from e-tendering portal and 

upload / resubmit digitally signed modified bid. 

(iv) For withdrawal of bid, applicant has to click on withdrawal icon at e-tendering portal and 

can withdraw its e-bid. 

 

10. Method for submission of bid documents 

In this TENDER, the Tenderer has to participate in e-Tendering online. Tender Document 

fee & EMD in respect of e-tendering should accept through net banking or payment 

gateway only before the schedule date. 

 
Note: The Bidder has to upload the Scanned copy of all required above said documents      

during Online Bid submission. 

Other instructions 

a) It is recommended that the Tenderer/vendor should visit the portal (ireps.gov.in), peruse 

the information provided under the relevant links and login to it and upload documents of 

bid. 

b) DFCCIL reserves right to cancel the tender before submission / opening of tender, postpone 

the tender submission / opening date and to accept / reject any or all tenders without 

assigning any reason thereof. DFCCIL's assessment of suitability as per eligibility criteria 

shall be final and binding. 

c) Information as required as per various Forms/Annexures to tender document should 

be submitted by the tenderers without fail strictly as per formats. 

11. OPENING AND EVALUATION OF BIDS: 
 

(i) Opening of Bids will be done through online process. 
(ii) For participating in the tender, the authorized signatory holding Power of Attorney 

shall be the Digital Signatory. In case the authorized signatory holding Power of 
Attorney and Digital Signatory are not the same, the bid shall be considered non-
responsive. 
 

The DFCCIL Authority shall open bid documents received in electronic form at the scheduled 
date and time of opening of tender i.e. in the presence of the Bidders who choose to attend. 

The DFCCIL Authority will subsequently examine and evaluate the Bids in accordance with 
the provisions set out in the BID DOCUMENTS. 
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PART- I 
Chapter I 

 
 
 

NOTICE INVITING TENDER 
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PART- I 
Chapter I 

 
NOTICE INVITING TENDER E TENDER 

 
Dear Sir, 
 Name of the work:  Construction of miscellaneous Composite works (Civil & Electrical) such as 

S&T Building for LC, SSP, drain, Wall, Road and other works incidental to 
completion of the project (works other than scope of CTP-11) between JNPT-
Vaitarna in the jurisdiction of CGM office, DFCCIL, Mumbai South. 

 
1.1.1 Office of the Chief General Manager, Dedicated Freight Corridor Corporation of India 

Limited, 7th Floor, New Administrative Building, D. N. Road, Mumbai – 400001 invites tenders 
in prescribed forms from firms/ Companies/ Joint Ventures (If Applicable) having requisite 
experience and financial capacity for execution of the following work: 

 

 Table 1 
 

S. 
No 

Name of work Tender cost    
 (Rs) 

Earnest 
money (Rs) 

Completion 
Period 

1 

Construction of miscellaneous Composite 
works (Civil & Electrical) such as S&T 
Building for LC, SSP, drain, Wall, Road and 
other works incidental to completion of 
the project (works other than scope of 
CTP-11) between JNPT-Vaitarna in the 
jurisdiction of CGM office, DFCCIL, 
Mumbai South 

 
  
 
 7,35,12,640/- 

                          
 

 
 

            
5,17,570.00/-  

 
 

 

 
12 Months 

 
1.1.2 Eligibility shall be assessed on applicants, fulfilling the technical capability and competence as 

well as for financial and organizational resources as specified in clause no. 1.3.13 (i) A & B of 
Preamble and General instruction to tenders (Part-I, Chapter III). 
 

1.1.3 The tender documents for this work can be downloaded from website www.ireps.gov.in, 
www.dfccil.com, and Central Procurement Portal, eprocure.gov.in. and offer of the same 
shall be uploaded only in the website www.ireps.gov.in.  The tenderers shall carefully study 
the conditions given below and submit the offers accordingly, failing which the offers are 
liable to be not considered: 

1.1.4 A master copy of the document downloaded from the website mentioned above shall be 
kept in the office of the tender inviting authority. In case of any discrepancy between the 
tender document downloaded from the website and the master copy, the latter shall prevail 
and shall be binding on the tenderer. The offer received shall be deemed to have been 
submitted on the document as uploaded and appearing in the website mentioned above 
whose master copy is kept in the office of the tender inviting authority and the agreement 
shall also be prepared on the basis of master document kept in the office of tender inviting 
authority. 

http://www.ireps.gov.in/
http://www.dfccil.gov.in/
http://www.ireps.gov.in/
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1.1.5 The cost of tender document (tender fee) as mentioned in the notice inviting tender on 
website www.ireps.gov.in, should be accepted through net banking on payment gateway. 
The cost of tender document shall not be clubbed with the earnest money deposit. The 
tenders unaccompanied with the requisite cost of tender documents in appropriate form 
shall not be considered or as per instruction given on website www.ireps.gov.in. 

1.1.6 The tenders shall be filled up after careful study of the documents and the site and any 
clarification required may be obtained from the tender inviting authority. 

1.1.7 The tenderers downloading the documents from internet must keep themselves updated 
through the website from which the tender document is downloaded regarding corrigenda, 
if any, to the notice inviting tender or the tender document, which shall be uploaded in the 
same website. The offers received without such corrigenda published through website shall 
be liable to be rejected. 

1.1.8 Any wilful changes/deletion/addition in printing carried out in the tender documents shall 
be viewed very seriously, whether detected at the time of opening/award of tender or after 
award of work and the same may result in penal action including banning of further business 
with the defaulting tenderers. In addition, the tenderers are liable to be prosecuted for the 
same as per law. 

1.1.9 I/We certified that I/we am/are not black listed or debarred by Railways or any other 
Ministry/Department of the Government of India/State Government from participation in 
tenders/contract on the date of opening of tenders/bids.  

 
1.1.10 E-Tenders shall be opened online at the time and given date as per NIT.  

  

http://www.ireps.gov.in/
http://www.ireps.gov.in/
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Section -2 
Instructions to Bidders (ITB) 

 
2.0 SUBMISSION OF E-TENDER: - 

2.1 Tender Document Obtaining Process 
2.1.1 It is mandatory for all Tenderers to have Class-III Digital Signature Certified from any of the 

Licensed Certifying Agencies (‘CA’) to participate in E-Tendering of DFCCIL, (Tenderer can 

see the list of Licensed CAs from the link www.cca.gov.in ), in the name of the person who 

will submit the Online tender and is authorized to do so. 

2.1.2 To participate in E-Tender, it is mandatory for Tenderers to get themselves registered 

with the IREPS (www.ireps.gov.in) and to have User ID and Password. 

2.1.3 www.ireps.gov.in is the only website for submission of tender. ‘Vender Manual’ containing 

the detailed guidelines for E-Tendering is available on www.ireps.gov.in. 

2.1.4 A master copy of the document downloaded from the website mentioned above shall be 

kept in the office of the tender inviting authority. In case of any discrepancy between the 

tender document downloaded from the website and the master copy, the latter shall 

prevail and shall be binding on the tenderer. The offer received shall be deemed to have 

been submitted on the document as uploaded and appearing in the website mentioned 

above whose master copy is kept in the office of the tender inviting authority and the 

agreement shall also be prepared on the basis of master document kept in the office of 

tender inviting authority. 

2.2 The tenderers downloading the documents from internet must keep themselves updated 
through the website from which the tender document is downloaded regarding corrigenda, 
if any, to the notice inviting tender or the tender document, which shall be uploaded in the 
same website. The offers received without such corrigenda published through website shall 
be liable to be rejected. 

2.3 The cost of tender document (tender fee) as mentioned in the notice inviting tender on 
website www.ireps.gov.in, should be accepted through net banking on payment gateway. 
The cost of tender document shall not be clubbed with the earnest money deposit. The 
tenders unaccompanied with the requisite cost of tender documents in appropriate form 
shall not be considered or as per instruction given on website www.ireps.gov.in. 

2.4 The tenders shall be filled up after careful study of the documents and the site and any 
clarification required may be obtained from the tender inviting authority. 

 
2.4.1 The detailed instructions of e-tendering can be read through website  

www.ireps.gov.in 

 
2.4.2 The Addendum/Corrigendum, if any; shall be hosted on the website 

www.ireps.gov.in 

 

2.4.3 The tender will be accepted only in e-tendering mode and no other mode of 
submission shall be accepted. 

2.4.4 The supporting documents for all Eligibility Criteria, JV (If applicable) etc. are 
essentially required to be uploaded on the website www.ireps.gov.in. 

http://www.cca.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
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2.4.5 Tenderers are required to give Un-Conditional Offers. A Conditional Offer is liable 

to be rejected. DFCCIL reserves the right to modify, expand, restrict, scrap, reject 
and re-float tender without assigning any reasons whatsoever. 

 
2.5 The Tenderers shall closely peruse all the clauses, instructions, terms and 

conditions, scope of work, specification etc. as indicated in the Tender Document 
before quoting the offer. 
 

2.6 Bid Document shall be accompanied by all the documents required to be submitted 
as specified in the Tender Document along with all Addendums and Corrigendums. 

 
2.7 All Bids shall be submitted in accordance with the instructions contained in the 

Tender Document (Bid Document). Non-compliance of any of the instructions 
contained in the Tender Document is liable in Bid being rejected. 

 
2.8 After award of contract to the Successful Contractor, if it is observed that there is 

any discrepancy or ambiguity about any terms and conditions mentioned in the 
Tender Document, the interpretation of same given by DFCCIL shall be considered 
as final and binding. 

 
2.9 Contractor may visit the site on any working day to assess the Scope of Work before 

submitting their offer. 
 

2.10 Completed tender documents should be uploaded on or before the date and time 
of closing of tender specified in the NIT and tender document.  

 
2.11 Any tender received without Earnest money and cost of tender documents in the 

form as specified in the tender documents shall not be considered and shall be 
summarily rejected. 

 
2.12 DFCCIL reserves right to cancel the tender before submission /opening of tender, 

postpone the tender submission/ opening date and to accept/reject any or all 
tenders without assigning any reason thereof. DFCCIL's assessment of suitability as 
per eligibility criteria shall be final and binding. 

 
2.13 Tenderers may note that they are liable to be disqualified at any time during 

tendering process in case any of the information furnished by them is not found to 
be true. EMD of such tenderers shall be forfeited. The decision of DFCCIL in this 
regard shall be final and binding. 

 
2.14 Information as required as per various Forms to tender document should be 

submitted by the tenderers without fail strictly as per formats provided. 
 

2.15 The validity of offer shall be 90 days from the date of opening of the tender. 
**  **  ** 
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PART - I 
Chapter II 

GENERAL INFORMATION/DATA SHEET 

 
TENDER NOTICE NO. 

 

 
MUM/EN/S/Works/651/2023-24 

 
Name of the work 

Construction of miscellaneous Composite works (Civil & Electrical) 
such as S&T Building for LC, SSP, drain, Wall, Road and other works 
incidental to completion of the project (works other than scope of 
CTP-11) between JNPT-Vaitarna in the jurisdiction of CGM office, 
DFCCIL, Mumbai South 

Tender Value  
  

                                                      Rs. 7,35,12,640/- 
 

 
  

Completion Period 12 Months 

Earnest Money Rs.  5,17,570.00 

  
Cost of Tender Document Rs. 11800/- (10,000 + 18% GST)  

Rs. 10,000/- (Rs. Ten Thousand only) + 18 % GST 11,800/- to be 
paid online through payment gateway provided at 

www.ireps.gov.in payable in favour of "Dedicated Freight Corridor 
Corporation of India Limited, Mumbai South”  

 Bidding Start Date  
22.05.2024 

Bidding closing Date and 
Time  

21.06.2024 up to 15:00 Hrs 

E-Tendering Web site  
Address: 

www.ireps.gov.in 
www.ireps.gov.in/ its link at www.dfccil.com  
(Help Desk of IREPS: 011-23761525) 
For any clarification, help and registration for E- Tendering & matter 
relating to Digital Signature, contact at Help Desk. 

Validity of offer 90 days 

Security Deposit 5 % of Contract Value 

Performance Bank 
Guarantee 

Performance Guarantee (PG) have to be submitted within 
21(Twenty One) days from the date of issue of Letter of Acceptance 
(LOA), amounting to 5 % of the contract value in the form as give in 
clause 16. (4) of GCC. 

Office Address  Office of the Chief General Manager, Dedicated Freight Corridor 
Corporation of India Limited, 7th Floor, New Administrative 
Building, D. N. Road, Mumbai – 400001 

http://www.ireps.gov.in/
http://www.tenderwizard.com/DFCCIL
http://www.ireps.gov.in/
http://www.dfccil.com/
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PREAMBLE & GENERAL INSTRUCTION TO TENDERERS 
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PREAMBLE &GENERAL INSTRUCTIONS TO TENDERERS 
 

1.3.1 Introduction 

 
(i) General 

Dedicated Freight Corridor Corporation of India Ltd. (DFCCIL), a public sector under 
taking has been set up under the Indian Companies Act, 1956 for implementation 
of Dedicated Freight Corridor Project. Government of India is the sole shareholder 
of the DFCCIL. 

Ministry of Railways (MOR), Government of India has planned to construct 
Dedicated Freight Corridor (DFC) covering about 3338 route Kilometres on Eastern 
and Western Corridors. The coverage of Eastern Corridor is from Ludhiana to Dankuni 
and Western Corridor is planned from Jawaharlal Nehru Port, Mumbai to Rewari 
/Tughlakabad /Dadri near Delhi. There will be a linkage between two corridors at 
Dadri. 

 

(ii) Dedicated Freight Corridor 

Eastern DFC Route will be approximately 1839 Km long from Dankuni to Ludhiana via 
Dankuni – Asansole – Dhanbad – Gaya – Sonnagar - Mughalsarai - Allahabad - Kanpur 
- Tundla - Aligarh - Khurja - Bulandshahr – Meerut – Saharanpur – Ambala - Ludhiana. 

Western DFC Route will be approximately 1520 Km long from Dadri to JNPT via 
Rewai – Iqbalgarh - Vadodara- JNPT. 
Proposed alignment of DFC has been generally kept parallel to existing Indian 
Railway line except provision of detours at some stations where the existing 
yards/cities are congested. Level Crossings (LC's) are generally unsafe locations and 
also a congestion points for road/rail’s users. These LCs are operational bottlenecks 
for Railways /DFCCIL in terms of loss in punctuality and reduction in line capacity. 
 

(iii) Scope of Work 
On behalf of MD DFCCIL, Office of the Chief General Manager, Dedicated Freight Corridor 
Corporation of India Limited, 7th Floor, New Administrative Building, D. N. Road, Mumbai – 
400001, herein after referred to as 'DFCCIL' is inviting e-tenders from Firms/ 
Companies/Joint Ventures having requisite experience and financial capacity for 
execution of the following work: Construction of miscellaneous Composite works (Civil & 
Electrical) such as S&T Building for LC, drain, Wall, Road and other works incidental to 
completion of the project (works other than scope of CTP-11) between JNPT-Vaitarna in 
the jurisdiction of CGM office, DFCCIL, Mumbai South 
 
The proposed work for construction of S&T Building, Drain, Wall, Road and other 
miscellaneous works as per approved drawing, design, specification and as instructed by 
representative of DFCCIL i.e., Executive/JPM/Dy.PM/PM of the section. 
The detailed scope of work are as under: 
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(a) Construction of S&T buildings including Electrification works for LCs along with 
Battery Room, IPS room, Relay ROOM and Gateman Room at various LC locations. 

(b) Construction of SSP building & store house including Electrification works at required 
locations. 

(c) Modification of existing platform cover shed at Panvel station including foundation, 
columns, staircase etc..   

(d) Construction of RCC drain at various isolated locations along the alignment as and 
where required between JNPT- Vaitarna.  

(e) Construction of Safety/compound Wall, Road and other miscellaneous works at 
isolated locations on JNPT-Vaitarna as per the site requirement. 

(f) Shifting of utilities like water supply pipelines, sewerage pipelines, storm water 
drains, open nalas etc wherever required between JNPT-Vaitarna.  

(g) Coordination / liaison with Railway, Statutory authorities, utility owners, other 
agencies to obtain approvals, if necessary or otherwise, wherever required. 

(h) Obtaining relevant certificates or clearances from local/civil authorities, Electricity 
authorities viz. permits, licenses, completion certificate, fire clearance or any other 
mandatory clearances which may be specified by these authorities from time to 
time. 

(i) Carrying out work and testing of materials shall be as per specifications relevant 
related IS codes/BIS/MORTH/DSO/CPWD/DSR. Standard amendment up to date till 
the title of opening of Tender. 

(j) Additional site requirements given by the Engineer in-charge within the jurisdiction 
of CGM/Mumbai South and any other work incidental to the completion of project.  

(k) DFCCIL reserves right to addition/alteration at their own discretion without assigning 
any reason and contractor is bound to carry out the work. 

Note: Scope of work is only indicative, it may increase/decrease as per site requirements 

and as per final approved drawings. 

(iv) Cost of the work:   
 

                    The estimated cost of the work is Rs.7,35,12,640 /- shown as per NIT which includes GST  
                             

The tenderer shall be governed by General Conditions of Contract (GCC), Preamble 
and General Instructions to Tenderers (ITT) and Special Conditions of Contract (SCC). 
Wherever, there is a conflict in any condition between GCC and Special Conditions 
of Contract mentioned in the tender documents, the condition mentioned in Special 
Conditions of Contract will prevail. However, decision of DFCCIL in this connection shall 
be final and binding to contract. 
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Part I, Chapter-IV and V of the tender document contains General Conditions of 
Contract and Special Conditions of Contract specific to this work and shall be 
applicable in the contract. 

 
(v)  Location 

Works   shall be executed in the jurisdiction of Chief General Manager/ DFCCIL/Mumbai 
South Unit. However, DFCCIL reserves right to change the site of  work anywhere in 
adjacent / adjoining area of the work defined in Para 1.3.1 (iii) above in the jurisdiction 
and the contractor shall be bound to execute the work without any extra cost. 
 

1.3.2(a) Tender Bid 
 
The   Tender   Bid   shall   be   submitted   through   online   only   on   website 
www.ireps.gov.in as under: - 
 

1.3.2(b) Form of Tender 
The Tender documents shall be in single packet system. 
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ANNEXURE - I 

 
DFCCIL RAILWAY 

 
TENDER FORM (First Sheet) 

Tender No. ____________________ 
 
Name of Work ___________________________________________________ 
 
To 

The Chief General Manager, 

DFCCIL, Mumbai South 

Acting through the _____________________________ Railway 

 
I/We ____________________ have read the various conditions to tender attached hereto and agree 
to abide by the said conditions. I/We also agree to keep this offer open for acceptance for a period 
of ________ days from the date fixed for closing of the tender and in default thereof, I/We will be 
liable for forfeiture of my/our “Bid Security”. I/We offer to do the work for _______ DFCCIL, at the 
rates quoted in the attached bill(s) of quantities and hereby bind myself/ourselves to complete the 
work in all respects within ____________ months from the date of issue of letter of acceptance of 
the tender. 
 
2. I/We also hereby agree to abide by the Indian Railways Standard General Conditions of 
Contract, with all correction slips up-to-date and to carry out the work according to the Special 
Conditions of Contract and Specifications of materials and works as laid down by Railway in the 
annexed Special Conditions/Specifications, Standard Schedule of Rates (SSOR), DSR Vol-I & Vol-II and 
its specification with all correction slips up-to-date for the present contract. 
 
3. A Bid Security of Rs. ___________ has already been deposited online/ submitted as Bank 
Guarantee bond. Full value of the Bid Security shall stand forfeited without prejudice to any other 
right or remedies in case my/our Tender is accepted and if: 
 
(a) I/We do not submit the Performance Guarantee within the time specified in the Tender 
document; 
 
(b) I/We do not execute the contract documents within seven days after receipt of notice issued by 
the DFCCIL that such documents are ready; and 
 
(c) I/We do not commence the work within fifteen days after receipt of orders to that effect. 
 
4. (a) I/We am/are a Startup firm registered by …………………… Department of Industrial 
Policy and Promotion (DIPP) and my registration number is ……………. valid up to …………………. (Copy 
enclosed) and hence exempted from submission of Bid Security. 
 
5. We are a Labour Cooperative Society and our Registration No. is ……………….. with 
…………………..and hence required to deposit only 50% of Bid Security. 
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6. Until a formal agreement is prepared and executed, acceptance of this tender shall constitute a 
binding contract between us subject to modifications, as may be mutually agreed to between us and 
indicated in the letter of acceptance of my/our offer for this work. 
 
 
 
Signature of Witnesses:                                                  ________________________ 
 
 (1) ___________________                                           Signature of Tenderer(s) 
 
 (2) ___________________                                           Date ________________ 
                                                                          
 

Address of the Tenderer(s) 
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TENDER FORM (Second Sheet) 
 
1. Instructions to Tenderers and Conditions of Tender: The following documents form part of 

Tender / Contract: 
 

a) Tender Forms 
b) Special Conditions/Specifications (enclosed) 
c) Schedule of approximate quantities (enclosed) 
d) Standard General Conditions of Contract-2022 of Indian Railways and Standard Specifications 

(Works and Materials) of CPWD-2019 as amended/corrected up to latest correction slips are 
to be followed. 

e) CPWD Delhi Schedule of Rates (Vol-I & Vol-II) of 2023, Delhi Schedule of Rates (E&M)-2022, 
SOR 2022-23 R&B Electrical works as amended / corrected up to latest correction slips are to 
be followed. 

f) All general and detailed drawings pertaining to this work which will be issued by the 
Engineer/DFCCIL or his representatives (from time to time). 

 
2. The Tenderer(s) shall quote his / their rates as a percentage above or below the Schedule of Rates 

of Tender and must tender for all the items shown in the Schedule of approximate quantities 
attached. The quantities shown in the attached Schedule are given as a guide and are 
approximate only and are subject to variation according to the needs of the DFCCIL. The DFCCIL 
does not guarantee work under each item of the Schedule. The tenderer(s) shall quote rates / 
rebates only at specified place in online financial Bid. Any revision of rates / rebates submitted 
(quoted) through a separate letter whether enclosed with the bid (Tender Form) or submitted 
separately or mentioned elsewhere in the document other than specified place shall be 
summarily ignored and will not be considered. 

 
3. Tenders containing erasures and / or alterations of tender documents are liable to be rejected. 

Any correction made by tender(s) in his/their entries must be attested by him / them. 
 
4. The works are required to be completed within a period of 12 Months from the date of issue of 

acceptance letter. 
 

5. Tenders not submitted in the proper Forms are liable to be rejected. 
 
6. Documents to be enclosed with the BID - 

 
S. No Description Documents 

(1) Offer letter complete. Form No.1 

(2) Tenderer's credentials in accordance 
With para 1.3.13 (i), (ii) & (iii) of Preamble 
and General Instructions to Tenderers. 

Form No. 2A,2B &2C 

(3) Certificates for authenticity of documents Form No. 22 
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(4) Earnest money in accordance with Para 1.3.8 and Cost of Tender 
Document in case of downloaded tenders in accordance with Para1.3.4.3 
of Preamble and General Instructions to Tenderers in an envelope. 

(5) Written confirmation authorizing the signatory of the tender to 
commit the tenderer and other documents as per format as 
applicable, in accordance with para 1.3.6 of Preamble and General 
Instructions to Tenderers. 

(6) A copy of the tender documents including amendments digitally signed by 
the tenderer in token of his having studied the tender papers carefully shall 
be attached with the tender. 

   (7) Summary o f  P r i c e s , S c h e d u l e  o f  Prices 
& Total Prices 

Shall be quoted on  
www.ireps.gov.in system 

 
 

1.3.3 Tender Document 
This tender document consists of following five parts along with Instructions to bidders 
for online bidding: 

PART/CHAPTERS DESCRIPTION 

General Instructions to bidders for Online bidding 

PART – I 
 

Chapter I Notice Inviting E-Tender 

Chapter II General Information / Data sheet 

Chapter III Preamble and General Instructions to Tenderers 

Chapter IV General Conditions of Contract 

Chapter V Special Conditions of Contract 

PART – II Technical Specifications 

PART – III  Additional Technical Specifications 

PART – IV 
 

Chapter I Tender Forms (including Schedule of Prices) 

PART – V Drawings 
 

1.3.4 Sale and Submission of Tender Document 
1.3.4.1 The tender documents for this work can be downloaded from website 

www.ireps.gov.in, www.dfccil.com, and Central Procurement Portal, eprocure.gov.in. 

http://www.ireps.gov.in/
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and offer of the same shall be uploaded in the website www.ireps.gov.in. 
Amendment(s) (if any) will be uploaded on above mentioned websites. For 
submitting the tender, the Tender documents and amendment(s) can be 
downloaded from the www.ireps.gov.in by the registered tenderers only. 

 
1.3.4.2 Clause applicable for tender documents downloaded from Internet 

Tenderer/s is free to download tender documents at their own cost, for the purpose of 
perusal as well as for using the same as tender document for submitting their offer. 
Master copy of the tender document will be available in the Office of the Chief General 
Manager, Dedicated Freight Corridor Corporation of India Limited, 7th Floor, New 
Administrative Building, D. N. Road, Mumbai – 400001After award of the work, an 
agreement will be drawn up. The agreement shall be prepared based on the master 
copy available in the Office of the Office of the Chief General Manager, Dedicated Freight 
Corridor Corporation of India Limited, 7th Floor, New Administrative Building, D. N. Road, 
Mumbai – 400001 India and not based on the tender documents submitted by the 
Tenderer. In case of any discrepancy between the tender documents downloaded 
from the internet and the master copy, later shall prevail and will be binding on the 
Tenderers. No claim on this account shall be entertained. 

 
1.3.4.3 Cost of Tender documents downloaded from internet 

For submission of the tender, the Tender documents and Amendment(s), if any, 
is/are available on www.ireps.gov.in and the same can be downloaded and used as 
tender documents for submitting the offer. The cost of the tender document is 
mentioned in NIT. The cost of the tender document shall be deposited through e-
payment mode at www.ireps.gov.in only. In case, the cost of the tender document 
as detailed above is not deposited, tender will be summarily rejected. 

 

1.3.4.4  Complete tender documents must be submitted online duly completed in all respect up 
to the scheduled date and time mentioned in the Notice Inviting E-Tender.  

 
1.3.4.5 Tender Document to be downloaded from website www.ireps.gov.in and then, filled 

(through digital signature) on the same website and not to be submitted in hard copy 
at all. The offer (after filling the rates) should neither be scanned & uploaded, nor, the 
hard copy of the same should be submitted. 

 

1.3.4.6 Deleted 
 

1.3.4.7 Each page of the tender papers is to be digitally signed by the tenderers or such 
person/s on his/their behalf that is/are legally authorized to sign for him / them. 

 
1.3.4.8 Deleted 

 

1.3.4.9 Care in Submission of Tenders – 
 

(i) Before submitting a tender, the tenderer will be deemed to have satisfied himself by 
actual inspection of the site and locality of the works, that all conditions liable to be 

http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
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encountered during the execution of the works are taken into account and that the 
quoted rates by tenderer in tender forms are adequate and all- inclusive in item of 
Taxes, Duties & Levies etc.  in terms of General/Special Conditions of Contract for the 
completion of works to the entire satisfaction of the Employer. 

(ii) Tenderers will examine the various provisions of the Central Goods and Services Tax Act, 
2017(CGST)/Integrated Goods and Services Tax Act, 2017(IGST)/Union Territory Goods 
and Services Tax Act, 2017(UTGST)/respective state’s State Goods and Services Tax Act 
(SGST) also, as notified by Central/State Govt & as amended from time to time and 
applicable taxes before bidding. Tenders will ensure that full benefit of Input Tax (ITC) 
likely to be availed by them is duly considered while quoting rates. 

(iii) The successful tenderer who is liable to be registered under CGST/IGST/UTGST/SGST 
Act shall submit GSTIN along with other details required under CGST/IGST/UTGST/SGST 
Act to DFCCIL immediately after the award of contract, without which no payment 
shall be released to the contractor. The contractor shall be responsible for deposition of 
applicable GST to the concerned authority. 

1.3.4.9 Tenders containing erasures and/or alteration of the tender documents are liable to be 
rejected.  

1.3.4.9.1 All communication between the Employer and the tenderer shall be in writing. For the    
       purposes of seeking clarification, the Employer's address is: 

Office of the Chief General Manager, Dedicated Freight Corridor Corporation of India 

Limited, 7th Floor, New Administrative Building, D. N. Road, Mumbai – 400001. 

Electronic mail address: vnbajpai@dfcc.co.in  

 
1.3.4.10 Tenderers are required to give Un-Conditional offers. A Conditional Offer is liable to be 

rejected. DFCCIL reserves the right to modify, expand, restrict, cancel, reject and re-float 
tender without assigning any reasons whatsoever. 
 

1.3.4.11 The bidder shall submit only one bid in the capacity of an individual or sole proprietor, 
partnership firm or company. Violation of this condition is liable to disqualify the tender 
in which bidder has participated and EMD of all such tenderers shall stand forfeited. 

1.3.4.12 Withdrawal of Tender: No tender can be withdrawn after scheduled date and time 
of submission and during tender validity period. 
 

1.3.5 Opening of Tender: 
 

(a) Tender will be opened at the scheduled date and time mentioned in the Notice 
Inviting E-Tender as per IREPS. 
 

(b) After the opening of tender documents of all the tenderers, these bids shall be 
scrutinized and analysed. If found necessary by the Employer, the tenderers shall be 
asked to furnish clarifications and the Employer may also hold discussions with the 
tenderers after giving due notice. The names of the tenderers whose bid are considered 
complete and meet eligibility criteria shall be short listed. 

(c) The earnest money of non-qualifying tenderers will be returned back within a 
reasonable period. 

 
1.3.6  Documents to be Submitted Along with Tender 

mailto:vnbajpai@dfcc.co.in


Tender No. MUM/EN/S/Works/654/2023-24 
 

 
  
        Signature of tenderer (S)                                                                                                  For CGM/DFCCIL/Mumbai South 

Page 25 of 246 

 
1.3.6.1 The tenderer shall clearly specify whether the tender is submitted on his own (Proprietary 

Firm) or on behalf of a Partnership Firm / Company / Joint Venture (JV) / Registered Society / 
Registered Trust / Hindu Undivided Family (HUF) / Limited Liability Partnership (LLP) etc. The 
tenderer(s) shall enclose the attested copies of the constitution of their concern, and copy of 
PAN Card along with their tender. Tender Documents in such cases are to be signed by such 
persons as may be legally competent to sign them on behalf of the firm, company, association, 
trust or society, as the case may be. 

 
1.3.6.2   Following documents shall be submitted by the tenderer: 

 
(a) Sole Proprietorship Firm: 
(i) All documents in terms of Para 1.3.13 (i) of the Preamble and General Instruction to Tenderers 

Part I, Chapter III. 
 
(b) HUF: 
(i) A copy of notarized affidavit on Stamp Paper declaring that he who is submitting the tender on 

behalf of HUF is in the position of ‘Karta’ of Hindu Undivided Family (HUF) and he has the 
authority, power and consent given by other members to act on behalf of HUF. 

(ii) All other documents in terms of Para 1.3.13 (i) of the Preamble and General Instruction to 
Tenderers Part I, Chapter III. 

  
(c) Partnership Firm: 
(i) All documents as mentioned in para 1.3.33 of the Preamble and General Instruction to Tenderers   
     Part I, Chapter III. 
 
(d) Joint Venture (JV):  
   All documents as mentioned in para 1.3.32 of the Preamble and General Instruction to Tenderers    
   Part I, Chapter III. 
 
(e) Company registered under Companies Act 2013: 
(i) The copies of MOA (Memorandum of Association) / AOA (Articles of Association) of the company 
(ii) A copy of Certificate of Incorporation 
(iii) A copy of Authorization/Power of Attorney issued by the Company (backed by the resolution of 

Board of Directors) in favour of the individual to sign the tender on behalf of the company and 
create liability against the company. 

(iv) All other documents in terms Para 1.3.13 (i) of the Preamble and General Instruction to Tenderers 
Part I, Chapter III. 

 
(f) LLP (Limited Liability Partnership): 

(i) A copy of LLP Agreement 
(ii) A copy of Certificate of Incorporation 
(iii) A copy of Power of Attorney/Authorization issued by the LLP in favour of the individual to sign 

the tender on behalf of the LLP and create liability against the LLP. 
(iv) An undertaking by all partners of the LLP that they are not blacklisted or debarred by Railways 

or any other Ministry / Department of the Govt. of India from participation in tenders / 
contracts as on the date of submission of bids, either in their individual capacity or in any 
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firm/LLP or JV in which they were / are partners/members. Concealment / wrong information 
in regard to above shall make the contract liable for determination under Clause 62 of the 
Standard General Conditions of Contract. 

(v) All other documents in terms of Para 1.3.13 (i) of the Preamble and General Instruction to 
Tenderers Part I, Chapter III. 

 
(g) Registered Society & Registered Trust: 

(i) A copy of Certificate of Registration 
(ii) A copy of Memorandum of Association of Society/Trust Deed 
(iii) A copy of Power of Attorney in favour of the individual to sign the tender documents and 

create liability against the Society/Trust. 
(iv) A copy of Rules & Regulations of the Society 
(v) All other documents in terms of Para 1.3.13 (i) of the Preamble and General Instruction to 

Tenderers Part I, Chapter III. 
 

1.3.6.3  If it is NOT mentioned in the submitted tender that tender is being submitted on behalf of a 
Sole Proprietorship firm / Partnership firm / Joint Venture / Registered Company etc., then 
the tender shall be treated as having been submitted by the individual who has signed the 
tender. 

 
1.3.6.4 After opening of the tender, any document pertaining to the constitution of Sole 

Proprietorship Firm / Partnership Firm / Registered Company/ Registered Trust / Registered 
Society / HUF/LLP etc. shall be neither asked nor considered, if submitted. Further, no suo 
moto cognizance of any document available in public domain (i.e., on internet etc.) or in 
Railway’s record/office files etc. will be taken for consideration of the tender, if no such 
mention is available in tender offer submitted. 

 
1.3.6.5  A tender from JV shall be considered only where permissible as per the tender conditions. 

 
1.3.6.6  The DFCCIL will not be bound by any change of power of attorney or in the composition of 

the firm made subsequent to the submission of tender. DFCCIL may, however, recognize 
such power of attorney and changes after obtaining proper legal advice, the cost of which 
will be chargeable to the Contractor. 

 
 The tenderer whether sole proprietor / a company or a partnership firm / joint venture (JV) / 
registered society / registered trust / HUF / LLP etc if they want to act through agent or individual 
partner(s), should submit along with the tender, a copy of power of attorney duly stamped and 
authenticated by a Notary Public or by Magistrate in favour of the specific person whether he/they 
be partner(s) of the firm or any other person, specifically authorizing him/them to sign the tender, 
submit the tender and further to deal with the Tender/ Contract up to the stage of signing the 
agreement except in case where such specific person is authorized for above purposes through a 
provision made in the partnership deed / Memorandum of Understanding / Article of Association 
/Board resolution, failing which tender shall be summarily rejected. 

A separate power of attorney duly stamped and authenticated by a Notary Public or by 
Magistrate in favour of the specific person whether he/they be partner(s) of the firm or any other 
person, shall be submitted after award of work, specifically authorizing him/them to deal with all 
other contractual activities subsequent to signing of agreement, if required. 
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Note: A Power of Attorney executed and issued overseas, the document will also have to be legalized 
by the Indian Embassy and notarized in the jurisdiction where the Power of Attorney is being issued. 
However, the Power of Attorney provided by Bidders from countries that have signed the Hague 
Legislation Convention 1961 are not required to be legalized by the Indian Embassy if it carries a 
conforming Apostille certificate. 
 

1.3.7 Validity of Tender: - 
 

Tenderer shall keep his offer open as mentioned in the Tender Notice. 
 

1.3.8 Bid Security: 
(1) (a) The tenderer shall be required to submit the Bid Security with the tender for the 

due performance with the stipulation to keep the offer open till such date as specified 
in the tender, under the conditions of tender.  

 
Note: 

(i)  The Bid Security shall be rounded off to the nearest Rs. 100. This Bid Security 
shall be applicable for all modes of tendering. 

(ii)     Any firm recognized by Department of Industrial Policy and Promotion (DIPP) as 
‘Startups’ shall be exempted from payment of Bid Security detailed above. 

(iii)  Labour Cooperative Societies shall submit only 50% of above Bid Security 
detailed above. 

(b) It shall be understood that the tender documents have been issued to the tenderer and 
the tenderer is permitted to tender in consideration of stipulation on his part, that after 
submitting his tender he will not resile from his offer or modify the terms and conditions 
thereof in a manner not acceptable to the Engineer. Should the tenderer fail to observe or 
comply with the said stipulation, the aforesaid amount shall be liable to be forfeited to the 
Railway. 
 
(c) If his tender is accepted, this Bid Security mentioned in sub para (a) above will be 
retained as part security for the due and faithful fulfilment of the contract in terms of 
Clause 16 of the General Conditions of Contract, Part-I Chapter IV. The Bid Security of other 
Tenderers shall, save as herein before provided, be returned to them, but the Railway shall 
not be responsible for any loss or depreciation that may happen thereto while in their 
possession, nor be liable to pay interest thereon.  
 
(2) The Bid Security shall be deposited either in cash through e-payment gateway or 

submitted as Bank Guarantee bond from a scheduled commercial bank of India or as 
mentioned in tender documents. The Bank Guarantee bond shall be as per Form No. 
26 and shall be valid for a period of 90 days  beyond the bid validity period 

 
(3) In case, submission of Bid Security in the form of Bank Guarantee, following shall be 

ensured: 
 

           i    A scanned copy of the Bank Guarantee shall be uploaded on e-Procurement Portal     
                 (IREPS) while applying to the tender. 
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ii.   The original Bank Guarantee should be delivered in person to the official nomied as 

indicated in the tender document within 5 working days of deadline of submission of 
bids. 

 
iii.  Non submission of scanned copy of Bank Guarantee with the bid on e-tendering portal 

(IREPS) and/or non-submission of original Bank Guarantee within the specified period 
shall lead to summary rejection of bid. 

 
iv.  The Tender Security shall remain valid for a period of 90 days beyond the validity period 

for the Tender. 
 

v.  The details of the BG, physically submitted should match with the details available in the 
scanned copy and the data entered during bid submission time, failing which the bid will 
be rejected. 

 
vi. The Bank Guarantee shall be placed in an envelope, which shall be sealed. The envelope 

shall clearly bear the identification “Bid for the ***** Project” and shall clearly indicate 
the name and address of the Bidder. In addition, the Bid Due Date should be indicated 
on the right-hand top corner of the envelope. 

 
vii. The envelope shall be addressed to the officer and address as mentioned in the tender 

document. 
 

viii. If the envelope is not sealed and marked as instructed above, the DFCCIL assumes no 
responsibility for the misplacement or premature opening of the contents of the Bid 
submitted and consequent losses, if any, suffered by the Bidder. 

 
1.3.9.1 Right of DFCCIL to Deal with Tenders: The DFCCIL reserves the right of not to invite tenders 

for any of DFCCIL work or works or to invite open or limited tenders and when tenders are 
called to accept a tender in whole or in part or reject any tender or all tenders without 
assigning reasons for any such action. In case if tender is accepted in part by DFCCIL 
administration, Letter of Acceptance shall be issued as counter offer to the Tenderer, which 
shall be subject to acceptance by the Tenderer. 

 
1.3.9.2 Clarification of Bids: To assist in the examination, evaluation & comparison and 

prequalification of the Tender, the DFCCIL may, at its discretion, ask any Bidder for a 
clarification of its Bid. Any clarification submitted by a Bidder that is not in response to a 
request by the DFCCIL shall not be entertained or considered. The DFCCIL request for 
clarification and the response of the bidder in this regard shall be in writing. 

 
However, if a Bidder does not provide clarification of its bid by the date and time 
communicated in the DFCCIL request for clarification, the bid shall be evaluated as per the 
documents submitted along with the bid. 
 

1.3.9.3 Execution of Contract Agreement: - 
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The Tenderer whose tender is accepted shall be required to appear in person at the, 
as the case may be, or if tenderer is a firm or corporation, a duly authorized 
representative shall appear (there would be no need for appear in person if agreement 
is signed digitally) and execute the contract agreement within seven days of notice 
from DFCCIL that the Contract Agreement is ready. Failure to do so shall constitute a 
breach of the agreement affected by the acceptance of the tender. The Contract 
Agreement shall be entered into by DFCCIL only after submission of valid Performance 
Guarantee by the Contractor. In such cases the DFCCIL may determine that such 
tenderer has abandoned the contract and there upon his tender and acceptance 
thereof shall be treated as cancelled and the DFCCIL shall be entitled to forfeit the full 
amount of the Bid Security and other dues payable to the Contractor under this 
contract. The failed Contractor shall be debarred from participating in the re-tender 
for that work. 

 
1.3.10 Security Deposit on Acceptance of Tender: 

 
The security deposit / rate of recovery / mode of recovery on acceptance of tender 
shall be as per the Para 16(1) to 16(3) Of General Conditions of Contract (GCC). 

 
1.3.11 Tenderer’s Address 

 
The tenderer should state in the tender his postal address legibly and clearly. Any 
communication sent in time, to the tenderer by post at his said address shall be 
deemed to have reached the tenderer duly and in time. Important documents should 
be sent by registered post. 

 

1.3.12 Rights of DFCCIL to Deal with Tenders 
 

a. The authority for the acceptance of the tender will rest with the DFCCIL. It 
shall not be obligatory on the said authority to accept the lowest tender 
or any other tender and no tenderer(s) shall demand any explanation for 
the cause of rejection of his/their tender nor the DFCCIL undertake to assign 
reasons for declining to consider or reject any particular tender or tenders. 

 
b. If the tenderer(s) deliberately gives / give wrong information in his / their 

tender or creates / create circumstances for the acceptance of his / their 
tender, the DFCCIL reserves the right to reject such tender at any stage. 

 
c. If any partner(s) of a partnership firm expires after the submission of its tender 

or after the acceptance of its tender, the DFCCIL shall deem such tender as 
cancelled/contract as terminated under clause 61 of the Standard General 
Conditions of Contract, unless the firm retains its character as per partnership 
agreement. If a sole proprietor expires after the submission of tender or after 
the acceptance of tender, the DFCCIL shall deem such tender as cancelled / 
contract as terminated under clause 61 of the Standard General Conditions of 
Contract. 
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1.3.13(i)   Eligibility Criteria: 
 

(A). Technical Eligibility Criteria: 
 

(a) The tenderer must have successfully completed or substantially completed any one of the 
following categories of work(s) during last 07 (seven) years, ending last day of month previous to the 
one in which tender is invited: 
 

(i) Three similar works each costing not less than the amount equal to 30% of advertised 
value of the tender, or 

(ii) Two similar works each costing not less than the amount equal to 40% of advertised 
value of the tender, or 

 
(iii) One similar work costing not less than the amount equal to 60% of advertised value of 

the tender. 
 
Similar works means “Any Civil Works ”.   
 

(b) (1) In case of tenders for composite works (e.g., works involving more than one distinct 
component, such as Civil Engineering works, S&T works, Electrical works, OHE works etc. and in the 
case of major bridges – substructure, superstructure etc.), tenderer must have successfully 
completed or substantially completed any one of the following categories of work(s) during last 07 
(seven) years, ending last day of month previous to the one in which tender is invited: 
 

(i)  Three similar works each costing not less than the amount equal to 30% of    advertised 
value of each component of tender, or 

(ii)  Two similar works each costing not less than the amount equal to 40% of advertised value 
of each component of tender, or 

(iii) One similar work each costing not less than the amount equal to 60% of advertised value 
of each component of tender. 

 
Note for (b) (1): Separate completed works of minimum required values shall also be considered for 
fulfilment of technical eligibility criteria for different components. 
 
(b) (2) In such cases, what constitutes a component in a composite work shall be clearly pre-defined 
with estimated tender cost of it, as part of the tender documents without any ambiguity. 
 
(b) (3) To evaluate the technical eligibility of tenderer, only components of work as stipulated in 
tender documents for evaluation of technical eligibility, shall be considered. The scope of work 
covered in other remaining components shall be either executed by tenderer himself if he has work 
experience as mentioned in para 1.3.9.1 of the Preamble and General Instruction to Tenderers 
through subcontractor fulfilling the requirements as per Para 1.3.9.1 or jointly i.e., partly himself and 
remaining through subcontractor, with prior approval of Chief General Manager/General Manager in 
writing. 
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However, if required in tender documents by way of Special Conditions, a formal agreement 
duly notarised, legally enforceable in the court of law, shall be executed by the main contractor with 
the subcontractor for the component(s) of work proposed to be executed by the subcontractor(s), 
and shall be submitted along with the offer for considering subletting of that scope of work towards 
fulfilment of technical eligibility. Such subcontractor must fulfil technical eligibility criteria as follows: 

 
The subcontractor shall have successfully completed at least one work similar to work 

proposed for subcontract, costing not less than 35% value of work to be sublet, in last 5 years, ending 
last day of month previous to the one in which tender is invited through a works contract. 
 
Note: for subletting of work costing up to Rs. 50 lakhs, no previous work experience of subcontractor 
shall be asked for by the DFCCIL/Railway. 
 
In case after award of contract or during execution of work it becomes necessary for contractor to 
change subcontractor, the same shall be done with subcontractor(s) fulfilling the requirements as per 
Para 1.3.9.1, with prior approval of GM/Dy.CPM/DFCCIL in writing. 
 
Note for Item (A): 
 

Work experience certificate from private individual shall not be considered. However, in 
addition to work experience certificates issued by any Govt. Organisation, work experience 
certificate issued by Public listed company having average annual turnover of Rs 500 crore and 
above in last 3 financial years excluding the current financial year, listed on National Stock 
Exchange or Bombay Stock Exchange, incorporated/ registered at least 5 years prior to the date 
of closing of tender, shall also be considered provided the work experience certificate has been 
issued by a person authorized by the Public listed company to issue such certificates. 
 
In case tenderer submits work experience certificate issued by public listed company, the 
tenderer shall also submit along with work experience certificate, the relevant copy of work 
order, bill of quantities, bill wise details of payment received duly certified by Chartered 
Accountant, TDS certificates for all payments received and copy of final/last bill paid by 
company in support of above work experience certificate. 

 
 
 (B) Financial Eligibility Criteria: (ACS-1 dt. 14.07.2022) 
 

The tenderer must have minimum average annual contractual turnover of V/N or V whichever 
is less; where 
 
V= Advertised value of the tender in crores of Rupees 
N= Number of years prescribed for completion of work for which bids have been invited. 
 
The average annual contractual turnover shall be calculated as an average of "total contractual 
payments'' in the previous three financial years, as per the audited balance sheet. However, in 
case balance sheet of the previous year is yet to be prepared/ audited, the audited balance 
sheet of the fourth previous year shall be considered for calculating average annual contractual 
turnover. 
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The tenderers shall submit requisite information as per Form No. 2B, along with copies of 
Audited Balance Sheets duly certified by the Chartered Accountant/ Certificate from Chartered 
Accountant duly supported by Audited Balance Sheet. 

 
(C)  Bid Capacity:  

The tender/technical bid will be evaluated based on bid capacity formula detailed as Form No. 
23.  

(D) No Technical and Financial credentials are required for tenders having advertised value up to Rs 
50 lakh. 

(E) Credentials if submitted in foreign currency shall be converted into Indian currency i.e., Indian 
Rupee as under: 

 
The conversion rate of US Dollars into Rupees shall be the daily representative exchange rates 
published by the Reserve Bank of India or entity authorized by RBI to do so for the relevant date or 
immediately previous date for which rates have been published. Where, relevant date shall be as on 
the last day of month previous to the one in which tender is invited. In case of any other currency, 
the same shall first be converted to US Dollars as on the last day of month previous to the one in 
which tender is invited, and the amount so derived in US Dollars shall be converted into Rupees at 
the aforesaid rate. The conversion rate of such currencies shall be the daily representative exchange 
rates published by the International Monetary Fund for the relevant date or immediately previous 
date for which rates have been published. 
 
Explanation for Para 1.3.13(i) of the Preamble and General Instruction to Tenderers Part I, Chapter III 
including Para 1.3.13(i) (A) to 1.3.13(i) (E) – Eligibility Criteria: 
 
1. Substantially Completed Work means an ongoing work in which payment equal to or more 

than 90% of the present contract value (excluding the payment made for adjustment of Price 
variation (PVC), if any) has been made to the contractor in that ongoing contract and no 
proceedings of termination of contract on Contractor’s default has been initiated. The 
credential certificate in this regard should have been issued not prior to 60 days of date of 
invitation of present tender. 
 

2.  In case a work is started prior to 07 (seven) years, ending last day of month previous to the 
one in which tender is invited, but completed in last 07 (seven) years, ending last day of month 
previous to the one in which tender is invited, the completed work shall be considered for 
fulfilment of credentials. 

 
3.      If a work is physically completed and completion certificate to this extent is issued by the 

concerned organization but final bill is pending, such work shall be considered for fulfilment 
of credentials 

 
4.  In case of completed work, the value of final bill (gross amount) including the PVC amount (if 

paid) shall be considered as the completion cost of work. In case final bill is pending, only the 
total gross amount already paid including the PVC amount (if paid) shall be considered as the 
completion cost of work. 
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In case of substantially completed work, the total gross amount already paid including the 
PVC amount (if paid), as mentioned in the certificate, shall be considered as the cost of 
substantially completed work. 

 
5.  If a bidder has successfully completed a work as subcontractor and the work experience 

certificate has been issued for such work to the subcontractor by a Govt. Organization or 
public listed company as defined in Note for Item 1.3.13.(i) (A) Para 1.3.13.(i) of the Preamble 
and General Instruction to Tenderers Part I, Chapter III, the same shall be considered for the 
purpose of fulfilment of credentials. 

 
6.  In case a work is considered similar in nature for fulfilment of technical credentials, the overall 

cost including the PVC amount (if paid) of that completed work or substantially completed 
work, shall be considered and no separate evaluation for each component of that work shall 
be made to decide eligibility. 

 
7.  In case of newly formed partnership firm, the credentials of individual partners from previous 

propriety firm(s) or dissolved previous partnership firm(s) or split previous partnership firm(s), 
shall be considered only to the extent of their share in previous entity on the date of 
dissolution / split and their share in newly formed partnership firm. For example, a partner A 
had 30% share in previous entity and his share in present partnership firm is 20%. In the 
present tender under consideration, the credentials of partner A will be considered to the 
extent of 0.3 x 0.2 x Value of the work done in the previous entity. For this purpose, the 
tenderer shall submit along with his bid all the relevant documents which include copy of 
previous partnership deed(s), dissolution deed(s) and proof of surrender of PAN No.(s) in case 
of dissolution of partnership firm(s) etc. 

 
8.  In case of existing partnership firm, if any one or more partners quit the partnership firm, the 

credentials of remaining partnership firm shall be re-worked out i.e., the quitting partner(s) 
shall take away his credentials to the extent of his share on the date of quitting the partnership 
firm(e.g. in a partnership firm of partners A, B & C having share 30%, 30% & 40% respectively 
and credentials of Rs 10 crore; in case partner C quits the firm, the credentials of this 
partnership firm shall remain as Rs 6 crore). For this purpose, the tenderer shall submit along 
with his bid all the relevant documents which include copy of previous partnership deed(s), 
dissolution deed(s) and proof of surrender of PAN No.(s) in case of dissolution of partnership 
firm(s) etc. 

 
9.  In case of existing partnership firm if any new partner(s) joins the firm without any 

modification in the name and PAN/TAN no. of the firm, the credentials of partnership firm 
shall get enhanced to the extent of credentials of newly added partner(s) on the same 
principles as mentioned in item 6 above. For this purpose, the tenderer shall submit along 
with his bid all the relevant documents which include copy of previous partnership deeds, 
dissolution/splitting deeds and proof of surrender of PAN No.(s) in case of dissolution of 
partnership firm etc. 

 
10.  Any partner in a partnership firm cannot use or claim his credentials in any other firm without 

leaving the partnership firm i.e., In a partnership firm of A&B partners, A or B partner cannot 
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use credentials of partnership firm of A&B partners in any other partnership firm or propriety 
firm without leaving partnership firm of A&B partners. 

 
11.  In case a partner in a partnership firm is replaced due to succession as per succession law, the 

proportion of credentials of the previous partner will be passed on to the successor. 
 
12. If the percentage share among partners of a partnership firm is changed, but the partners 

remain the same, the credentials of the firm before such modification in the share will 
continue to be considered for the firm as it is without any change in their value. Further, in 
case a partner of partnership firm retires without taking away any credentials from the firm, 
the credentials of partnership firm shall remain the same as it is without any change in their 
value. 

 
13. In a partnership firm “AB” of A&B partners, in case A also works as propriety firm “P” or 

partner in some other partnership firm “AX”, credentials of A in propriety firm “P” or in other 
partnership firm “AX” earned after the date of becoming a partner of the firm AB shall not be 
added in partnership firm AB. 

 
14.  In case a tenderer is LLP, the credentials of tenderer shall be worked out on above lines similar 

to a partnership firm. 
 
15.  In case company A is merged with company B, then company B would get the credentials of 

company A also.] 
 

1.3.13 (ii) Tenderer Credentials: 
 
Documents testifying tenderer previous experience and financial status should be produced along 
with the tender. 
Tenderer(s) shall submit following along with his / their tender: 
(i)  Certificates and testimonials regarding contracting experience for the type of job for which 

tender is invited with list of works carried out in the past. 
(ii)  Audited Balance Sheet duly certified by the Chartered Accountant regarding contractual 

payments received in tdehe past. 
(iii)  The list of personnel / organization on hand and proposed to be engaged for the tendered 

work. Similarly list of Plant & Machinery available on hand and proposed to be inducted and 
hired for the tendered work. 

(iv)  A copy of certificate stating that they are not liable to be disqualified and all their 
statements/documents submitted along with bid are true and factual. Standard format of the 
certificate to be submitted by the bidder is enclosed as Form No. 22. Non submission of a copy 
of certificate by the bidder shall result in summarily rejection of his/their bid. It shall be 
mandatorily incumbent upon the tenderer to identify, state and submit the supporting 
documents duly self-attested / digitally signed by which they/he are/is qualifying the 
Qualifying Criteria mentioned in the Tender Document. 

(v)  The DFCCIL reserves the right to verify all statements, information and documents submitted 
by the bidder in his tender offer, and the bidder shall, when so required by the DFCCIL, make 
available all such information, evidence and documents as may be necessary for such 
verification. Any such verification or lack of such verification, by the DFCCIL shall not relieve 
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the bidder of its obligations or liabilities hereunder nor will it affect any rights of the DFCCIL 
there under. 

(vi)  (a) In case of any information submitted by tenderer is found to be false, forged or incorrect 
at any time during process for evaluation of tenders, it shall lead to forfeiture of the tender 
Bid Security besides banning of business for a period of up to five years. 
(b) In case of any information submitted by tenderer is found to be false, forged or incorrect 
after the award of contract, the contract shall be terminated. Bid Security, Performance 
Guarantee and Security Deposit available with the DFCCIL shall be forfeited. In addition, other 
dues of the contractor, if any, under this contract shall be forfeited and agency shall be banned 
for doing business for a period of up to five years. 
Non-compliance with any of the conditions set forth therein above is liable to result in the 

tender being rejected. 

 
 

1.3.13 (iii) System of Verification of Tenderer’s Credential: 

 
1. For the works tenders, it has been decided to adopt the certificate based (Form self- 

attested is required. Signature, Stamp on Each Page). The tenderer shall submit along 
with the tender document, documents in support of his/their claim to fulfil the eligibility 
criteria as mentioned in the tender document. Each page of the copy of 
documents/certificates in support of certificates submitted by the tenderer shall be self– 
attested/ digitally signed by the tenderer or authorized representative of the tendering 
firm. Self –attestation shall include signature, stamp and date (on each page). 

 
 

2. The tenderers shall submit a certificate stating that they are not liable to be disqualified 
and all their statements/documents submitted along with bid are true and factual.  
Standard format of the certificate to be submitted by the bidder is enclosed as Form-22. 
Non submission of a certificate (Form No. 22) by the bidder shall result in summarily 
rejection of his/their bid. And it shall be mandatorily incumbent upon the Tenderer to 
identify state and submit the supporting documents duly self-attested by which they/he is 
qualifying the Qualifying Criteria mentioned in the Tender Document. It will not be 
obligatory on the part of Tender Committee to scrutinize beyond the submitted 
document of tenderer as far as his qualification for the tender is concerned. 

 
3. The DFCCIL reserves the right to verify all statements, information and documents 

submitted by the bidder in his tender offer, and the bidder shall, when so required by the 
DFCCIL, make available all such information, evidence and documents as may be 
necessary for such verification. Any such verification or lack of such verification, by the 
DFCCIL shall not relieve the bidder of its obligations or liabilities hereunder nor will it 
affect any right of the DFCCIL 

 
1.3.14 Period of Completion 

The entire work is required to be completed in all respects within 12 Months (Twelve 
Months) from the date of issue of the acceptance letter. Time is the essence of 
contract. The contractor shall be required to maintain steady and regular progress to 
the satisfaction of the Engineer to ensure that the work will be completed in all 
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respects within the stipulated time. 
 

1.3.15 If the Tenderer/s deliberately gives any wrong information about credentials / 
documents in his/their tenders and thereby create(s) circumstances for acceptance 
of his/their tender, DFCCIL reserves the right to reject such tender at any stage, 
besides, shall suspend business with such tenderer. The EMD of such tenderers shall 
also be forfeited. 

 
1.3.16 Quantum of work and materials: 

The indicative schedule of quantities of various items of works shall be available 
at www.ireps.gov.in.  

 
1.3.17 Employer not bound to accept any tender: 

The employer shall not be bound to accept the lowest or any tender or to assign any 
reason for non-acceptance or rejection of a tender. The employer reserves the right 
to accept any tender in respect of the whole or any portion of the work specified in 
the tender papers or to reduce the work or to accept any tender for less than the 
tendered quantities without assigning any reason whatsoever. 

1.3.18 Schedule of Prices 
The Summary of prices and schedule of prices shall be available at 
www.ireps.gov.in.  
 

1.3.19 Performance Guarantee: Refer relevant clause 16. (4) of GCC. 
  

1.3.20 The tenderer shall furnish information for making payment through ECS/ NEFT / RTGS 
(Tender Form No. 8 placed at Part IV of the tender documents). 
 

1.3.21 Negotiation: 

Should DFCCIL decide to negotiate with a view to bring down the rates, the tenderer 
called for negotiations should furnish the following form of declaration before 
commencement of negotiations? 
"I................................................................. Do declare that in the event of failure of 
Contemplated negotiations relating to Tender No ………………………………………………. dated 
............................my original tender shall remain open for acceptance on its original 
terms and conditions,” 
 

1.3.22 Pre-Bid Meeting: - Not Applicable. 
 

1.3.23 Site Inspection: 
 

Tenderers are requested to inspect the site and carry out careful examination to satisfy 
themselves as to the nature of work involved and facilities available at the site. They 
should note carefully all the existing structures and those under construction 
through other agencies. They should also study the suitability of utilizing the 
different equipment and the machinery that they intend to use for the execution of 
the work. The tenderers should also select suitable sites for the purpose of locating 
their store yard, laboratory, staff quarters etc. 
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1.3.24 No form C & D shall be issued to the contractor for this work. 
1.3.25 Preliminary examination of bids 

a) The DFCCIL shall examine the bids to determine whether they are complete, 
whether any computational errors have been made, whether the documents have 
been properly signed and whether the bids are generally in order. 

b) Arithmetical errors shall be rectified on the following basis if found. If there is a 
discrepancy between the unit price and the total price, which is obtained by 
multiplying the unit price and quantity, or between subtotals and the total price, 
the unit or subtotal price shall prevail, and the total price shall be corrected. 

c) The rates should be quoted in figures as well as in words. If there is variation between 
rates quoted in figures and in words, the rate quoted in „words‟ shall be taken as 
correct. If more than one or improper rates are tendered for the same item, the 
tender is liable to be rejected. 

d) Prior to the detailed evaluation, DFCCIL shall determine whether each bid is of 
acceptable quality, is generally complete and is substantially responsive to the 
bidding documents. For purposes of this determination, a substantially responsive 
bid is one that conforms to all the terms, conditions and specifications of the bidding 
documents without material deviations, objections, conditionality or reservation. A 
material deviation, objections, conditionality or reservation is one: 

a. That affects in any substantial way the scope, quality or Performance of the 
contract. 

b. That limits in any substantial way, inconsistent with the bidding 
documents, the DFCCIL‟s rights or the successful Bidder’s obligations 
under the contracts; or 

c. Whose rectification would unfairly affect the competitive position of other 
Bidders who are presenting substantially responsive bids. 

 

e) If a bid is not substantially responsive, it shall be rejected by the DFCCIL. 

f) In case of tenders containing any conditions or deviations or reservations about 
contents of tender document. DFCCIL can summarily reject such tender. 

 
1.3.26 Evaluation and comparison of tenders 

In case of open tenders, bids, which are determined as substantially responsive, shall be 
evaluated based on criteria as given in Eligibility Criteria” and as given in Notice 
Inviting E-Tender. The tenderer must submit all necessary authentic data with 
necessary supporting certificates of the various items of evaluation criteria failing which 
his tender is liable to be rejected. 

 
1.3.27 Canvassing 

No tenderer is permitted to canvass to DFCCIL on any matter relating to this tender. Any 
tenderer found doing so may be disqualified and his bid may be rejected. 

1.3.28 Award of Contract 
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1. DFCCIL shall notify the successful tenderer in writing by a Registered 

Letter/Courier/Speed Post/Email or through bearer that his tender has been accepted. 
2. Letter of Acceptance after it is signed by the contractor in token of his acceptance shall 

constitute a legal and binding contract between DFCCIL and the contractor till such time 
the contract agreement is signed. 

 
1.3.29 Understanding and Amendments of Tender Documents: 

 
1. The bidder must own all responsibilities and bear all cost for obtaining all the information 

including risks, contingencies & other circumstances in execution of the work. It shall 
also carefully read and understand all its obligations & liabilities given in tender 
documents. 

2. The bidder is advised to visit and examine the site where the work is to be executed and 
its surroundings or other areas as deemed fit by the bidder and should obtain at his own 
cost all information that may be necessary for preparing the bid and execution of the 
contract. The cost of visiting the site and collecting relevant data shall be at the bidder’s 
own expenses. It is a condition of the tender that the tenderer is deemed to have visited 
the site and satisfied himself with all the conditions prevailing including any difficulties 
for executing the work. 

3. At any time prior to the deadline for submission of bids, DFCCIL may for any reason 
whether at its own initiative or in response to any request by any prospective bidder 
amend the bidding documents by issuing Amendment, which shall be part of the Tender 
documents. 

4. DFCCIL may at its discretion extend the deadline for submission of the bids at any time 
before the time of submission of the bids. 

1.3.30 Provision for medium & small enterprises (MSE): 
 

As mandated by Railway Board Letter No. 2010/RS (G)/363/1 dated 05.07.2012 (RBS 
No. 4/2012), in compliance to public procurement policy, following provisions are 
included for Medium & Small Enterprises (MSE) in the tender document 

1. Tender sets shall be provided free of cost to MSEs registered with the listed agencies for 
the item tendered. 

2. MSEs registered with the listed agencies for the item tendered will be exempted from 
payment of Earnest Money. 

3. (1) MSEs who are interested in availing themselves of these benefits will enclose with 
their offer the proof of their being MSE registered with any of the agencies mentioned in 
the notification of Ministry of MSME indicated below: 

(i) District industries Centres 
(ii) Khadi and Village Industries Commission 
(iii) Khadi and Village Industries Board 
(iv) Coir Board 
(v) National Small Industries Corporation 
(vi) Directorate of Handicraft and Handloom 
(vii) Any other body specified by Ministry of MSME. 
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(2) The MSEs must also indicate the terminal validity date of their registration. 
Falling (I)   & (II)   above, such   offers   will   not   be   liable   for   consideration   of 
benefits detailed in MSE notification of Government of India dated 23.03.2012. 

4. Definition of MSEs owned by SC/ST is as give below: 
(i) In case of proprietary MSE, proprietors (s) shall be SC/ST. 
(ii) In case of partnership MSE, the SC/ST partners shall be holding at least 51% 

Shares in the unit. 
(iii) In case of Private Limited Companies at least 51% share shall be held by SC/ST 

Promoters. 
5. All bidders registered under Micro, Small and Medium Enterprises (MSMEs) shall have 

to satisfy the eligibility criteria at par with other bidders. There shall not be any relaxation 
in eligibility criteria/tender process or other tender requirements and L-1 price. 

6. The above facilities shall not be applicable for the items for which they are not registered. 
7. The tenderer (s) shall submit copy of current and valid MSMEs registration certificate 

inclusive of all the pages showing the category of entrepreneur – whether the registered 
firm is owned by General or SC/ST entrepreneurs, monetary limit of their registration for 
the items tendered to avail the benefits under the policy. The MSMEs shall also submit a 
copy of “Entrepreneur’s Memorandum (Part-II)” of the concerned district centre where 
the unit is established. 

8. Registration of Udyog Aadhar  Memorandum  (UAM):  All  Micro,  Small  and Medium 
Enterprises (MSMEs) bidders are required to declare UAM Number  on CPPP /www. 
ireps.gov.in failing which such bidders will not be able to enjoy the benefits as per 
Public Procurement Policy for tenders invited electronically through CPPP /www. 
ireps.gov.in 

 

1.3.31 Employment/Partnership etc. of Retired Railway Employees: 

(a) Should a tenderer 
i) be a retired Engineer of the gazetted rank or any other gazetted officer working before 
his retirement, whether in the executive or administrative capacity or whether 
holding a pensionable post or not, in the Engineering or any other department of any of 
the railways owned and administered by the MD/DFCCIL for the time being, OR 

ii) being partnership firm / joint venture (JV) / registered society / registered trust etc have 
as one of its partners a retired Engineer of the gazetted rank or any other gazetted officer 
working before his retirement, OR 

iii) being an incorporated company have any such retired Engineer of the gazetted rank 
or any other gazetted officer working before his retirement as one of its directors, AND 

 
in case where such Engineer or officer had not retired from government service at least 

1 year prior to the date of submission of the tender, THEN 
 

the tenderer will give full information as to the date of retirement of such Engineer or 
gazetted officer from the said service and  as  to  whether  permission  for  taking 
such contract, or if the Contractor be a partnership firm or an incorporated company, 
to become a partner or director as the case may be, has been obtained by the tenderer 
or the Engineer or officer, as the case may be from the MD/DFCCIL or any officer, duly 

http://www/
http://www/
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authorized by him in this behalf, shall be clearly stated in writing at the time of submitting 
the tender. 

 
(b) In case, upon successful award of contract, should a tenderer depute for execution of the 

works under or to deal matters related with this contract, any retired Engineer of gazette 
rank or retired gazetted officer working before his retirement in the Engineering or any 
other department of any of the railways owned and administered by the MD/DFCCIL for 
the time being, and now in his employment, then the tenderer will ensure that retired 
Engineer or retired gazetted officer had retired from government service at least 1 year 
prior to the date of his employment with tenderer and in case he had retired from service 
within a year then he  possesses the requisite permission from the MD/DFCCIL or any 
officer, duly authorized by him in this behalf, to get associated with the tenderer. 

 
(c) Should a tenderer or Contractor being an individual, have member(s) of his family or in 

the case of partnership firm/ company / joint venture (JV) / registered society / registered 
trust etc.  one or more of his partner(s)/shareholder(s) or member(s) of the family of
 partner(s)/shareholder(s) having share of more than 1% in the tendering entity employed 
in gazetted capacity in the Engineering or any other department of the railway, then the 
tenderer at the time of submission of tender, will inform the authority inviting tenders 
the details of such persons. 

 
Note: - If information as required above has not been furnished, contract is liable to 
be dealt in accordance with provision of clause 62 of Standard General Condition of 
contract. 
 

JOINT VENTURE (JV) IN WORKS TENDERS 
 
(Participation of Joint Venture firms shall be applicable for tenders of value more than Rs. 10 Crore 
(Rupees Ten Crore) Each As per Railway Board’s letter no. 2002/CE-I/CT/37JV. Pt-VIII dated 
14.12.2012) 
 

1.3.32 Participation of Joint Venture (JV) in Works Tender: This Para shall be applicable for works 
tenders wherein tender documents provide for the same. 

1.3.32.1 Separate identity/name shall be given to the Joint Venture. 
1.3.32.2 Number of members in a JV shall not be more than three, if the work involves only one 

department (say Civil or S&T or Electrical or Mechanical) and shall not be more than five, if 
the work involves more than one Department. One of the members of the JV shall be its Lead 
Member who shall have a majority (at least 51%) share of interest in the JV. The other 
members shall have a share of not less than 20% each in case of JV with up to three members 
and not less than 10% each in case of JV with more than three members. In case of JV with 
foreign member(s), the Lead Member has to be an Indian firm/company with a minimum 
share of 51%. 

1.3.32.3 A member of JV shall not be permitted to participate either in individual capacity or as a 
member of another JV in the same tender. 

1.3.32.4 The tender form shall be purchased and submitted only in the name of the JV and not in the 
name of any constituent member. The tender form can however be submitted by JV or any 
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of its constituent member or any person authorized by JV through Power of Attorney to 
submit tender. 

1.3.32.5 Bid Security shall be submitted by JV or authorized person of JV either as: 
(i) Cash through e-payment gateway or as mentioned in tender document, or 
(ii) Bank Guarantee bond either in the name of JV, or in the name of all members of JV as 

per MOU irrespective of their share in the JV if the JV has not been constituted legally 
till the date of submission of tender. 

1.3.32.6 A copy of Memorandum of Understanding (MoU) duly executed by the JV members on a 
stamp paper, shall be submitted by the JV along with the tender. The complete details of the 
members of the JV, their share and responsibility in the JV etc. particularly with reference to 
financial, technical and other obligations shall be furnished in the MoU. 

1.3.32.7 Once the tender is submitted, the MoU shall not normally be modified / altered / terminated 
during the validity of the tender. In case the tenderer fails to observe/comply with this 
stipulation, the full Bid Security shall be liable to be forfeited. 

1.3.32.8 Approval for change of constitution of JV shall be at the sole discretion of the DFCCIL. The 
constitution of the JV shall not normally be allowed to be modified after submission of the 
bid by the JV, except when modification becomes inevitable due to succession laws etc., 
provided further that there is no change in qualification of minimum eligibility criteria by JV 
after change of composition. However, the Lead Member shall continue to be the Lead 
Member of the JV. Failure to observe this requirement would render the offer invalid. 

1.3.32.9 Similarly, after the contract is awarded, the constitution of JV shall not be normally allowed 
to be altered during the currency of contract except when modification become inevitable 
due to succession laws etc. and minimum eligibility criteria should not get vitiated. Failure to 
observe this stipulation shall be deemed to be breach of contract with all consequential penal 
action as per contract conditions. 
 

1.3.32.10 On award of contract to a JV, a single Performance Guarantee shall be submitted by the JV 
as per tender conditions. All the Guarantees like Performance Guarantee, Bank Guarantee 
for Mobilization Advance, Machinery Advance etc. shall be accepted only in the name of the 
JV and no splitting of guarantees amongst the members of the JV shall be permitted. 

 
1.3.32.11 On issue of LOA (Letter of Acceptance), the JV entity to whom the work has been awarded, 

with the same shareholding pattern as was declared in the MOU/JV Agreement submitted 
along with the tender, shall be got registered before the Registrar of the Companies under 
'The Companies Act -2013' (in case JV entity is to be registered as Company) or before the 
Registrar/Sub-Registrar under the 'The Indian Partnership Act, 1932' (in case JV entity is to 
be registered as Partnership Firm) or under 'The LLP Act 2008' (in case JV entity is to be 
registered as LLP). A separate PAN shall be obtained for this entity. The documents pertaining 
to this entity including its PAN shall be furnished to the DFCCIL before signing the contract 
agreement for the work. In case the tenderer fails to observe/comply with this stipulation 
within 60 days of issue of LOA, contract is liable to be terminated. In case contract is 
terminated DFCCIL shall be entitled to forfeit the full amount of the Bid Security and other 
dues payable to the Contractor under this contract. The entity so registered, in the registered 
documents, shall have, inter-alia, following Clauses: 

1.3.32.11.1 Joint and Several Liability - Members of the entity to which the contract is awarded, 
shall be jointly and severally liable to the DFCCIL for execution of the project in 
accordance with General and Special Conditions of Contract. The members of the 
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entity shall also be liable jointly and severally for the loss, damages caused to the 
DFCCIL during the course of execution of the contract or due to non-execution of the 
contract or part thereof. 

1.3.32.11.2  Duration of the Registered Entity - It shall be valid during the entire currency   of the 
contract including the period of extension, if any and the maintenance period after the 
work is completed. 

1.3.32.11.3  Governing Laws - The Registered Entity shall in all respect be governed by and 
interpreted in accordance with Indian Laws. 

1.3.32.12 Authorized Member - Joint Venture members in the JV MoU shall authorize Lead member 
on behalf of the Joint Venture to deal with the tender, sign the agreement or enter into 
contract in respect of the said tender, to receive payment, to witness joint measurement of 
work done, to sign measurement books and similar such action in respect of the said 
tender/contract. All notices/correspondences with respect to the contract would be sent 
only to this authorized member of the JV. 

1.3.32.13 No member of the Joint Venture shall have the right to assign or transfer the interest right 
or liability in the contract without the written consent of the other members and that of the 
DFCCIL in respect of the said tender/contract. 
 

1.3.32.14 Documents to be enclosed by the JV along with the tender: 
1.3.32.14.1 In case one or more of the members of the JV is/are partnership firm(s), following 

documents shall be submitted: 
(i) A notarized copy of the Partnership Deed or a copy of the Partnership deed 

registered with the Registrar. 
(ii) A copy of consent of all the partners or individual authorized by partnership firm, 

to enter into the Joint Venture Agreement on a stamp paper, 
(iii) A notarized or registered copy of Power of Attorney in favour of the individual to 

sign the MOU/JV Agreement on behalf of the partnership firm and create liability 
against the firm. 

(iv) An undertaking by all partners of the partnership firm that they are not blacklisted 
or debarred by DFCCIL or any other Ministry / Department of the Govt. of India 
from participation in tenders / contracts as on the date of submission of bids, 
either in their individual capacity or in any firm/LLP in which they were / are 
partners/members. Any Concealment / wrong information in regard to above shall 
make the bid ineligible or the contract shall be determined under Clause 62 of the 
Standard General Conditions of Contract. 

1.3.32.14.2 In case one or more members is/are Proprietary Firm or HUF, the following 
documents shall be enclosed: 

(i) A copy of notarized affidavit on Stamp Paper declaring that his Concern is a 
proprietary Concern and he is sole proprietor of the Concern OR he who is signing 
the affidavit on behalf of HUF is in the position of ‘Karta’ of Hindu Undivided Family 
(HUF) and he has the authority, power and consent given by other members to act 
on behalf of HUF. 

1.3.32.14.3 In case one or more members of the JV is/are companies, the following 
documents shall be submitted: 

(i) A copy of resolutions of the Directors of the Company, permitting the company to 
enter into a JV agreement, 
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(ii) The copies of MOA (Memorandum of Association) / AOA (Articles of Association) 
of the company 

(iii) A copy of Certificate of Incorporation 
(iv)  A copy of Authorization/copy of Power of Attorney issued by the Company 

(backed by the resolution of Board of Directors) in favour of the individual, to sign 
the tender, sign MOU/JV Agreement on behalf of the company and create liability 
against the company. 
 

1.3.32.14.4 In case one or more members of the JV is/are LLP firm/s, the following documents 
shall be submitted: 

(i) A copy of LLP Agreement. 
(ii) A copy of Certificate of Incorporation of LLP. 
(iii) A copy of resolution passed by partners of LLP firm, permitting the Firm to enter 

into a JV agreement. 
(iv) A copy of Authorization /copy of Power of Attorney issued by the LLP firm (backed 

by resolution passed by the Partners) in favour of the individual, to sign the tender 
and/or sign the MOU/ JV agreement on behalf of the LLP and create liability 
against the LLP. 

(v) An undertaking by all partners of the LLP that they are not blacklisted or debarred 
by DFCCIL/Railways or any other Ministry / Department of the Govt. of India from 
participation in tenders / contracts as on the date of submission of bids, either in 
their individual capacity or in any firm/LLP or JV in which they were / are 
partners/members. Any Concealment / wrong information in regard to above shall 
make the contract liable for determination under Clause 62 of the Standard 
General Conditions of Contract. 

1.3.32.14.5 In case one or more members of the JV is/are Society/s or Trust/s, the following 
documents shall be submitted: 

(i) A copy of Certificate of Registration 
(ii) A copy of Memorandum of Association of Society/Trust Deed 
(iii) A copy of Rules & Regulations of the Society 
(iv) A copy of Power of Attorney, in favour of the individual to sign the tender 

documents and create liability against the Society/Trust. 
 

1.3.32.14.6 All other documents in terms of Para 1.3.13.(i) of the Preamble and General 
Instruction to Tenderers, Part I, Chapter III above. 
 

1.3.32.15 Credentials & Qualifying Criteria: Technical, financial eligibility and Bid capacity of the JV 
shall be adjudged based on satisfactory fulfilment of the following criteria: 

 
1.3.32.15.1 Technical Eligibility Criteria (‘a’ or ‘b’ mentioned hereunder): 

(a) For Works without composite components 
 
The technical eligibility for the work as per para 1.3.13.(i)(A) Preamble & General Instruction 
to tenderer above, shall be satisfied by either the ‘JV in its own name & style’ or ‘Lead 
member of the JV’. 
 
Each other (non-lead) member(s) of JV, who is/ are not satisfying the technical eligibility for 
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the work as per para 1.3.13.(i)(A) Preamble & General Instruction to tenderer above, shall 
have technical capacity of minimum 10% of the cost of work i.e., each non-lead member of 
JV member must have satisfactorily completed or substantially completed during the last 07 
(seven) years, ending last day of month previous to the one in which tender is invited, one 
similar single work for a minimum of 10% of advertised value of the tender. 
 
(b) For works with composite components 

 
The technical eligibility for major component of work as per para 1.3.13.(i)(A) Preamble & 
General Instruction to tenderer above, shall be satisfied by either the ‘JV in its own name 
& style’ or ‘Lead member of the JV’ and technical eligibility for other component(s) of work 
as per para 1.3.13.(i)(A) Preamble & General Instruction to tenderer above, shall be 
satisfied by either the ‘JV in its own name & style’ or ‘any member of the JV’. 
 
Each other (non-lead) member(s) of JV, who is/ are not satisfying the technical eligibility for 
any component of the work as per para 1.3.13.(i)(A) Preamble & General Instruction to 
tenderer above, shall have technical capacity of minimum 10% of the cost of any component 
of work mentioned in technical eligibility criteria. i.e., each other (non-lead) member of 
must have satisfactorily completed or substantially completed during the last 07 (seven) 
years, ending last day of month previous to the one in which tender is invited, one similar 
single work for a minimum of 10% of cost of any component of work mentioned in technical 
eligibility criteria. 

 
Note for Para 1.3.32.15.1: 

(a) The Major component of the work for this purpose shall be the component of work having 
highest value. In cases where value of two or more component of work is same, any one 
work can be classified as Major component of work. 

(b) Value of a completed work done by a Member in an earlier JV shall be reckoned only to 
the extent of the concerned member's share in that JV for the purpose of satisfying his/her 
compliance to the above-mentioned technical eligibility criteria in the tender under 
consideration. 

 
1.3.32.15.2 Financial Eligibility Criteria 

 

The JV shall satisfy the requirement of “Financial Eligibility” mentioned at para 
1.3.13(i)(B) above. The “financial capacity” of the lead member of JV shall not be less 
than 51% of the financial eligibility criteria mentioned at para 1.3.13(i)(B) above. 

 

The arithmetic sum of individual “financial capacity” of all the members shall be taken 
as JV’s “financial capacity” to satisfy this requirement. 

 

Note: Contractual payment received by a Member in an earlier JV shall be reckoned 
only to the extent of the concerned member’s share in that JV for the purpose of 
satisfying compliance of the above-mentioned financial eligibility criteria in the tender 
under consideration. 

 
1.3.32.15.3 Bid Capacity 
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The JV shall satisfy the requirement of “Bid Capacity” requirement mentioned at para 
1.3.13(i)(C) above. The arithmetic sum of individual “Bid capacity” of all the members 
shall be taken as JV’s “Bid capacity” to satisfy this requirement. 

 
1.3.33  Participation of Partnership Firms in works tenders: 

 
1.3.33.1  The Partnership Firms participating in the tender should be legally valid under the 

provisions of the Indian Partnership Act. 
1.3.33.2 The partnership firm should have been in existence or should have been formed   prior to 

submission of tender. Partnership firm should have either been registered with the 
Registrar or the partnership deed should have been notarized as per the Indian 
Partnership Act, prior to submission of tender. 

1.3.33.3 Separate identity / name should be given to the partnership firm. The partnership firm 
should have PAN / TAN number in its own name and PAN / TAN number in the name of 
any of the constituent partners shall not be considered. The valid constituents of the firm 
shall be called partners. 

1.3.33.4 Once the tender has been submitted, the constitution of the firm shall not normally be 
allowed to be modified / altered / terminated during the validity of the tender as well as 
the currency of the contract except when modification becomes inevitable due to 
succession laws etc., in which case prior permission should be taken from DFCCIL/Railway 
and in any case the minimum eligibility criteria should not get vitiated. The re-
constitution of firm in such cases should be followed by a notary certified Supplementary 
Deed. The approval for change of constitution of the firm, in any case, shall be at the sole 
discretion of the DFCCIL /Railways and the tenderer shall have no claims what-so-ever. 
Any change in the constitution of Partnership firm after submission of tender shall be 
with the consent of all partners and with the signatures of all partners as that in the 
Partnership Deed. Failure to observe this requirement shall render the offer invalid and 
full Bid Security shall be forfeited.  

 
If any Partner/s withdraws from the firm after submission of the tender and before the 
award of the contract, the offer shall be rejected and Bid Security of the tenderer will be 
forfeited. If any new partner joins the firm after submission of tender but prior to award of 
contract, his / her credentials shall not qualify for consideration towards eligibility criteria 
either individually or in proportion to his share in the previous firm. In case the tenderer 
fails to inform DFCCIL/Railway beforehand about any such changes / modification in the 
constitution which is inevitable due to succession laws etc. and the contract is awarded to 
such firm, then it will be considered a breach of the contract conditions liable for 
determination of the contract under Clause 62 of the Standard General Conditions of 
Contract. 
 

1.3.33.5 A partner of the firm shall not be permitted to participate either in his individual capacity 
or as a partner of any other firm in the same tender. 
 

1.3.33.6 The tender form shall be submitted only in the name of partnership firm. The Bid Security 
shall be submitted by partnership firm. The Bid Security submitted in the name of any 
individual partner or in the name of authorized partner (s) shall not be considered. 
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1.3.33.7 On issue of Letter of Acceptance (LOA) to the partnership firm, all the guarantees like 
Performance Guarantee, Guarantee for various Advances to the Contractor shall be 
submitted only in the name of the partnership firm and no splitting of guarantees among 
the partners shall be acceptable. 
 

1.3.33.8 On issue of Letter of Acceptance (LOA), contract agreement with partnership firm shall 
be executed in the name of the firm only and not in the name of any individual partner. 
 

1.3.33.9 In case the Letter of Acceptance (LOA) is issued to a partnership firm, the following 
undertakings shall be furnished by all the partners through a notarized affidavit, before 
signing of contract agreement. 

 
(a) Joint and several liabilities: 

 
The partners of the firm to which the Letter of Acceptance (LOA) is issued, shall be 
jointly and severally liable to the DFCCIL/Railway for execution of the contract in 
accordance with General and Special Conditions of the Contract. The partners shall 
also be liable jointly and severally for the loss, damages caused to the DFCCIL / Railway 
during the course of execution of the contract or due to non-execution of the contract 
or part thereof. 
 

(b) Duration of the partnership deed and partnership firm agreement: 
 
The partnership deed/partnership firm agreement shall normally not be 
modified/altered/ terminated during the currency of contract and the maintenance 
period after the work is completed as contemplated in the conditions of the contract. 
Any change carried out by partners in the constitution of the firm without permission 
of DFCCIL/Railway, shall constitute a breach of the contract, liable for determination 
of the contract under Clause 62 of the Standard General Conditions of Contract. 
 

(c) Governing laws: The partnership firm agreement shall in all respect be governed by 
and interpreted in accordance with the Indian laws. 
 

(d) No partner of the firm shall have the right to assign or transfer the interest right or 
liability in the contract without the written consent of the other partner/s and that of 
the DFCCIL/Railway. 
 

1.3.33.10 The tenderer shall clearly specify that the tender is submitted on behalf of a partnership 
firm. The following documents shall be submitted by the partnership firm, with the 
tender: 

a. A notarized copy of the Partnership Deed or a copy of the Partnership deed registered 
with the Registrar. 

b. A notarized or registered copy of Power of Attorney in favour of the individual to 
tender for the work, sign the agreement etc. and create liability against the firm. 
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c. An undertaking by all partners of the partnership firm that they are not blacklisted or 
debarred by DFCCIL/Railways or any other Ministry / Department of the Govt. of India 
from participation in tenders / contracts as on the date of submission of bids, either in 
their individual capacity or in any firm/LLP in which they were / are partners/members. 
Any Concealment / wrong information in regard to above shall make the bid ineligible 
or the contract shall be determined under Clause 62 of the Standard General 
Conditions of Contract. 

d.  All other documents in terms of Para 1.3.13 (i) of the Preamble and General 
Instruction to Tenderers Part I, Chapter III. 

1.3.33.11 Evaluation of eligibility of a partnership firm: 
 

Technical and financial eligibility of the firm shall be adjudged based on satisfactory fulfilment of the 
eligibility criteria laid down in Para 1.3.13 (i) of the Preamble and General Instruction to Tenderers 
Part I, Chapter III. 
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PART - I CHAPTER IV 

                                       GENERAL CONDITIONS OF CONTRACT 
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GENERAL CONDITIONS OF CONTRACT 

DEFINITIONS AND INTERPRETATION 

1. (1) Definition: - In these General conditions of Contract, the following terms shall have the 
meaning assigned hereunder except where the context otherwise requires: - 

 
(a) “Railway” shall mean the President of the Republic of India or the Administrative 

Officers of the DFCCIL or of the Successor DFCCIL authorized to deal with any 
matters which these presents are concerned on his behalf. 

 
(b) “DFCCIL” shall mean Dedicated Freight Corridor Corporation of India Ltd, a Govt. of India 

Enterprise (under Ministry of Railways) and a company incorporated under the 
provisions of the Companies Act, 1956 having it’s registered office at 5th Floor, Supreme 
Court Metro Station Complex, New Delhi-110001 represented through its Managing 
Director or CGM/GM (hereinafter referred to as “DFCCIL”) which expression shall, unless 
repugnant to the context, be deemed to include it’s successors and assigns. 

 
(c)  “MD/DFCCIL” shall mean the officer - in-charge of the General Superintendence and 

Control of the DFCCIL (MD) and shall mean and include their successors, of the successor 
of DFCCIL (hereinafter referred to as “MD/DFCCIL”). 

 
(d) “CGM” shall mean the officer - in-charge of the CGM unit of DFCCIL and shall also include 

GM(Co) of DFCCIL. 
 

(e) “Engineer” shall mean Dy. CPM/DFCCIL or any other superior official of DFCCIL or PMC 
appointed by DFCCIL. 
 

(f) “Engineer’s Representative” shall mean the PM/Dy.PM/APM /JPM/Sr. 
Executive/Executive in direct charge of the work and shall include appointed by the 
DFCCIL and shall mean and include the Engineer’s Representative of the successor 
DFCCIL. 
 

(g) “Contractor” shall mean the person / Firm / Company / JV whether incorporated or 
not who enters into the contract with the DFCCIL and shall include their executors, 
administrators, and successors and permitted assigns. 
 

(h) "Contract" shall mean and include the Agreement of Work Order, the accepted Schedule 
of Rates of IR or the Schedule or Rates of CPWD modified by the tender percentage for 
items of works quantified, or not quantified, the Standard General Conditions of 
Contract, the Special Conditions of Contracts, if any; the Drawing, the Specifications, the 
Special Specifications, if any and Tender Forms, if any and all other documents included 
as part of contract. 

 

(i) “Works” shall mean the works to be executed in accordance with the contract. 
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(j) “Specifications” shall  mean the Specifications for materials  and works 
referred / mentioned in tender documents. 
 

(k) “Schedule of rates of Railway” shall mean the schedule of rates issued under the 
authority of the Chief Engineer from time to time and shall also include Rates specified 
in tender document. 
 

 
Standard Schedule of Rates (SSOR) shall mean the schedule of Rates adopted by the 
Railway, which includes- 
 

(i) “Unified Standard Schedule of Rates of the Railway (USSOR)” i.e., the Standard 
Schedule of Rates of the Railway issued under the authority of the Chief Engineer 
from time to time, updated with correction slips issued up to date of inviting tender 
or as otherwise specified in the tender documents; 

 
(ii) “Delhi Schedule Of Rates (DSR)” i.e., the Standard Schedule of Rates published by 

Director General/ Central Public Works Department, Government of India, New 
Delhi, as adopted and modified by the Railway under the authority of the Chief 
Engineer from time to time, updated with correction slips issued up to date of inviting 
tender or as otherwise specified in the tender documents. 

 
(l) “Drawing” shall mean the maps, drawings, plans and tracings or prints there of 

annexed to the contract and shall include any modifications of such drawings and 
further drawings as may be issued by the Engineer from time to time. 

 
(m) “Constructional Plan” shall mean all appliances or things of whatsoever nature 

required for the execution, completion or maintenance of the works or temporary 
works (as hereinafter defined) but does not include materials or other things intended 
to form or forming part of the permanent work. 

 
(n) “Temporary Works” shall mean all temporary works of every kind required for the 

execution completion and/or maintenance of the works. 
 

(o) “Site” shall mean the lands and other places on, under, in or through which the 
works are to be carried out and any other lands or places provided by the 
Railway/DFCCIL for the purpose of the contract. 

(p) “Period of Maintenance” shall mean the defect liability period from the date of 
completion of the works as certified by the Engineer. 

 
(q) “Bid” or “Tender”, “Bidder” or “Tenderer” wherever appearing in this document shall 

have the same and interchangeable meaning. 
 

(r) Date of inviting tender shall be the date of publishing tender notice on IREPS website 
if tender is published on website or the date of publication in newspaper in case tender 
is not published on website. 

 
(s) “Contractor’s authorised engineer” shall mean a graduate engineer having more than 
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3 years’  experience in the relevant field of construction work involved in the 
contract, duly approved by Engineer. 

 
1.(2)    Singular and Plural: - Words importing    the singular number shall also include the 

plural and vice versa where the context requires. 
 

1.(3)   Headings & marginal headings: -The headings and marginal  headings in these 
general conditions are solely for the purpose of facilitating reference and shall not be 
deemed to be part thereof or be taken into consideration in the interpretation or 
construction thereof or the contract. 

 

GENERAL OBLIGATION 
 

2. (1) Execution Co-relation and intent of contract Documents: -The c o n t r a c t  
documents shall be signed in triplicate by the DFCCIL and the Contractor. The contract 
documents are complementary, and what is called for by any one shall be as binding 
as if called for by all, the intention of the documents is to include all labour and 
materials, equipment’s and transportation necessary for the proper execution of 
work. Materials or work not covered by or properly inferable from any heading or 
class of the specifications shall not be supplied by the DFCCIL to the contractors 
unless distinctly specified in the contract documents. Materials or works described in 
words which so applied have a well-known technical or trade meaning shall be held to 
refer to such recognized standards. 

 
2.(2)  If  a  work  is  transferred  from  the  jurisdiction  of  one  Railway   to   another Railway 

or to a Project Authority/ DFCCIL or vice versa while contract is in subsistence, the 
contract shall be binding on the Contractor and the Successor Railway/DFCCIL Project 
in the same manner & take effect all respects as if the Contractor and the Successor 
Project were parties there to from the inception and the corresponding officer or 
the Competent Authority in the Successor Railway/DFCCIL Project will exercise the 
same powers and enjoy the same authority as conferred to the Predecessor 
Railway/DFCCIL Project under the original contract/agreement entered into. 

 
2.(3) If for administrative or other reasons the contract is transferred to the Successor 

Railway/Successor Project Authority of DFCCIL the contract shall not withstanding 
any things contained herein contrary there to, be binding on the Contractor and 
the Successor Railway /Project Authority/ DFCCIL in the same manner and take effect 
in all respect as if the Contractor and the Successor Railway/ successor Project 
Authority of DFCCIL had been parties thereto from the date of this contract. The 
contract shall be Administered/Managed by GGM/GM/Co/ GM nominated by DFCCIL. 

 
3. (1) Law governing the contract: - The contract shall be governed by the law for the 

time being in force in the Republic of India. 
 

3.(2) Compliance to regulations and bye-laws:-The contractor shall conform to the provision 
of any statute relating to the works and regulations and by-laws of any location 
authority and of any water and lighting companies or undertakings, with whose 
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system the work is proposed to be connected and shall before making any 
variation from the drawings or the specifications that may be necessitated by so 
confirming give to the Engineer notice specifying the variation proposed to be made 
and the reasons for making the variation and shall not carry out such variation until he 
has received instructions from the Engineer in respect thereof. The contractor shall be 
bound to give all notices required by statute, regulations or bye-laws as aforesaid and 
to pay all fees and taxes payable to any authority in respect thereof. 

 
 
3.(3) Environmental and Forest clearances: 

The DFCCIL/Railway represents and warrants that the environmental and forest clearances 
pertaining to the work commensurate with the progress of work/agreed programme, will 
be obtained by Engineer. In the event of any delay in securing respective clearances leading 
to delay in execution of work, the Contractor shall be entitled to Extension of Time for the 
period of such delay in accordance with the provisions of Clause-17A(ii). 

 
4. Communications to be in writing: - All notices, communications, reference and 

complaints made  by the  Railway/DFCCIL or  the  Engineer  or  the Engineer's 
Representative  or the Contractor inter-se concerning the works shall be in writing or e- 
mail on registered e-mail IDs i.e. the e mail id provided for correspondence in the contract 
agreement, otherwise email id registered with IREPS and no notice, communication, 
reference or complaint not in writing or through e-mail, shall  be recognized. 

 

5. Service of Notices on Contractors:- The contractor shall furnish to the Engineer 
the name designation and address of his authorized agent and all complaints, notices, 
communications and references shall be deemed to have been duly given to the 
contractor if delivered to the contractor or his authorized agent or left at or posted 
to the address so given and shall be deemed to have been so given in the case of 
posting on day on which they would have reached such address in the ordinary course 
of post/email or on the day on which they were so delivered or left. In the case 
of contract by partners, any change in the constitution of the firm shall be forthwith 
notified by the contractor to the Engineer. 

 

 
6. Occupation and use   of   land: - No land belonging to or in the possession of the 

Railway/DFCCIL shall be occupied by the Contractor without the permission of the 
Railway/DFCCIL. The Contractor shall not use, or allow to be used; the site for any 
purposes other than that of executing t h e  works. Whenever non-railway 
bodies/persons are permitted to use Railway/DFCCIL premises with competent 
authority’s approval, conservancy charges as applicable from time to time may be 
levied. 
 

7. Assignment or subletting of contract: - The contractor shall not assign or sublet 
the contract or any part thereof or allow any person to become interested therein 
any manner whatsoever without the special permission in writing of the DFCCIL. 
Any breach of this condition shall entitle the DFCCIL to rescind the contract under 
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clause 62 of these conditions and also render the contractor liable for payment to 
the DFCCIL in respect of any loss or damage arising or ensuing from such 
cancellation. Provided always that execution of the details of the work by petty 
contractor under the direct and personal supervision of the Contractor or his agent 
shall not be deemed to be sub-letting under this clause. 
In case Contractor intends to subcontract part of work, he shall submit a proposal in 
writing seeking permission of GM/Dy.CPM/DFCCIL for the same. While submitting 
the proposal to Railway/DFCCIL, Contractor shall ensure the following: 
(a) ) (i) Total value of work to be assigned to sub-contractor(s) shall not be 

more than 50% of total contract value. 
(ii) The subcontractor shall have successfully completed at least one work 

similar to work proposed for subcontract  costing not less than 35% value 
of work to be Sublette, in last 5 years through a works contract directly 
given to him by a Govt. Department; or by a Public listed company 
having average annual turnover of Rs 500 crore and above in last 3 
financial years excluding the current financial year, listed on National 
Stock Exchange or Bombay Stock Exchange, registered at least 5 years 
back from the date of submission of proposal by Contractor to 
Railway/DFCCIL and work experience certificate issued by a person 
authorised by the Public Listed Company to issue such certificates. 
 
The subcontractor shall have successfully completed at least one work 
similar to work proposed for subcontract in last 5 years, ending date of 
submission of proposal by Contractor to Railway/DFCCIL, costing not less 
than 35% value of work to be sublet, through a works contract. For 
fulfilment of above, Work Experience Certificate issued by a Govt. 
Department/Organisation shall be considered. Further, Work Experience 
Certificate issued by a Public listed company shall be considered provided 
the company is having average annual turnover of Rs 500 crore 
and above in last 3 financial years excluding the current financial year, 
listed on National Stock Exchange or Bombay Stock Exchange, registered 
at least 5 years back from the date of submission of proposal by 
Contractor to Railway/DFCCIL and work experience certificate issued by a 
person authorised by the Public Listed Company to issue such certificates.  
Note: for subletting of work costing up to Rs 50 lakh no previous work 
experience shall be asked for by the Railway/DFCCIL. 
 
In case contractor submits subcontractor’s work experience certificate 
issued by public listed company, the contractor shall also submit along 
with work experience certificate, the relevant copy of work order, bill of 
quantities, bill wise details of payment received duly certified by 
Chartered Accountant, TDS certificates for all payments received and 
copy of final/last bill paid by company in support of above work 
experience certificate. 
 

(iii) There is no banning of business with the sub-contractor in force over IR. 
 

(b) The Contractor shall provide to the Engineer a copy of the agreement to be 
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entered into by contractor with sub-contractor. No sub-contractor s h a l l  b e  
permitted without a formal agreement between Contractor and 
subcontractor. This agreement shall clearly define the scope of work to be 
carried out by subcontractor and the terms of payment in clear & unambiguous 
manner. 

(c) On receipt of approval from GM/Dy.CPM/DFCCIL, Contractor shall enter into a 
formal agreement legally enforceable in Court of Law with subcontractor and 
submit a copy of the same to the Engineer. 

(d) The Contractor shall intimate to the Engineer not less than 7 days in advance, the 
intended date of commencement of subcontractor’s work. 

(e) Once having entered into above arrangement, Contractor shall discontinue such 
arrangement, if he intends to do so at his own or on the instructions of 
Railway/DFCCIL, with prior intimation to GM/Dy.CPM/DFCCIL. 

(f) The Contractor shall indemnify Railway /DFCCIL against any 
claim of subcontractor. 

(g) The Contractor shall release payment to the Sub-contractor(s) promptly and shall 
endeavour to resolve all issues amicably and speedily with the Sub-contractor(s), 
so that the execution of work is not affected in any manner whatsoever. 

(h) In addition to issuance of work experience certificate to Contractor, the Engineer, 
when, based on documents, is satisfied that subcontracted work has been carried 
out by subcontractor, shall issue work experience certificate to the subcontractor 
also for the portion of work subcontracted and successfully completed by the 
sub-contractor. 

(i) The responsibility of successful completion of work by subcontractor shall lie 
with Contractor. Subcontracting will in no way relieve the Contractor to execute 
the work as per terms of the Contract. 

(j) Further, in case Engineer is of the view that subcontractor’s performance is not 
satisfactory, he may instruct the Contractor to remove the subcontractor from 
the work and Contractor has to comply with the above instructions with due 
promptness. Contractor shall intimate the actual date of discontinuation of 
subcontract to Engineer. No claim of Contractor whatsoever on this account shall 
be entertained by the Railway/DFCCIL and this shall be deemed as “excepted 
matter” (matter not arbitrable). 

(k) The permitted subletting of work by the contractor shall not establish any 
contractual relationship between the sub- contractor and the DFCCIL and shall 
not relieve the contractor of any responsibility under the contract. 
 

8. Assistance by the DFCCIL for the Stores to be obtained by the Contractor: - Owing 
to difficulty in obtaining certain materials (including Tools & Plant) in the market, 
the DFCCIL may have agreed without any liability therefore to endeavour to obtain 
or assist the contractor in obtaining the required quantities of such materials as 
may be specified in the tender. In the event of delay or failure in obtaining the 
required quantities  of the aforesaid material the contractor shall not be deemed 
absolved of his own responsibility and shall keep in touch with day to day positions 
regarding their availability and accordingly adjust progress of works including 
employment of labour and the DFCCIL shall not in any way be liable for the supply 
of materials or for the non-supply thereof for any reasons whatsoever nor  for  any  
loss or  damage  arising  in consequence  of such delay or no supply. 
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9. Deleted 
10. Carriage of materials: - No forwarding orders shall be issued by the DFCCIL for the 

conveyance of contractor’s materials, tools and plant by Rail which may be required 
for use in the works and the contractor shal l  pay full freight charges at public tariff 
rates therefore 

 
11. Use of Ballast Trains: The Railway/DFCCIL may agree to allow the Contractor use of the 

ballast or material trains under such conditions as shall be specially prescribed, provided 
that the Contractor shall pay for the use thereof charges calculated at public tariff rates 
on the marked carrying capacity of each vehicle subject to specified minimum charge 
per day or part of day and provided further that the Contractor shall indemnify the 
Railway/DFCCIL against any claims or damages arising out of the use or misuse thereof 
and against any liabilities under the Workmen's Compensation Act, 1923 or any 
statutory amendments thereto. 

 
 

12. Representation on Works: - The contractor shall, when he is not personally present on 
the site of the works place and keep a responsible agent at the works during working 
hours who shall on receiving reasonable notice, present himself to the Engineer and 
orders given by the Engineer or the engineer’s representative to the agent shall be 
deemed to have the same force as if they had been given to the Contractor. Before 
absenting himself, the contractor shall furnish the name and address of his agent for 
the purpose of this clause and failure on the part of the Contractor to comply with 
this provision at any time will entitle the DFCCIL to rescind the contract under clause 
62 of these conditions. 

 
13. Relics and Treasures: - All gold, silver, oil and other minerals o f  an y  description and all 

precious stones, coins, treasures relics antiquities and other similar things which shall be 
found in or upon the site shall be the property of the DFCCIL and the Contractor shall 
duly preserve the same to the satisfaction of the DFCCIL and shall from time to time 
deliver the same to such person or persons as the DFCCIL may appoint to receive the 
same. 
 

14. Excavated material:-The contractor shall not sell or otherwise dispose of or remove 
except for the purpose of this contract, the sand, stones, clay, ballast, earth, rock or 
other substances or materials which may be obtained from any excavation made for 
the purpose of the works or any building or produced upon the site at the time of 
delivery of the possession thereof but all the substances, materials, buildings and 
produce shall be the property of the DFCCIL provided that the contractor may, with 
the permission of the Engineer, use the same for the purpose of the works either free 
of cost or pay the cost of the same at such rates as may be determined by the Engineer. 
 

15. Indemnity b y  Contractors: - Th e  contractor shall indemnify   and   save harmless the 
Railway/DFCCIL from and against all actions, suit proceedings losses, costs, damages, 
charges, claims and demands of every nature and description brought or recovered 
against the Railways/DFCCIL by reason of any act or omission of the contractor, his 
agents or employees , in  the  execut ion  of  the  works  o r  in his guarding of the 
same. All sums payable by way of compensation under any of these conditions shall 
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be considered as reasonable compensation to be applied to the actual loss or damage 
sustained, and whether or not any damage shall have been sustained. 
 

16. Security Deposit 
 
16.(1) Security Deposit: The Security Deposit shall be 5% of the contract value. The Bid Security 

submitted by the Contractor with his tender will be retained/encashed by the 
Railways/DFCCIL as part of security for the due and faithful fulfilment of the contract by 
the Contractor. Provided further that, if Contractor submits the Cash or Term Deposit 
Receipt issued from a Scheduled commercial bank of India or irrevocable Bank Guarantee 
Bond from a Scheduled commercial bank of India, either Towards the Full Security 
Depositor the Part Security Deposit equal to or more than Bid Security, the Railway/DFCCIL 
shall return the Bid Security, to the Contractor. 

 
Balance of Security Deposit may be deposited by the Contractor in cash or Term Deposit 
Receipt issued from Scheduled commercial bank of India or irrevocable Bank Guarantee 
bond issued from Scheduled commercial bank of India, or may be recovered at the rate of 
6% of the bill amount till the full Security Deposit is recovered. Provided also that in case 
of defaulting Contractor, the Railway/DFCCIL may retain any amount due for payment to 
the Contractor on the pending "on account bills" so that the amounts so retained (including 
amount guaranteed through Performance Guarantee) may not exceed 10% of the total 
value of the contract. 

 
The Irrevocable Bank Guarantee submitted towards Security deposit shall be initially valid 
up to the stipulated date of Maintenance period plus 60 days and shall be extended from 
time to time, depending upon extension of contract granted in terms of Clause 17A and 
17B of the Standard General Conditions of Contract. 
Note: Security Deposit deposited in cash by the Contractor or recovered from the running 
bills of a Contractor or submitted by contractor as Term Deposit Receipt(s) can be 
refunded/returned to the contractor, in lieu of irrevocable Bank Guarantee bond issued 
from scheduled commercial bank of India, to be submitted by him, for an amount equal to 
or more than the already available Security Deposit, provided however that, in a contract 
of value less than Rs. 50 Crore, such refund/ return of the already available Security Deposit 
is permitted up to two times and in a contract of value equal to or more than Rs. 50 Crore, 
such refund / return of the already available Security Deposit is permitted up to three 
times. 
 

16.(2) (I) Refund of Security Deposit: Security Deposit mentioned in sub clause (1) above shall be 
returned to the Contractor along with or after, the following: 
 
(a) Final Payment of the Contract as per clause 51. (1) and 
(b) Execution of Final Supplementary Agreement or Certification by Engineer that 

Railway/DFCCIL has No Claim on Contractor and 
(c) Maintenance Certificate issued, on expiry of the maintenance period as per clause 50. 

(1), in case applicable. 
 

16. (2) (ii) Forfeiture of Security Deposit: Whenever the contract is rescinded as a whole under 
clause 62 (1) of these conditions, the Security Deposit already with railways/DFCCIL under 
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the contract shall be forfeited. However, in case the contract is rescinded in part or parts 
under clause 62 (1) of these conditions, the Security Deposit shall not be forfeited. 
 

16.(3) No interest shall be payable upon the Bid Security and Security Deposit or amounts payable 
to the Contractor under the Contract, but Government Securities deposited in terms of 
Sub-Clause 16. (4)(b) of this clause will be payable with interest accrued thereon. 

 
16.(4) Performance Guarantee 

 
The procedure for obtaining Performance Guarantee is outlined below: 
 
(a)  The successful bidder shall have to submit a Performance Guarantee (PG) within 21 (Twenty-

one) days from the date of issue of Letter of Acceptance (LOA). Extension of time for submission 
of PG beyond 21 (Twenty-one) days and up to 60 days from the date of issue of LOA may be 
given by the Authority who is competent to sign the contract agreement. However, a penal 
interest of 12% per annum shall be charged for the delay beyond 21(Twenty-one) days, i.e., 
from 22nd day after the date of issue of LOA. Further, if the 60th day happens to be a declared 
holiday in the concerned office of the Railway/DFCCIL, submission of PG can be accepted on 
the next working day. 

 
In all other cases, if the Contractor fails to submit the requisite PG even after 60 days from the 
date of issue of LOA, the contract is liable to be terminated. In case contract is terminated 
Railway/DFCCIL shall be entitled to forfeit Bid Security and other dues payable to the contractor 
against that particular contract, subject to maximum of PG amount. In case a tenderer has not 
submitted Bid Security on the strength of their registration as a Startup recognized by 
Department of Industrial Policy and Promotion (DIPP) under Ministry of Commerce and 
Industry, DIPP shall be informed to this effect. 
 
The failed Contractor shall be debarred from participating in re-tender for that work. 
 

(b)  The successful bidder shall submit the Performance Guarantee (PG) in any of the following 
forms, amounting to 5 % of the original contract value: - 

 
(i)   A deposit of Cash; 

(ii)  Irrevocable Bank Guarantee; 

(iii)  Government Securities including State Loan Bonds at 5% below the market value; 

(iv) Pay Orders and Demand Drafts tendered by any Scheduled Commercial Bank of India; 

(v)  Guarantee Bonds executed or Deposits Receipts tendered by any Scheduled Commercial Bank 

of India; 

(vi)  Deposit in the Post Office Saving Bank; 

(vii)  Deposit in the National Savings Certificates; 

(viii)  Twelve years National Defence Certificates; 

(ix)  Ten years Defence Deposits; 

(x)  National Defence Bonds and 

(xi)  Unit Trust Certificates at 5% below market value or at the face value whichever is less. Also, 

FDR in favour of FA&CAO (free from any encumbrance) may be accepted. 
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(c)  The Performance Guarantee shall be submitted by the successful bidder after the Letter of 

Acceptance (LOA) has been issued, but before signing of the contract agreement. This P.G. 

shall be initially valid up to the stipulated date of completion plus 60 days beyond that. In 

case, the time for completion of work gets extended, the Contractor shall get the validity of 

P.G. extended to cover such extended time for completion of work plus 60 days. 

 

(d) The value of PG to be submitted by the Contractor is based on original contract value and 

shall not change due to subsequent variation(s) in the original contract value. 

 

(e)  The Performance Guarantee (PG) shall be released after physical completion of the work 

based on 'Completion Certificate' issued by the competent authority stating that the 

Contractor has completed the work in all respects satisfactorily. 

 

(f)  Whenever the contract is rescinded, the Performance Guarantee already submitted for the 

contract shall be encashed. 

(g)  The Engineer shall not make a claim under the Performance Guarantee except for amounts to 

which the President of India/DFCCIL is entitled under the contract (not withstanding and/or 

without prejudice to any other provisions in the contract agreement) in the event of: 

(i)  Failure by the Contractor to extend the validity of the Performance Guarantee as described 

herein above, in which event the Engineer may claim the full amount of the Performance 

Guarantee. 

(ii)  Failure by the Contractor to pay President of India/DFCCIL any amount due, either as agreed 

by the Contractor or determined under any of the Clauses/Conditions of the Agreement, 

within 30 days of the service of notice to this effect by Engineer. 

(iii) The Contract being determined or rescinded under clause 62 of these conditions. 

17   Force  Majeure  Clause:-  If  at  any time,  during  the  continuance  of this contract, the    
        Performance in whole or in part by either party of any obligation under this contract shall   
      be prevented or delayed by reason of any war, hostility, acts of public enemy, civil  
      commotion, sabotage, serious loss or damage by fire, explosions, epidemics, strikes,  
      lockouts or act of God (hereinafter, referred to events) provided, notice of the  
      happening of any such event is given by either party to the other within 30 days from  
      the date of occurrence thereof, neither party shall by reason of such event, be entitled  
        to terminate this contract nor shall either party have any claim for damages against the  
     other in respect of such non- performance of delay in performance, and works under  
         the contract shall be resumed as soon as practicable after such event has come to an  
     end or ceased to exist, and the decision of the Engineer as to whether the works have  
     been so resumed or not shall be final and conclusive, provided further that if the  
         performance in whole or in part of any obligation under this contract is prevented or  
       delayed by reason of any such event for a period exceeding 120 days, either party may at  
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       its option terminate the contract by giving notice to the other party. 
 

17A   Extension of Time in Contracts (ACS no. 01 dt. 14.07.2022): Subject to any requirement in the 
contract as to completion of any portion or portions of the works before completion of the 
whole, the Contractor shall fully and finally complete the whole of the works comprised in the 
contract (with such modifications as may be directed under conditions of this contract) by the 
date entered in the contract or extended date in terms of the following clauses: 

 
(i)  Extension due to Modification: If any modifications have been ordered which in the opinion of 

the Engineer have materially increased the magnitude of the work, then such extension of the 
contracted date of completion may be granted as shall appear to the Engineer to be reasonable 
in the circumstances, provided moreover that the Contractor shall be responsible for requesting 
such extension of the date as may be considered necessary as soon as the cause thereof shall 
arise. 

 
(ii)  Extension for Delay not due to Railway/DFCCIL or Contractor: If in the opinion of the Engineer, 

the progress of work has any time been delayed by any act or neglect of Railway's/DFCCIL 
employees or by other Contractor employed by the Railway/DFCCIL under Sub-Clause (4) of 
Clause 20 of these Conditions or in executing the work not forming part of the contract but on 
which Contractor's performance necessarily depends or by reason of proceeding taken or 
threatened by or dispute with adjoining or to neighbouring owners or public authority arising 
otherwise through the Contractor's own default etc. or by the delay authorized by the Engineer 
pending arbitration or in consequences of the Contractor not having received in due time 
necessary instructions from the Railway/DFCCIL for which he shall have specially applied in 
writing to the Engineer or his authorized representative then upon happening of any such event 
causing delay, the Contractor shall immediately give notice thereof in writing to the Engineer 
within 15 days of such happening, but shall nevertheless make constantly his best endeavours 
to bring down or make good the delay and shall do all that may be reasonably required of him 
to the satisfaction of the Engineer to proceed with the works. The Contractor may also indicate 
the period for which the work is likely to be delayed and shall be bound to ask for necessary 
extension of time. 

 
(iii)  Extension for Delay due to Railways/DFCCIL: In the event of any failure or delay by the 

Railway/DFCCIL to hand over the Contractor possession of the lands necessary for the execution 
of the works or to give the necessary notice to commence the works or to provide the necessary 
drawings or instructions or any other delay caused by the Railway/DFCCIL due to any other 
cause whatsoever, then such failure or delay shall in no way affect or vitiate the contract or alter 
the character thereof or entitle the Contractor to damages or compensation therefor, but in 
any such case, the Railway/DFCCIL may grant such extension or extensions of the completion 
date as may be considered reasonable. 

 
The Contractor shall indicate the period for which the work is likely to be delayed and shall 
seek extension of time as may be considered necessary under clause 17A(i) or/and 17A(ii) 
or/ and 17A(iii) above, as soon as the cause thereof shall arise and, in any case, not less 
than 15 days before the expiry of the date fixed for completion of the works. The Engineer shall 
consider the same and shall grant and communicate such extension of time as in his opinion is 
reasonable having regard to the nature and period of delay and the type and quantum of 
work affected thereby. No other compensation shall be payable for works so carried forward 
to the extended period of time; the same rates, terms and conditions of contract being 
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applicable, as if such extended period of time was originally provided in the original contract 
itself. 

 
The non-submission of request for extension or submission of request within less than 15 days 
before the expiry of the date fixed for completion of the works, shall make him ineligible for 
extension under these sub clauses, subject to final decision of Engineer. 

 
17B  Extension of Time with Liquidated Damages (LD) for delay due to Contractor: The time for the 

execution of the work or part of the works specified in the contract documents shall be deemed 
to be the essence of the contract and the works must be completed not later than the date(s) 
as specified in the contract. If the Contractor fails to complete the works within the time as 
specified in the contract for the reasons other than the reasons specified in Clause 17 and 17A, 
the Railway/DFCCIL may, if satisfied that the works can be completed by the Contractor within 
reasonable short time thereafter, allow the Contractor for further extension of time (Proforma 
at Form no. 14) as the Engineer may decide. On such extension the Railway/DFCCIL will be 
entitled without prejudice to any other right and remedy available on that behalf, to recover 
from the Contractor as agreed damages and not by way of penalty for each week or part of the 
week, a sum calculated at the rate of Liquidated Damages as decided by Engineer, between 
0.05 % to 0.30 % of contract value of the works for each week or part of the week. 

  
For the purpose of this Clause, the contract value of the works shall be taken as value 

of work as per contract agreement including any supplementary work order/contract 
agreement issued. Provided also, that the total amount of liquidated damages under this 
condition shall not exceed 5% of the contract value or of the total value of the item or groups 
of items of work for which a separate distinct completion period is specified in the contract. 
Provided further, that if the Railway/DFCCIL is not satisfied that the works can be completed by 
the Contractor and in the event of failure on the part of the contractor to complete the work 
within further extension of time allowed as aforesaid, the Railway/DFCCIL shall be entitled 
without prejudice to any other right or remedy available in that behalf, to appropriate the 
contractor’s Security Deposit and rescind the contract under Clause 62 of these Conditions, 
whether or not actual damage is caused by such default. 

 
NOTE: 

 
In a contract, where extension(s) of time have been allowed once under clause 17B, further 
request(s) for extension of time under clause 17A can also be considered under exceptional 
circumstances. Such extension(s) of time under clause 17A shall be without any Liquidated 
damages, but the Liquidated damages already recovered during extension(s) of time ranted 
previously under clause 17B shall not be waived. However, Price variation during such 
extension(s) shall be dealt as applicable for extension(s) of time under clause 17B. 

 
17C  Bonus for Early Completion of Work: In open tenders having advertised value more than 

Rs.50 crore and original period of completion 12 months or more, when there is no reduction 
in original scope of work by more than 10%, and no extension granted on either 
railway/DFCCIL or Contractor’s account, Contractor shall be entitled for a bonus of 1% for each 
30 days early completion of work. The period of less than 30 days shall be ignored while 
working out bonus. The maximum bonus shall be limited to 5% of original contract value. The 
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completion date shall be reckoned as the date of issuance of completion certificate by 
Engineer. 

 
18.(1)  Illegal Gratification:- Any bribe, commission, gift or advantage given, promised or 

offered by or on behalf of the Contractor or his partner or agent or servant or anyone 
on his behalf, to any officer or  employee  of  the  Railway/DFCCIL or  to  any person 
on his behalf in relation  to obtaining or execution of this or any other contract with 
the Railway/DFCCIL shall, in addition to any criminal liability which he may incur, 
subject Contractor to the rescission of the contract and all other contracts with the 
Railway/DFCCIL and to the payment of any loss or damage resulting from such 
decision and the Railway/DFCCIL shall be entitled to deduct the amounts so payable 
from the Contractor’s bills/Security Deposit or any other dues of Contractor with the 
Government of India. 

18.(2) The  contractor shall not lend or borrow from or have or enter   into   any monitory 
dealings and transactions either directly or indirectly with any employee of the 
DFCCIL and if he shall do so, the DFCCIL shall be entitled forthwith to rescind the 
contract and all other contracts with the DFCCIL. Any question or dispute as to the 
commission or any such offence or compensation payable to the DFCCIL under this 
clause shall be settled by the Chief General Manager/Mumbai South of the DFCCIL, in 
such a manner as he shall consider fit and sufficient and his decision shall be final 
and conclusive. In the event of rescission of the contract under this clause, the 
contractor will not be paid any compensation whatsoever except payments for 
the work done up to the date of rescission. 

 

 

EXECUTION OF WORKS 
 

19.(1)   Contractor’s understanding:- It is understood and agreed that the contractor has, by 
careful examination, satisfied himself as to the nature and location of the work, the 
conformation of the ground, the character, quality and quantity of the materials to 
be encountered, the character of equipment and facilities needed preliminary to  and 
during the progress of the works, the general and local conditions, the labour 
conditions prevailing therein and all other matters which can in any way affect the 
works under the contract. 

 
19.(2)   Commencement of works: -The contractor shall commence the works within 10 days 

after the receipt by him of an order in writing to this affect from the Engineer and shall 
proceed with the same with due expedition and without delay. 

 
19.(3)   Accepted Programme o f  work  (ACS no. 01 dt. 14.04.2022): - The contractor   who   

has   been awarded the work shall as soon as possible but not later than 30 days after 
the date of receipt of the acceptance letter in respect of contracts with initial 
completion period of two years or less or not later than 90 days for other contracts 
have to submit the detailed programme of work indicating the time schedule of various 
items of works in the form of Bar Chart/PERT/ Chief General Manager. He shall also 
submit the details of organization (in terms of labour and supervisors) plant and 
machinery, that he intends to utilize (from time to time) for execution of the work 
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within stipulated date of completion. The programme of work amended as necessary 
by discussions with the Engineer, shall be treated as the agreed programme of the work 
for the purpose of this contract and the contractor shall endeavour to fulfil this 
programme of work. The progress of work will be watched accordingly and the 
liquidated damages will be with reference to the overall completion date. Nothing 
stated herein shall preclude the contractor in achieving earlier completion of item or 
whole of the works than indicated in the programme. 

 
In Contracts for works of New Line/Gauge Conversion/Doubling/Railway Electrification, 

finalized through Tenders having advertised value more than Rs. 100 crores, the 
Contractor shall submit a detailed time programme to the Engineer within 30 days after 
issue of LOA. The program shall include the physical and Financial Progress vis-à-vis 
program and forecast cash flow adopting Project Management Software such as 
Primavera/Sure Track/MS Project etc. The program must identify the milestones, 
interface requirements and program reporting elements. The Contractor shall supply, free 
of cost one set of authorized software to the Engineer and the soft copy of structured 
program for the project. This shall be updated every month. The Contractor shall also 
submit a revised programme whenever the previous programme is inconsistent with 
actual progress. Each programme shall include: 

 
The order in which the Contractor intends to carry out the Works, including the anticipated 
timing of each stage, Contractor’s Documents, procurement, manufacture of Plant, 
delivery to Site, construction, erection and testing, each of these stages for work by each 
Subcontractor, if any, the sequence and timing of inspections and tests specified in the 
Contract, and a supporting report which includes: 

 
A general description of the methods which the Contractor intends to adopt, and of the 
major stages, in the execution of the Works, and 
details showing the Contractor’s reasonable estimate for the number of each class of 
Contractor’s Personnel &Equipment, required on the Site for each major stage. 
 
Unless the Engineer, within 21 days after receiving a programme, gives notice to the 
Contractor stating the extent to which it does not comply with the Contract, the 
Contractor shall proceed in accordance with the programme, subject to his other 
obligations under the Contract. The Engineer shall be entitled to rely upon the 
programme when planning their activities. 

 
If, at any time, the Engineer gives notice to the Contractor that a programme fails (to the 
extent stated) to comply with the Contract or to be consistent with actual progress and 
the Contractor’s stated intentions, the Contractor shall submit a revised programme to 
the Engineer within 15 days in accordance with this Sub-Clause. 

 
19. (4)  Setting out of works: - The contractor shall be responsible for the correct setting out 

of all works in relation to original points, lines and levels of reference at his cost. The 
contractor shall execute the work true to alignment, grade, levels and dimensions as 
shown in the drawing and as directed by the Engineer’s representative and shall 
check these at frequent intervals. The contractor shall provide all facilities like labour 
and instruments and shall co- operate with the Engineer’s representative to check 
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all alignment, grades, levels and dimensions. If, at any time, during the progress of the 
works any error shall appear or arise in any part of the work, the contractor, on being 
required so to do by the Engineer’s representative shall, at his own cost rectify such 
errors, to the satisfaction of the Engineer’s representative. Such checking shall not 
absolve the contractor of his own responsibility of maintaining accuracy in the work. 
The contractor shall carefully protect and preserve all bench marks, sight rails, pegs 
and other things used in setting out the work. 

 
20.(1) Compliance to Engineer’s instructions: -The Engineer shall direct the order in which 

the several parts of the works shall be executed and the contractor shall execute 
without delay all orders given by the Engineer from time to time but the contractor 
shall not be relieved thereby from responsibility for the due performance of the works 
in all respects. 

20.(2) Alterations to be authorized: -No alterations in or additions to or omissions or 
abandonment of any part of the works shall be deemed authorized, except under 
instructions from the Engineer, and the contractor shall be responsible to obtain such 
instructions in each and every case in writing from the Engineer. 

 
20.(3)   Extra works: - Should works over and above those included in the contract require to 

be executed at the site, the contractor shall have no right to be entrusted with 
the execution of such works which may be carried out by another contractor or 
contractors or by other means at the option of the DFCCIL. 

 
20. (4)   Separate contracts in connection with works: - The DFCCIL shall have the right to let 

other contracts in connection with the works. The contractor shall afford other 
contractors’ reasonable opportunity for the storage of their materials and the 
execution of their works and shall properly connect and coordinate his work with 
theirs. If any part of the contractor’s work depends for proper execution or result 
upon the work of another contractor(s), the contractor shall inspect and promptly 
report to the Engineer any defects in such works that render it unsuitable for such 
proper execution and results. The contractor’s failure so-to inspect and report shall 
constitute an acceptance of the other contractor’s work as fit and proper for the 
reception of his work, except as to defects which may develop in the other contractor’s 
work after the execution of his work. 

 
21. Instruction of Engineer’s Representative: - Any instructions or approval given by the 

Engineer’s representative to contractor in connection with the works shall bind the 
contractor as though it had been given by the Engineer provided always as follows. 

 
(a) Failure of the Engineer’s representative to disapprove any work or materials shall not 

prejudice, the power of the Engineer thereafter to disapprove such work or material 
and to order the removal or breaking up thereof. 

(b) If the Contractor shall be dissatisfied by reason of  an y  decision of  t h e  Engineer’s 
representative, he shall be entitled to refer the matter to the Engineer who shall 
there upon confirm or vary such decision. 

 
22. (1) Adherence to specifications and drawings: - The site and the detailed drawings 
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shall be made available to the contractor commensurate with the accepted 
programme of work submitted under clause 19(3). The whole of the works shall be 
executed in perfect conformity with the specifications and drawings of the contract. If 
contractor performs any works in a manner contrary to the specifications or drawings 
or any of them and without such reference to the Engineer, he shall bear all the 
costs arising or ensuing therefore and shall be responsible for all loss to the DFCCIL. 

 
22. (2) Drawings and specifications of the works: - The contractor shall keep one copy of 

drawings and specifications at the site, in good order, and such contract documents 
as may be necessary available to the Engineer or the Engineer’s representative. 

 
22.(3) Ownership of drawings and specifications: - All drawings and specifications and copies 

thereof furnished by the DFCCIL to the Contractor are deemed to be the property 
of the DFCCIL. They shall not be used on other works and with the exception of the 
signed contract set, shall be returned by the contractor to the DFCCIL on completion 
of the work or termination of the contract. 

22.(4)   Compliance with Contractor’s request for details: - The Engineer shall furnish with 
reasonable promptness, after receipt by him of  the contractor’s  request for the 
same, additional instructions by means of drawings or otherwise, necessary for the 
proper execution of the works or any part thereof. All such drawing and instructions 
shall be consistent with the contract Documents and reasonably inferable there from. 

22.(5)  Meaning and intent  of specification and drawings:- If any ambiguity arises  as to 
the meaning  and  intent  of  any  portion  of  the  specifications  and drawings  or as 
to  execution  or  quality of  any  work  or  material,  or  as  to  the measurements of 
the works the decision of the Engineer thereon shall be final subject to the appeal 
(within 7 days of such decision being intimated to the contractor) to the 
GM/Dy.CPM/DFCCIL who shall have the power to correct any errors, omissions, or 
discrepancies in aforementioned items and whose decision in the matter in dispute 
or doubt shall be final and conclusive. 

 
23 Working during night: - The contractor shall not carry out any work between sun-set 

and sun-rise without the previous permission of the Engineer/DFCCIL. 

 
24. Damage to Railway / DFCCIL property or private life and property:-The contractor 

shall be responsible for all risk to the work and for trespass and shall make good 
at his own expense all loss or damage whether to the works themselves or to any other 
property of the Railway or the lives, persons or property of others from whatsoever 
cause in connection with the works until they are taken over by the Railway/ DFCCIL 
and this although all reasonable and proper precautions may have been taken by the 
contractor, and in case the Railway / DFCCIL shall be called upon to make good any 
costs, loss or damages, or to pay an compensation, including that payable under the 
provisions of the Workmen’s Compensation Act or any statutory amendments thereof 
to any person or persons sustaining damages as aforesaid by reason of any act, or 
any negligence or omissions on the part of the contractor the amount of any costs 
or charges including costs and charges in connection with legal proceedings, which the 
Railway / DFCCIL may incur in reference thereto, shall be charged to the contractor. 
The Railway / DFCCIL shall have the power and right to pay or to defend or 
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compromise any claim of threatened legal proceedings or in anticipation of legal 
proceedings being instituted consequent on the action or default of the contractor, 
to take such steps as may be considered necessary or desirable to ward off or 
mitigate the effect of such proceedings, charging to contractor, as aforesaid any sum or 
sums of money which may be paid and any expenses whether for reinstatement or 
otherwise which may be incurred and the propriety of any such payment, defence or 
compromise, and the incurring of any such expenses shall not be called in question by 
the contractor. 

 
25. Sheds, stores houses and Yards:-The contractor shall at his own expense provide 

himself with sheds, stores houses and yards in such situations and in such numbers as 
in the opinion of the Engineer is requisite for carrying on the works and the contractor 
shall keep at each such sheds, stores houses and yard a sufficient quantity of materials 
and plant in stock as not to delay the carrying out of the works with due expedition 
and the Engineer and the Engineer’s representative shall have free access to the said 
sheds, store houses and yards at any time for the purpose of inspecting the stock of 
materials or plant so kept in hand, and any materials or plan which the Engineer 
may object to shall not be brought upon or used in the works, but shall be forthwith 
removed from the sheds, store houses or yards by the contractor. The contractor shall 
at his own expenses provide and maintain suitable mortar mills, soaking vats or any other 
equipment necessary for the execution of the works. 

 
26. Provision of efficient and competent Staff at work sites by the Contractor: - 

 
26.1 The contractor shall place and keep on the works at all times efficient and 

competent staff to give the necessary directions to his workmen and to see that they 
execute their work in sound and proper manner and shall employ only such 
supervisors, workmen and labourers in or about the execution of any of these works 
as are careful and skilled in the various trades. 

 
26.2 The contractor shall at once remove from the works any agents, permitted sub- 

contractor, supervisor, workman or labourer who shall be objected to by the Engineer 
and if and whenever required by the Engineer, he shall submit a correct return showing 
the names of all staff and workmen employed by him. 

 
26.3 In the event of the Engineer being of the opinion that the contractor is not employing 

on the works a sufficient number of staff and workmen as is necessary for the proper 
completion of the works within the time prescribed, the contractor shall forthwith 
on receiving intimation to this effect deploy the additional number of staff and 
labour specified by the Engineer within seven days of being so required and failure 
on the part of the contractor to comply with such instructions will entitle the 
Railway/DFCCIL to rescind the contract under clause 62 of these conditions. 

 
26A. Deployment of Qualified Engineers at Work Sites by the Contractor: - 

 
26A.1  The contractor shall also employ Qualified Graduate Engineer or Qualified Diploma 

Holder Engineer, based on value of contract, as may be prescribed by the Ministry of 
Railways through separate instructions from time to time. 
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26A.2   In case the contractor fails to employ the Engineer, as aforesaid in Para 26A.1, he shall 

be liable to pay penalty at the rates, as may be prescribed by the Ministry of Railways 
through separate instructions from time to time for the default period for the 
provisions, as contained in Para 26A.1. 

26A.3 Deleted 
27.(1)   Workmanship and testing:- The whole of the works and / or supply of materials 

specified and provided in the contract or that may be necessary to be done in order 
to form and complete any part thereof shall be executed in the best and most 
substantial workman like manner with materials of the best and most approved 
quality of their respective kinds, agreeable to the particulars contained in or 
implied by the specifications and as referred to in and represented by the drawings 
or in such other additional particulars, instructions and drawings may be found 
requisite to be given during the carrying on of the works and to the entire 
satisfaction of the Engineer according to the instructions and directions which the 
contractors may from time to time receive from the Engineer. The materials may 
be subjected to tests by means of such machines, instruments and appliances as the 
Engineer may direct and wholly at the expense of the contractor. 

27.(2)   Removal of improper work and materials: - The Engineer or the Engineer’s      
Representative shall be entitled to order from time to time: 

 
(a) The removal from the site within the time specified in the order of any materials 

which in his opinion are not in accordance with the specifications or drawings. 
(b) The substitution of proper and suitable materials, and 
(c) the removal and proper re-execution, notwithstanding any previous tests thereof 

or on account payments therefore, of any work which in respect of materials or 
workmanship; is not in his opinion in accordance with the specifications and in case 
of default on the part of the contractor in carrying out such order the DFCCIL shall 
be entitled to rescind the contract under clause 62 of these conditions. 

(d) The provision of Construction and Demolition Waste Management Rule 2016 issued 
by Ministry of Environment Forest and Climate Change dated 29.03.2016 and 
published in the Gazette of India, Part – II, Section -3, Sub-section (ii) are binding 
upon the Contractor. Contractor shall implement these provisions at worksites, for 
which no extra payment will be payable. 

 
28. Facilities for inspection:- The contractor shall afford the Engineer and the Engineer’s 

Representative every facility for entering in and upon every portion of the work at all 
hours for the purpose of inspection or otherwise and shall provide all labour, 
materials, planks, ladders, pumps, appliances and things of every kind required for the 
purpose and the Engineer and the Engineer’s Representative shall at all times have 
free access to every part of the works and to all places at which materials for the works 
are stored or being prepared. 

 
29. Examination of work before covering up:- The contractor shall  give 7 days‟ notice to 

the Engineer or the Engineer’s representative whenever any work or materials are 
intended to be covered up in the earth, in bodies or walls or otherwise to be placed 
beyond the reach of measurements in order that the work may be inspected or that 
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correct dimensions may  be  taken  before  being  so covered, placed beyond the reach 
of measurement in default whereof, the same shall at the option of the Engineer 
or the Engineer’s representative be uncovered and measured at the contractor’s 
expense or no allowance shall be made for such work or materials. 

30. Temporary Works: - All temporary works necessary for the proper execution of the 
works shall be provided and maintained by the contractor and subject to the consent of 
the Engineer shall be removed by him at his expenses when they are no longer required 
and in such manner as the Engineer shall direct. In the event of failure on the part of 
the contractor to remove the temporary works, the Engineer will cause them to be 
removed and cost as increased by supervision and other incidental charges shall be 
recovered from the contractor. If temporary huts are provided by the contractor on the 
Railway / DFCCIL land for labour engaged by him for the execution of works, the 
contractor shall arrange for handing over vacant possession of the said land after the 
work is completed; if the contractor’s labour refuse to vacate, and have to be rejected 
by the Railway / DFCCIL necessary expenses incurred by the Railway / DFCCIL in 
connection therewith shall be borne by the contractor. 

 
31. (1) Contractor to supply water for works: - Unless otherwise provided in the contract, the 

contractor shall be responsible for the arrangements to obtain supply of water 
necessary for the works. 

31.(2) Deleted 

31.(3) Deleted 
31.(4)(a) Contractor to arrange supply of Electric power for works: - Unless otherwise provided 

in the contract, the contractor shall be responsible for arrangements to obtain supply 
of electric power for the works. 

 
31.(4)(b) Deleted 

32. Property in materials and plant: - The materials and plant brought by the Contractor 
upon the site or on the land occupied by the Contractor in connection with the works 
and intended to be used for the execution thereof shall immediately, they are 
brought upon the site of the said land, be deemed to be the property of the Railway / 
DFCCIL. Such of them as during the progress of the works are rejected by the 
Engineer under Clause 25 of these conditions or are declared by him not to be needed 
for the execution of the works or such as on the grant of the certificate of completion 
remain unused shall immediately on such rejection, declaration or grant cease to 
be deemed the property of the Railway / DFCCIL and the Contractor may then (but 
not before) remove them from the site or the said land. This clause shall not in any 
way diminish the liability of the Contractor nor shall the Railway / DFCCIL be in any way 
answerable for any loss or damage which may happen to or in respect of any such 
materials or plant either by the same being lost, stolen, injured or destroyed by fire, 
tempest or otherwise. 

 
33. (1) Tools, Plant and Materials Supplied by Railway / DFCCIL: - The Contractor shall take all 

reasonable care of all tools, plant and materials or other property whether or a like 
description or not belonging to the Railway/DFCCIL and committed to his charge for 
the purpose of the works and shall be responsible for all damage or loss caused by 
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him, his agents, permitted subcontractor, or his workmen or others while they are in 
his charge. The Contractors shall sign accountable receipts for tools, plants and materials 
made over to him by the engineer and on completion of the works shall hand over the 
unused balance of the same to the Engineer in good order and repair, fair wear and 
tear excepted, and shall be responsible for any failure to account for the same or any 
damage done thereto. 

 
33.(2) H i r e  of DFCCIL / Railway’s Plant: - The DFCCIL may hire to the Contractor such plant 

as concrete mixers, compressors and portable engines for use during execution of 
the works on such terms as may be specified in the special conditions or in a 
separate agreement for Hire of Plant. 

 
34. (1) Precaution during progress of works: - During the execution of works, unless 

otherwise specified, the Contractor shall at his own cost provide the materials for and 
execute all shoring, timbering and strutting works as is necessary for the stability and 
safety of all structures, excavations and works and shall ensure that no damage, injury 
or loss is caused or likely to be caused to any person or property. 

 
34.(2) Roads and Water courses: - Existing roads or water courses shall not be blocked, cut 

through, altered, diverted or obstructed in any way by the Contractor, except with the 
permission of the Engineer.  All compensations claimed for any unauthorized closure, 
cutting through, alterations, diversion or obstruction to such roads or water courses by 
the Contractor or his agent or his staff shall be recoverable from the Contractor by 
deduction from any sums which may become due to him in terms of contract, or 
otherwise according to law. 

34.(3)  Provision of access to premises:- During progress of work in any street or 
thoroughfare, the Contractor shall make adequate provision for the passage of traffic, 
for securing safe access to all premises approached from such street or thoroughfare 
and for any drainage, water supply or means of lighting which may be interrupted 
by reasons of the  execution  of  the  works  and  shall  react  and maintain at his 
own cost barriers, lights and other safeguards as prescribed by the Engineer, for the 
regulation of the traffic, and provide watchmen necessary to prevent accidents. The 
works shall in such cases be executed night and day if so, ordered by the Engineer 
and with such vigour so that the traffic way be impeded for as short a time as 
possible. 

 
34.(4)   Safety of Public: - The Contractor shall be responsib le  to  take  all precautions to 

ensure the safety of the public whether on public or DFCCIL/Railway property and 
shall post such look out men as may in the opinion of the Engineer be required to 
comply with regulations pertaining to the work. 

35. Deleted. 
36.(1)   Suspension of  works: - The Contractor shall on the order of   the Engineer, suspend 

the progress of the works or any part thereof for such time or times and in such 
manner as the Engineer may consider necessary and shall during such suspension 
properly protect and secure the work so far as is necessary in the opinion of the 
Engineer. If such suspension is: - 

(a) Provided for in the contract, or 
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(b) Necessary for the proper execution of the works or by the reason of 
weather conditions or by some default on the part of the Contractor, and/or 

(c) Necessary for the safety of the works or any part thereof. 
(d) Necessary for the safety of adjoining public or other property or safety of the public or 

workmen or those who have to be at the site, or 
(e) Necessary to avoid disruption of traffic and utilities, as also to permit fast repair and 

restoration of any damaged utilities, or 
(f) Due to instruction of The National Green Tribunal or any other statutory authority due 

to high level of pollution in the city of worksite. 

36.(2)    The Contractor shall not be entitled to the extra costs, if any, incurred by him during 
the period of suspension of the works, but in the event of any suspension ordered 
by the Engineer for reasons other than aforementioned and when each such period 
of suspensions exceeds 14 days, the contractor shall be entitled to such extension of 
time for completion of the work as the Engineers may consider proper having regard 
to the period or periods of such suspensions and to such compensations as the 
Engineer may consider reasonable in respect of salaries or wages paid by the 
Contractor to his employees during the periods of such suspension. 

 
36.(3)   Suspension lasting more than 3 months:- If the progress of the works or any part 

thereof is suspended on the order of the Engineer for more than three months at a 
time, the Contractor may serve a written notice on the Engineer requiring permission 
within 15 days from the receipt thereof to proceed with the works or that part 
thereof in regard to which progress is suspended and if such permission is not 
granted within that time the Contractor by further written notice so served may, but 
is not bound to, elect to treat the suspension where it affects part only of the works 
as an omission of such part or where it affects the whole of the works, as an 
abandonment of the contract by the DFCCIL. 

 
37. Rates for items of works:- The rates, entered in the accepted Schedule of Rates of 

the  Contract  are  intended  to  provide  for  works  duly  and  properly  completed  in 
accordance with the general and special (if any) conditions of the contract and the 
specifications   and   drawings   together   with   such  enlargements, 
 extensions, diminutions,  reductions,  alterations  or  additions  as  may  be ordered 
in terms of Clause 42 of these conditions and without prejudice to the generality 
thereof and shall be deemed to include and cover superintendence and labour, 
supply, including full freight, of materials, stores, patterns, profiles, moulds, fittings, 
centring,  scaffolding, shoring props, timber, machinery, barracks, tackle, roads, 
pegs, posts, tools and all apparatus and plant required on the works, except such 
tools, plant or materials as may be specified in the contract to be supplied to the 
Contractor by the DFCCIL, the erection, maintenance and removal of all temporary
 works and, buildings, all watching, lighting, bailing, pumping
 and draining, all  prevention  of  or compensation for trespass, all barriers 
and arrangements for the safety of the public or of employees during the execution of 
works, all sanitary and medical arrangements for labour  camps  as  may  be  
prescribed  by  the  DFCCIL,  the  setting  of  all  work and  of  the construction, repair 
and upkeep of all centre lines, bench marks and level pegs thereon, site clearance, all 
fees duties, royalties, rent and compensation to owners for surface damage or taxes 
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and  impositions  payable  to  local  authorities  in  respect of  land,  structures  and  all  
material supplied for the work or other duties of expenses for which the Contractor 
may become liable or may be put to under any provision of law for the purpose of 
or in connection with the execution of  the  contract,  and  all such   other   incidental   
charges   or   contingencies   as   may   have been specially provided for in the 
specifications. 

38. Deleted 
 

39.(1) Rates for Extra Item(s) of Works (ACS no. 01 dt. 14.07.2022): 
(a)  Standard Schedule of Rates (SSOR) Items: Any item of work carried out by the Contractor on 

the instructions of the Engineer which is not included in the accepted rates/schedule but 
figures in the Standard Schedule of Rates (SSOR), shall be executed at the rates set forth in 
the "Standard Schedule of Rates (SSOR)" modified by the tender percentage as accepted in 
the contract for that chapter of Standard Schedule of Rates (SSOR). 
 
For item(s) not covered in this sub clause, the rate shall be decided as agreed upon between 
the Engineer and the Contractor before the execution of such items of work as per sub clause 
(b). 
 

(b)  Other Items: For any item of work to be carried out by the Contractor but not included in the 
accepted Bill(s) of Quantities and also not covered under sub clause (a) above, the Contractor 
shall be bound to notify the Engineer at least seven days before the necessity arises for the 
execution of such items of works that the accepted rates/schedule does not include rate or 
rates for such extra work involved. The rates payable for such items shall be decided at the 
meeting to be held between the Engineer and Contractor, in as short a period as possible after 
the need for the special item has come to the notice. In case the Contractor fails to attend the 
meeting after being notified to do so or in the event of no settlement being arrived at, the 
Railway/DFCCIL shall be entitled to execute the extra works by other means and the 
Contractor shall have no claim for loss or damage that may result from such procedure. 
 
The assessment of rates for extra item(s) shall be arrived at based on the prevailing market 
rates of labour, machinery & materials and by taking guidance from the following documents 
in order of priority: 
 

i. Analysis of Rates for “Unified Standard Schedule of Rates of Indian Railways (USSOR)” 
ii. Analysis of Rates for “Delhi Schedule of Rates issued by CPWD (DSR)” 
iii. Market Analysis 

 
 

39.(2)  Provided that if the Contractor commences work or incurs any expenditure in regard 
thereto before the rates as determined and agreed upon as lastly hereunto fore- 
mentioned, then and in such a case the Contractor shall only be entitled to be paid 
in respect of the work carried out or expenditure incurred by him prior to the date 
of determination of rates as aforesaid according to the rates as shall be fixed by 
the Engineer. However, if the Contractor is not satisfied with the decision of the 
Engineer in this respect he may appeal to the Chief Engineer/Chief General Manager. 
within 30 days of getting the decision of the Engineer, supported by analysis of the 
rates claimed. The Chief Engineer’s/ Chief General Manager’s decision after hearing 
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both the parties in the matter would be final and binding on the Contractor and the 
DFCCIL. 

 
 

40. (1)  Handing over of works: - The Contractor shall be bound to hand over the works 
executed under the contract to the DFCCIL complete in all respects to the 
satisfaction of the Engineer. The Engineer shall determine the date on which the work 
is considered to have been completed, in support of which his certificate shall be 
regarded as sufficient evidence for all purposes. The Engineer shall determine from 
time to time, the date on which any particular section of the work shall have been 
completed, and the contractor shall be bound to observe any such determination of 
the Engineer. 

 
40.(2)   Clearance of site on completion: - On completion of works, the Contractor shall clear 

away and remove from the site all constructional plant, surplus materials, rubbish 
and temporary works of every kind and leave the whole of the site and works clean 
and in a workman like condition to the satisfaction of the Engineer. No final 
payment in settlement of the accounts for the works shall be paid, held to be due 
or shall be made to the, Contractor till, in addition to any other condition necessary 
for final payment, site clearance shall have been affected by him, and such clearance 
may be made by the Engineer at the expense of the Contractor in the event of 
his failure to comply with this provision within 7 days after receiving notice to that 
effect. Should it become necessary for the Engineer to have the site cleared at the 
expenses of the Contractor, the DFCCIL shall not be held liable for any loss or damage 
to such of the Contractor’s property as may be on the site and due to such removal 
there from which removal may be effected by means of public sales of such materials 
and property or in such a way as deemed fit and convenient to the Engineer. 

 
40A  Offloading of Part(s) of Work: At the final stage of completion/ commissioning of work, in 

case the contractor fails to complete the final part(s) of the work and the value of such 
part(s) of the work is limited to 5% of the original contract value, the Engineer may 
allow/decide for offloading of such part(s) of works, either after the Contractor’s request 
in writing to do so or after serving a 14 (Fourteen) days Suo-moto notice (as per Form no. 
27A), if the Engineer is of the opinion that :- 

 
(i)  Such Offloading of works (up to 5% of original contract value) would enable successful 

completion of contract/work, 
 

(ii) Termination/ Part termination of the contract at this stage is not be in the interest of 
the DFCCIL/work; and 

 
(iii) The anticipated additional cost for execution of such works through other mode would 

not be substantial and can be recovered from the pending dues of the contractor; 
 

 
The Contractor shall be informed, in due course, by the Engineer of the mode and cost of 
execution of such offloaded work through other agency(ies) (as per Form No. 27B). The extra 
expenditure so incurred in execution of the offloaded work, shall be recovered from 
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subsequent Bill(s) or any other dues of the Contractor, but not exceeding the value of 
Performance Guarantee available in the contract. There shall be no other repercussion of such 
offloading on execution of the balance contract. The Contractor shall have no claim on 
account of above-mentioned offloading of works. 

 
 

VARIATIONS IN EXTENT OF CONTRACT 
 

41. Modification to contract to be in writing: - In the event of a n y  o f  t h e  provisions 
of the contract requiring to be modified after the contract documents have been 
signed, the modifications shall be made in writing and signed by the DFCCIL and 
the Contractor and no work shall proceed under such modifications until this has 
b e e n done. Any verbal or written arrangement abandoning, modifying, extending, 
reducing or supplementing the contract or any of the terms thereof shall be deemed 
conditional and shall not be binding on the DFCCIL unless and until the same is 
incorporated in a formal instrument and signed by the DFCCIL and the Contractor, 
and till then the DFCCIL shall have the right to repudiate such arrangements. 

 
42.(1)   Powers of modification  to  contract:-  DFCCIL shall be entitled by order in writing to 

enlarge or extend, diminish or reduce the works or make any alterations in their 
design, character position, site, quantities, dimensions or in the method of their 
execution or in the combination and use of materials for the execution thereof or 
to order any additional work to be done or any works not to be done and the 
contractor will not be entitled, to any compensation for any increase/reduction in 
the quantities of work but will be paid only for the actual amount of work done and 
for approved materials supplied  against a specific order. 

 
42.(2) (i)  Unless otherwise specified in the contract, the accepted variation in quantity 

of each individual item of the contract would be up to 25% of the quantity 
originally contracted, except in case of foundation work. (in which no variation 
limit shall apply). However, the rates for the increased quantities shall be as per 
sub- para (iii) below. 

(ii)  The contractor shall be bound to carry out the work at the agreed rates and shall 
not be entitled to any claim or any compensation whatsoever up to the limit 
of 25% variation in quantity of individual item of works. 

(iii) In case an increase in quantity of an individual item by more than 25% of the 
agreement quantity is considered unavoidable, then same shall be executed at 
following rates. 

(a) Quantities operated in excess of 125% but up to 140% of the agreement quantity 
of the concerned item, shall be paid at 98% of the rate awarded for that item 
in that particular tender; 

(b) Quantities operated in excess of 140% but up to 150% of the agreement quantity 
of the concerned item shall be paid at 96% of the rate awarded for that item 
in that particular tender; 

(c) Variation in quantities of individual items beyond 150% will be avoided and 
would be permitted only in exceptional unavoidable circumstances and shall be 
paid at 96% of the rate awarded for that item in that particular tender. 

(d) Variation to quantities of Minor Value Item: 
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The limit for varying quantities for minor value items shall be 100% (as against 
25% prescribed for other items). A minor value item for this purpose is defined 
as an item whose original agreement value is less than 1 % of the total original 
agreement value. 
d.(i)    Quantities   operated   up to   and   including   100%   of   the   agreement 

quantity   of   the concerned minor value item, shall be paid at the 
rate awarded for that item in that particular tender; 

d.(ii) Quantities operated in excess of 100% but up to 200% of the agreement 
quantity of the concerned minor value item, shall be paid at 98% of the 
rate awarded for that item in that particular tender; 

d.(iii) Variation in quantities of individual minor value item beyond 200% will be 
avoided and would be permitted only in exceptional unavoidable 
circumstances and shall be paid at 96% of the rate awarded for that item 
in that particular tender. 

(iv) In case of earthwork, the variation limit of 25% shall apply to the gross quantity 
of earthwork items and variation in the quantities of individual classifications 
of soil shall not be subject to this limit. 
In case of foundation work, no variation l imit  shall apply and the work shall be 
carried out by the Contractor on agreed rates irrespective of any variation. 

(v) As far as Standard Schedule of Rates (SSOR) items are concerned, the variation limit 
of 25% would apply to the value of SSOR schedule as a whole and not on individual 
SSOR items. However, in case of Non-Standard Schedule of Rates (SSOR) items, the 
limit of 25% would apply on the individual items irrespective of the manner of 
quoting the rate (single percentage rate or individual item rate). 

 
42.(3)  Valuation of variations:- The enlargements, extensions, diminution, reduction, 

alterations or additions referred to in sub-clause (2) of this clause shall in no degree 
affect the validity of the contract but shall be performed by the Contractor as provided 
therein and be subject to the same conditions, stipulations and obligations as if they 
had been originally and expressively included and provided for in the specifications and 
drawings and the amounts to be paid therefore shall be calculated in accordance with 
the accepted schedule of rates. Any extra items / quantities of work falling outside 
the purview of the provisions of sub-clause (2) above shall be paid for at the rates 
determined under clause-39 of these conditions. 

 
CLAIMS 

 
43. (1)  Monthly Statement of Claims: - The Contractor shall prepare and furnish to the 

Engineer once in every month an account giving full and detailed particulars of all 
claims for any additional expenses to which the Contractor may consider himself 
entitled to and of all extra or additional works ordered by the Engineer which he has 
executed during the preceding month quarter and no claim for payment for and such 
work will be considered which has not been included in such particulars. 

43.(2)   Signing of “No Claim” Certificate: - The Contractor shall not be entitled to make any 
claim whatsoever against the DFCCIL under or by virtue of or arising out of this 
contract, nor shall the DFCCIL entertain or consider any such claim, if made by the 
Contractor, after he shall have signed a “No Claim” Certificate in favour of the DFCCIL 
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in such form as shall be required by the DFCCIL after the works are finally measured 
up. The contractor shall be debarred from disputing the correctness of the items 
covered by “No Claim” Certificate or demanding a clearance to arbitration in respect 
thereof. 

 
MEASUREMENTS, CERTIFICATES AND PAYMENTS 

 

44. Quantities in schedule annexed to Contract:  - The quantities set out in the accepted 
schedule of rates with items of works quantified are the estimated quantities of the 
works and they shall not be taken as the actual and correct quantities of the work 
to be executed by the Contractor in fulfilment of his obligations under the 
contract. 

 
45.(i)    Measurement of works by Railways / DFCCIL: - The Contractor shall be paid for the works 

at the rates in the accepted schedule of rates and for extra works at rates 
determined under Clause 39 of these conditions on the measurements taken by 
the Engineer or the Engineer’s representative in accordance with the rules prescribed 
for the purpose by the DFCCIL. The quantities for items the unit of which in the 
accepted schedule of rates is 100 or 1000 shall be calculated to the nearest whole 
number, any; fraction below half being dropped and half and above being taken as one; 
for items the unit of which in the accepted schedule of rates is single, the quantities 
shall be calculated to two places of decimals. Such measurements will be taken of the 
work in progress from time to time and at such intervals as in the opinion of the 
Engineer shall be proper having regard to the progress of works. The date and time 
on which “on account” or final measurements are to be made shall be communicated 
to the Contractor who shall be present at the site and shall sign the results of the 
measurements (which shall also be signed by the Engineer or the Engineer’s 
representative) recorded in the official measurements book as an acknowledgement 
of his acceptance of the accuracy of the measures. Failing the Contractor’s 
attendance, the work may be measured up in his absence and such measurements 
shall, notwithstanding such absence, be binding upon the Contractor whether or not 
he shall have signed the measurement books provided always that any objection 
made by him to measurement shall be duly investigated and considered i n  t h e  
manner set out below: 

 
(a) It shall be open to the Contractor to take specific objection to any recorded 

measurements or Classification on any ground within seven days of the date of such 
measurements. Any re-measurement taken by the engineer or the Engineer’s 
representative in the presence of the Contractor or in his absence after due notice 
has been given to him in consequence of objection made by the Contractor shall be 
final and binding on the Contractor and no claim whatsoever shall thereafter be 
entertained regarding the accuracy and classification of the measurements. 

(b) If an objection raised by the Contractor is found by the Engineer to b e  incorrect 
the Contractor shall be liable to pay the actual expenses incurred in measurements. 

45.(ii) Measurement   of   works   by   Contractor’s   Authorised   Representative (If   so 
allowed or instructed): - 
(a) The Contractor shall be paid for the works at the rates in the accepted schedule 
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of rates and for extra works at rates determined under Clause 39 of these 
conditions on the measurements taken by the Contractor’s Authorised Engineer 
in accordance with the rules prescribed for the purpose by the DFCCIL. The 
quantities for items the unit of which in the accepted schedule of rates is 100 
or 1000 shall be calculated to the nearest whole number, any; fraction below 
half being dropped and half and above being taken as one; for items the unit of 
which in the accepted schedule of rates is single, the quantities shall be 
calculated to two places of decimals. Such measurements will be taken of the 
work in progress from time to time. The date and time on which “on account” 
or “final” measurements are to be made shall be communicated to the 
Engineer. 

 

The date and time of test checks shall be communicated to the contractor who 
shall be present at the site and shall witness the test checks, failing the 
contractor’s attendance the test check may be conducted in his absence, and such 
test checks shall not withstanding such absence be binding upon contractor 
provided always that any objection made by contractor to test check shall be duly 
investigated and considered in the manner set out below: 

 
(i) It shall be open to the Contractor to take specific objection to test 

checks of any recorded measurement within 7 days of date of such test 
checks. Any re-test check done by the concerned Railway’s authority in 
the presence of the Contractor or in his absence after due notice given 
to him in consequent of objection made by the contractor shall be 
f i n a l  and binding on the Contractor and no claim whatsoever shall 
thereafter be entertained regarding the accuracy and classification of 
the measurements. 

(ii) If an objection raised by the Contractor is found by the Engineer to be 
incorrect the Contractor shall be liable to pay the actual expenses incurred 
in measurements. 

(b) Incorrect Measurement, actions to be taken: If in case during test check or 
otherwise, it is detected by Engineer that agency has claimed any exaggerated 
measurement or has claimed any false measurement for the works which have 
not been executed; amounting to variation of 5% or more of claimed gross bill 
amount, action shall be taken as following: 
(i) On first occasion of noticing exaggerated/false measurement, Engineer 

shall impose a penalty of 10% of the claimed gross bill value. 
(ii) On any next occasion of noticing any exaggerated / false measurement, 

DFCCIL shall impose penalty of 15% of claimed gross bill value. In 
addition, the facility of recording of measurements by contractor as well 
as release of provisional payment shall be withdrawn. Once withdrawn, 
measurement shall be done by DFCCIL as per Clause 45(i) above. 

 
46. (1) “On-Account” Payments: - The Contractor shall be entitled to be paid from time to 

time by way of “One-Account” payment only for such works as in the opinion of 
the Engineer he has executed in terms of the contract. All payments due on the 
Engineer’s/Engineer's Representative's certificates of measurements or Engineer’s 
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certified “Contractor’s authorized Engineer’s measurements” shall be subject to any 
deductions which may be made under these presents and shall further be subject 
to, unless otherwise required by Clause 16 of these Conditions, a retention of 6% (Six) 
by way of Security Deposits, until the amount of Security Deposit by way of such 
retentions shall amount to 5% of the total value of the contract provided always that 
the Engineer may by any certificate make any correction or modification in any 
previous certificate which shall have been issued by him and that the Engineer may 
withhold any certificate, if the works or any part thereof are not being carried out to 
his satisfaction. 

46.(2)    Rounding off amounts: - The total amount due on each certificate shall be rounded 
off to the nearest rupee i.e. sum less than 50 paise shall be omitted and sums of 
50 paise and more up to Re. 1/- will be reckoned as Re. 1/- 

 
46.(3) On  Account  Payments  not  prejudicial  to  final  settlement:  -  “On- Account” 
payments made to the “Contractor shall be without prejudice to the final making up of the accounts 
(except where measurements are specifically noted in the  Measurement Book as “Final 
Measurements” and as such have been signed by the Contractor) and shall in no respect be 
considered or used as evidence of any facts stated in or to be inferred from such accounts nor of 
any particular quantity of work having been executed nor of the manner of its execution being 
satisfactory. 

 
46.(4) If payment(s) of Advances are applicable in the contract, as mentioned in the Tender 
Documents, Railway/DFCCIL shall make payment(s) of Interest-bearing advances, on the request of 
contractor. The payment and recovery of such Advances shall be made as under: 
 
(a): Mobilisation Advance: – 
This shall be limited to 10% of the Contract value and shall be paid in 2 stages: 
Stage 1– 5% of Contract Value on signing of the contract agreement. 
 
Stage 2 – 5% on mobilization of site-establishment, setting up offices, bringing in equipment 
and actual commencement of work. 
 
The stage 1 of advance shall be payable immediately after signing of contract agreement. 
 
The stage 2 of advance shall be payable at the time of mobilisation, only after submission of a 
utilization certificate by the contractor that the Stage 1 advance has been properly utilized in the 
contract. 
 
These Advances shall be payable against irrevocable guarantee (Bank Guarantee, FDRs) from a 
scheduled commercial bank of India of at least 110% of the value of the sanctioned advance amount 
(covering principal plus interest). 
 
(b): Advance Against Machinery and Equipment – 
 
This advance shall be limited to a maximum of 10% of the contract value against new Machinery & 
Equipment, involving substantial outlay, brought to site and essentially required for the work. This 
advance shall not exceed 75% of the purchase price of such Equipment and shall be payable when 
Equipment is hypothecated to the President of India by a suitable bond or alternatively covered by 
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an irrevocable Bank Guarantee from a scheduled commercial bank of India for full cost of the Plant & 
Equipment in a form acceptable to Railways. The Plant & Equipment shall be insured for the full value 
and for the entire period, they are required for the work. This Plant & Equipment shall not be removed 
from the site of work without prior written permission of the Engineer. No advance should be given 
against old Plant & Machinery. 
 
The advances under sub clause (a) and (b) above, are subject to the following conditions – 
 
(i) The full amount of Advances shall be recovered from contractor dues. The recovery shall 

commence when the value of contract executed reaches 15% of original contract value and 
shall be completed when the value of work executed reaches 85% of the original contract value. 
The instalments on each "on account bill" will be on pro-rata basis. 
Interest shall be recovered on the advance outstanding for the period commencing from the 
date of payment of advance till date of particular on-account bill (through which recovery of 
principal is effected) and adjusted fully against on-account bill along with pro-rata principal 
recovery. In the event of any short-fall, the same shall be carried forward to the next on-account 
bill and shall attract interest. 

 
(ii) The advances shall be used by the Contractor for the purpose of the Contract, and for the 

purpose for which they are paid. Under no circumstances, shall the advances be diverted for 
other purposes. Any such diversion shall be construed as a breach of the Contract and the 
Contractor shall be asked to return the advance at once and pay interest at 15% per annum till 
the advance is recovered back from him. The Contractor shall return the advance and pay the 
interest in one go without demur. The Contractor, if required by the Engineer shall provide the 
details of utilisation of Mobilisation advance. 

 
(iii) If the Contractor is found to have contravened the provision, it will constitute a breach of 

contract and Railway shall be entitled to terminate the contract and forfeit his Performance 
Guarantee as well as Security Deposit. 

 
(iv) In cases, where the Contract is rescinded as per clause 62 of the contract or short closed under 

any other condition(s) of the contract, without making full recovery of advances and accrued 
interest thereon, by the Railway, such balance of advances and accrued interest thereon shall 
immediately become due and payable by the Contractor to the Railway. The same shall be 
recovered from any due of Contractor with the Government of India. 

 
46.(5) Manner of Payment:  Unless otherwise specified payments to the Contractor will be transferred 
electronically to his bank account. 
 
46 Price Variation Clause (PVC): (ACS no. 01 dt. 14.07.2022) 
 
46A.1 Applicability: Price Variation Clause (PVC) shall be applicable only in tender having advertised 
value above Rs. 2 Crores and having completion period above 12 months. Provided further that, in a 
contract where PVC is applicable, following shall be outside the purview of price adjustments (i.e. 
shall be excluded from the gross value of the work for the purpose of price variation):  
 

a) Materials supplied by Railway/DFCCIL to the Contractors, either free or at fixed rate; 
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b) Any extra item(s) included in subsequent variation falling outside the purview of the Bill(s) of 
Quantities of tender, under clause 39. (l)(b) of these Standard General Conditions, unless 
applicability of PVC and 'Base Month' has been specially agreed, while fixing the rates of such 
extra item(s). 

 
46A.2 Base Month: The Base Month for ‘Price Variation Clause’ shall be taken as the one month prior 
to closing of tender, unless otherwise stated elsewhere. The quarter for applicability of PVC shall 
commence from the month following the Base month. The Price Variation shall be based on the 
average Price Index of the quarter under consideration. 
 
46A.3 Validity: 
Rates accepted by DFCCIL Railway Administration shall hold good till completion of work and no 
additional individual claim shall be admissible except: 
 

(a) Payment/recovery for increase/decrease in GST on works contract or imposition/removal 
of any tax/cess on Works Contract as per Clause 37, 

 
(b) Payment/recovery for overall market situation as per Price Variation Clause given 

hereunder. 
 
46A.4 Components of various items in a contract on which variation in prices be admissible, shall be 
steel, cement, ferrous material, non-ferrous material, insulators, zinc and other materials, labour, 
plant & machinery, fuel, explosives, detonators etc. Adjustment for variation in prices of these items 
shall be determined in the manner prescribed. 
 
46A.5 No price variation shall be admissible for fixed components. 
 
46A.6 The percentages of various components in various type of works shall be as specified for all 
item (s)/ Bill(s) of Quantities in tender document and the same shall be fixed as per table & 
classifications given below: 
 

(I) For Civil Engineering Works 
 

S 
N 

     Classification 
 
 
 
 
Components 1

A
, 2

 &
 3

A
 

4
A

 

5
A

 

6
A

 

7
 

8
A

 

9
A

 

1
B

, 3
B

, 4
B

, 5
B

, 
6

B
, 8

B
 &

 9
B

 

1
C

, 3
C

, 4
C

, 5
C

, 
6

C
, 8

C
, &

 9
C

 

3
D

, 4
D

, 5
D

, 6
D

, 
8

D
, &

 9
D

 

3
E,

 4
E,

 5
E,

 6
E,

 
8

E,
 &

 9
E 

1 Fixed * 15 15 15 15 15 15 15 15 15 15 15 

2 Labour LC 20 25 30 20 50 20 20 0 0 10 25 

3 Steel 
 

SC 
0 0 0 0 0 0 0 85 0 50 0 

4 Cement CC 0 0 15 0 0 0 0 0 85 0 0 
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5 Plant 
Machinery 
& Spares 

PMC 
30 15 5 20 15 20 30 0 0 10 30 

6 Fuel & 
Lubricant 

FC 
25 15 5 15 15 20 15 0 0 10 20 

7 Other 
Materials 

MC 
10 15 30 30 5 25 20 0 0 5 10 

8 Detonator
s & 
Explosive 

EC 
0 15 0 0 0 0 0 0 0 0 0 

Total 100 100 
10
0 

10
0 

10
0 

10
0 

100 100 100 100 100 

 
*It shall not be considered for any price variation. 
 
The classification mentioned in the table above represents following type of item(s) in the work(s) – 
 
1 Earthwork in Formation 

1A   All Item(s) excluding 1B or/and 1C 
1B   Item(s) for supply of Steel 
1C   Item(s) for supply of Cement 

 
2 Ballast Supply Works 
 
3 Tunnelling Works (Without Explosives) 

3A   All Item(s) excluding 3B or/and 3C or/and 3D or/and 3E 
3B   Item(s) for supply of Steel 
3C   Item(s) for supply of Cement or/and Grout 
3D   Item(s) for Fabrication & Erection of Structures including supply of Steel 
3E   Item(s) for Fabrication & Erection of Structures excluding supply of Steel. 

 
4 Tunnelling Works (With explosives) 

4A   All Item(s) excluding 4B or/and 4C or/and 4D or/and 4E 
4B   Item(s) for supply of Steel 
4C   Item(s) for supply of Cement or/and Grout 
4D   Item(s) for Fabrication & Erection of Structures including supply of Steel 
4E   Item(s) for Fabrication & Erection of Structures excluding supply of Steel. 

 
5 Building Works 

5A   All Item(s) excluding 5B or/and 5C or/and 5D or/and 5E 
5B   Item(s) for supply of Steel 
5C   Item(s) for supply of Cement 
5D   Item(s) for Fabrication & Erection of Structures including supply of Steel 
5E   Item(s) for Fabrication & Erection of Structures excluding supply of Steel. 

 
6 Bridges & Protection work 

6A   All Item(s) excluding 6B or/and 6C or/and 6D or/and 6E 
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6B   Item(s) for supply of Steel 
6C   Item(s) for supply of Cement 
6D   Item(s) for Fabrication, Assembly, Erection& Launching of Girders including supply of 

Steel 
6E   Item(s) for Fabrication, Assembly, Erection &Launching of Girders excluding supply of 

Steel 
 
7 Permanent Way linking 
 
8 Platform, Passenger Amenities 

8A   All Item(s) excluding 8B or/and 8C or/and 8D or/and 8E 
8B   Item(s) for supply of Steel item/fittings 
8C   Item(s) for supply of Cement Item 
8D   Item(s) for Fabrication & Erection of Structures including supply of Steel 
8E   Item(s) for Fabrication & Erection of Structures excluding supply of Steel 
 
 

9 Any Other Works not covered in Classification 1 to 8 
9A   All Item(s) excluding 9B or/and 9C or/and 9D or/and 9E 
9B   Item(s) for supply of Steel 
9C   Item(s) for supply of Cement or/and Grout 
9D   Item(s) for Fabrication & Erection of Structures including supply of Steel 
9E   Item(s) for Fabrication & Erection of Structures excluding supply of Steel 

 
46A.7 Formulae: The Amount of variation in prices in various components (labour, material etc.) 
shall be worked out by the following formulae: 
 

(i)  L = (W or WSF or WF or WSFL or WFL) x (LQ – LB) x LC 
                                                            LB x 100 
 

(ii)  M = (W or WSF or WF or WSFL or WFL) x (MQ – MB) x MC 
                                                                  MB x100 
 

(iii) F = (W or WSF or WF or WSFL or WFL) x (FQ – FB) x FC 
                                                                   FB x 100 
 

(iv)  E = (W) x (EQ – EB) x EC 
                                        EB x100 
 

(v)  PM = (W or WSF or WF or WSFL or WFL) x(PMQ-PMB) x PMC 
                                                                     PMB x 100 
 

(vi) S = (W or WS or WSF) x (SQ-SB) x SC 
                                               SB x 100 
 

(vii) C = (W or WC) x (CQ – CB) x CC 
                                          CB x 100 
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(II) For DFCCIL Electrification Works: 
 
(viii) T = [0.4136x(CQ– CB) / CB] x 85 
(ix) R = [0.94x(RT - RO) / RO + 0.06x(ZT - ZO) / ZO] x 85 
(x) N = [(PT - PO) / PO] x 85 
(xi) I = [(IT – IO) / IO] x 85 
(xii) G = [(MQ - MB) / MB] x 85 
(xiii) Er = [(LQ - LB) / LB] x 85 
 
Where, 
 
L   Amount of price variation in Labour 
M  Amount of price variation in Materials 
F  Amount of price variation in Fuel 
E  Amount of price variation in Explosives 
PM  Amount of price variation in Plant, Machinery and Spares 
S  Amount of price variation in Steel Supply Item 
C  Amount of price variation in Cement Supply Item 
T  Percentage variation payable on the gross value of bill of Concreting (Bill(s) of 

Quantities for concrete items) 
R  Percentage variation payable on the gross value of bill of Ferrous Items (Bill(s) of 

Quantities for ferrous items) 
N  Percentage variation payable on the gross value of bill of Non-Ferrous Items 

(Bill(s) of Quantities for non-ferrous items) 
I  Percentage variation payable on the gross value of bill of Insulator (Bill(s) of Quantities for 

Insulator items) 
G  Percentage variation payable on the gross value of bill of General Works (Bill(s) of 

Quantities for General items) 
Er  Percentage variation payable on the gross value of erection (Bill(s) of Quantities for 

Erection Item) 
LC  % of Labour Component in the item(s) 
MC  % of Material Component in the item(s) 
FC  % of Fuel Component in the item(s) 
EC  % of Explosive Component in the item(s) 
PMC  % of Plant, Machinery and Spares Component in the item(s) 
SC  % of Steel Supply item Component in the item(s) 
CC  % of Cement Supply item Component in the item(s) 
W  Gross value of work done by Contractor as per on-account bill(s) excluding the Gross value of 

work under WS or/and WC or/and WSF or/and WF or/and WSFL or/and WFL and cost of 
materials supplied by Railway either free or at fixed rate, 

WS  Gross value of work done by Contractor for item(s) of supply of steel. 
WC  Gross value of work done by Contractor for item(s) of supply of cement and /or 

supply of grout material. 
WSF  Gross value of work done by Contractor for item(s) of Fabrication & Erection of 

Structures including supply of Steel. 
WF  Gross value of work done by Contractor for Fabrication & Erection of Structures 

excluding supply of Steel. 
WSFL  Gross value of work done by Contractor for item(s) of Fabrication, Assembly, 
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Erection / Launching of Girders including supply of Steel. 
WFL  Gross value of work done by Contractor for item(s) of Fabrication, Assembly, 

Erection / Launching of Girders excluding supply of Steel. 
LB  Consumer Price Index for Industrial Workers - All India: Published in R.B.I. 

Bulletin for the base period 
LQ  Consumer Price Index for Industrial Workers - All India: Published in R.B.I. Bulletin for the 

average price index of the 3 months of the quarter under consideration 
MB  Wholesale Price Index: All commodities – as published in the R.B.I. Bulletin for 

the base period 
MQ  Wholesale Price Index: All commodities – as published in the R.B.I. Bulletin for 

the average price index of the 3 months of the quarter under consideration 
FB  The average of official prices of Diesel available on the official website of ‘Petroleum Planning 

and Analysis cell’ under Ministry of Petroleum and Natural Gas for Delhi, Kolkata, Mumbai 
&Chennai, for the base period 

FQ  The average of official prices of Diesel available on the official website of ‘Petroleum Planning 
and Analysis cell’ under Ministry of Petroleum and Natural Gas for Delhi, Kolkata, Mumbai 
&Chennai, for the 3 months of the quarter under consideration 

EB  Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ of (g). 
Manufacture of other chemical products under (J) MANUFACTURE OF CHEMICALS AND 
CHEMICAL PRODUCTS, published by Office of Economic Adviser, Govt. of India, Ministry of 
Commerce & Industry, Department of Industrial Policy & Promotion (DIPP), for the base 
period. 

EQ  Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ of (g). 
Manufacture of other chemical products under (J) MANUFACTURE OF CHEMICALS AND 
CHEMICAL PRODUCTS, published by Office of Economic Adviser, Govt. of India, Govt. of India, 
Ministry of Commerce & Industry, Department of Industrial Policy & Promotion (DIPP), for the 
average price index of 3 months of the quarter under consideration. 

PMB  Index Number of Wholesale Prices in India by Groups and Sub Groups (Averages) for 
‘Manufacture of machinery for mining, quarrying and construction’– published in RBI (Reserve 
Bank of India) Bulletin, for the base period. 

PMQ  Index Number of Wholesale Prices in India by Groups and Sub Groups (Averages) for 
‘Manufacture of machinery for mining, quarrying and construction’– published in RBI (Reserve 
Bank of India) Bulletin, for the average price index of 3 months of the quarter under 
consideration. 

SB  The average rate provided by the Joint Plant Committee for the relevant category of steel item 
as mentioned in Clause 46A.9; for the base period. 

SQ  The average rate provided by the Joint Plant Committee for the relevant category of steel item 
as mentioned in Clause 46A.9; for the 3 months of the quarter under consideration. 

CB  Index No. of Wholesale Price Index of sub-group Cement, Lime & Plaster as published in RBI 
Bulletin for the base period 

CQ  No. of Wholesale Price Index of sub-group Cement, Lime & Plaster as published in RBI Bulletin 
for the average price index of the 3 months of the quarter under consideration 

RT  IEEMA price index for Steel Blooms (size 150mmx150mm) for the month which is two months 
prior to date of inspection of material. 

RO  IEEMA price index for Steel Blooms (size 150mmx150mm) for the month which is one month 
prior to date of opening of tender. 

PT  IEEMA price index for copper wire rods for the month which is two months prior to date of 
inspection of material. 
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PO  IEEMA price index for copper wire rods for the month which is one month prior to date of 
opening of tender. 

ZT  IEEMA price index for Zinc for the month which is two months prior to date of inspection of 
material 

ZO  IEEMA price index for Zinc for the month which is one month prior to date of opening of tender 
IT  RBI wholesale price index for the sub-group “Insulators” for the month which is two months 

prior to date of inspection of material 
IO  RBI wholesale price index for the sub-group “Insulators” for the month which is one month 

prior to date of opening of tender 
 
(III) SIGNALING & TELECOMMUNICATION WORKS: 
 
(a) The following expressions and meanings are assigned to the value of the work done for 
signalling and telecommunication works: 

SIGWK = Value of signalling works for a stage payment of the item signalling works; 

INVSIG = Value of inventory for signalling works for a stage payment of the item inventory 
for signalling works; 

INTGTESTSIG = Value of integrated testing and commission for signalling works of the 
Railway Project; 

COMWK= Value of telecommunication works for a stage payment of the item 
telecommunication works; 

INVCOM = Value of inventory for telecommunication works for a stage payment of the item 
inventory for telecommunication works; and 

INTGTESTCOM = Value of integrated testing and commission for telecommunication works of the 
Railway Project. 
 
(b)  Price adjustment for changes in cost of signalling works and telecommunication works shall be 

paid in accordance with the following formula: 
 

(i) VSIGWK = 0.85 SIGWK x [PELEX x (ELEXi – ELEXo)/ ELEXo + POFC x (OFCi – OFCo)/OFCo + 
PLB x (LBi – LBo)/LBo + POTH x (OTHi - OTHo)/OTHo + S30C x (P30Ci – P30Co)/ P30Co + 
S24C x (P24Ci – P24Co)/ P24Co + S19C x (P19Ci – P19Co)/ P19Co + S12C x (P12Ci – P12Co)/ 
P120Co + S9C x (P9Ci – P9Co)/ P9Co + S6C x (P6Ci – P6Co)/ P6Co + S4C x (P4Ci – P4Co)/ 
P4Co + S2C x (P2Ci – P2Co)/ P2Co + S12C2.5 x (P12C2.5i – P12C2.5o)/ P12C2.5o + S2C2.5 
x (P2C2.5i – P2C2.5o)/ P2C2.5o + S2C25 x (P2C25i – P2C25o)/ P2C25o + QC x (PQCi – 
PQCo)/PQCo; 

 
(ii) VINVSIG = 0.85 SIGWK x [PELEX x (ELEXi – ELEXo)/ ELEXo + POTH x (OTHi - OTHo)/OTHo]; 

(iii) VINTGTESTSIG = 0.85 INTGTESTSIG x [PLB x (LBi – LBo)/LBo + POTH x (OTHi- OTHo)/OTHo]; 

(iv) VCOMWK = 0.85 COMWK x [PELEX x (ELEXi – ELEXo)/ ELEXo + POFC x (OFCi – OFCo)/OFCo 
+ PLB x (LBi – LBo)/LBo + POTH x (OTHi - OTHo)/OTHo + S30C x (P30Ci – P30Co)/ P30Co + 
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S24C x (P24Ci – P24Co)/ P24Co + S19C x (P19Ci – P19Co)/ P19Co + S12C x (P12Ci – P12Co)/ 
P120Co + S9C x (P9Ci – P9Co)/ P9Co + S6C x (P6Ci – P6Co)/ P6Co + S4C x (P4Ci – P4Co)/ 
P4Co + S2C x (P2Ci – P2Co)/ P2Co+ S12C2.5 x (P12C2.5i – P12C2.5o)/ P12C2.5o + S2C2.5 
x (P2C2.5i – P2C2.5o)/ P2C2.5o + S2C25 x (P2C25i – P2C25o)/ P2C25o + QC x (PQCi – 
PQCo)/ PQCo+ PCEQP x (CEQPi – CEQPo)/CEQPo]; 

 
(v) VINVCOM = 0.85 SIGWK x [PELEX x (ELEXi – ELEXo)/ ELEXo + PCEQP x (CEQPi – 

CEQPo)/CEQPo + POTH x (OTHi - OTHo)/OTHo]; and 
 

(vi)  VINTGTESTCOM = 0.85 INTGTESTCOM x [PLB x (LBi – LBo)/LBo + POTH x (OTHi - 
OTHo)/OTHo]. 

Where 
VSIGWK = Increase or decrease in the cost of signalling works during the period under consideration 
due to changes in the rates for relevant components as specified in subparagraph (h);  
 
VINVSIG = Increase or decrease in the cost of inventory for signalling during the period under 
consideration due to changes in the rates for relevant components as specified in subparagraph (h); 
 
VINTGTESTSIG = Increase or decrease in the cost of integrated testing and commissioning of signalling 
works of the Railway Project during the period under consideration due to changes in the rates for 
relevant components as specified in sub-paragraph (h); 
 
VCOMWK = Increase or decrease in the cost of communication works during the period under 
consideration due to changes in the rates for relevant components as specified in subparagraph (h); 
 
VINVCOM = Increase or decrease in the cost of inventory for telecommunications works during the 
period under consideration due to changes in the rates for relevant components as specified in sub-
paragraph (h); 

VINTGTESTCOM = Increase or decrease in the cost of integrated testing and commissioning of 
telecommunication works of the Railway Project during the period under 
consideration due to changes in the rates for relevant components as specified in subparagraph (h); 
 
PCEQP, PELEX, PIC, PLB, POFC, and POTH are the percentages of communication equipment, 
electronics, PVC insulated cables, labour, optical fibre cables, and other materials respectively; 
 
CEQPo = The wholesale price index as published by the Ministry of Commerce and Industry, 
Government of India (hereinafter called “WPI”) for communication equipment for 
the month of the Base Month; 
 
CEQPi = The WPI for communication equipment for the average price index of the 3 months of the 
quarter under consideration; 
 
ELEXo = The WPI for electronics for the month of the Base Month; 

ELEXi = The WPI for electronics for the average price index of the 3 months of the quarter under 
consideration; 
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P30Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 30C x 1.5 
sq. mm signalling cable 
 
P30Co = Price per Km of cable as per purchase order/ Contract agreement. 

S30C = Percentage of size 30C x 1.5 sq. mm signalling cable shall govern the price adjustment of the 
contract price for signalling and telecommunication works. 

P24Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 24C x 1.5 
sq. mm signalling cable 
 
P24Co = Price per Km of cable as per purchase order/ Contract agreement. 

S24C = Percentage of size 24C x 1.5 sq. mm signalling cable shall govern the price adjustment of the 
contract price for signalling and telecommunication works. 
 
P19Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 19C x 1.5 
sq. mm signalling cable 
 
P19Co = Price per Km of cable as per purchase order/ Contract agreement. 

S19C = Percentage of size 19C x 1.5 sq. mm signalling cable shall govern the price adjustment of the 
contract price for signalling and telecommunication works. 
 
P12Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 12C x 1.5 
sq. mm signalling cable 
 
P12Co = Price per Km of cable as per purchase order/ Contract agreement. 
 
S12C = Percentage of size 12C x 1.5 sq. mm signalling cable shall govern the price adjustment of the 
contract price for signalling and telecommunication works. 
 
P9Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 9C x 1.5 sq. 
mm signalling cable 
 
P9Co = Price per Km of cable as per purchase order/ Contract agreement. 
 
S9C = Percentage of size 9C x 1.5 sq. mm signalling cable shall govern the price adjustment of the 
contract price for signalling and telecommunication works. 
 
P6Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 
6C x 1.5 sq. mm signalling cable 
 
P6Co = Price per Km of cable as per purchase order/ Contract agreement. 
 
S6C = Percentage of size 6C x 1.5 sq. mm signalling cable shall govern the price adjustment of the 
contract price for signalling and telecommunication works. 
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P4Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 
4C x 1.5 sq. mm signalling cable 
 
P4Co = Price per Km of cable as per purchase order/ Contract agreement. 
 
S4C = Percentage of size 4C x 1.5 sq. mm signalling cable shall govern the price adjustment of the 
contract price for signalling and telecommunication works. 
 
P2Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 2C x 1.5 sq. 
mm signalling cable 
 
P2Co = Price per Km of cable as per purchase order/ Contract agreement. 
 
S2C = Percentage of size 2C x 1.5 sq. mm signalling cable shall govern the price adjustment of the 
contract price for signalling and telecommunication works. 
 
P12C2.5i = Price payable per Km as adjusted in accordance with price variation Clause for 
size 12C x 2.5 sq. mm signalling cable 
 
P12C2.5o = Price per Km of cable as per purchase order/ Contract agreement. 
 
S12C2.5 = Percentage of size 12C x 2.5 sq. mm signalling cable shall govern the price adjustment of 
the contract price for signalling and telecommunication works. 
 
P2C2.5i = Price payable per Km as adjusted in accordance with price variation Clause for size 2C x 2.5 
sq. mm signalling cable 
 
P2C2.5o = Price per Km of cable as per purchase order/ Contract agreement. 
 
S2C2.5 = Percentage of size 2C x 2.5 sq. mm signalling cable shall govern the price adjustment of the 
contract price for signalling and telecommunication works. 
 
P2C25i = Price payable per Km as adjusted in accordance with price variation Clause for size 2C x 25 
sq. mm signalling cable 
 
P2C25o = Price per Km of cable as per purchase order/ Contract agreement. 
 
S2C25 = Percentage of size 2C x 25 sq mm signalling cable shall govern the price adjustment of the 
contract price for signalling and telecommunication works. 
 
PQCi = Price payable per Km as adjusted in accordance with price variation Clause for size 
0.9mm dia, 6 Quad cable. 
 
PQCo= Price per Km of cable as per purchase order/ Contract agreement. 
 
QC = Percentage of size 0.9mm dia, 6 Quad cable shall govern the price. 
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LBo = The consumer price index for industrial workers – All India, published by Labour Bureau, 
Ministry of Labour, Government of India, (hereinafter called “CPI”) for the month of the Base Month; 
 
LBi = The CPI for industrial workers – All India for the average price index of the 3 months 
of the quarter under consideration; 
 
OFCo = The WPI for fibre cables for the month of the Base Month; 
 
OFCi = The WPI for fibre cables for the average price index of the 3 months of the quarter 
under consideration; 
 
OTHo = The WPI for all commodities for the month of the Base Month; and 
 
OTHi = The WPI for all commodities for the average price index of the 3 months of the 
quarter under consideration. 
 

(c)   The following percentages shall govern the price adjustment of the Contract Price for 
signalling and telecommunication works: 

                  
                                          Work 
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Electronics (PELEX) ***% ***% - ***% ***% - 

Communication Equipment (PCEQP) - - - ***% ***% - 

Optical Fibre Cable (POFC) ***% - - ***% - - 

30C x 1.5 sq mm signalling cable(S30C) ***% - - ***% - - 

24C x 1.5 sq mm signalling cable (S24C) ***% - - ***% - - 

19Cx 1.5 sq mm signalling cable (S19C) ***% - - ***% - - 

12C x 1.5 sq mm signalling cable (S12C) ***% - - ***% - - 

9C x 1.5 sq mm signalling cable (S9C) ***% - - ***% - - 

6C x 1.5 sq mm signalling cable (S6C) ***% - - ***% - - 

4C x 1.5 sq mm signalling cable (S4C) ***% - - ***% - - 

2C x 1.5 sq mm signalling cable (S2C) ***% - - ***% - - 

12C x 2.5 sq mm signalling cable (S12C2.5) ***% - - ***% - - 

2C x 2.5 sq mm signalling cable (S2C2.5) ***% - - ***% - - 

2C x 25 sq mm signalling cable (S2C25) ***% - - ***% - - 

0.9 mm dia, 6Quad cable (QC) ***% - - ***% - - 

Labour (PLB) ***% - ***% ***% ***% ***% 

Other materials ***% ***% ***% ***% ***% ***% 
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Total 100% 100% 100% 100% 100% 100% 

 
(Note- the percentages may be finalized by tendering authority depending on BOQ) 

 
 

FORMULAE FOR SIGNALING & TELECOM CABLE 
 
The price payable for signalling cables is variable as per Price Variation Formula given 
below: 
For Signalling Copper Cables: 

Pi= Po+CuF (Cu-Cuo) + CCFcu(CC-CCo) + FeF (Fe-Feo) 

For Telecom Copper Cables For Jelly Filled, 0.9 mm dia, 6 quad cable 

Pi= Po+CuF (Cu-Cuo) + AlFcu(Al-Alo) + CCFcu (CC-Cco) + FeF (Fe-Feo) 

For Aluminium Power Cables: 

Pi= Po+AlF (Al-Alo) + CCFAl(CC-CCo) + FeF (Fe-Feo) 

Where, 

Pi    = Price payable per KM as adjusted in accordance with Price variation clause. 

Po = Price per KM of cable as per Purchase order. 

CuF = Variation factor for Copper 

Cuo = Price of copper Rod in Rs. Per MT 

CCFCu = Variation factor for PVC Compound for Copper Signalling & Telecom cable 

CCo = Price of PVC Compound in Rs. Per MT 

AlF = Variation factor for Aluminium 

Alo = Price of EC grade LME Aluminium rods (Properzi rods) in Rs. Per MT. 

CCFAl = Variation factor for PVC Compound for Aluminium power cable 

FeF = Variation factor for Steel 

Feo = Price of Steel for Armour (Flat strip 4 mm. x 0.8mm/ Round 1.4mm dia) in Rs. Per 

MT 

(Prices per MT for Cuo, CCo, Feo, Alo as applicable on the 1st working day of the month, one month 
prior to the deadline for submission of bids. The above prices and indices are as published by IEEMA 
vide circular reference no. IEEMA (PVC) /CABLE --/--/-- one month prior to the deadline for 
submission of bids.) 
 
Cu= Price of Copper Rod in Rs. Per MT. 

CC= Price of PVC Compound in Rs. Per MT. 

Fe= Price of Steel for Armouring (Flat strip 4mm x 0.8 mm/ Round 1.4mm dia) in Rs. 
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Per MT. 

Al = Price of EC grade LME Aluminium rods (Properzi rods) in Rs. Per MT. 

(Prices per MT for Cu, CC, Fe, Al as prevailing on 1stworking day of the calendar month covering the 
date One month prior to the date of inspection call letter will be applicable for the calculation of 
updated price. The above prices and indices are as published by IEEMA vide circular reference no. 
IEEMA (PVC) /CABLE --/--/-- one month prior to the date of inspection.) 
 
The value of variation factors for copper, steel and PVC Compound are different for different sizes of 
signalling cables. Accordingly, the PVC formula for some of the types of signalling cable is as given 
under:- 
 

Underground Railway Signalling Cable unscreened and armoured copper conductor 
 

(i)  Size 30 C x 1.5 sq.mm. 
P30Ci=P30Co+0.391(Cu-Cuo) +0.557(CC-CCo) +0.425(Fe-Feo) 
For armouring, price of steel flat strip of size 4mmx0.8mm is to be taken into consideration. 
 

(ii)  Size 24C x 1.5 sq.mm 
P24Ci= P24Co+0.313(Cu-Cuo) + 0.481 (CC-CCo) +0.398(Fe-Feo) 
For armouring, value of steel flat strip of size 4mmx0.8mm is to be taken into consideration. 
 

(iii)  Size 19C x 1.5 sq.mm 
P19Ci= P19Co+0.248(Cu-Cuo) + 0.395(CC-CCo) +0.343(Fe-Feo) 
For armouring, value of steel flat strip of size 4mmx0.8mm is to be taken into 
consideration. 
 

(iv) Size 12C x 1.5 sq.mm 
P12Ci=P12Co+0.157(Cu-Cuo) + 0.277(CC-CCu) +0.289(Fe-Feo) 
For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 
 

(v)  Size 9C x 1.5 sq.mm 
P9Ci= P9Co+0.117(Cu-Cuo) +0.241(CC-CCu) +0.383(Fe-Feo) 
For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 
 

(vi)  Size 6Cx 1.5 sq.mm 
P6Ci= P6Co+0.078(Cu-Cuo) +0.199(CC-CCu) +0.329(Fe-Feo) 
For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 
 

(vii)  Size 4Cx1.5 sq.mm 
P4Ci=P4Co+0.052(Cu-Cuo) +0.152(CC-CCo) +0.277(Fe-Feo) 
For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 
 

(viii)  Size 2C x 4 sq.mm(multistrand) 
P2Ci= P2Co+0.073(Cu-Cuo) +0.156(CC-CCo) +0.3(Fe-Feo) 
For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 
 

(ix)  Size 12C x 2.5 sq.mm 
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P12C2.5i= P12C2.5o+0.282 (Cu-Cuo) +0.371 (CC-CCo) +0.342 (Fe-Feo) 
For armouring, value of steel flat strip of size 4mmx0.8mm is to be taken into consideration. 
 

(x)  Size 2C x 2.5 sq.mm 
P2C2.5i= P2C2.5o+0.047 (Cu-Cuo) +0.139 (CC-CCo) +0.277 (Fe-Feo) 
For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 
 

(xi)  Size 2C x 25 sq.mm PVC insulated, armoured, Aluminium power cable 
P2C25i= P2C25o+0.146 (Al-Alo) +0.303 (CC-CCo) +0.306 (Fe-Feo) 
For armouring, value of steel flat strip of size 4mmx0.8mm is to be taken into consideration. 

(xii)  For Jelly filled, 0.9mm dia, 6 quad cable 
PQCi = PQCo + 0.135 (Al-Alo) + 0.139 (Cu-Cuo) + 0.515 (CC-Cco) + 0.693 (Fe- 
Feo). 
For PVC Compound Grade CW-22, is to be taken into consideration. 
 

46A.8 The demands for escalation of cost shall be allowed on the basis of provisional indices as 
mentioned above in Clause 46A.7. Any adjustment needed to be done based on the finally 
published indices shall be made as and when they become available. 

 
46A.9: (1) Relevant categories of steel for the purpose of operating Price Variation formula as 
mentioned in this Clause shall be as under: 

 

SN Classification Rates to be used for calculating SQ or SB 

1. 
Reinforcement bars and other 
rounds 

Average of per tonne rates of 10mm dia TMT & 25mm 
dia TMT; confirming IS1786; Fe 500 

2. 
All types and sizes of angles, 
channels and joists 

Average of per tonne rates of ‘Angle 75x75x6mm, Mild 
Steel Plate 10mm thickness and Channel 150x75mm; 
confirming IS2062, E250 Gr “A” 

3. All types and sizes of plates 
Average of per tonne rates of ‘MS Plates 10mm 
thickness and 25mm thickness; confirming IS2062, E250 
Gr “A” 

4. 
Any other section of steel not 
covered in the above categories 

Average of price for the 3 categories covered under SL 1, 
2 & 3 in this table. 

 
 (2). Relevant city for referring “JPC (Joint Plant Committee)”rates of steel items (SQ /SB) in 
different Zonal Railways shall be as under: 
 

SL City Railway 

1. Delhi Northern, North Central, North Eastern, North Western 

2. Kolkata 
Eastern, East Central, East Coast, Northeast Frontier, South 
Eastern, Southeast Central 

3. Mumbai Central, Western, West Central 

4. Chennai Southern, South Central & South Western 
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46A.10 Price Variation during Extended Period of Contract 
 
The price adjustment as worked out above, i.e. either increase or decrease shall be applicable up to 
the stipulated date of completion of work including the extended period of completion where such 
extension has been granted under Clause 17A of the Standard General Conditions of Contract. 
However, where extension of time has been granted due to Contractor’s failure under Clause 17B of 
the Standard General Conditions of Contract, price adjustment shall be done as follows: 
 

a.  In case the indices increase above the indices applicable to the last month of original 
completion period or the extended period under Clause 17A, the price adjustment for the 
period of extension granted under Clause 17B shall be limited to the amount payable as 
per the Indices applicable to the last month of the original completion period or the 
extended period under Clause 17A of the Standard General Conditions of Contract; as the 
case may be. 

 
b.  In case the indices fall below the indices applicable to the last month of original/ extended 

period of completion under Clause 17A, as the case may be; then the lower indices shall be 
adopted for the price adjustment for the period of extension under Clause 17B of the 
Standard General Conditions of Contract. 

 
47.0 Maintenance of works The Contractor shall at all times during the progress and continuance 
of the works and also for the period of maintenance specified in the Tender Form after the date of 
issue of the certificate of completion by the Engineer or any other earlier date subsequent to the 
completion of the works that may be fixed by the Engineer be responsible for and effectively 
maintain and uphold in good substantial, sound and perfect condition all and every part of the 
works and shall make good from time to time and at all times as often as the Engineer shall require, 
any damage or defect that may during the above period arise in or be discovered or be in any way 
connected with the works, provided that such damage or defect is not directly caused by errors in 
the contract documents, act of providence or insurrection or civil riot, and the contractor shall be 
liable for and shall pay and make good to the DFCCIL or other persons legally entitled thereto 
whenever required by the Engineer so to do, all losses, damages, costs and expenses they or any of 
them may incur or be put or be liable to by reasons or in consequence of the operations of the 
Contractor or of his failure in any respect. 

48. (1) Certificate of completion of works: - As soon as in the opinion of the Engineer, the 
works has been completed and has satisfactorily passed any final test or tests that may 
be prescribed, the Engineer shall issue a certificate of completion duly indicating the date 
of completion in respect, of the work and the period of maintenance of the work 
shall commence from the date of completion mentioned in such certificate. The 
certificate, inter alia, should mention that the work has been completed in all respects 
and that all the contractual obligations have been fulfilled by contractor and that there 
is no due from the contractor to Railways/DFCCIL against the contract concerned. 

The Engineer may also issue such a certificate indicating date of completion with 
respect to any part of the work (before the completion of the whole of work), which has 
been both completed to the satisfaction of the Engineer and occupied or used by 
the DFCCIL. When any such certificate is given in respect of part of a work, such part 
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shall be considered as completed and the period of maintenance of such part shall 
commence from the date of completion mentioned in the completion certificate issued 
for that part of the work. 

 
48.(2)  Contractor not absolved by completion Certificate:- The Certificate of completion in 

respect of the works referred to in sub-clause (1) of this clause shall not absolve the 
Contractor from his liability to make good any defects imperfections, shrinkages or 
faults which may appear during the period of maintenance specified in the tender 
arising in the opinion of the Engineer from materials or workmanship not in accordance 
with the drawings or specifications or instruction of the Engineer, which defects, 
imperfections, shrinkages or faults shall upon the direction in writing of the Engineer be 
amended and made good by the Contractor at his own cost: and in case of default on 
the part of Contractor the Engineer may employ labour and materials or  appoint 
another Contractor to amend and make good such defects, imperfections, shrinkages 
and faults and all expenses consequent thereon and incidental thereto shall be borne 
by the Contractor and shall be recoverable from any moneys due to him under the 
contract. 

 

48.(3)  Final Supplementary Agreement: After the work is completed or otherwise concluded 
by the parties with mutual consent, and taken over by the Railway as per terms 
and conditions of the contract agreement, and there is unequivocal no claim on either 
side under the Contract other than as mentioned in item 4 of Form No. 24, the parties 
shall execute the Final Supplementary Agreement as per Form No. 24 

49.0   Approval  only  by  maintenance  Certificate:-  No  certificate  other  than maintenance 
certificate referred to in Clause 50 of the conditions shall be deemed to constitute 
approval of any work or other matter in respect of which it is issued or shall be taken 
as an admission of the due performance of the contract or any part thereof or of the 
accuracy of any claim or demand made by the Contractor or of additional varied work 
having been ordered by the Engineer nor shall any other certificate conclude or 
prejudice any of the powers of the Engineer. 

50.(1)  Maintenance Certificate:- The Contract shall not be considered as completed until a 
Maintenance Certificate shall have been signed by the Engineer stating that the 
works have been completed and maintained to his satisfaction. The Maintenance 
Certificate shall be given by the Engineer upon the expiration of the period of 
maintenance or as soon thereafter as any works ordered during such period pursuant 
to sub clause (2) Clause 48 of these conditions shall have been completed to the 
satisfaction of the Engineer and full effect shall be given to this Clause notwithstanding 
the taking possession of or using the works or any part thereof by the DFCCIL. 

50.(2)   Cessation of Railway’s / DFCCIL Liability: - The DFCCIL shall not be liable to the 
Contractor for any matter arising out of or in connection with the contract of the 
execution of the works unless the contractor shall have made a claim in writing in 
respect thereof before the issue of the Maintenance Certificate under this clause. 

50.(3)  Unfulfilled Obligations:- Notwithstanding the issue of the Maintenance certificate the 
Contractor and (subject to sub-clause 2 of this clause) the DFCCIL shall remain liable 
for the fulfilment of any obligation incurred under the provision of the contract prior 
to the issue of the maintenance Certificate which remains unperformed at the time 
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such certificate is issued and for the purposes of determining the nature and 
extent of any such obligations the contract shall be deemed to remain in force between 
the parties thereto. 

 
51.(1) Final Payment:- On the Engineer's certificate of completion in respect of the works, 

adjustment shall be made and the balance of account based on the Engineer or the 
Engineer's representative's certified measurements or Engineer’s certified “contractor’s 
authorized engineer’s measurements” of the total quantity of work executed by the 
Contractor up to the date of completion and on the rates accepted in Bill(s) of Quantities 
and for extra works on rates determined under Clause 39 of these Conditions shall be paid 
to the Contractor subject always to any deduction which may be made under these 
presents and further subject to the Contractor having signed delivered to the Engineer 
enclosing either a full account in detail of all claims he may have on the Railway in respect 
of the works or having delivered No Claim Certificate and the Engineer having after the 
receipt of such account given a certificate in writing that such claims are not covered 
under excepted matter i.e. Clauses 7(j), 8, 18, 22(5), 39.1, 39.2, 40A, 43(2), 45(i)(a), 55, 
55-A(5), 57, 57A, 61(1), 61(2) and 62(1), 63(iv) and 63.2.11 of the Standard General 
Conditions of Contract or in any Clause (stated as excepted matter) of the Special 
Conditions of the Contract, that the whole of the works to be done under the provisions 
of the Contracts have been completed, that they have been inspected by him since their 
completion and found to be in good and substantial order, that all properties, works and 
things, removed, disturbed or injured in consequence of the works have been properly 
replaced and made good and all expenses and demands incurred by or made upon the 
Railway for or in the respect of damage or loss by from or in consequence of the works, 
have been satisfied agreeably and in conformity with the contract. 

 
51.(2) Post Payment Audit:- It is an agreed term of contract that the DFCCIL reserves to itself 

the right to carry out a post-payment audit and or technical examination of the works 
and the final bill including all supporting vouchers, abstracts etc. and to make a claim on 
the contractor for the refund any excess amount paid to him if as a result of such 
examination any over-payment to him is discovered to have made in respect of any 
works done or alleged to have been done by him under the contract. 

 
51A. Production of vouchers etc. by the Contractor: - 

 
(i) For a contract of more than one crore of rupees, the contractor shall, whenever 

required, produce or cause to be produced for examination by the Engineer any 
quotation, invoice, cost or other account, book of accounts, voucher, receipt, letter, 
memorandum, paper of writing or any copy of or extract from any such document and 
also furnish information and returns verified in such manner as may be required in any 
way relating to the execution of this contract or relevant for verifying or ascertaining 
cost of execution of this contract (the decision of the engineer on the question 
of relevancy of any documents, information or return being final and binding in 
the parties).The contractor shall similarly produce vouchers; etc., if required to prove 
to the Engineer, that materials supplied by him, are in accordance with the 
specifications laid down in the contract 

 
(ii) If any portion of the work in a contract of value more than one crore of rupees be 
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carried out by a sub-contractor or any subsidiary or allied firm or company (as per 
Clause 7 of the General Conditions of Contract), the Engineer shall have power to 
secure the books of such sub-contract or any subsidiary or allied firm or company, 
through the contractor, and such books shall be open to his inspection. 

 
(iii) The obligations imposed by sub clause (i) & (ii) above is without prejudice to the 

obligations of the contractor under any statute rules or orders binding on the 
contractor. 

 
52.0     Withholding and lien in respect of sums claimed:-  Whenever any claim or claims for 

payment of a sum of money arises out of or under the contract against the 
contractor, the DFCCIL shall be entitled to withhold and also have a lien to retain 
such sum or sums in whole or in part from the security, if any, deposited by the 
contractor and for the purpose aforesaid, the DFCCIL shall be entitled to withhold the 
said cash security deposit or the security if any, furnished as the case may be and 
also have a lien over the same pending finalization or adjudication of any such claim. 
In the event of the security being insufficient to cover the claimed amount or amounts 
or if no security has been taken from the contractor, the DFCCIL shall be entitled to 
withhold and have a lien to the extent of the such claimed amount or amounts referred 
to supra, from any sum or sums found payable or which at any time thereafter may 
become payable to the contractor under the same contract or any other contract 
with this or any other DFCCIL or any Department of the Central Government 
pending finalization or adjudication of any such claim. 

 
It is an agreed term of the contract that the sum of money or moneys so withheld or 
retained under the lien referred to above, by the DFCCIL will be kept withheld or 
retained as such by the DFCCIL till the claim arising out of or under the contract is 
determined by the arbitrator (if the contract governed by the arbitration clause) or by 
the competent court as the case may be and that the contractor will have no claim for 
interest or damages whatsoever on any account in respect of such withholding or 
retention under the lien referred to supra and duly notified as such to the contractor. 
For the purpose of this clause, where the contractor is a partnership firm or a limited 
company, the DFCCIL shall be entitled to withhold and also have a lien to retain towards 
such claimed amount or amounts in whole or in part from any sum found payable to 
any partner/limited company, as the case may be whether in his individual capacity 
or otherwise. 

 
52A. Lien in respect of claims in Other Contracts: - 

(i) Any sum of money due and payable to the contractor (including the security deposit 
returnable to him) under the contract may be withheld or retained by way of lien by 
the DFCCIL, against any claim of this or any other DFCCIL or any other Department 
of the Central Government in respect of a payment of a sum of money arising out 
of or under any other contract made by the contractor with this or any other 
Department of the Central Government. 

 
(ii) However, recovery of claims of DFCCIL in regard to terminated contracts may be made 

from the Final Bills, Security Deposits and Performance Guarantees of other contract 
or contracts, executed by the contractor. The Performance Guarantees submitted 
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by the Contractor against other contracts, if required, may be withheld and encashed. 
In addition, 10% of each subsequent “on-account bill” may be withheld, if required, 
for recovery of DFCCIL/Railways” dues against the terminated contract. 

 
(iii) It is an agreed term of the contract that the sum of money so withheld or retained 

under this clause by the DFCCIL will be kept withheld or retained as such by the 
DFCCIL till the claim arising out of or under any other contract is either mutually 
settled or determined by arbitration, if the other contract is governed by arbitration 
clause or by the competent court as the case may be and contractor shall have no claim 
for interest or damages whatsoever on this account or on any other ground in respect 
of any sum of money withheld or retained under  this clause and duly notified as 
such to the contractor. 

 
53.0   Signature on Receipts for Amounts:- Every receipt for money which may become 

payable or for any security which may become transferable to the Contractors under 
these presents, shall, if signed in the partnership name by anyone of the partners of 
a Contractor’s firm be a good and sufficient discharge to the DFCCIL in respect of the 
moneys or security purported to be acknowledged thereby and in the event of death 
of any of the Contractor, partners during the pendency of the contract it is hereby 
expressly agreed that every receipt by anyone of the surviving Contractor partners 
shall if so signed as aforesaid be good a sufficient discharge as aforesaid provided 
that nothing in this clause contained shall be deemed to prejudice or effect any claim 
which the DFCCIL may hereafter have against the legal representative of any 
contractor partner so dying for or in respect to any breach of any of the conditions 
of the contract, provided also that nothing in this clause contained shall be deemed 
to prejudice or effect the respective rights or obligations of the Contractor partners 
and of the legal representatives of any deceased Contractor partners interest. 

 

LABOUR 
 

54.0    Wages to Labour: -The Contractor shall be responsible to ensure compliance with the 
provision of the Minimum Wages Act, 1948 (hereinafter referred to as the “said 
Act”) and the Rules made there under in respect of any employees d i r e c t l y  o r  
through petty contractors or subcontractors employed by him for the purpose of 
carrying out this contract. 

 
If, in compliance with the terms of the contract, the Contractor supplied any 

labour to be used wholly or partly under the direct orders and control of the DFCCIL 
whether in connection with any work being executed by the Contractor or otherwise 
for the purpose of the DFCCIL such labour shall, for the purpose of this clause, still 
be deemed to be persons employed by the Contractor. 

 
If any moneys shall, as a result of any claim or application made under the said Act be 
directed to be paid by the DFCCIL, such money shall be deemed to be moneys paid by 
it as aforesaid within seven days after the same shall have been demanded, the 
Railway/DFCCIL shall be entitled to recover the same form any moneys due or 
accruing to the Contractor under this or any other Contract with the DFCCIL. 
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54A. Apprentices Act: - The contractor shall be responsible to ensure compliance with the 

provisions of the Apprentices Act, 1961 and the Rules and Orders issued there under 
from time to time in respect of apprentices directly or through petty contractors or sub- 
contractors employed by him for the purpose of carrying out the Contract. 

 
If the contractor directly or through petty contractors or sub-contractors fails 

to do so, his failure will be a breach of the contract and the DFCCIL may, in its 
discretion, rescind the contract. The contractor shall also be liable for any pecuniary 
liability arising on account of any violation of the provisions of the Act. 

 
55.1 Provisions of payments of Wages Act: - The Contractor shall comply with the 

provisions of the Payment of Wages Act, 1936 and the rules made there under in 
respect of all employees employed by him either directly or through petty contractors 
or sub-contractors employed by him in the works. If In compliance with the terms of 
the contract, the Contractor directly or through petty contractors of sub-contractors 
shall supply any labour to be used wholly or partly under the direct  orders  and control 
of the Engineer whether in connection with the works to be executed hereunder or 
otherwise for the purpose of the Engineer such labour shall never the less be deemed 
to comprise persons employed by the contractor and any moneys which may be 
ordered to be paid by the Engineer shall be deemed  to  be  moneys payable by 
the Engineer on behalf of the Contractor and the Engineer may on failure of the 
contractor to repay such money to the Railways/DFCCIL deduct the same from moneys 
due to contractor in the terms of contract. The DFCCIL shall be entitled to deduct 
from any moneys due to the contractor (whether under this contract or any other 
contract) all moneys paid or payable by the DFCCIL by the way of compensation 
of aforesaid or for costs of expenses in connection with any claim thereto and the 
decision of the Engineer upon any question arising out of the effect or force of this 
clause shall be final and binding upon the Contractor. 
 

55A. Provisions of Contract labour (Regulation and Abolition) Act, 1970: 
 

55A. (1) The contractor shall comply with the provision of the contract labour (Regulation and 
Abolition) Act, 1970 and the Contract labour (Regulation and Abolition) Central Rules 
1971 as modified from time to time, wherever applicable and shall also indemnify 
the DFCCIL from and against any claims under the aforesaid Act and the Rules. 

55A. (2) The Contractor shall obtain a valid licence under the aforesaid Act as modified from 
time to time before the commencement of the work and continue to have a valid 
licence until the completion of the work. Any failure to fulfil the requirement shall 
attract the penal provision of the Act. 

55A. (3) The Contractor shall pay to the labour employed by him directly or through sub- 
contractors the wages as per provision of the aforesaid Act and the Rules wherever 
applicable. The Contractor shall notwithstanding the provisions of the contract to the 
contrary, cause to be paid the wages to labour indirectly engaged on the works 
including any engaged by subcontractors in connection with the said work, as if the 
labour had been immediately employed by him. 

55A. (4) In respect of all labour directly or indirectly employed in the work for performance of 
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the contractor’s part of, the contract, the Contractor shall comply with or cause to be 
complied with the provisions of the aforesaid Act and Rules wherever applicable. 

55A.(5) In every case in which, by virtue of the provisions of the aforesaid Act or the Rules, 
the DFCCIL is obliged to pay any amount of wages to a workman employed by the 
Contractor or his sub-contractor in execution of the work or to incur any expenditure 
on account of the Contingent, liability of the DFCCIL due to the contractor’s failure to 
fulfil his statutory obligations under the aforesaid Act or the rules the DFCCIL will 
recover from the Contractor, the amount of wages so paid or the amount of 
expenditure so incurred, and without prejudice to the rights of the DFCCIL under the 
section 20, sub-section (2) and section 2, sub-section (4) of the aforesaid Act, the 
DFCCIL shall  be  at  liberty to  recover  such  amount  or  part thereof by deducting it 
from the security deposit and/ or from any sum due by the DFCCIL to the contractor 
whether under the contract or otherwise. The DFCCIL shall not be bound to contest 
any claim made against it under sub-section (1) of section 20 and sub-section (4) of 
section 21 of the aforesaid Act except on the written request of the contractor 
and upon his giving to the DFCCIL full security for all costs for which the DFCCIL might 
become liable in contesting such claim. The decision of the DFCCIL regarding the 
amount actually recoverable from the contractor as stated above shall be final and 
binding on the Contractor. 

55B. Provisions of Employees Provident Fund and Miscellaneous Provisions Act, 1952: 
The Contractor shall comply with the provisions of Para 30 & 36-B of the Employees 
Provident Fund Scheme, 1952; Para 3 & 4 of Employees‟ Pension Scheme, 1995; and 
Para 7 & 8 of Employees Deposit Linked Insurance Scheme, 1976; as modified from 
time to time through enactment of “Employees Provident Fund & Miscellaneous 
Provisions Act, 1952”, wherever applicable and shall also indemnify the DFCCIL 
from and against any claims under the aforesaid Act and the Rules. 

55-C(i) Contractor is to abide by the provisions of various labour laws in terms of above 
clause 54, 55, 55-A and 55-B of Indian Railways Standard General Conditions of 
Contract. In order to ensure the same, an application has been developed and hosted 
on website „www.shramikkalyan.indianrailways.gov.in‟. Contractor shall register his 
firm/company etc. and upload requisite details of labour and their payment in this 
portal. These details shall be available in public domain. The registration / updation 
in Portal shall be done as under: 

 

(a) Contractor shall apply for onetime registration of his company/firm etc. in the 
Shramikkalyan portal with requisite details subsequent to issue of Letter of 
Acceptance. Engineer shall approve the contractor’s registration in the portal 
within 7 days of receipt of such request. 

(b) Contractor once approved by any Engineer, can create password with login ID 
(PAN No.) for subsequent use of portal for all Letter of Acceptances (LoAs) 
issued in his favour. 

(c) The contractor once registered on the portal, shall provide details of his Letter 
of Acceptances (LoAs) / Contract Agreements on shramikkalyan portal within 
15 days of issue of any LoA for approval of concerned Engineer. Engineer shall 
update (if required) and approve the details of LoA filled by contractor within 7 
days of receipt of such request. 

(d) After approval of LoA by Engineer, contractor shall fill the salient details of 

http://www.shramikkalyan.indianrailways.gov.in/
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contract labours engaged in the contract and ensure updating of each wage 
payment to them on shramikkalyan portal on monthly basis. 

(e) It shall be mandatory upon the contractor to ensure correct and prompt 
uploading of all salient details of engaged contractual labour & payments made 
thereof after each wage period. 

(ii) While processing payment of any „On Account Bill‟ or “Final Bill” or release of 
“Advances” or “Performance Guarantee  /  Security deposit”, contractor shall 
submit a certificate to the Engineer or Engineer‟s representatives that “I have 
uploaded the correct details of contract labours engaged in connection with this 
contract and payments made to them during the wage period in Railway‟s 
Shramikkalyan    portal    at    “www.shramikkalyan.indianrailways.gov.in”    
till____Month, __ Year.” 

 
55-D. Provisions of “The Building and Other Construction Workers (Regulation of 

Employment and Conditions of Service) Act, 1996” and “The Building and Other 
Construction Workers‟ Welfare Cess Act, 1996”:  

        The tenderers, for carrying out any construction work, shall get themselves registered 
with the Registering Officer under Section-7 of the Building and Other Construction 
Workers Act, 1996 and Rules made thereto by the concerned State Govt., and submit 
Certificate of Registration issued by Registering Officer of the concerned State Govt. 
(Labour Dept.). The Cess shall be deducted from contractor’s bills as per provisions of 
the Act. 

56.0 Reporting of Accidents of Labour:  - The Contractor shall be responsible for the safety 
of all employees directly or through petty contractors or sub- contractor employed 
by him on the works and shall report serious accidents to any of them however 
and wherever occurring on the works to the Engineer or the Engineers Representative 
and shall made every arrangement to render all possible assistance. 

57.0   Provision of Workmen’s Compensation Act:- In every case in which by virtue of the 
provisions of section 12 sub-section (1) of the Workmen’s Compensation Act 1923, 
DFCCIL is obliged to pay compensation to a workman directly or through petty 
contractor or subcontractor employed by the Contractor in executing the work, 
DFCCIL will recover from the Contractor the amount of the compensation so paid, 
and, without prejudice  to  the  rights  of  DFCCIL  under Section 12 Sub-section (2) of 
the said Act, DFCCIL shall be at liberty to recover such amount or any part thereof by 
deducting it from the security deposit or from any sum due by DFCCIL to the 
Contractor whether under these conditions or otherwise, DFCCIL shall not be bound 
to contest any claim made against it under Section 12 Sub-section (1) of the said Act 
except on the written request of the Contractor and upon his giving to DFCCIL full 
security for all costs for which DFCCIL might become liable in consequence of 
contesting such claim. 

 

57A.    Provision of Mines Act:- The contractor shall observe and perform all the provisions of 
the Mines Act, 1952 or any statutory modifications or re-enactment thereof for the 
time being in force and any rules and regulations made there under in respect of all 
the persons directly or through the petty contractors or sub-contractors employed 
by him under this contract and shall indemnify the DFCCIL from and against any 
claims under the Mines Act, or the rules and regulations framed there under, by or 

http://www.shramikkalyan.indianrailways.gov.in/
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on behalf of any persons employed by him or otherwise. 

58.0   DFCCIL not to provide quarters for Contractors:  - No quarters shall normally be 
provided by the DFCCIL for the accommodation of the contractor or any of his staff 
employed on the work. 

59.(1) Labour Camps: - The contractor shall at his own expense make adequate arrangements 
for the housing, supply of drinking water and provision of latrines and urinals for his 
staff and workmen, directly or through the petty contractors or sub- contractors and 
for temporary crèche (Bal-mandir) where 50 or more women are employed at a  
time.  Suitable sites on DFCCIL land, if available, may be allotted to the contractor for 
the erection of labour camps, either free of charge or on such terms and conditions 
that may be prescribed by the DFCCIL. All camp sites shall be maintained in clean 
and sanitary conditions by the contractor at his own cost. 

59. (2) Compliance to rules for employment of labour: - The contractor(s) shall conform to all 
laws, by-laws rules and regulations for the time being in force pertaining to the 
employment of local or imported labour and shall take all necessary precautions to 
ensure and preserve the health and safety of all staff employed directly or through 
petty contractors or sub-contractors on the works. 

59. (3) Preservation of peace: -The contractor shall take requisite precautions and use his 
best endeavours to prevent any riotous or unlawful behaviour by or amongst his 
workmen and other employed directly or through the petty contractors or sub- 
contractors on the works and for the preservation of peace and protection of the 
inhabitants and security of property in the neighbourhood of the works. In the event 
of the DFCCIL requiring the maintenance of a special Police Force at or in the vicinity 
of the site during the tenure of works, the expenses thereof shall be borne by 
the contractor and if paid by the DFCCIL shall be recoverable from the contractor. 

59.(4) Sanitary arrangements: - The contractor shall obey all sanitary rules and carry out all 
sanitary measures that may from time to time be prescribed by the Railway Medical 
Authority and permit inspection of all sanitary arrangements at all times by the 
Engineer, the Engineer’s Representative of the Medical staff of the DFCCIL. Should 
the contractor fail to make the adequate sanitary arrangements, these will be 
provided by the DFCCIL and the cost therefore recovered from the contractor. 

59.(5) Outbreak of infectious disease: - The contractor shall remove from his camp such 
labour and their families as refuse protective inoculation and vaccination when 
called upon to do so by the Engineer or the Engineer’s representative on the advice of 
the DFCCIL. Should cholera, plague or other infectious disease break out, the 
contractor shall burn the huts, beddings, clothes and other belongings of or used by 
the infected parties and promptly erect new huts on health sites as required by the 
engineer, failing which within the time specified in the Engineer’s requisition, the 
work may be done by the DFCCIL and the cost therefore recovered from the 
contractor. 

 

59. (6) Deleted 

59.(7)   Medical facilities at site: - The Contractor shall provide medical facilities at the site as 
may be prescribed by the Engineer on the advice of the DFCCIL in relation to the 
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strength of the Contractor’s resident staff and workmen. 

59.(8)   Use of intoxicants: - The sale of ardent spirits or other intoxicating beverages upon the 
work or in any of the buildings, encampments or tenements owned, occupied by or 
within the control of the contractor or any of his employees shall be forbidden and 
the Contractor shall exercise his influence and authority to the utmost extent to 
secure strict compliance with this condition. 

59. (9) Restrictions on The Employment of Retired Engineers of Railway/DFCCIL Services 
Within one Year of Their Retirement : The Contractor shall not, if he is a retired 
Government Engineer of Gazetted rank, himself engage in or employ or associate a 
retired Government Engineer of Gazetted rank, who has not completed one year 
from the date of retirement, in connection with this contract in any manner 
whatsoever without obtaining prior permission of the President and if the Contractor 
is found to have contravened this provision it will constitute a breach of contract and 
administration will be entitled to terminate the contract and forfeit Performance 
Guarantee (PG)and Security Deposits (SD) of that contract. 

60. (1)   Non-employment of labours below the age of 15: - The Contractor shall not employ 
children below the age of 15 as labourers directly or through petty contractors 
or subcontractors for the execution of work. 

60.(2)   Medical Certificate of fitness for labour: - It is agreed that the contractor shall not 
employ a person above 15 and below 19 years of age for the purpose of execution 
of work under the contract unless a medical certificate of fitness in the prescribed 
form (Performa at Form No.15) granted to him by a certifying surgeon certifying that 
he is fit to work as an adult is obtained and kept in the custody of the contractor or a 
person nominated by him in this behalf and the person carries with him, while at 
work; a token giving a reference to such certificate. It is further agreed that the 
responsibility for having the adolescent examined medically at the time of 
appointment or periodically till he attains the age of 19 years shall devolve entirely 
on the contractor and all the expenses to be incurred on this account shall be 
borne by him and no fee shall be charged from the adolescent or his parent for such 
medical examination. 

60. (3)  Period of validity of medical fitness certificate: - A certificate of fitness granted or 
renewed for the above said purposes shall be valid only for a period of one year at 
a time. The certifying surgeon shall revoke a certificate granted or renewed if in 
his opinion the holder of it is, no longer fit for work in the capacity stated therein. 
Where a certifying surgeon refuses to grant or renew a certificate or revoke a 
certificate, he shall, if so, required by the person concerned, state his reasons in writing 
for doing so. 

60.(4)  Medical re-examination of labourer:- Where any official appointed in this behalf by 
the Ministry of labour is of the opinion that any person employed in connection 
with the execution of any work under this contract in the age group 15 to 19 years 
is without a certificate of fitness or is having a certificate of fitness but no longer fit 
to work in the capacity stated in the certificate, he may serve on the Contractor, or 
on the person nominated by him in the regard,  a  notice  requiring that such persons 
shall be examined by a certifying surgeon and such person shall not if the concerned 
official so directs, be employed or permitted to do any work under this contract unless 
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he has been medically examined and certified that he has been granted a certificate 
of fitness or a fresh certificate of fitness, as the case may be. 

 

EXPLANATIONS: - 

(1) Only qualified medical practitioners can be appointed as “Certifying Surgeons” and 
the term “Qualified Medical Practitioners” means a person holding a qualification 
granted by an authority specified in the Schedule to the Indian Medical Degrees Act, 
1916 (VII to 1916) or in the Schedule to the Indian Medical Council Act, 1933 (XXVII) of 
1933. 

(2) The Certifying surgeon may be a medical officer in the service of State or Municipal 
Corporation. 

 
 

DETERMINATION OF CONTRACT 

 
61.(1)   Right of DFCCIL of determine the contract: - The DFCCIL shall be entitled to determine 

and terminate the contract at any time should, in the DFCCIL/Railway’s opinion, the 
cessation of work becomes necessary owing to paucity of funds or from any other 
cause whatever, in which case the value of approved materials at site and of work 
done to date by the Contractor will be paid for in full at the rate specified in the 
contract. Notice in writing from the DFCCIL of such determination and the reasons 
therefore shall be conclusive evidence thereof. 

61. (2)  Payment on determination of contract o n: - Should the contract be determined 
under sub clause (1) of this clause and the Contractor claims payment for expenditure 
incurred by him in the expectation of completing the whole of the work, the 
Railways/DFCCIL shall admit and consider such claims as are deemed reasonable 
and are supported by vouchers to the satisfaction of the Engineer. The 
DFCCIL/Railway’s decision on the necessity and propriety of such expenditure shall 
be final and conclusive. 

61.(3)   The contractor shall have no claim to any payment of compensation or otherwise, 
howsoever on account of any profit or advantage which he might have derived 
from the execution of the work in full but which he did not derive in consequence of 
determination of contract. 

62. (1)  Determination of contract owing to default of contractor: - If the Contractor 
should: - 

 
(i) Becomes bankrupt or insolvent, or 
(ii) Make an arrangement for assignment in favour of his creditors, or agree to carry 

out the contract under a Committee of Inspection of his creditors, or 
(iii) Being a Company or Corporation, go into liquidation (other than a voluntary 

liquidation for the purposes of amalgamation or reconstruction), or 
(iv) Have an execution levied on his goods or property on the works, or 
(v) Assign   the   contract   or any part   thereof   otherwise   than   as provided in 

Clause 7 of these conditions, or 
(vi) Abandon the contract, or 
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(vii) Persistently disregard the instructions of the Engineer, or contravene any 
provision of the contract, or 

(viii) Fail to adhere to the agreed programme of work by a margin of 10% of the 
stipulated period, or 

(ix) Fail to Execute the contract documents in terms of Clause 1.3.9 of PREAMBLE 
& GENERAL INSTRUCTIONS TO TENDERERS. 

(x) Fails to submit the documents pertaining to identity of JV and PAN. 

(xi) Fail to remove materials from the site or to pull down and replace work after 
receiving from the Engineer notice to the effect that the said materials or works 
have been condemned or rejected under clause 25 and 27 of these conditions, 
or 

(xii) Fail to take steps to employ competent or additional staff and labour as 
required under clause 26 of the conditions 

(xiii) Fail to afford the Engineer or Engineer’s representative proper facilities for 
inspecting the work or any part thereof as required under clause 28 of the 
conditions, or 

(xiv) Promise, offer or give any bribe, commission, gift or advantage either 
himself or through his partner, agent or servant   to   any officer or employee of 
the DFCCIL or to any person on his or on their behalf in relation to the 
execution of this or any other contract with this DFCCIL. 

(xv) Fail to adhere to the provisions of clause 1.3.32 of PREAMBLE & GENERAL 
INSTRUCTIONS TO TENDERERS or provision of above Clause 59(9). 

(xvi) Submits copy of fake documents/certificates in support of credentials, 
submitted by the tenderer 

Then and in any of the said clause, the Engineer on behalf of the DFCCIL may 
serve the Contractor with a notice (Proforma at Form No.16) in writing to that 
effect and if the contractor does not within seven days after the delivery to 
him such notice proceed to make good his default in so far as the same is 
capable of being made good and carry on the work or comply with such 
directions as aforesaid of the entire satisfaction of the Engineer, the DFCCIL 
shall be entitled after giving 48 hours’ notice (Proforma at Form No. 17) in 
writing under the hand of the Engineer to rescind the contract as a whole or in 
part or parts (as may be specified in such notice) and after expiry of 48 hours’ 
notice, a final termination notice (Proforma at Form No. 18) should be issued. 

Note: Engineer at his discretion may resort to the part termination of contract 
with notices, only in cases where progress of work is more than or equal to 80% 
of the original scope of work. 

 
62. (2) Right of DFCCIL after, rescission of contract owing to default of contractor: 

In the event of any or several of the courses, referred to in sub- clause (1) 
of the clause, being adopted. 

(a) the contractor shall have no claim to  compensation  for  any loss sustained by 
him by reason of his having purchased or procured any materials or entered 
into any commitments or made any advances on account of or with a view 
to the execution of the works or the performance of the contract and contractor 
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shall not be entitled to recover or be paid any sum for any work thereto for 
actually performed under the contract  unless  and  until  the  Engineer  shall  
have certified the performance of such work and the value payable in respect 
thereof and the contractor shall only be entitled to be paid the value so certified. 

(b) In the contract which has been rescinded as a whole, the Security Deposit already 
with railways under the contract shall be encashed/ forfeited and the 
Performance Guarantee already submitted for the contract shall be encashed. 
The balance work shall be got done independently without risk & cost of the 
failed Contractor. The failed Contractor shall be debarred from participating in the 
tender for executing the balance work. If the failed Contractor is a JV or a 
Partnership firm, then every member/partner of such a firm shall be debarred 
from participating in the tender for the balance work in his/her individual 
capacity or as a partner of any other JV /partnership firm. 
Further the authorized representative of failed Contractor cannot be accepted 
as authorized representative in new contract. 

 

(c) In the contract rescinded in part or parts, 

(i) The full Performance Guarantee for the contract shall be recovered. No 
additional Performance Guarantee shall be required for balance of work 
being executed through the part terminated contract. The contract value 
of part terminated contract stands reduced to the balance value of work 
under the contract. 

(ii) The Security Deposit of part terminated contract shall be dealt as per clause 
16(2) of GCC. 

(iii) The defaulting Contractor shall not be issued any completion certificate for 
the contract. 

(iv) The balance work shall be got done independently without risk & cost of the 
failed Contractor. The failed Contractor shall be debarred from participating 
in the tender for executing the balance work. If the failed Contractor is a JV 
or a Partnership firm, then every member/partner of such a firm shall 
be debarred from participating in the tender for the balance work in 
his/her individual capacity or as a partner of any other JV /partnership firm. 

(v) Further the authorized representative of failed Contractor will not be 
accepted as authorized representative in new contract. 

(d) The Engineer or the Engineer's Representative shall be entitled to take possession of 
any materials, tools, implements, machinery and buildings on the works or on the 
property on which these are being or ought to have been executed, and to retain 
and employ the same in the further execution of the works or any part thereof 
until the completion of the works without the Contractor being entitled to any 
compensation for the use and employment thereof or for wear and tear or 
destruction thereof. 

(e) The Engineer shall as soon as may be practicable after removal of the Contractor fix 
and determine ex-parte or by or after reference to the parties or after such 
investigation or enquiries as he may consider fit to make or institute and shall 
certify what amount (if any) had at the time of rescission of the contract been 
reasonably earned by or would reasonably accrue to the Contractor in respect of 
the work then actually done by him under the contract and what was the value 
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of any unused, or partially used materials, any constructional plant and any 
temporary works upon the site. The legitimate amount due to the Contractor 
after making necessary deductions and certified by the Engineer should be 
released expeditiously. 

 
 
 
 
 

SETTLEMENT OF DISPUTES – INDIAN RAILWAY ARBITRATION AND CONCILIATION 
RULES 

 
63.0 Conciliation of Disputes: - 

(i)  This clause is applicable in the tender having advertised value less than or equal to Rs 50 
Crore. 

(ii)  All disputes and differences of any kind whatsoever arising out of or in connection with 
the contract, whether during the progress of the work or after its completion and whether 
before or after the determination of the contract, shall be referred by the Contractor to 
the " General Manager /Chief General Manager" through “Notice of Dispute” provided 
that no such notice shall be served later than 30 days after the date of issue of Completion 
Certificate by the Engineer. Director/MD DFCCIL shall, within 30 days after receipt of the 
Contractor’s “Notice of Dispute”, notify the name of conciliator(s) to the Contractor. 

(iii)   The Conciliator(s) shall assist the parties to reach an amicable settlement in an    
independent and impartial manner within the terms of contract. 

(iv)  If the parties reach agreement on a settlement of the dispute, they shall draw up and sign 
a written settlement agreement duly signed by Engineer In-charge, Contractor and 
conciliator(s). When the parties sign the settlement agreement, it shall be final and 
binding on the parties. 

(v) The parties shall not initiate, during the conciliation proceedings, any arbitral or judicial 
proceedings in respect of a dispute that is the subject matter of the conciliation 
proceedings. 

(vi)  The conciliation proceedings shall be terminated as per Section 76 of ‘The Arbitration and 
Conciliation Act, 1996. 

 
63.1  Matters finally determined by the DFCCIL – All disputes and differences of any kind 

whatsoever arising out of or in connection with the contract, whether during the 
progress of the work or after its completion and whether before or after the 
determination of the contract, shall be referred by the contractor to the Managing 
Director/Director/Chief General Manage/DFCCIL shall within 120 days after receipt of 
the contractor’s representation make and notify decisions on all matters referred to 
by the contractor in writing provided that matter for which provision has been made 
in clauses 7(j), 8, 18, 22(5),39.1, 39.2, 40A,43(2), 45(i)(a), 55, 55-A(5), 57, 57A,61(1), 
61(2),62(1), 63(iv) and 63.2.11 of General Conditions of contract or in any special clause 
of the conditions of the contract shall be deemed as “ excepted matters” (matters not 
arbitrable) and decisions of the DFCCIL authority, thereon shall be final and binding 
on the contractor; provided further that “excepted matters” shall stand specifically 
excluded from the purview of the Dispute Adjudication Board (DAB) and arbitration.  
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63.2  Dispute Adjudication Board (DAB): This clause is applicable in the tender having 
advertised value more than Rs 50 Crore. 

 
63.2.1 Any dispute/s if not settled between DFC and the Contractor , shall be referred to DAB. 

 
The DAB shall consist of a panel of three Retired Railway Officers, retired not below senior 
administrative grade (SAG). The DAB shall be formed within 90 days of signing of Contract 
Agreement. For this purpose, a panel of DAB members shall be maintained in the MD 
DFCCIL office. The complete panel, which shall not be less than five members, shall be 
sent by Director/MD DFCCIL to the Contractor to nominate one member of the DAB from 
the panel as Contractor’s nominee within two weeks of receipt of the panel. On receipt 
of Contractor’s nominee, the Director/MD DFCCIL shall nominate one member from the 
same panel as DFCCIL nominee for the DAB. Both above nominees shall jointly select 
presiding member of the DAB from the same panel. 

 
63.2.2 The appointment of DAB shall be effectuated by way of a tri-partite agreement among the 

Railway, Contractor and the respective DAB members. The terms of the remuneration of 
each member shall be as fixed by Ministry of Railways from time to time. Each party shall 
be responsible for paying one-half of this remuneration. 
 

63.2.3 If one or more of the members appointed refuses to act as DAB member, or is unable or 
unwilling to perform his functions as DAB member for any reason whatsoever or dies or 
in the opinion of the Director/MD DFCCIL fails to act without undue delay, the parties shall 
terminate the mandate of such DAB member and thereupon new DAB member shall be 
appointed in the same manner, as the outgoing DAB member had been appointed. 

 
63.2.4 The appointment of any member may be terminated by mutual agreement of both 

Parties, but not by the Railway or the Contractor acting alone. Unless otherwise agreed by 
both the Parties, the appointment of the DAB (including each member) shall expire upon 
expiry of this Contract Agreement. 
 

63.2.5 Before start of DAB proceedings, each DAB member shall give the following certificate to 
the Railway and the Contractor: 
“I have no any past or present relationship in relation to the subject matter in dispute, 
whether financial, business, professional or other kind. Further, I have no any past or 
present relationship with or interest in any of the parties whether financial, business, 
professional or other kind, which is likely to give rise to justifiable doubts as to my 
independence or impartiality.” 

 
63.2.6 DAB proceedings shall be conducted as decided by the DAB. The DAB shall give its decision 

within 90 days of a Dispute referred to it by any of the Parties, duly recording the reasons 
before arriving at the decision. The DAB shall decide the issue within terms and conditions 
of the contract. This time limit shall be extendable subject to the Parties mutual 
agreement. 

63.2.7 The DAB decision shall not be binding on both the Parties. In case any party is not satisfied 
by the decision of DAB, then the aggrieved party may approach Arbitral Tribunal for 
arbitration proceedings. 
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63.2.8 No dispute shall be referred to Arbitral Tribunal unless the same has been referred to DAB 
for adjudication. However, in case DAB is not formed due to any reason, the disputes can 
be directly referred to Arbitral Tribunal to adjudicate the dispute. 

63.2.9 In the specific cases of any misconduct by any of the members of the DAB, the parties shall 
have the right to specifically bring it to the notice of the DAB such conduct, through a 
statement filed with necessary documents in proof of such misconduct and the DAB, after 
taking NOTICE of such conduct initiate the replacement of the member concerned, in the 
same manner the member to be replaced was appointed. 

63.2.10 Once the decision is given by DAB, DAB cannot review the decision at its own or on the 
request of one party, unless both parties agree for review of decision by DAB. 

63.2.11 In case DAB decision is not challenged by either party within 180 days of receipt of decision 
of DAB, the decision shall be considered as final and parties would be barred for referring 
the same to Arbitral Tribunal for adjudication. 

63.2.12 The obligation of the Railway and the Contactor shall not be altered by reasons of issue 
being or under reference to DAB. 

63.2.13 The DAB shall conduct the proceedings at any convenient venue which shall be decided 
by DAB in consultations with parties. 

63.2.14 It is a term of this contract that the Parties shall not approach any Court of Law for 
settlement of such disputes or differences unless an attempt has first been made by the 
parties to settle such disputes or differences through DAB and Arbitral Tribunal. 

64. (1) Demand for Arbitration: - 
64. (1)(i) In the event of any dispute or difference between the parties hereto as to the 

construction or operation of this contract, or the respective rights and liabilities of the 
parties on any matter in question, dispute or difference on any account or as to 
the withholding by the DFCCIL of any certificate to which the contractor may claim to 
be entitled to, or if the DFCCIL fails to make a decision within 120 days, then and 
in any such case, but except in any of  the  “excepted  matters”  referred  to  in  
clause 
63.1 of these conditions, the contractor, after 120 days but within 180 days of his 
presenting his final claim on disputed matters shall demand in writing that the dispute 
or difference be referred to arbitration. 

64.(1)(ii)(a) The demand for arbitration shall specify the matters which are in question, or 
subject of the dispute or difference as also the amount of claim item wise. Only such 
dispute or difference, in respect of which the demand has been made, together 
with counter claims or set off, given by the DFCCIL, shall be referred to arbitration 
and other matters shall not be included in the reference. 

64.(1)(ii)(b): The parties may waive off the applicability of Sub-Section 12(5) of Arbitration and 
Conciliation (Amendment) Act 2015, if they agree for such waiver in writing, after dispute 
having arisen between them, in the format given under (Form No. 25) of these conditions. 

64. (1) (iii) (a) The arbitration proceedings shall be assumed to have commenced from the 
day, a written and valid demand for arbitration is received by the DFCCIL. 

(b) The claimant shall submit his claim stating the facts supporting the claims along 
with all the relevant documents and the relief or remedy sought against each 
claim within a period of 30 days from the date of appointment of the Arbitral 
Tribunal. 

(c) The DFCCIL shall submit its defence statement and counter claim(s), if any, 



Tender No. MUM/EN/S/Works/654/2023-24 
 

 
  
        Signature of tenderer (S)                                                                                                  For CGM/DFCCIL/Mumbai South 

Page 107 of 246 

within a period of 60 days of receipt of copy of claims from Tribunal thereafter, 
unless otherwise extension has been granted by Tribunal. 

(d) Place of Arbitration: The place of arbitration would be within the geographical 
limits of the DFCCIL unit where the cause of action arose or the Headquarter of 
the DFCCIL or any other place with the written consent of both the parties. 

 
64.(1)(iv) No new claim shall be added during proceedings by either party. However, a party 

may amend or supplement the original claim or defence thereof during the course 
of arbitration proceedings subject to acceptance by Tribunal having due regard to 
the delay in making it. 

64.(1)(v) I f  the contractor(s) does/do not prefer his/their specific and final claims in writing, 
within a period of 90 days of receiving the intimation from the Railways/DFCCIL that 
the final bill is ready for payment, he/they will be deemed to have waived his/their 
claim(s) and the Railways/DFCCIL shall be discharged and released of all liabilities 
under the contract in respect of these claims. 

64.(2) Obligation During Pendency of Arbitration: – Work under the contract shall, unless 
otherwise directed by the Engineer, continue during the arbitration proceedings, and 
no payment due or payable by the DFCCIL shall be withheld on account of such 
proceedings, provided, however, it shall be open for Arbitral Tribunal to consider and 
decide whether or not such work should continue during arbitration proceedings. 

64. (3) Appointment of arbitrator 

64.(3)(a)(i) In cases where the total value of all claims in question added together does not 
exceed 1,00,00,000/- (Rupees One Crore), the Arbitral tribunal shall consist of a sole 
arbitrator nominated by the MD/DFCCIL T h e  sole arbitrator shall be appointed 
within 60 days from the day when a written and valid demand for arbitrator is 
received by MD/DFCCIL. 

 
64. (3) (a) (ii) In cases not covered by the clause 64(3) (a) (i), the Arbitral Tribunal shall consist 

of a Panel of three officials, as the arbitrators. For this purpose, the DFCCIL will 
send a panel of more than 3 names of DFCCIL officers w h i c h may also include the 
name(s) of Officer(s) empanelled to work as Arbitrator to the contractor within 60 
days from the day when a written and valid demand for arbitration is received by the 
MD/DFCCIL. 
Contractor will be asked to suggest to MD/DFCCIL at least 2 names out of the panel 
for appointment as contractor’s nominee within 30 days from the date of dispatch 
of the request by Railway /DFCCIL. The MD/DFCCIL shall appoint at least one out of 
them as the contractor’s nominee and will, also simultaneously appoint the balance 
number of arbitrators either from the panel or from outside the panel, duly indicating 
the “presiding arbitrator” from amongst the 3 arbitrators so appointed. MD/DFCCIL 
shall complete this exercise of appointing the Arbitral Tribunal within 30 days from 
the receipt of the names of contractor’s nominees. While nominating the arbitrators 
it will be necessary to ensure that one of them is from the Accounts department. 
An officer of selection grade of accounts department shall be considered of equal 
status to the officers in SA grade of other department of DFCCIL for the purpose of 
appointment of arbitrator. 
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64. ( 3)(c)i) If one or more of the arbitrators appointed as above refuses to act as arbitrator, 
withdraws from his office as arbitrator, or vacates his/their office/offices or is/are 
unable or unwilling to perform his functions as arbitrator for any reason whatsoever 
or dies or in the opinion of the MD/DFCCIL fails to act without undue delay, the 
MD/DFCCIL shall appoint new arbitrator/arbitrators to act in  his/their place in the 
same manner in which the earlier arbitrator/arbitrators had been appointed. Such 
re-constituted Tribunal may, at its discretion, proceed with the reference from the 
stage at which it was left by the previous arbitrator(s). 

 
64. (3) (d) (i) the arbitral award shall state item wise, the sum and reasons upon which it is 

based. The analysis and reasons shall be detailed enough so that the award could 
be inferred there from. 

 
64.(3)(d)(ii) A party may apply for corrections of any computational errors, any typographical 

or clerical errors or any other error of similar nature occurring in the award of a 
tribunal and interpretation of a specific point of award to tribunal within 60 days of 
receipt of the award. 

64.(3)(d)(iii) A party may apply to tribunal within 60 days of receipt of award to make an 
additional award as to claims presented in the arbitral proceedings but omitted from 
the arbitral award. 

64. (4) In case of the Tribunal, comprising of three Members, any ruling on award shall be 
made by a majority of Members of Tribunal. In the absence of such a majority, the 
views of the Presiding Arbitrator shall prevail. 

64.(5) Where the arbitral award is for the payment of money, no interest shall be payable on 
whole or any part of the money for any period till the date on which the award 
is made. 

64.(6) The cost of arbitration shall be borne by the respective parties. The cost shall inter-alia 
include fee of the arbitrator(s), as per the rates fixed by Railway Board from time to time 
and the fee shall be borne equally by both the parties, provided parties sign an 
agreement in the format given at Form No. 25 to these conditions after/ while referring 
these disputes to Arbitration. Further, the fee payable to the arbitrator(s) would be 
governed by the instructions issued on the subject by Railway Board from time to time 
irrespective of the fact whether the arbitrator(s) is/are appointed by the Railway 
Administration or by the court of law unless specifically directed by Hon’ble court 
otherwise on the matter.  

64.(7)   Subject to the provisions of the aforesaid Arbitration and Conciliation Act 1996 and the 
rules thereunder and relevant para of the Standard General Conditions of Contract and 
any statutory modifications thereof shall apply to the appointment of arbitrators and 
arbitration proceedings under this Clause. 

64.(8)   In case arbitration award is challenged by a party in the Court of Law, 75% of award 
amount, pending adjudication by Court of Law, shall be made by party to other party. In 
case payment is to be made by DFCCIL to Contractor, the terms & conditions as 
incorporated in the Ministry of Railways letter No. 2016/CE(I)/CT/ARB/3(NITI Aayog)/Pt. 
dated 08th Mar,2017 as amended from time to time, shall be followed. In case 
Contractor has to pay to the Railway, then 75% of the award amount shall be deducted 
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by the Railway from the Contractor’s bills, Performance Guarantee/ Security Deposit or 
any other dues of Contractor with the Government of India.   
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PART – I 

 CHAPTER V 
 

 

                                SPECIAL CONDITIONS OF CONTRACT 
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SPECIAL CONDITIONS OF CONTRACT 
 

1.5.1 This Tender shall be governed by Preamble and General instructions to tenderers, 
General condition of Contract, Special conditions of contract, Technical 
Specifications, Additional Technical specifications (if any), Drawings, Forms, 
Annexures, etc. 

1.5.2 If there are varying or conflicting provisions in the documents forming part of the 
contract, Engineer shall be deciding authority with regard to the intentions of the 
provision and decision of Engineer will be final binding on   the contractor. 

1.5.3 Scheme of work: - Within a period of 10 days beginning from the date of issue of 
Letter of Acceptance of Tender,the Contractor shall submit the detailed time schedule 
for execution of work and various documents enumerated in tender papers to 
the employer. 

1.5.4 Quality Assurance Plan for Substructure and foundation 

All materials used in the work shall be of the best quality as per codes. Quality 
Assurance Plan shall include for materials used and for workmanship of work. The 
contractor shall submit Quality Assurance Plan for the substructure and foundation. 
The contractor shall also ensure that the Employer’s prescribed Quality Assurance 
Standards are rigidly followed in for the construction of substructure and foundation. 
These are to be approved from the DFCCIL. 

1.5.5 Quality Assurance Plan for Superstructure 

(a) All materials used in the work shall be of the best quality as per codes / 
Specifications 

(b) The contractor shall ensure quality at all necessary points, whether at manufacturer’s 
works, or in his depot or at work site as well as during erection through Quality 
Assurance Plan. 

(c) The Contractor shall adopt a suitable Quality Assurance Programme according to 
approved instructions, drawings, specifications, etc. 

1.5.6 The decision of the Engineer shall be final in respect of acceptability or otherwise of 
any material, fittings, component or equipment required for the work. 

1.5.7 This programme of the Contractor shall generally cover the followings: - 

1.5.7.1 The organization to manage and implement the Quality Assurance programme. 

1.5.7.2 The documentation control system: 

(i) Basic control system. 

(ii) Adopted at manufacturer’s work 

(iii) Adopted at the Contractor Depot and work site. 

1.5.8.3. Procedure adopted for: 

(i) Source Inspection. 

(ii) Incoming raw material inspection. 

(iii) Verification of material purchased. 

(iv) Fabrication Controls. 

(v) Site erection controls. 
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1.5.8.4 Inspection and Test Procedure for: 
(i) Manufacture and quality control procedure. 

(ii) Field activity. 

1.5.8.5 System of handling and storage. 

1.5.8.6 System of quality audit. 

1.5.8.7 System of maintenance of records. 

1.5.8.8 For the purpose of obtaining “On Account Payment”, the Contractor shall submit 
along with the invoice, the documents indicated in the prescribed quality Assurance 
standards which should inter alia cover the following as may be applicable in each 
case. 

(i) Material test reports on raw materials used. 
(ii) Material type and routine test report on components specification. 
(iii) Inspection Plan with reports of the inspection Plan check points. 

(iv) Routine test report. 

(v) Factory test results as required under the specification. 

(vi) Quality audit report including test check report of Employer’s representative if 
any. 

1.5.9  Deleted 

1.5.10 Work By Other Agencies 

(a) Any other works undertaken at the same time by the Engineer direct or through 
some other agency at the same time or section where the contractor is carrying out 
his work will not entitle the contractor to prefer any claim regarding any delays or 
hindrances, he may have to face on this account but the Employer shall grant a 
reasonable extension of time to the contractor. The contractor shall comply with any 
instruction which may be given to him by the Employer in order to permit 
simultaneous execution of his own works and those undertaken by other contractors 
or the DFCCIL without being entitled on this account on any extra charge. 

(b) The contractor shall not be entitled to any extra payment due to hindrance resulting 
from normal Railway operations, such as delay on account of adequate number of 
and duration of blocks not being granted, operational delay in movement of work 
trains extension of time to the contractor. 

1.5.11 Infringement of patents: 

(a) The Contractor is forbidden to use any patents or registered drawings, process 
or pattern in fulfilling his contract without the previous consent in writing of the 
owner of such patent, drawing, pattern or trade mark, except where these are 
specified by the Employer himself. Royalties where payable for the use of such 
patented processes, registered drawings of patterns shall be borne exclusively by 
the Contractor. The contractor shall advise the Employer of any proprietary right that 
may exist on such processed drawings or patterns which he may use of his own 
accord. 

(b) In the case of patent taken out by the Contractor of the drawings or patterns 
registered by him, or of those patents, drawings, or patents for which he holds a 
licence, the signing of the Contract automatically gives the Employer the right to 
repair by himself the purchased articles covered by the patent or by any person or 
body chosen by him and to obtain from any sources he desires the component parts 
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required by him in carrying out the repair work. In the event of infringement of any 
patent rights due to above action of the Employer, he shall be entitled to claim 
damages from the contractor on the grounds of any loss of any nature which he 
may suffer e.g. in the case of attachment because of counterfeiting. 

(c) Indemnification by contractor:- In the event of any  claim  or  demand  being made 
or action being brought against the Employer for infringement of later patent in 
respect of any equipment, machine, plant, work or thing used or supplied by the 
Contractor under this contract or in respect of any methods of using or working by the 
Employer of such equipment machine, plant work or thing, the contractor shall 
indemnify the employer and keep him indemnified and harmless against all claims, 
costs, charges and expenses arising from or incurred by reason of such claim provided 
that the Employer shall notify the contractor immediately any claim is made and that 
the contractor shall be at liberty, if he so desires with the assistance of the Employer 
if required but at the Contractor’s expense, to conduct all negotiations for the 
settlement of the same or any litigation that may arise there from and provided 
that no such equipment, machine, plant work or thing, shall be used by the Employer 
for any purpose or in any manner other than that for which they have been supplied 
by the Contractor and specified under this contract. 

 
1.5.12 Insurance (CAR Policy) - 

Before commencing of works, it shall be obligatory for the contractor to obtain, at his 
own cost, insurance cover (car policy) in the joint name of the contractor and employer 
from reputed companies under the following requirements: 

(a) Liability for death of or injury to any person/ employer's staff / animals or things or 
loss of or damage to any property / things / the work of other contractor (other 
than the work) arising out of the performance of the Contract. 

(b) Construction Plant, Machinery and equipment brought to site by the Contractor. 

(c) Any other insurance cover as may be required by the law of the land. 

The contractor shall provide evidence to the employer / Engineer before 
commencement of work at site that the insurances required under the contract 
have been affected and shall within 60 days of the commencement date, provide the 
insurance policies to the Employer/Engineer, the contractor shall, whenever, called 
upon, produce to the engineer or his representative the evidence of payment of 
premiums paid by him to ensure that the policies indeed continue to be in force. 

The Contractor shall also obtain any additional insurance cover as per the requirements 

of the Contract. 

The Employer/Engineer shall not be liable for or in respect of any damages or 

compensation payable to any workman or other person in the employment of the 

Contractor or his sub-contractor or petty contractor / other contractor working there. 

The Contractor shall indemnify and keep indemnified the employer / Engineer against 

all such damages and compensation for which the contractor is liable. 

The Policies of the contractor shall remain in force throughout the period of execution 

of the works and till the expiry of the defect liability period except for any specific 

insurance covers necessary for shorter period. 

If the Contractor fails to effect or keep in force or provide adequate cover as acceptable 
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to the engineer in the insurance policies mentioned above, then in such cases, 

the engineer may effect and keep in force any such insurance or further insurance on 

behalf of the Contactor.  The recovery shall be made at the rate of 1.5 times the 

premium/premiums paid by the engineer in this regard from the payment due to 

the Contractor or from the contractor’s Performance security. However, the 

Contractor shall not be absolved from his responsibility and /or liability in this regard. 

1.5.13 Accident: - 

(a) The contractor shall, in respect of all staff engaged by him or by his sub- 
contractor, indemnify and keep the employer at all times indemnified and protected 
against all claims made and liabilities incurred under Workman’s Compensation 
Act, the Factories Act and the Payment of Wages Act, and rules made there under 
from time to time or under any other labour and Industrial Legislation made from 
time to time. 

(b) The contractor  shall  indemnify  and  keep  the  employer  indemnified  and harmless 
against all actions, suits, claim demands, costs, charges or expenses arising in 
connection with any death or injury sustained by any person or persons sustained 
due to the acts or omission of the contractor, his sub-contractors, his agents or 
his staff during the executions of this contract irrespective of whether such liability 
arises under the Workman’s Compensation Act, or Fatal Accident Act or any other 
statute in force for the time being. 

(c) The contractor‟ liability to meet third party claims of the type outlined above will be 
applicable only in cases where accidents have been caused by workmanship, 
material, execution or negligence on the part of the contractor and further the liability 
of the contractor will be limited to Rs.5 lakh for any one accident. 

(d) The contractor shall be responsible for all repairs and rectification of damages to 
completed works or works under execution due to DFCCIL accidents, thefts, 
pilferage or any other cause, without delay to minimize or to avoid traffic 
detentions, in a section until the installation are provisionally handed over to the 
employer. 

 
1.5.14 Safety Measures: - 

(a) The contractor shall take all precautionary measures in order to ensure the protection 
of his own personnel moving about or working on the Railway/DFCCIL premises, 
but shall then conform to the rules and regulations of the Railway/DFCCIL if and 
when, in the course of the work there is likely to be any danger to persons in the 
employment of the contractor due to running traffic while working in the  
Railway/DFCCIL  siding  and premises, the contractor shall provide flagman or look 
out men for protection of such persons. The employer shall remain indemnified by 
the contractor in the event of any accident occurring in the normal course of work, 
arising out of the failure of contractor or his men to exercise reasonable precaution 
at all places of work. Before execution of work beside / nearby Railway/DFCCIL track 
the contractor shall get approved the safety and protection plan from the DFCCIL if 
applicable and required. 

(b) Blasting of rocks for foundation work shall be done only after due notice is given to 
the employer and time/s and date /s for blasting operations agreed to by the 
employer. Blasting, if required to be done in the vicinity of the track, shall not be 
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undertaken until the Employer’s flagmen on duty take necessary step to protect 
trains and the track is adequately protected by the contractor against damage by 
blasted rock. The contractor shall follow detailed instructions which will be issued 
to him regarding blasting operations in the vicinity of tracks. 

(c) The contractor shall abide by all Railway/DFCCIL regulations in force for the time 
being and ensure that the same are followed by his representatives, Agents or sub -
contractors or workmen.  He shall give due notice to his employees and workers about 
provision of this para. 

(d) The works must be carried out most carefully without any  infringement  of  the Indian 
Railway Act or the General and Subsidiary Rules in force on the Railway, in such a 
way that they do not hinder Railway operation or affect the proper functioning of or 
damage any DFCCIL equipment, structure or rolling stock except as agreed to by the 
employer, provided that all damage and disfiguration caused by the contractor at his 
own cost failing which cost of such repairs shall be recovered from the contractor. 

(e) If safety of track or track drainage etc. is affected as a consequence of works 
undertaken by the contractor, the contractor shall take immediate steps to restore 
normal conditions. In case of delay, the employer shall, after giving due notice to 
the contractor in writing, take necessary steps and recover the costs from the 
contractor. 

1.5.15 Guarantee / Defect Liability Period: - 

(a) The Contractor shall guarantee that all the works executed under this contract shall 
be free from all defects and faults in material, workmanship and manufacture and 
shall be of acceptable standards for the contracted work and in full conformity with 
the technical specifications, drawings and other contract stipulations, for a period of 
6 months from the date of taking over by the DFCCIL. 

(b) During the period of guarantee the Contractor shall keep available an experienced 
engineer / man power to attend to any defective works / installations resulting 
from defective erection and/or defect in the installation supplied by the 
Contractor. This engineer shall not attend to rectification of defects which arise out 
of normal wear and tear and come within the purview of routine maintenance work. 
The contractor shall bear the cost of modifications, additions or substitutions that 
may be considered necessary due to faulty materials or workmanship for the 
satisfactory working of the equipment. The final decision shall rest with the 
Engineer his successor(s)/Nominee. 

(c) During the period of Guarantee the Contractor shall  be  liable  for  the replacement 
at site of any parts which may be found defective in the 
executed work whether such parts / structural elements of his own manufacture 
or those of his sub-contractor / supplier whether arising from faulty materials, 
workmanship or negligence in any manner on the part of the Contractor provided 
always that such defective parts as are not repairable at site are promptly returned 
to  the  Contractor   if   so   required by him at   his (Contractor’s)  own  expenses. 
In case of parts of executed work detected during guarantee period, contractor 
should replace all such items irrespective of the fact whether all such items have 
failed or not. The Contractor shall bear the cost of repairs carried out on his behalf 
by the Employer at site. In such a case, the contractor shall be informed in advance 
of the works proposed to be carried out by the Employer. 
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(d) If it becomes necessary for the Contractor to replace or renew any defective portion 
of the structural elements until the expiration of six month from the date of such 
replacement or renewal or until the end of the above-mentioned period whichever 
is later. 

Such extension shall not apply in case of defects of a minor nature, the decision of 
the Chief General Manager or his successor/nominee being final in the matter. If any 
defect be not remedied within a reasonable time during the aforesaid period the 
Employer may proceed to do work at the Contractor’s risk and expense, but without 
prejudice to any other rights and remedies which the Employer may have against the 
Contractor in respect of such defects or faults. 

(e) The repaired or renewal parts structure shall be delivered / supplied and erected 
/ executed on site free of charge to the employer/DFCCIL. 

(f) Any materials, fittings, components or equipment / structure supplied under items 
for supplying / providing and fixing in schedule shall also be covered by the 
provisions of this paragraph. The liability of the Contractor under the guarantee will 
be limited to re-supply of components / structure installation and fittings. 

1.5.16 Final Acceptance: - 

(a) The final acceptance of the entire work executed shall take effect from the date 
of expiry of the period of guarantee / Defect Liability period as defined in paragraph 
1.5.15 above of the expiry of the last of the respective periods of guarantee, 
provided in any case that the Contractor has complied fully with his obligations 
under clause 1.5.15 in respect of each work, provided also that the attention has 
been paid by way of maintenance by the Employer/DFCCIL. 

(b) If on the other hand the contractor has not so complied with his obligation under 
Para 1.5.15 above in respect of any work, the Employer may either extend the 
period of guarantee in respect of that work until the necessary works are carried 
out by the Contractor or carry out those works or got them carried out Suo moto on 
behalf of the Contractor at the Contractor’s expenses. After expiry of the period of 
guarantee for each work, a certificate of final acceptance for the section shall be 
issued by the Employer and the last of such certificate will be called the last and 
final acceptance certificate. The contract shall not be considered as completed 
until the issue of final acceptance certificate by the Employer. 

(c) The Employer shall not be liable to the Contractor for any matter arising out of or 
in connection with the contract or execution of the work unless the Contractor shall 
have made a claim in writing in respect thereof before the issue of final acceptance 
certificate under this clause. 
 
Notwithstanding the issue of final acceptance certificate, the Contractor and the 
Employer (subject to sub-clause as above) shall remain liable for fulfilment of any 
obligation incurred under the provision of the contract prior to the issue of final 
acceptance certificate which remains unperformed at the time such certificate is 
issued and for determining the nature and extent of such obligation the contract shall 
be deemed to remain in force between the parties hereto. 

 

 
1.5.17 Payment: - 
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Payment will be governed by the terms specified in Part-I, Chapter IV and in 
accordance with accepted schedule of prices, read with relevant para of the other 
parts and Chapters of the Tender Papers. The DFCCIL retains the right to withhold 
money due to the contractor arising out of this contract for any default of the 
contractor. 

(i) The Contractor shall, whenever required, produce or cause to be produced for 
examination by the Employer any quotation / invoice, cost of other account, book of 
account, voucher, receipt letter, memorandum paper or writing or any copy of 
or extract from any such document and also furnish information and returns verified 
in such manner as may be required in anyway relating to the execution of this 
contract or relevant for verifying or ascertaining the cost of the execution of this 
Contract (the decision of the employer on the question of relevancy of any 
documents, information or return being final and binding on the parties). The 
Contractor shall similarly produce vouchers etc., if required, to prove to the Employer 
that materials supplied by him are in accordance with the specifications laid down in 
the contract. 

(ii) If any portion of the work to be carried out by a sub-contractor or any subsidiary or 
allied firm or company the Employer shall have power to secure the books of such 
sub-contractor or any subsidiary or allied firm or company, through the Contractor, 
and such books shall be open to his inspection. The Contractor should seek prior 
permission from the employer for subletting whole and/or part of the work to any 
sub-contractor. 

(iii) The obligations imposed by sub-clause (i) and (ii) above are without prejudice to the 
obligation of the Contractor under any statute, rules or order binding to the 
Contractor or other conditions of the contract. 

(iv) It is an agreed term of the contract that the employer reserves t h e right to carry 
out post-payment Audit and/or technical examination of the works and the final 
bill, including all supporting vouchers, abstracts etc. and to make a claim on the 
Contractor for the refund of any excess amount paid to him if as a result of such 
examination any over payment to him is discovered to have been made in respect 
of any work done or alleged to have been done by him under the contract. 

1.5.18 All payments in respect of the contract during the currency of the contract shall be 
made through Electronic Clearing System (ECS) / National Electronic Funds Transfer 
(NEFT/RTGS). The successful tenderer on award of contract must submit 
ECS/NEFT/RTGS Mandate Form complete in all respects as detailed at Form No. 8 of 
the tender document. However, if the facility of ECS/NEFT/RTGS is not available at 
a particular location, the payments shall be made by cheque. 

1.5.18.1 The Contractor and concerned staff/Engineer shall ensure that every Running bill & 
Final Bill shall be technically checked by DFCCIL before making payment. The 
Contractor shall produce the original documents/Register for which copy is attached 
with “On Account” Bill at time of checking and/or Technical Scrutiny of the “On 
Account Bill” as and when asked by Engineer/ representative of DFCCIL / Investigating 
Agency to do so. 

 
1.5.19 Performance Guarantee: - As per Para 16. (4) Part –I Chapter-IV of GENERAL CONDITIONS 

OF CONTRACT 
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1.5.20 Mobilization Advance: - (Applicable for Advertised tender of value more than Rs.25.00 

crore) 

(a) The Tenderer/Contractor may be granted a recoverable interest-bearing mobilisation 

advance up to 10% of the contract value provided mobilisation advance is admissible 

as per the tender conditions and he specifically applies for it while tendering. If the 

tenderer fails to apply specifically for Mobilisation Advance while giving his offer at 

the tendering stage in case where grant of Mobilisation Advance is permissible, no 

subsequent requests from him for grant of this advance will be entertained. The rate 

of 

interest is 4.5% per annum above the Base Rate of State Bank of India, as effective on 

the date of approval of payment of Mobilisation Advance by the competent authority. 

(b) The advance will be granted in two instalments viz., 5% of the contract value on 

signing of the contract agreement and the balance 5% on Mobilisation of site 

establishment, setting up offices, bringing in equipment and actual commencing of 

work. Each instalment will be released on submission of a security in a form acceptable 

to the DFCCIL (similar to Performance Guarantee notified in Clause 16. (4) (b) of 

General conditions of contract for the amount of the at least 110% of the value of the 

sanctioned advance amount covering instalment together with interest charges 

calculated up to the end of the contract period. The tenderer who seeks Mobilisation 

Advance should be specific about the course of action proposed to be followed in 

producing the security to the satisfaction of the DFCCIL. Each security should be at 

least not less than one lakh rupees. These securities shall be returned as and when 

the value of the advance plus interest is recovered from the running bill. 

(c) The recovery of the advance and interest thereon will be made through the every 

on- a c c o u n t  bill, pro-rata, commencing from the time the value of the work 

executed under the contract reaches 15% of the contract value and completed when 

the value of the work executed under the contract reaches 85% of the contract 

value or assessed value whichever is less. 

 
(d) The Mobilisation Advance granted shall be returned back to the DFCCIL in case the 

work is not completed in the original contract completion period. 

(e) The Bank Guarantee shall be from a Nationalised Bank in India or State Bank of India, 

in a form acceptable to DFCCIL. (Tender Form No. 19 of the tender documents). 

Note: The instruments as listed under Performance Guarantee vide Clause 16 (4) (b) of 
General Conditions of contract will also be acceptable for Guarantee in case of 
Mobilisation Advance. 

 

 

 
1.5.21 Arbitration: - Refer to clause 63 & 64 of GCC. 

 

1.6 GST 

GST as applicable from time to time on taxable value of each running account bill 
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shall be paid. Contractor should bear the fact in mind while quoting the rates that 

GST will not be paid extra; rates are inclusive of GST as per prevailing rates. 

Documentary evidence of deposition of GST will be produced by contractor. 

1.6.1 PERMITS, FEES, TAXES & ROYALTIES 

Unless otherwise provided in the contract documents, the contractor shall secure 
and pay for all permits, Government fees and licenses necessary for the execution 
and completion of the works. The contractor shall pay all taxes and duties including 
GST tax.  

The DFCCIL authorities will not take any responsibility of refund of such taxes/fees. 
Any violation, in the legal provision of taxes, duties, permits and fees, carried out by the 
Contractor and detected subsequently shall be sole responsibility of the Contractor and 
his legal heirs. 

 
1.6.2 STATUTORY INCREASE IN DUTIES, TAXES ETC 

Tenderers will examine the various provisions of the central Goods and services Tax 
Act, 2017 (CGST)/ Integrated goods and service tax Act, 2017 (IGST)/ Union Territory 
Goods and services tax Act, 2017/(UTGST)/respective state’s state Goods and services 
tax Act (SGST) also, as notified by central/state Govt & as amended from time to time 
and applicable taxes before bidding. Tenders will ensure that full benefit of input Tax 
Credit (ITC) likely to be availed by them is duly considered while quoting rates. 

All the taxes and duties levied by the State and Central Govt. and by Local Bodies at the 
prevailing rates applicable on the date of receipt of tender shall be fully borne by the 
Contractor and shall not be reimbursed to him on any account. 

Further DFCCIL shall not honour any claim arising out of any increase in any of the 
prevailing statutory duties, taxes, levies, octroi, etc. At the time of quoting/bidding 
contractor should bear the above fact in mind. 

The successful tenderer who is liable to be registered under CGST/IGST/UTGST/SGST 
Act shall submit GSTIN along with other details required under CGST/IGST/UTGST/SGST 
Act to DFCCIL immediately after the award of contract, without which no payment 
shall be released to the contractor. The contractor shall be responsible for deposition 
of applicable GST to the concerned authority. 

 
1.6.3 EXCISE DUTY OR ANY OTHER TAXES/DUTIES: 

The contractor shall bear full taxes / duties levied by state government and / or 
Central Government/ Local bodies from time to time. This would be entirely a matter 
between the contractor and the State / Central Government/ Local bodies. No claim, 
what so ever, on this account shall be entertained by DFCCIL. 

 
1.6.4 ROAD TAX CHARGES: 

Road Tax/Charges levied by Government for movement of vehicles of contractor, used 
in transportation, shall be borne by the contractor and no re-imbursement on this 
account will be made by the DFCCIL. 

 
1.6.5 FOREIGN EXCHANGE REQUIREMENTS: 

Any demand of foreign exchange for importing of equipment’s and materials shall not 
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be accepted. 
 

1.6.6 ANTI PROFITEERING CLAUSE. 

The contractor should adhere to anti profiteering provisions as per section 171 of the 
CGST Act. Where due to change in the rates GST/Change in law, the contractor gets 
any credits/benefits, the same shall be passed on to DFCCIL by way of reduction in 
prices. 

 
1.6.7 INTEGRITY PACT: - 

As per office memorandum no F.No DPE/13(12)/11-Fin Dated 09.09.2011 issued by 
Ministry of Heavy Industries (DPE) all PSU should enter into Integrity pact in the 
required proforma in their procurement transaction/ Contracts with suitable changes 
specific to the situation in which the pact is to be used. The pact, entering into which 
would be a preliminary qualification for any bidder, essentially envisages an agreement 
between the prospective vendors / bidders and the DFCCIL, committing the persons/ 
officials on both sides not to resort to any corrupt practices in any aspect / stage of the 
contract. 

A copy of pre contract integrity pact is enclosed as Form no. 20 for signature of bidder as 
acceptance, as and when Independent External monitor is appointed. 
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PART-II  

                  TECHNICAL SPECIFICATION 



Tender No. MUM/EN/S/Works/654/2023-24 
 

 
  
        Signature of tenderer (S)                                                                                                  For CGM/DFCCIL/Mumbai South 

Page 122 of 246 

 

TECHNICAL SPECIFICATIONS 
 

2.0  The Materials, workmanship, technical specification refer  
 
(i) Standard General Conditions of Contract-2022 of Indian Railways and Standard 

Specifications (Works and Materials) of CPWD-2019 as amended/corrected up 
to latest correction slips are to be followed. 

(ii) CPWD Delhi Schedule of Rates (Vol-I & Vol-II) of 2021, Delhi Schedule of Rates 
(E&M)-2022, SOR 2022-23 R&B Electrical works as amended / corrected up to 
latest correction slips are to be followed. Non schedule items and their 
specification shall be followed. Apart from the basic data, specifications etc. all 
items of works shall be governed by the Codes & Specifications as detailed and 
as revised / corrected / amended up to 28 days before the due date of 
submission of the Bid Proposal.  
 
Further, if any specification(s) mentioned above not available, GOOD industrial 
practices and/or Manufacturer’s catalogue are to be referred in consultation with 
DFCCIL and decision of DFCCIL shall be final & binding to contractor. 

 
2.1 Inspection and Rectification 

 
During execution of said work, the contractor shall provide all facilities to inspect the site to 
the Engineer-in-charge or his representative. 

 
2.2         Erection & Equipment: -- 

 
2.2.2 Before starting the work, the Contractor shall advise the Engineer fully as to the method 

he/she proposes to follow and the amount and character of equipment he/she proposes 

to use, which shall be subjected to the approval of the Engineer. The approval of the 

Engineer shall not be considered as relieving the Contractor of the responsibility for the 

safety of his/her method or equipment or from carrying the work in full accordance with 

the drawings and specifications. 

2.2.3 All temporary work shall be properly designed and substantially constructed for the loads, 

which it will be called upon to support. Adequate allowance and provision of a lateral 

forces and wind loads shall be made according to local conditions and ensure that support 

shall not settle during erection. 

2.3 Further Drawing and Instructions: 
 
(i) Chief General Manager/Dy.CPM DFCCIL shall have full power to make and issue further 

drawings or instructions or direction from time to time as may appear necessary and 
proper to the contractor for efficient construction, completion and maintenance of the 
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works. The contractor shall be bound by the same as fully as be if they had been 
mentioned or referred to in the contract, and the contractor shall not be entitled to any 
extra payment in respect of any work or materials shown or directed to be done supplied 
by such further drawings or instructions required for completion of unless the Chief 
General Manager/Dy. CPM DFCCIL have given an extra order for the same in writing. 
The contractor shall be responsible for close scrutiny of the drawings. 

(ii) If the works are required to be done in Railway/DFCCIL Yards and Tracks are to be 
crossed, the tenderer shall inspect the site and make himself thoroughly acquainted 
with site condition and quote rate considering these aspects. 

(iii) The work shall have to be done in such a manner that the normal working of the 
Railway/DFCCIL within the railway/DFC boundaries does not get disturbed. No 
material/temporary structures should be kept adjacent to the IR running track which 
may infringe rail traffic. The contractor shall take necessary precaution to 
prevent/cause damage to the Railway/DFCCIL property & staff during the execution 
of the work. 

(iv) All the work to be executed as per approved drawings, design and instruction of site 
Engineer/consultant of work no any extra payment shall be made for protection etc. 

(v) The contractor shall execute the work as per the detailed design and drawing of the 
work.  

2.4     Contractor to Study Drawing & Specification etc. and His Liability: 
The contractor shall be responsible for close scrutiny of the approved drawings supplied 
by the DFCCIL, for any discrepancies, error or omission in the drawings or other 
particulars indicated therein, the contractor shall approach the DFCCIL immediately for 
rectification of indicated therein, the contractor shall approach the DFCCIL 
immediately for rectification of such discrepancies, errors and omission. If any 
dimension/figure/features etc. on approved drawings or plans differ from those 
drawings or plans issued to the contractors at the time of calling the tender, the 
dimensions as figured upon the approved drawings or plans shall be taken as correct. 

 

2.5 Any Doubted Points to be referred to the Chief General Manager/Dy. CPM/PM, DFCCIL: 
 
Should there be any doubt or obscurity as to anything to be done or not to be done by 
the contractor or as to these instructions or as to any matter or thing, the contractor 
must set forth such doubt or obscurity in writing and submit the same to Chief General 
Manager/Dy. CPM/PM DFCCIL. Only such reply as the said Chief General Manager/Dy. 
CPM/PM DFCCIL may be in writing given shall be taken as the authoritative interpretation 
of the point in doubt or obscurity. 

 

2.6 Contractor’(s) Liability: 
 

Any fitting, accessory or apparatus which may not have been mentioned in this 
specification or the drawings, but which are usual or necessary in the execution of such 
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work, are to be provided by the Contractor without extra payment. The whole work must 
be completed in all details, whether mentioned in this specification or not, with the 
exception of such work as has been specified in the schedule of items to be separately 
provided for in the Contract. 

 
Notwithstanding the specifications and conditions stated in the contract, the contractor 
shall keep the Engineer/ Employer authority fully indemnified and free from all liabilities 
and risks consequential to any lapse on his part in respect of material quality, standard 
of workmanship, accuracy of fabrication and the like. He shall provide all labour and 
material required for execution of the work as per all standards and specifications. 

 

2.7 Contractor shall establish fully equipped laboratory for all the tests required on 
materials/processes/products as per provisions of the contract, Specifications and the 
direction/approval of the Engineer. Costs of these are deemed to be included in the quoted 
rates. Prior approval of the engineer shall be obtained for non-installation of such testing 
equipment which cannot be installed in normal course due to any reason. However, 
engineer’s decision (for installation and non-installation) in this regard shall be final binding 
and conclusive. 

 

2.8      Site Facilities by the Contractor: 
Contractor shall provide office / site facilities at the approach site / other locations for 
ensuring smooth and efficient communication and work execution. Cost of these facilities 
deemed to be included in the quoted rates and nothing extra shall be paid for this item. 
Contractor shall (at his own cost) depute / nominate safety officers(s) for supervising safety 
aspects of all works/process including enabling arrangements for execution and inspection 
of the work. Safety systems/arrangements should be made for each activity of 
fabrication/erection and its inspection and same should be certified by nominated safety 
officer. 

 

2.9      METHOD OF MEASUREMENT FOR PAYMENT 
 

The method of measurement and payment for the schedule items shall be done according 
to SOR/DSR/NS and their specifications.  
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PART-III (A) 

                             ADDITIONAL TECHNICAL SPECIFICATION 
1.1 GENERAL: 
In these Special Conditions of Contract, the following terms shall have the meaning hereby assigned to 
them except where the context otherwise requires: 
"General Condition of Contract" shall mean General Conditions of Contract – as contained in this 
Tender/ Bid document vide Part I, chapter IV. 
Standard Specifications shall mean specifications of CPWD DSR. 
Standard Schedule Items/Rates shall mean the Items/Rates in the CPWD DSR.  
Standard Schedule Items/Rates shall mean the Items/Rates in the CPWD Delhi Schedule of Rates (Vol-
I & Vol-II) of 2021, Delhi Schedule of Rates (E&M)-2022, SOR 2022-23 R&B Electrical works  
 
All other terms shall have the same meaning as assigned to them in the General Conditions of Contract 
and Standard Specifications. 
Where there is any conflict in conditions/Specifications contained in various parts, order of precedence 
will be as given below- 
• Any foot note given by the CPWD SOR/ IRUSSOR in the schedule of quantities and rates. 
• Description of item in the Schedule of Quantities and rates. 
• Special Specifications. 
• Additional Special Conditions/of Contract. 
• Standard Specifications. 
• Special Conditions of Contract. 
• General Conditions of Contract. 
 
Where there is any conflict in the description, Unit, rate etc. of items based of CPWD DSR Vol-I & Vol-
II as included in the “Schedule of items shall prevail for the respective items of tender.  
In the event of conflict between special condition /Technical specification /other guidelines, (available 
in the tender), the decision of the DFCCIL administration is final and binding to the contractor. No claim 
in this regard shall be entertained.  
Every endeavour has been made to avoid any error which can materially affect the basis of the Bid and 
it is understood that the Contractor has taken upon himself and provided for the risk of any error which 
may be subsequently and shall make no subsequent claim on account thereof. 
 
1.2 Production of Test Certificates: 
The contractor shall have to produce Test Certificates for any items of material procured by him for 
use in the work as may be called for by the Engineer or his representative to establish that the materials 
conform to the specification for the works. The Contractor shall produce Test Certificates issued by an 
authority acceptable to the Engineer in regard to the relevant properties of high tensile steel wires, 
reinforcement steel or structural steel (as supplied and used by the Contractor) including the country 
name of manufacturer). 
 
1.3. Payment of Royalty Charges: 
All taxes, royalty charges, etc. of whatever nature in connection with the work including extraction and 
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supply of rubble stone/stone ballast/sand/Moorum/earth or any other material used on the work shall 
have to be borne by the Contractor. The Contractor will be required to obtain a royalty clearance 
certificate from the concerned Revenue Authorities/Collector and produce the same to the Engineer 
when asked. 
 
1.4. Royalties And Patent Rights: 
The Contractor shall defray the cost of all royalties, fees and other payments in respect of patents, 
patent rights and licenses which may be payable to patentee, licensee or other person or corporation 
and shall obtain all necessary licenses. The contractor shall indemnify, the Railway or any agent, servant 
or employee of the Railway against any action, claim or proceedings relating to infringement use of 
any patent or design any alleged patent or design rights and shall pay any royalties or other charges 
which may be payable in respect of any articles or materials or part thereof included in the contract. 
In the event of any claim being made or action being brought against the Railway /DFCCIL or employee 
of the Railway/DFCCIL in respect of any such matters, as aforesaid, the contractor shall indemnify 
notified thereof. Provided that such indemnify shall not apply when such infringement has taken place 
in complying with the specific direction issued by the Railway but the contractor shall pay any royalties 
or other charges payable in respect of any such use. 
 
1.5. Income Tax 
Income Tax as per rates applicable/amended under the Income Tax Act of work shall be deducted at 
source unless the contractor is exempted by Income Tax Authorities. 
 
1.6 Cutting/Up Rooting of Trees: 
No extra rate shall be paid for cutting or up-rooting trees but the contractor would be authorised to 
take away the tree observing the forest laws of the land. 
 
1.7 Observance of Bonded Labour System (Abolition Ordinance Act, 1975): 
The “Bonded Labour System (Abolition Ordinance, 1975)” would apply to the present contract. The 
contractors shall duly observe the provisions thereof. 
 
2.1. Precautions While Working in The Vicinity of Track: 
 
2.1.1 The contractor shall not commence any work in the vicinity of Railway track without presence of 
authorised DFCCIL official/ concerned Railway supervisor or his representative and contractor’s 
supervisor at site. 
 
2.1.2 The look out and whistle caution orders shall be got issued to the trains and speed restrictions 
where considered necessary shall got imposed, from Railway by DFCCIL. In this regard the contractor 
shall assist by deploying manpower, providing speed restriction and safety board’s etc. No extra 
payment shall be made to the contractor in this regard. 
 
2.1.3 The supervisors/Workmen should be counselled about safety measures. Supplementary site-
specific instructions, wherever considered necessary shall be issued by the Engineer/Engineer’s 
representative. The methodology along with safety plan proposed to be adopted by the contractor for 
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execution of the work shall be prepared by the contractor and to be submitted to the Engineer for 
necessary approval. The Engineer shall approve the Methodology for ensuring safety at Site. The 
Contractor shall co-operate the Engineer in obtaining approval of said safety method statement. No 
extra payment shall be made to the contractor in this regard. 
 
2.1.4 The contractor shall keep an assurance register at each site which will have to be signed by 
Engineer/DFCCIL’s authorised official/Engineer’s Representative and the Contractor/ his authorised 
Representative for respective Site. 
 
2.1.5 The contractor shall not allow any road vehicle belonging to him or his suppliers etc., to ply in 
railway land next to the running line. If for execution of certain works viz. Earthwork for parallel railway 
line and supply of ballast for new or existing rail line gauge conversion etc. road vehicles are necessary 
to be used in railway land next to the railway line, the contractor shall apply to the engineer in-charge 
for permission giving the type and no. of individual vehicles, names and license particulars of the 
drivers, location, duration and timings for such work/movement. The engineer-in charge or his 
authorised representative will personally counsel examine & certify, the road vehicle drivers, 
contractor’s flagmen and supervisor and will give written permission giving names of road vehicle 
drivers, contractor’s flagmen and supervisor to be deployed on the work, location, period and timing 
of the work. This permission will be subject to the following obligatory conditions: 
 
The road vehicles and drivers will ply only between sunrise and sunset. Nominated vehicles and drivers 
will be utilized for work in the presence of at least one guard man/flagman and one supervisor certified 
for such work.  
 
The contractor shall provide the suitable barricading at distance not less than 3.5m from centre line of 
the adjoining track, as directed by Engineer/ Engineers representative according to approved safety 
plan and the Method statement. No extra payment shall be made to the contractor for such 
barricading. The vehicles shall ply 6m. Clear of track. Any movement/work at less than 6m and up to 
minimum 3.5 clear of track centre shall be done only in the presence of DFCIL / Railway employee 
authorised by the Engineer in-charge. No part of the road; vehicle will be allowed at less than 3.5m 
from track centre. Cost of such railway employee shall be borne by the railway. 
 
The contractor shall remain fully responsible for ensuring safety & in case of any accident, shall bear 
cost of all damages to this equipment & men and also damages to railway and its passengers. 
 
Semi-permanent fencing as approved by the DFCCIL/Railway Engineer should be provided by the 
contractor at his own cost along the running line at a distance of 3.5 metres from the centreline of the 
nearest track at work sites where vehicles/machineries are likely to ply close to the track. This fencing 
should remain in position till the vehicles/machinery are required to work adjacent to running line. 
 
Engineer-inch rage may impose any other condition necessary for a particular work or site. 
Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the 
ground or from solid construction except for such short period work as can be done safely from ladders. 
when a ladder is used an extra labour shall be engaged for holding the ladder and if the ladder is used 
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for carrying materials as well, suitable foot holds and hand-holds shall be provided on the ladder and 
the ladder shall be given an inclination not steeper than 1/4 to 1 (1/4 horizontal to one vertical). 
 
2.1.6 Joint procedure for undertaking digging work in the vicinity of underground signalling, electrical 

and telecommunication cables. 

1 Prior to commencement of the digging work in Railway boundary the contractor shall 
seek the identification of the underground cables and utilities from the Engineer. The 
Engineer shall arrange for the joint site inspection with the concerned officers/officials 
of the relevant departments to locate/identify the underground cables and utilities at 
site underground cables and utilities. The contractor through Engineer shall approach in 
writing to Sr. DSTE / DSTE or Sr.DEE/DEE of the section for permitting to undertake the 
work, after ensuring that the concerned executing agencies, including the contractor 
have fully understood the S&T and Electrical cable route plan shall permit the work in 
writing. 

2 After getting the permission from S&T or Electrical Deptt. as the case may be, the 
relevant portion of the cable route plan shall be attached to the letter through which 
permission is issued to the contractor by Engineer for commencement of work. 

3 Engineer/Engineer’s representative shall ensure that the contractors have fully 
understood the cable route plan and the precautions have been taken by the contractor 
to prevent damage to the underground cables. The contractor shall be asked to study 
the cable plan and follow it meticulously to ensure that the safety of the cable is not 
endangered. 

4 The Engineer/Engineer’s representative shall pass on the information to the concerned 
SE (P. Way), SE (Works), SE (Sig), SE (Tele), SE (Elect) & Rail Tel official about the works 
being taken up by the contractors in their sections at least 3 days in advance of the day 
of the work. 

5 On receiving the above information, SE (P. Way), SE (Works), SE (Sig), SE (Tele), SE (Elect) 
& Rail Tel official shall visit the site on or before the date of taking up the work and issue 
permission to the contractor to commence the work after checking that adequate 
precautions have been taken to avoid the damage to the cables. The permission shall be 
granted within 3 days of submission of such requests. The permission letter shall indicate 
the contact numbers of Test Room / Network Operations Centre of Rail Tel / TPC/ Elect. 
Control. 

6 Where the nature of the work taken up is such that the OFC or other S&T cables or 
Electrical cables is to be shifted and relocated, notice of minimum one week shall be 
given so that the Division / Rail Tel / Construction can plan the works properly for shifting. 
Such shifting works shall, in addition, for security and integrity of the cables, be 
supervised by S&T supervisors / Tail Tel supervisors / Electrical Supervisors. 

7 The concerned SE (P. Way), SE (Works / SE(Sig) / SE (Tele) SE (Elect) or Rail Tel supervisors, 
supervising the work of the contractor shall ensure that the existing emergency sockets 
are not damaged in view of their importance in providing communication during accident 
/ emergency. 

8 In case of minor nature of works where shifting of cable is not required, in order to 
prevent damage to the cable, the Contractor shall take out the S&T or optical fibre cable 
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or Electrical cable carefully from the trench and place it properly alongside at a safe 
location before starting the earthwork under the supervision of SE (Sig) or SE (Tele) or SE 
(Electrical). The cable shall be reburied soon after completion of excavation with proper 
care including placement of the brick over the cable by the concerned S&T supervisors 
or Electrical Supervisors. However, the work will be charged to the concerned 
engineering works. 

9 In all the sections where major project are to be taken up / going on Rail Tel / S&T Deptt. 
shall deploy their official to take preventive / corrective action at site of work. The 
Engineer / Engineer’s representative shall help contractor for co-ordination 

10 Any damage caused to OFC/Quad cable or Electrical cable during execution of the work, 
due to negligence of the contractor or his manpower-resources deployed for execution 
of work necessary debit for corrective action as advised by Railway shall be raised on 
Contractor and recovery of such debit shall be made from his on-account bill or any 
amount payable for the said work or any other work in DFCCIL. 

 
3. Special condition for contractor’s Vehicle plying near Railway track. 

3.1 The contractor shall not allow any road vehicle belonging to him or his suppliers etc. to ply in 
railway land next to the running line. If for execution of certain works viz. earthwork for parallel 
railway line and supply of ballast for new or existing rail line gauge conversation etc. road 
vehicle are necessary to be used in railway land next to the Railway line, the contractor shall 
apply to the engineer-in-charge for permission giving the type and number of individual 
vehicles, names and license particulars of the drive, location, duration and timings for such 
work / movement. The engineer in charge or his authorized representative will personally 
counsel, examine and certify, the road vehicle drivers, contractor’s flagmen and supervisor and 
will give written permission giving names of road vehicles drivers, contractor’s flagmen and 
supervisor to be deployed on the work, location, period and timing of the work. This permission 
will be subject to the following obligatory conditions: 

 
3.2 Road vehicles can ply along the track after suitable cordoning of track with minimum distance 

of 6 m from the centre of the nearest track. For plying of road vehicles during nig hours, 
adequate measures to be communicated in writing along with a site sketch to the contractor / 
contractor’s representative and controlling engineers / supervisors in charge of the work 
including officers and the in charge of the section. 

 
3.3 Nominated vehicles and drivers will be utilized for the work in the presence of at least one 

flagman and one supervisor certified for suck work. 
 

3.4 The vehicles shall ply 6m clear of track. Any movement / work at less than 6 m and up to 
minimum 3.5 m clear track centre shall be done only in the presence of railway employee 
authorized by the engineer-in-charge. No part of the road vehicle will be allowed at less than 
3.5 m from track centre. Cost of such railway employee shall be borne by the railway. 
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3.5 The contractor shall remain fully responsible for ensuring safety and in case of any accident, 
shall bear cost of all damages to this equipment and men and also damages to Railway and its 
passengers. 

 
3.6 Engineer-in-charge may impose other condition necessary for a particular work or site. 

 
3.7 The staff engaged by the contractor at site should be competent enough for the job. They 

should possess the certificate of competency certificate; necessary training will be arranged by 
the contractor at his cost by an expert to enable officer nominated by sectional Sr. DEN/ 
DEN/Dy CPM- DFCCIL in-charge to accord permission for the job. Without a suitable 
competency certificate, the contractor’s supervisors shall not be allowed to carry out 
concreting and earthwork. 

 
 

4.  Issue of Identity Cards by Contractors: 

4.1 The contractor is bound to issue identity card to each and every person employed by him and 
deployed for execution of contract work as per the prescribed format provided in the tender 
at his cost. Failure on part of the contractor to issue of identity cards to their employees will 
be treated as breach of contract conditions.  

It is mandatory on part of every employee, deployed by the contractor to keep in his possession 
the identity card, issued by the contractor throughout the execution of the work. Failure to 
possess such identity card will be treated as unauthorized presence in the railway premises and 
such person shall be liable for prosecution as per law. It is mandatory for the contractor to  
submit the list of the employee issued with the identity cards and deployed for the particular 
contract, to Railway/DFCCIL Engineer at site before commencement of the work and also for 
any changes made during the execution of the work. 
No claims whatsoever arising out of implementation of special conditions pertaining to issue of 
identity cards shall be admissible. 
 

4.2 Site Lab 

The contractor shall be set up a site lab with minimum equipment listed below; 

1. IS sieve sets for sieve analysis. 
2. 15 X 15 X15 cms cubes minimum 15 nos. 
3. Cubes for cement test of 7.09 X 7.09 X cm 
4. Vicate apparatus. 
5. Cube testing machine of minimum 100 T capacities. 
6. Measuring cylinder. 
7. Elongation gauge and metal gauge for elongation and Flakiness Index 
8. Weigh Balance 
9. CBR Apparatus 

In case they have not brought the aforesaid articles or have not set up the lab, DFCCIL shall set 
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up the same and actual cost plus 10% shall be recovered from the bills. 
 
 

4.3 Disaster management 

“All the available vehicles and equipment of the contractor can be drafted by the 
DFC/Railway Administration in case of accidents/natural calamities involving human lives. 
The payment for such drafting shall be made according to the rates as shall be fixed by 
the Engineer. However, if the contractor is not satisfied with the decision of the Engineer 
in this respect, he may appeal to the Dy CPM/CGM-DFCCIL/ within 30 Days of getting the 
decision of the Engineer, supported by analysis of the rates claimed. The Dy CPM/CGM-
DFCCIL/’s decision after hearing both the parties in the matter would be final and binding 
on the contractor and the Railway.” 
(1) Non- employment of labourers below the age of 15: - the contractor shall not 

employ children below the age of 15 as labourers directly or through petty 
contractors or sub-contractors for the execution of work. 

(2) Medical certificate of fitness for Labour:- It is agreed that the contractor shall not 
employ a person above 15 and below 19 years of age for the purpose of execution 
of work under this contract unless a medical certificate of fitness in the prescribed 
form (proforma at Form No. 15) granted to him by a certifying surgeon certifying 
that he is fit to work as an adult is obtained and kept in the custody of the contractor 
or a person nominated by him, in this behalf and he person carries with him, while 
at work, a token giving a reference to such certificate. It is further agreed that the 
responsibility for having the adolescent examined medically at the time of 
appointment or periodically till he attains the age of 19 years shall devolve on the 
contractor and all the expenses to be incurred on this account shall be borne by 
him, and no fee shall be changed from the adolescent or his parent for such medical 
examination. 

(3) Period of validity of medical fitness certificate: - A certificate of fitness granted or 
renewed for the above said purposes shall be valid only for a period of one year at 
a time. The certifying surgeon shall revoke a certificate granted or renewal if in his 
opinion the holder of it is, no longer for work in the capacity stated therein. Where 
a certifying surgeon refuses to grant or renew a certificate or revoke a certificate, 
he shall, if so, required by the person concerned state his reasons in writing for 
doing so. 

(4) Medical Re-examination of Labourer:- Where any official appointed in this behalf 
by the Ministry of Labour is of the opinion that any person employed in connection 
with the execution of any work under this contract in the age group 16-19 years is 
without  a certificate of fitness or is having a certificate of fitness but no longer fit 
to work in the capacity stated in the certificate, he may serve on the contractor or 
the person nominated by him in this regard, a notice requiring that such person 
shall be examined by a certifying surgeon and such person shall not, if the 
concerned official so directs, be employed or permitted to do any work under this 
contract unless he has been medically examined and certified that he has been 
granted a certificate of fitness or a fresh, as the case may be. 
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4.4 Submission of Photographs: 

4.4.1 The contractor shall arrange to submit two sets of minimum 6 Nos. of photographs of 
size 5”x7” showing various stages of different activities. The photograph shall be taken 
for every important activity during execution of work as decided by the Engineer for 
display and record purpose. In addition, the contractor will submit 2 sets of 2 
laminated photographs of size 12”x18”. If the photograph as listed above are not 
submitted then recovery of Rs. 50,000/- shall be made from the contractor’s bill. 

5. Special Conditions for working of Road Cranes:  

5.1. No machine shall be selected to do any lifting on a specific job until its size and characteristics 

are considered against the weights, dimensions and lift radii of the heaviest and largest loads. 

5.2. The contractor shall ensure that a valid Certificate of Fitness is available before use of Road 

Cranes. 

5.3. Contractor can utilise the services of any competent person as defined in Factories Act, 1948 

and approve by Chief Inspector of Factories. 

5.4. The laminated photocopies of fitness certificate issued by competent person, the operator’s 

photo, manufacturer’s load chart and competency certificate shall always be either kept in the 

operator cabin or pasted on the visible surface of the lifting appliances. 

5.5. All lifting appliances including all parts and gears thereof, whether fixed or movable shall be 

thoroughly tested and examined by a competent person once at least in every six months or 

after it has undergone any alterations or repairs liable to affect its strength or stability. 

5.6. In addition, it is also advised that for all the works being executed by the Road Cranes, the above 

stipulations should be checked. These instructions should be strictly observed. 

6. FOREIGN EXCHANGE REQUIREMENTS:  

Any demand of foreign exchange for importing of equipment and materials shall not be accepted. 
 
7. EMERGENCY WORKS 

 In the event of any accident or failure occurring in the execution of work/ arising out of it which in the 
opinion of the Engineer requires immediate attention, the DFCCIL/Railway may bring its own workmen 
or other agency/agencies to execute or partly execute the necessary work or carry out repairs if the 
Engineer-in-charge considers that the contractor(s) is/are not in a position to do so in time without  
giving any notice  and charge the cost thereof, to be determined by the Engineer-in-charge, to the 
contractor.  
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8. CUTTING/UP ROOTING OF TREES:  

No extra rate shall be paid for cutting or up-rooting trees but the contractor would be authorised to 
take away the tree observing the forest laws of the land. 
 
9. JURISDICTION OF COURTS: 

 If any dispute arises between the parties with respect to this contract, any application or suit shall be 
instituted only in the court within the local limits of jurisdiction, the CGM / Mumbai South DFCCIL Office 
is situated and both the parties shall be bound by this clause. 

 
EXTRA SAFETY PRECAUTIONS 

 
10. SAFE METHODS: 

The Contractor shall at all times, adopt such safe methods of working as will ensure safety of structures, 
equipment and labour. Safety rules that should be adhered to are given as guidelines in Annexure C. If 
at any time, the DFCCIL finds the safety arrangements inadequate or method of working unsafe, the 
Contractor shall take immediate corrective actions as directed by the Engineer's representative. Any 
directions in the matter shall in no way absolve the Contractor of his sole responsibility to adopt safe 
working methods. The Contractor is responsible for providing skilled personnel and adequate expert 
supervision so as to ensure complete safety.  
It is the responsibility of the Contractor to ensure safe loading, transportation and unloading of 
materials and equipment etc. Any loss or damage caused to adjacent Railway/DFCCIL property will 
have to be made good by the contractor at his/their own cost, failing which recoveries shall be effected 
from the running bill of the contractor as per the Clause No. 46(1) of the General Conditions of 
Contract. 
 
The liability arising out of accidents, if any, to persons will be met by the contractors and the 
Railway/DFCCIL will not be responsible for any damage or compensation thereof. The contractor shall 
follow the provisions laid down in Contract Labour Act, 1972. 
The contractor shall be entirely responsible for ensuring safety of his labour, vehicles, plant or 
equipment while working along or near the track and highways and shall programme his working so as 
not to interfere with the movement of trains and road traffic. No extra payment shall be allowed to 
the contractor for all safety precautions to be observed during the execution of the work. The cost of 
all such precautions shall be deemed to be included in the rates for all items of the schedule. 
 
 

10.1 SAFE WORKING METHODS: 
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10.1.1 All or some of the works executed under this contract involve works on or alongside 

the Railway /DFCCIL track on which the railway/DFCCIL traffic is kept operative during 

or immediately after the completion of one or more phases of the contract work. In 

view of this position maintaining safe working conditions at the work site at all times 

for the safe passage of the train traffic is a primary over-riding condition required to 

be fulfilled by the contractor at all times. 

 

10.1.2 For this purpose, it is understood and agreed to by the contractor that the work 

executed by him under this contract shall at all times fulfil all the safety conditions in 

force on the railway from time to time to operate the train traffic. 

10.2 PROTECTION OF THE WORK SITE 

10.2.1 On railway track where the train traffic will be operational during the execution of 

the contract work the protection of the works site as considered appropriate and 

adequate shall be arranged by the Engineer’s Representative at the Railway’s cost. 

10.2.2 Contractor shall be responsible for providing appropriate and adequate system for 

warning the contractor’s workmen about the train traffic on or in the vicinity of the 

site of work 

10.2.3 The contractor shall remain fully responsible for ensuring safety & in case of any 

accident, shall bear cost of all damages to the equipment & men and also damages 

to railway & its passengers. 

 
10.3 Scaffolding or staging more than 3.5 meters above the ground or floor, swung or suspended from 
an overhead support or erected with stationary support shall have a guard rail properly attached 
bolted, braced and otherwise secured at least 1 meter high above the floor or platform or staging and 
extending along the entire length thereof with only such opening as may be necessary for the delivery 
of materials. Such scaffolding or staging shall be so fastened as to prevent it from swaying from the 
building or structure. 
 
10.4 Working platform gangways and stairways should be so constructed that they should not sag 
unduly or unequally, and where the height of the platform or the gangway or the stairway is more than 
3.5 meters above ground level or floor level, they should be closely boarded, should have adequate 
width and should be suitably fastened as described in the para above. 
 
10.5 Safe means of access shall be provided to all working platform and other working places. Every 
ladder shall be securely fixed.  No portable single ladder shall be over 10 metres in length while the 
width between side rails in swung ladder shall in no case be less than 300 mm for ladders up to and 
including 3.5 metres in length. For longer ladders this width should be increased by at least 20 mm for 
each additional metre of length. Uniform steps spacing shall not exceed 300 mm. Adequate 
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precautions shall be taken to prevent danger from electrical equipment. No materials on any of the 
sites of work shall be so stacked or placed as to cause danger or inconvenience to any persons or the 
public. The contractor shall provide all necessary fencing and lights to protect the public from accident 
and shall be bound to bear the expenses of the defence.  of every suit, action or other proceeding at 
Law that may be brought by any person for injury sustained owing to neglect of the above precautions 
and to pay any damages and cost which may be awarded in any suits, action or proceedings to any 
such persons or which may with the consent of the contractor be paid to compromise any claim by any 
such persons. 
 
10.6 Demolition:  Before any demolition is commenced and also during the process of the work: 
All roads and open areas adjacent to the work site shall either be closed or suitably protected; 
No electric cable or apparatus which is liable to be a source of danger over a cable or apparatus used 
by the operator shall remain electrically charged; 
All practical steps shall be taken to prevent danger to persons employed from risk of fire or explosion 
or flooding; 
No floor, roof or other part of the building shall be so overloaded with debris or materials as to render 
it unsafe. 
All necessary personal safety equipment as considered adequate by the Engineer should be kept 
available for the use of the persons employed on the site and maintained in a condition suitable for 
immediate use, and the Contractor should take adequate steps to ensure proper use of equipment by 
those concerned. In addition, workers employed on mixing asphalted materials, cement and lime 
mortar shall be provided with protective goggle. 
workers engaged in white-washing and mixing or stacking of cement bags or any materials which is 
injurious to the eyes shall be provided with protective goggles; 
workers engaged in welding works shall be provided with protective goggles; 
stone breakers shall be provided with protective goggles and protective clothing and seated at 
sufficiently safe intervals.  
10.7 The contractor shall submit the methodology proposed to be adopted for execution of works for 
approval of the DFCCIL/Railway Engineer with a view to ensure safety of trains, passengers & workers 
and he shall also ensure the methods and arrangements are actually available at site before start of 
work and contractor’s supervisors and workers have clearly understood the safety aspects and 
requirements to be adopted / followed while executing the work. 
 
10.8 The contractor shall maintain an assurance register at each site, which shall be got signed by both 
DFCCIL supervisor as well as contractor’s supervisor in token of their having understood the safety 
precautions to be observed at site. 
 
10.9 FORM FOR ENGINEERING WORK PERMIT (EWP) 

 
1. Name of the Railway/DFCCIL Supervisor 
2. Location of work 
3. Nature of work 
4. Agency 
5. Machineries deployed 
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6. Working hours 
7. I have personally checked the arrangements of rope barricading, fencing at turning locations, 

posting of staff of Contractor, erection of display boards, training of staff, issue of permits to 
drivers and I am satisfied that it shall adhere to the standard safety precautions at site as 
reproduced in the enclosed Annexure ‘C’ and all relevant.     
   

Executive/ DFCCIL 
 
Remarks of APM/DFCCIL 
 
Remarks of Dy. CPM/PM/DFCCIL 
Based on the above certificate, I hereby permit the above work for a period of ________ days i.e. up 
to _______. 

 
                       Dy. CPM/Engg/DFCCIL 

                             Date: 
 

Notes 
1. A copy of this permit on issue shall be pasted on the site order book. 
2. Each work location shall require separate EWP 
 

10.10 ANNEXURE  'C' 

Safety precautions: General 
 
Safe working of contractors: A large number of men and machinery are deployed by the 
contractors for track renewals, gauge conversions, doublings bridge rebuilding etc. it is 
therefore essential that adequate safety measures are taken for safety of the trains as well as 
the work force. The following measures should invariably be adopted. 
 

i) The contractor shall not start any work without the presence of DFCCIL / Railway supervisor or 
his representative and contractor’s supervisor at site. 

 
ii) Where ever the road vehicles and/or machinery are required to work in the close vicinity of 

railway line, the work shall be so carried out that there is no infringement to the railway’s 
schedule of dimensions. For this purpose, the area where road vehicles and/or machinery are 
required to ply, shall be demarcated and acknowledged by the Contractor. Special care shall be 
taken for turning/reversal of road vehicles/machinery without infringing the running track. 
Barricading shall be provided wherever justified and feasible as per site conditions. 

 
iii) The look out and whistle caution orders shall be issued to the trains and speed restrictions 

imposed where considered necessary. Suitable flagmen/detonators shall be provided where 
necessary for protection of trains.  
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iv) The supervisor/workmen should be counselled about safety measures. A competent certificate 
to the contractor’s supervisor as per proforma annexed shall be issued by APM which will be 
valid only for the work for which it has been issued. 

 
v) The unloaded ballast/rails/sleepers/other P. Way materials after unloading along track should 

be kept clear off moving dimensions and stacked as per the specified heights and distance from 
the running track. 

 
vi) Supplementary site-specific instructions, wherever considered necessary, shall be issued by the 

Engineer-in-charge. 
 
(vii) The Engineer-in-charge shall approve the methodology proposed to be adopted by the 

contractor, with a view to ensure safety of trains, passengers and workers and he shall also 
ensure that the methods and arrangements are actually available at site before start of the 
work and the contractor’s supervisors and the workers have clearly understood the safety 
aspects and requirements to be adopted/followed while executing the work. 

 
There shall be an assurance register kept at each site, which will have to be signed by both, i.e. 
DFCCIL Supervisor or his representative as well as the contractor’s supervisor as a token of their 
having understood the safety precautions to be observed at site.” 

 
11.0 Note: - 

a.  In the event of conflict between special condition/Technical specifications /other guidelines, 
(available in the tender) the decision of the DFCCIL administration is final and binding to the 
contractor. No claim in this regard shall be entertained. 

 
b. The Contractor and concerned staff/official of DFCCIL shall ensure that every Running bill & 

Final Bill shall be technically checked before making payment.  

c. Earthwork register, level books, steel registers, Test certificates/Reports etc. whereas 
required shall be maintained carefully and shall submit along with all Running / final bill for 
technical checking 

12.0  PRE-CONTRACT INTEGRITY PACT 
 

12.1 The pact, entering into which would be a preliminary qualification for any bidder, essentially 
envisages an agreement between the prospective vendors / bidders and the DFCCIL, 
committing the persons/ officials on both sides not to resort to any corrupt practices in any 
aspect / stage of the contract.  

12.2 Integrity pact shall be implemented in this contract, pre-bid pre contract agreement (Integrity 
Pact) shall be made within 30 days after issue of LOA.  The Form-20 is attached in this document 
and shall be made on stamp paper of appropriate cost and shall form part of contract 
agreement.  
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PART – III (B) 

 
ADDITIONAL TECHNICAL SPECIFICATIONS-II 

 
DETAILED SPECIFICATIONS AND SPECIAL CONDITIONS FOR SCHEDULE “A”  

 
The work shall be carried out as per DSR-2023 item descriptions and specifications of CPWD DSR and 
latest instruction/guideline issued. 
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DETAILED SPECIFICATIONS AND SPECIAL CONDITIONS FOR SCHEDULE “B” 
 

 

The work shall be carried out as per USSOR-2011 item descriptions.  
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DETAILED SPECIFICATIONS AND SPECIAL CONDITIONS FOR SCHEDULE “C”  
  
The work shall be carried out as per SOQ item descriptions.  
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PART-IV CHAPTER – I 

TENDER FORMS 

(INCLUDING SCHEDULE OF PRICES) 
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TENDER FORMS 
FORM No. SUBJECT 
Form No. 1 Offer Letter 
Form No. 2 Tenderer’s Credentials 
Form No. 2A Technical Eligibility Criteria Details 
Form No. 2B Financial Eligibility Criteria Details 
Form No. 2C Applicant's Party Information Form 
Form No. 3 Summary of Prices 
Form No. 4 Schedule of Prices and Total Prices 
Form No. 5 Contract Agreement 
Form No. 6 Performance Guarantee Bond 
Form No. 7                Standing indemnity bond for on account payment   
Form No. 8 ECS / NEFT / RTGS 
Form No. 9 Draft MOU for Joint Venture Participation 
Form No.10 Draft Agreement for JV 
Form No.11 Pro-forma of Participation from each partner of JV 
Form No.12 Power of Attorney for authorized signatory of JV Partners 
Form No.13 Power of Attorney to lead partner of JV 
Form No. 14  Performa for Time Extension 
Form No. 15 Certificate of Fitness 
Form No. 16 Performa of 7 days‟ Notice 
Form No. 17 Performa of 48 Hours‟ Notice 
Form No. 18 Performa of Termination Notice 
Form No. 19 Format of Bank Guarantee for Mobilisation 
Form No. 20 Format of Integrity Pact 
Form No. 21 Anti-profiteering 
Form No.22 Format for certificate to be submitted /uploaded by tenderer along with 

the tender documents 
Form No.23 Tender’s Credential (BID Capacity) 
Form No.23A Statement of Works in Progress for Bid Capacity 
Form No. 24 Final Supplementary Agreement 
Form No. 25             Agreement towards Waiver under Section 12(5) and Section 31A (5) of 

Arbitration and Conciliation (Amendment) Act 
Form No. 26             (Bid Security) Bank Guarantee Bond from any scheduled commercial bank of 

India 
Form No. 27 A  Proforma Of 14 Days Notice For Offloading Of Part Of Contract Work 
Form No. 27B  Notice For Part Of Contract Work Offloaded 
Form No. 28              MOU- Electrical Work 
Form No . 29             Summary of Insurances 
Form No. 30               Format for Affidavit 
Form No: 31              Certificate is to be given by   attorney/authorized    
                                      signatory member of Partnership                 
                                      firm/JV/HUF/LLP   
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FORM No. 1 

OFFER LETTER 

 

Tender No. ………………………………………… 

 
Work o f  “Construction of miscellaneous Composite works (Civil & Electrical) such as S&T 

Building for LC, drain, Wall, Road and other works incidental to completion of the project 

(works other than scope of CTP-11) between JNPT-Vaitarna in the jurisdiction of CGM office, 

DFCCIL, Mumbai South”. 

To, 

Chief General Manager, 

DFCCIL, Mumbai South 
 

We, the undersigned, declare that: 
 

(a) We  have examined    and    have    no   reservations    to    the    Bidding Documents, 
including Addenda. 

(b) We offer to execute the Works in conformity with   the   Bidding Documents; 
(c) Our bid shall be valid for a period of 60 days from the date fixed for the bid 

submission deadline in accordance with the Bidding Documents, and it shall remain 
binding upon us and may be accepted at any time before the expiration of that 
period; 

(d) We have not been blacklisted/banned in accordance with para.1.3.13 (iii) of Preamble 
and General Instructions to tenderers. 

(e) We are neither Bankrupt/Insolvent nor in the process of winding-up nor there is 
a case pending before any Court on deadline of submission of the Bid in accordance 
with para. 1.3.13 (iii) of Preamble and General Instructions to tenderers. 

(f) If our bid is accepted, we commit to obtain a Performance Guarantee in accordance 
with the Bidding Documents; 

(g) If our bid is accepted, we commit to deploy key equipment and key personnel 
consistent with the requirements of the work. 

(h) We understand that this bid, together with your written acceptance t h e r e o f  
included in your notification of award/Letter of Acceptance (LOA), shall constitute a 
binding contract between us, until a formal contract is prepared and executed; and 

(i) All information, statements and description in this bid are in all respect true, correct 
and complete to the best of our knowledge and belief and we have not made any 
tampering or changes in the bidding documents on which  the  bid  is  being 
submitted and if any tampering or changes/incorrect information are detected at any 
stage, we understand the bid will invite summarily rejection and forfeiture of bid 
security, the contract will be liable to be terminated along with forfeiture of 
performance security, even if LOA  has been issued. 
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(j) We understand that you are not bound to accept the lowest bid or any other bid 
that you may receive. 

Name ............................................................. In the capacity of 
............................................................. Signed ............................................................. Duly 
authorized to sign the Bid for and on behalf of 
.................................................  Date ............. .......................... 
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FORM No. 2 

 

TENDERER'S CREDENTIALS 
 

S. No Description 

1. For technical experience/competence, give details of similar completed 
works during the last Seven financial years (i.e. current financial year and 
three previous Financial Years) in the Performa given in Form-2A 

2. For financial capacity and organizational resources, give details of contractual 
payments received for the last three financial years (i.e. current financial year 
and three previous financial years) as per audited balance sheet certified by 
Chartered Accountant in the Performa given in Form-2B 

3. Give constitution of your firm.  Attach certified copies of legal documents in 
support thereof.  Form-2C 
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FORM No. 2A 
 

TECHNICAL ELIGIBILITY CRITERIA DETAILS 

Details of the similar works completed (as per Para 1.3.13 (i) of Preamble and General Instruction to 
Tenders) 

 
 

Similar Contract No.   

Contract Identification   

Award date   

Completion date   

Role in Contract Prime Contractor Member in JV 

Total Contract Amount (Rs.)   

If member in a JV, Specify participation in 

total contract amount 

[insert a 

percentag

e 

amount] 

Total contract amount 

in Rs. 

Total work done (Final Bill/Last Bill paid in 

case final bill under preparation) 
  

Amount of work executed having similar 
nature of work 

  

Employer’s Name: 

Address: 

Telephone/Fax 

number E-Mail: 

  

Description of the similarity in accordance with Criteria 1.3.13 (i) (A) 

 
The Bidder shall attach Certified completion certificates issued by the client duly attested by 
Notary as per Eligibility Criteria of the tender documents. 

 
 

Signature of 

the Tenderer 

with Seal 
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FORM No. 2B 

 
FINANCIAL ELIGIBILITY CRITERIA DETAILS 
 

Each Bidder or each member of JV must fill in this form separately. 
 
Name of Bidder/JV Partner 

Details of contractual payments received during the last three financial years and current 
financial year 

Annual Contractual Turnover Data for the Previous 3/4 Years 
(Contractual Payment only) 

Year Amount Currency Exchange Rate 
Indian National 

Rupees Equivalent 

    

    

    

    

    

Average Annual Contractual Turnover for last 3 years 
 

 
1. The average annual contractual turnover shall be calculated as an average of “total contractual 

payments” in the previous three financial years. However, in case balance sheet of the previous 
year is yet to be prepared/ audited, the audited balance sheet of the fourth previous year shall 
be considered for calculating average annual contractual turnover. 

2. The information supplied shall be substantiated by data in the audited balance sheets and profit 
and loss accounts for the relevant years in respect of the bidder or all members constituting the 
bidder. 

3. Contents of this form should be certified by a Chartered Accountant duly supported by Audited 
Balance Sheet duly certified by the Chartered Accountant. 

 
SEAL AND SIGNATURE OF THE BIDDER 

Certified that all figures and facts submitted in this form have been furnished after full consideration of 
all observations/notes in Auditor’s reports. _____________________ 
 

(Signature of Chartered Accountant) 
 

Name of CA: ______________ 
 

Registration No: ______________ 
(Seal) 
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FORM No. 2C 

 

APPLICANT'S PARTY INFORMATION FORM 
 
 
 

Applicant name: 

[insert full name] 

Applicant's Party name: 

[insert full name of Applicant's Party] 

Applicant's Party country of registration: 

[indicate country of registration] 

Applicant Party's year of constitution: 

[indicate year of constitution] 

Applicant Party's legal address in country of constitution: 

[insert street/ number/ town or city/ country] 

Applicant Party's authorized representative 

information Name: [insert full name] 

Address: [insert street/ number/ town or city/ country] 

Telephone/Fax numbers: [insert telephone/fax numbers, including country and city codes] 

E-mail address: [indicate e-mail address] 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 
registration documents of the legal entity named above. 

 In case of a government-owned enterprise or institution, documents establishing legal 
and financial autonomy, operation in accordance with commercial law, and absence of 
dependent status. 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial 
ownership. 

 

  Signature of the     
Tenderer with Seal 



Tender No. MUM/EN/S/Works/654/2023-24 
 

 
  
        Signature of tenderer (S)                                                                                                  For CGM/DFCCIL/Mumbai South 

Page 149 of 246 

 

FORM No. 3 

SUMMARY OF PRICES 
 

(Summary of Prices has been separately attached as per SCHEDULE uploaded 
at IREPS site)  
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FORM No. 4 

SCHEDULE OF PRICES & TOTAL PRICES 

                     Tender Schedule 

 
(Schedule of Prices & Total Prices has been separately attached as per SCHEDULE uploaded at IREPS 
site)  
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FORM No. 5 

              SAMPLE 
AGREEMENT 

                          CONTRACT AGREEMENT 
 

THIS AGREEMENT (“Agreement”) is made at Mumbai South on the        day of        
 

BETWEEN 

 

Dedicated Freight Corridor Corporation of India Limited, incorporated under the laws of India and 
having its principal place of business at, Office of the Chief General Manager, Dedicated Freight 
Corridor Corporation of India Limited, 7th floor, Central Railway New Administrative Building, D.N. 
Road, Mumbai (hereinafter called „the Employer‟), and ------------------------------------------, a  company 
/ corporation / JV   incorporated   under   the 
laws of ------------having its principal place o f  business a t  ----------------------------------- (hereinafter 
called “the Contractor”). 

 
WHEREAS in reference to a call for Tender for (Name of Work)--------------------------------------------------                                                                                                                                                                      

as per Tender paper                                                            at Annexure “A” here to, the Contractor has submitted 

a Tender hereto and whereas the said Tender of the contractor has been accepted for (Name of Work)                                                                                             

. As per copy of the Letter of Acceptance of Tender No --------------------------d at ed  - - / - - / 2 0 2 3  

complete with enclosure at the accepted rates and at an estimated of Rs.                  (Rupees                

only). Now the agreement with witness to that in consideration of the premises and the payment to be 

made by the Employer to the  Contractor  provided  for   herein   below   the Contractor shall supply all 

equipment’s and materials and execute and perform all works for which the said Tender of the 

Contractor has been accepted, strictly according to the various provisions in Annexure “A” and “B” 

hereto and upon such supply, execution and performance to the satisfaction of the Purchaser, the 

Purchaser shall pay to the contractor at the several rates accepted as per the said Annexure “B” and in 

terms of the provisions therein. 

 
IN WITNESS WHEREOF the parties here to have caused their respective Common Seals to be 
hereunto affixed/ (or have hereunto set their respective hands and seals) the day and year first 
above written. 

 
For and on behalf of the Contractor For and on behalf of the Employer 

 
Signature of the authorized official Signature of the authorized official 
Name of the official  Name of the official 

 
Stamp/seal of the Contractor Stamp/Seal of the Employer 
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SIGNED, SEALED AND DELIVERED 
 
 
 
 

By the said
 
by the said 
  Name 
 

On behalf of the Contractor in the presence 
of: 
Witness 
Name 
Address 

By the said
 
by the said 
  Name 

 
On behalf of the Employer in the presence 
of: 
Witness 
Name 
Address 

 
 

 
Enclosures: - 
1. Annexure “A” - Tender Papers No.  
2. Annexure “B” - Letter of Acceptance of Tender No. Dated   

Along with S u m m a r y  of Prices 
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FORM No. 6 
 

SAMPLE 

 

Name of the Bank    
 

Managing Director/ DFCCIL Bank Guarantee Bond No.   
Acting through (Designation   Dated   and address of contract signing authority) 

 

PERFORMANCE GUARANTEE BOND 
 

In consideration of the Managing Director / DFCCIL acting through Chief General 
Manager/DFCCIL/Mumbai South (Designation & Address of Contract Signing Authority), Dedicated 
Freight Corridor Corporation of India Limited hereinafter called “DFCCIL”) having agreed under 
the terms and conditions of agreement/Contract Acceptance letter No.         
___dated             made between______ (Designation & address of contract signing Authority) and 
  (hereinafter called “the said contractor(s)” for the work   
(hereinafter called “the said agreement”) having agreed for submission of an irrevocable Bank   

Guarantee Bond for Rs. (Rs. Only) as a performance 
security Guarantee Bond from the contractor(s) for compliance of his obligations in accordance 
with the terms & conditions in the said agreement. 

 
 

1. We ( indicate the name of the Bank) hereinafter referred to as the Bank, undertake 
to pay to the Government an amount not exceeding Rs. ________________________ 
_________________________ (Rs.                                          Only) on demand by the 
Government. 

                                                                                                                      . 
2. We (indicate the name of the bank, further agree that (and promise) 

to pay the amounts due and payable under this guarantee without any demur merely 
on a demand from the Government through the Chief General Manager/ 
DFCCIL/Mumbai South  or             (Designation & Address of contract signing authority) 
DFCCIL, stating that the amount claimed is due by way of loss or damage caused to or 
would be caused or suffered by the Government by reason of any breach by the said 
contractor of any of the terms or conditions contained in the said agreement or by 
reason of the contractor failure to perform the said agreement. Any such demand 
made on the Bank shall be conclusive as regards the amount due and payable by 
the Bank under this guarantee. However, our liability under this guarantee shall be 
restricted to an amount not exceeding Rs.                            (Rs.             Only) 

3 (a)    We, (indicate the name of Bank) further undertake to pay to the 
Government any money so demanded notwithstanding any dispute or dispute raised 
by the contractor (s) in any suit or proceeding pending before any court or Tribunal 
relating to liability under this present being absolute and unequivocal. 
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(b) The payment so made by us under this bond shall be valid discharge of our liability for 
payment there under and the contractor(s) shall have no claim against us for making such 
payment. 

 

4. We, (indicate  the  name  of  bank  )  to  further  agree  that  the guarantee herein 
contained shall remain in full force and effect during the period that would be taken for 
the performance of the said agreement and that it shall continue to be enforceable till all 
the dues of the   Government under or by virtue of the said agreement have been fully 
paid and its claims satisfied  or  discharged  by                         (Designation & Address   of 

contract signing authority) on behalf of the Government, certify that the terms and 

conditions of the said agreement have been fully and properly carried out by the said 
contractor (s) and accordingly discharges this guarantee. 

 
5. (a) Not withstanding anything to the contrary contained herein the liability of the bank 

under this guarantee will remain in force and effect until such time as this guarantee 
is discharged in writing by the Government or until (date of validity/extended validity) 
whichever is earlier and no claim shall be valid under this guarantee unless notice in 
writing thereof is given by the Government within validity / extended period o f  validity 
of guarantee from the date aforesaid. 

 
(b) Provided always that we (indicate the name of the 
Bank) unconditionally undertake to renew this guarantee to extend the period of 
guarantee form year to year before the expiry of the period or the extended period of 
the guarantee, as the case may be on being called upon to do so by the Government. 
If the guarantee is not renewed or the period extended on demand, we (indicate 
the name of the Bank) shall pay the Government the full amount guarantee on demand 
and without demur. 

 
6. We,               (indicate the name of Bank) further agree with  the  Government  that  

the Government shall have the fullest liberty without our consent and without effecting 
in any manner out of obligations hereunder to vary any of the terms and conditions of 
the said contract from time to time or to postpone for any time or from time to time any 
to the powers exercisable by the Government against the said contractor (s) and to 
forbear or enforce any of the terms and conditions of the said agreement and we shall 
not be relieved from our liability by reason of any such variation, or extension being 
granted to the said contractor (s) or for any bearance act or omission on the part of 
the Government or any indulgence by the Government to the said contractor (s) or by 
any such matter or thing whatsoever which under the law relating to sureties for the said 
reservation would relive us from the liability. 

7. This guarantee will not be discharged by any change in the constitution of the Bank or 
the Contractor (s). 

8. We, (indicate the name of the Bank) lastly undertake not to revoke 
this guarantee except with the previous consent of the Government in writing. 

9. This guarantee shall be valid up to ______ (Date of completion plus 60 days beyond that). 
Unless extended on demand by Government. Notwithstanding anything to the contrary 
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contained herein before, our Liability under this guarantee is restricted to 
Rs.    Only) unless a demand under this guarantee is Made on us i n  writing on 
or before                we, shall be discharged from our liabilities under this guarantee 
thereafter. 

 
 

 
Dated                 the day of                                     For   ______(Indicate the name of bank) 

 

 

Signature of Bank Authorize official 
(Name): 

Designation:  
Full Address. 

 
 
 
 

Witness: 
1.     
2.     
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FORM No. 7 

SAMPLE 
STANDING INDEMNITY BOND FOR “ON ACCOUNT” PAYMENTS 

 
(On paper of requisite stamp value) 

 
We, M/s  hereby undertake that we hold at our stores 
Depot/s  at for  and  on behalf of  the  Managing Director/ DFCCIL   acting in        
the       premises         through the Chief General Manager/ DFCCIL/Mumbai 
South or his successor (hereinafter referred to as “The Employer”) all materials for which 
“On Account” payments have been made to us against the Contract for          (  )  
on  the  section                 DFCCIL also  referred  to as  Group/s vide letter of Acceptance 
of Tender dated and  material  handed  over  to  us  by   the 
employer for the purpose of execution of the said contract, until such time the materials 
are duly erected or otherwise handed over to him. 

 
We shall be entirely responsible for the safe custody and protection of the said 
materials against all risk till they are duly delivered as erected equipment to the 
employer or as he may direct otherwise and shall indemnify the employer against any 
loss /damage or deterioration whatsoever in respect of the said material while in our 
possession and against disposal of surplus materials. The said materials shall at all 
times be open to inspection by any officer authorized by the Chief General 
Manager/DFCCIL/Mumbai South in charge of Dedicated Freight Corridor Corporation of 
India Limited (Whose address will be intimated in due course). 

 
Should any loss, damage or deterioration of materials occur or surplus material 
disposed off and refund becomes due, the Employer shall be entitled to recover from 
us the 85% of supply portion of Part IV, Chapter – II (Form - 4) to the Contract (as 
applicable) and also compensation for such loss or damage if any long with the amount 
to be refunded without prejudice to any other remedies available to him by deduction 
from any sum due or any sum which at any time hereafter becomes due to us under 
the said or any other Contract. 

 
Dated this day day of 2023 
For and on behalf of 
M/s (Contractor) 
Signature of witness 
Name of witness in Block letter. 

Address. 
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FORM No. 8 
 

ECS / NEFT / RTGS MANDATE FORM 
 

Date: - To, 
Dy.CPM/PM/Finance 
DFCCIL/Mumbai South 
Sub: ECS / NEFT / RTGS payments 

 

We refer to the ECS / NEFT / RTGS set up by DFCCIL for remittance of our payments using RBI's 
NEFT / RTGS scheme, our payments may be made through the above scheme to our under noted 
account. 

 
Name of Bank  
Name of City  
Bank Code No  
Name of Bank Branch  
Branch Code No  
Address of Bank Branch  
Telephone Number of Bank Branch  
Fax No of Bank Branch  
Name of customer / Tenderer as per account  
Account Number of Tenderer appearing on cheque book  
Type of Account (S. B. / Current / Cash credit)  
IFSC code for NEFT  
IFSC code for RTGS  
9-Digit-code number of the bank and branch appearing 
on the MICR cheque issued by the bank. 

 

Details of Cancelled Cheque leaf  
Telephone no of tenderer  
Cell Phone Number of the tenderer to whom details 
with regard to the status of bill submitted to Accounts 
Office 
i.e. Co6 & Co7 & Cheque Purchase Orders particulars 
can be intimated through SMS 

 

Tenderer's E - mail ID  
 

Confirmed by Bank signature of tenderer with stamp and address 
Enclose a copy of crossed cheque 
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FORM No. 9 

 

DRAFT MEMORANDUM OF UNDERSTANDING (MOU) For JOINT 
VENTURE PARTICIPATION 

BETWEEN 

                                                              (IF APPLICABLE) 
M/s ……………….. Having its registered office at ………………… (Hereinafter referred to as …………………) 
acting as the Lead Partner of the first part, 
and 
M/s ………………………….having its registered office at ……………. (Hereinafter referred to as 
`……………….) in the capacity of a Joint Partner of the other part. 
and 
M/s ………………………….having its registered office at ……………. (Hereinafter Referred to as 
`……………….) in the capacity of a Joint Partner of the other part. 

 
The expressions of …………….. And ………….. Shall wherever the context admits, mean and include 
their respective legal representatives, successors-in-interest and assigns and shall collectively 
be referred to as “the Parties” and individually as “the Party” 

 
WHEREAS: 
Dedicated Freight Corridor Corporation of India Limited (DFCCIL) [hereinafter referred to as 
“Client”] has invited bids for ………………..“[Insert name of work]…………………...” 

 
NOW, THEREFORE, THE PARTIES AGREE AS FOLLOWS: 
1. The following documents shall be deemed to form and be read and construed as an 

integral part of this MOU. 
(i) Notice for Bid, and 
(ii)Bidding document 
(iii) Any Addendum/Corrigendum issued by Dedicated Freight Corridor Corporation of 
India Limited 
(iv) The bid submitted on our behalf jointly by the Lead Partner. 

 
2. The `Parties‟ have studied the documents and have agreed to participate in submitting a 

`bid‟ jointly. 

 
3. M/s ………shall be the lead member of the JV for all intents and purpose and shall 

represent the Joint Venture in its dealing with the Client. For the purpose of submission of 
bid proposals, the parties agree to nominate ……. As the leader duly authorized to sign 
and submit all documents and subsequent clarifications, if any, to the Client. However, M/s 
……… shall not submit any such proposals, clarifications or commitments before securing 
the written clearance of the other partner which shall be expeditiously given by 
M/s……..…….to M/s…………. 

 
4. The `Parties‟ have resolved that the distribution of responsibilities and their 
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proportionate share in the Joint Venture is as under: 
(a) Lead Partner; 

 

             (i) ………… 
(ii) ………... 
(iii) ….……. 
(b) Joint Venture Partner 
(i) ……… 
(ii) ………. 
(iii) …….….. 
[Similar details to be given for each partner] 

 
 

5. JOINT AND SEVERAL RESPONSIBILITIES 
The Parties undertake that they shall be jointly and severally liable to the Client in the 
discharge of all the obligations and liabilities as per the contract with the Client and for the 
performance of contract awarded to their JV. 

 
6. ASSIGNMENT AND THIRD PARTIES 

The parties shall co-operate throughout the entire period of this MOU on the basis of 
exclusivity and neither of the Parties shall make arrangement or enter into agreement either 
directly or indirectly with any other party or group of parties on matters relating to the 
Project except with prior written consent of the other party. 

 
7. EXECUTIVE AUTHORITY 

The said Joint Venture through its authorized representative shall receive instructions, 
payments from the Client. The management structure for the project shall be prepared 
by mutual consultations to enable completion of project to quality requirements within 
permitted cost and time. 

 
8. BID SECURITIES 

Till the award of the work, JV firm/Lead Partner of JV firm shall furnish Bid Security to the 
Client on behalf of the joint venture which shall be legally binding on all the members of 
the Joint Venture. 

 
9. BID SUBMISSION 

Each Party shall bear its own cost and expenses for preparation and submission of the bid 
and all costs until conclusion of a contract with the Client for the Project. Common expenses 
shall be shared by all the parties in the ratio of their actual participation. 

 
10. INDEMNITY 

Each party hereto agrees to indemnify the other party against its respective parts in case 
of breach/default of the respective party of the contract works of any liabilities sustained by 
the Joint Venture. 
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11. For the execution of the respective portions of works, the parties shall make their own 

arrangements to bring the required finance, plants and equipment, materials, manpower 
and other resources. 

12. DOCUMENTS & CONFIDENTIALITY 
Each Party shall maintain in confidence and not use for any purpose related to the Project 
all commercial and technical information received or generated in the course o f  
preparation and submission of the bid. 

 
13. ARBITRATION 

Any dispute, controversy or claim arising out of or relating to this agreement shall be 
settled in the first instance amicably between the parties. If an amicable settlement cannot 
be reached as above, it will be settled by arbitration in accordance with the Indian 
Arbitration and Conciliation Act 1996 or any amendments thereof. The venue of the 
arbitration shall be Delhi. 

 
14. VALIDITY 

This Agreement shall remain in force till the occurrence of the earliest to occur of the 
following, unless by mutual consent, the Parties agree in writing to extend the validity for a 
further period. 

 
a. The bid submitted by the Joint Venture is declared unsuccessful, or 
b. Cancellation/ shelving of the Project by the client for any reasons prior to award 

of work 
c. Execution of detailed JV agreement by the parties, setting out detailed terms 

after award of work by the Client. 
 

15. This MOU is drawn in ….. Number of copies with equal legal strength and status. One copy 
is held by M/s ………… and the other by M/s…………. & …….M/s ……….. And a copy 
submitted with the proposal. 

 
16. This MOU shall be construed under the laws of India. 

 

17. NOTICES 
 

Notices shall be given in writing by fax confirmed by registered mail or commercial courier to 
the following fax numbers and addresses: 
Lead Partner Other Partner(s) 
…………………………. ………………… 
(Name & Address) (Name & Address) 

 
IN WITNESS WHEREOF THE PARTIES, have executed this MOU the day, month and year first 
before written. 
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M/s…………………………….. M/s………………………. 
…….…………………………… ………………………….. (Seal)
 (Seal) 

 
Witness 
1………………….. (Name & Address) 

2………………….. (Name & Address) 

 
Notes: (1) In case of existing joint venture, the certified copy of JV Agreement may be 

furnished.
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FORM No. 10 
 

DRAFT FORMAT OF JOINT VENTURE AGREEMENT 

 

 
 

The JV agreement shall be structured generally as per contents list given below: 
 

A. CONDITIONS AND TERMS OF JV AGREEMENT 
 

1. Definitions and Interpretation 
2. Joint Venture – Include Equity of members, transferability of shareholding of equity of a 

partner leaving during the subsistence of the contract. 
3. Proposal Submission 
4. Performance – To indicate scope of responsibility of each member 
5. Language and Law 
6. Exclusively 
7. Executive Authority 
8. Documents 
9. Personnel 
10. Assignment and Third Parties 
11. Severability 
12. Member in Default 
13. Duration of the Agreement 
14. Liability and sharing of risks 
15.Insurance 
16. Sharing of Promotion and Project Costs, Profits, Losses and Remuneration 
17. Financial Administration and Accounting 
18. Guarantees and Bonds 
19.Arbitration 
20.Notices 
21.Sole Agreement and Variation 

 
B. SCHEDULES 
1. Project and Agreement Particulars 
2. Financial Administration Services 
3. Allocation of the obligations 
4. Financial Policy and Remuneration 

 
***** 

To be executed on non-judicial stamp paper of appropriate value in accordance with 

relevant  Stamp  Act  and  to  be  registered  with  appropriate  authority  under 

Registration Act. 



Tender No. MUM/EN/S/Works/654/2023-24 
 

Signature of tenderer (s) 
  For CGM/DFCCIL/Mumbai South 

Page 163 of 246 

 

FORM No. 11 
 

PRO-FORMA LETTER OF PARTICIPATION FROM EACH PARTNER OF JOINT VENTURE (JV) 
 

(To be executed on non-judicial stamp paper of appropriate value in accordance with 
relevant Stamp Act and to be registered with appropriate authority under Registration Act.) 

 
No…. Dated 

 
From: 
…………………….. 
……………….. 

 
To, 
Chief General Manager,  
Dedicated Freight Corridor Corporation of India Limited,  
7 th floor, Central Railway New Administrative Building, 
D.N.Road, Mumbai -400001, 
Maharashtra. 
Re: … “[Insert name of work] …………………………………………..” 

 
Ref: Your notice for Invitation for Bid (IFB) No………………………………. Dated ………….. 

 
1. We wish to confirm that our company/firm has formed a Joint Venture with 

(i)……………. & ii)……………….. For the purposes associated with IFB referred to above. 

(Members who are not the lead partner of the JV should add the following paragraph) *. 
 

2. “The JV is led by … whom we hereby authorise to act on our behalf for the purposes of 
submission of Bid for ………. and authorise to incur liabilities and receive instructions 
for and on behalf of any and all the partners or constituents of the Joint Venture.” 

OR 
 

(Member(s) being the lead member of the group should add the following paragraph)* 

 
2. “In this group we act as leader and, for the purposes of applying for Bid, represent 

the Joint Venture: 
3. In the event of our JV being awarded the contract, we agree to be jointly with i) & ii) 

……… (names of other members of our JV) and severally liable to the Dedicated 
Freight Corridor Corporation of India Limited, its successors and assigns for all 
obligations, duties and responsibilities arising from or imposed by the contract 
subsequently entered into between Dedicated Freight Corridor Corporation of India 
Limited and our JV. 
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4. *I/We, further agree that entire execution of the contract shall be carried out 

exclusively through the lead partner. 
 

Yours faithfully, 
(Signature) 
(Name of Signatory)…………………. 
(Capacity of Signatory)………………… 
Company Seal * Delete as applicable 

 
Note: In case of existing joint venture, the certified copy of JV Agreement may be furnished. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Tender No. MUM/EN/S/Works/654/2023-24 
 

Signature of tenderer (s) 
  For CGM/DFCCIL/Mumbai South 

Page 165 of 246 

 

FORM No. 12 
 

FORMAT FOR POWER OF ATTORNEY FOR AUTHORISED SIGNATORY OF JOINT VENTURE (JV) 
PARTNERS 

 
POWER OF ATTORNEY* 

 
(To be executed on non-judicial stamp paper of the appropriate value in accordance with 

relevant stamp Act. The stamp paper to be in the name of the company who is issuing 
the power of Attorney) 

 
Know all men by these presents, we …………………. do hereby constitute, appoint and authorise 
Mr/Ms …. who is presently employed with us and holding the position of ……as our attorney, to 
do in our name and on our behalf, all such acts, deeds and things necessary in connection with 
or incidental to our bid for the work of…………………………………………………….… Including signing 
and submission of all documents and providing information / responses to Dedicated Freight 
Corridor Corporation of India Limited, representing us in all matters, dealing with Dedicated 
Freight Corridor Corporation of India Limited in all matters in connection with our bid for the 
said project. 

 
We hereby agree to ratify all acts, deeds and things lawfully done by our said attorney pursuant 
to this Power of Attorney and that all acts, deeds and things done by our aforesaid attorney 
shall and shall always be deemed to have been done by us. 

 
Dated this the ……… day of …………. 2023. 

 
(Signature of authorised Signatory) 

 

 
Signature of Lead Partner Signature of JV Partner(s) 

 
……………………………………… ………………………. 

(Signature and Name in Block letters of Signatory) 
Seal of Company 

Witness 
Witness 1:  
Name: 
Address:  
Occupation: 

 

Witness 2: 
Name: 
Address: 
Occupation: 

 
 
*Notes: 

i) To be executed by all the partners jointly, in case of a Joint Venture. 
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FORM No. 13 

 

FORMAT FOR POWER OF ATTORNEY TO LEAD 
PARTNER OF JOINT VENTURE (JV) 

 
(To be executed on non-judicial stamp paper of the appropriate value in accordance 
with relevant stamp Act. The stamp paper to be in the name of the company who is 
issuing the power of Attorney) 

 
POWER OF ATTORNEY* 

 
Whereas Dedicated Freight Corridor Corporation of India Limited has invited Bids for 

the Work of ……………………………………… (Name of Work) ………. 

Whereas, the members of the Joint Venture comprising of M/s. …, M/s. …, M/s.……, and M/s. 
…. are interested in submission of bid for the work of … [Insert name of work] … in accordance 
with the terms and conditions contained in the bidding documents. 

 
Whereas, it is necessary for the members of the Joint Venture to designate one of them as the 
Lead Partner, with all necessary power and authority to do, for and on behalf of the Joint 
Venture, all acts, deeds and things as may be necessary in connection with the Joint Venture's 
bid for the project, as may be necessary in connection the Joint Venture's bid for the project. 

 
NOW THIS POWER OF ATTORNEY WITNESSETH THAT: 
We, M/s. ………………, hereby designate M/s. ………………………………,  being one of the partners 
of the Joint Venture, as the lead partner of the Joint Venture, to do on behalf of the Joint 
Venture, all or any of the acts, deeds or things necessary or incidental to the Joint Venture's 
bid for the contract, including submission of bid, participating in conferences, responding 
to queries, submission of information/ documents and generally to represent the Joint 
Venture in all its dealings with the Railway / DFCCIL or  any other  Government Agency  
or  any  person,  in  connection  with  the  Bid/contract  for  the  said  work  until culmination 
of the process of  bidding till  the  contract  agreement  if  successful, is 
entered into with the Dedicated  Freight  Corridor  Corporation  of  India  Limited and 
thereafter till the expiry of the contract agreement. 

 
*To be executed by all the members of the JV except the lead member. 

 
The mode of execution of the Power of Attorney should be in accordance with the procedure, 
if any, laid down by the applicable law and the charter documents of the executants(s) 
and when it is so required the same should be under common seal affixed in accordance 
with the required procedure. 

We hereby agree to ratify all acts, deeds and things lawfully done by lead member, our said 
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attorney, pursuant to this power of attorney and that all acts, deeds and things done by 
our aforesaid attorney shall and shall always be deemed to have been done by us/ Joint Venture. 

 

Dated this the ………… Day of ………. 2023 
 

……………………. (Signature) 
 

……………………………………… (Name in Block letters of Executants) Seal of 
Company 

 
Witness 1  
Name:  
Address:  
Occupation:  
Witness 2  
Name:  
Address:  
Occupation:  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

FORM No. 14 
Reference para 17B 

Registered Acknowledgement Due 
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PROFORMA FOR TIME EXTENSION 

 

No.                                          Dated: 

  
  
  
 

Sub: (i) (name of work). 
(ii) Acceptance letter no. 
(iii) Understanding/Agreement no.                                                                       

 

Ref:                                          (Quote specific application of Contractor for extension to the date 
received)                                                               

Dear Sir,  
1. The stipulated date for completion of the work mentioned above is . 

From the progress made so far and the present rate of progress, it is unlikely that the work 

will be completed by the above date (or “However, the work was not completed on this date”). 

2. Expecting that you may be able to complete the work, if some more time is given, the 

competent authority, although not bound to do so, hereby extends the time for completion 

from to . 

3. Please note that an amount equal to the liquidated damages for delay in the completion of 

the work after the expiry of _ (give here the stipulated date for 

completion with/without any penalty fixed earlier) will be recovered from you as mentioned in 

Clause, 17-B of the Standard General Conditions of Contract for the extended period, 

notwithstanding the grant of this extension. You may proceed with the work accordingly. 

4. The above extension of the completion date will also be subject to the further condition that 
no increase in rates on any account will be payable to you. 

5. Please intimate within a week of the receipt of this letter your acceptance of the extension 
of the conditions stated above. 

6. Please note that in the event of your declining to accept the extension on the above said 
conditions or in the event of your failure after accepting or acting up to this extension to 
complete the work by (here mention the extended date), further action will 
be taken in terms of Clause 62 of the Standard General Conditions of Contract. 

 
             Yours faithfully 

 

For and on behalf of the Employer 

Name of the Official: - 
Stamp/Seal of the Employer 
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FORM No. 15 

 
CERTIFICATE OF FITNESS 

1. (a) Serial Number___________ 
(b) Date _____________ 
 

2. Name of person examined __________________________ 
 
3. Father’s Name: son/daughter of _____________________________________, Residing at 

_____________________ 
 
4. Sex ___________________________  
 
5. Residence: ___________________________________________________________ 
 
6. Physical fitness 
 
7. Identification marks ______________ 
 
8. Date of birth, if available, and/or certified age ___________________________ 
 
I certify that I have personally examined (name) _______________who is desirous of being 
employed in a factory or on a work requiring manual labour and that his/her age as nearly as 
can be ascertained from my examination, is ______ years. 
 
I certify that he/she is fit for employment in a factory or on a work requiring manual labour as 
an adult/child. 
 
9. Reasons for: 
(a) Refusal to grant certificate, or ____________ 
(b) Revoking the certificate _________________ 
 

Signature or left hand 

Thumb impression of the person examined. 

 
 

Signature of Certifying Surgeon 
 
 

Note: In case of physical disability, the exact details and cause of the physical disability should be clearly 
stated.
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FORM No. 16 
Registered Acknowledgement Due 

 
 

PROFORMA OF 7 DAYS NOTICE 
DFCCIL 

(Without Prejudice) 
To 

M/s    
                    _______________________________ 

 
 
 

Dear Sir, 
 

Contract Agreement No.     
In connection with    

 

1. In spite of repeated instructions to you by the subordinate offices as well as by this office in 

various letters of even no. , dated ; you have failed to start 

work/show adequate progress and/or submit detailed program me for completing the work. 

 

2. Your attention is invited to this office/Chief Engineer’s office letter no.    
  , dated in reference to your representation, dated . 

 
3. As you have failed to abide by the instructions issued to commence the work/to show 

adequate progress of work you are hereby given 7 days‟ notice in accordance with Clause 62 
of Standard General Conditions of Contract to commence works / to make good the progress, 
failing which further action as provided in Clause 62 of the Standard General Conditions of 
Contract viz. to terminate your Contract and complete the balance work without your 
participation will be taken. 

 
 

Kindly acknowledge receipt. 
Yours faithfully 

 
 
For and on behalf of the Employer 

Name of the Official: - 
Stamp/Seal of the Employer 
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FORM No. 17 
Registered Acknowledgement Due 

 

PROFORMA OF 48 HRS. NOTICE 
DFCCIL 

(Without Prejudice) 
To 

 

M/s    
  
 

Dear Sir, 
 
 

Contract Agreement No.     
In connection with    

 

1. Seven days‟ notice under Clause 62 of Standard General Conditions of Contract was given to 

you under this office letter of even no., dated ; but you have taken no action to 

commence the work/show adequate progress of the work. 

 

2. You are hereby given 48 hours‟ notice in terms of Clause 62 of Standard General Conditions 
of Contract to commence works / to make good the progress of works, failing which and on 
expiry of this period your above contract will stand rescinded and the work under this contract 
will be carried out independently without your participation and your Security Deposit shall 
be forfeited and Performance Guarantee shall also be encased and consequences which may 
please be noted. 

 
 

Kindly acknowledge receipt. 
 

Yours faithfully  

For and on behalf of the Employer 
Name of the Official: -  
Stamp/Seal of the Employer 
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FORM No. 18 
      Registered Acknowledgement Due 

 
PROFORMA OF TERMINATION NOTICE DFCCIL 

(Without Prejudice) 
 

No.                                                                       Dated                     

 

To 
M/s    

  
 

Dear Sir, 

 
Contract Agreement No.     
In connection with    

 

Forty-eight hours (48 hrs.) notice was given to you under this office letter of even no. 
Dated ; but you have taken no action to commence the work/show adequate 
progress of the work. 

 
Since the period of 48 hours‟ notice has already expired, the above contract stands rescinded 
in terms of Clause 62 of Standard General Conditions of Contract and the balance work under 
this contract will be carried out independently without your participation. Your participation as 
well as participation of every member/partner in any manner as an individual or a partnership 
firm/JV is hereby debarred from participation in the tender for executing the balance work and 
your Security Deposit shall be forfeited and Performance Guarantee shall also be encased. 

 
Kindly acknowledge receipt. 

 
 

Yours faithfully 
 

For and on behalf of the Employer  
Name of the Official: -   
Stamp/Seal of the Employer 

 
  



Tender No. MUM/EN/S/Works/654/2023-24 
 

Signature of tenderer (s) 
  For CGM/DFCCIL/Mumbai South 

Page 173 of 246 

 

FORM No. 19 

 
SAMPLE 

FORMAT OF BANK GUARANTEE FOR MOBILISATION ADVANCE 
 

(Clause 1.5.20, Part - I, Chapter - V) 
 

 Bank guarantee made on this……………………………………. Between …………………………………………. 
(Hereinafter called “the Bank”) of the One Part and Dedicated Freight Corridor Corporation of 
India Limited. (Hereinafter called “the Employer”) of the other Part. 

 
WHEREAS Dedicated Freight Corridor Corporation of India Limited has awarded the Contract 
no……………. for “………………………………….” (hereinafter called “the Contractor”), having its 
registered office at ………………………………. 

 
AND WHEREAS vide Clause 1.5.20 of Part - I, Chapter V,  Special Conditions of Contract, 
Mobilization Advance up to % (percent) of the original contract value of Rs………………….    Is 
payable to the contractor against Bank Guarantees, the contractor 
hereby applies for Mobilization Advance of  % (percent) amounting to 
Rs……………………. /- (Rupees………………………………….) of the Contract Price, 

 
Now, we the undersigned, Bank of …………., being fully authorized to sign and to incur 
obligations for and on behalf of and in the name of Bank of ……………. hereby declare that the 
said Bank will guarantee the Employer the full amount of Rs. …………………. /- 
(Rupees…………………………………….) as stated above. 

 
We, Bank of ………………., do hereby unconditionally, irrevocably and without demur guarantee 
and undertake to pay the Employer immediately on demand any or all money payable by the 
contractor to the extent of Rs. ………………. /- (Rupees……………………….) without any demur, 
reservation, context, recourse or protest and/or without any reference to the contractor. Any 
such demand made by the Employer on the Bank shall be conclusive and binding 
notwithstanding any difference between the Employer and the contractor on any dispute 
pending before any court, Tribunal, Arbitrator or any other authority. We agree that the 
guarantee herein contained shall be irrevocable and shall continue to be enforceable till the 
Employer discharges this guarantee. 

 
This guarantee is valid till ……………………………. 

 
At any time during the period in which this guarantee still valid of the contractor fails to fulfil its 
obligation under the Contract, it is understood that the Bank will extend this guarantee under 
the same condition for the required time on demand by the Employer at the cost of the 
contractor. 
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The Guarantee hereinbefore contained shall not be affected by any change in the 
constitution of the Bank or of the contractor. 

      The neglect or forbearance of the Employer in enforcement of payment of any money, the      

    payment whereof is intended to be hereby secured or the giving of time by the Employer for    

     the payment hereof shall in no way relieve the Bank of their liability under this Deed. 

The expressions “the Employer”, “the Bank” and “the contractor” hereinbefore used shal l  
include their respective successors and assigns. 

Notwithstanding anything contained herein: 
Our liability under this Bank Guarantee shall not exceed Rs………………. /- (Rupees…………….) 

This bank Guarantee shall be valid up to…………………. 

We are liable to pay the guaranteed amount or any part thereof under this Bank Guarantee only 
and only if you serve upon us a written claim or demand on or before …………… (date of 
expiry of Guarantee). 

In witness whereof we of the Bank have signed and sealed this Guarantee on the ………………. Day 
of …………. Being herewith duly authorized. 

For and on behalf of the Bank of.................. 

 

Signature of Authorized Bank Official 

 

 

Name ............................................ 
Designation ............................................ 
Stamp/Seal of the bank ............................................. 
Signed, sealed and delivered for and on 
Behalf of the bank by the above named 

 
......................... In the presence of 
Witness 1 
Signature ........................................ 
Name ........................................ 
Address ........................................ 
Witness 2 
Signature ........................................ 
Name ........................................ 
Address ........................................
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Form no.20 
PRE-CONTRACT INTEGRITY PACT 

 

General   
 

This pre-bid pre-contract Agreement (hereinafter called the Integrity Pact) is made on---------------
---------------day of the month of---------------------  2023, between, on one hand, the DFCCIL acting 
through Shri ----------------------------- Designation of the officer, (hereinafter called the CLIENT, 
which expression shall mean and include, unless the context otherwise requires, his successors 
in office and assigns) of the First Part and M/s------------------- represented by Shri ---------------------
-Chief Executive Officer (hereinafter called the "BIDDER/SELLER" which expression shall mean 
and include, unless the context otherwise requires, his successors and permitted assigns) of 
the Second part. 

WHEREAS the CLIENT proposes to procure (Name of the Stores/Equipment/Item, Name of 

the Consultancy Service, Name of Works Contract, Name of Services) and the [A] is willing to 

Offer/has offered for stores or works. 

WHEREAS the [A] is a private company/ public company/ Government undertaking/ 

partnership/ registered export agency, constituted in accordance with the relevant law in 

the matter and the CLIENT is a PSU performing its functions or behalf of the President of 

India/DFCCIL. 

NOW, THEREFOR, 

To avoid all forms of corruption by following a system that is fair, transparent and free from any 

influence/prejudiced dealings prior to, during and subsequent to the currency of the contract 

to be entered into with a view to: - 

Enabling the CLIENT to obtain the desired said (Name of the Stores/Equipment/Item, Name of 

the Consultancy Service, Name of Works Contract, Name of Services) at a competitive price in 

conformity with the defined specifications by avoiding the high cost and the distortionary impact 

of corruption on public procurement, and 

Enabling BIDDERs to abstain from bribing or indulging in any corrupt practice in order to 

secure [B] by providing assurance to them that their competitors will also abstain from bribing 

and other corrupt practices and the CLIENT will commit to prevent corruption, in any form, by 

its Officials by following transparent procedures. 

The parties hereto hereby agree to enter into this Integrity Pact and agree as 

follows: Commitments of the CLIENT 

1.1 The CLIENT undertakes that no official of the CLIENT, connected directly or indirectly 

with the [B], will demand, take a promise for or accept, directly or through 

intermediaries, any bribe, consideration, gift, reward, favour or any material or 
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immaterial benefit or any other advantage from the [A] either for themselves or for any 

person, organization or third party related to the [B], in exchange for an advantage in the 

bidding process, bid evaluation, contracting or implementation process related to the [B]. 

 
1.2 The CLIENT will, during the pre-contract stage, treat all BIDDERs alike, and will provide 

to all BIDDERs the same information and will not provide any such information to any 

particular BIDDER which could afford an advantage to that particular [A] in 

comparison to other BIDDERs. 

 
1.3 All the officials of the CLIENT will report to the appropriate Government office any 

attempted or completed breaches of the above commitments as well as any substantial 

suspicion of such a breach. 

 
 
2. In case any such preceding misconduct on the part of such official(s) in reported by the 

[A] to the CLIENT with full, and verifiable facts and the same is prima facie found to be 

correct by the CLIENT, necessary disciplinary proceedings, or any other action as 

d e e m e d  fit, including criminal proceedings may be initiated by the CLIENT and such 

a person shall be debarred from further dealings related to the [B] process. In such a 

case while an enquiry is being conducted by the CLIENT the proceedings under the [B] 

would not be stalled. 

 
 

Commitments of BIDDERS 

3. The [A] commits itself to take all measures necessary to prevent corrupt practices, unfair 

means and illegal activities during any stage of its bid or during any pre-contract or post- 

contract stage) in order to secure the [B] contract or in furtherance to secure it and 

in particular committee itself to the following: - 

3.1 The [A] will not offer, directly or through intermediaries, any bribe, gift, 

consideration, reward, favour, any material or immaterial benefit or other 

advantage, commission fees, brokerage or inducement to any official of the 

CLIENT, connected directly or indirectly with the bidding process, or to any 

person, organization or third party related to the (B] in exchange for any 

advantage in the bidding, evaluation, contracting and implementation of the [B]. 

 
3.2 The (A] further undertakes that it has not given, offered or promised to give, 

directly or indirectly any bribe, gift, consideration, reward, favour, any Material 

or immaterial benefit or other advantage, commission, fees, brokerage or 

inducement to any official of the CLIENT or otherwise in procuring the Contract 

or forbearing to do or having done any act in relation to the obtaining or 

execution of the [B] or any other [B] with the Government for showing or 
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forbearing to show favour or disfavour to any person in relation to the [B] or any 

other [B] with the Government. 

3.3 * [A] shall disclose the name and address of agents and representatives and Indian 

[A] shall disclose their foreign principals or associates. 

 
3.4 * [A] shall disclose the payments to be made by them to agents/brokers or any 

other intermediary, in connection with this bid/contract. 

 
3.5 The [A] further confirms and declares to the CLIENT that the [A] is the original 

manufacturer/ integrator/ authorized government sponsored export entity of 

the defence stores and has not engaged any individual or firm or company 

whether Indian or foreign to intercede, facilitate or in any way to recommend to 

the CLIENT or any of its functionaries, whether officially or unofficially to the award 

of the [B] to the [A] nor has any amount been paid, promised or intended to be 

paid to any such individual, firm or company in respect of any such intercession, 

facilitation or recommendation. 

 
3.6 The [A] either while presenting the bid or during pre-contract negotiations or 

before signing the [B] shall disclose any payments he has made, is committed to 

or intends to make to officials of the CLIENT or their family members, agents, 

brokers or any other intermediaries in connection with the [B] and the details of 

services agreed upon for such payments. 

 
3.7 The [A] will not collude with other parties interested in the [B] to impair the 

transparency, fairness and progress of the bidding process, bid evaluation, 

contracting and implementation of the [B]. 

 
3.8 The [A] will not accept any advantage in exchange for any corrupt practice, unfair 

means and illegal activities. 

 
3.9 The [A] shall not use improperly, for purposes of competition or personal gain, or 

pass on to others, any information provided by the CLIENT as part of the business 

relationship, regarding plans, technical proposals and business details, including 

information contained in any electronic data carrier. The [A] also undertakes to 

exercise due and adequate care lest any such information is divulged. 

 
3.10 The [A] commits to refrain from giving any complaint directly or through any 

other manner without supporting it with full and verifiable facts. 

 
3.11 The [A] shall not instigate or cause to instigate any third person to commit any of 

the actions mentioned above. 
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3.12 If the, [A] or any employee of the [A] or any person acting on behalf of the [A], 

either directly or indirectly, is a relative of any of the officers of the CLIENT, or 

alternatively, if any relative of an officer of the CLIENT has financial. 

Interest/stake in the Bidder’s firm, the same shall be disclosed by the [A] at the 

time of filling of tender. 

 
The term “relative” for this purpose would be as defined in section 6 of the 

companies act 1956. 

 
3.13 The [A] shall not lend to or borrow any money from or enter into any monetary 

dealings or transactions, directly or indirectly, with any employee of the CLIENT. 

 
4. Previous Transaction 

 
4.1 The [A] declares that no previous transgression occurred in the last three years 

immediately before signing of this integrity Pact, with any other company in any 

country in respect of any corrupt practices envisaged hereunder or with any 

public sector enterprise in India or any Government department in India that 

could justify BIDDER‟s from the tender process. 

 
4.2 The [A] agrees that if it makes incorrect statement on this subject, [A] can be 

disqualified from the ender process or the contact, if already awarded, can be 

terminated for such reason. 

 
5. Earnest Money (Security Deposit) 

 
5.1 While submitting commercial bid, the [A] shall deposit an amount __ (to be 

specified in RFP) as Earnest Money/Security Deposit, with the CLIENT through 

any of the following instruments: - 

i. Bank draft or a pay order in favour of ___________. 

ii. A confirmed guarantee by an Indian nationalized bank, promising 

payment of the guaranteed sum to the CLIENT on demand within three 

working days without any demur whatsoever and without seeking any 

reasons whatsoever. The demand for payment by the CLIENT shall be 

treated as conclusive proof or payment. 

iii. Any other mode or through any other instrument (to be specified in the 

RFP). 

5.2 The earnest money/Security deposit shall be valid up to a period of five years or the 

contractual obligations to the complete satisfaction of both the BIDDER and the 
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CLIENT, including warranty period, whichever is later. 

5.3 In case of the successful [A] a clause would also be incorporated in the article 

pertaining to performance Guarantee in the [B] that the provisions of sanctions 

for violation shall be applicable for forfeiture of performance bond in case of a 

decision by client to forfeit the same without assigning any reason for imposing 

sanction for violation of this pact. 

5.4 No interest shall be payable by CLIENT to the [A] on earnest Money/Security 

Deposit for the period of its currency. 

6. Sanctions for Violations 

6.1 Any breach of the aforesaid provisions by the [A] or any one employed by it or 

acting on its behalf (whether with or without the knowledge of the [A] shall 

entitle the CLIENT to take all or any one of the following actions, wherever 

required: - 

(i) To immediately call off the pre-contract negotiations without assigning 

any reason or giving any compensation to the [A]. However, the 

proceedings with the other BIDDER(s) would continue. 

 
(ii) The earnest money deposit (in pre-contract stage) and/or security 

Deposit/performance Bond (after the [B] is signed) shall stand forfeited 

fully and the CLIENT shall not be required to assign any reason therefore. 

 
(iii) To immediately cancel the [B], if already signed, without giving any 

compensation to the [A]. 

 
(iv) To recover all sums already paid by the CLIENT, and in case of an Indian 

[A] with interest thereon at 2% higher that the prevailing prime lending 

rate of state bank of India, while in case of a [A] from the country other 

than India with interest thereon at 2% higher than the LIBOR. If any 

outstanding payment is due to [A] from the CLIENT in connection with 

any other [B], such outstanding payment could also be utilized to recover 

the aforesaid sum and interest. 

 
(v) To encash the advance bank guarantee and performance bond, if furnished 

by the [A], in order to recover the payments, already made by CLIENT, 

along with interest. 

 
(vi) To cancel all or any other contracts with the [A]. The [A] shall be liable to 

pay compensation for any loss or damage to the Client resulting from such 

cancellation/rescission and the client shall be entitled to deduct the amount 
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so payable from the money(s) due to the [A]. 

(vii) To debar the [A] from participating in future bidding processes of the 

Government of India for a minimum period of five years, which may be 

further extended at the discretion of the CLIENT. 

 
(viii) To recover all sums paid in violation of this pact by [A]) to any middleman 

or agent or broker with a view a view to securing [B] the contract. 

 
(ix) In cases where irrevocable letters of credit have been received in respect 

of any [B] signed by the client with the [A], They shall not be opened. 

 
(x) Forfeiture of Performance Bond in case of a decision by the client to 

forfeit the same without assigning any reason for imposing sanction for 

violation of this pact. 

6.2 The client will be entitled to take all or any of the actions mentioned at para 6.1(i) 
to 

(x) of this pact also on the commission by the [A] or any one employed by it or 

acting on its behalf (whether with or without the knowledge of the [A], of an 

offence as defined in chapter IX of the Indian penal code, 1860 or prevention of 

Corruption Act, 1988 or any other statute enacted for prevention of corruption. 

6.3 The decision of the CLIENT to the effect that a breach of the provisions of this 

pact has been committed by the [A] shall be final and conclusive on the [A]. 

However, the [A] can approach the Independent Monitor(s) appointed for the 

purposes of this Pact. 

7. Fall Clause 
(i) The [A] undertakes that it has not supplied/is not supplying similar 

product/systems or subsystems at a price lower than that offered in the 

present bid in respect of any other Ministry/Department of the 

Government of India or PSU and if it is found at any stage that similar 

product/system or sub systems way supplied by [A] to any other 

Ministry/Department of the Government of India or a PSU at a lower 

price, then that very price, with due allowance for elapsed time, will be 

applicable to the present case and the difference in the cost would be 

refunded by the [A] to the CLIENT, if the [B] has already been concluded. 

8. Independent Monitors 

 
8.1 The CLIENT has appointed Independent Monitors (hereinafter referred to as 

Monitors) for this pact in consultant with the central vigilance commission 

(Names and addresses of the Monitors to be given) 
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8.2 The task of the Monitors shall be to review independently and objectively, 

whether and to what extent the parties comply with the obligations under 

this pact. 

 
8.3 The monitors shall not be subject to instructions by the representatives of the 

parties and perform their functions neutrally and independently. 

 
8.4 Both the parties accept that the Monitors have the right to access all the 

documents relating to the project/procurement, including minutes of meetings. 

 
8.5 As soon as the Monitor notices, or has reason to believe, a violation of this Pact, 

he will so inform the Authority designated by the CLIENT 

 
8.6 The BIDDER(s) accepts that the Monitor has the right to access without 

restriction to all Project documentation of the CLIENT including that provided by 

the BIDOER. The [A] will also grant the Monitor, upon his request and 

demonstration of a valid Interest, unrestricted and unconditional access to his 

project documentation. The same is applicable to Subcontractors. The Monitor 

shall be und 'contractual obligation to treat the information and documents of 

the [A] with confidentiality. 

 
8.7 The client will provide to the Monitor sufficient information about all meetings 

among the parties related to the Project provided such meetings could have 

an impact on the contractual relations between the parties. The parties will 

offer to the Monitor the option to participate in such meetings. 

 
8.8 The monitor will submit a written report to the MD/DFCCIL within 8 to 10 

weeks from the date of reference or intimation to him by the CLIENT/BIDDER 

and, should the occasion arise, submit proposal for correcting problematic 

situations. 

 
9. Facilitation of Investigation 

 
In case of any allegation of violation of any provisions of this Pact or payment of 

commission, the CLIENT or its agencies shall be entitled to examine all the 

documents including the Books of Accounts of the [A] and the [A] shall provide 

necessary information and documents in English and shall extend all possible 

help for the purpose of such examination. 

9.1 Law and Place of Jurisdiction 

This pact is subject to Indian law. The place of performance and jurisdiction is the 
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seat of the CLIENT. 

10. Other Legal Actions 

The actions stipulated in this integrity pact are without prejudice to any other 

legal action that may follow in accordance with the provisions of the extant law in 

force relating to any civil or criminal proceedings. 

10.1 Validity 

10.2 The validity of this integrity pact shall be from date of its signing and extend up 

to 5 years or the complete execution of the [B] to the satisfaction of both the 

CLIENT and the [A] including warranty period, whichever is later. In case [A] is 

unsuccessful, this integrity pact shall expire after six months from the date of the 

signing of the [B]. 

 
10.3 Should one or several provisions of this pact turn out to be invalid; the remainder 

of this pact shall remain valid. In this case, the parties will strive to come to an 

agreement to their original intentions. 

11. The parties hereby sign this integrity pact at ………………… On …………………. 

CLIENT BIDDER 
Name of the Officer CHIEF EXECUCTIVE OFFICER 
Designation 
Dept./Ministry/PSU 

 
Witness Witness 
1. _______________ 1. -------------------------------------- 

 
2. ____________ 2. 
_________________ Note: 
[A] - To be replaced by BIDDER/Seller/Consultant/Consultancy firm/Service provider as the 
case was may be. 
[B] - To be replaced by Contract/Supply Contract/Consultancy Contract/Works Contract as 
the case was may be. 
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Form No. 21 
 

ANTI-PROFITEERING DECLARATION 

                                                   TO WHOMSOEVER IT MAY CONCERN 
 
 

I …………………, age ………, years, Son/Daughter of ………………., resident of 

………………………………….. Do solemnly affirm and state as under: 
 

1) That I am the <Designation of the authorized signatory> of ……………. 

And I   am   duly   authorized   to   furnish   this   undertaking/declaration   on   behalf   of 

………………………… (Name of the company). 
 

2) That …………………………… (Name    of    the     company) has     been     awarded the work 

…………………… (Name     of      Work) vide     Letter      of Award number ……………. Dated 

……………. by M/s Dedicated Freight Corridor Corporation of India Limited. 

 
3) That the Company is fully aware of the anti-profiteering provision under the Goods & 

Services Tax ("GST") Law(s), 

 
4) That the Company ………………………. Has passed the benefit of input tax credit available on 

the …………………. …….. (good/services) having HSN ………… …. supplied to M/s Dedicated 

Freight Corridor Corporation of India Limited which it is getting on account of reduced tax 

liability and input tax credit because of enactment of GST Laws after introduction of Goods 

and Service Tax w.e.f. 1s1 July, 2017. The details and amounts being passed on to DFCCIL 

are provided in Annexure ………. Of this document and are as per applicable GST Laws. These 

are true and correct to the best of my knowledge, information and belief. 

 

5) Further, it is to confirm also that in case……………. (name of the organization) will receive 

any further benefit in future after 1st July, 2017 by way of availment of input tax credits 

which were not allowed to be availed before 1st July, 2017 or reduction in tax rates or in 

any other manner which results in reduction of cost of the goods/services supplied to M/s 
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Dedicated Freight Corridor Corporation of India Limited, then Company will pass that 

benefit to M/s Dedicated Freight Corridor Corporation of India Limited also. 

 
6) That I declare that the foregoing is true and correct and the same is a legal obligation 

and failure to fulfil it could result in penalties under the law. 

 
7) I  confirm that I am aware of the implication of the above undertaking and our liability on 

account of incorrect/misleading declaration under the GST Laws. 

 

Signature of the Authorized signatory/ person 
 
 

Name and Designation of the Auth. Sign/person of the person 
 
 

Name of the Organization and Seal 
 
 

Executed on a non-judicial stamp paper of Rs.300/- duly notarized by notary public 
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Form No. 22 

       (Ref para 1.3.13(ii). (iv)) 
 

FORMAT FOR CERTIFICATE TO BE SUBMITTED / UPLOADED BY TENDERER ALONGWITH THE TENDER 

DOCUMENTS 

 

I……………………………… (Name and designation) ** appointed as the attorney/authorized signatory of 

the tenderer (including its constituents), 

M/s.......................................................................................(hereinafter called the tendered) for the 
purpose of the Tender documents for the work of ....................................................................  as per 
the tender No...................................... of ..............................................(DFCCIL/Railway)**, do hereby 
solemnly affirm and state on the behalf of the tenderer including its constituents as under: 
1. I/we the tenderer (s) am/are signing this document after carefully reading the contents. 

2. I/We the tenderer(s) also accept all the conditions of the tender and have signed all the pages in 
confirmation thereof. 

3. I/we hereby declare that I/we have downloaded the tender documents from Indian Railway website 
www.ireps.gov.in 

. I/we have verified the content of the document from the website and there is no addition, no 

deletion or no alteration to the content of the tender document. In case of any discrepancy noticed 

at any stage i.e. evaluation of tenders, execution of work or final payment of the contract, the 

master copy available with the railway Administration shall be final and binding upon me/us. 

4. I/we declare and certify that I/we have not made any misleading or false representation in the 

forms, statements and attachments in proof of the qualification requirements. 

5. I/We also understand that my/our offer will be evaluated based on the documents/credentials 

submitted along with the offer and same shall be binding upon me/us. 

6. I/We declare that the information and documents submitted along with the tender by me/us are 

correct and I/we are fully responsible for the correctness of the information and documents, 

submitted by us. 

7. I/we certify that I/we the tenderer(s) is/are not blacklisted or debarred by Railways or any other 

Ministry /Department of Govt. of India from participation in tender on the date of submission of bids, 

either in individual capacity or as a HUF/ member of the partnership firm/LLP/N/Society/Trust. 

8. I/we understand that if the contents of the certificate submitted by us are found to be forged/false 

or incorrect at any time during process for evaluation of tenders, it shall lead to forfeiture of the Bid 

http://www.ireps.gov.in/
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Security besides banning of business for a, period of up to five years. Further, I/we (insert name of 

the tenderer) **                    and all my/our constituents understand that my/our offer shall be 

summarily rejected. 

9. I/we also understand that if the contents of the certificate submitted by us are found to be 

false/forged or incorrect at any time after the award of the contract, it will lead to termination of the 

contract, along with forfeiture of Bid Security/Security Deposit and Performance guarantee besides 

any other action provided in the contract including banning of business for a period of up to five 

years. 

10. I/We have read the clause regarding restriction on procurement from a bidder of a country 

which shares a land border with India and certify that I am/We are not from such a country or, 

if from such a country, have been registered with the competent Authority. I/We hereby certify that 

I/we fulfil all the requirements, in this regard and am/are eligible to be considered (evidence of valid 

registration by the competent authority is enclosed) 

 

SEAL AND SIGNATURE OF THE TENDERER 

 
Place:  

Dated: 

** The contents in Italics are only for guidance purpose. Details as appropriate are to be filled in 
suitably by tenderer. 
 
 

This certificate is to be given by each member of JV or Partners of Partnership firm/LLP/etc. 
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FORM No. 23 

TENDERER’S CREDENTIALS (BID CAPACITY) 
DFCCIL 

For tenders having advertised value more than Rs 20 crore wherein eligibility criteria includes bid 
capacity also, the tenderer will be qualified only if its available bid capacity is equal to or more than 
the total value of the present tender. The available bid capacity shall be calculated as under: 
Available Bid Capacity = [A x N x 2] – 0.33xNxB Where, 
A = Maximum value of construction works executed and payment received in any one of the 

previous three financial years or the current financial year (up to date of inviting tender), 
taking into account the completed as well as works in progress. 

N= Number of years prescribed for completion of work for which bids has been invited. 
B =    Existing commitments and balance amount of ongoing works with the tenderer as per the 

prescribed proforma of Railway for statement of all works in progress and also the works which 
are awarded to tenderer but yet not started up to the date of inviting of tender. 

Note: 
(a) The Tenderer(s) shall furnish the details of - 

(i)  Maximum value of construction works executed and payment received in any one of the 
previous three financial years or the current financial year (up to date of inviting tender) for 
calculating A, and 

(ii) Existing commitments and balance amount of ongoing works with tenderer as per the 
prescribed proforma of Railway for statement of all works in progress and also the works 
which are awarded to tenderer but yet not started up to the date of inviting of tender for 
calculating B. In case of no works in hand, a 'NlL' statement should be furnished. 

The submitted details for (i) and (ii) above should be duly verified by Chartered Accountant. 
(b) In case if a bidder is JV, the tenderer(s) must furnish the details of 

(i) Maximum value of construction works executed and payment received in any one of the 
previous three financial years or the current financial year (up to date of inviting tender) by 
each member of JV for calculating A, and 

(ii) Existing commitments and balance amount of ongoing works with each member of JV either 
in individual capacity or as a member of other JV as per the prescribed proforma of Railway 
for statement of all works in progress and also the works which are awarded to each member 
of JV either in individual capacity or as a member of other JV but yet not started up to the 
date of inviting of tender for calculating B. In case of no works in hand, a 'NIL' statement 
should be furnished. 

The submitted details for (i) and (ii) above should be duly verified by Chartered Accountant. 
 

(c) Value of a completed work/work in progress/work awarded but yet not started for a Member 
in an earlier JV shall be reckoned only to the extent of the concerned member's share in that 
JV for the purpose of satisfying his/her compliance to the above-mentioned bid capacity 
in the tender under consideration. 

(d) The arithmetic sum of individual “bid capacity” of all the members shall be taken as JV’s 
“bid capacity”. 

(e) In case, the tenderer/s failed to submit the above statement along with offer, their/his offer 
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shall be considered as incomplete and will be rejected summarily. 
(f) The available bid capacity of tenderer shall be assessed based on the details submitted by the 

tenderer. In case, the available bid capacity is lesser than estimated cost of work put to 
tender, his offer shall not be considered even if he has been found eligible in other eligibility 
criteria/tender requirement. 
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Statement of Works in Progress for Bid Capacity 

Form No. 23A 
 
 
 

S. 
N 

Name 
and 
place   
of 
work 

Organization 
for whom 
work is 
being carried 
out 

Date of 
award o f  
contract. 
Contract 
Agreement 
No. & Date 

Original Cost 
of 
Work/Revised 
Cost (Up to 
latest 
corrigendum) 

Date o f  
Completion 
(Origin al/ 
Extended) 

Payment 
Received       
till 
date of 
opening 
of 
present 
tender 

Balance 
amount 
of the 
work to 
be 
execute
d 

B ‟value 
of work 
to be 
done in 
“N” 
years 

         
         
         
         

Note: - 
1. Available Bid Capacity = [A × N × 2] – B 
Where 
A= Maximum value of construction works executed and payment received in any one financial year 
during the current and last three financial years immediately preceding the current financial year, 
up to date of opening of tender, taking into account the completed as well as works in progress. 
N= Number of years prescribed for completion of work for which bids has been invited. 
B = Value of existing commitments and balance amount of ongoing works with the tenderer to be 
completed in next „N‟ years. 
2. This statement should be submitted duly verified by Chartered Accountants. 
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FORM No. 24 

 

FINAL SUPPLEMENTARY AGREEMENT 
 

1. Articles of agreement made this day _  in the year   between the President of India, acting 
through the Railway Administration having his office at _ herein after called
 the Railway of the one part and of the second part. 

 
2. Whereas the party hereto of the second part executed an agreement with the party hereto of 

the first part b e i n g  agreement Number dated for the performance herein after 
called the „Principal Agreement‟. 

 
3. And whereas it was agreed by and between the parties hereto that the works would be completed 

by the party hereto of the second part on date last extended and whereas the 
party hereto of the second part has executed the work to the entire satisfaction of the party 
hereto of the first part. 

 
4. And whereas the party hereto of the first part already made payment to the party hereto of the 

second part diverse sums from time to time aggregating to Rs ____including the Final 
Bill bearing voucher No.  dated ______of
value __________duly adjusted as per price variation clause, if applicable (the receipt of which is 
hereby acknowledged by the party hereto of the second part in full and final settlement of all 
his /its claims under the principal agreement. 

 
And   whereas   the   party   hereto    of    the    second    part    have    received    sum    of Rs. 
  Through the Final Bill bearing voucher No.___ dated  duly 
adjusted as per price variation clause (PVC), if applicable (the receipt of which is hereby 
acknowledged by the party thereto of the second part) from the party hereto of the first part 
in full and final settlement of all his/its disputed claims under principal agreement. 

 
Now, it is hereby agreed by and between the parties in the consideration of sums already paid 
by the party hereto of the first part to the party hereto of the second part against all outstanding 
dues and claims for all works done under the aforesaid principal agreement excluding the 
security deposit, the party hereto of the second part have no further dues of claims against the 
party hereto of the first part under the said Principal Agreement. It is further agreed by and 
between the parties that the party hereto of the second part  has accepted the sa id  sums 
mentioned above in full and final satisfaction of all its dues and claims under the said Principal 
Agreement. 

 
(Applicable in case Final Supplementary Agreement is signed after release of Final Payment) 
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Form No. 25 
Reference Para 64. (1)(ii)(b): & 64.6 

 
Agreement towards Waiver under Section 12(5) and Section 31A (5) of Arbitration and 

Conciliation (Amendment) Act 
I/we.............. (Name of agency/Contractor) with reference to agreement no................... raise disputes 
as to the construction and operation of this contract, or the respective rights and liabilities, withholding 
of certificate and demand arbitration in respect of following claims: 
 
Brief of claim: 
(i) Claim 1- Detailed at Annexure- 
(ii) Claim 2 – 
(iii) Claim 3 – 
 
I/we............... (post of Engineer) with reference to agreement no.......... hereby raise disputes as to the 
construction and operation of this contract, or the respective rights and liabilities, withholding of 
certificate and demand arbitration in respect of following claims: 
 
I/we...........do/do not agree to waive off applicability of section 12(5) of Arbitration and Conciliation 
(Amendment) Act. 
 
Signature of Claimant_______________________ Signature of Respondent ___________________ 
 

Agreement under Section 31(5) 
 

I/we....... (Name of claimant) with reference to agreement no................ hereby waive off the 
applicability of sub section 31-A (2) to 31-A (4) of the Arbitration and Conciliation (Amendment Act. We 
further agree that the cost of arbitration will be shared by the parties as per Clause 64(6) of the Standard 
General Conditions of Contract. 
 
Signature of Claimant_________________ Signature of Respondent_____________________ 

 
*Strike out whichever not applicable. 
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Form No. 26 
 (Bid Security) 

Bank Guarantee Bond from any scheduled commercial bank of India 
(On non-judicial stamp paper, which should be in the name of the Executing Bank) 

 
Name of the Bank: _____________ 
MD DFCCIL 
Acting through Chief General Manager, 
DFCCIL, Mumbai South 
Beneficiary: Dedicated Fright Corridor Corporation of India Limited, Mumbai South 
Date: _____________________ 
 
Bank Guarantee Bond No.:                                                                                   Date: ______ 
 
In consideration of the MD DFCCIL acting through Chief General Manager, DFCCIL Mumbai South 
(Designation & address of Contract Signing Authority), ……. DFCCIL, …………….,. (hereinafter called “The 
DFCCIL”) having invited the bid for___________through Notice inviting tender (NIT) No. 
_____________, We have been informed that ………………………. [Insert name of the Bidder] ............ 
(hereinafter called "the Bidder") intends to submit its bid (hereinafter called "the Bid"). 
 
WHEREAS, the Bidder is required to furnish Bid Security for the sum of [Insert required Value of 
Bid Security], in the form of Bank Guarantee, according to conditions of Bid. 
 

AND 
 

WHEREAS, ............[Insert Name of the Bank], with its Branch ...............[Insert Address] having its 
Headquarters office at........ [Insert Address], hereinafter called the Bank, acting through .............. 
[Insert Name and Designation of the authorised persons of the Bank], have, at the request of the 
Bidder, agreed to give guarantee for Bid Security as hereinafter contained, in favour of the Railway: 
 
1. KNOW ALL MEN that by these present that I/We the undersigned [Insert name(s) of authorized 

representatives of the Bank], being fully authorized to sign and incur obligations for and on behalf 
of the Bank, confirm that the Bank, hereby, unconditionally and irrevocably guarantee to pay to the 
Railway/DFCCIL full amount in the sum of [Insert required Value of Bid Security] as above stated. 
 

2. The Bank undertakes to immediately pay on presentation of demand by the Railway/DFCCIL any 
amount up to and including aforementioned full amount without any demur, reservation or 
recourse. Any such demand made by the Railway/DFCCIL on the Bank shall be final, conclusive and 
binding, absolute and unequivocal on the Bank notwithstanding any disputes raised/ pending 
before any Court, Tribunal, Arbitration or any Authority or any threatened litigation by the Bidder 
or Bank. 

3. The Bank shall pay the amount as demanded immediately on presentation of the demand by 
Railway/DFCCIL without any reference to the Bidder and without the Railway/DFCCIL being 
required to show grounds or give reasons for its demand of the amount so demanded. 
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4. The guarantee hereinbefore shall not be affected by any change in the constitution of the Bank or 
in the constitution of the Bidder. 

5. The Bank agrees that no change, addition, modifications to the terms of the Bid document or to 
any documents, which have been or may be made between the Railway/DFCCIL and the Bidder, 
will in any way absolve the Bank from the liability under this guarantee; and the Bank, hereby, 
waives any requirement for notice of any such change, addition or modification made by 
Railway/DFCCIL at any time. 

6.  This guarantee will remain valid and effective from…….……. [insert date of issue] till ………. [insert 
date, which should be minimum 90 days beyond the expiry of validity of Bid]. Any demand in 
respect of this Guarantee should reach the Bank within the validity period of Bid Security. 

7. The Bank Guarantee is unconditional and irrevocable. 
8. The expressions Bank and Railway/DFCCIL herein before used shall include their respective 

successors and assigns. 
9. The Bank hereby undertakes not to revoke the guarantee during its currency, except with the 

previous consent in writing of the Railway/DFCCIL. This guarantee is subject to the Uniform Rules 
for Demand Guarantees, ICC Publication No.758. 

10. The Bank hereby confirms that it is on the SFMS (Structured Financial Messaging System) and shall 
invariably send the advice of this Bank Guarantee to the following bank details – 

IFSC CODE UBIN0546836 

IFSC TYPE BRANCH 

BANK NAME Union Bank of India 

BRANCH NAME Motibagh-1, Delhi Branch 

CITY NAME New Delhi 

ADDRESS Palika Bhawan, Moti Bagh-I, R.K. Puram, Delhi-110066 

DISTRICT New Delhi 

STATE New Delhi 

BG ENABLED YES 

 
11. The Guarantee shall be valid in addition to and without prejudice to any other security 

Guarantee(s) of Bidder in favour of the Railway/DFCCIL. The Bank, under this Guarantee, shall be 
deemed as Principal Debtor of the Railway. 

 
Date ………………                                                            ……………………………………… 
 
Place………….                                                    Bank’s Seal and authorized signature(s) 

      
 [Name in Block letters] ……………….... 

   [Designation with Code No.] …………….…… 
                  [P/Attorney] No. 

Witness: 
1 Signature, Name & Address & Seal 
2 Signature, Name& address & Seal                                                              Bank’s Seal 

[P/Attorney] No. 
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Note: All italicized text is for guidance on how to prepare this bank guarantee and shall be deleted 
from the final document. 
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Form No. 27 A 
(Reference Clause 40(A) 

Registered Acknowledgement Due 
 

PROFORMA OF 14 DAYS NOTICE FOR OFFLOADING OF PART OF CONTRACT 
WORK 

DFCCIL RAILWAY 
(Without Prejudice) 

To 
M/s _____________________________ 
_________________________________ 
Dear Sir, 
Contract Agreement No. _____________________________________________ 
In connection with _________________________________________________ 
 

In spite of repeated instructions to you by the subordinate offices as well as by this office 
through various letters of even no. ________________, dated __________; you have failed to show 
adequate progress of work so as to complete the contract within the original / extended date of 
completion of contract and part(s) of contract work are yet to be started/ still lagging behind the agreed 
program of work, listed as under: 

 
 
(Details of part(s) of work which is delayed and can be executed independently, to be mentioned). 
 
 
2. Your attention is invited to this office/Chief Engineer’s office letter no. ___________ ________, dated 
__________ in reference to your representation, dated ____________. 
 
3. As you have failed to abide by the instructions issued to commence the work /to show 
adequate progress of work, you are hereby given 14 days’ notice in accordance with Clause 40A of the 
Standard General Conditions of Contract to deploy adequate resources i.e. (the details of resource 
requirement, to be mentioned) and commence / to make good the progress for part(s) of works detailed 
above, failing which action as provided in Clause 40A of the Standard General Conditions of Contract 
shall be commenced after expiry of 14 days’ notice period viz. to offload few/ all part(s) of work 
mentioned above to any of the existing or new contractor without your participation and at your Risk 
& Cost, not exceeding the value of Performance Guarantee of this contract, which may please be noted. 
 
Kindly acknowledge receipt. 

Yours faithfully 
For and on behalf of the DFCCIL  
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Form No. 27 B 
 (Reference Clause 40(A) 

Registered Acknowledgement Due 
 

NOTICE FOR PART OF CONTRACT WORK OFFLOADED 
DFCCIL RAILWAY 

(Without Prejudice) 
To 
M/s _____________________________ 
_________________________________ 
Dear Sir, 

Contract Agreement No. _____________________________________________ 
In connection with _________________________________________________ 
 

1.  Fourteen days’ notice under Clause 40A of the Standard General Conditions of Contract was 
given to you under this office letter of even no., dated ____________; but you have taken 
no/inadequate action to deploy adequate resources to commence the part(s) of work/show adequate 
progress of the part(s) of work, mentioned therein. 
 

As you have failed to abide by the instructions issued to commence the part(s) of work/show 
adequate progress of the part(s) of work even at the lapse of 14 days’ notice period under Clause 40A 
of the Standard General Conditions of Contract, few part(s) of the work under the contract have been 
offloaded and being executed by other mode(s) at the cost detailed below: 
Or, 
1.  Please refer your request letter no…. dated …., wherein it was requested under clause 40 A of 
the Standard General Conditions of Contract to offload part(s) of works at your risk & cost. The details 
of part(s) of the work under the contract which have been offloaded and being executed by other 
mode(s) at the cost detailed below: 
(List of Part(s) of work offloaded, Details of mode of execution of such offloaded work along with 
approximate cost thereof to be mentioned) 
2.  The final measurement of work(s) already executed for above part(s) of work recorded as per 
clause 45 (A) or/and 45 (B) of the Standard General Conditions of Contract is enclosed herewith. 
3. The Bill(s) of Quantities for Part(s) of work offloaded is enclosed herewith. 
4. The additional cost in execution of offloaded work through mode(s) mentioned in para (1) above is 
determined as Rs. ___________, over& above the cost of execution under this contract (including the 
PVC amount payable as per contract, as on the date of issue of this notice). This additional cost shall be 
recovered from your next on account bill(s) or any other dues payable to you under contract. 
5. The Contract value gets reduced to Rs…………….  
6. You are requested to continue with the balance work in the contract subsequent to offloading of 
above part(s) of work. 
Kindly acknowledge receipt. 

Yours faithfully 
For and on behalf of the DFCCIL 
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Form No. 28 
 

                                        MOU- ELECTRICAL WORK 
 

(To be executed on non-judicial stamp paper of the appropriate value) 
 

The Memorandum of Understanding (M.O.U) made & entered with this (date). ……….……. between. 
(Name of tenderer with address) …………………………………………………………. 

………………………………………………………………………….………………………………. 

AND 

(Name of Electrical License holder party with address) 
………………………………………………………………………………………………... 

This indenture witnessed as follows: 

Whereas (Name of tenderer) ............................. has a considerable experience in Civil work like as

……………………………………………………. (Building, drainage etc.) 

Whereas (Name of Electrical License holder party) ………………… contained considerable experience in 

Electrical works. 

And whereas Chief General Manager, Mumbai South OF DFCCIL, as have invite Tender for (Name of 
work) ............................................................................... in connection with Sanctioned work. 

And where as in response to above tender invite by DFCCIL, both the party have expressed their desire 
to from consortium to submit competitive bid & execute this work in the event of award of this contract 
to (Name of tenderer) …………………………. by DFCCIL, the intend being that (Name of tenderer) 
……………………… will act as the prime bidder and (Name of Electrical License holder party) 
………………………... will participate as an associate of (Name of tenderer) 
…………………………………………………. 

And where the purpose of present understanding is to set out the relation between the parties both 
during tendering and negotiation phase and also during the phase of execution of work on the basis of 
term and condition mutually agreed upon between the two parties. 

And whereas parties agree to convert this memorandum of understanding in to formal agreement in 
due course of time incorporating the details of terms & condition etc. as mutually agreed upon. 
The parties further agree as follows: 

The nature of MOU is that of temporary working arrangement for the purpose of submission of bid as 
well as subsequent execution of work as per the respective scope work spelt out here after. 
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Signature of (tenderer) Signature of (Electrical License holder 
party) with seal            with seal) 
Place: 
Date:   
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FORM No. 29 
SUMMARY OF INSURANCES 

(Clause 1.5.12, Part - I, Chapter - V) 
 

Insurance to be taken by the Contractor 

In accordance with the provision of SCC Sub-Clause 1.5.12, the Contractor shall at its 

expense take out and maintain in effect, or cause to be taken out and maintained in effect, 

during the performance of the Contract, the insurance sent for the below in the sums and 

with the deductibles and other conditions specified. The identity of the insurers and the 

form of the policies shall be subject to the approval of the Employer, such approval not to 

be unreasonably withheld. 

 
A. Insurance against Injuries to Person and Damage to property- 

 
Covering any loss, damage, death or bodily injuries which may occur to any physical 
property or to any person / animal covering loss and damage to Employer property and 
Employer’s personal. 

 
B. Insurance of Works and Contractor’s equipment- 

 
The contractor shall insure to cover loss or damage to works, plants, materials and contractor’s 

documents occurring prior to completion of the work until the date of issue of the Taking-Over 

Certificate for the Works. 

Amount (In Rs) Deductibl

e limits 

(in Rs.) 

Parties insured 

(names) 

Fro
m 

To 

Rs. 100 Lakh per 

occurrence with no 

limit on the 

number 

occurrences 

- Contractor and 

Employer 

Commenceme

nt date 

Issue of 

Performance 

certificate 

Amount (In Rs) Deductible 

limits (in Rs.) 

Parties insured 

(names) 

From To 

Full        
replacement 

value, including 

delivery to Site 

plus 15% of 

replacement cost 

- Contractor and 

Employer 

Commenceme

nt date 

Issue of 

Taking-Over 

Certificate for 

the Works 
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C. Insurance for Contractor’s Personnel 
 

The Contractor shall effect and maintain insurance against liability for claims, damages, losses 

and expenses (including legal fees and expenses) arising from injury, sickness, disease or death 

of any person employed by the Contractor or any other of the Contractor's Personnel. The 

Employer and the Engineer shall also be indemnified under the policy of insurance, except that 

this insurance may exclude losses and claims to the extent that they arise from any act or 

neglect of the Employer or of the Employer's Personnel. 

D. Automobile Liability Insurance 
 

Covering use of all vehicles used by the contractor or its sub contractors (whether or not owned 

by them) in connection with the design, construction testing and commissioning of the facilities 

under the contract in accordance with statutory requirements. 

E. Professional Indemnity Insurance 
 

To cover professional negligence in the design of the works. 
 

Amount (In Rs) Deductible 

limits (in 

Rs.) 

Parties insured 

(names) 

From To 

Rs. 50 Lakh - Contractor and 

Employer 

Commencement 

date 

Issue of 

Performance 

certificate plus 3 

years 

 
F. Workers’ Compensation 

 
      In accordance with the statutory requirement applicable in India. 
 

G. Insurance to be taken by the Employer (DFCCIL)– Nil 
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FORM No. 30 

FORMAT FOR AFFIDAVIT TO BE UPLODED BY TENDERER ALONG WITH THE 

TENDER DOCUMENT 

(Clause 1.3.13(iii), Part - I, Chapter - III) 

 
(To be executed in presence of Public notary on non-judicial stamp paper of the value of 

Rs. 100/- The stamp paper has to be in the name of the tenderer)** 

Tender  Notice  No…………………………………….. 
Name   of   Work:………………………………………… 

 
  I ..................... (Name and designation)** appointed as the attorney/authorized 

signatory of the tenderer (including its constituents), 
 

M/s .......................................................... (hereinafter called the tenderer) for the purpose of 
the Tender documents for the work of .. as per the tender No of DFCCIL, do hereby solemnly 
affirm and state on the behalf of the tenderer including its constituents as under: 

 
1. I/we the tenderer(s), am/are signing this document after carefully reading the 

contents. 

2. I/we the tenderer(s) also accept all the conditions of the tender and have signed 

all the pages in confirmation thereof. 

3. I/we hereby declare that I/we have downloaded the tender document including 

all amendments/corrigendum from the website  https://www.ireps.gov.in. I/we 

have verified the content of the document from the website and there is no 

addition, no deletion or no alteration to the content of the tender document. In 

case of any discrepancy noticed at any stage i.e evolution of tenders, execution of 

work of final payment of the contract, the master copy available with the DFCCIL 

shall be final and binding up me/us. 

4. I/we declare and certify that I/we have not made any misleading or false 

representation in the forms, statements and attachments in proof of the 

qualification requirements. 

5. I/we also understand that my/our offer will be evaluated based on the 
document/credentials submitted along with the offer and same shall be binding 
upon me/us. 

6. I/we declare that the information and documents submitted along with the tender 
by me/us are correct and I/we are fully responsible for the correctness for the 
information and documents, submitted by us. 

7. I/we certify that I/we the tenderer(s) is/are not blacklisted or debarred by 

DFCCIL/Railways or any other Ministry / Department of Govt. of India from 

participation in tender on the date of submission of bids, either in individual 

capacity or as a HUF/ member of the partnership firm/LLP/JV/Society/Trust.  

http://www.tenderwizard.com/
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8. I/we understand that if the contents of the certificate submitted by us are found 

to be forged/false or incorrect at any time during process for evaluation of tenders, 

it shall lead to forfeiture of the Bid Security besides banning of business for a period 

of upto Two years. Further, I/we (insert name of the tenderer) 

**_____________and all my/our constituents understand that my/our offer shall 

be summarily rejected.  

9. I/we also understand that if the contents of the certificate submitted by us are 

found to be false/forged or incorrect at any time after the award of the contract, 

it will lead to termination of the contract, along with forfeiture of Bid 

Security/Security Deposit and Performance guarantee and may also lead to any 

other action provided in the contract including banning of business for a period of 

upto Two years.  

10. I/We have read the clause regarding restriction on procurement from a bidder of 

a country which shares a land border with India and certify that I am/We are not 

from such a country or, if from such a country, have been registered with the 

competent Authority. I/We hereby certify that I/we fulfil all the requirements in 

this regard and am/are eligible to be considered (evidence of valid registration by 

the competent authority is enclosed)  

 
 Place:  

          Dated: 

 
             DEPONENT 

                                                       SEAL AND SIGNATURE OF 

 THE TENDERER 

VERIFICATION 

I/we above named tenderer do hereby solemnly affirm and verify that 

the contents of my/our above affidavit are true and correct. Nothing 

has been concealed and no part of it is false. 

 
DEPONENT 

 
                                                       SEAL AND SIGNATURE 

                                                       OF THE TENDERER 
Place: 
Dated: 

**The contents in Italics are only for guidance purpose. Details as appropriate, are to be 
filled in suitably by tenderer.  

Attestation before Magistrate/Notary Pubic 
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Form No. 31 

(This certificate is to be given by attorney/authorized signatory/each member of 

Partnership firm/Joint venture (JV) / Hindu Undivided Family (HUF) / Limited 

Liability Partnership (LLP) etc.)  

1) I/We…………………………………….(Name), attorney/authorized signatory of 

the………………… (Constituent firm/constituent partner) and member/partner of 

the ................(tenderizing firm) hereby solemnly affirm and state as under:  

2) 1. I/we certify that …………………………….(constituent firm/constituent partner) 

is/are not blacklisted or debarred by Railways or any other Ministry / Department 

of Govt. of India from participation in tender on the date of submission of bids, 

either in individual capacity or as a HUF/ member of the partnership  

3)  

4) firm/LLP/JV/Society/Trust.  

5) 2. I/We have read the clause regarding restriction on procurement from a bidder 

of a country which shares a land border with India and certify that I am/we are 

not from such a country or, if from such a country, have been registered with the 

competent Authority. I/we hereby certify that I/we fulfil all the requirements in 

this regard and am/are eligible to be considered (evidence of valid registration 

by the competent authority is enclosed),  

 

SEAL AND SIGNATURE  

OF THE CONSTITUENT FIRM /CONSTITUENT PARTNER  

Place:  

Dated: 
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Construction of miscellaneous composite work (Civil & Electrical) such as S&T Building for LC,SSP, 
drain, Wall, Road and other works incidental to completion of the project (works other than scope of 

CTP-11) between JNPT-Vaitarna in the jurisdiction of CGM office, DFCCIL,Mumbai South. 

S.N
o. 

DSR 
Item No 

Description of work Unit 
Total 
Qty 

Rate(Rs) Amount(Rs) 
    

SCHEDULE A (CIVIL ITEMS DSR 2021) 

A EARTH WORK         

1 2.1 

Earth work in surface excavation not 
exceeding 30 cm in depth but 
exceeding 1.5 m in width as well as 10 
sqm on plan including getting 
out and disposal of excavated earth 
upto 50 m and lift upto 1.5 m, as 
directed by Engineer-in- Charge: 

    

 2.1.1 All kinds of soil sqm 6000.00 129.85 7,79,100.00 

2 2.2 

 Earth work by mechanical / manual 
means in rough excavation, banking 
excavated earth in layers not 
exceeding 20cm in depth, breaking 
clods, watering, rolling each layer 
with ½ tonne roller or wooden or 
steel rammers, and rolling every 3rd 
and top-most layer with power roller 
of minimum 8 tonnes and dressing up 
in embankments for roads, flood 
banks, marginal banks and guide 
banks or filling up ground 
depressions, lead upto 50 m and lift 
upto 1.5 m :  

    

(a) 2.2.1 All kinds of soil cum 130.50 395.3 51,586.65 

3 2.6 

Earth work in excavation by 
mechanical means (Hydraulic 
excavator)/manual means over areas 
(exceeding 30 cm in depth, 1.5 m in 
width as well as 10 sqm on plan) 
including getting out and disposal of 
excavated earth lead upto 50 m and 
lift upto 1.5 m, as 
directed by Engineer-in-charge. 
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(a) 2.6.1 All kinds of soil sqm 391.50 177.50 69491.25 

4 2.7 

Earth work in excavation by 
mechanical means (Hydraulic 
excavator) / manual means in 
foundation trenches or drains (not 
exceeding 1.5 m in width or 10 sqm 
on plan), including dressing of sides 
and ramming of bottoms, lift upto 1.5 
m, including getting out the 
excavated soil and disposal of surplus 
excavated soil as directed, within a 
lead of 50 m. 

    

(a) 2.7.1 Ordinary rock cum cum 1771.62 498.9 8,83,859.22 

(b) 2.7.3 Hard rock (blasting prohibited) cum 10.00 1432.95 14,329.50 

5 2.8 

Earth work in excavation by 
mechanical means (Hydraulic 
excavator) / manual means in 
foundation trenches or drains (not 
exceeding 1.5 m in width or 10 sqm 
on plan), including dressing of sides 
and ramming of bottoms, lift upto 1.5 
m, including getting out the 
excavated soil and disposal of surplus 
excavated soil as directed, within a 
lead of 50 m. 

    

(a) 2.8.1 All kinds of soil cum 2642.42 260.3 6,87,822.97 

6 2.25 

Filling available excavated earth 
(excluding rock) in trenches, plinth, 
sides of foundations etc. in layers not 
exceeding 20cm in depth, 
consolidating each deposited layer by 
ramming and watering, lead up to 50 
m and lift upto 1.5 m. 

cum 119.96 196.00 23,511.38 

(a) 2.25a 

 Excavating, supplying and filling of 
local earth (including royalty) by 
mechanical transport upto a lead of 
5km also including ramming and 
watering of the earth in layers not 
exceeding 20 cm in trenches, plinth, 
sides of foundation etc. complete.  

cum 165.60 700.50 1,16,002.80 
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B STRUCTURAL  
    

7 4.1 

Providing and laying in position 
cement concrete of specified grade 
excluding the cost of centering and 
shuttering - All work up to plinth 
level : 

   - 

(a) 4.1.5 

1:3:6 (1 Cement : 3 coarse sand (zone-
III) derived from natural sources : 6 
graded stone aggregate 20 mm 
nominal size derived from natural 
sources)  

cum 905.79 7294.7 66,07,437.13 

8 5.9 
Centering and shuttering including 
strutting, propping etc. and removal 
of form work for : 

   - 

(a) 5.9.1 
Foundations, footings, bases for 
columns   

sqm 1813.10 392.15 7,11,007.17 

(b) 5.9.2 

Walls (any thickness) including 
attached pilasters, butteresses, plinth 
and string courses etc. sqm 245.00 842.5 2,06,412.50 

(c) 5.9.3 
Suspended floors, roofs, landings, 
balconies and access platform sqm 230.24 927.25 2,13,490.04 

(d) 5.9.5 
Lintels, beams, plinth beams, girders, 
bressumers and cantilevers sqm 489.78 736.4 3,60,673.99 

9 5.22A 

Steel reinforcement for R.C.C. work 
including straightening, cutting, 
bending, placing in position and 
binding all complete above plinth 
level. 

   - 

(a) 5.22A.6 
 Thermo-Mechanically Treated bars 
of grade Fe-500D or more kg 

37898.8
1 

107.85 40,87,386.85 
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10 5.33 

 Providing and laying in position ready 
mixed or site batched design mix 
cement concrete for reinforced 
cement concrete work; using coarse 
aggregate and fine aggregate derived 
from natural sources, Portland 
Pozzolana / Ordinary Portland 
/Portland Slag cement, admixtures in 
recommended proportions as per IS: 
9103 to accelerate / retard setting of 
concrete, to improve durability and 
workability without impairing 
strength; including pumping of 
concrete to site of laying, curing, 
carriage for all leads; but excluding 
the cost of centering, shuttering, 
finishing and reinforcement as per 
direction of the engineer-in-charge; 
for the following grades of concrete. 

   - 

10.1 5.33.1  All works upto plinth level       

(a) 5.33.1.1 
Concrete of M25 grade with 
minimum cement content of 330 kg 
/cum 

cum 301.39 9504.75 28,64,617.59 

(b) 5.33.1.2 
 Concrete of M30 grade with 
minimum cement content of 350 kg 
/cum 

cum 187.50 9655.7 1810443.75 

(c) 5.33.1.3 
 Concrete of M35 grade with 
minimum cement content of 370 kg 
/cum 

cum 23.63 9806.7 231683.2875 

10.2 5.33.2 
All works above plinth and upto floor 
V level 

    

(a) 5.33.2.1 
Concrete of M25 grade with 
minimum cement content of 330 kg 
/cum 

cum 144.94 9860.40 14,29,181.17 

(b) 5.33.2.3 
 Concrete of M35 grade with 
minimum cement content of 370 kg 
/cum 

cum 55.13 10162.35 5,60,199.54 

11 16.11 
Dry stone pitching 22.5 cm thick 
including supply of stones and 
preparing surface complete 

sqm 240.00 883.15 2,11,956.00 



Tender No. MUM/EN/S/Works/654/2023-24 
 

Signature of tenderer (s) 
  For CGM/DFCCIL/Mumbai South 

Page 208 of 246 

12 20.2 

Boring, providing and installation 
bored cast-in-situ reinforced cement 
concrete piles of grade M-25 of 
specified diameter and length below 
the pile cap, to carry a safe working 
load not less than specified, 
excluding the cost of steel 
reinforcement but including the cost 
of boring with bentonite solution and 
temporary casing of appropriate 
length for setting out and removal of 
same and the length of the pile to be 
embedded in the pile cap etc. by 
percussion drilling using Direct mud 
circulation (DMC) or Bailer and chisel 
technique by tripod and mechanical 
Winch Machine all complete, 
including removal of excavated earth 
with all its lifts and leads (length of 
pile for payment shall be measured 
up to bottom of pile cap). Note: 
Truck Mounted 
rotary/TMR/Tubewell boring 
machine shall not be used . 

    

(a) 20.2.1 450 mm dia piles 
met
er 

66.00 2278.3 1,50,367.80 

C BRICK WORK     

13 6.38 

Providing and laying autoclaved 
aerated cement blocks masonry with 
100 mm thick AAC blocks in super 
structure above plinth level up to 
floor V level in cement mortar 1:4 (1 
cement : 4 coarse sand ). The rate 
includes providing and placing in 
position 2 Nos 6 mm dia M.S. bars at 
every third course of masonry work. 

cum 45.00 10195.45 4,58,795.25 

14 26.68 

Providing and laying factory made 
Precast concrete solid blocks of 200 
mm thickness of grade M10 made of 
C&D waste from approved 
manufacturer in foundation and 
plinth in: 

   - 

(a) 26.68.1 
Cement mortar 1:6 (1 cement : 6 
coarse sand) 

cum 977.61 7387.25 72,21,819.92 
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15 26.69 

Providing and laying factory made 
Precast concrete solid blocks of 200 
mm thickness of grade M10 made of 
C&D waste from approved 
manufacturer in superstructure 
above plinth level up to floor V level: 
26.69.1 Cement mortar 1:6 (1 cement 
: 6 coarse sand) 

   - 

(a) 26.69.1 
 Cement mortar 1:6 (1 cement : 6 
coarse sand)  

cum 689.26 9844.65 67,85,523.46 

D FINISHING     

16 13.2 
15 mm cement plaster on the rough 
side of single or half brick wall of mix 
: 

    

(a) 13.2.1  1:4 (1 cement: 4 fine sand) sqm 7037.46 399.45 28,11,114.99 

17 13.11 

18 mm cement plaster in two coats 
under 
layer 12 mm thick cement plaster 1:5 
(1 cement : 5 coarse sand) finished 
with a top layer 6 mm thick cement 
plaster 1:6 (1 cement : 6 fine sand). 

sqm 497.00 518.55 2,57,719.35 

18 13.26 

Providing and applying plaster of 
paris putty of 2 mm thickness over 
plastered surface to prepare the 
surface even and smooth complete. 

sqm 200.00 262.7 52,540.00 

19 13.48 

Finishing with Deluxe Multi surface 
paint system for interiors and 
exteriors using Primer as per 
manufacturers specifications : 

    

(a) 13.48.1 

Two or more coats applied on walls @ 
1.25 ltr/10 sqm over and including 
one coat of Special primer applied @ 
0.75 ltr /10 sqm 

sqm 7437.46 193.7 14,40,636.78 

(b) 13.48.2 

Painting wood work with Deluxe 
Multi Surface Paint of required shade. 
Two or more coat applied @ 0.90 
ltr/10 sqm over an under coat of 
primer applied @0.75 ltr/10 sqm of 
approved brand and manufacture 

sqm 9.10 176.25 1,603.88 
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20 13.52 

Finishing with Epoxy paint (two or 
more coats) at all locations prepared 
and applied as per manufacturer's 
specifications including appropriate 
priming coat, preparation of surface, 
etc. complete 

    

(a) 13.52.1 On steel works sqm 150.00 241.75 36,262.50 

E FLOORING     

21 8.2.2 
Granite stone slab colour black, 
Cherry/Ruby red     

(a) 8.2.2.1 Area of slab upto 0.50 sqm Sqm 48.00 5413.50 2,59,848.00 

(b) 8.2.2.2 Area of slab over 0.50 sqm Sqm 50.00 5136.30 2,56,815.00 

22 8.31 

Providing and fixing Ist quality 
ceramic glazed wall tiles conforming 
to IS: 15622 (thickness to be specified 
by the manufacturer), of approved 
make, in all colours, shades except 
burgundy, bottle green, black of any 
size as approved by Engineer-in-
Charge, in skirting, risers of steps and 
dados, over 12 mm thick bed of 
cement mortar 1:3 (1 cement : 3 
coarse sand) and jointing with grey 
cement slurry (@ 3.3kg per sqm, 
including pointing in white cement 
mixed with pigment of matching 
shade complete. 

sqm 50.00 1267.95 63,397.50 

23 11.21 

 Providing and fixing 10 mm thick acid 
and/or alkali resistant tiles of 
approved make and colour using acid 
and/or alkali resisting mortar 
bedding, and joints filled with acid 
and/or alkali resisting cement as per 
IS : 4457, complete as per the 
direction of Engineer-in- Charge. 

   - 

(a) 
11.21.1.

1 

In flooring on a bed of 10 mm thick 
mortar 1:4 (1 acid proof cement : 4 
coarse sand) with  Acid and alkali 
resistant tile 

sqm 14.88 1738.15 25,863.67 
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24 11.26 

Kota stone slab flooring over 20 mm 
(average) thick base laid over and 
jointed with grey cement slurry mixed 
with pigment to match the shade of 
the slab, including rubbing and 
polishing complete with base of 
cement mortar 1 : 4 (1 cement : 4 
coarse sand) : 

    

(a) 11.26.1 25 mm thick sqm 150.00 1948.25 2,92,237.50 

25 11.37 

Providing and laying Ceramic glazed 
floor tiles of size 300x300 mm 
(thickness to be specified by the 
manufacturer) of 1st quality 
conforming to IS : 15622 of approved 
make in colours such as White, Ivory, 
Grey, Fume Red Brown, laid on 20 
mm thick cement mortar 1:4 (1 
Cement : 4 Coarse sand), Jointing with 
grey cement slurry @ 3.3 kg/sqm 
including pointing the joints with 
white cement and matching pigment 
etc., complete. 

sqm 9.00 1096.55 9,868.95 

26 11.41 

Providing and laying vitrified floor 
tiles in different sizes (thickness to be 
specified by the manufacturer) with 
water absorption less than 0.08% and 
conforming to IS: 15622, of approved 
make, in all colours and shades, laid 
on 20mm thick cement mortar 1:4 (1 
cement : 4 coarse sand), jointing with 
grey cement slurry @ 3.3 kg/ sqm 
including grouting the 
joints with white cement and 
matching pigments etc., complete. 

   - 

(a) 11.41.2 Size of Tile 600x600 mm sqm 352.78 1553.45 5,48,026.09 

F DOORS &WINDOWS     
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27 9.1 

Providing wood work in frames of 
doors, windows, clerestory windows 
and other frames, wrought framed 
and fixed in position with hold fast 
lugs or with dash fasteners of 
required dia & length (hold fast lugs 
or dash fastener shall be paid for 
separately). 

    

(a) 9.1.1 Second class teak wood cum 0.20 142949.7 27,875.19 

28 9.7.8 

Fly proof stainless steel grade 304 
wire gauge with 0.5 mm dia. wire and 
1.4mm wide aperture with matching 
wood beading  

sqm 5.04 1800.45 9,074.27 

29 9.20.1 
35 mm thick including ISI marked 
Stainless Steel butt hinges with 
necessary screws 

sqm 13.75 3473.85 47,765.44 

30 9.63 

Providing and fixing ISI marked 
oxidised M.S. tower bolt black finish, 
(Barrel type) with necessary screws 
etc. complete : 

    

(a) 9.63.2 200x10 mm each 8.00 69.4 555.20 

31 9.66 

Providing and fixing ISI marked 
oxidised M.S. handles conforming to 
IS:4992 with necessary screws etc. 
complete : 

    

(a) 9.66.1 125 mm  each 5.00 39.95 199.75 

32 9.68 

Providing and fixing oxidised M.S. 
casement stays (straight peg type) 
with necessary screws etc. complete.     

    

(a) 9.68.1 
300 mm weighing not less than 200 
grams 

each 4.00 67.4 269.60 

33 9.74 

Providing and fixing bright finished 
brass tower bolts (barrel type) with 
necessary screws etc. complete : 

    

(a) 9.74.1 250x10 mm each 8.00 441.6 3,532.80 

34 9.75 
Providing and fixing bright finished 
brass door latch with necessary 
screws etc. complete : 

    

(a) 9.75.1 300x16x5 mm each 8.00 322.2 2,577.60 
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35 9.76 

Providing and fixing bright finished 
brass 100 mm mortice latch and lock 
with 6 levers and a pair of lever 
handles of approved quality with 
necessary screws etc. complete. 

each 23.00 854.65 19,656.95 

36 9.77 

Providing and fixing bright finished 
brass 100 mm mortice latch with one 
dead bolt and a pair of lever handles 
of approved quality with necessary 
screws etc. complete. 

each 4.00 726.6 2,906.40 

37 9.92 
Providing and fixing chromium plated 
brass handles with necessary screws 
etc. complete: 

    

(a) 9.92.1 125 mm each 12.00 231.05 2,772.60 

38 9.97 

Providing and fixing aluminium tower 
bolts, ISI marked, anodised (anodic 
coating not less than grade AC 10 as 
per IS : 1868 ) transparent or dyed to 
required colour or shade, with 
necessary screws etc. complete : 

    

(a) 9.97.5 100x10 mm Each 17.00 64.7 1,099.90 

39 9.100 

Providing and fixing aluminium 
handles, ISI marked, anodised (anodic 
coating not less than grade AC 10 as 
per IS : 1868) transparent or dyed to 
required colour or shade, with 
necessary screws etc. complete : 

    

(a) 9.100.2 100 mm Each 32.00 59.55 1,905.60 
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40 9.121 

Providing and fixing Fiber Glass 
Reinforced plastic (FRP) Door Frames 
of cross-section 90 mm x 45 mm 
having single rebate of 32 mm x 15 
mm to receive shutter of 30 mm 
thickness. The laminate shall be 
moulded with fire resistant grade 
unsaturated polyester resin and 
chopped mat. Door frame laminate 
shall be 2mm thick and shall be filled 
with suitable wooden block in all the 
three legs. The frame shall be covered 
with fiber glass from all sides. M.S. 
stay shall be provided at the bottom 
to steady the frame. 

met
er 

101.70 570.95 58,065.62 

41 9.122.1 

30 mm thick Glass Fibre Reinforced 
Plastic (FRP) panelled door shutter of 
required colour and approved brand 
and manufacture, made with fire - 
retardant grade unsaturated 
polyester resin, moulded to 3 mm 
thick FRP laminate for forming hollow 
rails and styles, with wooden frame 
and suitable blocks of seasoned wood 
inside at required places for fixing of 
fittings, cast monolithically with 5 mm 
thick FRP laminate for panels 
conforming to IS: 14856, including 
fixing to frames 

sqm 32.76 3720.75 1,21,891.77 

42 9.147A 

 Providing and fixing factory made 
uPVC glazed / wire mesh 
widows/doors comprising of led free 
upvc multi chambered frame, sash 
and mullion /  coupler (wherever 
required) extruded profiels having 
minimum wall thickness of 1.70mm 
for series R1 & R2 profiles and 2.0mm 
for series for R3 & R4 profiles 
confirming to EN: 12608 in any shape, 
colour and design duly reinforced 
with galvanized mild steel section 
made of required shape and size as 
per CPWD specifications, upvc 
extruded glazing beads, interlocks 

    



Tender No. MUM/EN/S/Works/654/2023-24 
 

Signature of tenderer (s) 
  For CGM/DFCCIL/Mumbai South 

Page 215 of 246 

and in line sash adaptor (wherever 
required) of appropriate dimensions, 
EPDM gasket, hardware SS 304 grade 
fasteners of minimum 8mm dia with 
counter sunk head, comprising of 
matching polyamide PA6 grade sleeve 
for fixing frame to finished wall as per 
IS 1367: part 1 to 14, plastic packers, 
plastic caps and necessary stainless 
steel screws etc. Profile of frame, sash 
& mullion (if required) shall be mitred 
cut and fusion welded/mechanically 
jointed duly sealed at all corners, 
including drilling of holes for fixing 
hardware and drainage of water etc.. 
After fixing frame the gap between 
frame and adjacent finished wall shall 
be filled with weather proof silicon 
sealant over backer rod of approved 
size and quality, all complete as per 
approved drawing confirming to 
CPWD specification & direction of 
Engineer-in-charge. Section of steel 
reinforcement and cross sections of 
uPVC profiles to be as per design 
approved by  Engineer-in-charge. 
Wiremesh/glazing of plain/ 
toughened / laminated / double glass 
unit with/without high performance 
coatings as per design requirements 
and confirming to IS:3548 and IS: 
16231 shall be paid seperately.Note: 
Structural design proof checked from 
the Govt. Engineering institute, to be 
provided by the manufacturer for: (i) 
sites with basic wind speed > 45m/s 
as per IS:875 part III(ii) sites with 
structure height more than 20m for 
all wind speeds 
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(a) 
9.147.A5

.3 

Three track three panels sliding 
window with Alumninun channel for 
roller track, wool pile, nylon rollers 
with SS 304 body. Using R4 series with 
frame (115mm & above) x (45mm & 
above) and sash (44mm & above) x 
(55mm & above) with zinc alloy 
(ZAMAK) powder coated handle on 
two end panels along with multipoint 
locking system (height above 1.8m) 

sqm 6.75 9888.35 66,746.36 

43 10.3 

 Providing and fixing in position 
collapsible steel shutters with vertical 
channels 20x10x2 mm and braced 
with flat iron diagonals 20x5 mm size, 
with top and bottom rail of T-iron 
40x40x6 mm, with 40 mm dia steel 
pulleys, complete with bolts, nuts, 
locking arrangement, stoppers, 
handles, including applying a priming 
coat of approved steel primer.   

sqm 23.00 11439.6 263110.8 

44 10.6 

Supplying and fixing rolling shutters 
of approved make, made of required 
size M.S. laths, interlocked together 
through their entire length and 
jointed together at the end by end 
locks, mounted on specially designed 
pipe shaft with brackets, side guides 
and arrangements for inside and 
outside locking with push and pull 
operation complete, including the 
cost of providing and fixing necessary 
27.5 cm long wire springs 
manufactured from high tensile steel 
wire of adequate strength 
conforming to IS: 4454 - part 1 and 
M.S. top cover of required thickness 
for rolling shutters. 

    

(a) 10.6.2 
80x1.20 mm M.S. laths with 1.20 mm 
thick top cover  sqm 14.00 3307.05 46,298.70 
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45 21.1 

Providing and fixing aluminium work 
for doors, windows, ventilators and 
partitions with extruded built up 
standard tubular sections/ 
appropriate Z sections and other 
sections of approved make 
conforming to IS: 733 and IS: 1285, 
fixing with dash fasteners of required 
dia and size, including necessary 
filling up the gaps at junctions, i.e. at 
top, bottom and sides with required 
EPDM rubber/ neoprene gasket etc. 
Aluminium sections shall be smooth, 
rust free, straight, mitred and jointed 
mechanically wherever required 
including cleat angle, Aluminium snap 
beading for glazing / paneling, C.P. 
brass / stainless steel screws, all 
complete as per architectural 
drawings and the directions of 
Engineer-in-charge. (Glazing, 
paneling and dash fasteners to be 
paid for separately) : For fixed 
portion 

    

(a) 21.1.1.1 

Anodised aluminium (anodised 
transparent or dyed to required 
shade according to IS: 1868, 
Minimum anodic coating of grade AC 
15) 

kg 200.00 495.05 99,010.00 

46 21.1.2 

For shutters of doors, windows & 
ventilators including providing and 
fixing hinges/ pivots and making 
provision for fixing of fittings 
wherever required including the cost 
of EPDM rubber / neoprene gasket 
required (Fittings shall be paid for 
separately) 

    

(a) 21.1.2.1 

Anodised aluminium (anodised 
transparent or dyed to required 
shade according to IS: 1868, 
Minimum anodic coating of grade AC 
15) 

kg 135.00 598.6 80,811.00 
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47 21.3 

Providing and fixing glazing in 
aluminium door, window, ventilator 
shutters and partitions etc. with 
EPDM rubber / neoprene gasket etc. 
complete as per the architectural 
drawings and the directions of 
engineer-in-charge . (Cost of 
aluminium snap beading shall be paid 
in basic item): 

    

(a) 21.3.1 
With float glass panes of 4.0 mm 
thickness (weight not less than 
10kg/sqm) 

sq.m 22.50 1176.8 26,478.00 

48 22.7 

Providing and laying integral cement 
based water proofing treatment 
including preparation of surface as 
required for treatment of roofs, 
balconies, terraces etc consisting of 
following operations: 

    

 (a) 

 Applying a slurry coat of neat cement 
using 2.75 kg/sqm of cement admixed 
with water proofing compound 
conforming to IS. 2645 and approved 
by Engineer-in-charge over the RCC 
slab including adjoining walls upto 
300 mm height including cleaning the 
surface before treatment. 
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 (b) 

Laying brick bats with mortar using 
broken bricks/brick bats 25 mm to 
115 mm size with 50% of cement 
mortar 1:5 (1 cement : 5 coarse sand) 
admixed with water proofing 
compound conforming to IS : 2645 
and approved by Engineerin-charge 
over 20 mm thick layer of cement 
mortar of mix 1:5 (1 cement :5 coarse 
sand ) admixed with water proofing 
compound conforming to IS : 2645 
and approved by Engineerin-charge 
to required slope and treating 
similarly the adjoining walls upto 300 
mm height including rounding of 
junctions of walls and slabs. 

    

 (c) 

After two days of proper curing 
applying a second coat of cement 
slurry using 2.75 kg/ sqm of cement 
admixed with water proofing 
compound conforming to IS : 2645 
and approved by Engineer-in-charge. 

    

 (d) 

Finishing the surface with 20 mm 
thick jointless cement mortar of mix 
1:4 (1 cement :4 coarse sand) 
admixed with water proofing 
compound conforming to IS : 2645 
and approved by Engineer-in-charge 
including laying glass fibre cloth of 
approved quality in top layer of 
plaster and finally finishing the 
surface with trowel with neat cement 
slurry and making pattern of 300x300 
mm square 3 mm deep. 

    

 (e) 

The whole terrace so finished shall be 
flooded with water for a minimum 
period of two weeks for curing and for 
final test.“All above operations to be 
done in order and as directed and 
specified by the Engineer-in-Charge : 
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(a) 22.7.1 
With average thickness of 120 mm 
and minimum thickness at khurra as 
65 mm. 

 90.00 1684.60 1,51,614.00 

G SANITARY FITTINGS     

49 17.1 

Providing and fixing water closet 
squatting pan (Indian type W.C. pan ) 
with 100 mm sand cast Iron P or S 
trap, 10 litre low level white P.V.C. 
flushing cistern, including flush pipe, 
with manually controlled device 
(handle lever) conforming to IS : 7231, 
with all fittings and fixtures complete, 
including cutting and making good 
the walls and floors wherever 
required 

    

 17.1.1 

White Vitreous china Orissa pattern 
W.C. pan of size 580x440 mm with 
integral type foot rests 

Each 7.00 6767.40 47,371.80 

50 17.4.2 
Range of two urinal basins with 5 litre 
white P.V.C. automatic flushing 
cistern 

each 2.00 9612.4 19,224.80 

51 17.7 

Providing and fixing wash basin with 
C.I. brackets, 15 mm C.P. brass pillar 
taps, 32 mm C.P. brass waste of 
standard pattern, including painting 
of fittings and brackets, cutting and 
making good the walls wherever 
require: 

    

(a) 17.7.1 

White Vitreous China Wash basin size 
630x450 mm with a pair of 15 mm 
C.P. brass pillar taps each 2.00 2648.85 5,297.70 

(b) 17.7.4 

White Vitreous China Flat back wash 
basin size 550x 400 mm with single 15 
mm C.P. brass pillar tap Each 4.00 1879.20 7,516.80 

52 17.28 

Providing and fixing P.V.C. waste pipe 
for sink or wash basin including 
P.V.C. waste fittings complete. 

    

(a) 
17.28.2.

1 
Flexible pipe - 32 mm dia. 

Each 5.00 119.55 597.75 
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53 17.32 

Providing and fixing mirror of superior 
glass (of approved quality) and of 
required shape and size with plastic 
moulded frame of approved make 
and shade with 6 mm thick hard 
board backing : 

   - 

(a) 17.32.2 Rectangular shape 453x357 mm each 2.00 1361.80 2,723.60 

54 17.35 
Providing and fixing soil, waste and 
vent pipes : 100 mm dia     

(a) 
17.35.1.

1 
Sand cast iron S&S pipe as per IS: 1729  met

re 
25.00 1151.9 28,797.50 

55 17.69.2 

Waste coupling 38 mm dia of 83 mmn 
length and 77mm breadth, weighing 
not less than 60 gms 

each 4.00 122.4 489.60 

56 17.75 

roviding and fixing PTMT 15 mm 
Urinal spreader size 95x69x100 mm 
with 1/2" BSP thread and shapes, 
weighing not less than 60 gms. 

each 2.00 107.2 214.40 

57 18.7 

Providing and fixing Chlorinated 
Polyvinyl Chloride (CPVC) pipes, 
having thermal stability for hot & cold 
water supply, including all CPVC plain 
& brass threaded fittings, including 
fixing the pipe with clamps at 1.00 m 
spacing. This includes jointing of pipes 
& fittings with one step CPVC solvent 
cement and testing of joints complete 
as per direction of Engineer in Charge. 
Internal Works - Exposed on Wall 

   - 

(a) 18.7.2 20  mm mominal dia Pipes Rmt 50.00 335.00 16,750.00 

58 18.9 

Providing and fixing Chlorinated 
Polyvinyl Chloride (CPVC) pipes, 
having thermal stability for hot & cold 
water supply including all CPVC plain 
& brass threaded fittings This includes 
jointing of pipes & fittings with one 
step CPVC solvent cement, trenching, 
refilling & testing of joints complete 
as per direction of Engineer in Charge. 
External work 
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(a) 18.9.9 100 mm nominal dia Pipes Rmt 30.00 3271.70 98,151.00 

59 18.10 

Providing and fixing G.I. pipes 
complete with G.I. fittings and 
clamps, i/c cutting and making good 
the walls etc 

    

(a) 18.10.3 
25 mm dia nominal bore met

re 
200.00 551.7 1,10,340.00 

60 18.15 
Providing and fixing brass bib cock of 
approved quality :     

(a) 18.15.1 15  mm nominal bore Each 5.00 353.25 1,766.25 

(b) 18.15.2 20 mm nominal bore Each 15.00 379.20 5,688.00 

61 18.16 
Providing and fixing brass stop cock of 
approved quality :     

(a) 18.16.2 15 mm nominal bore Each 5.00 379.20 1,896.00 

62 18.17 
Providing and fixing gun metal gate 
valve with C.I. wheel of approved 
quality (screwed end) 

    

(a) 18.17.1 25 mm nominal bore Each 5.00 622.40 3,112.00 

(b) 18.17.3 40 mm nominal bore Each 5.00 826.10 4,130.50 

(c) 18.17.4 50 mm nominal bore Each 5.00 1026.65 5,133.25 

63 18.18 

Providing and fixing ball valve (brass) 
of approved quality, High or low 
pressure, with plastic floats complete 
: 

   - 

(a) 18.18.2 20 mm nominal bore Each 5.00 462.50 2,312.50 

(b) 18.18.3 25 mm nominal bore Each 5.00 464.05 2,320.25 

64 18.48 

Providing and placing on terrace (at 
all floor levels) polyethylene water 
storage tank, IS : 12701 marked, with 
cover and suitable locking 
arrangement and making necessary 
holes for inlet, outlet and overflow 
pipes but without fittings and the 
base support for tank. 

Per 
Litre 

20000.0
0 

11.00 2,20,000.00 
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65 18.51 

Providing and fixing C.P. brass long 
body bib cock of approved quality 
conforming to IS standards and 
weighing not less than 690 gms. 

    

(a) 18.51.1 15 mm nominal bore each 5.00 798.95 3,994.75 

66 18.52 

Providing and fixing C.P. brass stop 
cock (concealed) of standard design 
and of approved make conforming to 
IS:8931. 

    

(a) 18.52.1 15 mm nominal bore each 5.00 670.45 3,352.25 

67 18.53 

Providing and fixing C.P. brass angle 
valve for basin mixer and geyser 
points of approved quality 
conforming to IS:8931 

    

(a) 18.53.1 15mm nominal bore each 5.00 574.30 2,871.50 

H ROAD WORK     

68 2.31 

Clearing jungle including uprooting of 
rank vegetation, grass, brush wood, 
trees and saplings of girth up to 30 cm 
measured at a height of 1 m above 
ground level and removal of rubbish 
up to a distance of 50 m outside the 
periphery of the area cleared. 

sqm 7625.00 17.6 134200 

69 16.1 

Preparation and consolidation of sub 
grade with power road roller of 8 to 
12 tonne capacity after excavating 
earth to an average of 22.5 cm depth, 
dressing to camber and consolidating 
with road roller including making 
good the undulations etc. and re-
rolling the sub grade and disposal of 
surplus earthwith lead upto 50 
metres 

sqm 6145.00 218.9 1345140.5 

70 16.2 

Extra for compaction of earth work in 
embankment under optimum 
moisture conditions to give at least 
95% of the maximum dry density 
(proctor density). 

sqm 145.00 24.85 3603.25 
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71 16.3 Supplying and stacking at site.    0 

(a) 16.3.1 90 mm to 45 mm size stone aggregate cum 21.75 2098.4 45640.2 

(b) 16.3.2 63 mm to 45 mm size stone aggregate cum 21.75 1636.05 35584.0875 

(c) 16.3.3 
53 mm to 22.4 mm size stone 
aggregate 

cum 14.50 1842.3 26713.35 

(d) 16.3.6 
Stone screening 13.2 mm nominal 
size (Type A) cum 14.50 2034.35  

(e) 16.3.7 
Stone screening 11.2 mmn nominal 
size (Type B) 

cum 10.88 2247.75 24444.28125 

72 16.4 

Laying, spreading and compacting 
stone aggregate of specified sizes to 
WBM specifications in uniform 
thickness, hand picking, rolling with 3 
wheeled road/vibratory roler 8-10 
tonne capacity in stages to proper 
grade and camber, applying and 
brooming requisite type of screening 
/ binding material to fill up interstices 
of coarse aggregate, watering and 
compacting to the required density 

cum 83.38 1046.95 87289.45625 

73 16.80 

Construction of dry lean cement 
concrete sub base over a prepared 
sub-grade with coarse and fine 
aggregate conforming to IS:383, the 
size of coarse aggregate not 
exceeding 25 mm, aggregate cement 
ratio not to exceed 15:1, aggregate 
gradation after blending to be as per 
specifications, cement content not to 
be less than 150 Kg/cum, optimum 
moisture content to be determined 
during trial length construction, 
concrete strength not to be less than 
10 Mpa at 7 days, mixed in a batching 
plant, transported to site, for all leads 
& lifts, laid with a mechanical paver, 
compacting with 8-10 tonne vibratory 
roller, finishing and curing etc. 
complete as per direction of 
Engineerin- charge 

cum 21.75 4148.65 90233.1375 
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74 16.9 

Scarifying metalled (water-bound) 
road surface including disposal of 
rubbish, lead upto 50 m and 
consolidation of the aggregate 
received from scarifying with power 
road roller of 8 to 10 tonne capacity 

sqm 145.00 33.3 4828.5 

75 16.28 

Surface dressing one coat on new 
surface with bitumen of specified 
grade at a rate of 1.95 kg/sqm of 
surface area with 1.5 cum of stone 
chippings 13.2 mm nominal size per 
100 sqm of road surface, including 
consolidation with road roller of 6 to 
8 tonne capacity , etc. complete 

    

(a) 16.28.1 

Using bitumen emulsion (minimum 
50% bitumen contentRS grade 
conforming to IS : 8887)  sqm 2250.00 198.45 446512.5 
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76 16.43 

Providing and laying design mix 
cement concrete of M-30 grade, 
inroads/ taxi tracks/ runways, using 
cement content as per designmix, 
using coarse sand and graded stone 
aggregate of 40 mm nominalsize in 
appropriate proportions as per 
approved & specified designcriteria, 
providing dowel bars with sleeve/ tie 
bars wherever required,laying at site, 
spreading and compacting 
mechanically by usingneedle and 
surface vibrators, levelling to 
required slope/ camber, finishing 
with required texture, including steel 
form work with sturdyM.S. channel 
sections, curing, making provision for 
contraction/expansion, construction 
& longitudinal joints (10 mm wide x 
50 mmdeep) by groove cutting 
machine, providing and filling joints 
withapproved joint filler and sealants, 
complete all as per direction 
ofEngineer-in-charge (Item of joint 
fillers, sealants, dowel bars 
withsleeve/ tie bars to be paid 
separately).Note:- Cement content 
considered in M-30 is @ 340 kg/cum. 
Excess/less cement used as per 
design mix is payable/ 
recoverableseparately 

    

(a) 16.43.2 

Cement concrete manufactured in 
automatic batching 
plant (RMC plant) i/c transportation 
to site in transit 
mixer 

cum 43.50 11098.45 482782.575 
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77 16.45 

Providing and fixing pre-moulded 
joint filler in expansion joints of 
RCC roads / CC pavements after 
making the joints dust free with 
high pressure air jet cleaners, all 
complete as per direction of the 
Engineer-in-Charge. (Pre-moulded 
joint fillers shall be made of bitumen 
hot sealing compound impregnated 
fibre board having impregnation 
more than 35%, conforming to 
IS:1838 for fibre board and IS: 1834 
for hot sealing bitumen compound 
grade A.) 

per 
cm 
dept
h 
per 
cm 
widt
h 
per 
met
re 
leng
th 

3000.00 5.3 15900 

78 16.46 

Providing and filling in position 
rubberized bitumen hot sealing 
compound for sealing of expansion 
joints in roads / pavements all 
complete as per direction of the 
Engineer-in-Charge. 

per 
cm 
dept
h 
per 
cm 
widt
h 
per 
met
re 
leng
th 

   

(a) 16.46.1 
Using grade 'A' sealing compound 
conforming to IS: 1834 3000.00 8.65 25950 

79 16.54 

Providing and laying Dense Graded 
Bituminous Macadam using crushed 
stone aggregates of specified grading, 
premixed with bituminous binder and 
filler, transporting the hot mix to 
work site by tippers, laying with paver 
finisher equiped with electronic 
sensor to the required grade, level 
and alignment and rolling with 
smooth wheeled, vibratory and 
tandem rollers as per specifications to 
achieve the desired compaction and 
density, complete as per specificatons 
and directions of Engineer-in-Charge. 
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(a) 16.54.1 

 50 to 100 mm average compacted 
thickness with bitumen of grade VG-
30 @ 5% (percentage by weight of 
total mix) and lime filler @ 2% 
(percentage by weight of Aggregate) 
prepared in Batch Type Hot Mix Plant 
of 100-120 TPH capacity.  

cum 135.00 11129.55 1502489.25 

80 16.57 

Providing and laying Bituminous 
concrete using crushed stone 
aggregates of specified grading, 
premixed with bituminous binder and 
filler, transporting the hot mix to 
work site by tippers, laying with paver 
finisher equiped with electronic 
sensor to the required grade, level 
and alignment and rolling with 
smooth wheeled, vibratory and 
tandem rollers to achieve the desired 
compaction and density as per 
specification, complete and as per 
directions of Engineer-in-Charge. 

    

(a) 16.57.1 

 40/50 mm compacted thickness with 
bitumen of grade VG-30 @ 5.5% 
(percentage by weight of total mix) 
and lime filler @ 3% (percentage by 
weight of Aggregate) prepared in 
Batch Type Hot Mix Plant of 100-120 
TPH capacity. 

cum 75.00 12126.2 909465 

81 16.78 

Construction of granular sub-base by 
providing close graded Material 
conforming to specifications, mixing 
in a mechanical mix plant at OMC, 
carriage of mixed material by tippers 
to work site, for all leads & lifts, 
spreading in uniform layers of 
specified thickness with motor grader 
on prepared surface and compacting 
with vibratory power roller to achieve 
the desired density, complete as per 
specifications and directions of 
Engineer-in-Charge. 
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(a) 16.78.1 

With material conforming to Grade-I 
(size range 75 mm to 0.075 mm) 
having CBR Value-30 cum 898.75 2784 2502120 

82 16.79 

Providing, laying, spreading and 
compacting graded stone aggregate 
(size range 53 mm to 0.075 mm ) to 
wet mix macadam (WMM) 
specification including premixing the 
material with water at OMC in for all 
leads & lifts, laying in uniform layers 
with mechanical paverfinisher in sub- 
base / base course on well prepared 
surface and compacting with 
vibratory roller of 8 to 10 tonne 
capacity to achievethe desired 
density, complete as per 
specifications and directions of 
Engineer-in-Charge.   

cum 500.00 2914.3 1457150 

I DRAINS AND PIPES  
    

83 12.41 

Providing and fixing on wall face 
unplasticised Rigid PVC rain water 
pipes conforming to IS : 13592 Type A, 
including jointing with seal ring 
conforming to IS : 5382, leaving 10 
mm gap for thermal expansion, (i) 
Single socketed pipes. 

    

(a) 12.41.1 
75 mm diameter Met

re 
25.00 248.80 6220 

(b) 12.41.2 
110 mm diameter Met

re 
50.00 377.40 18870 

84 12.42 

Providing and fixing on wall face 
unplasticised - PVC moulded fittings/ 
accessories for unplasticised Rigid 
PVC rain water pipes conforming to IS 
: 13592 Type A, including jointing with 
seal ring conforming to IS : 5382, 
leaving 10 mm gap for thermal 
expansion. 
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84.1 12.42.1 Coupler     

(a) 
12.42.1.

2 
110 mm 

Each 5.00 136.15 680.75 

84.2 12.42.5 Bend 87.5 degrees     

(a) 
12.42.5.

2 
110 mm bend 

Each 3.00 150.35 451.05 

84.3 12.42.6  Shoe (Plain)     

(a) 
12.42.6.

2 
110 mm Shoe 

Each 3.00 131.85 395.55 

85 18.11 

Providing and fixing G.I. Pipes 
complete with G.I. fittings and 
clamps, 
i/c making good the walls etc. 
concealed pipe, including painting 
with anti corrosive bitumastic paint, 
cutting chases and making good 
the wall : 

    

(a) 18.11.1 
15 mm dia nominal bore Met

re 
200.00 580.45 116090 

(b) 18.11.2 
20 mm dia nominal bore Met

re 
200.00 635.2 127040 

86 18.12 

Providing and fixing G.I. pipes 
complete with 
G.I. fittings including trenching and 
refilling etc. 

    

  External work     

(a) 18.12.6 
50 mm dia nominal bore met

re 
100.00 762.15 76215.00 

87 18.57 
Providing and fixing PTMT, push cock 
of approved quality and colour.       

(a) 18.57.1 
 15 mm nominal bore, 98 mm long, 
weighing not less than 75 gms each 10.00 112.8 1128.00 
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88 18.59 

 Providing and fixing C.I. double acting 
air valve of approved quality with 
bolts, nuts, rubber insertions etc. 
complete (The tail pieces, tapers etc if 
required will be paid separately) :    

    

(a) 18.59.1 50 mm dia  each 4.00 5748.8 22995.20 

(b) 18.59.2  80 mm dia each 4.00 6993.6 27974.40 

89 18.60 

Providing and fixing enclosed type 
water meter (bulk type) conforming 
to IS : 2373 and tested by Municipal 
Board complete with bolts, nuts, 
rubber insertions etc. (The tail pieces 
if required will be paid separately) : 

    

(a) 18.60.1 80 mm dia nominal bore each 2.00 3627.65 7255.30 

90 18.62 

Providing and fixing PTMT Ball cock of 
approved quality, colour and make 
complete with Epoxy coated 
aluminium rod with L.P./ H.P.H.D. 
plastic ball. 

    

(a) 18.62.1 
15 mm nominal bore, 105 mm long, 
weighing not less than 138 gms each 10.00 182.1 1821.00 

91 18.73 

Providing and laying Double Flanged 
(Screwed/ Welded) Centrifugally 
(Spun) Ductile Iron Pipes of Class K - 9 
conforming to IS : 8329 : 

    

(b) 18.73.10 
 600 mm dia Ductile Iron Double 
Flanged  

met
re 

400.00 19925.3 7970120 

92 19.1 

 Providing, laying and jointing glazed 
stoneware pipes class SP-1 with stiff 
mixture of cement mortar in the 
proportion of 1:1 (1 cement : 1 fine 
sand) including testing of joints etc. 
complete : 

    

(a) 19.1.2 
150 mm diameter   met

re 
50.00 695.8 34790 
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(b) 19.1.3 
200 mm diameter   met

re 
200.00 970.35 194070.00 

93 19.2 

 Providing and laying cement 
concrete 1:5:10 (1 cement : 5 coarse 
sand : 10 graded stone aggregate 40 
mm nominal size) all-round S.W. 
pipes including bed concrete as per 
standard design : 

    

(a) 19.2.3 
 200 mm diameter S.W. pipe  met

re 
200.00 1375.45 275090.00 

94 19.6 

 Providing and laying non-pressure 
NP2 class (light duty) R.C.C. pipes with 
collars jointed with stiff mixture of 
cement mortar in the proportion of 
1:2 (1 cement : 2 fine sand) including 
testing of joints etc. complete : 

    

(a) 19.6.7 
 600 mm dia. R.C.C. pipe  met

re 
200.00 2243.4 448680.00 

95 19.36 

Providing and laying Non Pressure 
NP-4 class (Heavy duty) R.C.C. pipes 
including collars/spigot jointed with 
stiff mixture of cement mortar in the 
proportion of 1:2 (1 cement : 2 fine 
sand) including testing of joints etc. 
complete 

    

(a) 19.36.2 
 600 mm dia RCC pipes.  met

re 
600.00 3934.75 2360850.00 
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96 19.7 

 Constructing brick masonry manhole 
in cement mortar 1:4 ( 1 cement : 4 
coarse sand ) with R.C.C. top slab with 
1:1.5:3 mix (1 cement : 1.5 coarse 
sand (zone-III) : 3 graded stone 
aggregate 20 mm nominal size), 
foundation concrete 1:4:8 mix (1 
cement : 4 coarse sand (zone-III) : 8 
graded stone aggregate 40 mm 
nominal size), inside plastering 12 
mm thick with cement mortar 1:3 (1 
cement : 3 coarse sand) finished with 
floating coat of neat cement and 
making channels in cement concrete 
1:2:4 (1 cement : 2 coarse sand : 4 
graded stone aggregate 20 mm 
nominal size) finished with a floating 
coat of neat cement complete as per 
standard design :  

    

 19.7.1 

  Inside size 90x80 cm and 45 cm deep 
including C.I. cover with frame (light 
duty) 455x610 mm internal 
dimensions, total weight of cover and 
frame to be not less than 38 kg 
(weight of cover 23 kg and weight of 
frame 15 kg) : 

    

(a) 19.7.1.1 
  With common burnt clay F.P.S. (non 
modular) bricks of class designation 
7.5   

each 17.00 12770.55 217099 

97 19.8.1 
 Extra for depth for manholes :  Size 
90x80 cm  

    

(a) 19.8.1.1 
 With common burnt clay F.P.S. (non 
modular) bricks of class designation 
7.5  

met
re 

8.50 8825.4 75016 



Tender No. MUM/EN/S/Works/654/2023-24 
 

Signature of tenderer (s) 
  For CGM/DFCCIL/Mumbai South 

Page 234 of 246 

98 19.15 

Providing M.S. foot rests including 
fixing in manholes with 20x20x10 cm 
cement concrete blocks 1:3:6 (1 
cement : 3 coarse sand : 6 graded 
stone aggregate 20 mm nominal size) 
as per standard design : 

    

(a) 19.15.1 With 20x20 mm square bar each 51.00 544.7 27780 

99 19.21 

Making connection of drain or sewer 
line with existing manhole including 
breaking into and making good the 
walls, floors with cement concrete 
1:2:4 mix (1 cement : 2 coarse sand : 
4 graded stone aggregate 20 mm 
nominal size) cement plastered on 
both sides with cement mortar 1:3 (1 
cement : 3 coarse sand), finished with 
a floating coat of neat cement and 
making necessary channels for the 
drain etc. complete : 

    

(a) 19.21.1 For pipes 100 to 250 mm diameter  each 34.00 810.45 27555 

J MISCELLANEOUS     

100 5.18 

Providing precast cement concrete 
Jali 1:2:4 (1 cement : 2 coarse 
sand(zone-III) : 4 graded stone 
aggregate 6mm nominal size ), 
reinforced with 1.6 mm dia mild steel 
wire, including centering and 
shuttering, roughening cleaning, 
fixing and finishing in cement mortar 
1:3 (1 cement: 3 fine sand) etc. 
complete, excluding plastering of the 
jambs, sills and soffits. 

    

(a) 5.18.2 40 mm thick sqm 1.80 1706.55 3,071.79 
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101 9.48 

Providing and fixing M.S. grills of 
required pattern in frames of 
windows etc. with M.S. flats, square 
or round bars etc. including priming 
coat with approved steel primer all 
complete. 

    

(a) 9.48.2 
Fixed to openings /wooden frames 
with rawl plugs screws etc kg 60.00 238.35 14,301.00 

102 9.128 

Providing and fixing factory made 
Fiberglass Reinforced plastics (F.R.P) 
chajja 4 mm thick of required colour, 
size and design made by Resin 
Transfer Moulding (RTM) Machine 
Technology, resulting in void free 
compact laminate in single piece, 
having smooth gradual slope 
curvature for easy drainage of water 
and duly reinforced by 2 nos vertically 
and 1 nos horizontally 50x2 mm thick 
M.s. flat with 12 mm in built hole for 
grouting on the existing wall along 
with the 50 mm flanges duly inserted 
and sealed in the wall complete in one 
single piece casted monolithically, 
including all necessary fittings The 
FRP Chajja should be manufactured 
using unsaturated Polyester resin as 
per IS: 6746, duly reinforced with 
fibre glass chopped strand mat (CSM) 
as per IS: 11551 complete with 
protective Gel coat U/V coating on 
Top for complete resistance from the 
extreme of temperature, weather & 
sunlight (Only plan area of chajjas 
shall be measured for making 
payment). 

sqm 5.40 5207.45 28,120.23 

103 10.1 

Structural steel work in single section, 
fixed with or without connecting 
plate, including cutting, hoisting, 
fixing in position and applying a 
priming coat of approved steel primer 
all complete. 

kg 1500.00 117.35 176025 
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104 10.2 

Structural steel work riveted, bolted 
or welded in built up sections, trusses 
and framed work, including cutting, 
hoisting, fixing in position and 
applying a priming coat of approved 
steel primer all |complete. 

kg 5800.00 133.7 775460 

105 12.1 

Providing corrugated G.S. sheet 
roofing including vertical / curved 
surface fixed with polymer coated J or 
L hooks, bolts and nuts 8 mm 
diameter with bitumen and G.I. 
limpet washers or with G.I. limpet 
washers filled with white lead, 
including a coat of approved steel 
primer and two coats of approved 
paint on overlapping of sheets 
complete (up to any pitch in 
horizontal/ vertical or curved 
surfaces), excluding the cost of 
purlins, rafters and trusses and 
including cutting to size and shape 
wherever required. 

    

(a) 12.1.3 
0.63 mm thick with zinc coating not 
less than 275 gm/ m² sqm 177.70 1087.65 193275.405 

106 14.81 

Cutting holes of required size in brick 
masonry wall for fixing of exhaust fan 
including providing and fixing 300 mm 
dia PVC pipe conforming BIS-12818 
and making good the same etc. 
complete as per direction of 
Engineer-in-charge. each  

each 9.00 288.10 2592.9 
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107 16.91 

Providing and laying factory made 
chamfered edge Cement Concrete 
paver blocks in footpath, parks, 
lawns, drive ways or light traffic 
parking etc, of required strength, 
thickness & size/ shape, made by 
table vibratory method using PU 
mould, laid in required colour & 
pattern over 50mm thick compacted 
bed of sand, compacting and proper 
embedding/laying of inter locking 
paver blocks into the sand bedding 
layer through vibratory compaction 
by using plate vibrator, filling the 
joints with sand and cutting of paver 
blocks as per required size and 
pattern, finishing and sweeping extra 
sand. complete all as per direction of 
Engineer-in-Charge. 

    

(a) 16.91.1 

60mm thick cement concrete paver 
block of M-35 grade with approved 
colour, design & pattern sqm 227.00 1045.65 2,37,362.55 

108  

Miscellaneous items from DSR based 
on requirement for the completion of 
the work which are not covered 
above (LUMPSUM) 

   2000000.00 

  Total (Sch A) 6,88,30,237.83 

SCHEDULE B (CIVIL ITEMS USSOR-2011) 

K IR USSOR items     

109 98090 

Laying80mmthickoversizedstoneballa
st75mmto100mmgaugeinsolingofflo
ors,handpackedincludinghandpackin
g,fillingvoidswithsandandwatering, 
ramming and leveling 

sqm 1771.71 98.7 174867.78 

110  

Miscellaneous items from USSOR 
based on requirement for the 
completion of the work which are not 
covered above (LUMPSUM) 

   200000.00 
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  Total (Sch B) 3,74,867.97 

SCHEDULE C (ELECTRICAL ITEMS) 

  For Gate Lodges     

111  

Supply, erection, testing and 
commissioning of 1 x 18 W LED fitting 
with IP 66 complete with connection 
and necessary fixing arrangements as 
per site requirement. 

Nos. 30.00 1491.59 44747.70 

112  

Supply, erection, testing and 
commissioning of 40 - 45 W LED 
outdoor lighting fitting with complete 
with all fixing arrangements. 

Nos. 12.00 3224.13 38689.56 

113  

Supply, erection, testing and 
commissioning of 15 W LED Pit light 
fitting confirming to IP 67 watertight 
with complete sealed suitable to work 
in     24 V AC supply. The work also 
includes fixing of light fitting with wire 
mesh. 

Nos. 12.00 2368.46 28421.52 

114  

Supply, erection, testing and 
commissioning of octogonal type 
street light pole, including foundation 
and other related works. 

Nos. 12.00 9540.99 114491.88 

115  

Supply, erection, testing & 
commissioning of 48" sweep energy 
efficient BLDC ceiling fan with down 
rod, motor, etc. with necessary 
connection. 

Nos. 15.00 2797.66 41964.90 

116  

Supply, erection, testing & 
commissioning of 12" metal body 
type exhaust fan complete with 
motor guard, cover, etc. 

Nos. 9.00 2377.56 21398.04 

117  

Wiring of the concealed Light/fan 
point with all accessories and running 
earthing copper conductor as per 
standard practice. The switches shall 
be of modular type. 

Nos. 90.00 725.22 65269.80 
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118  

Wiring of the concealed 5A/5-Pin 
Universal plug point on separate 
switch board with all accessories and 
running earthing copper conductor as 
per standard practice. The switches 
shall be of modular type. 

Nos. 36.00 352.8 12700.80 

119  

Wiring of the concealed 5A/5-Pin 
Universal plug point on switch board 
with all accessories and running 
earthing copper conductor as per 
standard practice. The switches shall 
be of modular type. 

Nos. 36.00 62.19 2238.84 

120  

Wiring of concealed 15 Amps 6 pin 
wall socket point complete on 
separate switch board with all 
accessories and running earthing 
copper conductor as per standard 
practice. The switches shall be of 
modular type. 

Nos. 15.00 847.69 12715.35 

121  

Wiring of Concealed power point 
wiring complete with suitable rating 
DP MCB and copper conductor wires 
as per specification. 

Nos. 15.00 743.94 11159.10 

122  

Supply, laying, running fixing of 
following sizes of XLPE insulated, PVC 
sheathed, 1.1 KV grade cables shall be 
as per IS. (a) 4 core  16 sq.mm AL 
conductor, armoured 

Mtr 300.00 116.8 35040.00 

123  

Excavation of cable trench on CC 
flooring and making of trench of size 
0.5 meter wide  x 0.9 meter deep and 
recasting of flooring/ pit after laying 
of cable and RCC warning cover and 
refilling the trench. 

Nos. 150.00 203.54 30531.00 

124  

Excavation of cable trench of size 0.5 
meter wide  x 0.9 meter deep, laying 
of cable and RCC warning cover and 
refilling the trench. 

Nos. 300.00 52.72 15816.00 
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125  
Supply and laying of RCC warning 
cover as per approved drawing. Nos. 900.00 20.77 18693.00 

126  
Supply and laying of RCC pipe of size 
6" dia 2 meter long. Nos. 75.00 262.33 19674.75 

127  

Supply, erection, testing and 
commissioning of 1-Ph SPN DB double 
metallic door type of 12 out ways with 
earthing terminal, busbars, neutral 
link, etc. MCB shall be installed in DIN 
comprising 40 Amps. DP MCB & 10 
Amps x 4 Nos., 20 Amps x 4 Nos. SP, 
MCB as outgoing along with ELCB of 
40 Amp.Ratings of MCBs can be 
modified as per actual site conditions. 

Nos. 3.00 3224.97 9674.91 

128  

Supply and erection of earthing G.I. 
pipe with cement concrete earth 
chamber, charcoal, salt, etc.   Nos. 12.00 1547.35 18568.20 

129  
Supply and laying of GI strip of 25 mm 
x 3 mm Nos. 300.00 191.86 57558.00 

130  

Supply, erection, testing and 
commissioning of industrial type 2 x 
20 W T8 LED fitting with Aluminium 
heat sink, 2 Nos. LED tubes of 20W 
each certified with LM 79 and LM 80 
certficates.  IP 66 complete with 
connection and necessary fixing 
arrangements as per site 
requirement. 

Nos. 36.00 1633.55 58807.80 

131  

Supply, erection, testing and 
commissioning of  2 X 70 SQ.MM. 
Aluminium Conductor, XLPE 
Armoured Cable with acessories. 

Mtr 1500.00 438.58 657870.00 
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132  

Excavation of Cable trenching  & 
filling the trench ( 1.1 mtr depth) in 
with sand, pebbles etc .after laying of 
the cable complete with RCC  cover & 
cable markers, sand etc. as per 
Railway's requirement. 

Mtr 1500.00 889.23 1333845.00 

133  

Supply, erection, testing and 
commissioning of  Auto change over  
Panel at various level crossing gate in 
rating of 10KVA Auxillary Transformer 

Nos. 3.00 53068.47 159205.41 

134  

Augmentation and shifting of electric 
supply connection from old existing 
building to proposed new 
constructed building of Gate Lodge 
(LC-1), including shifting of energy 
meter, as per MSEDCL rules & 
regulations. 

No. 3.00 200000 600000.00 

For store room    

135  

Supply, erection, testing and 
commissioning of 1 x 18 W LED fitting 
with IP 66 complete with connection 
and necessary fixing arrangements as 
per site requirement. 

Nos. 10.00 1491.59 14915.90 

136  

Supply, erection, testing and 
commissioning of 40 - 45 W LED 
outdoor lighting fitting with complete 
with all fixing arrangements. 

Nos. 2.00 3224.13 6448.26 

137  

Supply, erection, testing & 
commissioning of 48" sweep energy 
efficient BLDC ceiling fan with down 
rod, motor, etc. with necessary 
connection. 

Nos. 5.00 2797.66 13988.30 

138  

Supply, erection, testing & 
commissioning of 12" metal body 
type exhaust fan complete with 
motor guard, cover, etc. 

Nos. 2.00 2377.56 4755.12 
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139  

Wiring of the concealed Light/fan 
point with all accessories and running 
earthing copper conductor as per 
standard practice. The switches shall 
be of modular type. 

Nos. 20.00 725.22 14504.40 

140  

Wiring of the concealed 5A/5-Pin 
Universal plug point on separate 
switch board with all accessories and 
running earthing copper conductor as 
per standard practice. The switches 
shall be of modular type. 

Nos. 20.00 352.8 7056.00 

141  

Wiring of the concealed 5A/5-Pin 
Universal plug point on switch board 
with all accessories and running 
earthing copper conductor as per 
standard practice. The switches shall 
be of modular type. 

Nos. 20.00 62.19 1243.80 

142  

Wiring of concealed 16 Amps 5 pin 
wall socket point complete on 
separate switch board with all 
accessories and running earthing 
copper conductor as per standard 
practice. The switches shall be of 
modular type. 

Nos. 10.00 847.69 8476.90 

143  

Wiring of Concealed power point 
wiring complete with suitable rating 
DP MCB and copper conductor wires 
as per specification. 

Nos. 10.00 743.94 7439.40 

144  

Supply, laying, running fixing of 
following sizes of XLPE insulated, PVC 
sheathed, 1.1 KV grade cables shall be 
as per IS. (a) 4 core  16 sq.mm AL 
conductor, armoured 

Mtr 100.00 116.8 11680.00 

145  

Supply, erection, testing and 
commissioning of  2 X 70 SQ.MM. 
Aluminium Conductor, XLPE 
Armoured Cable with acessories. 

Mtr 400.00 438.58 175432.00 



Tender No. MUM/EN/S/Works/654/2023-24 
 

Signature of tenderer (s) 
  For CGM/DFCCIL/Mumbai South 

Page 243 of 246 

146  

Supply, fixing & laying of submain PVC 
concealed conduit submain wiring 
with 6.0 sq.mm. PVC insulated 
co.pper wire alongwith 2.5 sq.mm. 
tinned copper earth wire. ( If 
required)  

Mtr. 300.00 28.76 8628.00 

147  

Excavation of cable trench on CC 
flooring and making of trench of size 
0.5 meter wide  x 0.9 meter deep and 
recasting of flooring/ pit after laying 
of cable and RCC warning cover and 
refilling the trench. 

Nos. 50.00 203.54 10177.00 

148  

Excavation of cable trench of size 0.5 
meter wide  x 0.9 meter deep, laying 
of cable and RCC warning cover and 
refilling the trench. 

Nos. 400.00 52.72 21088.00 

149  
Supply and laying of RCC warning 
cover as per Sr.DEE (G)'s approved 
drawing. 

Nos. 50.00 20.77 1038.50 

150  
Supply and laying of RCC pipe of size 
6" dia 2 meter long. Nos. 3.00 262.33 786.99 

151  

Supply, erection, testing and 
commissioning of 1-Ph SPN DB double 
metallic door type of 12 out ways with 
earthing terminal, busbars, neutral 
link, etc. MCB shall be installed in DIN 
comprising 40 Amps. DP MCB & 10 
Amps x 4 Nos., 20 Amps x 4 Nos. SP, 
MCB as outgoing along with ELCB of 
40 Amp. 

Nos. 2.00 3224.97 6449.94 

152  

Supply and erection of earthing G.I. 
pipe with cement concrete earth 
chamber, charcoal, salt, etc.   Nos. 2.00 1547.35 3094.70 

153  
Supply and laying of GI strip of 25 mm 
x 3 mm Nos. 30.00 191.86 5755.80 
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154  

Supply, erection, testing and 
commissioning of industrial type 2 x 
20 W T8 LED fitting with Aluminium 
heat sink, 2 Nos. LED tubes of 20W 
each certified with LM 79 and LM 80 
certficates.  IP 66 complete with 
connection and necessary fixing 
arrangements as per site 
requirement. 

Nos. 6.00 1633.55 9801.30 

155  

Excavation of Cable trenching  & 
filling the trench ( 1.1 mtr depth) in 
with sand, pebbles etc .after laying of 
the cable complete with RCC  cover & 
cable markers, sand etc. as per 
Railway's requirement. 

Mtr 400.00 889.23 355692.00 

156  

Augmentation and shifting of electric 
supply connection from ASS  building/ 
MSEDCL  to proposed new 
constructed building, including 
shifting of energy meter as per 
MSEDCL rules & regulations. (If 
agreed by CR) 

Nos. 1.00 210000 210000.00 

  Total (Sch C) 
        
43,07,533.87  

Sub-Total (Sch A+ Sch B + Sch C) 

      
 
7,35,12,639.47
-  

Grand Total (Rounded off) 
 
 7,35,12,640/-  
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