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Tender No.: MUM/S/EL/239/CR/DAPOLI SSP 

 

Name of Work: Shifting/Construction of New SSP at Dapoli due to 

infringement with proposed DFCCIL track alignment at IR Ch: 73/12-73/16 

and DFCC CH: 18+265. 

 

 

Single Packet 

OPEN E-TENDER 
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(NOT TRANSFERABLE) 
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(A GOVERNMENT OF INDIA ENTERPRISE) 

UNDER MINISTRY OF RAILWAYS 
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MsMhdsVsM ÝsV dksjhMksj dkWiksZjs’ku vkWQ bf.M;k fy- 

Hkkjr ljdkj ¼jsy ea=ky;½ dk miØe 

Dedicated Freight Corridor Corporation of India Ltd. 
A Govt. of India (Ministry of Railways) Enterprise 

 

    NOTICE INVITING TENDER (NIT)  
 

 

Chief General Manager / Mumbai /South for and on behalf of DFCCIL invites e-tenders on 

Single packet system on prescribed forms from firms/Companies having requisite experience 

and financial capacity for execution of the following work: - 
 

S. 

N 

E-Tender No. MUM/S/EL/239/CR/DAPOLI SSP 

 

1 Name of Work Shifting/Construction of New SSP at Dapoli due to 

infringement with proposed DFCCIL track 

alignment at IR Ch: 73/12-73/16 and DFCC CH: 

18+265. 

 

2 Estimated Cost of Work Rs.3,78,39,721/- (Rupees Three Crore Seventy Eight 

Lakh Thirty Nine Thousand Seven Hundred Twenty 

One only) Including GST 

3 Completion Period  Total 12 (Twelve) Months 

4 Bid Security Rs. 3,39,200/- (Rupees Three Lakh Thirty Nine 

Thousand Two Hundred Only). (To be paid online 

through payment gateway provided at 

www.ireps.gov.in). 

5 Availability of Bid documents  From 22.04.2024 on www.ireps.gov.in 

6 Download bid documents up 

to 
15:00 Hrs. of 24.05.2024 on www.ireps.gov.in 

7 Last date & time of online 

receipt of bid 
15:00 Hrs. of 24.05.2024 on www.ireps.gov.in 

8 Date and time of Online 

opening of bid 
15.30 Hrs. of 24.05.2024 on www.ireps.gov.in 

9 Validity of offer 60 Days from the date of opening of tender. 

10 Security Deposit 5% of Contract value 

11 Performance Bank Guarantee Performance Guarantee (PG) have to be submitted 

within 21 (twenty-one) days from the date of issue of 

Letter of Acceptance (LOA), amounting to Five percent 

(5 %) of the contract value in the form as given in 

clause 16.4 of GCC. 

12 Defect Liability Period 06 Months 

http://www.ireps.gov.in/
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14 Address of  

Communication 

Office of the Chief General Manager/Mumbai/South, 

Dedicated Freight Corridor Corporation of India Ltd., 7th 

Floor, New Administrative Building, Central Railway, 

D.N. Road, CSMT, Mumbai-400 001.   

Tel: 022-22634185, Fax:022-22634184, 

Website: https://dfccil.com  

15 Help Desk for E-Tendering For any clarification, help and registration for E-

Tendering & matter relating to Digital Signature, 

contact at Help desk of www.ireps.gov.in  and phone 

No.-011-23761525. 

16 Availability of Tender 

Documents 
 

 

 

 

  

The Tender documents can be downloaded from 

www.ireps.gov.in Tenderer who wishes to view free 

Notification and Tender Documents can visit 

www.ireps.gov.in DFCCIL may issue Addendum 

(s)/Corrigendum (s) to the Tender document, if any, 

which shall be issued at least 15 days in advance of date 

of opening of tender and placed on the website 

www.ireps.gov.in only. 

Note-1. Tender documents should be downloaded from the website address www.ireps.gov.in. 
Payment of Tender Document fee in respect of e-tendering, should accept through net 

banking or payment gateway only. The Bid Security shall be deposited either in cash 

through e-payment gateway or submitted as Bank Guarantee bond from a scheduled 

commercial bank of India or as mentioned in tender documents. Any tender received 

without Bid Security or cost of tender documents in the form as specified in the tender 

documents shall not be considered and shall be summarily rejected. 

2. Eligibility shall be assessed on applicants, fulfilling the technical capability and 

competence as well as for financial and organizational resources as specified in clause no. 

10 of part III of Preamble & General Instruction to tenders.   

3. The Offer shall be valid for 60 days from the date of opening of the tender, and extended 

further if required from time to time. The Contractor cannot withdraw their offer within 

the period of validity/extended validity The Bid Security of such tenderers shall be 

forfeited. 

4. Notice Inviting Tender (NIT), Tender Document and Corrigendum/Addendum if any, will 

be posted on the E Tendering website www.ireps.gov.in. Tenderers are advised to 

complete all submission related work well before Time and Date for Submission of Tender 

Online. Any request for modification in the time/date of submission of tender due to 

tenderer’s failure to submit his offer, will not be accepted. No request for extension of the 

Tender Due Date shall be considered.  

5. The tender documents shall be submitted in online mode only through website 

www.ireps.gov.in. Detailed credential as per the requirement of eligibility criteria and all 

Schedule are to be submitted in online mode. 

6. No tender document will be available offline. Downloading tender documents online and 

submission of tender online is mandatory for this tender.  

https://dfccil.com/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
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7. Any further addendum/Corrigendum for this tender will be posted in DFCCIL tendering 

portal website https://www.ireps.gov.in only. Interested bidders are advised to check 

website regularly for any Addendum/ Corrigendum. 

8. DFCCIL reserves right to cancel the tender before submission / opening of tender, 

postpone the tender submission / opening date and to accept / reject any or all tenders 

without assigning any reason thereof. DFCCIL's assessment of suitability as per eligibility 

criteria shall be final and binding. 

9. DFCCIL reserves the right to pre-qualify the bidder(s) provisionally based on the 

documents submitted by them, subject to their final verification. In the event of any 

document being found false, the provisional qualification shall stand withdrawn, and the 

next lower bidder shall automatically come to the position of such disqualified bidder. 

Action against such disqualified tenderers shall be taken as per above Clause No. 8 of 

Notice Inviting Tender. 

10. Information required as per various Forms to tender document should be submitted by the 

tenderers without fail strictly as per formats. 

 

 

 

Chief General Manager 

       DFCCIL, Mumbai/South 
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A. Instructions to bidders for online bidding 

General: -Submission of Online Bids is mandatory for this Notice Inviting Tender. E- Tendering 

is new methodology for conducting Public Procurement in a transparent and secured manner. 

Supplier/ Vendors will be the biggest beneficiaries of this new system of procurement. For 

conducting electronic tendering, DFCCIL has decided to use the portal (www.ireps.gov.in), a 

Government of India Undertaking. Benefits to Suppliers/ service providers are outlined on the 

Home page of the portal. 

E-tendering site- https://www.ireps.gov.in / its link at https://dfccil.com (Help desk of IREPS:  

011 -23761525).  The tenderer/bidders must have Class-III Digital Signature Certificate & must 

be register on IREPS portal.  Only registered tenderer/bidders can participate on e-Tendering.  

All relevant documents must be uploaded at the time of participating in e-Tendering.   

Instructions: - 

1. Bidding Methodology: Online Bid System 

2. Broad outline of activities from Bidders perspective: - 

a. Procure a Digital Signing Certificate (DSC) 

b. Register on Electronic Tendering System (ETS) 

c. Create Users and assign roles on ETS 

d. View Notice Inviting Tender (NIT) on (ETS) 

e. Download Official copy of Tender Documents from ETS. 

f. Clarification to Tender Documents on ETS - Query to DFCCIL (Optional) - view 

response to queries posted by DFCCIL through addenda. 

g. Bid Submission on ETS: Prepare & arrange all documents/ papers for submission 

of bid online. 

h. Attend Public Online Tender Opening Event (TOE) on ETS. 

i. Post TOE clarification on ETS (Optional). Respond to DFCCIL’s post – TOE queries. 

For participating in this tender online, the following instructions are to be read 

carefully. These instructions are supplemented with more detailed guidelines on 

the relevant screens of the ETS. 

3. Digital Certificate: 

For integrity of data and its authenticity/ non repudiation of electronic records and 

to be compliant with IT Act 2000, it is necessary for each user to have a Digital 

Certificate (DC) also referred to as Digital Signature Certificate (DSC) of class III 

issued by a Certifying Authority (CA) licensed by Controller of Certifying 

Authority (CCA) (refer http://www.cca.gov.in). 

4. The Tender documents can be downloaded from the website:  ireps.gov.in and to 

be submitted in the e - format, before the schedule date & time of submission of 

the tender otherwise the Bid will not be considered.  

5. Physical copy of the tender documents would not be sold /accepted. 

 

 

 

 

 

http://www.cca.gov.in/
http://www.tenderwizard.com/DFCCIL
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6. List of Contact persons for this tender details of DFCCIL 

DFCCIL Contact- 1 Sh. Hari Gopal Tiwari 

Telephone/Mobile No. 9004443332 

E-mail ID hgtiwari@dfcc.co.in 

 

DFCCIL Contact- 2 Sh. Babji Prattipati 

Telephone/Mobile No. 9004443303 

E-mail ID bprattipati@dfcc.co.in 
 

 

 

 

 

      Name DFCCIL 

      Bank account number 317301010036304 

      IFSC code UBIN0531731 

      Bank Name Union Bank of India 

      Bank Branch Home Street, Fort, Mumbai-400 001. 

7.  Modification / Withdrawal of bids: 

(i) The Bidder may modify/ withdraw its e- bid after submission prior to the Bid Due 

Date & time. No Bid shall be modified / withdrawn by the Applicant on or after the 

Bid Due Date & time. 

(ii) Any alteration/ modification in the Bid or additional information supplied subsequent 

to the Bid Due Date, unless the same has been expressly sought for by the Authority, 

shall be disregarded. 

(iii) For modification of e-bid, applicant has to detach its old bid from e-tendering portal 

and upload / resubmit digitally signed modified bid. 

(iv) For withdrawal of bid, applicant has to click on withdrawal icon at e-tendering portal 

and can withdraw its e-bid. 

8. DFCCIL may issue addendum(s) / corrigendum(s) to the tender documents. In such 

cases the addendum(s)/corrigendum(s) shall be placed on ireps.gov.in and 

https://dfccil.com. The tenderer who have downloaded the tender documents from the 

website before issue of addendum(s)/ corrigendum(s) must visit the website and ensure 

that such addendum(s) / corrigendum (s) (if any) is also downloaded by them. Such 

addendum(s) / corrigendum (s) (if any) shall also be submitted duly stamped and 

signed along with the submission of tenders. Any tender submitted without 

addendum(s) / corrigendum(s) (if any) shall be summarily rejected. 

9. Other instructions 

a) It is recommended that the Tenderer/vendor should visit the portal 

(www.ireps.gov.in), peruse the information provided under the relevant links and 

login to it and upload documents of bid. 

b) DFCCIL reserves right to cancel the tender before submission / opening of tender, 

postpone the tender submission / opening date and to accept / reject any or all tenders 

without assigning any reason thereof. DFCCIL's assessment of suitability as per 

eligibility criteria shall be final and binding. 

mailto:hgtiwari@dfcc.co.in
mailto:hgtiwari@dfcc.co.in
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B. Check list for Mandatory Documents: - 

 

CHECK LIST 
CHECK LIST OF ITEMS TO BE COMPLIED BY TENDERER(S)S BEFORE SUBMITTING THEIR 

TENDERS. THE TENDERER(S) SHALL ENSURE THAT THE FOLLOWING ARE COMPLIED 

BEFORE SUBMITTING THE TENDER DOCUMENT:- 

S. 

N 

Clause in tender 

document 

Documents Done 

or Not 

1. Para 1.8 of Part III 

page no.  13 & 163 

Tender form (Annexure no.  I)  

2. Para 2.14 of Part-III 

page no.16 & 166 

Format for certificate to be submitted / uploaded by 

tenderer along with the tender documents (Annexure no V) 

 

3. Para 5 of Part-III 

page no.21 & 170 

Bid security in accordance with Para 5 with Part –III of 

Preamble and General Instructions to Tenderers. (Bid 

security) bank guarantee bond from any scheduled 

commercial bank of India. (Annexure –VIA) 

 

4. Para 10.2 of Part III 

Page no. 25 & page 

no. 172 

Annual contractual turnover data for the previous 3/4 years 

(Annexure-VIB) 

 

5. Para 10.1 of Part III 

page no.  23 & 208 

Technical eligibility criteria details (Form no-2A)  

6. page no. 210 Applicant's party information form (Form no-2C)  

7. page no. 211 ECS/ NEFT / RTGS mandate form (Form no-3)  

8. page no. 213 Pre contract integrity pact (Form no-5)  

9 page no. 219 Anti-profiteering declaration to whomsoever it may 

concern (Form no-6) 

 

10. Para- 4 Part-III page 

no. 20 

Certificate for provision for medium & small enterprises 

(MSE) (If applicable) 

 

11. Para-14 of Part-III 

page no. 29 

The tenderer shall clearly specify whether the tender is 

submitted on his own (Proprietary Firm) or on behalf of a 

Partnership Firm / Company / Joint Venture (JV) / 

Registered Society / Registered Trust / Hindu Undivided 

Family (HUF) / Limited Liability Partnership (LLP) etc. 

 

12. Para 11 of part III 

page no. 28 

Relevant documents as per para 11 of part III of Preamble 

and General Instructions to Tenderers. 

 

13. Para 10.1 (d) of Part-

III page no. 25 

Electrical Contractor License   

14. Page No. 4 Scanned copy of proof of money deposited against Bid 

Security & Tender Document Cost. 

 

15. - GST Registration Certificate  

16. All the Annexures & Forms properly filled up and relevant documents attached and 

indicated in Forms, (If applicable).  

 

17 Rates to be quoted on rate sheet online only  
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PART-III 

PREAMBLE & GENERAL INSTRUCTIONS TO TENDERERS 

 
1.0 Dedicated Freight Corporation of India (DFCCIL) is a Public Sector Undertaking under the 

administrative control of Government of India (Ministry of Railways) for construction, 

maintenance and operation of the Dedicated Rail Freight Corridors. At present the company 

is undertaking construction of Eastern & Western corridors and has its corporate office at 

New Delhi and Field Units at various cities.  
 

 Ministry of Railways (MOR), Government of India has planned to construct Dedicated 

Freight Corridor (DFC) covering about 3338 route Kilometres on Eastern and Western 

Corridors. The coverage of Eastern Corridor is from Ludhiana to Dankuni and Western 

Corridor is planned from Jawaharlal Nehru Port, Mumbai to Rewari /Tughlakabad /Dadri 

near Delhi. There will be a linkage between two corridors at Dadri. 

 

1.1      Dedicated Freight Corridor 
 

Eastern DFC Route will be approximately 1839 Km long from Dankuni  to Ludhiana via 

Dankuni – Asansole – Dhanbad – Gaya – Sonnagar - Mughalsarai - Allahabad - Kanpur - 

Tundla - Aligarh - Khurja - Bulandshahr – Meerut – Saharanpur – Ambala - Ludhiana.  
 

Western DFC Route will be approximately 1520 Km long from Dadri to JNPT via Rewari – 

Iqbalgarh - Vadodara- JNPT. 

 

Proposed alignment of DFC has been generally kept parallel to existing Indian Railway 

line except provision of detours at some stations where the existing yards /cities are 

congested. Level Crossings (LC’s) are generally unsafe locations and also a congestion 

points for road/rail users. These LCs are operational bottlenecks for Railways /DFCCIL in 

terms of loss in punctuality and reduction in line capacity. Construction of ROB(s)/ RUB(s) 

is financially and operationally beneficial apart from the fact that it improves the safety of 

Rail/Road users. 

 

1.2 Scope of Work 
 On beha l f  o f  President o f  In d i a , Chie f  General Manager/Mumbai/South, Dedicated 

Freight Corridor Corporation of India Ltd., 7th Floor, New Administrative Building, Central 

Railway, D.N. Road, CSMT, Mumbai-400 001, India herein after referred to as 'DFCCIL’ 

is inviting e-tenders from Firms/ Companies/Joint Ventures having requisite experience 

and financial capacity for execution of the following work: 
 

             “Shifting/Construction of New SSP at Dapoli due to infringement with proposed  

              DFCCIL track alignment at IR Ch: 73/12-73/16 and DFCC CH: 18+265." 

 

1.3 The tenderer shall be governed by La t es t  General Conditions of Contract (GCC), 

Preamble and General Instructions to Tenderers (ITT) and Special Conditions of Contract 

(SCC). Wherever, there is a  conflict in any condition between GCC and Special 

Conditions of Contract mentioned in the tender documents, the condition mentioned in 

Special Conditions of Contract will prevail.  However, Employer/Engineer's decision in this 

connection shall be final and binding. Tender document contains General Conditions of 

Contract and Special Conditions of Contract specific to this work and shall be applicable in 

the contract. 
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1.4 Location- Works are to be executed in Maharashtra under the jurisdiction of Chief General 
Manager/DFCCIL/Mumbai/South Unit. However, DFCCIL reserves right to change the 
site of work anywhere in adjacent / adjoining area of the work, the contractor shall be 
bound to execute the work without any extra cost. 

1.5 Drawings for the Work: The Drawing for the work can be seen in the office of the Chief 

General Manager/DFCCIL/Mumbai/South at any time in working hours during working days. 

The drawings are only for the guidance of Tenderer(s). Detailed working drawings (if 

required) based generally on the drawing mentioned above, will be given by the 

Employer/Engineer or his representative from time to time. 

(As per Clause No. 2 of tender form 2nd sheet Annex. I Part-I of GCC APRIL-2022, with up to 

date correction slip.) 

 

1.6 Quantum of work and materials: The indicative schedule of quantities of various items of 

works is included in form no 1of tender Annexures & Forms of the tender documents. 

1.7 Schedule of Prices form no 1of tender Annexures & Forms of BID DOCUMENTS lists out 

the Schedule of Prices for various items. Based on these, the total tender value has also been 

worked out. 

1.8 Instructions to Tenderers and Conditions of Tender: The following documents form part 

of Tender / Contract: 

(a) Tender Forms – First Sheet  

(b) Special Conditions (enclosed) 

(c) Bill(s) of quantities (enclosed) 

(d) Standard General Conditions of Contract and Standard Specifications (Works and 

Materials) of Indian DFCCIL/Railways as amended/corrected upto latest correction 

slips, copies of which can be seen in the office of Chief General Manager/ 

DFCCIL/Mumbai/South or obtained from the office of the Chief General Manager/ 

DFCCIL/Mumbai/South on payment of prescribed charges. 

(e) Standard Schedule of Rates (SSOR) as amended / corrected up to latest correction 

slips, copies of which can be seen in the office of Chief General Manager/ 

DFCCIL/Mumbai/South or obtained from the office of the Chief General Manager/ 

DFCCIL/Mumbai/South on payment of prescribed charges. 

(f) All general and detailed drawings pertaining to this work which will be issued by the 

Employer/ Engineer or his representatives (from time to time) with all changes and 

modifications. 

(As per Clause No. 1 of tender form 2nd sheet Annex. I Part-I of GCC APRIL-2022, with up to 

date correction slip.) 

 

1.9 Cost of Tender documents downloaded from internet 
 

 For submitting the tender, the Tender documents and Amendment(s), if any, is/are available 

on www.ireps.gov.in and the same can be downloaded and used as tender documents for 

submitting the offer. The cost of the tender document is indicated in NIT. The cost of the 

tender document shall be deposited through e-payment mode at www.ireps.gov.in only. In 

case, the cost of the tender document as detailed above is not deposited, tender will be 

summarily rejected. 

 
 

 

 
 

 
(

2
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_
_

_
_

_

_
_

_
_
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_
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_
_

_
_
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_
_ 
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1.10 Complete tender documents must be submitted online duly completed in all respect upto the 

scheduled date and time mentioned in the Notice Inviting E-Tender. In case the intended 

date for opening of tenders is declared a holiday, the tenders will be opened on the next 

working day at the same time. Any modified date and time for submission of tenders shall 

be uploaded on DFCCIL website https://dfccil.com and www.ireps.gov.in.  
 

2.1 Form of Tender - The Tender documents shall be in Single packets viz: - “containing All 

tender papers & Schedule of Prices. Detailed credentials as per the requirement of eligibility 

criteria and all tender papers including Summary of Prices and Schedule of Prices are to be 

submitted in "BID”. 

 

2.2 Tender Bid - The Tender Bid shall be submitted through online only on website 

www.ireps.gov.in as Eligibility/Qualifying element of the Tender Bid along with other 

documents mentioned in tender document. 

2.3 Single Packet Tender-: In case of tenders costing less than Rs. 10 Crore single packet tender 

system will be followed and technical & financial offer of the tenderer/s shall be opened and 

evaluated at the same time. 

2.4 Two Packets System of Tendering (Not Applicable for this tender): With a view to 

assess the tenders technically without being influenced by the financial bids, 'Two Packets 

System of tendering' shall be adopted wherein tender documents provide for the same. 
(As per Clause No. 7A of Part-I of GCC APRIL-2022, with up to date correction slip) 

 

2.5 Pre Bid Conference (Not Applicable for this tender): Intenders having advertised value 

more than Rs 50 Crore or as mentioned in the tender document, DFCCIL/Railways shall 

conduct Pre Bid Conference(s) with the prospective bidders. 
(As per Clause No. 7B of Part-I of GCC APRIL-2022, with up to date correction slip) 

 

2.6 Permission to Bid for a bidder from a country which shares Land boundary with India: 

Any bidder from the countries sharing a land border with India will be eligible to bid in any 

procurement of works (including turnkey projects) only if the bidder is registered with the 

Competent Authority. The Competent Authority for registration will be the Registration 

Committee constituted by the Department for Promotion of Industry and Internal Trade 

(DPIIT), Government of India. For interpretation of this para, Department of Expenditure, 

Ministry of Finance, Government of India letter F.No.6/18/2019-PPD dated 23/07/2020 shall 

be referred. 
(As per Clause No. 7D of Part-I of GCC APRIL-2022, with up to date correction slip) 

 

2.7 Tenders containing erasures and / or alterations of tender documents are liable to be rejected.  

Any correction made by tender(s) in his/their entries must be attested by him / them. 

(As per Clause No. 4 of tender form 2nd sheet Annex. I Part-I of GCC APRIL-2022, with up-to-

date correction slip.) 

 

2.8 All communication between the Employer and the tenderer shall be in writing. For the 

purposes of seeking clarification, the Employer's address is: Chief General Manager 

/Mumbai/South, Dedicated Freight Corridor Corporation of India Limited, 7th Floor, 

New Administrative Building, D.N. Road, CSMT, Mumbai-400001, India, Tel: 022-

22634185, Fax:022-22634184. 
             Electronic mail address: hgtiwari.dfcc.co.in 

2.9 Omissions & Discrepancies: Should a tenderer find discrepancies in or omissions from the 

drawings or any of the Tender Forms or should he be in doubt as to their meaning, he should 

at once notify the authority inviting tenders. The tender inviting authority may, if deemed 

necessary, clarify the same to all tenderers. It shall be understood that every endeavor has 
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been made to avoid any error which can materially affect the basis of tender and successful 

tenderer shall take upon himself and provide for the risk of any error which may 

subsequently be discovered and shall make no subsequent claim on account thereof. 
(As per Clause No. 4 of Part-I of GCC APRIL-2022, with up to date correction slip) 

 

2.10 Conditional tenders are liable to be rejected straightway. DFCCIL reserves the right to reject 

such tenders summarily without assigning any reasons whatsoever. In case tenderer/s still 

decides to have conditional offer, all such conditions are required to be listed separately and 

shall be supplemented by the details of exact financial implications, if applicable. DFCCIL 

will not take cognizance of any other conditions / variations from the tender stipulations 

mentioned at any other place in the tender documents. 

 

2.11 The bidder shall submit only one bid in the capacity of an individual or sole proprietor, 

partnership firm or company. Violation of this condition is liable to disqualify the tender in 

which bidder has participated and Bid Security of all such tenderers shall stand forfeited. 

2.12 Withdrawal of Tender: No tender can be withdrawn after scheduled date and time of 

submission and during tender validity period. 
 

2.13 Care in Submission of Tenders: 

(a) (i) Before submitting a tender, the tenderer will be deemed to have satisfied himself by 

actual inspection of the site and locality of the works, that all conditions liable to be 

encountered during the execution of the works are taken into account and that the 

rates he enters in the tender forms are adequate and all-inclusive to accord with the 

provisions in Clause-37 of the Standard General Conditions of Contract for the 

completion of works to the entire satisfaction of the Engineer. 
 

(a)(ii) Tenderers will examine the various provisions of The Central Goods and Services 

Tax Act, 2017(CGST)/ Integrated Goods and Services Tax Act, 2017(IGST)/ Union 

Territory Goods and Services Tax Act, 2017(UTGST)/ respective state’s State Goods 

and Services Tax Act (SGST) also, as notified by Central/State Govt.& as amended 

from time to time and applicable taxes before bidding. Tenderers will ensure that full 

benefit of Input Tax Credit (ITC) likely to be availed by them is duly considered 

while quoting rates. 
 

(a)(iii) The successful tenderer who is liable to be registered under 

CGST/IGST/UTGST/SGST Act shall submit GSTIN along with other details 

required under CGST/IGST/UTGST/SGST Act to DFCCIL/Railways immediately 

after the award of contract, without which no payment shall be released to the 

Contractor. The Contractor shall be responsible for deposition of applicable GST to 

the concerned authority. 

(a) (iv) In case the successful tenderer is not liable to be registered under 

CGST/IGST/UTGST/ SGST Act, the DFCCIL/Railways shall deduct the applicable 

GST from his/their bills under reverse charge mechanism (RCM) and deposit the 

same to the concerned authority. 

(a) (v)Contractor shall be liable to pay/refund the amount collected as GST to 

DFCCIL/Railways along with interest and penalties, if any imposed by the 

authorities, in case GST input tax credit of DFCCIL/Railways is denied /rejected by 

the tax authorities due to reasons mentioned below but not limit to: 

              Wrong/incorrect invoices issued by Contractor; 

              No-filing of GST returns; 

              Non-payment of GST collected from DFCCIL/Railways to the authories; 

              Any other non-compliance done by Contractor; 
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General Indemnity: Contractor hereby agrees to indemnify and hold harmless the 

DFCCIL/Railways from and against any and all losses, including loss on account of 

Input Tax Credit and all losses incurred by the DFCCIL/Railways relating to or 

arising out of or in connection with any actual or threatened claim, legal action, 

proceedings, prosecution or inquiry by or against the DFCCIL/Railways arising out, 

directly or indirectly, of failure by the contractor to comply with the provisions of 

GST and related laws, or based upon or arising from any failure by the Contractor. 
 

Retention Money: Any payment liable to be paid by DFCCIL/Railways to contractor against 

the goods orb services or both supplied by such contractor to DFCCIL/Railways 

shall be kept on hold in case supplier makes any non-compliance of any of the GST 

law provisions including non-reporting of invoices in GST returns. Such payment 

shall be released after proper verification of records and availability of ITC to 

DFCCIL/Railways as per provisions of GST law.  
 

(b)  When work is tendered for by a firm or company, the tender shall be signed by the 

individual legally authorized to enter into commitments on their behalf. 

(c)  The DFCCIL/Railways \ will not be bound by any power of attorney granted by the 

tenderer or by changes in the composition of the firm made subsequent to the 

execution of the contract. It may, however, recognize such power of attorney and 

changes after obtaining proper legal advice, the cost of which will be chargeable to 

the Contractor. 

 
 (As per Clause No. 6 of Part-I of GCC APRIL-2022 , with up to date correction slip) 

2.14 The tenderers shall submit a copy of certificate stating that all their 

statements/documents submitted along with bid are true and factual. Standard format of 

certificate to be submitted by the bidder is enclosed as Annexure-V. In addition to 

Annexure-V, in case of other than Company /Proprietary firm, Annexure-V(A) shall also be 

submitted by the each member of a Partnership firm /Joint Venture (JV)/Hindu Undivided 

Family (HUF)/Limited Liability Partnership (LLP) etc.as the case may be. Non submission 

of above certificate (s) by the bidder shall result in summarily rejection of his/their bid. It 

shall be mandatorily incumbent upon the tenderer to identify, state and submit the supporting 

documents duly self attested /digitally signed by which they/he is qualifying the Qualifying 

Croteria mentioned in the Tender Document. 
 

 

 
(As per Clause No. 6.1 of Part-I of GCC APRIL-2022, with up to date correction slip) 

 

2.15 Right of DFCCIL/Railways to Deal with Tenders: The DFCCIL/Railways reserves the 

right of not to invite tenders for any of DFCCIL/Railways work or works or to invite open or 

limited tenders and when tenders are called to accept a tender in whole or in part or reject any 

tender or all tenders without assigning reasons for any such action. In case if tender is 

accepted in part by DFCCIL/Railways administration, Letter of Acceptance shall be issued as 

counter offer to the Tenderer, which shall be subject to acceptance by the Tenderer. 
(As per Clause No. 7 of Part-I of GCC APRIL-2022, with up-to-date correction slip) 

 

3.0 Opening of Tender: 
 

(a)  Tender will be opened at the scheduled date and time mentioned in the Notice Inviting E-

Tender. 

(b)   After the opening of tender documents of all the tenderers, these bids shall be scrutinized 

and analyzed. If found necessary by the Employer, the tenderers shall be asked to furnish 
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clarifications and the Employer may also hold discussions with the tenderers after giving 

due notice. The names of the tenderers whose bid are considered complete and meet 

eligibility criteria shall be short listed. 

(c)  The Bid Security of non-qualifying tenderers will be returned back within a reasonable 

period. 

3.1 Preliminary examination of bids 

a)  The DFCCIL shall examine the bids to determine whether they are complete, whether 

any computational errors have been made, whether the documents have been properly 

signed and whether the bids are generally in order. 

b)  Arithmetical errors shall be rectified on the following basis if found. If there is a 

discrepancy between the unit price and the total price, which is obtained by 

multiplying the unit price and quantity, or between subtotals and the total price, the 

unit or subtotal price shall prevail, and the total price shall be corrected.  

c)  The rates should be quoted in figures as well as in words. If there is variation between 

rates quoted in figures and in words, the rate quoted in shall be taken as correct. If 

more than one or improper rates are tendered for the same item, the tender is liable to 

be rejected.  

d)  Prior to the detailed evaluation, DFCCIL shall determine whether each bid is of 

acceptable quality, is generally complete and is substantially responsive to the bidding 

documents. For purposes of this determination, a substantially responsive bid is one 

that conforms to all the terms, conditions and specifications of the bidding documents 

without material deviations, objections, conditionality or reservation. A material 

deviation, objections, conditionality or reservation is one: 

3.2 Evaluation and comparison of tenders In case of open tenders, bids, which are determined as 

substantially responsive, shall be evaluated based on criteria as given in Eligibility Criteria” 

and as given in Notice inviting E - Tender. The tenderer must submit all necessary authentic 

data with necessary supporting certificates of the various items of evaluation criteria failing 

which his tender is liable to be rejected. 

3.3 Clarification of Bids: To assist in the examination, evaluation & comparison and pre-

qualification of the Tender, the DFCCIL/Railways may, at its discretion, ask any Bidder for a 

clarification of its Bid.  Any clarification submitted by a Bidder that is not in response to a 

request by the DFCCIL/Railways shall not be entertained or considered. The 

DFCCIL/Railways request for clarification and the response of the bidder in this regard shall 

be in writing. 

However, if a Bidder does not provide clarification of its bid by the date and time 

communicated in the DFCCIL/Railways request for clarification, the bid shall be evaluated as 

per the documents submitted along with the bid. 

(As per Clause No. 7E of Part-I of GCC APRIL-2022 , with up to date correction slip) 

 

3.4 Validity of Tender: - Tenderer shall keep his offer open for a minimum period of 60 days 

from the date of opening of the tender or as mentioned in the Tender Notice. 
 

 

3.5 Tenderer’s Address 
 

The tenderer should state in the tender his postal address legibly and clearly. Any 

communication sent in time, to the tenderer by post at his said address shall be deemed to 

have reached the tenderer duly and in time. Important documents should be sent by 

registered post. 
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3.6 Right of DFCCIL to Deal with Tenders 
 

(a) The DFCCIL reserves the right of not to invite tenders for any of DFCCIL work or 

works or to invite open or limited tenders and when tenders are called to accept a 

tender in whole or in part or t o  reject any tender or all tenders without assigning 

reasons for any such action. 

(b)  The authority for the acceptance of the tender will rest with the DFCCIL. It shall not 

be obligatory on the said authority to accept the lowest tender or any other tender and 

no tenderer(s) shall demand any explanation for the cause of rejection of his/their 

tender nor the DFCCIL undertake to assign reasons for declining to consider or reject 

any particular tender or tenders. 

3.7 The entire work is required to be completed in all respects within 12 months from the date 

of issue of the acceptance letter. Time is the essence of contract. The contractor shall be 

required to maintain steady and regular progress to the satisfaction of the Engineer to 

ensure that the work will be completed in all respects within the stipulated time. 
 

3.8 If the Tenderer/s deliberately gives any wrong information about credentials/documents in 

his/ their tenders and thereby create(s) circumstances for acceptance of his/their tender, 

DFCCIL reserves the right to reject such tender at any stage, besides, shall suspend 

business with such tenderer. The Bid Security of such tenderers shall also be forfeited. 
 

 3.9 Employer not bound to accept any tender: The employer shall not be bound to accept the 

lowest or any tender or to assign any reason for non-acceptance or rejection of a tender. The 

employer reserves the right to accept any tender in respect of the whole or any portion of 

the work specified in the tender papers or to reduce the work or to accept any tender for less 

than the tendered quantities without assigning any reason whatsoever.  
 

3.10 Negotiation: Should DFCCIL decide to negotiate with a view to bring down the rates, the 

tenderer called for negotiations should furnish the following form of declaration before 

commencement of negotiations? "I. ........................................................................... do 

declare that in the event of failure of contemplated negotiations relating to Tender 

No............................................... dated ..................................... my original tender shall 

remain open for acceptance on its original terms and conditions". 
 

3.11 Site Inspection: Tenderers are requested to inspect the site and carry out careful 

examination to satisfy them as to the nature of work involved and facilities available at the 

site. They should note carefully all the existing structures and those under construction 

through other agencies. They should also study the suitability of utilizing the different 

equipment and the machinery that they intend to use for the execution of the work. The 

tenderers should also select suitable sites for the purpose of locating their store yard, 

laboratory, staff quarters etc., and satisfy themselves with regard to the feasibility of 

transporting the girders, etc. from the yard to the final site of placement etc. 
 

3.12   Canvassing 
 

No tenderer is permitted to canvass to DFCCIL on any matter relating to this tender. Any 

tenderer found doing so may be disqualified and his bid may be rejected. 
 

3.13 Award of Contract  

1.  DFCCIL shall notify the successful tenderer in writing by a Registered 

Letter/Courier/Speed Post or through bearer that his tender has been accepted.  

2. Letter of Acceptance after it is signed by the Contractor in token of his acceptance shall 

constitute a legal and binding contract between DFCCIL and the contractor till such time 

the contract agreement is signed. 
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3.14 Security Deposit on Acceptance of Tender: 
 

The security deposit / rate of recovery / mode of recovery on acceptance of tender shall 

be as per the Para 16(1) to 16(3) Of General Conditions of Contract (GCC). 

 

3.15 Execution of Contract Document: The Tenderer whose tender is accepted shall be 

required to appear in person at the office of Chief General Manager/Mumbai/South, 

Dedicated Freight Corridor Corporation of India Ltd., 7th Floor, New Administrative 

Building, Central Railway, D.N. Road, CSMT, Mumbai-400 001 , as the case may be, or 

if tenderer is a firm or corporation, a duly authorized representative shall appear (there 

would be no need for appear in person if agreement is signed digitally) and execute the 

contract agreement within seven days of notice from DFCCIL/Railways   that the Contract 

Agreement is ready.  Failure to do so shall constitute a breach of the agreement affected by 

the acceptance of the tender. The Contract Agreement shall be entered into by 

DFCCIL/Railways    only after submission of valid Performance Guarantee by the 

Contractor. In such cases the DFCCIL/Railways may determine that such tenderer has 

abandoned the contract and there upon his tender and acceptance thereof shall be treated as 

cancelled and the DFCCIL/Railways shall be entitled to forfeit the full amount of the Bid 

Security and other dues payable to the Contractor under this contract. The failed Contractor 

shall be debarred from participating in the re-tender for that work. 
(As per Clause No. 8 of Part-I of GCC APRIL-2022 , with up to date correction slip) 

 

3.16 Form of Contract Document:  Every contract shall be complete in respect of the 

document it shall so constitute.  Not less than 2 copies of the contract document shall be 

signed by the competent authority and the Contractor and one copy given to the Contractor 

(there would be no need of signing two copies if agreement is signed digitally) 

 

(a)  For contracts for specific works, the contract document required to be executed by the 

tenderer whose tender is accepted shall be an agreement as per specimen form 

Annexure- IV.  

 
(As per Clause No. 9 & 9B of Part-I of GCC APRIL-2022 , with up to date correction slip) 
 

3.17 Understanding and Amendments of Tender Documents:  

1. The bidder must own all responsibilities and bear all cost for obtaining all the 

information including risks, contingencies & other circumstances in execution of the 

work. It shall also carefully read and understand all its obligations & liabilities given in 

tender documents. 

2. The bidder is advised to visit and examine the site where the work is to be executed and 

its surroundings or other areas as deemed fit by the bidder and should obtain at his own 

cost all information that may be necessary for preparing the bid and execution of the 

contract. The cost It is a condition of the tender that the tenderer is deemed to have 

visited the site and satisfied himself with all the conditions prevailing including any 

difficulties for executing the work.  

3. At any time prior to the deadline for submission of bids, DFCCIL may for any reason 

whether at its own initiative or in response to any request by any prospective bidder 

amend the bidding documents by issuing Amendment, which shall be part of the Tender 

documents. 

4.  DFCCIL may at its discretion extend the deadline for submission of the bids at any time 

before the time of submission of the bids. 
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4.0 Make in India Policy: Provisions of Make in India Policy 2017 issued by Govt. of India, as 

amended from time to time, shall be followed for consideration of tenders. 
(As per Clause No. 7C of Part-I of GCC APRIL-2022 , with up to date correction slip) 

 

4.1 Provision for medium & small enterprises (MSE): As mandated by Railway Board Letter No. 

2010/RS (G)/363/1 dated 05.07.2012 (RBS No. 4/2012), in compliance to public 

procurement policy, following provisions are included for Medium & Small Enterprises 

(MSE) in the tender document:  

1.  Tender sets shall be provided free of cost to MSEs registered with the listed agencies 

for the item tendered.  

2.  MSEs registered with the listed agencies for the item tendered will be exempted from 

payment of Bid Security.  

3.  (I) MSEs who are interested in availing themselves of these benefits will enclose 

with their offer the proof of their being MSE registered with any of the agencies 

mentioned in the notification of Ministry of MSME indicated below: 

 (i) District industries Centers  

(ii)  Khadi and Village Industries Commission  

(iii)  Khadi and Village Industries Board  

(iv)  Coir Board  

(v)  National Small Industries Corporation  

(vi)  Directorate of Handicraft and Handloom 

(vii) Any other body specified by Ministry of MSME.  

 

(II) The MSEs must also indicate the terminal validity date of their registration.  

Falling (I) & (II) above, such offers will not be liable for consideration of benefits 

detailed in MSE notification of Government of India dated 23.03.2012.  

4.  Definition of MSEs owned by SC/ST is as give below:  

(i)  In case of proprietary MSE, proprietors (s) shall be SC/ST.  

(ii) In case of partnership MSE, the SC/ST partners shall be holding at least 51% 

shares in the unit.  

(iii)  In case of Private Limited Companies at least 51% share shall be held by 

SC/ST promoters.  

5.  All bidders registered under Micro, Small and Medium Enterprises (MSMEs) shall 

have to satisfy the eligibility criteria at par with other bidders. There shall not be any 

relaxation in eligibility criteria/tender process or other tender requirements and L-1 

price. 

6.  The above facilities shall not be applicable for the items for which they are not 

registered.  

7.  The tenderer (s) shall submit copy of current and valid MSMEs registration certificate 

inclusive of all the pages showing the category of entrepreneur whether the registered 

firm is owned by General or SC/ST entrepreneurs, monetary limit of their registration 

for the items tendered to avail the benefits under the Policy. The MSMEs shall also 

submit a copy “Entrepreneur’s Memorandum (Part-II)” of the concerned district 

centre where the unit is established. 

8.  Registration of Udyog Aadhar Memorandum (UAM): All Micro, Small and Medium 

Enterprises (MSMEs) bidders are required to declare UAM Number on CPPP / 

https://www.ireps.gov.in failing which such bidders will not be able to enjoy the 

benefits as per Public Procurement Policy for tenders invited electronically through 

CPPP / https://www.ireps.gov.in. 

https://www.ireps.gov.in/
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5. Bid Security: 

 

(1) (a) The tenderer shall be required to submit the Bid Security with the tender for the due 

performance with the stipulation to keep the offer open till such date as specified in the 

tender, under the conditions of tender. The Bid Security shall be as under:  

 

Value of the Work Bid Security 

For works estimated to cost up 

to 1 crore 

2% of the estimated cost of the work 

For works estimated to cost 

more than 1 crore 

2 lakh plus ½% (half percent) of the excess of the 

estimated cost of work beyond 1 crore subject to 

a maximum of 1 crore 

Note:  

(i) The Bid Security shall be rounded off to the nearest ₹100. This Bid Security shall be 

applicable for all modes of tendering. 

(ii) Any firm recognized by Department of Industrial Policy and Promotion (DIPP) as 

‘Startups’ shall be exempted from payment of Bid Security detailed above. 

(iii)Labour Cooperative Societies shall submit only 50% of above Bid Security detailed 

above.  

(b)  It shall be understood that the tender documents have been issued to the tenderer and the 

tenderer is permitted to tender in consideration of stipulation on his part, that after 

submitting his tender he will not resile from his offer or modify the terms and conditions 

thereof in a manner not acceptable to the Engineer. Should the tenderer fail to observe or 

comply with the said stipulation, the aforesaid amount shall be liable to be forfeited to 

the DFCCIL/Railways. 

(c)  If his tender is accepted, this Bid Security mentioned in sub para (a) above will be 

retained as part security for the due and faithful fulfillment of the contract in terms of 

Clause 16 of the Standard General Conditions of Contract. The Bid Security of other 

Tenderers shall, save as herein before provided, be returned to them, but the 

DFCCIL/Railways shall not be responsible for any loss or depreciation that may happen 

thereto while in their possession, nor be liable to pay interest thereon. 

 

(2)  The Bid Security shall be deposited either in cash through e-payment gateway or 

submitted as Bank Guarantee bond from a scheduled commercial bank of India or as 

mentioned in tender documents. The Bank Guarantee bond shall be as per Annexure-

VIA and shall be valid for a period of 90 days beyond the bid validity period. 

 

(3) In case, submission of Bid Security in the form of Bank Guarantee, following 

shall be ensured: 

i. A scanned copy of the Bank Guarantee shall be uploaded on e-Procurement Portal 

(IREPS) while applying to the tender. 
 

ii. The original Bank Guarantee should be delivered in person to the official nominated 

as indicated in the tender document before closing date for submission of bids. 

(i.e.,excluding the last date of submission of bids) 
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iii. Non submission of scanned copy of Bank Guarantee with the bid on e-tendering 

portal (IREPS) and/or non-submission of original Bank Guarantee within the 

specified period shall lead to summary rejection of bid.  
 

iv. The Tender Security shall remain valid for a period of 90 days beyond the validity 

period for the Tender. 
 

v. The details of the BG, physically submitted should match with the details available in 

the scanned copy and the data entered during bid submission time, failing which the 

bid will be rejected 
 

vi. The Bank Guarantee shall be placed in an envelope, which shall be sealed. The 

envelope shall clearly bear the identification “Bid for the ***** Project” and shall 

clearly indicate the name and address of the Bidder. In addition, the Bid Due Date 

should be indicated on the right hand top corner of the envelope. 
 

vii. The envelope shall be addressed to the officer and address as mentioned in the tender 

document. 
 

viii. If the envelope is not sealed and marked as instructed above, the Authority  

assumes no responsibility for the misplacement or premature opening of the  

contents of the Bid submitted and consequent losses, if any, suffered by the  

Bidder.  

(As per Clause No. 5 of Part-I of GCC APRIL-2022, with up to date correction slip) 

6. (a) Subject to exemptions provided under para 5(1) (a) of Part-III (ITT) of this document, 

the tender must be accompanied by a Bid Security as mentioned in tender documents, 

failing which the tender shall be summarily rejected. 

(b) The Tenderer(s) shall keep the offer open for a minimum period of 60 days (in case of 

two packet system of tendering 90 days) from the date of closing of the Tender. It is 

understood that the tender documents have been issued to the Tenderer(s) and the 

Tenderer(s), is / are permitted to tender in consideration of the stipulation on his / their 

part that after submitting his / their tender subject to the period being extended further, if 

required by mutual agreement from time to time, he will not resile from his offer or 

modify the terms and conditions thereof in a manner not acceptable to Railway/DFCCIL. 

Should the tenderer fail to observe or comply with the foregoing stipulation, the amount 

deposited or Bank guarantee bond submitted as Bid Security for the due performance of 

the above stipulation, shall be forfeited to the DFCCIL.  

(c)  If his tender is accepted, 

(i) the Bid Security mentioned in sub para(a) above deposited in cash through e-payment 

gateway will be retained as part security for the due and faithful fulfillment of the contract 

in terms of Clause 16 of the Standard General Conditions of Contract; 

(ii) the Bid Security mentioned in sub para(a) above submitted as Bank guarantee bond, will 

be encashed as part security for the due and faithful fulfillment of the contract in terms of 

Clause 16 of the Standard General Conditions of Contract. 
 

(iii)The Bid Security of other Tenderers shall, save as herein before provided, be returned to 

them, but the DFCCIL shall not be responsible for any loss or depreciation to the Bid 

Security that may happen thereto while in their possession, nor be liable to pay interest 

thereon. 

(d) In case Contractor submits the Term Deposit Receipt/Bank Guarantee Bond towards either 

the Full Security Depositor the Part Security Deposit equal to or more than Bid Security, 



MUM/S/EL/239/CR/DAPOLI SSP   
 

Signature of tenderer (s) with seal Page 23 
 

the DFCCIL shall return the Bid Security so retained as per sub para(c) above, to the 

Contractor. 
(As per Clause No. 6 of tender form 2nd sheet Annex. I Part-I of GCC APRIL-2022, with up 

to date correction slip.)   

7.  Rights of the DFCCIL to deal with Tender: The authority for the acceptance of the 

tender will rest with the DFCCIL.  It shall not be obligatory on the said authority to 

accept the lowest tender or any other tender, and tenderer(s) shall neither demand any 

explanation for the cause of rejection of his/ their tender nor the DFCCIL to assign 

reasons for declining to consider or reject any particular tender or tenders.   

(As per Clause No. 7 of tender form 2nd sheet Annex. I Part-I of GCC APRIL-2022, with up 

to date correction slip.) 

8. If the tenderer(s) deliberately gives / give wrong information in his / their tender or 

creates / create circumstances for the acceptance of his / their tender, the DFCCIL 

reserves the right to reject such tender at any stage.  

(As per Clause No. 8 of tender form 2nd sheet Annex. I Part-I of GCC APRIL-2022, with up 

to date correction slip.)                                                                             

9. If any partner(s) of a partnership firm expires after the submission of its tender or after the 

acceptance of its tender, the DFCCIL shall deem such tender as cancelled/contract as 

terminated under clause 61 of the Standard General Conditions of Contract, unless the 

firm retains its character as per partnership agreement. If a sole proprietor expires after 

the submission of tender or after the acceptance of tender, the DFCCIL shall deem such 

tender as cancelled / contract as terminated under clause 61 of the Standard General 

Conditions of Contract. 

(As per Clause No. 9 of tender form 2nd sheet Annex. I Part-I of GCC APRIL-2022, with up 

to date correction slip.) 
 

     10. Eligibility Criteria:  

           10.1   Technical Eligibility Criteria: 

    (a) The tenderer must have successfully completed or substantially completed any one of the 

following categories of work(s) during last 07 (seven) years, ending last day of month 

previous to the one in which tender is invited: 

(i) Three similar works each costing not less than the amount equal to 30% of advertised 

value of the tender, or 

(ii) Two similar works each costing not less than the amount equal to 40% of advertised 

value of the tender, or 

(iii) One similar work costing not less than the amount equal to 60% of advertised value of the 

tender. 

   b) (i)  In case of tenders for composite works (e.g. works involving more than one distinct  
            component, such as Civil Engineering works, S&T works, Electrical works, OHE  
            works etc. and in the case of major bridges – substructure, superstructure etc.),  
            tenderer must have successfully completed any of the following during last 07  
            (seven) years, ending last day of month previous to the one in which tender is  
             invited: 

 (ii)  Three similar works each costing not less than the amount equal to 30%advertised 
value of each component of tender, or 
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  (iii)  Two similar works each costing not less than the amount equal to 40% of 
advertised value of each component of tender, or 

   (iv) One similar work each costing not less than the amount equal to 60% of 
advertised value of each component of tender. 

 
               Note for b(i): Separate completed works of minimum required values for each  
               component shall also be considered for fulfillment of technical eligibility criteria.  
 

               (b)(ii)In such cases, what constitutes a component in a composite work shall be  
               clearly pre-defined with estimated tender cost of it, as part of the tender  
                documents without any ambiguity. 
 

           (b) (iii) To evaluate the technical eligibility of tenderer, only components of work 
as stipulated in tender documents for evaluation of technical eligibility, shall be 

considered.  The scope of work covered in other remaining components shall be 
either executed by tenderer himself if he has work experience as mentioned in 
clause 7 (a) (ii) of Part-II of GCC or through subcontractor fulfilling the 
requirements as per clause 7 of Part-II of GCC or jointly i.e., partly himself and 
remaining through subcontractor, with prior approval of Chief Engineer in 
writing.  

 

          However, if required in tender documents by way of Special Conditions, a formal 
agreement duly notarised, legally enforceable in the court of law, shall be 
executed by the main contractor with the subcontractor for the component(s) of 
work proposed to be executed by the subcontractor(s), and shall be submitted 
along with the offer for considering subletting of that scope of work towards 
fulfilment of technical eligibility.  

 

     In case after award of contract or during execution of work it becomes necessary  
     for contractor to change subcontractor, the same shall be done with  
     subcontractor(s) fulfilling the requirements as per clause 7 of Part-II of GCC,  
     with prior approval of Chief Engineer/Chief General Manager in writing.  
  

               Note for Item 10.1:  
 

Work experience certificate from private individual shall not be considered. 

However, in addition to work experience certificates issued by any Govt. 

Organisation, work experience certificate issued by Public listed company 

having average annual turnover of Rs 500 crore and above in last 3 financial 

years excluding the current financial year, listed on National Stock Exchange or 

Bombay Stock Exchange,  incorporated/registered at least 5 years prior to the 

date of opening of tender, shall also be considered provided the work experience 

certificate has been issued by a person authorized by the Public listed company 

to issue such certificates. 
 

In case tenderer submits work experience certificate issued by public listed 

company, the tenderer shall also submit along with work experience certificate, 

the relevant copy of work order, bill of quantities, bill wise details of payment 

received duly certified by Chartered Accountant, TDS certificates for all 

payments received and copy of final/last bill paid by company in support of 

above work experience certificate. 

(As per Clause No. 10 of tender form 2nd sheet Annex. I Part-I of GCC APRIL-2022, with 

up to date correction slip.) 
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    (c)Definition of Similar nature of work:-" Design, Supply, Erection, Testing and       

 Commissioning of SSP/SP works in Indian Railways/Railway PSUs.”  

For Technical Eligibility Criteria, Tenderer should submit completion certificate 
issued by the concerned executive. 
 

          Similar work:  

a) Execution of any work of 25KV AC Traction sub-station for Railways, 

                         OR 

b) 25 KV Switching posts for Railways, 
                                                   OR 

c) Execution of any HT Sub-station/Switch yard of voltage equal to or more 

than the voltage involved  in the proposed tender work. 

 
Note- 

Work executed with Central/State Govt./Semi-Govt. Organisations/Authorities, PSUs,  
Govt.  of India undertakings  shall only be considered to qualify above eligibility. 
Certificates from the private Individuals/Organizations shall not be considered. 

The tenderer (s) must be an established, experienced and reputed construction 
firm and have regularly undertaken works of the similar type tendered for and 
have adequate technical knowledge and practical experience in field. 

 

          (d) ELECTRICAL CONTRACTOR LICENSE— 

a. The Contractor should have valid A-Class Electrical license to be submitted along 
with tender failing which tender would be consider ineligible (i.e. not eligible). 

b. The work shall be carried out by the contractor, having valid Electrical Contractor`s  
License  for  carrying  out  installation  work  under  the  direct  supervision of the 
persons holding valid certificates of competency issued by the State Government. 

c. The successful tenderer shall furnish the names and particulars of the certificate of 
competency of supervisor and workmen to be engaged for carrying out this work. 

 

Note: for subletting of work costing up to Rs 50 lakh, no previous work experience of 

subcontractor shall be asked for by the DFCCIL. 
 

In case after award of contract or during execution of work it becomes necessary for 

contractor to change subcontractor, the same shall be done with subcontractor(s) fulfilling 

the requirements as per clause 7 of the Standard General Conditions of Contract, with 

prior approval of Chief Engineer in writing.  

 

10.2. Financial Eligibility Criteria: The tenderer must have minimum average annual 

contractual turnover of V/N or ‘V’ whichever is less; where 

V= Advertised value of the tender in crores of Rupees 

N= Number of years prescribed for completion of work for which bids have been 

invited. 

The average annual contractual turnover shall be calculated as an average of “total 

contractual payments” in the previous three financial years, as per the audited balance sheet. 

However, in case balance sheet of the previous year is yet to be prepared/ audited, the audited 

balance sheet of the fourth previous year shall be considered for calculating average annual 

contractual turnover. 
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The tenderers shall submit Certificates to this effect which may be an attested 

Certificate from the concerned department / clientor Audited Balance Sheet duly 

certified by the Chartered Accountant/Certificate from Chartered Accountant duly 

supported by Audited Balance Sheet. Client certificate from other than Govt 

Organization should be duly supported byForm 16A/26AS generated through 

TRACES of Income Tax Department of India. 
 

The tenderers shall submit requisite information as per Annexure-VIB, along with copies 

of Audited Balance Sheets duly certified by the Chartered Accountant/ Certificate from 

Chartered Accountant duly supported by Audited Balance Sheet.  
 

(As per Clause No. 10.2 of tender form 2nd sheet Annex. I Part-I of GCC APRIL-2022, with 

up to date correction slip.) 
 

10.3  Bid Capacity: The tender/technical bid will be evaluated based on bid capacity formula 

detailed as Annexure-VI.  (Not applicable For this Tender) 

(As per Clause No. 10.3 of tender form 2nd sheet Annex. I Part-I of GCC APRIL-2022, with 

up to date correction slip.) 

10.4 No Technical and Financial credentials are required for tenders having advertised value 

up to Rs 50 lakh. 

(As per Clause No. 10.4 of tender form 2nd sheet Annex. I Part-I of GCC APRIL-2022, with 

up to date correction slip.) 

10.5 Credentials if submitted in foreign currency shall be converted into Indian currency i.e., 

Indian Rupee as under: 

The conversion rate of US Dollars into Rupees shall be the daily representative exchange 

rates published by the Reserve Bank of India or entity authorized by RBI to do so for the 

relevant date or immediately previous date for which rates have been published. Where, 

relevant date shall be as on the last day of month previous to the one in which tender is 

invited. In case of any other currency, the same shall first be converted to US Dollars as 

on the last day of month previous to the one in which tender is invited, and the amount so 

derived in US Dollars shall be converted into Rupees at the aforesaid rate. The conversion 

rate of such currencies shall be the daily representative exchange rates published by the 

International Monetary Fund for the relevant date or immediately previous date for which 

rates have been published.   

[Explanation for Para 10 of the Tender Form (Second Sheet) including Para 10.1 to 10.5 

- Eligibility Criteria: 

1. Substantially Completed Work means an ongoing work in which payment equal to or 

more than 90% of the present contract value (excluding the payment made for adjustment 

of Price variation (PVC), if any) has been made to the contractor in that ongoing contract 

and no proceedings of termination of contract on Contractor’s default has been initiated. 

The credential certificate in this regard should have been issued not prior to 60 days of 

date of invitation of present tender.  

2. In case a work is started prior to 07 (seven) years, ending last day of month previous to 

the one in which tender is invited, but completed in last 07 (seven) years, ending last day 

of month previous to the one in which tender is invited, the completed work shall be 

considered for fulfillment of credentials. 
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3. If a work is physically completed and completion certificate to this extent is issued by the 

concerned organization but final bill is pending, such work shall be considered for 

fulfillment of credentials 

4. In case of completed work, the value of final bill (gross amount) including the PVC 

amount (if paid) shall be considered as the completion cost of work. In case final bill is 

pending, only the total gross amount already paid including the PVC amount (if paid) 

shall be considered as the completion cost of work. 

In case of substantially completed work, the total gross amount already paid including 

the PVC amount (if paid), as mentioned in the certificate, shall be considered as the cost 

of substantially completed work. 

5. If a bidder has successfully completed a work as subcontractor and the work experience 

certificate has been issued for such work to the subcontractor by a Govt. Organization or 

public listed company as defined in Note for Item 10.1 Para 10 of the Tender Form 

(above)), the same shall be considered for the purpose of fulfillment of credentials. 

6. In case a work is considered similar in nature for fulfillment of technical credentials, the 

overall cost including the PVC amount (if paid) of that completed work or substantially 

completed work, shall be considered and no separate evaluation for each component of 

that work shall be made to decide eligibility. 

7. In case of newly formed partnership firm, the credentials of individual partners from 

previous propriety firm(s) or dissolved previous partnership firm(s) or split previous 

partnership firm(s), shall be considered only to the extent of their share in previous entity 

on the date of dissolution / split and their share in newly formed partnership firm. For 

example, a partner A had 30% share in previous entity and his share in present 

partnership firm is 20%. In the present tender under consideration, the credentials of 

partner A will be considered to the extent of 0.3*0.2*value of the work done in the 

previous entity. For this purpose, the tenderer shall submit along with his bid all the 

relevant documents which include copy of previous partnership deed(s), dissolution 

deed(s) and proof of surrender of PAN No.(s) in case of dissolution of partnership firm(s) 

etc. 

8. In case of existing partnership firm, if any one or more partners quit the partnership firm, 

the credentials of remaining partnership firm shall be re-worked out i.e., the quitting 

partner(s) shall take away his credentials to the extent of his share on the date of quitting 

the partnership firm(e.g. in a  partnership firm of partners A, B & C  having share 30%, 

30% & 40% respectively and credentials of Rs 10 crore; in case partner C quits the firm, 

the credentials of this partnership firm shall remain as Rs 6 crore). For this purpose, the 

tenderer shall submit along with his bid all the relevant documents which include copy of 

previous partnership deed(s), dissolution deed(s) and proof of surrender of PAN No.(s) in 

case of dissolution of partnership firm(s) etc. 

9. In case of existing partnership firm if any new partner(s) joins the firm without any 

modification in the name and PAN/TAN no. of the firm, the credentials of partnership 

firm shall get enhanced to the extent of credentials of newly added partner(s) on the same 

principles as mentioned in item 6 above. For this purpose, the tenderer shall submit along 

with his bid all the relevant documents which include copy of previous partnership deeds, 

dissolution/splitting deeds and proof of surrender of PAN No.(s) in case of dissolution of 

partnership firm etc. 
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10. Any partner in a partnership firm cannot use or claim his credentials in any other firm 

without leaving the partnership firm i.e., In a partnership firm of A&B partners, A or B 

partner cannot use credentials of partnership firm of A&B partners in any other 

partnership firm or propriety firm without leaving partnership firm of A&B partners. 

11. In case a partner in a partnership firm is replaced due to succession as per succession 

law, the proportion of credentials of the previous partner will be passed on to the 

successor. 

12. If the percentage share among partners of a partnership firm is changed, but the partners 

remain the same, the credentials of the firm before such modification in the share will 

continue to be considered for the firm as it is without any change in their value. Further, 

in case a partner of partnership firm retires without taking away any credentials from the 

firm, the credentials of partnership firm shall remain the same as it is without any change 

in their value. 

13. In a partnership firm “AB” of A&B partners, in case A also works as propriety firm “P” 

or partner in some other partnership firm “AX”, credentials of A in propriety firm “P” or 

in other partnership firm “AX” earned after the date of becoming a partner of the  firm 

AB  shall not be added in  partnership firm AB.  

14. In case a tenderer is LLP, the credentials of tenderer shall be worked out on above lines 

similar to a partnership firm. 

15. In case company A is merged with company B, then company B would get the credentials 

of company A also.] 

(As per Clause No. 10.5 of tender form 2nd sheet Annex. I Part-I of GCC APRIL-2022, with up 

to date correction slip.) 

 

11. Tenderer Credentials:  

Documents testifying tenderer previous experience and financial status should be produced 

along with the tender.  

Tenderer(s) who is/are not borne on the approved list of the Contractors of DFCCIL/Railway 

shall submit along with his / their tender: 

(i) Certificates and testimonials regarding contracting experience for the type of job for which 

tender is invited with list of works carried out in the past. 

(ii) Audited Balance Sheet duly certified by the Chartered Accountant regarding contractual 

payments received in the past. 

(iii) The list of personnel / organization on hand and proposed to be engaged for the tendered 

work. Similarly list of Plant & Machinery available on hand and proposed to be inducted and 

hired for the tendered work. 

(iv) A copy of certificate stating that they are not liable to be disqualified and all their 

statements/documents submitted along with bid are true and factual. Standard format of the 

certificate to be submitted by the bidder is enclosed as Annexure-V. In addition to Annexure 

V, in case of other than Company/Proprietary Firm, Annexure-V (A) shall also be submitted 

by the each member of a Partnership Firm /Joint Ventur (JV)/Hindu Undivided Family 

(HUF)/Limited Liability Partnership (LLP) etc. as the case may be. Non submission of a copy 

of certificate(s) by the bidder shall result in summarily rejection of his/their bid. It shall be 

mandatorily incumbent upon the tenderer to identify, state and submit the supporting 
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documents duly self-attested / digitally signed by which they/he are/is qualifying the 

Qualifying Criteria mentioned in the Tender Document.  

(v) The DFCCIL reserves the right to verify all statements, information and documents submitted 

by the bidder in his tender offer, and the bidder shall, when so required by the DFCCIL, make 

available all such information, evidence and documents as may be necessary for such 

verification. Any such verification or lack of such verification, by the DFCCIL shall not 

relieve the bidder of its obligations or liabilities hereunder nor will it affect any rights of the 

DFCCIL there under. 

(vi) (a) In case of any information submitted by tenderer is found to be false, forged or incorrect 

at any time during process for evaluation of tenders, it shall lead to forfeiture of the tender 

Bid Security besides banning of business for a period of upto two years.  

(b)  In case of any information submitted by tenderer is found to be false, forged or incorrect after 

the award of contract, the contract shall be terminated. Bid Security, Performance Guarantee 

and Security Deposit available with the DFCCIL shall be forfeited. In addition, other dues of 

the contractor, if any, under this contract shall be forfeited and agency shall be banned for 

doing business for a period of up to Two years.  

(As per Clause No. 11 of tender form 2nd sheet Annex. I Part-I of GCC APRIL-2022, with up to 

date correction slip.) 

12.   Non-compliance with any of the conditions set forth therein above is liable to result in the 

tender being rejected. 

(As per Clause No. 12 of tender form 2nd sheet Annex. I Part-I of GCC APRIL-2022, with up to 

date correction slip.) 

13. Execution of Contract Documents: The successful Tenderer(s) shall be required to execute 

an agreement with the President of India acting through the Chief General 

Manager/DFCCIL/Mumbai/S for carrying out the work according to the Standard General 

Conditions of Contract, Special Conditions / Specifications annexed to the tender and 

Standard Specifications (Works and Materials) of DFCCIL as amended/corrected upto latest 

correction slips, mentioned in tender form (First Sheet). 

(As per Clause No. 13 of tender form 2nd sheet Annex. I Part-I of GCC APRIL-2022, with up to 

date correction slip.) 
 

14.  Documents to be Submitted Along with Tender 
The following documents are  required to be uploaded along with tender. 
 

1) List of personnel, Organisation available on hand and proposed to be 
engaged for the subject work. 

2) List of Plant & Machinery, available on hand (own) and proposed to be 
inducted (own & hired to be given separately) for the subject work. 

3) List of works completed , in the qualifying period giving description of 
work, organisation for whom executed, approximate value of contract at 
the time of award , date of award & date of scheduled completion of work, 
date of actual start, actual completion and final value of contract should 
also be given. 

4) List of  works on hand indicating description of work, contract value, 
approximate value of balanced work yet to be done & date of award. 



MUM/S/EL/239/CR/DAPOLI SSP   
 

Signature of tenderer (s) with seal Page 30 
 

Note :     1)   In case of item (c) & (d) above, supportive documents/ certificates from the  
organisation with whom they worked/ are working should be  enclosed. 

      2)  Certificates from the private individuals for whom such works are 
executed/being executed will not be accepted. 

 The tenderer shall clearly specify whether the tender is submitted on his own (Proprietary 

Firm) or on behalf of a Partnership Firm / Company / Joint Venture (JV) / Registered Society 

/ Registered Trust / Hindu Undivided Family (HUF) / Limited Liability Partnership (LLP) 

etc. The tenderer(s) shall enclose the attested copies of the constitution of their concern, and 

copy of PAN Card along with their tender.  Tender Documents in such cases are to be signed 

by such persons as may be legally competent to sign them on behalf of the firm, company, 

association, trust or society, as the case may be. 
   

Following Documents shall be submitted by the tenderer. 
 

a.) Sole Proprietorship Firm:  

(i) All documents in terms of Para 10 of part III above. 
 

b.) HUF:  

(i) A copy of notarized affidavit on Stamp Paper declaring that he who is submitting the tender 

on behalf of HUF is in the position of ‘Karta’ of Hindu Undivided Family (HUF) and he has 

the authority, power and consent given by other members to act on behalf of HUF. 

(ii) All other documents in terms of Para 10 of the part III above. 
 

c.) Partnership Firm: 

(i) All documents as mentioned in para18 of the part III. 
 

d.) Joint Venture (JV): All documents as mentioned in para 17 of the part III. 
 

e.) Company registered under Companies Act 2013: 
 

(i) The copies of MOA (Memorandum of Association) / AOA (Articles of Association) of the 

company 

(ii) A copy of Certificate of Incorporation 

(iii) A copy of Authorization/Power of Attorney issued by the Company (backed by the resolution 

of Board of Directors) in favour of the individual to sign the tender on behalf of the company 

and create liability against the company. 

(iv) All other documents in terms Para 10 of the part III above. 

f.) LLP (Limited Liability Partnership): 

(i) A copy of LLP Agreement 

(ii) A copy of Certificate of Incorporation 

(iii) A copy of Power of Attorney/Authorization issued by the LLP in favour of the individual to 

sign the tender on behalf of the LLP and create liability against the LLP. 

(iv) An undertaking by all partners of the LLP that they are not blacklisted or debarred by 

DFCCIL/Railways  or any other Ministry / Department of the Govt. of India from 

participation in tenders / contracts as on the date of submission of bids, either in their 

individual capacity or in any firm/LLP or JV in which they were / are partners/members. 

Concealment / wrong information in regard to above shall make the contract liable for 

determination under Clause 62 of the Standard General Conditions of Contract. 

(v) All other documents in terms of Para 10 of the part III. 
 

g.) Registered Society & Registered Trust: 

(i) A copy of Certificate of Registration 

(ii) A copy of Memorandum of Association of Society/Trust Deed 
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(iii) A copy of Power of Attorney in favour of the individual to sign the tender documents and 

create liability against the Society/Trust. 

(iv) A copy of Rules & Regulations of the Society 

(v) All other documents in terms of Para 10 of the part III above. 

 

(iii) If it is NOT mentioned in the submitted tender that tender is being submitted on behalf of a 

Sole Proprietorship firm / Partnership firm / Joint Venture / Registered Company etc., then 

the tender shall be treated as having been submitted by the individual who has signed the 

tender. 
 

(iv) After opening of the tender, any document pertaining to the constitution of Sole               

Proprietorship Firm / Partnership Firm / Registered Company/ Registered Trust / Registered 

Society / HUF/LLP etc. shall be neither asked nor considered, if submitted. Further, no suo 

moto cognizance of any document available in public domain (i.e., on internet etc.) or in 

DFCCIL’s record/office files etc. will be taken for consideration of the tender, if no such 

mention is available in tender offer submitted. 

(v) A tender from JV shall be considered only where permissible as per the tender conditions. 

(vi) The DFCCIL will not be bound by any change of power of attorney or in the composition of 

the firm made subsequent to the submission of tender. DFCCIL may, however, recognize 

such power of attorney and changes after obtaining proper legal advice, the cost of which will 

be chargeable to the Contractor. 

 (As per Clause No. 14 of tender form 2nd sheet Annex. I Part-I of GCC APRIL-2022, with up to 

date correction slip.) 

15. The tenderer whether sole proprietor / a company or a partnership firm / (registered 

society/registered trust / HUF / LLP etc.  if they want to act through agent or individual 

partner(s), should submit along with the tender, a copy of power of attorney duly stamped 

and authenticated by a Notary Public or by Magistrate in favour of the specific person 

whether he/they be partner(s) of the firm or any other person, specifically authorizing 

him/them to sign the tender, submit the tender and further to deal with the Tender/ Contract 

up to the stage of signing the agreement except in case where such specific person is 

authorized for above purposes through  a provision made in the partnership deed / 

Memorandum of Understanding / Article of Association /Board resolution, failing which 

tender shall be summarily rejected.  

A separate power of attorney duly stamped and authenticated by a Notary Public or by 

Magistrate in favour of the specific person whether he/they be partner(s) of the firm or any 

other person, shall be submitted after award of work, specifically authorizing him/them to 

deal with all other contractual activities subsequent to signing of agreement, if required.  

Note:  A Power of Attorney executed and issued overseas, the document will also have to be 

legalized by the Indian Embassy and notarized in the jurisdiction where the Power of 

Attorney is being issued. However, the Power of Attorney provided by Bidders from countries 

that have signed the Hague Legislation Convention 1961 are not required to be legalized by 

the Indian Embassy if it carries a conforming Appostille certificate. 
 (As per Clause No. 15 of tender form 2nd sheet Annex. I Part-I of GCC APRIL-2022, with up to 

date correction slip.) 
 

16. Employment/Partnership etc. of Retired DFCCIL Employees: 

(a)  Should a tenderer 

i) be a retired Engineer of the gazetted rank or any other gazetted officer working before his 

retirement, whether in the executive or administrative capacity or whether holding a 
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pensionable post or not, in the Engineering or any other department of any of the 

DFCCIL/Railways  owned and administered by the President of India for the time being, OR 

ii)  being partnership firm / joint venture (JV) / registered society / registered trust etc have as 

one of its partners/members a retired Engineer of the gazetted rank or any other gazetted 

officer working before his retirement, OR 

iii)  being an incorporated company have any such retired Engineer of the gazetted rank or any 

other gazetted officer working before his retirement as one of its directors  

      AND 

in case where such Engineer or officer had not retired from government service at least 1 year 

prior to the date of submission of the tender 

                                                                     THEN 

the tenderer will give full information as to the date of retirement of such Engineer or 

gazetted officer from the said service and as to whether permission for taking such contract, 

or if the Contractor be a partnership firm or an incorporated company, to become a partner or 

director as the case may be,  has been obtained by the tenderer or the Engineer or officer, as 

the case may be from the President of India or any officer, duly authorized by him in this 

behalf, shall be clearly stated in writing at the time of submitting the tender. 

b) In case, upon successful award of contract, should a tenderer depute for execution of the 

works under or to deal matters related with this contract, any retired Engineer of gazette rank 

or retired gazetted officer working before his retirement in the Engineering or any other 

department of any of the DFCCIL/Railways  owned and administered by the President of 

India for the time being, and now in his employment, then the tenderer will ensure that retired 

Engineer or retired gazetted officer had retired from government service at least 1 year prior 

to the date of his employment with tenderer and in case he had retired from service within a 

year then he possesses  the requisite permission from the President of India or any officer, 

duly authorized by him in this behalf, to get associated with the tenderer. 

c)    Should a tenderer or Contractor being an individual, have member(s) of his family or in the 

case of partnership firm/ company / joint venture (JV) / registered society / registered trust 

etc. one or more of his partner(s)/shareholder(s) or member(s) of the family of 

partner(s)/shareholder(s) having share of more than 1%in the tendering entity employed in 

gazetted capacity in the Engineering or any other department of the DFCCIL, then the 

tenderer at the time of submission of tender, will inform the authority inviting tenders the 

details of such persons. 

Note: -If information as required as per 16.a), b), c) above has not been furnished, contract is liable 

to be dealt in accordance with provision of clause 62 of the Standard General Condition of 

contract. 

(As per Clause No. 16 of tender form 2nd sheet Annex. I Part-I of GCC APRIL-2022, 

with up to date correction slip.) 
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JOINT VENTURE (JV) IN WORKS TENDERS 

(Not applicable for this tender) 

17.0 Participation of Joint Venture (JV) in Works Tender: This para shall be applicable for 

works tenders wherein tender documents provide for the same. 

17.1 Separate identity/name shall be given to the Joint Venture. 

17.2 Number of members in a JV shall not be more than three, if the work involves only one 

department (say Civil or S&T or Electrical or Mechanical) and shall not be more than five, if 

the work involves more than one Department. One of the members of the JV shall be its Lead 

Member who shall have a majority (at least 51%) share of interest in the JV. The other 

members shall have a share of not less than 20% each in case of JV with upto three members 

and not less than 10% each in case of JV with more than three members. In case of JV with 

foreign member(s), the Lead Member has to be an Indian firm/company with a minimum 

share of 51%. 

17.3 A member of JV shall not be permitted to participate either in individual capacity or as a 

member of another JV in the same tender.  

17.4 The tender form shall be purchased and submitted only in the name of the JV and not in the 

name of any constituent member. The tender form can however be submitted by JV or any of 

its constituent member or any person authorized by JV through Power of Attorney to submit 

tender. 

17.5   Bid Security shall be submitted by JV or authorized person of JV either as : 

(i)  Cash through e-payment gateway or as mentioned in tender document, or  

(ii) Bank Guarantee bond either in the name of JV, or in the name of all members of JV as per 

MOU irrespective of their share in the JV if the JV has not been constituted legally till the 

date of submission of tender. 

17.6 A copy of Memorandum of Understanding (MoU) duly executed by the JV members on a 

stamp paper, shall be submitted by the JV alongwith the tender. The complete details of the 

members of the JV, their share and responsibility in the JV etc. particularly with reference to 

financial, technical and other obligations shall be furnished in the MoU. 

17.7 Once the tender is submitted, the MoU shall not normally be modified / altered / terminated 

during the validity of the tender. In case the tenderer fails to observe/comply with this 

stipulation, the full Bid Security shall be liable to be forfeited.  

17.8 Approval for change of constitution of JV shall be at the sole discretion of the DFCCIL. The 

constitution of the JV shall not normally be allowed to be modified after submission of the 

bid by the JV, except when modification becomes inevitable due to succession laws etc., 

provided further that there is no change in qualification of minimum eligibility criteria by JV 

after change of composition. However, the Lead Member shall continue to be the Lead 

Member of the JV. Failure to observe this requirement would render the offer invalid. 

17.9 Similarly, after the contract is awarded, the constitution of JV shall not be normally allowed 

to be altered during the currency of contract except when modification become inevitable due 

to succession laws etc. and minimum eligibility criteria should not get vitiated. Failure to 

observe this stipulation shall be deemed to be breach of contract with all consequential penal 

action as per contract conditions. 
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17.10 On award of contract to a JV, a single Performance Guarantee shall be submitted by the JV as 

per tender conditions. All the Guarantees like Performance Guarantee, Bank Guarantee for 

Mobilization Advance, Machinery Advance etc. shall be accepted only in the name of the JV 

and no splitting of guarantees amongst the members of the JV shall be permitted. 

17.11 On issue of LOA (Letter of Acceptance), the JV entity to whom the work has been awarded, 

with the same shareholding pattern as was declared in the MOU/JV Agreement submitted 

alongwith the tender, shall be got registered before the Registrar of the Companies under 'The 

Companies Act -2013' (in case JV entity is to be registered as Company) or before the 

Registrar/Sub-Registrar under the 'The Indian Partnership Act, 1932' (in case JV entity is to 

be registered as Partnership Firm) or under 'The LLP Act 2008' (in case JV entity is to be 

registered as LLP).  A separate PAN shall be obtained for this entity.  The documents 

pertaining to this entity including its PAN shall be furnished to the DFCCIL/Railways before 

signing the contract agreement for the work. In case the tenderer fails to observe/comply with 

this stipulation within 60 days of issue of LOA, contract is liable to be terminated. In case 

contract is terminated DFCCIL shall be entitled to forfeit the full amount of the Bid Security 

and other dues payable to the Contractor under this contract. The entity so registered, in the 

registered documents, shall have, inter-alia, following Clauses: 

17.11.1 Joint and Several Liability - Members of the entity to which the contract is awarded, shall 

be jointly and severally liable to the DFCCIL for execution of the project in accordance with 

General and Special Conditions of Contract. The members of the entity shall also be liable 

jointly and severally for the loss, damages caused to the DFCCIL/Railways during the course 

of execution of the contract or due to non-execution of the contract or part thereof. 

17.11.2 Duration of the Registered Entity - It shall be valid during the entire currency of the contract 

including the period of extension, if any and the maintenance period after the work is 

completed. 

17.11.3 Governing Laws - The Registered Entity shall in all respect be governed by and interpreted 

in accordance with Indian Laws. 

17.12 Authorized Member - Joint Venture members in the JV MoU shall authorize Lead member 

on behalf of the Joint Venture to deal with the Contract, sign the agreement or enter into 

contract in respect of the said tender, to receive payment, to witness joint measurement of 

work done, to sign measurement books and similar such action in respect of the said 

tender/contract. All notices/correspondences with respect to the contract would be sent only 

to this authorized member of the JV. 

17.13 No member of the Joint Venture shall have the right to assign or transfer the interest right or 

liability in the contract without the written consent of the other members and that of the 

DFCCIL in respect of the said tender/contract. 

17.14 Documents to be enclosed by the JV along with the tender: 

17.14.1 In case one or more of the members of the JV is/are partnership firm(s), following 

documents shall be submitted: 

(i) A notarized copy of the Partnership Deed or a copy of the Partnership deed registered with 

the Registrar. 

(ii) A copy of consent of all the partners or individual authorized by partnership firm, to enter 

into the Joint Venture Agreement on a stamp paper, 

(iii) A notarized or registered copy of Power of Attorney in favour of the individual to sign the 

MOU/JV Agreement on behalf of the partnership firm and create liability against the firm. 
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(iv) An undertaking by all partners of the partnership firm that they are not blacklisted or 

debarred by DFCCIL/Railways  or any other Ministry / Department of the Govt. of India 

from participation in tenders / contracts as on the date of submission of bids, either in their 

individual capacity or in any firm/LLP in which they were / are partners/members.  Any 

Concealment / wrong information in regard to above shall make the bid ineligible or the 

contract shall be determined under Clause 62 of the Standard General Conditions of Contract. 

17.14.2 In case one or more members is/are Proprietary Firm or HUF, the following documents shall 

be enclosed: 

(i) A copy of notarized affidavit on Stamp Paper declaring that his Concern is a proprietary 

Concern and he is sole proprietor of the Concern OR he who is signing the affidavit on behalf 

of HUF is in the position of ‘Karta’ of Hindu Undivided Family (HUF) and he has the 

authority, power and consent given by other members to act on behalf of HUF. 

17.14.3 In case one or more members of the JV is/are companies, the following documents shall be 

submitted: 

(i) A copy of resolutions of the Directors of the Company, permitting the company to enter into 

a JV agreement,  

(ii) The copies of MOA (Memorandum of Association) / AOA (Articles of Association) of the 

company  

(iii) A copy of Certificate of Incorporation 

(iv) A copy of Authorization/copy of Power of Attorney issued by the Company (backed by the 

resolution of Board of Directors) in favour of the individual, to sign the tender, sign MOU/JV 

Agreement on behalf of the company and create liability against the company 

17.14.4 In case one or more members of the JV is/are LLP firm/s, the following documents shall be 

submitted:  

(i) A copy of LLP Agreement  

(ii) A copy of Certificate of Incorporation of LLP 

(iii) A copy of resolution passed by partners of LLP firm, permitting the Firm to enter into a JV 

agreement 

(iv) A copy of Authorization /copy of Power of Attorney issued by the LLP firm (backed by 

resolution passed by the Partners) in favour of the individual, to sign the tender and/or sign 

the MOU/ JV agreement on behalf of the LLP and create liability against the LLP.   

(v) An undertaking by all partners of the LLP that they are not blacklisted or debarred by 

DFCCIL/Railways  or any other Ministry / Department of the Govt. of India from 

participation in tenders / contracts as on the date of submission of bids, either in their 

individual capacity or in any firm/LLP or JV in which they were / are partners/members.  

Any Concealment / wrong information in regard to above shall make the contract liable for 

determination under Clause 62 of the Standard General Conditions of Contract. 

17.14.5  In case one or more members of the JV is/are Society/s or Trust/s, the following documents 

shall be submitted:  

(i) A copy of Certificate of Registration 

(ii) A copy of Memorandum of Association of Society/Trust Deed 

(iii) A copy of Rules & Regulations of the Society 

(iv) A copy of Power of Attorney, in favour of the individual to sign the tender documents and 

create liability against the Society/Trust.  
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17.14.6 All other documents in terms of Para 10 Part III above. 

17.14.7 A power of Attorney executed and issued overseas, the document will also have to be 

legalized by the Indian Embassy and notarized in the jurisdiction where the Power of Attorney is 

being issued. However, the Power the Power of Attorney provided by Bidders from countries that 

have signed the Hague Legislation Convention 1961 are not required to be legalized by the Indian 

Embassy if it carries a conforming Appostille certificate.  

17.15 Credentials & Qualifying Criteria: Technical, financial eligibility and Bid capacity of the JV 

shall be adjudged based on satisfactory fulfillment of the following criteria: 

17.15.1 Technical Eligibility Criteria (‘a’ or ‘b’ mentioned hereunder): 

(a) For Works without composite components 

The technical eligibility for the work as per para 10.1 above, shall be satisfied by either the 

‘JV in its own name & style’ or ‘Lead member of the JV’.  

Each other (non-lead) member(s) of JV, who is/ are not satisfying the technical eligibility for 

the work as per para 10.1 above, shall have technical capacity of minimum 10% of the cost of 

work i.e., each non-lead member of JV member must have satisfactorily completed or 

substantially completed during the last 07 (seven) years, ending last day of month previous to 

the one in which tender is invited, one similar single work for a minimum of 10% of 

advertised value of the tender.    

(b) For works with composite components 

The technical eligibility for major component of work as per para 10.1 above, shall be 

satisfied by either the ‘JV in its own name & style’ or ‘Lead member of the JV’ and technical 

eligibility for other component(s) of work as per para 10.1 above, shall be satisfied by either 

the ‘JV in its own name & style’ or ‘any member of the JV’.  

Each other (non-lead) member(s) of JV, who is/ are not satisfying the technical eligibility for 

any component of the work as per para 10.1 above, shall have technical capacity of minimum 

10%of the cost of any component of work mentioned in technical eligibility criteria. i.e., each 

other (non-lead) member of must have satisfactorily completed or substantially completed 

during the last 07 (seven) years, ending last day of month previous to the one in which tender 

is invited, one similar single work for a minimum of 10% of cost of any component of work 

mentioned in technical eligibility criteria.  

Note for Para 17.15.1:  

a) The Major component of the work for this purpose shall be the component of work having highest 

value. In cases where value of two or more component of work is same, any one work can be 

classified as Major component of work. 

b) Value of a completed work done by a Member in an earlier JV shall be reckoned only to the extent 

of the concerned member's share in that JV for the purpose of satisfying his/her compliance 

to the above mentioned technical eligibility criteria in the tender under consideration. 

17.15.2 Financial Eligibility Criteria 

 The JV shall satisfy the requirement of “Financial Eligibility” mentioned at para 10.2 above. 

The “financial capacity” of the lead member of JV shall not be less than 51% of the financial 

eligibility criteria mentioned at para 10.2 above.  

 The arithmetic sum of individual “financial capacity” of all the members shall be taken as 

JV’s “financial capacity” to satisfy this requirement. 
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 Note: Contractual payment received by a Member in an earlier JV shall be reckoned only to 

the extent of the concerned member’s share in that JV for the purpose of satisfying 

compliance of the above-mentioned financial eligibility criteria in the tender under 

consideration. 

17.15.3 Bid Capacity 

The JV shall satisfy the requirement of “Bid Capacity” requirement mentioned at para 10.3 

above. The arithmetic sum of individual “Bid capacity” of all the members shall be taken as 

JV’s “Bid capacity” to satisfy this requirement. 

(As per Clause No. 17.0 to 17.15.3 of tender form 2nd sheet Annex. I Part-I of GCC 

APRIL-2022, with up to date correction slip.) 

18.0   Participation of Partnership Firms in works tenders: 

18.1 The Partnership Firms participating in the tender should be legally valid under the provisions 

of the Indian Partnership Act. 

18.2 The partnership firm should have been in existence or should have been formed prior to 

submission of tender. Partnership firm should have either been registered with the Registrar 

or the partnership deed should have been notarized as per the Indian Partnership Act, prior to 

submission of tender. 

18.3 Separate identity / name should be given to the partnership firm.  The partnership firm should 

have PAN / TAN number in its own name and PAN / TAN number in the name of any of the 

constituent partners shall not be considered.  The valid constituents of the firm shall be called 

partners. 

18.4 Once the tender has been submitted, the constitution of the firm shall not normally be allowed 

to be modified / altered / terminated during the validity of the tender as well as the currency 

of the contract except when modification becomes inevitable due to succession laws etc., in 

which case prior permission should be taken from DFCCIL and in any case the minimum 

eligibility criteria should not get vitiated.  The re-constitution of firm in such cases should be 

followed by a notary certified Supplementary Deed.  The approval for change of constitution 

of the firm, in any case, shall be at the sole discretion of the DFCCIL/Railways and the 

tenderer shall have no claims what-so-ever.  Any change in the constitution of Partnership 

firm after submission of tender shall be with the consent of all partners and with the 

signatures of all partners as that in the Partnership Deed.  Failure to observe this requirement 

shall render the offer invalid and full Bid Security shall be forfeited.   

If any Partner/s withdraws from the firm after submission of the tender and before the award 

of the contract, the offer shall be rejected and Bid Security of the tenderer will be forfeited.  If 

any new partner joins the firm after submission of tender but prior to award of contract, his / 

her credentials shall not qualify for consideration towards eligibility criteria either 

individually or in proportion to his share in the previous firm.  In case the tenderer fails to 

inform DFCCIL beforehand about any such changes / modification in the constitution which 

is inevitable due to succession laws etc. and the contract is awarded to such firm, then it will 

be considered a breach of the contract conditions liable for determination of the contract 

under Clause 62 of the Standard General Conditions of Contract. 

18.5 A partner of the firm shall not be permitted to participate either in his individual capacity or 

as a partner of any other firm in the same tender. 

18.6 The tender form shall be submitted only in the name of partnership firm. The Bid Security 

shall be submitted by partnership firm. The Bid Security submitted in the name of any 

individual partner or in the name of authorized partner (s) shall not be considered. 

18.7 On issue of Letter of Acceptance (LOA) to the partnership firm, all the guarantees like 

Performance Guarantee, Guarantee for various Advances to the Contractor shall be submitted 
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only in the name of the partnership firm and no splitting of guarantees among the partners 

shall be acceptable. 

18.8 On issue of Letter of Acceptance (LOA), contract agreement with partnership firm shall be 

executed in the name of the firm only and not in the name of any individual partner. 

18.9  In case the Letter of Acceptance (LOA) is issued to a partnership firm, the following  shall be 

furnished by all the partners through a notarized affidavit, before signing of contract 

agreement.  
 

(a) Joint and several liabilities: 

The partners of the firm to which the Letter of Acceptance (LOA) is issued, shall be jointly 

and severally liable to the DFCCIL for execution of the contract in accordance with General 

and Special Conditions of the Contract. The partners shall also be liable jointly and severally 

for the loss, damages caused to the DFCCIL during the course of execution of the contract or 

due to non-execution of the contract or part thereof.   

 
 

(b) Duration of the partnership deed and partnership firm agreement: 

The partnership deed/partnership firm agreement shall normally not be modified/altered/ 

terminated during the currency of contract and the maintenance period after the work is 

completed as contemplated in the conditions of the contract.  Any change carried out by 

partners in the constitution of the firm without permission of DFCCIL, shall constitute a 

breach of the contract, liable for determination of the contract under Clause 62 of the 

Standard General Conditions of Contract. 
 

(c) Governing laws: The partnership firm agreement shall in all respect be governed by and 

interpreted in accordance with the Indian laws. 

(d) No partner of the firm shall have the right to assign or transfer the interest right or liability in 

the contract without the written consent of the other partner/s and that of the DFCCIL. 
 

18.10 The tenderer shall clearly specify that the tender is submitted on behalf of a partnership firm.  

The following documents shall be submitted by the partnership firm, with the tender: 

(i) A notarized copy of the Partnership Deed or a copy of the Partnership deed registered with 

the Registrar. 

(ii) A notarized or registered copy of Power of Attorney in favour of the individual to tender for 

the work, sign the agreement etc. and create liability against the firm. 

(iii) An undertaking by all partners of the partnership firm that they are not blacklisted or 

debarred by DFCCIL/Railways  or any other Ministry / Department of the Govt. of India 

from participation in tenders / contracts as on the date of submission of bids, either in their 

individual capacity or in any firm/LLP in which they were / are partners/members.  Any 

Concealment / wrong information in regard to above shall make the bid ineligible or the 

contract shall be determined under Clause 62 of the Standard General Conditions of Contract. 

(iv) All other documents in terms of Para 10 above. 
 

18.11  Evaluation of eligibility of a partnership firm: 

Technical and financial eligibility of the firm shall be adjudged based on satisfactory 

fulfillment of the eligibility criteria laid down in Para 10 above. 

(As per Clause No. 17.0 to 18.11 of tender form 2nd sheet Annex. I Part-I of GCC 

APRIL-2022, with up to date correction slip.) 

19.0 Advances to Contractor – (Not applicable for this Tender) 

If specifically provided in Tender Documents of tender having advertised value more than Rs 
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50 Crores, DFCCIL shall make payment, as an Interest bearing advances, as per Contractor’s 

request. These advances shall carry a simple interest ________ as indicated in the Tender 

documents. The payment and recovery of such advances shall be made as per manners 

prescribed in Clause 46.4 of the Standard General Conditions of Contract.  

 

(Signature)      

 (Designation) 

Signature of Tenderer(s)   _________                                                                              

DFCCIL  

Date _____________                                                            Date _____________    

 

(As per Clause No. 19 of tender form 2nd sheet Annex. I Part-I of GCC APRIL-2022, 

with up to date correction slip.) 
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Part IV 

 
STANDARD GENERAL CONDITIONS OF CONTRACT 
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STANDARD GENERAL CONDITIONS OF CONTRACT 

 

1. (1)  Definitions: In these Standard General Conditions of Contract, the following terms shall 

have the meaning assigned hereunder except where the context otherwise requires: 

 

(a)  "Railway" shall mean the President of the Republic of India or the Administrative Officers of 

the DFCCIL/Railways or of the Successor DFCCIL/Railways authorized to deal with any 

matters which these presents are concerned on his behalf. 

 

(b) "General Manager" shall mean the Officer in-charge of the General Superintendence and 

Control of the DFCCIL/Railways and shall also include Addl. General Manager, the General 

Manager (Construction) and shall mean and include their successors, of the successor 

DFCCIL/Railways. 

 

(c)  "Chief Engineer" shall mean the Officer in-charge of the Engineering Department of 

DFCCIL/Railways and shall also include Chief Engineer (Construction), Chief Signal & 

Telecommunication Engineer, Chief Signal & Telecommunication Engineer (Construction), 

Chief Electrical Engineer, Chief Electrical Engineer (Construction), Chief Mechanical 

Engineer and shall also include GGM/GM of DFCCIL. 

 

(d)  “Divisional Railway Manager” shall mean the Officer in-charge of a Division of the 

Railway and shall also mean any officer nominated by Managing Director / DFCCIL and 

shall mean and include their successors of the successor DFCCIL/Railways. 

. 

(e) “Engineer” and Employer’s Engineer shall  mean the Chief General Manager of DFCCIL 

/ Representative appointed by DFCCIL. 

 

(f) “Engineer’s Representative” shall mean the Assistant Engineer, Assistant Signal and 

Telecommunication Engineer and Assistant Electrical Engineer, APM / PM / Dy .CPM / 

Add. CPM of DFCCIL in direct charge of the work and shall include any Sr. Sec. / Sec / Jr. 

Engineer / Executive / Sr. Executive, APM/PM / Dy.CPM of DFCCIL of Civil 

Engineering / Signal & Telecommunication Engineering / Electrical Engineering Department 

appointed by the DFCCIL/Railways and shall mean and include the Engineer’s 

Representative of the successor DFCCIL/Railways. 

 

(g) "Contractor" shall mean the Person/Firm/LLP/Trust/Co-operative Society or Company 

whether incorporated or not who enters into the contract with the DFCCIL/Railways and 

shall include their executors, administrators, successors and permitted assigns. 

(h) "Contract" shall mean and include the Agreement, the Work Order, the accepted Bill(s) of 

Quantities or Chapter(s) of Standard Schedule of Rates (SSOR) of the DFCCIL/Railways 

modified by the tender percentage for items of works quantified, or not quantified, the 

Standard General Conditions of Contract, the Special Conditions of Contracts, if any; the 

Drawing, the Specifications, the Special Specifications, if any and Tender Forms, if any. 

(i) "Works" shall mean the works to be executed in accordance with the contract. 

(j) "Specifications" shall mean the Standard Specifications for Materials &Works of 

DFCCIL/Railways  as specified by DFCCIL under the authority of the Chief Engineer or as 

amplified, added to or superseded by Special Specifications, if any. 
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(k) Standard Schedule of Rates (SSOR) shall mean the schedule of Rates adopted by the   

Railway/DFCCIL, which includes- 

1. “Unified Standard Schedule of Rates of the Railway (USSOR)” i.e. the Standard 

Schedule of Rates of the Railway issued under the authority of the Chief Engineer from time 

to time, updated with correction slips issued up to date of inviting tender or as otherwise 

specified in the tender documents; 

2. “Delhi Schedule Of Rates (DSR)” i.e. the Standard Schedule of Rates published by 

Director General/ Central Public Works Department, Government of India, New Delhi, as 

adopted and modified by the DFCCIL under the authority of the Chief Engineer from time to 

time, updated with correction slips issued up to date of inviting tender or as otherwise 

specified in the tender documents. 

(l) "Drawing" shall mean the maps, drawings, plans and tracings or prints there of annexed to the 

contract and shall include any modifications of such drawings and further drawings as may be 

issued by the Engineer from time to time. 

(m)"Constructional Plant" shall mean all appliances or things of whatsoever nature required for 

the execution, completion or maintenance of the works or temporary works (as hereinafter 

defined) but does not include materials or other things intended to form or forming part of the 

permanent work. 

(n)"Temporary Works" shall mean all temporary works of every kind required for the execution 

completion and/or maintenance of the works.  

(o) "Site" shall mean the lands and other places on, under, in or through which the works are to 

be carried out and any other lands or places provided by the Railway/DFCCIL for the 

purpose of the contract. 

(p) "Period of Maintenance" shall mean the specified period of maintenance from the date of 

completion of the works, as certified by the Engineer. 

(q) ‘Contractor’s authorized Engineer’ shall mean a graduate Engineer or equivalent, having 

more than 3 years experience in the relevant field of construction work involved in the 

contract, duly approved by Engineer. 

(r) Date of inviting tender shall be the date of publishing tender notice on IREPS website if 

tender is published on website or the date of publication in newspaper in case tender is not 

published on website.  

(s) “Bill of Quantities” shall mean Schedule of Item(s) included in the tender document along 

with respective quantities and rates, accepted by the DFCCIL. 

1. (2) Singular and Plural: Words importing the singular number shall also include the plural 

and vice versa where the context requires. 

1.(3) Headings and Marginal Headings: The headings and marginal headings in these Standard 

General Conditions are solely for the purpose of facilitating reference and shall not be 

deemed to be part thereof or be taken into consideration in the interpretation or construction 

thereof the contract. 
 

GENERAL OBLIGATIONS 

2. (1) Execution Co-Relation and Intent of Contract Documents:  The contract documents shall 

be signed in triplicate by the DFCCIL/Railways and the Contractor. The contract documents 

are complementary and what is called for by anyone shall be as binding as if called for by all, 

the intention of the documents is to include all labour and materials, equipments and 

transportation necessary for proper execution of work. Materials or works not covered by or 

properly inferable from any heading or class of the specifications shall not be supplied by the 
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DFCCIL to the Contractors unless distinctly specified in the contract documents. Materials or 

works described in words which so applied have a well-known technical or trade meaning, 

shall be held to refer to such recognized standards. 

2.(2) If a work is transferred from the jurisdiction of one DFCCIL/Railways to another 

DFCCIL/Railways  or to a Project authority or vice versa while contract is in subsistence, the 

contract shall be binding on the Contractor and the Successor DFCCIL/Railways/Project in 

the same manner & take effect in all respects as if the Contractor and the Successor 

DFCCIL/Project were parties thereto from the inception and the corresponding officer or the 

Competent Authority in the Successor Railway/DFCCIL/Project will exercise the same 

powers and enjoy the same authority as conferred to the Predecessor 

Railway/DFCCIL/Project under the original contract/agreement entered into. 

2. (3) If for administrative or other reasons the contract is transferred to the Successor 

DFCCIL/Railways , the contract shall, notwithstanding any things contained herein contrary 

there to, be binding on the Contractor and the Successor DFCCIL/Railways in the same 

manner and take effect in all respects as if the Contractor and the Successor 

DFCCIL/Railways had been parties thereto from the date of this contract. 

3. (1) Law Governing the Contract: The contract shall be governed by the law for the time being 

in force in the Republic of India.  

3.(2) Compliance to Regulations and Bye-Laws: The Contractor shall conform to the provision 

of any statute relating to the works and regulations and bye-laws of any local authority and of 

any water and lighting companies or undertakings, with whose system the work is proposed 

to be connected and shall before making any variation from the drawings or the specifications 

that may be necessitated by so confirming give to the Engineer notice specifying the variation 

proposed to be made and the reason for making the variation and shall not carry out such 

variation until he has received instructions from the Engineer in respect thereof. The 

Contractor shall be bound to give all notices required by statute, regulations or bye-laws as 

aforesaid and to pay all fees and taxes payable to any authority in respect thereof. 

3.(3)  Environmental and Forest clearances: 

The DFCCIL/Railways represents and warrants that the environmental and forest clearances 

pertaining to the work commensurate with the progress of work/agreed programme, will be 

obtained by Engineer. In the event of any delay in securing respective clearances leading to 

delay in execution of work, the Contractor shall be entitled to Extension of Time for the 

period of such delay in accordance with the provisions of Clause-17A(ii).  

4. Communications to be in Writing: All notices, communications, reference and complaints 

made by the DFCCIL or the Engineer or the Engineer's Representative or the Contractor 

inter-se concerning the works shall be in writing or e-mail on registered e-mail IDs i.e. the e 

mail id provided for correspondence in the contract agreement, otherwise email id registered 

with IREPS and no notice, communication, reference or complaint not in writing or through 

e-mail, shall be recognized.  

5. Service of Notices on Contractors: The Contractor shall furnish to the Engineer the name, 

designation and address of his authorized agent and all complaints, notices, communications 

and references shall be deemed to have been duly given to the Contractor, if delivered to the 
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Contractor or his authorized agent or left at or posted to the address so given and shall be 

deemed to have been so given in the case of posting on day on which they would have 

reached such address in the ordinary course of post/ e-mail or on the day on which they were 

so delivered or left. In the case of contract by partners, any change in the constitution of the 

firm shall be forthwith notified by the Contractor to the Engineer.  

6.   Occupation and Use of Land: No land belonging to or in the possession of the 

DFCCIL/Railways shall be occupied by the Contractor without the permission of the 

DFCCIL/Railways. The Contractor shall not use, or allow to be used the site for any purposes 

other than that of executing the works. Whenever non-Railway bodies/DFCCIL/persons are 

permitted to use DFCCIL/Railway premises with competent authority’s approval, 

conservancy charges as applicable from time to time may be levied. 

7.   Assignment or Subletting of Contract: The Contractor shall not assign or sublet the 

contract or any part thereof or allow any person to become interested therein in any manner 

whatsoever without the special permission in writing of the Chief Engineer, save as provided 

below. Any breach of this condition shall entitle the DFCCIL/Railways to rescind the 

contract under Clause 62 of these Conditions and also render the Contractor liable for 

payment to the DFCCIL/Railways in respect of any loss or damage arising or ensuing from 

such cancellation; provided always that execution of the details of the work by petty 

Contractor under the direct and personal supervision of the Contractor or his agent shall not 

be deemed to be sub-letting under this clause.  

In case Contractor intends to subcontract part of work, he shall submit a proposal in writing   

seeking permission of Chief Engineer for the same. While submitting the proposal to 

Railway/DFCCIL, Contractor shall ensure the following: 

(a) (i)Total value of work to be assigned to sub-contractor(s) shall not be more than 50% of total 

contract value.  

(ii)The subcontractor shall have successfully completed at least one work similar to work 

proposed for subcontract in last 5 years, ending date of submission of proposal by Contractor 

to Railway/DFCCIL, costing not less than 35% value of work to be subletted, through a 

works contract. For fulfilment of above, Work Experience Certificate issued by a Govt. 

Department/Organization shall be considered. Further, Work Experience Certificate issued by 

a Public listed company shall be considered provided the company is having average annual 

turnover of Rs 500 crore and above in last 3 financial years excluding the current financial 

year, listed on National Stock Exchange or Bombay Stock Exchange, registered at least 

5 years back from the date of submission of proposal by Contractor to Railway/DFCCIL and 

work experience certificate issued by a person authorized by the Public Listed Company to 

issue such certificates.  

Note: for subletting of work costing up to Rs 50 lakh no previous work experience shall be 

asked for by the Railway/DFCCIL. 
 

In case contractor submits subcontractor’s work experience certificate issued by public listed 

company, the contractor shall also submit along with work experience certificate, the relevant 

copy of work order, bill of quantities, bill wise details of payment received duly certified by 

Chartered Accountant, TDS certificates for all payments received and copy of final/last bill 

paid by company in support of above work experience certificate. 

 

(iii) There is no banning of business with the sub-contractor in force over IR.  

 

(b) The Contractor shall provide to the Engineer a copy of the agreement to be entered into by 

Contractor with subcontractor. No subcontractor shall be permitted without a formal 
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agreement between Contractor and subcontractor. This agreement shall clearly define the 

scope of work to be carried out by subcontractor and the terms of payment in clear & 

unambiguous manner. 
 

(c) On receipt of approval from Chief General Manager, Contractor shall enter into a formal 

agreement legally enforceable in Court of Law with subcontractor and submit a copy of the 

same to the Engineer. 
 

(d) The Contractor shall intimate to the Engineer not less than 7 days in advance, the intended 

date of commencement of subcontractor’s work. 
 

(e) Once having entered into above arrangement, Contractor shall discontinue such arrangement, 

if he intends to do so at his own or on the instructions of Railway/DFCCIL, with prior 

intimation to Chief General Manager. 

 

(f) The Contractor shall indemnify Railway/DFCCIL against any claim of subcontractor. 

 

(g) The Contractor shall release payment to the Sub-contractor(s) promptly and shall endeavour 

to resolve all issues amicably and speedily with the Sub-contractor(s), so that the execution of 

work is not affected in any manner whatsoever. 

 

(h) In addition to issuance of work experience certificate to Contractor, the Engineer, when, 

based on documents, is satisfied that subcontracted work has been carried out by 

subcontractor, shall issue work experience certificate to the subcontractor also for the portion 

of work subcontracted and successfully completed by the sub-contractor.  

Note: Work Experience Certificate to the subcontractor shall be issued only when the 

contractor’s work is complete and contractor is entitled for the issuance of Work Experience 

Certificate. However, in the same contract, when the Chief Engineer, based on documents, is 

satisfied that the subcontractor has successfully carried out subletted work; without issuance 

of work experience certificate to subcontractor at this stage, the Chief Engineer can, only 

once, consider the successfully completed subletted work for the fulfilment of eligibility for 

further subletting of work to the subcontractor in the same contract. When the contractor’s 

work is complete and contractor is entitled for the issuance of work experience certificate, 

the subcontractor shall be issued one Work Experience Certificate for the total scope of work 

executed by the subcontractor in the contract.  

(i) The responsibility of successful completion of work by subcontractor shall lie with 

Contractor. Subcontracting will in no way relieve the Contractor to execute the work as per 

terms of the Contract. 
 

(j) Further, in case Employer/Engineer is of the view that subcontractor’s performance is not 

satisfactory, he may instruct the Contractor to remove the subcontractor from the work and 

Contractor has to comply with the above instructions with due promptness. Contractor shall 

intimate the actual date of discontinuation of subcontract to Engineer. No claim of Contractor 

whatsoever on this account shall be entertained by the DFCCIL/Railways and this shall be 

deemed as ‘excepted matter’ (matter not arbitrable). 
 

(k) The permitted subcontracting of work by the Contractor shall not establish any contractual 

relationship between the sub-contractor and the DFCCIL/Railways and shall not relieve the 

Contractor of any responsibility under the Contract. 

 

\ 
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8. Assistance by DFCCIL for the Stores to be obtained by the Contractor: Owing to 

difficulty in obtaining certain materials (including Tools & Plant) in the market, the DFCCIL 

may have agreed without any liability therefore to endeavour to obtain or assist the 

Contractor in obtaining the required quantities of such materials as may be specified in the 

Tender. In the event of delay or failure in obtaining the required quantities of the aforesaid 

material, the Contractor shall not be deemed absolved of his own responsibility and shall 

keep in touch with the day to day position regarding their availability and accordingly adjust 

progress of works including employment of labour and the DFCCIL shall not in any way be 

liable for the supply of materials or for the non-supply thereof for any reasons whatsoever nor 

for any loss or damage arising in consequence of such delay or non-supply.  

9. Railway Passes: No free Railway passes shall be issued by the Railway to the Contractor or 

any of his employee/worker. 

10. Carriage of Materials: No forwarding orders shall be issued by the DFCCIL/Railways for 

the conveyance of Contractor's materials, tools and plant by train which may be required for 

use in the works and the Contractor shall pay full freight charges at public tariff rates 

therefor. 

11. Use of Ballast Trains: The Railway/DFCCIL may agree to allow the Contractor use of the 

ballast or material trains under such conditions as shall be specially prescribed, provided that 

the Contractor shall pay for the use thereof charges calculated at public tariff rates on the 

marked carrying capacity of each vehicle subject to specified minimum charge per day or part 

of day and provided further that the Contractor shall indemnify the Railway/DFCCIL against 

any claims or damages arising out of the use or misuse thereof and against any liabilities 

under the Workmen's Compensation Act, 1923 or any statutory amendments thereto. 

12.  Representation on Works: The Contractor shall, when he is not personally present on the 

site of the works place, keep a responsible agent at the works during working hours who shall 

on receiving reasonable notice, present himself to the Engineer and orders given by the 

Engineer or the Engineer's representative to the agent shall be deemed to have the same force 

as if they had been given to the Contractor. Before absenting himself, the Contractor shall 

furnish the name and address of his agent for the purpose of this clause and failure on the part 

of the Contractor to comply with this provision at any time will entitle the DFCCIL/Railways 

to rescind the contract under Clause 62 of these Conditions. 

13.  Relics and Treasures: All gold, silver, oil, other minerals of any description, all precious 

stones, coins, treasures relics antiquities and other similar things which shall be found in or 

upon the site shall be the property of the DFCCIL/Railways and the Contractor shall duly 

preserve the same to the satisfaction of the DFCCIL/Railways and shall from time to time 

deliver the same to such person or persons as the DFCCIL/Railways may appoint to receive 

the same. 

14.  Excavated Material: The Contractor shall not sell or otherwise dispose of or remove except 

for the purpose of this contract, the sand, stone, clay ballast, earth, trees, rock or other 

substances or materials which may be obtained from any excavation made for the purpose of 

the works or any building or produced upon the site at the time of delivery of the possession 

thereof but all the substances, materials, buildings and produce shall be the property of the 

DFCCIL/Railways provided that the Contractor may, with the permission of the Engineer, 

use the same for the purpose of the works either free of cost or pay the cost of the same at 
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such rates as may be determined by the Engineer. 

15.  Indemnity by Contractors: The Contractor shall indemnify and save harmless the 

DFCCIL/Railways from and against all actions, suit, proceedings, losses, costs, damages, 

charges, claims and demands of every nature and description brought or recovered against the 

DFCCIL/Railways  by reason of any act or omission of the Contractor, his agents or 

employees, in the execution of the works or in his guarding of the same. All sums payable by 

way of compensation under any of these conditions shall be considered as reasonable 

compensation to be applied to the actual loss or damage sustained, and whether or not any 

damage shall have been sustained.  

16.(1) Security Deposit: The Security Deposit shall be 5% of the contract value. The Bid Security 

submitted by the Contractor with his tender will be retained /encashed by the 

DFCCIL/Railways  as part of security for the due and faithful fulfillment of the contract by 

the Contractor.  Provided further that, if Contractor submits the Cash or Term Deposit 

Receipt issued from a Scheduled commercial bank of India or irrevocable Bank Guarantee 

Bond from a Scheduled commercial bank of India, either towards the Full Security Depositor 

the Part Security Deposit equal to or more than Bid Security, the DFCCIL shall return the Bid 

Security, to the Contractor.  

Balance of Security Deposit may be deposited by the Contractor in cash or Term Deposit 

Receipt issued from Scheduled commercial bank of India or irrevocable Bank Guarantee 

bond issued from Scheduled commercial bank of India, or may be recovered at the rate of 

6% of the bill amount till the full Security Deposit is recovered.  Provided also that in case of 

defaulting Contractor, the DFCCIL may retain any amount due for payment to the Contractor 

on the pending "on account bills" so that the amounts so retained (including amount 

guaranteed through Performance Guarantee) may not exceed 10% of the total value of the 

contract. 

The Irrevocable Bank Guarantee submitted towards Security deposit shall be initially valid up 

to the stipulated date of Maintenance/ work completion period plus 60 days and shall be 

extended from time to time, depending upon extension of contract granted in terms of Clause 

17A and 17B of the Standard General Conditions of Contract. 

Note: Security Deposit deposited in cash by the Contractor or recovered from the running 

bills of a Contractor or submitted by contractor as Term Deposit Receipt(s) can be 

refunded/returned to the contractor, in lieu of irrevocable Bank Guarantee bond issued from 

scheduled commercial bank of India, to be submitted by him, for an amount equal to or more 

than the already available Security Deposit, provided however that, in a contract of value 

less than Rs. 50 Crore, such refund/ return of the already available Security Deposit is 

permitted up to two times and in a contract of value equal to or more than Rs. 50 Crore, such 

refund / return of the already available Security Deposit is permitted up to three times. 

16.(2) (i) Refund of Security Deposit:  Security Deposit mentioned in sub clause (1) above shall be   

returned to the Contractor along with or after, the following: 
 

(a) Final Payment of the Contract as per clause 51.(1) and 

(b) Execution of Final Supplementary Agreement or Certification by Engineer that 

DFCCIL has No Claim on Contractor  and 

(c) Maintenance Certificate issued, on expiry of the maintenance period as per clause 

50.(1), in case applicable. 
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16. (2) (ii) Forfeiture of Security Deposit: Whenever the contract is rescinded as a whole under 

clause 62 (1) of these conditions, the Security Deposit already with DFCCIL/Railways  

under the contract shall be forfeited. However, in case the contract is rescinded in part or 

parts under clause 62 (1) of these conditions, the Security Deposit shall not be forfeited. 

16.(3) No interest shall be payable upon the Bid Security and Security Deposit or amounts payable 

to the Contractor under the Contract, but Government Securities deposited in terms of Sub-

Clause 16.(4)(b) of this clause will be payable with interest accrued thereon. 

 

16.(4) Performance Guarantee 

The procedure for obtaining Performance Guarantee is outlined below: 

(a) The successful bidder shall have to submit a Performance Guarantee (PG) within 21 (Twenty 

one) days from the date of issue of Letter of Acceptance (LOA). Extension of time for 

submission of PG beyond 21 (Twenty one) days and upto 60 days from the date of issue of 

LOA may be given by the Authority who is competent to sign the contract agreement. 

However, a penal interest of 12% per annum shall be charged for the delay beyond 

21(Twenty one) days, i.e. from 22ndday after the date of issue of LOA. Further, if the 60thday 

happens to be a declared holiday in the concerned office of the DFCCIL, submission of PG 

can be accepted on the next working day. 

In all other cases, if the Contractor fails to submit the requisite PG even after 60 days from 

the date of issue of LOA, the contract is liable to be terminated. In case contract is terminated 

DFCCIL shall be entitled to forfeit Bid Security and other dues payable to the contractor 

against that particular contract, subject to maximum of PG amount. In case a tenderer has not 

submitted Bid Security on the strength of their registration as a Startup recognized by 

Department of Industrial Policy and Promotion (DIPP) under Ministry of Commerce and 

Industry, DIPP shall be informed to this effect. 

The failed Contractor shall be debarred from participating in re-tender for that work. 

(b) The successful bidder shall submit the Performance Guarantee (PG) in any of the following 

forms, amounting to 5% of the original contract value: - 

(i) A deposit of Cash; 

(ii) Irrevocable Bank Guarantee; 

(iii) Government Securities including State Loan Bonds at 5% below the market value; 

(iv) Pay Orders and Demand Drafts tendered by any Scheduled Commercial Bank of India; 

(v) Guarantee Bonds executed or Deposits Receipts tendered by any Scheduled Commercial 

Bank of India; 

(vi)  Deposit in the Post Office Saving Bank; 

(vii) Deposit in the National Savings Certificates; 

(viii) Twelve years National Defence Certificates; 

(ix) Ten years Defence Deposits; 

(x) National Defence Bonds and 

(xi)  Unit Trust Certificates at 5% below market value or at the face value whichever is less. 

Also, FDR in favour of DFCCIL (free from any encumbrance) may be accepted. 

(c)      The Performance Guarantee shall be submitted by the successful bidder after the Letter of 



MUM/S/EL/239/CR/DAPOLI SSP   
 

Signature of tenderer (s) with seal Page 49 
 

Acceptance (LOA) has been issued, but before signing of the contract agreement. This P.G. 

shall be initially valid upto the stipulated date of completion plus 60 days beyond that. In 

case, the time for completion of work gets extended, the Contractor shall get the validity of 

P.G. extended to cover such extended time for completion of work plus 60 days. 

(d) The value of PG to be submitted by the Contractor is based on original contract value and 

shall not change due to subsequent variation(s) in the original contract value. 

(e) The Performance Guarantee (PG) shall be released after physical completion of the work 

based on 'Completion Certificate' issued by the competent authority stating that the 

Contractor has completed the work in all respects satisfactorily. 

(f) Whenever the contract is rescinded, the Performance Guarantee already submitted for the 

contract shall be encashed. 

(g) The Engineer shall not make a claim under the Performance Guarantee except for amounts to 

which the President of India is entitled under the contract (not withstanding and/or without 

prejudice to any other provisions in the contract agreement) in the event of: 

(i)       Failure by the Contractor to extend the validity of the Performance Guarantee as described 

herein above, in which event the Engineer may claim the full amount of the Performance 

Guarantee. 

(ii)      Failure by the Contractor to pay President of India any amount due, either as agreed by the 

Contractor or determined under any of the Clauses/Conditions of the Agreement, within 30 

days of the service of notice to this effect by Engineer. 

(iii)      The Contract being determined or rescinded under clause 62 of these conditions. 

17.  Force Majeure Clause: If at any time, during the continuance of this contract, the 

performance in whole or in part by either party of any obligation under this contract shall be 

prevented or delayed by reason of any war, hostility, acts of public enemy, civil commotion, 

sabotage, serious loss or damage by fire, explosions, epidemics/pandemics, strikes, lockouts 

or acts of God (hereinafter, referred to events) provided, notice of the happening of any such 

event is given by either party to the other within 30 days from the date of occurrence thereof, 

neither party shall by reason of such event, be entitled to terminate this contract nor shall 

either party have any claim for damages against the other in respect of such non-performance 

or delay in performance, and works under the contract shall be resumed as soon as practicable 

after such event has come to an end or ceased to exist, and the decision of the Engineer as to 

whether the works have been so resumed or not shall be final and conclusive, PROVIDED 

FURTHER that if the performance in whole or in part of any obligation under this contract is 

prevented or delayed by reason of any such event for a period exceeding 120 days, either 

party may at its option terminate the contract by giving notice to the other party. 

17A Extension of Time in Contracts: Subject to any requirement in the contract as to completion 

of any portion or portions of the works before completion of the whole, the Contractor shall 

fully and finally complete the whole of the works comprised in the contract (with such 

modifications as may be directed under conditions of this contract) by the date entered in the 

contract or extended date in terms of the following clauses: 

(i) Extension due to Modification: If any modifications have been ordered which in the 

opinion of the Engineer have materially increased the magnitude of the work, then such 

extension of the contracted date of completion may be granted as shall appear to the Engineer 

to be reasonable in the circumstances, provided moreover that the Contractor shall be 

responsible for requesting such extension of the date as may be considered necessary as soon 

as the cause thereof shall arise.  

(ii) Extension for Delay not due to DFCCIL/Railways or Contractor: If in the opinion of the 
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Engineer, the progress of work has any time been delayed by any act or neglect of 

Railway/DFCCIL's employees or by other Contractor employed by the DFCCIL under Sub-

Clause (4) of Clause 20 of these Conditions or in executing the work not forming part of the 

contract but on which Contractor's performance necessarily depends or by reason of 

proceeding taken or threatened by or dispute with adjoining or to neighbouring owners or 

public authority arising otherwise through the Contractor's own default etc. or by the delay 

authorized by the Engineer pending arbitration or in consequences of the Contractor not 

having received in due time necessary instructions from the DFCCIL for which he shall have 

specially applied in writing to the Engineer or his authorized representative then upon 

happening of any such event causing delay, the Contractor shall immediately give notice 

thereof in writing to the Engineer within 15 days of such happening, but shall nevertheless 

make constantly his best endeavours to bring down or make good the delay and shall do all 

that may be reasonably required of him to the satisfaction of the Engineer to proceed with the 

works. The Contractor may also indicate the period for which the work is likely to be delayed 

and shall be bound to ask for necessary extension of time. 

(iii) Extension for Delay due to DFCCIL/Railways: In the event of any failure or delay by the 

DFCCIL to hand over the Contractor possession of the lands necessary for the execution of 

the works or to give the necessary notice to commence the works or to provide the necessary 

drawings or instructions or any other delay caused by the DFCCIL due to any other cause 

whatsoever, then such failure or delay shall in no way affect or vitiate the contract or alter the 

character thereof or entitle the Contractor to damages or compensation therefor, but in any 

such case, the DFCCIL may grant such extension or extensions of the completion date as may 

be considered reasonable. 

The Contractor shall indicate the period for which the work is likely to be delayed and shall 

seek extension of time as may be considered necessary under clause 17A(i) or/and 17A(ii) or/ 

and 17A(iii) above, as soon as the cause thereof shall arise and, in any case, not less than 15 

days before the expiry of the date fixed for completion of the works. The Engineer shall 

consider the same and shall grant and communicate such extension of time as in his opinion 

is reasonable having regard to the nature and period of delay and the type and quantum of 

work affected thereby.  No other compensation shall be payable for works so carried forward 

to the extended period of time; the same rates, terms and conditions of contract being 

applicable, as if such extended period of time was originally provided in the original contract 

itself. 

The non-submission of request for extension or submission of request within less than 15 

days before the expiry of the date fixed for completion of the works, shall make him 

ineligible for extension under these sub clauses, subject to final decision of Engineer. 

(As per Advance Correction Slip No. 1, Letter No. 2022/CE-I/CT/GCC-2022/Policy Dated-

14.07.2022) 

17B Extension of Time with Liquidated Damages (LD) for delay due to Contractor: The time 

for the execution of the work or part of the works specified in the contract documents shall be 

deemed to be the essence of the contract and the works must be completed not later than the 

date(s) as specified in the contract. If the Contractor fails to complete the works within the 

time as specified in the contract for the reasons other than the reasons specified in Clause 17 

and 17A, the DFCCIL may, if satisfied that the works can be completed by the Contractor 

within reasonable short time thereafter, allow the Contractor for further extension of time 

(Proforma at Annexure-VII) as the Engineer may decide. On such extension the DFCCIL will 

be entitled without prejudice to any other right and remedy available on that behalf, to 

recover from the Contractor as agreed damages and not by way of penalty for each week or 

part of the week, a sum calculated at the rate of Liquidated Damages as decided by Engineer, 

between 0.05% to 0.30% of contract value of the works for each week or part of the week.  
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For the purpose of this Clause, the contract value of the works shall be taken as value of 

work as per contract agreement including any supplementary work order/contract agreement 

issued. Provided also, that the total amount of liquidated damages under this condition shall 

not exceed 5% of the contract value or of the total value of the item or groups of items of 

work for which a separate distinct completion period is specified in the contract. 

Provided further, that if the DFCCIL is not satisfied that the works can be completed by the 

Contractor and in the event of failure on the part of the contractor to complete the work 

within further extension of time allowed as aforesaid, the DFCCIL shall be entitled without 

prejudice to any other right or remedy available in that behalf, to appropriate the contractor’s 

Security Deposit and rescind the contract under Clause 62 of these Conditions, whether or not 

actual damage is caused by such default. 

NOTE:  

In a contract, where extension(s) of time have been allowed once under clause 17B, further 

request(s) for extension of time under clause 17A can also be considered under exceptional 

circumstances. Such extension(s) of time under clause 17A shall be without any Liquidated 

damages, but the Liquidated damages already recovered during extension(s) of time granted 

previously under clause 17B shall not be waived. However, Price variation during such 

extension(s) shall be dealt as applicable for extension(s) of time under clause 17B. 

(As per Advance Correction Slip No. 1, Letter No. 2022/CE-I/CT/GCC-2022/Policy 

Dated-14.07.2022) 

17C  Bonus for Early Completion of Work: In open tenders having advertised value more than 

Rs.50 crore and original period of completion 12 months or more, when there is no reduction 

in original scope of work by more than 10%, and no extension granted on either DFCCIL or 

Contractor’s account, Contractor shall be entitled for a bonus of 1% for each 30 days early 

completion of work. The period of less than 30 days shall be ignored while working out 

bonus. The maximum bonus shall be limited to 5% of original contract value. The completion 

date shall be reckoned as the date of issuance of completion certificate by Engineer. 

18.(1) Illegal Gratification: Any bribe, commission, gift or advantage given, promised or offered 

by or on behalf of the Contractor or his partner or agent or servant or anyone on his behalf, to 

any officer or employee of the DFCCIL or to any person on his behalf in relation to obtaining 

or execution of this or any other contract with the DFCCIL shall, in addition to any criminal 

liability which he may incur, subject Contractor to the rescission of the contract and all other 

contracts with the DFCCIL and to the payment of any loss or damage resulting from such 

decision and the DFCCIL shall be entitled to deduct the amounts so payable from the 

Contractor’s bills/Security Deposit or any other dues of Contractor with the Government of 

India. 

18.(2) The Contractor shall not lend or borrow from or have or enter into any monitory dealings or 

transactions either directly or indirectly with any employee of the DFCCIL and if he shall do 

so, the DFCCIL shall be entitled forthwith to rescind the contract and all other contracts with 

the DFCCIL. Any question or dispute as to the commission of any such offence or 

compensation payable to the DFCCIL under this Clause shall be settled by the General 

Manager of the DFCCIL, in such a manner as he shall consider fit & sufficient and his 

decision shall be final & conclusive. In the event of rescission of the contract under this 

Clause, the Contractor will not be paid any compensation whatsoever except payments for the 

work done upto the date of rescission. 
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EXECUTION OF WORKS 

19.(1)  Contractor's understanding: It is understood and agreed that the Contractor has, by careful 

examination, satisfied himself as to the nature and location of the work, the conformation of 

the ground, the character, quality and quantity of the materials to be encountered, the 

character of equipment and facilities needed preliminary to and during the progress of the 

works, the general and local conditions, the labour conditions prevailing therein and all other 

matters which can in any way affect the works under the contract.  

19.(2)  Commencement of Works: The Contractor shall commence the works within 15 days after 

the receipt by him of an order in writing to this effect from the Employer/Engineer and shall 

proceed with the same with due expedition and without delay 

19.(3)  Accepted Programme of Work: The Contractor who has been awarded the work shall as 

soon as possible but not later than 30 days after the date of receipt of the acceptance letter in 

respect of contracts with initial completion period of two years or less or not later than 90 

days for other contracts have to submit the detailed programme of work indicating the time 

schedule of various items of works in the form of Bar Chart/PERT/CPM. He shall also 

submit the details of organisation (in terms of labour and supervisors), plant and machinery 

that he intends to utilize (from time to time) for execution of the work within stipulated date 

of completion. The programme of work amended as necessary by discussions with the 

Employer/Engineer, shall be treated as the agreed programme of the work for the purpose of 

this contract and the Contractor shall endeavor to fulfill this programme of work. The 

progress of work will be watched accordingly and the liquidated damages will be with 

reference to the overall completion date. Nothing stated herein shall preclude the Contractor 

in achieving earlier completion of item or whole of the works than indicated in the 

programme. 
 

In Contracts for works of New Line/Gauge Conversion/Doubling/DFCCIL Electrification, 

finalized through Tenders having advertised value more than Rs.100 crores, the Contractor 

shall submit a detailed time programme to the Employer/Engineer within 30 days after issue 

of LOA. The program shall include the physical and Financial Progress vis-à-vis program and 

forecast cash flow adopting Project Management Software such as Primavera/Sure 

Track/MS Project etc.  The program must identify the milestones, interface requirements 

and program reporting elements.  The Contractor shall supply, free of cost one set of 

authorized software to the Employer/Engineer and the soft copy of structured program for the 

project.  This shall be updated every month. The Contractor shall also submit a revised 

programme whenever the previous programme is inconsistent with actual progress. Each 

programme shall include: 

The order in which the Contractor intends to carry out the Works, including the anticipated 

timing of each stage, Contractor’s Documents, procurement, manufacture of Plant, delivery 

to Site, construction, erection and testing, each of these stages for work by each 

Subcontractor, if any, the sequence and timing of inspections and tests specified in the 

Contract, and a supporting report which includes:  

a general description of the methods which the Contractor intends to adopt, and of the major 

stages, in the execution of the Works, and 

details showing the Contractor’s reasonable estimate for the number of each class of 

Contractor’s Personnel &Equipment, required on the Site for each major stage. 
 

Unless the Employer/Engineer, within 21 days after receiving a programme, gives notice to 

the Contractor stating the extent to which it does not comply with the Contract, the 

Contractor shall proceed in accordance with the programme, subject to his other obligations 

under the Contract. The Employer//Engineer shall be entitled to rely upon the programme 

when planning their activities. 
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If, at any time, the Employer/Engineer gives notice to the Contractor that a programme fails 

(to the extent stated) to comply with the Contract or to be consistent with actual progress and 

the Contractor’s stated intentions, the Contractor shall submit a revised programme to the 

Engineer within 15 days in accordance with this Sub-Clause. 

(As per Advance Correction Slip No. 1, Letter No. 2022/CE-I/CT/GCC-2022/Policy 

Dated-14.07.2022) 

 

19.(4)  Setting out of Works: The Contractor shall be responsible for the correct setting out of all 

works in relation to original points, lines and levels of reference at his cost. The Contractor 

shall execute the work true to alignment, grade, levels and dimensions as shown in the 

drawing and as directed by the Employer/Engineer's representative and check these at 

frequent intervals. The Contractor shall provide all facilities like labour and instruments and 

shall co-operate with the Employer/Engineer's representative for checking of all alignment, 

grades, levels and dimensions. If, at any time, during the progress of the works any error 

appear or arise in any part of the work, the Contractor, on being required so to do by the 

Employer/Engineer's representative shall, at his own cost rectify such errors, to the 

satisfaction of the Employer/Engineer's representative.  

Such checking shall not absolve the Contractor of his own responsibility of maintaining 

accuracy in the work. The Contractor shall carefully protect and preserve all bench marks, 

sight rails, pegs and other things used in setting out the work. 
 

20.(1)  Compliance to Employer/Engineer’s Instructions: The Employer/Engineer shall direct the 

sequence in which the several parts of the works shall be executed and the Contractor shall 

execute without delay all orders given by the Employer/Engineer from time to time; but the 

Contractor shall not be relieved thereby from responsibility for the due performance of the 

works in all respects. 

20.(2) Alterations to be Authorized:  No alterations in or additions to or omissions or 

abandonment of any part of the works shall be deemed authorised, except under written 

instructions from the Engineer.  

20.(3)  Extra Works: Should works over and above those included in the contract require to be 

executed at the site, the Contractor shall have no right to be entrusted with the execution of 

such works which may be carried out by another Contractor or Contractors or by other means 

at the option of the DFCCIL. 

20.(4)  Separate Contracts in Connection with Works: The DFCCIL shall have the right to let 

other contracts in connection with the works. The Contractor shall afford other Contractors 

reasonable opportunity for the storage of their materials and the execution of their works and 

shall properly connect and coordinate his work with theirs. If any part of the Contractor’s 

work depends upon proper execution or result upon the work of another Contractor(s), the 

Contractor shall inspect and promptly report to the Employer/Engineer any defects in such 

works that render it unsuitable for such proper execution and results. The Contractor's failure 

so-to inspect and report shall constitute an acceptance of the other Contractor's work as fit 

and proper for the reception of his work, except as to defects which may develop in the other 
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Contractor's work after the execution of his work. 

21.  Instruction of Employer/Engineer's Representative: Any instructions or approval given by 

the Employer/Engineer's representative to Contractor in connection with the works shall bind 

the Contractor as though it had been given by the Employer/Engineer provided always as 

follows: 

(a)  Failure of the Employer/Engineer's representative to disapprove any work or materials shall 

not prejudice the power of the Employer/Engineer thereafter to disapprove such work or 

material and to order the removal or breaking up thereof. 

(b)  If the Contractor shall be dissatisfied by reason of any decision of the Employer/Engineer's 

representative, he shall be entitled to refer the matter to the Employer/Engineer who shall 

there upon confirm or vary such decision. 

22.(1)  Adherence to Specifications and Drawings: The site and the detailed drawings shall be 

made available to the contractor commensurate with the accepted programme of work 

submitted under clause 19(3). The whole of the works shall be executed in perfect conformity 

with the specifications and drawings of the contract. If Contractor performs any works in a 

manner contrary to the specifications or drawings or any of them and without such reference 

to the Engineer, he shall bear all the costs arising or ensuing therefrom and shall be 

responsible for all loss to the DFCCIL. 

22.(2)  Drawings and Specifications of the Works: The Contractor shall keep one copy of 

Drawings and Specifications at the site, in good order, and such contract documents as may 

be necessary, available to the Employer or the Employer/Engineer's Representative. 

 22.(3)  Ownership of Drawings and Specifications: All Drawings and Specifications and copies 

thereof furnished by the DFCCIL to the Contractor are deemed to be the property of the 

DFCCIL. They shall not be used on other works and with the exception of the signed contract 

set, shall be returned by the Contractor to the DFCCIL on completion of the work or 

termination of the Contract. 

 22.(4)  Compliance with Contractor's Request for Details: The Employer/Engineer shall furnish 

with reasonable promptness, after receipt by him of the Contractor's request, additional 

instructions by means of drawings or otherwise, necessary for the proper execution of the 

works or any part thereof. All such drawings and instructions shall be consistent with the 

Contract Documents and reasonably inferable there from. 

22.(5)   Meaning and Intent of Specification and Drawings:  If any ambiguity arises as to the 

meaning and intent of any portion of the Specifications and Drawings or as to execution or 

quality of any work or material, or as to the measurements of the works the decision of the 

Employer/Engineer thereon shall be final subject to the appeal (within 7 days of such 

decision being intimated to the Contractor) to the Chief General Manager who shall have the 

power to correct any errors, omissions, or discrepancies in aforementioned items and whose 

decision in the matter in dispute or doubt shall be final and conclusive. 
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23.  Working during Night: The Contractor shall not carry out any work between sun-set and 

sun-rise without the previous permission of the Employer/Engineer. However, if the 

Employer/Engineer is satisfied that the work is not likely to be completed in time except by 

resorting to night work, he may order the same without confirming any right on the 

Contractor for claiming any extra payment for the same. 

24.  Damage to DFCCIL Property or Private Life and Property: The Contractor shall be 

responsible for all risk to the work and for trespass and shall make good at his own expense 

all loss or damage whether to the works themselves or to any other property of the DFCCIL 

or the lives, persons or property of others from whatsoever cause in connection with the 

works until they are taken over by the DFCCIL, although all reasonable and proper 

precautions may have been taken by the Contractor. In case the DFCCIL shall be called upon 

to make good any costs, loss or damages, or to pay any compensation, including that payable 

under the provisions of the Workmen's Compensation Act or any statutory amendments 

thereof to any person or persons sustaining damages as aforesaid by reason of any act, or any 

negligence or omissions on the part of the Contractor; the amount of any costs or charges 

including costs and charges in connection with legal proceedings, which the DFCCIL may 

incur in reference thereto, shall be charged to the Contractor. The DFCCIL shall have the 

power and right to pay or to defend or compromise any claim of threatened legal proceedings 

or in anticipation of legal proceedings being instituted consequent on the action or default of 

the Contractor, to take such steps as may be considered necessary or desirable to ward off or 

mitigate the effect of such proceedings, charging to Contractor, as aforesaid; any sum or sums 

of money which may be paid and any expenses whether for reinstatement or otherwise which 

may be incurred and the propriety of any such payment, defence or compromise, and the 

incurring of any such expenses shall not be called in question by the Contractor. 

25.  Sheds, Storehouses and Yards: The Contractor shall at his own expense provide himself 

with sheds, storehouses and yards in such situations and in such numbers as in the opinion of 

the Engineer is requisite for carrying on the works and the Contractor shall keep at each such 

sheds, storehouses and yards a sufficient quantity of materials and plant in stock as not to 

delay the carrying out of the works with due expedition and the Engineer and the Engineer's 

representative shall have free access to the said sheds, store houses and yards at any time for 

the purpose of inspecting the stock of materials or plant so kept in hand, and any materials or 

plant which the Engineer may object to shall not be brought upon or used in the works, but 

shall be forthwith removed from the sheds, storehouses or yards by the Contractor. The 

Contractor shall at his own expenses provide and maintain suitable mortar mills, soaking vats 

or any other equipments necessary for the execution of the works.  

 

26.      Provision of Efficient and Competent Staff at Work Sites by the Contractor: 

26.1 The Contractor shall place and keep on the works at all times efficient and competent staff to 

give the necessary directions to his workmen and to see that they execute their work in sound 

& proper manner and shall employ only such supervisors, workmen & labourers in or about 

the execution of any of these works as are careful and skilled in the various trades.  
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26.2 The Contractor shall at once remove from the works any agents, permitted sub-contractor, 

supervisor, workman or labourer who shall be objected to by the Employer/Engineer and if 

and whenever required by the Employer/Engineer, he shall submit a correct return showing 

the names of all staff and workmen employed by him.  

26.3 In the event of the Employer/Engineer being of the opinion that the Contractor is not 

employing on the works a sufficient number of staff and workmen as is necessary for proper 

completion of the works within the time prescribed, the Contractor shall forthwith on 

receiving intimation to this effect deploy the additional number of staff and labour as 

specified by the Employer/Engineer within seven days  of being so required and failure on 

the part of the Contractor to comply with such instructions will entitle the DFCCIL to rescind 

the contract under Clause 62 of these conditions. 

26A. Deployment of Qualified Engineers at Work Sites by the Contractor: 

26A.1 The Contractor shall also employ qualified Graduate Engineer(s) or equivalent, or qualified 

Diploma Engineer(s), as prescribed in the tender documents.  

26A.2 In case the Contractor fails to employ the Engineer, as aforesaid in Para 26A.1, he shall be 

liable to pay liquidated damages at the rates, as prescribed in the tender documents.  

26A.3 No. of qualified Engineers required to be deployed by the Contractor for various activities 

contained in the works contract shall be specified in the tender documents as ‘Special 

Condition of Contract’. 

27.(1) Workmanship and Testing: The whole of the works and/or supply of materials specified 

and provided in the contract or that may be necessary to be done in order to form and 

complete any part thereof shall be executed in the best and most substantial workman like 

manner with materials of the best and most approved quality of their respective kinds, 

agreeable to the particulars contained in or implied by the specifications and as referred to in 

and represented by the drawings or in such other additional particulars, instructions and 

drawings given during the carrying on of the works and to the entire satisfaction of the 

Employer/Engineer according to the instructions and directions which the Contractors may 

from time to time receive from the Employer/Engineer. The materials may be subjected to 

tests by means of such machines, instruments and appliances as the Employer/Engineer may 

direct and wholly at the expense of the Contractor. 

27.(2) Removal of Improper Work and Materials: The Employer/Engineer or the 

Employer/Engineer's Representative shall be entitled to order from time to time: 

(a)  The removal from the site, within the time specified in the order, of any materials which in 

his opinion are not in accordance with the specifications or drawings. 

(b)  The substitution of proper and suitable materials, and 

(c)  the removal and proper re-execution, notwithstanding any previous tests thereof or on 

account payments therefor, of any work which in respect of materials or workmanship is not 

in his opinion in accordance with the specifications and in case of default on the part of the 

Contractor in carrying out such order, the DFCCIL shall be entitled to rescind the contract 

under Clause 62 of these conditions. 
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(d)  The provision of Construction and Demolition Waste Management Rule 2016 issued by 

Ministry of Environment Forest and Climate Change dated 29.03.2016 and published in the 

Gazette of India, Part – II, Section -3, Sub-section (ii) are binding upon the Contractor. 

Contractor shall implement these provisions at worksites, for which no extra payment will be 

payable. 

28.  Facilities for Inspection: The Contractor shall afford the Employer/Engineer and the 

Employer/Engineer's Representative every facility for entering in and upon every portion of 

the work at all hours for the purpose of inspection or otherwise and shall provide all labour, 

materials, planks, ladders, pumps, appliances and things of every kind required for the 

purpose and the Employer/Engineer and the Employer/Engineer's Representative shall at all 

times have free access to every part of the works and to all places at which materials for the 

works are stored or being prepared. 

 

29.  Examination of Work before Covering Up: The Contractor shall give 7 days’ notice to the 

Employer/Engineer or the Employer/Engineer's Representative whenever any work or 

materials are intended to be covered up in the earth, in bodies or walls or otherwise to be 

placed beyond the reach of measurements in order that the work may be inspected or that 

correct dimensions may be taken before being so covered, placed beyond the reach of 

measurement in default whereof, the same shall at the option of the Employer/Engineer or the 

Employer/Engineer's Representative be uncovered and measured at the Contractor's expense 

or no allowance shall be made for such work or materials. 

30.  Temporary Works: All temporary works necessary for the proper execution of the works 

shall be provided and maintained by the Contractor and subject to the consent of the 

Employer/Engineer shall be removed by him at his expenses when they are no longer 

required and in such manner as the Employer/Engineer shall direct. In the event of failure on 

the part of the Contractor to remove the temporary works, the Employer/Engineer will cause 

them to be removed and cost as increased by supervision and other incidental charges shall be 

recovered from the Contractor. If temporary huts are provided by the Contractor on the 

DFCCIL land for labour engaged by him for the execution of works, the Contractor shall 

arrange for handing over vacant possession of the said land after the work is completed; if the 

Contractor's labour refuse to vacate, and have to be evicted by the DFCCIL, necessary 

expenses incurred by the DFCCIL in connection therewith shall be borne by the Contractor. 

31.(1)  Contractor to Supply Water for Works: Unless otherwise provided in the Contract, the 

Contractor shall be responsible for the arrangements to obtain supply of water necessary for 

the works. 

31.(2)  Water Supply from DFCCIL/Railways System: The DFCCIL/Railways may supply to the 

Contractor  part or whole of the quantity of the water required for the execution of works 

from the Railway/DFCCIL's existing water supply system at or near the site of works on 

specified terms and conditions and at such charges as shall be determined by the 

DFCCIL/Railways and payable by the Contractor, provided that the Contractor shall arrange, 

at his own expense, to effect the connections and lay additional pipelines and accessories on 

the site and that the Contractor shall not be entitled to any compensation for interruption of 

failure of the water supply. 

31.(3)  Water Supply by DFCCIL/Railways Transport: In the event of the DFCCIL/Railways 

arranging supply of water to the Contractor at or near the site of works by travelling water 

tanks or other means, the freight and other charges incurred thereby, including demurrage 

charges that may be levied, shall be paid by the Contractor in addition to the charges referred 

to in Sub-Clause (2) of the Clause provided that the Contractor shall not be entitled to any 

compensation for interruption or failure of the water supply. 
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31.(4)   (a) Contractor to Arrange Supply of Electric Power for Works: Unless otherwise 

provided in the contract, the Contractor shall be responsible for arrangements to obtain 

supply of Electric Power for the works. 

(b) Electric Supply from the DFCCIL/Railways System:  The DFCCIL/Railways may 

supply to the Contractor part or whole of the electric power wherever available and possible, 

required for execution of works from the DFCCIL's existing electric supply systems at or 

near the site of works on specified terms and conditions and such charges as shall be 

determined by the DFCCIL/Railways and payable by the Contractor provided the cost of 

arranging necessary connections to the Railway/DFCCIL's Electric Supply systems and 

laying of underground/overhead conductor, circuit protection, electric power meters, 

transmission structure, shall be borne by the Contractor and that the Contractor shall not be 

entitled to any compensation for interruption or failure of the Electric supply system. 

32.  Property in Materials and Plant: The materials and plant brought by the Contractor upon 

the site or on the land occupied by the Contractor in connection with the works and intended 

to be used for the execution thereof shall immediately be deemed to be the property of the 

DFCCIL/Railways. Such of them as during the progress of the works are rejected by the 

Engineer under Clause 25 of these conditions or are declared by him not to be needed for the 

execution of the works or such as on the grant of the certificate of completion remain unused 

shall immediately on such rejection, declaration or grant cease to be deemed the property of 

the DFCCIL/Railways and the Contractor may then (but not before) remove them from the 

site or the said land. This clause shall not in any way diminish the liability of the Contractor 

nor shall the DFCCIL/Railways be in any way answerable for any loss or damage which may 

happen to or in respect of any such materials or plant either by the same being lost, stolen, 

injured or destroyed by fire, tempest or otherwise. 

33.(1) Tools, Plant and Materials Supplied by DFCCIL/Railways: The Contractor shall take all 

reasonable care of all tools, plant and materials or other property whether of a like description 

or not belonging to the DFCCIL/Railways and committed to his charge for the purpose of the 

works and shall be responsible for all damage or loss caused by him, his agents, permitted 

sub-contractor, or his workmen or others while they are in his charge. The Contractors shall 

sign accountable receipts for tools, plants and materials made over to him by the Engineer 

and on completion of the works shall hand over the unused balance of the same to the 

Engineer in good order and repair, fair wear and tear excepted, and shall be responsible for 

any failure to account for the same or any damage done thereto. 

33.(2) Hire of DFCCIL's Plant: The DFCCIL may hire to the Contractor such plant as concrete 

mixers, compressors and portable engines for use during execution of the works on such 

terms as may be specified in the special conditions or in a separate agreement for Hire of 

Plant. 

34.(1)  Precaution During Progress of Works: During the execution of works, unless otherwise 

specified, the Contractor shall at his own cost provide the materials for and execute all 

shoring, timbering and strutting works as is necessary for the stability and safety of all 

structures, excavations and works and shall ensure that no damage, injury or loss is caused or 

likely to be caused to any person or property. 

34.(2)  Roads and Water Courses: Existing roads or water courses shall not be blocked cut 

through, altered, diverted or obstructed in any way by the Contractor, except with the 

permission of the Employer/Engineer. All compensations claimed for any unauthorized 

closure, cutting through, alteration, diversion or obstruction to such roads or water courses by 

the Contractor or his agent or his staff shall be recoverable from the Contractor’s 

bills/Security Deposit or any other dues of Contractor with the Government of India.  
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34.(3)  Provision of Access to Premises: During progress of work in any street or thoroughfare, the 

Contractor shall make adequate provision for the passage of traffic, for securing safe access 

to all premises approached from such street or thoroughfare and for any drainage, water 

supply or means of lighting which may be interrupted by reasons of the execution of the 

works and shall react and maintain at his own cost barriers, lights and other safeguards as 

prescribed by the Employer/Engineer, for the regulation of the traffic, and provide watchmen 

necessary to prevent accidents. The works shall in such cases be executed night and day, if so 

ordered by the Engineer and with such vigour so that the traffic way be impeded for as short a 

time as possible. 

 

34.(4)  Safety of Public: The Contractor shall be responsible to take all precautions to ensure the 

safety of the public whether on public or DFCCIL/Railways property and shall post such look 

out men as may, in the opinion of the Employer/Engineer, be required to comply with 

regulations appertaining to the work. Contractor shall ensure placement of barricading / 

partitions at the place of work to ensure safety of habitants of adjacent area, failing which 

Engineer may advise stoppage of work as per his discretion.   

34.(5) Display Board: The Contractor shall be responsible for displaying the details of works i.e. 

name of work, approximate cost, expected date of completion, name and address of the 

Contractor and address of Engineer on a proper steel Board of size not less than    1m x 1m. 

35.      Use of Explosives: Explosives shall not be used on the works or on the site by the Contractor 

without the permission of the Employer/Engineer and then also only in the manner and to the 

extent to which such permission is given. Where explosives are required for the works, they 

shall be stored in a special magazine to be provided by and at the cost of the Contractor in 

accordance with the Explosive Rules. The Contractor shall obtain the necessary license for 

the storage and the use of explosives.  All operations in which or for which explosives are 

employed shall be at the sole risk and responsibility of the Contractor and the Contractor 

shall indemnify the DFCCIL/Railways in respect thereof. 

 

36.(1)  Suspension of Works: The Contractor shall on the order of the Engineer, suspend the 

progress of the works or any part thereof for such time or times and in such manner as the 

Engineer may consider necessary and shall during such suspension properly protect and 

secure the work so far as is necessary in the opinion of the Engineer. If such suspension is: 

(a) Provided for in the contract, or 

(b)  Necessary for the proper execution of the works or by the reason of weather conditions or by 

some default on the part of the Contractor, and or 

(c) Necessary for the safety of the works or any part thereof, or 

(d) Necessary for the safety of adjoining public or other property or safety of the public or 

workmen or those who have to be at the site, or 

(e) Necessary to avoid disruption of traffic and utilities, as also to permit fast repair and 

restoration of any damaged utilities, or 

(f) Due to instruction of The National Green Tribunal or any other statutory authority due to 

high level of pollution in the city of worksite.  

36.(2) The Contractor shall not be entitled to the extra costs, if any, incurred by him during the 

period of suspension of the works, but in the event of any suspension ordered by the Engineer 

for reasons other than aforementioned and when each such period of suspension exceeds 14 

days, the Contractor shall be entitled to such extension of time for completion of the works as 
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the Engineer may consider proper having regard to the period or periods of such suspensions 

and to such compensations as the Engineer may consider reasonable in respect of salaries or 

wages paid by the Contractor to his employees during the periods of such suspension. 

36.(3) Suspension Lasting More than 3 Months:  If the progress of the works or any part thereof 

is suspended on the order of the Engineer for more than three months at a time, the 

Contractor may serve a written notice on the Engineer requiring permission within 15 days 

from the receipt thereof to proceed with the works or that part thereof in regard to which 

progress is suspended and if such permission is not granted within that time the Contractor by 

further written notice so served may, but is not bound to, elect to treat the suspension where it 

affects part only of the works as an omission of such part or where it affects the whole of the 

works, as an abandonment of the contract by the DFCCIL. 

37.  Rates for Items of Works: 

(i) The rates, entered in the accepted Bill(s) of Quantities of the Contract are intended to 

provide for works duly and properly completed in accordance with the General and Special 

(if any) Conditions of the Contract and the Specifications and drawings together with such 

enlargements, extensions, diminutions, reductions, alterations or additions as may be ordered 

in terms of Clause 42 of these conditions and without prejudice to the generality thereof and 

shall be deemed to include and cover superintendence and labour, supply, including full 

freight of materials, stores, patterns, profiles, moulds, fittings, centerings, scaffolding, shoring 

props, timber, machinery, barracks, tackle, roads, pegs, posts, tools and all apparatus and 

plant required on the works, except such tools, plant or materials as may be specified in the 

contract to be supplied to the Contractor by the DFCCIL, the erection, maintenance and 

removal of all temporary works and buildings, all watching, lighting, bailing, pumping and 

draining, all prevention of or compensation for trespass, all barriers and arrangements for the 

safety of the public or of employees during the execution of works, all sanitary and medical 

arrangements for labour camps as may be prescribed by the DFCCIL, the setting of all work 

and of the construction, repair and upkeep of all center lines, bench marks and level pegs 

thereon, site clearance, all fees duties, royalties, rent and compensation to owners for surface 

damage or taxes and impositions payable to local authorities in respect of land, structures and 

all material supplied for the work or other duties or expenses for which the Contractor may 

become liable or may be put to under any provision of law for the purpose of or in connection 

with the execution of the contract and all such other incidental charges or contingencies as 

may have been specially provided for in the Specifications. 

However, if rates of existing GST or cess on GST for Works Contract is increased or any new 

tax /cess on Works Contract is imposed by Statute after the date of opening of tender but 

within the original date of completion/date of completion extended under clause 17 & 17A 

and the Contractor thereupon properly pays such taxes/cess, the Contractor shall be 

reimbursed the amount so paid. 

 Further, if rates of existing GST or cess on GST for Works Contract is decreased or any 

tax/cess on Works Contract is decreased / removed by Statute after the date of opening of 

tender, the reduction in tax amount shall be recovered from Contractor’s bills/Security 

Deposit or any other dues of Contractor with the Government of India.  

38. Demurrage and Wharfage Dues: Demurrage charges calculated in accordance with the 

scale in force for the time being on the DFCCIL and incurred by the Contractor failing to 

load or unload any goods or materials within the time allowed by the DFCCIL for loading as 

also wharfage charges, of materials not removed in time, as also charges due on 

consignments booked by or to him shall be paid by the Contractor, failing which such charges 

shall be debited to the Contractor's account in the hands of the DFCCIL and shall be deducted 

from any sums which may become due to him in terms of the contracts. 
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39.(1) Rates for Extra Item(s) of Works:   

(a)  Standard Schedule of Rates (SSOR) Items: Any item of work carried out by the Contractor 

on the instructions of the Employer/Engineer which is not included in the accepted Bill(s) of 

Quantities but figures in the Standard Schedule of Rates (SSOR), shall be executed at the 

rates set forth in the "Standard Schedule of Rates (SSOR)" modified by the tender percentage 

as accepted in the contract for that chapter of Standard Schedule of Rates (SSOR).  

For item(s) not covered in this sub clause, the rate shall be decided as agreed upon between 

the Employer/Engineer and the Contractor before the execution of such items of work as per 

sub clause (b). 

(b)  Other Items: For any item of work to be carried out by the Contractor but not included in the 

accepted Bill(s) of Quantities and also not covered under sub clause (a) above, the Contractor 

shall be bound to notify the Employer/Engineer at least seven days before the necessity arises 

for the execution of such items of works that the accepted Bill(s) of Quantities does not 

include rate or rates for such extra work involved. The rates payable for such items shall be 

decided at the meeting to be held between the Employer/Engineer and Contractor, in as short 

a period as possible after the need for the special item has come to the notice. In case the 

Contractor fails to attend the meeting after being notified to do so or in the event of no 

settlement being arrived at, the Railway shall be entitled to execute the extra works by other 

means and the Contractor shall have no claim for loss or damage that may result from such 

procedure.  

The assessment of rates for extra item(s) shall be arrived at based on the prevailing market 

rates of labour, machinery & materials and by taking guidance from the following documents 

in order of priority:  

i. Analysis of Rates for “Unified Standard Schedule of Rates of Indian Railways (USSOR)” 

ii. Analysis of Rates for “Delhi Schedule of Rates issued by CPWD (DSR)” 

iii. Market Analysis 

(As per Advance Correction Slip No. 1, Letter No. 2022/CE-I/CT/GCC-2022/Policy Dated-

14.07.2022) 

.39.(2) Provided that if the Contractor commences work or incurs any expenditure in regard thereto 

before the rates as determined and agreed upon as lastly hereunto fore-mentioned, then and in 

such a case the Contractor shall only be entitled to be paid in respect of the work carried out 

or expenditure incurred by him prior to the date of determination of the rates as aforesaid 

according to the rates as shall be fixed by the Employer/Engineer. However, if the Contractor 

is not satisfied with the decision of the Employer/Engineer in this respect, he may appeal to 

the Chief General Manager within 30 days of getting the decision of the Employer/Engineer, 

supported by analysis of the rates claimed. The Chief General Manager decision after hearing 

both the parties in the matter would be final and binding on the Contractor and the DFCCIL. 

40.(1) Handing over of Works: The Contractor shall be bound to hand over the works executed 

under the contract to the DFCCIL complete in all respects to the satisfaction of the 

Employer/Engineer. The Employer/Engineer shall determine the date on which the work is 

considered to have been completed, in support of which his certificate shall be regarded as 

sufficient evidence for all purposes. The Employer/Engineer shall determine from time to 

time, the date on which any particular section of the work shall have been completed, and the 

Contractor shall be bound to observe any such determination of the Employer/Engineer. 
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40.(2) Clearance of Site on Completion: On completion of the works, the Contractor shall clear 

away and remove from the site all constructional plant, surplus materials, rubbish and 

temporary works of every kind and leave the whole of the site and works clean and in a 

workman like condition to the satisfaction of the Employer/Engineer. No final payment in 

settlement of the accounts for the works shall be paid, held to be due or shall be made to the, 

Contractor till, in addition to any other condition necessary for final payment, site clearance 

shall have been affected by him, and such clearance may be made by the Employer/Engineer 

at the expense of the Contractor in the event of his failure to comply with this provision 

within 7 days after receiving notice to that effect. Should it become necessary for the 

Employer/Engineer to have the site cleared at the expenses of the Contractor, the DFCCIL 

shall not be held liable for any loss or damage to such of the Contractor's property as may be 

on the site and due to such removal there from which removal may be affected by means of 

public sales of such materials and property or in such a way as deemed fit and convenient to 

the Employer/Engineer. 

40A Offloading of Part(s) of Work: At the final stage of completion/ commissioning of work, in 

case the contractor fails to complete the final part(s) of the work and the value of such part(s) 

of the work is limited to 5% of the original contract value, the Employer/Engineer may 

allow/decide for offloading of such part(s) of works, either after the Contractor’s request in 

writing to do so or after serving a 14 (Fourteen) days suo-moto notice (as per annexure- 

VIIA), if the Engineer is of the opinion that :- 

(i)  Such Offloading of works (up to 5% of original contract value) would enable successful 

completion of contract/work, 

(ii) Termination/ Part termination of the contract at this stage is not be in the interest of the 

DFCCIL/work;, and 

(iii) The anticipated additional cost for execution of such works through other mode would not be 

substantial and can be recovered from the pending dues of the contractor; 

The Contractor shall be informed, in due course, by the Employer/Engineer of the mode and 

cost of execution of such offloaded work through other agency(ies) (as per annexure- VIIB). 

The extra expenditure so incurred in execution of the offloaded work, shall be recovered from 

subsequent Bill(s) or any other dues of the Contractor, but not exceeding the value of 

Performance Guarantee available in the contract. There shall be no other repercussion of such 

offloading on execution of the balance contract. The Contractor shall have no claim on 

account of above mentioned offloading of works.  

VARIATIONS IN EXTENT OF CONTRACT 

 

41.  Modification to Contract to be in Writing: In the event of any of the provisions of the 

contract required to be modified after the contract documents have been signed, the 

modifications shall be made in writing and signed by the DFCCIL and the Contractor and no 

work shall proceed under such modifications until this has been done. Any verbal or written 

arrangement abandoning, modifying, extending, reducing or supplementing the contract or 

any of the terms thereof shall be deemed conditional and shall not be binding on the DFCCIL 

unless and until the same is incorporated in a formal instrument and signed by the DFCCIL 

and the Contractor, and till then the DFCCIL shall have the right to repudiate such 

arrangements. 
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42.(1) Powers of Modification to Contract: The Engineer on behalf of the DFCCIL/Railways shall 

be entitled by order in writing to enlarge or extend, diminish or reduce the works or make any 

alterations in their design, character position, site, quantities, dimensions or in the method of 

their execution or in the combination and use of materials for the execution thereof or to 

order any additional work to be done or any works not to be done and the Contractor will not 

be entitled, to any compensation for any increase/reduction in the quantities of work but will 

be paid only for the actual amount of work done and for approved materials supplied against 

a specific order. 

   42.(2) (i)  Unless otherwise specified in the special conditions of the contract, the accepted variation in 

quantity of each individual item of the contract would be upto 25% of the quantity originally 

contracted, except in case of foundation work (in which no variation limit shall apply). 

However, the rates for the increased quantities shall be as per sub- para (iii) below. 

   (ii) The Contractor shall be bound to carry out the work at the agreed rates and shall not be 

entitled to any claim or any compensation whatsoever upto the limit of 25% variation in 

quantity of individual item of works. 

  (iii)  In case an increase in quantity of an individual item by more than 25% of the agreement 

quantity is considered unavoidable, then same shall be executed at following rates 

1. Quantities operated in excess of 125% but upto 140% of the agreement quantity of the 

concerned item, shall be paid at 98% of the rate awarded for that item in that particular 

tender; 

2. Quantities operated in excess of 140% but upto 150% of the agreement quantity of the 

concerned item shall be paid at 96% of the rate awarded for that item in that particular tender; 

3. Variation in quantities of individual items beyond 150% will be avoided and would be 

permitted only in exceptional unavoidable circumstances and shall be paid at 96% of the rate 

awarded for that item in that particular tender.  

d. Variation to quantities of Minor Value Item: 

The limit for varying quantities for minor value items shall be 100% (as against 25% 

prescribed for other items). A minor value item for this purpose is defined as an item whose 

original agreement value is less than 1 % of the total original contract value.  

         d.(i) Quantities operated upto and including 100% of the agreement quantity of the concerned 

minor value item, shall be paid at the rate awarded for that item in that particular tender; 

         d.(ii)Quantities operated in excess of 100% but upto 200% of the agreement quantity of the 

concerned minor value item, shall be paid at 98% of the rate awarded for that item in that 

particular tender; 

4.(iii)Variation in quantities of individual minor value item beyond 200% will be avoided and 

would be permitted only in exceptional unavoidable circumstances and shall be paid at 

96% of the rate awarded for that item in that particular tender. 

(iv)  In case of earthwork items, the variation limit of 25% shall apply to the gross quantity of 

earthwork items and variation in the quantities of individual classifications of soil shall not be 

subject to this limit.  

(v)  As far as Standard Schedule of Rates (SSOR) items are concerned, the variation limit of 25% 

would apply to the value of SSOR schedule(s) as a whole and not on individual SSOR items. 

However, in case of Non-Standard Schedule of Rates (SSOR) items, the limit of 25% would 

apply on the individual items irrespective of the manner of quoting the rate (single percentage 

rate or individual item rate). 

 

42.(3) Valuation of Variations: The enlargements, extensions, diminution, reduction, alterations or 

additions referred to in Sub-Clause (2) of this Clause shall in no degree affect the validity of 

the contract; but shall be performed by the Contractor as provided therein and be subject to 

the same conditions, stipulations and obligations as if they had been originally and 
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expressively included and provided for in the Specifications and Drawings and the amounts 

to be paid therefor shall be calculated in accordance with the accepted Bill(s) of Quantities. 

Any extra item(s)/quantities of work falling outside the purview of the provisions of Sub-

Clause (2) above shall be paid for at the rates determined under Clause-39 of these 

Conditions. 

CLAIMS 

 

43.(1)  Quarterly Statement of Claims: The Contractor shall prepare and furnish to the Engineer 

once in every quarter commencing from the month following the month of issue of Letter of 

Acceptance, an account giving full and detailed particulars of all claims for any additional 

expenses to which the Contractor may consider himself entitled to and of all extra or 

additional works ordered by the Engineer which he has executed during the preceding quarter 

and no claim for payment for such work will be considered which has not been included in 

such particulars. 

43.(2) Signing of "No Claim" Certificate : The Contractor shall not be entitled to make any claim 

whatsoever against the DFCCIL under or by virtue of or arising out of this contract, nor shall 

the DFCCIL entertain or consider any such claim, if made by the Contractor, after he shall 

have signed a "No Claim" Certificate in favour of the DFCCIL in such form as shall be 

required by the DFCCIL after the works are finally measured up. The Contactor shall be 

debarred from disputing the correctness of the items covered by "No Claim" Certificate or 

demanding a clearance to arbitration in respect thereof. 

 

MEASUREMENTS, CERTIFICATES AND PAYMENTS 

44. Quantities in Bill(s) of Quantities Annexed to Contract: The quantities set out in the accepted 

Bill(s) of Quantities with items of works quantified are the estimated quantities of the works 

and they shall not be taken as the actual and correct quantities of the work to be executed by 

the Contractor in fulfillment of his obligations under the contract. 

45(i). Measurement of Works by DFCCIL: The Contractor shall be paid for the works at the rates 

in the accepted Bill(s) of Quantities and for extra works at rates determined under Clause 39 

of these Conditions on the measurements taken by the Engineer or the Engineer's 

representative in accordance with the rules prescribed for the purpose by the DFCCIL. The 

quantities for items the unit of which in the accepted Bill(s) of Quantities is 100 or 1000 shall 

be calculated to the nearest whole number, any fraction below half being dropped and half 

and above being taken as one; for items the unit of which in the accepted Bill(s) of Quantities 

is single, the quantities shall be calculated to two places of decimals. Such measurements will 

be taken of the work in progress from time to time and at such intervals as in the opinion of 

the Engineer shall be proper having regard to the progress of works. The date and time on 

which ‘on account’ or ‘final’ measurements are to be made shall be communicated to the 

Contractor who shall be present at the site and shall sign the results of the measurements 

(which shall also be signed by the Engineer or the Engineer's representative) recorded in the 

official measurements book as an acknowledgement of his acceptance of the accuracy of the 

measurements. Failing the Contractor's attendance, the work may be measured up in his 

absence and such measurements shall, notwithstanding such absence, be binding upon the 

Contractor whether or not he shall have signed the measurement books provided always that 

any objection made by him to measurement shall be duly investigated and considered in the 

manner set out below: 

(a)  It shall be open to the Contractor to take specific objection to any recorded measurements or 

Classification on any ground within seven days of the date of such measurements. Any re-
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measurement taken by the Engineer or the Engineer's representative in the presence of the 

Contractor or in his absence after due notice has been given to him in consequence of 

objection made by the Contractor shall be final and binding on the Contractor and no claim 

whatsoever shall thereafter be entertained regarding the accuracy and Classification of the 

measurements. 

(b)  If an objection raised by the Contractor is found by the Engineer to be incorrect the 

Contractor shall be liable to pay the actual expenses incurred in measurements. 

 

45(ii). Measurement of Works by Contractor’s Authorized Representative (in case the   contract 

provides for the same): 

(a)   The Contractor shall be paid for the works at the rates in the accepted Bill(s) of 

Quantities    and for extra works at rates determined under Clause 39 of these Conditions on 

the measurements taken by the Contractor’s authorized Engineer in accordance with the rules 

prescribed for the purpose by the DFCCIL. The quantities for items the unit of which in the 

accepted Bill(s) of Quantities is 100 or 1000 shall be calculated to the nearest whole number, 

any fraction below half being dropped and half and above being taken as one; for items the 

unit of which in the accepted Bill(s) of Quantities is single, the quantities shall be calculated 

to two places of decimals. Such measurements will be taken of the work in progress from 

time to time. The date and time on which ‘on account’ or ‘final’ measurements are to be 

made shall be communicated to the Engineer.   

The date and time of test checks shall be communicated to the Contractor who shall be 

present at the site and shall witness the test checks, failing the Contractor’s attendance the test 

checks may be conducted in his absence and such test checks shall not withstanding such 

absence be binding upon Contractor provided always that any objection made by Contractor 

to test check shall be duly investigated and considered in the manner set out below: 

(i) It shall be open to the Contractor to take specific objection to test checks of any recorded 

measurement within 7 days of date of such test checks. Any re-test check done by the 

concerned DFCCIL’s authority in the presence of the Contractor or in his absence after due 

notice given to him in consequent of objection made by the Contractor shall be final and 

binding on the Contractor and no claim whatsoever shall thereafter be entertained regarding 

the accuracy and classification of the measurements. 

(ii) If an objection raised by the Contractor is found by the Engineer to be incorrect the 

Contractor shall be liable to pay the actual expenses incurred in measurements. 

 

(b)  Incorrect measurement, actions to be taken: If in case during test check or otherwise, it is 

detected by the Engineer that agency has claimed any exaggerated measurement or has 

claimed any false measurement for the works which have not been executed; amounting to 

variation of 5% or more of claimed gross bill amount, action shall be taken as following: 

(i) On first occasion of noticing exaggerated/ false measurement, Engineer shall recover 

liquidated damages equal to10% of claimed gross bill value.  

(ii) On any next occasion of noticing any exaggerated/false measurement, DFCCIL shall recover 

liquidated damages equal to 15% of claimed gross bill value. In addition, the facility of 

recording of measurements by Contractor as well as release of provisional payment shall be 

withdrawn. Once withdrawn, measurements shall be done by DFCCIL as per clause 45(i) 

above. 
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46.(1) "On-Account " Payments: The Contractor shall be entitled to be paid from time to time by 

way of "On-Account" payment only for such works as in the opinion of the Engineer he has 

executed in terms of the contract. All payments due on the Engineer’s/Engineer's 

Representative's certificates of measurements or Engineer’s certified “Contractor’s authorized 

Engineer’s measurements”  shall be subject to any deductions which may be made under 

these presents and shall further be subject to, unless otherwise required by Clause 16 of these 

Conditions, a retention of six percent by way of Security Deposits, until the amount of 

Security Deposit by way of such retentions shall amount to 5% of the total value of the 

contract provided always that the Engineer may by any certificate make any correction or 

modification in any previous certificate which shall have been issued by him and that the 

Engineer may withhold any certificate, if the works or any part thereof are not being carried 

out to his satisfaction.  

46.(2) Rounding off Amounts: The total amount due on each certificate shall be rounded off to the 

nearest rupee, i.e. sum less than 50 paise shall be omitted and sums of 50 paise and more 

upto₹1 will be reckoned as ₹ 1. 

46.(3)  On Account Payments not Prejudicial to Final Settlement: "On-Account" payments 

made to the Contractor shall be without prejudice to the final making up of the accounts 

(except where measurements are specifically noted in the Measurement Book as "Final 

Measurements" and as such have been signed by the Contractor and Engineer/Engineer's 

Representative) and shall in no respect be considered or used as evidence of any facts stated 

in or to be inferred from such accounts nor of any particular quantity of work having been 

executed nor of the manner of its execution being satisfactory. 

46.(4) If payment(s) of Advances are applicable in the contract, as mentioned in the Tender 

Documents, DFCCIL shall make payment(s) of Interest bearing advances, on the request of 

contractor. The payment and recovery of such Advances shall be made as under: 

 (a): Mobilisation Advance – (Not applicable for this tender) 

This shall be limited to 10% of the Contract value and shall be paid in 2 stages : 

Stage 1– 5% of Contract Value on signing of the contract agreement. 

Stage 2 – 5% on mobilization of site-establishment, setting up offices, bringing in 

equipment and actual commencement of work. 

The stage 1 of advance shall be payable immediately after signing of contract agreement.  

The stage 2 of advance shall be payable at the time of mobilisation, only after submission of 

an utilization certificate by the contractor that the Stage 1 advance has been properly 

utilized in the contract. 

These Advances shall be payable against irrevocable guarantee (Bank Guarantee, FDRs) 

from a scheduled commercial bank of India of at least 110% of the value of the sanctioned 

advance amount (covering principal plus interest). 

 (b): Advance Against Machinery and Equipment –  

This advance shall be limited to a maximum of 10% of the contract value against new 

Machinery & Equipment, involving substantial outlay, brought to site and essentially 

required for the work. This advance shall not exceed 75% of the purchase price of such 

Equipment and shall be payable when Equipment is hypothecated to the President of India by 

a suitable bond or alternatively covered by an irrevocable Bank Guarantee from a scheduled 

commercial bank of India for full cost of the Plant & Equipment in a form acceptable to 

Railways/DFCCIL. The Plant & Equipment shall be insured for the full value and for the 

entire period, they are required for the work.  This Plant & Equipment shall not be removed 
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from the site of work without prior written permission of the Engineer. No advance should be 

given against old Plant & Machinery. 

The advances under sub clause (a) and (b) above, are subject to the following conditions  

(i) The full amount of Advances shall be recovered from contractor dues. The recovery shall        

commence when the value of contract executed reaches 15% of original contract value and 

shall be completed when the value of work executed reaches 85% of the original contract 

value. The installments on each "on account bill" will be on pro-rata basis.  

Interest shall be recovered on the advance outstanding for the period commencing from the 

date of payment of advance till date of particular on-account bill (through which recovery of 

principal is effected) and adjusted fully against on-account bill along with pro-rata principal 

recovery. In the event of any short-fall, the same shall be carried forward to the next on-

account bill and shall attract interest.  

(ii) The advances shall be used by the Contractor for the purpose of the Contract, and for the      

purpose for which they are paid. Under no circumstances, shall the advances be diverted for 

other purposes. Any such diversion shall be construed as a breach of the Contract and the 

Contractor shall be asked to return the advance at once and pay interest at 15% per annum 

till the advance is recovered back from him. The Contractor shall return the advance and 

pay the interest in one go without demur. The Contractor, if required by the Engineer shall 

provide the details of utilization of Mobilization advance. 

(iii) If the Contractor is found to have contravened the provision, it will constitute a breach of 

contract and DFCCIL shall be entitled to terminate the contract and forfeit his Performance 

Guarantee as well as Security Deposit. 

(iv) In cases, where the Contract is rescinded as per clause 62 of the contract or short closed 

under any other condition(s) of the contract, without making full recovery of advances and 

accrued interest thereon, by the DFCCIL, such balance of advances and accrued interest 

thereon shall immediately become due and payable by the Contractor to the DFCCIL. The 

same shall be recovered from any due of Contractor with the Government of India. 

46.(5) Manner of Payment: Unless otherwise specified payments to the Contractor will be 

transferred electronically to his bank account.  

 

 46A. Price Variation Clause (PVC):  

46A.1 Applicability: Price Variation Clause (PVC) shall be applicable only in tender having 

advertised value above Rs. 2 Crores and having completion period above 12 months. 

Provided further that, in a contract where PVC is applicable, following shall be outside the 

purview of price adjustments (i.e. shall be excluded from the gross value of the work for the 

purpose of price variation) : 

a) Materials supplied by DFCCIL to the Contractors, either free or at fixed rate; 

b) Any extra item(s) included in subsequent variation falling outside the purview of the Bill(s) 

of Quantities of tender, under clause 39. (1)(b) of these Standard General Conditions, unless 

applicability of PVC and ‘Base Month’ has been specially agreed, while fixing the rates of 

such extra item(s). 

(As per Advance Correction Slip No. 1, Letter No. 2022/CE-I/CT/GCC-2022/Policy Dated-

14.07.2022) 
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46A.2 Base Month: The Base Month for ‘Price Variation Clause’ shall be taken as the one month 

prior to closing of tender, unless otherwise stated elsewhere. The quarter for applicability of 

PVC shall commence from the month following the Base month. The Price Variation shall 

be based on the average Price Index of the quarter under consideration. 

46A.3 Validity: 

Rates accepted by DFCCIL Administration shall hold good till completion of work and no 

additional individual claim shall be admissible except: 

(a) Payment/recovery for increase/decrease in GST on works contract or imposition/removal of 

any tax/cess on Works Contract as per Clause 37, 

(b) Payment/recovery for overall market situation as per Price Variation Clause given hereunder. 

 

46A.4 Components of various items in a contract on which variation in prices be admissible, shall 

be          steel, cement, ferrous material, non-ferrous material, insulators, zinc and other 

materials, labour, plant & machinery, fuel, explosives, detonators etc. Adjustment for 

variation in prices of these items shall be determined in the manner prescribed.  

46A.5 No price variation shall be admissible for fixed components.  

46A.6 The percentages of various components in various type of works shall be as specified for all     

item (s)/ Bill(s) of Quantities in tender document and the same shall be fixed as per table & 

classifications given below: 

 
 

(II) For DFCCIL Electrification Works:  

(viii) T = [0.4136x(CQ– CB) / CB] x 85 

(ix) R = [0.94x(RT - RO) / RO + 0.06x(ZT - ZO) / ZO] x 85 

(x) N = [(PT - PO) / PO] x 85 

(xi) I = [(IT – IO) / IO] x 85 

(xii) G = [(MQ - MB) / MB] x 85 

(xiii) Er = [(LQ - LB) / LB] x 85 

Where, 

L : Amount of price variation in Labour 

M:    Amount of price variation in Materials 

F:  Amount of price variation in Fuel 

E :Amount of price variation in Explosives 

PM: Amount of price variation in Plant, Machinery and Spares 

S: Amount of price variation in Steel Supply Item 

C :Amount of price variation in Cement Supply Item 

T :Percentage variation payable on the gross value of bill of Concreting (Bill(s) of Quantities 

for concrete items) 

R :Percentage variation payable on the gross value of bill of Ferrous Items (Bill(s) of 

Quantities for ferrous items) 

N :Percentage variation payable on the gross value of bill of Non-Ferrous Items (Bill(s) of 

Quantities for non-ferrous items) 

I :Percentage variation payable on the gross value of bill of Insulator (Bill(s) of Quantities for 

Insulator items) 

G :Percentage variation payable on the gross value of bill of General Works (Bill(s) of 

Quantities for General items) 

Er :Percentage variation payable on the gross value of erection (Bill(s) of Quantities for 

Erection Item) 
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LC % of Labour Component in the item(s) 

MC % of Material Component in the item(s) 

FC % of Fuel Component in the item(s) 

EC % of Explosive Component in the item(s) 

PMC % of Plant, Machinery and Spares Component in the item(s) 

SC % of Steel Supply item Component in the item(s) 

CC % of Cement Supply item Component in the item(s) 

W Gross value of work done by Contractor as per on-account bill(s) excluding the 

Gross value of work under WS or/and WC or/and WSF or/and WF or/and WSFL 

or/and WFL and cost of materials supplied by Railway either free or at fixed rate, WS Gross 

value of work done by Contractor for item(s) of supply of steel. 

WC Gross value of work done by Contractor for item(s) of supply of cement and /or supply of 

grout material. 

WSF Gross value of work done by Contractor for item(s) of Fabrication & Erection of 

Structures including supply of Steel. 

WF Gross value of work done by Contractor for Fabrication & Erection of Structures 

excluding supply of Steel. 

WSFL Gross value of work done by Contractor for item(s) of Fabrication, Assembly, Erection 

/ Launching of Girders including supply of Steel. 

WFL Gross value of work done by Contractor for item(s) of Fabrication, Assembly, Erection / 

Launching of Girders excluding supply of Steel. 

LB Consumer Price Index for Industrial Workers - All India: Published in R.B.I. Bulletin for 

the base period 

LQ Consumer Price Index for Industrial Workers - All India: Published in R.B.I. Bulletin for 

the average price index of the 3 months of the quarter under consideration 

MB Wholesale Price Index: All commodities – as published in the R.B.I. Bulletin for the base 

period 

MQ Wholesale Price Index: All commodities – as published in the R.B.I. Bulletin for the 

average price index of the 3 months of the quarter under consideration 

FB The average of official prices of Diesel available on the official website of ‘Petroleum 

Planning and Analysis cell’ under Ministry of Petroleum and Natural Gas for Delhi, Kolkata, 

Mumbai &Chennai, for the base period 

FQ The average of official prices of Diesel available on the official website of ‘Petroleum 

Planning and Analysis cell’ under Ministry of Petroleum and Natural Gas for Delhi, Kolkata, 

Mumbai &Chennai, for the 3 months of the quarter under consideration 

EB Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ of 

(g). Manufacture of other chemical products under (J) MANUFACTURE OF 

CHEMICALS AND CHEMICAL PRODUCTS, published by Office of Economic 

Adviser, Govt. of India, Ministry of Commerce & Industry, Department of 

Industrial Policy & Promotion (DIPP), for the base period. 

EQ Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ of 

(g). Manufacture of other chemical products under (J) MANUFACTURE OF 

CHEMICALS AND CHEMICAL PRODUCTS, published by Office of Economic 

Adviser, Govt. of India, Govt. of India, Ministry of Commerce & Industry, 

Department of Industrial Policy & Promotion (DIPP), for the average price index 

of 3 months of the quarter under consideration. 

PMB Index Number of Wholesale Prices in India by Groups and Sub Groups (Averages) 

for ‘Manufacture of machinery for mining, quarrying and construction’– published 

in RBI (Reserve Bank of India) Bulletin, for the base period. 
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PMQ Index Number of Wholesale Prices in India by Groups and Sub Groups (Averages) 

for ‘Manufacture of machinery for mining, quarrying and construction’– published 

in RBI (Reserve Bank of India) Bulletin, for the average price index of 3 months of the 

quarter under consideration. 

SB The average rate provided by the Joint Plant Committee for the relevant category of steel 

item as mentioned in Clause 46A.9; for the base period. 

SQ The average rate provided by the Joint Plant Committee for the relevant category of steel 

item as mentioned in Clause 46A.9; for the 3 months of the quarter under consideration. 

CB Index No. of Wholesale Price Index of sub-group Cement, Lime & Plaster as published in 

RBI Bulletin for the base period 

CQ No. of Wholesale Price Index of sub-group Cement, Lime & Plaster as published in RBI 

Bulletin for the average price index of the 3 months of the quarter under consideration 

RT IEEMA price index for Steel Blooms (size 150mmx150mm) for the month which is two 

months prior to date of inspection of material. 

RO IEEMA price index for Steel Blooms (size 150mmx150mm)for the month which is one 

month prior to date of opening of tender. 

PT IEEMA price index for Copper wire rods for the month which is two months prior to date 

of inspection of material. 

PO IEEMA price index for Copper wire rods for the month which is one month prior to date 

of opening of tender. 

ZT IEEMA price index for Zinc for the month which is two months prior to date of inspection 

of material 

ZO IEEMA price index for Zinc for the month which is one month prior to date of opening of 

tender 

IT RBI wholesale price index for the sub-group “Insulators” for the month which is two 

months prior to date of inspection of material 

IO RBI wholesale price index for the sub-group “Insulators” for the month which is one 

month prior to date of opening of tender. 

46A.10 Price Variation during Extended Period of Contract 

 

The price adjustment as worked out above, i.e. either increase or decrease shall be applicable 

upto the stipulated date of completion of work including the extended period of completion 

where such extension has been granted under Clause 17A of the Standard General Conditions 

of Contract. However, where extension of time has been granted due to Contractor’s failure 

under Clause 17B of the Standard General Conditions of Contract, price adjustment shall be 

done as follows: 

a. In case the indices increase above the indices applicable to the last month of original 

completion period or the extended period under Clause 17A, the price adjustment for the 

period of extension granted under Clause 17B shall be limited to the amount payable as per 

the Indices applicable to the last month of the original completion period or the extended 

period under Clause 17A of the Standard General Conditions of Contract; as the case may be. 

b. In case the indices fall below the indices applicable to the last month of original/ extended 

period of completion under Clause 17A, as the case may be; then the lower indices shall be 

adopted for the price adjustment for the period of extension under Clause 17B of the 

Standard General Conditions of Contract. 

 

47.  Maintenance of Works: The Contractor shall at all times during the progress and 

continuance of the works and also for the period of maintenance specified in the Tender Form 

after the date of issue of the certificate of completion by the Engineer or any other earlier date 
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subsequent to the completion of the works that may be fixed by the Engineer, be responsible 

for and effectively maintain and uphold in good substantial, sound and perfect condition all 

and every part of the works and shall make good from time to time and at all times as often as 

the Engineer shall require, any damage or defect that may during the above period arise in or 

be discovered or be in any way connected with the works, provided that such damage or 

defect is not directly caused by errors in the contract documents, act of providence or 

insurrection or civil riot, and the Contractor shall be liable for and shall pay and make good to 

the DFCCIL or other persons legally entitled thereto whenever required by the Engineer so to 

do, all losses, damages, costs and expenses they or any of them may incur or be put or be 

liable to by reasons or in consequence of the operations of the Contractor or of his failure in 

any respect. 

 

48.(1) Certificate of Completion of Works: As soon as in the opinion of the Engineer, the work 

has been completed and has satisfactorily passed any final test or tests that may be prescribed, 

the Engineer shall issue a certificate of completion duly indicating the date of completion in 

respect of the work and the period of maintenance of the work shall commence from the date 

of completion mentioned in such certificate. The certificate, inter alia, should mention that 

the work has been completed in all respects and that all the contractual obligations have been 

fulfilled by the Contractor and that there is no due from the Contractor to DFCCIL/Railways 

against the contract concerned.   

                      The Engineer may also issue such a certificate indicating date of completion with respect to 

any part of the work (before the completion of the whole of work), which has been both 

completed to the satisfaction of the Engineer and occupied or used by the Railways 

/DFCCIL. When any such certificate is given in respect of part of a work, such part shall be 

considered as completed and the period of maintenance of such part shall commence from the 

date of completion mentioned in the completion certificate issued for that part of the work.  

 

48.(2) Contractor not Absolved by Completion Certificate: The Certificate of Completion in 

respect of the works referred to in Sub-Clause (1) of this Clause shall not absolve the 

Contractor from his liability to make good any defects imperfections, shrinkages or faults 

which may appear during the period of maintenance specified in the tender arising in the 

opinion of the Engineer from materials or workmanship not in accordance with the drawings 

or specifications or instruction of the Engineer, which defects, imperfections, shrinkages or 

faults shall upon the direction in writing of the Engineer be amended and made good by the 

Contractor at his own cost; and in case of default on the part of Contractor, the Engineer may 

employ labour and materials or appoint another Contractor to amend and make good such 

defects, imperfections, shrinkages and faults and all expenses consequent thereon and 

incidental thereto shall be borne by the Contractor and shall be recoverable from any moneys 

due to him under the contract.  

48(3)  Final Supplementary Agreement: After the work is completed or otherwise concluded by 

the parties with mutual consent, and taken over by the DFCCIL as per terms and conditions 

of the contract agreement, and there is unequivocal no claim on either side under the Contract 

other than as mentioned in item 4 of Annexure XIV, the parties shall execute the Final 

Supplementary Agreement as per Annexure XIV. 

 

49.  Approval only by Maintenance Certificate: No certificate other than Maintenance 

Certificate, if applicable, referred to in Clause 50 of the Conditions shall be deemed to 

constitute approval of any work or other matter in respect of which it is issued or shall be 

taken as an admission of the due performance of the contract or any part thereof.  

50.(1) Maintenance Certificate: The Contract shall not be considered as completed until a 
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Maintenance Certificate, if applicable, shall have been signed by the Engineer stating that the 

works have been completed and maintained to his satisfaction. The Maintenance Certificate 

shall be given by the Engineer upon the expiration of the period of maintenance or as soon 

thereafter as any works ordered during such period pursuant to Sub Clause (2) to Clause 48 of 

these Conditions shall have been completed to the satisfaction of the Engineer, and full effect 

shall be given to this Clause notwithstanding the taking possession of or using the works or 

any part thereof by the DFCCIL. 

 The Competent Authority to issue above Maintenance Certificate shall normally be the 

authority who is competent to sign the contract. If this Competent Authority is of the rank 

lower than JA Grade, then a JA Grade Officer (concerned with the work) should issue the 

Certificate. The Certificate, inter alia, should mention that the work has been completed in all 

respects and that all the contractual obligations have been fulfilled by the Contractor and that 

there is no due from the Contractor to DFCCIL/Railways  against the contract concerned 

50.(2) Cessation of DFCCIL’s Liability: The DFCCIL shall not be liable to the Contractor for any 

matter arising out of or in connection with the contract for execution of the works unless the 

Contractor has made a claim in writing in respect thereof before the issue of the Maintenance 

Certificate under this clause. 

50.(3) Unfulfilled Obligations: Notwithstanding the issue of the Maintenance Certificate the 

Contractor and (subject to Sub-Clause (2) of this Clause) the DFCCIL shall remain liable for 

the fulfillment of any obligation incurred under the provision of the contract prior to the issue 

of the Maintenance Certificate which remains unperformed at the time such Certificate is 

issued and for the purposes of determining the nature and extent of any such obligations, the 

contract shall be deemed to remain in force between the parties thereto. 

51.(1) Final Payment: On the DFCCIL/Engineer's certificate of completion of the total quantity of work 

executed by the Contractor upto the date of completion and on the accepted schedule of rates and 

for extra works on rates determined shall be paid to the Contractor subject always to any deduction 

which may be made under these presents and further subject to the Contractor having signed 

delivered to DFCCIL/ Engineer enclosing either a full account in detail of all claims he may 

have on the Railway/DFCCIL in respect  of the works or having delivered No Claim Certificate. 

and the DFCCIL/Engineer having after the receipt of such account given a certificate in writing 

that the whole of the works to be done under the provisions of the Contracts have been completed, 

that they have been inspected by him since their completion and found to be in good and substantial 

order, that all properties, works and things, removed, disturbed or injured in consequence of the 

works have been properly replaced and made good and all expenses and demands incurred by 

or made upon the Railway/DFCCIL for or in the respect of damage or loss by from or in 

consequence of the works, have been satisfied agreeably and in conformity with the contract. 

51.(2)  Post Payment Audit: It is an agreed term of contract that the DFCCIL reserves to itself the 

right to carry out a post-payment audit and/ or technical examination of the  works and the 

Final Bill including all supporting vouchers, abstracts etc. and to make a claim on the 

Contractor for the refund of any excess amount paid to him till the release of security deposit 

or settlement of claims, whichever is later, if as a result of such examination any over-

payment to him is discovered to have been made in respect of any works done or alleged to 

have been done by him under the contract. 

51-A.   Production of Vouchers etc. by the Contractor: 

(i) For a contract of more than one crore of rupees, the Contractor shall, whenever required, 

produce or cause to be produced for examination by the Engineer any quotation, invoice, cost 

or other account, book of accounts, voucher, receipt, letter, memorandum, paper of writing or 

any copy of or extract from any such document and also furnish information and returns 

verified in such manner as may be required in any way relating to the execution of this 
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contract or relevant for verifying or ascertaining cost of execution of this contract (the 

decision of the Employer/Engineer on the question of relevancy of any documents, 

information or return being final and binding in the parties). The Contractor shall similarly 

produce vouchers etc., if required to prove to the Employer/Engineer, that materials supplied 

by him, are in accordance with the specifications laid down in the contract. 

(ii) If any portion of the work in a contract of value more than one crore of rupees be carried out 

by a sub-contractor or any subsidiary or allied firm or company (as per Clause 7 of the 

Standard General Conditions of Contract), the Employer/Engineer shall have power to secure 

the books of such sub-contract or any subsidiary or allied firm or company, through the 

Contractor, and such books shall be open to his inspection. 

(iii) The obligations imposed by Sub Clause (i) & (ii) above is without prejudice to the 

obligations of the Contractor under any statute rules or orders binding on the Contractor. 

52.   Withholding and Lien in Respect of Sums Claimed:  Whenever any claim or claims for 

payment of a sum of money arises out of or under the contract against the Contractor, the 

DFCCIL shall be entitled to withhold and also have a lien to retain such sum or sums in 

whole or in part from the security, if any, deposited by the Contractor and for the purpose 

aforesaid, the DFCCIL shall be entitled to withhold the said cash Security Deposit or the 

Security if any, furnished as the case may be and also have a lien over the same pending 

finalization or adjudication of any such claim. In the event of the security being insufficient 

to cover the claimed amount or amounts or if no security has been taken from the Contractor, 

the DFCCIL shall be entitled to withhold and have a lien to the extent of the such claimed 

amount or amounts referred to supra, from any sum or sums found payable or which at any 

time thereafter may become payable to the Contractor under the same contract or any other 

contract with this or any other DFCCIL or any Department of the Central Government 

pending finalization or adjudication of any such claim. 

It is an agreed term of the contract that the sum of money or moneys so withheld or retained 

under the lien referred to above, by the DFCCIL will be kept withheld or retained as such by 

the DFCCIL/Railways  till the claim arising out of or under the contract is determined by the 

arbitrator (if the contract governed by the Arbitration Clause) or by the competent court as 

the case may be and that the Contractor will have no claim for interest or damages 

whatsoever on any account in respect of such withholding or retention under the lien referred 

to supra and duly notified as such to the Contractor. For the purpose of this clause, where the 

Contractor is a partnership firm or a company, the DFCCIL shall be entitled to withhold and 

also have a lien to retain towards such claimed amount or amounts in whole or in part from 

any sum found payable to any partner / company, as the case may be whether in his 

individual capacity or otherwise. 

52-A  Lien in Respect of Claims in other Contracts: 

(i) Any sum of money due and payable to the Contractor (including the Security Deposit 

returnable to him) under the contract may be withheld or retained by way of lien by the 

DFCCIL, against any claim of this or any other DFCCIL or any other Department of the 

Central Government in respect of payment of a sum of money arising out of or under any 

other contract made by the Contractor with this or any other Department of the Central 

Government. 

(ii) However, recovery of claims of DFCCIL in regard to terminated contracts may be made from 

the Final Bill, Security Deposits and Performance Guarantees of other contract or contracts, 

executed by the Contractor. The Performance Guarantees submitted by the Contractor against 
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other contracts, if required, may be withheld and encashed. In addition, 10% of each 

subsequent ‘on-account bill’ may be withheld, if required, for recovery of DFCCIL’s dues 

against the terminated contract. 

(iii) It is an agreed term of the contract that the sum of money so withheld or retained under this 

Clause by the DFCCIL will be kept withheld or retained as such by the DFCCIL till the claim 

arising out of or under any other contract is either mutually settled or determined by 

arbitration, if the other contract is governed by Arbitration Clause or by the competent court 

as the case may be and Contractor shall have no claim for interest or damages whatsoever on 

this account or on any other ground in respect of any sum of money withheld or retained 

under this Clause and duly notified as such to the Contractor. 

53.  Signature on Receipts for Amounts: Every receipt for money which may become payable 

or for any security which may become transferable to the Contractors under these presents, 

shall, if signed in the partnership name by anyone of the partners of a Contractor's firm be a 

good and sufficient discharge to the DFCCIL in respect of the moneys or security purported 

to be acknowledged thereby and in the event of death of any of the Contractor, partners 

during the pendency of the contract, it is hereby expressly agreed that every receipt by 

anyone of the surviving Contractor partners shall if so signed as aforesaid be good and 

sufficient discharge as aforesaid provided that nothing in this Clause contained shall be 

deemed to prejudice or effect any claim which the DFCCIL may hereafter have against the 

legal representative of any Contractor partner so dying for or in respect to any breach of any 

of the conditions of the contract, provided also that nothing in this clause contained shall be 

deemed to prejudice or effect the respective rights or obligations of the Contractor partners 

and of the legal representatives of any deceased Contractor partners interse. 

LABOUR 

54.  Wages to Labour: The Contractor shall be responsible to ensure compliance with the 

provision of the Minimum Wages Act, 1948 (hereinafter referred to as the “said Act”) and the 

Rules made thereunder in respect of any employees directly or through petty Contractors or 

sub-contractors employed by him for the purpose of carrying out this contract. 

 If, in compliance with the terms of the contract, the Contractor supplied any labour to be 

used    wholly or partly under the direct orders and control of the DFCCIL/Railways  whether 

in connection with any work being executed by the Contractor or otherwise for the purpose of 

the DFCCIL such labour shall, for the purpose of this Clause, still be deemed to be persons 

employed by the Contractor. 

If any moneys shall, as a result of any claim or application made under the said Act be 

directed to be paid by the DFCCIL, such money shall be deemed to be moneys payable to the 

DFCCIL by the Contractor and on failure by the Contractor to repay the DFCCIL any 

moneys paid by it as aforesaid within seven days after the same shall have been demanded, 

the DFCCIL/Railways  shall be entitled to recover the same from Contractor’s bills/Security 

Deposit or any other dues of Contractor with the Government of India.  

54-A. Apprentices Act: The Contractor shall be responsible to ensure compliance with the 

provisions of the Apprentices Act, 1961 and the Rules and Orders issued thereunder from 

time to time in respect of apprentices directly or through petty Contractors or sub-contractors 

employed by him for the purpose of carrying out the Contract. 

If the Contractor directly or through petty Contractors or sub-contractors fails to do so, his 

failure will be a breach of the contract and the DFCCIL may, in its discretion, rescind the 

contract. The Contractor shall also be liable for any pecuniary liability arising on account of 
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any violation of the provisions of the Act. 

55.  Provisions of Payments of Wages Act: The Contractor shall comply with the provisions of 

the Payment of Wages Act, 1936 and the rules made thereunder in respect of all employees 

employed by him either directly or through petty Contractors or sub-contractors in the works. 

If in compliance with the terms of the contract, the Contractor directly or through petty 

Contractors or sub-contractors shall supply any labour to be used wholly or partly under the 

direct orders and control of the Engineer whether in connection with the works to be executed 

hereunder or otherwise for the purpose of the Engineer, such labour shall nevertheless be 

deemed to comprise persons employed by the Contractor and any moneys which may be 

ordered to be paid by the Engineer shall be deemed to be moneys payable by the Engineer on 

behalf of the Contractor and the Engineer may on failure of the Contractor to repay such 

money to the DFCCIL/Railways  deduct the same from any moneys due to the Contractor in 

terms of the contract. The DFCCIL shall be entitled to recover the same from Contractor’s 

bills/Security Deposit or any other dues of Contractor with the Government of India all 

moneys paid or payable by the DFCCIL by way of compensation of aforesaid or for costs of 

expenses in connection with any claim thereto and the decision of the Engineer upon any 

question arising out of the effect or force of this Clause shall be final and binding upon the 

Contractor.   

55-A.  Provisions of Contract Labour (Regulation and Abolition) Act, 1970: 

55-A.(1)The Contractor shall comply with the provision of the contract labour (Regulation and 

Abolition) Act, 1970 and the Contract labour (Regulation and Abolition) Central Rules 1971 

as modified from time to time, wherever applicable and shall also indemnify the DFCCIL 

from and against any claims under the aforesaid Act and the Rules. 

55-A.(2)The Contractor shall obtain a valid license under the aforesaid Act as modified from time to 

time before the commencement of the work and continue to have a valid license until the 

completion of the work. Any failure to fulfill the requirement shall attract the penal provision 

of the Act.  

55-A.(3)The Contractor shall pay to the labour employed by him directly or through sub-contractors 

the wages as per provision of the aforesaid Act and the Rules wherever applicable. The 

Contractor shall notwithstanding the provisions of the contract to the contrary, cause to be 

paid the wages to labour, indirectly engaged on the works including any engaged by sub-

contractors in connection with the said work, as if the labour had been immediately employed 

by him. 

55-A.(4)In respect of all labour directly or indirectly employed in the work for performance of the 

Contractor's part of the contract, the Contractor shall comply with or cause to be complied 

with the provisions of the aforesaid Act and Rules wherever applicable. 

55-A.(5)In every case in which, by virtue of the provisions of the aforesaid Act or the rules, the 

DFCCIL is obliged to pay any amount of wages to a workman employed by the Contractor or 

his sub-contractor in execution of the work or to incur any expenditure on account of the 

contingent, liability of the DFCCIL due to the Contractor's failure to fulfill his statutory 

obligations under the aforesaid Act or the rules, the DFCCIL will recover from the 

Contractor, the amount of wages so paid or the amount of expenditure so incurred and 

without prejudice to the rights of the DFCCIL under the Section 20, Sub-Section (2) and 

Section 2, Sub-Section (4) of the aforesaid Act, the DFCCIL shall be at liberty to recover 

such amount or part thereof from Contractor’s bills/Security Deposit or any other dues of 

Contractor with the Government of India. The DFCCIL shall not be bound to contest any 

claim made against it under Sub-Section (1) of Section 20 and Sub-Section (4) of Section 21 

of the aforesaid Act except on the written request of the Contractor and upon his giving to the 

DFCCIL full security for all costs for which the DFCCIL might become liable in contesting 

such claim. The decision of the Chief Engineer regarding the amount actually recoverable 
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from the Contractor as stated above shall be final and binding on the Contractor. 

55-B.  Provisions of Employees Provident Fund and Miscellaneous Provisions Act, 1952:The 

Contractor shall comply with the provisions of Para 30 & 36-B of the Employees Provident 

Fund Scheme, 1952; Para 3 & 4 of Employees’ Pension Scheme, 1995; and Para 7 & 8 of 

Employees Deposit Linked Insurance Scheme, 1976; as modified from time to time through 

enactment of “Employees Provident Fund & Miscellaneous Provisions Act, 1952”, wherever 

applicable and shall also indemnify the DFCCIL from and against any claims under the 

aforesaid Act and the Rules. 

55-C (i) Contractor is to abide by the provisions of various labour laws in terms of above clause 54, 

55, 55-A and 55-B of the Standard General Conditions of Contract. In order to ensure the 

same, an application has been developed and hosted on website 

‘www.shramikkalyan.indianrailwayss.gov.in’. Contractor shall register his firm/company etc. 

and upload requisite details of labour and their payment in this portal. These details shall be 

available in public domain. The registration/ updationin Portal shall be done as under: 

(a) Contractor shall apply for onetime registration of his company/firm etc. in the Shramikkalyan 

portal with requisite details subsequent to issue of Letter of Acceptance. Engineer shall 

approve the contractor’s registration in the portal within 7 days of receipt of such request.  

(b) Contractor once approved by any Engineer, can create password with login ID (PAN No.) for 

subsequent use of portal for all Letter of Acceptances (LoAs) issued in his favour. 

(c) The contractor once registered on the portal, shall provide details of his Letter of Acceptances 

(LoAs) / Contract Agreements on shramikkalyan portal within 15 days of issue of any LoA 

for approval of concerned Engineer. Engineer shall update (if required) and approve the 

details of LoA filled by contractor within 7 days of receipt of such request.  

(d) After approval of LoA by Engineer, contractor shall fill the salient details of contract labours 

engaged in the contract and ensure updating of each wage payment to them on shramikkalyan 

portal on monthly basis.  

(e) It shall be mandatory upon the contractor to ensure correct and prompt uploading of all 

salient details of engaged contractual labour & payments made thereof after each wage 

period.  

 

(ii) While processing payment of any ‘On Account Bill’ or ‘Final Bill’ or release of ‘Advances’ 

or ‘Performance Guarantee / Security Deposit’, contractor shall submit a certificate to the 

Engineer or Engineer’s representatives that “I have uploaded the correct details of contract 

labours engaged in connection with this contract and payments made to them during the wage 

period in DFCCIL’s Shramikkalyan portal at ‘www.shramikkalyan.indianrailways.gov.in’ till 

____Month, ____Year.” 

 

55-D.Provisions of “The Building and Other Construction Workers (Regulation of 

Employment and Conditions of Service) Act, 1996” and “The Building and Other 

Construction Workers’ Welfare Cess Act, 1996”: 

The tenderers, for carrying out any construction work, shall get themselves registered with 

the Registering Officer under Section-7 of the Building and Other Construction Workers Act, 

1996 and Rules made thereto by the concerned State Govt., and submit Certificate of 

Registration issued by Registering Officer of the concerned State Govt. (Labour Dept.). The 

Cess shall be deducted from contractor’s bills as per provisions of the Act.  
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56.  Reporting of Accidents: The Contractor shall be responsible for the safety of all employees 

directly or through petty Contractors or sub-contractor employed by him on the works and 

shall report serious accidents to any of them however and wherever occurring on the works to 

the Engineer or the Engineers Representative and shall make every arrangement to render all 

possible assistance. 

57.  Provision of Workmen’s Compensation Act: In every case in which by virtue of the 

provisions of Section 12 Sub-Section (1) of the Workmen's Compensation Act 1923, 

Railways /DFCCIL is obliged to pay compensation to a workman directly or through petty 

Contractor or sub-contractor employed by the Contractor in executing the work, Railways 

/DFCCIL will recover from the Contractor the amount of the compensation so paid, and, 

without prejudice to the rights of DFCCIL under Section 12 Sub-section (2) of the said Act, 

Railways shall be at liberty to recover such amount or any part thereof from Contractor’s 

bills/Security Deposit or any other dues of Contractor with the Government of India.  

Railways shall not be bound to contest any claim made against it under Section 12 Sub-

Section (1) of the said Act except on the written request of the Contractor and upon his giving 

to Railways full security for all costs for which DFCCIL/Railways might become liable in 

consequence of contesting such claim. 

57-A. Provision of Mines Act: The Contractor shall observe and perform all the provisions of the 

Mines Act, 1952 or any statutory modifications or re-enactment thereof for the time being in 

force and any rules and regulations made thereunder in respect of all the persons directly or 

through the petty Contractors or sub-contractors employed by him under this contract and 

shall indemnify the DFCCIL from and against any claims under the Mines Act, or the rules 

and regulations framed thereunder, by or on behalf of any persons employed by him or 

otherwise.  

 

58.  DFCCIL not to Provide Quarters for Contractors: No quarters shall normally be provided 

by the DFCCIL for the accommodation of the Contractor or any of his staff employed on the 

work. In exceptional cases where accommodation is provided to the Contractor at the 

DFCCIL's discretion, recoveries shall be made at such rates as may be fixed by the DFCCIL 

for the full rent of the buildings and equipments therein as well as charges for electric current, 

water supply and conservancy. 

59.(1)  Labour Camps: The Contractor shall at his own expense make adequate arrangements 

for the housing, supply of drinking water and provision of latrines and urinals for his staff 

and workmen, directly or through the petty Contractors or sub-contractors and for temporary 

creche (Bal-Mandir) where 50 or more women are employed at a time. Suitable sites on 

DFCCIL land, if available, may be allotted to the Contractor for the erection of labour camps, 

either free of charge or on such terms and conditions that may be prescribed by the DFCCIL. 

All camp sites shall be maintained in clean and sanitary conditions by the Contractor at his 

own cost.  

 

59.(2) Compliance to Rules for Employment of Labour: The Contractor(s) shall conform to all 

laws, bye-laws rules and regulations for the time being in force pertaining to the employment 

of local or imported labour and shall take all necessary precautions to ensure and preserve the 

health and safety of all staff employed directly or through petty contractors or sub-contractors 

on the works. 

59.(3) Preservation of Peace: The Contractor shall take requisite precautions and use his best 

endeavors to 

 (i) Prevent any riotous or unlawful behavior by or amongst his workmen and other employed 

directly or through the petty Contractors or sub-contractors on the works and for the 
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preservation of peace and protection of the inhabitants and  

(ii) Security of property in the neighborhood of the works. In the event of the DFCCIL      

requiring the maintenance of a Special Police Force at or in the vicinity of the site during the 

tenure of works, the expenses thereof shall be borne by the Contractor and if paid by the 

DFCCIL shall be recoverable from the Contractor. 

59.(4) Sanitary Arrangements: The Contractor shall obey all sanitary rules and carry out all 

sanitary measures that may from time to time be prescribed by the DFCCIL Medical 

Authority and permit inspection of all sanitary arrangements at all times by the Engineer, the 

Engineer's Representative or the Medical Staff of the DFCCIL. Should the Contractor fail to 

make the adequate sanitary arrangements, these will be provided by the DFCCIL and the cost 

thereof recovered from the Contractor. 

59.(5)  Outbreak of Infectious Disease: The Contractor shall remove from his camp such labour 

and their families as refuse protective inoculation and vaccination when called upon to do so 

by the Employer/Engineer or the Engineer's Representative on the advice of the 

DFCCIL/Railways Medical Authority. Should cholera, plague, or other infectious disease 

break out, the Contractor shall burn the huts, beddings, clothes and other belongings of or 

used by the infected parties and promptly erect new huts on healthy sites as required by the 

Employer/Engineer, failing which within the time specified in the Employer/Engineer's 

requisition, the work may be done by the DFCCIL/Railways and the cost thereof recovered 

from the Contractor.  

 

59.(6)  Treatment of Contractor's Staff in Railways Hospitals: The Contractor and his staff, other 

than labourers and their families requiring medical aid from the Railways hospital and 

dispensaries will be treated as private patients and charged accordingly. The Contractors' 

labourers and their Families will be granted free treatment in Railways hospitals and 

dispensaries where no other hospitals or dispensaries are available provided the Contractor 

pays the cost of medicines, dressing and diet money according to the normal scale and 

additional charges for special examinations such as pathological and bacteriological 

examination, X-Ray, etc. and for surgical operation. 

59. (7)  Medical Facilities at Site: The Contractor shall provide medical facilities at the site as may 

be prescribed by the Employer/Engineer on the advice of the Railways Medical Authority in 

relation to the strength of the Contractor's resident staff and workmen.  

59. (8)  Use of Intoxicants: The sale of ardent spirits or other intoxicating beverages upon the work 

or in any of the buildings, encampments or tenements owned, occupied by or within the 

control of the Contractor or any of his employees shall be forbidden and the Contractor shall 

exercise his influence and authority to the utmost extent to secure strict compliance with this 

condition. 

59.(9)  Restrictions on the Employment of Retired Engineers of DFCCIL/Railways  Services 

Within One Year of their Retirement: The Contractor shall not, if he is a retired 

Government Engineer of Gazetted rank, himself engage in or employ or associate a retired 

Government Engineer of Gazetted rank, who has not completed one year from the date of 

retirement, in connection with this contract in any manner whatsoever without obtaining prior 

permission of the President and if the Contractor is found to have contravened this provision 

it will constitute a breach of contract and administration will be entitled to terminate the 

contract and forfeit his Performance Guarantee as well as Security Deposit.  

60.(1)  Non-Employment of Labourers below the age of 15: The Contractor shall not employ 

children below the age of 15 as labourers directly or through petty Contractors or sub-

contractors for the execution of work. 

60.(2)  Medical Certificate of Fitness for Labour: It is agreed that the Contractor shall not employ 

a person above 15 and below 19 years of age for the purpose of execution of work under the 
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contract unless a medical certificate of fitness in the prescribed form (Proforma at Annexure-

VIII) granted to him by a certifying surgeon certifying that he is fit to work as an adult, is 

obtained and kept in the custody of the Contractor or a person nominated by him in this 

behalf and the person carries with him, while at work; a token giving a reference to such 

certificate. It is further agreed that the responsibility for having the adolescent examined 

medically at the time of appointment or periodically till he attains the age of 19 years shall 

devolve entirely on the Contractor and all the expenses to be incurred on this account shall be 

borne by him and no fee shall be charged from the adolescent or his parent for such medical 

examination. 

60.(3) Period of Validity of Medical Fitness Certificate: A certificate of fitness granted or 

renewed for the above said purposes shall be valid only for a period of one year at a time. The 

certifying surgeon shall revoke a certificate granted or renewed if in his opinion the holder of 

it, is no longer fit for work in the capacity stated therein. Where a certifying surgeon refuses 

to grant or renew a certificate or revoke a certificate, he shall, if so required by the person 

concerned, state his reasons in writing for doing so. 

60.(4) Medical Re-Examination of Labourer: Where any official appointed in this behalf by the 

Ministry of Labour is of the opinion that any person employed in connection with the 

execution of any work under this contract in the age group 15 to 19 years is without a 

certificate of fitness or is having a certificate of fitness but no longer fit to work in the 

capacity stated in the certificate, he may serve on the Contractor, or on the person nominated 

by him in this regard, a notice requiring that such persons shall be examined by a certifying 

surgeon and such person shall not if the concerned official so directs, be employed or 

permitted to do any work under this contract unless he has been medically examined and 

certified that he is fit to work in the capacity stated in the certificate.  

EXPLANATIONS: 

(1)  Only Qualified Medical Practitioners can be appointed as "Certifying Surgeons" and the term 

"Qualified Medical Practitioners" means a person holding a qualification granted by an 

authority specified in the Schedule to the Indian Medical Degrees Act, 1916 (VII to 1916) or 

in the Schedule to the Indian Medical Council Act, 1933 (XXVII) of 1933. 

(2)  The Certifying surgeon may be a medical officer in the service of State or Municipal 

Corporation. 

DETERMINATION OF CONTRACT 

61.(1)  Right of DFCCIL to Determine the Contract: The DFCCIL shall be entitled to determine 

and terminate the contract at any time should, in the DFCCIL's opinion, the cessation of work 

becomes necessary owing to paucity of funds or from any other cause whatever, in which 

case the value of approved materials at site and of work done to date by the Contractor will 

be paid for in full at the rate specified in the contract. Notice in writing from the DFCCIL of 

such determination and the reasons therefor shall be conclusive evidence thereof. 

61.(2) Payment on Determination of Contract: Should the contract be determined under sub 

clause (1) of this clause and the Contractor claims payment for expenditure incurred by him 

in the expectation of completing the whole of the work, the DFCCIL/Railways  shall admit 

and consider such claims as are deemed reasonable and are supported by vouchers to the 

satisfaction of the Engineer. The DFCCIL's decision on the necessity and propriety of such 

expenditure shall be final and conclusive.  

61.(3) The Contractor shall have no claim to any payment of compensation or otherwise, howsoever 

on account of any profit or advantage which he might have derived from the execution of the 

work in full but which he did not derive in consequence of determination of contract. 

62.(1) Determination of Contract owing to Default of Contractor:  

If the Contractor should: 



MUM/S/EL/239/CR/DAPOLI SSP   
 

Signature of tenderer (s) with seal Page 80 
 

(i) Becomes bankrupt or insolvent, or 

(ii) Make an arrangement for assignment in favour of his creditors, or agree to carry out the 

contract under a Committee of Inspection of his creditors, or 

(iii) Being a Company or Corporation, go into liquidation (other than a voluntary liquidation for 

the purposes of amalgamation or reconstruction), or 

(iv) Have an execution levied on his goods or property on the works, or 

(v) Assign the contract or any part thereof otherwise than as provided in Clause 7 of these 

Conditions, or 

(vi) Abandon the contract, or 

(vii) Persistently disregard the instructions of the Employer/Engineer, or contravene any provision 

of the contract, or 

(viii) Fail to adhere to the agreed programme of work by a margin of 10% of the stipulated period, 

or  

(ix)  Fail to Execute the contract documents in terms of Para 8 of the Instructions to Tenderers. 

(x)  Fail to submit the documents pertaining to identity of JV and PAN in terms of Para 17.11 of 

Part III available in the Tender document. 

(xi)  Fail to remove materials from the site or to pull down and replace work after receiving from 

the Employer/Engineer notice to the effect that the said materials or works have been 

condemned or rejected under Clause 25 and 27 of these Conditions, or 

(xii) Fail to take steps to employ competent or additional staff and labour as required under Clause 

26 of these Conditions, or 

(xiii) Fail to afford the Employer/Engineer or Engineer's representative proper facilities for 

inspecting the works or any part thereof as required under Clause 28 of these Conditions, or 

(xiv) Promise, offer or give any bribe, commission, gift or advantage either himself or through his 

partner, agent or servant to any officer or employee of the DFCCIL or to any person on his or 

on their behalf in relation to the execution of this or any other contract with this DFCCIL. 

(xv) Fail to adhere to the provisions of Para 16 of Part III of Tender Document of the Instructions 

to Tenderers, or provision Clause 59(9) of these Conditions. 

(xvi) Submits copy of fake documents / certificates in support of credentials, submitted by the 

tenderer 

Then and in any of the said Clause, the Employer/Engineer on behalf of the DFCCIL may 

serve the Contractor with a notice (Proforma at Annexure-IX) in writing to that effect and if 

the Contractor does not within seven days after the delivery to him of such notice proceed to 

make good his default in so far as the same is capable of being made good and carry on the 

work or comply with such directions as aforesaid of the entire satisfaction of the 

Employer/Engineer, the DFCCIL shall be entitled after giving 48 hours’ notice (Proforma at 

Annexure-X or XII, as the case may be) in writing under the hand of the Employer / Engineer 

to rescind the contract as a whole or in part or parts (as may be specified in such notice) and 

after expiry of 48 hours’ notice, a final termination notice (Proforma at Annexure-XI or XIII, 

as the case may be) should be issued. 

 Note: Engineer at his discretion may resort to the part termination of contract with notices 

(Proforma at Annexure- IX, XII and XIII), only in cases where progress of work is more than 

or equal to 80% of the original scope of work.  

62.(2) Right of DFCCIL after Rescission of Contract owing to Default of Contractor: In the 

event of any or several of the courses, referred to in Sub-Clause (1) of this Clause, being 
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adopted: 

 

(a) The Contractor shall have no claim to compensation for any loss sustained by him by reason 

of his having purchased or procured any materials or entered into any commitments or made 

any advances on account of or with a view to the execution of the works or the performance 

of the contract and Contractor shall not be entitled to recover or be paid any sum for any 

work thereto for actually performed under the contract unless and until the 

Employer/Engineer shall have certified the performance of such work and the value payable 

in respect thereof and the Contractor shall only be entitled to be paid the value so certified. 

(b)  In the contract which has been rescinded as a whole, the Security Deposit already with 

DFCCIL/Railways under the contract shall be encashed/ forfeited and the Performance 

Guarantee already submitted for the contract shall be encashed. The balance work shall be got 

done independently without risk & cost of the failed Contractor. The failed Contractor shall 

be debarred from participating in the tender for executing the balance work. If the failed 

Contractor is a JV or a Partnership firm, then every member/partner of such a firm shall be 

debarred from participating in the tender for the balance work in his/her individual capacity 

or as a partner of any other JV /partnership firm. 

Further the authorized representative of failed Contractor cannot be accepted as authorized 

representative in new contract. 

(c)  In the contract rescinded in part or parts, 

(i)  The full Performance Guarantee available for the contract shall be recovered. No additional   

Performance Guarantee shall be required for balance of work being executed through the part 

terminated contract. The contract value of part terminated contract stands reduced to the 

balance value of work under the contract. 

(ii)       The Security Deposit of part terminated contract shall be dealt as per clause 16(2) of these 

Conditions. 

(iii)  The defaulting Contractor shall not be issued any completion certificate for the contract. 

(iv)  The balance work shall be got done independently without risk & cost of the failed 

Contractor. The failed Contractor shall be debarred from participating in the tender for 

executing the balance work. If the failed Contractor is a JV or a Partnership firm, then every 

member/partner of such a firm shall be debarred from participating in the tender for the 

balance work in his/her individual capacity or as a partner of any other JV /partnership firm.  

(v)  Further the authorized representative of failed Contractor will not be accepted as authorized 

representative in new contract. 

(d)   The Employer/Engineer or the Engineer's Representative shall be entitled to take possession 

of any materials, tools, implements, machinery and buildings on the works or on the property 

on which these are being or ought to have been executed, and to retain and employ the same 

in the further execution of the works or any part thereof until the completion of the works 

without the Contractor being entitled to any compensation for the use and employment 

thereof or for wear and tear or destruction thereof. 

(e)     The Employer/Engineer shall as soon as may be practicable after removal of the Contractor fix 

and determine ex-parte or by or after reference to the parties or after such investigation or 

enquiries as he may consider fit to make or institute and shall certify what amount (if any) 

had at the time of rescission of the contract been reasonably earned by or would reasonably 

accrue to the Contractor in respect of the work then actually done by him under the contract 

and what was the value of any unused, or partially used materials, any constructional plant 

and any temporary works upon the site. The legitimate amount due to the Contractor after 

making necessary deductions and certified by the Employer/Engineer should be released 

expeditiously. 
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SETTLEMENT OF DISPUTES –DFCCIL ARBITRATION AND CONCILIATION RULES 

63.   Conciliation of Disputes:  

(i) This clause is applicable in the tender having advertised value less than or equal to Rs 50 

Crore. 

(ii) All disputes and differences of any kind whatsoever arising out of or in connection with the 

contract, whether during the progress of the work or after its completion and whether before 

or after the determination of the contract, shall be referred by the Contractor to the "Chief 

General  Manager" or "Divisional DFCCIL Manager" through “Notice of Dispute” 

provided that no such notice shall be served later than 30 days after the date of issue of 

Completion Certificate by the Employer/Engineer. Chief General Manager or Divisional 

DFCCIL Manager shall, within 30 days after receipt of the Contractor’s “Notice of Dispute”, 

notify the name of conciliator(s) to the Contractor.   

(iii)The Conciliator(s) shall assist the parties to reach an amicable settlement in an independent 

and impartial manner within the terms of contract.  

(iv) If the parties reach agreement on a settlement of the dispute, they shall draw up and sign a 

written settlement agreement duly signed by Engineer In-charge, Contractor and 

conciliator(s). When the parties sign the settlement agreement, it shall be final and binding on 

the parties.  

(v) The parties shall not initiate, during the conciliation proceedings, any arbitral or judicial 

proceedings in respect of a dispute that is the subject matter of the conciliation proceedings. 

(vi) The conciliation proceedings shall be terminated as per Section 76 of ‘The Arbitration and 

Conciliation Act, 1996. 

63.1 Matters Finally Determined by the DFCCIL: All disputes and differences of any kind 

whatsoever arising out of or in connection with the contract, whether during the progress of 

the work or after its completion and whether before or after the determination of the contract, 

shall be referred by the Contractor to the GM and the GM shall, within 120 days  after receipt 

of the Contractor’s representation, make and notify decisions on all matters referred to by the 

Contractor in writing provided that matters for which provision has been made in Clauses 

7(j), 8, 18, 22(5), 39.1, 39.2, 40A,43(2), 45(i)(a), 55, 55-A(5), 57, 57A,61(1), 61(2),62(1), 

63(iv) and 63.2.11of the Standard General Conditions of Contract or in any Clause (stated as 

excepted matter) of the Special Conditions of the Contract, shall be deemed as ‘excepted 

matters’ (matters not arbitrable)and decisions of the DFCCIL authority, thereon shall be final 

and binding on the Contractor; provided further that ‘excepted matters’ shall stand 

specifically excluded from the purview of the Dispute Adjudication Board (DAB) and 

Arbitration. 

63.2   Dispute Adjudication Board (DAB):  This clause is applicable in the tender having 

advertised value more than Rs 50 Crore. 

63.2.1   Any dispute/s if not settled with the Engineer, shall be referred to DAB.  
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The DAB shall consist of a panel of three Retired DFCCIL Officers, retired not below senior 

administrative grade (SAG). The DAB shall be formed within 90 days of signing of Contract 

Agreement. For this purpose, a panel of DAB members shall be maintained in the Chief 

General Manager’s office. The complete panel, which shall not be less than five members, 

shall be sent by Chief General Manager to the Contractor to nominate one member of the 

DAB from the panel as Contractor’s nominee within two weeks of receipt of the panel. On 

receipt of Contractor’s nominee, the Chief General Manager shall nominate one member 

from the same panel as DFCCIL nominee for the DAB. Both above nominees shall jointly 

select presiding member of the DAB from the same panel. 

63.2.2  The appointment of DAB shall be effectuated by way of a tri-partite agreement among the 

DFCCIL, Contractor and the respective DAB members. The terms of the remuneration of 

each member shall be as fixed by Ministry of DFCCIL/Railways  from time to time. Each 

party shall be responsible for paying one-half of this remuneration. 

63.2.3  If one or more of the members appointed refuses to act as DAB member, or is unable or 

unwilling to perform his functions as DAB member for any reason whatsoever or dies or in 

the opinion of the Chief General Manager fails to act without undue delay, the parties shall 

terminate the mandate of such DAB member and thereupon new DAB member shall be 

appointed in the same manner, as the outgoing DAB member had been appointed. 

63.2.4  The appointment of any member may be terminated by mutual agreement of both Parties, but 

not by the DFCCIL or the Contractor acting alone. Unless otherwise agreed by both the 

Parties, the appointment of the DAB (including each member) shall expire upon expiry of 

this Contract Agreement. 

63.2.5   Before start of DAB proceedings, each DAB member shall give the following certificate to 

the DFCCIL and the Contractor: 

“I have no any past or present relationship in relation to the subject matter in dispute, 

whether financial, business, professional or other kind. Further, I have no any past or present 

relationship with or interest in any of the parties whether financial, business, professional or 

other kind, which is likely to give rise to justifiable doubts as to my independence or 

impartiality.” 

63.2.6   DAB proceedings shall be conducted as decided by the DAB. The DAB shall give its 

decision within 90 days of a Dispute referred to it by any of the Parties, duly recording the 

reasons before arriving at the decision. The DAB shall decide the issue within terms and 

conditions of the contract. This time limit shall be extendable subject to the Parties mutual 

agreement. 

63.2.7   The DAB decision shall not be binding on both the Parties. In case any party is not satisfied 

by the decision of DAB, then the aggrieved party may approach Arbitral Tribunal for 

arbitration proceedings.  
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63.2.8   No dispute shall be referred to Arbitral Tribunal unless the same has been referred to DAB 

for adjudication. However, in case DAB is not formed due to any reason, the disputes can be 

directly referred to Arbitral Tribunal to adjudicate the dispute. 

63.2.9   In the specific cases of any misconduct by any of the members of the DAB, the parties shall 

have the right to specifically bring it to the notice of the DAB such conduct, through a 

statement filed with necessary documents in proof of such misconduct and the DAB, after 

taking NOTICE of such conduct initiate the replacement of the member concerned, in the 

same manner the member to be replaced was appointed. 

63.2.10 Once the decision is given by DAB, DAB cannot review the decision at its own or on the 

request of one party, unless both parties agree for review of decision by DAB. 

63.2.11 In case DAB decision is not challenged by either party within 180 days of receipt of decision 

of DAB, the decision shall be considered as final and parties would be barred for referring the 

same to Arbitral Tribunal for adjudication.  

63.2.12 The obligation of the DFCCIL and the Contactor shall not be altered by reasons of issue 

being or under reference to DAB. 

63.2.13 The DAB shall conduct the proceedings at any convenient venue which shall be decided by 

DAB in consultations with parties. 

63.2.14 It is a term of this contract that the Parties shall not approach any Court of Law for settlement 

of such disputes or differences unless an attempt has first been made by the parties to settle 

such disputes or differences through DAB and Arbitral Tribunal. 

64.(1) : Demand for Arbitration: 

64.(1)(i): In the event of any dispute or difference between the parties hereto as to the construction or 

operation of  this contract, or the respective rights and liabilities of the parties on any matter 

in question, dispute or difference on any account or as to the withholding by the DFCCIL of 

any certificate to which the Contractor may claim to be entitled to, or if the DFCCIL fails to 

make a decision within 120 days, then and in any such case, but except in any of the 

“excepted matters” referred to in Clause 63.1 of these Conditions, the Contractor, after 120 

days but within 180 days of his presenting his final claim on disputed matters shall demand in 

writing that the dispute or difference be referred to arbitration. 

64.(1)(ii)(a): The demand for arbitration shall specify the matters which are in question, or subject of 

the dispute or difference as also the amount of claim item-wise. Only such dispute or 

difference, in respect of which the demand has been made, together with counter claims or set 

off, given by the DFCCIL, shall be referred to arbitration and other matters shall not be 

included in the reference. 

64.(1)(ii)(b): The parties may waive off the applicability of Sub-Section 12(5) of Arbitration and 

Conciliation (Amendment) Act 2015, if they agree for such waiver in writing, after dispute 

having arisen between them, in the format given under Annexure XV of these conditions.   

64.(1)(iii)(a): The Arbitration proceedings shall be assumed to have commenced from the day, a 

written and valid demand for arbitration is received by the DFCCIL.  

64.(1)(iii)(b): The claimant shall submit his claims stating the facts supporting the claims along with 

all the relevant documents and the relief or remedy sought against each claim within a period 

of 30 days from the date of appointment of the Arbitral Tribunal. 

64.(1)(iii)(c): The DFCCIL shall submit its defence statement and counter claim(s), if any, within a 
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period of 60 days of receipt of copy of claims from Tribunal, unless otherwise extension has 

been granted by Tribunal. 

64.(1)(iii)(d): Place of Arbitration: The place of arbitration would be within the geographical limits of 

the Division of the DFCCIL where the cause of action arose or the Headquarters of the 

concerned DFCCIL or any other place with the written consent of both the parties.  

64.(1)(iv): No new claim shall be added during proceedings by either party. However, a party may 

amend or supplement the original claim or defense thereof during the course of arbitration 

proceedings subject to acceptance by Tribunal having due regard to the delay in making it. 

64.(1)(v): If the Contractor(s) does/do not prefer his/their specific and final claims in writing, within a 

period of 90 days of receiving the intimation from the DFCCIL/Railways that the final bill is 

ready for payment, he/they will be deemed to have waived his/their claim(s) and the DFCCIL 

shall be discharged and released of all liabilities under the contract in respect of these claims. 

64.(2): Obligation During Pendency of Arbitration: Work under the contract shall, unless otherwise 

directed by the Engineer, continue during the arbitration proceedings, and no payment due or 

payable by the DFCCIL shall be withheld on account of such proceedings, provided, however, 

it shall be open for Arbitral Tribunal to consider and decide whether or not such work should 

continue during arbitration proceedings. 

64.(3) : Appointment of Arbitrator:  

64.(3)(a) :  Appointment of Arbitrator where applicability of section 12 (5) of Arbitration and 

  Conciliation Act has been waived off: 

64.(3)(a)(i):  In cases where the total value of all claims in question added together does not exceed  

1,00,00,000/- (Rupees One Crore), the Arbitral Tribunal shall consist of a Sole Arbitrator 

who shall be a Gazetted Officer of DFCCIL not below Junior Administrative Grade, 

nominated by the Chief General Manager. The sole arbitrator shall be appointed within 60 

days from the day when a written and valid demand for arbitration is received by General 

Manager. 

64.(3)(a)(ii): In cases not covered by the Clause 64(3)(a)(i), the Arbitral Tribunal shall consist of a 

panel of three Gazetted DFCCIL Officers not below Junior Administrative Grade or 2 

DFCCIL Gazetted Officers not below Junior Administrative Grade and a retired DFCCIL 

Officer, retired not below the rank of Senior Administrative Grade Officer, as the arbitrators. 

For this purpose, the DFCCIL will send a panel of at least four (4) names of Gazetted 

DFCCIL Officers of one or more departments of the DFCCIL which may also include the 

name(s) of retired DFCCIL Officer(s) empanelled to work as DFCCIL Arbitrator to the 

Contractor within 60 days from the day when a written and valid demand for arbitration is 

received by the General Manager.  

 Contractor will be asked to suggest to Chief General Manager at least 2 names out of the 

panel for appointment as Contractor’s nominee within 30 days from the date of dispatch of 

the request by DFCCIL. The Chief General Manager shall appoint at least one out of them as 

the Contractor’s nominee and will, also simultaneously appoint the balance number of 

arbitrators either from the panel or from outside the panel, duly indicating the ‘presiding 

arbitrator’ from amongst the 3 arbitrators so appointed. Chief General Manager shall 

complete this exercise of appointing the Arbitral Tribunal within 30 days from the receipt of 

the names of Contractor’s nominees. While nominating the arbitrators, it will be necessary to 

ensure that one of them is from the Accounts Department. An officer of Selection Grade of 

the Accounts Department shall be considered of equal status to the officers in Senior 

Administrative Grade of other departments of the DFCCIL for the purpose of appointment of 

arbitrator. 

64.3.(a).iii: The serving DFCCIL officer working in arbitral tribunal in the ongoing arbitration cases 

as per clause 64.(3)(a)(i) and clause 64.(3)(a)(ii) above, can continue as arbitrator in the 

tribunal even after his retirement. 
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64.(3)(b): Appointment of Arbitrator where applicability of Section 12 (5) of Arbitration and 

Conciliation Act has not been waived off: 

(i) In cases where the total value of all claims in question added together does not exceed 

₹ 50,00,000/- (Rupees Fifty Lakh), the Arbitral Tribunal shall consist of a Retired DFCCIL 

Officer, retired not below the rank of Senior Administrative Grade Officer, as the arbitrator. 

For this purpose, the DFCCIL will send a panel of at least four (4) names of retired DFCCIL 

Officer(s) empanelled to work as DFCCIL Arbitrator duly indicating their retirement dates to 

the Contractor within 60 days from the day when a written and valid demand for arbitration is 

received by the General Manager.  

Contractor will be asked to suggest to General Manager at least 2 names out of the panel for 

appointment as arbitrator within 30 days from the date of dispatch of the request by DFCCIL. 

The Chief General Manager shall appoint at least one out of them as the arbitrator within 30 

days from the receipt of the names of Contractor’s nominees. 

(ii)  In cases where the total value of all claims in question added together exceed ₹ 50,00,000/- 

(Rupees Fifty Lakh), the Arbitral Tribunal shall consist of a Panel of three (3) retired DFCCIL 

Officer, retired not below the rank of Senior Administrative Grade Officer, as the arbitrators. 

For this purpose, the DFCCIL will send a panel of at least four (4) names of retired DFCCIL 

Officer(s) empanelled to work as DFCCIL Arbitrator duly indicating their retirement date to 

the Contractor within 60 days from the day when a written and valid demand for arbitration is 

received by the General Manager.  

Contractor will be asked to suggest to Chief General Manager at least 2 names out of the panel 

for appointment as Contractor’s nominee within 30 days from the date of dispatch of the 

request by DFCCIL. The Chief General Manager shall appoint at least one out of them as the 

Contractor’s nominee and will, also simultaneously appoint the balance number of arbitrators 

either from the panel or from outside the panel, duly indicating the ‘Presiding Arbitrator’ from 

amongst the 3 arbitrators so appointed. Chief General Manager shall complete this exercise of 

appointing the Arbitral Tribunal within 30 days from the receipt of the names of Contractor’s 

nominees. While nominating the arbitrators, it will be necessary to ensure that one of them has 

served in the Accounts Department. 

64.(3)(c)(i): If one or more of the arbitrators appointed as above refuses to act as arbitrator, 

withdraws from his office as arbitrator, or vacates his/their office/offices or is/are unable or 

unwilling to perform his functions as arbitrator for any reason whatsoever or dies or in the 

opinion of the Chief General Manager fails to act without undue delay, the Chief General 

Manager shall appoint new arbitrator/arbitrators to act in his/their place in the same manner 

in which the earlier arbitrator/arbitrators had been appointed. Such re-constituted Tribunal 

may, at its discretion, proceed with the reference from the stage at which it was left by the 

previous arbitrator (s). 

64.(3) (c) (ii): (a) The Arbitral Tribunal shall have power to call for such evidence by way of 

affidavits or otherwise as the Arbitral Tribunal shall think proper, and it shall be the duty of 

the parties hereto to do or cause to be done all such things as may be necessary to enable the 

Arbitral Tribunal to make the award without any delay. The proceedings shall normally be 

conducted on the basis of documents and written statements.   

(b)  Before proceeding into the merits of any dispute, the Arbitral Tribunal shall first decide and 

pass its orders over any plea submitted/objections raised by any party, if any, regarding 

appointment of Arbitral Tribunal, validity of arbitration agreement, jurisdiction and scope of 

the Tribunal to deal with the dispute (s) submitted to arbitration, applicability of time 

‘limitation’ to any dispute, any violation of agreed procedure regarding conduct of the arbitral 

proceedings or plea for interim measures of protection and record its orders in day to day 

proceedings.  A copy of the proceedings duly signed by all the members of tribunal should be 
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provided to both the parties.  

64.3(c)(iii): (i) Qualification of Arbitrator (s): 

(a)  Serving Gazetted DFCCIL Officers of not below JA Grade level. 

(b)  Retired DFCCIL Officers not below SA Grade level, one year after his date of retirement. 

(c)  Age of arbitrator at the time of appointment shall be below 70 years.  

(ii)  An arbitrator may be appointed notwithstanding the total number of arbitration cases in which 

he has been appointed in the past. 

(iii) While appointing arbitrator(s) under Sub-Clause 64.(3)(a)(i), 64.(3)(a)(ii), 64.(3)(b)(i) & 

64.(3)(b)(ii) above, due care shall be taken that he/they is/are not the one/those who had an 

opportunity to deal with the matters to which the contract relates or who in the course of 

his/their duties as DFCCIL servant(s) expressed views on all or any of the matters under 

dispute or differences. A certification to this effect as per annexure- XVI shall be taken from 

Arbitrators also. The proceedings of the Arbitral tribunal or the award made by such Tribunal 

will, however, not be invalid merely for the reason that one or more arbitrator had, in the 

course of his service, opportunity to deal with the matters to which the contract relates or who 

in the course of his/their duties expressed views on all or any of the matters under dispute. 

64.(3)(d)(i): The arbitral award shall state item wise, the sum and reasons upon which it is based. 

The analysis and reasons shall be detailed enough so that the award could be inferred 

therefrom. 

64.(3)(d)(ii): A party may apply for corrections of any computational errors, any typographical or 

clerical errors or any other error of similar nature occurring in the award of a Tribunal and 

interpretation of a specific point of award to Tribunal within 60 days of receipt of the award. 

64.(3)(d)(iii): A party may apply to Tribunal within 60 days of receipt of award to make an 

additional award as to claims presented in the arbitral proceedings but omitted from the 

arbitral award. 

64.(4): In case of the Tribunal, comprising of three members, any ruling on award shall be made by 

a majority of members of Tribunal. In the absence of such a majority, the views of the 

Presiding Arbitrator shall prevail. 

64.(5): Where the arbitral award is for the payment of money, no interest shall be payable on 

whole or any part of the money for any period till the date on which the award is made. 

64. (6): The cost of arbitration shall be borne by the respective parties. The cost shall inter-alia 

include fee of the arbitrator(s), as per the rates fixed by DFCCIL Board from time to time and 

the fee shall be borne equally by both the parties, provided parties sign an agreement in the 

format given at Annexure XV to these conditions after/ while referring these disputes to 

Arbitration.  Further, the fee payable to the arbitrator(s) would be governed by the instructions 

issued on the subject by DFCCIL Board from time to time irrespective of the fact whether the 

arbitrator(s) is/are appointed by the DFCCIL Administration or by the court of law unless 

specifically directed by Hon’ble court otherwise on the matter. 

64.(7) Subject to the provisions of the aforesaid Arbitration and Conciliation Act 1996 and the 

rules thereunder and relevant para of the Standard General Conditions of Contract and any 

statutory modifications thereof shall apply to the appointment of arbitrators and arbitration 

proceedings under this Clause. 

64.(8) In case arbitration award is challenged by a party in the Court of Law, 75% of award 

amount, pending adjudication by Court of Law, shall be made by party to other party. In case 

payment is to be made by DFCCIL to Contractor, the terms & conditions as incorporated in 

the Ministry of railways letter No. 2016/CE(I)/CT/ARB/3(NITI Aayog)/Pt. dated 08th 

Mar,2017 as amended from time to time, shall be followed. In case Contractor has to pay to 
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the DFCCIL, then 75% of the award amount shall be deducted by the DFCCIL from the 

Contractor’s bills, Performance Guarantee/ Security Deposit or any other dues of Contractor 

with the Government of India.   

***** 

 

 

 

 

  

 

 

 

 

Chapter V 

 

SPECIAL CONDITIONS OF CONTRACT 
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1.1 INTRODUCTION 

Dedicated Freight Corporation of India (DFCCIL) is a Public Sector Undertaking 
under the administrative control of Government of India (Ministry of DFCCILs) 
for construction, maintenance and operation of the Dedicated Rail Freight 
Corridors. At present the company is undertaking construction of Eastern and 
Western corridors and has its corporate office at New Delhi and Field Units at 
various cities associated with CGM unit. 
 
CGM/Mumbai/S unit have jurisdiction from JNPT to Vaitarna in 
Maharashtra. 
 

1.2 GENERAL  

1.2.1 This Tender shall be governed by Preamble and General instructions to tenderers, 

General condition of Contract, Special conditions of contract, Technical 

Specifications, Additional Technical specifications (if any), Drawings, Forms, 

Annexures, etc.  

1.2.2 If there are varying or conflicting provisions in the documents forming part of the 

contract, Engineer shall be deciding authority with regard to the intentions of the 

provision and decision of Engineer will be final and binding on   the contractor.  

1.2.3 Scheme of work: - Within a period of 15 days beginning from the date of issue of 

Letter of Acceptance of Tender, the Contractor shall submit the detailed time 

schedule for execution of work and various documents enumerated in tender papers 

to the employer 

 

1.3 GENERAL DESCRIPTION OF SITE AREA, CLIMATIC CONDITIONS 

AND SYSTEM PARTICULARS 

  1.3.1 The tenderer(s) are requested to visit the area of work and ascertain himself 

/themselves with the proposed works / services, surroundings and prevailing law 

and order conditions. 

1.3.2 The location of work is located in the state of Maharashtra. 

1.4 SCOPE OF WORK:-  

             Shifting of Dapoli SSP due to infringement with proposed DFCCIL track   

             alignment at IR Ch: 73/12-73/16 and DFCC CH: 18+265. 

1.4.1   The brief scope of work covers Shifting/Constructing of New SSP at  Dapoli due 

to infringement of existing SSP to proposed DFCCIL track alignment at IR 

Ch: 73/12-73/16 and DFCC CH: 18+265. 

 

1.4.2   Place of work- In the jurisdiction of DFCCIL, Mumbai/S- Section under 

CGM/Mumbai/South, there are 03 nos. of stations namely New JNPT, New Nilje 

& New Kharbao. The work shall be executed under supervision of authorized 

representative of CGM/MUM/S or GM/GGM/EL/MUM/S. If required by DFCCIL 

any other station/Site may be included under Schedule of work and no additional 

charges shall be given for this. 
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1.4.3   Quantities in schedule annexed to Contract- The quantities set out in the accepted 

schedule of rates with item of work quantified are the estimated quantities of the 

works and they shall not be taken as the actual and correct quantities of the works 

to be executed by the Contractor in fulfillment of his obligations under the 

contract. The actual/final quantity shall be executed as per approved design and 

drawing which is to be prepared by contractor if required. All the design 

calculations, if any, shall be done by contractor before execution of work. The 

contractor shall be responsible for any wastage of material due to mistake in design 

calculations. 

1.5 New item of work – If during execution of the work, the contractor is called upon 

to carry out any new item of work not included in schedule of prices, the contractor 

shall execute such work at such prices as may be mutually agreed with the 

purchaser before commencement.  However, DFCCIL reserves right to change the 

site of work anywhere in adjacent / adjoining area of the work in the jurisdiction 

and the contractor shall be bound to execute the work without any extra cost. 

1.6   LOCAL CONDITIONS: 

1.6.1  It will be imperative on each tenderer to fully acquaint himself with all the local 

conditions and factors which would have any effect on the performance of the 

contract and cost of the stores. The DFCCILs shall not entertain any request for 

clarifications from the tenderer regarding such local conditions. No request for the 

change of price, or time schedule of completion of work on account of any local 

condition or factor shall be entertained after the offer is accepted. 

1.6.2 The intending tenderer will be deemed to have satisfied himself by actual 

inspection of the site and locality of the works, that all conditions liable to be 

encountered during the execution of the works are taken into account and that the 

rates he enters in the tender papers are adequate and all inclusive, for the 

completion of works to the entire satisfaction of the DFCCILs. 

1.6.3 In the event of the intending tenderer desiring to have a field survey before 

furnishing his tender/quotations, he may apply to DFCCILs for permission in this 

regard. The DFCCILs will give such permission in writing but all the expenses in 

this regard will be borne by the tenderers. 

1.6.4 The intending tenderer is advised to study the tender papers carefully, any 

submission of a bid by the tenderers shall be deemed to have been done after a 

careful study and examination of these documents with full understanding of the 

implication thereof. These conditions and specifications shall be deemed to have 

been accepted unless otherwise, specifically commented upon by the Tenderer in 

his offer. Failure to adhere to anyone of these instructions may render his offer 

liable to be ignored without any references. 

1.7 RIGHT TO ALTER THE SCOPE OF WORK: 

DFCCIL reserves the right to alter the scope of work‖ as mentioned in item No. 1 

of the Scope of the work and Special conditions‖ as well to drop portion of the 

work within the time of tendering and awarding the contract. Contractor shall be 
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prepared to carry out the work at any other specified locations depending up on the 

requirement, as directed by Railway officials at site. 

 

1.8 INTEGRATION WITH EXISTING WORKS: 

The tenderer should keep in mind, visit the location of works, take due note and 

give proper consideration of integrating the new works (sometimes on replacement 

account) with the existing system. 

1.9 ELECTRIC SUPPLY: The contractor shall make his own arrangements for 

electricity required by him for the purpose of execution of the contract. However, 

the DFCCIL shall arrange the required power supply for testing and 

commissioning of the works completed by the contractor 

 

1.10 SCHEME OF WORK AND PROGRESS REPORT: 

1.10.1.1 The Contractor shall within fifteen (15) days of the date of award of the contract 

submit a BAR/PERT CHART and scheme for the execution. The contractor shall 

indicate in the form of notes of the assumptions and the basis adopted for the 

preparation of this BAR/PERT CHART. 

1.10.1.2 The contractor shall submit a monthly progress report detailing the actual 

progress made in all activities as compared to the above BAR/PERT CHART. The 

monthly progress report shall indicate the reasons for the variations if any between 

the schedule quantities and actual progress, the action proposed and corrective 

measures required wherever necessary. 

 

1.11 INDIRECT TAXATION 

          In the event of any new indirect taxation being imposed after the date of opening 

of tender and of being of such a nature that the contractor has to bear additional 

cost of material directly on account of such additional taxation the purchaser shall 

reimburse the contractor for such additional costs on receiving satisfactory proof 

that such taxation was legally leviable and that the contractor has actually incurred 

the additional costs. 

1.12 FORCE MAJEURE: 

           If at any time, during the continuance of this contract, the performance in whole or 

in part by either party of any obligation under this contract shall be prevented or 

delayed by reason of any war, hostility, acts of public enemy, civil commotion, 

sabotage, serious loss or damage by fire, explosions, epidemics/pandemic, strikes, 

lockouts or acts of God (hereinafter, referred to events) provided, notice of the 

happening of any such event is given by either party to the other within 30 days 

from the date of occurrence thereof, neither party shall by reason of such event, be 

entitled to terminate this contract nor shall either party have any claim for damages 

against the other in respect of such non-performance of delay in performance, and 

works under the contract shall be resumed as soon as practicable after such event 

has come to an end or ceased to exist, and the decision of the Engineer as to 

whether the works have been so resumed or not shall be final and conclusive, 

PROVIDED FURTHER that if the performance in whole or in part of any 

obligation under this contract is prevented or delayed by reason of any such event 

for a period exceeding 120 days, either party may at its option terminate the 

contract by giving notice to the other party. 
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1.13 AGREEMENT: The successful tenderer shall within 14 (fourteen) days after 

having been called upon by notice to do so be bound to execute an agreement 

based on accepted rates and lodge the same with purchaser together with the 

conditions of contract, specification and schedule of prices referred to therein duly 

completed 

1.14  Inspection: 

 Quality of work carried out by the contractor is subject to periodical inspections by 

DFCCIL/ Railway Engineers of various levels as per the schedules laid down by 

DFCCIL. Any shortfall in the quality of work shall be subject to penalties / 

Recoveries as per prevailing conditions 

 

1.15 SUPPLY OF MATERIAL: 

1.15.1 All the material shall be as per recommended RDSO specifications/DFCCIL 

Specification. 

1.15.2 Contractor will submit the delivery Challan form in the office of GGM/EL/MUM/S 

or his authorized representative Engineer officer indicating supplied quantity of 

material duly certified by APM/ Dy. PM for their respective jurisdiction. Further, 

they will also verify & certify that material supplied is as per recommended RDSO 

specification. 

1.15.3 Prior approval to be obtained from GGM/EL/MUM/S for any deviation from above 

conditions 

 

1.16 Transportation of material:  

 The transportation & handling charges to bring the supplied material will be borne 

by the Contractor. Hence, cost of material is given in the schedule of prices and 

quantity is inclusive of transportation, loading and unloading charges. 

 

1.17  QUALITY ASSURANCE PROGRAMME IN SUPPLY AND ERECTION: 

1.17.1 All materials used in the work shall be of best quality and of class most suited for 

purpose specified and procured from sources approved by Research, Design and 

Standard Organization (RDSO) / Central Organization for Railway Electrification 

(CORE)/DFCCIL. It is essential that the manufacturer from whom supply is 

arranged should have long experience of design and manufacture of equipments, 

components, materials and fittings. Requisite facilities for testing prototypes 

supplied against this contract should be available with manufacturer. In case of 

those equipments, components or fittings for which requisite facilities for testing of 

prototypes are not available with manufacturer, manufacturer shall arrange to carry 

out prototype tests on his own cost in a testing laboratory approved by the 

Purchaser. Only tested quality steel shall be used. The Contractor shall ensure that 

the Purchaser's prescribed Quality Assurance Standards are rigidly followed in 

manufacture and erection / installation of all materials / components and fittings / 

equipments required for the work. 
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1.17.2 QUALITY OF MATERIALS AND ERECTION:  All erection work carried out 

shall also be of best quality acceptable to the Purchaser. All equipment, materials, 

fittings and component will be subject to Quality Control Programme of 

manufacturer, being a part of Quality Assurance Programme of Contractor. 

Materials may also be inspected by Purchaser or his representative either at 

manufacturer works or at Contractor ‘s depot. Purchaser or his representative shall 

have right to be present during all stages of manufacture and shall be accorded free 

of charge all reasonable accorded facilities for inspection and testing as well as 

examine stage inspection report of manufacturer in addition to quality audit which 

Contractor may institute as a part of his programme so as to satisfy himself that 

materials are in accordance with specifications, approved drawings and designs and 

purchaser's prescribed Quality Assurance Standards. 

1.17.3 ERECTION: 

1.17.4 All erection work will also be subjected to Quality Assurance Programme 

including inspection by Purchaser or his representative to ensure that work is done 

in accordance with specifications and approved drawings and designs and 

purchaser's prescribed Quality assurance standards. 

1.17.5 EXPENSES OF PURCHASER' REPRESENTATIVE: 

All expenses of Purchaser's representative shall be borne by Purchaser whether 

inspected material is finally utilized in work or not. 

Decision of GM/GGM/EL or his successor shall be final in respect of acceptability 

or otherwise of any material, fittings, component or equipment required for the 

work. 

1.17.6 QUALITY ASSURANCE PROGRAMME: 

For proper control of quality and to ensure that materials, equipment and fittings 

are manufactured according to specification and erection in according to approved 

instructions, drawings, specifications, Contractor shall adopt a suitable quality 

assurance programme to ensure quality at all necessary points, whether at 

manufacturer's works, or in his depot or at work site as well as during erection. 

Such quality assurance programme shall also meet requirement of purchaser‘s 

prescribed Quality Assurance Standards. This programme of the Contractor shall 

generally cover the following: 

 

a. Organization to manage and implement Quality Assurance Programme. 
 

b. Documentation control system: 

i. Basic control system. 

ii. Adopted at manufacturer's work 

iii. Adopted at Contractor‘s Depot and worksite. 
 

c. Procedure adopted for: 

i. Source Inspection. 

ii. Incoming raw material inspection. 

iii. Verification of material purchased. 

iv. Fabrication Controls. 
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v. Site erection controls. 

 

d. Inspection and Test Procedure for: 

i. Manufacture and quality control procedure. 

ii. Field activity. 

 

e. System of handling and storage. 

 

f. System of quality audit. 

 

g. System of maintenance of records. 

 

h. For purpose of obtaining On Account Payment, Contractor shall submit along with 

invoice, documents indicated in prescribed Quality Assurance Standards which 

should inter-alia cover following as may be applicable in each case. 

i. Material test reports on raw materials used. 

ii. Inspection Plan with reports of the inspection plan checkpoints. 

iii. Routine tester port. 

iv. Factory test results as required under specification. 

v. Quality audit report including test check report of Purchaser's representative, if 

any. 

 

1.18 CORRECTNESS OF WORK AND MATERIALS: 

1.18.1 Contractor shall be solely responsible for correctness of positions, levels and 

dimensions of works according to approved drawings, notwithstanding that he may 

have been assisted by Purchaser or his men in setting out same. 

1.18.2  If any dimension figured upon drawings differs from that obtained by scaling 

drawings figured dimensions should be normally taken as correct, unless it is a 

prima facie mistake. But all such cases shall be brought to notice of Purchaser's 

Engineers and discrepancy set right before execution. 

 

1.19 A) EXPENSES OF CONTRACTOR DRAWINGS ETC.: 

Any calculation, designs, drawings, schedules information, progress charts etc. 

required by the purchaser’s Engineers in connection with the contract, shall be 

furnished by the contractor at his own expenses. 

 

B) CONTRACTOR’S DRAWINGS: 

If required, before execution of the work the contractor shall submit to the 

purchaser for approval, three copies of all required drawings, work schedule 

program which are necessary to ensure correct/ satisfactory performance as 

detailed in tender papers. 
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1.20 SUB CONTRACTORS 

The contractor shall not sublet any part of the work under this contract for the 

purpose of this. However, contractor may enter into contract with supplier for 

supply of the material for the purpose of this work. However, such suppliers should 

be approved sources of RDSO for materials for which RDSO approved sources are 

available. 

1.21 DEFAULT AND DELAY 

1.21.1 The contractor shall execute the work with due diligence and expedition keeping 

to the approved time schedule.  Should he refuse or neglect to comply with any 

reasonable orders given to him in writing by the Employer/Engineer’s 

representative in connection with  the work or contrivance the provision of the 

contract or the progress of work lags persistently behind the time schedule due to 

his neglect, the purchaser shall be at liberty to give seven (7) days’ notice in 

writing to the contractor requiring him to make good the neglect or contravention 

complained and should the contractor fail to comply with requisition made in the 

notice within seven days from the receipt thereof, it shall be lawful for the 

purchaser to take the work wholly or in part, out of the contractor’s hands without 

any further reference and get the work or any part thereof as the case may be 

completed by other agencies at expense of the contractor without prejudice to any 

other right or remedy of the purchaser. 

1.22 LOSS SUSTAINED DUE TO DEFAULT AND DELAY: 

In the event of any loss to the purchaser on account of execution and/or completion 

of the work or any parts thereof by agencies other than the contractor, the 

contractor shall be liable to reimburse the loss to the purchaser without prejudice to 

any other right and remedies of the purchaser, and as the case may be met at the 

option, of the purchaser, from out of all or any of the following sources viz. 

i) Any amount due and payable to the purchaser on any account whatsoever. 

ii) The contractor’s security deposit with the purchaser so far as available and  

iii) Any other assets whatsoever belonging to contractor. 

1.23 CONTRACTOR’S RESPONSIBILITY FOR DISCREPANCY: 

All designs and drawings submitted by the contractor shall be based on thorough 

study and shall be such that the contractor is satisfied about their suitability. The 

purchaser’s approval will be based on these considerations. Notwithstanding 

approval communicated by the purchaser, during the progress of the contract for 

designs and drawings, proto type samples of material after inspection of materials    

 

a) After erection and adjustments to installations the ultimate responsibility for 

correct designs and execution of work shall rest with the contractor. 

b) The contractor shall be responsible for and bear and pay the costs for any alteration 

of works arising from any discrepancies errors or omissions in the design and 

drawings supplied by him, whether such designs and drawings have been approved 

by the purchaser or not. 
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 1.24              ADDITIONS AND ALTERATIONS TO ERECTED EQUIPMENTS: 

Employer may require ADDITIONAL INSTALLATIONS OR MODIFICATIONS 

OR REPLACEMENTS as per new designs as evolved or decided during currency 

of contract to be carried out on works he deems necessary, either during execution 

or after a part or whole of installations coming with purview of contract has been 

put into commercial service. Further it may be necessary and expedient to energize 

overhead equipment which has been completed and finally adjusted in portions in 

yard/s. This will necessitate erection of new equipment in vicinity or joining 

energized equipment. In case prices for such additional works or modifications are 

not covered by schedule of price and are such that either party considers additional 

prices for such works justified, such additional works or modification shall be 

carried out by contractor. Any additional prices for such work Items would be 

mutually settled between purchaser and contractor, based on proper rate analysis 

and with reference to current prevalent market rates or rates available with Railway 

Construction Administration in that or nearby area/s. In case additional 

installations or modifications or replacements are required to be carried out under 

this para, Purchaser shall grant a reasonable extension of time, should it be 

necessary. 

1.25 Provision of Efficient and Competent Staff at Work Sites by the Contractor: 

1.25.1   The Contractor shall place and keep on the works at all times efficient and 

competent staff to give the necessary directions to his workmen and to see that they 

execute their work in sound and proper manner and shall employ only such 

supervisors, workmen and labourers in or about the execution of any of these 

works as are careful and skilled in the various trades.  

1.25.2  The Contractor shall at once remove from the works any agents, permitted sub-

contractor, supervisor, workman or labourer who shall be objected to by the 

Employer/Engineer and if and whenever required by the Employer/Engineer, he 

shall submit a correct return showing the names of all staff and workmen employed 

by him.  

1.25.3 In the event of the Employer/Engineer being of the opinion that the 

Contractor is not employing on the works a sufficient number of staff and 

workmen as is necessary for proper completion of the works within the time 

prescribed, the Contractor shall forthwith on receiving intimation to this effect 

deploy the additional number of staff and labour as specified by the 

Employer/Engineer within seven days  of being so required and failure on the part 

of the Contractor to comply with such instructions will entitle the 

Railway/DFCCIL to rescind the contract under  these conditions. 

1.26 Deployment of Qualified Engineers at Work Sites by the Contractor: 

1.26.1  The Contractor shall also employ qualified Graduate Engineer(s) or 

equivalent, or qualified Diploma Engineer(s). 
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1.26.2 In case the Contractor fails to employ the Engineer as mentioned in tender 

document, he shall be liable to pay liquidated damages at the rates, as 

prescribed in the tender documents.  

1.27  WORKS BY OTHER AGENCIES: 

Any other works undertaken at the same time by the purchaser or the 

DFCCIL direct or through some other agency at the same site where the 

contractor is carrying out his work will not entitle the contractor to prefer any 

claim, regarding any delays or hindrance he may have to face on this account. 

The contractor shall comply with any instructions which may be given to him 

by the purchaser in order to permit simultaneous execution of his own works 

and of those undertaken by other contractors or the DFCCIL without being 

entitled on this account to any extra charge. 

1.28  ACCESS TO WORK SITE: 

a) The purchaser shall afford access to the site for the purpose of this contract to the 

contractor at all reasonable times. In the execution of the work, no person other than 

the contractor or his only appointed representatives or approved sub-contractor and 

bona-fide workman shall have access to site. Access to the site of work at all times 

shall be allowed by contractor to officials or approved representative of the 

purchaser or to DFCCIL staff for purpose of maintenance. 

b) The purchaser or his authorized representative shall have the right to refuse 

admission to the work site to any Person employed by the contractor to whom the 

purchaser or his engineer may consider undesirable. 

c) The engineer or his representative shall be at liberty to object to the presence of any 

representative or other person employed by the contractor in or about the works on 

the ground of misconduct, incompetence or negligence, the contractor on receipt of 

notices of such objection in writing, shall forthwith remove the person so objected 

to and provide in his place another competent person and shall not allow such 

person to enter the site of work subsequently. The purchaser will not be able to pay 

any cost or damage on this account. 

1.29 INFRINGEMENT OF PATENTS: 

1.29.1.1 Contractor is forbidden to use any patents or registered drawings, process or 

patterns in fulfilling his contract without previous consent in writing of owner of 

such patent, drawing, pattern or trade mark, except where these are specified by 

Purchaser himself. Royalties where payable for use of such patented processes, 

registered drawings or patterns shall be borne exclusively by Contractor. 

Contractor shall advise Purchaser of any proprietary rights that may exist on such 

processes, drawings or patterns which he may use of his own accord. 

1.29.1.2 In case of patents taken out by Contractor of drawings or patterns registered by 

him, or of those patents, drawings, or patterns for which he holds a license, signing 

of Contract automatically gives Purchaser right to repair by himself the purchased 

articles covered by patent or by any person or body chosen by him and to obtain 

from any sources he desires component parts required by him in carrying out repair 
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work. In event of infringement of any patent rights due to above action of 

Purchaser, he shall be entitled to claim damages from contractor on the grounds of 

any loss of any nature which he may suffer e.g. in case of attachment because of 

counterfeiting. 

1.30 INDEMNIFICATION BY CONTRACTOR: 

In event of any claim or demand being made or action being brought against 

Purchaser for infringement of later patent in respect of any equipment, machine, 

plant, work or thing used or supplied by Contractor under this contract or in respect 

of any methods of using or working by Purchaser of such equipment, machine, 

plant work or thing, contractor shall indemnify purchaser and keep him 

indemnified and harmless against all claims, costs, charges and expenses arising 

from or incurred by reason of such claim provided that Purchaser shall notify 

contractor immediately any claim is made and that contractor shall be at liberty, if 

he so desires with the assistance of Purchaser if required but at Contractor's 

expense, to conduct all negotiations for settlement of same or any litigations that 

may arise there from and PROVIDED THAT no such equipment, machine, plant 

work or thing, shall be used by Purchaser for any purpose or in any manner other 

than that for which they have been supplied by Contractor and specified under this 

contract. 

 

1.31 INSURANCE: 

1.31.1 Before commencing of works, it shall be obligatory for the contractor to 

obtain, at his own cost, insurance cover (CAR policy) in the joint name of the 

contractor and employer from reputed companies under the following 

requirements: 

1.31.2 Liability for death of or injury to any person/ employer's staff / animals or 

things or loss of or damage to any property / things / the work of other contractor 

(other than the work) arising out of the performance of the Contract. 

1.31.3 Construction Plant, Machinery and equipment brought to site by the 

Contractor. 

1.31.4 (c) Any other insurance cover as may be required by the law of the land. 

1.31.5 The contractor shall provide evidence to the employer / Engineer before 

commencement of work at site that the insurances required under the contract 

have been affected and shall within 60 days of the commencement date, provide 

the insurance policies to the Employer/Engineer, the contractor shall, whenever, 

called upon, produce to the engineer or his representative the evidence of payment 

of premiums paid by him to ensure that the policies indeed continue to be in force. 

1.31.6 The Contractor shall also obtain any additional insurance cover as per the 

requirements of the Contract. 

1.31.7 The Employer/Engineer shall not be liable for or in respect of any damages or 

compensation payable to any workman or other person in the employment of the 

Contractor or his sub-contractor or petty contractor / other contractor working 

there. The Contractor shall indemnify and keep indemnified the Employer / 

Engineer against all such damages and compensation for which the contractor is 

liable. 
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1.31.8 The Policies of the contractor shall remain in force throughout the period of 

execution of the works and till the expiry of the defect liability period except for 

any specific insurance covers necessary for shorter period. 

1.31.9 If the Contractor fails to effect or keep in force or provide adequate cover as 

acceptable to the engineer in the insurance policies mentioned above, then in such 

cases, the engineer may effect and keep in force any such insurance or further 

insurance on behalf of the Contactor. The recovery shall be made at the rate of 1.5 

times the premium/premiums paid by the engineer in this regard from the payment 

due to the Contractor or from the contractor’s Performance security. However, the 

Contractor shall not be absolved from his responsibility and /or liability in this 

regard. 

 

 

1.32 PENALTY FOR DELAY IN COMPLETION: 

a)  If the contractor fails to execute and complete the work within time specified in the 

agreement or within the period of extension granted except in so far that the delay is on 

the purchaser’s account; the contractor shall accept reduction in the total amount 

payable to him by the purchaser between 0.05% to 0.30% of contract value of the 

works for each week or part of the weekly. The Employer/Engineer shall at his sole 

discretion, specify a time limit within which the unfinished portion of the work shall be 

completed. In the event of failure of the contractor, the purchaser shall be at liberty to 

take action in accordance with provision in General Conditions of Contract of Indian 

Railway, along with latest correction slips and amendments. 

b) Extension of time- If aforesaid shall have arisen from any cause which the 

purchaser may admit as being a responsible ground for extension of time the 

purchaser shall allow such additional time as he may in his absolute discretion 

consider to be reasonably justified by the circumstances of the case. 

c) The contractor in the presence of the purchaser or his representative shall carry out 

tests as required under the specification as soon as possible after commissioning. 

The contractor at his own expense shall carry out any other additional test that the 

purchaser may prescribe for testing the satisfactory operation of the plants. 

Necessary electrical power required in C/W the test will be supplied free of any 

charges by the purchaser. The contractor shall submit six copies of the results to the 

purchaser for acceptance. The contractor shall also submit 6 copies of the 

manufacturer’s test certificates for equipments such as motor, cable etc. 

d) Should the result of the test not be satisfactory, an extension of one month will  be  

granted  to  the  contractor  to  make  good  the defects and or any deficiencies 

pointed out by the purchaser a fresh test will then be carried out after the contractor 

has attended to the defects and deficiencies. If these do not yield satisfactory results, 

the purchaser may proceed at the contractor’s expense, by all means as deemed 

expedient to have installation made satisfactory until they comply with the 

specification, approved drawings and designs. 
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e) In such a case or in a case of delay in completion of the work under this contract 

within the time limit, the purchaser reserves the right to get the work completed by 

contractor as per provisions of contract. The purchaser will give to the contractor 

for this purpose 7 days previous notice. The contractor shall then take at his own 

expense all necessary steps to complete the works in accordance with the provision 

of the contract. In case it becomes impossible to proceed with the above mentioned 

taking over tests, for reason other than for which the contractor is responsible, the 

“Provisional Acceptance Certificate” shall be issued at or within a mutually agreed 

reasonable period not exceeding 6 months after completion of the work. 

f) Imposition of token penalty for delay in the completion of work- Competent 

authority while granting extension to the currency of contract under GCC may also 

consider levy of token penalty as deemed fit based on the merit of the case. 

1.33  DEFECTIVE EQUIPMENTS TO BE CHANGED: 

Notwithstanding issue of Provisional Acceptance Certificate and partial or full use 

of any equipment, if completed equipment or any portion thereof before it is finally 

taken over at the end of the guarantee period be found to be or to have become 

defective in course of usage by the Railway due to faulty material, design or 

workmanship, or otherwise fails to fulfill the requirement of the Contract and/or its 

purpose, Purchaser shall normally give Contractor prompt notice setting forth 

particulars of each defects or failure and Contractor shall forthwith make the defects 

good or modify or replace the equipment, as may be directed by Purchaser's 

Engineer, at his own cost in all respects to make it comply satisfactorily with said 

requirements. Should the Contractor fail to do within a reasonable time service of 

the said notice upon him or should time not permit of service of such notice, the 

Purchaser may repair or reject and replace the whole or part of such defective 

equipment as the case may be, at cost of the Contractor. Contractor's full liability 

under this clause shall be satisfied by payment to Purchaser of extra total cost, if 

any, of such replacement delivered and erected as provided for in original Contract, 

such extra cost being the ascertained difference between the price paid by Purchaser 

under provisions above mentioned for such replacement and Contractor's price for 

the plant so replaced, plus the sum, if any, paid by Purchaser to the Contractor in 

respect of such defective equipment. Should Purchaser not so replace rejected 

equipment within a reasonable time, the Contractor's liability under this clause shall 

be satisfied by the repayment by Contractor of all moneys paid by the Purchaser to 

him in respect of such rejected equipment. Rejected / defective materials shall be 

returned to Contractor to extent possible. 

1.34  TRAFFIC BLOCKS: 

a). Purchaser will make arrangements to obtain traffic blocks (hereinafter 

referred to as blocks) necessary for running and operation of work train/light ladder 

trolleys / track Lorries for works to be carried out along or adjacent to track. 

Contractor shall, however, carry out maximum amount of work possible without 

blocks. Works such as grouting of traction masts, muffing and erection of brackets 

shall invariably be done without blocks. Installation of droppers and adjustment of 

traction overhead equipment may also be permitted to be carried out with light 



MUM/S/EL/239/CR/DAPOLI SSP   
 

Signature of tenderer (s) with seal Page 101 
 

ladder trolleys protected by banner flags in accordance with General and Subsidiary 

Rules of DFCCIL. Contractor shall arrange a minimum of two mobile phones with 

internet and WhatsApp function in working condition with SIM CARD in working 

condition to improve communication with DFCCIL Authorities at site / control / 

CGM offices at Mumbai. It should be with respective divisional / control office to 

carry out maximum amount of work possible without blocks. Mobile sets shall be 

returned to contractor after completion of work. 

b). WORKING IN NIGHT HOURS: 

Blocks will normally be granted during day light hours, if however, it becomes 

absolutely necessary, blocks may be granted during night also. Contractor shall 

confirm that he will equip himself to carry out all construction during night blocks 

efficiently by suitable special lighting equipments without any extra cost if required 

to do so. The blocks granted will ordinarily be for one track at a time. 

c). Block period shall be counted from time track is placed at Contractor's 

disposal at work-spot till it is cleared by the Contractor. 

d). Blocks will be subject to normal operating conditions and rules of the 

Railway. All formalities of exchanging private number etc. with traffic control will 

be carried out by Purchaser's staff and for this purpose Purchaser will depute a 

representative for each erection gang, who will be responsible for imposing traffic 

blocks and also removing same after men, material and equipment have been 

cleared by the Contractor from running tracks and same declared safe for traffic by 

Purchaser's representative in case of works involving safety of running tracks. 

e). Blocks required for carrying out works necessitated by thefts, pilferage, 

accidents or such other incidents, shall be granted by Purchaser over and above 

normal requirements of block. 

1.35 FINAL ACCEPTANCE: 

a) The final acceptance of the entire plant shall take effect from the date of 

expiration of the period of guarantee provided the installations provisionally 

accepted are still in perfect working order. 

b)  If on the other hand the installations are not in the perfect working order at 

the end of the guarantee period the purchaser may either extend the period of 

guarantee until necessary works are carried out by the contractor, or carry out these 

works or have them carried out on behalf of the contractor and at his expense. A 

certificate of final acceptance shall then be issued by the purchaser, which will 

terminate the contract. 

1.36 MATERIAL- All materials, components and fittings etc. to be supplied by the 

contractor shall be procured from reputed suppliers/ vendors/manufactures. 

Inspection of material to be done by RITES or authorized representative of 

GM/EL/MUM/S in OEM premises before dispatch. For low value item “onsite 

inspection” will be done by authorized representative of GM/GGM/EL/MUM/S. 

Firm will provide necessary document for the inspection. 
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1.37  TIME SCHEDULE: - 

  The entire work is required to be completed in all respects within 06 (Six) 

months from the date of issue of acceptance letter/telegram. Time is the essence of 

contract. The contractor will be required to maintain steady and regular progress to 

the satisfaction of the engineer to ensure that the work will be completed in all 

respects within the stipulated time failing which action may be taken by the 

DFCCIL Administration in terms of General Conditions of Contract July of Indian 

Railway, along with latest correction slips and amendments. The Contractor shall be 

expected to initiate work immediately after receipt of “Letter of Acceptance”. 

1.38     RATES: - 

a.       The rates quoted and accepted by DFCCIL shall be firm and final during the 

currency of contract. 

b.       All statutory taxes and liabilities levied/may be levied in future by the Central and 

State Government or any other governing authority/agency from time to time shall 

be borne by the contractor and the rate shall be inclusive of all such liabilities. 

c. GST is inclusive for this tender. 

d. The Work Provider will, for the purpose, aforesaid continuously monitor the Works 

being rendered by it to ensure that these are up to the standards required by 

DFCCIL. 

e. The Work Provider shall indemnify and keep DFCCIL indemnified and harmless 

from and against all disputes, claims, fines, penalties, litigations criminal as well as 

civil that may be initiated against the DFCCIL on account of and/or arising out of 

the failure of the Work Provider to adhere to any statutory requirement, or to follow 

such rules regulations, guidelines or procedures as may be required under any 

statute or directive. 

1.39  TERMINATION OF CONTRACT: - 

In case the work of the contractor is not found satisfactory, or there is a breach of 

any of the terms and conditions of the contract and/or fails/neglects to carry out any 

instruction issued to it by DFCCIL from time to time the same can be terminated by 

DFCCIL on giving of the notice as stipulated in GCC.  

1.40 ORDER OF PRIORITY OF CONTRACT DOCUMENTS:- 

i) The documents forming the Contract are to be taken as mutually explanatory of 

one another. For the purposes of interpretation, the priority of the documents shall 

be in accordance with the following sequence: 

ii)               The Contract Agreement. 

iii) Letter of Acceptance. 

 

iv) Tender Form 

 

v) General Information 

 

vi) Notice Inviting Tender (with Annexes) 

 

vii) Instructions to Tenderers 

 

viii) Special Conditions of Contract 
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ix) Annexures 

 

x) Bill of Quantities (BOQ)/Schedule of Rate 
 

xi) General Terms and Conditions of Contract 

 

 

1.41 JURISDICTION OF COURTS:- 
In case of any disputes/differences between contractor and DFCCIL the 
jurisdiction shall be of  Mumbai Courts only. 
 
In case of any deviation in downloaded copy of the tender documents, the Master 
Copy kept in the office of Chief General Manager/MUM/S/ DFCCIL, will prevail 
and the interpretation of CGM/ MUM/S will prevail. 
 

1.42 RISK PURCHASE:-During execution of this Tender, if any delay is observed 
due to reasons attributable to tenderer other than force majeure conditions which 
may cause delay in completion of the work, DFCCIL shall be at liberty to cancel 
the contract, totally or partially, at any point of time without assigning any reason, 
whatsoever, and take alternative measures at your risk and cost. 

1.43 Penalties for Safety Lapses:-Any violation in adhering to the terms and 
conditions stipulated in I.R GCC would also attract to penalties payable by you as 
per IR GCC Provisions. 
 

1.44 Guarantee / Defect Liability Period:- 

(a) The Contractor shall guarantee that all the works executed under this contract shall 
be free from all defects and faults in material, workmanship and manufacture and 
shall be of acceptable standards for the contracted work and in full conformity with 
the technical specifications, drawings and other contract stipulations, for a period 
of 6 months from the date of taking over by the Employer 

(b) During  the  period  of  guarantee  the  Contractor  shall  keep  available  an 
experienced engineer / man power  to attend to any defective works / installations 
resulting from defective erection and/or defect  in the installation supplied by the 
Contractor. This engineer shall not attend to rectification of defects which arise out 
of normal wear and tear and come within the purview of routine maintenance 
work. The contractor shall bear the cost of modifications, additions or substitutions 
that may be considered necessary due to faulty materials or workmanship for the 
satisfactory working of the equipment. The final decision shall rest with the 
Engineer his successor(s)/Nominee. 

(c) During  the  period  of  Guarantee  the  Contractor  shall  be  liable  for  the 
replacement at site of any parts which may be found defective in  the executed 
work whether such parts / structural elements of his own manufacture or those of 
his  sub-contractor / supplier whether arising from  faulty materials, workmanship 
or negligence in any  manner on the part of the Contractor provided always that 
such defective parts as are not repairable at site are promptly  returned   to  the   
Contractor  if  so  required by him at   his (Contractor’s)  own  expenses. In case of 
parts of executed work detected during guarantee period, contractor should replace 
all such items irrespective of the fact whether all such items have failed or not. The 
Contractor shall bear the cost of repairs carried out on his behalf by the Employer 
at site. In such a case, the contractor shall be informed in advance of the works 
proposed to be carried out by the Employer. 
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(d) If it becomes necessary for the Contractor to replace or renew any defective 
portion of the structural elements until the expiration of six month from the date of 
such replacement or renewal or until the end of the above-mentioned period 
whichever is later.  

 Such extension shall not apply in case of defects of a minor nature, the decision of 
the Chief General Manager or his successor/nominee being final in the matter. If 
any defect be not remedied within a reasonable time during the aforesaid period the 
Employer may proceed to do work at the Contractor’s risk and expense, but 
without prejudice to any other rights and remedies which the Employer may have 
against the Contractor in respect of such defects or faults. 

(e) The repaired or renewal parts structure shall be delivered / supplied and erected / 
executed on site free of charge to the employer. 
(f) Any materials, fittings, components or equipment/structure supplied under items 
for supplying / providing and fixing in schedule shall also be covered by the 
provisions of this paragraph.  The liability of the Contractor under the guarantee 
will be limited to re-supply of components / structure installation and fittings. The 
period of defect liability for the works shall be 06 (Six) Months starting from the 
date of completion of the work or as certified by the DFCCIL. 

 

1.45 Performance Guarantee:- 

(i) The Bank Guarantee for performance Guarantee shall remain valid until a date 

60 days (or as specified in the Contract) after expiry of Defects Liability Period. 

(ii) The Bank Guarantee for performance Guarantee shall be submitted invariably 

in the format given in the bidding document. 

(iii) The performance Guarantee shall be released 21 days after issue of 

performance certificate. 

 

1.46 GST  

Contractor should bear the fact in mind while quoting the rates that GST is 

inclusive in schedule of rates i.e. GST will not be paid extra. 

 

1.47 PERMITS, FEES, TAXES & ROYALTIES  

Unless otherwise provided in the contract documents, the contractor shall secure 

and pay for all permits, Government fees and licenses necessary for the execution 

and completion of the works. The contractor shall pay all taxes and duties except 

GST tax. GST will be paid by DFCCIL as per prevailing rate.  

The DFCCIL authorities will not take any responsibility of refund of such 

taxes/fees. Any violation, in the legal provision of taxes, duties, permits and fees, 

carried out by the Contractor and detected subsequently shall be sole responsibility 

of the Contractor and his legal heirs. 

1.48 STATUTORY INCREASE IN DUTIES, TAXES ETC  

1.48.1 Tenderers will examine the various provisions of the central Goods and services 

Tax Act, 2017 (CGST)/ Integrated goods and service tax Act, 2017 (IGST)/ Union 

Territory Goods and services tax Act, 2017/(UTGST)/respective state’s state 

Goods and services tax Act (SGST) also, as notified by central/state Govt & as 

amended from time to time and applicable taxes before bidding. Tenders will 

ensure that full benefit of input Tax Credit (ITC) likely to be availed by them is 

duly considered while quoting rates.  

1.48.2 All the taxes and duties levied by the State and Central Govt. and by Local 

Bodies at the prevailing rates applicable on the date of receipt of tender shall be 

fully borne by the Contractor and shall not be reimbursed to him on any account. 



MUM/S/EL/239/CR/DAPOLI SSP   
 

Signature of tenderer (s) with seal Page 105 
 

1.48.3 Further DFCCIL shall not honour any claim arising out of any increase in 

any of the prevailing statutory duties, taxes, levies, octroi, etc except GST. At the 

time of quoting/bidding contractor should bear the above fact in mind. The 

successful tenderer who is liable to be registered under 

CGST/IGST/UTGST/SGST Act shall submit GSTIN along with other details 

required under CGST/IGST/UTGST/SGST Act to DFCCIL immediately after the 

award of contract, without which no payment shall be released to the contractor. 

The contractor shall be responsible for deposition of applicable GST to the 

concerned authority 

1.49 EXCISE DUTY OR ANY OTHER TAXES/DUTIES:  

The contractor shall bear full taxes /duties other than GST duties levied by state 

government and / or Central Government/ Local bodies from time to time. This 

would be entirely a matter between the contractor and the State / Central 

Government/ Local bodies. No claim, what so ever, on this account shall be 

entertained by DFCCIL.  

1.50 ROAD TAX CHARGES:  

Road Tax/Charges levied by Government for movement of vehicles of contractor, 

used in transportation, shall be borne by the contractor and no re-imbursement on 

this account will be made by the DFCCIL.  

1.51  FOREIGN EXCHANGE REQUIREMENTS:  

1.52 Any demand of foreign exchange for importing of equipment’s and materials 

shall not be accepted.  

1.53 ANTI PROFITEERING CLAUSE.  

1.54 The contractor should adhere to anti profiteering provisions as per section 171 

of the CGST Act. Where due to change in the rates GST/Change in law, the 

contractor gets any credits/benefits, the same shall be passed on to DFCCIL by 

way of reduction in prices. 

1.55 INTEGRITY PACT:- 

As per office memorandum no F.No DPE/13(12)/11-Fin Dated 09.09.2011 issued 

by Ministry of Heavy Industries (DPE) all PSU should enter into Integrity pact in 

the required proforma in their procurement transaction/ Contracts with suitable 

changes specific to the situation in which the pact is to be used. The pact, entering 

into which would be a preliminary qualification for any bidder, essentially 

envisages an agreement between the prospective vendors / bidders and the 

DFCCIL, committing the persons/ officials on both sides not to resort to any 

corrupt practices in any aspect / stage of the contract. 

A copy of pre contract integrity pact is enclosed as form no. 20 for signature of 

bidder as acceptance, as and when Independent External monitor is appointed. 

1.56 ELECTRICAL CONTRACTOR LICENSE: 

Contractor must have valid Class- ‘A’, Electrical Contractor License issued from 

appropriate government authority to execute mentioned works. 

 

1.57 Accident:- 

(a) The contractor shall, in respect of all staff engaged by him or by his sub-

contractor, indemnify and keep the employer at all times indemnified and protected 

against all claims made and liabilities incurred under Workman’s Compensation 

Act, the Factories Act and the Payment of Wages Act, and rules made there under 

from time to time or under any other labour and Industrial Legislation made from 

time to time.  

(b) The  contractor shall indemnify and  keep  the  employer  indemnified  and 

harmless against all actions, suits, claim demands, costs, charges or expenses 
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arising in connection with  any death or injury sustained by any person or persons  

sustained due to the acts or omission of the contractor, his sub-contractors, his 

agents or his staff during the executions of this contract irrespective of whether 

such liability arises under the Workman’s Compensation Act, or Fatal Accident 

Act or any other statute in force for the time being.  

(c) The contractor’ liability to meet third party claims of the type outlined above 

will be applicable only in cases where accidents have been caused by 

workmanship, material, execution or negligence on the part of the contractor and 

further the liability of the contractor will be limited to Rs.5 lakh for any one 

accident. 

(d) The contractor shall be responsible for all repairs and rectification of damages 

to completed works or works under execution due to DFCCIL accidents, thefts, 

pilferage or any other cause, without delay to minimize or to avoid traffic 

detentions, in a section until the installation are provisionally handed over to the 

employer. 

In the event of any accident or failure occurring in or about the work or arising out 

for or in connection with the construction completion or maintenance of the work 

which in the opinion of the engineer required immediate attention, the Railway 

may be with its own workmen or other agency execute or partly execute the 

necessary work or carry out repairs if the engineer considers that the contractors is 

not in a position to do so in time and charge the cost thereof, as to be determined 

by the GM/GGM/EL/MUM/S to the contractor.  

 

1.58 SAFETY GEAR- During execution of the work, contractors shall ensure that all 

safety precautions are taken by their men to protect themselves and site to prevent 

any untoward incident. DFCCIL reserve the right to stop the work in the absence 

of proper safety gear and no claim shall be entertained in this regard; decision of 

the Engineer-in-charge will be final and binding upon the contractor. The cost of 

all the safety gear is deemed to have been included in the rates quoted and nothing 

extra is payable under this contract 

 

Safety Measures: - 

(a) The contractor shall take all precautionary measures in order to ensure the 

protection of his own personnel moving about or working on the railway premises, 

but shall then conform to the rules and regulations of the  Railway  if and when, in 

the course of the work there is likely to be any danger to persons in the 

employment of the contractor due to running traffic while working  in  the 

Railway siding  and  premises,  the  contractor  shall provide flagman or look out 

men for protection of such persons.  The employer shall remain indemnified by 

the contractor in the event of any accident occurring in the normal course of work, 

arising out of the failure of contractor or his men to exercise reasonable precaution 

at all places of work. 

(b) Blasting of rocks for foundation work shall be done only after due notice is 

given to the employer and time/s and date /s for blasting operations agreed to by 

the employer. Blasting, if required to be done in the vicinity of the track, shall 

no t  be undertaken until the Employer’s flagmen on duty t ake  necessary step to 

protect trains and the track is adequately protected by the contractor against 

damage by blasted rock. The contractor shall follow detailed instructions which 

will be issued to him regarding blasting operations in the vicinity of tracks. 
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(c) The contractor shall abide by all Railway regulations in force for the time 

being and ensure that the same are followed by his representatives, Agents or sub -

contractors or workmen.  He shall give due notice to his employees and workers 

about provision of this para. 

(d)   The works must be carried out most carefully without any infringement of 

the Indian Railway Act or the General and Subsidiary Rules in force on the 

Railway, in such a way that they do not hinder Railway operation or affect the 

proper functioning of or damage any DFCCIL equipment, structure or rolling 

stock except as agreed to by the employer, provided that all damage and 

disfiguration caused by the contractor at his own cost failing which cost of such 

repairs shall be recovered from the contractor. 

(e) If safety of track or track drainage etc. is affected as a consequence of 

works undertaken by the contractor, the contractor shall take immediate steps to 

restore normal conditions. In case of delay, the employer shall, after giving 

due notice to the contractor in writing, take necessary steps and recover the costs 

from the contractor. 

A. SAFETY  PRECAUTIONS 

1

.

0 

MEASURES TO BE ENSURED PRIOR TO START OF WORK 

1

.

1 

The contractor shall not start any work without the presence of DFCCIL 

supervisors at site. 

   

1

.

2 

The methodology in detail for execution of the work at site shall be approved by 

engineering in charge of the organization executing the work and copies of the 

same shall be available with contractor’s supervisor, DFCCIL supervisor of the 

section in whose jurisdiction the work falls.     

 

1

.

3 

Before permitting the execution of any OHE/PSI works, DFCCIL engineer-in-

charge (APM/DPM/PM/Dy. CPM) of the section shall ensure that he received the 

prior intimation/confirmation of the following aspects from representative of 

contractor. 

 

1

.

4 

Name and address of the contract assigned to execute the work. 

(i)  Name of the Contractor’s supervisor   

(ii)  Name of the supervisor/assistant engineer/assistant officer of the 

construction organization/other organizations who are going to be site in 

charge/in charge of work site. 

(iii)  List of the number(s) of individual vehicle(s)/ machineries, names and 

license particulars of the driver(s) proposed to be used by contractor.    

(iv)  Information regarding location, duration and timings during which the 

vehicles/machinery are planned to be plied/worked.    

(v)  The supervisors and operators of the contractor proposed to be deployed at 

work site which is close to the running track, shall be imparted training by 

the DFCCIL trainer at contractor own cost about the safety measures to be 

adopted while working in the  vicinity of running track. Further 

competency certificate to the individual supervisors/operator shall be 
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issued as in Annexure-A by a DFCCIL officer not below the rank of 

Assistant level officer who is in charge of site. No supervisor/operator of 

the contractor shall work or allowed to work in the vicinity of running 

track who is not possession of valid competent certificate.    

(vi)  Survey of site by supervisor of contractor and DFCCIL to assess the 

precautions to be taken at site for working of trains and materials required 

for protection.    

(vii)  Written advice to sectional APM/DPM about the detailed planning of work 

including protection of track and safety measures proposed to be adopted.  

(viii)  A copy of the approved methodology (to be approved by engineer in 

charge) proposed to be adapted by the contractor with a view to ensure 

safety of trains passengers and workers. 

(ix)  Assurance that the methods and arrangements are actually available at site 

before start of the work and the contractors supervisors and the workers 

have clearly understood the safety aspects and requirement to be 

adapted/followed while executing the work.  

(x)  An assurance register has been kept at site duly signed by both DFCCIL 

supervisor as well as by the contractor supervisor as a token of their having 

understood the safety precautions to be observed at site.   

(xi)  No work shall which is to be done near running track shall commence 

unless permitted by sectional APM/DPM/PM/Dy.CPM 

(xii)  Supplementary site specific instructions, wherever considered necessary 

shall be issued by the Engineer in Charge   

(xiii)  Standard Check list on Safety at Work Sites shall be used to ensure that all 

the requisite measures have been taken before start of work. 

 

2

.

0 

PLYING OF ROAD VEHICLES AND WORKING OF MACHINERIES 

CLOSE TO RUNNING TRACKS   

(i)  Normally, the road vehicles shall be run or machinery shall be worked so 

as not to come closer than 6.0m from center line of nearest running track.  

(ii)  The land strip adjacent to running tracks, where road vehicle is to ply or 

machinery is to work, shall be demarcated by lime in advance in 

consultation with the DFCCIL’s Supervisor.  Wooden pegs at interval not 

exceeding 75mts shall be provided along the line marking as permanent 

marks.  The road vehicles shall ply or machinery shall work so as not to 

infringe the line of demarcation. 

(iii)  If a road vehicle or machinery is to work closer to 6.0m due to site 

conditions or requirement of work, following precautions shall be 

observed.   

a.  In no case the road vehicle shall run or machinery shall work at distance 

less than 3.5m from center line of track.    

b.  Demarcation of land shall be done by bright colored ribbon/nylon cord 

suspended on 120 cm high wooden/bamboo posts at distance of 3.5 m 

from center line of nearest running track. 

c.  Presence of an authorized DFCCIL’s representative shall be ensured 

before plying of vehicle or working of machinery.   

d.  DFCCIL’s Supervisor shall issue suitable caution order to Drivers of 

approaching train about road vehicles plying or machineries working 

close to running tracks.  The train drivers shall be advised to whistle 
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freely to warn about the approaching train.  Whistle boards shall be 

provided wherever considered necessary.   

e.  Lookout men shall be posted along the track at a distance of 800m from 

such locations who will carry red flag and whistles to warn the road 

vehicle/machinery users about the approaching trains. Lookout man shall 

be deputed for Safety at Work Sites.    

f.  On curves where visibility is poor, additional lookout men shall be 

posted.   

(iv)  If vehicle/machinery is to be worked closer to 3.5m from running 

track. 

Under unavoidable conditions, if road vehicles is to ply or machinery is to 

work closer to 3.5m due to site conditions or requirement of work, 

following precautions shall be observed:   

a.  Plying of vehicles or working of machinery closer to 3.5m of running 

track shall be done only under protection of track.  Traffic block shall be 

imposed wherever considered necessary.  The site shall be protected as 

per provisions of Para No. 806 & 807 of P-Way Manual as case may be.   

b.  Presence of a DFCCIL’s Supervisor shall be ensured at worksite.   

c.  DFCCIL’s Supervisor shall issue suitable caution order to Drivers of 

approaching train about road vehicles plying or machineries working 

close to running tracks.  The train drivers shall be advised to whistle 

freely to warn about the approaching train.     

(v)  Precaution to be taken while reversing road vehicle alongside the 

track.  

The location where vehicle will take a turn shall be demarcated duly 

approved by DFCCIL’s representative.  The road vehicle driver shall 

always face the DFCCIL track during the course of turning/reversing his 

vehicle.  Presence of an authorized DFCCIL representative shall be 

ensured at such location.  

(vi)  Road vehicle shall not be allowed to run along the track during night hours 

generally.  In unavoidable situations, however, vehicles shall be allowed to 

work during night hours only in the presence of an authorized DFCCIL’s 

representative and where adequate lighting arrangements are made and 

where adequate precautions as mentioned earlier have been ensured.   

(vii)   Road vehicles/machinery/plant etc. when stabled near running tracks shall 

be properly secured against any possible roll off and always be manned 

even during off hours.   

 

3

.

0 

EXECUTION OF WORKS CLOSE TO OR ON RUNNING LINES   

Any work close to or on running tracks shall be executed under the presence of a 

DFCCIL’s Supervisor only. 

(i)  Precaution to be taken to ensure safety of trains while execution of 

work close to the running line or on running lines.  

(a)  Contractor has deputed trained supervisors in required number at worksites 

duly certified by APM/DPM/PM/Dy. CPM in charge of the works.   

(b)  Drivers of vehicle/operators of the machines have been briefed about the 

safety and precautions to be taken while moving / working close to traffic.   

(c)  Contractor shall ply road vehicles/working of machinery only between 

sunrise and sunset. In case of emergency where it is necessary to work 



MUM/S/EL/239/CR/DAPOLI SSP   
 

Signature of tenderer (s) with seal Page 110 
 

during night hours sufficient lighting shall be ensured in the complete 

work area for the safety of public and passengers. Also additional staff 

shall be posted as necessary for night working and taking safety 

precautions. 

(d)  The contractor shall not change the approved vehicle/machinery and 

driver/operator for working at site. Contractor shall not induct any new 

vehicle/machinery and driver/operator without prior written approval of 

APM/DPM and the list of such changes with numbers of individual 

vehicle, name and license particulars of the driver shall be given to 

APM/DPM/PM/Dy. CPM of the section.   

(e)  Contractor shall ensure that road vehicle/machinery ply/work in a way so 

that these do not infringe the line of demonstration.    

(f)  Lookout men with required safety equipment shall be posted where 

necessary.    

(g)  In unusual circumstances, where operator apprehends danger to track while 

working truck/machinery near running track, following action shall be 

taken.    

a)  The contractor/supervisor/vehicle operator immediately advice the 

situation to DFCCIL official/officials of the organization executing the 

work and assist him/them in protecting the track.   

b)  Protection shall be done as done for other emergencies   

(h)  Individual vehicle/machinery shall not be left unattended at site of work. If 

it is unavoidable and becomes necessary to stable the road 

vehicle/machinery at site near the running track, these shall be properly 

secured against any possible roll off and always be manned even during 

non-working hours. In addition the road vehicle / machinery should be 

stabled parallel to track only so that incase of failure of any securing 

arrangement, it may not roll towards the track.    

(i)  All temporary arrangements required to be made during execution of work 

shall be made in such a manner that moving dimensions do not infringe. 

Necessary checks shall be exercised by site in charge from time to time.    

(j)  During the hours of night, lamps of temporary indicators which are not of 

reflective type should be lit at sun-set and kept burning till sun rise, where 

trains run at night.      

(ii)  Precaution to be taken to ensure safety of electrical/signal/ telephone 

cables while excavating near tracks.  

(a)  Particular care shall be taken to mark the locations of buried 

electrical/signal/telephone cables on the plans jointly with S & T/Electric 

supervisor and also at site so that these are not damaged during excavation 

(b)  Copy of the cable plan should be given to the contractor’s authorized 

representative before handing over the site to start the work.   

(c)  Due care shall be taken to ensure that any part of the equipment or 

machinery or temporary arrangement does not come close to cables while 

working.  

(iii)  Precaution to be taken during execution of works requiring traffic 

blocks.   

a)  Any work, which infringes the moving dimensions or causes discontinuity in 

the track any activity making the existing track unsafe for passage of trains 

etc. Shall be started only after the traffic block has been imposed, DFCCIL 
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servant in charge of the work is present at the worksite, engineering signals 

are exhibited at specified distance and flagmen are posted with necessary 

equipment to man them etc 

b)  Before closing the work, the track shall be left with the proper track geometry 

so that the trains run safely and flagmen are kept in the night with safety and 

track protection equipment to patrol the stretch and take action to protect the 

track, if so warranted and inform the DFCCIL supervisors.   

c)  After completion of work the released sleeper and fittings should be properly 

stacked away from the track to be kept clear of moving dimensions.   

d)  Block shall be removed only when all the temporary arrangement, 

machineries, tools, plants etc. have been kept clear of moving dimensions.   

 

(iv)  Precaution to be taken during execution of works during night. The work 

close to running line, generally, shall be carried out only during day hours.  At 

locations, however, where night working is unavoidable, proper lighting 

arrangement should be made.  The engineering indicator boards shall be 

lighted during night hours as per the provisions of IRPWM. The staff deputed 

for night working should have taken adequate rest before deploying them in 

night shift. We can specify duration of night shift from 20.00 hrs to 04.00 hrs. 

All other safety precautions applicable for day time work should be strictly 

observed during night working.   

 

(v)  Precautions to be taken to ensure safety of workers while working close to 

running lines. 

a)  Any work close to or on running tracks shall be executed under the presence 

of a DFCCIL’s supervisor only.    

b)  Precaution to be taken to ensure safety of trains while execution of work close 

to the running line or on running lines.    

 (i) Such works shall be planned and necessary drawings particularly with regard 

to infringement to moving dimensions shall be finalized duly approved by 

competent authority before execution of work. The work shall be executed 

only as per approved procedure and drawings.    

(ii) All temporary arrangements required to be made during execution of work 

shall be made in such a manner that moving dimension do not infringe.  

(iii) Suitable speed restriction shall be imposed or Traffic block shall be ensured as 

required.   

(iv) The site shall be protected as per provisions of Para No. 806 & 807 of P.Way 

Manual as case may be.    

(v) Necessary equipment for safety of trains during emergency shall be kept ready 

at site.    

c)  A ‘first aid kit’ shall always be kept ready at site.   

 

(vi)  Precaution shall be taken for safety of public or passengers, while 

executing works at locations, used by passengers and public,. The worksite 
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shall be suitably demarcated to keep public and passengers away from work 

area.  Necessary signage boards such as “Work in progress. Inconvenience is 

regretted” etc. shall be provided at appropriate locations to warn the public/ 

passengers.  Adequate lighting arrangement of worksite wherever required 

shall be done to ensure safety of public/passengers during night.   

 

(vii)  Precaution to be taken before stacking materials alongside the track to 

ensure that safety of trains is not affected. The following precautions shall 

be taken before stacking the materials along the track for stacking of ballast, 

rails, sleepers etc.   

a)  The sites for material stacking should be selected in advance in such a manner 

as to ensure that no part of the material to be stacked is infringing the Standard 

Moving Dimensions.  A plan of proposed stacking locations be made and 

signed jointly by an authorized DFCCIL’s representative and contractor’s 

representative.   

b)  The selected locations shall be marked by lime in advance.   

c)  Presence of an authorized DFCCIL’s representative while unloading and 

stacking shall be ensured.   

d)  The material shall be stacked in such a height so as to not to infringe SOD in 

case of accidental roll off.   

  

  

(viii)  SAFETY ASPECTS TO BE OBSERVED WHILE WORKING IN OHE 

AREA 

(a)  No electrical work close to running track shall be carried out without 

permission of DFCCIL representative.    

(b)  A minimum distance of 2m has to be maintained between live OHE wire and 

body part of worker or tools or metallic supports etc.   

(c)  No electric connection etc. can be tapped from OHE.    

(d)  Authorized OHE staff should invariably be present when the relaying work or 

any major work is carried out.    

(e)  Power block is correctly taken and ‘permit to work’ is issued.   

(f)  The structure bonds, track bonds, cross bonds, longitudinal rail bonds are not 

disturbed and   

(g)  If disconnected for the work, they are reconnected properly when the work is 

completed.    

(h)  The track level is not raised beyond the permissible limit during the work. 

4

.
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 PROTECTION OF TRACK DURING EMERGENCY  

(i)  Action to be taken when a contractor’s supervisor or vehicle operator 

apprehends any unusual circumstances likely to infringe the track and 

endanger safe running of trains. At any time if a contractor’s supervisor or 

vehicle operator observes any unusual circumstances likely to infringe the 

track and apprehend danger to safe running of track, he shall take immediate 
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steps to advise a DFCCIL official of such danger and assist him in protection 

of track.   

The track shall be protected as under.  One person shall immediately plant a 

red flag (red lamp during night) at the spot and proceed with all haste in the 

direction of approaching train with a red flag in hand (red lamp during night) 

and plant a detonator on rail at a distance of 600 m from the place of 

obstruction of BG track after which he shall further proceed for not less than 

1200 m from the place of obstruction from BG track and plant three 

detonators at 10m apart on rails.  After this he shall display the red flag (red 

lamp during night) at a distance of 45m from the detonators.   

Attempts shall also be made to send an advice to nearest DFCCIL station 

about the incident immediately.  

(ii)  Action to be taken if train is seen approaching to site of danger and there 

is no time to protect the track as per guidelines mentioned above. 

In such a case the detonators shall be planted on rails immediately at distance 

away from place of danger as far as possible and attention of driver of 

approaching train shall be invited by whistling, waving the red flag 

vigorously, gesticulating and shouting.   

(iii)  Action to be taken if more than one track is obstructed. 

a)  In case of single line protection as above shall be done in both the directions 

from place of danger.   

b)  In case of double line or multiple lines, if other tracks are also obstructed, the 

protection as above shall be done for other track also.   

The protection shall be done in that direction and on that track first on which 

train is likely to arrive first.   

c)  The Contractor’s Supervisors, Operators and lookout men shall be properly 

explained about the direction of trains on running tracks.   

(iv)  Equipment required for protection of track. 

Minimum compliment of protection equipment i.e. 10 detonators, 4 red 

hand flags, 4 red hand lamps, 4 banner flags and whistles etc. shall always 

be kept ready at worksites for use in case of emergency.  DFCCIL will 

arrange to provide detonators, whereas Contractor shall arrange other 

equipment at his own cost.  

(v)  Arrangement of lookout men and competency required for lookout 

man to warn labour about approaching train. 

a)  Contractor will provide lookout men 

b)  The lookout men shall be properly trained in warning to staff at worksite 

about approaching train.   

c)  Only those lookout men shall be provided at site who have been issued 

with a competency certificate by the DFCCIL’s Supervisor.   

d)  In case, it is felt necessary to provide lookout men by DFCCIL, the charges 

for the same as fixed by DFCCIL Administration shall be recovered from 

Contractor.    

 

5

.
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TRAINING TO SUPERVISORS AND OPERATORS OF CONTRACTOR 

 The Supervisors and Operators of the contractor proposed to be deployed at work 

site, which is close to the running track, shall be imparted mandatory training by 
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the DFCCIL at site free of cost about the safety measures to be adopted while 

working in the vicinity of running track.  Engineer-in charge of the work shall 

decide the scale, extent & adequacy of training.  In case training is imparted at a 

recognized DFCCIL training institute, the charges for the same, as decided by 

DFCCIL, shall be recovered from contractor.  A competency certificate to this 

effect to the individual Supervisor/ Operator shall be issued as given below by a 

DFCCIL Officer not below the rank of Project Manager.  No Supervisor/Operator 

of the Contractor shall work or allowed to work in the vicinity of running track 

that is not in possession of valid competency certificate. 

All the labour, materials, tools, plants etc. except detonators, required for 

ensuring safe running of trains shall be provided by Contractor at his own cost. 

Wherever lookout men are provided by DFCCIL, charges at the rate of Rs. 500/- 

per man day shall be recovered from Contractor.  
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SPECIAL CONDITIONS FOR WORKING OF ROAD CRANES 

To ensure safe working of road cranes used in works in connection with provision 

of  ROB/RUB/Subways, following items shall invariable be ensured before putting 

the cranes to use:-    

(i) No machine shall be selected to do any lifting on a specific job until its size and 

characteristics are considered against the weights, dimensions and lift radii of the 

heaviest and largest loads.    

(ii) The contractor shall ensure that a valid Certificate of Fitness is available before 

use of Road Cranes. 

(iii) Contractors should utilize the services of any competent person as defined in 

Factories Act, 1948 and approved by Chief Inspector of Factories.  

(iv) The laminated photocopies of fitness certificate issued by competent persons, the 

operators’ photo, manufacturer’s load chart and competency certificate shall 

always be either kept in the operator cabin or pasted on the visible surface of the 

lifting appliances. 

(v) All lifting appliances including all parts and gears thereof, whether fixed or 

movable shall be thoroughly tested and examined by a competent person once at 

least in every six months or after it has undergone any alterations or repairs liable 

to affect its strength or stability. 

 

Contractor shall indemnify DFCCIL against any loss/damage to public property, travelling 

public, DFCCIL or his own staff due to his (contractor’s) negligence. In case there is any 

mishap, a factfinding inquiry will be conducted by DFCCIL. A show cause notice will be 

issued to the contractor, in case he is prima-facie held responsible. Contractor’s reply to 

show cause notice will be considered by the Engineer in Charge before taking final 

decision. In case contractor is found responsible for the mishap, recovery from him will be 

affected for only tangible direct losses.   
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Annexure-A 

Competency Certificate 

Certified that Shri ____________________________________ 

Supervisor/Operator of M/s. __________________________________ has been 

trained and examined in safety measures to be followed while working in the 

vicinity of running DFCCIL track for the work  

____________________________.  His knowledge has been found satisfactory 

and he is capable of supervising the work safely.   
 

This certificate is valid only for the work mentioned in this certificate only. 

 

    

   Signature and designation of the officer  
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PART – VI 
 

PRICES AND PAYMENT 

  
1.1 SCOPE: 

This chapter deals with prices to be paid to the contractor for completion of 

various items of work. The contractor shall be paid for completed works in 

accordance with accepted schedule of prices and rates, as stipulated in the tender 

document. 

 

1.2  SCHEDULE OF PRICES: 

 

(a) UNIT PRICES FOR MATERIALS: 

The unit prices of materials as given in Schedule of quantities shall be 

inclusive of all charges including transport, loading/unloading handling all 

insurance premium, banker’s charges, all Taxes, Duties and levies (including 

Octroi etc.) applicable on works contracts etc. 
(b) FOR ERECTION: 

The unit prices given in Schedule of quantities shall include cost of 

erection, testing, commissioning and cover all cost of administration of the 

contract, insurance premium, bankers’ charges for guarantees, cost of storage, 

loading, unloading and handling of materials, and for any road transport which 

the Contractor may use for carriage of materials between his depot and depot/s 

and site of work etc. Unit prices quoted shall be FIRM.  

 
1.3 QUANTITIES: 

The approximate estimated quantities of various items of works are included in 

Schedule of quantities and rates. However, quantities can be increased/ decreased 

as stipulated in Special Conditions of Contract. 

 
1.4 NEW ITEMS OF WORK: 

If during the execution of the work, the Contractor is called upon to carry out any 

new item of work not included in Schedules, the Contractor shall execute such 

works at such prices as may be mutually agreed in writing with the Purchaser. 

 
1.5 DEDUCTION OF TAXES FROM CONTRACTOR’S BILLS: 

Wherever the law makes it statutory for the purchaser to deduct any amount 

towards Sales Tax/Income tax on works contract, the same will be deducted 

and deposited with the concerned authority. 

The tenderer for carrying out any construction work in Rajasthan and Haryana 

must get themselves registered from the Registering Office the Building and 

other Construction Workers Act, and rules made thereto by the Rajasthan & 

Haryana Government and submit certificate of Registration issued from the 

Registering Officer of the Rajasthan and Haryana Government (Labor 

Department). For enactment of this Act, the tenderer shall be required to pay 

cess @1% of cost of construction work to be deducted from each bill. Cost of 

material shall be outside the purview of cess, when supplied under a separate 

schedule item. 
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1.6 SUBMISSION OF BILLS: 

 On award of contract, a procedure order for submission of bills for payment 

shall be jointly drawn by finance and the purchaser. The contractor will be 

required to submit the bills as per the joint procedure order. 

1.7 PAYMENT: 

80% of the item price (material cost) shall be paid on receipt of material in 

DFCCIL/Railway custody after inspection.  If for any item of work, price of 

material and erection is not separately available, 80% of the cost of item of work 

will be considered as material cost. 

Further payment of material and erection cost to cover 90% of the cost of item of 

work shall be made on successful testing and commissioning of the installation. 

1.8 Final Payment – Balance 10% payment shall be released on issue of   completion 

certificate by the Purchasers Engineer. 

1.9 RELEASE OF PERFORMANCE GUARANTEE: 

The Performance Guarantee (PG) shall be released after physical completion of 

the work based on 'Completion Certificate' issued by the competent authority 

stating that the Contractor has completed the work in all respects satisfactorily. 

 
1.10  RELEASE OF SECURITY DEPOSIT: 

 Security Deposit shall be returned to the Contractor after the following: 

(a)  Final Payment of the Contract as per relevant GCC clause and 

(b)  Signature of Final Supplementary Agreement or Certification by Engineer that 

DFCCIL has No Claim on Contractor and 

(c) Issue of Maintenance Certificate on expiry of the maintenance period as per 

relevant GCC clause. 

 
Forfeiture of Security Deposit: 

Whenever the contract is rescinded as a whole under relevant GCC clause,  the 

Security Deposit already with Railways/DFCCIL under the contract shall be 

forfeited. However, in case the contract is rescinded in part or parts under relevant 

GCC clause, the Security Deposit shall not be forfeited. 

 

No interest shall be payable upon the Bid Securi and Security Deposit or amounts 

payable to the Contractor under the Contract, but Government Securities 

deposited, will be payable with interest accrued thereon as per relevant GCC –

Clause. 

1.11 RATES FOR ITEMS OF WORKS: 

(i) The rates, entered in the accepted Schedule of Rates of the Contract are 

intended to provide for works duly and properly completed in accordance with the 

General and Special (if any) Conditions of the Contract and the Specifications and 

drawings together with such enlargements, extensions, diminutions, reductions, 

alterations or additions as may be ordered in terms of Clause 42 of these 

conditions and without prejudice to the generality thereof and shall be deemed to 

include and cover superintendence and labour, supply, including full freight of 

materials, stores, patterns, profiles, moulds, fittings, centerings, scaffolding, 

shoring props, timber, machinery, barracks, tackle, roads, pegs, posts, tools and 

all apparatus and plant required on the works, except such tools, plant or 

materials as may be specified in the contract to be supplied to the Contractor by 
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the Railway, the erection, maintenance and removal of all temporary works and 

buildings, all watching, lighting, bailing, pumping and draining, all prevention 

of or compensation for trespass, all barriers and arrangements for the safety of 

the public or of employees during the execution of works, all sanitary and medical 

arrangements for labour camps as may be prescribed by the Railway/DFCCIL, 

the setting of all work and of the construction, repair and upkeep of all centre 

lines, bench marks and level pegs thereon, site clearance, all fees duties, 

royalties, rent and compensation to owners for surface damage or taxes and 

impositions payable to local authorities in respect of land, structures and all 

material supplied for the work or other duties of or expenses for which the 

Contractor may become liable or may be put to under any provision of law for the 

purpose of or in connection with the execution of the contract and all such other 

incidental charges or contingencies as may have been specially provided for in 

the Specifications. 

(ii)  However, if rates of existing GST or cess on GST for Works Contract is 

increased or any new tax cess on Works Contract is imposed by Statute after the 

date of opening of tender but within the original date of completion/date of 

completion extended under relevant GCC clause and the Contractor thereupon 

properly pays such taxes/cess, the Contractor shall be reimbursed the amount so 

paid. 

(iii) Further, if rates of existing GST or cess on GST for Works Contract is 

decreased or any tax/cess on Works Contract is decreased / removed by Statute 

after the date of opening of tender, the reduction in tax amount shall be 

recovered from Contractor’s bills/Security Deposit or any other dues of 

Contractor with the Government of India. 

1.12 PRICE VARIATION CLAUSE in Works Contracts is dealt with in accordance 

with provisions of GCC 2022 with latest amendments & correction slips. 

1.13 Maintenance of Works: The Contractor shall at all times during the progress 

and continuance of the works and also for the period of maintenance specified in 

the Tender Form after the date of issue of the certificate of completion by the 

Employer/Engineer or any other earlier date subsequent to the completion of the 

works that may be fixed by the Employer / Engineer, be responsible for and 

effectively maintain and uphold in good substantial, sound and perfect condition 

all and every part of the works and shall make good from time to time and at all 

times as often as the Engineer shall require, any damage or defect that may during 

the above period arise in or be discovered or be in any way connected with the 

works, provided that such damage or defect is not directly caused by errors in the 

contract documents, act of providence or insurrection or civil riot, and the 

Contractor shall be liable for and shall pay and make good to the 

Railway/DFCCIL or other persons legally entitled thereto whenever required by 

the Engineer so to do, all losses, damages, costs and expenses they or any of 

them may incur or be put or be liable to by reasons or in consequence of the 

operations of the Contractor or of his failure in any respect. 

 

1.14 Certificate of Completion of Works: As soon as in the opinion of the 

Employer/Engineer, the work has been completed and has satisfactorily 

passed any final test or tests that may be prescribed, the Employer/Engineer 

shall issue a certificate of completion duly indicating the date of completion in 

respect of the work and the period of maintenance of the work shall commence 

from the date of completion mentioned in such certificate. The certificate, inter 
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alia, should mention that the work has been completed in all respects and that 

all the contractual obligations have been fulfilled by the Contractor and that 

there is no due from the Contractor to Railways/DFCCIL against the contract 

concerned. 

The Employer /Engineer may also issue such a certificate indicating date of 

completion with respect to any part of the work (before the completion of the 

whole of work), which has been both completed to the satisfaction of the 

Engineer and occupied or used by the Railway. When any such certificate is given 

in respect of part of a work, such part shall be considered as completed and the 

period of maintenance of such part shall commence from the date of completion 

mentioned in the completion certificate issued for that part of the work. 

 

1.15 Contractor not Absolved by Completion Certificate: The Certificate of 

Completion in respect of the works referred to in Sub-Clause (1) of this Clause 

shall not absolve the Contractor from his liability to make good any defects 

imperfections, shrinkages or faults which may appear during the period of 

maintenance specified in the tender arising in the opinion of the Employer/Engineer 

from materials or workmanship not in accordance with the drawings or 

specifications or instruction of the Employer/Engineer, which defects, 

imperfections, shrinkages or faults shall upon the direction in writing of the 

Employer/Engineer be amended and made good by the Contractor at his own 

cost; and in case of default on the part of Contractor, the Employer/Engineer may 

employ labour and materials or appoint another Contractor to amend and make 

good such defects, imperfections, shrinkages and faults and all expenses 

consequent thereon and incidental thereto shall be borne by the Contractor and 

shall be recoverable from any moneys due to him under the contract. 

1.16 Final Supplementary Agreement: After the work is completed and taken 

over by the Railway/DFCCIL as per terms and conditions of the contract 

agreement or otherwise concluded by the parties with mutual consent and full and 

final payment is made by the Railway/DFCCIL to the Contractor for work done, 

and there is unequivocal no claim on either side under the contract, the parties 

shall execute the final supplementary agreement  

1.17  Approval only by Maintenance Certificate: No certificate other than 

maintenance certificate referred to in relevant Clause of GCC of the Conditions 

shall be deemed to constitute approval of any work or other matter in respect 

of which it is issued or shall be taken as an admission of the due performance 

of the contract or any part thereof. 

1.18 Maintenance Certificate: The Contract shall not be considered as 

completed until a Maintenance Certificate shall have been signed by the 

Employer/Engineer stating that the works have been completed and maintained 

to his satisfaction. The Maintenance Certificate shall be given by the 

Employer/Engineer upon the expiration of the period of maintenance or as 

soon thereafter as any works ordered during such period. 

The Competent Authority to issue above Maintenance Certificate shall normally 

be the authority who is competent to sign the contract. If this Competent 

Authority is of the rank lower than JA Grade, then a JA Grade Officer 

(concerned with the work) should issue the certificate. The certificate, inter alia, 

should mention that the work has been completed in all respects and that all the 

contractual obligations have been fulfilled by the Contractor and that there is no 

due from the Contractor to Railways/DFCCIL against the contract concerned. 
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1.19 Cessation of Railway’s/DFCCIL’s Liability: The Railway/DFCCIL shall not 

be liable to the Contractor for any matter arising out of or in connection with the 

contract for execution of the works unless the Contractor has made a claim in 

writing in respect thereof before the issue of the Maintenance Certificate under 

this clause. 

1.20 Unfulfilled Obligations: Notwithstanding the issue of the Maintenance 

Certificate the Contractor and the Railway/DFCCIL shall remain liable for the 

fulfillment of any obligation incurred under the provision of the contract prior 

to the issue of the Maintenance Certificate which remains unperformed at the 

time such certificate is issued and for the purposes of determining the nature 

and extent of any such obligations, the contract shall be deemed to remain in 

force between the parties thereto. 

 

1.21 Final Payment: On the Employer/Engineer's certificate of completion in respect 

of the works, adjustment shall be made and the balance of account based on 

the Employer/Engineer or the Employer/Engineer's representative's certified 

measurements or Employer/Engineer’s certified “contractor’s authorized 

Employer/engineer’s measurements” of the total quantity of work executed by 

the Contractor upto the date of completion and on the accepted schedule of rates 

and for extra works on rates determined shall be paid to the Contractor subject 

always to any deduction which may be made under these presents and further 

subject to the Contractor having signed delivered to the Employer/ Engineer 

enclosing either a full account in detail of all claims he may have on the 

Railway/DFCCIL in respect  of the works or having delivered No Claim 

Certificate. and the Employer/ Engineer having after the receipt of such account 

given a certificate in writing that the whole of the works to be done under the 

provisions of the Contracts have been completed, that they have been inspected 

by him since their completion and found to be in good and substantial order, that 

all properties, works and things, removed, disturbed or injured in consequence 

of the works have been properly replaced and made good and all expenses 

and demands incurred by or made upon the Railway/DFCCIL for or in the 

respect of damage or loss by from or in consequence of the works, have been 

satisfied agreeably and in conformity with the contract. 

 

1.22 Post Payment Audit: It is an agreed term of contract that the Railway 

reserves to itself the right to carry out a post-payment audit and/ or technical 

examination of the works and the final bill including all supporting vouchers, 

abstracts etc. and to make a claim on the Contractor for the refund of any excess 

amount paid to him till the release of security deposit or settlement of claims, 

whichever is later, if as a result of such examination any over-payment to him is 

discovered to have been made in respect of any works done or alleged to have 

been done by him under the contract. 

 

1.23 PRODUCTION OF VOUCHERS ETC BY THE CONTRACTOR: 

(i) For a contract of more than one crore of rupees, the Contractor shall, 

whenever required, produce or cause to be produced for examination by the 

Engineer any quotation, invoice, cost or other account, book of accounts, 

voucher, receipt, letter, memorandum, paper of writing or any copy of or 

extract from any such document and also furnish information and returns verified 
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in such manner as may be required in any way relating to the execution of 

this contract or relevant for verifying or ascertaining cost of execution of this 

contract (the decision of the E m p l o y e r / Engineer on the question of 

relevancy of any documents, information or return being final and binding in 

the parties). The Contractor shall similarly produce vouchers etc, if required to 

prove to the Employer/Engineer, that materials supplied by him, are in 

accordance with the specifications laid down in the contract. 

 

(ii) If any portion of the work in a contract of value more than one crore of rupees be 

carried out by a sub-contractor or any subsidiary or allied firm or company , the 

Engineer shall have power to secure the books of such sub-contract or any 

subsidiary or allied firm or company, through the Contractor, and such books 

shall be open to his inspection. 

 

(iii) The obligations imposed by Sub Clause (i) & (ii) above is without prejudice to 

the obligations of the Contractor under any statute rules or orders binding on the 

Contractor. 

1.24 LABOUR: 

1.24.1 Wages to Labour: The Contractor shall be responsible to ensure 

compliance with the provision of the Minimum Wages Act, 1948 (hereinafter 

referred to as the “said Act”) and the Rules made there under in respect of any 

employees directly or through petty Contractors or sub- contractors employed by 

him for the purpose of carrying out this contract. 

 

If, in compliance with the terms of the contract, the Contractor supplied any 

labour to be used wholly or partly under the direct orders and control of the 

Railways whether in connection with any work being executed by the Contractor 

or otherwise for the purpose of the Railway such labour shall, for the purpose of 

this Clause, still be deemed to be persons employed by the Contractor. 

If any moneys shall, as a result of any claim or application made under the said 

Act be directed to be paid by the Railway, such money shall be deemed to be 

moneys payable to the Railway by the Contractor and on failure by the Contractor 

to repay the Railway any moneys paid by it as aforesaid within seven days after 

the same shall have been demanded, the Railways shall be entitled to recover 

the same from Contractor’s bills/Security Deposit or any other dues of Contractor 

with the Government of India. 

 

1.24.2 Apprentices Act: The Contractor shall be responsible to ensure 

compliance with the provisions of the Apprentices Act, 1961 and the Rules and 

Orders issued thereunder from time to time in respect of apprentices directly or 

through petty Contractors or sub-contractors employed by him for the purpose of 

carrying out the Contract. 

If the Contractor directly or through petty Contractors or sub-contractors fails to 

do so, his failure will be a breach of the contract and the Railway may, in its 

discretion, rescind the contract. The Contractor shall also be liable for any 

pecuniary liability arising on account of any violation of the provisions of the 

Act. 
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1.24.3 Provisions of Payments of Wages Act: The Contractor shall comply with the 

provisions of the Payment of Wages Act, 1936 and the rules made there under 

in respect of all employees employed by him either directly or through petty 

Contractors or sub-contractors in the works. If in compliance with the terms of 

the contract, the Contractor directly or through petty Contractors or sub-

contractors shall supply any labour to be used wholly or partly under the 

direct orders and control of the Engineer whether in connection with the works to 

be executed hereunder or otherwise for the purpose of the Engineer, such 

labour shall nevertheless be deemed to comprise persons employed by the 

Contractor and any moneys which may be ordered to be paid by the Engineer shall 

be deemed to be moneys payable by the Engineer on behalf of the Contractor and 

the Engineer may on failure of the Contractor to repay such money to the 

Railways deduct the same from any moneys due to the Contractor in terms of the 

contract. The Railway shall be entitled to recover the same from Contractor’s 

bills/Security Deposit or any other dues of Contractor with the Government of 

India all moneys paid or payable by the Railway by way of compensation of 

aforesaid or for costs of expenses in connection with any claim thereto and 

the decision of the Engineer upon any question arising out of the effect or 

force of this Clause shall be final and binding upon the Contractor. 

 
1.24.4 Provisions of Contract Labour (Regulation and Abolition) Act, 1970: 

(1) The Contractor shall comply with the provision of the contract labour 

(Regulation and Abolition) Act, 1970 and the Contract labour (Regulation and 

Abolition) Central Rules 1971 as modified from time to time, wherever 

applicable and shall also indemnify the Railway from and against any claims 

under the aforesaid Act and the Rules. 

 

(2) The Contractor shall obtain a valid license under the aforesaid Act as 

modified from time to time before the commencement of the work and continue 

to have a valid license until the completion of the work. Any failure to fulfill the 

requirement shall attract the penal provision of the Act. 

 

(3) The Contractor shall pay to the labour employed by him directly or through sub-

contractors the wages as per provision of the aforesaid Act and the Rules wherever 

applicable. The Contractor shall notwithstanding the provisions of the contract to 

the contrary, cause to be paid the wages to labour, indirectly engaged on the 

works including any engaged by sub-contractors in connection with the said 

work, as if the labour had been immediately employed by him. 

 

(4) In respect of all labour directly or indirectly employed in the work for 

performance of the Contractor's part of the contract, the Contractor shall comply 

with or cause to be complied with the provisions of the aforesaid Act and Rules 

wherever applicable. 

 

(5) In every case in which, by virtue of the provisions of the aforesaid Act or 

the rules, the Railway is obliged to pay any amount of wages to a workman 

employed by the Contractor or his sub-contractor in execution of the work or to 

incur any expenditure on account of the contingent, liability of the Railway due 

to the Contractor's failure to fulfill his statutory obligations under the aforesaid 
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Act or the rules, the Railway will recover from the Contractor, the amount of 

wages so paid or the amount of expenditure so incurred and without prejudice 

to the rights of the Railway under the Section 20, Sub-Section (2) and Section 

2, Sub-Section (4) of the aforesaid Act, the Railway shall be at liberty to 

recover such amount or part thereof from Contractor’s bills/Security Deposit or 

any other dues of Contractor with the Government of India. The Railway shall 

not be bound to contest any claim made against it under Sub-Section (1) of 

Section 20 and Sub-Section (4) of Section 21 of the aforesaid Act except on the 

written request of the Contractor and upon his giving to the Railway full 

security for all costs for which the Railway might become liable in contesting 

such claim. The decision of the Chief Electrical Engineer regarding the amount 

actually recoverable from the Contractor as stated above shall be final and binding 

on the Contractor. 

 
1.25 Provisions of Employees Provident Fund and Miscellaneous Provisions Act, 

1952: 

The Contractor shall comply with the provisions of Para 30 & 36-B of the 

Employees Provident Fund Scheme, 1952; Para 3 & 4 of Employees’ Pension 

Scheme, 1995; and Para 7 & 8 of Employees Deposit Linked Insurance Scheme, 

1976; as modified from time to time through enactment of “Employees Provident 

Fund & Miscellaneous Provisions Act, 1952”, wherever applicable and shall also 

indemnify the Railway from and against any claims under the aforesaid Act and 

the Rules. 

 

1.25.1 Contractor is to abide by the provisions of Payment of Wages act & Minimum 

Wages act in terms Indian Railways General Condition of Contract. In order to 

ensure the same, an application has been developed and hosted on website 

‘www.shramikkalyan.indianrailways.gov.in’. Contractor shall register his 

firm/company etc. and upload requisite details of labour and their payment in this 

portal. These details shall be available in public domain. The Registration/ 

updation of Portal shall be done as under: 

 

(a) Contractor shall apply for one time registration of his company/firm etc. in the 

Shramikkalyan portal with requisite details subsequent to issue of Letter of 

Acceptance. Engineer shall approve the contractor’s registration in the portal 

within 7 days of receipt of such request. 

 

(b) Contractor once approved by any Engineer, can create password with login ID 

(PAN No.) for subsequent use of portal for all LOAs issued in his favour. 

 

(c) The contractor once registered on the portal, shall provide details of his Letter of 

Acceptances (LOA) / Contract Agreements on shramikkalyan portal within 15 

days of issue of any LoA for approval of concerned engineer. Employer/Engineer 

shall update (if required) and approve the details of LoA filled by contractor 

within 7 days of receipt of such request. 

 

 

http://www.shramikkalyan.indianrailways.gov.in/
http://www.shramikkalyan.indianrailways.gov.in/
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(d) After approval of LOA by Employer/Engineer, contractor shall fill the salient 

details of contract labours engaged in the contract and ensure updating of each 

wage payment to them on shramikkalyan portal on monthly basis. 

 

(e) It shall be mandatory upon the contractor to ensure correct and prompt uploading of 

all salient details of engaged contractual labour & payments made thereof after 

each wage period. 

 

(f)     While processing payment of any ‘On Account bill’ or ‘Final bill’ or release of 

‘Advances’ or ‘Performance Guarantee / Security deposit’, contractor shall 

submit a certificate to the Employer/Engineer or Engineer’s representatives that 

“I have uploaded the correct details of contract labours engaged in connection 

with this contract and payments made to them during the wage period in 

Railway’s Shramikkalyan portal at  ‘www.shramikkalyan.indianrailways.gov.in’    

till  Month, Year.”   

 

1.25.1.1 Provisions of “The Building and Other Construction Workers 

(Regulation of Employment and Conditions of Service) Act, 1996” and “The 

Building and  Other Construction Workers’ Welfare Cess Act, 1996”: 

The tenderers, for carrying out any construction work, shall get themselves 

registered with the Registering Officer under Section-7 of the Building and Other 

Construction Workers Act, 1996 and rules made thereto by the concerned State 

Govt., and submit certificate of Registration issued from the Registering Officer 

of the concerned State Govt. (Labour Dept.). The Cess shall be deducted from 

contractor’s bills as per provisions of the Act. 

 

1.26 Reporting of Accidents: The Contractor shall be responsible for the safety of 

all employees directly or through petty Contractors or sub-contractor employed 

by him on the works and shall report serious accidents to any of them however 

and wherever occurring on the works to the Employer/Engineer or the 

Engineers Representative and shall make every arrangements to render all 

possible assistance. 

 

1.27 Provision of Workmen’s Compensation Act: In every case in which by 

virtue of the provisions of Section 12 Sub-Section (1) of the Workmen's 

Compensation Act 1923, Railway is obliged to pay compensation to a 

workman directly or through petty Contractor or sub-contractor employed by 

the Contractor in executing the work, Railway will recover from the Contractor 

the amount of the compensation so paid, and, without prejudice to the rights of 

Railway under Section 12 Sub-section (2) of the said Act, Railway shall be at 

liberty to recover such amount or any part thereof from Contractor’s 

bills/Security Deposit or any other dues of Contractor with the Government of 

India. Railway shall not be bound to contest any claim made against it under 

Section 12 Sub-Section (1) of the said Act except on the written request of the 

Contractor and upon his giving to Railway full security for all costs for which 

Railway might become liable in consequence of contesting such claim. 

 

http://www.shramikkalyan.indianrailways.gov.in/
http://www.shramikkalyan.indianrailways.gov.in/
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1.28 Provision of Mines Act: The Contractor shall observe and perform all the 

provisions of the Mines Act, 1952 or any statutory modifications or re-

enactment thereof for the time being in force and any rules and regulations 

made thereunder in respect of all the persons directly or through the petty 

Contractors or sub-contractors employed by him under this contract and shall 

indemnify the Railway from and against any claims under the Mines Act, or the 

rules and regulations framed thereunder, by or on behalf of any persons 

employed by him or otherwise. 

1.29  DETERMINATION OF CONTRACT: 

 

1.29.1 Right of Railway/DFCCIL to Determine the Contract: The 

Railway/DFCCIL shall be entitled to determine and terminate the contract at 

any time, should in the Railway's opinion, the cessation of work becomes 

necessary owing to paucity of funds or from any other cause whatever, in which 

case the value of approved materials at site and of work done to date by the 

Contractor will be paid for in full at the rate specified in the contract. Notice in 

writing from the Railway of such determination and the reasons therefore shall be 

conclusive evidence thereof. 

 

1.29.2 Payment on Determination of Contract: Should the contract be determined 

under sub clause (1) of this clause and the Contractor claims payment for 

expenditure incurred by him in the expectation of completing the whole of the 

work, the Railways/DFCCIL shall admit and consider such claims as are 

deemed reasonable and are supported by vouchers to the satisfaction of the 

Employer/Engineer. The Railway's/DFCCIL’s decision on the necessity and 

propriety of such expenditure shall be final and conclusive. 

 

1.29.3 The Contractor shall have no claim to any payment of compensation or 

otherwise, howsoever on account of any profit or advantage which he might have 

derived from the execution of the work in full but which he did not derive in 

consequence of determination of contract. 

1.29.4 Determination of Contract owing to Default of Contractor: If the Contractor 

should: 

 

(i) Becomes bankrupt or insolvent, or 

(ii) Make an arrangement for assignment in favour of his creditors, or agree to  carry out 

the contract under a Committee of Inspection of his creditors, or 

(iii) Being a Company or Corporation, go into liquidation (other than a voluntary 

liquidation for the purposes of amalgamation or reconstruction), or 

(iv) Have an execution levied on his goods or property on the works, or 

(v) Assign the contract or any part thereof otherwise than as provided in Clause 7 of 

these Conditions, or 

(vi) Abandon the contract, or 

(vii) Persistently disregard the instructions of the Employer/Engineer, or contravene 

any provision of the contract, or 

(viii) Fail to adhere to the agreed program of work by a margin of 10% of the stipulated 

period, or 
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(ix) Fail to execute the contract documents. 

(x) Fails to submit the documents pertaining to identity of JV and PAN. Form 

available in the Regulations for Tenders and Contracts. 

(xi) Fail to remove materials from the site or to pull down and replace work after 

receiving from the Employer/Engineer notice to the effect that the said materials 

or works have been condemned or rejected. 

(xii)   Fail to take steps to employ competent or additional staff and labour as required. 

(xiii) Fail to afford the Engineer or Engineer's representative proper facilities for 

inspecting the works or any part thereof as required. 

(xiv) Promise, offer or give any bribe, commission, gift or advantage either himself or 

through his partner, agent or servant to any officer or employee of the 

Railway/DFCCIL or to any person on his or on their behalf in relation to the 

execution of this or any other contract with this Railway. 

(xv)(A) At any time after the tender relating to the contract, has been signed and 

submitted by the Contractor, being a partnership firm admit as one of its partners 

or employee under it or being an incorporated company elect or nominate or 

allow to act as one of its directors or employee under it in any capacity 

whatsoever any retired Engineer of the Gazetted rank or any other retired 

Gazetted officer working before  his retirement, whether in the executive or  

administrative capacity, or 

whether holding any pensionable post or not, in the Railways/DFCCIL for the 

time being owned and administered by the President of India before the expiry of 

one year from the date of retirement from the said service of such Engineer or 

Officer unless such Engineer or Officer has obtained permission from the 

President of India or any officer duly authorized by him in this behalf to 

become a partner or a director or to take employment under the contract as the case 

may be, or 

(xv)(B) Fail to give at the time of submitting the said tender: 

(a) The correct information as to the date of retirement of such retired Engineer or 

retired officer from the said service, or as to whether any such retired Engineer 

or retired officer was under the employment of the Contractor at the time of 

submitting the said tender, or 

(b) The correct information as to such Engineers or officers obtaining permission to 

take employment under the Contractor, or 

(c) Being a partnership firm, the correct information as to, whether any of its 

partners was such a retired Engineer or a retired officer, or 

(d) Being in incorporated company, correct information as to whether any of its 

directors was such a retired Engineer or a retired officer, or 

(e) Being such a retired Engineer or retired officer suppress and not disclose at the 

time of submitting the said tender the fact of his being such a retired Engineer or a 

retired officer or make at the time of submitting the said tender a wrong 

statement in relation to his obtaining permission to take the contract or if the 

Contractor be a partnership firm or an incorporated company to be a partner or 

director of such firm or company as the case may be or to seek employment 

under the Contractor. 
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(f) Submits copy of fake documents / certificates in support of credentials, 

submitted by the tenderer 

Then and in any of the said Clause, the Engineer on behalf of the 

Railway/DFCCIL may serve the Contractor with a notice in writing to that effect 

and if the Contractor does not within seven days after the delivery to him of 

such notice proceed to make good his default in so far as the same is capable of 

being made good and carry on the work or comply with such directions as 

aforesaid of the entire satisfaction of the Engineer, the Railway shall be entitled 

after giving 48 hours’ notice in writing under the hand of the Engineer to rescind 

the contract as a whole or in part or parts (as may be specified in such notice) and 

after expiry of 48 hours’ notice, a final termination notice should be issued. 

 

Note: Engineer at his discretion may resort to the part termination of contract 

with notices, only in cases where progress of work is more than or equal to 80% 

of the original scope of work. 

1.29.5 Right of Railway/DFCCIL after Rescission of Contract owing to Default 

of Contractor: In the event of any or several of the courses, referred to in 

Sub-Clause (1) of this Clause, being adopted: 

 

(a) The Contractor shall have no claim to compensation for any loss sustained by him 

by reason of his having purchased or procured any materials or entered into 

any commitments or made any advances on account of or with a view to the 

execution of the works or the performance of the contract and Contractor shall 

not be entitled to recover or be paid any sum for any work thereto for actually 

performed under the contract unless and until the Employer/Engineer shall have 

certified the performance of such work and the value payable in respect thereof 

and the Contractor shall only be entitled to be paid the value so certified. 

 

(b) In the contract which has been rescinded as a whole, the Security Deposit already 

with railways under the contract shall be encashed/ forfeited and the Performance 

Guarantee already submitted for the contract shall be encashed. The balance 

work shall be got done independently without risk & cost of the failed 

Contractor. The failed Contractor shall be debarred from participating in the 

tender for executing the balance work. If the failed Contractor is a JV or a 

Partnership firm, then every member/partner of such a firm shall be debarred 

from participating in the tender for the balance work in his/her individual 

capacity or as a partner of any other JV /partnership firm. 

Further the authorized representative of failed Contractor cannot be accepted as 

authorized representative in new contract. 

 

(c) In the contract rescinded in part or parts, 

(i) The full Performance Guarantee for the contract shall be recovered. No additional 

Performance Guarantee shall be required for balance of work being executed 

through the part terminated contract. The contract value of part terminated 

contract stands reduced to the balance value of work under the contract. 

(ii) The Security Deposit of part terminated contract shall be dealt as per relevant 

clause of GCC. 

(iii) The defaulting Contractor shall not be issued any completion certificate for the 

contract. 



MUM/S/EL/239/CR/DAPOLI SSP   
 

Signature of tenderer (s) with seal Page 129 
 

(iv) The balance work shall be got done independently without risk & cost of the 

failed Contractor. The failed Contractor shall be debarred from participating in 

the tender for executing the balance work. If the failed Contractor is a JV or a 

Partnership firm, then every member/partner of such a firm shall be debarred 

from participating in the tender for the balance work in his/her individual 

capacity or as a partner of any other JV /partnership firm. 

(v) Further the authorized representative of failed Contractor will not be accepted 

as authorized representative in new contract. 

 

(d) The Employer/Engineer or the Engineer's Representative shall be entitled to 

take possession of any materials, tools, implements, machinery and buildings 

on the works or on the property on which these are being or ought to have 

been executed, and to retain and employ the same in the further execution of the 

works or any part thereof until the completion of the works without the Contractor 

being entitled to any compensation for the use and employment thereof or for 

wear and tear or destruction thereof. 

 

(e) The Engineer shall as soon as may be practicable after removal of the 

Contractor fix and determine ex-parte or by or after reference to the parties or 

after such investigation or enquiries as he may consider fit to make or institute 

and shall certify what amount (if any) had at the time of rescission of the 

contract been reasonably earned by or would reasonably accrue to the Contractor 

in respect of the work then actually done by him under the contract and what was 

the value of any unused, or partially used materials, any constructional plant and 

any temporary works upon the site. The legitimate amount due to the Contractor 

after making necessary deductions and certified by the Engineer should be 

released expeditiously. 

 

 

****** 
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PART – VII 
 

 

EXPLANATORY NOTES OF SCHEDULE PRICES 

 

SECTION-I: GENERAL 

 

 

1. Supply, Erection, Testing and Commissioning of SSP/SP will be done as per RDSO 

instruction. 

 

2. The work is utmost important and it should be completed within DOC. 

 

3. All the tools & equipment such as drilling machine etc. required during execution of 

the work shall   be arranged by the contractor. 

 

4. All the safety precautions for men and material working within Railway premises 

should be taken by the contractor. The contractor shall be responsible in all respect, 

if any of their workmen meets with an accident due to non- observation of the safety 

precautions. Tenderer shall indemnify Railway against any or all claims which may 

arise because of any reason under any circumstances / incident / accident. 

 

5. The contractor shall store / stock the required quantity of the material in the TRD 

depots required for depot jurisdiction and at work site and shall be used only after 

inspection and approval by the authorized representative of GM/GGM/EL/MUMS. 

 

6. The contractor shall carry out the work daily on Railway working days by their 

skilled labour as per rule. 

 

7. The work shall be planned by the contractor in consultation with consignee of work 

Concern APM/Dy. PM/Elect for their respective jurisdiction to avoid any 

interruption to normal power supply and train movements. 

 

8. The Railway shall not be responsible for any loss or damage to contractor material / 

equipment, tools and plants etc. from any cause what so ever. 

 

9. The works shall be carried out to the full satisfaction of authorized representative 

GM/GGM/EL/MUM/S. 

 

10. To and fro transportation, loading and unloading of T&Ps and material from the 

firm‘s works place to Railway site shall be arranged by the contractor. 

 

11. The rates quoted by the tenderers and accepted by the DFCCIL Railway 

administration shall hold good till completion of the work and no additional 

individual claims will be admissible on account of the fluctuation in market rates, 

increase in taxes / levies / GST / toll taxes etc. 

 

12. DFCCIL ay reserves the right to reject all or any tender without assigning any 
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reason thereof or relax or change any of the conditions/ specifications stipulated in 

the tender. 

 

13. The contractor shall intimate inspection program of the work in advance. The 

equipments / instruments required for checking at site or in office place shall be 

arranged by the contractor. 

 

14. The basic quantities of components and materials required to make up for selected 

items, are indicated for guidance only. There may be minor variation to suit erection 

but no adjustment in prices of schedule shall be made on that account. In estimating 

the prices for various items of work provision for loss and wastage in transit and 

erection should be provided for over and above the basic quantities of work, 

indicated herein, except where otherwise specified for materials supplied by the 

purchaser. 

 

15. In the explanatory notes given in this chapter, the term “small parts steel work” is 

meant to cover fabricated steel work made from rolled steel sections, complete with 

bolts, nuts and washers work to any structural member. The term “attachment” 

where ever used is intended to cover castings, forgings, machined or welded 

components or fittings, which are attached directly to a structural member, or 

mounted on small parts steel work and shall include bolts and nuts for fasting the 

attachment to the structure member or small parts steelwork. 

 

16. In the explanatory notes given in this chapter, the term “bimetallic connection” is 

meant to cover any connection between a copper conductor and aluminum 

conductor. The clamps used for such connection shall be made of a suitable 

aluminum alloy and the copper/aluminum conductor shall be wrapped with a 

bimetallic (aluminum-copper) strip to prevent direct contact between aluminum and 

copper. 

 

17.  RECONCILIATION OF MATERIAL SUPPLIED BY THE PURCHASER: 

     a. The following procedure shall be adopted for the final reconciliation of the various 

equipment’s, materials fittings and conductors supplied by the purchaser. 

 

     b. All the materials supplied by the purchaser shall be correctly accounted for and 

quantities reconciled on completion of the work by the contractor. On completion of 

work, all surplus materials supplied by the purchaser together with the ones found 

defective or that have become defective or broken on account of defective or 

materials and/or workmanship shall be returned to him by the contractor. 

 

    c. The contactor will supply all wires and conductors including bridle wire, dropper 

wire, jumper wire and aluminum spider required for the work based on unit 

quantities, inclusive of erection allowances together with the length of finished 

wires and conductors for new items of work and the length of wires and conductors 

out of quantity as calculated above. 

 

NOTE: If there are any shortage during final reconciliation, their cost will be 

recovered by the purchaser from the contractor at the book rate or the last purchase 

rate or the prevailing market rates whichever is higher plus 5% of account of initial 

freight 2% on account of incidental charges together with supervision charges at 
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12.1/2% of the total cost inclusive of material freight and incidental charges. Freight 

between the purchaser‘s source of supply and the contractor‘s depot or residing shall 

be the contractor‘s account. 

 

18. RELEASED MATERIAL: 

The contractor shall return to DFCCIL railway all the released materials from the 

existing system at the first available opportunity but not later than a week at the 

respective TRD Depot in concerned Area. If the contractor fails to return the 

released material in specified time, the cost of released material will be recovered 

from the progress bill before releasing any payment. 

 

 

 

****** 
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PART – VII 

 

SECTION-II-Particulars 
 

Explanatory notes for various items of work in shifting/constructing new SSP works are 

mentioned below. This shall be read in conjunction with latest standards/Guidelines 

/Rules/Instructions/ Codes/ Technical specification issued by DFCCIL/RDSO/ Railway 

Board/ CORE/Zonal Railway/RVNL/Other statuary body like BIS, Electricity act 2003, 

CEA rules/regulations/safety measures, CERC rules, National Grid Code etc. 

 

 1. Scope of work and general description 

 

The work involved is Dapoli SSP shifting Estimate due to infringement with 

proposed DFCCIL track alignment at IR Ch: 73/12-73/16 and DFCC CH: 18+265.in 

PNVL-Jasai section. 

 

Electrical Works in Connection with Dapoli SSP Shifting:- 

 

PART-A: 

ITEM No.1: Designs and drawings for SSP with Hardware & 

Software: 
 

The price shall cover on an average basis for One Sub-Sectioning & 
Paralleling  Post  (SSP),  survey,  investigation  of soil bearing pressure 
and soil resistivity, preparation of cross section drawings, preparation 
of general  arrangement  drawings,  detailed  layout  of  equipments, 
bus bar connections and insulator arrangement, layout of cable  
trenches  in outdoor and inside the control room, layout of earthing 
system and earth connections, layout of earth screen  wire, design  of  
supporting  structures  for  SSP 25 kV equipments, detailed drawings  
for  steel  work  and  structural support, suitable steel / concrete, 
pedestals, plinths and foundations  for equipments and structural 
supports and drawings / designs for equipments, components, fittings, 
name  plates  and  materials.  The  price  shall include  supply of 
requisite  number of copies of all drawings, including completion 
drawings   to the  purchaser  in  the  form of RTF, blue  prints in six 
copies of each of the drawing and also in the  form of hardware & 
software along with 1 set of “Branded HW & SW with preloaded 
Operating System, HP/Dell/Lenova all in one with corei-3, 1 TB hard 
disk, 4 GB RAM or similar configuration, Operating System: Microsoft 
windows 10 or latest, Printer HP Laserjet ProMFP M226 dw or similar 
model in Canon/Brother” for the scrutiny of LOPs, SEDs, CSDs, ESPs 
etc. 

 

The prices shall include the detailed design and drawings of SSP, 
and for Cross Feeders, jumpers from Equipment to Cross Feeder & 
cross feeder to OHE (Catenary & Contact), including Testing and 
Commissioning. 
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All supporting frame work for Pedestals of OCB, PT, CT, Isolator, LA, 
Insulator etc. shall be on foundation bolt type where ever applicable 
except for gantries for 25 kV Switch yard and cross Gantry where 
pit foundation may be adopted. 

ITEM No. 1 (C)(ii) : Cable trench covers: 
The price shall cover digging and casting of cable trench and covers in 
reinforced concrete. The cable trench edge and covers will be cast in 
an angle iron frame of angle size 40x40x5 mm. The price shall include 
the supply of steel for reinforcement angle iron for trench and cover 
fabrication of angle iron frame etc. The price shall include positioning and 
dressing up of the trench covers, if required. The price shall include the 
cost of steel, cement & water also.  Steel, Cement & water will not 
supplied by Rlys. 

ITEM No. 2 (d)(i): Brick Work 

Brick work for control room, Toilet and other works: 
The price shall cover excavation and construction of reinforced 
columns and rock piece/brick work laid in cement mortar 1:3 mix for 
retaining wall. The price shall include supply of steel for reinforcement 
and other materials. The price shall also include bending/binding and 
laid of reinforcement, shorting, shuttering and scaffolding 
arrangement, required for the construction of retaining wall and its 
curing. The price shall also include dismantling of all connected 
temporary arrangements, back filling required and removal of spoil. 
The price shall also include the cost of required earth filling with rock 
piece, round etc. and ramming properly. 

 

ITEM No. 2 (d)(ii) : Brick Work 

Plastering of brick work.: 
The price shall cover supply and handling of all materials, scaffolding 
arrangement, raking out joints, curing and finishing of plaster (12mm 
thickness with cement mortar 1: 4 mix) on the retaining wall. The 
price shall also include dismantling of all connected temporary 
arrangements and removal of spoil. The Rlys. Shall not supply steel, 

cement and water. 
 

Notes for item 2(d)(i) & 2(d)(ii) 
The prices under item 2(d)(i) & 2(d)(ii) shall be same for any shape or 
size of reinforced cement concrete blocks, cable trenches & brick 
wall. In calculating the individual volume reinforced concrete 
fraction of a cubic metre beyond the third decimal shall be rounded 
off to the nearest third decimal. 
For purpose of computation of volume of concrete under item 2(d)(i) 
& 2(d)(ii), the volume of steelwork embedded in the foundation block 
or muff shall be ignored. 
Cost of all concrete will be paid for only under item 2(d)(i) & 2(d)(ii). 
The volume of each muff will be included in the volume of concrete for 
the respective foundation for purposes of computation of volume of 
concrete. 
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The price shall include cost of embedding drainpipes, conduits for cable 
or earthing flats where necessary. 
In respect of concrete for cable trenches the price shall not include 
the cost of cable supports and trays, which shall be supplied and 
erected by the Contractor and shall be paid together under item 
NS-25. 
Dowel bars in special foundations and nominal reinforcement in 
black cotton soil foundations will be necessary.  Such nominally 
reinforced foundations in black cotton soil will be payable under item 2  
8) The steel for nominal reinforcement and dowel bars will be 
supplied by the Contractor and the concrete mixture in such a case 
shall be as for normal foundations 1:3:6 Diesel engine driven 
concrete mixing machine must be used for preparation of concrete 

mixture. 
9)The foundations for the Auxiliary transformer shall be included in the 
quantity of concrete as per site condition. 

ITEM No. 4 : Supply, Transportation, erection, testing and 

commissioning of 25 kV Single pole Vacuum Circuit Breaker 

capacity 1600 Amps. with accessories: 
The price shall cover supply, transportation, loading, unloading, 
erection, testing and commissioning of 25 kV Single pole Vacuum 
Circuit  Breaker, 1600 amps, complete with operating mechanism, 
all fittings and accessories including terminal connectors as per 
latest RDSO specification. The price shall cover grouting the 
supporting frame and mechanism box on foundation block and 
mounting of other accessories in their respective places. It shall also 
cover testing and commissioning of the circuit breaker. The price 
shall also cover the supply and erection of an enameled number 
plate. The Contractor shall make his own arrangement for power 
supply required for testing purpose. All necessary tools, equipment’s, 
instruments required for carrying out necessary checks , tests and 
commissioning shall be arranged by the Contractor. 

 

ITEM No. 5: Supply, erection, testing and commissioning of 

25 kV,1500/750/5A Two Core current transformer (PS class) 

with accessories: 
 

The price shall cover supply, erection, testing, & commissioning of a 
25 kV PS class Current Transformer as per latest RDSO’s 
Specification & RDSO’s Protection Scheme complete with all fittings 
and accessories including terminal connectors. It shall include 
mounting of the transformer in position and supply and erection of 
an enameled number plate. Bus bar connectors provided with 
jumper connections shall be paid under relevant item. 

 

ITEM No. 6: Supply, erection, testing and 

commissioning of 25 kV potential transformer Type -II 

with accessories: 
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The price shall cover supply & erection and connecting up of a 25 kV 
Potential Transformer as per latest RDSO’s specification and RDSO’s 
Protection scheme complete with all fittings and accessories 
including terminal connectors. It shall also include mounting of the 
transformer in position and supply and erection of the enameled 
number plate& commissioning. Bus bar connectors provided with 
jumper connections shall be paid under relevant item. 

 

ITEM No. 7: Supply, erection, testing and commissioning of 

25KV double pole isolator 1600A with accessories: 
 

The price shall cover the supply, and erection, alignment and 

connecting up 25 kV Double Pole Isolator complete with mounting 
base, operating rod, operating mechanism and all accessories 
required for its smooth and trouble free operation & commissioning. 
The price includes solid core Post Insulator etc., shall also cover 
supply and erection of an enamelled number plate& commissioning 
pad lock for each Isolator including on –off position switches on the 
operating device necessary to indicate the status in control room 
and terminal connectors. Bus bar connector provided for making 
connection to Isolator terminal pad shall be paid under relevant 
item. 

 

ITEM No. 8: Supply , Erection, Testing and 

commissioning of Extra for interlocking  between isolator & 

Circuit breaker: 
 

The price shall cover Supply , Erection, testing & commissioning of 
an Interlocking Mechanism on an Isolator  as per latest RDSO 
specification and RDSO drawing to permit working of an Isolator and 
Circuit Breaker in a desired sequence. The price shall be extra 
individually for each Isolator and Circuit Breaker ‘set’ .The 
interlocking shall be such that the isolators can be operated only 
when the respective stream of circuit breaker is OFF. Isolators can 
be operated only on NO LOAD condition. 

 

ITEM No. 9: Supply, erection, testing and commissioning of 

42 kV class 25 KV system metal oxide, station type Lightning 

Arrestors 10 KA (TR Protection) with accessories: 
 

The price shall cover supply & erection of a Lightning Arrestor 
suitable for 25 KV AC Traction system as per latest RDSO 
specification and RDSO drawing complete with all fittings and 
accessories including terminal connector , insulating pad and surge 
monitor. It shall also include mounting and connecting up of the 
Lightning Arrestor in position, terminal connectors, etc. The price 
shall also cover the supply erection of an enameled number plate. 
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ITEM No. 10: Supply, erection, testing and 

commissioning of 25 KV pedestal Insulator: 
 

The price shall cover the supply and erection of a 25 kV solid  core  
post insulator as per latest RDSO specification and RDSO drawing 
to support aluminium bus bars & commissioning. It shall include 
supply of fixing bolts, nuts, lock nuts, washers and studs etc all 
galvanised. It shall also cover-erection of all components required for 
the assembly including post insulator. Bus bar clamps. Jumper 
clamps for clamping the bus bars/jumpers shall be paid under 
relevant item. 

 

ITEM No. 13 : Supply, erection, testing & commissioning of 

110 V DC supply distribution board suitable for SP & SSP: 
 

The price shall cover supply , erection, testing and commissioning of 
a 110V DC distribution board in the control room. The board should 
have sufficient distribution points to cater for all equipment’s in 
Control & Relay Room & also for all equipment’s in the SSP/ SP 
Yard. The price shall include the grouting of the frame work of the 
distribution board in position and necessary connections and 
commissioning. The board shall be as per latest RDSO specification 
or The distribution board shall be got approved by the purchaser 
before supply. 

 

ITEM No. 14 : Supply, erection, testing & commissioning of 

240 V AC supply distribution board suitable for SP & SSP: 
 

The price shall cover supply and erection of a 240V AC distribution 
board in the Control Room. It shall include the grouting of the 
framework of the distribution board in position or mounting it on 
the wall, necessary connections and commissioning. The board shall 
have sufficient distribution points to cater for the equipment’s in 
Control & Relay Room & also for all equipment’s in the SSP Yard. It 
shall consists of minimum 50A DP SFUs 1 nos , 25A DP FUSE 4 
Nos,   16 A DP SFUs 4Nos with proper Cable terminations/ pot head   

glands ETC. It should have necessary Volt & Ameter reading 
arrangement. The Distribution Board shall got approved from the 
purchaser before procurement. 

 

ITEM No. 15: Supply, erection, testing and commissioning of 

Tubular aluminium busbar 50 x 39 mm dia.: 
 

The price shall cover supply and erection per metre length of 50 / 
39-mm. dia. Aluminum tube to serve as bus bar or equipment-to-
equipment bus bar connection in the SSP, wherever required. The 
price shall include bending, shaping and connecting/clamping of the 
Aluminum tube to the equipment terminals/bus bar supports as 
required. 
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Item No. 16 (a) Supply, erection, testing and commissioning of 

150 sq.mm Cu. Catenary wire for cross feeder on top gantry 

or running as feeder line: 
                   

The price shall cover supply and installation of 150 sq.mm copper 
catenary as feeder line or cross feeder across yard or across  OHE 
according to site conditions. The copper wire will be as per 25 KV 
A.C. standard RDSO specification. 

 

ITEM No. 16 (b): Supply, erection, testing and commissioning 

of 160 Sq.mm Copper Jumper Wire from Cross Feeder to 

OHE: 
 

The price shall cover for Supply, erection, testing and commissioning of 
160 Sq.mm       Copper Jumper Wire from Cross Feeder to OHE. 

 

ITEM No. 16(C)(i) to 16(C)(xiv): Supply & erection of 

Busbar Junction and other Connectors: 
 

The contractor will be paid cost of different Connectors, Clamps used in 
Bus-Bar or the other jumpering purposes in accordance to the items 
enlisted from 16(C)(i) to 16(C)(xiv). However the number of connectors 
has to be got approved by the purchaser before installing. 

ITEM No. 17(i) - Supply erection testing & 

commissioning of 9 tonne Insulator at anchor post of 

cross feeder and along track feeder along with 

accessories: 
 

The price shall cover supply, erection, testing and commissioning of 9 
tonne insulators per latest RDSO specification at anchor post of cross 
feeder along with its accessories i.e. turn buckle, double strap, single 
clevis and fixing arrangements end  clamps  for zebra conductors/Cu 
conductor between bipolar gantry and outgoing feeder gantry. 

 

ITEM No. 17(ii) - Supply erection testing 

commissioning of 9 Tonne insulator at suspension point 

of cross feeder and along track feeder 150 sq.mm along 

with accessories. 
 

The price shall cover supply, erection, testing and commissioning of 9 
tonne insulators per latest RDSO specification at suspension point of 
cross feeder and along track feeder 150 sq.mm along with accessories 
and fixing arrangements end clamps for zebra conductors/Cu 
conductor between bipolar gantry and outgoing feeder gantry. 
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ITEM No. 17(ii)-1 Supply, erection, testing 

&commissioning of 25 KV, 9 tonne insulators with turn 

buckle double strap single clevis and fixing/termination 

arrangement ending clamp for Zebra/copper 

conductor. 
 

The price shall cover supply, erection, testing and commissioning of 9 
tonne insulators at anchor post of cross feeder along with its 
accessories i.e. turn buckle, double strap, single clevis and fixing 
arrangements end clamps for zebra conductors/Cu conductor between 
bipolar gantry and outgoing feeder gantry. 

 

ITEM No. 17(iii) - Supply, erection testing and 

commissioning of 110 V 200/120 AH LMLA batteries 

along with battery charger at SP/SSPs: 
 

The price shall cover supply and erection of a 110V, 200/120Ah Low 
Maintenance Lead Acid battery complete with stand along with 
battery charger and accessories per latest RDSO specification and 
RDSO drawing and a tool board & commissioning. The price for 
erection shall include installation, connection, charging and 
commissioning of the battery. The price shall cover supply and 
erection, connecting up and commissioning of battery charger for 
charging 110V, 200/120 AH low maintenance lead Acid Battery. The 
price for erection shall include grouting of the charger in position or 
mounting it on the wall and connecting it to 240V single phase A.C. 
supply or as per requirement. 

 

ITEM No. 18 – Supply, erection testing & commissioning of 

Earthing system SP/SSP: 
 

ITEM No. 18(a) –Earth Electrodes: 
 

The price shall cover cost of maintenance free earth using copper 
coated steel rods, compression couplers as per RDSO specification 
no. RDSO/PE/SPEC/PS/0109- 2008(REV'0') with approved earth 
enhancing compound and exothermic welding and connection by 25 
mm x 6 mm copper strip to DB, MDB, earthing pit and cover the 
concreting of broken ground. 

ITEM No. 18 (b) - Earth lead 75 X 8 mm MS strip Laid in the 

ground: 
The price shall cover supply and installation per metre length of 75x 
8 mm mild steel strip, buried at a depth of 60cm below ground level.  
The price shall also cover connections of the steel strips to the earth 
electrodes to constitute the main earth ring and to the earthed 
terminals of the 110KV/25kV Transformers etc. as required.  
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ITEM No. 18 (c) - Earth lead 75 X 8 mm MS strip Laid 

exposed: 
The price shall cover supply and installation per metre length of 75 
x8 mm mild steel strip, laid exposed. The price shall also cover 
connections of the steel strips to the main earth ring and to the steel 
structures and metallic frame work/terminals of various 
equipments, as required.  

 

ITEM No. 18 (d) - Earth lead 50 X 6 mm MS strip Laid in the 

ground: 
 

The price shall cover supply and installation per metre length of 50x 
6 mm mild steel strip, buried at a depth od 60cm below ground 
level.  The price shall also cover connections of the steel strips to the 
earth electrodes to constitute the main earth ring and to the earthed 
terminals of the 110KV/25kV Transformers etc. as required.  

 

ITEM No. 18 (e) - Earth lead 50 X 6 mm MS strip Laid 

exposed: 
The price shall cover supply and installation per metre length of 50x 
6 mm mild steel strip, painted all round with two coats of painting to 
colour grass green shade – 218 of IS : 5 passing through cable 
trench or exposed above ground level.  The price shall also cover 
connections of the steel flats  to the main earth ring and to the steel 
structures and metallic frame work/terminals of various outdoor 
equipments as required.  

 
Note:-For item 18 (b), (c), (d) and (e) 
The price for item 18 (b), (c), (d) and (e) shall cover cost of 
installation of a buried rail pieces of approx. length 13m rail pieces 
at a depth of 1 m to form part of earthing grid. The buried rail shall 
also be connected by means of two separate and distinct 
connections made with 75x8 mm MS flat to the traction rail or the 

impedance bond provided in front of TSS for earthing. The 
purchaser shall supply the rail piece free of cost. 

 

ITEM No. 18 (f) - 8 SWG G.I. wire for earthing: 
The price shall cover supply, shaping and erection of 8 SWG G.I. 
wire per metre used for earthing of control panels, L.T. AC and DC 
Distribution Boards, battery chargers, etc. at sub-station control 
rooms.  The requirements of earthing the fencing upright shall also 
be included and paid for under this item.  

ITEM No. 18 (g) - 32mm dia MS rod for earth mat: 
The price shall cover supply and installation per metre length of 
bare mild steel rod of dia. 32mm to be buried at a depth of 60cm  
below the ground levels to form the earthing grid & connected to 
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earth electrodes.  The price shall also cover jointing of the M.S rods 
to form earthing grid and connection to M.S. flats for system 
earthing.  

Note:       For purpose of payments for items 18 (b), (c), (d) and (e) fraction of a metre in the   total 

length of earth lead Of each type used at a sub-station shall be rounded off to the nearest metre 

(0.5m and below being ignored). 

ITEM No. 19(i) - Supply & spreading of good quality ballast of 

25 mm size in SSP yard: 
The price shall be per cu.m. rate and shall cover supply and 
spreading of uniformly graded ballast of size 20/25 mm, in the 
outdoor switch yard after completing all the works and leveling the 
switch yard area, but before commissioning of the SP/SSP. The 

ballast shall be of good quality and free from any dust and dirt. Prior 
approval of ballast shall be taken from the Purchaser for the ballast 
samples. The ballast shall be spread out uniformly to a depth of 10 
cm. over the area indicated by the Purchaser's Engineer. 

 

ITEM No. 19(ii) - Supply, fabrication, galvanisation and 

erection of steel chequered plate for trench covers inside control 

room: 
The price shall cover supply, fabrication and erection to suitably 
cover the cable trenches inside the control room of MS chequered 
plate of appropriate size as guided by the site engineer of Railways. 

 

ITEM No. 20 - Design, supply, erection, testing and 

commissioning of Control Panel & Relay panel suitable for 

SP/SSP for 2 track section (4 Nos. 25KV Feeder CB & 1 No. 

25kV bus coupler or as per site requirement) as per Rly spec. 

No.TI/SPC /PSI/PROTECT/4050 or latest: 
 

The price shall include Supply, erection, testing and commissioning 
of Control & Relay panel suitable for SSP for 2 track section (4 Nos. 
25KV Feeder CB & 1 No. 25kV bus coupler or as per site 
requirement) as per Rly spec. No.TI/SPC /PSI/PROTECT/4050 or 

latest. The cost also includes provision of rubber mat of 10mm thick, 
1Mtr wide in front and back of the panel for full panel length. 

 

Note for Sch Item 20 :- The tenderer shall give the maintenance 
support of the relays, C and R Panel supplied by them for a period of 
5 (Five) years from the date of commissioning of the panel. He will 
supply maintenance Manuals trouble shooting guide lines and 
assistance to the purchaser as and when required during the 
maintenance period to attend the failures in the shortest time by 
making trained men available. 
All necessary test shall be carried out to the entire satisfaction of 
RDSO and PURCHASER. 

ITEM No. 21 - Supply, Transportation & Installation of Cables 



MUM/S/EL/239/CR/DAPOLI SSP   
 

Signature of tenderer (s) with seal Page 142 
 

(Fire retardant): 

ITEM No. 21(a)- For C.B controls & indication circuits 7 x 2.5 

Sq.mm Cu.: 
The price shall cover Supply, transportation to site & unloading, 
installation of a PVC 1100V grade 7 core 2.5 sqmm. (Copper 
conductor) cable as per latest RDSO specification from each circuit 
breaker to the Control and Relay Board. 

 

ITEM No. 21(b) - For C.T 2 x 4 Sq.mm Cu.: 
The price shall cover Supply, transportation to site & unloading 
installation of PVC 1100V grade 2 core 4 sq.mm (copper conductor) 
cable as per latest RDSO specification from each current 
transformer to the control and relay board, from 110V DC 
distribution board to the control and Relay Board and from 240V 
AC LT distribution board to Battery Chargers. 

ITEM No. 21(c) - For PT 2 x 2.5 Sq.mm Cu.: 
The price shall cover Supply, transportation to site & unloading, 
installation of PVC 1100V grade 2 core 2.5 sq mm (Copper conductor) 
cable from each potential transformer to the control and Relay panel 
Board, and from 240V AC LT distribution board to control and relay 
board.   

ITEM No. 21(d) - For 240 V Heater 2 x 4 Sq.mm Cu.: 
The price shall cover loading from Railways stores, transportation to 
site & unloading, installation per metre length of PVC 1100V-grade 
PVC insulated heavy duty 2 Core 4 sq mm copper conductor cable 
as per latest RDSO specification for space heater provided in control 
cabinets of various equipment’s and control panel. 

ITEM No. 22 - Supply and erection of Galvanized fencing 

upright: 
The price shall cover supply and erection of fabricated galvanized 
fencing uprights. The price shall be on the basis of black weight of 
the steel section of the approved drawing with no deduction for holes 
and skew cuts or no increase for weld materials. The cost of 
foundation of uprights will be paid under item 2. Provision of the 
earth connections connecting each upright with the main earth bus 
as per approved drawing shall be paid under relevant item. 

ITEM No. 23 - Supply, Erection of Galvanized fencing panels: 
The price shall include supply and erection of galvanised fencing 
panels as per approved drawing. The prices shall not include supply 
and erection of fencing uprights, anti-climbing devices but shall 
include the cost of galvanised fasteners and the price shall be for a 
metre length of the panels, measured in the plan view of the 
approved drawings. 

ITEM No. 24 - Supply, Erection of Galvanized fencing anti-

climbing device: 
The price shall cover supply and erection of an anti-climbing device 
consisting of steel galvanised fixtures and galvanised barbed wire 
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mounted on the fencing panels as per approved drawings. The price 
shall be per metre length of the panel. 

Note- The prices for item 23 to 24 shall also include supply of 

all necessary galvanised steel bolts, nuts, lock nuts and 

washers etc. required for assembly and fixing of the steel work 

ITEM No. 25 - Supply & Erection of G.S. Gates 1.5 M (L) x 

3.5 M(H): 
The price shall cover supply and erection of galvanised steel gates 
including locking device to Drg.CORE/ALD/PS/01 Mod 'C'. The 
gates will be of galvanised steel. The price shall be per metre length 
of the gate as measured on the plan view of the appropriate 

approved drawings. The price shall also include providing two bond 
connections made of multi-stranded flexible steel equivalent to 6 
SWG in the form of helical spring for the purpose of continuity of 
earthing between the gate and the adjacent fencing uprights as per 
the appropriate approved drawings. Both fixing ends shall be 
provided with an 'eye' and properly crimped. 

 
 

ITEM No. 26 - Supply & installation of firefighting 

equipments as per Annexure-I: 
The Prices shall include supply and provision of Fire Fighting 
Equipments given in Annexure – I. These items shall be of reputed 
make and shall be supplied on approval by the purchaser and 
installed at site.  

ITEM No. 27 - Supply & Installation of Name Plates & 

Indicating boards as per Annexure -II: 
The price shall include manufacture and supply of different types of 
name &  other indication Boards as  enlisted in annexure II.  

 

ITEM No. 28 - Supply of tools & Plants Annexure-III: 
The contractor shall supply the items from reputed manufacturers as 
listed in the Annexure III. However, the source and brand supply has to 
be got approved by the purchaser before purchase & supply. 

ITEM No. 29 - Supply of Office Equipments Annexure -IV: 
The Contractor shall supply the furniture items of reputed make 
acceptable to the purchaser as mentioned in Annexure IV. 

ITEM No. 30 - First Aid Equipments in box & Stretcher- 

Annexure -V: 
The Contractor shall supply and fix the First aid Box with padlock and 
stretcher with wooden box & wall fixture at suitable location in SP & 
SSP (as shown in Annexure V. 

ITEM No. 31 - Stand-by and Maintenance Spares as per 

Annexure VI: 
The contractor shall supply these items of the same make and type of 
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items already provided and utilized at SP & SSP. These items shall be 
suitably packed in cases for storage. 

ITEM No. 32 - Internal wiring of the control room and yard 

lighting as per Railway's drawing Annexure VII: 
The contractor has to carry out the wiring as per the sub schedule 
given in Annexure –VII. 
 
Part-B 
 

NS-1: Supply & Erection, testing and commissioning of 25kV/240V 
Auxiliary supply transformers 25 kVA capacity oil type with all 
accessories. 
The price shall cover Supply, Transportation, Erection, oil filtration, 
testing and commissioning of 25kV/240V, 25 KVA Auxiliary 
Transformer with all accessories as per the RDSO’s specification No. 
ETI/PSI/15(8/2003) or latest, and erection of the same complete with 
terminal connectors on a mast or gantry. The price shall be applicable 
for transformers mounted on steel pedestals at switching stations 
also. The price shall also cover supply and erection of a retro reflective 
type number plate as per Rly’s latest approved design & drawing. The 
price shall also cover oil filtration and pre- commissioning tests as 
approved by the railways. The contractor shall make his own 
arrangement for oil filtration equipment’s, as well as power supply 
required for the same. All necessary tools, equipment’s, instruments 
required for carrying out oil filtration/ checks/tests and 
commissioning shall be arranged by the contractor. The AT should 
have split type horn gap instead of adjustable horn gap as mentioned 
in the RDSO’s latest specification No. ETI/PSI/15 (08/2003) or latest. 
 

NS-02 Supply and erection of 25 KV, 1600 amps, single pole 

Isolators without earth contact assembly. 
 

The prices shall cover supply and erection of dual voltage single pole 
isolator switches 1600 Amps. Capacity conforming to specification no. 
ETI/OHE/16(1/94) or latest & Drg. No. PI/Drg/PSI/25-3150 
Amp/ISOL/TE/30574/00 or latest of approved make,  complete  with 

arcing horns, operating rods, earth shunts ,operating rod guides, 
mounting base including cost of supply of 25 KV Solid Core Post and 
Operating rod insulator. 
The price shall also cover supply and erection of an enameled 
number plate of approved design & painting of isolator No.  & provision 
of pad lock on each isolator including ON – OFF position switches on 
the operating devices necessary to indicate the status in control room 
and terminal connectors. The price shall not include supply and 
erection of small parts steel work complete with bolts and nuts etc. for 
support of isolators and for support of operating rods on gantries/ 
masts, and insulator to support jumper and jumper connectors. 

NS-03: Supply and erection of disconnector assembly for 

42KV lightning arrestor: 
i)The price shall include supply, erection, testing and commissioning of 
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disconnector assembly to the lightning arrestors as per RDSO 
maintenance instruction No. TI/MI/0048 or latest. 
ii) The price shall also include Cutting, welding, drilling etc. and 
providing of hard wares such as nut/bolt/washers etc.  
iii) Contractor shall arrange men/ materials / testing equipment 
required for the work at his own cost. 
iv) Testing and commissioning of the disconnector assembly erected by 
the contractor shall be done in the presence of Railway representative 
and to their satisfaction. 
 

NS-04: Breaking of foundation up to 200mm below track 

formation: 
The price shall cover for breaking of cement concrete foundations upto 200mm 
below track formation for dismantling of steel structures or otherwise and 
clearing the site as per the instruction of consignee. 

NS-05: Dismantling of complete redundant SSP & Gantry as 

per Annexure-VIII: 
 

The price shall cover for Dismantling of complete redundant SSP & Gantry as per 
Annexure-VIII. All dismantled materials shall be transported to designated place 
as per the instructions of Railway representative.  
 

NS-06: Concrete of foundation and plinth in other than hard 

and rocky soil: 
The price shall include all work mentioned in item 2 (a) &(b) in all classes of soil, 
including black cotton and loose soils, except hard soil & rock for concrete/ 
masonry/drains/walls. The price shall include the cost of cement also. The Rlys 
shall not supply cement. The water used for concreting; curing shall be potable. 

NS-07: Supply, fabrication, galvanization and erection of steel 

gantry, portal and supporting Structure.: 

And 

NS-08: Supply and Erection of SPS: 
 

The price shall cover supply, fabrication, galvanization and erection 
of steel gantries/portals, OHE masts, supporting structures and 
small parts steelwork required in the SSP. The price shall include 
alignment setting and grouting of steel work and supply of all 
necessary galvanized steel bolts, nuts, lock-nuts, washers etc. 
wherever required as per approved designs and drawings and 
assembly of the fabricated steel work at site to the extent necessary. 
The calculated weight to be considered for payment under this item 
shall be included in relevant drawings at the time of submitting 
designs for approval of Purchaser. 
 
Notes for Item NS-07, 08: 
1.The Contractor will supply all galvanized gantries/portals, OHE 
masts and supporting steel structures and small parts steelwork. 
The term "Small parts steel work" is meant to cover fabricated and 
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galvanized steel work made from rolled steel sections OF LESS THAN 
3 METERS such as cross beams, base plates, backing angles, knee 
brackets etc. including galvanized bolts, nuts, lock-nuts and 
washers etc. for fastening the small parts steel work to any 
structural member. 
 
2.For purposes of payment, the weight of fabricated galvanized 
steelwork shall be calculated according to the weight of black steel 
given in section books for the lengths of various members, as shown in 
approved drawings. There will be no addition for increased weight due 
to galvanizing or painting or reduction for holes or skew cuts. An 
addition of 1% will, however, be made to the calculated weight to cover 
weight of bolts, nuts, lock nuts and welded materials.  The weights of 
holding-down bolts, calculated on the basis of standard weight tables 
shall be separately included in the payable weight of steel under this 
item. 
 

3.The steel-supporting frame of equipment supplied along with the 
equipment’s will not be reckoned for purposes of payment under this 
item unless specifically indicated. None of the other items of the 
work shall include the cost of supply and erection of small parts 
steelwork, which will invariably be paid for under item NS-25 as 
applicable. 

NS-09 : Supply and erection of danger board 
The price shall cover supply & erection of Danger board as per RDSO drg No 

ETI/OHE/SK/104.  

NS-10 Transportation of 13 mtrs long rail and laying below 750 

mm to 1000 mm deep in earth as per site condition ( Rail will be 

supplied by Railways) 

 
The price shall cover shifting of rail upto 13 mtrs. Length by arranging labour, 
lorry etc. from available site to  site  of work. The rail shall be placed 750mm to 
1000 mm below deep trench in earth. The rail will be made available by Rlys.   
from area within 10 Km. from the work site. 
 

 

 
 

 

 
Note: 1. All the released materials shall be handed over by the contractor to 
DFCCIL/Railway at DFCCIL/Railways nominated store depot. 

 
2. The inspection of materials shall be done by purchaser’s representative i.e 
RITES/Consignee as decided by the Railway authority. 
 
 3.  All the materials should be procured for RDSO/CORE approved sources 
only. 
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             Part-VIII 
TECHNICAL SPECIFICATIONS 

 

 

 

 

CHAPTER – I 
 
Patr A) FOUNDATIONS 

 

Scope 

 

This chapter deals with the design of foundations for structural steel work, concrete 
pedestal for equipment’s, and cable trenches required at the various sub-stations. It 

also deals with the specifications for concrete. 

 

1.Design of Foundations 
 

 

a)  Soil pressure 

 

The contractor shall determine the type, bearing pressure and resistivity of soil at 
the locations of the sub-stations and shall prepare designs for the foundations 

suitable for each location to suit the bearing pressure of the soil in consultation with 

the Purchaser. 

 

b) Gantry Structures. 

 
Foundations for the gantry structures/portals shall be of the pure gravity type, the 

base of which shall rest on consolidated soil. 

 

c) Equipment. 

 
Pedestals for power transformers shall be made of mass concrete with base resting 

on consolidated soil. Foundations for Circuit Breakers supported on steel structures 

and for other items of equipment such as isolators, instrument transformers, busbar 

support insulators etc. shall be of the pure gravity type, the base of which shall rest 

on consolidated soil, and shall be left with core holes into which the legs of the 

supporting structures shall be suitably fixed by grouting. 
 

d) Cable trenches. 

 

The reinforced concrete cable trench shall rest on original ground if the depth of 

unconsolidated soil is less than 0.5m. If the depth of the unconsolidated soil is more 
than 0.5m the cable trench shall be supported at suitable intervals on concrete 

pillars. Cable trench details are shown in a drawing included in Annexure-3. 

 

e) Fencing posts. 

 

Foundations for fencing posts shall rest on consolidated soil if the depth of 
unconsolidated soil is less than 1.5m below the datum level and shall be rectangular 

parallel-piped shape. If the depth of the unconsolidated soil is more than 1.5m the 

foundation block shall rest on reinforced concrete piles cast-in-situ or reinforced 

concrete foundation may be adopted as desired by the Purchaser. 
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2.Bearing Pressure 

 Subject to 1 (a) above, the following pressures may generally be expected for different kinds 

of soil. This information is given for general guidance only. 

i) Murrum soil               :    22,000 kg/sq.m. 

ii) Average good soil      :   11,000 kg/sq.m. 

iii) Poor soil                     :   8,000 kg/sq.m. 

iv) Bad soil                      :   5,500 kg/sq.m. 

v) Black cotton soil –  

 Black cotton soil – Only pure gravity foundation shall be adopted. In case of dry black cotton 
soil, the soil shall be subjected to a bearing pressure as close as possible but not exceeding 
16,500 kg/sq.m the depth of the foundation block being not less than 3.0m. In the case of soil 
which remains saturated for most part of the year, the soil should be subjected to a bearing 
pressure not exceeding 8,200 kg/sq.m but as close as possible to this figure. 
In case of hard rock, the rock shall be blasted to such an extent that the structure can be 

embedded in it with concrete and suitably grouted. Alternatively, the structure can be 

anchored to suitably designed anchor bolts for which holes of suitable depth needed for the 

anchor bolts shall be drilled and anchor bolts grouted with special high strength grouting 

material of an approved quality. 

3.Concrete 

Concrete for foundation shall be nominal mix of grade M20 obtained by mixing cement, 

coarse aggregate, fine aggregate & water in accordance with proportions given vide table 3 

of IS 456:1978 reproduced below. For grouting, muffing embedding of structures in 

foundations and for cable trenches at switches stations, nominal mix concrete M20 obtained 

by mixing materials sin proportion as indicated in table-3 of IS:456.2000 or latest shall be 

used volume batching may be adopted vide clause 9.2.2 of IS:456. 2000 or latest reproduced 

below. 

IS : 456-1978 :-Proportions for nominal mix concrete 

(Clause 8.3, 8.3.1 and 8.3.2) 

Grade of 

Concrete 

Total quantity of dry 

aggregate by mass per 50 kg. 

of cement, to be taken as the 

sum of the individual masses 

of fine and coarse aggregate 

Max. 

Proportion of fine 

aggregate of coarse 

aggregate (by mass). 

Quantity of 

water per 50 

kg. of cement 

Max. 

M.5 
M 7.5 

M.10 

M 15 

M 20 

800 Kg. 
625 Kg. 

480 Kg. 

350 Kg. 

250 Kg. 

Generally, 1:2 
but subject to 

of 1:1.5 and a 

lower limit 

of 1:2.5 

60 Liters. 
45 Liters. 

34 Liters. 

32 Liters. 

30 Liters. 
 

 
 Note: 

The proportions of the fine to coarse aggregates should be adjusted from upper limit to 

lower limit progressively as the grading of the fine aggregates becomes finer and the 
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maximum size of coarse aggregate becomes larger. Graded coarse aggregate shall be used. 

Example: 

For an average grading of fine aggregate Specification for coarse and fine aggregates from 

natural sources for concrete (Second revision) that is zone II of Table 4 of IS:383 – 1970, the 

proportions shall be 1:1:5, 1:2 and 1:2:5 for maximum size of aggregate 10 mm., 20 mm. and 

40 mm respectively. 

In case uniformity in the materials used for concrete making has been established over a 

period of time, the proportioning may be done by volume batching, provided periodic checks 

are made on mass/volume relationship of the materials. Where weight-batching is not 

practicable, the quantities of fine and coarse aggregate (not cement) may be determined by 

volume. If the fine aggregate is moist and volume batching is adopted, allowance shall be 

made for bulking in accordance with IS:2386 (Part-III) – 1963* 

* Methods of test for aggregates for concrete: 

Part III Specific gravity, density, voids absorption & bulking. 

In judging the acceptability of the materials, quality of concrete and the method of works, the 

Purchaser will generally observe the provisions of the "Indian Standard Code of Practice for 

plain and reinforced concrete, IS: 456-1978. The crushing strength of concrete shall not be less 

than the limits given below: - 

Crushing strength of 15 cm. cubes by works test. 

 

Concrete At 7 days age At 28 days age. 

M.10 

 

70 Kg/cm 2 

 

100 Kg.cm2 

 

M.15 100 Kg/cm2 150 Kg.cm2 

 

Note: a)Test specimen of works test shall be taken at the site of work from mixture of concrete 

ready for pouring in to the foundation hole. All  tests  shall  be  carried  out  in  accordance  

with  IS:  516-1959  or  its  latest  version  at  govt.  recognized  institutions/labs.  In case,the 

contractor is having his own testing facilities, the testing shall be done in the presence of Rly’s 

authorized representative. The sample of concrete from which test specimens are made shall 

be representative of the entire batch. 

b) Age is reckoned from the day of casting. 

Size and grading of aggregate 

The aggregates shall conform to "Indian Standard Specifications" for coarse and fine aggregate 

IS : 383 – 1970. The graded coarse aggregate 40 mm. nominal size (Table-2 of IS : 383 – 

1970) shall be used for foundation. Coarse aggregate meant for grouting, embedding and 

muffing of posts should be of nominal size of 20 mm. graded. The fine aggregate shall be 

graded from 10 mm. downwards. 

 

4) Cement 

The cement to be used in the construction of R.C.C. structures should be of ordinary Portland 

cement to IS : 269 – 1976. 
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Part B) STRUCTURES AND STEEL WORK 

Scope 

This chapter deals with the design of all structural steel work including gantry structures, 

supporting structures and small parts steel work including chairs, brackets and other fabricated 

steel-work for mounting various equipment’s, busbars, cables etc. at Traction sub-stations. 

1)General 

The steel structures may be of riveted, bolted or welded construction as convenient for 

installation. The thickness of smallest steel section used shall not be less than 6 mm. (or ¼"). 

Legs of gantry structures/portals and supporting steel work and uprights or busbar supports 

shall generally be embedded in concrete foundation blocks and for equipment and in special 

cases secured by means of holding down bolts. 

2)Bearing pressure 

a)Steel Structures 

All the steel structures like gantries/portals, other supporting members, small part steel work 

etc. shall be galvanized after fabrication with a minimum value of average mass of zinc 

coating being not less than 1000g/M2 as per latest RDSO specification. All designs for steel 

work shall be submitted for approval of the Purchaser. Generally, all designs unless otherwise 

provided shall comply with latest ISS / RDSO specifications. For purpose of design, all 

possible loads that may occur in the worst possible combination. 

For calculation of wind load on structures, conductors and equipment, the basic wind pressure 

shall be taken as 112.5 Kg/sq.m. shall be considered. 
 

b) For purposes of design of gantries, the tension in 100 kV & 220 kV incoming/outgoing lines 

shall be taken as 200 Kg. and 350 Kg. respectively at minimum temperature (without wind) in 

each conductor and 150 Kg. at minimum temperature (without wind) in the earth wire. The 

tension in the 100 kV & 200/25 kV sub-stations shall not exceed 200 Kg. & 350 Kg. 

respectively at 4 degree C (without wind). 
 

c) Uprights and fencing posts. 

Uprights carrying equipment such as potential transformers, current transformers, lightning 

arrestors, busbar support insulators, shall be made from standard metric steel sections viz. 

channels, angles or small joints, either single or fabricated 
 

d) Notwithstanding the provisions contained in I.S. and other regulations referred to in Para  

(b) above regarding permissible deflection, the following should apply. 

The deflection at the top of the mast or structure shall be limited to one eightieth (1/80) of its 

height above foundation. 

The torsional rotation of the mast due to permanent loads shall not exceed 0.1 radian 

3)Steel 

Steel conforming to IS : 226 – 1975 shall be used for all fabricated steel work. Steel should be 

to designation ST : 42-S. 
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                                              PART - VIII 

CHAPTER – II 

 

EQUIPMENT, COMPONENTS AND MATERIALS 

 

1.1 General: This chapter deals with the details and specifications of the equipment, 

components and materials to be used for traction overhead equipment, switching 

stations, booster transformer stations and LT supply transformer stations... In general, 

based on the specifications issued by various bodies, such as Indian Standards 

Institution, British Standards Institution etc, specifications have been issued by the 

CORE. 

 

1.2  Compliance of standard Specification 

 

Tenderers offer equipment in accordance with the appropriate International/National 

standard specifications of the country of manufacture. But such offers will be treated as 

deviations and should be quoted clearly English rendering of the text and illustrations 

of the national standard specifications and explanatory notes on the specific deviation 

from IEC, British or Indian Standards in question, shall also be submitted in Form. In 

case of doubt, the Purchaser shall decide the clause and specification applicable and the 

contents of the specification and standard mentioned above shall guide such   

decisions. 

 

1.3 Quality Assurance: The provision of Part I for quality assurance will apply, 

including facilities to be provided by the manufacturer. I 

1.4 Inspection and Test: These comprised inspection and tests conducted at the 

manufacturer's factory for   ensuring quality of manufactured items as part of the 

Quality Assurance Programme. 

1.4.1 All works connected with this contract shall be done in accordance with the standard 

established methods of inspections and shall comply with relevant Indian Electricity 

Rules, ISI code, RDSO /CORE Specification and Standards. 

1.4.2 Normally the inspection of all the equipment, materials, fittings and components will 

be carried out by DFCCIL/ Authorized agency at the manufacturer’s premises. In 

case of extreme emergency /exceptional circumstances, material may be inspected by 

authorized representative of DFCCIL at the manufacturer’s premises before dispatch 

and no materials shall be dispatched from the manufacturer’s premises until these are 

inspected and/or approved. Any unreasonable delay in inspection will be reasonable 

ground for extension of time for completion of the work. 

1.4.3 All erection work will be subjected to inspection by the authorized representative of 

DFCCIL to ensure that the work is done in accordance with the specification and 

approved drawing. The decision of the authorized representative of DFCCIL shall be 

final in respect of acceptability or otherwise of any material, fitting, component or 

equipment required for the work. 

1.4.4 The works which shall be rejected by the inspecting officer of the DFCCIL, the 

contractor shall replace such rejected equipment/assemblies of the work forthwith but 

in any event not later than a period of one week from the date of rejection. The 

contractor shall bear all the cost of such replacement including freight etc but without 

being entitled to any extra time on this account. 
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1.5 Test Certificates: Three copies of the test certificates of successful prototype tests 

carried out at the manufacturer's Factory on all equipment shall be furnished to the 

Purchaser within a month after completion of the prototype test. Three copies of the 

routine test carried out of each equipment shall also be furnished, after the equipment 

is passed by the Purchaser's representative for inspection. 

 

 

1.6 INSPECTION: 

1.6.1  The works shall be accepted after inspection by the DFCCIL particularly for the 

following aspects. 

i.) Setting out of Electrical equipment. 

ii.) Approval of quality of works. 

iii.) Erection, testing & commissioning as per the approved drawings and the Indian 

Standard codes of practice. 

iv.) Safety works to conform to Indian Electricity Rules. These aspects shall be checked 

during periodical inspections. Any defects, deficiencies noticed in the works will be 

recorded in the site order book so that the contractor acts upon it without loss of time. 

1.6.2 The cost of the inspection will be on DFCCIL accounts subjects to any other 

provisions contained hereunder or elsewhere in contract. One week’s notice must be 

given by the contractor to the Inspecting Officer to take up the inspection. 

1.6.3 The contractor shall provide without any extra cost to the DFCCIL all materials, 

equipment, machine, plant, tools and labour etc. of every kind of which the DFCCIL 

inspecting officer may consider necessary for any test and examination to be made at 

site or elsewhere. 

1.6.4 All the equipment and material shall be of best quality and will be tested/inspected 

by the Employer/Engineer or Engineer’s representative at site of work and approved 

before they are installed/used in the works covered in the contract. If the contractor 

uses any equipment’s materials without the prior approval of DFCCIL these are liable 

to be rejected. 

1.6.5 The decision of the Inspecting Officer with regard to the acceptance or rejection of 

the equipment/work will be final and binding on the contractor 

1.7 Bulk manufacture: Bulk manufacture may be undertaken only after specifications 

approved of the Purchaser or his representative has been obtained indicating that tests 

on the proto types are satisfactory. Where prototype has already been approved in 

connection with manufacturer may proceed after exemption from proto type tests is 

received from the purchaser in writing. 

1.8 Interchangeability: All equipments, components and fittings shall be 

interchangeable and supplies shall be in accordance with the purchaser’s design 

unless otherwise specifically approved by him. Components such as fuses, indication 

lamps etc should be replaceable with substitutes available indigenously as far as 

possible. Important components and fittings and their drawings have been listed in 

Schedule. 

  

1.9 Technical specification: Following specifications (latest revision) will govern the 

supply and testing of important materials, components and equipments: 
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NOTE: 

1) Above specifications can be purchased from RDSO/office of CAO/CORE/ALD on 

payment of their cost. 

 

 2) For structural steel (standard quantity) please refer IS: 2062 – 1992.3)  

 

 3)        Any amendment in specification and drawings subsequent to LOA, if required to be  

            Carried out shall need approval of DFCCIL duly considering the financial implication of  

            the same either in upward or downward direction.     
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                                                          PART - IX 
                                               

LIST OF STANDARD AND TYPICAL DRAWINGS 

This Annexure contains reference to standard, typical and particular drawings referred to 

in various paragraphs of the specification and specifications issued by the Purchaser. 

All reference of drawings and specifications in these Annexes shall be taken to be the 

latest version of such drawings as issued by the Purchaser. 

 
S.N
o 

Title of Drawings Drawing No. 

1 Typical layout of 132/27 Kv Traction Sub-station (Type-I) 
 

ETI/PSI/021-II 

2 Typical layout of 132/27 kV Traction Sub-station. (Type-II) ETI/PSI/022-1 (Mod.B). 
 

3 Typical layout of Control Room at Traction Sub-station. ETI/PSI/023-B (Mod.C). 
 

4 Typical layout of Remote-Control cubicle at a switching station. ETI/PSI/0010 (Mod.E). 
 

5 Control Room For Traction Sub-station. ETI/C/0225 (Sheet 1 of 2) 
 

6 Control Room For Traction Sub-station. (RCC details) -do- (Sheet 2 of 2) 

7 Typical schematic diagram of protection for 21.6 MVA. 132/27 
kV TSS. 
 
7.a) Typical layout of 132/27 kV 
Traction Sub-station with single transformer. 

ETI/PSI/024-I 
 
 
ETI/PSI/025-I 

8 Typical layout of 132/27 kV Traction Sub-station. (Type-III) ETI/PSI/026 ( Mod.G). 
 

9 Typical layout of 132/27 kV Traction Sub-station. (Type-IV) ETI/PSI/028 ( Mod.F). 

10 Typical layout of 132/27 kV Traction Sub-station. (Type-V) ETI/PSI/029 (Mod.G). 

11 Typical return current connection to buried rail at 132/25 kV 
Traction sub-station. 

ETI/PSI/0212 ( Mod.A). 

12 Typical layout of 132/25 kV Traction sub-station with 132 kV 
Switching Station (Type X) 

ETI/PSI/027 ( Mod.F). 

13 Typical General arrangement of earth screen wire termination 
at Traction sub-station. 

ETI/PSI/0225 ( Mod.B). 

14 Typical fencing layout at traction Sub-station (Details of fencing 
panel, door anti-climbing device etc. 

CORE/ALD/PSI/01 (Mod.D) 

15 -do- ETI/PSI/121 (Mod.C) 
 

16 Typical arrangement of an earth electrode at TSS. ETI/PSI/222 (Mod.A) 

17 Typical earthing, cable trench 
& foundation layout of 132/25 kV TSS. 

-do- 224 (Mod.E) 

18 Typical earthing arrangement for equipment/structure at TSS. -do- 228 (Mod.A) 

19 Mounting arrangement of 100 KVA 
25 kV/240V L.T. supply transformer at TSS. 

-do- 0312 (Mod.B) 
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20 25 kV D. O. fuse switch 
assembly. 

ETI/PSI/032 (Mod.D). 

21 Typical details of cable run at a  
twin transformer TSS. 

-do- 323 (Mod.E) 

22 -do- with Shunt Capacitor. -do- 325 
 

23 Structural layouts of 132/25 kV traction sub-stations (Type-I to 
VI). 

ETI/C/0200 (Sh.1 Mod.G) 

24 -do- (Type-VII to X) -do- (Sh.2 Mod.C) 
 

25 Typical cable trench layout of 
132/25 kV TSS (Trench cover improved). 

-do- 0210 (Mod.F). 

26 Details of Beam B/1 -do- 0201 (Mod.C) 
 

27 Details of Tower T/1 -do- 0202 ( Mod.G) 
 

28 Details of Tower T/2 -do- 0203 (Mod.G) 

29 Details of Beam B/2 & Column C/1 for 132/25 kV Sub-station. ETI/C/0208 (Mod.E) 

30 - D E L E T E D –  

31 Details of structure for 132 kV 
double pole Isolator. 

-do- 0310 (Mod.G) 

32 
 

Details of structure for 132 kV 
support insulators. 

-do- 0320 (Mod.E) 

33 Details of position of feeder  
Bus coupling interrupter. 

ETI/PSI/SK/272 

34 Details of structure for 132 kV  
current transformer. 

ETI/C/0330 (Mod.F) 

35 -do- for 120 kV Lightning  
Arrestor. 

-do- 0340 (Mod.F) 

36 -do- for 25 kV CT. -do- 0360 (Mod.F) 
 

37 -do- for 42 kV L. A. & 25 kV 
support insulator. 

-do- 0370 (Mod.J)  
(Sh. 1 & 2) 
 

38 -do- for 25 kV Single Pole  
isolator 

-do- 0380 (Mod.F) 

39 -do- for 25 kV P. T. -do- 0390 (Mod.D) 
 

40 Fabricated Mast for mounting LT supply transformer and D. O. 
fuse switch. (S-100 mast) 

 
-do- 0043 (Mod.B) 

41 Details of structure and foundation for 25 kV D. P. Isolator at 
TSS. 

ETI/SK/C/180 (Mod.C) 

42 
 

Rigid through connector to suit 50dia Al. Tubular bus bar and 
spider AAC conductor for 25 kV PT Type-II 

ETI/PSI/P/11110 (Mod.C) 

43 Expansion bus coupler on SI to suit 50 O/D Al. tube for 25 kV 
system. 

ETI/PSI/P/11210 (Mod.D) 

44 25 Kv system tee connector to suit 50 O/D Al. Tube and 
'SPIDER', 'AAC' conductor 

-do- 11140 (Mod.B) 
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45 Details of Rigid terminal connector 
suitable for 20 dia Al. Conductor to terminal pad of 25 kV PT 
Type I & II 

-do- 11120 (Mod.B) 

46 Rigid connector of S. I. To suit 50mm O/D Aluminium Bus bar. -do- 11200 (Mod.C) 

47 Sliding clamp for 50mm O/D Aluminium Bus bar. -do- 11190 (Mod.C) 

48 Details of rigid type bimetallic terminal 
connector suitable for 50dia Al. Tubular bus bar to suit 30dia 
copper stud for 25 kV CT. 

-do- 11070 (Mod.C) 

49 Standard Post Insulator for 
clean area (Creepage path 850mm min.) 

ETI/OHE/P/6090-1 (Mod.C) 
 

50 Typical number plate for  
circuit breaker. 

ETI/PSI/P/7523 

51 -do- for Auxiliary Transformer. -do- 7525 
 

52 -do- for power transformer at TSS. -do- 7526 
 

53 -do- for PT at TSS. -do- 7527 (Mod.A) 
 

54 -do- for CT at TSS. -do- 7528 (Mod.A) 
 

55 -do- for Isolators at TSS. -do- 7529 (Mod.A) 
 

56 Gillisans Letters and Figures. RE/33/527 (Mod.A) 
 

57 Details of baffle wall at TSS (WP-112.5 kgf/sq.m and WP-75 
kgf/sq.m). 

ETI/C/0213 (Mod.D) 

58 Details of RCC baffle Wall at TSS.  
(WP-150 kgf/sq.m) 

ETI/C/0214 (Mod.D) 

59 Transformer oil drainage 
arrangement at sub-stations. 

ETI/C/0216 (Mod.B) 

60 High speed auto re-closing scheme for  
feeder circuit breaker at 25 kV TSS. 

ETI/PSI/0231-I (Mod.A) 
 

61 General scheme of supply for 25 kV 50 Hz. single phase AC 
Traction system. 

ETI/PSI/702-I (Mod.A) 
 

62 Typical layout for 25 kV Shunt capacitor to be installed at 
132/25 kV, TSS Type-I 

ETI/PSI/0223 (Mod.D) 

63 - D E L E T E D –  

64 Typical arrangement for strung bus 'SPIDER' (AAC) Conductor at 
TSS. 

ETI/PSI/0226 (Mod.B) 

65 General arrangement & terminal connection for 25 kV PT Type-
II at TSS. 

ETI/PSI/0227 (Mod.A) 
 

66 Typical earthing cable trench & foundation layout of 132/25 kV 
TSS with capacitor bay. 

-do- 229 

67 Details of expansion type terminal  
connector to suit 50dia Al. Tubular bus bar to terminal and pad 
of 25 kV Isolator, CT and Interrupter. 

ETI/PSI/P/11060 (Mod.E) 
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68 Details of Rigid bimetallic terminal connector suitable for 50dia 

Al. tubular bus bar to terminal pad of 25 kV Isolator/CT. 
 

-do- 11090 (Mod.C) 

69 Details of TEE connector to suit 50 O/D Al. tubular bus bar. 
 

-do- 11150 (Mod.B) 

70 Details of Rigid bus splice connector to suit 50 O/D Al. tube on 
both ways. 
 

11180 (Mod.B) 

71 220 kV system rigid connector on SI to 
suit ZEBRA (28.58 dia.) ACSR conductor. 
 

-do- 11050 (Mod.C) 

72 Add the nomenclature of the drg. to be mentioned here.  

 
 

Note to Tenderers. 

 

Copies of drawings can be obtained against payment as required. 

a.) Drawing Nos. 1 to 71 from RDSO/LKO or CPM/RE.ACD 

b.) Drawing Nos. 71 & 72 from CPM/C.RLY/MCST.  
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     PART-X 
 

      MILESTONES AND TIME SCHEDULE 
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MILESTONES AND TIME SCHEDULE 

 

1.0 Time Schedule: 

1.1 Time of start and completion: 

 The time allowed for execution of the works is 06 (Six Months) from the date of issue of 

letter of acceptance from DFCCIL. 

 The contractor shall be expected to mobilize to the site of works and commence 

execution of the works within 15 (days) from issue of Acceptance Letter by DFCCIL. 

 The contractor shall be expected to complete the whole work ordered on the contractor 

within 06 (Six Months) from the date of issue of Acceptance Letter by DFCCIL. 

 If the contractor commits defaults in commencing execution of the works as afore stated, 

DFCCIL shall without prejudice to any other right to remedy, be at liberty to forfeit fully 

the Bid Security Deposit and performance guarantee of the contractor. 

 

1.2 Progress of works: 

 The contractor shall submit a programme of work in the form of a Bar Chart of all the 

activities in consistence. In case this bar chart requires to be modified, the Engineer and 

the contractor shall agree upon a time and progress chart. The chart shall be prepared in 

direct relation to the time stated as 06 months for the completion of the works as the 

milestone targets specified below of these special conditions. It shall indicate the forecast 

of the dates of commencement and completion of various activities of the work and may 

be amended as necessary by agreements between the Engineer and the contractor within 

the limitation of 06 (Six Months) as overall completion period. 
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PART-XI 
 

TENDER ANNEXURES & FORMS 
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Annexures /form no.       Subject 

Annexure no I Tender form  

Annexure no II Agreement for zone contract (Not Applicable for this 

Tender) 

Annexure no III 
Work order under zone contract (Not Applicable for this 

Tender) 

Annexure no IV 
Contract agreement of works 

Annexure no V  Format for certificate to be submitted / uploaded by 

tenderer along with the tender documents 

Annexure no VI 
Tenderer’s credentials (bid capacity) (Not Applicable for 

this Tender) 

Annexure –VIA 

 

(Bid security) bank guarantee bond from any scheduled 

commercial bank of India. 

Annexure –VIB Annual contractual turnover data for the previous 3/4 years  

Annexure no VII 
Proforma for time extension 

ANNEXURE – VIIA Proforma of 14 days’ notice for offloading of part of 

contract 

ANNEXURE – VIIB Notice for part of contract work offloaded 

Annexure no VIII Certificate of fitness 

Annexure no IX Proforma of 7 days’ notice for works as a whole/ in parts  

Annexure no X 
Proforma of 48 hrs. Notice for whole work 

Annexure no XI 
Proforma of termination notice 

Annexure no XII Proforma of 48 hrs. Notice 

Annexure no XIII Proforma of termination notice 

Annexure no XIV Final supplementary agreement 

Annexure no XV 
Agreement towards waiver under section 12(5) and section 

31a (5) of arbitration and conciliation (amendment) act 

Annexure no XVI             Certification by Arbitrators appointed under Clause 63 &   

            64 of Indian Railways General Conditions of Contract 

Annexure no XVII 
Performance Bank Guarantee 

Form no.1 Schedule of prices & total prices Tender schedule 

Form no.  2 Tenderer's credentials 

Form no 2A Technical eligibility criteria details 
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Form No.2B Statement of works in progress for bid capacity (Not 

Applicable for this Tender) 

Form-2C Applicant's party information form 

Form no. 3 ECS/ NEFT / RTGS mandate form 

Form no. 4 Sample standing indemnity bond for “on account” 

payments 

Form no.5 Pre contract integrity pact 

Form No. 6 Anti-profiteering declaration to whomsoever it may 

concern 

Form no 7 Draft memorandum of understanding (MOU) for Joint 

venture participation. (Not Applicable for this Tender) 

Form no. 8 Draft format of joint venture agreement (Not Applicable 

for this Tender) (Not Applicable for this Tender) 

Form no 9 Pro-forma letter of participation from each partner of joint 

venture (jv) (Not Applicable for this Tender) 

Form no 10 Format for power of attorney for authorised signatory of 

joint venture (jv) partners (Not Applicable for this Tender) 

Form no 11 Format for power of attorney to lead partner of joint 

venture (jv) (Not Applicable for this Tender) 
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ANNEXURE - I 

TENDER FORM  

Tender No:- MUM/S/EL/239/CR/DAPLOLI SSP 

Name of Work :- Shifting/Construction of New SSP at Dapoli due to infringement   

   with proposed DFCCIL track alignment at IR Ch: 73/12-73/16 and DFCC CH:18+265. 

To 

The President of India 

Acting through the Chief General Manager/ DFCCIL/Mumbai/South 

1. I/We ____________________ have read the various conditions to tender attached hereto 

and agree to abide by the said conditions.  I/We also agree to keep this offer open for 

acceptance for a period of ________ days from the date fixed for closing of the tender and 

in default thereof, I/We will be liable for forfeiture of my/our “Bid Security”. I/We offer to 

do the work for _______ DFCCIL, at the rates quoted in the attached bill(s) of quantities 

and hereby bind myself/ourselves to complete the work in all respects within 

____________ months from the date of issue of letter of acceptance of the tender. 

2.  I/We also hereby agree to abide by the Indian DFCCIL/Railways Standard General 

Conditions of Contract, with all correction slips up-to-date and to carry out the work 

according to the Special Conditions of Contract and Specifications of materials and works 

as laid down by DFCCIL in the annexed Special Conditions/Specifications, Standard 

Schedule of Rates (SSOR) with all correction slips up-to-date for the present contract. 

3.  A Bid Security of ₹ ___________ has already been deposited online/ submitted as Bank 

Guarantee bond. Full value of the Bid Security shall stand forfeited without prejudice to 

any other right or remedies in case my/our Tender is accepted and if:  

(a) I/We do not submit the Performance Guarantee within the time specified in the Tender 

document; 

(b) I/We do not execute the contract documents within seven days after receipt of notice issued 

by the DFCCIL that such documents are ready; and  

(c) I/We do not commence the work within fifteen days after receipt of orders to that effect. 

4.(a) I/We am/are a Startup firm registered by …………………… Department of Industrial 

Policy and Promotion (DIPP) and my registration number is ……………. valid upto 

…………………. (Copy enclosed) and hence exempted from submission of Bid Security. 

5. We are a Labour Cooperative Society and our Registration No. is ……………….. with 

…………………..and hence required to deposit only 50% of Bid Security.  

6. Until a formal agreement is prepared and executed, acceptance of this tender shall constitute 

a binding contract between us subject to modifications, as may be mutually agreed to 

between us and indicated in the letter of acceptance of my/our offer for this work. 

Signature of Witnesses: 
 

________________________ 

(1)  ___________________ 

 
Signature of Tenderer(s) 

 

(2)  ___________________ Date ________________ 

 

 Address of the Tenderer(s) 
 

_____________________________ 
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ANNEXURE – II 

AGREEMENT FOR ZONE CONTRACT 

 

Deleted 

 

 

 

 

 

 

 

 

 

 

 

 

ANNEXURE - III 

 

                       WORK ORDER UNDER ZONE CONTRACT 

 

 

Deleted 
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  ANNEXURE - IV 

DFCCIL 

CONTRACT AGREEMENT OF WORKS 

          CONTRACT AGREEMENT NO. _________________________ DATED 

___________ 

ARTICLES OF AGREEMENT made this _________ day of _________ 20______ between 

President of India acting through the DFCCIL Administration hereafter called the "DFCCIL" of 

the one part and ___________________________herein after called the "Contractor" of other 

part. 

WHEREAS the Contractor has agreed with the DFCCIL for performance of the works 

_____________________ set forth in the Bill(s) of Quantities hereto annexed upon the Standard 

General Conditions of Contract, updated with correction slips issued up to date of inviting tender 

or as otherwise specified in the tender documents and the Specifications of _____________ 

updated with correction slips issued up to date of inviting tender or as otherwise specified in the 

tender documents and the applicable Standard Schedule of Rates (SSOR) of ___________ 

updated with correction slips issued up to date of inviting tender or as otherwise specified in the 

tender documents and the Special Conditions and Special Specifications, if any and in 

conformity with the drawings here-into annexed AND WHEREAS the performance of the said 

works is an act in which the public are interested. 

NOW THIS INDENTURE WITNESSETH that in consideration to the payments to be made by 

the Railways/DFCCIL, the Contractors will duly perform the said works in the said Bill(s) of 

Quantities set forth and shall execute the same with great promptness, care and accuracy in a 

workman like manner to the satisfaction of the DFCCIL and will complete the same in 

accordance with the said specifications and said drawings and said conditions of contract on or 

before the ______ day of ___________ 20___ and will maintain the said works for a period of 

________Calendar months from the certified date of their completion and will observe, fulfill 

and keep all the conditions therein mentioned (which shall be deemed and taken to be part of this 

contract, as if the same have been fully set forth herein), AND the DFCCIL, both hereby agree 

that if the Contractor shall duly perform the said works in the manner aforesaid and observe and 

keep the said terms and conditions, the DFCCIL will pay or cause to be paid to the Contractor 

for the said works on the final completion thereof the amount due in respect thereof at the rates 

specified in the Bill(s) of Quantities hereto annexed. 

Contractor _______________ (Signature)        DFCCIL: Designation ___________                                                               

Address _________________________               (For President of India) 

Date _____________                                                Date _____________ 

 

Signature of Witnesses (to Signature of Contractor) with address:     

Witnesses: 

_____________________________                     _____________________________ 

_____________________________                      _____________________________ 
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ANNEXURE-V 

 

FORMAT FOR CERTIFICATE TO BE SUBMITTED / UPLOADED BY 

TENDERER ALONGWITH THE TENDER DOCUMENTS 

I………………………………(Name and designation)**appointed as the 

attorney/authorized signatory of the tenderer (including its constituents),  

M/s_____________________________ (hereinafter called the tenderer) for the purpose 

of the Tender documents for the work of 

____________________________________________ as per the tender 

No.____________ of ________(DFCCIL)**, do hereby solemnly affirm and state on the 

behalf of the tenderer including its constituents as under: 

1. I/we the tenderer (s) am/are signing this document after carefully reading the contents. 

2. I/We the tenderer(s) also accept all the conditions of the tender and have signed all the 

pages in confirmation thereof. 

3. I/we hereby declare that I/we have downloaded the tender documents from Indian 

DFCCIL website www.ireps.gov.in . I/we have verified the content of the document 

from the website and there is no addition, no deletion or no alteration to the content of 

the tender document.  In case of any discrepancy noticed at any stage i.e. evaluation of 

tenders, execution of work or final payment of the contract, the master copy available 

with the DFCCIL Administration shall be final and binding upon me/us. 

4. I/we declare and certify that I/we have not made any misleading or false 

representation in the forms, statements and attachments in proof of the qualification 

requirements. 

5. I/We also understand that my/our offer will be evaluated based on the 

documents/credentials submitted along with the offer and same shall be binding 

upon me/us. 

6. I/We declare that the information and documents submitted along with the 

tender by me/us are correct and I/we are fully responsible for the correctness of the 

information and documents, submitted by us. 

7. I/we certify that I/we the tenderer(s) is/are not blacklisted or debarred by 

DFCCIL/Railways or any other Ministry / Department of Govt. of India from 

participation in tender on the date of submission of bids, either in individual capacity or 

as a HUF/ member of the partnership firm/LLP/JV/Society/Trust. 

8. I/we understand that if the contents of the certificate submitted by us are found to be 

forged/false or incorrect at any time during process for evaluation of tenders, it shall lead 

to forfeiture of the Bid Security and may also lead to any other action provided in the 

contract including banning of business for a period of up to two years. Further, I/we 

(insert name of the tenderer) **_____________and all my/our constituents understand 

that my/our offer shall be summarily rejected. 

http://www.ireps.gov.in/
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9. I/we also understand that if the contents of the certificate submitted by us are found to 

be false/forged or incorrect at any time after the award of the contract, it will lead to 

termination of the contract, along with forfeiture of Bid Security/Security Deposit and 

Performance guarantee and may also lead to any other action provided in the contract 

including banning of business for a period of up to two years. 

10. I/We have read the clause regarding restriction on procurement from a bidder of a 

country which shares a land border with India and certify that I am/We are not from such 

a country or, if from such a country, have been registered with the competent Authority. 

I/We hereby certify that I/we fulfil all the requirements in this regard and am/are eligible 

to be considered (evidence of valid registration by the competent authority is enclosed)   

SEAL AND SIGNATURE 

OF THE TENDERER 

Place: 

Dated: 

 

**The contents in Italics are only for guidance purpose. Details as appropriate are to be 

filled in suitably by tenderer.   

This certificate is to be given by each member of JV or Partners of Partnership 

firm/LLP/etc. 

(As per advance Correction Slip No. 1, Letter No. 2022/CE-I/CT/GCC-2022/Policy 

Dated-14.07.2022) 
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ANNEXURE – VI  

 

TENDERER’S CREDENTIALS (BID CAPACITY) 

 For tenders having advertised value more than Rs 20 crore wherein eligibility criteria 

include bid capacity also, the tenderer will be qualified only if its available bid capacity is 

equal to or more than the total bid value of the present tender. The available bid capacity 

shall be calculated as under: 

 Available Bid Capacity = [A x N x 2] – 0.33xNxB 

 Where, 

A = Maximum value of construction works executed and payment received in any one of the 

previous three financial years or the current financial year (up to date of inviting tender), 

taking into account the completed as well as works in progress. 

N= Number of years prescribed for completion of work for which bids has been invited. 

B = Existing commitments and balance amount of ongoing works with tenderer as per the 

prescribed proforma of Railway for statement of all works in progress and also the works 

which are awarded to tenderer but yet not started up to the date of inviting of tender.  
 

Note:  

(a)  The Tenderer(s) shall furnish the details of - 

(i) Maximum value of construction works executed and payment received in any one of the 

previous three financial years or the current financial year (up to date of inviting tender) 

for calculating A, and 

(ii) Existing commitments and balance amount of ongoing works with tenderer as per the 

prescribed proforma of DFCCIL for statement of all works in progress and also the works 

which are awarded to tenderer but yet not started up to the date of inviting of tender for 

calculating B. In case of no works in hand, a ‘NIL’ statement should be furnished.  

 The submitted details for (i) and (ii) above should be duly verified by Chartered 

Accountant. 

(b) In case if a bidder is JV, the tenderer(s) must furnish the details of  

(i) Maximum value of construction works executed and payment received in any one of the 

previous three financial years or the current financial year (up to date of inviting tender) 

by each member of JV for calculating A, and 

(ii) Existing commitments and balance amount of ongoing works with each member of JV 

either in individual capacity or as a member of other JV as per the prescribed proforma of 

DFCCIL for statement of all works in progress and also the works which are awarded to 

each member of JV either in individual capacity or as a member of other JV but yet not 

started upto the date of inviting of tender for calculating B. In case of no works in hand, a 

‘NIL’ statement should be furnished.  

 The submitted details for (i) and (ii) above should be duly verified by Chartered   

Accountant. 

(c) Value of a completed work/work in progress/work awarded but yet not started for a 

Member in an earlier JV shall be reckoned only to the extent of the concerned member's 

share in that JV for the purpose of satisfying his/her compliance to the above mentioned 

bid capacity in the tender under consideration. 

(d) The arithmetic sum of individual “bid capacity” of all the members shall be taken as JV’s 

“bid capacity”. 

(e) In case, the tenderer/s failed to submit the above statement along with offer, their/his 

offer shall be considered as incomplete and will be rejected summarily. 
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(f) The available bid capacity of tenderer shall be assessed based on the details submitted by 

the tenderer. In case, the available bid capacity is lesser than estimated cost of work put 

to tender, his offer shall not be considered even if he has been found eligible in other 

eligibility criteria/tender requirement. 

 

(As per Advance Correction Slip No. 1, As per Letter No. 2022/CE-I/CT/GCC-2022/Policy 

Dated-14.07.2022)  
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 Annexure –VIA 

(Bid Security) 

    Bank Guarantee Bond from any scheduled commercial bank of India 

(On non-judicial stamp paper, which should be in the name of the Executing Bank). 

Name of the Bank: ---------- 

President of India, 

Acting through ………, 

Chief General Manager/DFCCIL/Mumbai/South,  

Beneficiary: ………………………………………………. DFCCIL 

Date: ...................................................... 

Bank Guarantee Bond No.:    Date: --------- 

  In consideration of the President of India acting through- 

 

(Designation & address of Contract Signing Authority)……..DFCCIL,…………….,….(herein 

after called “The DFCCIL”) having invited the bid for through Notice inviting tender (NIT) 

No.._____________, We have been informed that . . . . . [Insert name of the Bidder] ............ 

(hereinafter called "the Bidder") intends to submit its bid (hereinafter called "the Bid").  

  WHEREAS, the Bidder is required to furnish Bid Security for the sum of [Insert required Value of Bid Security], in the form of Bank Guarantee, according to conditions of Bid.                                                                         

AND 

  WHEREAS, ............[Insert Name of the Bank], with its Branch...............[Insert Address] 

having its Headquarters office at........[Insert Address], hereinafter called the Bank, acting 

through..............[Insert Name and Designation of the authorised persons of the Bank], 

have, at the request of the Bidder, agreed to give guarantee for Bid Security as hereinafter 

contained, in favour of the DFCCIL: 

1. KNOW ALL MEN that by these present that I/We the undersigned [Insert name(s) of 

authorized representatives of the Bank], being fully authorized to sign and incur obligations 

for and on behalf of the Bank, confirm that the Bank, hereby, unconditionally and irrevocably 

guarantee to pay to the DFCCIL full amount in the sum of [Insert required Value of Bid 

Security] as above stated. 

2. The Bank undertakes to immediately pay on presentation of demand by the DFCCIL any 

amount up to and including aforementioned full amount without any demur, reservation or 

recourse. Any such demand made by the DFCCIL on the Bank shall be final, conclusive and 

binding, absolute and unequivocal on the Bank notwithstanding any disputes raised/ pending 

before any Court, Tribunal, Arbitration or any Authority or any threatened litigation by the 

Bidder or Bank.  

3. The Bank shall pay the amount as demanded immediately on presentation of the demand by 

DFCCIL without any reference to the Bidder and without the DFCCIL being required to show 

grounds or give reasons for its demand of the amount so demanded. 

4. The guarantee hereinbefore shall not be affected by any change in the constitution of the 

Bank or in the constitution of the Bidder. 

5. The Bank agrees that no change, addition, modifications to the terms of the Bid document or 

to any documents, which have been or may be made between the DFCCIL and the Bidder, 

will in any way absolve the Bank from the liability under this guarantee; and the Bank, 

hereby, waives any requirement for notice of any such change, addition or modification made 

by DFCCIL at any time. 
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6. This guarantee will remain valid and effective from…….……. [insert date of issue] till 

………. [insert date, which should be minimum 90 days beyond the expiry of validity of 

Bid].  Any demand in respect of this Guarantee should reach the Bank within the validity 

period of Bid Security. 

7.    The Bank Guarantee is unconditional and irrevocable. 

8.    The expressions Bank and DFCCIL herein before used shall include their respective 

successors and assigns. 

9.    The Bank hereby undertakes not to revoke the guarantee during its currency, except with 

the previous consent in writing of the DFCCIL. This guarantee is subject to the Uniform 

Rules for Demand Guarantees, ICC Publication No.758. 

10. The Bank hereby confirms that it is on the SFMS (Structured Financial Messaging System) 

and shall invariably send the advice of this Bank Guarantee to the following bank details – 

 

 

 

 

 

 

 

 

 

11. The Guarantee shall be valid in addition to and without prejudice to any other security 

Guarantee(s) of Bidder in favour of the DFCCIL. The Bank, under this Guarantee, shall be 

deemed as Principal Debtor of the DFCCIL. 

  Date …………     ……………………………………… 

  Place………….                                                           Bank’s Seal and authorized 

signature(s)                 

 [Name in Block letters] ……………….... 

      

                                                                       [Designation with Code No.] …………….…… 

                                                                                   [P/Attorney] No.   

Witness: 

1    Signature, Name & Address & Seal 

       2    Signature, Name& address & Seal     Bank’s Seal 

Note: All italicized text is for guidance on how to prepare this bank guarantee and shall be 

deleted from the final document. 

IFSC CODE  

IFSC TYPE  

BANK NAME  

BRANCH NAME  

CITY NAME  

ADDRESS  

DISTRICT  

STATE  

BG ENABLED  
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Annexure –VIB 

 

Each Bidder or each member of a JV must fill in this form separately: 

NAME OF BIDDER/JV PARTNER:  

 

1.The average annual contractual turnover shall be calculated as an average of “total 

contractual payments” in the previous three financial years. However, in case balance sheet of 

the previous year is yet to be prepared/ audited, the audited balance sheet of the fourth 

previous year shall be considered for calculating average annual contractual turnover. 

 

2.The information supplied shall be substantiated by data in the audited balance sheets and 

profit and loss accounts for the relevant years in respect of the bidder or all members 

constituting the bidder.  

 

3.Contents of this form should be certified by a Chartered Accountant duly supported  

        By Audited Balance Sheet duly certified by the Chartered Accountant. 

 

 

 

                                           SEAL AND SIGNATURE OF THE BIDDER 

Certified that all figures and facts submitted in this form have been furnished after full 

consideration of all observations/notes in Auditor’s reports. _____________________ 

 

                                  (Signature of Chartered Accountant) 

                      Name of CA:______________ 

                                    Registration No:         ______________ 

(Seal) 

 

 

 

Annual Contractual Turnover Data for the Previous 3/4 Years  

(Contractual Payment only) 

Year 

Amount 

Currency 

Exchange  

Rate 

Indian National 

Rupees 

Equivalent 

    

    

    

    

    

Average Annual Contractual Turnover for last 3 years       
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ANNEXURE – VII 

PROFORMA FOR TIME EXTENSION 

No. _______________________   Dated:     _________________ 

Sub: (i)_____________________________________________________(name of work). 

(ii)  Acceptance letter no. _________________________________________________ 

(iii)Understanding/Agreement no. __________________________________________ 

Ref: _______________________________________ (Quote specific application of 

Contractor for extension to the date received) 

___________________________________________ 

Dear Sir, 

1.  The stipulated date for completion of the work mentioned above is _______________. 

From the progress made so far and the present rate of progress, it is unlikely that the work 

will be completed by the above date (or ‘However, the work was not completed on this 

date’). 

2. Expecting that you may be able to complete the work if some more time is given, the 

competent authority, although not bound to do so, hereby extends the time for completion 

from ______________ to _______________. 

3. Please note that an amount equal to the liquidated damages for delay in the completion of 

the work after the expiry of _______________________ (give here the stipulated date 

for completion with/without any liquidated damage fixed earlier) will be recovered from 

you as mentioned in Clause 17B of the Standard General Conditions of Contract for the 

extended period, notwithstanding the grant of this extension. You may proceed with the 

work accordingly. 

4. The above extension of the completion date will also be subject to the further condition 

that no increase in rates on any account will be payable to you. 

5. Please intimate within a week of the receipt of this letter your acceptance of the extension 

of the conditions stated above. 

6. Please note that in the event of your declining to accept the extension on the above said 

conditions or in the event of your failure after accepting or acting up to this extension to 

complete the work by ______________ (here mention the extended date), further action 

will be taken in terms of Clause 62 of the Standard General Conditions of Contract. 

Yours faithfully 

For and on behalf of the President of India 
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ANNEXURE – VIIA 

 
PROFORMA OF 14 DAYS NOTICE FOR OFFLOADING OF PART OF CONTRACT WORK  

DFCCIL 

(Without Prejudice) 

To 

M/s_____________________________ 

 _________________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

 

1. In spite of repeated instructions to you by the subordinate offices as well as by this office 

through various letters of even no. ________________, dated __________; you have failed 

to show adequate progress of work so as to complete the contract within the original / 

extended date of completion of contract and part(s) of contract work are yet to be started/ 

still lagging behind the agreed program of work, listed as under: 

 (Details of part(s) of work which is delayed and can be executed independently, to be 

mentioned). 

2. Your attention is invited to this office/Chief General Manager’s office letter no. 

___________ ________, dated __________ in reference to your representation, dated 

____________. 

3.  As you have failed to abide by the instructions issued to commence the work /to show 

adequate progress of work, you are hereby given 14 days’ notice in accordance with 

Clause 40A of the Standard General Conditions of Contract to deploy adequate resources 

i.e. (the details of resource requirement, to be mentioned) and commence / to make good 

the progress for part(s) of works detailed above, failing which action as provided in 

Clause 40A of the Standard General Conditions of Contract shall be commenced after 

expiry of 14 days’ notice period viz. to offload few/ all part(s) of work mentioned above 

to any of the existing or new contractor without your participation and at your Risk & 

Cost, not exceeding the value of Performance Guarantee of this contract, which may 

please be noted. 

Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India 
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ANNEXURE – VIIB 

 

NOTICE FOR PART OF CONTRACT WORK OFFLOADED 

DFCCIL 

(Without Prejudice) 

To 

M/s_____________________________ 

 _________________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

1.Fourteen days’ notice under Clause 40A of the Standard General Conditions of Contract 

was given to you under this office letter of even no., dated ____________; but you have 

taken no/inadequate action to deploy adequate resources to commence the part(s) of 

work/show adequate progress of the part(s) of work, mentioned therein. 

 As you have failed to abide by the instructions issued to commence the part(s) of 

work/show adequate progress of the part(s) of work even at the lapse of 14 days’ notice 

period under Clause 40A of the Standard General Conditions of Contract, few part(s) of 

the work under the contract have been offloaded and being executed by other mode(s) at 

the cost detailed below: 

Or, 

1.Please refer your request letter no…... dated …..., wherein it was requested under clause 

40 A of the Standard General Conditions of Contract to offload part(s) of works at your 

risk & cost. The details of part(s) of the work under the contract which have been 

offloaded and being executed by other mode(s) at the cost detailed below:  

(List of Part(s) of work offloaded, Details of mode of execution of such offloaded work 

along with approximate cost thereof to be mentioned) 

2. The final measurement of work(s) already executed for above part(s) of work recorded 

as per clause 45 (A) or/and 45 (B) of the Standard General Conditions of Contract is 

enclosed herewith. 

3. The Bill(s) of Quantities for Part(s) of work offloaded is enclosed herewith. 

4. The additional cost in execution of offloaded work through mode(s) mentioned in para 

(1) above is determined as Rs. ___________, over& above the cost of execution under 

this contract (including the PVC amount payable as per contract, as on the date of issue 

of this notice). This additional cost shall be recovered from your next on account bill(s) 

or any other dues payable to you under contract. 
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5. The Contract value gets reduced to Rs………...: 

6. You are requested to continue with the balance work in the contract subsequent to 

offloading of above part(s) of work. 

Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India 
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ANNEXURE – VIII 

Reference Para 60. (2)  

CERTIFICATE OF FITNESS 

1.  a) Serial Number___________ 

         (b) Date _____________ 

2.  Name of person examined __________________________ 

3.  Father’s Name: son/daughter of ______________________ 

          Residing at _____________________ 

4. Sex ___________________________ 

5. Residence: 

____________________________________________________________________ 

6.  Physical fitness 

7.  Identification marks ______________ 

8.   Date of birth, if available, and/or certified age ____________ 

 

 I certify that I have personally examined (name) _______________who is desirous of 

being employed in a factory or on a work requiring manual labour and that his/her age as 

nearly as can be ascertained from my examination, is ______ years. 

 

 I certify that he/she is fit for employment in a factory or on a work requiring manual 

labour as an adult/child. 

 

9.  Reasons for: 

a) Refusal to grant certificate, or ____________ 

b) Revoking the certificate _________________ 

 

 

 

Signature or left hand  

Thumb impression of the person examined. 

 

Signature of Certifying Surgeon 

 

 Note: In case of physical disability, the exact details and cause of the physical disability 

should be clearly stated. 
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ANNEXURE – IX 

PROFORMA OF 7 DAYS NOTICE FOR WORKS AS A WHOLE/ IN PARTS  

(DETAILS OF PART OF WORK TO BE MENTIONED) 

DFCCIL 

(Without Prejudice) 

To 

M/s _____________________________ 

 _________________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

 

1. In spite of repeated instructions to you by the subordinate offices as well as by this office 

through various letters of even no. ________________, dated __________; you have 

failed to start work/show adequate progress and/or submit detailed programme for 

completing the work/ part of work (details of part of work to be mentioned). 

2. Your attention is invited to this office/Chief General Manager’s office letter no. 

___________ ________, dated __________ in reference to your representation, dated 

____________. 

3.   As you have failed to abide by the instructions issued to commence the work /to show 

adequate progress of work you are hereby given 7 days’ notice in accordance with Clause 

62 of the Standard General Conditions of Contract to commence works / to make good 

the progress, failing which further action as provided in Clause 62 of the Standard 

General Conditions of Contract viz. to terminate your Contract and complete the balance 

work without your participation will be taken. 

 Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India 
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ANNEXURE – X 

Reference Para 62(1) 

Registered Acknowledgement Due 

PROFORMA OF 48 HRS. NOTICE FOR WHOLE WORK 

DFCCIL 

(Without Prejudice) 

To 

M/s _____________________________ 

 _________________________________ 

Dear Sir, 

 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

1. Seven days’ notice under Clause 62 of the Standard General Conditions of Contract was 

given to you under this office letter of even no., dated ____________; but you have taken 

no action to commence the work/show adequate progress of the work. 

2. You are hereby given 48 hours’ notice in terms of Clause 62 of the Standard General 

Conditions of Contract to commence works / to make good the progress of works, failing 

which and on expiry of this period your above contract will be rescinded and the work 

under this contract will be carried out independently without your participation and your 

Security Deposit shall be forfeited and Performance Guarantee shall also be encashed and 

any other consequences which may please be noted. 

 Kindly acknowledge receipt. 

 

Yours faithfully 

 

For and on behalf of the President of India 
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ANNEXURE – XI 

Reference Para 62. (1) 

Registered Acknowledgement Due 

PROFORMA OF TERMINATION NOTICE 

DFCCIL 

(Without Prejudice)                

No. ________________________________                 Dated ____________ 

To 

M/s_____________________________ 

 _________________________________ 

Dear Sir, 

 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

  Forty eight hours (48 hrs.) notice was given to you under this office letter of even no., 

dated _______________; but you have taken no action to commence the work/show 

adequate progress of the work. 

 Since the period of 48 hours’ notice has already expired, the above contract stands 

rescinded in terms of Clause 62 of the Standard General Conditions of Contract and the 

balance work under this contract will be carried out independently without your 

participation. Your participation as well as participation of every member/partner in any 

manner as an individual or a partnership firm/JV is hereby debarred from participation in 

the tender for executing the balance work and your Security Deposit shall be forfeited 

and Performance Guarantee shall also be encashed. 

 Kindly acknowledge receipt. 

Yours faithfully 

 

For and on behalf of the President of India 
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ANNEXURE – XII 

Reference Para 62. (1) 

Registered Acknowledgement Due 

PROFORMA OF 48 HRS. NOTICE FOR PART OF THE WORK……………. 

(DETAILS OF PART OF WORK TO BE MENTIONED) 

DFCCIL 

(Without Prejudice) 

To 

M/s _____________________________ 

 _________________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

1. Seven days’ notice under Clause 62 of the Standard General Conditions of Contract was 

given to you under this office letter of even no., dated ____________; but you have taken 

no action to commence the work/show adequate progress of the part of work………… 

(details of part to be mentioned). 

2. You are hereby given 48 hours’ notice in terms of Clause 62 of the Standard General 

Conditions of Contract to commence works / to make good the progress of works, failing 

which and on expiry of this period your above part of work………………(Details of part 

to be mentioned) in contract will be rescinded and the work will be carried out 

independently without your participation. 

3.     Your full Performance Guarantee for the contract shall be forfeited and you shall not be 

issued any completion certificate for the contract. However, no additional Performance 

Guarantee shall be required for balance of work being executed through the part 

terminated contract. 

4. The contract value of part terminated contract shall stands reduced to 

……………………….. 

 Kindly acknowledge receipt. 

 

Yours faithfully 

 

For and on behalf of the President of India
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ANNEXURE – XIII 

Reference Para 62.(1)  

Registered Acknowledgement Due 

PROFORMA OF TERMINATION NOTICE FOR PART OF THE WORK……………. 

(DETAILS OF PART OF WORK TO BE MENTIONED) 

DFCCIL 

(Without Prejudice)                

       No. ________________________________                 Dated ____________ 

      To 

       M/s_____________________________ 

 _________________________________ 

            Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

1.  Forty eight hours (48 hrs.) notice was given to you under this office letter of even no., 

dated _______________; but you have taken no action to commence the work/show 

adequate progress of the part of work……………… (details of part to be mentioned). 

2. Your above part of work in contract …………………. (details of part to be mentioned) 

stands rescinded in terms of Clause 62 of the Standard General Conditions of Contract 

and the same will be carried out independently without your participation. Your 

participation as well as participation of every member/partner in any manner as an 

individual or a partnership firm/JV is hereby debarred from participation in the tender for 

executing the balance work 

3. Your full Performance Guarantee for the contract shall be forfeited and you shall not be 

issued any completion certificate for the contract. However, no additional Performance 

Guarantee shall be required for balance of work being executed through the part 

terminated contract. 

4. The contract value of part terminated contract stands reduced to 

………………………………….. 

            Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India
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ANNEXURE – XIV 

Reference Para 48. (3)  

FINAL SUPPLEMENTARY AGREEMENT 

1. Articles of agreement made this day _______ in the year ____________ between the President 

of India, acting through the _____________ DFCCIL Administration having his office at ______ 

herein after called the DFCCIL of the one part and _________________ of the second part. 

2. Whereas the party hereto of the second part executed an agreement with the party hereto of the 

first part being agreement Number _________dated ____for the performance __________herein 

after called the ‘Principal Agreement’. 

3. And whereas it was agreed by and between the parties hereto that the works would be 

completed by the party hereto of the second part on _______date last extended and whereas the 

party hereto of the second part has executed the work to the entire satisfaction of the party hereto 

of the first part.   

4. And whereas the party hereto of the first part already made payment to the party hereto of the 

second part diverse sums from time to time aggregating to ₹ _____ including the Final Bill 

bearing voucher No.________ dated_________of value ____________________ duly adjusted 

as per price variation clause, if applicable (the receipt of which is hereby acknowledged by the 

party hereto of the second part in full and final settlement of all his /its claims under the principal 

agreement. 

And whereas the party hereto of the second part have received sum of ₹ _______ through the 

Final Bill bearing voucher No.____________ dated _________duly adjusted as per price 

variation clause (PVC), if applicable (the receipt of which is hereby acknowledged by the party 

thereto of the second part) from the party hereto of the first part in full and final settlement of all 

his/its disputed claims under principal agreement. 

Now, it is hereby agreed by and between the parties in the consideration of sums already paid by 

the party hereto of the first part to the party hereto of the second part against all outstanding dues 

and claims for all works done under the aforesaid principal agreement excluding the Security 

Deposit, the party hereto of the second part have no further dues of claims against the party 

hereto of the first part under the said Principal Agreement. It is further agreed by and between 

the parties that the party hereto of the second part has accepted the said sums mentioned above in 

full and final satisfaction of all its dues and claims under the said Principal Agreement.  

(Applicable in case Final Supplementary Agreement is signed after release of Final Payment) 

                                                           Or 

And whereas the party hereto of the first part already made payment to the party hereto of the 

second part diverse sums from time to time aggregating to ₹ _____ through various On Account 

Bills (the receipt of which is hereby acknowledged by the party hereto of the second part). 

And whereas the party hereto of the second part have received sum of ₹ _______ through 

various On Account Bills (the receipt of which is hereby acknowledged by the party thereto of 

the second part) from the party hereto of the first part and party hereto of the second part have 

accepted final measurements recorded on Page No….. to Page No…. of Measurement Book 

No……….and corresponding Final Bill duly adjusted as per price variation clause (PVC), if 

applicable, for full and final settlement of all his/its disputed claims under principal agreement. 

Now, it is hereby agreed by and between the parties in the consideration of sums already paid 

through various On Account Bills and sums to be paid through Final Bill duly adjusted as per 

price variation clause (PVC), if applicable, based on accepted final measurements including the 

Security Deposit by the party hereto of the first part to the party hereto of the second part 
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against all outstanding dues and claims for all works done under the aforesaid principal 

agreement, the party hereto of the second part have no further dues of claims against the party 

hereto of the first part under the said Principal Agreement.  

(Applicable in case Final Supplementary Agreement is signed before release of Final Payment) 

5. It is further agreed and understood by and between the parties that the arbitration clause 

contained in the said principal agreement shall cease to have any effect and/or shall be deemed to 

be non-existent for all purposes. 

 

    Signature of the Contractor/s                                    for and on behalf of the President of India 

           Witnesses_______________________ 

           Address: ______________ 



MUM/S/EL/239/CR/DAPOLI SSP   
 

Signature of tenderer (s) with seal Page 185 
 

ANNEXURE-XV 

 

Agreement towards Waiver under Section 12(5) and Section 31A (5) of Arbitration 

and Conciliation (Amendment) Act 

I/we.............. (Name of agency/Contractor) with reference to agreement no................... raise 

disputes as to the construction and operation of this contract, or the respective rights and 

liabilities, withholding of certificate and demand arbitration in respect of following claims: 

Brief of claim: 

    (i)     Claim 1- Detailed at Annexure- 

   (ii)     Claim 2 – 

   (iii)    Claim 3 –  

I/we............... (post of Engineer) with reference to agreement no.......... hereby raise disputes as to 

the construction and operation of this contract, or the respective rights and liabilities, 

withholding of certificate and demand arbitration in respect of following claims: 

 

I/we...........do/do not agree to waive off applicability of section 12(5) of Arbitration and 

Conciliation (Amendment) Act. 

 

Signature of Claimant_______________________ Signature of Respondent 

___________________ 

 

Agreement under Section 31(5) 

I/we....... (Name of claimant) with reference to agreement no................ hereby waive off the 

applicability of sub section 31-A (2) to 31-A (4) of the Arbitration and Conciliation (Amendment 

Act. We further agree that the cost of arbitration will be shared by the parties as per Clause 64(6) 

of the Standard General Conditions of Contract. 

. 

 

Signature of Claimant_________________  

Signature of Respondent_____________________ 

  

*Strike out whichever not applicable. 

 



MUM/S/EL/239/CR/DAPOLI SSP   
 

Signature of tenderer (s) with seal Page 186 
 

 

ANNEXURE-XVI 

 

Certification by Arbitrators appointed under Clause 63 & 64 of Indian Railways 

General Conditions of Contract 

 

     1. Name: 

 

     2. Contact Details: 

 

     3. Prior experience (Including Experience with Arbitrations): 

 

     4. I do not have more than ten on-going Arbitration cases with me. 

 

5. I hereby certify that I have retired from Railways w.e.f. _____ and empaneled as DFCCIL   

   Arbitrator as per ‘The Arbitration and Conciliation Act- 1996’. 

 

6. I have no any past or present relationship in relation to the subject matter in dispute,   

   whether financial, business, professional or other kind. 

Or 

7. I have past or present relationship in relation to the subject matter in dispute, whether  

    financial, business, professional or other kind. The list of such interests is as under: 

 

8. I have no any past or present relationship with or interest in any of the parties whether  

    financial, business, professional or other kind, which is likely to give rise to justifiable   

   doubts as to my independence or impartiality in terms of The Arbitration and Conciliation  

   Act-1996. 

Or 

      9. I have past or present relationship with or interest in any of the parties whether financial,  

         business, professional or other kind, which is likely to give rise to justifiable doubts as to   

         my independence or impartiality in terms of The Arbitration and Conciliation Act-1996.  

        The details of such relationship or interests are as under: 

   There are no concurrent Circumstances which are likely to affect my ability to devote   

   sufficient time to the arbitration and in particular to finish the entire arbitration within  

    twelve months. 

Or 

10. There are Circumstances which are likely to affect my ability to devote sufficient time to  

     the arbitration and in particular to finish the entire arbitration within twelve months. The  

     list of such circumstances is as under: 
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  ANNEXURE-XVII 

 

          Format of Bank Guarantee for Performance Security 

Bank Guarantee No.: ………………………… Dated ……………………… 
 

To, 

 
Dedicated Freight Corridor Corporation of India Limited, Metro Station Building 
Complex 5th Floor, Pragati Maidan, New Delhi 

 
Acting through Chief General Manager/Mumbai/South,7th Floor, New Administrative Building, 
Central Railway, D.N. Road, CSMT, Mumbai-400 001. 

 

Reference: - Contract No. ------------------------, Awarded on ------------------------------ 

 

This deed of guarantee made this day of ___________ Between_______ (Name of Bank) having 
registered office at _____________ (hereinafter referred to as “Bank”) of the one part, and 
Dedicated Freight Corridor Corporation of India Limited (hereinafter called the “Client”) of the 
other part. 

 

Whereas Dedicated Freight Corridor Corporation of India Limited has awarded the contract no. 
_________________ for _______________ (hereinafter called “the Contract”) to 
______________ (Name of the Firm/ Consultant) having its registered office at_____________ 
(hereinafter called the Firm/ Consultant). 

 

AND WHEREAS the Firm/ Consultant is bound by the said Contract to submit to the Client an 
irrevocable performance security guarantee bond for a total amount of Rs. 
______________(Rupees Amount in words). 

 

Now, we the undersigned (name of the Bank official), of the Bank being fully authorized to sign 
and to incur obligations for and on behalf of the Bank hereby declare that the said Bank will 
guarantee the Employer the full amount of Rs. ----------- -----------(Rs. In words) as stated above. 

 

After the Contractor has signed the aforesaid contract with the Employer, the Bank further agrees 

and promise to pay the amount due and payable under this guarantee without any demure merely 
on a demand from the Employer stating that the amount claimed is due by way of loss or damage 

cause to or would be caused or suffered by the Employer by reason of any breach by the said 
contractor of any of the terms or conditions contained in the said agreement or by reason of the 

contractor failure to perform the said agreement. Any such demand made on the Bank shall be 
conclusive as regards the amount due and payable by the Bank under this guarantee. However, 

our liability under this guarantee shall be restricted to an amount not exceeding Rs. --------- (in 
words) only. 

 

We -----------(indicate the name of Bank), further undertake to pay to the Employer any money 
so demanded not withstanding any dispute or dispute raised by the contractor in any suit or 
proceeding pending before any court or Tribunal relating to liability under this present being 
absolute and unequivocal.  
The Payment so made by us (name of Bank) under this bond shall be a valid discharge of our 
liability for payment there under and the Contractor shall have no claim against us for making 
such payment. 
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We--------------------(indicate the name of bank), to further agree that the guarantee herein 
contained shall remain in full force and effect during the period that would be taken for the 

performance of the said agreement and that it shall continue to be enforceable till at all the dues 
of the Employer under or by virtue of the said agreement have been fully paid and its claims 
satisfied or discharged by ------  
(Designation and address of contract signing authority) on behalf of Employer certify that the 
terms and conditions of the said agreement have been fully and properly carried out by the said 
contractor and accordingly discharges this guarantee. 

 

Not with standing anything to the contrary contained herein the liability of the bank under this 

guarantee will remain in force and effect until such time as this guarantee is discharged in 
writing by the Employer or until (date of validity/extended validity) whichever is earlier and no 

claim shall be valid under the guarantee unless notice in writing, thereof is given by the 
Employer within validity/extended validity period of guarantee from the date aforesaid. 

 

Provided always that we ……...…………….……………………. (name of bank) 

unconditionally undertakes to renew this guarantee or to extend the period of guarantee from 

year to year before the expiry of the period or the extended period of guarantee, as the case may 

be on being called upon to do so by the Employer. If the guarantee is not renewed or the period 

extended on demand, we ------ (name of bank) shall pay the Employer the full amount of the 

guarantee on demand without demur. 

 

We----------(indicate the name of Bank), to further agree with the Employer that the Employer 

shall have the fullest liberty without our consent and without effecting in any manner out of 

obligation hereunder to vary any of the terms and conditions of the said contract from time to 

time or to postpone for any time or from time to time any to power exercisable by the Employer 

against the said contractor and to forbear or enforce any of the terms and conditions of the said 

agreement and we shall not be relieved from our liabilities by reason of such variation, or 

extension being granted to the said contractor for any forbearance act or omission on the part of 

the Employer or any indulgence by the Employer to the said contractor or by any such matter or 

thing whatsoever which under the law relating to sureties for the said reservation would relieve 

us from the liability. 

 

The Guarantee hereinbefore contained shall not be affected by any change in the constitution of 
Bank or of the Contractor. 

 

The expression “The Employer”, “The Bank” and “The Contractor” hereinbefore used shall 
include their respective successors and assigns. 

 

We----------- (name of the bank lastly undertake not to revoke this guarantee during its 
currency except with the previous consent of the Employer in writing. Notwithstanding 
anything to the contrary contained hereinbefore: 
 
i) Our liability under this Bank Guarantee shall not exceed and restricted to Rs. ---------------  
   (in words). 
 
ii) This Bank Guarantee shall be valid up to -----------, unless extended on 

demand by Employer. 
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iii) The Bank is liable to pay the Guaranteed amount or any part thereof under this Bank  
       Guarantee only if Employer serve a written claim or demand on or before--------------- 

 

IN WITNESS WHEREOF we of the Bank have signed and stamped this guarantee on this day 

of ----------- being herewith duly authorized. 

 

Bank Seal Signature of Bank Authorize Official with Seal 
 

Name: ----------------------------------- 

Designation: -----------------------------  
Address: 

 

Witness: 

 

1. Name ……………………………………………... 
Designation ………………………………………... 
Address: 

 

2. Name ……………………………………………. 

Designation……………………………………. 

Address ……………………………
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Schedule of Prices& Total prices Tender Schedule -                         FORM No.1                 

Electrical Estimate: 
 

Ite

m 

No 

Discription 
 

Rate Total Cost 

Unit Qty Supply Erection Supply Erection Total 

 
Part A. 

       

1 Designs and drawings for SSP with HW 
and SW. 

Job              
1 

                        
-    

       
1,68,215.9

8  

                       
-    

           
1,68,215.98  

168215.98 

(c)(i
i) 

Cable trench covers  Sq.
m 

         
150  

                        
-    

            
1,920.93  

                       
-    

           
2,88,139  

288138.99 

2(d) Brick work 
 

  
                        
-    

                         
-    

                       
-    

                             
-    

0 

(i) Brick work for control room, Toilet and 
other works 

Cu.
m 

           
50 

                        
-    

            
4,230.89  

                       
-    

           2,11,544.45  211544.44 

(ii) Plastering of brick work. Sq.
m 

         
200  

                        
-    

                
176.83  

                       
-    

              
35,366.88  

35366.87 

4 Supply, Transportation, erection, testing 
and commissioning of 25 kV Single pole 
Vacuum Circuit Breaker capacity 1600 
Amps. with accessories 

Each 

             
4 

      
5,84,633.6

8  

          
12,967.52  

   
23,38,534.70  

              
51,870.07  

2390404.77 

5 Supply, erection, testing and 
commissioning of 25 kV,1500-750/5A -5A 
Two core current transformer. (PS class) 
with accessories 

Each 

             
4  

          
91,887.19  

            
2,006.82  

      
3,67,548.75  

                
8,027.27  

375576.02 

6 Supply, erection, testing and 
commissioning of 25 kV potential 
transformer Type -II with accessories 

Each 
             
5 

          
65,756.12  

            
2,526.21  

      
3,28,780.59  

              
12,631.03  

341411.62 

7  Supply, erection, testing and 
commissioning of 25kV double pole 
isolator 1600A with accessories 

Each 
             
4 

      
1,02,420.4
5  

            
5,894.14  

      
4,09,681.82  

              
23,576.57  

433258.39 

8 Supply, Erection, Testing and 
commissioning of Extra for interlocking 
between isolator & Circuit breaker. 

Each 
             
8 

            
2,626.24  

                
314.26  

         
21,009.95  

                
2,514.08  

23524.02 

9  Supply, erection, testing and 
commissioning of 42 kV class 25 KV 
system metal oxide, station type 
Lightning Arrestors 10 KA (TR Protection) 
with accessories 

Each 

             
4 

          
33,926.94  

            
1,180.24  

      
1,35,707.76  

                
4,720.97  

140428.73 

10 Supply, erection, testing and 
commissioning of 25 KV pedestal 
Insulator 

Each 
           
30 

            
5,689.01  

                
958.95  

      
1,70,670.44  

              
28,768.43  

199438.87 

13 Supply, erection, testing & 
commissioning of 110 V DC supply 
distribution board suitable for SP & SSP 

Each 
             
1 

      
1,50,861.9
6  

            
1,932.04  

      
1,50,861.96  

                
1,932.04  

152794.00 

14 Supply, erection, testing & 
commissioning of 240 V AC supply 
distribution board suitable for SP & SSP 

Each 
             
1 

          
45,055.38  

            
6,402.42  

         
45,055.38  

                
6,402.42  

51457.79 

15 Supply, erection, testing and 
commissioning of Tubular aluminium 
busbar 50 x 39 mm dia. 

Met
er 

         
200 

               
496.15  

                
223.32  

         
99,229.35  

              
44,663.31  

143892.66 

16(
a) 

Supply, erection, testing and 
commissioning of 150 sq.mm Cu. 
Catenary wire for cross feeder on top 
gantry or running as feeder line. 

Met
er          

600 
               
692.18  

                  
33.35  

      
4,15,308.18  

              
20,007.55  

435315.73 

16(
b) 

Supply, erection, testing and 
commissioning of 160 Sq.mm Copper 
Jumper Wire from Cross Feeder to OHE. 

Met
er 

         
100  

            
1,315.65  

                  
33.35  

      
1,31,564.78  

                
3,334.59  

134899.37 

16(c
) 

Supply, erection, of Busbar Junction and 
other Connectors. 

        0 0 0 
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16(c
) (i) 

Rigid bimetallic terminal connector 
suitable for 50mm dia AL. tubular bus bar 
terminal pad of 25 KV Isolator /CT (ID-
11090) 

Each 

           
25 

            
2,169.51  

                  
78.82  

         
54,237.63  

                
1,970.44  

56208.07 

16(c
) 
(iii) 

25 kV system rigid bus splice connector 
to suit 50 mm O/D dia AL tube on both 
ways.  ID 11180. 

Each 
             
6  

            
2,094.73  

                  
78.82  

         
12,568.38  

                    
472.91  

13041.28 

16(c
) 
(iv) 

25 KV system TEE connector to connector 
to suit AL. 50 O/D alu. Tubular bus bar ( 
ID-11150) 

Each 
           
15 

            
2,094.73  

                  
78.82  

         
31,420.94  

                
1,182.26  

32603.20 

16(c
) 
(vii) 

Rigid connector on SI to suit 50mm O/D 
and 7 mm dia wire (ID-11200). 

Each 
           
18 

            
1,287.35  

                  
78.82  

         
23,172.38  

                
1,418.72  

24591.09 

16(c
) 
(viii) 

Sliding clamp for 50mm OD AL. bus bar 
(ID 11190). 

Each 
           
18 

            
1,287.35  

                  
78.82  

         
23,172.38  

                
1,418.72  

24591.09 

16(c
) 
(ix) 

P.G Clamps for 150 Sq.mm feeder wire to 
150 Sq.mm Jumper Wire 

Each 
           
40  

            
1,287.35  

                  
78.82  

         
51,494.17  

                
3,152.70  

54646.87 

16(c
) (x) 

Connector for 150 sq.mm feeder wire to 
160 sq.mm jumper wire. 

Each            
80 

            
1,287.35  

                  
78.82  

      
1,02,988.35  

                
6,305.41  

109293.75 

16(c
) 
(xii) 

Connector for 160 Sq.mm Jumper Wire 
to 129/242 sq mm Catenary Wire. 

Each 
           
60 

            
1,287.35  

                  
78.82  

         
77,241.26  

                
4,729.06  

81970.31 

16(c
) 
(xiii) 

Connector for 160 Sq.mm Jumper Wire 
to 193 sq mm Contact Wire. 

Each 
           
60  

            
1,287.35  

                  
78.82  

         
77,241.26  

                
4,729.06  

81970.31 

16(c
) 
(xiv) 

Rigid bimetallic terminal connector 
suitable for 50mm dia AL. tubular bus & 
160 Sq.mm Jumper Wire (ID-11120). 

Each 
          
20 

            
1,287.35  

                  
78.82  

         
25,747.09  

                
1,576.35  

27323.43 

17(i
) 

Supply erection testing & Commissioning 
of 9 tonne Insulator at anchor post of 
cross feeder and along track feeder along 
with accessories 

Each 

           
12 

          
10,738.39  

            
3,599.34  

      
1,28,860.73  

              
43,192.05  

172052.78 

17(ii
) 

Supply erection testing commissioning of 
9 Tonne insulator at suspension point of 
cross feeder and along track feeder 150 
sq.mm along with accessories. 

Each 

           
20 

            
4,358.21  

            
1,282.30  

         
87,164.19  

              
25,646.04  

112810.23 

17(ii
)-1 

Supply, erection, testing &commissioning 
of 25 KV, 9 tonne insulators with turn 
buckle double strap single clevis and 
fixing/termination arrangement ending 
clamp for Zebra/copper conductor. 

Set 

           
20  

          
10,738.39  

            
3,599.34  

      
2,14,767.89  

              
71,986.75  

286754.63 

17(ii
i) 

Supply, erection testing and 
commissioning of 110 V 200/120 AH 
LMLA batteries along with battery 
charger at SP/SSPs  

Each 

             
1 

      
4,12,510.1
6  

            
5,796.13  

      
4,12,510.16  

                
5,796.13  

418306.28 

18 Supply erection testing & commissioning 
of earthing system SP / SSP 

  
  

                        
-    

                         
-    

                       
-    

                             
-    

0 

(a) Earth Electrodes Each            
30 

          
15,472.50  

            
7,736.25  

      
4,64,175.10  

           
2,32,087.55  

696262.65 

(b) GI Strip 75 x 8 mm laid in ground Met
re 

         
400 

               
405.20  

                
128.33  

      
1,62,081.34  

              
51,332.50  

213413.84 

(c) GI Strip 75 x 8 mm laid exposed Met
re 

         
400  

               
405.20  

                  
78.82  

      
1,62,081.34  

              
31,527.04  

193608.38 

(d) GI Strip 50 x 6 mm laid in ground Met
re 

         
400  

               
205.13  

                  
78.82  

         
82,051.15  

              
31,527.04  

113578.19 

(e) GI strip 50 x 6 mm laid exposed  
Metr
e  

         
400 

               
205.13  

                  
63.66  

         
82,051.15  

              
25,464.15  

107515.30 

(f) 8 SWG G. I.  Earth wire.  
Metr
e  

         
100  

                 
28.29  

                  
12.13  

           
2,829.35  

                
1,212.58  

4041.92 
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(g) 32 mm dia MS rod for earth mat  
Metr
e  

         
200  

               
156.62  

                  
12.13  

         
31,324.95  

                
2,425.16  

33750.10 

19(i
) 

Supply & spreading of good quality 
ballast of 25 mm size in SP/SSP yard 

 Cu 
M  

           
50  

            
1,147.91  

                
160.67  

         
57,395.39  

                
8,033.33  

65428.72 

19(ii
) 

Supply, fabrication, galvanisation and 
erection of steel chequered plate for 
trench covers inside control room 

 MT  
             
1 

          
42,199.76  

            
2,221.04  

         
42,199.76  

                
2,221.04  

44420.79 

20 Design, supply, erection, testing and 
commissioning of Control Panel & Relay 
panel suitable for SP/SSP for 2 track 
section (4 Nos. 25KV Feeder CB & 1 No. 
25kV bus coupler or as per site 
requirement) as per rly spec. No. TI/SPC 
/PSI/PROTECT/4050 or latest 

 Set  
             
1 

    
50,73,378.
51  

       
2,67,019.9
2  

   
50,73,378.51  

           
2,67,019.92  

5340398.42 

21  Supply, Transportation & Installation of 
Cables (Fire retardant):     

                        
-    

                         
-    

                       
-    

                             
-    

0 

(a) For C.B controls & indication circuits 7 x 
2.5 Sq.mm Cu. 

 
Metr
e  

         
500  

               
191.99  

                  
15.16  

         
95,995.81  

                
7,578.62  

103574.42 

(b) For C.T 2 x 4 Sq.mm Cu.  
Metr
e  

         
400  

                 
85.89  

                  
13.14  

         
34,356.39  

                
5,254.51  

39610.90 

(c) For PT 2 x 2.5 Sq.mm Cu.  
Metr
e  

         
400 

                 
85.89  

                  
13.14  

         
34,356.39  

                
5,254.51  

39610.90 

(d) For 240 V Heater 2 x 4 Sq.mm Cu.  
Metr
e  

         
200  

                 
85.89  

                  
13.14  

         
17,178.20  

                
2,627.25  

19805.45 

22 Supply, Erection of Galvanised fencing 
uprights.  MT  

             
5 

          
62,184.06  

            
6,402.42  

      
3,10,920.32  

              
32,012.08  

342932.39 

23 Supply, Erection of Galvanised fencing 
panels. 

 
Metr
e  

         
450 

            
2,933.43  

                
188.96  

   
13,20,043.42  

              
85,032.08  

1405075.49 

24 Supply, Erection of Galvanised fencing 
anticlimbing device. 

 
Metr
e  

         
450  

               
205.13  

                  
48.50  

         
92,307.55  

              
21,826.42  

114133.96 

25 Supply & Erection of G.S. Gates 1.5 M (L) 
x 3.5 M(H) 

 
Eac
h  

             
1 

            
5,248.44  

                
318.30  

           
5,248.44  

                    
318.30  

5566.74 

26 Supply & installation of firefighting 
equipment as per Annexure-I 

 Set  
             
1  

          
50,927.74  

                         
-    

         
50,927.74  

                             
-    

50927.73 

27 Supply & Installation of Name Plates & 
Indicating boards as per Annexure -II  Set  

             
1 

          
30,894.48  

                         
-    

         
30,894.48  

                             
-    

30894.48 

28 Supply of tools & Plants Annexure-III 
 Set  

             
1 

          
18,333.91  

                         
-    

         
18,333.91  

                             
-    

18333.90 

29 Supply of Office Equipment Annexure -IV 
 Set  

             
1 

          
12,893.35  

                         
-    

         
12,893.35  

                             
-    

12893.34 

30 First Aid Equipment in box & Stretcher- 
Annexure -V 

 Set  
             
1 

            
3,763.04  

                         
-    

           
3,763.04  

                             
-    

3763.03 

31 Standby & Maintenance spares 
Annexure- VI  Set  

             
1 

      
3,09,131.4
0  

                         
-    

      
3,09,131.40  

                             
-    

309131.40 

32 Internal wiring of the control room and 
yard lighting as per Railway's drawing 
Annexure VII. 

 LS  
             
1 

          
60,667.84  

          
10,886.94  

         
60,667.84  

              
10,886.94  

71554.77 

  Total            14493126.82           
1908932.24  16402059 

  Part-B               

NS-
1 

Supply, erection, testing and 
commissioning of 25kV/240V Auxiliary 
supply transformers 25 kVA capacity oil 
type with all accessories. 

Each 

             
1  

      
2,61,763.8
7  

            
9,799.24  

       
2,61,763.87  

                
9,799.24  

271563.11 

NS-
2 

Supply and erection of 25 KV, 1600 amps, 
single pole Isolators without earth 

Each              
4 

          
76,730.12  

            
5,159.22  

       
3,06,920.47  

              
20,636.89  

327557.36 
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contact assembly. 

NS-
3 

Supply and erection of disconnector 
assembly for 42KV lightning arrestor  

Each 
             
4 

            
2,991.89  

                         
-    

           
11,967.57  

                             
-    

11967.56 

NS-
4 

Breaking of foundation up to 200mm 
below track formation 

Cu. 
M 

           
20 

                        
-    

            
3,298.13  

                         
-    

              
65,962.53  

65962.53 

NS-
5 

Dismantling of complete redundant SSP 
& Gantry as per Annexure-VIII 

Set 

             
1 

                        
-    

       
1,32,692.5
0  

                         
-    

           
1,32,692.50  

132692.50 

NS-
6 

Concrete of foundation and plinth in 
other than hard and rocky soil 

Cu 
M 

         
350 

                        
-    

            
6,188.80  

                         
-    

         
21,66,080.18  

2166080.17 

NS-
7 

Supply, fabrication, galvanisation and 
erection of steel gantry, portal and 
supporting Structure. 

MT 
           
22 

          
94,229.88  

          
12,586.25  

     
20,73,057.43  

           
2,76,897.56  

2349954.98 

NS-
8 

Supply and Erection of SPS. MT              
6 

          
90,453.56  

          
13,100.27  

       
5,42,721.36  

              
78,601.62  

621322.97 

NS-
9 

Supply and erection of danger board Nos.              
6 

               
253.43  

                  
84.18  

             
1,520.56  

                    
505.06  

2025.62 

NS-
10 

Transportation of 13 mtrs. long rail and 
laying below 750mm to 1000mm deep in 
earth as per site condition (Rail will be 
supplied by Railways) 

MT 

             
2 

                        
-    

            
1,791.00 

                         
-    

                
3,582.00  

3582 

  Total of Part B      

3197951.26  
         

2754757.57  
5952709 

  Part-C               

NS-
1 

Supply, Erection, testing and 
commissioning of remote station 
equipment at SSP as per RDSO Spec No: 
TI/RCC/SCADA/0130(Rev-2) with latest 
amendments   

Set  

             
1  

      
9,07,562.0
0  

          
56958.00  

       
9,07,562.00  

              
56,958.00  

964520 

NS-
2 

Supply and Erection of independent 
double earthing for RTU 

Job 
             
1  

          
39,947.00  

            
2,106.00  

           
39,947.00  

                
2,106.00  

42053 

NS-
3 

Auxiliary Transformer (10KVA) : Supply, 
transportation, erection, testing & 
commissioning of 25 KV/240V, 1 Phase, 
oil cooled, outdoor type, auxiliary 
transformer with all accessories as per 
RDSO specification No. ETI 
/PSI/15(8/2003) or latest RDSO 
modification including fasteners for 
erection of ATs & SPS and split type  
arcing horn on bushings. 

Each 

             
1 

          
64,148.82  

            
9,567.60  

           
64,148.82  

                
9,567.60  

73716.42 

NS-
4 

DO fuse assembly: Supply, 
transportation, erection, testing & 
commissioning of of 25 KV dropout fuse 
switch for Auxiliary 
Transformer including insulators 

Each 

             
1 

          
22,051.03  

            
1,031.60  

           
22,051.03  

                
1,031.60  

23082.63 

NS-
5 

DO fuse operating rod: Supply of dropout 
fuse operating rod of 25KV AC 

Each 
             
1 

          
13,728.45  

            
2,111.90  

           
13,728.45  

                
2,111.90  

15840.35 

NS-
6 

Insulator: Supply & erection of 9-Ton 
insulator with suspension clamps 

Each 
             
1  

            
4,751.96  

            
1,056.32  

             
4,751.96  

                
1,056.32  

5808.28 

NS-
7 

Anti climbing device: Supply & Erection Each              
1  

            
1,361.39  

                
593.91  

             
1,361.39  

                    
593.91  

1955.3 
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NS-
8 

Supply and erection of LV Box assembly 
with fuse: Design, supply, erection, 
testing & Commissioning of outdoor, 
water tight, HDGI junction box of suitable 
size made out of 14SWG sheet along with 
locking, earthing, red colour indication. 

Each 

             
1 

          
16,748.18  

            
1,674.60  

           
16,748.18  

                
1,674.60  

18422.78 

NS-
9 

2 Core 70 Sq.mm XLPE Aluminium 
conductor Armoured Cable. ZODEX. 2 X 
70 SQ. MM, XLPE INSULATED, PVC 
SHEATHED, 1100 VOLTS GRADE, HEAVY 
DUTY ALUMINIUM CONDUCTOR, 
ARMOURED, POWER CABLE 
CONFORMING TO IS: 7098 PART-I [LATEST 
VERSION]. Firm's Offer Make: NEHA CAB 

Mtr 

           
60 

               
169.92  

                  
51.00  

           
10,195.20  

                
3,060.00  

13255.2 

NS-
10 

Single Guy Rod assembly Each 
             
4  

            
8,361.10  

            
2,257.45  

           
33,444.40  

                
9,029.80  

42474.2 

NS-
11 

For connecting Battery to charger and 
control panel 2C x 10 sq mm. copper 
cable 

Mtr 

         
100  

               
213.37  

                  
17.18  

           
21,337.00  

                
1,718.00  

23055 

NS-
12 

Concrete for foundation and trench other 
than hard soil  
& rock 

Cu.
m            

50 
                        
-    

            
7,164.41  

                         
-    

           
3,58,220.50  

358220.5 

  Total of Part C      

1135275.43  
           
447128.23  1582404 

  Part D Spares               

1 1100V grade 2 core X 185 sq.mm Alu 
conductor XLPE insulator galv. Armoured 
cable as per IS 7098 part I or latest (GeM 
offer power cable for direct burial XLPE 
UGAC cable IS: 10418 as per attached 
Make POLYCAB or Similar 

Mtr 

     
1,000 

               
283.20  

                  
42.72  

       
2,83,200.00  

              
42,720.00  

325920 

2 Supply of Insulation resistance tester 
(Megger) 500V, 100 Mega ohms 
complete in leather case and testing 
probes (Hand Generating Type). Make 
Waco or similar. Data sheet of the 
product quoted must be submitted along 
with offer. Make/Brand: Nippon Make 
ABS Body Model No. NITA-5010, offered 
by the firm, accepted or Similar 

Nos 

             
1 

            
2,183  

                         
-    

             2,183 
                             
-    

2183 

3 Digital insulation analyser suitable for 
5000 V PI & DAR for insulation 
measurements as per specification 
attached. Make: Megger, Sonel, Fluke 
Only. MAKE; MEGGER, MODEL or Similar 

Nos 

             
1 

      
7,31,600 

                         
-    

       7,31,600 
                             
-    

731600 

4 Supply and testing of Insulation analyser 
of 2500 Volt as per technical specification 
attached. Make- 
Sonel/Megger/Fluke or Similar 

Nos 

             
1 

      
1,60,008 

                         
-    

       1,60,008 
                             
-    

160008 

5 Digital tong tester AC / DC. As per 
specification attached. 

Nos              
1 

          
82,322.70  

                         
-    

           
82,322.70  

                             
-    

82322.7 

6 Digital Earth Tester stake less & stake 
measurement meter along with 
accessories as per specification 
attached. MAKE SONEL MODEL MRU120 
or Similar 

Nos 

             
1 

      
3,78,131 

                         
-    

       3,78,131  
                             
-    

378131 
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7 Advance Thermal imaging camera - 20 to 
+ 1200 Degree C as per (ACCEPTED MAKE 
FLIR MODEL 
E86 PRODUCT WITH 3 YEAR WARRANTY 
DATA SHEET AND COMPLIANCE 
ATTACHED ). 

Nos 

             
1  

    
10,37,361.
60  

                         
-    

     
10,37,361.60  

                             
-    

1037361.6 

8 Transformer oil testing kit (BDV) 1 KVA/0-
100 KV range motorized cum manual 
type (Digital) for 
measuring Break down voltage /dielectric 
strength of insulating oil used in 
Transformer/other switchgears with 
complete accessories (Test equipment, oil 
test vessel with mushroom Electrode 
assembly, 2.5 mm Go-No-Go Gauge, 
Main AC Cable of suitable length. user 
manual with test and warranty 
certificates). Technical Specification as : 
Input power AC 220-250 V/50 Hz, 
Output: 0-100 KV AC, Trip current: 
max10-20 mA, Operating temp: 10 to 50 
degree centigrade Humidity:<75% non-
considering, O/P Voltage resolution: 0.1 
KV, Accuracy: +2% with Digital display 

Nos 

             
1  

          
44,840 

                         
-    

           44,840 
                             
-    

44840 

9 Third harmonic measuring arrangement 
of gapless lighting arrestors, (THRC Kit) as 
per attached 
Specifications Annexure-1. Model SCOPE 
SA 30i+ or Similar. ACCEPTED 
MAKE/BRAND: TAURUS MULTI 

Nos 

             
1 

      
4,36,600 

                         
-    

       4,36,600  
                             
-    

436600 

10 Digital multimeter as per specification 
attached. Make: Sonel, Megger, Fluke 
only. Tenderer should specify make failing 
to do so the offer will be pass over. To be 
procured from OEM/OEM's authorised 
dealer only. Calibration certificate to be 
provided with meter. 

Nos 

             
1  

          
35,164 

                         
-    

           35,164 
                             
-    

35164 

11 Electronic winding turn short and polarity 
tester. MAKE/Brand: GE MOTORS OR 
Libra TOOLS OR GEONIX (Model - GP200) 
or similar. MODEL-GP 200. 

Nos 

             
1 

          
36,957.60  

                         
-    

           
36,957.60  

                             
-    

36957.6 

12 Single phase battery charger for 200AH 
low maintenance lead acid battery input 
240V AC +/- 10%,  50 Hz, output-110 V 
DC, RDSO specn. No. ETI/PSI/24(6/81) or 
latest, Accepted Make / Brand: - 
Universal Industrial Products/ Mumbai or 
Similar 

Nos 

             
1  

      
2,82,964 

                         
-    

       2,82,964  
                             
-    

282964 

13 Hydrogen leak detector. Nos              
1 

          
51,566 

                         
-    

           51,566 
                             
-    

51566 

14 SF6 Gas filing regulator equipment (GAS 
FILLING DEVICE).  

Nos 
             
2 

          
28,969 

                         
-    

           57,938 
                             
-    

57938 

15 Circuit Breaker time interval meter with 
complete standard accessories for 
measuring of opening and closing time of 
all 132 kv and 25 kv circuit breaker as per 
attached specification. Make: - SCOPE, 
MEGGER, or ISA as per enclosed 
specification. 

Nos 

             
1 

      
1,65,200 

                         
-    

       1,65,200  
                             
-    

165200 
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16 Cable fault locator CDTR TDR based cable 
fault locator for metallic cable such as LV 
power cable: High way street lighting 
range up to 15 km with +/-ft accuracy. 
Make-Stanley model no.ST-TS90, Sonel 
model no. TDR-420 or similar in Megger, 
scope make. With Standard accessories. 
Demonstration at site required. Accepted 
Make/Brand: - STANLAY or Similar 

Nos. 

             
1 

      
1,34,520  

                         
-    

       1,34,520  
                             
-    

134520 

17 Primary Current Injection Test System for 
2000 Amp as per specification attached. 
Material required in company original 
packing proof required. Material Procure 
form OEM. MAKE: SPAIN or Similar 

Nos 

             
1 

    
37,19,360 

                         
-    

     37,19,360 
                             
-    

3719360 

18 Data Logger with projector/Printer Nos              
2 

          
60,900 

         1,21,800  
                             
-    

121800 

19 Laptop as per following Specifications: i) 
Processor : 11th Generation Intel %AE 
Core%u2122 i3-1115G4Processor (2 
Cores / 4 Threads, 3.00 GHz, up to 4.10 
GHz with Turbo Boost, 6 MB Cache) ii) 
Operating System :Windows 11 Home 64 
Integrated Intel %AE UHD Graphics iii) 
Display Type : 39.62cms (15.6) FHD 
(1920x1080) TN250nits Anti-glare 45% 
NTSC iv) Memory : 4 GB Soldered DDR4 
3200MHz v) Hard Drive : 1 TB 5400 HDD 
or Similar 

Set 

             
1 

          
43,282.40  

                         
-    

           
43,282.40  

                             
-    

43282.4 

20 United Office/visitors chairs with seats 
depth size 580mm*width 550*height 
890mm padded with polyurethane foam 
(United executive visitor chair) 

Each              
3 

            
6,200 

             18,600 
                             
-    

18600 

21 Office Table with drawer and Cabinet, 
Office table in 25mm thick Top & 25mm 
under structure 18mm pre-laminated 
finish with 3 drawer (2Box+ 1 File) size 
1500mm L x 750mm W x 750mm H 
(United Executive table of Commercial 
Block Board BWP grade Conforming to 
IS:1659 1500mm 900mm 750mm) 

Each              
1  

          
21,820  

             21,820  
                             
-    

21820 

22 Power quality analyser as per 
specification 

No.              
1 

    
23,12,128.
58  

                         
-    

     
23,12,128.58  

                             
-    

2312128.58 

  Total of Part D   10157546.88                
42720.00  10200267 

  Grand Total of Electrical work-  
Part A + B + C + D  

        
  28983900.39           

5153538.04  
     
34137438.43  
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Note:-  
  

          
       

1) The quoted rates shall be inclusive of all taxes, duties, freight and other incidental  
    charges including GST. 
2) Tenderer is advised to visit the site of work to understand scope of work before quoting      

    the tender. 
3) Tenderer are advised to read the Part VII-Section II, i.e. explanatory notes of Schedule  

    item of this tender booklet before quoting the rates.  
4)  In case of any discrepancy between description of price schedule items and explanatory    
     notes of each item, the details specified in explanatory note shall be applicable. 
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Item 26:Part-A 

  

 

  

Portable fire fighting equipment. (Annexure –I) 
   

    

Item 
No Description 

            Rate Total Cost 

Unit Qty Supply Erecti
on 

Supply Erection Total 

1 Dry chemical powder 5Kgs ISI mark Each 2 8110.33 0 16220.66 0 16220.66 
2 CO2 Fire extinguishers 10 Kg. Each 2 15834.46 0 31668.92 0 31668.92 
3 Fire buckets 10 Ltrs. Each 6 205.97 0 1235.86 0 1235.86 
4 Fire bucket stands for 3 buckets Each 2 901.14 0 1802.29 0 1802.296 
  Total cost of item 26: Part-A         50927.74 0 50927.74          

 Item 27: Part-A 
  

   

Name plates & Indicating Boards (Annexure –II) 
   

  
Item 
No Details of Indication boards 

Unit           Rate Total Cost 

Qty Supply/ Erecti
on 

Supply/ Erection Total 

1 Name board of SP/SSP on 4mm Thick 
Acrylic Sheet of size 750x450mm 
adequately broad in MS angles with fittings 

in Yellow grooved with letters in block (shall 
be got approved from purchaser before 
manufacture. 

Each 1       

    

2 Lay out Board in 2mm thick white perplex 

sheet with red/blue painting/lettering 
board in 25*25 angle frame size (900*600) 
mm 

Each 1       

    

3 Danger board as per RDSO Drawing Each 1       
    

4 Caution board as per RDSO Drawing Each 1       
    

5 Earth plate reading board 750mm W X1500 

MM adequately broad in MS angle as per 
explanatory note 

Each 1       

    

6 First Aid staff & nearest Doctor name Board 

350 mmx500 mm. 

Each 1       

    

7 Nearest Firefighting Authority Name and 
address Board(250 mm x500mm) 

Each 1       

    

 
8 

Photography and permitted board(300x300) Each 1       
    

9 "Prohibited area "board (300x300 mm) Each 1       
    

10 Battery details board (900x600mm) Each 1       
    

11 Section diagram board on acrylic 

sheet(600x600) 

Each 

1           

  Total of item 27: Part-A     30894.48  30894.48  30894.48  
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Item 28: Part-A 
  

   

Supply of Tools & Plants (Annexure III) 
   

  
Item 

No 
Description of items 

Unit           Rate Total Cost 

Qty Supply/ Erect
ion 

Supply/ Ere
ctio
n 

Total 

1 Godrej or Similar, standard make with ISI 
mark spanner set double ended 24 sizes 6 
mm to 42mm ( 12 pieces) 

Set 1 9401.648  0 9401.648  0 9401.648  

2 Coges or Similar , 52 pieces socket set (Box 
spanner set of 20 gauge) 

Set 1 7050.741  0 7050.741  0 7050.741  

3 Cutting plier 9" of good quality Each 1 
287.17904 

0 
287.17904 

0 
287.17904 

4 Nose plier 9" of good quality Each 1 
287.17904 

0 
287.17904 

0 
287.17904 

5 Battery operated wall Clock Each 1 
1307.1598 

0 
1307.1598 

0 
1307.1598 

  Total of item 28 of Part A     
18333.906 

  
18333.906 

0 
18333.90 

 
 

       

 Item 29:Part-A 
  

   

Supply of Office Equipment (Annexure IV) 
   

  
Item 
No 

Description of items 

Unit           Rate Total Cost 

Qty Supply/ Erect
ion 

Supply/ Ere
ctio

n 

Total 

1 Wooden key box with glass front in frame 
hinges & locking arrangement of size 
18*24*6 inches 

Each 1 

2970.8177 

0 

2970.8177 

0 

2970.81 

2 Cupboard steel with 4/5 shelves similar to 

store well of Godrej 

Each 1 

9922.531 

0 

9922.531 

0 

9922.53 

  Total of item 29 of Part A         
12893.349 

0 
12893.35 

 
 

       

 Item 30: Part-A 
  

   
FIRST AID EQUIPMENTS IN BOX & STRETCHER (Annexure V) 

   

  
Item 

No 
Description of items 

Unit           Rate Total Cost 

Qty Supply/ Erect
ion 

Supply/ Ere
ctio
n 

Total 

1 First Aid Box with lock and key & stretcher 
with wooden box & wall fixture 

Set 1 3763.03 0 

3763.03 

0 

3763.03 

  Total of item 30 of Part A         
3763.03 0 3763.03 
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Item 31: Part-A 
  

   

Standby & Maintenance spares (Annexure VI) 
   

  
Item 
No Description of items 

Unit           Rate Total Cost 

Qty Supply/ Erection Supply/ Erection Total 

1 Rigid bimetallic terminal connector suitable 
for 50 dia aluminium tubular terminal pad 

of 25 KV/Isolator/CT/CB(ID 11090) 

Each 4 1717.13 0 6868.53 0 6868.53  

2 Expansion type terminal connector to suit 
50 mm dia aluminium tubular busbar 

terminal pad of 25KV CT/Isolator/CB (ID 
11060) 

Each 4 3759.06 0 15036.27 
 

 15036.27 
 

3 25 KV System TEE connector to suit 50 O/D 
aluminium tube on both ways (ID 11180) 

Each 4 1673.56 0 6694.24 
 

 6694.24 
 

4 25 KV System TEE connector to suit 50 O/D 

aluminium tube on both ways (ID 11150) 

Each 8 1802.29 0 14418.36 
 

 14418.36 
 

5 Rigid through connector to suit 50/O/D 
Aluminium tubular busbar 160 sq. mm. 
jumper wire for 25 KV PT Type-2 (ID 11110) 

& 42 KV LA 

Each 4 1671.58 0 6686.32  6686.32 
 

6 Rigid connector on SI to suit 50 mm O/D Al. 
Bus bar & 7 sq.mm dropper wire to DO 

fuse(ID 11200) 

Each 1 903.12 
 

0 903.12 
 

 903.12 
 

7 

Siding clamp for 50 O/D Aluminium bus bar 
(ID 11190) 

Each 1 903.12  0 903.12  0 903.12  

8 

Current Transformer 25KV, Ratio 

1500/750/5.5A (PS Class) 

Each 1 99462.97 
 

0 99462.97 
 

 99462.97 
 

9 
Potential Transformer 25KV/110V Type-II 
(Line Pro) 

Each 1 74205.06 
 

0 74205.06 
 

 74205.06 
 

10 

Lightning arrestor 42KV-10KA Cap 

Each 1 33425.64 
 

0 33425.64 
 

 33425.64 
 

11 

Double pole isolator 25 KV/2400A 

Each 1 50527.64 
 

0 50527.64 
 

 50527.64 
 

  Total of item 31 of Part A         309131.3 0 309131.3 
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Item 32:Part-A 
  

   

Electrification of Control Room & Yard for 

SP/SSPs(Annexure VII) 

   

  
Item 
No Description of items 

Unit           Rate Total Cost 

Qt
y 

Supply
/ 

Erectio
n 

Supply/ Erection Total 

1.1 Supply, Erection, testing and commissioning of 
point wiring in PVC casing caping inclusive of PVC 
control board with insulated wire of 1.5 sq.mm./ 
submain wiring with 4Sq .mm. PVC insulated 

copper wire of 1.1 Kv grade along with 14SWG  
tinned Copper earth wire for LT,C/fan and Exhaust 
fan. 

No 10 499.07 58.18 4990.77 581.83 5572.60 

2 Erection of Rly Supply F.T. Fitting & ceiling 
fans 

            

2.1 Supply of material and erection of Rly supplied 
celling fan with regulator at SP/SSP. (Ceiling fans 
with regulators shall be supplied by purchaser) 

Ceiling Hooks to be provided by contractor, if not 
available 

No 1 67.13 62.66 67.13 62.66 129.79 

2.2 1 x 40 Watts 4' long box type indoor tube light 

fitting with tube, ballast and other associated 
charcoal es on 02 nos. T W round blocks (Box type 
fittings along with tubes shall be supplied by 
Purchaser). 

No 2 44.76 53.71 89.52 107.43 196.96 

3 Supply, Erection, testing and commissioning of 

flame proof bulk head fitting with 60 W bulb on 
suitable size T W board. 

No. 1 425.22 44.76 425.22 44.76 469.98 

4 Supply, Erection, testing and commissioning of 

exhaust fan as per ISS-2312, Single phase 380 mm 
sweep 1400 RPM complete with blades, capacitors 
mounting arrangement of Charcoal structure, 
complete with grills for battery room of TSS.   

No. 1 5539.08 279.75 5539.08 279.75 5818.84 

5 Supply, Erection, testing and commissioning of 
flush type      6 pins 5A/15A socket outlet along 
with witing in casing capping with 4 sqmm, PVC 
insulated, copper conductor wire and 14 SWG 

tinned copper earth wire on separate control board 

No. 2 649.02 91.76 1298.04 183.52 1481.56 

6 Sheet enclosed MCB controlled three pin,           
industrial type 32A  plug socket of MDS or 
equivalent Railway approved make 

No. 2 1660.1
1 

69.05 3320.22 138.15 3458.37 

7 Supply, Erection, testing and commissioning of 
sheet metal MDS or reputed make distribution 
board with 1no.63 Amp. DP incoming switch and  

with 3 Nos 32A SP,3Nos.6A SP outgoing MCB with 
1+1 copper busbar and one ON/OFF timers along 
with two pole contactors of 6AMP.for one circuit. 

The panel shall be suitable for wall cum floor 
mounting arrangements. It should be   hinged type 
and having suitable locking arrangement. 
Indication Neon lamps to be provided on all the 

incoming/outgoing MCB. The Pannel should be 
fabricated by 14 SWG MS sheet and panel should 
be powder coated confirming to relevant TSS.  

No. 1 16834.6
3 

990.27 16834.63 990.27 17824.90 

8 Illumination of SP/SSP         0 0 0 
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8.2 Supply of erection of street light steel tubular 
swaged type welded pole of ISWP 13 designation of 

9 Mtr. long having outside dia & thickness bottom 
152.4mmx4.5mm, middle 127.0mmx4.5mm,top 
101.6 mmx3.6 5mm as per ISS 2713-1980 or 
latest.  Holes for junction box connection wire entry 

& stud for earthing connection should be done 
before painting and erection. 

No. 1 6634.82 396.10 6634.82 396.10 7030.93 

8.3 Excavation of pit size 0.5x0.5x1.8 mtr. for item 

No.8.1 and size 0.5x0.5x1.5mtr for item No.8.2 and 
casting of foundation with 1:3:6 concrete ratio with 
40mm grade stone aggregate and plinth of 0.3x0.3 
M X0.45 mtr. with cement plastering tubular poles. 

Cu

M 

1 0 5207.86 0 5207.86 5207.86 

8.4 Supply, erection, testing and commissioning of 
fibre glass reinforced plastic sheet pole junction 

boxes with one No. 16A porcelain cut out 
confirming to relevant ISS. 

No. 1 1217.47 85.04 1217.47 85.04 1302.52 

10 Supply. Erection, testing, Wiring and 

commissioning of 70 W flood light type metal 
Halide luminaire complete with control gear & lamp 
to be fixed on tubular pole with suitable fixing 
arrangement. Wiring is to be done from the 

junction box to luminaire by 2.5 sq mm pvc 
Insulated copper conductor wire in GI pipe with 
clamp.    

No. 2 8191.1

3 

226.03 16382.26 452.06 16834.33 

11 Transportation of cable, excavation, laying, filling, 
testing and commissioning of 4 core x 16 sq mm. 
Aluminium cable with round steel GI armoured 

wire XLPE insulated and PVC sheathed for 1.1 KV 
grade insulation to IS-7098 (part-1) 1988 amended 
upto date. Cable to be laid in trench/wall with 
suitable size clamps in GI pipe as per site 

requirement (Cable will be supplied by Railways at 
nominated Depot)   

Mtr 30  26.85 0 805.75 805.75 

12 Supply, erection, testing and commissioning of 
duplicate earthing arrangement confirming to IS-
3043 or latest complete with earth pit with charcoal 

and salt, earthing electrode, GI wire of 8 SWG, GI 
bolts nuts, washers etc.  

No. 1 1845.86 671.40 1845.86 671.40 2517.27 

13 Supply, erection of 50 mm dia "B" class GI pipe 

with brass gland bushing, GI bent, GI coupling, GI 
clamp, GI bolts, nuts, washers etc. for cable 
protection on light poles and on control room wall.   

Mtr 2 425.22 35.81 850.44 71.62 922.06 

14 Excavation of 450 mm wide x750 mm deep cable 
trench and refilling and re-surfacing the same after 
laying of cable.  

Mtr 10 0 53.71 0 537.17 537.17 

15 Supply and laying of RCC warning covers. No 20 33.56 22.33 671.20 44.66 7165.86 

16 Supply and laying of 8 SWG GI wire for earthing of 
junction box on tubular pole. 

Mtr 25 20.03 9.11 500.94 227.86 728.81 

  Total  of item no.32 of Part A         60667.84 10887.97 71555.80 
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Explanatory Notes for BOQ: 

 

(i) The rates shall also be inclusive of all GST and / or any other taxes, license fee and royalty 

charges etc. if any. 

(ii)   Contractor should bear the fact in mind while quoting the rates that GST will be paid to 

Contractor by DFCCIL as per prevailing rate for further deposition of GST to State 

Govt. and/or Central Govt. as applicable. Documentary evidence of deposition of GST will 

be produced by contractor. 

(iii)  The above quantity is approximate: -The DFCCIL reserves the right to increase / decrease the 

same. 

(iv)    The contractor should adhere to Anti Profiteering Provisions as per section 171 of the CGST 

Act. Where due to change in the rates of GST / Change in law, the contractor gets any credits / 

benefits, the same shall be passed on to DFCCIL by way of reduction in prices. 
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S&T Estimate 
 

SN Description of Item Unit Qty. Rate Amount 

1 Supply of 6 Quad cable of 0.9mm dia. 
copper conductor as per RDSO 
IRS/TC/30/2005 Ver 1 with latest 
amendment 

Km 7 291000 2037000 

2 Excavation of cable trench as per cable 
route plan,1.0 mt. deep and 300mm wide 
along side the track in normal soil/strata, 
conforming to distances as per cable 
route plan and refilling after cable laying. 
This work includes covering of cable laid 
in trench by loose soil for a layer of 50mm 
thickness after clearing of route, bushes 
etc.  It shall be ensured that top of the 
cables laid is at a depth of 0.8m or more. 
It if is less, then the width and depth shall 
be suitably increased and accordingly 
proportionate payment shall be made. In 
case depth of trench is not achievable due 
to site conditions proportionate payment 
will be made as per procedure. The work 
shall be done as per the extant practice 
on Central Railway and instructions of 
Railway Engineer at site. 

Cu. 
Mtr. 

2100 350 735000 

3 Laying of signalling/ Power/ Telecom 
cable of various cores/sizes in trenches. 

KM 7 5197 36379 

4 Supply of 24 fiber OFC armoured cable Km 3 81000 243000 

5 Supply of Permanently Lubricated HDPE 
Telecom duct of size 50/42 mm and 
accessories as per latest Specification TEC 
GR No. GR/TX/CDS-008/03/March 11 with 
latest amendment" for OFC cable of size 
24 fibre armoured in length of 1000 
mtrs/roll. Duct to be supplied from TEC 
approved sources. 

Km 1 73053 73053 

6 Laying of HDPE duct in trench and its 
protective work as per direction of site 
engineer. 

Km 1 6138 6138 

7 Blowing/Drawing of OFC cable in 
HDPE/DWC duct and protective  work, as 
per direction of site engineer. 

Km 1 13042.17 13042.17 

8 Supply of thermo shrinkable jointing kits 
as per IRS TC77/2012 (Rev-3) with Amend 
1,2&3. 

Nos 8 2247 17976 
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9 Jointing of 4 / 6 quad cable with Heat 
Shrinkable straight through Jointing Kit for 
4 / 6 quad cable. 

NO 8 3563 28504 

10 Supply & installation of DP box with strip 
type connector for 6 quad cable (20 pair) 

Nos 4 4750.22 19000.88 

11 Supply of 24 fiber of straight joint closer 
complete with all accessories conforming 
to RDSO specification 
RDSO/SPN/TC/68/2014 Rev. 1.0 
Amendment 1 or latest 

Nos 2 3748.7 7497.4 

12 Splicing (Jointing 2X24 F OFC)  and testing 
of 24 fibre OF Cable and  making the 
splice joint as per direction of site 
engineer with contractors own splicing 
machine and tools. Splice loss of each 
fibre should be less than or equal to 
0.05db. Splice reflectence should be 
better than 60db. 

No 2 6301 12602 

13 LAN EXTENDER  as per RDSO Spn no 
RDSO/SPN/TC 82/2020 Rev 2.0 

Nos 4 5900 23600 

14 Supply of Lightening & Surge protection 
device, Single phase + neutral (housed in 
a suitable impact resistance box) for 
providing B-class protection as per RDSO 
Spec. No.RDSO/SPN/165/2004.  The main 
components of device should be OBO, 
Phinix or Shirtec Make with indication box 
and Elmex type terminals with nut and 
bolts duly wired with 16 sq.mm Copper 
wire between each phase and neutral and 
25 sqmm between neutral and earth 
comprising of  
(a) One module to be connected between 
phase and neutral and  
(b) One module to be connected between 
neutral and earth as per technical 
specifications mentioned in Annexure. 

SET 1 11557.67 11557.67 

15 Supply of fiber management system as   
per   RDSO   specification   no. 
RDSO/SPN/TC-37-2000  with  latest 
amendment  suitable  for  48  fibers with 
48 pig tails, FC/PC connectors splicing  
tray  etc.  (This  item  should be purchased 
from RDSO approved vendors   Only)    

Nos 2 36126 72252 
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16 Supply of material for Maintenance Free 
Earth as per RDSO/SPN.197/ 2008 or 
latest consisting of : 
1) Copper bond steel electrode 3 Mtr long 
17mm dia with copper bonding thickness 
of min. 250 micron & UL listed & marked-
01 No. 
2) Earth enhancement compound RDSO 
Approved in sealed bag of 10 Kgs - 03 No. 
3) Copper strip 150 x 25 x 6mm - 02 No. 
4) Copper strip 300 x 25 x 6mm - 01 No. 
5) 35 Sqmm Copper Cable to connect 
earth electrode to MEEB - 15 Mtr Approx. 

SET 5 17786.33 88931.65 

17 Provision of cable route marker in section 
as per instruction of railway engineer at 
site. 

Nos 100 211.83 21183 

18 Control way station equipment (MTWE) 
with 4 no PBTfor control 

Nos 2 33900 67800 

19 Supply of PD Channel combiner 
/Decombiner device with common and 
user cards 

No 1 186271.2 186271.2 

20 Supply of PB telephone instruments No 4 373.72 1494.88 

  Total of S&T items       3702282.82 
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FORM No. 2 

 

TENDERER'S CREDENTIALS 
 

S. No Description 

1. For technical experience/competence, give details of similar completed works 

during the last Seven financial years in the Performa given in Form-2A 

 

 2. Bid Capacity- Details Of Existing Commitment And Balance Work Form-2B 

3. Give constitution of your firm.  Attach certified copies of legal documents in support 

thereof.  Form-2C 
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FORM No. 2A 

 

TECHNICAL ELIGIBILITY CRITERIA DETAILS 

Details of the similar works completed (as per Para 10 of Preamble and General Instruction to 

Tenders) 

Similar Contract No.  

Contract Identification  

Award date  

Completion date  

Role in Contract Prime Contractor Member in JV 

Total Contract Amount (Rs.)  

If member in a JV, Specify participation in 

total contract amount 

[insert a 

percentage 

amount] 

Total contract 

amount in Rs. 

Total work done (Final Bill/Last Bill paid in 

case final bill under preparation) 

 

Amount of work executed having similar 

nature of work i.e., “Any Electrical Work” 

 

Employer’s Name: 

Address: 

Telephone/Fax number 

E-Mail: 

 

Description of the similarity in accordance with Criteria as per Para 10 of Preamble and 

General Instruction to Tenders 

 

Note:-The Bidder shall attach certified work completions certificates / certified copy of final 

bill/last bill paid issued by clients for Any Electrical Work. In case main contract is not exclusively 

for Any Electrical Work, the client’s certificate indicating the amount of executed work for Any 

Electrical Work shall be attached by the bidder.  
 

In case above documents clearly showing the amount of work done for similar nature of work i.e. 

“Any Electrical Work” are not submitted by the bidder at the time of submission, his bid will be 

treated as invalid and shall not be considered for evaluation.  

          

   

       

                                                                                                                  Signature of the  

                                                                                                                 Tenderer with Seal 
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Form No.2B 

Statement of Works in Progress for Bid Capacity 

BID CAPACITY- DETAILS OF EXISTING COMMITMENT AND BALANCE WORK  

Each Bidder or each member of JV must fill in this form separately. 

Name of Tenderer/JV partner: 

 

 

Note: -  

Were  

A= (Maximum value of construction works executed and payment received in any one of the   

            previous three financial years or the current financial year (up to date of inviting tender),  

            taking into account the completed as well as works in progress) =Rs………………. 

N =  (Number of years prescribed for completion of work for which bids has been invited). 

…………. Years 

B =    (Existing commitments and balance amount of ongoing works with the tenderer as per the  

            above format for statement of all works in progress and also the works which are awarded to    

            tenderer but yet not started up to the date of inviting of tender) =Rs……………. 

 

Calculated Bid Capacity of the Tenderer / JV Partner [AxNx2- 0.33xNxB] =Rs……………. 

 

            This statement should be submitted duly verified by Chartered Accountants. 
 

 

S.N Name 

and 

place 

of 

work 

Organization 

for whom 

work is being 

carried out 

Date of 

award of 

contract. 

Contract 

Agreement 

No. & 

Date 

Original Cost 

of 

Work/Revise

d Cost (Up to 

latest 

corrigendum) 

Date of 

Completi

on 

(Original/ 

Extended) 

Payment 

Received 

till date of 

opening 

of present 

tender 

Balance 

amount 

of the 

work to 

be 

executed 

B’ 

value of 

work to 

be done 

in ‘N’ 

years 
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Form-2C 

APPLICANT'S PARTY INFORMATION FORM 

 

Signature of the 

           Tenderer with Seal 

Applicant name: 
 

[insert full name] 

Applicant's Party name: 
 

[insert full name of Applicant's Party] 

Applicant's Party country of registration: 
 

[indicate country of registration] 

Applicant Party's year of constitution: 
 

[indicate year of constitution] 

Applicant Party's legal address in country of constitution: 
 

[insert street/ number/ town or city/ country] 

Applicant Party's authorized representative information 
 

Name: [insert full name] 
 

Address: [insert street/ number/ town or city/ country] 
 

Telephone/Fax numbers: [insert telephone/fax numbers, including country and city 

codes] 
 

E-mail address: [indicate e-mail address] 

1. Attached are copies of original documents of 
 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

registration documents of the legal entity named above. 
 

 In case of a Government-owned enterprise or institution, documents establishing legal 

and financial autonomy, operation in accordance with commercial law, and absence of 

dependent status. 
 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial 

ownership. 
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FORM No. 3 

ECS / NEFT / RTGS  

MANDATE FORM 

 

Date:- 

To, 

Dy. CPM/Finance 

DFCCIL/Mumbai/South 

Sub: ECS / NEFT / RTGS payments 

 

We refer to the ECS / NEFT / RTGS set up by DFCCIL for remittance of our payments using RBI's 

NEFT / RTGS scheme, our payments may be made through the above scheme to our under noted 

account. 

 

Name of Bank  

Name of City  

Bank Code No  

Name of Bank Branch  

Branch Code No  

Address of Bank Branch  

Telephone Number of Bank Branch  

Fax No of Bank Branch  

Name of customer / Tenderer as per account  

Account Number of Tenderer appearing on cheque book  

Type of Account (S. B. / Current / Cash credit)  

IFSC code for NEFT  

IFSC code for RTGS  

9-Digit-code number of the bank and branch appearing on 

the MICR cheque issued by the bank. 

 

Details of Cancelled Cheque leaf  

Telephone no of tenderer  

Cell Phone Number of the tenderer to whom details with 

regard to the status of bill submitted to Accounts Office 

i.e. Co6 & Co7 & Cheque Purchase Orders particulars 

can be intimated through SMS 

 

Tenderer's E - mail ID  

 

Confirmed by Bank signature of tenderer with stamp and address 

Enclose a copy of crossed cheque 
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    FORM No. 4 

SAMPLE 

STANDING INDEMNITY BOND FOR “ON ACCOUNT” PAYMENTS 

 

(On paper of requisite stamp value) 

 

We, M/s  hereby undertake that we hold at our 

store’s Depot/s at for and on behalf of the Managing Director/ DFCCIL 

acting in         the     premises        through the Chief General Manager/Co / 

DFCCIL/Mumbai/South or his successor (hereinafter referred to as “The Employer”) all materials 

for which “On Account” payments have been made to us against the Contract for ( 
 ) on the section   

DFCCIL also referred to as Group/s vide letter of Acceptance of Tender

 dated and material handed over to us by the 

employer for the purpose of execution of the said contract, until such time the materials are duly 

erected or otherwise handed over to him. 

 

We shall be entirely responsible for the safe custody and protection of the said materials against all 

risk till they are duly delivered as erected equipment to the employer or as he may direct otherwise 

and shall indemnify the employer against any loss /damage or deterioration whatsoever in respect of 

the said material while in our possession and against disposal of surplus materials. The said 

materials shall at all times be open to inspection by any officer authorized by the CGM, DFCCIL/ 

Mumbai/South in charge of Dedicated Freight Corridor Corporation of India Limited (Whose 

address will be intimated in due course). 

 

Should any loss, damage or deterioration of materials occur  or surplus  material  disposed off and 

refund becomes due, the Employer shall be entitled to recover from us the 85% of supply portion of 

the Contract (as applicable) and also compensation for such loss or damage if any long with the 

amount  to be refunded without prejudice to any other remedies available to him by deduction from 

any sum due or any sum which at any time hereafter becomes due to us under the said or any other 

Contract. 

 

Dated this day day of 20 --- For and on behalf of 

M/s (Contractor) Signature of witness 

Name of witness in Block letter. Address. 
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Form no.5 
 

PRE CONTRACT INTEGRITY PACT 

General  

 

This pre-bid pre-contract Agreement (herein after called the Integrity Pact) is made on---------

---- 

-----------------day of the month of--------------------- , between, on one hand, the DFCCIL 

acting through Shri ----------------------------- Designation of the officer, (hereinafter called the 

CLIENT, which expression shall mean and include, unless the context otherwise requires, his 

successors in office and assigns) of the First Part and M/s-------------------represented by Shri-

---------------------Chief General Manager/Mumbai/South (hereinafter called the 

"BIDDER/SELLER" which expression shall mean and include, unless the context otherwise 

requires, his successors and permitted assigns) of the Second part. 

WHEREAS the CLIENT proposes to procure (Name of the Stores/Equipment/Item, Name of 

the Consultancy Service, Name of Works Contract, Name of Services) and the BIDDER is 

willing to Offer/has offered for stores or works. 

WHEREAS the BIDDER is a private company/ public company/ Government undertaking/ 

partnership/ registered export agency, constituted in accordance with the relevant law in the 

matter and the CLIENT is a PSU performing its functions or behalf of the President of India. 

NOW, THEREFOR, 

To avoid all forms of corruption by following a system that is fair, transparent and free from 

any influence/prejudiced dealings prior to, during and subsequent to the currency of the 

contract to      be entered into with a view to: - 

Enabling the CLIENT to obtain the desired said (Name of the Stores/Equipment/Item, Name 

of the Consultancy Service, Name of Works Contract, Name of Services) at a competitive 

price in conformity with the defined specifications by avoiding the high cost and the 

distortionary impact of corruption on public procurement, and 

Enabling BIDDERs to abstain from bribing or indulging in any corrupt practice in order to 

secure Contract by providing assurance to them that their competitors will also abstain from 

bribing and other corrupt practices and the CLIENT will commit to prevent corruption, in 

any form, by its Officials by following transparent procedures. 

The parties hereto hereby agree to enter into this Integrity Pact and agree as follows: 

Commitments of the CLIENT 

1.0 The CLIENT undertakes that no official of the CLIENT, connected directly or indirectly with 

the Contract, will demand, take a promise for or  accept,  directly  or  through  intermediaries, 

any bribe, consideration, gift, reward, favour  or  any  material  or  immaterial benefit or any 

other advantage from the BIDDER either for themselves or for any person, organization or 

third party related to the Contract, in exchange for an advantage in the bidding process, bid 

evaluation, contracting or implementation process related to the Contract. 

 

1.1 The CLIENT will, during the pre-contract stage, treat all BIDDERs alike, and will provide to 

all BIDDERs the same information and will not provide any such information to any 

particular BIDDER which could afford an advantage to that particular BIDDER in 

comparison to other BIDDERs. 
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1.2 All the officials of the CLIENT will report to the appropriate Government office any 

attempted or completed breaches of the above commitments as well as any substantial 

suspicion of such a breach. 

 

2. Incaseanysuchprecedingmisconductonthepartofsuchofficial(s)inreportedbythe 

BIDDER to the CLIENT with full, and verifiable facts and the same is prima facie found      

to be correct by the CLIENT, necessary disciplinary proceedings, or any other action as 

deemed fit, including criminal proceedings may be initiated by the CLIENT and such a 

person shall be debarred from further dealings related to the Contract process. In     such     a    

case while an enquiry is being conducted by the CLIENT the proceedings under the Contract 

would not be stalled. 

Commitments of BIDDERS 

3. The BIDDER commits itself to take all measures necessary to prevent corrupt practices, 

unfair means and illegal activities during any stage of its bid or during any pre-contract or 

post- contract stage) in order to secure the Contract or in furtherance to secure it and in 

particular committee itself to the following: - 

3.1 The BIDDER will not offer, directly or through intermediaries, any bribe, gift, consideration, 

reward, favour, any material or immaterial benefit or other advantage, commission fees, 

brokerage or inducement to any official of the CLIENT, connected directly or indirectly with 

the bidding process, or to any person, organization or third party related to the (B] in 

exchange for any advantage in the bidding, evaluation, contracting and implementation of the 

Contract. 

3.2 The BIDDER further undertakes that it has not given, offered or promised  to  give, directly 

or indirectly any bribe,  gift,  consideration, reward, favour,  any Material   or immaterial 

benefit or other advantage, commission, fees, brokerage or  inducement to any official of the 

CLIENT or otherwise in procuring the Contract    or forbearing to do or having done any act 

in relation  to  the  obtaining  or  execution of the Contractor any other Contract with the 

Government for showing or forbearing to show favour or disfavour to any person in relation 

to the Contract or any other Contract with the Government. 

 

   3.3 *BIDDER shall disclose the name and address of agents and representatives and Indian 

BIDDER shall disclose their foreign principals or associates. 

 

3.4 *BIDDER shall disclose the payments to be made by them to agents/brokers or any other 

intermediary, in connection with this bid/contract. 

 

3.5 The BIDDER further confirms and declares to the CLIENT that the BIDDER is the original 

manufacturer/ integrator/ authorized government sponsored export entity of the defense stores 

and has not engaged any individual or firm or company whether Indian or foreign to 

intercede, facilitate or in any way to recommend to  the  CLIENT or any of its functionaries, 

whether officially or unofficially to the award  of the Contract to the BIDDER nor has any 

amount been paid, promised or intended to be     paid to any such individual, firm or 

company in respect of any such intercession, facilitation or recommendation. 

 

3.6 The BIDDER either while presenting the bid or during pre-contract negotiations or before 

signing the Contract shall disclose any payments he has made, is committed to or intends to 

make to officials of the CLIENT or their family members, agents, brokers or any other 

intermediaries in connection with the Contract and the details of services agreed upon for 

such payments. 
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3.7 The BIDDER will not collude with other parties interested in the Contract to impair the 

transparency, fairness and progress of the bidding process, bid evaluation, contracting and 

implementation of the Contract. 

3.8 The BIDDER will not accept any advantage in exchange for any corrupt practice, unfair 

means and illegal activities. 

3.9 The BIDDER shall not use improperly, for purposes of competition or personal gain, or pass 

on to others, any information provided by the CLIENT as part of the business relationship, 

regarding plans, technical proposals and business details, including information contained in 

any electronic data carrier. The BIDDER also undertakes to exercise due and adequate care 

lest any such information is divulged. 

3.10 The BIDDER commits to refrain from giving any complaint directly or through any   other 

manner without supporting it with full and verifiable facts. 

3.11 The BIDDER shall not instigate or cause to instigate any third person to commit any of 

the actions mentioned above. 

3.12 If the, BIDDER or any employee of the BIDDER or any person acting on behalf of the 

BIDDER, either directly or indirectly, is a relative of any of the officers of the CLIENT, or 

alternatively, if any relative of an officer of the CLIENT has financial.   

 Interest/stake in the Bidder’s firm, the same shall be disclosed by the BIDDER at the time of 

filling of tender. 

 The term ‘relative’ for this purpose would be as defined in section 6 of the companies’ act 

1956. 

3.13 The BIDDER shall not lend to or borrow any money from or enter into any monetary dealing 

so transactions, directly or indirectly, with any employee of the CLIENT. 

 

4. Previous Transaction 

4.1 The BIDDER declares that no previous transgression occurred in the last three years 

immediately before signing of this integrity Pact, with any other company in any country in 

respect of any corrupt practices envisaged hereunder or with any public sector enterprise in 

India or any Government department in India that could justify BIDDERs from the tender 

process. 
 

4.2 The BIDDER agrees that if it makes incorrect statement on this subject, BIDDER can be 

disqualified from the ender process or the contact, if already awarded, can be terminated for 

such reason. 

 

5. Bid Security 

5.1 While submitting commercial bid, the BIDDER shall deposit an amount (to 

be specified in RFP) as Bid Security, with the CLIENT through any of the following 

instruments: - 

i. Bank draft or a pay order in favour of . 

ii. A confirmed guarantee by an Indian nationalized bank, promising payment of the guaranteed 

sum to the CLIENT on demand within three working days without any demur whatsoever 

and without seeking any reasons whatsoever. The demand for payment by the CLIENT shall 

be treated as conclusive proof or payment. 

iii. Any other mode or through any other instrument (to be specified in the RFP). 

 

5.2 The Bid Security deposit shall be valid up to a period of five years or the contractual 

obligations to the complete satisfaction of both the BIDDER and the CLIENT, including 

warranty period, whichever is later. 
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5.3 In case of the successful BIDDER a clause would also be incorporated in the article 

pertaining to performance Guarantee in the Contract that the provisions of sanctions for 

violation shall be applicable for forfeiture of performance bond in case of a decision by client 

to forfeit the same without assigning any reason for imposing sanction for violation of this 

pact. 

5.4 No interest shall be payable by CLIENT to the BIDDER on Bid Security Deposit for the 

period of its currency. 

6. Sanctions for Violations 

 

6.1 Any breach of the aforesaid provisions by the BIDDER or any one employed by it or acting 

on its behalf (whether with or without the knowledge of the BIDDER shall entitle the 

CLIENT to take all or any one of the following actions, wherever required: - 

(i) To immediately call off the pre-contract negotiations without assigning any reason or giving 

any compensation to the [A]. However, the proceedings with the other BIDDER(s) would 

continue. 

 

(ii) The Bid Security deposit (in pre-contract stage) and/or security Deposit/performance Bond 

(after the Contract is signed) shall stand forfeited fully and the CLIENT shall not be required 

to assign any reason therefore. 

 

(iii) To immediately cancel the Contract, if already signed, without giving any compensation to 

the [A]. 

(iv) To recover all sums already paid by the CLIENT, and in case of an Indian 

[A] with interest thereon at 2% higher that the prevailing prime lending rate of state bank of 

India, while in case of a BIDDER from the country other than India with interest thereon at 

2% higher than the LIBOR. If any outstanding payment is due to BIDDER from the CLIENT 

in connection with any other Contract, such outstanding payment could also be utilized to 

recover the aforesaid sum and interest. 

(v) To encash the advance bank guarantee and performance bond, if furnished by the [A], in 

order to recover the payments, already made by CLIENT, along with interest. 

(vi) To cancel all or any other contracts with the BIDDER. The BIDDER shall be liable to pay 

compensation for any loss or damage to the Client resulting from such cancellation/rescission 

and the client shall be entitled to deduct the amount so payable from the money(s) due to the 

BIDDER. 

(vii) To debar the BIDDER from participating in future bidding processes of the Government of 

India for a minimum period of five years, which may be further extended at the discretion of 

the CLIENT. 

(viii) To recover all sums paid in violation of this pact by BIDDER to any middleman or agent or 

broker with a view a view to securing Contract the contract. 

(ix) In cases where irrevocable letters of credit have been received in respect of any Contract 

signed by the client with the BIDDER, they shall not be opened. 

(x) Forfeiture of Performance Bond in case of a decision by the client to forfeit the same without 

assigning any reason for imposing sanction for violation of this pact. 
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6.2 The client will be entitled to take allor any of the actions mentioned at para 6.1(i) to (x) of 

this pact also on the commission by the BIDDER or any one employed by it or acting on its behalf 

(whether with or without the knowledge of the [A], of an offence as defined in chapter IX of the 

Indian penal code, 1860 or prevention of Corruption Act, 1988 or any other statute enacted for 

prevention of corruption. 

6.3 The decision of the CLIENT to the effect that a breach of the provisions of this pact has been 

committed by the BIDDER shall be final and conclusive on the [A]. However, the BIDDER 

can approach the Independent Monitor(s) appointed for the purposes of this Pact. 

7. Fall Clause 

7.1 The BIDDER undertakes that it has  not supplied/is  not supplying similar product/systems  

or subsystems at a price lower than that offered in the present bid  in respect of     any other 

Ministry/Department of the Government of India or PSU and  if  it is  found at any stage that 

similar product/system or sub systems way supplied by BIDDER to any other 

Ministry/Department of the Government of India or a PSU at a lower price, then that very 

price, with due allowance for elapsed time, will be applicable to the present case and the 

difference in the cost would be refunded by  the BIDDER to the CLIENT, if the Contract has 

already been concluded. 

8. Independent Monitors 

8.1 The CLIENT has appointed Independent Monitors (hereinafter referred to as Monitors) for 

this pact in consultant with the central vigilance commission (Names and addresses of the 

Monitors to be given) 

8.2 The task of the Monitors shall be to review independently and objectively, whether and 

to what extent the parties comply with the obligations under this pact. 

8.3 The monitors shall not be subject to instructions by the representatives of the parties and 

perform their functions neutrally and independently. 

8.4 Both the parties accept that the Monitors have the right to access all the documents relating to 

the project/procurement, including minutes of meetings. 

8.5 As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will so 

inform the Authority designated by the CLIENT 

8.6 The BIDDER(s) accepts that the Monitor has the right to access without restriction to all 

Project documentation of the CLIENT including that provided by the BIDOER. The 

BIDDER will also grant the Monitor, upon his request and demonstration of a valid Interest, 

unrestricted and unconditional access to his project documentation. The same is applicable to 

Subcontractors.  The Monitor shall be und 'contractual obligation to treat the information and 

documents of the 

[A] With confidentiality. 

8.7 The client will provide to the Monitor sufficient information about all meetings among 

the parties related to the Project provided such meetings could have an impact on the 

contractual relations between the parties. The parties will offer to the Monitor the option 

to participate in such meetings. 

8.8 The monitor will submit a written report to the MD/DFCCIL within 8 to 10 weeks from the 

date of reference or intimation to him by the CLIENT/BIDDER and, should the occasion 

arise, submit proposal for correcting problematic situations. 

9. Facilitation of Investigation 

In case of any allegation of violation of any provisions of this Pact or payment of 

commission, the CLIENT or its agencies shall be entitled to examine all the documents 

including the Books of Accounts of the BIDDER and the BIDDER shall provide necessary 

information and documents in English and shall exte4nd all possible help for the purpose of 

such examination. 
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10. Law and Place of Jurisdiction 

This pact is subject to Indian law. The place of performance and jurisdiction is the seat of   

the CLIENT. 

11. Other Legal Actions 

The actions stipulated in this integrity pact are without prejudice to any other legal action that 

may follow in accordance with the provisions of the extant law in force relating to any civil 

or criminal proceedings. 

12. Validity 

12.1 The validity of this integrity pact shall be from date of its signing and extend up to 5 years or 

the complete execution of the Contract to the satisfaction of both the CLIENT and the 

BIDDER including warranty period, whichever is later. In case BIDDER is unsuccessful, this 

integrity pact shall expire after six months from the date of the signing of the Contract. 

 

12.2 Should one or several provisions of this pact turn out to be invalid; the remainder   of this 

pact shall remain valid. In this case, the parties will strive to come to an agreement to their 

original intentions. 

13. The parties here by sign this integrity pact at…………………On…………………. 

 

CLIENT BIDDER 

Name of the Officer  

Designation 
Deptt./Ministry/PSU 

 

Witness Witness 

1.  1. ________________________ 

 

2.                                                       2.       
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Form No. 6 

ANTI-PROFITEERING DECLARATION TO WHOMSOEVER IT MAY CONCERN 

 

I…………………, age………, years, Son/Daughter of……………….,

 resident of 

………………………………….. Do solemnly affirm and state as under: 

1) That I am the <Designation of the authorized signatory> of 

……………. And I am duly authorized to furnish this undertaking/declaration on behalf of 

………………………… (Name of the company). 

2) That …………………………… (Name    of    the company) has     been     awarded the work 

…………………… (Name      of      Work) vide       Letter       of Award number 

……………. Dated ……………. by M/s Dedicated Freight Corridor Corporation of India 

Limited. 

3) That the Company is fully aware of the anti-profiteering provision under the Goods & 

Services Tax ("GST") Law(s), 

4) That the Company ………………………. Has passed the benefit of input tax credit available 

on the………………….……. (good/services) having HSN……………. 

supplied to M/s Dedicated Freight Corridor Corporation of India Limited which it is getting 

on account of reduced tax liability and input tax credit because of enactment of GST Laws 

after introduction of Goods and Service Tax w.e.f. 1s1 July, 2017. The details and amounts 

being passed on to DFCCIL are provided in Annexure ................................ Of this document 

and are as per applicable GST Laws. These are true and correct to the best of my knowledge, 

information and belief. 

5) Further, it is to confirm also that in case ……………. (name of the organization) will receive 

any further benefit in future after 1st July, 2017 by way of availment of input tax credits 

which were not allowed to be availed before1slJuly,2017or reduction in tax rates or in any 

other manner which results in reduction of cost of the goods/services supplied to M/s Dedicated 

Freight Corridor Corporation of India Limited, then Company will pass that benefit to M/s Dedicated 

Freight Corridor Corporation of India Limited also. 

6) That I declare that the foregoing is true and correct and the same is a legal obligation and 

failure to fulfil it could result in penalties under the law. 

7) I confirm that I am aware of the implication of the above undertaking and our liability on 

account of incorrect/misleading declaration under the GST Laws. 

 

Signature of the Authorized signatory/ person 

Name and Designation of the Auth. Sign/person of the person 

Name of the Organization and Seal 

Executed on a non-judicial stamp paper of Rs.100/- duly notarized by notary public
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FORM No. 7 

 

DRAFT MEMORANDUM OF UNDERSTANDING (MOU) For 

JOINT VENTURE PARTICIPATION BETWEEN 

 
M/s ………………. Having its registered office at ………………… (Hereinafter referred to 

as …………………) acting as the Lead Partner of the first part, 

and 

M/s …………………………. having its registered office at ……………. (Hereinafter 

referred to as `……………….’) in the capacity of a Joint Partner of the other part.  

and 

M/s …………………………. having its registered office at ……………. (Hereinafter 

Referred to as `……………….’) in the capacity of a Joint Partner of the other part. 

 
The expressions of ……………. And …………. Shall wherever the context admits, mean 

and include their respective legal representatives, successors-in-interest and assigns and 

shall collectively be referred to as “the Parties” and individually as “the Party” 

 
WHEREAS: 

Dedicated Freight Corridor Corporation of India Limited (DFCCIL) [hereinafter referred to 

as “Client”] has invited  bids for ………………. “[Insert name of 

work]…………………...” 

 
NOW, THEREFORE, THE PARTIES AGREE AS FOLLOWS: 

1.  The following documents shall be deemed to form and be read and construed as an 

integral part of this MOU. 

 (i) Notice for Bid, and  

 (ii)Bidding document 

 (iii) Any Addendum/Corrigendum issued by Dedicated Freight Corridor Corporation of 

India Limited 

 (iv) The bid submitted on our behalf jointly by the Lead Partner. 

 
2.  The `Parties’ have studied the documents and have agreed to participate in submitting a `bid’ 

jointly. 

 
3.  M/s ………shall be the lead member of the JV for all intents and purpose and shall 

represent the Joint Venture in its dealing with the Client. For the purpose of submission of 

bid proposals, the parties agree to nominate ……. As the leader duly authorized to sign 

and submit all documents and subsequent clarifications, if any, to the Client. However M/s 

……… shall not submit any such proposals, clarifications or commitments before securing 

the written clearance of the other partner which shall be expeditiously given by 

M/s…….…….to M/s…………. 

 

4. The `Parties’ have resolved that the distribution of responsibilities and their proportionate 

share in the Joint Venture is as under: 

(a) Lead Partner; 

(i) ………  
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(ii) ……….  

(iii) ….. 

(b) Joint Venture Partner 

(i) ………  

(ii) ……….  

(iii) ….. 

[Similar details to be given for each partner] 

 

5.  JOINT AND SEVERAL RESPONSIBILITIES 

 The Parties undertake that they shall be jointly and severally liable to the Client in the 

discharge of all the obligations and liabilities as per the contract with the Client and for the 

performance of contract awarded to their JV. 

 

6.  ASSIGNMENT AND THIRD PARTIES 

 The parties shall co-operate throughout the entire period of this MOU on the basis of 

exclusivity and neither of the Parties shall make arrangement or enter into agreement either 

directly or indirectly with any other party or group of parties on matters relating to the 

Project except with prior written consent of the other party. 

 
7.  EXECUTIVE AUTHORITY 

 The said Joint Venture through its authorized representative shall receive instructions, 

payments from the Client. The management structure for the project shall be prepared by 

mutual consultations to enable completion of project to quality requirements within 

permitted cost and time. 

 
8.  BID SECURITIES 

 Till the award of the work, JV firm/Lead Partner of JV firm shall furnish Bid Security to 

the Client on behalf of the joint venture which shall be legally binding on all the members 

of the Joint Venture. 

 
9.  BID SUBMISSION 

 Each Party shall bear its own cost and expenses for preparation and submission of the bid 

and all costs until conclusion of a contract with the Client for the Project. Common expenses 

shall be shared by all the parties in the ratio of their actual participation. 

 
10. INDEMNITY 

 Each party hereto agrees to indemnify the other party against its respective parts in case of 

breach/default of the respective party of the contract works of any liabilities sustained by the 

Joint Venture. 

 
11. For the execution of the respective portions of works, the parties shall make their own 

arrangements to bring the required finance, plants and equipment, materials, manpower and 

other resources. 
 

12. DOCUMENTS & CONFIDENTIALITY 

 Each Party shall maintain in confidence and not use for any purpose related to the Project 

all commercial and technical information received or generated in the course of 

preparation and submission of the bid. 
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13. ARBITRATION 

 Any dispute, controversy or claim arising out of or relating to this agreement shall be 

settled in the first instance amicably between the parties. If an amicable settlement cannot 

be reached as above, it will be settled by arbitration in accordance with the Indian 

Arbitration and Conciliation Act 1996 or any amendments thereof. The venue of the 

arbitration shall be Delhi. 
 

14. VALIDITY 

 This Agreement shall remain in force till the occurrence of the earliest to occur of the 

following, unless by mutual consent, the Parties agree in writing to extend the validity for a 

further period. 

 
a. The bid submitted by the Joint Venture is declared unsuccessful, or 

b. Cancellation/ shelving of the Project by the client for any reasons prior to award of work 

c. Execution of detailed JV agreement by the parties, setting out detailed terms after 

award of work by the Client. 

 
15. This MOU is drawn in …. Number of copies with equal legal strength and status. One copy 

is held by M/s ………… and the other by M/s…………. & …….M/s ………... And a 

copy submitted with the proposal. 

 
16. This MOU shall be construed under the laws of India. 

 

 17. NOTICES 

 

Notices shall be given in writing by fax confirmed by registered mail or commercial 

courier to the following fax numbers and addresses: 

Lead Partner                                                              Other Partner(s) 

…………………………. ………………… 

(Name & Address) (Name & Address) 

 
IN WITNESS WHEREOF THE PARTIES, have executed this MOU the day, month and 

year first before written. 

 

M/s……………………………... M/s………………………. 

…….…………………………… ………………………….. 

(Seal) (Seal) 

 
Witness 

1…………………... (Name & Address) 

2…………………... (Name & Address) 

 

Notes: (1) In case of existing joint venture, the certified copy of JV Agreement may be furnished. 
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FORM No. 8 

 
DRAFT FORMAT OF JOINT VENTURE AGREEMENT 

 

To be executed on non-judicial stamp paper of appropriate value in accordance with 

relevant Stamp Act and to be registered with appropriate authority under 

Registration Act. 

 

 

     The JV agreement shall be structured generally as per contents list given below:  

 

A.  CONDITIONS AND TERMS OF JV AGREEMENT 

 
1.  Definitions and Interpretation 

2.  Joint Venture – Include Equity of members, transferability of shareholding of equity of a  

     partner leaving during the subsistence of the contract. 

3.  Proposal Submission 

4.  Performance – To indicate scope of responsibility of each member 

5.  Language and Law 

6.  Exclusively 

7.  Executive Authority 

8.  Documents 

9.  Personnel 

10. Assignment and Third Parties 

11. Severability 

12. Member in Default 

13. Duration of the Agreement 

14 Liability and sharing of risks 

15. Insurance 

16. Sharing of Promotion and Project Costs, Profits, Losses and Remuneration 

17. Financial Administration and Accounting 

18. Guarantees and Bonds 

19. Arbitration 

20. Notices 

21. Sole Agreement and Variation 

 
B. SCHEDULES 

1.  Project and Agreement Particulars 

2.  Financial Administration Services 

3.  Allocation of the obligations 

4.  Financial Policy and Remuneration 

 
***** 



MUM/S/EL/239/CR/DAPOLI SSP   
 

Signature of tenderer (s) with seal Page 224 
 

FORM No. 09 

 
PRO-FORMA LETTER OF PARTICIPATION FROM EACH PARTNER OF JOINT 

VENTURE (JV) 

 
(To be executed on non-judicial stamp paper of appropriate value in accordance with relevant 

Stamp Act and to be registered with appropriate authority under Registration Act.) 

 
No…. Dated……... 

 
From: 

…………………….. 

……………….. 

 
To, 

Chief General Manager.,  

Dedicated Freight Corridor Corporation of India Limited,  
7th Floor, New Administrative Building, Central Railway, D.N. Road, CSMT, Mumbai-400 001.   

 
Re: … “[Insert name of work] …………………………………………...” 

 
Ref: Your notice for Invitation for Bid (IFB) No………………………………. 

Dated …………... 

 
1. We wish to confirm that our company/firm has formed a Joint Venture with 

(i)……………. & ii) ………………... For the purposes associated with IFB referred 

to above. 
 

(Members who are not the lead partner of the JV should add the following 

paragraph)*. 

 
2. ‘The JV is led by … whom we hereby authorise to act on our behalf for the purposes 

of submission of Bid for ………. and authorise to incur liabilities and receive 

instructions for and on behalf of any and all the partners or constituents of the Joint 

Venture.’ 
 

OR 

 
(Member(s) being the lead member of the group should add the following paragraph) * 

 
3. ‘In this group we act as leader and, for the purposes of applying for Bid, represent the 

Joint Venture: 

In the event of our JV being awarded the contract, we agree to be jointly with i) & ii) 

……… (names of other members of our JV) and severally liable to the Dedicated 

Freight Corridor Corporation of India Limited, its successors and assigns for all 

obligations, duties and responsibilities arising from or imposed by the contract 

subsequently entered into between Dedicated Freight Corridor Corporation of India 

Limited and our JV. 
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3.   *I/We, further agree that entire execution of the contract shall be carried out 

exclusively through the lead partner. 

 
Yours 

faithfully, 

(Signature) 

(Name of Signatory) …………………. 

(Capacity of Signatory) ………………… 

Company Seal * Delete as applicable 

 
Note: In case of existing joint venture, the certified copy of JV Agreement may be furnished. 
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FORM No. 10 

 
FORMAT FOR POWER OF ATTORNEY FOR AUTHORISED SIGNATORY OF 

JOINT VENTURE (JV) PARTNERS 

 
                                  POWER OF ATTORNEY 

 
(To be executed on non-judicial stamp paper of the appropriate value in accordance 

with relevant stamp Act. The stamp paper to be in the name of the company who is 

issuing the power of Attorney) 

 
Know all men by these presents, we …  do hereby constitute, appoint and authorize Mr/Ms 

…. who is presently employed with us and holding the position of ……as our attorney, to do 

in our name and on our behalf, all such acts, deeds and things necessary in connection with 

or incidental to our bid for the work of…………………………………………………….… 

Including signing and submission of all documents and providing information / responses to 

Dedicated Freight Corridor Corporation of India Limited, representing us in all matters, 

dealing with Dedicated Freight Corridor Corporation of India Limited in all matters in 

connection with our bid for the said project. 

 

We hereby agree to ratify all acts, deeds and things lawfully done by our said attorney 

pursuant to this Power of Attorney and that all acts, deeds and things done by our 

aforesaid attorney shall and shall always be deemed to have been done by us. 

 
Dated this the ……… day of …………. 20   . 

 
(Signature of authorized Signatory) 
 

 

 

Signature of Lead Partner Signature of JV Partner(s) 

 
……………………………………… ………………………. 

(Signature and Name in Block letters of Signatory) 

Seal of Company 

 

Witness        Witness 

Witness 1: Name:       Witness 2: Name: 
 

Address: Occupation:       Address: Occupation: 

 

*Notes: 

i) To be executed by all the partners jointly, in case of a Joint Venture. 
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FORM No. 11 

 

FORMAT FOR POWER OF ATTORNEY TO LEAD PARTNER OF JOINT 

VENTURE (JV) 

 
(To be executed on non-judicial stamp paper of the appropriate value in accordance 

with relevant stamp Act. The stamp paper to be in the name of the company who is 

issuing the power of Attorney) 

 
POWER OF ATTORNEY* 

Whereas Dedicated Freight Corridor Corporation of India Limited has invited Bids for the 

Work of under jurisdiction CGM/Mumbai/South unit of Western Dedicated Freight 

Corridor. 
Whereas, the members of the Joint Venture comprising of M/s. …, M/s. …, M /s.……, and 

M/s. …. are interested in submission of bid for the work of … [Insert name of work] … in 

accordance with the terms and conditions contained in the bidding documents. 

 
Whereas, it is necessary for the members of the Joint Venture to designate one of them as the 

Lead Partner, with all necessary power and authority to do, for and on behalf of the Joint 

Venture, all acts, deeds and things as may be necessary in connection with the Joint Venture's 

bid for the project, as may be necessary in connection the Joint Venture's bid for the project. 

 
NOW THIS POWER OF ATTORNEY WITNESSETH THAT: 

We, M/s. ………………, hereby designate M/s. ………………………………,  being one of 

the partners of the Joint Venture, as the lead partner of the Joint Venture, to do on behalf of 

the Joint Venture, all or any of the acts, deeds or things necessary or incidental to the Joint 

Venture's bid for the contract, including submission of bid, participating in conferences, 

responding to queries, submission of information/ documents and generally to represent the 

Joint Venture in all its dealings with the DFCCIL/ Railway or any other Government Agency 

or any person, in connection with the Bid/contract for the said work until culmination of the 

process of  bidding  till  the  contract  agreement  if  successful, is  entered  into  with  the 

Dedicated Freight Corridor Corporation of India Limited and thereafter till the expiry of 

the contract agreement. 
 

*To be executed by all the members of the JV except the lead member. 

 

The mode of execution of the Power of Attorney should be in accordance with the procedure, 

if any, laid down by the applicable law and the charter documents of the executants(s) 

and when it is so required the same should be under common seal affixed in accordance 

with the required procedure. 
 

We hereby agree to ratify all acts, deeds and things lawfully done by lead member, our said 

attorney, pursuant to this power of attorney and that all acts’ deeds and things done by our 

aforesaid attorney shall and shall always be deemed to have been done by us/ Joint Venture. 
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Dated this the ………… Day of ………... 20 
 

 

……………………. 

     (Signature) 

 

……………………………………… (Name in Block letters of Executants)  

Seal of Company 

 

Witness 1  

Name:  

Address:  

Occupation:  

Witness 2  

Name:  

Address:  

Occupation:  
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END OF DOCUMENT 
***** 

 

 

 
 

  
 

 
    

    

    
    
 

 

 

 

 

 

     
     



MUM/S/EL/239/CR/DAPOLI SSP   
 

Signature of tenderer (s) with seal Page 230 
 

  
  

 

 
 

 

 


		2024-04-22T14:46:27+0530
	New Delhi
	HARI GOPAL TIWARI
	IREPS-CRIS




