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Instructions to bidders for online bidding 
 
 

General: - Submission of Online Bids is mandatory for this Notice Inviting Tender. E - Tendering 
is new methodology for conducting Public Procurement in a transparent and secured 
manner. Supplier/ Vendors will be the biggest beneficiaries of this new system of 
procurement. For conducting electronic tendering, DFCCIL has decided to use the 
portal E-tendering site- https://www.ireps.gov.in / its link at www.dfccil.com (Help 
desk of IREPS: 011 -23761525). The tenderer/bidders must have Class-III Digital 
Signature Certificate & must be register on IREPS portal. Only registered 
tenderer/bidders can participate on e-Tendering. All relevant documents must be 
uploaded at the time of participating in e-Tendering. Instructions: - 

1. Online Bidding Methodology: 

Online Bid System 

2. Broad outline of activities from Bidders perspective: - 

a. Procure a Digital Signing Certificate (DSC) 

b. Register on Electronic Tendering System (ETS) 

c. Create Users and assign roles on ETS 

d. View Notice Inviting Tender (NIT) on (ETS) 

e. Download Official copy of Tender Documents from ETS. 

f. Clarification to Tender Documents on ETS - Query to DFCCIL (Optional) - view 

response to queries posted by DFCCIL through addenda. 

g. Bid Submission on ETS: Prepare & arrange all documents/paper for submission of bid 

online and tender fees deposit through E-Payment gateway. 

h. Attend Public Online Tender Opening Event (TOE) on ETS. 

i. Post TOE clarification on ETS (Optional). Respond to DFCCIL’s post - TOE queries. 

For participating in this tender online, the following instructions are to be read carefully. 
These instructions are supplemented with more detailed guidelines on the relevant screens 
of the ETS. 

Note 1:- It is advised that all the documents to be submitted (See section 2 & 3 of tender 
document) are kept scanned and converted to PDF format in a separate folder on your 
computer before starting online submission. 

Note 2:- While uploading the documents it should be ensured that the file name should be the 
name of the document itself. 

3. Digital Certificate: 

For integrity of data and its authenticity/ non repudiation of electronic records and to be 
compliant with IT Act 2000, it is necessary for each user to have a Digital Certificate 
(DC) also referred to as Digital Signature Certificate (DSC) of class III issued by a 
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Certifying Authority (CA) licensed by Controller of Certifying Authority (CCA) (refer 
http://www.cca.gov.in). 

4. Registration: 

The Tender documents can be downloaded from the website: https://www.ireps.gov.in and 
to be submitted in the e - format. Cost of the Tender Documents and EMD have to be 
submitted only through online payment modes available on IREPS portal like net banking, 
debit card, credit card etc. Manual payments through Demand draft, Banker's cheque, 
Deposit receipts, FDR etc. are not allowed. Payments against this tender towards tender 
document cost and earnest money are to be deposited /submitted before the schedule date 
& time of submission of the tender otherwise the Bid will not be considered. 
Amendments, if any, to the tender document will be notified in the above website as and 
when such amendments are notified. It is the responsibility of the bidders who have 
downloaded the tender documents from the website to keep themselves abreast of such 
amendments before submitting the tender documents. 

Intending bidders are requested to register themselves on IREPS portal through 
https://www.ireps.gov.in for obtaining User ID and Password by paying Vendor 
registration fee and processing fee for participating in the above-mentioned tender. 
‘Vender Manual’ containing the detailed guidelines for E-Tendering is available on 
www.ireps.gov.in 

5. DFCCIL, has decided to use process of E- Tendering for inviting this tender and 
thus the physical copy of the tender documents would not be sold/ accepted. 

i) Amendments, if any, to the tender document will be notified in the above website as and 
when such amendments are to be notified. It is the responsibility of the Tenderer who has 
downloaded the tender documents from the website to keep themselves abreast of such 
amendments and attach all the addendum/addenda/corrigendum/corrigenda (if any) duly 
signed along with the submission of the tender documents. 

ii) To participate in the E-bid submission, it is mandatory for the Bidders to get themselves 
registered with the IREPS (www.ireps.gov.in) and to have User ID and Password. 

6. List of Contact persons for this tender & Bank Account Details of DFCCIL:- 
 

DFCCIL Contact- 1 Sh. Praveen Kumar Pathak 
Dy. CPM/ENGG/PRYJ(W) 

Telephone/Mobile No. 9335945844 
E-mail ID pkpathak@dfcc.co.in 

 
DFCCIL Contact- 2 Sh. D.K. Singh Dy. PM/ENGG/PRYJ(W) 

Telephone/Mobile No. 9794525550 
E-mail ID dksingh@dfcc.co.in 

 
DFCCIL Contact- 3 Sh. Nitish Kumar Batham 

JPM/ENGG/PRYJ(W) 
Telephone/Mobile No. 9794023322 
E-mail ID nkbatham@dfcc.co.in  
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Name DFCCIL NEW DELHI 
Bank account number 302701010652598 
IFSC code UBIN0546836 
Bank Name Union Bank of India 
Bank Branch Moti Bagh Branch, New Delhi 

 

7.0 DOCUMENTS ESTABLISHING BIDDER’S ELIGIBILITY AND 
QUALIFICATION AS PER BID: - 

The bidder shall furnish, as part of his bid document establishing the bidders’ eligibility. 
All these documents should be numbered and should be signed by bidder in each page. 

 

7.1 Tender fee & EMD has to be deposited through e-payment only. The tender processing 
fees as per applicable rate payable through the e- payment gateways to IREPS portal is 
Nonrefundable. Payments against this tender towards tender document cost and earnest 
money are to be done before the schedule date & time of submission of the tender 
otherwise the Bid will not be considered. 

7.2 Tender documents (s) in original, duly filled in should be signed by bidder or his 
Authorize representative along with seal on each page. All corrections and overwriting 
must be initialed with date by the bidder or his authorized representative. 

7.3 Copy of PAN card. 
7.4 The authenticated copy of registered partnership deed and registration of the firm from 

registrar of firm in case of partnership firm. 
7.5 In case of proprietorship firm bidder will submit an affidavit, attested by Notary Public 

that “I am a  sole  proprietor of the firm    ” in case of 
  Proprietorship firm on Non judicial stamp paper of Rs 500/-. 

7.6 Bidder’s profile duly filled in, as per tender document. 
7.7 Power of Attorney for signing the Application. If applicable, the Power of Attorney for 

Lead Member of JV; 
7.8 Article of association and memorandum in case of private/public limited company. 
7.9 Copy of E.P.F. registration. (optional) 
7.10 Copy of ESI Certificate. (optional) 
7.11 Copy of GST registration no. 
7.12 Certificate for non near relative in DFCCIL. 
7.13 Memorandum of Understanding (in case of JV) as per Form-9 (Part-IV, Chapter- II of 

BID DOCUMENT.) 
 

Note: - (i) Any discrepancy found in the downloaded tender document submitted by the bidder 
compared to uploaded tender document, the tender document uploaded by the 
DFCCIL will be treated as valid and any changes (found in the tender document 
submitted by the bidder) at any stage, will be treated as fraud done to the DFCCIL, 
and will be liable to cancellation of agreement done (if any) & appropriate action will 
be taken against the bidder. 

 
            (ii) While submitting the Tender ‘On Line’ the Tenderer shall read the terms & conditions 
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and accept the same in order to proceed further to submit their Tender. 

8.0 The following ‘FOUR KEY INSTRUCTIONS for BIDDERS’ must be assiduously 
adhered to: 

1. Obtain individual Digital Signing Certificate (DSC or DC) well in advance of your first 
tender submission deadline on ETS. 

2. Register your organization on ETS well in advance of your first tender submission 
deadline on ETS. 

3. Get your organization’s concerned executives trained on ETS using online training 
module well in advance of your tender submission deadline on ETS. 

4. Submit your bids well in advance of tender submission deadline on ETS (DFCCIL should 
not be responsible for any problem arising out of internet connectivity issues). 

9.0 Modification / Withdrawal of bids: 
 

(i) The Bidder may modify/ withdraw its e- bid after submission prior to the Bid Due Date & 
time. No Bid shall be modified / withdrawn by the Applicant on or after the Bid Due Date 
& time. 

(ii) Any alteration/ modification in the Bid or additional information supplied subsequent to 
the Bid Due Date, unless the same has been expressly sought for by the Authority, shall 
be disregarded. 

(iii) For modification of e-bid, applicant has to detach its old bid from e-tendering portal and 
upload / resubmit digitally signed modified bid. 

(iv) For withdrawal of bid, applicant has to click on withdrawal icon at e-tendering portal and 
can withdraw its e-bid. 

10. Method for submission of bid documents 

In this TENDER, the Tenderer has to participate in e-Tendering online. Tender Document 
fee & EMD in respect of e-tendering should accept through net banking or payment 
gateway only before the schedule date. 

 
Note: The Bidder has to upload the Scanned copy of all above said documents during 

Online Bid submission also. 

Other instructions 

a) It is recommended that the Tenderer/vendor should visit the portal (ireps.gov.in), peruse the 
information provided under the relevant links and login to it and upload documents of bid. 

b) DFCCIL reserves right to cancel the tender before submission / opening of tender, postpone 
the tender submission / opening date and to accept / reject any or all tenders without 
assigning any reason thereof. DFCCIL's assessment of suitability as per eligibility criteria 
shall be final and binding. 

c) Information as required as per various Forms/Annexures to tender document should be 
submitted by the tenderers without fail strictly as per formats. 

Important Note: It is strongly recommended that all authorized users of Supplier organizations 
should thoroughly peruse the information provided under the relevant links, 
and take appropriate action. 
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11.  OPENING AND EVALUATION OF BIDS: 
(i) Opening of Bids will be done through online process. 

(ii) For participating in the tender, the authorized signatory holding Power of Attorney shall be 
the Digital Signatory. In case the authorized signatory holding Power of Attorney and 
Digital Signatory are not the same, the bid shall be considered non-responsive. 

 
The DFCCIL Authority shall open bid documents received in electronic form at the 

scheduled date and time of opening of tender. The DFCCIL Authority will subsequently 
examine and evaluate the Bids in accordance with the provisions set out in the BID 
DOCUMENTS. 

 

12. ONLINE E-BIDDING METHODOLOGY: 
 
Online E- Bid System – Financial bids & Technical bids shall be submitted by the bidder at 

the same time. The Technical Bid & Financial bid will be opened at the time and date notified 
in the tender notice. 
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1. SECTION: 1 

MsMhdsVsM ÝsV dksjhMksj dkWjiksjs’ku vkWQ bf.M;k fyfeVsM 
¼Hkkjr ljdkj dk miØe½ 

Dedicated Freight Corridor Corporation of India Ltd. 
A Govt. of India (Ministry of Railways) Enterprise 

 
 

NOTICE INVITING TENDER (NIT) 
(SHORT TERM) 

 General Manager/Co./Prayagraj (West) for and on behalf of DFCCIL invites e-tenders on single 
packet system on prescribed forms from firms/Companies  having requisite experience and 
financial capacity for execution of the following work:- 
 

1 E-Tender No. PRYJW-EN-TM-CGM-2023-03 

2 Name of Work Operation & Maintenance of MPT - 56901 including 
supply of spares for 24 months (2 years) in Bhaupur- Pt. 
Deen Dayal Upadhayay section under control of 
GM/Co/PRYJ(W). 

3 Estimated Cost of Work ₹ 6,63,99,097.96/-  (Rs. Six Crore Sixty-Three Lacs 
Ninety-Nine Thousand Ninety-Seven Rupees & Ninety-
Six Paisa only) 

4 Completion Period 24 (Twenty-Four) months 
5 Type of BID Open E-Tender single Packet 
6 Tender Fee Not Applicable 
7 Earnest Money ₹ 13,28,000/- (Thirteen Lakhs Twenty-Eight Thousand 

only)  
The Earnest Money shall be deposited through e-payment mode at  
www.ireps.gov.in or as mentioned in tender document 

8 Last Date and Time of 
Downloading of Tender from 
website ireps.gov.in and 
www.dfccil.com 

NIT and Tender Document can be viewed after 15:00 
Hours of 21.03.2023 and Bidding can be started from 
29.03.2023 and can be submitted up to 15.00 Hrs of 
12.04.2023 through www.ireps.gov.in   

9 Date and Time of start and 
submission of Tender on 
website ireps.gov.in 

 NIT and Tender Document can be viewed after 15:00 
Hours of 21.03.2023 and Bidding can be started from 
29.03.2023 and can be submitted up to 15.00 Hrs of 
12.04.2023 through www.ireps.gov.in   

10 Date and Time of Opening of 
Tender 

   15:30 Hrs. of 12.04.2023 
 

11 Validity of offer 45 Days from the date of opening of tender. 
12 Security Deposit 5% of Contract value 
13 Performance Bank Guarantee Performance Guarantee (PG) have to be submitted within 

21(Twenty one) days from the date of issue of Letter Of 
Acceptance (LOA), amounting to 3% of the contract 
value in the form as give in clause 
16.4 of GCC April 2022. 

14 Address of 
Communicati
on 

Office of the Chief General Manager, Dedicated Freight 
Corridor Corporation of India Ltd, 2nd floor, DFCC 
Operation Control Centre, Subedarganj (Opposite IOCL 
campus), Prayagraj -211012, Uttar Pradesh, India. 
Website: www.dfccil.com 

15 Help Desk for E-Tendering For any clarification, help and registration for E-Tendering 
& matter relating to Digital Signature, contact 
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at Help desk of www.ireps.gov.in and phone No.-
011-23761525 

16 Availability of Tender 
Documents 

The Tender documents can be downloaded from 
www.ireps.gov.in Tenderer who wishes to view free 
Notification and Tender Documents can visit 
www.ireps.gov.in DFCCIL may issue 
Addendum (s)/Corrigendum (s) to the Tender document, 
if any, placed on the website www.ireps.gov.in only. 

 

Note: 

1.   Tender documents should be downloaded from the website address https://www.ireps.gov.in. 
Payment of Tender Document fee & EMD, in respect of e-tendering, should accept through 
payment gateway only. Any tender received without EMD or cost of tender documents in the 
form as specified in the tender documents shall not be considered and shall be summarily 
rejected. 

2. Eligibility shall be assessed on applicants, fulfilling the technical capability and competence as 
well as for financial and organizational resources as specified in clause no. 1.3.13 (i) A & B 
and Clause 1.3.13 (ii) of Preamble & General Instruction to tenders (Part - I, Chapter III). 

 

3. The Offer shall be valid for 45 days from the date of opening of the tender, and extended 
further if required from time to time. The Contractor cannot withdraw their offer within the 
period of validity/extended validity The EMD of such tenderers shall be forfeited. 

 
4.  Notice Inviting Tender (NIT), Tender Document and Corrigendum/Addendum if any, will be 

posted on the E Tendering website www.ireps.gov.in. Tenderers are advised to complete all 
submission related work well before Time and Date for Submission of Tender Online. Any 
request for modification in the time/date of submission of tender due to tenderer’s failure to 
submit his offer, will not be accepted. No request for extension of the Tender Due Date shall be 
considered. 

5. The tender documents shall be submitted in online mode only through website 
www.ireps.gov.in in single e-Packets only. Detailed credential as per the requirement of 
eligibility criteria and all tender papers except Bill of Quantities are to be submitted in technical 
bid. Summary of Prices (Form No. 3) with % age above or below or at par on the amount of 
schedules “A” and “at par” on amount of schedule “B” (rate for the schedule “B” items will be 
paid as per the rate referred in the latest approved AMC rates in Indian railways) duly filled in 
along with Schedule of Prices (Form - 4) are to be submit online mode only. 

6. No tender document will be available offline. Downloading tender documents online and 
submission of tender online is mandatory for this tender. 

7. Any further addendum/Corrigendum for this tender will be posted in DFCCIL tendering portal 
website https://www.ireps.gov.in only. Interested bidders are advised to check website regularly 
for any Addendum/ Corrigendum. 

 

8. DFCCIL reserves right to cancel the tender before submission / opening of tender, postpone the 
tender submission / opening date and to accept / reject any or all tenders without assigning any 
reason thereof. DFCCIL's assessment of suitability as per eligibility criteria shall be final and 
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binding. 
 

9. DFCCIL reserves the right to pre-qualify the bidder(s) provisionally based on the documents 
submitted by them and open financial bid(s), subject to their final verification. In the event of 
any document being found false, the provisional qualification shall stand withdrawn, and the 
next lower bidder shall automatically come to the position of such disqualified bidder. Action 
against such disqualified tenderers shall be taken as per above Clause No. 9 of Notice Inviting 
Tender. 

10. Information as required as per various Forms to tender document should be submitted by the 
tenderers without fail strictly as per formats. 

 
 

                General Manager/CO  
DFCCIL, Prayagraj (West) 
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PART - I 
Chapter II 

GENERAL INFORMATION/DATA SHEET 
 

1 E-Tender No. PRYJW-EN-TM-CGM-2023-03 

2 Name of Work Operation & Maintenance of MPT - 56901 including 
supply of spares for 24 months (2 years) in Bhaupur- Pt. 
Deen Dayal Upadhayay section under control of  
GM/Co/PRYJ(W). 

3 Estimated Cost of Work ₹ 6,63,99,097.96/- (Rs. Six Crore Sixty-Three Lacs 
Ninety-Nine Thousand Ninety-Seven Rupees & Ninety-
Six Paisa only) 

4 Completion Period 24 (Twenty Four) months 

5 Type of BID Open E-Tender single Packet 

6 Tender Fee Not Applicable 

7 Earnest Money ₹ 13,28,000/- (Thirteen Lakhs Twenty-Eight Thousand 
only)  
The Earnest Money shall be deposited through e-payment mode at  
www.ireps.gov.in or as mentioned in tender document 

8 Last Date and Time of 
Downloading of Tender from 
website ireps.gov.in and 
www.dfccil.com 

NIT and Tender Document can be viewed after 15:00 
Hours of 21.03.2023 and Bidding can be started from 
29.03.2023 and can be submitted up to 15.00 Hrs of 
12.04.2023 through www.ireps.gov.in   

9 Date and Time of start and 
submission of Tender on 
website ireps.gov.in 

 NIT and Tender Document can be viewed after 15:00 
Hours of 21.03.2023 and Bidding can be started from 
29.03.2023 and can be submitted up to 15.00 Hrs of 
12.04.2023 through www.ireps.gov.in   

10 Date and Time of Opening of 
Tender 

   15:30 Hrs. of 12.04.2023 
 

11 Validity of offer 45 Days from the date of opening of tender. 

12 Security Deposit 5% of Contract value 

13 Performance Bank Guarantee Performance Guarantee (PG) have to be submitted within 
21(Twenty one) days from the date of issue of Letter Of 
Acceptance (LOA), amounting to 3% of the contract 
value in the form as give in clause 
16.4 of GCC 

14 Address of Communication Office of the Chief General Manager, Dedicated Freight 
Corridor Corporation of India Ltd, 2nd floor, DFCC 
Operation Control Centre, Subedarganj (Opposite IOCL 
campus), Prayagraj -211012, Uttar Pradesh, India. 
Website: www.dfccil.com 

15 Help Desk for E-Tendering For any clarification, help and registration for E-
Tendering & matter relating to Digital Signature, 
contact at Help desk of 
www.ireps.gov.in and phone No.-011-23761525 
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16 Availability of Tender 
Documents 

The Tender documents can be downloaded from 
www.ireps.gov.in Tenderer who wishes to view free 
Notification and Tender Documents can visit 
www.ireps.gov.in DFCCIL may issue Addendum 
(s)/Corrigendum (s) to the Tender document, if any, 
placed on the website www.ireps.gov.in only. 
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PART I 
Chapter- III 

 
PREAMBLE &GENERAL INSTRUCTIONS TO TENDERERS 

 
1.3.1 Introduction 

 
(i) General 

Dedicated Freight Corridor Corporation of India Ltd. (DFCCIL), a public sector 
under taking has been set up under the Indian Companies Act, 1956 for 
implementation of Dedicated Freight Corridor Project. Government of India is the 
sole shareholder of the DFCCIL. 

Ministry of Railways (MOR), Government of India has planned to construct 
Dedicated Freight Corridor (DFC) covering about 3338 route Kilometres on Eastern 
and Western Corridors. The coverage of Eastern Corridor is from Ludhiana to 
Dankuni and Western Corridor is planned from Jawaharlal Nehru Port, Mumbai to 
Rewari /Tughlakabad /Dadri near Delhi. There will be a linkage between two 
corridors at Dadri. 

(ii) Dedicated Freight Corridor 

Eastern DFC Route will be approximately 1839 Km long from Dankuni to Ludhiana 
via Dankuni – Asansole – Dhanbad – Gaya – Sonnagar - Pt. Deen Dayal Upadhayay - 
Allahabad - Kanpur - Tundla - Aligarh - Khurja - Bulandshahr – Meerut – Saharanpur 
– Ambala - Ludhiana. 

 

Western DFC Route will be approximately 1520 Km long from Dadri to JNPT via 
Rewai – Iqbalgarh - Vadodara- JNPT. 
 

Proposed alignment of DFC has been generally kept parallel to existing Indian 
Railway line except provision of detours at some stations where the existing yards 
/cities are congested. 
 

Name of Work: - Operation & Maintenance of MPT -56901 including supply of 
spares for 24 months (2 years) in Bhaupur - Pt. Deen Dayal Upadhayay section of 
EDFC. 
 

(iii) Scope of Work 
 

On behalf of President of India, Chief General Manager, Dedicated Freight Corridor 
Corporation of India Limited, 2nd floor, DFCC Operation Control Centre, 
Subedarganj (Opposite IOCL campus), Prayagraj -211012, Uttar       Pradesh, 
India herein after referred to as 'DFCCIL' is inviting e-tenders from Firms/ 
Companies having requisite experience and financial capacity for execution of the 
following work: 

 
“Operation & Maintenance of MPT- 56901 supply of spares for 24 months (2 years) 
in Bhaupur - Pt. Deen Dayal Upadhayay section under GM/Co./PRYJ(W). 

Scope of work is as per the requirements given in the bid document but not 
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limited to. 

                       Cost of the work: The estimated cost of the tendered work is approximately 

                       Rs. 6,63,99,097.96/- (Including GST) 
 

(iv) The tenderer shall be governed by General Conditions of Contract  (GCC),  Preamble 
and General Instructions to Tenderers (ITT) and Special Conditions of Contract 
(SCC). Wherever, there is a conflict in any condition between GCC and Special 
Conditions of Contract mentioned in the tender documents, the condition mentioned 
in Special Conditions of Contract will prevail. However, Engineer's decision in this 
connection shall be final and binding. 

 

Part I, Chapter-IV and V of the tender document contains General Conditions of 
Contract and Special Conditions of Contract specific to this work and shall be 
applicable in the contract. 

 
(vii) Location 

 

Works are to be executed in the jurisdiction of Chief General Manager/DFCCIL/ 
Prayagraj (West) Unit. However, DFCCIL reserves right to change the site of work 
anywhere in adjacent / adjoining area of the work defined in Para 1.3.1 (iii) above in 
the jurisdiction and the contractor shall be bound to execute the work without any 
extra cost. 

 
1.3.2(a) Tender Bid 
 

The Tender Bid shall be submitted through online only on website www.ireps.gov.in 
as under: - 
The detailed procedure for tender opening and processing is given in Para 1.3.5. 

 
1.3.2(b) Form of Tender 

 
The Tender documents shall be in single packets Viz: - “Containing all tender papers 
and Schedule of Prices. Detailed credentials as per the requirement of eligibility 
criteria and tender papers including summary of prices & Schedule of Prices in are to 
be submitted in BID”. 

 
Any tender received later than the time and date of submission of tenders shall be 
rejected. 

Tenders not submitted in the proper Forms are liable to be rejected. 

(i) Documents to be enclosed with the BID - 
 

S. No Description Documents 

(1) Offer letter complete. Form No.1 

(2) Tenderer's credentials in accordance 
With para 1.3.13 (i), (ii) & (iii) of Preamble 
and General Instructions to Tenderers. 

Form No. 2A,2B &2C 
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(3) certificates for authenticity of documents Form No. 22 

(4) Earnest money in accordance with Para 1.3.8 and Cost of Tender Document in 
case of downloaded tenders in accordance with Para1.3.4.3 
of Preamble and General Instructions to Tenderers in an envelope. 

(5) Written confirmation authorizing the signatory of the tender to commit the 
tenderer and other documents as per format as applicable, in accordance with 
para 1.3.6 of Preamble and General Instructions to Tenderers. 

(6) Summary of Prices, Schedule of 
Prices & Total Prices 

Form No. 3 & 4 (Financial schedule on 
www.ireps.gov.in) 

 

1.3.3 Tender Document 
This tender document consists of following four parts along with Instructions to bidders 
for online bidding: 

CHAPTERS DESCRIPTION 
 Instructions to bidders for online bidding 

PART - I  

Chapter I Notice Inviting Tender 
Chapter II General Information / Data sheet 

Chapter III Preamble and General Instructions to Tenderers 

Chapter IV General Conditions of Contract 

Chapter V Special Conditions of Contract 

PART – II Special Conditions (Technical) 
PART – III Technical Specifications 
PART – IV  

Chapter I Mile Stones and Time Schedule 
Chapter II Tender Forms (including Schedule of Prices) 

1.3.4 Sale and Submission of Tender Document 
1.3.4.1 Tender document can be viewed from DFCCIL's website www.dfccil.com, 

www.ireps.gov.in. Amendment(s) (if any) will be uploaded on DFCCIL website 
www.dfccil.com and www.ireps.gov.in only. For submitting the tender, the Tender 
documents and amendment(s) can be downloaded from the www.ireps.gov.in by the 
registered tenderers only. 

1.3.4.2 Clause applicable for tender documents downloaded from Internet 

Tenderer/s is free to download tender documents at their own cost, for the purpose of 
perusal as well as for using the same as tender document for submitting their offer. 
Master copy of the tender document will be available in the office of Chief General 
Manager, Dedicated Freight Corridor Corporation of India Limited, , 2nd floor, DFCC 
Operation Control Centre, Subedarganj (Opposite IOCL campus), Prayagraj -
211012, Uttar  Pradesh, India. After award of the work, an agreement will be drawn 
up. The agreement shall be prepared based on the master copy available in the office of 
Chief General Manager, Dedicated Freight Corridor Corporation of India Limited, 2nd 
floor, DFCC Operation Control Centre, Subedarganj (Opposite IOCL campus), 
Prayagraj -211012, Uttar Pradesh, India and not based on the tender documents 
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submitted by the Tenderer. In case of any discrepancy between the tender documents 
downloaded from the internet and the master copy, later shall prevail and will be 
binding on the Tenderers. No claim on this account shall be entertained. 

 
1.3.4.3 Cost of Tender documents downloaded from internet 

 
For submitting the tender, the Tender documents, and Amendment(s), if any, is/are 
available on www.ireps.gov.in and the same can be downloaded and used as tender 
documents for submitting the offer. The cost of the tender document is indicated in 
NIT. The cost of the tender document shall be deposited through e-payment mode at 
www.ireps.gov.in only. In case, the cost of the tender document as detailed above is 
not deposited, tender will be summarily rejected. 

 

1.3.4.4 Complete tender documents must be submitted online duly completed in all respect 
upto the scheduled date and time mentioned in the para 1.1.1 of Notice Inviting           
E-Tender In case the intended date for opening of tenders is declared that holiday, the 
tenders will be opened on the next working day at the same time. Any modified date 
and time for online submission of tenders shall be uploaded on DFCCIL website 
www.ireps.gov.in/DFCCIL or www.dfccil.com. 

 
1.3.4.5 Deleted 

 
1.3.4.6 Deleted 

 
1.3.4.7 Each page of the tender papers is to be digitally signed by the tenderers or such 

person/s on his/their behalf that is/are legally authorized to sign for him / them. 
 

1.3.4.8 Care in Submission of Tenders – 
 

(i) Before submitting a tender, the tenderer will be deemed to have satisfied himself by 
actual inspection of the site and locality of the works, that all conditions liable to be 
encountered during the execution of the works are taken into account and that the 
quoted rates by tenderer in tender forms are adequate and all- inclusive in item of 
Taxes, Duties & Levies etc.  in terms  of  General/Special  Conditions  of  Contract  for 
the completion of works to the entire satisfaction of the Employer. 
 

(ii) Tenderers will examine the various provisions of the Central Goods and Services Tax 
Act, 2017(CGST)/Integrated Goods and Services Tax Act, 2017(IGST)/Union 
Territory Goods and Services Tax Act, 2017(UTGST)/respective state’s State Goods 
and Services Tax Act (SGST) also, as notified by Central/State Govt. & as amended 
from time to time and applicable taxes before bidding. Tenders will ensure that full 
benefit of Input Tax (ITC) likely to be availed by them is duly considered while 
quoting rates. 

 
(iii) The successful tenderer who is liable to be registered under 

CGST/IGST/UTGST/SGST Act shall submit GSTIN along with other details required 
under CGST/IGST/UTGST/SGST Act to DFCCIL immediately after the award of 
contract, without which no payment shall be released to the contractor. The contractor 
shall be responsible for deposition of applicable GST to the concerned authority. 
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1.3.4.9 Tenders containing erasures and/or alteration of the tender documents are liable to be 
rejected. Any correction made by Tenderer(s) in his/their entries must be attested by 
him/them. 

1.3.4.9.1 All communication between the Employer and the tenderer shall be in writing. For the 
purposes of seeking clarification, the Employer's address is: 
Chief General Manager , Dedicated Freight Corridor Corporation of India 
Limited, 2nd floor, DFCC Operation Control Centre, Subedarganj (Opposite 
IOCL campus), Prayagraj -211012, UttarPradesh, India. 
 Electronic mail address: anuragsharma@dfcc.co.in 
 

1.3.4.10 Conditional tenders are liable to be rejected straightway. DFCCIL reserves the right to 
reject such tenders summarily without assigning any reasons whatsoever. In case 
tenderer/s still decides to have conditional offer, all such conditions are required to be 
listed separately and shall be supplemented by the details of exact financial 
implications, if applicable. DFCCIL will not take cognizance of any other conditions / 
variations from the tender stipulations mentioned at any other place in the tender 
documents. 
 

1.3.4.11 The bidder shall submit only one bid in the capacity of an individual or sole proprietor, 
partnership firm or company. Violation of this condition is liable to disqualify the tender 
in which bidder has participated and EMD of all such tenderers shall stand forfeited. 

 
1.3.4.12 Withdrawal of Tender: No tender can be withdrawn after scheduled date and time of 

submission and during tender validity period. 
 

1.3.5 Opening of Tender: 
 

(a) Tender will be opened at the scheduled date and time mentioned in the Para 1.1.1 of 
Notice Inviting E-Tender. 
 

(b) After the opening of tender documents of all the tenderers, these bids shall be scrutinized 
and analyzed. If found necessary by the Employer, the tenderers shall be asked to 
furnish clarifications and the Employer may also hold discussions with the tenderers 
after giving due notice. The names of the tenderers whose bid are considered complete 
and meet eligibility criteria shall be short listed. 

 

(c) The earnest money of non-qualifying tenderers will be returned back within a 
reasonable period. 

 
1.3.6 Constitution of the Firm: - 

 
1.3.6.1 The tenderer shall clearly specify whether the tender is submitted on his own 

(Proprietary Firm) or on behalf of a Partnership Firm / Company/ Registered Society / 
Registered Trust / HUF etc. The tenderer(s) shall enclose the attested copies of the 
constitution of their concern, and copy of PAN Card along with their tender. Tender 
Documents in such cases are to be signed by such persons as may be legally 
competent to sign them on behalf of the firm, company, association, trust or society, 
as the case may be. 

 
1.3.6.2 The tenderer shall give full details of the constitution of the Firm /JV/Company and 

shall also submit following documents (as applicable), in addition to documents 
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mentioned above: 
 

(a) Sole Proprietorship Firm: - 
(i) An undertaking that he is not blacklisted or debarred by Railways or any other 

Ministry / Department of Govt. of India from participation in tender on the date 
of opening of bids, either in individual capacity or as a member of the 
partnership firm or JV in which he was / is a partner/member. Concealment / 
wrong information in regard to above shall make the contract liable for 
determination under Clause 62 of the General Conditions of Contract. 

(b) HUF: 

(i) A copy of notarized affidavit on Stamp Paper declaring that he who is submitting 
on behalf of HUF is in the position of ‘Karta’ of Hindu Undivided Family (HUF) 
and he has the authority, power and consent given by other members to act on 
behalf of HUF. 

(ii) An undertaking that the HUF is not blacklisted or debarred by Railways or any 
other Ministry / Department of Govt. of India from participation in tender on the 
date of opening of bids, either in individual capacity or as a member of the 
partnership firm or JV in which HUF was/is a partner/member. 
Concealment/wrong information in regard to above shall make the contract liable 
for determination under Clause 62 of the General Conditions of Contract. 

 
(c) Partnership Firm:- 

The tenderer shall submit documents as mentioned in clause 1.3.34 of the Preamble & 
general instructions to Tenderers. 
 

(d) Joint Venture (JV): (NOT ALLOWED TO PARTICIPATE IN THIS BID) 
The tenderer shall submit documents as mentioned in Clause 1.3.33 of the Preamble & 
general instructions to Tenderers. 
 

(e) Company registered under Companies Act 2013: 

(i) The copies of MOA (Memorandum of Association) / AOA (Articles of 
Association) of the company. 

(ii) A copy of Certificate of Incorporation. 

(iii) A copy of Authorization/Power of Attorney issued by the Company (backed by 
the resolution of Board of Directors) in favour of the individual to sign the tender 
on behalf of the company and create liability against the company. 

(iv) An undertaking that the Company is not blacklisted or debarred by Railways or 
any other Ministry / Department of Govt. of India from participation in tender on 
the date of opening of bids, either in individual capacity or as a member of the 
partnership firm or JV in which the Company was / is a partner/member. 
Concealment / wrong information in regard to above shall make the contract 
liable for determination under Clause 62 of the General Conditions of Contract. 

 
(f) LLP (Limited Liability Partnership): 

 If the tender is submitted on behalf of a LLP registered under LLP Act-2008, the  
tenderer shall submit along with the tender:- 

 

(i) A copy of LLP Agreement. 
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(ii) A copy of Certificate of Incorporation. 

(iii) A copy of Power of Attorney/Authorization issued by the LLP in favour of the 
individual to sign the tender on behalf of the LLP and create liability against the 
LLP. 

(iv) An undertaking that the LLP is not blacklisted or debarred by Railways or any 
other Ministry / Department of Govt. of India from participation in tender on the 
date of opening of bids, either in individual capacity or as a member of JV in 
which the LLP was / is a member. Concealment / wrong information in regard to 
above shall make the contract liable for determination under Clause 62 of the 
General Conditions of Contract. 
 

(g) Registered Society & Registered Trust: The tenderer shall submit: 

(i) A copy of the Certificate of Registration. 

(ii) A copy of Deed of Formation. 

(iii) A copy of Power of Attorney in favour of the individual to sign the tender 
documents and create liability against the Society/Trust. 
 

(h) If it is NOT mentioned in the submitted tender that tender is being submitted on 
behalf of a Sole Proprietorship firm / Partnership firm / Registered Company etc., then the 
tender shall be treated as having been submitted by the individual who has signed the tender. 
 

(i) After opening of the tender, any document pertaining to the constitution of Sole 
Proprietorship Firm / Partnership Firm / Registered Company/ Registered Trust / 
Registered Society / HUF etc. shall be neither asked nor considered, if submitted. 
Further, no suo moto cognizance of any document available in public domain (i.e., on 
internet etc.) or in Railway’s record/office files etc. will be taken for consideration of 
the tender, if no such mention is available in tender offer submitted. 

 
(j) A tender from JV / Partnership firm etc. shall be considered only where permissible as 

per the tender conditions. 
 

(k) The Railway will not be bound by any change in the composition of the firm made 
subsequent to the submission of tender. Railway may, however, recognize such power 
of attorney and changes after obtaining proper legal advice, the cost of which will be 
chargeable to the Contractor. 

 
(l) The tenderer whether sole proprietor / a company or a partnership firm / registered 

society / registered trust / HUF etc if they want to act through agent or individual 
partner(s), should submit along with the tender, a copy of power of attorney duly 
stamped and authenticated by a Notary Public or by Magistrate in favour of the specific 
person whether he/they be partner(s) of the firm or any other person specifically 
authorizing him/them to submit the tender, sign the agreement, receive money, co- 
ordinate measurements through contractor’s authorized engineer, witness 
measurements, sign measurement books, compromise, settle, relinquish any claim(s) 
preferred by the firm and sign "No Claim Certificate" and refer all or any disputes to 
arbitration. The above power of attorney shall be submitted even if such specific person 
is authorized for above purposes through partnership deed / Memorandum of 
Understanding / Article of Association or such other document, failing which tender is 
liable to be rejected. 
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1.3.6.3 If it is mentioned in the tender submission that it is being submitted on behalf of / by a 

sole Proprietorship Firm / Partnership Firm / registered Company etc. but above-
mentioned documents (as applicable) are not enclosed alongwith tender, the tender shall 
be summarily rejected. 

 
  If it is NOT mentioned in the tender submission that it is being submitted on behalf of 
/by a Sole Proprietorship Firm / Partnership Firm  /Registered company etc., then the 
tender shall be treated as having been submitted by the individual who has signed the 
tender. 
 
After opening of the tender, any document pertaining to the constitution of the Firm/ shall 
neither be asked nor be entertained / considered by DFCCIL. 

 
1.3.6.4 A tender from Joint Venture/Partnership Firm etc. shall be considered only where 

permissible as per the tender conditions. 
 

1.3.6.5 The DFCCIL will not be bound by any power of attorney granted by the tenderer or by 
changes in the composition of the Firm made subsequent to the submission of tender. 
It may, however, recognize such power of attorney and changes after obtaining proper 
legal advice. 

1.3.7 Validity of Tender: - 
 

Tenderer shall keep his offer open for a minimum period of 45 days from the date of 
opening of the tender or as mentioned in the Tender Notice. 

1.3.8 Earnest Money:  
(a) The tender must be accompanied by Bid Security in favour of ‘Dedicated Freight 

Corridor     Corporation of India Limited, Prayagraj (West) deposited in any of the 
forms as mentioned in Sub-  Para1.3.8(c) below, failing which the tender will not be 
considered. Any firm recognized by Department of Industrial Policy and Promotion 

(DIPP) as ‘Startups’ shall be exempted from payment of the Bid Security. Labour 
Cooperative Societies shall submit only 50% of the Bid Security. 

(b) The Bid Security shall remain deposited with the DFCCIL for the period of validity of the 

offer prescribed in this tender i.e.45 days from the date of opening of tender. In case of BID 
SECURITY being submitted in form of Bank Guarantees, the Bank Guarantee shall remain 

valid for 90 days beyond the validity of the bid. If the validity of the offer is extended, the 

validity of Bid Security should also be extended failing which the offer after the expiry of the 

aforesaid period may not be considered by the DFCCIL. The proof of submission of BID 

SECURITY should be uploaded along with the Technical Bid. 

(c) The Bid Security should be in any of the following forms: 

 
(i) The Bid Security (Bid Security) shall be deposited either in cash through e-payment 

gateway on https://www.ireps.gov.in.  
Or, 

(ii) Bank Guarantee on format from Nationalised/Indian Scheduled 
CommercialBank.Bankguaranteesshallremainvalidfor90daysbeyondthevalidity of the bid. 

Sample format for Bank Guarantee for BID SECURITY is enclosed as Form No. 24 
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A (Form attached). 
In case, submission of Bid Security in the form of Bank Guarantee, following shall be 
ensured: 

 
(a) A scanned copy of the Bank Guarantee shall be uploaded on e-Procurement 

Portal(https://www.ireps.gov.in) while applying to the tender.  
(b) The original Bank Guarantee should be delivered in person to the official nominated as 

indicated in the tender document before the scheduled time and date of submission of 
bids. 

(c) Non submission of scanned copy of Bank Guarantee with the bid on e-tendering portal 
(https://www.ireps.gov.in) and/or non submission of original Bank Guarantee within the 
specified period shall lead to summary rejection of bid. 

(d) The Tender Security shall remain valid for a period of 90 days beyond the validity period 
for the Tender. 
 
(d) It shall be understood that the tender documents have been sold/issued to the tenderer and 
the tenderer is permitted to tender in consideration of stipulation on his part, that after 
submitting his tender he will not resile from his offer or modify the terms and conditions, 
thereof in a manner not acceptable to the Employer. Should the tenderer fail to observe or 
comply with the said stipulation, the aforesaid amount shall be liable to be forfeited by the 
DFCCIL. 
(e)   The original instruments of Bid Security (Bank Guarantee-in original) have to be 
submitted to Employer’s office before the scheduled date and time of submission of the 
tender otherwise the Bid may not be considered. 
(f) The Bid Security of the unsuccessful tenderer(s)will, save as here-in-beforeprovided, be 
returned to the unsuccessful tenderer(s) within a reasonable time but the DFCCIL shall not be 
responsible for any loss or depreciation that may happen for the due performance of the 
stipulation to keep the offer open for the period specified in the tender documents or to the Bid 
Security while in their possession or be liable to pay interest thereon. 

 
NOTE: No interest shall be paid by DFCCIL on Bid Security amount. 

 

 

1.3.9 Execution of Contract Agreement: - 

The successful tenderer, whose tender has been accepted by the competent authority of 
DFCCIL, will be informed by the DFCCIL though a Letter of Acceptance  (LoA). Letter 
of Acceptance after it is signed by the Contractor in token of his acceptance shall 
constitute a legal and binding contract between DFCCIL and the contractor till such time 
the contract agreement is signed. 

 
The Tenderer whose tender is accepted shall be required to appear in person at 

the office of Chief General Manager, Dedicated Freight Corridor Corporation of 
India Limited, 2nd floor, DFCC Operation Control Centre, Subedarganj 
(Opposite IOCL campus), Prayagraj -211012, Uttar Pradesh, India or if a firm 
or corporation, a duly authorized representative shall so appear and execute the contract 
agreement within 30 days after notice that the contract has been awarded to him. Failure 
to do so shall constitute a breach of the agreement affected by the acceptance of the 
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tender in which case the full value of the earnest money accompanying the tender shall 
stand forfeited without prejudice to any other rights or remedies. 

 
In the event of any tenderer whose tender is accepted refuses to execute the 

contract agreement as here in before provided, DFCCIL may determine that such 
tenderer has abandoned the contract and there upon his tender and acceptance thereof 
shall be treated as cancelled and DFCCIL shall be entitled to forfeit the full amount of 
the Earnest Money. 

1.3.10 Security Deposit on Acceptance of Tender: 

The security deposit / rate of recovery / mode of recovery on acceptance of tender shall 
be as per the Para 16(1) to 16(3) Of General Conditions of Contract (GCC). 
 

1.3.11 Tenderer’s Address 

The tenderer should state in the tender his postal address legibly and clearly. Any 
communication sent in time, to the tenderer by post at his said address shall be deemed 
to have reached the tenderer duly and in time. Important documents should be sent by 
registered post. 

 

1.3.12 Right of DFCCIL to Deal with Tenders 
(a) The DFCCIL reserves the right of not to invite tenders for any of DFCCIL work or 

works or to invite open or limited tenders and when tenders are called to accept a 
tender  in whole or in part or  to  reject  any  tender  or  all tenders without  assigning 
reasons for  any such action. 
 

(b) The authority for the acceptance of the tender will rest with the DFCCIL. It shall not be 
obligatory on the said authority to accept the lowest tender or any other tender and no 
tenderer(s) shall demand any explanation for the cause of rejection of his/their tender 
nor the DFCCIL undertake to assign reasons for declining to consider or reject any 
particular tender or tenders. 

 
1.3.13(i) Eligibility Criteria 
 

(A) : Technical Eligibility Criteria 
 

Criteria Compliance 
Requirement 

Documents 

Requirement Single 
Entity 

Joint 
Venture 

Submission 
Requirements 
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(i) The tenderer must have 
successfully completed any of the 
following during last 07 (seven) 
years, ending last day of month 
previous to the one in which 
tender is invited: 

 
 Three similar works each costing 
not less than the amount equal to 
30% of advertised value of the 
tender,  
            

OR 
 
Two similar works each costing 
not less than the amount equal to 
40% of advertised value of the 
tender,  

 
OR 

 
One similar work each costing not 
less than the amount equal to 60% 
of advertised value of the tender. 

Note: Definition of similar work: 
- Operation and Maintenance of 
ON Track Machines anywhere in 
railway sector in any country of 
the world. 

Must meet 
requirement 

JVs are Not 
Allowed to 
participate 

The tenderer shall 
submit the completion 
certificates/ certified 
completion certificates 
from the client(s) and 
or Photostat of original 
certificates of client. 
All documents either 
original or photo copy  
should be attested by 
Notary. 

 

Note: 
 

1. Work Experience Certificates showing satisfactory and substantial completion of works 
duly fulfilling the prescribed eligibility criteria shall also be considered while evaluating 
this bid. 

2. Value of completed work done by a member in an earlier JV Firm shall be reckoned only 
to the extent of the concerned member’s share in that JV firm for the purpose of satisfying 
his / her compliance to the above mentioned technical eligibility criteria in the tender 
under consideration. 

3. In case the tenderer/s is a partnership firm, the work experience shall be in the name of 
partnership firm only. 

4. Completion certificate from Govt. organization /PSUs/Public Limited Company will be 
accepted. The certificate from Private individual/Private Company for whom such works 
are executed shall not be accepted. 

5. For Technical Eligibility Criterion 1.3.13 (i) A(i), value of completed work done by a 
member in an earlier JV Firm shall be reckoned only to the extent of the concerned 
member’s share in that JV firm for the purpose of satisfying his / her compliance to the 
above mentioned technical eligibility criteria in the tender under consideration. 
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6. Work experience certificate from private individual shall not be considered. However, in 
addition to work experience certificates issued by any Govt. Organization, work 
experience certificate issued by Public listed company having average annual turnover of 
Rs 500 crore and above in last 3 financial years excluding the current financial year, listed 
on National Stock Exchange or Bombay Stock Exchange, incorporated/registered at least 
5 years prior to the date of opening of tender, shall also be considered provided the work 
experience certificate has been issued by a person authorized by the Public listed company 
to issue such certificates. 

7. In case tenderer submits work experience certificate issued by public listed company, the 
tenderer shall also submit along with work experience certificate, the relevant copy of 
work order, bill of quantities, bill wise details of payment received duly certified by 
Chartered Accountant, TDS certificates for all payments received and copy of final/last 
bill paid by company in support of above work experience certificate. 

 
(B) : Financial Eligibility Criteria 
(C)  

Criteria Compliance Requirement Documents 
Requirement Single 

Entity 
Joint 

Venture 
Submission Requirements 

The tenderer must have minimum 
average annual contractual turnover 
of V/N crores; where 
V= Advertised value of the tender in 
crores of Rupees 
N= Number of years prescribed for 
completion of work for which bids 
have been invited. 
minimum average annual 
contractual turnover for this bid is 
Rs. 3,31,99,548.98 
The average annual contractual 
turnover shall be calculated as an 
average of “total contractual 
payments” in the previous three 
financial years, as per the audited 
balance sheet. However, in case 
balance sheet of the previous year is 
yet to be prepared/ audited, the 
audited balance sheet of the fourth 
previous year shall be considered for 
calculating average annual 
contractual turnover. 

The tenderers shall submit requisite 
information as per Annexure-2B, along 
with copies of Audited Balance Sheets 
duly certified by the Chartered 
Accountant/ Certificate from Chartered 
Accountant duly supported by Audited 
Balance Sheet.  

Must meet 
requirement 

    Not   
Allowed 

The tenderers shall submit 
Certificates to this effect 
which may be an attested 
Certificate from the 
concerned department / 
client or Audited Balance 
Sheet duly certified by the 
Chartered 
Accountant/Certificate from 
Chartered Accountant duly 
supported by Audited 
Balance Sheet. 
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Note: In case the tenderer/s is a partnership firm, the turnover etc. shall be in the name of 
partnership firm only. 

1.  Contractual payments received by a Member in an earlier JV firm shall be reckoned 
only to extent of the concerned member’s share in that JV Firm for the purpose of 
satisfying compliance of the above mentioned financial eligibility criteria in tender for 
considerations. 

2. In case a work is started prior to 07 (seven) years, ending last day of month previous to 
the one in which tender is invited, but completed in last 07 (seven) years, ending last 
day of month previous to the one in which tender is invited, the completed work shall 
be considered for fulfillment of credentials. 

3.  If a work is physically completed and completion certificate to this extent is issued by 
the concerned organization but final bill is pending, such work shall be considered for 
fulfillment of credentials. 

4.  If a part or a component of work is completed but the overall scope of contract is not 
completed, this work shall not be considered for fulfillment of technical credentials 
even if the cost of part completed work/component is more than required for 
fulfillment of credentials. 

5. In case a work is considered similar in nature for fulfillment of technical credentials, 
the overall cost of that work including PVC amount if any shall be considered and no 
separate evaluation for each component of that work shall be made to decide 
eligibility. 

6. The value of final bill including PVC amount-if paid, or otherwise in case final bill is 
pending the contract cost in last approved variation statement plus PVC amount paid or 
cumulative amount paid up to last on-account bill including PVC amount and statutory 
deductions whichever is less, shall be considered as the completion cost of work. 

7.  In case of newly formed partnership firm, the credentials of individual partners from 
previous propriety firm(s) or dissolved previous partnership firm(s) or split previous 
partnership firm(s), shall be considered only to the extent of their share in previous 
entity on the date of dissolution / split and their share in newly formed partnership 
firm. For example, a partner A had 30% share in previous entity and his share in 
present partnership firm is 20%. In the present tender under consideration, the 
credentials of partner A will be considered to the extent of 0.3*0.2*value of the work 
done in the previous entity. For this purpose, the tenderer shall submit along with his 
bid all the relevant documents which include copy of previous partnership deed(s), 
dissolution deed(s) and proof of surrender of PAN No.(s) in case of dissolution of 
partnership firm(s) etc. 

8.  In case of existing partnership firm, if any one or more partners quit the partnership 
firm, the credentials of remaining partnership firm shall be re-worked out i.e., the 
quitting partner(s) shall take away his credentials to the extent of his share on the date 
of quitting the partnership firm (e.g. in a partnership firm of partners A, B & C having 
share 30%, 30% & 40% respectively and credentials of Rs 10 crore; in case partner C 
quits the firm, the credentials of this partnership firm shall remain as Rs 6 crore). For 
this purpose, the tenderer shall submit along with his bid all the relevant documents 
which include copy of previous partnership deed(s), dissolution deed(s) and proof of 
surrender of PAN No.(s) in case of dissolution of partnership firm(s) etc. 

9. In case of existing partnership firm if any other partner(s) joins the firm, the credentials 
of partnership firm shall get enhanced to the extent of credentials of newly added 
partner(s) on the same principles as mentioned in item 6 above. For this purpose, the 
tenderer shall submit along with his bid all the relevant documents which include copy 
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of previous partnership deeds, dissolution/splitting deeds and proof of surrender of 
PAN No.(s) in case of dissolution of partnership firm etc. 

10. Any partner in a partnership firm cannot use or claim his credentials in any other firm 
without leaving the partnership firm i.e., In a partnership firm of A&B partners, A or B 
partner cannot use credentials of partnership firm of A&B partners in any other 
partnership firm or propriety firm without leaving partnership firm of A&B partners. 

11. In case a partner in a partnership firm is replaced due to succession as per succession 
law, the proportion of credentials of the previous partner will be passed on to the 
successor. 

12. If the percentage share among partners of a partnership firm is changed, but the 
partners remain the same, the credentials of the firm before such modification in the 
share will continue to be considered for the firm as it is without any change in their 
value. Further, in case a partner of partnership firm retires without taking away any 
credentials from the firm, the credentials of partnership firm shall remain the same as it 
is without any change in their value. 

13. In a partnership firm “AB” of A&B partners, in case A also works as propriety firm 
“P” or partner in some other partnership firm “AX”, credentials of A in propriety firm 
“P” or in other partnership firm “AX” earned after the date of becoming a partner of 
the firm AB shall not be added in partnership firm AB. 

14. In case a tenderer is LLP, the credentials of tenderer shall be worked out on above lines 
similar to a partnership firm. 

15. In case company A is merged with company B, then company B would get the 
credentials of company A also.] 

1.3.13 (ii) Bid Capacity:- Not applicable 

Note: 
(a) The Tenderer(s) shall furnish the details of existing commitments and balance amount 

of ongoing works with tenderer as per Form 23A for statement of all works in progress 
and also the works which are awarded to tenderer but yet not started upto the date of 
inviting of tender. In case of no works in hand, a ‘NIL’ statement should be furnished. 
This statement should be submitted duly verified by Chartered Accountant. 
 

(b) In case of JV, the tenderer(s) must furnish the details of existing commitments and 
balance amount of ongoing works with each member of JV as per Form 23A of 
Railway for statement of all works in progress and also the works which are awarded 
to tenderer but yet not started upto the date of inviting of tender. In case of no works in 
hand, a ‘NIL’ statement should be furnished. This statement should be submitted duly 
verified by Chartered Accountant. 
 

(c) Value of a completed work/work  in  progress/work  awarded  but  yet  not  started  for 
a Member in an earlier JV shall be reckoned only to the extent of the concerned 
member's share in that JV for the purpose of satisfying his/her compliance to  the 
above mentioned bid capacity in the tender under consideration. 

 

(d) The arithmetic sum of individual “bid capacity” of all the members shall be taken as 
JV’s “bid capacity”. 

 

(e) In case, the tenderer/s failed to submit the above statement along with offer, their/his 
offer shall be considered as incomplete and will be rejected summarily. 

 

(f) The available bid capacity of tenderer shall be assessed based on the details submitted 
by the tenderer. In  case,  the  available  bid  capacity  is  lesser  than  estimated  cost  
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of work put to tender, his offer shall not be considered even if he has been found 
eligible in other eligibility criteria/tender requirement. 
 

 
1.3.13 (iii) Credentials of Tenderer 

The tenderer shall provide satisfactory evidence in support of their technical and 
financial eligibility, which are acceptable to DFCCIL, as follows: 

(a)  For Technical eligibility criteria, the details will be submitted in Form No.  
2A along with supporting documents. 

 

(b) For Financial eligibility criteria, the details will be submitted in Form No. 2B 
along with supporting documents. 

 
The following will be applicable for evaluating the eligibility, the tenderer shall be 
considered disqualified/in-eligible If: 

 

 The Tenderer or any of its partners and/or subcontractors included in the tender has been 
banned for business with Ministry of Railways/DFCCIL along with any of its attached 
and  subordinate  offices  through  an  order  issued  by  Ministry  of  Railways  as  per  
list available on Website (http://www.indianrailways.gov.in/railwayboard) of Railway 
Board pertaining to banning of Business, with the banning being valid as on the date of 
submission the Tender. 

 

  The Tenderer or any of its partners has suffered bankruptcy / insolvency or it is in the 
process of winding-up or there is a case of insolvency pending before any Court on the 
deadline of submission of application. 

 

 For the purposes of conversion of foreign currency to Indian rupees (INR) Bank Currency 
(BC) selling exchange rates as published by State Bank of India on the date 28 days prior 
to date of submission of tender shall be used. For few of the currencies where BC selling 
rates are not published by SBI or reserve bank of India, the exchange rate may be 
obtained from website- http://www.oanda.com/currency/historical-rates or 
http://www.xe.com. 

 

 For the purpose of evaluation of proposals, all values given in INR in eligible 
qualification criteria and the values provided by the applicants in the proposal in the 
currencies other than INR shall be converted into one i.e. INR as per exchange rate 
mentioned in para (vi) above. 

 
 

1.3.13 (iv) System of Verification of Tenderer’s Credential: 
 

1. For the works tenders, it has been decided to adopt the certificate based (Form self- 
attested is required. Signature, Stamp on Each Page). The tenderer shall submit along with 
the tender document, documents in support of his/their claim to fulfill the legibility 
criteria as mentioned in the tender document. Each page of the copy of 
documents/certificates in support of certificates submitted by the tenderer shall be self– 
attested/ digitally signed by the tenderer or authorized representative of the tendering firm. 
Self –attestation shall include signature, stamp and date (on each page). 

 
2. The tenderers shall submit a certificate stating that they are not liable to be disqualified 

and all their statements/documents submitted along with bid are true and factual. Standard 
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format of the certificate to be submitted by the bidder is enclosed as Form-22. Non 
submission of a certificate (Form No. 22) by the bidder shall result in summary rejection 
of his/their bid. And it shall be mandatorily incumbent upon the tenderer to identify, state 
and submit the supporting documents duly self-attested by which they/he is qualifying the 
Qualifying Criteria mentioned in the Tender Document. It will not be obligatory on the 
part of Tender Committee to scrutinize beyond the submitted document of tenderer as far 
as his qualification for the tender is concerned. 

 

3. The DFCCIL reserves the right to verify all statements, information and documents 
submitted by the bidder in his tender offer, and the bidder shall, when so required by the 
DFCCIL, make available all such information, evidence and documents as may be 
necessary for such verification. Any such verification or lack of such verification, by the 
DFCCIL shall not relieve the bidder of its obligations or liabilities hereunder nor will it 
affect any right of the DFCCIL. 

 
4. There under. In case of any wrong information submitted by tenderer, the contract shall be 

terminated, Earnest Money Deposit (EMD), Performance (PG) and Security Deposit (SD) 
of contract forfeited and agency barred for doing business on entire DFCCIL 5(five) 
years. 

 
1.3.14 Period of Completion 

The entire work is required to be completed in all respects within 36 months (Thirty 
Six months) from the date of issue of the acceptance letter. Time is the essence of 
contract. The contractor shall be required to maintain steady and regular progress to  
the satisfaction of the Engineer to ensure that the work will be completed in all  
respects within the stipulated time. 

 
1.3.15 Pre-Bid Meeting:- Not applicable 

 

1.3.16 If the Tenderer/s deliberately gives any wrong information about credentials/ 
documents in his/their tenders and thereby create(s) circumstances for acceptance of 
his/their tender, DFCCIL reserves the right to reject such tender at any stage, besides, 
shall suspend business with such tenderer. The EMD of such tenderers shall also be 
forfeited. 

 

1.3.17 Quantum of work and materials: 
The indicative schedule of quantities of various items of works is included in Form – 
3& 4 of the tender documents 

 

1.3.18 Employer not bound to accept any tender: 
The employer shall not be bound to accept the lowest or any tender or to assign any 
reason for non-acceptance or rejection of a tender. The employer reserves the right to 
accept any tender in respect of the whole or any portion of the work specified in the 
tender papers or to reduce the work or to accept any tender for less than the tendered 
quantities without assigning any reason whatsoever. 

 

1.3.19 Schedule of Prices 
 

The form -3 and Form -4 of part IV, Chapter-II of BID Documents List out the 
Schedule of Prices for various items. Based on these, the total tender value has also 
been work out. 

 

1.3.20 Performance Guarantee: Refer relevant clause of GCC. 
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1.3.21 The tenderer shall furnish information for making payment through ECS/ NEFT / RTGS 
(Tender Form No. 8 placed at Part IV of the tender documents). 

 
 

1.3.22 Negotiation: 

Should DFCCIL decide to negotiate with a view to bring down the rates, the tenderer 
called for negotiations should furnish the following form of declaration before 
commencement of negotiations? 
"I.................................................................  Do  declare  that  in  the  event  of  failure of 
contemplated  negotiations  relating  to  Tender  No ................................................ dated 
............................my original tender shall remain open for acceptance on its original 
terms and conditions,” 

 
1.3.23 Site Inspection: 

 

Tenderers are requested to inspect the site and carry out careful examination to satisfy 
them as to the nature of work involved and facilities available at the site. They should 
note carefully all the existing structures and those under construction through other 
agencies. They should also study the suitability of utilizing the different equipment  
and the machinery that they intend to use for the execution of the work. The tenderers 
should also select suitable sites for the purpose of locating their store yard, laboratory, 
staff quarters etc. 

 
1.3.24 No form C & D shall be issued to the contractor for this work. 

1.3.25 Preliminary examination of bids 

(a) The DFCCIL shall examine the bids to determine whether they  are complete, whether 
any computational errors have been made, whether the documents have been properly 
signed and whether the bids are generally in order. 
 

(b) Arithmetical errors shall be rectified on the following basis if found. If there is a 
discrepancy between the unit price and the total price, which is obtained by multiplying 
the unit price and quantity, or between subtotals and the total price, the unit or subtotal 
price shall prevail, and the total price shall be corrected. 

 

(c) The rates should be quoted in figures as well as in words. If there is variation between 
rates quoted in figures and in words, the rate quoted in ‘words’ shall be taken as correct. If 
more than one or improper rates are tendered for the same item, the tender is liable to be 
rejected. 

 

(d) Prior to the detailed evaluation, DFCCIL shall determine whether each bid is of 
acceptable quality, is generally complete and is substantially responsive to the bidding 
documents. For purposes of this determination, a substantially responsive bid is one that 
conforms to all the terms, conditions and specifications of the bidding documents without 
material deviations, objections, conditionality or reservation. A material deviation, 
objections, conditionality or reservation is one: 

 
a. That affects in any substantial way the scope, quality or Performance of the 

contract. 
b. That limits in any substantial way, inconsistent with the bidding documents, the 

DFCCIL’s rights or the successful Bidder’s obligations under the contracts; or 
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c. Whose rectification would unfairly affect the competitive position of other                               
Bidders who are presenting substantially responsive bids. 

d. If a bid is not substantially responsive, it shall be rejected by the DFCCIL. 
e. In case of tenders containing any conditions or deviations or reservations about 

contents of tender document. DFCCIL can summarily reject such tender. 
 

1.3.26 Evaluation and comparison of tenders 
 
In case of  open  tenders,  bids,  which  are  determined  as  substantially  responsive,  shall 
be evaluated based on criteria as given in Eligibility  Criteria” and as given in  Notice 
Inviting E-Tender.  The tenderer must submit all necessary authentic  data with necessary 
supporting certificates of the various items of evaluation criteria failing which his tender is 
liable to be rejected. 

 
1.3.27 Canvassing 

No tenderer is permitted to canvass to DFCCIL on any matter relating to this tender. Any 
Tenderer found doing so may be disqualified and his bid may be rejected. 

 
1.3.28 Award of Contract 

 
1. DFCCIL shall notify the successful tenderer in writing by a Registered 

Letter/Courier/Speed Post/Email or through bearer that his tender has been accepted. 
2. Letter  of  Acceptance  after  it  is  signed  by  the  Contractor  in  token  of  his  

acceptance shall constitute a legal and binding contract between DFCCIL and the 
contractor till such time the contract agreement is signed. 

 
1.3.29 Understanding and Amendments of Tender Documents: 

 
1. The bidder must own all responsibilities and bear all cost for obtaining all the information 

including risks, contingencies & other circumstances in execution of the work. It shall 
also carefully read and understand all its obligations & liabilities given in tender 
documents. 

2. The bidder is advised to visit and examine the site where the work is to be executed and 
its surroundings or other areas as deemed fit by the bidder and should obtain at his own 
cost all information that may be necessary for preparing the bid and execution of the 
contract. The cost of visiting the site and collecting relevant data shall be at the bidder’s 
own expenses. It is a condition of the tender that the tenderer is deemed to have visited the 
site and satisfied himself with all the conditions prevailing including any difficulties for 
executing the work. 

3. At any time prior to the deadline for submission of bids, DFCCIL may for any reason 
whether at its own initiative or in response to any request by any prospective bidder 
amend the bidding documents by issuing Amendment, which shall be part of the Tender 
documents. 

4. DFCCIL may at its discretion extend the deadline for submission of the bids at any time 
before the time of submission of the bids. 

 

1.3.30 Provision for medium & small enterprises (MSE): 
 

As mandated by Railway Board Letter No. 2010/RS (G)/363/1 dated 05.07.2012 (RBS 
No. 4/2012), in compliance to public procurement policy, following provisions are 
included for Medium & Small Enterprises (MSE) in the tender document. 
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1. Tender sets shall be provided free of cost to MSEs registered with the listed agencies for 
the item tendered. 

2.  MSEs registered with the listed agencies for the item tendered will be exempted from 
payment of Earnest Money. 
 

3. (I) MSEs who are interested in availing themselves of these benefits will enclose with 
their offer the proof of their being MSE registered with any of the agencies mentioned in 
the notification of Ministry of MSME indicated below: 
(i) District industries Centres 
(ii) Khadi and Village Industries Commission 
(iii) Khadi and Village Industries Board 
(iv) Coir Board 
(v) National Small Industries Corporation 
(vi) Directorate of Handicraft and Handloom 
(vii) Any other body specified by Ministry of MSME. 

 
(II) The MSEs must also indicate the terminal validity date of their registration. Falling  
(I)  &  (II)  above,  such  offers  will  not  be  liable  for  consideration of benefits detailed 
in MSE notification of Government of India dated 23.03.2012. 
 

4. Definition of MSEs owned by SC/ST is as give below: 
(i) In case of proprietary MSE, proprietors (s) shall be SC/ST. 
(ii) In case of partnership MSE, the SC/ST partners shall be holding at least 51% 

Shares in the unit. 
(iii) In case of Private Limited Companies at least 51% share shall be held by SC/ST 

Promoters. 
 

5. All bidders registered under Micro, Small and Medium Enterprises (MSMEs) shall have 
to satisfy the eligibility criteria at par with other bidders. There shall not be any relaxation 
in eligibility criteria/tender process or other tender requirements and L-1 price. 
 

6. The above facilities shall not be applicable for the items for which they are not registered. 
 

7. The tenderer (s) shall submit copy of current and valid MSMEs registration certificate 
inclusive of all the pages showing the category of entrepreneur – whether the registered 
firm is owned by General or SC/ST entrepreneurs, monetary limit of their registration for 
the items tendered to avail the benefits under the policy. The MSMEs shall also submit a 
copy of “Entrepreneur’s Memorandum (Part-II)” of the concerned district centre where 
the unit is established. 

 
8. Registration of  Udyog  Aadhar  Memorandum  (UAM):  All  Micro,  Small  and  

Medium Enterprises (MSMEs) bidders are  required  to  declare  UAM  Number  on  
CPPP /www. ireps.gov.in failing which such bidders will not be able to enjoy  the  
benefits as per Public Procurement Policy for tenders invited  electronically through 
CPPP /www. ireps.gov.in 

 
1.3.31 Deleted 
1.3.32 Employment/Partnership etc. of Retired Railway Employees: 
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(a) Should a tenderer 
(i)  be a retired Engineer of the gazetted rank or any other gazetted officer working 

before his retirement, whether in  the  executive  or  administrative  capacity  or  
whether  holding a pensionable post or not, in the Engineering or any other 
department of any of the railways owned and administered by the President of India 
for the time being, OR 

(ii) being partnership firm / joint venture (JV) / registered society / registered trust etc 
have as one of its partners a retired Engineer of the gazetted rank or any other 
gazetted officer working before his retirement, OR 
 

(iii) being an incorporated company have any such retired Engineer of the gazetted rank 
or any other gazetted officer working before his retirement as one of its directors , 
AND 

 
in case where such Engineer or officer had not retired from government service at least 1 
year prior to the date of submission of the tender , THEN 

 
the tenderer will give full information as to the date of retirement of such Engineer or 
gazetted  officer  from  the  said  service  and  as  to  whether  permission   for  taking 
such contract, or if the Contractor be a partnership firm or an incorporated company, to 
become a partner or director as the case may be, has been obtained by the tenderer or the 
Engineer or officer, as the case may be from the President of India or any officer, duly 
authorized by him in this behalf, shall be clearly stated in writing at the time of submitting 
the tender. 

 
(b) In case, upon successful award of contract, should a tenderer depute for execution of the 

works under or to deal matters related with this contract, any retired Engineer of gazette 
rank or retired gazetted officer working before his retirement in the Engineering or any 
other department of any of the railways owned and administered by the President of India 
for the time being, and now in his employment, then the tenderer will ensure that retired 
Engineer or retired gazetted officer had retired from government service at least 1 year 
prior to the date of his employment with tenderer and in case he had retired from service 
within a year then he possesses the requisite permission from the President of India or 
any officer, duly authorized by him in this behalf, to get associated with the tenderer. 

(c) Should a tenderer or Contractor being an individual, have member(s) of his family or in 
the case of partnership firm/ company / joint venture (JV) / registered society / registered 
trust etc.  one  or  more  of  his  partner(s)/shareholder(s)  or  member(s)  of  the  family  
of partner(s)/shareholder(s) having share of more than 1% in the tendering entity 
employed in gazetted capacity in the Engineering or any other department of the railway, 
then the tenderer at the time of submission of tender, will inform the authority inviting 
tenders the details of such persons. 

Note: - If information as required above has not been furnished, contract is liable to be 
dealt in accordance with provision of clause 62 of Standard General Condition of contract. 

JOINT VENTURE (JV) FIRMS IN WORKS TENDERS:-   

(JVs ARE NOT ALLOWED TO PARTICIPATE IN THIS TENDER) 

1.3.33 Participation of Joint Venture (JV) in Works Tender: This Clause shall be applicable for 
works tenders wherein tender documents provide for the same. 

1.3.33.1 Separate identity/name shall be given to the Joint Venture. 
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1.3.33.2 Number of members in a JV shall  not  be  more  than  three,  if  the  work  involves 
only one department (say Civil or S&T or Electrical or Mechanical) and shall not be  
more than five, if the work involves more than one Department. One of the members of 
the JV shall be its Lead Member who shall have a majority (at least 51%) share  of  
interest in the JV. The other members shall have a share of not less than 20% each in case 
of JV with upto three members and not less than 10% each in case of  JV  with  more  
than three members.  In  case  of  JV  with  foreign member(s), the Lead Member has to  
be an Indian firm/company with a minimum share of 51%. 

 

1.3.33.3 A member of  JV  shall  not be  permitted  to  participate  either  in individual  capacity  
or as a member of another JV in the same tender . 
 

The tender form shall be purchased and submitted only in the name of the JV and not in 
the name of any constituent member. The tender form can however be submitted by JV or 
any  of  its  constituent  member  or  any  person  authorized  by   JV through  Power of 
Attorney to submit tender. Earnest Money Deposit (EMD) shall be deposited by JV or 
authorized person of JV through e- payment gateway or as mentioned in tender document. 
 

1.3.33.4 A copy of Memorandum of Understanding (MoU) duly executed by the JV members on a 
stamp paper, shall be submitted by the JV along with the tender. The complete details  of 
the members of the JV, their share and responsibility in the JV etc. particularly with 
reference to financial,  technical and other obligations shall be furnished in the MoU.  
(The MoU format for this purpose shall be finalized by the Railway in consultation with 
their Law Branch and shall be enclosed along with the tender). 
 

1.3.33.5 Once the tender is submitted, the MoU shall not be modified / altered / terminated during 
the validity of the tender. In case the tenderer fails to observe/comply with this stipulation, 
the full Earnest Money Deposit (EMD) shall be liable to be forfeited. 

 

1.3.33.6 Approval for change of constitution of JV shall be at the sole discretion of the Railway. 
The constitution of the JV shall not be allowed to be modified after submission of the 
tender bid by the JV, except when modification becomes inevitable due to succession 
laws etc., provided further that there is no change in qualification of  minimum  eligibility 
criteria by JV after change of  composition.  However, the Lead Member  shall continue to 
be the Lead Member of the JV. Failure to observe this requirement would render the offer 
invalid. 

 

1.3.33.7 Similarly, after the contract is awarded, the constitution of JV shall not be allowed to be 
altered during the currency of contract except when modification become inevitable due 
to succession laws etc. and minimum eligibility criteria should not get vitiated. Failure 
to observe this stipulation shall be deemed to be breach of contract with all Consequential 
penal action as per contract conditions. 

 

1.3.33.8 On award of contract to a JV, a single Performance Guarantee shall be submitted by the 
JV as per tender conditions.  All the Guarantees like Performance Guarantee, Bank 
Guarantee for Mobilization Advance, Machinery Advance etc. shall be accepted only in 
the name of the JV and no splitting of guarantees amongst the members of the JV shall be 
permitted. 

 

1.3.33.9 On issue of LOA (Letter of Acceptance), the JV entity to whom the work has been 
awarded, with the same shareholding pattern as was  declared  in  the  MOU/JV 
Agreement submitted along with  the tender, shall be got registered before the Registrar  
of the Companies under 'The Companies Act -2013' (in case  of  Company)  or  before  
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the Registrar/Sub-Registrar under the 'The Indian Partnership Act, 1932' (in case of 
Partnership Firm) or under 'The LLP Act 2008' (in case of LLP).  A separate PAN shall  
be obtained for this entity. The documents pertaining to this entity including its PAN  
shall be furnished to the Railways before signing the contract agreement for the work. 
In case the tenderer fails to observe/comply with this stipulation within 60 days of issue of 
LOA, contract is liable to be terminated.  In case contract is terminated railway shall be 
entitled to forfeit the full amount of the Earnest Money Deposit and other dues payable to 
the Contractor under this contract.  The entity so registered, in the registered documents, 
shall have, inter-alia, following Clauses: 

 

1.3.33.10 Joint And Several Liability - Members of the entity to which the contract is awarded, shall 
be jointly and severally liable to the Railway for execution of the project in accordance 
with General and Special Conditions of Contract. The members of the entity shall also be 
liable jointly and severally for the loss, damages caused to the Railways during the course 
of execution of the contract or due to non-execution of the contract or part thereof. 
 

1.3.33.11 Duration of the Registered Entity - It shall be valid during the entire currency of the 
contract including the period of extension,  if  any  and  the  maintenance  period  after  the work 
is completed. 
 

1.3.33.12 Governing Laws - The Registered Entity shall in all respect be governed by and 
interpreted in accordance with Indian Laws. 

 

1.3.33.13 Authorized Member - Joint Venture members in the JV MoU shall authorize one of the 
members on behalf of the Joint Venture to deal with the tender, sign the agreement or 
enter into contract  in  respect  of  the  said  tender,  to  receive  payment,  to  witness  
joint measurement of work done, to sign measurement books and similar such action in 
respect of the said tender/contract. All notices/correspondences with respect to the 
contract would be sent only to this authorized member of the JV. 

 

1.3.33.14 No member of the Joint Venture shall have the right to assign or transfer the interest right 
or liability in the contract without the written consent of the other members and that of the 
Railway in respect of the said tender/contract. 

 
1.3.33.15 Documents to be enclosed by the JV along with the tender: 

 
1.3.33.16 In case one or more of the members of the  JV  is/are  partnership  firm(s),  following 

documents shall be submitted: 
(i) A notarized copy of the Partnership Deed, 
(ii) A copy of consent of all the partners or individual authorized by partnership firm, 

to enter into the Joint Venture Agreement on a stamp paper. 
(iii) A notarized or registered copy of Power of Attorney in favour of the individual to 

sign the MOU/JV Agreement on behalf of the partnership firm and create liability 
against the firm. 
 

1.3.33.17 In case one or more members is/are HUF, the following documents shall be enclosed: 
(i) A copy of notarized affidavit on Stamp Paper declaring that he who is signing the 

affidavit on behalf of HUF is in the position of ‘Karta’ of Hindu Undivided 
Family (HUF) and he has the authority, power and consent given by other 
members to act on behalf of HUF. 
 

1.3.33.18 In case one or more members of the JV is/are companies, the following documents shall 
be submitted: 

(i) A copy of resolutions of the Directors of the Company, permitting the company to 
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enter into a JV agreement. 
(ii) The copies of MOA (Memorandum of Association) / AOA (Articles of 

association) of the company. 
(iii) A copy of Certificate of Incorporation. 
(iv) A copy of Authorization/copy of Power of Attorney issued by the Company 

(backed by the resolution of Board of  Directors) in favour of the individual to  
sign the tender, sign  MOU/JV  agreement  on  behalf  of  the  company   and 
create liability against the company. 
 

1.3.33.19 All the Members of JV shall certify that they are not blacklisted or debarred by Railways 
or any other Ministry / Department of the Govt. of India from participation in 
tenders/contract on the date of opening of bids either in their individual capacity or as a 
member of the JV in which they were/are members. 
 

1.3.33.20 All other documents in terms of explanatory notes in clause 1.3.13 Preamble & General 
Instruction to tenderer. 

 

1.3.33.21 Credentials & Qualifying Criteria: Technical, financial eligibility and Bid capacity of the 
JV shall be adjudged based on satisfactory fulfillment of the following criteria: 

 

1.3.33.22 Technical Eligibility Criteria (‘a’ or ‘b’ mentioned hereunder):- 
 

(a) For Works without composite components 
The technical eligibility for the work as per para 1.3.13.(i). A Preamble & General 
Instruction to tenderer above, shall be satisfied by either the ‘JV in its own name 
& style’ or ‘any member having min 26% share’. Each other member  of JV shall 
have technical capacity of minimum 10% of the cost of work i.e., each JV member 
must have satisfactorily completed during the last 07 (seven) years, ending last 
day of month previous to the one in which tender is invited, one similar single 
work for a minimum of 10% of advertised value of the tender. 

(b) For works with composite components 

(c) The technical eligibility for each component of work as per para 1.3.13.(i). A 
Preamble & General Instruction to tenderer, shall be satisfied by either the ‘JV in 
its own name & style’ or ‘any member of JV having min 26% share’. Each other 
member of JV shall have technical capacity of minimum 10% of the cost of any 
component of work i.e., each JV member must have satisfactorily completed 
during the last 07 (seven) years, ending last day of month previous to the one in 
which tender is invited, one similar single work for a minimum of 10% of cost of 
any component of work. 

OR 
 

The technical eligibility for major component of work as per para 1.3.13.(i).A 
Preamble & General Instruction to tenderer, shall be satisfied by either the ‘JV in 
its own name & style’ or ‘any member of JV having min 26% share’ and technical 
eligibility for other components of work as per para 1.3.13.(i).A Preamble & 
General Instruction to tenderer, shall  be satisfied by either the ‘JV in its own 
name & style’ or ‘any member of the JV’. Each other member of JV shall have 
technical capacity of minimum 10% of the cost of any component of work. i.e., 
each JV member  must  have  satisfactorily  completed  during  the  last  07 
(seven) years, ending last day of month previous to the one in which tender is 
invited, one similar single work for a minimum of 10% of cost of any component 
of work. 
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Note for Clause 65.15.1 
(a) The Major component of the work for this purpose shall be the component of 

work having highest value. In cases where value of two or more component of 
work is same, any one work can be classified as Major component of work. 

(b)  Value of a completed work done by a Member in an earlier JV shall be 
reckoned only to the extent of the concerned member's share in that JV for the 
purpose of satisfying his/her compliance to the above mentioned technical 
eligibility criteria in the tender under consideration. 
 

1.3.33.23 Financial Eligibility Criteria 

The JV shall satisfy the requirement of “Financial Eligibility” mentioned at para 
1.3.13.(i).B Preamble & General Instruction to tenderer. The “financial capacity” of the 
lead partner of JV shall not be less than 51% of the financial eligibility criteria mentioned 
at para 1.3.13.(i).B Preamble & General  Instruction  to tenderer. 

 

The arithmetic sum of individual “financial capacity” of all the members shall be taken as 
JV’s “financial capacity” to satisfy this requirement. 
 

Note: Contractual payment received by a Member in an earlier JV shall be reckoned only 
to the extent of the concerned member’s share in that JV for the purpose of satisfying 
compliance of the above mentioned financial eligibility criteria in the tender under 
consideration. 

 
1.3.33.23.1 Bid Capacity (Applicable to tenders costing more than Rs 20.00 cr only) 

The JV shall satisfy the requirement of “Bid Capacity” requirement mentioned at para 
1.3.13. (ii) Preamble & General Instruction to tenderer. The arithmetic sum of individual 
“Bid capacity” of all the members shall be taken as JV’s “Bid capacity” to satisfy this 
requirement. 

 

1.3.34.0 Participation of Partnership Firms in works tenders: 
 

1.3.34.1 The Partnership Firms participating in the tender should be legally valid under the 
provisions of the Indian Partnership Act. 

 

1.3.34.2 The partnership firm should have been in existence or should have been formed prior 
to submission of tender. Partnership firm should have either been registered with the 
Registrar or the partnership deed should have been notarized prior to date of tender 
opening as per the Indian Partnership Act. 

 

1.3.34.3 Separate identity / name should be given to the partnership firm. The partnership firm 
should have PAN / TAN number in its own name and PAN / TAN number in the name 
of any of the constituent partners shall not be considered. The valid constituents of the 
firm shall be called partners. 

 

1.3.34.4 Once the tender has been submitted, the constitution of the firm shall not normally be 
allowed to be modified / altered / terminated during the validity of the tender as well as 
he currency of the contract except when modification becomes inevitable due to 
succession laws etc., in which case prior permission should be taken from Railway and 
in any case the minimum eligibility criteria should not get vitiated. The re-constitution 
of firm in such cases should be followed by a notary certified Supplementary Deed. 
The approval for change of constitution of the firm, in any case, shall be at the sole 
discretion of the Railways and the tenderer shall have no  claims what-so-ever.  Any 
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change  in  the constitution of Partnership firm after opening of tender shall be with the 
consent of all partners and with the signatures of all partners as that in the Partnership 
Deed. Failure to observe this requirement shall render the offer invalid and full EMD 
shall be forfeited. 

If any Partner/s withdraws from the firm after opening of the tender and before the 
award of the contract, the offer shall be rejected and EMD of the tenderer will be 
forfeited. If any new partner joins the firm after opening of tender but prior to award 
of contract, his / her credentials shall not qualify for consideration towards eligibility 
criteria either individually or in proportion to his share in the previous firm. In case the 
tenderer fails to inform Railway beforehand about any such changes / modification in 
the constitution which is inevitable due to succession laws etc. and the contract is 
awarded to such firm, then it will be considered a breach of the contract conditions 
liable for determination of the contract under Clause 62 of General Conditions of 
Contract. 

 

1.3.34.5 A partner of the firm shall not be permitted to participate either in his individual 
capacity or as a partner of any other firm in the same tender. 
 

1.3.34.6 The tender form shall be submitted only in the name of partnership firm. The EMD  
shall be deposited  by  partnership  firm  through  e-payment  gateway  or  as 
mentioned in tender document. The EMD submitted in the name of any individual 
partner or in the name of authorized partner (s) shall not be considered. 

 

1.3.34.7 One or more of the partners of the firm or any other person (s) shall be designated as 
the authorized person (s) on behalf of the firm, who will be authorized by all the 
partners to act on behalf of the firm through a “Power of Attorney”, specially 
authorizing him / them to submit & sign the tender, sign the agreement, receive 
payment,     witness    measurements,    sign    measurement books, make 
correspondences, compromise / settle / relinquish any claim (s) preferred by the firm, 
sign “No Claim Certificate”, refer all or any dispute to arbitration and to take similar 
such action in respect of the said tender / contract. Such “Power of Attorney” shall be 
notarized / registered and submitted along with the tender. 

 

1.3.34.8 On issue of Letter of Acceptance (LOA) to the partnership firm, all  the  guarantees 
like Performance  Guarantee,  Guarantee  for  various  Advances  to  the Contractor  
shall  be submitted  only in the name of the partnership firm and  no splitting of 
guarantees among the partners shall be acceptable. 

 

1.3.34.9 On issue of Letter of Acceptance (LOA), contract agreement with partnership firm 
shall be executed in the name of the firm only and not in the name of any individual 
partner. 

 

1.3.34.10 In case the Letter of Acceptance (LOA) is issued to a partnership firm, the following 
undertakings shall be furnished by all the partners through a notarized affidavit, before 
signing of contract agreement. 

(a) Joint and several liabilities: 
The partners of the firm to which the Letter of Acceptance (LOA) is issued, 
shall be jointly and severally liable to the Railway for execution of the contract 
in accordance with General and Special Conditions of the Contract.  The  
partners  shall  also  be  liable  jointly  and  severally  for the loss, damages  
caused  to  the  Railway  during  the  course  of execution  of  the  contract  or  
due  to  non-execution of the contract or part thereof. 
 

(b) Duration of the partnership deed and partnership firm agreement: 
The partnership deed/partnership firm agreement shall normally not be 
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modified/altered/ terminated during the currency of contract and the 
maintenance period after the work is completed as contemplated in the 
conditions of the contract. Any change carried out by partners in the 
constitution of the firm without permission of Railway, shall constitute a 
breach of the contract, liable for determination of the contract under Clause 62 
of the General Conditions of Contract. 

 

(c) Governing laws: The partnership firm agreement shall in all respect be 
governed by and interpreted in accordance with the Indian laws. 
 

(d) No partner of the firm shall have the right to assign or transfer the interest right 
or liability in the contract without the written consent of the other partner/s and 
that of the Railway. 

 
 

1.3.34.11 The tenderer shall clearly specify that the tender is submitted on behalf of a partnership 
firm. The following documents shall be submitted by the partnership firm, with the 
tender: 

(i) A notarized copy of partnership deed. 
(ii) A notarized or registered copy of Power of Attorney in favour of the 

individual to tender for the work, sign the agreement etc. and create 
liability against the firm. 

(iii) An undertaking by all partners of the partnership firm that they are not 
blacklisted or debarred by Railways or any other Ministry /  Department  of  
the  Govt. of India from participation in tenders / contracts as  on  the  date  of  
opening  of  bids, either in their individual capacity  or  in  any  firm  in  
which  they  were  / are partners. Concealment / wrong information in regard 
to above shall make the contract liable for determination under Clause 62 of 
the General Conditions of Contract. 

(iv) All other documents in terms of explanatory notes in clause 1.3.13 Preamble 
& General Instruction to tenderer. 
 

1.3.34.12 Evaluation of eligibility of a partnership firm: 

Technical and financial eligibility of the firm shall be adjudged based on 
satisfactory fulfillment of the eligibility criteria laid down in Clause 1.3.13 
Preamble & General Instruction to tenderer. 
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PART - I 
CHAPTER IV 

GENERAL CONDITIONS OF 
CONTRACT DEFINITIONS AND 

INTERPRETATION 
1. (1) Definition: - In these General conditions of Contract, the following terms shall have the 

meaning assigned hereunder except where the context otherwise requires:- 
 

(a) “Railway” shall mean  the  President  of  the  Republic  of  India  or  the 
Administrative Officers of the DFCCIL or of the Successor DFCCIL authorized to  
deal with any matters which these presents are concerned on his behalf. 

 
(b) “General  Manager  of  Railway ”  shall  mean  the  officer  - in-charge  of   the 

General Superintendence and Control of the Railway and shall mean and include their 
successors, of the successor Railway; 

 
(c) “Chief Engineer” shall  mean  the  officer  - in-charge  of  the  Engineering  

Department of Railway and shall also include Chief Engineer (Construction), Chief 
Signal and Telecommunication Engineer, Chief Signal and Telecommunication 
Engineer (Construction), Chief Electrical Engineer, Chief Electrical 
Engineer(Construction) and shall also include GGM/GM of DFCCIL. 

 
(d) “Divisional Railway Manager” shall mean the Officer in-charge of a Division of the 

Railway and shall also mean any officer nominated by Managing Director / DFCCIL 
and shall mean and include their successors of the successor Railway. 

 
(e) “Engineer” and Employer’s Engineer shall mean the Dy. Chief Project 

Manager/Engg. of DFCCIL / PMC appointed by DFCCIL. 
 

(f) “Engineer’s Representative” shall mean the  Assistant  Engineer,  Assistant  Signal  
and Telecommunication Engineer and Assistant Electrical Engineer, APM / PM / 
Dy.CPM / Add. CPM of DFCCIL in direct charge of the work and shall include any 
Sr. Sec. / Sec / Jr. Engineer / Executive / Sr. Executive, APM/PM / Dy. CPM of 
DFCCIL of Civil Engineering / Signal & Telecommunication Engineering / Electrical 
Engineering Department appointed by the Railway / DFCCIL and shall mean and 
include the Engineer’s Representative of the successor Railway / DFCCIL. 

 
(g) “Contractor” shall mean the person / Firm / Company / JV whether incorporated or not 

who enters into the contract with the DFCCIL and shall include their executors, 
administrators, and successors and permitted assigns. 

 
(h) “Contract” shall mean and include the Agreement of Work Order, the accepted 

schedule of rates of the Schedule or Rates of DFCCIL modified by the tender 
percentage for items of work quantified, or not quantified, General Conditions of 
Contract, Special Conditions of Contracts, if any, Drawings, Specifications, Additional 
/ Special Specifications, if any and tender forms, if any, and all other documents 
included as part of contract. 
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(i) “Works” shall mean the works to be executed in accordance with the contract. 
 

(j) “Specifications” shall mean the Specifications for materials and works referred / 
mentioned in tender documents. 

 
(k) “Schedule of rates of Railway” shall mean the schedule of rates issued under the 

authority of the Chief Engineer from time to time and shall also include Rates specified 
in tender document. 

 
(l) “Drawing” shall mean the maps, drawings, plans and tracings or prints there of 

annexed to the contract and shall include any modifications of such drawings and 
further drawings as may be issued by the Engineer from time to time. 

 
(m) “Constructional Plan” shall mean all appliances or things of whatsoever nature 

required for the execution, completion or maintenance of the works or temporary 
works (as hereinafter defined) but does not include materials or other things intended 
to form or forming part of the permanent work. 

 
(n) “Temporary Works” shall mean all temporary works of every kind required for the 

execution completion and/or maintenance of the works. 
 

(o) “Site” shall mean the lands and other places on, under, in or through which the   works 
are to be carried out and any other lands or places provided by the Railway/DFCCIL 
for the purpose of the contract. 

 
(p) “Period of Maintenance” shall mean the defect liability period from the date of 

completion of the works as certified by the Engineer. 
 

(q) “Bid” or “Tender”, “Bidder” or “Tenderer” wherever appearing in this document shall 
have the same and interchangeable meaning. 

 
(r)  Date of inviting tender shall be the date of publishing tender notice on IREPS website 

if tender is published on website or the date of publication in newspaper in case tender 
is not published on website. 

 
(s) “Contractor’s authorized engineer” shall mean a graduate engineer having more than 3 

years experience in the relevant field of construction work involved in the contract, 
duly approved by Engineer. 

 
1.(2)   Singular   and  Plural:-  Words  importing   the  singular  number  shall  also include  

the plural and vice versa where the context requires. 
 

1.(3) Headings & marginal headings:-The  headings  and  marginal  headings  in  these 
general conditions are solely for the purpose of facilitating reference and shall not be 
deemed to be part thereof or be taken into consideration in the interpretation or 
construction thereof or the contract. 
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GENERAL OBLIGATION 
 

2. (1) Execution Co-relation and intent of contract Documents:-The contract documents 
shall be signed by the DFCCIL and the Contractor. The contract  documents are 
complementary, and what is called for by any one shall be as binding  as if called for 
by all, the intention of the documents is to include all labour and materials, 
equipment’s and transportation necessary for the proper execution of work. Materials 
or work not covered by or properly inferable from any heading or class of the 
specifications shall not be supplied by the DFCCIL to the contractors unless distinctly 
specified in the contract documents. Materials or works described in words which so 
applied have a well-known technical or trade meaning shall be held to refer to such 
recognized standards. 

 
2.(2)  If  a  work  is  transferred  from  the  jurisdiction  of  one  Railway   to   another   

Railway or to a Project Authority/ DFCCIL or vice versa while contract is in 
subsistence, the contract shall be binding on the Contractor and the Successor 
Railway/Project in the same manner & take effect all respects as if the Contractor and 
the Successor Project were parties there to from the inception and the corresponding 
officer or the Competent Authority in the Successor Railway/Project will exercise the 
same powers and enjoy the same authority as conferred to the Predecessor 
Railway/Project under the original contract/agreement entered into. 

 
2.(3) If for administrative or other reasons the contract is transferred to the Successor 

Railway/Successor Project Authority of DFCCIL the contract shall not withstanding 
any things contained herein contrary there to, be binding on the Contractor and the 
Successor Railway /Project Authority/ DFCCIL in the same manner and take effect in 
all respect as if the Contractor and the Successor Railway/ successor Project Authority 
of DFCCIL had been parties thereto from the date of this contract. The contract shall 
be Administered/Managed by GGM/GM/Co/ GM nominated by DFCCIL. 

 
3. (1) Law governing the contract:- The contract shall be  governed  by the  law for the     

 time being in force in the Republic of India. 
 

3.(2) Compliance to regulations and bye-laws:-The contractor shall conform to the 
provision of any statute relating to the works and regulations and by-laws of any 
location authority and of any water and lighting companies or undertakings, with whose 
system the work is proposed to be connected and shall before making any variation from 
the drawings or the specifications that may be necessitated by so confirming give to the 
Engineer notice specifying the variation proposed to be made and the reasons for 
making the variation and shall not carry out such variation until he has received 
instructions from the Engineer in respect thereof. The contractor shall be bound to give 
all notices required by statute, regulations or bye-laws as aforesaid and to pay all fees 
and taxes payable to any authority in respect thereof. 

 
4. Communications to be in writing:- All notices, communications, reference and 

complaints made by the Railway/DFCCIL or the Engineer or the Engineer's 
Representative or the Contractor inter-se concerning the works shall be in writing or e- 
mail on registered e-mail IDs and no notice, communication, reference or complaint not in 
writing or through e-mail, shall be recognized.. 
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5. Service of Notices on Contractors:- The contractor  shall  furnish  to  the Engineer 
the name designation and address of his authorized agent and all complaints, notices, 
communications and references shall be deemed to have been duly given to the 
contractor if delivered to the contractor or his authorized agent or left at or posted to 
the address so given and shall be deemed to have been so given in the case of posting 
on day on which they would have reached such address in the ordinary course of post 
or on the day on which they were so delivered or left. In the case of contract by 
partners, any change in the constitution of the firm shall be forthwith notified by the 
contractor to the Engineer. 

 

6. Occupation and use of  land:- No   land   belonging   to   or   in   the  possession of 
the Railway/D FC C I L shall be occupied by the Contractor without  the  permission 
of the Railway/DFCCIL. The Contractor shall not use, or allow  to  be used; the site 
for any  purposes  other  than  that  of  executing  the  works.  Whenever non-railway 
bodies/persons are permitted to use railway premises with competent authority’s 
approval, conservancy charges as applicable from time to time may be levied. 

 

7. Assignment or subletting of contract: - The contractor shall not assign or sublet the 
contract or any part thereof or allow any person to become interested therein any 
manner whatsoever without the special permission in writing of the DFCCIL. Any 
breach of this condition shall entitle the DFCCIL to rescind the contract under clause 
62 of these conditions and also render the contractor liable for payment to the DFCCIL 
in respect of any loss or damage arising or ensuing from such cancellation. Provided 
always that execution of the details of the work by petty contractor under the direct 
and personal supervision of the Contractor or his agent shall not be deemed to be sub-
letting under this clause. 

 
In case Contractor intends to subcontract part of work, he shall submit a proposal in 
writing seeking permission of Chief Engineer for the same. While submitting the 
proposal to railway, Contractor shall ensure the following: 
 

(a)    (i) Total value of work to be assigned to sub-contractor(s) shall not be 
more than 50% of total contract value. 

 

(ii) The subcontractor shall have successfully completed at least one work similar 
to work proposed for subcontract, costing not less than 35% value of work to 
be subletted, in last 5 years through a works contract directly given to him by 
a Govt. Department; or by a Public listed company having average annual 
turnover of Rs 500 crore and above in last 3 financial years excluding the 
current financial year, listed on National Stock Exchange or Bombay Stock 
Exchange, registered at least 5 years back from the date of submission of 
proposal by Contractor to Railway and work experience certificate issued by a 
person authorised by the Public Listed Company to issue such certificates. 
 

In case contractor submits subcontractor’s work experience certificate issued 
by public listed company, the contractor shall also submit along with work 
experience certificate, the relevant copy of work order, bill of quantities, bill 
wise details of payment received duly certified by Chartered Accountant, TDS 
certificates for all payments received and copy of final/last bill paid by 
company in support of above work experience certificate. 
 

(iii) There is no banning of business with the sub-contractor in force over IR. 
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(b) The Contractor shall provide to the Engineer a copy of the agreement to be 

entered into by Contractor with subcontractor. No subcontractor shall be 
permitted without a formal agreement between Contractor and subcontractor. 
This agreement shall clearly define the scope of work to be carried out by 
subcontractor and the terms of payment in clear & unambiguous manner. 
 

(c) On receipt of approval from Chief Engineer, Contractor shall enter into a formal 
agreement legally enforceable in Court of Law with subcontractor and submit a 
copy of the same to the Engineer. 

 

(d) The Contractor shall intimate to the Engineer not less than 7 days in advance, the 
intended date of commencement of subcontractor’s work. 

 

(e) Once having entered into above arrangement, Contractor shall discontinue such 
arrangement, if he intends to do so at his own or on the instructions of Railway, 
with prior intimation to Chief Engineer. 

 

(f) The Contractor shall indemnify railway against any claim of subcontractor. 
 

(g) The Contractor shall endeavour to resolve all matters and payments amicably and 
speedily with the subcontractor. 

 

(h) In addition to issuance of work experience certificate to Contractor, the Engineer, 
when, based on documents, is satisfied that subcontracted work has been carried 
out by subcontractor, shall issue work experience certificate to the subcontractor 
also for the portion of work subcontracted and successfully completed by the 
sub-contractor. 

 

(i) The responsibility of successful completion of work by subcontractor shall lie 
with Contractor. Subcontracting will in no way relieve the Contractor to execute 
the work as per terms of the Contract. 

 

(j) Further, in case Engineer is of the view that subcontractor’s performance is not 
satisfactory, he may instruct the Contractor to remove the subcontractor from the 
work and Contractor has to comply with the above instructions with due 
promptness. Contractor shall intimate the actual date of discontinuation of 
subcontract to Engineer. No claim of Contractor whatsoever on this account shall 
be entertained by the Railway and this shall be deemed as ‘excepted matter’ 
(matter not arbitrable). 

 

The permitted subletting of work by the contractor shall not establish any 
contractual relationship between the sub- contractor and the DFCCIL and shall not 
relieve the contractor of any responsibility under the contract. 

 

8. Assistance by the DFCCIL for the Stores to be obtained by the Contractor:- 
Owing to difficulty in obtaining certain materials (including Tools & Plant) in the 
market, the DFCCIL may have  agreed  without  any  liability therefore to endeavour 
to obtain or assist the contractor in obtaining the required  quantities  of  such  
materials as may be specified in the tender. In the event of delay or failure in  
obtaining the  required  quantities  of  the  aforesaid material the contractor  shall not 
be deemed absolved of his own responsibility and shall keep  in touch with day to 
day positions regarding their availability and accordingly adjust progress of works 
including employment of labour and the DFCCIL shall not in any way be liable for  the 
supply of materials or for  the non-supply thereof  for  any  reasons  whatsoever nor for 
any lossor damage arising in consequence of such delay or no supply. 
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9. Deleted 
 

 
10.  Carriage  of  materials:-  No  forwarding  orders  shall   be   issued   by   the DFCCIL 

for the conveyance of contractor’s materials,  tools  and  plant  by  Rail which may be 
required for use in the  works  and  the  contractor  shall  pay  full freight charges at 
public tariff rates therefore. 

 

11. Deleted 
 

12. Representation on Works: - The contractor shall, when he is not personally present 
on the site of the works place and keep a responsible agent at the works during working 
hours who shall on receiving reasonable notice, present himself to the Engineer and 
orders given by the Engineer or the engineer’s representative to the agent shall be 
deemed to have the same force as if they had been given to the Contractor. Before 
absenting himself, the contractor shall furnish the name and address of his agent for the 
purpose of this clause and failure on the part of the Contractor to comply with this 
provision at any time will entitle the DFCCIL to rescind the contract under clause 62 
of these conditions. 

 

13. Relics and Treasures:-  All  gold,  silver,  oil  and  other  minerals  of  any  
description and all precious stones, coins, treasures relics antiquities and other similar 
things which shall be found in or upon the site shall be the property of the DFCCIL 
and the Contractor shall duly preserve the same to the satisfaction of the DFCCIL and 
shall from time to time deliver the same to such person or persons as the DFCCIL may 
appoint to receive the same. 

 

14. Excavated material:-The contractor shall not sell or otherwise  dispose  of  or  
remove except for the purpose of this contract, the sand, stones, clay, ballast, earth, 
rock or other substances or materials which may be obtained from any excavation 
made for the purpose of the works or any building or produced upon the site  at the 
time of delivery of the possession thereof but all the substances, materials, buildings 
and produce shall be the property of the DFCCIL provided that the contractor may, 
with the permission of the Engineer, use the same for the purpose of the works either 
free of cost or pay the cost of the same at such rates as may be determined by the 
Engineer. 

 

15. Indemnity  by  Contractors:-  The   contractor   shall   indemnify   and   save 
harmless the Railway/DFCCIL from and against all actions, suit proceedings losses, 
costs, damages, charges, claims and demands of every  nature  and  description  
brought or recovered against the Railways/DFCCIL by reason of any act or omission 
of the contractor, his  agents  or  employees,  in  the  execution  of  the  works  or in  
his guarding of the same. All sums payable by way of compensation under any of these 
conditions shall be considered as reasonable compensation to be applied to the actual 
loss or damage sustained, and whether or not any damage shall have been sustained. 

 
16.  Security Deposit:  - 16 (i) The Security Deposit shall be 5% of the contract value. 

The Bid Security submitted by the Contractor with his tender will be retained/ 
encashed by the DFCCIL as part of security for the due and faithful fulfilment of the 
contract by the Contractor. Provided further that, if Contractor submits the Cash or 
Term Deposit Receipt issued from a Scheduled commercial bank of India or 
irrevocable Bank Guarantee Bond from a Scheduled commercial bank of India in the 
form of Form 24B, either towards the Full Security Depositor the Part Security Deposit 
equal to or more than Bid Security, the DFCCIL shall return the Bid Security, to the 
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Contractor. 
 

Balance of Security Deposit may be deposited by the Contractor in cash or Term Deposit 
Receipt issued from Scheduled commercial bank of India or irrevocable Bank Guarantee bond 
issued from Scheduled commercial bank of India in the form of Form 24A, or may be 
recovered at the rate of 6% of the bill amount till the full Security Deposit is recovered. 
Provided also that in case of defaulting Contractor, the DFCCIL may retain any amount due for 
payment to the Contractor on the pending "on account bills" so that the amounts so retained 
(including amount guaranteed through Performance Guarantee) may not exceed 08% of the 
total value of the contract. 

 
The Irrevocable Bank Guarantee submitted towards Security deposit shall be initially valid 

up to the stipulated date of Maintenance period plus 60 days and shall be extended from time to 
time, depending upon extension of contract granted in terms of Clause 17A and 17B of the 
General Conditions of Contract. 

 
Note: Security Deposit deposited in cash by the Contractor or recovered from the running 

bills of a Contractor or submitted by contractor as Term Deposit Receipt(s) can be 
refunded/returned to the contractor, in lieu of irrevocable Bank Guarantee bond issued from 
scheduled commercial bank of India, to be submitted by him, for an amount equal to or more 
than the already available Security Deposit, provided however that, in a contract of value less 
than Rs. 50 Crore, such refund/ return of the already available Security Deposit is permitted up 
to two times and in a contract of value equal to or more than Rs. 50 Crore, such refund / return 
of the already available Security Deposit is permitted up to three times. 

 

16.(2)(i) Refund of Security Deposit: Security Deposit mentioned in sub clause (1)  above  
shall be returned to the Contractor along with or after, the following: 

(a) Final Payment of the Contract as per clause 51.(1) and 
(b) Execution of Final Supplementary Agreement or Certification by Engineer that 

DFCCIL has No Claim on Contractor and 
(c) Maintenance Certificate issued, on expiry of the maintenance period as per 

clause 50. (1), in case applicable. 
 

16. (2)(ii) Forfeiture of Security Deposit: Whenever the contract is rescinded as a whole under 
clause 62 (1) of GCC, the Security Deposit already with DFCCIL under the contract 
shall be forfeited. However, in case the contract is rescinded in part or parts under 
clause 62 (1) of GCC, the Security Deposit shall not be forfeited. 

 
16.(3) No interest shall be payable upon the Earnest Money and Security Deposit or amounts 

payable to the Contractor under the Contract, but Government Securities deposited in 
terms of Sub-Clause 16.(4)(b) of this clause will be payable with interest accrued 
thereon. 

16. (4)Performance Guarantee (P.G.) 
 

                 The procedure for obtaining Performance Guarantee is outlined below: 
 

a) The successful bidder shall have to submit a Performance Guarantee (PG) within 21 
(Twenty one) days from the date of issue of Letter of Acceptance (LOA). Extension of 
time for submission of PG beyond 21 (Twenty one) days and upto 60 days from the 
date of issue of LOA may be given by the Authority who is competent to sign the 
contract agreement. However, a penal interest of 12% per annum shall be charged for 
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the delay beyond 21(Twenty one) days, i.e. from 22nd day after the date of issue of 
LOA. Further, if the 60th day happens to be a declared holiday in the concerned office 
of the DFCCIL, submission of PG can be accepted on the next working day. 

    In all other cases, if the Contractor fails to submit the requisite PG even after 60 days 
from the date of issue of LOA, the contract is liable to be terminated. In case contract is 
terminated DFCCIL shall be entitled to forfeit Earnest Money Deposit and other dues 
payable against that contract. In case a tenderer has not submitted Earnest Money 
Deposit on the strength of their registration as a Startup recognized by Department of 
Industrial Policy and Promotion (DIPP) under Ministry of Commerce and Industry, 
DIPP shall be informed to this effect. 
 

The failed Contractor shall be debarred from participating in re-tender for that work. 
 
 

b) The successful bidder shall submit the Performance Guarantee (PG) in any of the 
following forms, amounting to 3% of the contract value: 

(i) A deposit of Cash; 
(ii) Irrevocable Bank Guarantee; 
(iii) Government Securities including State Loan Bonds at 5% below the market 

value; 

(iv) Deposit Receipts, Pay Orders, Demand Drafts and Guarantee Bonds. These 
forms of Performance Guarantee could be  either  of  the  State  Bank  of  
India or of any of the Nationalized Banks; 

(v) Guarantee Bonds executed or Deposits Receipts tendered by all Scheduled 
Banks; 

(vi) Deposit in the Post Office Saving Bank; 
(v) Deposit in the National Savings Certificates; 
(vi)    Twelve years National Defence Certificates; 
(ix) Ten years Defence Deposits; 
(x) National Defence Bonds and 
(xi) Unit Trust Certificates at 5% below market value or at the face value 

whichever is less. Also, FDR in favour of DFCCIL (free from any 
encumbrance) may be accepted. 

 

c) The Performance Guarantee shall be submitted by the successful bidder after the Letter 
of Acceptance (LOA) has been issued, but before signing of the contract agreement. 
This P.G. shall be initially valid upto the stipulated date of completion plus 60 days 
beyond that. In case, the time for completion of work gets extended, the Contractor 
shall get the validity of P.G. extended to cover such extended time for completion of 
work plus 60 days. 

 
 

d) The value of PG to be submitted by the Contractor will not change for variation upto 
25% (either increase or decrease). In case during the course of execution, value of the 
contract increases by more than 25% of  the  original  contract  value, an  additional  
Performance Guarantee amounting to 3% (three percent)  for the excess value over the 
original contract value shall be deposited by the Contractor. On the other hand, if  the  
value  of  contract decreases  by  more  than 25% of  the  original  contract  value,  
Performance  Guarantee amounting  to 3% (three percent) of the decrease in the 
contract value shall be returned to the Contractor. The PG amount in excess of required 
PG for decreased contract value, available with DFCCIL, shall be returned to 
Contractor as per his request duly safeguarding the interest of DFCCIL. 

 
 

e)  The Performance Guarantee (PG) shall be released after physical completion of the 
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work based on ‘Completion  Certificate'  issued  by  the  competent  authority stating 
that the Contractor has completed the work in all respects satisfactorily. 
 

f) Whenever the contract is rescinded, the Performance Guarantee already submitted for 
the contract shall be encashed in addition to forfeiture of Security Deposit available 
with DFCCIL. 

 

g) The Engineer shall not make a claim under the Performance Guarantee except for 
amounts to which the President of India is entitled under the contract (not withstanding 
and/or without prejudice to any other provisions in the contract agreement) in the event 
of: 

 

(i) Failure by the Contractor to extend the validity of the Performance 
Guarantee as described herein above, in which event the Engineer may claim 
the full amount of the Performance Guarantee. 

 

(ii) Failure by the Contractor to pay President of India / DFCCIL any amount 
due, either as agreed by the Contractor or determined under any of the 
Clauses/Conditions of the Agreement, within 30 days of the service of notice 
to this effect by Engineer. 

 

(iii) The Contract being determined or rescinded under clause 62 of the GCC 
 

h) Deleted. 
 

            Note: The instruments as listed above will also be acceptable for Guarantees in case of 
Mobilization advance. 

 

17. Force Majeure Clause:- If  at  any  time,  during  the  continuance  of  this contract, 
the Performance in whole or in part by either party of any obligation under this 
contract shall be prevented or delayed by reason of any war, hostility, acts of public 
enemy, civil commotion, sabotage, serious loss or damage by fire, explosions, 
epidemics, strikes, lockouts or act of God (hereinafter, referred to events) provided, 
notice of the happening of any such event is given by  either  party  to  the  other 
within 30 days from the date of occurrence thereof, neither party shall by reason of 
such event, be entitled to terminate this contract nor shall either party have any claim 
for damages against the other in respect of such non- performance of delay in 
performance, and works under the contract shall be resumed as soon as practicable 
after such event has come to an end or ceased to exist, and the decision of  the 
Engineer as to whether the works have been so resumed or not shall be final and 
conclusive, provided further that if the performance in whole or in part of any 
obligation under this contract is prevented or delayed by reason of any such event for  
a period exceeding 60 days, either party may at its option terminate the contract by 
giving notice to the other party. 

 
17-A Extension of time in Contracts: - Subject to any requirement in the contract as to 

completion of any portion or portions of the works before completion of the whole, the 
contractor shall fully and finally complete the whole of the works comprised in the 
contract (with such modifications as may be directed under conditions of this contract) 
by the date entered in the contract or extended date in terms of the following clauses:- 

(i) Extension due to modification:- If any modifications have been ordered which in the 
opinion of the Engineer have materially increased the magnitude of the work,  then 
such extension of the contracted date of completion may be granted as shall appear to 
the Engineer to be reasonable in the circumstances, provided moreover that the 
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Contractor shall be responsible for requesting such extension of the date as may be 
considered necessary as soon as the cause thereof shall arise.  

(ii) Extension for delay not due to DFCCIL or Contractor:- If in the opinion of the 
Engineer the progress of work has any time been delayed by any act or neglect of 
Railways/DFCCIL's employees or by other contractor employed by the DFCCIL under 
sub-clause (4) of clause 20 of these conditions or in executing the work not forming 
part of the contract but on  which  contractor’s  performance  necessarily depends  or 
by reasons of proceeding taken or threatened by or dispute with adjoining or to 
neighbouring owners or public authority arising otherwise through the Contractor’s 
own default etc. or by the delay authorized by the Engineer pending arbitration or in 
consequences of the contractor not having received  in  due  time  necessary 
instructions from the DFCCIL for which he shall have specially applied in writing to 
the Engineer or his authorized representative then upon happening of any such event 
causing delay, the contractor shall immediately give notice thereof in writing to the 
Engineer within 15 days  of  such happening but shall nevertheless make constantly  
his best endeavours to bring down or make good the delay and shall do all that may be 
reasonably required of him to the satisfaction of the Engineer to proceed with the 
works. The contractor may also indicate the period for which the work is likely to be 
delayed and shall be bound to ask for necessary extension of time.  

(iii)  Extension for delay due to Railways / DFCCIL:- In the event of any failure or  
delay by  the  Railway / DFCCIL  to  hand  over  the Contractor possession of  the 
lands necessary for the execution of the works or to give the necessary notice to 
commence the works or to provide the necessary drawings or instructions  or  any 
other delay caused by the DFCCIL due to any other cause whatsoever, then such 
failure or delay shall in no way affect or vitiate the contract or alter the character 
thereof or entitle the contractor to damages or compensation therefore,  but  in  any 
such case, the  DFCCIL  may  grant  such  extension  or  extensions  of  the  
completion date as may be considered reasonable. 

The Contractor shall indicate the period for which the work is likely to be delayed and 
shall seek extension of time as may be considered necessary under clause 17A(i) or/and 
17A(ii)    or/ and 17A(iii) above, as soon as the cause thereof shall arise and, in any 
case, not less than 15 days before the expiry of the date fixed for completion of the 
works. The Engineer shall consider the same and shall grant and communicate such 
extension of time as in his opinion is reasonable having regard to the nature and period 
of delay and the type and quantum of work affected thereby. No other compensation 
shall be payable for works so carried forward to the extended period of time; the same 
rates, terms and conditions of contract being applicable, as if such extended period of 
time was originally provided in the original contract itself. 

The non-submission of request for extension or submission of request within less than 
15 days before the expiry of the date fixed for completion of the works, shall make him 
ineligible for extension under these sub clauses, subject to final decision of Engineer. 

17-B Extension of time for delay due to contractor:- Extension of Time with Liquidated 
Damages (LD) for delay due to Contractor: The time for the execution of the work or 
part of the works specified in the contract documents shall be deemed to be the essence 
of the contract and the works must be completed not later than the date(s) as specified 
in the contract. If the Contractor fails to complete the works within the time as 
specified in the contract for the reasons other than the reasons specified in Clause 17 
and 17-A, the Railway/DFCCIL may, if satisfied that the works can be completed by 



PRYJW-EN-TM-CGM-2023-03 
 

Signature of tenderer (s)  
with seal      54  

the Contractor within reasonable short time thereafter, allow the Contractor for further 
extension of time (Proforma at Form- 14) as the Engineer may decide. On such 
extension the Railway will be entitled without prejudice to any other right and remedy 
available on that behalf, to recover from the Contractor as agreed damages and not by 
way of penalty for each week or part of the week, a sum calculated at the following 
rates of the contract value of the works. 
 

For the purpose of this Clause, the contract value of the works shall be taken as 
value of work as per contract agreement including any supplementary work 
order/contract agreement issued. Provided also, that the total amount of liquidated 
damages under this condition shall not exceed 5% of the contract value or of the total 
value of the item or groups of items of work for which a separate distinct completion 
period is specified in the contract. 

 
S. 

No. 
Duration of extension of time under Clause 

17-B 
Rate of Liquidated Damages 

1 Up to Twenty percent of original period of 
completion including period of extension of 
DOC granted under Section 17A(i) 

As decided by 
Engineer,  between 0.01% to 
0.10% of contract value for 
each week or part of the week 

2 Above Twenty percent but upto Thirty 
percent of original period of completion 
including period of extension of DOC 
granted under Section 17A(i) 

0.20% of contract value for each 
week or part of the week 

3 Above Thirty percent but upto Forty percent 
of original period of completion including 
period of extension of DOC granted under 
Section 17A(i) 

0.30% of contract value for each 
week or part of the week. 

4 Above Forty percent of original period of 
completion including period of extension of 
DOC granted under Section 17A(i) 

0.50% of contract value for each 
week or part of the week 

Provided further, that if the Railway/DFCCIL is not satisfied that the works can be 
completed by the Contractor and in the event of failure on the part of the contractor to 
complete the work within further extension of time allowed as aforesaid, the 
Railway/DFCCIL shall be entitled without prejudice to any other right or remedy 
available in that behalf, to  appropriate  the  contractor’s  Security  Deposit  and  rescind 
the contract under Clause 62 of these Conditions, whether or not actual damage is caused 
by such default. 

 

17-C  Bonus for Early Completion of Work: In case of open tenders having value more than 
Rs 20 crore and original period of completion 24 months or more, when there is no 
reduction in original scope of work by more than 10%, and no extension granted on 
either railway or Contractor’s account, Contractor shall be entitled for a bonus of 1% for 
each 30 days early completion of work. The period of less than 30 days shall be ignored 
while working out bonus. The maximum bonus shall be limited to 3% of original contract 
value. The completion date shall be reckoned as the date of issuance of completion 
certificate by engineer. 

 
18.(1)    Illegal Gratification:- Any bribe, commission, gift or advantage given, promised or 

offered by or on behalf of the Contractor or his partner or agent or servant or anyone 
on his behalf, to any officer  or  employee  of  the  Railway/DFCCIL  or  to  any  
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person on his behalf in relation to obtaining or  execution  of this  or any other  
contract with the Railway/DFCCIL shall, in addition to any criminal liability which he 
may incur, subject Contractor to the rescission of the contract and all other contracts 
with the Railway and to the payment of any loss or damage resulting from such 
decision and the Railway/DFCCIL shall be entitled to deduct  the  amounts  so  
payable from the Contractor’s bills/Security Deposit or any other dues of Contractor 
with the Government of India. 

 

18.(2)  The  contractor  shall  not  lend  or  borrow  from  or  have  or  enter   into   any  
monitory dealings and transactions either directly or indirectly with any employee of 
the DFCCIL and if he shall do so, the DFCCIL shall be entitled forthwith to rescind 
the contract and all other contracts with the DFCCIL. Any question or dispute as to the 
commission or any such offence or compensation payable to the DFCCIL under this 
clause shall be settled by the Chief General Manager/Prayagraj(W) of the DFCCIL, in 
such  a manner as he shall consider fit and sufficient and his decision shall be final and 
conclusive. In the event of rescission of the contract under this clause, the contractor 
will not be paid any compensation whatsoever except payments for the work done up 
to the date of rescission. 

 
EXECUTION OF WORKS 

 
19.(1) Contractor’s understanding:- It is understood and agreed that the contractor has, by 

careful examination, satisfied himself as to the nature and location of the work, the 
conformation of the ground, the character, quality and quantity of the materials to be 
encountered, the character of equipment and facilities needed preliminary to and 
during the progress of the works, the general and local conditions, the labour 
conditions prevailing therein and all other matters which can in any way affect the 
works under the contract. 

 

19.(2) Commencement of works:-The contractor  shall  commence  the  works within 10  
days after the receipt by him of an order in writing to this affect from the Engineer and 
shall proceed with the same with due expedition and without delay. 

 

19.(3)  Accepted  Programme  of  work:-  The   contractor   who   has   been awarded  the 
work shall as soon  as possible but not  later than 30 days after the date   of   receipt   of 
the acceptance letter in  respect  of  contracts  with  initial completion period of  three 
years or less or not later than 90 days for other contracts have to submit the detailed 
programme of work indicating the time schedule of various items of works in the form 
of Bar Chart/PERT/ Chief General Manager. He shall also submit the details of 
organization (in terms of  labour  and  supervisors)  plant  and machinery, that he intends 
to utilize (from time to time) for execution of the work  within stipulated date of 
completion. The programme of work amended as necessary by discussions with the 
Engineer, shall be treated as the agreed programme of the work for the purpose of this 
contract and the contractor shall endeavour to fulfil this programme of work. The 
progress of work will be watched accordingly and the liquidated damages will be with 
reference to the overall completion date. Nothing stated herein shall preclude the 
contractor in achieving earlier completion of item or whole of the works than indicated 
in the programme. 

 

19. (4) Setting out of  works:-  The  contractor  shall  be  responsible  for  the correct  setting 
out of all works in relation to original points, lines and levels of reference at his cost. 
The contractor shall execute the work true to alignment, grade, levels and dimensions as 
shown in the drawing and as directed by the Engineer’s representative and shall check 
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these at frequent intervals. The contractor shall provide all facilities like labour and 
instruments and shall co- operate with the Engineer’s representative to check all 
alignment, grades, levels and dimensions. If, at any time, during the progress of the 
works any error shall appear or arise in any part of the work, the contractor, on being 
required so to do by the Engineer’s representative shall, at his own cost rectify such 
errors, to the satisfaction of the Engineer’s representative. Such checking shall not 
absolve the contractor of his own responsibility of maintaining accuracy in the work. 
The contractor shall carefully protect and preserve all bench marks, sight rails, pegs and 
other things used in setting out the work. 
 

20.(1) Compliance to Engineer’s instructions:-The  Engineer  shall  direct  the  order  in 
which the several parts of the works shall be executed and the contractor shall execute 
without delay all orders given by the Engineer from time to time but the contractor shall 
not be relieved thereby from responsibility for the due performance of the works in all 
respects. 

20.(2) Alterations to be authorized:-No alterations in or additions to or omissions or 
abandonment of any part of the works shall be deemed authorized, except under 
instructions from the Engineer, and the contractor shall be responsible to obtain such 
instructions in each and every case in writing from the Engineer. 

20.(3)  Extra works:- Should works over and above those included in the contract require to   
be executed at the site, the contractor shall have no right to be entrusted with the 
execution of such works which may be carried out by another contractor  or  contractors 
or by other means at the option of the DFCCIL. 

20. (4) Separate contracts in connection with works: - The DFCCIL shall have the right to let 
other contracts in connection with the works. The contractor shall afford other 
contractors reasonable opportunity for the storage of their materials and the execution of 
their works and shall properly connect and coordinate his work with theirs.  If any part 
of the contractors work depends for proper execution or result upon the work of another 
contractor(s), the contractor shall inspect and promptly report to the Engineer any 
defects in such works that render it unsuitable for such proper execution and results. The 
contractor’s failure so-to inspect and report shall constitute an acceptance of the other 
contractor’s work as fit and proper for the reception of his work, except as to defects 
which may develop in the other contractor’s work after the execution of his work. 

 
21. Instruction of Engineer’s Representative: - Any instructions or approval given by the 

Engineer’s representative to contractor in connection with the works shall bind the 
contractor as though it had been given by the Engineer provided always as follows. 

 
(a) Failure of the Engineer’s representative to disapprove any work or materials shall 

not prejudice, the power of the Engineer thereafter to disapprove such work or 
material and to order the removal or breaking up thereof. 

 
(b) If the  Contractor  shall  be  dissatisfied  by  reason  of  any  decision  of  the 

Engineer’s representative, he shall be entitled to refer the matter to the Engineer 
who shall there upon confirm or vary such decision. 

 
22. (1) Adherence to specifications and drawings: - The whole of the works shall be executed 

in perfect conformity with the specifications and drawings of the contract. If contractor 
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performs any works  in  a  manner  contrary  to the specifications or drawings or any of  
them  and  without  such  reference to the Engineer he shall bear  all the costs arising or 
ensuing therefore and shall be responsible for all loss to the DFCCIL. 

 
22. (2) Drawings and specifications of the works: - The contractor shall keep one copy of 

drawings and specifications at the site, in good order, and such contract documents as 
may be necessary available to the Engineer or the Engineer’s representative. 

 
22. (3) Ownership of drawings and specifications: - All drawings and specifications and 

copies thereof furnished by the DFCCIL to the Contractor are deemed to be the 
property of the DFCCIL. They shall not be used on other works and with the exception 
of the signed contract set, shall be returned by the contractor to the DFCCIL on 
completion of the work or termination of the contract. 

 
22.(4) Compliance with Contractor’s  request  for  details:-  The  Engineer  shall  furnish 

with reasonable promptness,  after  receipt  by  him  of  the  contractor’s request for  the 
same, additional instructions by means of drawings or otherwise, necessary  for  the 
proper execution of the works or any part thereof. All such drawing and instructions 
shall be consistent with the contract Documents and reasonably inferable there from. 

 

22.(5)  Meaning  and  intent  of  specification  and  drawings:-  If  any  ambiguity arises  as 
to  the  meaning  and  intent  of  any  portion  of  the  specifications  and drawings  or  as  
to  execution  or  quality  of  any  work  or  material,  or  as  to  the  measurements of the 
works the decision of the Engineer thereon shall be final subject to the appeal (within 7 
days of such decision being intimated to the contractor) to the Chief Engineer/ Chief 
General Manager who shall have the power to correct any errors, omissions, or 
discrepancies in aforementioned items and whose decision in the matter in dispute or 
doubt shall be final and conclusive. 

 
23. Working during night: - The contractor shall not carry out any work between sun-set 

and sun-rise without the previous permission of the Engineer/DFCCIL. 
 

24. Damage to Railway / DFCCIL property or private life and property:-The contractor 
shall be responsible for all risk to the work and  for  trespass  and  shall make good at his 
own expense all loss or damage whether to the works themselves or to any other 
property of the Railway or the lives, persons or property of others from whatsoever 
cause in connection with the works until they are taken over by the Railway/ DFCCIL 
and this although all reasonable and proper precautions may have been taken by the 
contractor, and in case the Railway / D F C C I L shall be called upon to make good any 
costs, loss or damages, or to pay an compensation, including that payable under the 
provisions of the Workmen’s Compensation Act or any statutory amendments thereof to 
any person or persons sustaining damages as  aforesaid by reason of any act, or any 
negligence or omissions on the part of the contractor the amount of any costs or charges 
including costs and charges in connection with legal proceedings, which the Railway / 
DFCCIL may incur in reference thereto, shall be charged to the contractor. The Railway 
/ DFCCIL  shall have the power and right to pay or to defend or compromise any claim 
of threatened legal proceedings or in anticipation of legal proceedings being instituted 
consequent  on the action or default of the contractor, to take such steps as may be 
considered necessary or desirable to ward off or mitigate the effect of  such  
proceedings,  charging to contractor, as aforesaid any sum or sums of money which may 
be paid and any expenses whether for reinstatement or otherwise which may be incurred 
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and the propriety of any such payment, defence or compromise, and the incurring of any 
such expenses shall not be called in question by the contractor. 

 
25. Sheds, stores houses and Yards:-The contractor shall at his own expense provide 

himself with sheds, stores houses and yards in such situations and in such numbers as in 
the opinion of the Engineer is requisite for carrying on the works and the contractor shall 
keep at each such sheds, stores houses and yard a sufficient  quantity  of  materials and 
plant in stock as not to delay the carrying out of the works with due expedition and the 
Engineer and the Engineer’s representative shall have free access to the said sheds, store 
houses and yards at any time for the purpose of inspecting the stock of materials or plant 
so kept in hand, and any materials or plan which the Engineer may object to shall not be 
brought upon or used in the works, but shall be forthwith removed from the sheds, store 
houses or yards by the contractor. The contractor shall at his own expenses provide and 
maintain suitable mortar mills, soaking vats or any other equipment necessary for the 
execution of the works. 

 
26. Provision of efficient and competent Staff at work sites by the Contractor:- 

26.1.The contractor shall place and keep on the works at all times efficient  and competent 
staff to give the necessary directions to his workmen and to see that they execute their 
work in sound and proper manner and shall employ only such supervisors, workmen and 
labourers in or about the execution of any of these works as are careful and skilled in the 
various trades. 

26.2.The contractor shall at once remove from the works any agents, permitted sub- 
contractor, supervisor, workman or labourer who shall be objected to by the Engineer 
and if and whenever required by the Engineer, he shall submit a correct return showing 
the names of all staff and workmen employed by him. 

26.3.In the event of the Engineer being of the opinion that the contractor is not employing on 
the works a sufficient number of staff and workmen as is necessary for the proper 
completion of the works within the time prescribed, the contractor shall forthwith on 
receiving intimation to this effect deploy the additional number of staff and labour 
specified by the Engineer within seven days of being so required and failure on the part 
of the contractor to comply with such instructions will entitle the Railway to rescind the 
contract under clause 62 of these conditions. 

 
26A. Deployment of Qualified Engineers at Work Sites by the Contractor:- 

 
26A.1  The contractor shall also employ Qualified Graduate Engineer or Qualified Diploma 

Holder Engineer, based on value of contract, as may be prescribed by the Ministry of 
Railways through separate instructions from time to time. 

 
26A.2    In case the contractor fails to employ the Engineer, as aforesaid in Para 26A.1, he shall  

be liable to pay penalty at the rates, as may be prescribed by the Ministry of Railways 
through separate instructions from time to time for the default period for the provisions, 
as contained in Para 26A.1. 

 
26A.3 Deleted 

 

27.(1) Workmanship and testing:- The whole of the works and / or supply of materials 
specified and provided in the contract or that may be necessary to be done in order to 
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form and complete any part thereof shall be executed in the best and most substantial 
workman like manner with materials of the best and most approved quality of their 
respective kinds, agreeable to the particulars contained in or implied by the 
specifications and as referred to in and represented by the drawings or in such other 
additional particulars, instructions and drawings may be found requisite to be given 
during the carrying on of the works and to the entire satisfaction of the Engineer 
according to the instructions and directions which the contractors may from time to time 
receive from the Engineer. The materials may be subjected to tests by means of such 
machines, instruments and appliances as the Engineer may direct and wholly at the 
expense of the contractor. 

     (2) Removal of improper work and materials:- The Engineer or the Engineer’s 
Representative shall be entitled to order from time to time: 

 
(a) The removal from the site within the time specified in the order of any materials 

which in his opinion are not in accordance with the specifications or drawings. 
(b) The substitution of proper and suitable materials, and 
(c) the removal and proper re-execution, notwithstanding any previous tests thereof or 

on account payments therefore, of any work which in respect of materials or 
workmanship; is not in his opinion in accordance with the specifications and in case 
of default on the part of the contractor in carrying out such order the DFCCIL shall  
be entitled to rescind the contract under clause 62 of these conditions. 

(d) The provision of Construction and Demolition Waste Management Rule 2016 
issued by Ministry of Environment Forest and Climate Change dated 29.03.2016 
and published in the Gazette of India,  Part  –  II,  Section  -3,  Sub-section  (ii)  are 
binding upon the Contractor. Contractor shall implement these provisions at 
worksites, for which no extra payment will be payable. 

 

28. Facilities for inspection:- The contractor shall afford the Engineer and  the  
Engineer’s Representative every facility for entering in and upon every portion of the 
work at all hours for the purpose of inspection or otherwise and shall provide all 
labour, materials, planks, ladders, pumps, appliances and things of every kind required 
for the purpose and the Engineer and the Engineer’s Representative shall at all times 
have free access to every part of the works and to all places at which materials for the 
works are stored or being prepared. 

 
29. Examination of work before covering up:- The contractor shall  give  7  days’  

notice to the Engineer or the Engineer’s representative whenever any work or  
materials are intended to be covered up in the earth, in bodies or walls or otherwise to 
be placed beyond the reach of measurements in order that the work may be inspected 
or that correct dimensions may  be  taken  before  being  so covered, placed beyond  
the reach of measurement in default whereof, the same shall at the option of the 
Engineer or the Engineer’s representative be uncovered and measured at the 
contractor’s expense or no allowance shall be made for such work or materials. 

30. Temporary Works: - All temporary works necessary for the proper execution of the 
works shall be provided and maintained by the contractor and subject to the consent of 
the Engineer shall be removed by him at his expenses when they are no longer required 
and in such manner as the Engineer shall direct. In the event of failure on the part of 
the contractor to remove the temporary works, the Engineer will cause them to be 
removed and cost as increased by supervision and other incidental charges shall be 
recovered from the contractor. If temporary huts are provided by the contractor on the 
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Railway / DFCCIL land for labour engaged by him for the execution of works, the 
contractor shall arrange for handing over vacant possession of the said land after the 
work is completed; if the contractor’s labour refuse to vacate, and have to be rejected 
by the Railway / DFCCIL necessary expenses incurred by the Railway / DFCCIL in 
connection therewith shall be borne by the contractor. 

 
31. (1) Contractor to supply water for works: - Unless otherwise provided in the contract, 

the contractor shall be responsible for the arrangements to obtain supply of water 
necessary for the works. 

31.(2)  Deleted 
 

31.(3)  Deleted 
 

       31.(4)(a) Contractor to arrange supply of Electric power for works: - Unless otherwise 
provided in the contract, the contractor shall be responsible for arrangements to obtain 
supply of electric power for the works. 

 
       31.(4)(b) Deleted 

 
32. Property in materials and plant:- The materials and plant brought by the Contractor upon 

the site or on the land occupied by the Contractor in connection with the works and 
intended to be used for  the  execution  thereof  shall immediately, they are  brought upon 
the site of the said land, be deemed to be the property of the Railway / DFCCIL. Such of 
them as during the progress of the works are rejected by the Engineer under Clause 25 of 
these conditions or are declared by him not to be needed for the execution of the works or 
such as on the grant of the certificate of completion remain unused shall immediately on 
such rejection, declaration or grant cease to be deemed the property of the Railway / 
DFCCIL and the Contractor may then (but not before) remove them from the site or the 
said land. This clause shall not in any  way diminish the liability of the Contractor nor shall 
the Railway / DFCCIL be in any way answerable for any loss or damage which may 
happen  to or in respect of any  such materials or plant either by the same being lost, stolen, 
injured or destroyed by fire, tempest or otherwise. 

33. (1) Tools, Plant and Materials Supplied by Railway / DFCCIL: - The Contractor shall 
take all reasonable care of all tools, plant and materials or other property whether or a 
like description or not belonging to the Railway/DFCCIL and committed to  his  charge 
for the purpose of the works  and  shall  be  responsible  for  all  damage  or  loss caused  
by  him,  his  agents,  permitted  subcontractor,  or  his  workmen  or others while they 
are in his charge. The Contractors shall sign accountable receipts for tools, plants and 
materials made over to him by the engineer and on completion of the works shall hand 
over the unused balance of the same to the Engineer in good order and repair, fair wear 
and tear excepted, and shall be responsible for any failure to account for the same or any 
damage done thereto. 

33. (2) Hire of DFCCIL / Railway’s Plant:-  The DFCCIL may hire to the Contractor such 
plant as concrete mixers, compressors and portable engines for use during execution  of 
the works on such terms as may be specified in the special conditions or in a separate 
agreement for Hire of Plant. 

34. (1) Precaution during progress of works: - During the execution of works, unless 
otherwise specified, the Contractor shall at his own cost provide the materials for and 
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execute all shoring, timbering and strutting works as is necessary for the stability and 
safety of all structures, excavations and works and shall ensure that no damage, injury or 
loss is caused or likely to be caused to any person or property. 

34.(2) Roads and Water courses:- Existing roads or water courses shall not be blocked, cut 
through, altered, diverted or obstructed in any way by the Contractor, except with the 
permission of the Engineer. All compensations claimed for any unauthorized closure, 
cutting through, alterations, diversion or obstruction to such roads or water courses by 
the Contractor or his agent or his staff shall be recoverable from the Contractor by 
deduction from any sums which may become due to him in terms of contract, or 
otherwise according to law. 

 

34.(3) Provision of access to premises:- During progress of work in any  street  or 
thoroughfare, the Contractor shall make adequate provision for the passage of traffic, for 
securing safe access to all premises approached from such street or thoroughfare and for 
any drainage, water  supply or  means of lighting which  may be  interrupted  by reasons 
of  the  execution  of  the  works  and  shall  react  and  maintain  at  his  own cost 
barriers, lights and other safeguards as prescribed by the Engineer, for the regulation of 
the traffic, and provide watchmen necessary to prevent accidents. The works shall in 
such cases be executed night and day if so ordered by the Engineer and with such vigour 
so that the traffic way be impeded for as short a time as possible. 

34.(4) Safety of Public:- The Contractor shall  be  responsible  to  take  all precautions  to 
ensure the safety of the  public  whether  on  public  or  DFCCIL/Railway property  and 
shall post such look out men as may in the opinion of the Engineer be required to 
comply with regulations pertaining to the work. 

 

35. Deleted. 
 

36.(1)  Suspension  of  works:-  The  Contractor  shall  on  the  order  of   the  Engineer, 
suspend the progress of the works or any part thereof for such time or times and in such 
manner as the Engineer may consider necessary and shall  during  such suspension 
properly protect and secure the  work  so  far  as  is necessary in the  opinion of the 
Engineer. If such suspension is:- 

(a) Provided for in the contract, or 
(b) Necessary for the proper execution of the works or by the reason of weather 

conditions or by some default on the part of the Contractor, and/or 
(c) Necessary for the safety of the works or any part thereof. 
 

36.(2)  The Contractor shall not be entitled to the  extra costs, if any, incurred by him during   
the period of suspension of the works, but in the event of any suspension ordered by the 
Engineer for reasons other than aforementioned and when each such period of 
suspensions exceeds 14 days, the contractor shall be entitled to such extension of time 
for completion of the work as the Engineers may consider proper having regard to the 
period or periods of such suspensions and to such compensations as the Engineer may 
consider reasonable in respect of salaries or wages paid by the Contractor to his 
employees during the periods of such suspension. 

 

36.(3) Suspension lasting more than 3 months:- If the progress of the works or any part 
thereof is suspended on the order of the Engineer for more than three months at a time, 
the Contractor may serve a written notice on the Engineer requiring permission within 
15 days from the receipt thereof to proceed with the works or that part thereof in  regard 
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to which progress is suspended and if such permission is not granted within  that time 
the Contractor by further written notice so served may, but is not bound to, elect to treat 
the suspension where it affects part only of the works as an omission of such part or 
where it affects the whole of the works, as an abandonment of the contract by the 
DFCCIL. 

 

37. Rates for items of works:-  The rates, entered in the accepted Schedule of Rates of  the 
Contract are intended to provide for works duly and properly completed in accordance 
with the general and special (if any) conditions of the contract and the specifications and 
drawings together with such  enlargements,  extensions, diminutions, reductions, 
alterations or  additions  as  may  be ordered in terms of Clause 42 of these conditions 
and without prejudice to the generality thereof and shall be deemed to include and cover 
superintendence and labour, supply, including full freight, of materials, stores, patterns, 
profiles, moulds, fittings, centring, scaffolding, shoring props, timber, machinery, 
barracks, tackle, roads, pegs, posts, tools and all apparatus and plant required on the 
works, except such tools, plant or materials as may be specified in the contract to be 
supplied to the Contractor by the DFCCIL, the erection, maintenance and removal of all 
temporary works and, buildings,  all watching, lighting, bailing, pumping and  draining,  
all  prevention  of  or compensation for trespass, all barriers and arrangements for the 
safety of the public or of employees during the execution of works, all sanitary and 
medical arrangements for labour  camps  as  may  be  prescribed  by  the  DFCCIL,  the  
setting  of  all  work  and of the construction, repair and upkeep of all centre lines, bench 
marks and level pegs thereon, site clearance, all fees duties, royalties, rent and 
compensation to owner for surface damage or taxes and impositions payable  to  local  
authorities  in  respect of land, structures and all  material supplied for the work or other 
duties of expenses for which the Contractor may become liable or may be put to under 
any provision of law for the purpose of or in connection with the execution of the 
contract, and  all  such other incidental charges or  contingencies  as  may  have  been  
specially  provided for in the specifications. 
 

38. Deleted 
 

39.(1) Rates for  extra items  of works:- Any type of work carried out by the Contractor  on  
the instructions of  the  Engineer  which  is  not  included  in  the accepted schedules  of 
rates shall be executed at the rates set forth in the “Schedule of Rates of Railway” 
modified by the tender percentage and for such items are not contained in the latter, at 
the rate agreed upon between the Engineer and the Contractor  before  the  execution  of 
such items of work and the Contractors shall  be bound to notify the Engineer at least 
seven days before the necessity arises for the execution of such items of works that the 
accepted schedule of rates does not include rate or rates for the extra work involved. The 
rates payable for such items shall be decided at the meeting to be held between the 
Engineer and Contractor, in as short a period as possible after the need for the special 
item has come to the notice. In case the Contractor fails to attend the meeting after being 
notified to do so or in the event of no settlement being arrived at, the DFCCIL shall be 
entitled to execute the extra works by other means and the Contractor shall have no 
claim for loss or damage that may result from such procedure. 

 
The assessment of rates for extra items shall be arrived at based on the prevailing rates 
and by taking guidance from the following documents in order of priority:- 
 

(i) Analysis of Unified Schedule of Rates of Indian Railways 
(ii) Analysis of Delhi Schedule of Rates issued by CPWD 
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(iii) Market Analysis 
 

39.(2)  Provided  that  if  the  Contractor  commences  work  or   incurs  any expenditure in 
regard thereto before the rates as determined and agreed upon as lastly hereunto fore- 
mentioned, then and in such a case the Contractor shall only be entitled to be paid in 
respect of the work carried out or expenditure incurred by him prior to the date of 
determination of rates as aforesaid according to the rates as shall be fixed by the 
Engineer. However if the Contractor is not satisfied with the decision of the Engineer in 
this respect he may appeal to the Chief Engineer/Chief General Manager. within 30 days 
of getting the decision of the Engineer, supported by analysis of the rates  claimed. The 
Chief Engineer’s/ Chief General Manager.'s decision after hearing both the parties in the 
matter would be final and binding on the Contractor and the DFCCIL. 

 
40. (1) Handing over of works: - The Contractor shall be bound to hand over the works 

executed under the contract to the DFCCIL complete in all respects to the satisfaction 
of the Engineer. The Engineer shall determine the date on which the work is considered 
to have been completed, in support of which his certificate shall be regarded as sufficient 
evidence for all purposes.  The Engineer shall determine from time to time, the date on 
which any particular section of the work shall have been completed, and the contractor 
shall be bound to observe any such determination of the Engineer. 

 
40.(2)  Clearance  of  site  on   completion:- On   completion   of   works,   the   Contractor 

shall clear away and remove from the site all constructional plant, surplus materials, 
rubbish and temporary works of every kind and leave the whole of the site and works 
clean and in a workman like condition to the satisfaction of the Engineer. No final 
payment in settlement of the accounts for the works shall be paid, held to be due or shall 
be made to the, Contractor till, in addition to any other condition necessary for final 
payment, site clearance shall have been affected by him, and such clearance may be 
made by the Engineer at the expense of the Contractor in the event of his failure to 
comply with this provision within 7 days after receiving notice to that effect. Should it 
become necessary for the Engineer to have the site cleared at the expenses of the 
Contractor, the DFCCIL shall not be held liable for any loss or damage to such of the 
Contractor’s property as may be on the site and due to such removal there from which 
removal may be effected by means of public sales of such materials and property or in 
such a way as deemed fit and convenient to the Engineer. 

 

Clause 40A: At the final stage of completion and commissioning of work, in case the 
contractor’s failure is limited to only some of the works costing not more than 2% of 
the original contract value, and the Contractor request the engineer that such works 
may be offloaded from him and got executed through another agency and additional 
cost incurred, if any, should be recovered from his dues; the Engineer on being 
convinced that the anticipated additional cost for such works will not be substantial 
and can be recovered from the dues of the contractor and that such offloading will  
help in completion and commissioning of work, may  agree  to  such offloading 
without any adverse repercussion on  the  performance  guarantee  and  security 
deposit of the Contractor. However, the Engineer will not be under any compulsion to 
agree to such a request. Further, before issuing letter of acceptance to another agency 
for such work, the Contractor shall be informed of the rates at which the work will be 
got executed and the Contractor should give his consent to do so and certify that he 
would have no future claim on this account and that the extra expenditure so incurred, 
if any, by the Engineer in getting the offloaded work done, shall be recovered from 
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subsequent Bills or any other dues of the Contractor. In case the Contractor fails to 
give such consent within three working days, the Engineer may treat the same as not 
acceptable to Contractor and proceed accordingly. In any case, Railway/DFCCIL shall 
deduct 10% of cost of such work or Rs one lakh whichever is lower, from the 
Contractor’s dues as administrative charges for the process of finalizing new agency 
for such work irrespective of whether or not such work is finally offloaded from 
Contractor or not. 

 

 
VARIATIONS IN EXTENT OF CONTRACT 

41. Modification to contract to be in  writing:  -  In  the  event  of  any  of  the 
provisions of the contract requiring to be modified after the contract documents have 
been signed, the modifications shall be made in writing and signed by the DFCCIL  
and the Contractor and no work shall proceed under such modifications until t his has 
been done . Any verbal or  written  arrangement  abandoning,  modifying,  
extending, reducing or supplementing the contract or any of  the  terms thereof  shall 
be deemed conditional and shall not  be  binding  on  the  DFCCIL unless  and  until 
the same is incorporated in a formal instrument and signed by the DFCCIL and the 
Contractor, and till then the DFCCIL shall have the right to repudiate such 
arrangements. 

 
42.(1) Powers of  modification  to  contract:-  The  Engineer  on  behalf  of  the  DFCCIL  

shall be entitled by order in writing to enlarge or extend, diminish or reduce the works or 
make any alterations in their design, character position, site, quantities, dimensions or in 
the method of their execution or in the combination and use of materials for the 
execution thereof or to order any additional work to be done or any works not to be done 
and the contractor will not be entitled, to any compensation for any increase/reduction in 
the quantities of work but will be paid only for the actual amount of work done and for 
approved materials supplied against a specific order. 

 

42.(2)     (i)     Unless otherwise  specified in the  contract, the  accepted variation in  quantity of 
each individual item of the contract would be up to 25% of the quantity  
originally contracted, except in case of foundation work. 

(ii) The contractor shall be bound to carry out the work at the agreed rates and shall 
not be entitled to any claim or any compensation whatsoever up to the limit of 
25% variation in quantity of individual item of works. 

(iii) In  case  an  increase  in  quantity  of  an  individual  item  by  more   than  25% 
of the agreement quantity is considered unavoidable, then same shall be  
executed at following rates. 

(a) Quantities operated in excess of 125% but upto 140% of the agreement 
quantity of the concerned item, shall be paid at 98% of the rate awarded for 
that item in that particular tender; 

(b) Quantities operated in excess of 140% but upto 150% of the agreement 
quantity of the concerned item shall be paid at 96% of the rate awarded for 
that item in that particular tender; 

(c) Variation in quantities  of  individual  items  beyond  150%  will  be  
avoided and would be permitted only in exceptional unavoidable 
circumstances and shall be paid at 96% of the rate awarded for that item in 
that particular tender. 

(d) Variation to quantities of Minor Value Item: 
The limit for varying quantities for minor value items shall be 100% (as 
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against 25% prescribed for other items). A minor value item for this 
purpose is defined as an item whose original agreement value is less than 1 
% of the total original agreement value. 

 
d.(i) Quantities operated  upto  and  including  100%  of  the  agreement  

quantity of the concerned minor value item, shall be paid at the rate 
awarded for that item in that particular tender; 

d.(ii) Quantities operated in excess of 100% but upto 200% of the 
agreement quantity of the concerned minor value item, shall be paid 
at 98% of the rate awarded for that item in that particular tender; 

d.(iii) Variation in quantities of individual minor value item beyond 200% 
will be avoided and would be permitted only in exceptional 
unavoidable circumstances and shall be paid at 96% of the rate 
awarded for that item in that particular tender. 

 
(iv) In case of earthwork, the variation limit of 25% shall apply to the gross quantity 

of earthwork and variation in the quantities of individual classifications of soil 
shall not be subject to this limit. 
 

(v) In case of foundation work,  no  variation  limit  shall  apply  and  the  work  shall 
be carried out by the Contractor on agreed rates irrespective of any variation. 
 

(vi) As far as SOR items are concerned, the limit of 25% would apply to the value of 
SOR schedule as a whole and not on individual SOR items. However, in case of 
NS items, the limit of 25% would apply on the individual items irrespective of 
the manner of quoting the rate (single percentage rate or individual item rate). 

 
42.(3) Valuation of variations:- The enlargements, extensions,  diminution,  reduction, 

alterations or additions referred to in sub-clause (2) of this clause shall in no degree 
affect the validity of the contract but shall be performed by the Contractor as provided 
therein and be subject to the same conditions, stipulations and obligations as if they had 
been originally and expressively included and provided for in the specifications and 
drawings and the amounts to be  paid therefore shall be calculated in accordance with 
the accepted schedule of rates. Any extra items / quantities of work falling outside the 
purview of the provisions of sub-clause (2) above shall be paid for at the rates 
determined under clause-39 of these conditions. 

 
CLAIMS 

 
43. (1) Monthly Statement of Claims: - The Contractor shall prepare and furnish to the 

Engineer once in every month an account giving full and detailed particulars of all 
claims for any additional expenses to which the Contractor may consider himself 
entitled to and of all extra or additional works ordered by the Engineer which he has 
executed during the preceding month quarter and no claim for payment for and such 
work will be considered which has not been included in such particulars. 
 

43.(2) Signing  of  “No  Claim”  Certificate:-  The Contractor shall not be entitled to make  
any claim whatsoever against the DFCCIL under or by virtue of or arising out of this 
contract, nor shall the DFCCIL entertain or consider any such claim, if made by the 
Contractor, after he shall have signed a “No Claim” Certificate in favour of the DFCCIL 
in such form as shall be required by the DFCCIL  after  the  works  are  finally measured 
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up. The contractor shall be debarred from disputing the correctness of the items covered 
by “No Claim” Certificate or demanding a clearance to arbitration in respect thereof. 

 
MEASUREMENTS, CERTIFICATES AND PAYMENTS 

 
44. Quantities in schedule annexed to Contract: - The quantities set out  in  the accepted 

schedule of rates with items of works quantified are the estimated quantities of the 
works and they shall not be taken as the actual and correct quantities of the  work to be 
executed by the Contractor in fulfillment of his obligations under the contract. 

 
45.(i) Measurement of works by Railways /DFCCIL :- The Contractor shall be paid for the 

works at the rates in the accepted schedule of rates and for extra works at rates determined 
under Clause 39 of these conditions on the measurements taken by the Engineer or the 
Engineer’s representative in accordance with the rules prescribed for the purpose by the 
DFCCIL. The quantities for items the unit of which in the accepted schedule of rates is 
100 or 1000 shall be calculated to the nearest whole number, any; fraction below half 
being dropped and half and above being taken as one; for items the unit of which in the 
accepted schedule of rates is single, the quantities shall be calculated to two places of 
decimals. Such measurements will be taken of the work in progress from time to time and 
at such intervals as in the opinion of the Engineer shall be proper having regard to the 
progress of works. The date and time on which “on account” or final measurements are to 
be made shall be communicated to the Contractor who shall be present at the site and shall 
sign the results of the measurements (which shall also be signed by the Engineer or the 
Engineer’s representative) recorded in the official measurements book as an 
acknowledgement of his acceptance of the accuracy of the measures. Failing the 
Contractor’s attendance the work may be measured up in his absence and such 
measurements shall, notwithstanding such absence, be binding upon the Contractor 
whether or not he shall have signed the measurement books provided always that any 
objection made by him to measurement shall be duly investigated an  considered  in  the 
manner set out below: 

 
(a) It shall be open to the Contractor to take specific objection to any recorded 

measurements or Classification on any ground within seven days of the date of 
such measurements. Any re-measurement taken by the engineer or the Engineer’s 
representative in the presence of the Contractor or in his absence after due notice 
has been given to him in consequence of objection made by the Contractor shall 
be final and binding on the Contractor and no claim whatsoever shall thereafter be 
entertained regarding the accuracy and classification of the measurements. 
 

(b) If an objection raised  by  the  Contractor  is  found  by  the  Engineer  to  be 
incorrect the Contractor shall be liable to pay the actual expenses incurred in 
measurements. 

 

45.(ii)  Measurement of works by Contractor’s  Authorized  Representative  (If  so  allowed or 
instructed):- 

(a) The Contractor shall be paid for the works at the rates in the accepted schedule 
of rates and for extra works at rates determined under Clause 39 of these 
conditions on the measurements taken by the Contractor’s Authorized Engineer 
in accordance with the rules prescribed for the purpose by the DFCCIL. The 
quantities for items the unit of which in the accepted schedule of rates is 100 or 
1000 shall be calculated to the nearest whole number, any; fraction below half 
being dropped and half and above being taken as one; for items the unit of 
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which in the accepted schedule of rates is single, the quantities shall be 
calculated to two places of decimals. Such measurements will be taken of the 
work in progress from time to time. The date and time on which ‘on account’  
or  ‘final’ measurements are to be made shall be communicated to the Engineer. 

 

The date and time of test checks shall be communicated to the contractor who 
shall be present at the site and shall witness the test checks, failing the 
contractor’s attendance the test check may be conducted in his absence, and 
such test checks shall not withstanding such absence be binding upon contractor 
provided always that any objection made by contractor to test check shall be 
duly investigated and considered in the manner set out below: 

 

(i) It shall be open to the Contractor to take specific objection to test checks 
of any recorded measurement within 7 days of date of such test checks. 
Any re-test check done by the concerned Railway’s authority in the 
presence of the Contractor or in his absence after due notice given to him 
in  consequent  of  objection  made  by  the  Contractor  shall  be  final 
and binding on the Contractor and no claim whatsoever shall thereafter be 
entertained regarding the accuracy and classification of the 
measurements. 

(ii) If an objection raised by the Contractor is found by the Engineer to be 
incorrect the Contractor shall be liable to pay the actual expenses incurred 
in measurements. 
 

(b) Incorrect Measurement, actions to be taken: If in case during test check or 
otherwise, it is detected by the Engineer that agency has claimed any 
exaggerated measurement or has claimed any false measurement for the works 
which have not been executed; amounting to variation of 5% or more of 
claimed gross bill amount, action shall be taken as following: 

(i) On first occasion of noticing exaggerated/false measurement, Engineer 
shall impose a penalty of 10% of the claimed gross bill value. 
 

(ii) On any next occasion of noticing any exaggerated / false measurement, 
DFCCIL shall impose penalty of 15% of claimed gross bill value. In 
addition the facility of recording of measurements by contractor as well 
as release of provisional payment shall be withdrawn. Once withdrawn, 
measurement shall be done by DFCCIL as per Clause 45(i) above. 

 
  46. (1) “On-Account” Payments:- The Contractor shall be entitled to be paid from time  to 

time by way of  “One-Account”  payment  only  for  such  works  as  in  the  opinion  
of the Engineer he has executed in terms of the contract. All payments due on the 
Engineer’s/Engineer's Representative's certificates of measurements or Engineer’s 
certified “Contractor’s authorized Engineer’s measurements” shall be subject to any 
deductions which may be made under these presents and shall further be subject to, 
unless otherwise required by Clause 16 of these Conditions, a retention of 6% (Six) by 
way of Security Deposits, until the amount of Security Deposit by way of such 
retentions shall amount to 5% of the total value of the contract provided always that 
the Engineer may by any certificate make any correction or modification in any 
previous certificate which shall have been issued by him and that the Engineer may 
withhold any certificate, if the works or any part thereof are not being carried out to his 
satisfaction. 
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46.(2)    Rounding off  amounts:  -  The total amount due on each certificate shall be rounded  
off to the nearest rupee i.e. sum less than 50 paise shall be omitted and sums of 50 
paise and more up to Re. 1/- will be reckoned as Re. 1/- 

 
46.(3)   On Account Payments not prejudicial to  final  settlement:  -  “On- Account” 

payments made to the ‘Contractor shall be without prejudice to the final making up of 
the accounts (except where measurements are specifically noted in the Measurement 
Book as “Final Measurements” and as such have been signed by the Contractor) and 
shall in no respect be considered or used as evidence of any facts stated in or to be 
inferred from such accounts nor of any particular quantity of work having been 
executed nor of the manner of its execution being satisfactory. 

 
46. (4)   Manner of payment:  - Unless otherwise specified payments to the Contractor will be 

transferred electronically to his bank account. 
 

46A PRICE VARIATION CLAUSE: Not Applicable 

47.0 Maintenance of works The Contractor shall at all times during the progress and 
continuance of the works and also for the period of maintenance specified in the Tender 
Form after the date of issue of the certificate of completion by the Engineer or any other 
earlier date subsequent to the completion of the works that may be fixed by the Engineer 
be responsible for and effectively maintain and uphold in good substantial, sound and 
perfect condition all and every part of the works and shall make good from time to time 
and at all times as often as the Engineer shall require, any damage or defect that may 
during the above period arise in or be discovered or be in any way connected with the 
works, provided that such damage or defect is not directly caused by errors in the contract 
documents, act of providence or insurrection or civil riot, and the contractor shall be liable 
for and shall pay and make good to the DFCCIL or other persons legally entitled thereto 
whenever required by the Engineer so to do, all losses, damages, costs and expenses they 
or any of them may incur or be put or be liable to by reasons or in consequence of the 
operations of the Contractor or of his failure in any respect. 

48. (1) Certificate of completion of works: - As soon as in the opinion of the Engineer, the 
works has been completed and has satisfactorily passed any final test or tests that may be 
prescribed, the Engineer shall issue a certificate of completion duly indicating the date of 
completion in respect, of the work and the period of maintenance of the work shall 
commence from the date of completion mentioned in such certificate. The certificate, 
inter alia, should mention that the work has been completed in all respects and that all the 
contractual obligations have been fulfilled by contractor and that there is no due from the 
contractor to Railways/DFCCIL against the contract concerned. 

The Engineer may also issue such a certificate indicating date of completion with 
respect to any part of the work (before the completion of the whole of work), which has 
been both completed to the satisfaction of the Engineer and occupied or used by the 
DFCCIL. When any such certificate is given in respect of part of a work, such part shall 
be considered as completed and the period of maintenance of such part shall commence 
from the date of completion mentioned in the completion certificate issued for that part of 
the work. 

 

48.(2) Contractor not  absolved  by  completion  Certificate:-  The  Certificate of completion 
in respect of the works referred to in sub-clause (1) of this clause shall not absolve the 
Contractor from his liability to make good any defects imperfections, shrinkages or faults 
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which may appear during the period of maintenance specified in the  tender arising in the 
opinion of the Engineer from materials or workmanship not in accordance with the 
drawings or specifications or instruction of the Engineer, which defects, imperfections, 
shrinkages or faults shall upon the direction in writing of the Engineer be amended and 
made good by the Contractor at his own cost: and in case of default on the part of 
Contractor the Engineer may  employ  labour  and  materials  or  appoint  another 
Contractor to amend and make good such defects, imperfections, shrinkages and faults 
and all expenses consequent thereon and incidental thereto shall be borne by the 
Contractor and shall be recoverable from any moneys due to him  under  the contract. 

48.(3)  Final Supplementary Agreement: After the work is completed or otherwise concluded by 
the parties with mutual consent, and taken over by the Railway as per terms and 
conditions of the contract agreement, and there is unequivocal no claim on either side 
under the Contract other than as mentioned in item 4 of Form No. 24, the parties shall 
execute the Final Supplementary Agreement as per Form No. 24 

49.0  Approval  only  by  maintenance  Certificate:-  No   certificate   other   than 
maintenance certificate referred to in Clause 50 of the conditions shall be deemed to 
constitute approval of any work or other matter in respect of which it is issued or shall 
be taken as an admission of the due performance of the contract or any part thereof or of 
the accuracy of any claim or demand made by the Contractor or of additional varied 
work having been ordered by the Engineer nor shall any other certificate conclude or 
prejudice any of the powers of the Engineer. 

50.(1) Maintenance Certificate:- The Contract shall not be considered as completed until a 
Maintenance Certificate shall have been signed by the Engineer  stating  that  the works 
have been completed and maintained to his satisfaction. The Maintenance Certificate 
shall be given by the Engineer upon the expiration of the period of maintenance or as 
soon thereafter as any works ordered during such period pursuant to sub clause (2) 
Clause 48 of these conditions shall have been completed to the satisfaction of the 
Engineer and full effect shall be given to this Clause notwithstanding the taking 
possession of or using the works or any part thereof by the DFCCIL. 

50.(2)    Cessation  of  Railway’s / DFCCIL  Liability:  - The DFCCIL shall not be liable to 
the Contractor for any matter arising out of or in connection with the contract of the 
execution of the works unless the contractor shall have made a claim in writing in 
respect thereof before the issue of the Maintenance Certificate under this clause. 

 

50.(3)    Unfulfilled  Obligations:- Notwithstanding the  issue  of  the  Maintenance certificate 
the Contractor and (subject to sub-clause 2 of this clause) the DFCCIL shall remain 
liable for the fulfilment of any obligation incurred under the provision of the contract 
prior to the issue of the maintenance Certificate which remains unperformed at the 
time such certificate is issued and for the purposes of determining the nature and  
extent of any such obligations the contract shall be deemed to remain in force between 
the parties thereto. 

 
51.(1) Final Payment:- - On the Engineer’s certificate of completion in respect of the works, 

adjustment shall be made and the balance of account based on the Engineer or the 
Engineer’s representative’s certified measurements or Engineer’s certified “Contractor’s 
authorised Engineer’s measurements” of the total quantity of work executed by the 
contractor upto the date of completion and on the accepted schedule or rates and for 
extra works on rates determined under Clause 39 of these conditions shall be paid to the 
Contractor subject always to any deduction which may be made under these presents and 
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further subject to the Contactor having delivered to the Engineer either a full account in 
detail of all claims he may have on the DFCCIL in respect of the works or having 
delivered “No Claim Certificate" and the Engineer having after the receipt of such 
account given a certificate in writing that such claims are correct, that the whole of the 
works to be done under the provisions of the Contracts have been completed, that they 
have been inspected by him since their completion and found to be in good and 
substantial order, that all properties, works and things, removed, disturbed or injured in 
consequence of the woks have been properly replaced and made good and all expenses 
and demands incurred by or made upon the DFCCIL for or in the respect of damage or 
loss by from or in consequence of the works, have been satisfied agreeably and in 
conformity with the contract. 

 

51.(2) Post Payment Audit:- It is an agreed term of contract that the DFCCIL reserves to itself 
the right to carry out a post-payment audit and or technical examination of the works  
and the final bill including all supporting vouchers, abstracts etc. and to make a claim on 
the contractor for the refund any excess amount paid to him if as a result of such 
examination any over-payment to him is discovered to have made in respect of any 
works done or alleged to have been done by him under the contract. 

 
51A. Production of vouchers etc. by the Contractor:- 

 

(i) For a contract of more than one crore of rupees, the contractor shall, whenever 
required, produce or cause to be produced for examination by the Engineer any 
quotation, invoice, cost or other account, book of accounts, voucher, receipt, letter, 
memorandum, paper of writing or any copy of or extract from any such document and 
also furnish information and returns verified in such manner as may be required in any 
way relating to the execution of this contract or relevant for verifying or ascertaining 
cost of execution of this contract (the decision of the engineer on the question of 
relevancy of any documents, information or return being final and binding in the 
parties).The contractor shall similarly produce vouchers; etc., if required to prove to 
the Engineer, that materials supplied by him, are in accordance with the specifications 
laid down in the contract. 

 

(ii) If any portion of the work in a contract of value more than one crore of rupees be 
carried out by a sub-contractor or any subsidiary or allied firm or company (as per 
Clause 7 of the General Conditions of Contract), the Engineer shall have power to 
secure the books of such sub-contract or any subsidiary or allied firm or company, 
through the contractor, and such books shall be open to his inspection. 

 

(iii) The obligations imposed by sub clause (i) & (ii) above is without prejudice to the 
obligations of the contractor under any statute rules or orders binding on the 
contractor. 

 
52.0     Withholding and lien in respect of sums claimed:-  Whenever any claim or  claims  

for payment of a sum of money arises out of or under the contract against the 
contractor, the DFCCIL shall be entitled to withhold and also have a lien to retain  
such sum or sums in whole or in part from the security, if any, deposited by the 
contractor and for the purpose aforesaid, the DFCCIL shall be entitled to withhold the 
said cash security deposit or the security if  any,  furnished as the  case may be  and 
also have a lien over the same pending finalization or adjudication of any such claim. 
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In the event of the security being insufficient to cover the claimed amount or amounts 
or if no security has been taken from the contractor, the DFCCIL shall be entitled to 
withhold and have a lien to the extent of the such claimed amount or amounts referred 
to supra, from any sum or sums found payable or which at any time thereafter may 
become payable to the contractor under the same contract or any other contract with 
this or any other DFCCIL or any Department of the Central Government pending 
finalization or adjudication of any such claim. 

 
It is an agreed term of the contract that the sum of money or moneys so withheld or 
retained under the lien referred to above, by the DFCCIL will be kept withheld or 
retained as such by the DFCCIL till the claim arising out of or under the contract is 
determined by the arbitrator (if the contract governed by the arbitration clause) or by 
the competent court as the case may be and that the contractor will have no claim for 
interest or damages whatsoever on any account in respect of such withholding or 
retention under the lien referred to supra and duly notified as such to the contractor.  
For the purpose of this clause, where the contractor is a partnership firm or a limited 
company, the DFCCIL shall be entitled to withhold and also have a lien to retain 
towards such claimed amount or amounts in whole or in part from any sum found 
payable to any partner/limited company, as the case may be whether in his individual 
capacity or otherwise. 

 
52A.      Lien in respect of claims in Other Contracts:- 

i. Any sum of money due and payable to the contractor (including the security 
deposit returnable to him) under the contract may be withheld or retained by 
way of lien by the DFCCIL, against any claim of this or any other DFCCIL or 
any other Department of the Central Government in respect of a payment of a 
sum of money arising out of or under any other contract made by the contractor 
with this or any other Department of the Central Government. 

ii. However, recovery of claims of DFCCIL in regard to terminated contracts may 
be made from the Final Bills, Security Deposits and Performance Guarantees of 
other contract or contracts, executed by the contractor. The Performance 
Guarantees submitted by the Contractor against other contracts, if required, 
may be withheld and encashed. In addition, 10% of each subsequent ‘on-
account bill’ may be withheld, if required, for recovery of DFCCIL/Railways’ 
dues against the terminated contract. 

 
iii. It is an agreed term of the contract that the sum of money so withheld or 

retained under this clause by the DFCCIL will be kept withheld or retained as 
such by the DFCCIL till the claim arising out of or under any other contract is 
either mutually settled or determined by arbitration, if the other contract is 
governed by arbitration clause or by the competent court as the case may be 
and contractor shall have no claim for interest or damages whatsoever on this 
account or on any other ground in  respect  of any sum of money withheld or  
retained  under  this clause and duly notified as  such to the contractor. 

 
53.0 Signature on Receipts for Amounts:- Every receipt for money which may become 

payable or for any security which may become transferable to the Contractors under these 
presents, shall, if signed in the partnership name by anyone of the partners of a 
Contractor’s firm be a good and sufficient discharge to the DFCCIL in respect of the 
moneys or  security purported to  be acknowledged thereby and in the event of death  of 
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any of the Contractor, partners during the pendency of the contract it is hereby expressly 
agreed that every receipt by anyone of the surviving Contractor partners  shall if so signed 
as aforesaid be good a sufficient  discharge as aforesaid provided  that nothing in this 
clause contained shall be deemed to prejudice or effect any claim which the DFCCIL may 
hereafter have against the legal representative of any contractor partner so dying for or in 
respect to any breach of any of the conditions of the contract, provided also that nothing 
in this clause contained shall be deemed to prejudice or effect the respective rights or 
obligations of the Contractor partners and   of the legal representatives of any deceased 
Contractor partners interse. 

 
LABOUR 

 
54.0   Wages to Labour: -The Contractor s h a l l  be responsible to ensure compliance with 

the provision of the Minimum Wages Act, 1948 (hereinafter referred to as the “said 
Act”) and the Rules made there under in respect of any employees  directly  or  through 
petty contractors or subcontractors employed by him for the purpose of carrying out this 
contract. 

 
If, in compliance with the terms of the contract, the Contractor supplied any labour 

to be used wholly or partly under the direct orders and  control of  the  DFCCIL whether 
in connection with any work being executed by the Contractor or otherwise for the 
purpose of the DFCCIL such labour shall, for the purpose of this clause, still be deemed 
to be persons employed by the Contractor. 

If any moneys shall, as a result of any claim or application made under the said Act be 
directed to be paid by the DFCCIL, such money shall be deemed to be moneys paid by it 
as aforesaid within seven days after the same shall have been demanded, the 
Railway/DFCCIL shall be entitled to recover the same form any moneys due or accruing 
to the Contractor under this or any other Contract with the DFCCIL. 

 
54A. Apprentices Act: - The contractor shall be responsible to ensure compliance with the 

provisions of the Apprentices Act, 1961 and the Rules and Orders issued there under 
from time to time in respect of apprentices directly or through petty contractors or sub- 
contractors employed by him for the purpose of carrying out the Contract. 

 
If the contractor directly or through petty contractors or sub-contractors fails to 

do so, his failure will be a breach of the contract and the DFCCIL may, in its 
discretion, rescind the contract. The contractor shall also be liable for any pecuniary 
liability arising on account of any violation of the provisions of the Act. 

 
55.0 Provisions of payments of Wages Act: - The Contractor shall comply with the 

provisions of the Payment of Wages Act, 1936 and the rules made there under in 
respect of all employees employed by him either directly or through petty contractors 
or sub-contractors employed by him in the works. If In compliance with the terms of 
the contract, the Contractor directly or through petty contractors of sub-contractors 
shall supply any labour to be used wholly or partly under the  direct  orders  and 
control of the Engineer whether in connection with the works to be executed  
hereunder or otherwise for the purpose of the Engineer such labour shall never the less 
be deemed to comprise persons employed by the contractor and any moneys which 
may be ordered to be paid  by  the  Engineer  shall  be  deemed  to  be  moneys  
payable by the Engineer on behalf of the Contractor and the Engineer may on failure  
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of the contractor to repay such money to the Railways/DFCCIL deduct the same from 
moneys due to contractor in the terms of contract. The DFCCIL shall be entitled to 
deduct from any moneys due to the contractor (whether under this contract or any other 
contract) all moneys paid or payable by the DFCCIL by the way of compensation of 
aforesaid or for costs of expenses in connection with any claim thereto and the decision 
of the Engineer upon any question arising out of the effect or force of this clause shall 
be final and binding upon the Contractor. 
 

55A. Provisions of Contract labour (Regulation and Abolition) Act, 1970: 
 

55A.(1) The contractor shall comply with the provision of the contract labour (Regulation and 
Abolition) Act, 1970 and the Contract labour (Regulation and Abolition) Central  
Rules 1971 as modified from time to time, wherever applicable and shall also 
indemnify the DFCCIL from and against any claims under the aforesaid Act and the 
Rules. 

              

55A.(2) The Contractor shall obtain a  valid  licence  under  the  aforesaid  Act  as modified  
from time to time before the commencement of the work and continue to have a valid 
licence until the completion of the work. Any failure to fulfil the requirement shall 
attract the penal provision of the Act.                       

 
55A. (3)The Contractor shall pay to the labour employed by him directly or through sub- 

contractors the wages as per provision of the aforesaid Act and the Rules wherever 
applicable. The Contractor shall notwithstanding the provisions of the contract to the 
contrary, cause to be paid the wages to labour indirectly engaged on the works 
including any engaged by subcontractors in connection with the said work, as if the 
labour had been immediately employed by him. 

 

55A.(4) In respect of all labour  directly  or  indirectly  employed  in  the  work  for  
performance of the contractor’s part of, the contract, the Contractor shall comply with 
or cause to be complied with the provisions of the aforesaid Act and Rules wherever 
applicable. 

 

55A.(5)  In every case in which, by virtue of the provisions of the aforesaid Act  or the Rules,  
the DFCCIL is obliged to pay any amount of wages to a workman employed by the 
Contractor or his sub-contractor in execution of the work or to incur any expenditure 
on account of the Contingent, liability of the DFCCIL due to the contractor’s failure to 
fulfil his statutory obligations under the aforesaid Act or the rules the DFCCIL will 
recover from the Contractor, the amount of wages so paid or the amount of  
expenditure so incurred, and without prejudice to the rights of the DFCCIL under the 
section 20, sub-section (2) and section 2, sub-section (4) of the aforesaid Act, the 
DFCCIL shall be at  liberty  to  recover  such  amount  or  part  thereof  by  deducting 
it from the security deposit and/ or from any sum due by the DFCCIL to the contractor 
whether under the contract or otherwise. The DFCCIL shall not be bound to contest 
any claim made against it under sub-section (1) of section 20 and sub-section (4) of 
section 21 of the aforesaid Act except on the written request of the contractor and  
upon his giving to the DFCCIL full security for all costs for which the DFCCIL might 
become liable in contesting such claim. The decision of the DFCCIL regarding the 
amount actually recoverable from the contractor as stated above shall be final and 
binding on the Contractor. 

 

55B.  Provisions of Employees Provident Fund and Miscellaneous Provisions Act,1952: 
The Contractor shall comply with the provisions of Para 30 & 36-B of the Employees 
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Provident Fund Scheme, 1952; Para 3 & 4 of Employees’ Pension Scheme, 1995; and Para 
7 & 8 of Employees Deposit Linked Insurance Scheme, 1976; as modified from time to 
time through enactment of “Employees Provident Fund & Miscellaneous Provisions Act, 
1952”, wherever applicable and shall also indemnify the DFCCIL from and against any 
claims under the aforesaid Act and the Rules. 
 

55-C(i) Contractor is to abide by the provisions of various labour laws in terms  of  above  
clause 54, 55, 55-A and 55-B of Indian Railways Standard General Conditions of 
Contract. In order to ensure the same, an application has been developed and hosted on 
website ‘www.shramikkalyan.indianrailways.gov.in’. Contractor shall register his 
firm/company etc. and upload requisite details of labour and their payment in this 
portal. These details shall be available in public domain. The registration / updation    
in Portal shall be done as under: 

(a) Contractor shall apply for onetime registration of his company/firm etc. in the 
Shramikkalyan portal with requisite details subsequent to issue of Letter of 
Acceptance. Engineer shall approve the contractor’s registration in the portal 
within 7 days of receipt of such request. 

(b) Contractor once approved by any Engineer, can create password with login ID 
(PAN No.) for subsequent use of portal for all Letter of Acceptances (LoAs) 
issued in his favour. 

(c) The contractor once registered on the portal, shall provide details of his Letter of 
Acceptances (LoAs) / Contract Agreements on shramikkalyan portal within   15 
days of issue of any LoA for approval of concerned Engineer. Engineer shall 
update (if required) and approve the details of LoA filled by contractor within 7 
days of receipt of such request. 

(d) After approval of LoA by Engineer, contractor shall fill the salient details of 
contract labours engaged in the contract and ensure updating of each wage 
payment to them on shramikkalyan portal on monthly basis. 

(e) It shall be mandatory upon the contractor to ensure correct and prompt uploading 
of all salient details of engaged contractual labour & payments made thereof after 
each wage period. 
 

(ii) While processing payment of any ‘On Account Bill’ or ‘Final Bill’ or release of 
‘Advances’ or ‘Performance Guarantee / Security deposit’, contractor shall submit a 
certificate to the Engineer or Engineer’s representatives that “I have uploaded the  correct 
details of contract labours engaged in connection with this contract and  payments made 
to them during the wage period in Railway’s Shramikkalyan portal at 
‘www.shramikkalyan.indianrailways.gov.in’ till __Month, _ _Year.” 

  
55-D. Provisions of “The Building and Other Construction Workers (Regulation of  

Employment and Conditions of Service) Act, 1996” and “The Building and Other 
Construction Workers’ Welfare Cess Act, 1996”: The tenderers, for carrying out any 
construction work, shall get themselves registered with the Registering Officer under 
Section-7 of the Building and Other Construction Workers Act, 1996 and Rules made 
thereto by the concerned State Govt., and submit Certificate of Registration issued by 
Registering Officer of the concerned State Govt. (Labour Dept.). The Cess shall be 
deducted from contractor’s bills as per provisions of the Act. 

 
56.0 Reporting of Accidents of Labour: - The Contractor shall be responsible for the safety of 

all employees directly or through petty contractors or sub- contractor employed by him on 
the works and shall report serious accidents to any of them however and wherever 
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occurring on the works to the Engineer or the Engineers Representative and shall made 
every arrangements to render all possible assistance. 

 
57.0  Provision  of  Workmen’s  Compensation  Act:-  In every case in which by virtue of the 

provisions of section 12 sub-section (1) of the Workmen’s Compensation Act  1923, 
DFCCIL is obliged to pay compensation to a workman directly or through petty 
contractor or subcontractor employed by the Contractor in executing the work, DFCCIL 
will recover from the Contractor the amount of the compensation so paid, and, without 
prejudice  to  the  rights  of  DFCCIL  under Section 12 Sub-section (2)  of the said Act, 
DFCCIL shall be at liberty to recover such amount or any part thereof by deducting it 
from the security deposit or from any sum due by DFCCIL to the Contractor whether 
under these conditions or otherwise, DFCCIL shall not be bound  to contest any claim 
made against it under Section 12 Sub-section (1) of the said Act except on the written 
request of the Contractor and upon his giving to DFCCIL full security for all costs for 
which DFCCIL might become liable in consequence of contesting such claim. 

 

57A. Provision of Mines Act:- The contractor shall observe and perform all the provisions  of 
the Mines Act, 1952 or any statutory modifications or re-enactment thereof for the time 
being in force and any rules and regulations made there under in respect of all the persons 
directly or through the petty contractors or sub-contractors employed by him under this 
contract and shall indemnify the DFCCIL from and against  any claims under the Mines 
Act, or the rules and regulations framed there under, by or on behalf of any persons 
employed by him or otherwise. 

 
58.0 DFCCIL not to provide quarters for Contractors:  - No quarters shall normally be 

provided by the DFCCIL for the accommodation of the contractor or any of his staff 
employed on the work. 

59.(1) Labour Camps:- The contractor shall at his  own  expense  make  adequate  
arrangements for the housing, supply of  drinking  water  and  provision  of  latrines and 
urinals for his staff and workmen, directly or through the petty contractors or sub- 
contractors and for temporary crèche (Bal-mandir) where 50 or more women are 
employed  at  a  time.  Suitable sites on DFCCIL land, if available, may be allotted to the 
contractor for the erection of labour camps, either free of charge or on such terms and 
conditions that may be prescribed by the DFCCIL. All camp sites shall be maintained in 
clean and sanitary conditions by the contractor at his own cost. 

59. (2) Compliance to rules for employment of labour: - The contractor(s) shall conform to 
all laws, by-laws rules and regulations for the time being in force pertaining to the 
employment of local or imported labour and shall take all necessary precautions to 
ensure and preserve the health and safety of all staff employed directly or through petty 
contractors or sub-contractors on the works. 

59. (3) Preservation of peace:  - The contractor shall take requisite precautions and use his best 
endeavours to prevent any riotous or unlawful behaviour by or amongst his workmen 
and other employed directly or through the petty contractors or sub- contractors on the 
works and for the preservation of peace and protection of the inhabitants and security of 
property in the neighbourhood of the works.  In the event of the DFCCIL requiring the 
maintenance of a special Police Force at or in the vicinity of the site during the tenure of 
works, the expenses thereof shall be borne by the contractor and if paid by the DFCCIL 
shall be recoverable from the contractor. 

59.(4)  Sanitary arrangements:- The contractor shall obey all sanitary rules and carry out all 
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sanitary measures that may from time to time be prescribed by the Railway Medical 
Authority and permit inspection of all sanitary arrangements at all times by the 
Engineer, the Engineer’s Representative of the Medical staff of the DFCCIL. Should the 
contractor fail to make the adequate sanitary arrangements, these will be provided by the 
DFCCIL and the cost therefore recovered from the contractor. 

59.(5) Outbreak of infectious disease:- The contractor shall remove from his camp  such 
labour and their families as refuse  protective  inoculation  and vaccination when  called 
upon to do so by the Engineer or the Engineer’s representative on the advice of the 
DFCCIL. Should cholera, plague or other infectious disease break out, the contractor 
shall burn the huts, beddings, clothes and other belongings of or used by the infected 
parties and promptly erect new huts on health sites as required by the engineer, failing 
which within the time specified in the Engineer’s requisition, the work may be done by 
the DFCCIL and the cost therefore recovered from the contractor. 

59. (6) Deleted 

59.(7)  Medical facilities at  site:  - The Contractor shall provide medical facilities at the  site  
as may be prescribed  by  the  Engineer  on  the  advice  of  the  DFCCIL  in  relation to 
the strength of the Contractor’s resident staff and workmen. 

59.(8) Use  of  intoxicants:  -  The  sale  of  ardent  spirits  or  other  intoxicating beverages 
upon the work or in any of the buildings, encampments or tenements owned, occupied 
by or within the control of the contractor or any of his employees shall be forbidden and 
the Contractor shall exercise his influence and authority to the utmost extent to secure 
strict compliance with this condition. 

59. (9) Restrictions on The Employment of Retired Engineers of Railway/DFCCIL 
Services Within one Year of Their Retirement : The Contractor shall not, if he is a 
retired Government Engineer of Gazetted rank, himself engage in or employ or associate 
a retired Government Engineer of Gazetted rank, who has not  completed  one year from 
the date of retirement, in connection with this contract in any manner whatsoever 
without obtaining prior permission of the President and if the Contractor  is found to 
have contravened this provision it will constitute a breach of contract and administration 
will be entitled to terminate the contract and forfeit Performance Guarantee (PG)and 
Security Deposits (SD) of that contract. 

60. (1) Non-employment of labours below the age of 15:- the Contractor shall not employ 
children below the age of 15 as labourers directly or through petty contractors or 
subcontractors for the execution of work. 

60.(2) Medical Certificate of fitness for labour: - It is agreed that the contractor shall not 
employ a person above 15 and below 19 years of age for the purpose of execution of 
work under the contract unless a medical certificate of fitness in the prescribed form 
(Performa at Form No.15) granted to him by a certifying surgeon certifying that he is fit 
to work as an adult is obtained and kept in the custody of the contractor or a person 
nominated by him in this behalf and the person carries with him, while at work; a  token 
giving a reference to such certificate. It is further agreed that the responsibility for 
having the adolescent examined medically at the time of appointment or periodically till 
he attains the age of 19 years shall devolve entirely on the contractor and all the 
expenses to  be  incurred  on  this  account  shall  be borne by him and no fee shall be 
charged from the adolescent or his parent for such medical examination. 

60. (3) Period of validity of medical fitness certificate:- A certificate of fitness granted or 
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renewed for the above said purposes shall be valid only for a period of one year at a 
time. The certifying surgeon shall revoke a certificate granted or renewed if in his 
opinion the holder of it is, no longer fit for work in the capacity stated therein. Where  a 
certifying surgeon refuses to grant or renew a certificate or revoke a certificate, he shall, 
if so required by the person concerned, state his reasons in writing for doing so. 

60.(4)  Medical  re-examination  of  labourer:-  Where  any official appointed in this behalf  
by the Ministry of labour is of the opinion that any person employed in connection with 
the execution of any work under this contract in the age group 15 to 19 years is without a 
certificate of fitness or is having a certificate of fitness but no longer fit to work in the 
capacity stated in the certificate, he may serve on the Contractor, or  on  the person 
nominated by him in the regard, a  notice  requiring  that  such  persons shall be 
examined by a certifying surgeon and such person shall not if the concerned official so 
directs, be employed or permitted to do any work under this contract unless he has been 
medically examined and certified that he has been granted a certificate of fitness or a 
fresh certificate of fitness, as the case may be. 

 
EXPLANATIONS:- 

(1) Only  qualified  medical  practitioners  can   be   appointed   as   “Certifying   
Surgeons” and the term “Qualified Medical Practitioners” means a person holding a 
qualification granted by an authority specified in the Schedule to the Indian Medical 
Degrees Act, 1916 (VII to 1916) or in the Schedule to the Indian Medical Council Act, 
1933 (XXVII) of 1933. 

(2) The Certifying surgeon may be a medical officer in the service of State or Municipal 
Corporation. 
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DETERMINATION OF CONTRACT 

 
61.(1)  Right  of  DFCCIL  of   determine   the   contract:-  The   DFCCIL  shall   be entitled 

to determine and terminate the contract at any time  should,  in  the  DFCCIL/Railway’s 
opinion, the cessation of work becomes necessary owing to paucity of funds or from any 
other cause whatever, in which case the value of approved materials at site and of 
work done to date by the Contractor will be paid for in full at the rate specified in the 
contract. Notice in writing from the DFCCIL of such determination and the reasons 
therefore shall be conclusive evidence thereof. 

 
61. (2) Payment on determination of contract on : - Should the contract be  determined  

under sub clause (1) of this clause and the Contractor claims payment for expenditure 
incurred by him in the expectation of completing the whole of the work, the Railways 
/DFCCIL shall admit and consider such claims as are deemed reasonable and are 
supported by vouchers to the satisfaction of the Engineer. The DFCCIL/Railway’s 
decision on the necessity and propriety of such expenditure shall be final and conclusive. 

61.(3)  The  contractor  shall  have  no  claim  to  any  payment  of   compensation   or 
otherwise, howsoever on account of any profit or advantage which he might have 
derived from the execution of the work in full but which he did not derive in 
consequence of determination of contract. 

62. (1) Determination of contract owing to default of contractor: - If the Contractor 
should:- 

(i) Becomes bankrupt or insolvent, or 
(ii) Make an arrangement for assignment in favour of his creditors, or agree to carry 

out the contract under a Committee of Inspection of his creditors, or 
(iii) Being a Company or Corporation, go into liquidation (other than a voluntary 

liquidation for the purposes of amalgamation or reconstruction), or 
(iv) Have an execution levied on his goods or property on the works, or 
(v) Assign the  contract  or  any  part  thereof  otherwise  than  as  provided  in 

Clause 7 of these conditions, or 
(vi) Abandon the contract, or 
(vii) Persistently disregard the instructions of the Engineer, or contravene any 

provision of the contract, or 
(viii) Fail to adhere to the agreed programme of work by a margin of 10% of the 

stipulated period, or 
(ix) Fail to execute the contract documents in terms of Clause 1.3.9 of PREAMBLE 

& GENERAL INSTRUCTIONS TO TENDERERS. 
(x) Fails to submit the documents pertaining to identity of JV and PAN. 
(xi) Fail to remove materials from the site or to pull down and replace work after 

receiving from the Engineer notice to the effect that the said materials or works 
have been condemned or rejected under clause 25 and 27 of these conditions, or 

(xii) Fail to take steps to employ competent or additional staff  and  labour  as  
required under clause 26 of the conditions 

(xiii) Fail to afford the Engineer or Engineer’s representative proper facilities for 
inspecting the work or any part thereof as required under clause 28 of the 
conditions, or 

(xiv) Promise, offer or give  any  bribe,  commission,  gift  or  advantage  either 
himself or through his partner, agent  or  servant  to   any   officer   or employee 
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of the DFCCIL or to any person on his or on their behalf in relation to the 
execution of this or any other contract with this DFCCIL. 

(xv) Fail to adhere to the provisions of clause 1.3.32 of PREAMBLE & GENERAL 
INSTRUCTIONS TO TENDERERS or provision of above Clause 59(9) (A) 

(xvi) Submits copy of fake documents/certificates in support of credentials, submitted 
by the tenderer 

Then and in any of the said clause, the Engineer on behalf of the DFCCIL may 
serve the Contractor with a notice (Proforma at Form No.16) in writing to that 
effect and if the contractor does not within seven days after the delivery to him 
such notice proceed to make good his default in so far as the same is capable of 
being made good and carry on the work or comply with such directions as 
aforesaid of the entire satisfaction of the Engineer, the DFCCIL shall be entitled 
after giving 48 hour’s notice (Proforma at Form No. 17) in writing under the hand 
of the Engineer to rescind the contract as a whole or in part or parts (as may be 
specified in such notice) and after expiry of 48 hour’s notice, a final termination 
notice (Proforma at Form No. 18) should be issued. 

Note: Engineer at his discretion may resort to the part termination of contract 
with notices, only in cases where progress of work is more than or equal to 80% 
of the original scope of work. 

 
62. (2) Right of DFCCIL after, rescission of contract owing to default of contractor: In the 

event of any or several of the courses, referred to in sub- clause (1) of the clause, being 
adopted. 

(a) the contractor shall have no claim  to  compensation  for  any  loss sustained by  
him by reason of his having purchased or procured any materials or entered into 
any commitments or made any advances on account of or with a view to the 
execution of the works or the performance of the contract and contractor shall not 
be entitled to recover or be paid any sum for any work thereto for actually 
performed under the  contract  unless  and  until  the  Engineer  shall  have  
certified the performance of such work and the value payable in respect thereof  
and the contractor shall only be entitled to be paid the value so certified. 
 

(b) In the contract which has been rescinded as a whole, the Security Deposit already 
with railways under the contract shall be encashed/ forfeited and the Performance 
Guarantee already submitted for the contract shall be encashed. The balance work 
shall be got done independently without risk & cost of the failed Contractor. The 
failed Contractor shall be debarred from participating in the tender for executing the 
balance work. If the failed Contractor is a JV or a Partnership firm, then every 
member/partner of such a firm shall be debarred from participating in the tender for 
the balance work in his/her individual capacity or as a partner of any other 
JV/partnership firm. 

 

Further the authorized representative of failed Contractor cannot be accepted as 
authorized representative in new contract. 

(c) In the contract rescinded in part or parts, 

(i) The full Performance Guarantee for the contract shall be recovered. No 
additional Performance Guarantee shall be required for balance of work being 
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executed through the part terminated contract. The contract value of part 
terminated contract stands reduced to the balance value of work under the 
contract. 

(ii) The Security Deposit of part terminated contract shall be dealt as per clause 
16(2) of GCC 2022. 

(iii) The defaulting Contractor shall not be issued any completion certificate for 
the contract. 

(iv) The balance work shall be got done independently without risk & cost of the 
failed Contractor. The failed Contractor shall be debarred from participating in 
the tender for executing the balance work. If the failed Contractor is a JV or a 
Partnership firm, then every member/partner of such a firm shall be debarred 
from participating in the tender for the balance work in his/her individual 
capacity or as a partner of any other JV /partnership firm. 

(v) Further the authorized representative of failed Contractor will not be accepted 
as authorized representative in new contract. 

(d) The Engineer or the Engineer's Representative shall be entitled to take possession of 
any materials, tools, implements, machinery and buildings on the works or on the 
property on which these are being or ought to have been executed, and to retain and 
employ the same in the further execution of the works or any part thereof until the 
completion of the works without the Contractor being entitled to any compensation 
for the use and employment thereof or for wear and tear or destruction thereof. 
 

(e) The Engineer shall as soon as may be practicable after removal of the Contractor fix 
and determine ex-parte or by or after reference to the parties or after such 
investigation or enquiries as he may consider fit to make or institute and shall 
certify what amount (if any) had at the time of rescission of the contract been 
reasonably earned by or would reasonably accrue to the Contractor in respect of the 
work then actually done by him under the contract and what was the value of any 
unused, or partially used materials, any constructional plant and any temporary 
works upon the site. The legitimate amount due to the Contractor after making 
necessary deductions and certified by the Engineer should be released 
expeditiously. 

 

STATEMENT OF DISPUTES - INDIAN RAILWAY ARBITRATION RULES 

63.0 Reconciliation of disputes: All disputes and differences of any kind whatsoever arising 
out of or in connection with the contract, whether during the progress of the work or 
after its completion and whether before or after the determination of the contract, shall 
be referred by the Contractor to the "Chief Engineer/Chief General Manager" through 
“Notice of Dispute” for provided that no such notice shall be served later than 30 days 
after the date of issue of Completion Certificate by the Engineer. Chief Engineer/Chief 
General Manager shall, within 30 days after receipt of the Contractor’s “Notice of 
Dispute”, notify the name of Conciliator(s) to the Contractor. 
 

The Conciliator shall assist the parties to reach an amicable settlement in an 
independent and impartial manner within the terms of contract. 
If the parties reach agreement on a settlement of the dispute, they shall draw up and 
sign a written settlement agreement duly signed by Engineer In-charge, Contractor and 
conciliator(s). When the parties sign the settlement agreement, it shall be final and 
binding on the parties. 
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The parties shall not initiate, during the conciliation proceedings, any arbitral or judicial 
proceedings in respect of a dispute that is the subject matter of the conciliation 
proceedings. 
For conciliation, ‘The Arbitration and Conciliation Act, 1996 as amended from time to 
time is applicable mutatis mutandis. 
 

63.1 Matters finally determined by the DFCCIL – All disputes and differences of any kind 
whatsoever arising out of or in connection with the contract, whether during the 
progress of the work or after its completion and whether before or after the 
determination of the contract, shall be referred by the contractor to the Managing 
Director/Director/Chief General Manage/DFCCIL shall within 60 days after receipt of 
the contractor’s representation make and notify decisions on all matters referred to by 
the contractor in writing provided that matter for which provision has been made in 
clauses 8, 18, 22.(5), 39, 43.(2), 45.(a), 55, 55A.(5), 57, 57A, 61.(1), 61.(2) of General 
Conditions of contract or in any special clause of the conditions of the contract shall be 
deemed as ‘excepted matters’ (matters not arbitrable) and decisions of the DFCCIL 
authority, thereon shall be final and binding on the contractor; provided further that 
‘excepted matters’ shall stand specifically excluded from the purview of the arbitration 
clause. 
 

64. (1) Demand for Arbitration:- 
64. (1)(i) In the event of any dispute or difference between the parties hereto as to the 

construction or operation of this contract, or the respective rights and liabilities of the 
parties on any matter in question, dispute or difference on any account or as to the 
withholding by the DFCCIL of any certificate to which the contractor may claim to 
be entitled to, or if the DFCCIL fails to make a decision within 60 days, then and in 
any such case, but except in any of  the  ‘excepted  matters’  referred  to  in  clause  
63.1   of these conditions, the contractor, after 60 days but within 180  days  of  his  
presenting his final claim on disputed matters shall demand in writing that the dispute 
or difference be referred to arbitration. 

64.(1) (ii) (a) The demand for arbitration shall specify the matters which are in question, or 
subject of the dispute or difference as also the amount of claim item wise. Only 
such dispute or difference, in respect of which the demand has been made, together 
with counter claims or set off, given by the DFCCIL, shall be referred to 
arbitration and other matters shall not be included in the reference. 

64. (1) (iii) (a) The arbitration proceedings shall be assumed to have commenced from the day, a 
written and valid demand for arbitration is received by the DFCCIL. 

(b) The claimant shall submit his claim stating the facts supporting the claims along 
with all the relevant documents and the relief or remedy sought against each claim 
within a period of 30 days from the date of appointment of the Arbitral Tribunal. 

(c) The DFCCIL shall submit its defence statement and counter claim(s), if any, 
within a period of 60 days of receipt of copy of claims from Tribunal thereafter, 
unless otherwise extension has been granted by Tribunal. 

(d) Place of Arbitration: The place of arbitration would be within the geographical 
limits of the DFCCIL unit where the cause of action arose or the Headquarter of 
the DFCCIL or any other place with the written consent of both the parties. 
 

64.(1)(iv) No new claim shall be added during proceedings by either party. However, a party 
may amend or supplement the original claim or defence thereof during the course of 
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arbitration proceedings subject to acceptance by Tribunal having due regard to the 
delay in making it. 

64.(1)(v) If the contractor(s) does/do not prefer his/their specific and final claims in writing, 
within a period of 90 days of receiving the intimation from the Railways/DFCCIL that 
the final bill is ready for payment, he/they will be deemed to have waived his/their 
claim(s) and the Railways/DFCCIL shall be discharged and released of all liabilities 
under the contract in respect of these claims. 

64.(2) Obligation During Pendency of Arbitration:– Work under the contract shall, unless 
otherwise directed by the Engineer, continue during the arbitration proceedings,  and no 
payment due or payable by the DFCCIL shall be withheld on account of such 
proceedings, provided, however, it shall be  open  for  Arbitral  Tribunal to consider and 
decide whether or not such work should continue during arbitration proceedings. 

64. (3) Appointment of arbitrator 

64.(3)(a)(i) In cases where the total value of all claims in question added together does not 
exceed Rs.25,00,000 (Rupees twenty five lakhs only), the Arbitral tribunal shall 
consist of a sole arbitrator  nominated by the  MD/DFCCIL  The sole arbitrator shall  
be appointed within 60 days from the day when a written and valid demand for 
arbitrator is received by MD/DFCCIL . 

 

64. (3) (a) (ii) In cases not covered by the clause 64(3) (a) (i), the Arbitral Tribunal shall consist 
of a Panel of three officials, as the arbitrators. For  this purpose,  the DFCCIL will  
send a panel of more than 3 names of DFCCIL officers which may also include 
the name(s) of Officer(s) empanelled to work as Arbitrator to the contractor within 
60  days from the day when a written and valid demand for arbitration is received 
by the MD/DFCCIL. 

 

Contractor will be asked to suggest to MD/DFCCIL at least 2 names out of the 
panel for appointment as contractor’s nominee within 30 days from the date of 
dispatch of the request by Railway /DFCCIL. The MD/DFCCIL shall appoint at 
least one out of them as the contractor’s nominee and will, also simultaneously 
appoint the balance number of arbitrators either from the panel or from outside 
the panel, duly indicating the ‘presiding arbitrator’ from amongst the 3 arbitrators 
so appointed. MD/DFCCIL shall complete this exercise of appointing the 
Arbitral Tribunal within 30 days from the receipt of the names of contractor’s 
nominees. While nominating the arbitrators it will be necessary to ensure that one 
of them is from the Accounts department. An officer of selection grade of 
accounts department shall be considered of equal status to the officers in SA 
grade of other department of DFCCIL for the purpose of appointment of 
arbitrator. 

64.(3)(a)(iii) If one or more of the arbitrators appointed as above refuses to act as arbitrator, 
withdraws from his office as arbitrator, or vacates his/their office/offices or is/are 
unable or unwilling to perform his functions as arbitrator for any reason whatsoever 
or dies or in the opinion of the MD/DFCCIL fails to act without undue delay, the 
MD/DFCCIL shall appoint new arbitrator/arbitrators to act  in  his/their place in the 
same manner in which the earlier arbitrator/arbitrators had  been appointed. Such 
re-constituted Tribunal may, at its discretion, proceed with the reference from the 
stage at which it was left by the previous arbitrator(s). 
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64.(3)(a)(iv) The arbitral Tribunal shall have power to call for such evidence by way of affidavits 
or otherwise as the arbitral Tribunal shall think proper, and it shall be the duty of 
the parties hereto to do or cause to be done all such things as may be necessary to 
enable the arbitral Tribunal to make the award without any delay. The arbitral 
Tribunal should record day-to-day proceedings. The proceedings shall normally be 
conducted on the basis of documents and written statements. 

64. (3)(a)(v) While appointing arbitrator(s) under sub-clause (i), (ii) & (iii) above, due care shall 
be taken that he/they is/are not the one/those who had an opportunity to deal with 
the matters to which the contract relates or who in the course of his/their duties as 
DFCCIL servant(s) expressed views on all or any of the matters under dispute or 
differences. The proceedings of the arbitral Tribunal or the award made by such 
Tribunal will, however, not be invalid merely for the reason that one or more 
arbitrator had, in the course of his service, opportunity to deal with the matters to 
which the contract relates or who in the course of his/their duties expressed views 
on all or any of the matters under dispute. 

 

64. (3)(b)(i)  the arbitral award shall state item wise, the sum and reasons upon which it is based. 
The analysis and reasons shall be detailed enough so that the award could be 
inferred there from. 

 
64.(3)(b)(ii) A party may apply for corrections of any computational errors, any typographical or 

clerical errors or any other error of similar nature occurring in the award of a 
tribunal and interpretation of a specific point of award to tribunal within 60 days of 
receipt of the award. 

 

64.(3)(b)(iii) A party may apply to tribunal within 60 days of receipt of award to make an 
additional award as to claims presented in the arbitral proceedings but omitted from  
the arbitral award. 

64. (4) In case of the Tribunal, comprising of three Members, any ruling on award shall be made 
by a majority of Members of Tribunal. In the absence of such a majority, the views of 
the Presiding Arbitrator shall prevail. 

 

64. (5) where the arbitral award is for the payment of money, no interest shall be payable on 
whole or any part of the money for any period till the date on which the award is made. 

64. (6) The cost of arbitration shall be borne by the respective parties. The cost shall inter-alia 
include fee of the arbitrator(s), as per the rates fixed by the DFCCIL from time to time 
and the fee shall be borne equally by both the parties. Further, the fee payable to the 
arbitrator(s) would be governed by the instructions issued on the subject by DFCCIL 
from time to time irrespective of the fact whether the arbitrator(s) is/are appointed by the 
DFCCIL or by the court of law unless specifically directed by Hon’ble court otherwise 
on the matter. 

64(7) Subject to the provisions of the aforesaid Arbitration and Conciliation Act 1996 and   the 
rules there under and any statutory modifications thereof shall apply to the arbitration 
proceedings under this clause. 
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CONTRACT 
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PART - I 
CHAPTER V 

 
SPECIAL CONDITIONS OF CONTRACT 

 
1.5.1 This Tender shall be governed by instructions to tenderers, General condition of 

Contract, Special conditions of contract, Special conditions (Technical), Technical 
Specifications, Drawings, Forms, Annexures, etc. 

1.5.2 If there are varying or conflicting provisions in the documents forming part of the 
contract, Engineer shall be deciding authority with regard to the intentions of the 
provision and decision of Engineer will be final and binding on the contractor. 

1.5.3 Scheme of work: - Within a period of 15 days beginning from the date of issue of 
Letter of Acceptance of Tender, the Contractor shall submit the detailed plan for 
Operation & Maintenance of Machine and various documents enumerated in tender 
papers to the employer. Purchaser shall give a prior notice of 15 days to Contractor for 
mobilization and start of work at site.  

1.5.4 Quality Assurance Plan for Substructure and foundation - Deleted   

1.5.5 Quality Assurance Plan for Superstructure including bearings - Deleted 

1.5.6 Expenses of Employer’ Representative - Deleted 

1.5.7 The decision of the Engineer shall be final in respect of acceptability or otherwise of 
any material, fittings, component or equipment required for the work. 

1.5.8 This programme of the Contractor shall generally cover the followings: - 

1.5.8.1  The organization to manage efficient Operation & Maintenance of Machine. 

1.5.8.2    The documentation control system: 
i) Basic control system. 
ii) Records for maintenance 
iii) Manual for operation & maintenance of machine; 

 
1.5.8.3.  Procedure adopted for - Deleted 
1.5.8.4 Inspection and Test Procedure for - Deleted 

1.5.8.5 System of handling and storage. 

1.5.8.6 System of Maintenance audit. 

1.5.8.7 System of maintenance of records. 

1.5.8.8 Deleted 

1.5.9 Traffic Blocks / Power Blocks / Shut Down: 

(a) The contractor shall request/ obtain Power / Traffic / Shut down in the name of 
authorized representative of DFCCIL. Engineer/Engineer’s representative will facilitate 
to make arrangements to obtain power blocks / shutdown (hereinafter referred to as 
blocks) for any maintenance activity. 
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(b) Blocks may be granted during day & night hours. The Contractor shall confirm that he 
will equip himself to carry out all maintenance during night blocks efficiently by 
suitable special lighting equipment’s without any extra cost. 

(c) Block period shall be counted from the time the TR-line is placed at the Contractor’s 
disposal at the work-spot till it is cleared by the Contractor. 

(d) Blocks will be subject to normal operating conditions and rules of the 
Railway/DFCCIL. All formalities of exchanging private number etc with the traffic 
control/traction power controller will be carried out by the Engineer staff who will be 
responsible for imposing power blocks/shut down and  also  removing the same after 
men, material and equipment have been cleared by the Contractor from running tracks 
and the same declared safe for traffic by Engineer/Engineer’s representative in case of 
works involving safety of running tracks. 

(e) The works required to be done under traffic block shall be carried out only in the 
presence of DFCCIL officials. The Railway/DFCCIL supervisor shall certify safe 
conditions for passage of trains before resumption of traffic. The works to be done 
under traffic block shall be carried out under the provision of banner flag and 
protection of engineering flagman. 

(f) Any charges which may be levied by IR on account of “Possessions” shall be payable 
by the contractor but shall be reimbursed by the Employer. However penalties, if any, 
levied by Indian Railways caused due to any careless working or otherwise of violation 
of the Terms and Conditions of the track block, shall be payable by the contractor. 

1.5.10 Work by Other Agencies 

(a) Any other works undertaken at the same time by the Engineer direct or through some 
other agency at the same time or section where the contractor is carrying out his work 
will not entitle the contractor to prefer any claim regarding any delays or hindrances he 
may have to face on this account but the Employer shall grant a reasonable extension 
of time to the contractor. The contractor shall comply with any instruction which may 
be given to him by the Employer in order to permit simultaneous execution of his own 
works and those undertaken by other contractors or the DFCCIL without being entitled 
on this account on any extra charge. 

(b) The contractor shall not be entitled to any extra payment due to hindrance resulting 
from normal Railway operations, such as delay on account of adequate number of and 
duration of blocks not being granted, operational delay in movement of work trains 
extension of time to the contractor. 

1.5.11 Infringement of patents: 

(a) The Contractor is forbidden to use any patents or registered drawings, process 
or pattern in fulfilling his contract without the previous consent in writing of the owner 
of such patent, drawing, pattern or trade mark, except where these are specified by the 
Employer himself. Royalties where payable for the use of such patented processes, 
registered drawings of patterns shall be borne exclusively by the Contractor. The   
contractor shall advise the Employer of any proprietary right that may exist on such 
processed drawings or patterns which he may use of his own accord. 
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(b) In the case of patent taken out by the Contractor of the drawings or patterns registered 
by him, or of those patents, drawings, or patents for which he holds a licence, the 
signing of the Contract automatically gives the Employer the right to repair by himself 
the purchased articles covered by the patent or by any person or body chosen by him 
and to obtain from any sources he desires the component parts required by him in 
carrying out the repair work. In the event of  infringement of any patent rights due to 
above action of the Employer, he shall  be entitled to claim damages from the 
contractor on the grounds of any loss of any nature which he may suffer e.g. in the case 
of attachment because of counterfeiting. 

(c) Indemnification by contractor:- In the event of any claim or  demand being made or 
action being brought against the Employer for infringement of  later patent in respect 
of any equipment, machine, plant, work or thing used or supplied by the Contractor 
under this contract or in respect of any methods of using or working by the Employer 
of such equipment machine, plant work or thing, the contractor shall indemnify the 
employer and keep him indemnified and harmless against all claims, costs, charges and 
expenses arising from or incurred by reason of such claim provided that the Employer 
shall notify the contractor immediately any claim is made and that the contractor shall 
be at liberty, if he so desires with the assistance of the Employer if required but at the 
Contractor’s expense, to conduct all negotiations for the settlement of the same or any 
litigation that may arise there from and provided that no such equipment, machine, 
plant work or thing, shall be used by the Employer for any purpose  or  in  any  manner 
other than that for which they have been supplied by the Contractor and specified 
under this contract. 

1.5.12 Insurance:-  

Before commencing of works, it shall be obligatory for the contractor to obtain, at his 
own cost, insurance cover in the joint name of the contractor and employer from reputed 
companies under the following requirements: 

(a) Liability for death of or injury to any person/ / animals or things or loss of or damage 
to any property / things / the work of other contractor (other than the work) except 
things or person otherwise insured by employer or other contractor at site, arising out 
of the performance of the Contract. 

(b) The Engineer will not issue any payment certificate until the contractor has provided 
evidence of this insurance and its period of effectiveness. 

(c) The contractor shall provide evidence to the employer / Engineer before start / 
commencement of work at site that the insurances required under the contract have 
been effected and shall within 60 days of the commencement date, provide the 
insurance policies to the Employer/Engineer, the contractor shall, whenever, called 
upon, produce to the engineer or his representative the evidence of payment of 
premiums paid by him to ensure that the policies indeed continue to be in force. 

 
The Contractor shall also obtain any additional insurance cover as per the requirements of 
the Contract. 
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The Employer/Engineer shall not be liable for or in respect of any damages or 
compensation payable to any workman or other person in the employment of the 
Contractor or his sub-contractor or petty contractor / other contractor working there 
under the Contractor. The Contractor shall indemnify and keep indemnified the 
employer / Engineer against all such damages and compensation for which the 
contractor is liable. 

The Policies of the contractor shall remain in force throughout the period of execution 
of the works and till the expiry of the defect liability period except for any specific 
insurance covers necessary for shorter period. 

If the Contractor fails to effect or keep in force or provide adequate cover as acceptable 
to the engineer in the insurance policies mentioned above, then in such cases, the 
engineer may effect and keep in force any such insurance or further insurance on behalf 
of the Contactor. The recovery shall be made at the rate of 1.5 times the 
premium/premiums paid by the engineer in this regard from the payment due to the 
Contractor or from the contractor’s Performance security. However, the Contractor shall 
not be absolved from his responsibility and /or liability in this regard. 

1.5.13 Accident:- 

(a) The contractor shall, in respect of all staff engaged by him or by his sub- contractor, 
indemnify and keep the employer at all times indemnified and protected against all 
claims made and liabilities incurred under Workman’s Compensation Act, the 
Factories Act and the Payment of Wages Act, and rules made there under from time 
to time or under any other labour and Industrial Legislation made from time to time. 

(b) The contractor shall indemnify and keep the employer indemnified and harmless 
against all actions, suits, claim demands, costs, charges or expenses arising in 
connection with any death or injury sustained by any person or persons sustained 
due to the acts or omission of the contractor, his sub- contractors, his agents or his 
staff during the executions of this contract irrespective of whether such liability 
arises under the  Workman’s Compensation Act, or Fatal Accident Act or any other 
statute in force for the time being. 

(c) The contractor’ liability to meet third party claims of the type outlined above will be 
applicable only in cases where accidents have been caused by workmanship, 
material, execution or negligence on the part of the contractor and further the 
liability of the contractor will be limited to Rs. 5 lakh for any one accident. 

1.5.14 Safety Measures: - 
 
 

(a) The contractor shall take all precautionary measures in order to ensure the 
protection of his own personnel moving about or working on the railway 
premises, but shall then conform to the rules and regulations of the Railway if 
and when, in the course of the work there is likely to be any danger to persons 
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in the employment of the contractor due to running traffic while working in the 
Railway siding and premises, the contractor shall provide flagman or look out 
men for protection of  such  persons. The employer shall remain indemnified by 
the contractor in the event of any accident occurring in the normal course of 
work, arising out of the failure of contractor or his men to exercise reasonable 
precaution at all places of work. All the works under the contract shall be 
carried out under the supervision of DFCCIL/ Engineer. 

(b) Deleted. 

(c) The contractor shall abide by all Railway regulations in force for the time being 
and ensure that the same are followed by his representatives, Agents or sub -
contractors or workmen. He shall give due notice to his employees and workers 
about provision of this para. 

(d) The works must be carried out most carefully without any infringement of the 
Indian Railway Act or the General and Subsidiary Rules in force on the 
Railway, in such a way that they do not hinder Railway operation or affect the 
proper functioning of or damage any Railway/DFCCIL equipment, structure or 
rolling stock except as agreed to by the employer,. 

(e) Deleted. 

1.5.15 Warrantee / Defect Liability Period:- 

(a) The Contractor shall warranty that all the spares supplied under this contract 
shall be free from all defects and faults in material, workmanship and 
manufacture and shall be of acceptable standards / specifications for the 
contracted work and in full conformity with the technical specifications, and 
other contract stipulations, for a period of 6 months from the date of receipt and 
taking over by the Employer/ Engineer at site. Warranty excludes normal wear 
and tear, rubber parts. 

(b) During the period of warranty the Contractor shall keep available an 
experienced engineer / man power to attend to any defective spares supplied by 
the Contractor. This engineer shall not attend to rectification of defects which 
arise out of normal wear and tear and come within the purview of routine 
maintenance work. The contractor shall bear the cost of modifications, 
additions or substitutions that may be considered necessary due to faulty 
materials or workmanship for the satisfactory working of the equipment. The 
final decision shall rest with the Engineer his successor(s)/Nominee. 

(c) During the period of Warranty the Contractor shall be liable for the replacement 
at site of any parts being supplier by Contractor  which  may  be  found 
defective of his own manufacture or those of his sub-contractor / supplier 
whether arising from faulty materials, workmanship or negligence in any 
manner on the part of the Contractor provided  always  that  such  defective 
parts as are not repairable at site are promptly returned to the Contractor if so 
required by him at his (Contractor’s) own expenses. In case of parts of  
executed work detected during guarantee period, contractor should replace all 
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such items irrespective of the fact whether all such items have failed or not. 
The Contractor shall bear the cost of repairs carried out on his behalf by the 
Employer at site. In such a case, the contractor shall be informed in advance of 
the works proposed to be carried out by the Employer. 

(d) If it becomes necessary for the Contractor to replace or renew any defective 
portion/part/spare until the expiration of six month from the date of such 
replacement or renewal or until the end of the above mentioned period 
whichever is later. 

Such extension shall not apply in case of defects of a minor nature, the decision 
of the Chief General Manager / General Manager /, CPM or his 
successor/nominee being final in the matter. If any defect be not remedied 
within a reasonable time during the aforesaid period the Employer may proceed 
to do work at the Contractor’s risk and expense, but without prejudice to any 
other rights and remedies which the Employer may have against the Contractor 
in respect of such defects or faults. 

(e) The repaired or renewal parts/spares shall be delivered / supplied and erected 
/ executed on site free of charge to the employer. 

(f) Any materials, fittings, components or equipments supplied under items for 
supplying / providing and fixing in schedule shall also be covered by the 
provisions of this paragraph. The liability of the Contractor under the guarantee 
will be limited to re-supply of components installation and fittings. 

1.5.16 Final Acceptance:- (Not Applicable) 

(a) The final acceptance of the entire work executed shall take effect from the date 
of expiry of the period of guarantee / Defect Liability period as defined in 
paragraph 1.5.15 above of the expiry of the last of the respective periods of 
guarantee of various ROBs, provided in any case that the Contractor has 
complied fully with his obligations under clause 1.5.15 in respect of work, 
provided also that the attention has been paid by way of maintenance by the 
Employer. 

(b) If on the other hand the contractor has not so complied with his obligation under 
Para 1.5.15 above in respect of any work, the Employer may either extend the 
period of guarantee in respect of that work until the necessary works are carried 
out by the Contractor or carry out those works or got them carried out suo moto 
on behalf of the Contractor at the Contractor’s expenses. After expiry of the 
period of guarantee for each work, a certificate of final acceptance for the 
section shall be issued by the Employer and the last of such certificate will be 
called the last and final acceptance certificate. The contract shall not be 
considered as completed until the issue of final acceptance certificate by the 
Employer. 

(c) The Employer shall not be liable to the Contractor for any matter arising out of 
or in connection with the contract or execution of the work unless the 
Contractor shall have made a claim in writing in respect thereof before the issue 
of final acceptance certificate under this clause. 
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Notwithstanding the issue of final acceptance certificate the Contractor and the 
Employer (subject to sub-clause as above) shall remain liable for fulfilment of 
any obligation incurred under the provision of the contract prior to the issue of 
final acceptance certificate which remains unperformed at the time such 
certificate is issued and for determining the nature and extent of such obligation 
the contract shall be deemed to remain in force between the parties hereto. 

1.5.17 Payment:- 

Payment will be governed by the terms specified in Part-I, Chapter IV and in 
accordance with accepted schedule of prices, read with relevant para of the other parts 
and Chapters of the Tender Papers. The employer retains the right to withhold money 
due to the contractor arising out of this contract for any default of the contractor. 

(i) The Contractor shall, whenever required, produce or cause to be produced for 
examination by the Employer any quotation / invoice, cost of other account, book 
of account, voucher, receipt letter, memorandum paper or writing or any copy of 
or extract from any such document and also furnish information and returns 
verified in such manner as may be required  in  anyway  relating  to  the 
execution of this contract or relevant for verifying or ascertaining the cost of the 
execution of this Contract (the decision of the employer on the question of 
relevancy of any documents, information or return being final and binding on the 
parties). The Contractor shall similarly produce vouchers etc., if required, to 
prove to the Employer that materials supplied by him are in accordance with the 
specifications laid down in the contract. 

(ii) If any portion of the work be carried out by a sub-contractor or any subsidiary or 
allied firm or company the  Employer  shall  have  power  to  secure  the  books 
of such sub-contractor or any subsidiary or allied firm or company, through the 
Contractor, and such books shall be open to his inspection. The Contractor should 
seek prior permission from the employer for subletting whole and/or part of the 
work to any sub-contractor. 

(iii) The obligations imposed by sub-clause (i) and (ii) above are without prejudice to 
the obligation of the Contractor under any statute, rules or order binding to the 
Contractor or other conditions of the contract. 

(iv) It is an agreed term of the contract that the employer reserves t h e right to carry 
out post-payment Audit and/or technical examination of the works and the final 
bill, including all supporting vouchers, abstracts etc. and to make a claim on the 
Contractor for the refund of any excess amount paid to  him  if  as  a result of 
such examination any over payment to him is discovered to have been made in 
respect of any work done or alleged to have been done by him under the  
contract. 

1.5.18 All payments in respect of the contract during the currency of the contract shall be 
made through Electronic Clearing System (ECS) / National Electronic Funds Transfer 
(NEFT/RTGS). The successful tenderer on award of contract must submit 
ECS/NEFT/RTGS Mandate Form complete in all respects as detailed at Form  No. 8 
of the tender document. However, if the facility of ECS/NEFT/RTGS is not available 
at a particular location, the payments shall be made by cheque. 
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1.5.19 Performance Guarantee:- 

i) The Bank Guarantee for performance Guarantee shall remain valid until a date 
60 days (or as specified in the Contract) after expiry of Defects Liability Period. 

ii) The Bank Guarantee for performance Guarantee shall be submitted invariably 
in the format given in the bidding document. 

iii) The performance Guarantee shall be released after 60 days of DLP as 
mentioned in para 1.5.19(i) above. 

 
1.5.20 Advances to contractor: - (Applicable for Advertised tender of value more than Rs. 

25.00 crore) Not Applicable for this tender. 

(a) : Mobilisation advance –  

This shall be limited to 10% of the contract value and payable in 2 stages as indicated 
below : 

Stage I - 5% of Contract Value on signing of the contract agreement. 
Stage II - 5% on mobilization of site-establishment, setting up offices,   
                             bringing in equipment and actual commencement of work. 
 

The 1st stage of advance shall be payable immediately after signing of contract 
documents. The 2nd stage of advance shall be payable at the time of mobilization, 
after submission of a utilization certificate by the contractor that the stage 1 advance 
has been properly utilized in the contract. 

(b) : Advance Against Machinery and Equipment –  
 

This advance shall be limited to a maximum of 10% of the contract value against new 
Machinery & Equipment, involving substantial outlay, brought to site and essentially 
required for the work. This advance shall not exceed 75% of the purchase price of 
such Equipment and shall be payable when hypothecated to the President of India by 
a suitable bond or alternatively covered by an irrevocable Bank Guarantee for full 
cost of the Plant & Equipment from a Nationalized Bank in India or the State Bank of 
India in a form acceptable to Railways/DFCCIL. The Plant & Equipment shall be 
insured for the full value and for the entire period, they are required for the work. 
This plant & Equipment shall not be removed from the site of work without prior 
written permission of the Engineer. No advance should be given against old Plant & 
Machinery. 

 
(c) Advances for accelerating progress of the work during course of execution of 

Contract –  

This advance is to be decided on the merits of each case and shall restrict to a 
maximum of 5% of contract value. This is to be granted by the Chief General 
Manager on the recommendations of the Engineer in-charge, in consultation with the 
Associate Finance, While recommending this advance for sanction of Chief General 
Manager, the Engineer in-charge shall also confirm that progress of the contract work 
has been as per milestones/targets laid down and no extension to Date of completion 
of the contract has been given on contractor’s account. 
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(d) : Advances in Exceptional Cases – Chief General Manager are further empowered 
to grant advances in exceptional cases upto a maximum of Rs. 20 lacs in respect of 
even contract of value less than Rs. 25 crore, if considered absolutely essential, 
depending on the merits of each case and circumstances in each situation, to be 
recommended by the Engineer in-charge and in consultation with the Associate 
Finance. 

(e) : The above advances are subject to the following conditions – 

i. The advance shall carry an interest at the rate to be decided by the Railway Board 
and communicated at the beginning of every financial year, to be applicable for 
the tenders to be opened in that financial year. 

ii. Advances except those against machinery and equipment shall be payable against 
irrevocable guarantee (Bank Guarantee, FDRs, KVPs/NSCs) of at least 110% of 
the value of the sanctioned advance amount (covering principal plus interest). 
The Bank Guarantee shall be from a Nationalized Bank in India or State Bank of 
India in a form acceptable to the Railways/DFCCIL-Tender form-19. 

iii. The recovery shall commence when the value of contract executed reaches 15% 
of original contract value and shall be completed when the value of work 
executed reaches 85% of the original contract value. The installments’ on each 
“on account bill” will be on pro-rata basis; 

iv. That the grant of advance is primarily in Railway’s/ DFCCIL’s own interest; 
v. That a contractor does not receive advances for same work from different 

officers; 
vi. That arrangement are made with the Accounts Officer for proper accounts being 

kept with regard to payment and recovery of these advances; and 
vii. That all necessary precautions are taken to secure Government from the 

possibility of loss and for preventing the system becoming more general or 
continuing longer than what may be absolutely necessary for proper progress of 
the work. 

(f) : Method of Recovery of Interest – 

Interest shall be recovered on the advance outstanding for the period commencing 
from the date of payment of advance till date of particular on-account bill (through 
which recovery of date of principal is effected) and adjusted fully against on-account 
bill along with pro-rata principal recovery. In the event of any short-fall, the same 
shall be carried forward to the next on-account bill and shall attract interest. 

The Bank Guarantee for such advance shall clearly cover at least 110% of the value 
of the sanctioned advance amount (covering principal plus interest). 

1.5.21 Statement of Dispute: - Refer to clause 63 and 64 of GCC APRIL 2022. 

1.5.22     Integrity Pact :- 

As per office memorandum no F.No DPE/13(12)/11-Fin Dated 09.09.2011 issued by 
Ministry of Heavy Industries (DPE) all PSU should enter into Integrity pact in the 
required proforma in their procurement transaction/ Contracts with suitable changes 
specific to the situation in which the pact is to be used. The pact, entering into which 
would be a preliminary qualification for any bidder, essentially envisages an agreement 
between the prospective vendors / bidders and the DFCCIL, committing the persons/ 
officials on both sides not to resort to any corrupt practices in any aspect / stage of the 
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contract. 

A copy of pre contract integrity pact is enclosed as form no. 20 for signature of bidder as 
acceptance. The details of independent External monitor (IEM) shall be collected from the 
office of CGM/GM-Co-ord. DFCCIL whenever required. 

1.5.23 GST 
GST as applicable from time to time on taxable value of each running account bill 
shall be paid by Contractor. Contractor should bear the fact in mind while quoting 
the rates that GST will be paid by Contractor as per prevailing rate to State 
Govt. and/or Central Govt. as applicable. Documentary evidence of deposition of 
GST will be produced by contractor. 

1.5.24 PERMITS, FEES, TAXES & ROYALTIES 
Unless otherwise provided in the contract documents, the contractor shall secure and 
pay for all permits, Government fees and licenses necessary for the execution and 
completion of the works. The contractor shall pay all taxes and duties including GST 
tax. GST will be paid by Contractor as per prevailing rate. 

The DFCCIL authorities will not take any responsibility of refund of such taxes/fees. 
Any violation, in the legal provision of taxes, duties, permits and fees, carried out by the 
Contractor and detected subsequently shall be sole responsibility of the Contractor and 
his legal heirs. 
 

1.5.25 STATUTORY INCREASE/DECREASE IN DUTIES, TAXES ETC 
Tenderers will examine the various provisions of the central Goods and services Tax 
Act, 2017 (CGST)/ Integrated goods and service tax Act, 2017 (IGST)/ Union Territory 
Goods and services tax Act, 2017/(UTGST)/respective state’s state Goods and services 
tax Act (SGST) also, as notified by central/state Govt & as amended from time to time 
and applicable taxes before bidding. Tenders will ensure that full benefit of input Tax 
Credit (ITC) likely to be availed by them is duly considered while quoting rates. 

All the taxes and duties levied by the State and Central Govt. and by Local Bodies at the 
prevailing rates applicable on the date of receipt of tender shall be fully borne by the 
Contractor and shall not be reimbursed to him on any account. 

 
Further DFCCIL shall not honour any claim arising out of any increase/decrease in any 
of the prevailing statutory duties, taxes, levies, octroi, etc excluding GST. At the time of 
quoting/bidding contractor should bear the above fact in mind. The successful tenderer 
who is liable to be registered under CGST/IGST/UTGST/SGST Act shall submit 
GSTIN along with other details required under CGST/IGST/UTGST/SGST Act to 
DFCCIL immediately after the award of contract, without which no payment shall be 
released to the contractor. The contractor shall be responsible for deposition of 
applicable GST to the concerned authority. 
 

1.5.26 EXCISE DUTY OR ANY OTHER TAXES/DUTIES: 

The contractor shall bear full taxes /duties including GST duties levied by state 
government and / or Central Government/ Local bodies from time to time. This would 
be entirely a matter between the contractor and the State / Central Government/ Local 
bodies. No claim, what so ever, on this account shall be entertained by DFCCIL. 
 

1.5.27 ROAD TAX CHARGES: 
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Road Tax/Charges levied by Government for movement of vehicles of contractor, used 
in transportation, shall be borne by the contractor and no re-imbursement on this 
account will be made by the DFCCIL. 

 
1.5.28 FOREIGN EXCHANGE REQUIREMENTS: 

Any demand of foreign exchange for importing of equipment’s and materials shall not 
be accepted. 
 

1.5.29 ANTI PROFITEERING CLAUSE. 

The contractor should adhere to anti profiteering provisions as per section 171 of the 
CGST Act. Where due to change in the rates GST/Change in law, the contractor gets 
any credits/benefits; the same shall be passed on to DFCCIL by way of reduction in 
prices. 

 
1.5.30 Special Clause related to Price Variation clause (46A) 

The 46A PRICE VARIATION CLAUSE: of GCC is not applicable for this contract. 

1.5.31 Change in law:- Deleted  
 

1.5.32 Updation of Labour Data on Railway’s Shramikkalyan portal 
 

A. Contractor is to abide by the provisions of Payment of Wages act & Minimum Wages 
act in terms of clause 54 and 55 of Indian Railways/DFCCIL’s General Condition of 
Contract. In order to ensure the same, an application has been developed and hosted on 
website “www.shramikkalyan.indianrailways.gov.in”. Contractor shall register his 
firm/company etc. and upload requisite details of labour and their payment in this portal. 
These details shall be available in public domain. The Registration/updation of portal 
shall be done as under: 

 
a) Contractor shall apply for one-time registration of his company/firm etc. in the 

Shramik kalyan portal with requisite details subsequent to issue of Letter of 
Acceptance. Engineer shall approve the contractor’s registration on the portal 
within 7 days of receipt of such request. 

 
b) Contractor once approved by any Engineer, can create password with login ID 

(PAN No.) for subsequent use of portal for all LOAs issued in his favour. 
 

c) The contractor once registered on the portal, shall provide details of his Letter of 
Acceptances (LOA)/Contract Agreement on shramikkalyan portal within 15 days 
of issue of any LOA for approval of concerned Engineer. Engineer shall update 
(if required) and approve the details of LOA filled by contractor within 7 days of 
receipt of such request. 

 
d) After approval of LOA by Engineer, contractor shall fill the salient details of 

contract labours engaged in the contract and ensure updating of each wage 
payment to them on shramikkalyan portal on monthly basis. 

 
e) It shall be mandatory upon the contractor to ensure correct and prompt uploading 

of all salient details of engaged contractual labour & payments made thereof after 
each wage period. 
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B. While processing payment of any ‘On Account Bill’ or ‘Final Bill’ or release of 

‘Advance’ or ‘performance guarantee/Security deposit’, Contractor shall submit a 
certificate to the Engineer or Engineer’s representative that “I Have uploaded the correct 
details of contract labours engaged in connection with this contract and payments made 
to them during the wage period in Railway’s Shramikkalyan portal at 
‘www.shramikkalyan.indianrailways.gov.in’ till-------Month Year.” 

 
1.5.33 STATUTORY COMPLIANCES: 

The Contractor shall; 

(a) Accept full and exclusive liability for the personnel deployed and other obligations 
referred under the laws/rules/regulations now and thereafter imposed by the appropriate 
government/authorities. 

(b) Keep DFCCIL indemnified against all losses, damages or liability arising out of or 
imposed in the course of employment of such persons or arising in accordance with any 
labour laws. DFCCIL will not have any liability whatsoever concerning the persons 
deployed by the Contractor for the purpose. 

(c) If as a result of any claim arising out of any reasons stated in 2 (b) above or due to any 
negligence on part of the personnel deployed, if DFCCIL is made to pay any amount, 
then DFCCIL shall recover the same from the payment due to the Contractor or send a 
notice to the Contractor for refund of the same to the DFCCIL and the Contractor shall 
be liable to reimburse the same within 7 working days of the receipt of such notice. The 
Bidder shall comply all statutory requirements including compliance of LAWS, Acts, 
Rules and Regulations. 

1.5.34 Special Clause related to Joint venture: - As per Clause 1.3.33 of the Preamble & 
general instructions to Tenderers. 

1.5.35 Clause No.7 of GCC i.e. Assignment or Subletting of Contract is not permitted in this 
tender/contract. 

 

1.5.36 Earnest Money: - 

(1) (a) The tenderer shall be required to submit the Bid Security with the tender for the due 
performance with the stipulation to keep the offer open till such date as specified in the 
tender, under the conditions of tender. The Bid Security shall be as under: 

 
Value of Work Earnest Money Deposit 

For works estimated to cost 
up to Rs. 20 Cr. 

2% of the estimated cost of the work (Subjected to 
maximum of 30 Lacs) 

 
Note: 

(i) The Bid Security shall be rounded off to the nearest ₹100. This Bid Security shall 
be applicable for all modes of tendering. 

(ii) Any firm recognized by Department of Industrial Policy and Promotion (DIPP) as 
‘Startups’ shall be exempted from payment of Bid Security detailed above. 
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(iii) Labour Cooperative Societies shall submit only 50% of above Bid Security 
detailed above. 

(b) It shall be understood that the tender documents have been issued to the tenderer 
and the tenderer is permitted to tender in consideration of stipulation on his part, 
that after submitting his tender he will not resile from his offer or modify the terms 
and conditions thereof in a manner not acceptable to the Engineer. Should the 
tenderer fail to observe or comply with the said stipulation, the aforesaid amount 
shall be liable to be forfeited to the Railway. 

(c) If his tender is accepted, this Bid Security mentioned in sub para (a) above will be 
retained as part security for the due and faithful fulfillment of the contract as 
mentioned in the tender. The Bid Security of other Tenderers shall, save as herein 
before provided, be returned to them, but the Railway shall not be responsible for 
any loss or depreciation that may happen thereto while in their possession, nor be 
liable to pay interest thereon. 

 

(2) The Bid Security shall be deposited either in cash through e-payment gateway or 
submitted as Bank Guarantee bond from a scheduled commercial bank of India or as 
mentioned in tender documents. The Bank Guarantee bond shall be as per Annexure- 
VIA and shall be valid for a period of 90days beyond the bid validity period. 

(3) In case, submission of Bid Security in the form of Bank Guarantee, following shall be 
ensured: 

i. A scanned copy of the Bank Guarantee shall be uploaded on e-Procurement Portal 
(IREPS) while applying to the tender. 

ii. The original Bank Guarantee should be delivered in person to the official 
nominated as indicated in the tender document within 5 working days before 
closing date for submission of bids. 

iii. Non submission of scanned copy of Bank Guarantee with the bid on e-tendering 
portal (IREPS) and/or non submission of original Bank Guarantee within the 
specified period shall lead to summary rejection of bid. 

iv. The Tender Security shall remain valid for a period of 90 days beyond the validity 
period for the Tender. 

v. The details of the BG, physically submitted should match with the details 
available in the scanned copy and the data entered during bid submission time, 
failing which the bid will be rejected 

vi. The Bank Guarantee shall be placed in an envelope, which shall be sealed. The 
envelope shall clearly bear the identification “Bid for the ***** Project” and shall 
clearly indicate the name and address of the Bidder. In addition, the Bid Due Date 
should be indicated on the right hand top corner of the envelope. 

vii. The envelope shall be addressed to the officer and address as mentioned in the 
tender document. 

viii. If the envelope is not sealed and marked as instructed above, the Railway assumes 
no responsibility for the misplacement or premature opening of the contents of the 



PRYJW-EN-TM-CGM-2023-03 
 

Signature of tenderer (s)  
with seal      98  

Bid submitted and consequent losses, if any, suffered by the Bidder. 

1.5.37 Security Deposit on Acceptance of Tender: 

The security deposit / rate of recovery / mode of recovery on acceptance of tender shall be 
as per the Para 16. (1) to 16.(3) of General Conditions of  Contract  (GCC).  However, if 
contractor on his discretion, then contractor can submit the security deposit in form of 
Bank Guarantee to the amount as per clause 16. (1) then recovery will not be made from 
running bills. 
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PART-II 
TECHNICAL CONDITIONS 

 
1. Objective 

The objective of the contract is the operation and maintenance of one MPT- 56901 
including supply of spares by the Contractor in the manner and to the standards and 
within the time stipulated by the Contract. In full recognition of this objective, and 
with full acceptance of the obligations, liabilities and risks which may be involved, 
the Contractor shall undertake the execution of the Works. 

 
2. GENERAL 

2.1 The maintenance of the MPT - 56901 shall be done in accordance with machine 
OEM specifications, manuals, Employer's Requirements and the other requirements 
of the Contract. Maintenance scope excludes major overhaul of the machine i.e. IOH 
and POH, which shall be undertaken by DFCCIL under separately. 
 

2.2 The Maintenance Works shall be executed to the highest standards available using 
proven up-to- date good Engineering practices. The Specification shall in any case 
not specify standards which, in the Engineer's opinion, are less than or inferior to 
those described in the Technical/Maintenance Specifications contained in the Tender 
Documents. 

 

3. SCOPE OF WORK 
3.1 Works to be carried out as per guidelines approved by RDSO / IRICEN/ 

IRPWM 
              Main points of the operation and maintenance Agreement for MPT-56901: 

 

a) For routine maintenance, from time to time, the machine needs to be moved to the 
pit line (Where available). This facility shall be provided by DFCCIL free of 
charge. 

b) Arrangements for shifting of machine from one line to another shall be done by 
DFCCIL. Any other facility/assistance to expedite job at hand will be extended by 
DFCCIL to the possible extent. 

c) During the ‘O&M’ period, flexibility to expand/shrink the workforce shall be 
permitted but minimum work force as agreed in the contract would be maintained. 
This may entail OEM specialists, Engineers, operators, technicians, labour etc. All 
assistance to render pro-active support of ‘O&M’ operation will be extended. 

d) DFCCIL need to provide free of charge, adequate storage space for lubricants 
(POL) and spares at central & depot location and office space for manpower at 
depots where machine is placed. 

e)  During the O&M period, the main contractor will be responsible for repair & 
replacement of the Machine Except Engine, and Generator & Wheels etc., 

f) Effort to ensure safe ‘O&M’ activities shall be exercised by one and all. However, 
any human error resulting in accident/incident shall not be attributable to the 
Contractor. 

g) Machine availability for operation shall be 25 days in a month or minimum 75 days in 
a quarter. 

h) Extension beyond three years, for an additional any year would be on mutual terms 
& conditions between DFCCIL & Contractor. 
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i) During the renewed O&M agreement, contractor would be responsible for:  
Operation & maintenance of MPT-56901 including supply of spares. 

j) All fees and charges due from either party to the other party hereunder shall be due 
and payable upon receipt of invoice. 

k) During this period of two year agreement, Contractor, will provide training to 
DFCCIL personnel’s for operation & maintenance of MPT-56901. 

3.2 Scope of Supply/Service: 
 Contractor’s Scope of Work: 
 

(i) Pre & post tamping survey by Tamping machine using ALC and use the data for 
tamping purpose. 

(ii) Operation & maintenance of MPT-56901 -1 No. 
(iii) Supply of spares of MPT-56901 as per latest approved AMC rates of spare of 

N.C.Railway. 
(iv) Manpower required for operation & maintenance of above machines. 
(v) Maintenance of main engine supplied with machine including 

scheduled maintenance, replacement of engine oil & filters, radiator flushing, etc. 
(vi) Daily, monthly, quarterly maintenance, etc. as per the OEM’s maintenance 

manual. Scope excludes major overhaul of the machine i.e. IOH and POH 
(vii) Average team to be deputed for operation & maintenance: Supervisor x 1, 

Operators x 2, Technicians/Fitter x 2 
(viii) Supply of all types of hydraulic filters of the machine during the contract period. 
(ix) Contractor’s accountability during operation will be restricted from block start 

time till block end timing. 
(x) Undertake applicable insurances (i) Workmen Compensation/ comprehensive 

general liability insurance covering bodily harm, injury, death for its staff (as 
applicable), (ii) Third party/ public liability insurance for Rs. 5,00,000/- per 
incident with max 10 incidents in a year, (iii) Contractor’s All Risk Insurance for 
the full value of Contract Price. 

 

D FCC’s Scope: 
 

(i) Availability of site supervisor of at least SSE/P-Way or JE/TM level during 
operation of the machine. 

(ii) Schedule blocks demand from concerned authority and intimation to 
Contractor about block timings for operation of the machine. 

(iii) Providing PWI and P-way contractors with labours, material and resources 
for pre & post tamping/ballast regulating activities. 

(iv) Laboures/helpers required for tamping operation including ballasting. 
(v) Jointly certify the track, every day. 
(vi) Arrangement of helpers required by DFCC, during tamping of turnouts and 

other labor centric jobs, etc. at its cost. 
(vii) Supply and Filling of HSD oil in the machine on FOC basis for operation & 

maintenance of the machine, to be filled as and when required. 
(viii) Supply of tamping tools on FOC basis to the contractor. 
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(ix) Accompanying Contractor’s team for driving the machine from base station 
to worksite and back to base station. 

(x) Shifting/transportation of machine from one section to another including 
loading and unloading of machines and associated jobs if shifted by road. 

(xi) Arrangement of recommended brand/make of lubes, hydraulic oils, gear oils, 
grease, along with helpers during machine operation to Contractor, free of 
cost, as and when demanded. 

(xii) DFCC shall nominate their own Supervisor / Technical Officer for 
determining where the Work shall be performed and about the time for 
commencement of work and for signing DPR (Daily performance cum 
progress report). 

(xiii) Wheel turning charges as applicable shall be paid by the DFCC. 
(xiv) Adequate insurance of machine, DFCC’s manpower and other DFCC property. 
(xv) All pre & post tamping operations will be done by the employer’s personnel 

e.g. filling of ballast in tamping zones, removal of infringements from the work 
area etc. Wherever the work is required to be done on the running lines of 
Indian Railway requiring block, Employer’s representative will give written 
confirmation of the same before the Contractor’s personnel move the 
machines. 

(xvi) Identification of the hidden obstructions like buried rails, sleepers, and 
foundations, S&T / electrical cables, pipes, boulders, axle counters, traction 
bonds and other objects that are within the dimensions of the operating 
elements of track machines and its removal prior to start of work and re-fixing 
after the work will be done by employer at its own cost. Squaring and re-
spacing of the sleepers prior to the work is responsibility of the employer to 
avoid any damage to these. Contractor will not be held responsible for damages 
on account of failure of employer to ensure above. 

(xvii) The work will start only after the lifting / slewing requirements are made 
available to the contractor’s personnel. Adjustment of the track geometry and 
tamping of the track shall be carried out so as to attain the final track geometry 
after the work (final tamping) in accordance with the approved L-section. 

 
3.3 Other Terms & Conditions: 

 
1. For routine maintenance from time to time, DFCC shall provide pit line as required. 
2. During the O&M period, flexibility to expand/shrink the workforce shall be 

permitted but minimum workforce would be maintained as per mutually agreed 
terms & conditions. All assistance to render pro-active support for O&M operation 
will be provided. It is understood that the machine would be operated maximum 8-
10 hours per day. 

3. DFCC shall provide, free of charge, adequate space for lubricants and spares at 
central & depot location (if required) and office for manpower at depots, with free 
electricity, where machine is placed. 

4. During the O&M period, Contractor will be responsible for the machine (except 
repair/replacement of main engine). The downtime attributed due to engine failure 
shall not lead to any penalty. 

5. DFCC will ensure availability of correct and reliable track survey data in machine 
compatible format available to the machine before start of tamping operation. 
DFCC will ensure the expected output of the tamping work is communicated to the 
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operations team and documented to the operations team and documented before 
start of tamping operations compulsorily. A log book/file/register shall be 
maintained jointly to record this process. DFCC will also be responsible for 
verification of post tamping parameters after completion of each day work. 

6. It is understood that the safety and security (against theft and mis-use) of the 
machine, tools and any other spares will be responsibility of DFCC. 

7. DFCC shall provide HSD Oil (Diesel) free of charge to operate and maintain the 
machine. Fuel/lubricants refill shall be done in the DFCC designated depot 
otherwise DFCC shall make arrangements to transport and fill the fuel/lubricants in 
the machine. 

8. Machine availability for operation shall be 25 days/month or minimum 75 days a 
quarter. Machine availability period excludes period for minor and major 
overhauling including IOH and POH of the machine. Machine availability means 
Contractor has offered the machine for working to DFCC 

9. The reconciliation of machine availability vis-à-vis penalties would be on a 12 
month (four quarter) basis i.e; 240 days in a year to allow more flexibility of the 
program. For the purpose of reconciliation, days lost due to Force Majeure events, 
transit period and/ or events beyond the reasonable control of Contractor shall not 
be considered to be as machine unavailable days 

10. For the O&M agreement, all central, state, local taxes shall be paid extra by DFCC 
on actuals and will be over and above the price quoted in the offer. The price 
quoted are including GST, works contract tax or other taxes, duties, levies, cess etc. 

11. All fees and charges due from either party to the other party here under shall be due 
and payable upon receipt of invoice. All invoices not paid within thirty (30) days 
from the date of invoice will be assessed at one percent (1%) carrying charge for 
each month thereafter until paid. 

12. During breakdown maintenance, Contractor shall provide: 
 All necessary manpower needed to restore the machine for operation. 
 All additional manpower and specialists for immediate troubleshoot and 

repair in the least possible time. 
 DFCC to provide re-railing arrangement along with engine/prime mover to 

tow the machine to the designated DFCC work shop in case of engine failure, 
free of charge. 

 The rejected parts will be a property of Contractor / OEM only if it is 
replaced under warranty. In such cases, Contractor will be responsible to 
collect the rejected goods and disposal however DFCC will extend all 
possible support in this process. 

 In case of repair of Proprietary software / related hardware of the electronic 
components of the machine, Contractor shall be provided free access by 
DFCC to transport the part to their nearest workshop. 

 In an unlikely event of a major failure, Contractor may recommend 
temporary shutdown of machine. 

 The period of shutdown shall be mutually agreed upon by DFCC and 
Contractor, without penalty to Contractor. 

 DFCC to help designate a facility where Contractor can carry out the major 
repair works, and the same would be available free of cost to Contractor. 

 In case of failure of critical components like engine, downtime cannot be 
linked to Contractor for availability of manpower. 

 In case of Tamping unit failure/overhaul/major repairs, DFCC to help 
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designate a facility where Contractor carry out the overhauling / major repair 
works of Tamping Units. Rates for overhauling/ major repairs shall be 
mutually agreed and shall be executed under separate contract. 

 A separate contract shall be made for POH however all technical and 
administrative support would be provided by Contractor. 

 DFCC to provide Contractor staff a small office with free electricity and 
water in the depot for keeping the stores and inventory. DFCC will provide 
free access to Contractor’s operation and maintenance team 
members/vehicles/tools etc. contractor will notify DFCC about the arrival of 
tools/heavy spares carrying vehicles for maintenance of the machines well in 
advance if its expected after normal works hours. 

 Wherever required, all necessary permissions has to be ensured by the DFCC. 
 DFCC shall intimate about the working hour well in advance preferably one 

day in advance. Before the end of each day’s work the contractor shall be 
advised in writing by the Employer, of the commencement time and duration 
of the following day’s occupation(s). Contractor shall be allowed sufficient 
time on- track to calibrate and adjust the machine as part of the preventive 
maintenance of the machine. This time will be outside the scheduled 
occupation periods and will not be included in any of the contract 
measurements. 

 If, breakdown not attended and repaired within 24-48 hrs, penalty will be 
imposed on contractor, minimum Rs. 5000/- per day. 

Shifting of Machine: 
Shifting of machines by road/rail, loading of the machine, transportation, transit insurance, 
unloading of the machine & handling charges will be DFCC’s responsibility. 
 
Maintenance of records: 
Daily operational progress will be jointly signed & maintained by the Contractor’s and 
Employer’s representative at the end of the daily operational work both in hard copy as well as 
soft copy as per mutually agreed format. 

This work to be done during day shift in corridor block in main line (in between 6.00 Hrs and 
18.00 Hrs) and during night shift in yard area (between 20.00 Hrs and 6.00 Hrs) with 
complete safety precautions as laid down. This work has to be done as per the directions of 
Engineer-in-Charge. However the actual shift hours shall be 8 hours in a day and counted 
from the time machine movement from base location/ pit line/ siding to working location and 
back after completion of days work with one day as weekly off. There will be gap of atleast 
ten hours between two shifts. 

The contractor will have to arrange necessary Lighting equipment to carry out the 
above works. 

 
3.4 Track Tamping Work 

3.4.1 All activities generally on mainlines shall be carried out during corridor blocks 
(non- traffic hours) at day and on yard loop lines during night times. The work shall 
be carried during approved block only. The approved block details will be made 
available by Engineer In-charge. In case of emergency/ unusual occurrences, the 
work may have to be done at any hour of day and night. 
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3.4.2 The approach to the main line track is only from Machine siding for MPT-56901 
machine. Any contractor’s person entering section for carrying out works under the 
contract shall have to obtain permission from the proper authority. 

3.4.3 Contractor shall ensure that all precautions mentioned in chapter –II part J of 
IRPWM 1986 reprinted in 1999 for maintenance of track on Electrified area (25 
KV/2*25 KV AC Traction) as applicable is followed and all his staff are well 
versed with it. In this regard Safety Precautions & Essential Instructions for 
working in A.C. Traction area of DFCCIL as also to be followed. 

3.4.4 Contractor shall ensure that all precautions to be taken while working in Track 
circuited area is observed as per Para 279 of IRPWM. 

3.4.5 After completion of days/nights works contractor shall ensure that all equipment, 
tools and plants P. Way material, etc. either released or new, is cleared before 
leaving the site. No material whatsoever shall be left behind. 

3.4.6 The quantum of work to be done under each item will be indicated to the contractor 
from time to time, during the currency of the contract & contractor shall 
instantaneously rise to the occasion and complete the work expeditiously. 

3.4.7 In case of emergency contractor must mobilize resources and carry out works at any 
time of the day and night instantaneously at short notice if directed. The Response 
time in case of Emergency shall be one hour during commercial hours & non-
commercial hours. The contractor shall be always ready to attend any emergency if 
so arise. 

3.4.8 While doing the works, the contractor shall not give any inconvenience either to the 
travelling public or to the station staff or to the DFCCIL freight trains. 

3.4.9 The contractor shall ensure that all his staff shall wear proper uniform with personal 
protective equipment including helmet, safety shoes and illuminated jacket etc. 
while working. 

3.4.10 The contractor will not cause any damage to the DFCCIL property or assets. If any 
such damage is caused, the contractor will have to pay the cost of such Damage & 
DFCCIL Decision in the issue will be final. 

3.4.11 The contractor will have to complete the work during specified time. While working 
in the non- commercial hours works have to be completed & men & materials will 
have to be removed 4.00 hrs or as specified from time to time. Instructions of the 
employer given from time to time shall be followed. 

3.4.12 The quality of the work shall be as per the standards of IR track manual, IRPWM 
and RDSO/ IRICEN guidelines. 

3.4.13 The contractor shall use standard tools & materials as specified or as per the 
requirement of approved or reputed Brands as the case may be. 

3.4.14 The contractor shall take all necessary safety measures & precautions and the 
contractor shall be entirely responsible for the safety & security of his men  & 
materials. 

3.4.15 The contractor may have to use necessary communication equipments like mobiles 
/ WLL / Walky-talky as per requirement. 

3.4.16 If the same item or condition features in the special conditions of the contract & 
General conditions of the contract, then the item or condition mentioned in the 
special conditions of the contract alone will be applicable. 

3.4.17 Contractor shall provide Photo-identity cards to all his staff & supervisors. 
 

 
3.5 SAFETY PRECAUTIONS AND ESSENTIAL INSTRUCTIONS FOR WORKING 
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IN A.C. TRACTIONAREA. 

DO(S) AND DON’T(S) 

For All 
Staff DO(s) 

a. In case of fire on electric traction equipment or wires: 
i) Inform Traction Power Controller (TPC). 
ii) Extinguish fire by special extinguishers (Carbon tetrachloride or carbon dioxide 

type), if available. 
iii) Ensure no water jet directed at the fire is used under any circumstances. 

a. Anything Unusual on traction wires or eclectic rolling stock, inform Traction Power 
Controller or nearest Station Master. 

b. In any emergency – speak to Traction Power controller through the nearest 
means of communication. 

c. Large metallic structures such as fencing, structural steel work of platform running 
parallel to the track should be earthed suitably. 

d. Any tree or branches likely to fall on live conductor or nearer than 4m from the 
nearest live conductor shall be cut or trimmed by concerned staff in the presence of 
authorized staff of OHE. 

e. Before taking up the work on a line running parallel to 2*25KV/25kV AC lines, the 
line shall be earthed on both the sides of the working party. 

f. Ensure that distance between the two earths used for protection of working party 
does not exceed1km. 

g. Keep clear of the track and avoid contact with the rails when electric train within 250m. 
h. special care should be taken to carry long pipes,  poles  or  ladders  so  that  it  should 

not come in contact with or within 2m of live OHE. 
 

DON’T(s) 
1. DO NOT approach within 2 meters (approximately 7 feet) of any traction wires or live 

equipment. 
2. DO NOT work on or near traction wires or any live equipment unless they are made 

dead. Earthed and shut down notices/permit to work obtained. 
3. DO NOT enter any switching station or remote control centre unless specially permitted. 
4. DO NOT permit unauthorized persons to operate any equipment even if it be for 

making it dead. 
5. DO NOT disturb any earthing or bonding or traction wires or connections to BEC 

(buried earth cable)or OPC (overhead protection cable). 
6. DO NOT touch as person in contact with live traction wires. Remove body only after 

power supply is switched off & earthed. 
7. DO NOT forget to give artificial respiration to the victim as per the prescribed  

procedure laid down at shock treatment charts. 
8. DO NOT touch any traction wire hanging from the mast or fallen on the ground and 

do not allow anyone else to touch it. 
9. DO NOT operate crane on or near traction OHE unless an authorized representative 

of the OHE is present. 
For Station Manager 
DO(s) 

1. Ensure all staff is conversant with safety precautions, Station working rules & OHE 
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sectioning diagrams. 

2. Report defects in traction wires or any electric Rolling Stock promptly to the 
Traction Power Controller. 

3. Observe procedure given in station working instructions while operating isolator 
switches. 

4. Ensure safe custody of isolator switch keys. 
5. Ensure that traction power staff protects sections from all directions by banner flags 

during power blocks. 
6. Instruct the authorized signal maintainer to see that while he goes up the signal post 

he does not carry any long rod or article likely to be brought within the danger zone 
of 2 meters (approximately 7 feet) of the traction wires. 

7. As far as possible closed wagon should be used for material trains. Loading and 
uploading of such wagons should be done under supervision of an inspector to ensure 
that no tools or any part of the body of the worker comes within the danger zone. 

8. The following records to be maintained:- 
a) Records of message which are incoming and outgoing separately from T.P.C. 
b) Records for Key Register for interrupters and isolators separately. 

9. Unusual occurrences viz. heavy rains, lightning and thunderstorm effect on electrical 
installations – Station Manager on duly should advise T.P.C. of all such weather 
conditions. 

10. The ‘Dead elementary section’ of OHE shall be protected as per the provisions of 
the SWR. 

11.  The SMs should educate all the staff working under them on the above lines and  
should see that the earthing connections of BEC, OPC, Handrail, Impedance bond 
are not damaged when loading and unloading is done. 

DON’T(s) 
1. DO NOT permit an electric Rolling Stock or multiple unit with raised pantograph to 

approach any section under power block beyond ‘Power Block Working Limit’ 
boards or should not reach to the section insulators. 

2. DO NOT permit any crane to work adjacent to live traction wire. 
3. DO NOT permit your staff to approach live traction wires within the danger zone of 

2 metres (approximately 7 feet) 
4. DO NOT permit electric Rolling Stock with raised pantograph to enter any unwired 

section. 
5. DO NOT take off signals for direct reception for any electric Rolling Stock or train, 

if there is a Power Block within the adequate distances of the signals. 
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For Permanent Way 
Staff DO(s) 

1. Maintain the correct level of height gauges at level crossing. 
2. Provide rail jumper connections wherever a  fish plate is to be removed or rails  are 

to  be removed(specially on tracks with wooden sleepers) 
3. Ensure that insulated paint on your tools is intact. 
4. In case of rail fractures, two ends of the fractured rail shall be first temporarily 

connected by a temporary metallic jumper and then further action should be taken. 
5. In case of discontinuity of rails, two parts of rail should not be touched with bare 

hands. Gloves of approved quality shall be used. 
6. Ensure the continuity of the plinth. 
7. While unloading rails alongside the tracks, ensure that rails do not touch each other  

to form a continuous metallic mass of length greater than 300m. 
8. Maintain continuity of rails during maintenance or renewal of the track. 
9. Staff, working on installations directly in contact with rails, should use tools of the 

type approved by their departments. 
 

DON’T(s) 
1. DO NOT continue working till last minute in the face of an approaching electric 

train-clear the line early. 
2. DO NOT use steel measuring tapes or long metallic wires. 
3. DO NOT dump ballast, earth or ashes against the foundations of the masts and keep    

the top of the muffing clear. 
4. DO NOT raise the track above the high rail level mark specially under over line structures. 
5. DO NOT damage the plinth continuity, connection to BEC, OPC, handrail continuity. 

 
OTHER POINTS TO BE REMEMBERED 

1. If shunting is to be done for detaching hot axled coaches etc. on non-electrified track, 
special precaution should be taken not to admit the electric rolling stock into unwired 
section. A competent man shall personally supervise the shunting. 

2. It is dangerous to go within 2 meters (7 feet) of the live equipment. This is ‘DANGER 
ZONE’. 

3. Power Block means blocking of section of the line to the electric traffic only. 
4. No material should be stacked either on the mast or on mast foundation. 
5. When a motor vehicle with rubber type is to be transported in an open wagon,  the 

metal body shall be bonded to the wagon body by means of two independent solid 
connections by copper wire or galvanized iron flat or steel ropes. it is preferable that 
lashing used to secure the vehicle are of metallic ropes instead of manila or other coil 
ropes. 

6. Staff must close and secure the wagons doors properly after the same have been 
loaded or unloaded at loading or unloading points. One of the staff should be posted 
in the yard to close the wagon doors. He must see that no wagon is allowed with its 
doors opened. 

7. Cases of electric shock arising out of contact with 2*25KV/25kV A.C. Traction 
equipment shall be reported immediately to T.P.C. 

8. The escorts for vehicles in an open wagon accompanying the vehicles in train shall 
be warned to be careful of OHE wire and should not stand unwillingly on the 
vehicle. 
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9. Any abnormality observed on the overhead equipment viz. a broken contact wire, 
catenary wire, brackets, insulators or a hanging dropper etc. must be reported 
immediately to the Traction Power Controller over the emergency phone or through 
the nearest SM. 

10. Every time staff has to be work on signaling and telecom circuits along AC electrified 
lines, they should take precautions to protect themselves and equipment. 

11. All ODC consignments should be moved in electrified section after taking precautions 
as per extant instructions. 

12. Hoarding boards provided in the vicinity of  electrified tracks should be  located at a  
safe distance from the track so that in the event of their supporting structures being 
damaged, it should not fall on the OHE for infringe the track. 

13. Do not bridge insulted joints with bare hand or any metallic article in track-circuited 
area. 

14. Do not use the rails as a footpath, a seat or for such other purposes. 
15. Do not use steel tape or metallic tape or tape with woven metal reinforcement in 

electrified area. 
16. Do not expose the foundations while excavating. 
17. Do not work on any portion of a signal post or its fittings falling within a distance of 2 

m from the live OHE or a metal part electrically connected to this OHE unless this 
section is protected with a metallic screen. 

18. Do not work on signal post if this portion of signal is within 2 m of live OHE and not 
protected with metallic screen unless OHE has been switched off and permit to work 
has been granted. 

 
3.6 THE MAINTENANCE OF PERMANENT WAY 

3.6.1 Maintenance of Track in Track Circuited Areas (Lengths) 
3.6.1.1 Precautions to be taken while working in track circuited area: - 

(1) The Permanent Way Inspector should instruct the staff not to place across or 
touching two rails in the track, any tool or metal object which may cause short 
circuiting. 

(2) All gauges, levels, trolley and Lorries used on the track circuited length should be 
insulated. 

(3) Steel or C.I. pipes used for carrying water/gas under the track should be run 
sufficiently below the rail to prevent any short circuiting. 

(4) While carrying out track maintenance, care should be taken to see that no damage 
of track circuit fittings like rail bonding wires, lead wires to rails, bott legs, 
jumper wires etc., takes place. 

(5) Use of steel tapes should be avoided in track circuited section. 
(6) Pulling block of rails should be done in track circuited areas in the presence of 

S&T staff, where signaling connections are avoided. 
(7) Proper drainage should be ensured so as to avoid flooding of track during rains, 

particularly in yards, where watering of coaches is done and in water columns and 
ash pits. It would be desirable to provide washable concrete aprons on platform 
lines at originating stations, in track circuited area. 

(8) Ballast must be kept clean throughout the track circuited section and care should 
be taken to see that the ballast is kept clear of the rails and rail fastenings. The 
clearance from the foot of the rail should not be less than 50mm. During every 
packing this point should be taken note of. 
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3.6.2 Maintenance in Electrified Areas 
3.6.2.1  General Instructions to staff: - 

(1) General Knowledge of Engineering Staff- 
(a) Every engineering official working in electrical traction area shall be in the 

position of a copy of rules framed for the purpose of the operation of the 
Traction Power Distribution system pertaining to Engineering Department and 
ensure that staff working under him are also acquainted with the rules. He will 
ensure that rules pertaining to carrying out engineering works are strictly 
observed. 

(b) All electrical equipment, every power line or cable shall be regarded as being 
‘live’ at all times. No work shall be commenced adjacent to any electrical 
equipment except on authority issued in writing by a competent official of the 
Electrical Department to the effect that the equipment has been made dead and 
earthed. 
 

(2) Defects in an Over Head Equipment: - Defects or breakdowns in the overhead 
equipment including track and structure bonds noticed by the Engineering staff shall be 
reported immediately to the Traction Power Controller. When defects in the overhead 
equipment that are likely to cause the damage to pantographs or trains are noticed and 
it is not possible to convey information to the station master or signal men to enable 
them to issue caution orders, the line shall be protected by the staff noticing such 
defects according to General Rule 3.62. 
 

(3) Traction bonds: - In electrified areas the return current fully or partially flows through 
the rail. To ensure a reliable electrical circuit continuity and also to ensure proper 
earthing in case of leakage of current, various types of traction bonds as described 
below are provided at suitable places and maintained by the Electrical Traction 
Department. 

 
(a) Longitudinal Rail Bonds: - In the case of D.C. traction system, practically the whole 

return current flows through the rail. Therefore two flexible copper bonds offering 
minimum resistance to the flow of current are provided at each rail joint under the 
fishplates. Two solid lugs at the to ends of the copper bonds are inserted in holes 
drilled at the two rail ends between the fish bolt holes and are pressed by using a bend 
press to rivet them firmly to the rail. On points and crossings and at junction fishplates 
where continuity bonds of the above type cannot be provided due to space constraint, 
continuity of return current path is achieved by using mild steel straps or G.I. wire 
ropes. 
 
Absence of such bonds may cause unsafe working condition and in extreme cases may 
damage the rail ends. 

Cross Bonds (D.C): - Cross bonds are provided between adjacent tracks at regular 
intervals to reduce resistance of current to the minimum. Such cross bonds are also 
known as transverse bonds. 

Structure bonds: - All structures supporting overhead equipment either in A.C or D.C. 
track circuited areas are connected to the running rails for ensuring good earthling. 
Failure of insulator or leakage of current switches off the supply good earthing. Failure 
of insulator or leakage of current switches off the supply from the sub-station so that 
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men coming in contact with supporting structure etc. do not get electric shock. 
Removal or tampering of such bonds can, therefore, result in unsafe conditions. Since 
the structures are grouted in concrete, they are likely to become charged in case such 
bonds are kept disconnected. Similarly other steel structures such as foot-over bridges, 
sheds, etc., in the vicinity of O.H.E. lines are also connected to rails through similar 
structure bonds. 

3.6.2.2  Special Instructions to Staff Working In Traction Area - 

(1) Need for Precautions- Precautions are required to be taken on account of following: 
(a) Proximity of a Live Conductor. -The risk of direct contact with live O.H.E. is 

ever present while working in electrified sections such as for painting of steel 
work of through span of bridges and platform cover. 

(b) Build up of potential due to return current in rails. - The return current in the 
rails may cause a potentialdifference- 
(i) Between rail and the surrounding mass of earth. 
(ii) Between two ends of a fractured rail. 
(iii) Between the two rails at an insulated joint. 
(iv) Between earth and any other metallic mass 

 

(2) The following precautions should, therefore, be taken while working in traction areas: 
 

(a) No work shall be done within a distance of two meters from the live parts of the 
O.H.E. without a‘permit-to-work’. 

(b) For work adjacent to overhead equipment the Engineering Inspector shall apply 
to the proper authority sufficiently in advance for sanctioning traffic and power 
block required. The Traction Power Controller through Traction Foreman will 
arrange to isolate and earth the section concerned on the date and at the time 
specified in consultation with the Traffic Controller. He shall then issue ‘permit-
to-work’ to the Engineering Inspector. 

On completion of the work the ‘Permit-to-work’ should be cancelled and 
traction power controller advised, who will then arrange to remove the earth 
and restore power supply. 

(c) No part of the tree shall be nearer than 4 meters from the nearest live conductor. 
Any tree or branches likely to fall on the live conductor should be cut or 
trimmed periodically to maintain the clearance. Cutting or trimming of trees 
affecting O.H.E. may be carried out by letting out the same on yearly contract 
basis. The contract shall be finalized and controlled by the Engineering branch, 
however the expenditure shall be debited to revenue grant of the TRD branch. 
The work will be executed under supervision of TRD staff to ensure safety and 
satisfactory completion of work. 

(d) No fallen wire or wires shall be touched unless power is switched off and the 
wire or wires suitably earthed. In case the wires drop at a level crossing, the 
Gatekeeper shall immediately make arrangements to stop all road traffic. 
 

(e) Work on Station roofs and Signal Gantries. - Staff working on station roofs and 
signal gantries and similar structures adjacent to Live Overhead Equipment 
shall not use any measuring tapes, tools and materials when there is a 
possibility of their being dropped or carried by wind on to the live overhead 
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equipment. 
 

 

(f) Earth work: - For excavation work adjacent to tracks, following action is taken: 
(i) In D. C. traction areas, intimation should be given in writing sufficiently 

in advance to the concerned Traction Distribution Officer to enable him 
to depute the Traction staff to be present in order to prevent possible 
damage to the traction underground feeder cables which are always 
located near the running lines. 

(ii) In A. C. traction areas, intimation should be given to the concerned 
officers of the Electrical General services and also S. &T. Department, 
since all the S. & T. and Electrical lines are cabled on account of 
Electrical Induction. 

In all A. C. and D. C. traction areas, cable markers showing location of cables 
are provided by the Traction Department. In addition, the cables are protected 
by tiles and bricks, during excavation if workman comes across such tiles or 
bricks in an arranged manner, they should at once report the matter to the 
higher officials. Any further excavation should be carried out only in the 
presence of the authorized staff of Electrical Traction and or S. & T. 
Department as the case may be. 
 

(g) Alteration to tracks: - The relative alignments of the centerline or the track with 
respect to the alignment of the contact wire must be maintained within the 
specified tolerances. This applies to both horizontal and vertical clearances. 
Slewing or lifting of track must not be done outside the agreed maintenance 
limits, unless the position of the contact wire is altered at the same time. 
Adjustment of cant has a magnified effect of the horizontal displacement of the 
centre line of the track with respect to the alignment of the contact wire. 
 
Horizontal clearances to structures within the limits laid down in the Schedule 
of Dimensions must be maintained. For Slewing or alterations to track 
involving adjustment of contact wire (outside the agreed maintenance limits) 
sufficient notice should be given to the traction staff so that they arrange to 
adjust the overhead equipment. 
 

(h) Alterations to Track bonding: - All bonds removed by the staff of the 
Engineering Department shall be replaced by the staff of the Engineering 
Department and all such removals and replacement shall be reported to the 
Assistant Electrical Engineer, Traction Distribution in-charge, concerned 
without delay. 
 

(i) Working of Cranes: - No crane shall be worked except on authorized ‘permit-
to-work’. In every case of working a crane, arrangement should be made for the 
presence of authorized overhead equipment staff to ensure that all safety 
precautions are taken. 

 

(j) Inspection of Tunnels: - For inspection roofs and sides of a tunnel, the overhead 
equipment shall be rendered ‘dead’. Special insulated apparatus should be used 
if sounding the unlined portions to locate loose rock in the roof and sides, is 
required to be carried out, when the overhead equipment is ‘live’. 
 

(k) As far as possible closed wagons shall be used for material trains. In case open 
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or hopper wagons are used, loading unloading of such wagons in electrified 
tracks shall be done under the supervision of an Engineering official not below 
the rank of a Permanent Way Mistry who shall personally ensure that no tool or 
any part of body of the workers comes within the ‘danger zone’ i.e., within 2m. 
of O.H.E. 

(l) Steel tapes or metallic tapes with woven metal reinforcement should not be 
used in electrified tracks. Linen tapes are safer and, therefore, should be used 
even though they are not accurate. 

(m) The top foundation blocks in electrified structures should be kept clear of all 
materials. 

3.6.2.3  Maintaining continuity of track. – 

 

(1) During maintenance or renewal of track, continuity of the rails serving electrified 
tracks shall invariably be maintained. For bridging gaps, which may be caused 
during removal of fishplates or rails, temporary metallic jumpers of approved 
design shall be provided as under. The necessary jumper will be provided by the 
Electrical Department on requisition. 
 

(2) In case fracture of rail, the two ends of the fractured rail shall be first temporarily 
connected by a temporary metallic jumper of approved design (as shown in the 
sketch below). In all cases of discontinuity of rails, the two parts of the rail shall 
not be touched with bare hands; Gloves of approved quality shall be used. 

(3) In the case of broken or defective rail bond, temporary connections shall be made 
as shown in sub- Para [2] above. 

(4) Before fishplates are loosened or removed temporary connections shall be made 
in as in sub-Para [3] above. 

3.6.2.4 Catch Sidings.  -  Normally all catch sidings except those which are sanded shall be  
kept alive. On sanded catch siding, the rails shall be kept clear of sand for a length 
of 21.5 meters, beyond the section insulators in the overhead lines and the switches 
controlling the sanded catch sidings shall be kept in the neutral position. If an 
electric engine or single or multiple unit train runs into the sanded length of a catch 
siding, it may possible be insulated from earth except through the buffers or 
couplings if connected to other vehicles, therefore these sidings shall not be made 
alive when an electric engine or single or multiple unit train or any vehicle coupled 
thereto are standing in the sanded tracks until all staff have been moved away from 
positions where they are likely to make contact between the permanent way 
formation and any part of the locomotive or single or multiple unit train or coupled 
vehicles. No person shall attempt to enter, or leave or in any other way make contact 
between the permanent way formation and the electric engine or single or multiple 
unit train or any vehicles coupled thereto while the overhead equipment of sanded 
length of siding is alive. 

 

3.6.2.5 Additional precautions in A. C. Traction area. – 
    The following additional precautions are required to taken in A. C. traction areas: - 

(1) Build-up of potential due to induction in metallic bodies situated close to O.H.E.- 
It is important to note that dangerous voltages may be induced in metallic masses 
such as fencing posts in the vicinity of traction conductors. To avoid possibility 
of shock due to such voltages, the metallic structures are bonded together and 
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earthed. 
(2) Unloading of rails. - When unloading rails along tracks, care shall be taken to 

ensure that rails do not touch each other to form a continuous metallic mass of 
length greater than 300 meters. 

(3) Permanent way staff are advised to keep clear of the tracks to avoid contact with 
the rails when an electrically hauled train is within 250 m. 

 
3.6.2.5 Fire in electrified areas. – 

The Permanent Way Officials noticing a fire likely to result in loss of life or  cause 
damage to property shall take all possible steps to prevent it from spreading and to 
extinguish it. In case the fire is on adjacent to any electrified equipment, the 
Permanent Way Official shall make no attempt to extinguish the fire but shall report 
the occurrence of fire to the nearest Station Master by most expeditious means. 

 
3.6.2.6 Permanent way tools. – 

Permanent Way tools (insulated and uninsulated) along with gloves shall be used in 
manner as approved by the Chief Engineer of the railway. 
 

3.6.2.7  Treatment of persons suffering from electric shock. - When persons receive 
electric shock, practically in every case they can be revived with prompt application 
of First Aid. 

Method of Resuscitation. - The method of resuscitation resorted to should be that 
known as artificialrespiration. 

Continuity of Treatment. - The efforts to restore breathing  must  be  continued  
regularly  and with perseverance, and must not be discontinued until a Doctor has 
taken charge of the case. 

3.6.2.8 Accident to power lines of outside bodies. – 
The Engineering Inspector shall be in possession of the name and address of the 
officer- in-charge of each power line across Railway land to enable an immediate 
report of any defect or accident appertaining thereto being made, under advice to the 
Assistant Engineer/Divisional Engineer. 

 
3.7 Time Schedule: 

The contract period for execution of the above mentioned work is 02 Years from the 
commencement of work. The works should commence within 15 days from date of 
issue of letter of Acceptance 

The work is to be carried out on the basis of “periodically and As & when required”. 

The contractor will have to arrange necessary Lighting equipment to carry out the 
above works at his own cost during night hours work on main line for which no extra 
payment will be made by DFCCIL. 

  Expenditure of all Tools & Plants, Safety equipment for labour and Supervisors i.e. 
Safety Jacket, helmet, Safety Shoe etc shall be borne by the contractor. 

 
3.8 The Track Maintenance works are to be carried out as per International 

norms/standards and in such a manner that all premises always look neat & clean. 
Eco friendly chemicals/Reagents to the extent possible shall be used. Similarly, the 
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waste disposal is also carried out in totally sealed manner without affecting the 
Environment. The Personnel Protective Equipment as per the requirements are to be 
used & All Safety norms are to be followed. 

 
3.9 Specifications: 

           RDSO & IRICEN Specifications/ IRPWM/IS code are applicable. 

4. Interface Work 

In addition the Contractor shall be required to accommodate requirements of 
miscellaneous works as per interfacing requirements. The DFCCIL shall carry out 
necessary co-ordinations with P-Way Contractors, Labour contractors for misc. 
activities including tamping, ballasting etc. E&M Contractor and various system 
contractors pertaining to traction power supply, signaling, telecommunication, AFC etc. 
for keeping provisions pertaining to cut outs, shafts, raceways, concealed conduits, other 
conduits, fixtures, inserts clearances etc all complete for the scope of work. 

           Earthling and lighting protection wherever required. 

5. STRUCTURES 
 

The work will have to be planned in such a manner that they do not obstruct or interfere 
with existing roads/ railways and other utilities. Where work is required to be carried out 
at locations adjacent to such roads/ railways, utilities, structures, monuments etc.  
suitable safety and protection arrangements will have to be ensured for which nothing 
extra will be payable. It should be ensured that no damage is caused to any such element 
and Engineer/ Employer shall be indemnified against such damage at no extra cost.  
Deleted 

6. REFERENCE TO THE STANDARD CODES OF PRACTICE 

All Standards, Technical Specifications and Codes of practice referred to shall be latest 
editions including all applicable official amendments and revisions. The Contractor shall 
make available at site all relevant Indian Standard Codes of practice and IRSC & TRC 
Codes as applicable. 

Wherever Indian Standards do not cover some particular aspects of maintenance, 
relevant British, German Standards will be referred to. The Contractor shall make 
available at site such standard codes of practice. 

In case of discrepancy among Standard codes of practice, Technical specifications and 
provisions in sub clauses in this NIT, the order of precedence will be as below: 

i) Provision in NIT 
ii) Technical Specifications, 
iii) RDSO/ IRICEN guidelines 
iv) Standard Codes of practice. 

In case of discrepancy among Standard Codes of Practice, the order of precedence will 
be IRS, IRC, IS, BS, DIN 

 

7. DIMENSIONS 

7.1 As regards errors, omissions and discrepancies in Specifications and Drawings, 
relevant clause of Special Conditions of Contract will apply. 
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7.2 The Contract shall utilise the SI system of units. Codes and Standards in imperial 
units shall not be used unless the Engineer has given his consent. 

7.3 Conversion between metric units and imperial units shall be in accordance with 
the relevant Indian Standards. 

7.4 The levels, measurements and other information concerning the existing site as 
shown on the conceptual/ layout drawings are believed to be correct, but the 
Contractor should verify them for himself and also examine the nature of the 
ground as no claim or allowance whatsoever will be entertained on account of any 
errors or omissions in the levels or strata turning out different from what is shown 
on the drawings. 

8. SPACE FOR TEMPORARY OFFICE & STORAGE 
 

8.1 A suitable area shall be provided on temporary basis by DFCCIL free of cost 
on as is where basis for execution of work, subject to availability. 

8.2 Deleted. 

9. STANDARDS 

9.1 Equipment, materials and systems shall be designed, manufactured and tested in 
accordance with the latest issue of International and/or National codes and 
standards. 

9.2 Reference to standards or to materials and equipment of a particular manufacturer 
shall be regarded as followed by the words “or equivalent”. The Contractor may 
propose alternative standard materials, or equipment that shall be equal to or better 
than those specified. If the Contractor for any reason proposes alternatives to or 
deviations from the specified standards, or desires to use materials or equipment 
not covered by the specified standards, the Contractor shall apply for the consent 
of the Engineer. The Contractor shall state the exact nature of the change, the 
reason for making the change and relevant specifications of the materials and 
equipment in the English language. The decision of the Engineer in the matter of 
quality will be final. 

9.3 The Contractor shall establish and maintain a Quality Assurance System in 
accordance with Appendix-3 to these Employer's Requirements for design and 
maintenance procedures and the interfaces between them. This Quality Assurance 
system shall be applied without prejudice to, or without in any way limiting, any 
Quality Assurance Systems that the Contractor already maintains. 

10. SITE INFORMATION 
 

10.1 Work Site 

10.1.1 The Work site is located in between Bhaupur - Pt. Deen Dayal Upadhayay 
section. 

10.1.2 The Contractor shall plan his works keeping in view restriction of approach and 
availability of space and time. 
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10.2 Climatic Conditions 

Bhaupur - Pt. Deen Dayal Upadhayay section experiences severe climatic 
conditions and tenderers must acquaint themselves about the same before 
submitting the tender. The Employer shall in no way be responsible on this 
account. 

11. CONTRACTOR'S SUPERINTENDENCE 

11.1 The Contractor shall submit a Staff Organization plan. This plan shall be updated 
and resubmitted whenever there are changes to the staff. The plan shall show the 
management structure and state clearly the duties, responsibilities and authority of 
each staff member. 

11.2 The site agent and his associates/supervisors shall have experience and qualification 
appropriate to the type and magnitude of the Works. Full details shall be submitted 
of the qualifications and experience of all proposed staff to the Engineer for his 
approval. 

12. THE SITE 

12.1 USE OF THE SITE 

12.1.1 The Site or Contractor's Equipment shall not be used by the Contractor for any 
purpose other than for carrying out the Works in the scope of this contract, 
except that, with the consent in writing of the Engineer, the Site or Contractor's 
Equipment such as batching and mixing plants for concrete and bituminous 
materials may be used for the work in connection with other contracts under the 
Employer. 

12.1.2 The location and size of each stockpile of materials, including excavated 
materials, within the Site shall be as permitted by the Engineer. Stockpiles shall 
be maintained at all times in a stable condition. 

12.1.3 Entry to and exit from the Site shall be controlled and shall be only available at 
the locations for which the Engineer has given his consent. 

12.2 ACCESS TO THE SITE 

12.2.1 The Contractor shall make its own arrangements, subject to the consent of the 
Engineer, for any further access required to the Site. 

12.2.2 In addition, the Contractor shall ensure that access to every portion of the Site is 
continually available to the Employer and Engineer.  Deleted 

12.3 ACCESS TO OUTSIDE THE SITE 

The DFCC shall be responsible for ensuring that any access or egress through 
the Site boundaries are controlled such that no disturbance to residents or 
damage to public or private property occur as a result of the use of such access 
or egress by its employees and sub-contractors. 
 

12.4 BARRICADES AND SIGNBOARDS 
 

12.4.1 The DFCC shall erect barricades as per requirement & wherever necessary 
around its areas of operations to prevent entry by unauthorized persons to his 
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Works Areas. No work shall be commenced in any Works Area until the 
Engineer has been satisfied that the barricades installed by the Contractor are 
sufficient to prevent, within reason, unauthorized entry.  Deleted 

12.4.2 Barricades shall be maintained in clean and good order by the Contractor until 
the completion of the Works. Deleted 

12.4.3 All Barricades being installed by the Employer shall be removed by the 
Employer upon the completion of the Works, unless otherwise directed by the 
Engineer. 

12.4.4 Barricades can be reused after removing from one place to other locations/ sites 
provided they are in good condition and approved by Engineer. 

12.5 Damage/worn-out barricades shall be replaced by Employer within 24 hours. 

12.6 CLEARANCE OF THE SITE 

All Temporary Works required to be undertaken by Contractor for its Scope of 
Work and which are not to remain on the Site after the completion of the 
Works shall be removed prior to completion of the Works or at other times 
instructed by the Engineer. The Site shall be cleared and reinstated to the lines 
and levels and to the same condition as existed before the Works started except 
as otherwise stated in the Contract. 

13. SURVEY OF SITE AND INVESTIGATIONS 

13.1 The datum used for the Contract shall be as per direction of Engineer In charge. 
13.2 The Contractor shall relate the maintenance of the Works to the Site Grid. To 

facilitate this, survey reference points have been established and the Engineer 
will provide benchmarks in the vicinity of the Site. 

 

14. SAFETY, HEALTH AND ENVIRONMENTAL REQUIREMENTS 

The Contractor shall comply with in the conditions stipulated in the Conditions of 
contracts on Safety and Health, for civil works of O&M wing. And condition of contract 
on Environment for civil works of O&M for contract value above ₹1.00 Crore. 

15. Other Safety Measures 

15.1 Standby Equipment 

The Contractor shall provide adequate stand-by equipment to ensure the safety of 
personnel, the Works and the public. 

16. Technology Transfer 

The Contractor shall ensure that all local contractors and sub-contractors engaged in the 
works are given training, guidance and the necessary opportunity for transfer of 
technology in various areas of maintenance such as instrumentation, safety, quality 
assurance, viaduct and station etc. 

17. CARE OF THE WORKS 

                 Unless otherwise permitted by the Engineer all work shall be carried out in dry conditions. 

18. PROTECTION OF THE WORKS FROM WEATHER 
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Work shall not be carried out in weather conditions that may adversely affect the 
Works unless proper protection is provided to the satisfaction of the Engineer. 

19. DAMAGE AND INTERFERENCE 

(a) Work shall be carried out in such a manner that there is no damage to or 
interference with: 

(b) Items which are damaged or interfered with as a result of the Works and 
items which are removed to enable work to be carried out shall be reinstated 
to the satisfaction of the Engineer and to at least the same condition as 
existed before the work started. Any claims by Utility Agencies due to 
damage of utilities by the Contractor shall be borne by the Contractor. 

(c) The Contractor shall immediately inform the Engineer of any damage to 
structures, roads or other properties. 

(d) The Contractor shall take all necessary precautions to protect the structures 
or works being carried out by others adjacent to and, for the time being, 
within the Site from the effects of vibrations, undermining and any other 
earth movements or the diversion of water flow arising from its work. 

20. SITE ESTABLISHMENT 

20.1 LATRINES AND WASHPLACES 

The Contractor shall arrange regular disposal of effluent and sludge in a manner that 
shall be in accordance with local laws/ regulations. 
The Contractor do not pose a nuisance or a health threat due to its Scope of Work. 
The Contractor shall also take such steps and make such provisions as may be 
necessary or directed by the Engineer to ensure that vermin, mosquito breeding etc. 
are at all times controlled. 

 

21. QUALITY ASSAURANCE 

The Contractor shall establish and maintain a Quality Assurance System in 
accordance to the Employer's Requirement. This Quality Assurance system shall be 
applied without prejudice to, or without in any way limiting, any Quality Assurance 
Systems that the Contractor already maintains. 

22. TESTING 

(a) Equipment, apparatus and materials for in-situ tests and laboratory compliance 
tests carried out by the Contractor shall be provided by the Contractor. The 
equipment and apparatus shall be maintained by the Contractor and shall be 
calibrated before the testing starts and at regular intervals as permitted by the 
Engineer. The equipment, apparatus and materials for in-the situ tests shall be 
removed by the Contractor as soon as practicable after the testing is complete. 
 

(b) The Contractor shall be entitled in all cases to attend the testing carried out in 
the Employer's or other laboratories, to inspect the calibration certificates of 
the testing machines and to undertake the testing on counterpart samples. 
Testing of such samples shall be undertaken in laboratories complying with 
Clause 21.4(a)(i) above and particulars of the laboratory proposed shall be 
submitted to the Engineer for consent prior to the testing. 
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(c) Attendance on tests, including that by the  Engineer, Contractor and Designer, 

shall be as laid down in the Quality Assurance procedures. 

23. RECORDS 

          23.1 DRAWINGS PRODUCED BY THE CONTRACTOR 

Drawings produced by the Contractor including drawings of site layouts, Temporary 
Works, etc. for submission to the Engineer shall generally be to ISO A1 size. 

24. PROGRESS PHOTOGRAPHS 

(a) The Contractor shall provide monthly progress photographs which have been 
properly recorded to show the progress of the works to the Engineer in soft in 
form of PPT by e- mail. The photographs, shall be taken on locations agreed with 
the Engineer to record  the exact progress of the Works. 

(b) The Contractor shall ensure that no photography is permitted on the Site without 
the agreement/ permission of the Engineer. Contractor should be aware of the 
local regulations and conditions with regard to Photography in some 
“RESTRICTED AREA’ as per Project Site conditions. 

25. MATERIALS 

25.1 Materials and goods for inclusion in the Permanent Works shall be new unless 
the Engineer has consented otherwise. Preference shall be given to local 
materials where available. Approved Manufacturers/Suppliers of few important 
items have been given in Appendix-4 of this Employer’s Requirement. These 
materials shall be procured only for these manufacturers/Suppliers. 

25.2 Certificates of tests by manufacturers which are to be submitted to the Engineer 
shall be current and shall relate to the batch of material delivered to the Site. 
Certified true copies of certificates may be submitted if the original certificates 
could not be obtained from the manufacturer. 

25.3 Parts of materials which are to be assembled on the Site shall be marked to 
identify the different parts. 

25.4 Materials which are specified by means of trade or proprietary names may be 
substituted by materials from a different manufacturer which has received the 
consent of the Engineer provided that the materials are of the same or better 
quality and comply with the specified requirements. 

25.5 Samples of materials submitted to the Engineer for information or consent shall 
be kept on the Site and shall not be returned to the Contractor or used in the 
Permanent Works unless permitted by the Engineer. The samples shall be used as 
a mean of comparison which the Engineer shall use to determine the quality of 
the materials subsequently delivered. Materials delivered to the Site for use in the 
Permanent Works shall be of the same or better quality as the samples which 
have received consent. 

26. QUALITY ASSURANCE 

1. General 

The Contractor shall implement a Project Quality Management Plan in accordance 
with ISO-9001 "Quality System - Model for Quality Assurance in 
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Design/Development, Production, Installation and Servicing" to ensure that all 
materials, workmanship, plant and equipment supplied and work done under the 
contract meets the requirements of the contract. This plan shall apply to all activities 
related to the quality of items, including designing, purchasing, inspecting, handling, 
assembling, testing, storing, and shipping of materials and equipment and different 
elements of maintenance work and installations of system components. 

The Quality Plan to be prepared by the Contractor and submitted to the Engineer 
shall follow the requirements of ISO 9000 and address each element therein. 

Registration of the Contractor's organization, or subcontractors or sub-consultants is 
not required for this Project but the Project Quality Management Plan as submitted 
shall meet the intent of the ISO 9000 requirement in that there is a comprehensive 
and documented approach to achieving the project quality requirements. 

2. Quality Assurance Management Plan 

The Project Quality Management Plan (PQMP) shall as a minimum address the 
quality system elements as required by ISO 9001, generally noting the applicability 
to the Contractor's Works Programme for the Project. Procedures or Quality Plans to 
be prepared by others (Suppliers, Subcontractors, and Sub-consultants) and their 
incorporation in the overall PQMP shall be identified. 

The Contractor shall provide and maintain a Quality Assurance Plan (QA) to regulate 
methods, procedures, and processes to ensure compliance with the Contract 
requirements. The QA Plan, including QA written procedures, shall be submitted to 
the Engineer for his review. 

Adequate records shall be maintained in a readily retrievable manner to provide 
documented evidence of quality monitoring and accountability. These records shall 
be available to Employer at all times during the term of the Contract and during the 
Defects Liability Period and for a five year period thereafter. 

The Plan shall identify: 

• Design Process: that control, check and verify the accuracy, completeness and 
integration of the design shall be performed by certified personnel and in 
accordance with documented procedure that have the written consent of the 
Engineer. 

• Special Processes: that control or verify quality shall be performed by certified 
personnel and in accordance with documented procedures that have the written 
consent of the Engineer; 

• Inspection and Test: Inspection and testing instructions shall provide for reporting 
non- conformances or questionable conditions to the Engineer; Inspection shall 
occur at appropriate points in the installation sequence to ensure compliance with 
drawings, test specifications, process specifications, and quality standards. The 
Engineer shall designate, if necessary, inspection hold points into installation or 
inspection planning procedures; 

• Receiving Inspection: These procedures shall be used to preclude the use of 
nonconforming materials and to ensure that only correct and accepted items are 
used and installed; 

• Identification and Inspection Status: a system for identifying the progressive 
inspection status of equipment, materials, components, subassemblies, and 
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assemblies as to their acceptance, rejection, or non-inspection shall be maintained; 

• Identification and Control of Items: an item identification and traceability control 
shall be provided; 

• Handling, Storage, and Delivery: provide for adequate work, surveillance and 
inspection instructions. 

The Plan shall ensure that conditions adverse to quality such as failures, malfunctions, 
deficiencies, deviations, and defects in materials and equipment shall be promptly 
identified and corrected. 

The Plan shall provide for establishing, and maintaining an effective and positive 
system for controlling non-conforming material including procedures for the 
identification, segregation, and disposal of all non-conforming material. Dispositions 
for the use or repair of non-conforming materials shall require the Engineers consent. 

3. Plan Implementation and Verification 

The Plan shall clearly define the QA Organization. Management responsibility for 
the QA shall be set forth on the Contractor's policy and organization chart. The Plan 
shall define the requirements for QA personnel, their skills and training. Records of  
personnel certifications shall be maintained and monitored by the QA personnel. 
These records shall be made available to the Engineer for review, upon request. 

The QA operations shall be subject to the Engineers, Employer or Employer's 
authorized representative's verification at any time, including: surveillance of the 
operations to determine that practices, methods and procedures of the plan are being 
properly applied; inspection to measure quality of items to be offered for acceptance; 
and audits to ensure compliance with the Contract documents. 

The contractor's Quality Audit Schedule shall be submitted to the Engineer for 
consent every three months or more frequently as required. 

The results of Quality Audits shall be summarized in the Contractor's monthly reports. 

The Contractor shall provide all necessary access, assistance and facilities to enable 
the Engineer to carry out on-site and off-site surveillance of Quality Assurance 
Audits to verify that the quality system which has the consent of the Engineer is 
being implemented fully and properly. 

 

27. CONTRACTOR’S LABOUR CAMP 

1. EMPLOYER NOT TO PROVIDE QUARTERS FOR CONTRACTOR’S LABOUR 

The Employer will not provide living accommodation for the use of the Contractor 
or any of his staff or labour employed on the Works. Living accommodation shall 
not be established on any land provided to the contractor by the Employer. 

2. PROVISION OF LABOUR CAMP 

The Contractor, shall, at his own expense, make adequate arrangements for the 
housing, supply of drinking water and provision of bathrooms, latrines and urinals, 
with adequate water supply, for his staff and workmen directly or through sub-
contractors employed  on the Works at the location authorized by Engineer. No 
labour camp shall be allowed at work site or any un-authorized place. 
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The Contractor at his own cost shall maintain all campsites in a clean and sanitary 
condition. The Contractor shall obey all health and sanitary rules and regulations, 

and carry out at his cost all health and sanitary measures that may from time to time 
be prescribed by the Local/Medical Authorities and permit inspection of all health 
and sanitary arrangements at all times by the Employer, Engineer and the staff of the 
local municipality or other authorities concerned. Should the Contractor fail to 
provide adequate health and sanitary arrangements these shall be provided by the 
Employer and the cost recovered from the Contractor. 

The Contractor shall at his own cost, provide First Aid and Medical facilities at the 
Labour Camp and at work sites on the advice of  the Medical Authority in relation to  
the strength of the Contractor’s staff and workmen, employed directly or through 
sub- contractors. 

The Contractor shall at his own cost, provide the following minimum requirements 
for fire precautions: 

• Portable Fire Extinguishers. 

• Manual Fire Alarms. 

• Water Supply for use by the Fire Service. 

The Contractor at his own cost shall provide necessary arrangements for keeping the 
camp area sufficiently lighted to avoid accidents to the workers. He should also 
ensure that electrical installations are done by Trained Electricians. These 
installations shall be maintained and daily maintenance records must be made 
available for inspection of the Engineer. 

3. CAMP DISCIPLINE 

The Contractor shall take requisite precautions, and use his best endeavors to prevent 
any riotous or unlawful behavior by or amongst his workmen, and others, employed 
directly or through sub- contractors. These precautions shall be for the preservation 
of the peace and protection of the inhabitants and security property in the 
neighborhood of the Works. In the event of the Employer requiring the maintenance 
of a Special Police Force at or in the vicinity of the site, during the tenure of the 
work, the expenses thereof shall be borne by the Contractor and if paid by the 
Employer, shall be recoverable from the Contractor. 

The sale of alcoholic drinks or other intoxicating drugs or beverages upon the work, 
in any labour camp, or in any of the buildings, encampments or tenements owned or 
occupied by, or within the control of, the Contractor or any of his employees directly 
or through sub-contractors employed on the work, shall be forbidden, and the 
Contractor shall exercise his influence and authority to secure strict compliance with 
this condition. The Contractor shall also ensure that no labour or employees are 
permitted to work at  the site in an intoxicated state or under the influence of drugs. 

The Contractor shall remove from his camp such labour and their families, as refuse 
protective inoculation and vaccination when called upon to do so by the Engineer on  
the advice of the Medical Authority. Should Cholera, Plague or any other infectious 
disease break out, the Contractor shall at his own cost burn the huts, bedding, clothes 
and other belongings of or used by the infected parties. The Contractor shall 
promptly erect new huts on healthy sites as required by the Employer, within the 
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time specified by the Employer, failing which the work may be done by the 
Employer and the cost recovered from the Contractor. 

4. LABOUR ACCOMMODATION 

The Contractor shall provide living accommodation that is equal to or exceeds the 
minimum criteria established in the following sub-sections, needed to house his staff, 
workers employed directly or through sub-contractors. The buildings shall be 
constructed so as to have a minimum life of not less than the length of the Contract. 

a. The roofs shall be watertight and laid with suitable non-flammable materials 
permissible for residential use under local regulations and for which the 
consent of the Engineer has been obtained. 

b. Each hut shall have suitable ventilation. All doors, windows, and ventilators 
shall be provided with security leaves and fasteners. Back to back units may 
be avoided. 

c. The minimum height of each unit shall be 2.10m and shall have separate 
cooking place. 

d. Suitable no. of common toilet/bath shall be provided. 
 

5. WATER SUPPLY 

The Contractor shall provide an adequate supply of water for the use of labourers in 
the Camp. The provision shall not be less than two gallons of pure and wholesome 
water per head per day for drinking purposes and three gallons of clean water per 
head per day for bathing and washing purposes. Where piped water supply is 
available, supply shall be at stand posts and where the supply is from wells or river, 
tanks which be of metal or masonry shall be provided. The Contractor shall also at 
his expense make arrangements for the provision and laying of water pipe lines from 
the existing mains wherever available and shall pay for all the fees and charges 
thereof. 

 
6. DRAINAGE 

The Contractor shall provide efficient arrangements for draining away sewage water 
so as to keep the camp neat and tidy. Surface water shall be drained away from paths 
and roads and shall not be allowed to accumulate into ditches or ponds where 
mosquitoes can breed. 

 
 

7. SANITATION 
The Contractor shall make arrangements for conservancy and sanitation in the labour 
camps according to the rules and regulations of the Local Public Health and Medical 
Authorities. 

The Contractor shall provide a sewage system that is adequate for the number of 
residents in the camp, and which meets the requirements of the Municipality 
Authorities. 

28. Other Technical specification 
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28.1. Code/Standards/Manual for the work 
 

28.1.2 Introduction 
 

The Materials and workmanship specification as follows has been based on Indian Standards 
and International Standards as scheduled below. Apart from the basic data, specifications etc. all 
items of works shall be governed by the Codes & Specifications as detailed hereunder and as 
revised / corrected / amended up to 28 days before the due date of submission of the Bid 
Proposal. 

 
The Contractor shall also be responsible for getting the approval from DFCCIL for the 
International Standards which are not specifically included herein below and the Contractor 
intends to apply the same for the detailing of his design, additionally. 

 
28.1.3 Relevant Standards 

 
All items of works shall be governed by the latest versions of the following Codes, 
Specifications as revised/corrected/amended (with latest correction slip) up to the time as 
specified above. 

 
Guidelines for Earthwork in Railway Projects: Guideline No. GE: G-1, July, 2003. And GE- 
14,Guidelines on Erosion Control and drainage of Railway Formation - Guideline No. GE:G-4, 

 
Indian Railway Schedule of Dimensions for Broad Gauge Standard Schedule of Dimensions for 
Eastern Dedicated Freight Corridor for Indian Railways. 

 
Indian Railway Code for Practice of Plain/Reinforced and Pre-stressed concrete for 
general/bridge construction (Concrete Bridge Code- 1997) with correction slips up- to-date 
Indian Railway – Engineering Code 

 

Indian Railways LWR manual. 
Indian Railway Bridge Manual 1998 with correction slip up-to-
date. Indian Railways Permanent Way Manual. 
Indian Railways Works Manual, USFD manual , Track Machine Manual, AT Welding 
manual, Flash butt welding manual with latest correction slips. 

 
Technical specification for high output tamping cum stabililizing machine capable of 3500 
sleepers per Hour peak output for B.G. (1676mm), specification No. TM/HM/HOT-STAB/371 
Rev. 02- 2017. Rev.-02, / revised upto date. 
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PART - III  

TECHNICAL 

SPECIFICATIONS 

1.1 The work is to be executed as per the direction of Engineer in charge. Item to be operated shall 
be as per the tender schedule & site condition. Decision of Engineering-in-charge or his 
representative shall be final and binding on the contractor. Tenderers are requested to visit the 
site of work before quoting the rates. 

1.2 All construction materials to be used in the work shall be as per relevant IS specification 
wherever applicable. 

1.3 Contractor shall take all care to avoid any damage to electric overhead or underground cable, 
telephone wires, water pipe line, sewerage system etc. Any damage to the railway/DFCCIL 
property on account of contractor’s negligence shall be made good at contractor’s cost. 

1.4 In case any ambiguity between special conditions and general standard condition, special 
conditions shall prevail. 

1.5 Contractor shall be responsible for the safety of his labour, machinery deployed on the work. 

1.6 Contractor will be responsible for the safety of DFCC and railway property. 

1.7 Contractor has to make all the safety arrangements and provide boards and banners of "work in 
progress" etc. and safety strips of sufficient length to make aware the Passengers and other users. 
No extra payment for the same shall be made.  Deleted 

1.8 Work to be done in a very efficient manner and up to the entire satisfaction of Engineer in 
charge. Any defect pointed out by Engineer in charge shall immediately be rectified by the 
contractor without any extra cost. 

 
2. Further Drawing and Instructions: 

 
(i) Chief General Manager, DFCCIL shall have full power to make and issue further 

drawings or instructions or direction from time to time as may appear necessary and 
proper to the contractor for efficient construction, completion and maintenance of the 
works. The contractor shall be bound by the same as fully as be if they had been 
mentioned or referred to in the contract, and the contractor shall not be entitled to any 
extra payment in respect of any work or materials shown or directed to be done 
supplied by such further drawings or instructions required for completion of unless 
the Chief General Manager, DFCCIL have given an extra order for the same in 
writing. The contractor shall be responsible for close scrutiny of the drawings. 

 
(ii) If the works are required to be done in Railway Yards and Tracks are to be crossed, 

the tenderer shall inspect the site and make himself thoroughly acquainted with site 
condition and quote rate considering these aspects. 
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(iii) The work shall have to be done in such a manner that the normal working of the 
Railway within the railway yard does not get disturbed. No material/temporary 
structures should be kept adjacent to the running track which may infringe rail 
traffic. The contractor shall take necessary precaution to prevent/cause damage to the 
Railway property & staff during the execution of the work. 

 
3. Contractor to Study Drawing & Specification etc. and His Liability: 

The contractor shall be responsible for close scrutiny of the approved drawings supplied 
by the DFCCIL, For any discrepancies, error or omission in the drawings or other 
particulars indicated therein, the contractor shall approach the DFCCIL immediately 
for rectification of indicated therein, the contractor shall approach the DFCCIL 
immediately for rectification of such discrepancies, errors and omission. If any 
dimension/figure/features etc. on approved drawings or plans differ from those 
drawings or plans issued to the contractors at the time of calling the tender, the 
dimensions as figured upon the approved drawings or plans shall be taken as correct. 

4 Contractor to Submit his Time Table: 

The contractor shall submit a monthly progress of work done during the month by the 
4th day of the following month. He will also give the programme of coming month by 
25th of each month. The programme will be subject to alteration at the discretion of the 
DFCCIL officials. 

5 Any Doubted Points to be referred to the Chief General Manager, DFCCIL: 
Should there be any doubt or obscurity as to anything to be done or not to be done by 
the contractor or as to these instructions or as to any matter or thing, the contractor 
must set forth such doubt or obscurity in writing and submit the same to Chief General 
Manager, DFCCIL. Only such reply as the said Chief General Manager, DFCCIL may 
be in writing given shall be taken as the authoritative interpretation of the point in 
doubt or obscurity. 

6 Contractor’(s) Liability: 

Notwithstanding the specifications and conditions stated in the contract, the contractor 
shall keep the Engineer/ Employer authority fully indemnified and free from all 
liabilities and risks consequential to any lapse on his part in respect of material quality, 
standard of workmanship, accuracy of fabrication and the like. He shall provide all 
labour and material required for execution of the work as per all standards and 
specifications. 

7 Site Facilities by the Contractor: 
Contractor shall provide office / site facilities at the approach site / other locations for 
ensuring smooth and efficient communication and work execution. Cost of these 
facilities deemed to be included in the quoted rates and nothing extra shall be paid for 
this item. 
 Contractor shall (at his own cost) depute / nominate safety officers(s) for supervising 
safety aspects of all works/process including enabling arrangements for execution and 
inspection of the work. Safety systems/arrangements should be made for each activity 
of fabrication/erection and its inspection and same should be certified by nominated 
safety officer. 
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8 SAFE WORKING METHODS: 
 

8.1 All of the works executed under this contract involve works on or alongside the 
Railway 
/DFCCIL track on which the railway/DFCCIL traffic is kept operative during or 
immediately after the completion of one or more phases of the contract work. In view of this 
position maintaining safe working conditions at the work site at all times for the safe 
passage of the train traffic is a primary over-riding condition required to be fulfilled by the 
contractor at all times. 

8.2 For this purpose, it is understood and agreed to by the contractor that the work executed by 
him under this contract shall at all times fulfill all the safety conditions in force on the 
railway from time to time to operate the train traffic. 

9. PROTECTION OF THE WORK SITE 
 

9.1 On railway track where the train traffic will be operational during the execution of the 
contract work the protection of the works site as considered appropriate and adequate shall 
be arranged by the Engineer’s Representative at the Railway’s cost. 

9.2 Contractor shall be responsible for providing appropriate and adequate system for warning 
the contractor’s workmen about the train traffic on or in the vicinity of the site of work 

9.3  The contractor shall remain fully responsible for ensuring safety & in case of any accident, 
shall bear cost of all damages to the equipment & men and also damages to railway & its 
passengers. 
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PART-IV 
                     CHAPTER - I  

   MILESTONES AND TIME 
SCHEDULE 

 
4.1.1 Time Schedule: 
4.1.1.1 Time of start and completion: 

The time allowed for execution of the works is 24 (Twenty Four Months) from the date 
of issue of letter of acceptance from DFCCIL. 
The contractor shall be expected to mobilize to the site of works and commence 
execution of the works within 10 (days) from issue of Acceptance Letter by DFCCIL. 
The contractor shall be expected to complete the whole work ordered on the contractor 
within 24 (Twenty Four Months) from the date of issue of Acceptance Letter by 
DFCCIL. 
If the contractor commits defaults in commencing execution of the works as afore 
stated, DFCCIL shall without prejudice to any other right to remedy, be at liberty to 
forfeit fully the Earnest Money Deposit and performance guarantee of the contractor. 

 
4.1.1.2 Progress of works: 

The contractor shall submit a programme of work in the form of a Bar Chart of all the 
activities in consistence with milestone target envisaged below. In case this bar chart 
requires to be modified, the Engineer and the contractor shall agree upon a time and 
progress chart. The chart shall be prepared in direct relation to the time stated as 24 
(Twenty Four Months) for the completion of the works as the milestone targets 
specified below of these special conditions. It shall indicate the forecast of the dates of 
commencement and completion of various activities of the work and may be amended 
as necessary by agreements between the Engineer and the contractor within the 
limitation of 24 (Twenty Four Months) as overall completion period.  Deleted 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



PRYJW-EN-TM-CGM-2023-03 
 

 

Signature of tenderer (s)  
with seal      132   

 
 
 
 
 
 
 
 
 
 
 
 
 

TENDER FORMS (INCLUDING 
SCHEDULE OF PRICES) 



PRYJW-EN-TM-CGM-2023-03 
 

 

Signature of tenderer (s)  
with seal      133   

PART- IV 
CHAPTER II 

TENDER FORMS 
 

FORM No. SUBJECT 
Form No. 1 Offer Letter 
Form No. 2 Tenderer’s Credentials 
Form No. 2A  Technical Eligibility Criteria Details 
Form No. 2B Financial Eligibility Criteria Details 
Form No. 2C Applicant's Party Information Form 
Form No. 3 Summary of prices 
Form No. 4  Schedule of Prices and Total Prices 
Form No. 5  Contract Agreement 
Form No. 6  Performance Guarantee Bond 
Form no.7 Standing indemnity bond for on account payment 
Form no.8 ECS / NEFT / RTGS Form 
Form no.9 Draft MOU for Joint Venture Participation 
Form no.10 Draft Agreement of JV 
Form no.11 Pro-forma of Participation from each partner of JV 
Form no.12 Power of Attorney for authorized signatory of JV partners 
Form no.13 Power of Attorney to lead partner of JV 
Form no.14 Performa for Time Extension 
Form no.15 Certificate of fitness 
Form no.16 Performa of 7 days’ Notice 
Form no.17 Performa of 48 Hours’ Notice 
Form no.18 Performa of termination notice 
Form no.19 Format of Bank Guarantee for Mobilization 
Form no.20 Format of Pre contract Integrity Pact 
Form no.21 Anti-profiteering declaration 
Form no.22 Format for certificate to be submitted/upload by tenderer alongwith the 

tender documents 
Form no.23 Deleted  
Form no.23A Deleted 
Form no.24 Final Supplementary Agreement Annexure-I format for competency 

certificate  
Form no.24A Bank Guarantee Bond for Bid Security 
Form no.24B Bank Guarantee Bond for Security Deposit 
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FORM No. 1 
OFFER LETTER 

 
 
Tender No. PRYJW-EN-TM-CGM-2023-03 

 
Name of Work:- Operation & Maintenance of MPT-56901 including supply of spares for 
24 months (2 years) in Bhaupur-Pt. Deen Dayal Upadhayay section under control of 
GM/Co/PRYJ(W). 
 
To, 

Chief General Manager, 
DFCCIL, Prayagraj 
(West) 

 
We, the undersigned, declare that: 

 
(a) We have examined and   have   no    reservations    to    the    Bidding    

Documents, including Addenda. 
 

(b) We offer to execute the Works in conformity with the Bidding Documents; 
 

(c) Our bid shall be valid for a period of 45 days from the date fixed for the bid 
submission deadline in accordance with the Bidding Documents, and it shall 
remain binding  upon  us  and may be accepted at any time before the expiration of 
that period; 

 

(d) We have not been blacklisted/banned in accordance with para.1.3.13 (iii) of 
Preamble and General Instructions to tenderers. 

 

(e) We are neither Bankrupt/Insolvent nor in the process of winding-up nor there is a 
case pending before any Court on deadline of submission of the Bid in 
accordance with para. 
1.3.13 (iii) of Preamble and General Instructions to tenderers. 
 

(f) If our bid is accepted, we commit to obtain a Performance Guarantee in accordance 
with the Bidding Documents; 
 

(g) If our bid is accepted, we commit to deploy key equipment and key personnel 
consistent with the requirements of the work. 

 

(h) We understand that this bid, together with  your  written  acceptance  thereof  
included  in your notification of award/Letter of Acceptance (LOA), shall 
constitute a binding contract between us, until a formal contract is prepared and 
executed; and 

 

(i) All information, statements and description in this bid are in all respect true, 
correct and complete to  the best of our knowledge and belief and we  have  not  
made   any   tampering  or changes in the bidding documents on which the bid is 
being submitted and if  any tampering or changes/incorrect information are 
detected  at  any  stage,  we understand  the bid will invite summarily rejection and 
forfeiture of bid security,  the  contract will be liable  to be terminated along with 
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forfeiture of performance security, even  if  LOA  has  been issued. 
 

(j) We understand that you are not bound to accept the lowest bid or any other 
bid that you may receive. 

 
Name ...................................................... In the capacity of……………………………. 
............ .............. ....................... Signed………………………….Duly authorized to sign 
the Bid for and on behalf of............................................................ Date 
.......................................... 
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FORM No. 2 
 

TENDERER'S CREDENTIALS 
 

S. No Description 

1. For technical experience/competence, give details of similar completed works 
during the last Seven financial years (i.e. current Financial year and three 
previous Financial Years) in the Performa given in Form-2A 

2. For financial capacity and organizational resources,  give  details  of  
contractual  payments  received  for  the  last  three  financial  years  (i.e. 
current  Financial  year  and  three  previous   financial   years)   as   per  
audited balance sheet certified by Chartered Accountant in the Performa given 
in Form-2B 

3. Give constitution of your firm. Attach certified copies of legal documents in 
support thereof. Form-2C 
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          TECHNICAL ELIGIBILITY CRITERIA 
 DETAILS 

FORM No. 2A 

Details of the similar works completed (as per Para 1.3.13 (i) of Preamble and General Instruction to 
Tenders) 
 

Similar Contract No.  
Contract Identification  
Award date  
Completion date  
Role in Contract Prime Contractor Member in JV 
Total Contract Amount (Rs.)  
If member in a JV, Specify participation in total 
contract amount 

[insert a 
percentage 
amount] 

Total contract amount 
in Rs. 

Total work done i.e “Definition of work Operation 
and Maintenance of ON Track Machines anywhere 
in railway sector in any country of the world. 
 (Final Bill/Last Bill 
paid in case final bill under preparation) 

 

Employer’s Name: 

Address: 

Telephone/Fax 

number 

E-Mail: 

 

Description of the similarity in accordance with Criteria 1.3.13 (i) (A) 

 
Note:-The Bidder shall attach certified work completions certificates / certified copy of final bill/last 
bill paid issued by clients for, “Operation and Maintenance of ON Track Machines anywhere in 
railway sector in any country of the world.” In case main contract is not exclusively for “Operation and 
Maintenance of ON Track Machines anywhere in railway sector in any country of the world.”, the 
client’s certificate indicating the amount of executed work for “ . Operation and Maintenance of ON 
Track Machines anywhere in railway sector in any country of the world.” shall be attached by the 
bidder. In case above documents clearly showing the amount of work done for similar nature of work 
i.e. “Operation and Maintenance of ON Track Machines anywhere in railway sector in any country of 
the world.” are not submitted by the bidder at the time of submission of his bid, his bid will be treated 
as invalid and shall not be considered for evaluation. 
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Annexure –2B 
FINANCIAL ELIGIBILITY CRITERIA DETAILS  

Each Bidder or each member of a JV must fill in this form separately: 

NAME OF BIDDER/JV PARTNER:  
 

Annual Contractual Turnover Data for the Previous 3/4 Years  
(Contractual Payment only) 

Year 
Amount 

Currency 
Exchange  

Rate 
Indian National Rupees 

Equivalent 

    

    

    

    

    

 Average Annual Contractual Turnover for last 3 years       
 

1. The average annual contractual turnover shall be calculated as an average of “total contractual payments” 
in the previous three financial years. However, in case balance sheet of the previous year is yet to be 
prepared/ audited, the audited balance sheet of the fourth previous year shall be considered for calculating 
average annual contractual turnover. 

2. The information supplied shall be substantiated by data in the audited balance sheets and profit and loss 
accounts for the relevant years in respect of the bidder or all members constituting the bidder.  

3. Contents of this form should be certified by a Chartered Accountant duly supported by Audited Balance 
Sheet duly certified by the Chartered Accountant. 

 
SEAL AND SIGNATURE OF THE BIDDER 

Certified that all figures and facts submitted in this form have been furnished after full consideration of all 
observations/notes in Auditor’s reports._____________________ 

(Signature of Chartered Accountant) 
Name of CA:______________ 

Registration No:         ______________ 
(Seal) 
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APPLICANT'S PARTY INFORMATION FORM
 
 
 

Applicant name: 

[insert full name] 

Applicant's Party name: 

[insert full name of Applicant's Party]

Applicant's Party country of registration:

[indicate country of registration]

Applicant Party's year of constitution:

[indicate year of constitution] 

Applicant Party's legal address in country of constitution:

[insert street/ number/ town or city/ country]

Applicant Party's authorized representative information 

Name: [insert full name] 

Address: [insert street/ number/ town or city/ country]

Telephone/Fax numbers: [insert telephone/fax numbers, including country and city

E-mail address: [indicate e-mail a

1. Attached are copies of original 

 Articles of Incorporation (or 
registration documents of the 

 In case of a Government-owned 
and financial autonomy, operation in accordance 
dependent status. 

2. Included are the organizational 
ownership. 

 

 
 

 

  

FORM No. 2C

APPLICANT'S PARTY INFORMATION FORM 

[insert full name of Applicant's Party] 

nt's Party country of registration: 

[indicate country of registration] 

Applicant Party's year of constitution: 

Applicant Party's legal address in country of constitution: 

[insert street/ number/ town or city/ country] 

authorized representative information 

[insert street/ number/ town or city/ country] 

[insert telephone/fax numbers, including country and city

mail address] 

original documents of 

of Incorporation (or equivalent documents of constitution or association),
the legal entity named above. 

owned enterprise or institution, documents establishing legal 
operation in accordance with commercial law, and absence of 

Included are the organizational chart, a list of Board of Directors, and the beneficial 
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FORM No. 3 
SUMMARY OF PRICES 

 

Name of Work:- Operation & Maintenance of MPT-56901 including supply of spares for 24 
months (2 years)) in Bhaupur - Pt. Deen Dayal Upadhayay section under control of 
GM/Co/PRYJ(W). 

RATE SHEET 

I/we hereby agree and abide to do the work as below:- 
 

Sl. 
No. 

Description of works Amount of Schedule 
(Rs.) 

(updated DFCCIL 
Rate / cost) 

Remarks 

1 2 3 4 
1. Operation & Maintenance of MPT-56901 

including supply of spares for 24 months (2 
years) in Bhaupur-Pt. Deen Dayal 
Upadhayay section under control of 
GM/Co/PRYJ. 

Rs. 6,63,99,097.96/- 
     (Including GST) 

Rates to be quoted 
in online mode 
only. 

 
* Tenderer should bear the fact in mind while quoting the rates that GST will be paid by 
Contractor as per prevailing rate as applicable. Documentary evidence of deposition of 
GST will be produced by contractor. 

Notes: 

(i) The above prices are inclusive of all taxes, duties, levies, etc. including GST. 

a) GST as applicable from time to time on taxable value of each running account bill 
shall be paid by Contractor for further deposition of GST to State Govt. and/or 
Central Govt. as applicable. Documentary evidence of deposition of GST will be 
produced by contractor. 

b) The contractor should adhere to Anti Profiteering Provisions as per section 171 of the 
CGST Act. Where due to change in the rates of GST / Change in law, the contractor 
gets any credits / benefits, the same shall be passed on to DFCCIL by way of reduction 
in prices. 

(ii) The tenderer should quote single percentage above / at par / below for each schedule. 
(iii) If the uniform percentage quoted by the Tenderer does not clearly indicate whether the 

rates are above/at par/below the estimated rates then through sign convention it will be 
considered to be on plus side and evaluated accordingly 
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FORM No. 4 
 

SCHEDULE OF PRICES & TOTAL PRICES 

Name of Work:- Operation & Maintenance of MPT-56901 including supply of spares for 24 months (2 
years) in Bhaupur-Pt. Deen Dayal Upadhayay section in the jurisdiction of GM/Co/PRYJ. 
 

Item 
No. 

Description of Item Unit Qty. Unit Rates 
in Rs. (incl. 
GST/Tax) 

Amount in 
Rs. (incl. 
GST/Tax) 

Remarks 

Schedule A 
A.1 Operation and Maintenance 

of DFCC owned MPT-
56901 Tamping Machine 
including manpower, 
consumables (Excluding 
HSD Oil ), spares etc. on 
Broad Gauge Tracks 
complete but excluding cost 
of spares. 

Machine 
Month 

    

 
1st Year 

 
12 

 
2389812.

70 

 
2,86,77,752.40 

 

2nd Year 12 2628793.
38 

3,15,45,520.56 

TOTAL OF Schedule A 6,02,23,272.96  
Schedule B 

 

B.1 

Rates for deputation of 
service Engineer for 
attending the machine per 8 
(Eight) Hours a day 

 

Per shift 

 

65 

 

11550 

 

7,50,750 

Rate for the schedule item 
B.1, B.2 and B.3 will be 
as per the rate referred in 
the latest approved AMC 
of Indian Railways.  

 
B.2 

Rates for deputation of 
service Engineer for 
attending the machine 
(Beyond Eight Hours) per 
hour. 

 
 

per hour 

 
 

65 

 
 

1155 

 
 

75,075 

 
B.3 

Charges for Journey on 
deputation of service 
Engineer (Per Km) 

 
- 

 
L.S 

 
350000 

 
3,50,000 

B.4 Supply of spares for repair 
and     maintenance of 
machine including 
purchase and forwarding to 
site of machine work using 
contractor’s own resources 
complete. 

1st Year L.S 25,00,000 25,00,000 The cost of spares will be 
paid as per the rate 
referred in the latest 
approved AMC rates for 
Spares in Indian Railways 2nd Year L.S 25,00,000 25,00,000 

TOTAL OF Schedule B 61,75,825.00  
TOTAL OF Schedule A + Schedule B 6,63,99,097.96  

* Tenderer should quote % above/below/at par for schedule “A” only and at par for schedule “B” (Rate 
for the schedule item will be as per the rate referred in the latest approved AMC of Indian Railways). 

** Tenderer should bear the fact in mind while quoting the rates that GST will be paid by 
Contractor as per prevailing rate as applicable. Documentary evidence of deposition of GST will 
be produced by contractor. 
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FORM No. 5 
SAMPLE 

A G R E E M E N T 
CONTRACT AGREEMENT 

 

THIS AGREEMENT (“Agreement”) is made at Prayagraj on the  day of  BETWEEN 
 

(1) Dedicated Freight Corridor Corporation of India Limited, incorporated under the  laws  of India 
and having its principal place of business at, Chief  General  Manager  ,  Dedicated Freight 
Corridor Corporation of India Limited, 2nd floor, DFCC Operation Control Centre, 
Subedarganj (Opposite IOCL campus), Prayagraj -211012, Uttar       Pradesh, India 
(hereinafter called ‘the Employer’), 

And 

(2) ------------------------------------------,   a  company / corporation  / JV   incorporated   under   the 
laws of ------------having its   principal   place   of   business   at  -----------------------------
------ 
(hereinafter called “the Contractor”). 

WHEREAS in reference to a call for Tender Operation & Maintenance of MPT-56901 including 
supply of spares for 24 months (2 years) in Bhaupur-Pt. Deen Dayal Upadhayay section in the 
jurisdiction of GM/Co./PRYJ as per Tender paper PRYJW-EN-TM-CGM-2023-03 at Annexure 
“A” here to, the Contractor has submitted a Tender hereto and whereas the said Tender of the 
contractor has been accepted for Operation & Maintenance of MPT-56901 Machine including 
supply of spares for 24 months (2 years) in Bhaupur-Pt. Deen Dayal Upadhayay section in control 
of GM/Co./PRYJ(W). 

As per copy of  the  Letter  of  Acceptance  of  Tender  No--------  dated  ----  complete  with 
enclosure  at  the  accepted  rates  and  at  an  estimated  contract  value  of  Rs. 
 (Ru
pees only). Now the agreement with witness to that in consideration of the premises and the 
payment to be made by the  Employer to the  Contractor  provided  for  herein   below   the 
Contractor shall supply   all equipment’s and materials and execute and perform all works for 
which the said Tender of the Contractor has been accepted, strictly according to the various 
provisions in Annexure ‘A’ and ‘B’ hereto and upon such supply, execution and performance to 
the satisfaction of the Purchaser, the Purchaser shall pay to the contractor at the several rates 
accepted as per the said Annexure ‘B’ and in terms of the provisions therein. 

IN WITNESS WHEREOF the parties here to have caused their respective Common Seals to be 
hereunto affixed/ (or have hereunto set their respective hands and seals) the day and year first 
above written. 

For and on behalf of the Contractor For and on behalf of the Employer 
 

Signature of the authorized official Signature of the authorized 
official Name of the official  Name of the official 

Stamp/seal of the Contractor Stamp/Seal of the Employer 
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SIGNED, SEALED AND DELIVERED 
 

By the said by the said 
  Name 

  Name 
 

On behalf of the Contractor in the on behalf of the Employer in the presence  
of: presence of: 
Witness   
Name   
Address     

 
Enclosures:- 

1. Annexure ‘A’ - Tender Papers No. 

Witness   
Name   
Address     

 

2. Annexure ‘B’ - Letter of Acceptance of Tender No.  Dated  
Along with Summary of Prices 
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FORM No. 6 
SAMPLE 

 

Name of the Bank    
 

Managing Director/ DFCCIL Bank Guarantee Bond No.   
Acting through  (Designation Dated and address of contract signing authority) 

 

PERFORMANCE GUARANTEE BOND 
 

In consideration of the Managing Director / DFCCIL acting through Chief General 
Manager/DFCCIL/Prayagraj(W) (Designation & Address of Contract Signing Authority), 
Dedicated Freight Corridor Corporation of India Limited hereinafter called “DFCCIL”) 
having agreed under the   terms  and   conditions  of   agreement/Contract   Acceptance  letter  
No.   
dated           made between             (Designation & address of contract signing 
Authority) and  (hereinafter called “the said contractor(s)”     for       
the       work   (hereinafter called “the said agreement”) having 
agreed for submission of an irrevocable________________ Bank   Guarantee Bond for Rs.  

           (Rs.  Only)  as a performance 
security Guarantee Bond from the contractor(s) for compliance of his obligations in 
accordance with the terms & conditions in the said agreement. 

 
 

1. We (indicate the name of the Bank) hereinafter referred to  as  the  Bank,  
undertake  to  pay  to  the   Government  an  amount  not exceeding  Rs. 
 (Rs……Only)on 
demand by the Government. 
 

2. We  (indicate the name of the bank, further agree that (and promise) to 
pay the amounts due and payable under this guarantee without any demur merely on a 
demand from the Government through the Chief General Manager/ 
DFCCIL/Prayagraj(W) or _______________________________________________ 
 (Designation & Address of contract signing authority) DFCCIL, stating that the 
amount claimed is due by way of loss or damage caused to or would be caused or 
suffered by the Government by reason of any breach by the said contractor of any of 
the terms or conditions contained in the said agreement or by reason of the contractor 
failure to perform the said agreement. Any such demand made on the Bank shall be 
conclusive as regards the amount due and payable by the Bank under this guarantee. 
However, our liability under this guarantee shall be  restricted to an amount not 
exceeding Rs.    (Rs.  Only) 
 

3 (a)    We,  ( indicate the name of Bank ) further undertake to pay to the 
Government any money so demanded notwithstanding any dispute or dispute raised 
by the contractor (s) in any suit or proceeding pending before any court or Tribunal 
relating to liability under this present being absolute and unequivocal. 

 

  (b)    The payment so made by us under this bond shall be valid discharge of our liability for 
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payment there under and the contractor(s) shall have no claim against us for making 
such payment. 

 
4. We,  (indicate the name of bank ) to further agree that the guarantee herein 

contained shall remain in full force and effect during the period that would be taken 
forthe performance of the said agreement and that it shall continue to be enforceable 
till all the dues of the Government under or by virtue of the said agreement have been 
fully  paid  and its claims satisfied   or  discharged  by  (Designation & Address of 
contract signing authority) on behalf of the Government, certify that the terms and 
conditions of the said agreement have been fully and properly carried out by the said 
contractor (s) and accordingly discharges this guarantee. 

 
5. (a) Not withstanding anything to the contrary contained herein the liability of the 

bank under this guarantee will remain in force and effect until such time as this 
guarantee is discharged in writing by the Government or until (date of 
validity/extended validity) whichever is earlier and no claim shall be valid under this 
guarantee unless notice in writing thereof is given by the Government within 
validity/extended  period  of validity of guarantee from the date aforesaid. 

 
(b)  Provided  always that we  (indicate the name of the  
Bank ) unconditionally undertakes to renew this guarantee to extend the period of 
guarantee form year to year before the expiry of the period or the extended period of 
the guarantee, as the case may be on being called upon to do so by the Government. If 
the guarantee is not renewed or the period extended on demand, we  (indicate the 
name of the Bank) shall pay the Government the  full  amount  guarantee  on  demand  
and without demur. 

 

6. We, (indicate the name of Bank) further agree  with  the  Government  that  the 
Government shall have the fullest liberty without our consent  and  without  effecting  in 
any manner out of  obligations hereunder to vary any of the terms and conditions of the 
said contract from time to time or to postpone for any time or from time to time any to 
the powers exercisable by the Government against the said contractor (s) and to forbear 
or enforce any of the terms and conditions of the said agreement and we shall not be 
relieved from our liability by reason of any such variation, or extension being granted to 
the said contractor (s) or for any bearance act or omission on the part of the 
Government or any indulgence by the Government to the said contractor (s) or by any 
such matter or thing whatsoever which under the law relating to sureties for the said 
reservation would relive us from the liability. 
 

7. This guarantee will not be discharged by any change in  the constitution of the Bank 
or the Contractor (s). 

 

8. We,  (indicate the name of the Bank) lastly undertake not to 
revoke this guarantee except with the previous consent of the Government in writing. 

 

9. This guarantee shall be valid upto  (Date of completion plus 60 days beyond that). 
Unless extended on demand by Government. Notwithstanding anything to the contrary 
contained herein before, our 
Liability     under     this     guarantee is restricted to Rs.  Only) unless a demand under this guarantee is Made on us in writing on We,   shall be 
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Dated The day of For  
  (Indicate the name of bank) 

 
 
 
 
 
 

Witness: 
1.     

Signature of Bank Authorize official 
(Name): 

Designation: Full 
Address. 

 

2.    
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FORM No. 7 
SAMPLE 

STANDING INDEMNITY BOND FOR “ON ACCOUNT” PAYMENTS 
 

(On paper of requisite stamp value) 
 

We, M/s   hereby undertake that we hold at our stores 
Depot/s  at  for and on behalf of the Managing Director/ DFCCIL acting 

in         the      premises         through the Chief General Manager/ 
DFCCIL/Prayagraj (W) or his successor (hereinafter referred to as “The Employer”) 
all materials for which “On Account” payments have been made to us against the 
Contract for ( 
  ) on the section         
         DFCCIL also  referred  to as  Group/s  vide letter of Acceptance of 
Tender  dated  and  material  handed  over  to  us  by   the 
employer for the purpose of execution of the said contract, until such time the 
materials are duly erected or otherwise handed over to him.  

 
We shall be entirely responsible for the safe custody and protection  of  the  said 
materials against all risk till they are duly delivered as erected equipment  to  the 
employer  or  as  he  may  direct  otherwise  and  shall indemnify the employer 
against any loss /damage or deterioration whatsoever in respect of  the said material  
while in our possession and against disposal of surplus materials. The said  materials  
shall at all times be open to inspection  by  any  officer  authorized  by  the Chief  
General Manager/DFCCIL/Prayagraj(W) in charge of Dedicated Freight Corridor 
Corporation of India Limited (Whose address will be intimated in due course). 

 
Should any loss, damage or deterioration of materials occur  or  surplus  material 
disposed off and refund becomes due, the Employer shall be entitled to recover from 
us the 85% of supply portion of Part IV, Chapter – II (Form - 4) to the Contract (as 
applicable) and also compensation for such loss or damage if any long with the 
amount  to be refunded without prejudice to any other remedies available to him by 
deduction from any sum due or any sum which at any time hereafter becomes due to 
us under the said or any other Contract. 

 
 Dated this day………..day of………. 200 
 For and on behalf of 
 M/s ……………….(Contractor) 
 Signature of witness 
 Name of witness in Block letter. 
 
 
 Address. 
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FORM No. 8 
ECS / NEFT / RTGS 
MANDATE FORM 

 
Date:- 
To, 
PM/Finance 
DFCCIL/Prayagraj 
(West) 
Sub: ECS / NEFT / RTGS payments 

 

We refer to the ECS / NEFT / RTGS set up by DFCCIL for remittance of our payments using 
RBI's NEFT / RTGS scheme, our payments may be made through the above scheme to our 
under noted account. 

 
Name of Bank  
Name of City  
Bank Code No  
Name of Bank Branch  
Branch Code No  
Address of Bank Branch  
Telephone Number of Bank Branch  
Fax No of Bank Branch  
Name of customer / Tenderer as per account  
Account Number of Tenderer appearing on cheque book  
Type of Account (S. B. / Current / Cash credit)  
IFSC code for NEFT  
IFSC code for RTGS  
9-Digit-code number of the bank and branch appearing on 
the MICR cheque issued by the bank. 

 

Details of Cancelled Cheque leaf  
Telephone no of tenderer  
Cell Phone Number of the tenderer to whom details with 
regard to the status of bill submitted to Accounts Office 
i.e. Co6 & Co7 & Cheque Purchase  Orders particulars 
can be intimated through SMS 

 

Tenderer's E - mail ID  
 

Confirmed by Bank signature of tenderer with stamp and address 
Enclose a copy of crossed cheque 
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FORM No. 9 
 

DRAFT MEMORANDUM OF UNDERSTANDING (MOU) 
For JOINT VENTURE PARTICIPATION 

BETWEEN 
 

M/s ……………….. Having its registered office at ............................ (Hereinafter referred to 
as…………………) acting as the Lead Partner of the first part, 
and 
M/s ………………………….having its registered office at ……………. (Hereinafter referred 
to as `… ................... ’) in the capacity of a Joint Partner of the other part. 
and 
M/s ………………………….having its  registered office at ...................... (Hereinafter 
Referred to as ` ........................................................................................... ’) in the capacity 
of a Joint Partner of the other part. 

 

The expressions of …………….. And ………….. Shall wherever the context admits, mean 
and include their respective legal representatives, successors-in-interest and assigns and shall 
collectively be referred to as “the Parties” and individually as “the Party” 

 

WHEREAS: 
Dedicated Freight Corridor Corporation of India Limited (DFCCIL) [hereinafter referred to as 
“Client”] has invited bids for ………………..“[Insert name of work]… ” 

NOW, THEREFORE, THE PARTIES AGREE AS FOLLOWS: 
1. The following documents shall be deemed to form and be read and construed as  an 

integral part of this MOU. 
(i) Notice for Bid, and  
(ii) Bidding document 
(iii) Any Addendum/Corrigendum issued by Dedicated Freight Corridor Corporation of 

India Limited 
(iv) The bid submitted on our behalf jointly by the Lead Partner. 

2. The  `Parties’  have  studied  the  documents and have  agreed  to  participate in 
submitting a`bid’ jointly. 

3. M/s ………shall be the lead member of the JV for all intents and purpose and shall 
represent the Joint Venture in its dealing with the Client. For the purpose of submission 
of bid proposals, the parties agree to nominate …….. As the leader duly authorized to 
sign and submit all documents and subsequent clarifications, if any, to the Client. 
However M/s……… shall not submit any such proposals, clarifications or 
commitments before securing the written clearance of the other partner which shall be 
expeditiously given by M/s……..…….to M/s…………. 

4. The `Parties’ have resolved that the distribution of responsibilities and their proportionate 
share in the Joint Venture is as under: 
(a) Lead Partner; 
(i) ……… 
(ii) ………. 
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(iii) ….. 
(b) Joint Venture Partner 
(i) ……… 
(ii) ………. 
(iii) ….. 
[Similar details to be given for each partner] 

5. JOINT AND SEVERAL RESPONSIBILITIES 
The Parties undertake that they shall be jointly and severally liable to the Client in the 
discharge of all the obligations and liabilities as per the contract with the Client and for 
the performance of contract awarded to their JV. 

6. ASSIGNMENT AND THIRD PARTIES 
The parties shall co-operate throughout the entire period of this MOU on the basis of 
exclusivity and neither of the Parties shall make arrangement or enter into agreement 
either directly or indirectly with any other party or group of parties on matters relating to 
the Project except with prior written consent of the other party. 

7. EXECUTIVE AUTHORITY 
The said Joint Venture through its authorized representative shall receive instructions, 
payments from the Client. The management structure for the project shall be prepared by 
mutual consultations to enable completion of project to quality requirements within 
permitted cost and time. 

8. BID SECURITIES 
Till the award of the work,  JV firm/Lead Partner of JV firm shall furnish Bid Security to  
the Client on behalf of the joint venture which shall be legally binding on all  the 
members  of the Joint Venture. 

9. BID SUBMISSION 
Each Party shall bear its own cost and expenses for preparation and  submission of the bid  
and all costs until conclusion of a contract with the Client for the Project. Common 
expenses shall be shared by all the parties in the ratio of their actual participation. 

10. INDEMNITY 
Each party hereto agrees to indemnify the other party against its respective parts in case of 
breach/default of the respective party of the contract works of any liabilities sustained by 
the Joint Venture. 

11.  For the execution of the respective portions of works, the parties shall make their own 
arrangements to bring the required finance, plants and equipment, materials, manpower 
and other resources. 

12. DOCUMENTS & CONFIDENTIALITY 
Each Party shall maintain in confidence and not use for any purpose  related to the 
Project all commercial and technical information received or generated in the course  of  
preparation and submission of the bid. 

 

13. ARBITRATION 
Any dispute, controversy or claim arising out of or relating to this agreement shall be 
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settled in the first instance amicably between the parties. If  an amicable settlement 
cannot be reached as above, it will be settled by arbitration in accordance with the Indian 
Arbitration and Conciliation Act 1996 or any amendments thereof. The venue of the 
arbitration shall be Delhi. 

 
14. VALIDITY 

This Agreement shall remain in force till the occurrence of the earliest to occur of the 
following, unless by mutual consent, the Parties agree in writing to extend the validity for 
a further period. 

 
a. The bid submitted by the Joint Venture is declared unsuccessful, or 
b. Cancellation/ shelving of the Project by the client for any reasons prior to award of 

work 
c. Execution of detailed JV agreement by the parties, setting out detailed terms 

after award of work by the Client. 
 

15. This MOU is drawn in ….. Number of copies with equal legal strength and status. One 
copy is held by M/s ………… and the other by M/s…………. & …….M/s  ………..  
And  a copy submitted with the proposal. 

 
16. This MOU shall be construed under the laws of India. 

 
17. NOTICES 

 
Notices shall be given in writing by fax confirmed by registered mail or commercial courier 
to the following fax numbers and addresses: 
 
Lead Partner Other Partner(s) 
…………………………. ………………… 
(Name & Address) (Name & Address) 

 
IN WITNESS WHEREOF THE PARTIES, have executed this MOU the day, month and 
year first before written. 

 
M/s…………………………….. M/s………………………. 
…….…………………………… …………………………… 
(Seal) (Seal) 

 
Witness 
1 ………………………………(Name & Address) 
2 ………………………………(Name & Address) 

 
Notes: (1) In case of existing joint venture, the certified copy of JV Agreement may be 

furnished. 
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FORM No. 10 
 

DRAFT FORMAT OF JOINT VENTURE AGREEMENT 

 

 

The JV agreement shall be structured generally as per contents list given below: 
 

A. CONDITIONS AND TERMS OF JV AGREEMENT 
 

1. Definitions and Interpretation 
2. Joint Venture – Include Equity of members, transferability of shareholding of 

equity of a partner leaving during the subsistence of the contract. 
3. Proposal Submission 
4. Performance – To indicate scope of responsibility of each member 
5. Language and Law 
6. Exclusively 
7. Executive Authority 
8. Documents 
9. Personnel 
10. Assignment and Third Parties 
11. Severability 
12. Member in Default 
13. Duration of the Agreement 
14.  14 Liability and sharing of risks 
15. Insurance 
16. Sharing of Promotion and Project Costs, Profits, Losses and Remuneration 
17. Financial Administration and Accounting 
18. Guarantees and Bonds 
19. Arbitration 
20. Notices 
21. Sole Agreement and Variation 

 
B. SCHEDULES 

1. Project and Agreement Particulars 
2. Financial Administration Services 
3. Allocation of the obligations 
4. Financial Policy and Remuneration 

 
***** 
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relevant Stamp Act and to be registered with appropriate authority under Registration 
Act. 
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FORM No. 11 
 

PRO-FORMA LETTER OF PARTICIPATION FROM EACH PARTNER OF 
JOINT VENTURE (JV) 

 
(To be executed on non-judicial stamp paper of appropriate value in accordance with relevant 
Stamp Act and to be registered with appropriate authority under Registration Act.) 

 
No….       Dated…………. 

 
From: 
…………………….. 
……………….. 

 
To, 
Chief General Manager., 
Dedicated Freight Corridor Corporation of India Limited, 
2nd Floor, OCC Building, Subedarganj, Prayagraj (U.P.) 

 
Re: …“[Insert name of work]… ........................................................... ” 

 
Ref: Your notice for Invitation for Bid (IFB) No………………………………. 
Dated ………….. 

 
1. We wish to confirm that our company/firm has formed a Joint Venture with 

(i)……………. & ii)……………….. For the purposes associated with IFB referred to 
above. 

          (Members who are not the lead partner of the JV should add the following paragraph)*. 
 

2. ‘The JV is led by … whom we hereby authorise to act on our behalf for the purposes 
of submission of Bid for ………. and authorise to incur liabilities and receive 
instructions for and on behalf of any and all the partners or constituents of the Joint 
Venture.’ 

OR 
 

            (Member(s) being the lead member of the group should add the following paragraph)* 
 

2. ‘In this group we act as leader and, for the purposes of applying for Bid, represent the  
Joint Venture: 

3. In the event of our JV being awarded the contract, we agree to be jointly with i) & ii) 
……… (names of other members of our JV) and severally liable to the Dedicated 
Freight Corridor Corporation of India Limited, its successors and assigns for all 
obligations, duties and responsibilities arising from or imposed by the contract 
subsequently entered into between Dedicated Freight Corridor Corporation of India 
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Limited and our JV. 
 

4. *I/We, further agree that entire execution of the contract shall be carried 
out exclusively through the lead partner. 

 
Yours faithfully, 
(Signature) 
(Name of Signatory)…………………. 
(Capacity of Signatory)………………… 
Company Seal * Delete as applicable 

 
Note: In case of existing joint venture, the certified copy of JV Agreement may be furnished. 
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FORM No. 12 
 

FORMAT FOR POWER OF ATTORNEY FOR AUTHORISED SIGNATORY 
OF JOINT VENTURE (JV) PARTNERS 

 
POWER OF ATTORNEY* 

 
(To be executed on non-judicial stamp paper of the appropriate value in accordance 
with relevant stamp Act. The stamp paper to be in the name of the company who is 

issuing the power of Attorney) 
 

Know  all  men  by  these  presents,  we  …  do  hereby  constitute,  appoint   and  authorise 
Mr/Ms …. who is presently employed with us and holding the position of ……as our attorney, 
to do in our name and on our behalf, all such acts, deeds and things necessary in  connection  
with  or incidental to our bid for the work 
of…………………………………………………….… 
Including signing and submission of all documents and providing information / responses to 
Dedicated Freight Corridor Corporation of India Limited, representing us in all matters, 
dealing with Dedicated Freight Corridor Corporation of India Limited in all matters in 
connection with our bid for the said project. 

 
We hereby agree to ratify all acts, deeds and things lawfully done by our said attorney  
pursuant  to this Power of Attorney and that all  acts,  deeds  and  things done by our aforesaid 
attorney  shall and shall always be deemed to have been done by us. 

 
Dated this the ……… day of .................. 2022. 

 
(Signature of authorised Signatory) 

 
 

Signature of Lead Partner Signature of JV Partner(s) 
 

………………………………………                          ………………………. ………….. 
 
(Signature and Name in Block letters of Signatory) 

Seal of Company 
Witness 
 

Witness 1: 
Name: 

Address: 
Occupation: 

 
*Notes: 

 
 
Witness 2: 
Name: 

Address: 
Occupation: 

 

i) To be executed by all the partners jointly, in case of a Joint Venture. 
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   FORM No. 13 
 

FORMAT FOR POWER OF ATTORNEY 
TO LEAD PARTNER OF JOINT 

VENTURE (JV) 
 

(To be executed on non-judicial stamp paper of the appropriate value in 
accordance with relevant stamp Act. The stamp paper to be in the name of the 

company who is issuing the power of Attorney) 
 

POWER OF ATTORNEY* 
 

Whereas Dedicated Freight Corridor Corporation of India Limited has invited Bids for the 
Operation & Maintenance of MPT-56901 Machine including supply of spares for 24 month 
(2 years) in Bhaupur-Pt. Deen Dayal Upadhayay section in control of GM/Co./PRYJ(W). 
 

Whereas, the members of the Joint Venture comprising of M/s. …,  M/s.  …,  M/s.……, 
and  M/s. …. are interested in submission of bid for the work of …[Insert name of work]… 
in accordance with the terms and conditions contained in the bidding documents. 

 
Whereas, it is necessary for the members of the Joint Venture to designate one of them as 
the Lead Partner, with all necessary power and authority to do, for and on behalf of the 
Joint Venture, all acts, deeds and things as may be necessary in connection with the Joint  
Venture's bid for the project, as may be necessary in connection the Joint Venture's bid for 
the project. 

 
NOW THIS POWER OF ATTORNEY WITNESSETH THAT: 
We, M/s. ………………, hereby designate M/s. ………………………………, being one 
of the partners of the Joint Venture, as the lead partner of the Joint Venture, to do on behalf 
of the Joint Venture, all or any of the acts, deeds or things necessary or incidental to the 
Joint Venture's bid for the contract, including submission of bid, participating in 
conferences, responding to queries, submission of information/ documents and generally to 
represent the Joint Venture in all its dealings with the Railway / DFCCIL or any other 
Government Agency or any person, in connection with the Bid/contract for the said work 
until culmination of the process of  bidding  till  the  contract  agreement  if  successful, is 
entered into with the Dedicated Freight Corridor Corporation of India Limited and 
thereafter till the expiry of the contract agreement. 

 
*To be executed by all the members of the JV except the lead member. 
 
The mode of execution of the Power of Attorney should be in accordance with the procedure, 
if any, laid down by the applicable  law  and  the  charter  documents of the  executants(s) 
and when it is so required the same should  be  under common seal affixed in accordance 
with the required procedure. 

We hereby agree to ratify all acts, deeds and things lawfully done by lead member, our said 
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attorney, pursuant to this power of attorney and that all acts deeds and things done by our 
aforesaid attorney shall and shall always be deemed to have been done by us/ Joint Venture. 

Dated this the ………… Day of .............. 2022 

……………………. 
(Signature) 

……………………………………… (Name in Block letters of 
Executants) Seal of Company 

 
Witness 1  
Name:  
Address:  
Occupation:  
Witness 2  
Name:  
Address:  
Occupation:  
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FORM No. 14 
Registered Acknowledgement Due 

 

PROFORMA FOR TIME EXTENSION 
 

No.                                                                          Dated:_________ 
 

 

 
 

Sub: (i)  _(name of work). 
(ii) Acceptance letter no.    
(iii) Understanding/Agreement no.    

 

Ref:  (Quote specific application of Contractor 
for extension to the date received)     
 

Dear Sir, 
 

1. The  stipulated  date for completion  of the work mentioned above is 
 .From the progress made so far and the present rate of progress, it is unlikely that the work 
will be completed by the above date (or ‘However, the work was not completed on this 
date’). 

2. Expecting that you may be able to complete the work, if some more time is given, the 
competent authority, although not bound to do so, hereby extends the time for completion 
from  to  . 

3. Please note that an amount equal to the liquidated damages for delay in the completion of 
the work  after  the  expiry  of  _ (give here the stipulated date for 
completion with/without any penalty fixed earlier) will be recovered from you as 
mentioned in Clause, 17-B of the Standard General Conditions of Contract for the 
extended period, notwithstanding the grant of this extension. You may proceed with the 
work accordingly. 

4. The above extension of the completion date will also be subject to the further condition 
that no increase in rates on any account will be payable to you. 

5. Please intimate within a week of the receipt of this letter your acceptance of the extension 
of the conditions stated above. 

6. Please note that in the event of your declining to accept the extension on the above said 
conditions or in the event of your failure after accepting or acting up to this extension to 
complete the work by  (here mention the extended date), further action 
will be taken in terms of Clause 62 of the Standard General Conditions of Contract. 

 
Yours faithfully 

 

For and on behalf of the Employer    

Name of the Official:- 
  Stamp/Seal of the Employer 
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FORM No. 15 
 

CERTIFICATE OF FITNESS 
 

1. (a) Serial Number    
(b)  Date    

 

2. Name of person examined    
I certify that I have personally examined (name)    

 

3. Father’s Name: son/daughter of    _, 

           residing at        
 

4. Sex    
 

5. Residence:     
 

6. Date of birth, if available, and/or certified age 

 
 

7. Physical fitness    
 

8. Identification marks    
 
 

9. Reasons for: 

Who is desirous of being employed in a 
factory or on a work requiring manual 
labour and that his / her age as nearly as 
can be ascertained from my 
examination, is  years and that 
he/she is fit for employment in a factory 
or on a work requiring manual labour as 
an adult/child. 

 

(a) refusal to grant certificate, or    

(b) Revoking the Certificate    
 
 
 

Signature or Left Hand 
Thumb Impression of the 

Person Examined 
 
 

Signature of Certifying Surgeon 
 

Note: In case of physical disability, the exact details of the cause of the physical disability 
should be clearly stated 
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FORM No. 16 
Registered Acknowledgement Due 

 
 

PROFORMA OF 7 DAYS 
NOTICE DFCCIL 
(Without Prejudice) 

To 
M/s    

 
 
 

Dear Sir, 
 

Contract Agreement No.    
 In connection with    

 

1. In spite of repeated instructions to you by the subordinate offices as well as by this office 
in various  letters  of even no.  , dated  ; you have failed to 
start work/show adequate progress and/or submit detailed program me for completing the 
work. 

 
2. Your  attention  is  invited  to  this  office/Chief  Engineer’s  office  letter  no.  _______ 

  , dated  in reference to your representation, dated  . 
 

3. As you have failed to abide by the instructions issued to commence the work/to show 
adequate progress of work you are hereby given 7 days’ notice in accordance with Clause 
62 of Standard General Conditions of Contract to commence works / to make good the 
progress, failing which further action as provided in Clause 62 of the Standard General 
Conditions of Contract viz. to terminate your Contract and complete the balance work 
without your participation will be taken. 

 
 

Kindly acknowledge receipt. 
 

Yours faithfully 
 
 

   For and on behalf of the 
Employer Name of the 
Official:- Stamp/Seal of the 
Employer 
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FORM No. 17 
Registered Acknowledgement Due 

 

PROFORMA OF 48 HRS. 
NOTICE DFCCIL 
(Without Prejudice) 

To 
 

M/s    

 
 

Dear Sir, 
 
 

Contract Agreement No.     
 In connection with    

 

1. Seven days’ notice under Clause 62 of Standard General Conditions of Contract was given 
to you under this office letter of even no., dated  ; but you have taken no 
action to commence the work/show adequate progress of the work. 

 
2. You are hereby given 48 hours’ notice in terms of Clause 62 of Standard General 

Conditions of Contract to commence works / to make good the progress of works, failing 
which and on expiry of this period your above contract will stand rescinded and the work 
under this contract will be carried out independently without your participation and your 
Security Deposit shall be forfeited and Performance Guarantee shall also be encased and 
consequences which may please be noted. 

 
 

Kindly acknowledge receipt. 
 

Yours faithfully  

             For and on behalf of the Employer 
                                                                                                            Name of the Official:-  

Stamp/Seal of the Employer 
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FORM No. 18 
Registered Acknowledgement Due 

 
PROFORMA OF TERMINATION 

NOTICE DFCCIL 
(Without Prejudice) 

 

No.   Dated    
 

To 
M/s    

 
 

Dear Sir, 
 

Contract Agreement No.      
In connection with    

 
Forty eight hours (48 hrs.) notice was given to you under this office letter of even no. 
Dated_________ but you have taken no action to commence the work /show adequate progress  
of the work. 

 

Since the period of 48 hours’ notice has already expired, the above contract stands rescinded in 
terms of Clause 62 of Standard General Conditions of Contract and the balance work under this 
contract will be carried out independently without your participation. Your participation as well 
as participation of every member/partner in any manner as an individual or a partnership firm/JV 
is hereby debarred from participation in the tender for executing the balance work and your 
Security Deposit shall be forfeited and Performance Guarantee shall also be encased. 

 
Kindly acknowledge receipt. 

 
 

Yours faithfully 
 
 
 

For and on behalf of the Employer 
Name of the  Official:-  
Stamp/Seal of the Employer 
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FORM No. 19 
SAMPLE 

FORMAT OF BANK GUARANTEE FOR MOBILISATION ADVANCE 
 

(Clause 1.5.20, Part - I, Chapter - V) 
 

Bank   guarantee   made on this Between …………………………………………………….. 
……………………… (Hereinafter called “the Bank”) of the One Part and Dedicated Freight 
Corridor Corporation of India Limited. (Hereinafter called “the Employer”) of the other Part. 

 
WHEREAS Dedicated Freight Corridor Corporation of India Limited  has  awarded  the  
Contract no……………. for “………………………………….” (here in after called “the 
Contractor”), having its registered office at ……………………………….. 

 
AND WHEREAS vide Clause 1.5.20  of  Part  - I,  Chapter  V ,  Special  Conditions  of 
Contract, Mobilization Advance up to % ( percent) of the original contract value of 
Rs…………………..    Is  payable  to  the  contractor  against  Bank  Guarantees,  the  
contractor hereby applies for Mobilization Advance of   % ( 
 percent) amounting to Rs……………………../- (Rupee…………) of the 
Contract Price, 

 
Now, we the undersigned, Bank of …………., being fully authorized to sign and to incur 
obligations for and on behalf of and in the name of Bank of ……………..hereby declare that 
the said   Bank   will   guarantee   the   Employer   the   full   amount   of   Rs /- 
(Rupees ....................................................... ) as stated above. 

 
We, Bank of ………………., do hereby unconditionally, irrevocably and without demur 
guarantee and undertake to pay the Employer immediately on demand  any or all  money 
payable by the contractor to the extent of Rs. ………………./-(Rupees………………………) 
without any demur, reservation, context, recourse or protest and/or without any reference to the 
contractor. Any such demand made by the Employer on the Bank shall be conclusive and 
binding notwithstanding any difference between the Employer and the contractor on any 
dispute pending before any court, Tribunal, Arbitrator or any other authority. We agree that the 
guarantee herein contained shall be irrevocable and shall continue to be enforceable till the 
Employer discharges this guarantee. 

 
This guarantee is valid till …………………………….. 

 
At any time during the period in which this guarantee still valid of the contractor fails to fulfil 
its obligation under the Contract, it is understood that the Bank will extend this guarantee 
under the same condition for the required time on demand by the Employer at the cost of the 
contractor. 

 
The Guarantee herein before   contained   shall not be affected by any change in the 
constitution of the Bank or of the contractor. 
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The neglect or forbearance of the Employer in enforcement of payment of any money, the 
payment whereof is intended to be hereby secured or the giving of time by the Employer for 
the payment hereof shall in no way relieve the Bank of their liability under this Deed. 

The expressions “the Employer”, “the Bank” and “the contractor” hereinbefore used shall 
include their respective successors and assigns. 

Notwithstanding anything contained herein: 
Our     liability    under     this     Bank     Guarantee     shall     not  exceed    Rs………/- 
(Rupees ................... ) 

This bank Guarantee shall be valid up to…………………. 

We are liable to pay the guaranteed amount or any part thereof under this Bank Guarantee 
only and only if you serve upon us a written claim or demand on or before ……………(date 
of  expiry of Guarantee). 

 
In witness whereof we of the Bank have signed and sealed this Guarantee on the 
…………………day of ................... Being herewith duly authorized. 
For and on behalf of the Bank of.................. 
Signature of Authorized Bank Official 

 
Name ............................................ 
Designation             ............................................ 
Stamp/Seal of the bank ............................................. 
Signed, sealed and delivered for and on 
Behalf of the bank by the above named 

 
......................... In the presence 
of Witness 1 
Signature ........................................ 
Name ........................................ 
Address ........................................ 
Witness 2 
Signature ........................................ 
Name ........................................ 
Address ........................................ 
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General  

 
 
PRE CONTRACT INTEGRITY PACT 

Form no.20 

 
 

This pre-bid pre-contract Agreement (hereinafter called the Integrity Pact) is made  on---------
-----------day of  the  month of--------------------- 20xx,  between, on  one  hand, the  DFCCIL 
acting through Shri ----------------------------- Designation of the officer, (hereinafter called the 
CLIENT, which expression shall mean and include, unless the context otherwise requires, his 
successors in office and assigns) of the First Part and M/s------------------- represented by Shri 
----------------------Chief Executive Officer (hereinafter called the "BIDDER/SELLER" which 
expression shall mean and include, unless the context otherwise requires, his successors and 
permitted assigns) of the Second part. 

WHEREAS the CLIENT proposes to procure (Name  of the Stores/Equipment/Item, Name of  
the Consultancy Service, Name of Works Contract, Name of Services) and the [A] is willing 
to Offer/has offered for stores or works. 

WHEREAS the [A] is a private company/ public company/ Government undertaking/ 
partnership/ registered export agency, constituted in accordance with the relevant law in the 
matter and the CLIENT is a PSU performing its functions or behalf of the President of India. 

NOW, THEREFOR, 

To avoid all forms of corruption by following a system that is fair, transparent and free from 
any influence/prejudiced dealings prior to, during and subsequent to the currency of  the 
contract to  be entered into with a view to:- 

Enabling the CLIENT to obtain the desired said (Name of the Stores/Equipment/Item, Name 
of the Consultancy Service, Name of Works Contract, Name of Services) at a competitive 
price in conformity with the defined specifications by avoiding the high cost and  the  
distortionary impact of corruption on public procurement, and 

Enabling BIDDERs to abstain from bribing or indulging in any corrupt practice in order  to 
secure [B] by providing assurance to them that their competitors will also abstain from bribing 
and other corrupt practices and the CLIENT will commit to prevent corruption, in any form, 
by its Officials by following transparent procedures. 

The parties hereto hereby agree to enter into this Integrity Pact and agree as 

follows: Commitments of the CLIENT 

1.0 The CLIENT undertakes that no official of the CLIENT, connected directly or 
indirectly with the [B], will demand, take a promise for or accept, directly  or  through 
intermediaries, any bribe, consideration, gift, reward, favour or any material  or 
immaterial benefit or any other advantage from the [A] either for themselves or for any 
person, organization or third party related to the [B], in exchange for an advantage in 
the bidding process, bid evaluation, contracting or implementation process related to 
the [B]. 
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1.1 The CLIENT will, during the pre-contract stage, treat all BIDDERs alike, and  will 
provide to all BIDDERs the same information and will not provide any such 
information to any particular BIDDER which could afford an advantage to that 
particular [A] in comparison to other BIDDERs. 

 
1.2 All the officials of the CLIENT will report to the appropriate Government office any 

attempted or completed breaches of the above commitments as well as any substantial 
suspicion of such a breach. 

 
2. In case any such preceding misconduct on the part of such official(s) in reported by the 

[A] to the CLIENT with full, and verifiable facts and the same is prima facie found to 
be correct by the CLIENT, necessary disciplinary proceedings, or any other action  as  
deemed fit, including criminal proceedings may be initiated by the CLIENT and such a 
person shall be debarred from further dealings related to the [B]  process. In such  

[B] a case while an enquiry is being conducted by the CLIENT the proceedings under 
the [B] would not be stalled. 

 
Commitments of BIDDERS 

3. The [A] commits itself to take all measures necessary to prevent corrupt practices, 
unfair means and illegal activities during any stage of its bid or during any pre-contract 
or post- contract stage) in order to secure the [B] contract or in furtherance to secure it 
and in particular committee itself to the following:- 
3.1 The [A] will not offer, directly or through intermediaries, any bribe, gift, 

consideration, reward, favour, any material or immaterial benefit or other 
advantage, commission fees, brokerage or inducement to any official of the 
CLIENT, connected directly or indirectly with the bidding process, or to any 
person, organization or third party related to the (B] in exchange  for  any 
advantage in the bidding, evaluation, contracting and implementation of the 
[B]. 

 
3.2 The (A] further undertakes that it has not given, offered or promised to give, 

directly or indirectly any bribe, gift,  consideration, reward, favour,  any 
Material or immaterial benefit or other advantage, commission, fees, brokerage 
or inducement to any official of the CLIENT or otherwise in procuring the 
Contract or forbearing to do or having done any act in relation to the  obtaining  
or  execution of the [B] or any other [B] with the Government for showing or 
forbearing to show favour or disfavour to any person in relation to the [B] or 
any other [B] with the Government. 

 
3.3 * [A] shall disclose the name and address of agents and representatives and Indian 

[A] shall disclose their foreign principals or associates. 
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3.4 * [A] shall disclose the payments to be made by them to agents/brokers or any 
other intermediary, in connection with this bid/contract. 

 
3.5 The [A] further confirms and declares to the CLIENT that the [A] is the original 

manufacturer/ integrator/ authorized government sponsored export entity of the 
defense stores and has not engaged any individual or firm or company whether 
Indian or foreign to intercede, facilitate or in any way to recommend to the 
CLIENT or any of its functionaries, whether officially or unofficially to the 
award of the [B] to the [A] nor has any amount been paid, promised or intended 
to  be paid to any such individual, firm or company in respect of any such 
intercession, facilitation or recommendation. 

 
3.6 The [A] either while presenting the bid or during pre-contract negotiations or 

before signing the [B] shall disclose any payments he has made, is committed 
to   or intends to make to officials of the CLIENT or their family members, 
agents, brokers or any other intermediaries in connection with the [B] and the 
details of services agreed upon for such payments. 

 
3.7 The [A] will not collude with other parties interested in the [B] to impair the 

transparency, fairness and progress of the bidding process, bid evaluation, 
contracting and implementation of the [B]. 

 
3.8 The [A] will not accept any advantage in exchange for any  corrupt  practice, 

unfair means and illegal activities. 
 

3.9 The [A] shall not use improperly, for purposes of competition or personal gain, 
or pass on to others, any information provided by the CLIENT as part of  the  
business relationship, regarding plans, technical proposals and business details, 
including information contained in any electronic data carrier. The [A] also 
undertakes to exercise due and adequate care lest any such information is  
divulged. 

 
3.10 The [A] commits to refrain from giving any complaint directly or through any 

other manner without supporting it with full and verifiable facts. 
 

3.11 The [A] shall not instigate or cause to instigate any third person to commit any 
of the actions mentioned above. 

 
3.12 If the, [A] or any employee of the [A] or any person acting on behalf of the [A], 

either directly or Indirectly, is a relative of any of the officers of the CLIENT, 
or alternatively, if any relative of an officer of the CLIENT has financial. 
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Interest/stake in the Bidder’s firm, the same shall be disclosed by the [A] at the 
time of filling of tender. 

 
The term ‘relative’ for this purpose would be as defined in section 6 of the 
companies’ act 1956. 

 
3.13 The [A] shall not lend to or borrow any money from or enter into any monetary 

dealings or transactions, directly or indirectly, with any employee of the 
CLIENT. 

 
4. Previous Transaction 

 
4.1 The [A] declares that no previous transgression occurred in the last three years 

immediately before signing of this integrity Pact, with any other company in 
any country in respect of any corrupt practices envisaged hereunder or  with  
any  public sector enterprise in India or any Government department in  India  
that could justify BIDDER’s from the tender process. 

 
4.2 The [A] agrees that if it makes incorrect statement on this subject, [A] can be 

disqualified from the ender process or the contact, if already awarded, can be 
terminated for such reason. 

 
5. Earnest Money (Security Deposit) 

 
5.1 While submitting commercial bid, the [A] shall deposit an amount __ (to be 

specified in RFP) as Earnest Money/Security Deposit, with the CLIENT 
through any of the following instruments:- 

i. Bank draft or a pay order in favour of ___________ _. 
ii. A confirmed guarantee by an Indian nationalized bank, promising 

payment of the guaranteed sum to the CLIENT on demand within three 
working days without any demur whatsoever and without seeking any 
reasons whatsoever. The demand for payment by the CLIENT shall be 
treated as conclusive proof or payment. 

iii. Any other mode or through any other instrument (to be specified in the 
RFP). 

5.2 The earnest money/Security deposit shall be valid up to a period of five years or 
the contractual obligations to the complete satisfaction of both the BIDDER and 
the CLIENT, including warranty period, whichever is later. 

5.3 In case of the successful [A] a clause would also be incorporated in the article 
pertaining to performance Guarantee in the [B] that the provisions of 
sanctions 
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for violation shall be applicable for forfeiture of performance bond in case of a 
decision by client to forfeit the same without assigning any reason for imposing 
sanction for violation of this pact. 

5.4 No interest shall be payable by CLIENT to the [A] on earnest Money/Security 
Deposit for the period of its currency. 

6. Sanctions for Violations 

6.1 Any breach of the aforesaid provisions by the [A] or any one employed by it 
or acting on its behalf (whether with or without the knowledge of the [A] 
shall entitle the CLIENT to take all or any one of the following actions, 
wherever required :- 

(i) To immediately call off the pre-contract negotiations without assigning 
any reason or giving any compensation to the [A]. However, the 
proceedings with the other BIDDER(s) would continue. 

 
(ii) The earnest money deposit (in pre-contract stage) and/or security 

Deposit/performance Bond (after the [B] is signed) shall stand forfeited 
fully and the CLIENT shall not be required to assign any reason 
therefore. 

 
(iii) To immediately cancel the [B], if already signed, without giving any 

compensation to the [A]. 
 

(iv) To recover all sums already paid by the CLIENT, and in case of an Indian 
[A] with interest thereon at 2% higher that the prevailing prime lending  
rate of state bank of India, while in case of a [A] from the country other 
than India with interest thereon at 2% higher than the LIBOR. If any 
outstanding payment is due to [A] from the CLIENT in connection with 
any other [B], such outstanding payment could also be utilized to 
recover the aforesaid sum and interest. 

 
(v) To encash the advance bank guarantee and performance bond, if 

furnished by the [A], in order to recover the payments, already made by 
CLIENT, along with interest. 

 
(vi) To cancel all or any other contracts with the [A]. The [A] shall be liable 

to pay compensation for any loss or damage to the Client resulting from 
such cancellation/rescission and the client shall be entitled to deduct the 
amount so payable from the money(s) due to the [A]. 

(vii) To debar the [A] from participating in future bidding processes of the 
Government of India for a minimum period of five years, which may be 
further extended at the discretion of the CLIENT. 
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(viii) To recover all sums paid in violation of this pact by [A]) to  any  
middleman or agent or broker with a view a view to securing [B] the 
contract. 

 
(ix) In cases where irrevocable letters of credit have  been received in 

respect  of any [B] signed by the client with the [A], The shall not be 
opened. 

 
(x) Forfeiture of Performance Bond in case of a decision by the  client  to 

forfeit the same without assigning any reason for imposing sanction for 
violation of this pact. 

6.2 The client will entitled to take all or any of the actions mentioned at para 6.1(i) to 
(x) of this pact also on the commission by the [A] or any one employed by it or 
acting on its behalf (whether with or without the knowledge of the [A], of an 
offence as defined in chapter IX of the Indian penal code, 1860 or prevention of 
Corruption Act, 1988 or any other statute enacted for prevention of corruption. 

6.3 The decision of the CLIENT to the effect that a breach of the provisions of this 
pact has been committed by the [A] shall be final and conclusive on the [A]. 
However, the [A] can approach the Independent Monitor(s) appointed for the 
purposes of this Pact. 

7. Fall Clause 

7.1 The [A] undertakes that it has not supplied/is not supplying similar 
product/systems or subsystems at a price lower than that offered in the present 
bid  in respect of  any other Ministry/Department of the Government of India or 
PSU and if it is found at any stage that similar product/system or sub systems 
way supplied by 
[A] to any other Ministry/Department of the Government of India or a PSU at a 
lower price, then that very price, with due allowance for elapsed time, will be 
applicable to the present case and the difference in the cost would be refunded 
by the [A] to the CLIENT, if the [B] has already been concluded. 

8. Independent Monitors 
 

8.1 The CLIENT has appointed Independent Monitors (hereinafter referred to as 
Monitors) for this pact in consultant with the central vigilance commission 
(Names and addresses of the Monitors to be given) 

8.2 The task of the Monitors shall be to review independently and objectively, 
whether and to what extent the parties comply with the obligations under this 
pact. 

 
8.3 The monitors shall not be subject to instructions by the representatives of the 

parties and perform their functions neutrally and independently. 
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8.4 Both the parties accept that the Monitors have the right to access all the 
documents relating to the project/procurement, including minutes of meetings. 

 
8.5 As soon as the Monitor notices, or has reason to believe, a  violation of this 

Pact, he will so inform the Authority designated by the CLIENT 
 

8.6 The BIDDER(s) accepts that the Monitor has the right to access without 
restriction to all Project documentation of the CLIENT including that provided 
by the BIDOER. The [A] will also grant the Monitor, upon his request and 
demonstration of a valid Interest, unrestricted and unconditional access to his 
project documentation. The same is applicable to Subcontractors. The Monitor 
shall be und 'contractual obligation to treat the information and documents of 
the [A] with confidentiality. 

 
8.7 The client will provide to the Monitor sufficient information about all meetings 

among the parties related to the Project provided such meetings could have an 
impact on the contractual relations between the parties. The parties will offer to 
the Monitor the option to participate in such meetings. 

 
8.8 The monitor will submit a written report to the MD/DFCCIL within 8 to 10 

weeks from the date of reference or intimation to him by the CLIENT/BIDDER 
and, should the occasion arise, submit proposal for correcting problematic 
situations. 

 
9. Facilitation  of Investigation 

 

In case of any allegation of violation of any provisions of this Pact or payment 
of commission, the CLIENT or its agencies shall be entitled to examine all the 
documents including the Books of Accounts of the [A] and the [A] shall 
provide necessary information and documents in English and shall extend all  
possible help for the purpose of such examination. 
 

9.1 Law and Place of Jurisdiction 
This pact is subject to Indian law. The place of performance and jurisdiction is 
the seat of the CLIENT. 
 

10. Other Legal Actions 

The actions stipulated in this integrity pact are without prejudice to any other 
legal action that may follow in accordance with the provisions of the extant law 
in force relating to any civil or criminal proceedings. 

10.1 Validity 
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10.2 The validity of this integrity pact shall be from date of its signing and extend up 

to 5 years or the complete execution of the [B] to the satisfaction of both the 
CLIENT and the [A] including warranty period, whichever is later. In case [A] 
is unsuccessful, this integrity pact shall expire after six months from the date of 
the signing of the [B]. 

 
10.3 Should one or several provisions of this pact turn out to be invalid; the 

remainder of this pact shall remain valid. In this case, the parties will strive to 
come to an agreement to their original intentions. 

11. The parties hereby sign this integrity pact at ………………… On …………………. 

CLIENT BIDDER 
Name of the Officer CHIEF EXECUCTIVE OFFICER 
Designation 
Deptt./Ministry/PSU 

 
Witness Witness 
1. _____________________                                  1. ____________________________ 
2. _____________________                                  2.____________________________  
 
Note: 
[A] - To be replaced by BIDDER/Seller/Consultant/Consultancy firm/Service provider as  
         the case was may be. 
[B] - To be replaced by Contract/Supply Contract/Consultancy Contract/Works Contract as  
         the case was may be. 
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Form No. 21 
 

ANTI-PROFITEERING DECLARATION 
 
 

TO WHOMSOEVER IT MAY CONCERN 
 
 

I …………………,age ………, years, Son/Daughter of ………………., resident 
of………………………………….. Do solemnly affirm and state as under: 
 

1) That I am the  <Designation of the authorized signatory> of ……………. 

And I am duly authorized to furnish this undertaking/declaration on behalf of 

………………………… (Name of the company). 
 

2) That  …………………………… (Name    of    the     company)     has     been     
awarded the work …………………… (Name      of      Work)      vide       Letter       of 
Award number …………….. Dated ……………. by M/s Dedicated Freight Corridor 
Corporation of India Limited. 

3) That the Company is fully aware of the anti-profiteering provision under the Goods & 

Services Tax ("GST") Law(s), 
 

4) That the Company ……………………….. Has passed the benefit of input tax credit 

available on the …………………. …….. (good/services) having HSN ………… …. 

supplied to M/s Dedicated Freight Corridor Corporation of India Limited which it is 

getting on account of reduced tax liability and input tax credit because of enactment of 

GST Laws after introduction of Goods and Service Tax w.e.f. 1s1 July, 2017. The details 

and amounts being passed on to DFCCIL are provided in Annexure Of this 

document and are as per applicable GST Laws. These are true and correct to the best of 

my knowledge, information and belief. 
 

5) Further, it is to confirm also that in case…………….. (name of the organization) will 

receive any further benefit in future after 1st July, 2017 by way of availment of input tax 

credits which were not allowed to be availed before 1sl July, 2017 or reduction in tax 

rates  or in any other manner which results in reduction of cost of the goods/services 

supplied toM/s Dedicated Freight Corridor Corporation of India Limited, then Company 

will pass that benefit to M/s Dedicated Freight Corridor Corporation of India Limited 

also. 
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6) That I declare that the foregoing is true and correct and the same is a legal obligation and 

failure to fulfil it could result in penalties under the law. 

7) 1 confirm that I am aware of the implication of the above undertaking and our liability 

on account of incorrect/misleading declaration under the GST Laws. 

 
Signature of the Authorized signatory/ person 

 
 

Name and Designation of the Auth. Sign/person of the person 
 
 
 
 

Name of the Organization and Seal 
 
 

Executed on a non-judicial stamp paper of Rs.100/- duly notarized by notary public 
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Form No. 22 
FORMAT FOR CERTIFICATE TO BE SUBMITTED / UPLOADED BY TENDERER ALONGWITH 

THE TENDER DOCUMENTS 

I ................................................(Name and designation)** appointed as the attorney/authorized signatory of the 
tenderer (including its constituents),M/s.................................................................(  hereinafter  called  the  tenderer)   
for  the  purpose  of  the  Tender  documents  for  the  work  
of................................................................................................................  as  per  the 

tender No...................................... of .............................................. (Railway)**, do hereby solemnly affirm and state 
on the behalf of the tenderer including its constituents as under: 

1. I/we the tenderer (s) am/are signing this document after carefully reading the contents. 

2. I/We the tenderer(s) also accept all the conditions of the tender and have signed all the pages in 
confirmation thereof. 

3. I/we hereby declare that I/we have downloaded the tender documents from Indian Railway website 
www.ireps.gov.in. I/we have verified the content of the document from the website and there is no 
addition, no deletion or no alteration to the content of the tender document. In case of any discrepancy 
noticed at any stage i.e. evaluation of tenders, execution of work or final payment of the contract, the 
master copy available with the railway Administration shall be final and binding upon me/us. 

4. I/we declare and certify that I/we have not made any misleading or false representation in the forms, 
statements and attachments in proof of the qualification requirements. 

5. I/We also understand that my/our offer will be evaluated based on the documents/credentials submitted 
along with the offer and same shall be binding upon me/us. 

6. I/We declare that the information and documents submitted along with the tender by me/us are correct and 
I/we are fully responsible for the correctness of the information and documents, submitted by us. 

 
7. I/we certify that I/we the tenderer(s) is/are not blacklisted or debarred by Railways or any other Ministry / 

Department of Govt. of India from participation in tender on the date of submission of bids, either in individual 
capacity or as a HUF/ member of the partnership firm/LLP/JV/Society/Trust. 

 
8. I/we understand that if the contents of the affidavit submitted by us are found to be forged/false or incorrect at 

any time during process for evaluation of tenders, it shall lead to forfeiture of the Bid Security besides banning of 
business for a period of upto five year. Further, I/we (insert name of the tenderer) **_____________and all 
my/our constituents understand that my/our offer shall be summarily rejected. 

9. I/we also understand that if the contents of the affidavit submitted by us are found to be false/forged or incorrect 
at any time after the award of the contract, it will lead to termination of the contract, along with forfeiture of Bid 
Security/Security Deposit and Performance guarantee besides any other action provided in the contract including 
banning of business for a period of upto five year. 

10. I/We have read the clause regarding restriction on procurement from a bidder of a country which shares a land 
border with India and certify that I am/We are not from such a country or,  
if from such a country, have been registered with the competent Authority. I/We hereby certify   that I/we fulfil 
all the requirements in this regard and am/are eligible to be considered (evidence of valid registration by the 
competent authority is enclosed)   

                                     

       

Place: 

 
 

 
 
SEAL AND SIGNATURE 
   OF THE TENDERER 
 
 

         Date: 
 

** The contents in Italics are only for guidance purpose. Details as appropriate are to be filled in suitably by tenderer. 
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FORM No. 23 &23 A 
(Not Applicable) 
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FORM No. 24 
 

FINAL SUPPLEMENTARY AGREEMENT 
 

1. Articles of agreement made this day _ in the year between the President of India, acting 
through the Railway Administration having his office at_ here in after called the Railway of 
the one part and of the second part. 

 
2. Whereas the party hereto of the second part executed an agreement with the party hereto of the 

first part   being agreement Number  _dated for the performance  herein 
after called the ‘Principal Agreement’. 

 
3. And whereas it was agreed by and between the parties hereto that the works would be 

completed by the party here to of the second part on  date last extended and whereas the 
party hereto of the second part has executed the work to the entire satisfaction of the party 
hereto of the first part. 

 
4. And whereas the party hereto of the first part already made payment to the party hereto of the 

second part  diverse  sums from  time to time  aggregating to Rs  including the Final Bill 
bearing voucher No.   dated   of value ________________duly 
adjusted as per price variation clause, if applicable (the receipt of which is hereby 
acknowledged by the party hereto of the second part in full and final settlement of all his /its 
claims under the principal agreement. 

 
And whereas the party hereto of the second part have received sum of   Rs.  
 through the  Final Bill bearing  voucher 
No.  dated   duly adjusted as per price variation clause 
(PVC), if applicable (the receipt of which is hereby acknowledged by the party thereto of the 
second part) from the party hereto of the first part in full and final settlement of all his/its 
disputed claims under principal agreement. 

 
Now, it is hereby agreed by and between the parties in the consideration of sums already paid 
by the party hereto of the first part to the party hereto of the second part against all 
outstanding dues and claims for all works done under the aforesaid principal agreement 
excluding the security deposit, the party hereto of the second part have no further dues of 
claims against the party hereto of the first part under the said Principal Agreement. It is further 
agreed by and between the parties that the party hereto  of  the  second  part  has  accepted  the  
said  sums  mentioned  above  in  full and final satisfaction of all its dues and claims under the 
said Principal Agreement. 

 
(Applicable in case Final Supplementary Agreement is signed after release of Final Payment) 
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Annexure-1 

Format for Competency Certificate 
 
 

Certified that Shri  Supervisor/Operator of M/s. 
  has been trained and examined in safety 
measures to be followed while working in the vicinity of running DFCCIL track for the 
work  . His knowledge has been found satisfactory and 
he is capable of supervising the work safely. 

This certificate is valid only for the work mentioned in this certificate only. 
 
 
 
 

Signature and designation of the officer 
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FORMNo.24 A 
Bid Security 

Bank Guarantee Bond from any scheduled commercial bank of India 
(On non-judicial stamp paper, which should be in the name of the Executing Bank). 

 
...................................Bank’s Name, and Address of Issuing Branch or Office................................... 

Beneficiary: Dedicated Freight Corridor Corporation of India Limited.  

Date:................................... 

Bank Guarantee Bond No.: Date:--------- 
 
…………………………………………… (Designation & address of Contract Signing Authority), Dedicated Freight Corridor 
Corporation of India Limited (herein called “the Employer”) having invited the bid for  through Notice inviting 
tender(NIT)No.. ------------------------------------------------------------------------ , We have been informed that. .. . .[Insert 
name of the Bidder] -------------------------------------------------------------------- (hereinafter called" the Bidder") 
Intends to submit its bid(hereinafter called" the Bid"). 

 
WHEREAS, the Bidder is required to furnish Bid Security for the sum of[Insert required Value of Bid Security], 
in the form of Bank Guarantee, according to conditions of Bid. 

AND 
 

WHEREAS,............[Insert Name of the Bank],with its Branch ................................................... [Insert Address] having 
its Headquarters  office  at........  [Insert  Address],  hereinafter  called  the  Bank,  acting  through ..............[Insert 
Name and Designation of the authorised persons of the Bank], have, at the request of the Bidder, agreed to give 
guarantee for Bid Security as hereinafter contained, in favour of the Employer: 

1. KNOW ALL MEN that by these present that I/We the undersigned [Insert name(s) of authorized 
representatives of the Bank], being fully authorized to sign and incur obligations for and on behalf of the 
Bank, confirm that the Bank, hereby, unconditionally and irrevocably guarantee to pay to the Employer full 
amount in the sum of [Insert required Value of Bid Security]as above stated. 

2. The Bank undertakes to immediately pay on presentation of demand by the Employer any amount up to 
and including aforementioned full amount without any demur, reservation or recourse. Any such demand 
made by the Employer on the Bank shall be final, conclusive and binding, absolute and unequivocal on the 
Bank notwithstanding any disputes raised/ pending before any Court, Tribunal, Arbitration or any Authority 
or any threatened litigation by the Bidder or Bank. 

 
3. The Bank shall pay the amount as demanded immediately on presentation of the demand by Employer 

without any reference to the Bidder and without the Employer being required to show grounds or give 
reasons for its demand of the amount so demanded. 

 
4. The guarantee hereinbefore shall not be affected by any change in the constitution of the Bank or in the 

constitution of the Bidder. 
5. The Bank agrees that no change, addition, modifications to the terms of the Bid document or to any 

documents, which have been or may be made between the Employer and the Bidder, will in any way 
absolve the Bank from the liability under this guarantee; and the Bank, hereby, waives any requirement 
for notice of any such change, addition or modification made by Employer at anytime. 

6. Thisguaranteewillremainvalidandeffectivefrom…….…….[insertdateofissue] till ………..[insert date, which 
should be minimum (90 days beyond the expiry of validity of Bid].Any demand in respect of this Guarantee 
should reach the Bank within the validity period of Bid Security/Maintenance period plus 60 days. 
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7. The Bank Guarantee is unconditional and irrevocable. 
 
8. The expressions Bank and Employer herein before used shall include their respective successors and 

assigns. 
 
9. The Bank hereby undertakes not to revoke the guarantee during its currency, except with the previous 

consent in writing of the Employer. This guarantee is subject to the Uniform Rules for Demand 
Guarantees, ICC Publication No.758. 

 
10. The Bank hereby confirms that it is on the SFMS (Structured Financial Messaging System) and shall 

invariably send the advice of this Bank Guarantee to the following bank details – 
 

IFSCCODE  

IFSC TYPE  

BANKNAME  

BRANCHNAME  

CITYNAME  

ADDRESS  

DISTRICT  

STATE  

BGENABLED  

11. TheGuaranteeshallbevalidinadditiontoandwithoutprejudicetoanyothersecurityGuarantee(s) of Bidder in 
favour of the Employer. The Bank, under this Guarantee, shall be deemed as Principal Debtor of the 
Employer. 

Date………… ……………………………………… 
 
 

Place………….               Bank’s Seal and authorized signature(s) 
 

[Name in Block letters]……………….... 
 

[Designation with Code No.]……………..…… 
 

[P/Attorney]No. 
Witness: 

 
1 Signature, Name & Address & Seal 

 
2 Signature, Name & address & Seal Bank’s 

Seal 
 

[P/Attorney]No. 
 

Note: All italicized text is for guidance on how to prepare this bank guarantee and shall be deleted from the 
final document. 
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               FORM No. 24B 
                                                          Security Deposit 

Bank Guarantee Bond from any scheduled commercial bank of India 
(On non-judicial stamp paper, which should be in the name of the executing Bank). 

 
...................................Bank’s Name, and Address of Issuing Branch or Office................................... 

Beneficiary: Dedicated Freight Corridor Corporation of India Limited. 
   

Date:...................................................... 

Bank Guarantee Bond No.: Date:--------- 
 
…………………………………………… (Designation & address of Contract Signing Authority), Dedicated Freight Corridor 
Corporation of India Limited (herein called “the Employer”) having invited the bid for  through Notice inviting 
tender (NIT)No.. ------------------------------------------------------------------------ , We have been informed that. .. . .[Insert 
name of the Bidder] -------------------------------------------------------------------- (hereinafter called "the Bidder") 
Intends to submit its bid (hereinafter called" the Bid"). 

 
WHEREAS, the Bidder is required to furnish Security Deposit for the sum of [Insert required Value of Security 
Deposit], in the form of Bank Guarantee, according to conditions of Bid. 

AND 
 

WHEREAS,............[Insert Name of the Bank],with its Branch ................................................... [Insert Address]having 
its Headquarters  office  at........  [Insert  Address],  hereinafter  called  the  Bank,  acting  through ..............[Insert 
Name and Designation of the authorised persons of the Bank], have, at the request of the Bidder, agreed to give 
guarantee for Bid Security (Bid Security)/ Security Deposit as hereinafter contained, in favour of the Employer: 

1. KNOW ALL MEN that by these present that I/We the undersigned[Insert name(s) of authorized 
representatives of the Bank], being fully authorized to sign and incur obligations for and on behalf of the 
Bank, confirm that the Bank, hereby, unconditionally and irrevocably guarantee to pay to the Employer full 
amount in the sum of [Insert required Value of Security Deposit]as above stated. 

2. The Bank undertakes to immediately pay on presentation of demand by the Employer any amount up to 
and including aforementioned full amount without any demur, reservation or recourse. Any such demand 
made by the Employer on the Bank shall be final, conclusive and binding, absolute and unequivocal on the 
Bank notwithstanding any disputes raised/ pending before any Court, Tribunal, Arbitration or any Authority 
or any threatened litigation by the Bidder or Bank. 

 
3. The Bank shall pay the amount as demanded immediately on presentation of the demand by Employer 

without any reference to the Bidder and without the Employer being required to show grounds or give 
reasons for its demand of the amount so demanded. 

 
4. The guarantee hereinbefore shall not be affected by any change in the constitution of the Bank or in the 

constitution of the Bidder. 
5. The Bank agrees that no change, addition, modifications to the terms of the Bid document or to any 

documents, which have been or may be made between the Employer and the Bidder, will in any way 
absolve the Bank from the liability under this guarantee; and the Bank, hereby, waives any requirement 
for notice of any such change, addition or modification made by Employer at anytime. 

6. Thisguaranteewillremainvalidandeffectivefrom…….…….[insertdateofissue] till ………..[insert date, which 
should be minimum 60 days beyond the Maintenance period].Any demand in respect of this Guarantee 
should reach the Bank within the validity period of Bid Security/Maintenance period plus 60 days. 
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7. The Bank Guarantee is unconditional and irrevocable. 
 
8. The expressions Bank and Employer herein before used shall include their respective successors and 

assigns. 
 
9. The Bank hereby undertakes not to revoke the guarantee during its currency, except with the previous 

consent in writing of the Employer. This guarantee is subject to the Uniform Rules for Demand 
Guarantees, ICC Publication No.758. 

 
10. The Bank hereby confirms that it is on the SFMS (Structured Financial Messaging System) and shall in 

variably send the advice of this Bank Guarantee to the following bank details – 
 

IFSCCODE  

IFSC TYPE  

BANKNAME  

BRANCHNAME  

CITYNAME  

ADDRESS  

DISTRICT  

STATE  

BGENABLED  

11. TheGuaranteeshallbevalidinadditiontoandwithoutprejudicetoanyothersecurityGuarantee(s) of Bidder in 
favour of the Employer. The Bank, under this Guarantee, shall be deemed as Principal Debtor of the 
Employer. 

Date………… ……………………………………… 
 

 
 

Place………….               Bank’s Seal and authorized signature(s) 
 

[Name in Block letters]……………….... 
 

[Designation  with Code No.]……………..…… 
 

[P/Attorney]No. 
Witness: 

 
1 Signature, Name & Address & Seal 

 
2 Signature, Name & address & Seal Bank’s 

Seal 
 

[P/Attorney]No. 
 
Note: All italicized text is for guidance on how to prepare this bank guarantee and shall be deleted from the final document. 
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END OF DOCUMENT 
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