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       Tender No. CGM/DFCCIL/NOIDA UNIT/ PREFEB SHELTER/REJN-DERN/2024-25/02 

For 

 Name of Work: Design, Supply, Erection and Commissioning of Pre-Engineered/Fabricated 

Structure for Patrolman shelter huts and other misc. works for Safety of 

DFCC Assets in Rewari-Dadri Section of Western Dedicated Freight 

Corridor under CGM/Noida Unit. 

E-TENDER DOCUMENT 

TECHNICAL BID 

(PACKET-A) 

 

Single Stage-Two Packet Open Online E-Tender 

(PARTICIPATION THROUGH E-TENDER ONLY) 

E-tendering site- https://www.ireps.gov.in / its link at www.dfccil.com 

(Help desk of IREPS: 011 -23761525) 

  

Employer: 

DEDICATED FREIGHT CORRIDOR CORPORATION OF INDIA LIMITED  

(A GOVERNMENT OF INDIA ENTERPRISE) 

Under 

MINISTRY OF RAILWAYS 

 

NOIDA OFFICE: - 

Chief General Manager/Noida/DFCCIL 

DFC Complex, Sector-145, Noida-201306, U.P. 
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PART-I 
 

CHAPTER-I 

CHECK LIST 

Check List of items/documents pertaining to Bid to be uploaded by the bidder in E-

Tender portal on or before the last Date & Time of Bid Submission 

Item No. Items 

Technical Bid (Packet-A) 

1 

Bid Security of  Rs. 4,25,000/- (Rupees four lakh twenty five thousand Only to be paid 

online through payment gateway provided at www.ireps.gov.in in the account 

of Dedicated Freight Corridor Corporation of India Ltd., New Delhi Or 

throughBank Guarantee Bond in the standard format (Form-1D)from any 

scheduled commercial bank of Indiaon or before schedule date & time of 

submission of bid.  
 

Note: 

(i) Any firm recognized by Department of Industrial Policy and Promotion 

(DIPP) as ‘Startups’ shall be exempted from payment of Bid Security.  

 

(ii) Labor Corporate Societies shall deposit only 50% of above  Bid Security.   
 

2 

Cost of Bid Document of Rs. 11,800/- (Rs. 10,000/-+GST @ 18%) (Rs. Eleven 

Thousand Eight Hundred only) (Non-Refundable) to be paid online through 

payment gateway provided at www.ireps.gov.in in the account of Dedicated 

Freight Corridor Corporation of India Ltd., New Delhion or before schedule 

date & time of submission of bid. 
 

Note: “No exemption is admisibile for cost of bid document and shall not be 

claimed by bidder on the E-Tender portal”. 

3 

A declaration from the person having PoA(Power of Attorney) on the Letter 

Head of the Applicant/Bidder that they agree and abide by the bid documents 

and amendments thereof (if any) and would execute the work accordingly.  

(Form No. 1A) 

4 Format for Certificate to be Submitted / Uploaded by Tenderer Alongwith the 

Tender Documents (Form No. 1B) 

5 
Format for Certificate to be given by attorney/authorized signatory/each member 

of Partnership firm/Joint venture (JV) / Hindu undivided Family (HUF)/Limited 

Liability Partnership (LLP) etc.) (Form No. 1C) 

6 Format for Bid Security in the form of Bank Guarantee Bond from any Schedule 

Commercial Bank of India(Form No. 1D) 

7 
Power of Attorney of the person authorized for signing/submitting the Tender 

(Form No. 22). 

8 
If applicable, the Power of Attorney for authorized signatory of JV partners and 

for Lead Member of JV (Form No. 12 & 13 resp.) 

9 
Documents in support of their formation as Properitory Firm/ Partneship Firm/ 

Company/ Joint Venture/ LLP /Registered Soceity/ Registered Trust/ HUF as 
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IMPORTANT NOTES: 

i. For Document mentioned at S.No. 1 of the checklist above, the E-Receipt of 

IREPS payment transaction for Bid Security (submitted by the Tenderer online 

Check List of items/documents pertaining to Bid to be uploaded by the bidder in E-

Tender portal on or before the last Date & Time of Bid Submission 

per the requirement defined in Para 1.3.16 of Part-I, Chapter-III of tender 

documents and Additional documents required in case of participation of Joint 

Venture and Partnership Firm as per the requirement defined in Para- 1.3.19 & 

1.3.20 of Part-I, Chapter-III (Preamble and General Instructions to Tenderers) 

of Tender Document. 

10 

Integrity Pact duly signed by the bidder (Form No.19). The bidders are required 

to download the Integrity Pact as uploaded on the tender document & sign the 

same put rubber stamp seal and upload the signed copy on E-Tendering website. 

11 

Submission of Tenderer's Credentials in accordance with Technical Eligibility 

Criteria defined in Para-1.3.14.1 (Preamble & General Instructions to 

Tenderer) of Part-I, Chapter-III of Tender Document in prescribed forms. 

(Form No.2A/2AA) 

12 

Submission of Tenderer's Credentials in accordance with Financial Eligibility 

Criteria defined in Para-1.3.14.2 (Preamble & General Instructions to 

Tenderer) of Part-I, Chapter-III of Tender Document in prescribed forms. 

(Form No.2B) 

13 

Submission of Tenderer's Credentials in accordance with Bid Capacity 

Eligibility Criteria defined in Para-1.3.14.3 (Preamble & General Instructions 

to Tenderer) of Part-I, Chapter-III of Tender Document in prescribed forms. 

(Form No.2C) 

14 Applicant’s Party Information Form (Form No.2D) 

15 
Memorandum of Understanding (in case of JV) as per bid document. (Form 

No.9) 

16 If applicable, Joint Venture agreement (Form No.10) 

17 Letter of participation from each partner of Joint Venture (JV)–(Form No. 11) 

18 Valid GST Registration, EPF Registration and PAN No. details 

19 No Deviation Certificate (Form No. 23). 

20 
The entire Tender document should first be downloaded & then, upload the 

same through digital signature by the Authorized signatory of the bidder. 

21 

All pages of all the Corrigendum/Addendum/Clarification (if any) should first 

be downloaded then, upload the same through digital signature by the 

Authorized signatory of the bidder. 

Financial Bid (Packet-B) 

22 
Financial Bid to be filled and submitted on www.ireps.gov.inby following the 

steps available at E-Tender IREPS Portal. 
 

Note: All the uploaded documents should be in readable, printable & legible form. 

http://www.tenderwizard.com/DFCCIL
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on www.ireps.gov.in) or scan copy of Bank Guarantee bond shall be uploaded as 

attachment at E-Tender IREPS portal. 

 

The Original Bank Gaurntee should be delivered in person to the official 

nominated as indicated in the tender document before closing date for 

submission of the bids (i.e., excluding the last date of submission the bids). Non 

submission of scanned copy of Bank Guarantee with the bid on e-tendering 

portal (IREPS) and/or non submission of original Bank Guarantee within the 

specified period shall lead to summary rejection of bid.  

 

The Bank Guarantee shall be placed in an envelope, which shall be sealed. The 

envelope shall clearly bear the identification “Bid for the ***** Project” and 

shall clearly indicate the name and address of the Bidder. In addition, the Bid 

Due Date should be indicated on the right hand top corner of the envelope.  

 

For detailed procedure of submission of Bid Security in the form of Bank 

Gaurantee bond please refer Clause-1.3.8.2 (3) of Preamble &General 

Instructions to Tenderers (Part-I, Chapter-III) of the tender document.  

 

ii. For Document mentioned at S.No. 2 of the checklist above, the E-Receipt of 

IREPS payment transaction for Cost of Bid Document (submitted by the 

Tenderer online on www.ireps.gov.in) shall be uploaded as attachment at E-

Tender IREPS portal of IREPS. 
 

iii. Document mentioned at S.No. 3 to 19 above of the Check list [Technical Bid 

(Packet-A)] should be scanned and uploaded as attachment at E-Tender portal 

(www.ireps.gov.in). The detailed instructions of E-tendering can be read through 

website www.ireps.gov.in (Centre link provided on the home page).  

 

iv. Similarly, the document mentioned at S.No. 20 & 21 of the Check list 

[Technical Bid (Packet-A)] should first be downloaded from E-Tender Portal (in 

PDF Format) and thereafter upload them to E-Tender IREPS Portal, through 

digital signature. 
 

v. For Document No. 22of the Check list [Financial Bid (Packet-B)], Financial 

Bid to be filled and submitted on www.ireps.gov.in by following the steps 

available at E-Tender IREPS Portal. 

 

 

 

 

 

http://www.tenderwizard.com/DFCCIL
http://www.tenderwizard.com/DFCCIL
http://www.tenderwizard.com/DFCCIL
http://www.tenderwizard.com/DFCCIL
http://www.tenderwizard.com/DFCCIL
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PART – I 
 

Chapter II 
 

DEDICATED FREIGHT CORRIDOR CORPORATION OF INDIA LIMITED  

(A GOVERNMENT OF INDIA ENTERPRISE) 
  

Tender No: CGM/DFCCIL/NOIDA UNIT/ PREFEB SHELTER/REJN-DERN/2024-25/02 

 

    

NOTICE INVITING E-TENDER 

 

National Competitive Bidding 
 

 

Name of Work : Design, Supply, Erection and Commissioning of Pre-Engineered/Fabricated 

Structure for Patrolman shelter huts and other misc. works for Safety of DFCC 

Assets in Rewari-Dadri Section of Western Dedicated Freight Corridor under 

CGM/Noida Unit. 

1.2.1  Chief General Manager/Noida, Dedicated Freight Corridor Corporation of India Limited, DFC 

Complex, Sector-145, Noida-201306, U.P, India, invites OpenE-Tenders in Single Stage Two Packet 

System on prescribed forms from Firms/Companies/Joint Ventures etc., meeting requisite experience and 

financial capacity for execution of the following work: 

 

Tender No. CGM/DFCCIL/NOIDA UNIT/ PREFEB SHELTER/REJN-DERN/2024-

25/02 

  

Name of Work Design, Supply, Erection and Commissioning of Pre-

Engineered/Fabricated Structure for Patrolman shelter huts and 

other misc. works for Safety of DFCC Assets in Rewari-Dadri 

Section of Western Dedicated Freight Corridor under CGM/Noida 

Unit. 

Employer/Client/Owner Dedicated Freight Corridor Corporation of India Ltd. 

(DFCCIL), A Govt. of India (Ministry of Railways) Enterprises 

through Chief General Manager/Noida, DFCCIL Complex, Sector-145, 

Noida-201306, U.P. 

Type of Tender Open E-Tender (Single stage two packet system) 

Type of Contract Works Contract 

Total Estimated Cost Rs. 5,49,92,653/- (Rs. 4,66,03,943.09/- + GST @ 18%) 
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Period of Contract 12 Months 

Maintenance period 12 Months from the date of issue of completion certificate of the work by 

DFCCIL  

Bid Security Bid Security of Rs. 4,25,000/- (Rupees four lakh twenty five thousand 

Only  to be paid online through payment gateway provided at 

www.ireps.gov.in in the account of Dedicated Freight Corridor 

Corporation of India Ltd., New Delhi.  
 

 

OR submitted as Bank Guarantee bond from a scheduled commercial 

bank of India or as mentioned in tender document. 

Note: 

(i)Any firm recognized by Department of Industrial Policy and Promotion 

(DIPP) as ‘Startups’ shall be exempted from payment of Bid Security 

deailed above. 

 

(ii)Labour Cooperative Societies shall deposit only 50% of above  

BidSecurity detailed above. 

Cost of Tender Document 

(Non-Refundable) 

Rs. 11,800/- (Rs. 10,000/-+GST @ 18%) (Rs. Eleven Thousand Eight 

Hundred only) to be paid online through payment gateway provided at 

www.ireps.gov.in in the account of Dedicated Freight Corridor 

Corporation of India Ltd., New Delhi. 
 

Note: “No exemption is admisibile for cost of bid document and shall not 

be claimed by bidder on the E-Tender portal”. 

Validity of Offer 120 days 

Retention Money/ Security 

Deposit 

5% of Contract value (as per Clause No. 16 (1) of GCC) 

Performance Bank Guarantee Performance Guarantee (PG) has to be submitted within 21(Twenty-One) 

days from the date of issue of Letter of Acceptance (LOA), amounting to 

5% of the contract value (as per Clause No. 16 (4) of GCC). 

E-Tendering website www.ireps.gov.in 

For any help, please refer “Learning centre under E-Tender: Works, 1. 

“Instructions to Contractors” containing the detailed guidelines for E-

Tendering available on www.ireps.gov.in and on Helpdesk of IREPS: 

011-23761525.  

Date & Time Schedule 

Date of uploading of 

NIT/Tender Document 

(Online) on IREPS Portal 

18-05-2024 

Date of tender document 

download/Sale (Online) from 

IREPS Portal 

From 11:00hrs on 19-05-2024 

Pre-Bid meeting with the 

prospective bidders 
Not Applicable 

Issue of Corrigendum, if any On and before 15 days frm the date of submission of tender (on 

www.ireps.gov.in) 

Date & Time of Submission of 

Tender 

On or before 11-06-2024 and time upto 15:00 hrs 

http://www.tenderwizard.com/DFCCIL
http://www.ireps.gov.in/
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Last date & time of submission 

of Bid Security& tender 

document cost  

On or before 11-06-2024 and time upto 15:00 hrs 

Date & Time of Opening of 

Technical Bid (Online) 
On  11-06-2024 at 15:30 hrs 

Date & Time of opening 

of Financial Bid (online) 

To be communicated later to only those bidders who are found 

technically qualified after closure of Technical Evaluation. 

Representative/Contact Person 

of DFCCIL/Noida Unit 

Shri Rajendra singh 

Dy. Project Manager/Civil 

Dedicated Freight Corridor Corporation of India Ltd. (Noida Unit) 
DFC Complex, Sector-145, Noida-201306, U.P 
Mobile No: 7531915310 

Telephone: 0120-3680888 

E-MAIL ID:rsingh2@dfcc.co.in 

Address for Pre-Bid meeting &  

opening of Tender 

Chief General Manager Office 

Dedicated Freight Corridor Corporation of India Ltd. (Noida Unit) 
DFC Complex, Sector-145, Noida-201306, U.P 
Telephone: 0120-3680888 

 

1.2.2 Eligibility shall be assessed on applicants, fulfilling the technical capability and competence as 

well as for financial and organizational resources as specified in the Tender Document. 

1.2.3 Tender document can be viewed & obtained/downloaded from www.ireps.gov.in w.e.f. 11:00 

Hrs of 19-05-2024.The tender document shall have to be purchased in the name of 

Firms/Company/Joint Venture etc., and can be downloaded from website www.ireps.gov.in. In 

case tenderer(s) do/does not deposit the cost of tender document (non-refundable) along with the 

submission of the tender, their tender shall not be opened. Tenderer are advised not to make any 

correction/addition/alteration in the downloaded tender documents. If any such 

correction/addition/alteration in downloaded tender documents are made such tenders shall be 

not be considered.    
 

1.2.4  DFCCIL may issue addendum(s) / corrigendum(s) to the tender documents. In such cases the 

addendum(s) / corrigendum(s) shall be issued and placed on www.ireps.gov.in. The tenderers 

who have purchased or downloaded the tender documents from the website before issue of 

addendum(s)/corrigendum(s) must visit the website and ensure that such addendum(s) / 

corrigendum (s) (if any) is also downloaded by them. Such addendum(s)/corrigendum (s) (if 

any) shall also be submitted/uploaded duly stamped and signed along with the submission of 

tender.  
 

1.2.5  The tender documents shall be submitted in online mode only through website www.ireps.gov.in 

in two packets only viz Packet-A containing TECHNICAL BID and Packet B containing 

FINANACIAL BID.  

 

 Bidder shall submit the Bid Security &Tender document cost on or before schedule date & 

time of submission of bid. 

Financial Bid (as specified in “Financial Bid” in Tender Document)to be filled and 

submitted on E-Procurementportalwww.ireps.gov.inby following the steps available at 

IREPS Portal.   

 

mailto:rsingh2@dfcc.co.in
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.tenderwizard.com/DFCCIL
http://www.ireps.gov.in/
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It is mandatory for all Tenderers to have Class-III Digital Signature (or as specified in IREPS 

Portal) Certified from any of the Licensed Certifying Agencies (‘CA’) to participate in E-

Tendering of DFCCIL, (Tenderer can see the list of Licensed CAs from the link www.cca.gov.in 

in the name of the person who will submit the Online tender and is authorized to do so. 

 
a. To participate in the E-Tender, it is mandatory for the bidders to get themselves registered with 

the IREPS (www.ireps.gov.in) and to have user ID & password. www.ireps.gov.in is the only 

website for submission of tender.  

 

Tender shall be submitted through Online mode only at www.ireps.gov.in. Tender submitted by 

any other mode will not be accepted. All the required documents (legible) as mentioned in 

Check List have to be uploaded along with the offer on www.ireps.gov.in. 

  

b. Tenders shall be opened at the address given below on scheduled date & time in the presence of 

the tenderers or their authorized representatives intending to attend the opening.  
 

  Address of Office of the Chief General Manager/ Noida (for opening of tenders): - 

  Chief General Manager/Noida, DFCCIL Complex, Sector-145, Noida-201306, U.P.  

   

 All the Bids received shall be opened on the date and time mentioned above in the tender 

notice. Bid of the bidders shall be opened through process of e-tendering. The sequence of 

opening shall be: 

i) Bid Security. 

ii) Technical offer. 

iii) Financial offer (at a later stage after scrutiny & finalization of acceptable Technical 

Bid) 

  

 Tender shall be submitted as per “General Instructions to Tenderers” forming part of the 

complete tender documents. 
 

c. Any tender received without Bid Security and Cost of tender documents in the form as specified in the 

tender documents shall not be considered and shall be summarily rejected. 
 

d. DFCCIL reserves right to cancel the tender before submission/opening of tender, postpone the tender 

submission / opening date and to accept / reject any or all tenders without assigning any reason 

thereof.  DFCCIL's assessment of suitability as per eligibility criteria shall be final and binding. 
 

e. Tenderers may note that they are liable to be disqualified at any time during tendering process in case, 

any of the information furnished by them is not found to be true. Bid Security of such tenderers shall 

be forfeited& the decision of DFCCIL in this regard shall be final and binding. 

 

f. DFCCIL reserves the right to pre-qualify the bidder(s) provisionally based on the documents 

submitted by them in technical bid. Financial bids of only those bidders would be opened, whose 

technical offers are found acceptable. In the event of any document being found false (at a later 

stage), the provisional qualification shall stand withdrawn, and the next lower bidder shall 

automatically come to the position of such disqualified bidder. Also, action against such disqualified 

tenderer shall be taken as per the provisions of the Tender. 
 

http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
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g. Information as required as per various Forms of tender document should be submitted by the tenderers 

without fail strictly as per formats. 
 

h. The validity of offer shall be 120 days from the date of opening of the tender. 
 

i. Transfer of the tender document purchased by intending tenderer to another tenderer is not admissible. 

Tenderer can submit tenders only on the documents purchased /downloaded from website: 

www.ireps.gov.in by them. 
 

j. Tenderers must read all instructions regarding E-Tendering process as mentioned in “Learning centre 

under E-Tender: Works”, 1. “Instructions to Contractors” available on www.ireps.gov.in. 
 

k. Tenderers are advised to regularly visit the E-Tender Portal (www.ireps.gov.in) for information 

regarding tender document, corrigendum, addendum (if any) etc.  
 

l. Joint Ventures are allowed in terms of Para 1.3.19 of Part-I, Chapter-III of the Tender Document. 
 

m. The rates quoted by the contractor are deemed to be inclusive of concrete mix design, form work and 

scafffolding design, structural design, preparation of necessary drawings required for execution of work, 

proof checking of design from a reputed design engineer as approved by DFCCIL,Testing of all raw 

materials i.e cement, aggregates,water,reinforcement steel, structural steel, soil and other materials used 

in the work, from the external laboratory as approved by DFCCIL etc, site clearance, setting out work, 

profile, setting lay out on ground, establishment of reference bench mark(s), installing various signage, 

taking spot levels, survey with total station, construction of all safety and protection devices, compulsory 

use of helmet and safety shoes, and other appropriate safety gadgets by workers, imparting continuous 

training for all the workers, barriers, preparatory works, construction of clean, hygienic and well 

ventilated workers housings in sufficient numbers working during monsoon or odd season, working 

beyond normal hours, working at all depths, height, lead, lift, levels and location etc. and any other 

unforeseen but essential incidental works required to complete this work. Nothing extra shall be payable 

on this account and no extension of time for completion of work shall be granted on these accounts. 
 

n. In the estimated value of tender, GST @ 18% has been taken on the basic value. The basic value is 

inclusive of all taxes, duties and levies except  GST. The % (above/below/at par) rates quoted by the 

tenderer shall apply on the basic value.  The  GST as legally leviable and payable by the Bidder 

under the provisions of applicable law/act shall be paid extra by DFCCIL. 
 

Therefore, the Bidders should quote their rates after considering the Input Tax Credits on their 

input materials and services. Hence, Bidders should ensure that, full benefit of Input Tax Credit 

(ITC) likely to be availed by them is duly considered while quoting their rates. 
 

If any cost implication to DFCCIL is occurred on GST account because of Contractor’s default in 

filing of GST returns such as no GST number, wrong GST number, mismatch of GST number etc., 

the same shall be recovered from the Contractor’s bill or any other pending/future bill.  

o. Price Variation Clause (PVC) shall be applicable as per manners prescribed in Clause 46A of the 

Standard General Conditions of Contract.  

p. Advances to Contractor- Any type of Advances to contractor shall not be applicable for this work. 

q. Indian Railways Standard General Condition of Contract April 2022, along with all advance correction  

slips issued upto the last date of submission of Technical Bid, shall be applicable for this tender. 

 

 

 

Chief General Manager/Noida 

For & on behalf of DFCCIL  

http://www.ireps.gov.in/
http://www.ireps.gov.in/
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PART-I  
 

Chapter- III 
 

PREAMBLE &GENERAL INSTRUCTIONS TO TENDERERS 

 

1.3.1 Introduction 
 

(i) Dedicated Freight Corridor 

 Dedicated Freight Corridor Corporation of India Ltd. (DFCCIL), a public sector undertaking 

under MOR has been set up under the Indian Companies Act, 1956 for implementation of 

Dedicated Freight Corridor Project. Government of India is the sole shareholder of the DFCCIL. 
 

 Ministry of Railways (MOR), Government of India has planned to construct Dedicated Freight 

Corridor (DFC) covering about 3338 route Kilometers on Eastern and Western Corridors. The 

coverage of Eastern Corridor is from Ludhiana to Dankuni (near Howrah) and Western Corridor 

is planned from Jawaharlal Nehru Port, Mumbai to Rewari/Tughlakabad/Dadri  near Delhi. There 

is a linkage between two corridors at Dadri. 

 

(ii) Project Description 

 The work is to be carried out in REJN -DERN Section of DFCCIL, in the jurisdiction of Chief 

General Manager/Noida in connection with commissioning of Rewari – Dadri section of 

DFCCIL. The activities involved in the work includes providing shelter and other structures 

made of Pre Fabricated/Pre-stressed/Precast concrete panel. 

 

Scope of work: : Design, Supply, Erection and Commissioning of Pre-Engineered/Fabricated 

Structure for Patrolman shelter huts and other misc. works for Safety of DFCC 

Assets in Rewari-Dadri Section of Western Dedicated Freight Corridor under 

CGM/Noida Unit.  

• The scope of work mainly includes, but not limited to following in REJN-DERN Section of 

WDFC in the jurisdiction of CGM/NOIDA 

• Designing, preparation of drawing and proof checking of design of fabricated panel made of 

solid precast, prestressed reinforced cement concret. 

• Designing, preparation of drawing and  proof checking of design of precast RCC Pile 

foundation for petrol men shelter hut. 

• Providing DFCCIL logo embossed/engraved or in any other manner in each panel of as 

approved by DFCCIL. 

• Supplying, transporting,loading,unloading,erecting and fixing of solid precast, prestressed 

reinforced cement concret panels at site.  

• Other miscellaneous work required as per site conditions, design/functional requirement or 

necessity of work shall be considered to be in the scope of this work and will have to be 

executed by the agency under this work. 

• Traffic and/ or power block may be required during erection of shelter hut etc.However the 

block will be provided giving priority to train operation. 

• The work will be executed in close proximity of running electrified Railway track hence, the 

contractor will have to take necessary precautions for safety of men, material and machinery 

and nothing extra will be paid on this account. 

• There are OFC Cables/Electric cables/S&T cables and oter utility or services laid 

underground along track and necessary precautions will have to be taken to protect these 
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cables. If any cable is cut during execution of work or otherwise, a penalty of Rs. one Lakh 

per cut will be imposed on the agency and necessary recovery on this account will be made 

from the running bills of the Contractor. 

 

Submission of Online Bids is mandatory for this Notice Inviting Tender. E-Tendering is a new 

methodology for conducting Public Procurement in a transparent and secured manner. 

Suppliers/Vendors will be the biggest beneficiaries of this new system of procurement. An E-

Tendering portal of Dedicated Freight Corridor Corporation of India (DFCCIL) introduced for 

the process of E-Tendering which can be accessed on http://www.ireps.gov.in. (refer in the BID 

DOCUMENTS) 
 

Words in capital and not defined in this document shall have the same meaning as in “BID 

DOCUMENT”. 
 

A) ACCESSING/OBTAINING/PURCHASING PROCESS OF TENDER DOCUMENT: 

(i) It is mandatory for all the Tenderers to have class-III digital signature or as specified 

by IREPS (in the name of person who will sign the Bid and will submit the online 

tender and is authorized to do so) certified from any of the licensed certifying 

agency (“CA”) to participate in E-Tendering of DFCCIL [Tenderers can see the list 

of licensed CAs from the link www.cca.gov.in].  

(ii) To participate in the E-Tender, it is mandatory for the Tenderers to get themselves 

registered with the IREPS (www.ireps.gov.in) and to have user ID & password. 

(iii) www.ireps.gov.in is the only website for submission of online tender. The detailed 

instructions of E-Tendering can be read through website www.ireps.gov.in on 

“Learnig centre under E-Tender: Works , 1. Instructions to Contractors” containing 

the detailed guidelines for E-Tendering. 

(iv) Tender shall be submitted through online mode only at  www.ireps.gov.in. Tender 

submitted by any other mode will not be accepted. 

(v) All the required documents (legible) as mentioned in Check list have to be uploaded 

along with the offer on www.ireps.gov.in,. 

(vi) The Addendum/Corrigendum, if any; shall be hosted on the website 

www.ireps.gov.in only. 

(vii) The supporting documents for Eligibility Criteria are essentially required to be 

uploaded on the website www.ireps.gov.in as bid shall be accepted through Online 

mode only. 

(viii) Tenderers are required to give Un-Conditional offers. A Conditional Offer is liable 

to be rejected. DFCCIL reserves the right to modify, expand, restrict, cancel, reject 

and re-float tender without assigning any reasons whatsoever. 

(ix) The Tenderers shall closely peruse all the clauses, instructions, terms and conditions, 

scope of work, specification etc. as indicated in the Tender Document before 

quoting the rates. If the contractor have any doubt about the meaning of any portion 

of the Tender Document or find discrepancies/omissions in the tender document 

issued or required clarification, he shall at once contact the authority inviting the 

http://www.tenderwizard/DFCCIL
http://www.cca.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
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tender for clarification at least twenty days before the due date of submission of the 

tender. 

(x) Bid document shall be accompanied by all the documents required to be submitted 

as specified in the Tender Document along with all Addendums and Corrigendum. 

(xi) All Bids shall be submitted in accordance with the instructions contained in the 

Tender Document (Bid Document). Non-Compliance of any of the instructions 

contained in the Tender Document is liable in Bid being rejected. 

(xii) After award of contract ot the Successful Contractor, if it is observed that there is 

any discrepancy or ambiguity about any terms and conditions mentioned in the 

Tender Document, the interpretation of same given by DFCCIL shall be considered 

as final and binding. 

(xiii) Order of precedence of Documents: In tender/contract, in case of any difference, 

contracdiction, discrepancy, with regard to conditions of tender/contract, 

specifications, drawings, bill of quantities etc., forming part of the tender/contract, 

the following shall be the order of precedence: 

a. Letter of Award 

b. Bill(s) of Quantities. 

c. Special Conditions of Contract. 

d. Technical Specifications as given in tender documents. 

e. Drawings, if any. 

f. Indian Railways Standard General Conditions of Contract updated with 

correction slips issued up to date of inviting tender or as otherwise specified in 

the tender documents. 

g. CPWD DSR Rates 2021 (without GST) and CPWD Specifications 2019 Vol I & 

II updated with correction slips issued up to date of inviting tender or as 

otherwise specified in the tender documents, if applicable in the contract. 

h. Relevant B.I.S. Codes updated with correction slips issued up to date of inviting 

tender or as otherwise specified in the tender documents 

For example, if any item is found common in Special Conditions of contract and 

General Conditions of Contract then the provision given in Special Conditions of 

Contract will prevail over General Conditions of Contract for the same item. 

(xiv) Contractor must fill up all the schedules and furnish all the required information on 

e-mode as per the instructions given in various sections of the Tender Document. 

(xv) Submission of a tender by a tenderer implies that he had read all the tender 

document including amendments/corrigendum if any, visited the site and made 

himself aware of the scope of the work to be done, local conditions and other factors 

having any bearing on the execution of the work. 

(xvi) DFCCIL reserves all rights to reject any tender including of those tenders who fail to 

comply with the instructions without assigning any reason whatsoever and does not 

bind itself to accept the lowest or any specific tender. The decision of DFCCIL in 

this regard shall be final and binding. Any failure on the part of the tenderer to 

observe the prescribed procedure and any attempt to canvass for the work will 

prejudice the tenderer’s bid. 
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(xvii) Tenderers may note that they are liable to be disqualified at any time during 

tendering process in case any of the information furnished by them is not found to be 

true. Bid Security of such tenderer shall be forfeited. The decision of the DFCCIL in 

this regard shall be final and binding. 

(xviii) Evaluation of tenders will be made on the basis of fulfilment of Eligibility Criteria 

mentioned in the Bid Document. However, DFCCIL reserves the right ot seek any 

clarification from the contractor.s 

 

B) PREPARATION & SUBMISSION OF TENDER: 
 

i. For Document mentioned at S.No. 1 of the checklist above, the E-Receipt 

of IREPS payment transaction for Bid Security (submitted by the Tenderer 

online on www.ireps.gov.in) or scan copy of Bank Guarantee bond shall be 

uploaded as attachment at E-Tender IREPS portal. 

 

The Original Bank Gaurntee should be delivered in person to the official 

nominated as indicated in the tender document before closing date for 

submission of the bids (i.e., excluding the last date of submission the bids). 

Non submission of scanned copy of Bank Guarantee with the bid on e-

tendering portal (IREPS) and/or non submission of original Bank 

Guarantee within the specified period shall lead to summary rejection of 

bid.  

 

The Bank Guarantee shall be placed in an envelope, which shall be sealed. 

The envelope shall clearly bear the identification “Bid for the ***** 

Project” and shall clearly indicate the name and address of the Bidder. In 

addition, the Bid Due Date should be indicated on the right hand top corner 

of the envelope.  
 

For detailed procedure of submission of Bid Security in the form of 

Bank Gaurantee bond please refer Clause-1.3.8.2 (3) of Preamble 

&General Instructions to Tenderers (Part-I, Chapter-III) of the tender 

document 
 

ii. For Document mentioned at S.No. 2 of the checklist above, the E-Receipt 

of IREPS payment transaction for Cost of Bid Document (submitted by the 

Tenderer online on www.ireps.gov.in) shall be uploaded as attachment at 

E-Tender IREPS portal of IREPS. 
 

iii. Document mentioned at S.No. 3 to 19 above of the Check list [Technical 

Bid (Packet-A)] should be scanned and uploaded as attachment at E-

Tender portal (www.ireps.gov.in). The detailed instructions of E-tendering 

can be read through website www.ireps.gov.in(Centre link provided on the 

home page).  
 

 

iv. Similarly, the document mentioned at S.No. 20 & 21of the Check list 

[Technical Bid (Packet-A)] should first be downloaded from E-Tender 

Portal (in PDF Format) and thereafter upload them to E-Tender IREPS 

http://www.tenderwizard.com/DFCCIL
http://www.tenderwizard.com/DFCCIL
http://www.tenderwizard.com/DFCCIL
http://www.tenderwizard.com/DFCCIL
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Portal, through digital signature 
 

v. For Document No. 22 of the Check list [Financial Bid (Packet-B)], 

Financial Bid to be filled and submitted on www.ireps.gov.in by following 

the steps available at E-Tender IREPS Portal.   

 

C) Modification/ Substitution/ Withdrawal of bids: 
 

(i)  Once bid is submitted, the tenderer will not be allowed to withdraw the offer. 

(ii)  The tenderer can however modify their bid till closing time of tender. In case of 

revising the bid, the revised bid will supersede earlier bids and the latest bid will be 

considered for evaluation. 

D) PRE-BID MEETING: 
 

Bidders may request for a clarification on any Clause(s) of the Bid Document on or before 

the date of Pre-Bid meeting. Any request for clarification must be sent in writing, or by 

standard electronic means to DFCCIL. DFCCIL will respond with explaination of queries on 

E-Procurement Portal i.e., IREPS (including an explanation of the query but without 

disclosing the source of query) only. If DFCCIL deem it necessary to amend the Bid 

Document as a result of clarification or any other reason, it shall do so.  

At any time before the submission of tender, DFCCIL may modify/amend the bid document 

and extend the last date of submission/opening of the tender by issuing a 

corrigendum/addendum.  

Any Corrigendum/Addendum thus issued shall form part of tender document and shall be 

posted only on E-Procurement Portalwww.ireps.gov.inand the Bidders are thus advised to 

update their information by using said website www.ireps.gov.in. To give the Bidders 

reasonable time to take an amendment into account in their bids and on account of any other 

reasonable circumstances, DFCCIL may at its discretion, extend the deadline for the 

submission/opening of the tender.  

A Pre-Bid meeting with the prospective Bidders shall be conducted as per the scheduled date 

& time mentioned in the NIT. However, if any change occurs in date & time of the meeting 

then it would be communicated through E-Procurement Portal i.e., www.ireps.gov.inonly.  

E) OPENING AND EVALUATION OF BIDS:  
 

(i) Opening of Bids will be done through online process at www.ireps.gov.in. 
 

(ii) E-Tender shall be opened Online at the address given below at the time and date as 

specified in Part-1 (Notice Inviting Tender) in the presence of Tenderers of their 

authorized representatives, if they choose to attend the Online Tender Opening. 
 

Address: Online Opening of Tender 

Dedicated Freight Corridor Corporation of India Ltd./Noida Unit, DFC 

Complex, Sector-145, Noida-201306, U.P. 
 

(iii) For participating in the tender, the authorized signatory holding Power of Attorney 

shall be the Digital Signatory.  

http://www.tenderwizard.com/DFCCIL
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
http://www.ireps.gov.in/
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(iv) The Authority shall Open Bid Documents received in electronic from online on the 

date and time as specified in the NIT. 
 

(v) The Authority will subsequently examine and evaluate the Technical Bids in 

accordance with the provisions set out in the BID DOCUMENTS.  
 

(vi) The Financial Bids will be opened only of the pre-qualified Bidders (only after 

Technical evaluation) &the date of opening of Financial Bids will be notified later on. 
 

DISCLAIMER 
 

The Bidder must read all the instructions in the BID DOCUMENTS and ensure to complete the tender 

submission process in time as www.ireps.gov.in will stop accepting any online tender after tender 

closing due date and time as specified in the NIT. 

 

The agency may visit the site on any working day to assess the site conditions and scope of work before 

submitting their offer.  
 

1.3.3 About the Tender     
 

(i) EstimatedCost of the work: The estimated cost of the tendered work is approximately Rs. 

5,49,92,653/- (Rs. 4,66,03,943.09/- + GST @ 18%) (Rupees Five Crore  Forty Nine lakh Ninety 

Two thousand Six hundred Fifty Three only) 
 

(ii) The tenderer(s) shall be governed by General Conditions of Contract (GCC), Preamble and General 

Instructions to Tenderers (ITT) and Special Conditions of Contract (SCC). Wherever, there is a 

conflict in any condition between GCC and Special Conditions of Contract mentioned in the tender 

documents, the condition mentioned in Special Conditions of Contract will prevail.  However, 

Engineer's decision in this connection shall be final and binding. 
 

Part-I, Chapter-IV and V of the tender document contains General Conditions of Contract and 

Special Conditions of Contract specific to this work and shall be applicable in the contract. 
 

1.3.4 Form of Tender (Two Packet System of Tendering) 
 

With the view to access the tenders technically without being influenced by the financial bids, 

“Two packet  system of tendering” shall be adopted. The Tender bid shall have to be submitted in 

Two Packet System (through IREPS i.e. www.ireps.gov.in)  
 

"Packet-A” 
 

Eligibility/Qualifiying Element of the tender bid along with other requisite documents as 

mentioned in Techinical bid (Packet-A) of Check List, Part-I Chapter-I of the Tender Document. 
 

"Packet-B” 
 

Price Element of tender bid with percentage above/below/at par on the Schedule of Prices duly 

filled in as mentioned in Financial bid (Packet-B) of Check List, Part-I Chapter-I of the Tender 

Document. 

The technical bid (Packet-A) shall be opened on the date of tender opening and the detailed 

scrutiny of Technical bid shall be carried out. The “Financial Bid” (Packet-B) shall be opened 

only of those tenderers who qualify in “Technical Bid”.  

 

http://www.ireps.gov.in/
http://www.ireps.gov.in/
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1.3.5 Provision of make in India policy 2017 issued by Govt. of India, as amended time to time, shall be 

followed for consideration of tenders. 
 

1.3.6     Tender Document 
  

This tender documentconsistsoffollowing four parts: 
 

PART/CHAPTERS DESCRIPTION 

PART – I  

Chapter I Check list of documents to be uploaded/submitted in the E-Tender 

Chapter II Notice Inviting E-Tender 

Chapter III Preamble and General Instructionps to Tenderers 

Chapter IV General Conditions of Contract 

Chapter V Special Conditions of Contract 

PART – II Technical Specifications 

PART – III  

Chapter I Milestones and Time Schedule 

Chapter II Tender Forms 

 

1.3.7  TENDER FORM  

1. Instructions to Tenderers and Conditions of Tender: The following documents form part of 

Tender / Contract: 

(a) Tender Forms  

(b) Special Conditions/Specifications (enclosed) 

(c) Bill of quantities (enclosed) 

(d) Standard General Conditions of Contract GCC-April-2022 (up to latest advance correction slip) of 

Indian Railways and Standard Specifications (Works and Materials) of CPWD-2019(Vol.I& II) as 

amended/corrected upto to latest correction slips.  

(e)  CPWD Schedule of Rates DSR-2021 (excluding GST component) as amended / corrected upto latest 

correction slips are to be followed for any extra item if introduced during the execution of works.  

(f) All detailed design & drawings including the working and shop drawings pertaining to this 

work will be prepared & submitted by the contractor to DFCCIL for approval & further 

execution of works. 

2.   The Tenderer(s) shall quote his / their rates as a percentage above or below the Schedule of Rates of 

Tender and must tender for all the items shown in the bill of quantities attached. The quantities 

shown in the attached bill(s) of quantities are given as a guide and are approximate only and are 

subject to variation according to the needs of the DFCCIL. The DFCCIL does not guarantee work 

under each item of the bill(s) of quantities. The tenderer(s) shall quote rates / rebates only at 

specified place in tender in online financial Bid. Any revision of rates / rebates submitted (quoted) 

through a separate letter whether enclosed with the bid (Tender Form) or submitted separately or 

mentioned elsewhere in the document other than specified place shall be summarily ignored and 

will not be considered. 
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3. Tenders containing erasures and / or alterations of tender documents are liable to be rejected.  Any 

correction made by tender(s) in his/their entries must be attested by him / them. 

4. The works are required to be completed within a period of 12months from the date of issue of 

acceptance letter. 
 

1.3.7(A) Omissions & Discrepancies: Should a tenderer find discrepancies in or omissions from the drawings 

or any of the Tender Forms or should he be in doubt as to their meaning, he should at once notify the 

authority inviting tenders. The tender inviting authority may, if deemed necessary, clarify the same to 

all tenderers. It shall be understood that every endeavour has been made to avoid any error which can 

materially affect the basis of tender and successful tenderer shall take upon himself and provide for the 

risk of any error which may subsequently be discovered and shall make no subsequent claim on 

account thereof. 
 

1.3.8     Sale & Submission of Tender Document: 
 

1.3.8.1 Cost of Tender document: -  
 

Tender document is available on www.ireps.gov.in and the same can be downloaded and used as 

tender documents for submitting the offer. The cost of tender document as prescribed in the NIT shall 

be deposited online through payment gateway of www.ireps.gov.in by the tenderer. 

1.3.8.2  Bid Security: -  

 

(1) (a) The tenderer shall be required to submit the Bid Security with the tender for the due performance 

with the stipulation to keep the offer open till such date as specified in the tender, under the 

conditions of tender. The Bid Security shall be as under:  

 

Value of the Work Bid Security 

For works estimated to cost up to ₹ 1 crore 2% of the estimated cost of the work 

For works estimated to cost more than 

₹ 1 crore 

₹ 2 lakh plus ½% (half percent) of the excess of the 

estimated cost of work beyond ₹ 1 crore subject to a 

maximum of ₹ 1 crore 

 

Note:  

(i) The Bid Security shall be rounded off to the nearest ₹100. This Bid Security shall be 

applicable for all modes of tendering. 
 

(ii) Any firm recognized by Department of Industrial Policy and Promotion (DIPP) as 

‘Startups’ shall be exempted from payment of Bid Security detailed above. 
 

(iii) Labour Cooperative Societies shall submit only 50% of above Bid Security detailed 

above.  
 

(b)  It shall be understood that the tender documents have been issued to the tenderer and the 

tenderer is permitted to tender in consideration of stipulation on his part, that after submitting 

his tender he will not resile from his offer or modify the terms and conditions thereof in a 

manner not acceptable to the Engineer. Should the tenderer fail to observe or comply with 

the said stipulation, the aforesaid amount shall be liable to be forfeited to the DFCCIL. 

(c)  If his tender is accepted, this Bid Security mentioned in sub para 1(a) above will be retained 

as part security for the due and faithful fulfillment of the contract in terms of Clause 16 of 
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the Standard General Conditions of Contract. The Bid Security of other Tenderers shall, save 

as herein before provided, be returned to them, but the DFCCIL shall not be responsible for 

any loss or depreciation that may happen thereto while in their possession, nor be liable to 

pay interest thereon. 

(2)  The Bid Security shall be deposited either in cash through e-payment gateway or submitted as 

Bank Guarantee bond from a scheduled commercial bank of India or as mentioned in tender 

documents. The Bank Guarantee bond shall be as per “Form No. 1D” and shall be valid for a 

period of 90 days beyond the bid validity period. 

(3)     In case, submission of Bid Security in the form of Bank Guarantee, following shall 

be ensured: 

i. A scanned copy of the Bank Guarantee shall be uploaded on e-Procurement Portal (IREPS) 

while applying to the tender. 
 

ii. The original Bank Guarantee should be delivered in person to the official nominated as 

indicated in the tender document before closing date for submission of bids (i.e, excluding 

the last date of submission of bids).  
 

iii. Non submission of scanned copy of Bank Guarantee with the bid on e-tendering portal 

(IREPS) and/or non submission of original Bank Guarantee within the specified period shall 

lead to summary rejection of bid.  
 

iv. The Tender Security shall remain valid for a period of 90 days beyond the validity period for 

the Tender. 
 

v. The details of the BG, physically submitted should match with the details available in the 

scanned copy and the data entered during bid submission time, failing which the bid will be 

rejected 
 

vi. The Bank Guarantee shall be placed in an envelope, which shall be sealed. The envelope 

shall clearly bear the identification “Bid for the Name of Project” and shall clearly indicate 

the name and address of the Bidder. In addition, the Bid Due Date should be indicated on the 

right hand top corner of the envelope. 
 

vii. The envelope shall be addressed to the officer and address as mentioned in the tender 

document. 
 

viii. If the envelope is not sealed and marked as instructed above, the Railway/DFCCIL 

assumes no responsibility for the misplacement or premature opening of the contents 

of the Bid submitted and consequent losses, if any, suffered by the  

Bidder. 
 

4. (a)   Subject to exemptions provided under para 1.3.8.2 above, the tender must be accompanied by a Bid 

Security as mentioned in tender documents, failing which the tender shall be summarily rejected. 

(b)The Tenderer(s) shall keep the offer open for a minimum period of 120days  from the date of closing 

of the Tender. It is understood that the tender documents have been issued to the Tenderer(s) and the 

Tenderer(s), is / are permitted to tender in consideration of the stipulation on his / their part that after 

submitting his / their tender subject to the period being extended further, if required by mutual 

agreement from time to time, he will not resile from his offer or modify the terms and conditions 

thereof in a manner not acceptable to DFCCIL. Should the tenderer fail to observe or comply with 
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the foregoing stipulation, the amount deposited as Bid Security for the due performance of the above 

stipulation, shall be forfeited to the DFCCIL.  

1.3.8.3 Clause applicable for tender documents downloaded from Internet 
 

Tenderer/s are free to download tender documents at their own cost, for the purpose of perusal as well 

as for using the same as tender document for submitting their offer. Master copy of the tender 

document will be available in the office of Chief General Manager/ Noida Unit. 
 

After award of the work, an agreement will be drawn up. The agreement shall be prepared based on 

the master copy available in the office of Chief General Manager, Dedicated Freight Corridor 

Corporation of India Limited, DFC Complex, Sector-145, Noida-201306, U.P, India and not based on 

the tender documents submitted by the Tenderer. In case of any discrepancy between the tender 

documents downloaded from the internet and the master copy, later shall prevail and will be binding 

on the Tenderers. No claim on this account shall been tertained. 
 

1.3.8.4 Complete tender documents must be submitted online duly completed in all respect on 

www.ireps.gov.inupto 15.00 Hrs on 03-04 -2024. The “Packet-A (TECHNICAL BID)” will be 

opened at 15:30 Hrs on 03-04-2024  and read out in the presence of such tenderer(s) as is/are present. 

In case the intended date for opening of tenders is declared a holiday, the tenders will be opened on 

the next working day at the same time. Any modified date and time for submission of tenders shall be 

uploaded on www.ireps.gov.in.The detail procedure of tender opening will beasper para- 1.3.9 below. 
 

1.3.8.5 The rates should be quoted in figures as well as in words. If there is variation between rates quoted in 

figures and in words, the rate quoted in ‘words’ shall be taken as correct. If more than one or improper 

rates are tendered for the same item, the tender is liable to be rejected. 
 

1.3.8.6 Tender document along with all Corrigendum(s)/Addendum(s) is to be digitally signed by the 

tenderers or such person/s on his/their behalf who is/are legally authorized to sign for him/them. 
 

1.3.8.7 Tenders containing erasures and/or alteration of the tender documents are liable to be rejected. Any 

correction made by Tenderer(s) in his/their entries must be attested by him/them.  
 

1.3.8.8 Care in Submission of Tenders– 

(a) (i) Before submitting a tender, the tenderer will be deemed to have satisfied himself by actual 

inspection of the site and locality of the works, that all conditions liable to be encountered 

during the execution of the works are taken into account with that the rates he enters in the 

tender forms are adequate and all-inclusive to accord with the provisions in Clause 37 of the 

Standard General Conditions of Contract for the completion of works to the entire satisfaction 

of the Engineer/DFCCIL. 
 

(ii) Tenderers will examine the various provisions of the Central Goods and Services Tax Act, 

2017(CGST)/Integrated Goods and Services Tax Act, 2017(IGST)/Union Territory Goods and 

Services Tax Act, 2017(UTGST)/respective state’s State Goods and Services Tax Act (SGST) 

also, as notified by Central/State Govt & as amended from time to time and applicable taxes 

before bidding. Tenders will ensure that full benefit of Input Tax (ITC) likely to be availed by 

them is duly considered while quoting rates. 

(iii) The successful tenderer who is liable to be registered under CGST/IGST/UTGST/SGST Act 

shall submit GSTIN along with other details required under CGST/IGST/UTGST/SGST Act to 

Railway/DFCCIL immediately after the award of contract, without which no payment shall be 

http://www.ireps.gov.in/
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released to the contractor. The contractor shall be responsible for deposition of applicable GST 

to the concerned authority. 

(iv) In case, the successful tenderer is not liable to be registered under CGST/IGST/UTGST/SGST 

Act, the railway/DFCCIL shall deduct the applicable GST from his/their bills under reverse 

charge mechanism (RCM) and deposit the same to the concerned authority. 

(v) Contractor shall be liable to pay/refund the amount collected as GST to DFCCIL alone with 

interest and penalities, if any imposed by the authorities, in case GST input tax credit of 

DFCCIL is denied/rejected by the tax authorities due to reasons mentioned below but not 

limited to: 

Wrong/Incorrect invoices issued by contractor; 

No-filing of GST returns; 

Non-Payment of GST collected from DFCCIL to the authorities; 

Any other non-compliance done by contractor; 

General imdemnity: Contractor hereby agress to imdemnifiy and hold harmless the DFCCIL 

from and against any and all losses, including loss on account of input tax credit, and all losses 

incurred by the DFCCIL relating to or arising out of or in connection with any actual or 

threatened claim, legal action, proceedings, prosecution or inquiry by or against the DFCCIL 

arising out, directly or indirectly, of failure by the contractor to comply with the provisions of 

GST and related laws, or based upon or arising from any failure by the contractor. 

Retention Money: Any payment liable to be paid by DFCCIL to contractor against the goods 

or services or both supplied by such contractor to DFCCIL shall be kept on hold incase supplier 

makes any non-compliance of any of the GST law provisions including non-reporting of 

invoices in GST returms. Such payment shall be released after proper verification of records 

and availability of ITC to DFCCIL as per provisions of GST law. 

(b) When work is tendered for by a firm or company the tender shall be signed by the individual 

legally authorized to enter into commitments on their behalf. 

(c) The Railway/DFCCIL will not be bound by any power of attorney granted by the tenderer or by 

changes in the composition of the firm made subsequent to the execution of the contract. It may 

however, recongnize such power of attorney and changes after obtaining proper legal advice, 

the cost of which will be chargeable to the contractor.  

(d) The tenderers shall submit a copy of certificate stating that all their statements/documents 

submitted alongwith bid are true and factual. Standard format of certificate to be submitted by 

the bidder is enclosed as “Form-1B”. In addition to “Form-1B”, in case of other than 

Company/Proprietaryfirm.“Form-1C”shall also be submitted by the each member of a 

Partnership Firm / Joint Venture (JV) / Hindu Undivided Family (HUF) /Limited Liability 

Partnership (LLP) etc, as the case may be Non submission of above certificate(s) by the bidder 

shall result in summarily rejection of his/their bid. It shall be mandatorily incumbent upon the 

tenderer to identify, state and submit the supporting documents duly self attested/digitally 

signed by which they/he is qualifying the Qualifying Criteria mentioned in the Tender 

Document. 

1.3.9  Right of DFCCIL to Deal with Tenders 

The DFCCIL reserves the right of not to invite tenders for any of DFCCIL work or works or to 

invite open or limited tenders and when tenders are called to accept a tender in whole or in part 

or reject any tender or all tenders without assigning reasons for any such action. In case if 

tender is accepted in part by DFCCIL administration, Letter of Acceptance shall be issued as 

counter offer to the Tenderer, which shall be subject to acceptance by the Tenderer. 
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The authority for the acceptance of the tender will rest with the DFCCIL.  It shall not be 

obligatory on the said authority to accept the lowest tender or any other tender, and tenderer(s) 

shall neither demand any explanation for the cause of rejection of his/ their tender nor the 

DFCCIL to assign reasons for declining to consider or reject any particular tender or tenders. 

If the tenderer(s) deliberately gives / give wrong information in his / their tender or creates / 

create circumstances for the acceptance of his / their tender, the DFCCIL reserves the right to 

reject such tender at any stage.   

If any partner(s) of a partnership firm expires after the submission of its tender or after the 

acceptance of its tender, the DFCCIL shall deem such tender as cancelled/contract as terminated 

under clause 61 of the Standard General Conditions of Contract, unless the firm retains its 

character as per partnership agreement. If a sole proprietor expires after the submission of 

tender or after the acceptance of tender, the DFCCIL shall deem such tender as cancelled / 

contract as terminated under clause 61 of the Standard General Conditions of Contract. 
 

1.3.10 Permission to Bid for a bidder from a country which shares Land boundary with India:  
 

Any bidder from the countries sharing a land border with India will be eligible to bid in any 

procurement of works (including turnkey projects) only if the bidder is registered with the 

Competent Authority. The Competent Authority for registration will be the Registration 

Committee constituted by the Department for Promotion of Industry and Internal Trade 

(DPIIT), Government of India. For interpretation of this para, Department of Expenditure, 

Ministry of Finance, Government of India letter F.No.6/18/2019-PPD dated 23/07/2020 shall be 

referred. 
 

1.3.11 Clarification of Bids: - 
 

To assist in the examination, evaluation & comparison and pre-qualification of the Tender, the 

DFCCIL may, at its discretion, ask any Bidder for a clarification of its Bid.  Any clarification 

submitted by a Bidder that is not in response to a request by the DFCCIL shall not be 

entertained or considered. The DFCCIL request for clarification and the response of the bidder 

in this regard shall be in writing.  
 

However, if a Bidder does not provide clarification of its bid by the date and time 

communicated in the DFCCIL request for clarification, the bid shall be evaluated as per the 

documents submitted along with the bid. 
 

1.3.12 Execution of Contract Agreement: - 
 

The Tenderer whose tender is accepted shall be required to appear in person at the office of 

Chief General Manager, Dedicated Freight Corridor Corporation of India Limited, 

Sector-145, Noida-201306, as the case may be, or if tenderer is a firm or corporation, a duly 

authorized representative shall appear and execute the contract agreement within 07 days of 

notice from DFCCIL that the contract agreement is ready. The Contract Agreement shall be 

entered into by DFCCIL only after submission of valid Performance Guarantee by the 

Contractor. Failure to do so shall constitute a breach of the agreement affected by the 

acceptance of the tender. In such cases, the DFCCIL may determine that such tenderer has 

abandoned the contract and there upon his tender and acceptance thereof shall be treated as 

cancelled and the DFCCIL shall be entitled to forefeit the full amount of the earnest money and 

other dues payable to the Contractor under this contract. The failed Contractor shall be 

debarred from participating in the re-tender for that work. 
 

1.3.13 Form of Contract Document:  Every contract shall be complete in respect of the document it 

shall so constitute.  Not less than 2 copies of the contract document shall be signed by the 

competent authority and the Contractor and one copy given to the Contractor (there would be no 

need of signing two copies if agreement is signed digitally). 
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(a) Not Applicable. 

(b) For contracts for specific works, the contract document required to be executed by the 

tenderer whose tender is accepted shall be an agreement as per specimen form “Form-5”. 

 

1.3.14 Eligibility Criteria 

 

1.3.14.1 Technical Eligibility Criteria 

 The name of the work to be executed and its Estimated Cost is as below: 

S. 

No. 

Name of Work Advertised value of Tender [Incl. of GST 

@ 18%]  

1. Design, Supply, Erection and 

Commissioning of Pre-

Engineered/Fabricated Structure for 

Patrolman shelter huts and other misc. 

works for Safety of DFCC Assets in 

Rewari-Dadri Section of Western 

Dedicated Freight Corridor under 

CGM/Noida Unit. 

Rs. 5,49,92,653/- (Rs. 4,66,03,943.09/- + 

GST @ 18%) (Rupees Five Crore  Forty 

Nine lakh Ninety Two thousand Six 

hundred Fifty Three only) 

 

 

(a) The tenderer must have successfully completed or substantially completed any one of the 

following category of work(s) during last 07 (seven) years, ending last day of month previous to 

the one in which tender is invited:  
 

 

(i) Three similar works each costing not less than the amount equal to 30% of advertised 

value of tender, or  
 

(ii) Two similar works each costing not less than the amount equal to 40% of advertised 

value of tender, or  
 

(iii) One similar work each costing not less than the amount equal to 60% of advertised value 

of tender.  
 

The definition of “Similar Work” for the above stated work is as below: 

“Similar Work means: “Any building structural work made of Pre-stressed Pre-cast RCC Panels” 
 

Note for Item 1.3.14.1: 
 

Work experience certificate from private individual shall not be considered. However, in addition 

to work experience certificates issued by any Govt. Organisation, work experience certificate 

issued by Public listed company having average annual turnover of Rs 500 crore and above in last 

3 financial years excluding the current financial year, listed on National Stock Exchange or 

Bombay Stock Exchange,  incorporated/registered at least 5 years prior to the date of closing of 

tender, shall also be considered provided the work experience certificate has been issued by a 

person authorized by the Public listed company to issue such certificates. 

 

In case tenderer submits work experience certificate issued by public listed company, the tenderer 

shall also submit along with work experience certificate, the relevant copy of work order, bill of 

quantities, bill wise details of payment received duly certified by Chartered Accountant, TDS 

certificates for all payments received and copy of final/last bill paid by company in support of 

above work experience certificate. 
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1. It shall be the responsibility of the tenderer to submit proper credential certificate(s) 

from the client stating clearly the value of work and other requisite details etc. as 

defined in Para 1.3.14.1 (a) above. 
 

2. Value of complete work done by a member in an earlier JV Firm shall be reckoned only to 

the extent of the concerned member’s share in that JV firm for the purpose of satisfying 

his or her compliance to the above-mentioned technical eligibility criteria in the tender 

under consideration. 
 

3. In case the tenderer (s) is a partnership firm, the work experience shall be in the name of 

partnership firm only. 
 

4. For judging the Technical eligibility works which had been executed for the 

government/ semi-government organization/PSU/Public listed company (as mentioned 

in the Note of para 1.3.14.1 above) will only be considered. 

 
1.3.14.2  Financial Eligibility Criteria 

 

The tenderer must have minimum average annual contractual turnover of V/N or ‘V’ whichever is less; 

where 

V= Advertised value of the tender in crores of Rupees 

N= Number of years prescribed for completion of work for which bids have been invited. 

The average annual contractual turnover shall be calculated as an average of “total contractual payments” in 

the previous three financial years, as per the audited balance sheet. However, in case balance sheet of the 

previous year is yet to be prepared/ audited, the audited balance sheet of the fourth previous year shall be 

considered for calculating average annual contractual turnover. 

The tenderers shall submit certificate to this affect as per standard format “Form-2B” (UDIN certificate 

from Chartered Accountant), along with copies of Audited Balance Sheets duly certified by the Chartered 

Accountant/ Certificate from Chartered Accountant duly supported by Audited Balance Sheet. 

Note: 
 

   1. Contractual payments received by a Member in an earlier JV firm shall be reckoned only to extent 

to the concerned member’s share in that JV Firm for the purpose of satisfying compliance of the 

above-mentioned financial eligibility criteria in tender under considerations. 
 

2.  In case the tenderer/s is a partnership firm, the turnover etc shall be in the name of partnership 

firm only. 
 

 

1.3.14.3    Bid Capacity-  

 

The tender/technical bid will be evaluated based on bid capacity formula detailed as below: 
 

For tenders having advertised value more than Rs 20 crore wherein eligibility criteria includes bid capacity 

also, the tenderer will be qualified only if its available bid capacity is equal to or more than the total bid 

value of the present tender. The available bid capacity shall be calculated as under: 

Available Bid Capacity = [A x N x 2] – 0.33xNxB 
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Where, 

A = Maximum value of construction works executed and payment received in any one of the previous 

three financial years or the current financial year (up to date of inviting tender), taking into account 

the completed as well as works in progress. 

N= Number of years prescribed for completion of work for which bids has been invited. 
 

B = Existing commitments and balance amount of ongoing works with tenderer as per the prescribed 

proforma of DFCCIL for statement of all works in progress and also the works which are awarded to 

tenderer but yet not started upto the date of inviting of tender. 

Note:  

(a) The Tenderer(s) shall furnish the details of – 

 

(i) Maximum value of construction works executed and payment received in any one of the previous 

three financial years or the current financial year (up to date of inviting tender) for calculating A,  

and 

(ii) Existing commitments and balance amount of ongoing works with tenderer as per the prescribed 

proforma of DFCCIL for statement of all works in progress and also the works which are awarded 

to tenderer but yet not started upto the date of inviting of tender. for calculating B. In case of no 

works in hand, a ‘NIL’ statement should be furnished.  

The submitted details for (i) and (ii) above should be duly verified by Chartered Accountant. 

(b) In case if a bidder is JV, the tenderer(s) must furnish the details of 

 

(i) Maximum value of construction works executed and payment received in any one of the 

previous three financial years or the current financial year (up to date of inviting tender) by 

each member of JV for calculating A, and 
 

(ii) Existing commitments and balance amount of ongoing works with each member of JV 

either in individual capacity or as a member of other JV as per the prescribed proforma of 

DFCCIL for statement of all works in progress and also the works which are awarded to 

each member of JV either in individual capacity or as a member of other JV but yet not 

started upto the date of inviting of tender for calculating B. In case of no works in hand, a 

‘NIL’ statement should be furnished.  
 

The submitted details for (i) and (ii) above should be duly verified by Chartered Accountant. 

(c) Value of a completed work/work in progress/work awarded but yet not started for a Member in an 

earlier JV shall be reckoned only to the extent of the concerned member's share in that JV for the 

purpose of satisfying his/her compliance to the above mentioned bid capacity in the tender under 

consideration. 

(d) The arithmetic sum of individual “bid capacity” of all the members shall be taken as JV’s “bid 

capacity”. 

(e) In case, the tenderer/s failed to submit the above statement along with offer, their/his offer shall be 

considered as incomplete and will be rejected summarily. 

(f) The available bid capacity of tenderer shall be assessed based on the details submitted by the 

tenderer. In case, the available bid capacity is lesser than estimated cost of work put to tender, his 

offer shall not be considered even if he has been found eligible in other eligibility criteria/tender 

requirement 
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Credentials if submitted in foreign currency shall be converted into Indian currency i.e., Indian Rupee as 

under: 

The conversion rate of US Dollars into Rupees shall be the daily representative exchange rates published by 

the Reserve Bank of India or entity authorized by RBI to do so for the relevant date or immediately previous 

date for which rates have been published. Where, relevant date shall be as on the last day of month previous 

to the one in which tender is invited. In case of any other currency, the same shall first be converted to US 

Dollars as on the last day of month previous to the one in which tender is invited, and the amount so derived 

in US Dollars shall be converted into Rupees at the aforesaid rate. The conversion rate of such currencies 

shall be the daily representative exchange rates published by the International Monetary Fund for the 

relevant date or immediately previous date for which rates have been published. 

[Explanation for clause 1.3.14  - Eligibility Criteria: 

1. Substantially Completed Work means an ongoing work in which payment equal to or more than 90% of 

the present contract value (excluding the payment made for adjustment of Price variation (PVC), if any) 

has been made to the contractor in that ongoing contract and no proceedings of termination of contract 

on Contractor’s default has been initiated. The credential certificate in this regard should have been 

issued not prior to 60 days of date of invitation of present tender.  

2. In case a work is started prior to 07 (seven) years, ending last day of month previous to the one in which 

tender is invited, but completed in last 07 (seven) years, ending last day of month previous to the one in 

which tender is invited, the completed work shall be considered for fulfillment of credentials. 

3. If a work is physically completed and completion certificate to this extent is issued by the concerned 

organization but final bill is pending, such work shall be considered for fulfillment of credentials 

4. In case of completed work, the value of final bill (gross amount) including the PVC amount (if paid) 

shall be considered as the completion cost of work. In case final bill is pending, only the total gross 

amount already paid including the PVC amount (if paid) shall be considered as the completion cost of 

work. 

In case of substantially completed work, the total gross amount already paid including the PVC amount 

(if paid), as mentioned in the certificate, shall be considered as the cost of substantially completed work. 

5. If a bidder has successfully completed a work as subcontractor and the work experience certificate has 

been issued for such work to the subcontractor by a Govt. Organization or public listed company as 

defined in Note for Item 1.3.14 of the Tender above, the same shall be considered for the purpose of 

fulfillment of credentials. 

6. In case a work is considered similar in nature for fulfillment of technical credentials, the overall cost 

including the PVC amount (if paid) of that completed work or substantially completed work, shall be 

considered and no separate evaluation for each component of that work shall be made to decide 

eligibility. 

7. In case of newly formed partnership firm, the credentials of individual partners from previous propriety 

firm(s) or dissolved previous partnership firm(s) or split previous partnership firm(s), shall be 

considered only to the extent of their share in previous entity on the date of dissolution / split and their 

share in newly formed partnership firm. For example, a partner A had 30% share in previous entity and 

his share in present partnership firm is 20%. In the present tender under consideration, the credentials 

of partner A will be considered to the extent of 0.3*0.2*value of the work done in the previous entity. For 

this purpose, the tenderer shall submit along with his bid all the relevant documents which include copy 

of previous partnership deed(s), dissolution deed(s) and proof of surrender of PAN No.(s) in case of 

dissolution of partnership firm(s) etc. 
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8. In case of existing partnership firm, if any one or more partners quit the partnership firm, the credentials 

of remaining partnership firm shall be re-worked out i.e., the quitting partner(s) shall take away his 

credentials to the extent of his share on the date of quitting the partnership firm(e.g. in a  partnership 

firm of partners A, B & C  having share 30%, 30% & 40% respectively and credentials of Rs 10 crore; 

in case partner C quits the firm, the credentials of this partnership firm shall remain as Rs 6 crore). For 

this purpose, the tenderer shall submit along with his bid all the relevant documents which include copy 

of previous partnership deed(s), dissolution deed(s) and proof of surrender of PAN No.(s) in case of 

dissolution of partnership firm(s) etc. 

9. In case of existing partnership firm if any new partner(s) joins the firm without any modification in the 

name and PAN/TAN no. of the firm, the credentials of partnership firm shall get enhanced to the extent 

of credentials of newly added partner(s) on the same principles as mentioned in item 6 above. For this 

purpose, the tenderer shall submit along with his bid all the relevant documents which include copy of 

previous partnership deeds, dissolution/splitting deeds and proof of surrender of PAN No.(s) in case of 

dissolution of partnership firm etc. 

10. Any partner in a partnership firm cannot use or claim his credentials in any other firm without leaving 

the partnership firm i.e., In a partnership firm of A&B partners, A or B partner cannot use credentials of 

partnership firm of A&B partners in any other partnership firm or propriety firm without leaving 

partnership firm of A&B partners. 

11. In case a partner in a partnership firm is replaced due to succession as per succession law, the 

proportion of credentials of the previous partner will be passed on to the successor. 

12. If the percentage share among partners of a partnership firm is changed, but the partners remain the 

same, the credentials of the firm before such modification in the share will continue to be considered for 

the firm as it is without any change in their value. Further, in case a partner of partnership firm retires 

without taking away any credentials from the firm, the credentials of partnership firm shall remain the 

same as it is without any change in their value. 

13. In a partnership firm “AB” of A&B partners, in case A also works as propriety firm “P” or partner in 

some other partnership firm “AX”, credentials of A in propriety firm “P” or in other partnership firm 

“AX” earned after the date of becoming a partner of the  firm AB  shall not be added in  partnership 

firm AB.  

14. In case a tenderer is LLP, the credentials of tenderer shall be worked out on above lines similar to a 

partnership firm. 

In case company A is merged with company B, then company B would get the credentials of company A 

also.] 

[Explanation for clause 1.3.14  - Eligibility Criteria: 

15. Substantially Completed Work means an ongoing work in which payment equal to or more than 90% of 

the present contract value (excluding the payment made for adjustment of Price variation (PVC), if any) 

has been made to the contractor in that ongoing contract and no proceedings of termination of contract 

on Contractor’s default has been initiated. The credential certificate in this regard should have been 

issued not prior to 60 days of date of invitation of present tender.  

16. In case a work is started prior to 07 (seven) years, ending last day of month previous to the one in which 

tender is invited, but completed in last 07 (seven) years, ending last day of month previous to the one in 

which tender is invited, the completed work shall be considered for fulfillment of credentials. 

17. If a work is physically completed and completion certificate to this extent is issued by the concerned 

organization but final bill is pending, such work shall be considered for fulfillment of credentials 

18. In case of completed work, the value of final bill (gross amount) including the PVC amount (if paid) 

shall be considered as the completion cost of work. In case final bill is pending, only the total gross 
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amount already paid including the PVC amount (if paid) shall be considered as the completion cost of 

work. 

In case of substantially completed work, the total gross amount already paid including the PVC amount 

(if paid), as mentioned in the certificate, shall be considered as the cost of substantially completed work. 

19. If a bidder has successfully completed a work as subcontractor and the work experience certificate has 

been issued for such work to the subcontractor by a Govt. Organization or public listed company as 

defined in Note for Item 1.3.14 of the Tender above, the same shall be considered for the purpose of 

fulfillment of credentials. 

20. In case a work is considered similar in nature for fulfillment of technical credentials, the overall cost 

including the PVC amount (if paid) of that completed work or substantially completed work, shall be 

considered and no separate evaluation for each component of that work shall be made to decide 

eligibility. 

21. In case of newly formed partnership firm, the credentials of individual partners from previous propriety 

firm(s) or dissolved previous partnership firm(s) or split previous partnership firm(s), shall be 

considered only to the extent of their share in previous entity on the date of dissolution / split and their 

share in newly formed partnership firm. For example, a partner A had 30% share in previous entity and 

his share in present partnership firm is 20%. In the present tender under consideration, the credentials 

of partner A will be considered to the extent of 0.3*0.2*value of the work done in the previous entity. For 

this purpose, the tenderer shall submit along with his bid all the relevant documents which include copy 

of previous partnership deed(s), dissolution deed(s) and proof of surrender of PAN No.(s) in case of 

dissolution of partnership firm(s) etc. 

22. In case of existing partnership firm, if any one or more partners quit the partnership firm, the credentials 

of remaining partnership firm shall be re-worked out i.e., the quitting partner(s) shall take away his 

credentials to the extent of his share on the date of quitting the partnership firm(e.g. in a  partnership 

firm of partners A, B & C  having share 30%, 30% & 40% respectively and credentials of Rs 10 crore; 

in case partner C quits the firm, the credentials of this partnership firm shall remain as Rs 6 crore). For 

this purpose, the tenderer shall submit along with his bid all the relevant documents which include copy 

of previous partnership deed(s), dissolution deed(s) and proof of surrender of PAN No.(s) in case of 

dissolution of partnership firm(s) etc. 

23. In case of existing partnership firm if any new partner(s) joins the firm without any modification in the 

name and PAN/TAN no. of the firm, the credentials of partnership firm shall get enhanced to the extent 

of credentials of newly added partner(s) on the same principles as mentioned in item 6 above. For this 

purpose, the tenderer shall submit along with his bid all the relevant documents which include copy of 

previous partnership deeds, dissolution/splitting deeds and proof of surrender of PAN No.(s) in case of 

dissolution of partnership firm etc. 

24. Any partner in a partnership firm cannot use or claim his credentials in any other firm without leaving 

the partnership firm i.e., In a partnership firm of A&B partners, A or B partner cannot use credentials of 

partnership firm of A&B partners in any other partnership firm or propriety firm without leaving 

partnership firm of A&B partners. 

25. In case a partner in a partnership firm is replaced due to succession as per succession law, the 

proportion of credentials of the previous partner will be passed on to the successor. 

26. If the percentage share among partners of a partnership firm is changed, but the partners remain the 

same, the credentials of the firm before such modification in the share will continue to be considered for 

the firm as it is without any change in their value. Further, in case a partner of partnership firm retires 

without taking away any credentials from the firm, the credentials of partnership firm shall remain the 

same as it is without any change in their value. 
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27. In a partnership firm “AB” of A&B partners, in case A also works as propriety firm “P” or partner in 

some other partnership firm “AX”, credentials of A in propriety firm “P” or in other partnership firm 

“AX” earned after the date of becoming a partner of the  firm AB  shall not be added in  partnership 

firm AB.  

28. In case a tenderer is LLP, the credentials of tenderer shall be worked out on above lines similar to a 

partnership firm. 

In case company A is merged with company B, then company B would get the credentials of company A 

also.] 
 

1.3.14.4  Tenderer Credentials: 
 

The tenderer shall submit documents testifying tenderer’s previous experience and financial 

statusshould be produced in support of their technical and financial eligibility, which are acceptable to 

DFCCIL, alongwith the tender: 

 

(a)  For Technical eligibility criteria, the details will be submitted in “Form No.2A/2AA” along 

with supporting documents such as Certificates and testimonials regarding contracting experience 

for the type of job for which tender is invited with list of works carried out in the past. 

(b) For Financial eligibility criteria, the details will be submitted in “Form No.2B”alongwith 

supporting documents such as Audited Balance Sheet duly certified by the Chartered Accountant 

regarding contractual payments received in the past. 

(c) The list of personnel/organization on hand and proposed to be engaged for the tendered work. 

Similarly list of Plant & Machinery available on hand and proposed to be inducted and hired for 

the tendered work. 

(d) For Bid capacity criteria, the details will be submitted in “FORM No. 2C” alongwith supporting 

documents. 

(e) Applicant’s Party Information Form“Form No. 2D” 
(f) A copy of certificate stating that they are not liable to be disqualified and all their 

statements/documents submitted along with bid are true and factual. Standard format of the 

certificate to be submitted by the bidder in Form No. 1B. In addition to Form No. 1B, in case of 

other than Company/Proprietary firm, Form No. 1C shall also be submitted by the each membr of 

a Partnership Firm / Joint Venture (JV)/Hindu Undivided Family (HUF)/Limited Liability 

Partnership (LLP) etc. as the case may be.Non submission of a copy of certificate by the bidder 

shall result in summarily rejection of his/their bid. It shall be mandatorily incumbent upon the 

tenderer to identify, state and submit the supporting documents duly self attested / digitally signed 

by which they/he are/is qualifying the Qualifying Criteria mentioned in the Tender Document. 

 

(g) The tenderer shall submit the completion certificates/certified completion certificates from the 

client(s) or Photostat of original certificates of client. These certificates should indicate the details 

of works carried out and successful commissioning of similar type of work executed by the 

tenderer. Completion certificate from Govt. organisation/Semi Govt. organizations/PSUs/Public 

Listed Company (as mentioned in Note for Item 1.3.14.1)will only be accepted. The certificate 

from Private individual/Private Company for whom such works are executed shall not be 

accepted. In case, the work is executed for Public Listed Company as mentioned above, copy of 

work order, bill of Quantity, Billwise details of payment received duly certified by Chareted 

Accountant, TDS certificates for all payments received and copy of final/last bill paid by Company 

in support of above work experience certificate shall be submitted. 

 

(h) Tenderer shall submit a statement of contractual payments received during last three financial 

years and current financial year on the prescribed Performa as per “Form No. 2B” duly certified by 

Chartered Accountant in the form of  UDIN Certificate. The above certificate shall based on the 
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form16-A issued by the employer i.e. the certificate of deduction of tax at source as per Income 

Tax Act, 1961 and Form-26AS issued by Income Tax Department. The photocopies of Form 16-

A/Form-26AS shall be enclosed or a certificate from auditor or audited balance sheet certified by 

Chartered Accountant clearly indicating the contractual amount received. DFCCIL may invite the 

Tenderer for offline/online verification of Form-16A & Form-26AS. 

 

(i) The DFCCIL reserves the right to verify all statements, information and documents submitted by 

the bidder in his tender offer, and the bidder shall, when so required by the DFCCIL, make 

available all such information, evidence and documents as may be necessary for such verification. 

Any such verification or lack of such verification, by the DFCCIL shall not relieve the bidder of its 

obligations or liabilities hereunder nor will it affect any rights of the DFCCIL thereunder 
 

(j). (a)  In case of any information submitted by tenderer is found to be false forged or incorrect at any 

time during process for evaluation of tenders, it shall lead to forfeiture of the tender Bid 

Security besides banning of business for a period of upto Two years. 
 

(b) In case of any information submitted by tenderer is found to be false forged or incorrect after 

the award of contract, the contract shall be terminated. Bid Security, Performance Guarantee 

and Security Deposit available with the DFCCIL shall be forfeited. In addition, other dues of 

the contractor, if any, under this contract shall be forfeited and agency shall be banned for 

doing business for a period of upto Two years. 

 

1.3.14.5 Non-compliance with any of the conditions set forth therein above is liable to result in the tender 

being rejected. 
 

(i) The tenderer shall be considered disqualified/ in-eligible if: 
 

(a) The Tendereror any of its partners and/or sub contractors included in the tender has been 

banned for business with Ministry of Railways/DFCCIL along with any of its attached and 

subordinate offices through anorder issued by Ministry of Railways as per list available on 

Website(http://www.indianrailways.gov.in/railwayboard) of Railway Board pertaining to 

banning of Business, with the banning being valid a son the date of submission of the 

Tender. 
 

(b) The Tenderer or any of its partners has suffered bankruptcy/insolvency or it is in the process 

of winding-up or there is a case of insolvency pending be fore any Court on the deadline of 

submission of application. 
 

1.3.15  Execution of Contract Documents: 
 

 The successful Tenderer(s) shall be required to execute an agreement with the DFCCIL for carrying out the 

work according to Standard General Conditions of Contract, Special Conditions/Specifications annexed to 

the tender and Standard Specifications (Works and Materials) of CPWD/DFCCIL as amended/corrected upto 

latest correction slips, mentioned in tender form. 

 

1.3.16   Documents to be submitted alongwith Tender: 
 

(i)  The tenderer shall clearly specify whether the tender is submitted on his own (Proprietary Firm) or 

on behalf of a Partnership Firm / Company / Joint Venture (JV) / Registered Society / Registered 

Trust / Hindu Undivided Family (HUF) / Limited Liability Partnership (LLP) etc. The tenderer(s) 

shall enclose the attested copies of the constitution of their concern, and copy of PAN Card along 

with their tender.  Tender Documents in such cases are to be signed by such persons as may be 

http://www.indianrailways.gov.in/railwayboard
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legally competent to sign them on behalf of the firm, company, association, trust or society, as the 

case may be. 

(ii) Following documents shall be submitted by the tenderer:  

a. Sole Proprietorship Firm:  
 
 

(i) All other documents in terms of explanatory notes in Clause 1.3.14.  

 

b. HUF:  
 

(i) A copy of notarized affidavit on Stamp Paper declaring that he who is submitting the tender on 

behalf of HUF is in the position of ‘Karta’ of Hindu Undivided Family (HUF) and he has the 

authority, power and consent given by other members to act on behalf of HUF. 
 

(ii) All other documents in terms of explanatory notes in Clause 1.3.14. 
 

c. Partnership Firm:  
 

(i) All documents as mentioned in Clause 1.3.20 of the Part-I, Chapter-III of the Tender 

Document.  

 

d. Joint Venture (JV):  All documents as mentioned in Clause 1.3.19 of the Part-I, Chapter-III 

of the Tender Document 

 

e. Company registered under Companies Act 2013:  
 

(i) The copies of MOA (Memorandum of Association) / AOA (Articles of Association) of the 

company 

(ii) A copy of Certificate of Incorporation 

(iii) A copy of Authorization/Power of Attorney issued by the Company (backed by the resolution 

of Board of Directors) in favour of the individual to sign the tender on behalf of the company 

and create liability against the company. 

(iv) All other documents in terms of explanatory notes in clause 1.3.14. 

 

f. LLP (Limited Liability Partnership): 

 

(i) A copy of LLP Agreement 

(ii) A copy of Certificate of Incorporation 

(iii) A copy of Power of Attorney/Authorization issued by the LLP in favour of the individual to 

sign the tender on behalf of the LLP and create liability against the LLP.  

(iv) An undertaking by all partners of the LLP that they are not blacklisted or debarred by 

DFCCIL/Railways or any other Ministry / Department of the Govt. of India from participation 

in tenders / contracts as on the date of submission of bids, either in their individual capacity or 

in any firm/LLP or JV in which they were / are partners/members. Concealment / wrong 

information in regard to above shall make the contract liable for determination under Clause 

62 of the Standard General Conditions of Contract. 

(v) All other documents in terms of explanatory notes in clause 1.3.14. 

 

g. Registered Society & Registered Trust: 

(i) A copy of Certificate of Registration 

(ii) A copy of Memorandum of Association of Society/Trust Deed 

(iii) A copy of Power of Attorney in favour of the individual to sign the tender documents and 

create liability against the Society/Trust. 

(iv) A copy of Rules & Regulations of the Society 
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(v) All other documents in terms of explanatory notes in clause 1.3.14. 

 

(iii) If it is NOT mentioned in the submitted tender that tender is being submitted on behalf of a Sole 

Proprietorship firm/ Partnership firm/ Joint Venture/ Registered Company etc., then the tender shall be 

treated as having been submitted by the individual who has signed the tender. 

(iv) After opening of the tender, any document pertaining to the constitution of Sole Proprietorship Firm / 

Partnership Firm/ Registered Company/ Registered Trust / Registered Society / HUF/LLP etc. shall be 

neither asked nor considered, if submitted. Further, no suo moto cognizance of any document available 

in public domain (i.e., on internet etc.) or in Railway’s/DFCCIL’s record/office files etc. will be taken 

for consideration of the tender, if no such mention is available in tender offer submitted. 

 

(v)  A tender from JV firm etc. shall be considered only where permissible as per the tender conditions. 
 

(vi) The DFCCIL will not be bound by any change of power of attorney or in the composition of the firm 

made subsequent to the submission of tender. DFCCIL/ Railway may, however, recognize such power of 

attorney and changes after obtaining proper legal advice, the cost of which will be chargeable to the 

Contractor. 

 

1.3.17 The tenderer whether sole proprietor / a company or a partnership firm/joint venture/ registered 

society/registered trust/HUF / LLP etc if they want to act through agent or individual partner(s), should 

submit along with the tender, a copy of power of attorney duly stamped and authenticated by a Notary Public 

or by Magistrate in favour of the specific person whether he/they be partner(s) of the firm or any other 

person, specifically authorizing him/them to sign the tender, submit the tender and further to deal with the 

Tender/ Contract up to the stage of signing the agreement except in case where such specific person is 

authorized for above purposes through  a provision made in the partnership deed / Memorandum of 

Understanding / Article of Association /Board resolution, failing which tender shall be summarily rejected.  

A separate power of attorney duly stamped and authenticated by a Notary Public or by Magistrate in favour 

of the specific person whether he/they be partner(s) of the firm or any other person, shall be submitted after 

award of work, specifically authorizing him/them to deal with all other contractual activities subsequent to 

signing of agreement, if required.  

Note:  A Power of Attorney executed and issued overseas, the document will also have to be legalized by the 

Indian Embassy and notarized in the jurisdiction where the Power of Attorney is being issued. However, the 

Power of Attorney provided by Bidders from countries that have signed the Hague Legislation Convention 

1961 are not required to be legalized by the Indian Embassy if it carries a conforming Appostille certificate. 

1.3.18 Employment/Partnership etc. of Retired Railway Employees: 

(a)  Should a tenderer 

(i) be a retired Engineer of the gazetted rank or any other gazetted officer working before his 

retirement, whether in the executive or administrative capacity or whether holding a pensionable post 

or not, in the Engineering or any other department of any of the railways/DFCCIL owned and 

administered by the President of India for the time being, OR 

(ii) being partnership firm / joint venture (JV) / registered society / registered trust etc have as one of 

its partners/Members a retired Engineer of the gazetted rank or any other gazetted officer working 

before his retirement, OR 
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( iii) being an incorporated company have any such retired Engineer of the gazetted rank or any other 

gazetted officer working before his retirement as one of its directors  

      AND 

in case where such Engineer or officer had not retired from government service at least 1 year prior to 

the date of submission of the tender 

THEN 

the tenderer will give full information as to the date of retirement of such Engineer or gazetted officer 

from the said service and as to whether permission for taking such contract, or if the Contractor be a 

partnership firm or an incorporated company, to become a partner or director as the case may be,  has 

been obtained by the tenderer or the Engineer or officer, as the case may be from the President of 

India or any officer, duly authorized by him in this behalf, shall be clearly stated in writing at the time 

of submitting the tender. 

(b) In case, upon successful award of contract, should a tenderer depute for execution of the works under 

or to deal matters related with this contract, any retired Engineer of gazette rank or retired gazetted 

officer working before his retirement in the Engineering or any other department of any of the 

railways/DFCCIL owned and administered by the President of India for the time being, and now in his 

employment, then the tenderer will ensure that retired Engineer or retired gazetted officer had retired 

from government service at least 1 year prior to the date of his employment with tenderer and in case 

he had retired from service within a year then he possesses  the requisite permission from the President 

of India or any officer, duly authorized by him in this behalf, to get associated with the tenderer. 

(c)    Should a tenderer or Contractor being an individual, have member(s) of his family or in the case of 

partnership firm/ company / joint venture (JV) / registered society / registered trust etc. one or more of 

his partner(s)/shareholder(s) or member(s) of the family of partner(s)/shareholder(s) having share of 

more than 1% in the tendering entity employed in gazetted capacity in the Engineering or any other 

department of the railway/DFCCIL, then the tenderer at the time of submission of tender, will inform 

the authority inviting tenders the details of such persons.  

Note: - If information as required as per 1.3.18 (a), (b), (c) above has not been furnished, contract is liable to 

be dealt in accordance with provision of clause 62 of Standard General Condition of contract. 

1.3.19   JOINT VENTURE (JV) IN WORKS TENDERS 

Participation of Joint Venture (JV) in Works Tender: This para shall be applicable for works tenders 

wherein tender documents provide for the same.  

1.3.19.1 Separate identity/name shall be given to the Joint Venture. 

1.3.19.2 Number of members in a JV shall not be more than three, if the work involves only one component 

and shall not be more than five, if the work involves more than one component. One of the members of the 

JV shall be its Lead Member who shall have a majority (at least 51%) share of interest in the JV. The other 

members shall have a share of not less than 20% each in case of JV with upto three members and not less 

than 10% each in case of JV with more than three members. In case of JV with foreign member(s), the Lead 

Member has to be an Indian firm/company with a minimum share of 51%. 
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1.3.19.3  A member of JV shall not be permitted to participate either in individual capacity or as a member of 

another JV in the same tender.  

1.3.19.4  The tender form shall be purchased and submitted only in the name of the JV and not in the name 

of any constituent member. The tender form can however be submitted by JV or any of its constituent 

member or any person authorized by JV through Power of Attorney to submit tender. 

1.3.19.5 Bid Security shall be submitted by JV or authorized person of JV either as : 
 

(i) Cash through e-payment gateway or as mentioned in tender document, or 

(ii) Bank Guarantee bond either in the name of JV, or in the name of all members of JV as per MOU 

irrespective of their share in the JV if the JV has not been constituted legally till the date of 

submission of tender.. 

1.3.19.6  A copy of Memorandum of Understanding (MoU) duly executed by the JV members on a stamp 

paper, shall be submitted by the JV along with the tender. The complete details of the members of the JV, 

their share and responsibility in the JV etc. particularly with reference to financial, technical and other 

obligations shall be furnished in the MoU. (The MoU format for this purpose is enclosed along with the 

tender). 

1.3.19.7  Once the tender is submitted, the MoU shall not normally be modified / altered / terminated 

during the validity of the tender. In case the tenderer fails to observe/comply with this stipulation, 

the full Bid Security shall be liable to be forfeited. 

1.3.19.8  Approval for change of constitution of JV shall be at the sole discretion of the Railway/DFCCIL. 

The constitution of the JV shall not normally be allowed to be modified after submission of the tender bid 

by the JV, except when modification becomes inevitable due to succession laws etc., provided further that 

there is no change in qualification of minimum eligibility criteria by JV after change of composition. 

However, the Lead Member shall continue to be the Lead Member of the JV. Failure to observe this 

requirement would render the offer invalid. 

1.3.19.9  Similarly, after the contract is awarded, the constitution of JV shall not be normally allowed to be 

altered during the currency of contract except when modification become inevitable due to succession laws 

etc. and minimum eligibility criteria should not get vitiated. Failure to observe this stipulation shall be 

deemed to be breach of contract with all consequential penal action as per contract conditions. 

1.3.19.10  On award of contract to a JV, a single Performance Guarantee shall be submitted by the JV as per 

tender conditions. All the Guarantees like Performance Guarantee, Bank Guarantee for Mobilization 

Advance, Machinery Advance etc. (if any) shall be accepted only in the name of the JV and no splitting of 

guarantees amongst the members of the JV shall be permitted. 

1.3.19.11  On issue of LOA (Letter of Acceptance), the JV entity to whom the work has been awarded, with 

the same shareholding pattern as was declared in the MOU/JV Agreement submitted alongwith the tender, 

shall be got registered before the Registrar of the Companies under 'The Companies Act -2013' (in case JV 

entity is to be registered as Company) or before the Registrar/Sub-Registrar under the 'The Indian 

Partnership Act, 1932' (in case JV entity is to be registered as Partnership Firm) or under 'The LLP Act 2008' 

(in case JV entity is to be registered as LLP).  A separate PAN shall be obtained for this entity.  The 

documents pertaining to this entity including its PAN shall be furnished to the Railways/DFCCIL before 

signing the contract agreement for the work. In case the tenderer fails to observe/comply with this stipulation 

within 60 days of issue of LOA, contract is liable to be terminated. In case contract is terminated railway 
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shall be entitled to forfeit the full amount of the Bid Security and other dues payable to the Contractor under 

this contract. The entity so registered, in the registered documents, shall have, inter-alia, following Clauses: 

1.3.19.11.1  Joint And Several Liability - Members of the entity to which the contract is awarded, shall be 

jointly and severally liable to the Railway/DFCCIL for execution of the project in accordance with General 

and Special Conditions of Contract. The members of the entity shall also be liable jointly and severally for 

the loss, damages caused to the Railways/DFCCIL during the course of execution of the contract or due to 

non-execution of the contract or part thereof. 

1.3.19.11.2  Duration of the Registered Entity - It shall be valid during the entire currency of the contract 

including the period of extension, if any and the maintenance period after the work is completed. 

1.3.19.11.3  Governing Laws - The Registered Entity shall in all respect be governed by and interpreted in 

accordance with Indian Laws. 

1.3.19.12 Authorized Member -Joint Venture members in the JV MoU shall authorize Leadmember on 

behalf of the Joint Venture to deal with the tender, sign the agreement or enter into contract in respect of the 

said tender, to receive payment, to witness joint measurement of work done, to sign measurement books and 

similar such action in respect of the said tender/contract. All notices/correspondences with respect to the 

contract would be sent only to this authorized member of the JV. 

1.3.19.13  No member of the Joint Venture shall have the right to assign or transfer the interest right or 

liability in the contract without the written consent of the other members and that of the Railway/DFCCIL in 

respect of the said tender/contract. 

1.3.19.14  Documents to be enclosed by the JV along with the tender: 

1.3.19.14.1  In case one or more of the members of the JV is/are partnership firm(s), following documents 

shall be submitted: 

(i) A notarized copy of the Partnership Deed or a copy of the Partnership deed registered with the 

Registrar. 

(ii) A copy of consent of all the partners or individual authorized by partnership firm, to enter into 

the Joint Venture Agreement on a stamp paper, 

(iii) A notarized or registered copy of Power of Attorney in favour of the individual to sign the 

MOU/JV Agreement on behalf of the partnership firm and create liability against the firm. 

(iv) An undertaking by all partners of the partnership firm that they are not blacklisted or debarred 

by Railways/DFCCIL or any other Ministry / Department of the Govt. of India from 

participation in tenders / contracts as on the date of submission of bids, either in their individual 

capacity or in any firm/LLP in which they were / are partners/members. Any Concealment / 

wrong information in regard to above shall make the bid ineligible or the contract shall be 

determined under Clause 62 of the Standard General Conditions of Contract. 

1.3.19.14.2  In case one or more members is/are Proprietary Firm or HUF, the following documents shall be 

enclosed: 

(i) A copy of notarized affidavit on Stamp Paper declaring that his Concern is a proprietary 

Concern and he is sole proprietor of the Concern OR he who is signing the affidavit on behalf of 

HUF is in the position of ‘Karta’ of Hindu Undivided Family (HUF) and he has the authority, 

power and consent given by other members to act on behalf of HUF. 

1.3.19.14.3  In case one or more members of the JV is/are companies, the following documents shall be 

submitted: 
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(i) A copy of resolutions of the Directors of the Company, permitting the company to enter into a 

JV agreement,  

(ii) The copies of MOA (Memorandum of Association) / AOA (Articles of Association) of the 

company  

(iii) A copy of Certificate of Incorporation 

(iv) A copy of Authorization/copy of Power of Attorney issued by the Company (backed by the 

resolution of Board of Directors) in favour of the individual to sign the tender, sign MOU/JV 

Agreement on behalf of the company and create liability against the company 

 

1.3.19.14.4  In case one or more members of the JV is/are LLP firm/s, the following documents shall be 

submitted:  

(i) A copy of LLP Agreement  

(ii) A copy of Certificate of Incorporation of LLP 

(iii) A copy of resolution passed by partners of LLP firm, permitting the Firm to enter into a JV 

agreement 

(iv) A copy of Authorization /copy of Power of Attorney issued by the LLP firm (backed by 

resolution passed by the Partners) in favour of the individual, to sign the tender and/or sign 

the MOU/ JV agreement on behalf of the LLP and create liability against the LLP.   

(v) An undertaking by all partners of the LLP that they are not blacklisted or debarred by 

Railways/DFCCIL or any other Ministry / Department of the Govt. of India from 

participation in tenders / contracts as on the date of submission of bids, either in their 

individual capacity or in any firm/LLP or JV in which they were / are partners/members.  

Any Concealment / wrong information in regard to above shall make the contract liable for 

determination under Clause 62 of the Standard General Conditions of Contract. 
 

1.3.19.14.5In case one or more members of the JV is/are Society/s or Trust/s, the following documents shall 

be submitted:  

(i) A copy of Certificate of Registration 

(ii) A copy of Memorandum of Association of Society/Trust Deed 

(iii) A copy of Rules & Regulations of the Society 

(iv) A copy of Power of Attorney, in favour of the individual to sign the tender documents and 

create liability against the Society/Trust 

1.3.19.14.6All other documents in terms of explanatory notes in clause 1.3.14. 

1.3.19.15   Credentials & Qualifying Criteria: Technical, financial eligibility and Bid capacity of the JV shall 

be adjudged based on satisfactory fulfillment of the following criteria: 

 

 

1.3.19.15.1  Technical Eligibility Criteria 

(a) For works without composit components 

 The technical eligibility for the work as per para 1.3.14.1 above, shall be satisfied by either the ‘JV in its 

own name & style’ or ‘Lead member of the JV’.  

Each other (non-lead) member(s) of JV, who is/ are not satisfying the technical eligibility for the work as 

per para 1.3.14.1 above, shall have technical capacity of minimum 10% of the cost of work i.e., each 

non-lead member of JV member must have satisfactorily completed or substantially completed during the 
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last 07 (seven) years, ending last day of month previous to the one in which tender is invited, one similar 

single work for a minimum of 10% of advertised value of the tender. 

(b) Not Applicable 
 

Note for Clause 1.3.19.15.1:  

(a) Not Applicable 
 

(b) Value of a completed work done by a Member in an earlier JV shall be reckoned only to the 

extent of the concerned member's share in that JV for the purpose of satisfying his/her 

compliance to the above-mentioned technical eligibility criteria in the tender under 

consideration. 
 

1.3.19.15.2 Financial Eligibility Criteria 

The JV shall satisfy the requirement of “Financial Eligibility” mentioned at para 1.3.14.2 above. The 

“financial capacity” of the lead partner of JV shall not be less than 51% of the financial eligibility 

criteria mentioned at para 1.3.14.2 above.  

The arithmetic sum of individual “financial capacity” of all the members shall be taken as JV’s 

“financial capacity” to satisfy this requirement. 

Note: Contractual payment received by a Member in an earlier JV shall be reckoned only to the extent of the 

concerned member’s share in that JV for the purpose of satisfying compliance of the above-mentioned 

financial eligibility criteria in the tender under consideration.  

 
 

1.3.19.15.3   Bid Capacity 

 The JV shall satisfy the requirement of “Bid Capacity” requirement mentioned at para 1.3.14.3 above. 

The arithmetic sum of individual “Bid capacity” of all the members shall be taken as JV’s “Bid 

capacity” to satisfy this requirement. 

1.3.20  Participation of Partnership Firms in works tenders: 

1.3.20.1   The Partnership Firms participating in the tender should be legally valid under the provisions of the 

Indian Partnership Act. 

1.3.20.2  The partnership firm should have been in existence or should have been formed prior to submission 

of tender. Partnership firm should have either been registered with the Registrar or the partnership deed 

should have been notarized prior to date of tender opening as per the Indian Partnership Act, prior to 

submission of tender. 

1.3.20.3  Separate identity / name should be given to the partnership firm.  The partnership firm should have 

PAN / TAN number in its own name and PAN / TAN number in the name of any of the constituent partners 

shall not be considered.  The valid constituents of the firm shall be called partners. 

1.3.20.4  Once the tender has been submitted, the constitution of the firm shall not normally be allowed to be 

modified / altered / terminated during the validity of the tender as well as the currency of the contract except 

when modification becomes inevitable due to succession laws etc., in which case prior permission should be 

taken from Railway/DFCCIL and in any case the minimum eligibility criteria should not get vitiated.  The 
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re-constitution of firm in such cases should be followed by a notary certified Supplementary Deed.  The 

approval for change of constitution of the firm, in any case, shall be at the sole discretion of the 

Railways/DFCCIL and the tenderer shall have no claims what-so-ever.  Any change in the constitution of 

Partnership firm after submission of tender shall be with the consent of all partners and with the signatures of 

all partners as that in the Partnership Deed.  Failure to observe this requirement shall render the offer invalid 

and full Bid Security shall be forfeited.   

If any Partner/s withdraws from the firm after submission of the tender and before the award of the contract, 

the offer shall be rejected and Bid Security of the tenderer will be forfeited.  If any new partner joins the firm 

after submission of tender but prior to award of contract, his / her credentials shall not qualify for 

consideration towards eligibility criteria either individually or in proportion to his share in the previous firm.  

In case the tenderer fails to inform Railway/DFCCIL beforehand about any such changes / modification in 

the constitution which is inevitable due to succession laws etc. and the contract is awarded to such firm, then 

it will be considered a breach of the contract conditions liable for determination of the contract under Clause 

62 of the Standard General Conditions of Contract. 

1.3.20.5  A partner of the firm shall not be permitted to participate either in his individual capacity or as a 

partner of any other firm in the same tender. 

1.3.20.6  The tender form shall be submitted only in the name of partnership firm. The Bid Security shall be 

submitted by partnership firm. The Bid Security submitted in the name of any individual partner or in the 

name of authorized partner (s) shall not be considered. 

1.3.20.7 On issue of Letter of Acceptance (LOA) to the partnership firm, all the guarantees like Performance 

Guarantee, guarantee for various Advances to the Contractor shall be submitted only in the name of the 

partnership firm and no splitting of guarantees among the partners shall be acceptable. 

 

1.3.20.8 On issue of Letter of Acceptance (LOA), contract agreement with partnership firm shall be executed 

in the name of the firm only and not in the name of any individual partner. 

 

1.3.20.9 In case the Letter of Acceptance (LOA) is issued to a partnership firm, the following undertakings 

shall be furnished by all the partners through a notarized affidavit, before signing of contract agreement.  
 

(a) Joint and several liabilities: 
 

The partners of the firm to which the Letter of Acceptance (LOA) is issued, shall be jointly and severally 

liable to the Railway/DFCCIL for execution of the contract in accordance with General and Special 

Conditions of the Contract. The partners shall also be liable jointly and severally for the loss, damages 

caused to the Railway/DFCCIL during the course of execution of the contract or due to non-execution of the 

contract or part thereof.   
 

(b) Duration of the partnership deed and partnership firm agreement: 

The partnership deed/partnership firm agreement shall normally not be modified/altered/ terminated during 

the currency of contract and the maintenance period after the work is completed as contemplated in the 

conditions of the contract.  Any change carried out by partners in the constitution of the firm without 

permission of Railway/DFCCIL, shall constitute a breach of the contract, liable for determination of the 

contract under Clause 62 of the Standard General Conditions of Contract. 
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(c) Governing laws: The partnership firm agreement shall in all respect be governed by and interpreted in 

accordance with the Indian laws. 
 

(d) No partner of the firm shall have the right to assign or transfer the interest right or liability in the 

contract without the written consent of the other partner/s and that of the Railway/DFCCIL. 

 

1.3.20.10The tenderer shall clearly specify that the tender is submitted on behalf of a partnership firm.  The 

following documents shall be submitted by the partnership firm, with the tender: 
 

(i)A notarized copy of the Partnership Deed or a copy of the Partnership deed registered with the 

Registrar. 

(ii)A notarized or registered copy of Power of Attorney in favour of the individual to tender for the 

work, sign the agreement etc. and create liability against the firm. 

(iii)An undertaking by all partners of the partnership firm that they are not blacklisted or debarred 

by Railways/DFCCIL or any other Ministry / Department of the Govt. of India from participation 

in tenders / contracts as on the date of opening of bids, either in their individual capacity or in any 

firm/LLP in which they were / are partners/members.  Concealment / wrong information in regard 

to above shall make the bid ineligible or the contract liable for determination under Clause 62 of 

the Standard General Conditions of Contract. 
 

 

 

 

1.3.20.11Evaluation of eligibility of a partnership firm: 

Technical and financial eligibility of the firm shall be adjudged based on satisfactory fulfillment of the 

eligibility criteria laid down in para 1.3.14 above.  

1.3.21 Period of Completion 
  

 The entire work is required to be completed in all respects within 12 months (TwelveMonths) from 

the date of issue of the acceptance letter. Time is the essence of contract. The contract or shall be 

required to maintain steady and regular progress to the satisfaction of the Engineer/DFCCIL to ensure 

that the work will be completed in all respects within the stipulated time. 
 

1.3.22 If the Tenderer/s deliberately gives any wrong information about credentials / documents in his/their 

tenders and thereby create(s) circumstances for acceptance of his/their tender, DFCCIL reserves the 

right to reject such tender at any stage, besides, shall suspend business with such tenderer. The Bid 

Securityof such tenderers shall also be forfeited. 

 

 

1.3.23 Quantum of work and materials: 
 

The indicative schedule of quantities of various items of works is included in Form Nos. 3 & 4 of 

the tender document. 
 

1.3.24 Employer not bound to accept any tender: 
 

 The Employer shall not be bound to accept the lowest or any tenderor to assign any reason for non-

acceptance or rejection of a tender. The employer reserves the right to accept any tender in respect of 

the whole or any portion of the work specified in the tender papers or to reduce the work or to accept 

any tender for less than the tendered quantities without assigning any reason whatsoever.  
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1.3.25 Schedule of Prices 
 

 The Schedule as given in the Tender Document list out the Schedule of Prices of various items. Based 

on these, the total tender value has also been worked out. 
 

1.3.26 Performance Guarantee: Refer clause no. 16(4) of GCC-2022. 
 

1.3.27 The tenderer shall furnish information for making payment through ECS/NEFT/RTGS (Tender Form 

No. 8 placed at Part III, Chapter-II of the tender document). 
 

1.3.28 Negotiation:  
 

 Should DFCCIL decide to negotiate with a view to bring down the rates, the tenderer called for 

negotiations should furnish the following form of declaration before commencement of negotiations:  

 "I................................................................. do declare that in the event of failure of contemplated 

negotiations relating to Tender No............................................... dated ............................my original 

tender shall remain open for acceptance on its original terms and conditions,". 
 

1.3.29 Site Inspection: 
 

 Tenderers are requested to inspect the site and carry out careful examination to satisfy them as to the 

nature of work involved and facilities available at the site. They should note carefully all the 

existing structures and those under construction through other agencies. They should also study the 

suitability of utilizing the different equipments and the machinery that they intend to use for the 

execution of the work. The tenderers should also select suitable sites for the purpose of locating 

their store yard, laboratory, staff quarters etc. 

 

1.3.30  No form C &D shall be issued to the contractor for this work: 

 

1.3.31 The rates quoted by the contractor are deemed to be inclusive of concrete mix design, form work 

and scafffolding design, structural design, preparation of necessary drawings required for execution 

of work, proof checking of design from a reputed design engineer as approved by DFCCIL,Testing 

of all raw materials i.e cement, aggregates,water,reinforcement steel, structural steel, soil and other 

materials used in the work, from the external laboratory as approved by DFCCIL etc, site clearance, 

setting out work, profile, setting lay out on ground, establishment of reference bench mark(s), 

installing various signage, taking spot levels, survey with total station, construction of all safety and 

protection devices, compulsory use of helmet and safety shoes, and other appropriate safety gadgets 

by workers, imparting continuous training for all the workers, barriers, preparatory works, 

construction of clean, hygienic and well ventilated workers housings in sufficient numbers working 

during monsoon or odd season, working beyond normal hours, working at all depths, height, lead, 

lift, levels and location etc. and any other unforeseen but essential incidental works required to 

complete this work. Nothing extra shall be payable on this account and no extension of time for 

completion of work shall be granted on these accounts. 

 1.3.32 Price Variation Clause (PVC) shall be applicable as per manners prescribed in Clause 46A of the 

Standard General Conditions of Contract. 

1.3.33 Advances to Contractor-No Advances to contractor shall be applicable for this work.  
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1.3.34 Contract value: 

 The contract value shall be inclusive of GST and all taxes and duties including ESIC, PF, Conditions 

of Contract contribution & all other statutory taxes and levies (if any) applicable to the 

Contractors/Workers etc (as applicable).  
 

1.3.35 Taxes, Duties etc.:  

(i) GSTIN of DFCCIL will be provided to the contractor along with the letter of acceptance (LOA). 
 

(ii)  Payment to the contractor will be subjected to TDS as per rules inforce from time to time. The tax 

deduction at source (TDS) shall be done as per the provisions of Income Tax Act & GST, as amended 

from time to time and a certificate to this effect shall be provided to the contractor by the DFCCIL. 
 

(iii) Contractor shall submit GST compliant tax invoice containing (GSTIN of DFCCIL) and all the 

particulars as stipulated under invoice rules of GST law. Payment shall be made to the contractor 

only after submission of GST compliant Tax Invoice.  
 

(iv) Increase /decrease in rate of existing GST or cess on GST for Works Contract shall be dealt as per 

para 37 of GCC (Part-1, Chapter-IV of Tender document). 

 

In the estimated value of tender, GST @ 18% has been taken on the basic value. The basic value is 

inclusive of all taxes, duties and levies except  GST. The % (above/below/at par) rates quoted by the 

tenderer shall apply on the basic value.  The  GST as legally leviable and payable by the Bidder under 

the provisions of applicable law/act shall be paid extra by DFCCIL. 
 

Therefore, the Bidders should quote their rates after considering the Input Tax Credits on their input 

materials and services. Hence, Bidders should ensure that, full benefit of Input Tax Credit (ITC) 

likely to be availed by them is duly considered while quoting their rates. 
 

If any cost implication to DFCCIL is occurred on GST account because of Contractor’s default in 

filing of GST returns such as no GST number, wrong GST number, mismatch of GST number etc., 

the same shall be recovered from the Contractor’s bill or any other pending/future bill.  
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GENERAL CONDITIONS OF CONTRACT 
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PART - I  

 

CHAPTER IV 
 

GENERAL CONDITIONS OF CONTRACT 

 

DEFINITIONS AND INTERPRETATION 

 

1. (1) Definition: - In these General conditions of Contract,the following terms shall have the meaning as 

signed here under except where the context otherwise requires: - 

 

(a) “DFCCIL” shall mean Dedicated Freight Corridor Corporation of India Ltd, a Govt. of India 

Enterprise (under Ministry of Railways) and a company incorporated under the provisions of the 

Companies Act, 1956 having it’s registered office at 5th Floor, Supreme Court Metro Station 

Complex, New Delhi-110001 represented through its Managing Director or CGM/GM (hereinafter 

referred to as “DFCCIL”) which expression shall, unless repugnant to the context, be deemed to 

include it’s successors and assigns.  

 

(b) “MD/DFCCIL”shallmean the officer - in-chargeof the General Superintendence and Control of the 

DFCCIL (MD) and shall mean and include the irsuccessors, of the successor of DFCCIL (hereinafter 

referred to as “MD/DFCCIL”). 

 

(c) “CGM” shall mean theofficer- in-charge of the CGM Unit ofDFCCIL and shall also include GM(Co) 

of DFCCIL. 

 

(d) “Engineer”shal lmean Dy. CPM/DFCCIL or any other superior official of DFCCIL or PMC 

appointed by DFCCIL.  

 

(e) “Engineer’sRepresentative”shall mean the P M / D y . P M / APM / Sr. Executive/Executive 

indirect charge of the work and shall include appointed by the DFCCIL and shall mean and include 

the Engineer’s Representative of the successor DFCCIL. 
 

(f) “Contractor”shall mean the Person/ Firm /LLP/ Trust/Co-operative Society or Company whether 

incorporated or not who enters into the contract with the DFCCIL and shall include their executors, 

administrators, and successors and permitted assigns. 

 

(g) "Contract" shall mean and include the Agreement,the Work Order, the accepted Bill(s) of 

Quantities or Chapter(s) of Standard Schedule of Rates (SSOR) of CPWD modified by the tender 

percentage for items of works quantified, or not quantified, the Standard General Conditions of 

Contract, the Special Conditions of Contracts, if any; the Drawing, the Specifications, the Special 

Specifications, if any and Tender Forms, if any. 
 

(h) “Works” shall mean the works to be executed in accordance with the contract. 

 

(i) "Specifications" shall mean the Standard Specifications for Materials & Works of DFCCIL as 

specified by DFCCIL under the authority of the CGM or as amplified, added to or superseded by 

Special Specifications, if any. 

 

(j) “Standard Scheduleofrates”shall mean the Schedule of rates adopted by DFCCIL which 

includes:  

“Delhi Schedule Of Rates (DSR)” i.e. the Standard Schedule of Rates published by Director 



CGM/DFCCIL/NOIDA UNIT/PREFAB SHELTER/REJN-DERN/2024-25/02  

48 | P a g e  

          

General/ Central Public Works Department, Government of India, New Delhi, as adopted and 

modified by the Railway/DFCCIL under the authority of the Chief Engineer from time to time, 

updated with correction slips issued up to date of inviting tender or as otherwise specified in the 

tender documents. 

 

(k) “Drawing” shall mean the maps, drawings, plans and tracings or prints there of annexed to the 

contract and shall include any modifications of such drawings and further drawings as may be 

issued by the Engineer from time to time. 

 

(l) “Constructional Plant” shall mean all appliances or things of whatsoever nature required for the 

execution, completion or maintenance of the works or temporary works(as herein after defined) but 

does not include materials or other things intended to form or forming part of the permanent work. 

 

(m) “Temporary Works” shall mean all temporary works of every kind required for the execution 

completion and/or maintenance of the works. 

 

(n) “Site” shall mean the landsand other places on, under, in or through which the works are to be 

carried out and any other lands or places provided by the DFCCIL for the purpose of the contract. 

 

(o) “Period of Maintenance” shall mean the specified period of maintenance from the date of 

completion of the works, as certified by the Engineer/DFCCIL. 

 

(p) ‘Contractor’s authorized Engineer’ shall mean a graduate Engineer or equivalent, having 

experience in the relevant field of construction work involved in the contract, duly approved by 

Engineer. 

 

(q) Date of inviting tender shall be the date of publishing tender notice on IREPS website if tender is 

published on website or the date of publication in newspaper in case tender is not published on 

website. 

 

(r) Bill of Quantities” shall mean Schedule of Item(s) included in the tender document along with 

respective quantities and rates, accepted by the DFCCIL. 

 

1. (2) Singular and Plural: - Words importing thesingularnumber shall also include the plural and vice-versa 

where the context requires. 

 

1.(3) Headings & marginal headings: -The headings and marginal headings in these Standard General 

Conditions are solely for the purpose offacilitating reference and shall not be deemed to be part thereof or 

be taken into consideration in the interpretation or construction thereof or the contract. 

 

GENERAL OBLIGATION 

 

2. (1) Execution Co-relation and intent of contract Documents: -The contract documents shall be signed 

intriplicate by the DFCCIL and the Contractor. The contract documents are complementary, and what 

is called for by any-one shall be as binding as if called or by all, the intention of the documents is to 

include all labour  and materials, equipments and transportation nnecessary for the proper execution 

of work. Materials or work not covered by or properly inferable from any heading or class of the 

specifications shall not be supplied by the DFCCIL to the contract or sunless distinctly specified in the 

contract documents. Materials or works described in words which so applied have a well-known 
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technical or trade meaning shall be held to refer to such recognized standards. 

 

2.(2)   If a work is transferred from one CGM unit to another CGM or vice versa while contract is in 

subsistence, the contract shall be binding on the Contractor and the Successor CGM unit in the same 

manner & take effect all respects as if the Contractor and the Successor CGM unit were parties there 

to from the inception and the corresponding officer or the Competent Authority in the Successor CGM 

unit will exercise the same powers and enjoy the same authority as conferred to the Predecessor CGM 

unit under the original contract/agreement entered into. 

 

2.(3)   If for administrative or other reasons, the contract is transferred to the Successor CGM unit of DFCCIL, 

the contract shall notwithstanding any things contained herein contrary there to, be binding on the 

Contractor and the Succcessor CGM unit of DFCCIL in the same manner and take effect in all 

respects as if the Contractor and the Successor CGM unit of DFCCIL had been parties thereto from 

the date of this contract. 

 

3.(1)  Law governing the contract: -The contract shall be governed by the law for the time being in force 

in the Republic of India. 
 

3.(2)   Complianceto regulations and bye-laws:- The contractor shall conform to  the provision of any 

statute relating to the works and regulations and bye-laws of any local authority and of any water and 

lighting companies or undertakings,  with whose system the work is proposed to be connected and 

shall before making any variation from the drawings or the specifications that may be necessitated by 

so confirming give to the Engineer notice specifying the variation proposed to be made and the 

reasons for making the variation and shall not  carry out such variation until he has receive 

dinstructions from the Engineer in respectthereof. The contractor shall be bound to give all notices 

required by statute, regulations or bye-laws as aforesaid and to pay all fees and taxes 

payabletoanyauthorityinrespectthereof. 
 

3.(3)  Environmental and Forest clearances: 

The DFCCIL represents and warrants that the environmental and forest clearances pertaining to the 

work commensurate with the progress of work/agreed programme, will be obtained by Engineer. In 

the event of any delay in securing respective clearances leading to delay in execution of work, the 

Contractor shall be entitled to Extension of Time for the period of such delay in accordance with the 

provisions of Clause-17A(ii). 
 

4. Communications to be in writing: - All notices, communications, reference and complaints made by 

the DFCCIL or the Engineer or the Engineer’s representative or the contractor inter-sec oncerning the 

work shall be in writing or e-mail on registered e-mail ID’s i.e. the e mail id provided for 

correspondence in the contract agreement, otherwise email id registered with IREPS and no notice, 

communication, reference or complaint not in writing or through e-mail, shall be recognized. 
 

5.  Service of Notices on Contractors:- The contractor shall furnish to the Engineer the named 

esignation and address of his authorized agent and all complaints, notices, communications and 

references shall be deemed to have been duly given to  the contract or if delivered to the contractor or 

his authorized agent or left at or posted to the address so given and shall be deemed to have  been so 

given in the case of posting on day on which they would have reached such address in the ordinary 

course of post/E-mail or on the day on which they were so delivered or left. In the case of contract by 
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partners, any change in the constitution of the firm shall be forth with notified by the contractor to the 

Engineer. 
 

6. Occupation and use of land: -No land belonging to or in the possession of the DFCCIL shall be 

occupied by the Contractor without the permission of the DFCCIL.  The Contractor shall not use, or 

allow to be used; the site for any purposes other than that of executing the works. Whenever non-

railway bodies/persons are permitted to use DFCCIL premises with competent authority’s approval, 

conservancy charges as applicable from time to time may belevied. 
 

7. Assignment or Subletting of Contract: The Contractor shall not assign or sublet the contract or any 

part thereof or allow any person to become interested therein in any manner whatsoever without the 

special permission in writing of the Chief Engineer, save as provided below. Any breach of this 

condition shall entitle the Railway/DFCCIL to rescind the contract under Clause 62 of these Conditions 

and also render the Contractor liable for payment to the Railway/DFCCIL in respect of any loss or 

damage arising or ensuing from such cancellation: provided always that execution of the details of the 

work by petty Contractor under the direct and personal supervision of the Contractor or his agent shall 

not be deemed to be sub-letting under this clause. 

In case Contractor intends to subcontract part of work, he shall submit a proposal in writing seeking 

permission of Chief Engineer for the same. While submitting the proposal to railway/DFCCIL, 

Contractor shall ensure the following:  

(a) (i) Total value of work to be assigned to sub-contractor(s) shall not be more than 50% of total 

contract value.  

 

(ii)The subcontractor shall have successfully completed at least one work similar to work proposed for 

subcontract in last 5 years, ending date of submission of proposal by Contractor to 

Railway/DFCCIL, costing not less than 35% value of work to be subletted, through a works 

contract. For fulfilment of above, Work Experience Certificate issued by a Govt. 

Department/Organisation shall be considered. Further, Work Experience Certificate issued by a 

Public listed company shall be considered provided the company is having average annual 

turnover of Rs 500 crore and above in last 3 financial years excluding the current financial year, 

listed on National Stock Exchange or Bombay Stock Exchange, registered at least 5 years back 

from the date of submission of proposal by Contractor to Railway/DFCCIL and work experience 

certificate issued by a person authorised by the Public Listed Company to issue such certificates.  
 

Note: for subletting of work costing up to Rs 50 lakh no previous work experience shall be asked for 

by the Railway/DFCCIL. 
 

In case contractor submits subcontractor’s work experience certificate issued by public listed 

company, the contractor shall also submit along with work experience certificate, the relevant copy 

of work order, bill of quantities, bill wise details of payment received duly certified by Chartered 

Accountant, TDS certificates for all payments received and copy of final/last bill paid by company in 

support of above work experience certificate 
 

(iii) There is no banning of business with the sub-contractor in force over IR.  

 

(b) The Contractor shall provide to the Engineer a copy of the agreement to be entered into by 

Contractor with subcontractor. No subcontractor shall be permitted without a formal agreement 

between Contractor and subcontractor. This agreement shall clearly define the scope of work to be 

carried out by subcontractor and the terms of payment in clear & unambiguous manner.  
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(c)  On receipt of approval from Chief Engineer, Contractor shall enter into a formal agreement legally 

enforceable in Court of Law with subcontractor and submit a copy of the same to the Engineer. 

(d)  The Contractor shall intimate to the Engineer not less than 7 days in advance, the intended date of 

commencement of subcontractor’s work.  

(e) Once having entered into above arrangement, Contractor shall discontinue such arrangement, if he 

intends to do so at his own or on the instructions of Railway/DFCCIL, with prior intimation to Chief 

Engineer.  

(f) The Contractor shall indemnify railway/DFCCIL against any claim of subcontractor.  

(g) The Contractor shall release payment to the Sub-contractor(s) promptly and shall endeavour to 

resolve all issues amicably and speedily with the Sub-contractor(s), so that the execution of work is 

not affected in any manner whatsoever 

(h) In addition to issuance of work experience certificate to Contractor, the Engineer, when, based on 

documents, is satisfied that subcontracted work has been carried out by subcontractor, shall issue 

work experience certificate to the subcontractor also for the portion of work subcontracted and 

successfully completed by the sub-contractor. Note: Work Experience Certificate to the 

subcontractor shall be issued only when the contractor’s work is complete and contractor is entailed 

for the issuance of Work Experience Certificate. However, in the same contract, when the Chief 

Engineer, based on documents, is satisfied that the subcontractor has successfully carried out 

subletted work, without issuance of work experience certificate to subcontractor at this stage, the 

Chief Engineer can, only once, consider the successfully completed subletted work for the fulfilment 

of eligibility for further subletting of work to the subcontractor in the same contract. When the 

contractor’s work is complete and contractor is entitled for the issuance of work experience 

certificate, the subcontractor shall be issued one Work Experience Certificate for the total scope of 

work executed by the subcontractor in the contract.  

(i) The responsibility of successful completion of work by subcontractor shall lie with Contractor. 

Subcontracting will in no way relieve the Contractor to execute the work as per terms of the 

Contract.  

(j) Further, in case Engineer is of the view that subcontractor’s performance is not satisfactory, he may 

instruct the Contractor to remove the subcontractor from the work and Contractor has to comply with 

the above instructions with due promptness. Contractor shall intimate the actual date of 

discontinuation of subcontract to Engineer. No claim of Contractor whatsoever on this account shall 

be entertained by the Railway/DFCCIL and this shall be deemed as ‘excepted matter’ (matter not 

arbitrable).  

(k) The permitted subcontracting of work by the Contractor shall not establish any contractual 

relationship between the sub-contractor and the Railway/DFCCIL and shall not relieve the Contractor 

of any responsibility under the Contract. 

8. Assistanceby the DFCCIL for the Stores to be obtained by the Contractor: - Owing to difficulty 

in obtaining certain materials(includingTools&Plant)in the market,the DFCCILmay have a greed 

without any liability therefore to endeavour to obtain or assist the contractor in obtaining t h e required 

quantities of such materials as may be specified in the tender.In the event of delay or failure in 

obtaining the required  quantities of the aforesaid material the contractor shall not be deemed 

absolved of his own responsibility and shall keep in touch with day to day positions regarding their 

availability and accordingly adjust progress of works including employment of labour and the 

DFCCIL shall not in any way beliable for the supply of materials or forthenon-supply thereof for any 

reasons whatsoever nor for any lossor damage arising in consequence of such delay or non-supply. 

 

9. Not Applicable 
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10. Not Applicable 

 

11. Not Applicable 

 

12. Representation on Works:-The contractor shall, when he is not personally present on the site of the 

works place and keep are sponsible agent at the works during working hours who shall on receiving 

reasonable notice, present himself  to the Engineer and orders given by the Engineer or the Engineer’s 

representative to the agent shall be deemed to have the same force as if they had been given to the 

Contractor.Before absenting himself,the contractor shall furnish the name and address of his agent for 

the purpose of this clause and failure on the part of the Contractor to comply with this provision at any 

time will entitle the DFCCIL to rescind the contract under clause 62 of these conditions. 

 

 13. Relics and Treasures:- All gold, silver, oil, other minerals of any description, all precious 

stones,coins, treasures relicsantiquities and other similar things which shall be found in orup on the 

site shall be the property of the DFCCIL and the Contractor shall duly preserve the same to the 

satisfaction of the DFCCIL and shall from time to time deliver the same to such person or persons as 

the DFCCIL may appoint to receive the same. 

 

 14. Excavatedmaterial:-The contractor shall not sell or otherwise dispose of or remove except for the 

purpose of this contract, the sand, stones, clay, ballast, earth, trees, rock or other substances or 

materials which may be obtained from any excavation made for the purpose of the works or any 

building  or produced upon the site at the time of delivery of the possession thereof but all the 

substances, materials, buildings and produce shall be the property of the DFCCIL provided that the 

contractor may, with the permission of the Engineer, use the same for the purpose of the works either 

free of cost or  pay the cost of the same at such rates as may be determined by the Engineer. 

 

15.    Indemnity by Contractors: The Contractor shall indemnify and save harmless the DFCCIL from 

and against all actions, suit, proceedings, losses, costs, damages, charges, claims and demands of 

every nature and description brought or recovered against the DFCCIL by reason of any act or 

omission of the contractor, his agents or employees, in the execution of the works or in his guarding 

of the same. All sums payable by way of compensation under any of these conditons shall be 

considered as reasonable compensation to be applied to the actual loss or damage sustained, and 

whether or not any damage shall have been sustained.  

 

16.(1) Security Deposit: The Security Deposit shall be 5% of the contract value. The Bid Security submitted 

by the Contractor with his tender will be retained/encashed by the DFCCIL as part of security for the 

due and faithful fulfillment of the contract by the Contractor.  Provided further that, if Contractor 

submits the Cash or Term Deposit Receipt issued from a Scheduled commercial bank of India or 

irrevocable Bank Guarantee Bond from a Scheduled commercial bank of India, either towards the Full 

Security Depositor the Part Security Deposit equal to or more than Bid Security, the DFCCIL shall 

return the Bid Security, to the Contractor.  

Balance of Security Deposit may be deposited by the Contractor in cash or Term Deposit Receipt 

issued from Scheduled commercial bank of India or irrevocable Bank Guarantee bond issued from 

Scheduled commercial bank of India, or may be recovered at the rate of 6% of the bill amount till the 

full Security Deposit is recovered.  Provided also that in case of defaulting Contractor, the DFCCIL 

may retain any amount due for payment to the Contractor on the pending "on account bills" so that the 
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amounts so retained (including amount guaranteed through Performance Guarantee) may not exceed 

10% of the total value of the contract. 

The Irrevocable Bank Guarantee submitted towards Security deposit shall be initially valid up to the 

stipulated date of Maintenance period plus 60 days and shall be extended from time to time, depending 

upon extension of contract granted in terms of Clause 17A and 17B of the Standard General 

Conditions of Contract. 

Note: Security Deposit deposited in cash by the Contractor or recovered from the running bills of a 

Contractor or submitted by contractor as Term Deposit Receipt(s) can be refunded/returned to the 

contractor, in lieu of irrevocable Bank Guarantee bond issued from scheduled commercial bank of 

India, to be submitted by him, for an amount equal to or more than the already available Security 

Deposit, provided however that, in a contract of value less than Rs. 50 Crore, such refund/ return of 

the already available Security Deposit is permitted up to two times and in a contract of value equal to 

or more than Rs. 50 Crore, such refund / return of the already available Security Deposit is permitted 

up to three times.. 

16.(2)(i)Refund of Security Deposit:Security Deposit mentioned in sub clause (1) above shall be returned to 

the Contractor along with or after, the following: 

 

(a) Final Payment of the Contract as per clause 51. (1) and 

(b) Execution of Final Supplementary Agreement or Certification by EngineerL that DFCCIL has No 

Claim on Contractor and 

(c) Maintenance Certificate issued, on expiry of the maintenance period as per clause 50. (1), in case 

applicable.  

 

16.(2)(ii)Forfeiture of Security Deposit: Whenever the contract is rescinded as a whole under clause 62 (1) of 

these conditions, the Security Deposit already with railways/DFCCIL under the contract shall be 

forfeited. However, in case the contract is rescinded in part or parts under clause 62 (1) of these 

conditions, the Security Deposit shall not be forfeited. 

16.(3)   No interest shall be payable upon the Bid Security and Security Deposit or amounts payable to the 

Contractor under the Contract, but Government Securities deposited in terms of Sub-Clause 16.(4)(b) 

of this clause will be payable with interest accrued thereon. 

16.(4)Performance Guarantee 

 The procedure for obtaining Performance Guarantee is outlined below: 

(a) The successful bidder shall have to submit a Performance Guarantee (PG) within 21 (Twenty-one) 

days from the date of issue of Letter of Acceptance (LOA). Extension of time for submission of PG 

beyond 21 (Twenty-one) days and upto 60 days from the date of issue of LOA may be given by the 

Authority who is competent to sign the contract agreement. However, a penal interest of 12% per 

annum shall be charged for the delay beyond 21(Twenty-one) days, i.e. from 22nd day after the date 

of issue of LOA. Further, if the 60th day happens to be a declared holiday in the concerned office of 

the DFCCIL, submission of PG can be accepted on the next working day.  

In all other cases, if the Contractor fails to submit the requisite PG even after 60 days from the date of 

issue of LOA, the contract is liable to be terminated. In case contract is terminated DFCCIL shall be 

entitled to forfeit Bid Security and other dues payable to the contractor against that particular contract, 
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subject to maximum of PG amount. In case a tenderer has not submitted Bid Security on the strength 

of their registration as a Startup recognized by Department of Industrial Policy and Promotion (DIPP) 

under Ministry of Commerce and Industry, DIPP shall be informed to this effect.  

 The failed Contractor shall be debarred from participating in re-tender for that work. 

(b) The successful bidder shall submit the Performance Guarantee (PG) in any of the following 

forms, amounting to 5% of the Original Contract value. 

(i) A deposit of Cash; 

(ii) Irrevocable Bank Guarantee; 

(iii) Government Securities including State Loan Bonds at 5% below the market value; 

(iv) Pay Orders and Demand Drafts tendered by any Scheduled Commercial Bank of India; 

(v) Guarantee Bonds executed or Deposits Receipts tendered by any Scheduled Commercial Bank 

of India; 

(vi) Deposit in the Post Office Saving Bank; 

(vii) Deposit in the National Savings Certificates; 

(viii) Twelve years National Defence Certificates; 

(ix) Ten years Defence Deposits; 

(x) National Defence Bonds and 

(xi) Unit Trust Certificates at 5% below market value or at the face value whichever is less. Also, 

FDR in favour of FA&CAO (free from any encumbrance) may be accepted. 

(c) The Performance Guarantee shall be submitted by the successful bidder after the Letter of 

Acceptance (LOA) has been issued, but before signing of the contract agreement. This P.G. shall be 

initially valid upto the stipulated date of completion plus 60 days beyond that. In case, the time for 

completion of work gets extended, the Contractor shall get the validity of P.G. extended to cover 

such extended time for completion of work plus 60 days. 

 

(d) The value of PG to be submitted by the Contractor is based on original contract value and shall not 

change due to subsequent variation(s) in the original contract value. 
 

(e) The Performance Guarantee (PG) shall be released after physical completion of the work based on 

'Completion Certificate' issued by the competent authority stating that the Contractor has completed 

the work in all respects satisfactorily.  
 

(f) Whenever the contract is rescinded, the Performance Guarantee already submitted for the contract 

shall be encashed in addition to forfeiture of Security Deposit available with DFCCIL.  
 

(g) The Engineer/DFCCIL shall not make a claim under the Performance Guarantee except for amounts 

to which the President of India/DFCCIL is entitled under the contract (not withstanding and/or 

without prejudice to any other provisions in the contract agreement) in the event of: 
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(i) Failure by the Contractor to extend the validity of the Performance Guarantee as described 

herein above, in which event the Engineer/DFCCIL may claim the full amount of the 

Performance Guarantee. 
 

(ii) Failure by the Contractor to pay President of India/DFCCIL any amount due, either as agreed 

by the Contractor or determined under any of the Clauses/Conditions of the Agreement, within 

30 days of the service of notice to this effect by Engineer/DFCCIL. 
 

(iii) The Contract being determined or rescinded under clause 62 of these conditions. 

 

17. Force Majeure Clause:- If at any time, during the continuance of this contract, the performance in 

whole or in part by either party of any obligation under this contract shall be prevented or delayed by 

reason of any war, hostility, acts of public enemy, civil commotion, sabotage, serious loss or damage 

by fire, explosions, epidemics/pandemics, strikes, lockouts or acts of God (hereinafter, referred to 

events) provided, notice of the happening of any such event is given by either party to the other 

within 30 days from the date of occurrence thereof, neither party shall by reason of such event, be 

entitled to terminate this contract nor shall either party have any claim for damages against the other 

in respect of such non-performance or delay in performance, and works under the contract shall be 

resumed as soon as practicable after such event has come to an end or ceased to exist, and the 

decision of the Engineer as to whether the works have been so resumed or not shall be final and 

conclusive, PROVIDED FURTHER that if the performance in whole or in part of any obligation 

under this contract is prevented or delayed by reason of any such event for a period exceeding 120 

days, either party may at its option terminate the contract by giving notice to the other party. 

 

17-A  Extension of time in Contracts:-Subject to any requirement in the contract as to completion of any 

portion or portions of the works before completion of the whole, the Contractor shall fully and finally 

complete the whole of the works comprised in the contract (with such modifications as may be 

directed under conditions of this contract) by the date entered in the contract or extended date in 

terms of the following clauses: 

(i) Extension due to modification:-If any modifications have been ordered which in the opinion of 

the Engineer have materially increased the magnitude of the work, then such extension of the 

contracted date of completion may be granted as shall appear to the Engineer to be reasonable in 

the circumstances, provided moreover that the Contractor shall be responsible for requesting 

such extension of the date as may be considered necessary as soon as the cause thereof shall 

arise and in any case not less than one month before the expiry of the date fixed for completion 

of the works. 
 

(ii) Extension for Delay not due to DFCCIL or Contractor: If in the opinion of the Engineer, the 

progress of work has any time been delayed by any act or neglect of DFCCIL’s employees or by 

other contractor employed by the DFCCIL under Sub-Clause (4) of Clause 20 of these Conditions 

or in executing the work not forming part of the contract but on which Contractor's performance 

necessarily depends or by reason of proceeding taken or threatened by or dispute with adjoining 

or to neighbouring owners or public authority arising otherwise through the Contractor's own 

default etc. or by the delay authorized by the Engineer pending arbitration or in consequences of 

the Contractor not having received in due time necessary instructions from the DFCCIL for which 

he shall have specially applied in writing to the Engineer or his authorized representative then 

upon happening of any such event causing delay, the Contractor shall immediately give notice 

thereof in writing to the Engineer within 15 days of such happening, but shall nevertheless make 

constantly his best endeavours to bring down or make good the delay and shall do all that may be 

reasonably required of him to the satisfaction of the Engineer to proceed with the works. The 

Contractor may also indicate the period for which the work is likely to be delayed and shall be 
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bound to ask for necessary extension of time. The Engineer on receipt of such request from the 

Contractor shall consider the same and shall grant such extension of time as in his opinion is 

reasonable having regard to the nature and period of delay and the type and quantum of work 

affected thereby. No other compensation shall be payable for works so carried forward to the 

extended period of time; the same rates, terms and conditions of contract being applicable as if 

such extended period of time was originally provided in the original contract itself. 
 

(iii) Extension for Delay due to DFCCIL: In the event of any failure or delay by the DFCCIL to 

hand over the Contractor possession of the lands necessary for the execution of the works or to 

give the necessary notice to commence the works or to provide the necessary drawings or 

instructions or any other delay caused by the DFCCIL due to any other cause whatsoever, then 

such failure or delay shall in no way affect or vitiate the contract or alter the character thereof or 

entitle the Contractor to damages or compensation therefor, but in any such case, the DFCCIL 

may grant such extension or extensions of the completion date as may be considered reasonable.  

The Contractor shall indicate the period for which the work is likely to be delayed and shall seek 

extension of time as may be considered necessary under clause 17A(i) or/and 17A(ii) or/ and 

17A(iii) above, as soon as the cause thereof shall arise and, in any case, not less than 15 days before 

the expiry of the date fixed for completion of the works. The Engineer shall consider the same and 

shall grant and communicate such extension of time as in his opinion is reasonable having regard to 

the nature and period of delay and the type and quantum of work affected thereby.  No other 

compensation shall be payable for works so carried forward to the extended period of time; the same 

rates, terms and conditions of contract being applicable, as if such extended period of time was 

originally provided in the original contract itself. 

The non-submission of request for extension or submission of request within less than 15 days before 

the expiry of the date fixed for completion of the works, shall make him ineligible for extension 

under these sub clauses, subject to final decision of Engineer. 

17-B Extension of Time with Liquidated Damages (LD) for delay due to Contractor: The time for the 

execution of the work or part of the works specified in the contract documents shall be deemed to be 

the essence of the contract and the works must be completed not later than the date(s) as specified in 

the contract. If the Contractor fails to complete the works within the time as specified in the contract 

for the reasons other than the reasons specified in Clause 17 and 17A, the Railway/DFCCIL may, if 

satisfied that the works can be completed by the Contractor within reasonable short time thereafter, 

allow the Contractor for further extension of time (Proforma at Annexure-VII) as the Engineer may 

decide. On such extension the Railway/DFCCIL will be entitled without prejudice to any other right 

and remedy available on that behalf, to recover from the Contractor as agreed damages and not by 

way of penalty for each week or part of the week, a sum calculated at the rate of Liquidated 

Damages as decided by Engineer, between 0.05% to 0.30% of contract value of the works for 

each week or part of the week. 

For the purpose of this Clause, the contract value of the works shall be taken as value of work as per 

contract agreement including any supplementary work order/contract agreement issued. Provided 

also, that the total amount of liquidated damages under this condition shall not exceed 5% of the 

contract value or of the total value of the item or groups of items of work for which a separate 

distinct completion period is specified in the contract. 

          Provided further, that if the Railway/DFCCIL is not satisfied that the works can be completed by the 

Contractor and in the event of failure on the part of the contractor to complete the work within 

further extension of time allowed as aforesaid, the Railway/DFCCIL shall be entitled without 

prejudice to any other right or remedy available in that behalf, to appropriate the contractor’s 
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Security Deposit and rescind the contract under Clause 62 of these Conditions, whether or not actual 

damage is caused by such default. 

NOTE:  

 In a contract, where extension(s) of time have been allowed once under clause 17B, further 

request(s) for extension of time under clause 17A can also be considered under exceptional 

circumstances. Such extension(s) of time under clause 17A shall be without any Liquidated damages, 

but the Liquidated damages already recovered during extension(s) of time granted previously under 

clause 17B shall not be waived. However, Price variation during such extension(s) shall be dealt as 

applicable for extension(s) of time under clause 17B. 
 

17-C Bonus for Early Completion of Work: In open tenders having advertised value more than 

Rs.50 crore and original period of completion 12 months or more, when there is no reduction in 

original scope of work by more than 10%, and no extension granted on either railway/DFCCIL or 

Contractor’s account, Contractor shall be entitled for a bonus of 1% for each 30 days early 

completion of work. The period of less than 30 days shall be ignored while working out bonus. The 

maximum bonus shall be limited to 5% of original contract value. The completion date shall be 

reckoned as the date of issuance of completion certificate by Engineer 

18.(1)   IllegalGratification:- Any bribe,commission,gift or advantage given, promised or offered by or on 

behalf to the contract or or his partner,agent or servant or,anyone on his behalf,to any officer or 

employee of the DFCCIL,or to any person on his be halfinrelation to obtaining or execution of this or 

any other contract with the DFCCILshall,in addition to any criminal liability which he may 

incur,subject contractor to theres cission of the contract and all other contracts with the DFCCIL and 

to the payment of any loss or damage resulting from such decision and theDFCCILshall be entitled to 

deduct the amounts so payable from the Contractor(s)/bills/security deposite or any other dues of 

contractorwith Government of India/DFCCIL. 
 

18.(2) The contractor shall not lend or borrow from or have or enter into any monitory dealings and 

transactions either directly or indirectly with any employee of the DFCCIL and if he shall do so,the 

DFCCIL shall been titled forth with to rescind the contract and all other contracts with the 

DFCCIL.Any question or dispute as to the commission or any such offence or compensation payable 

to the DFCCIL underthi sclause shall be settled by the Chief General Manager/Noida of theDFCCIL, 

in such a manner as he shall consider fit and sufficient and his decision shall be final and 

conclusive.In the event of rescission of the contract under this clause, the contractor will not be paid 

any compensation whatsoever except payments for the work done upto the date of rescission. 

 

EXECUTION OF WORKS 
 

19.(1) Contractor’s understanding:- It is understood and agreed that the contractor has,by careful 

examination,satisfied himself as to the nature and location of the work,the conformation of the 

ground,the character,quality and quantity of the materials to been countered,the character of 

equipment and facilities needed preliminary to and during the progress of the works,the general and 

local conditions,the labour conditions prevailing there in and all other matters which can in any way 

affect the works under the contract. 

19.(2)  Commencement of works: -The contract or shall commence the works within 15 days after the 

receipt by him of an order in writing othis effect from the Engineer and shall proceed with the same 

with due expedition and without delay. 
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19.(3)   Accepted Programme of work:- The contractor who has been awarded the work shall as soon as 

possible but not later than 30 days after the date  of receipt  of the acceptance  letter in respect of 

contracts within itial completion period of two years or less or not later than 90days for other 

contracts have to submit the detailed programme of work indicating the time schedule of various items 

of works in the form of Bar Chart/CPM. He shall also submit the details of organization(in termsof 

labour andsupervisors)plant and machinery, that he intends toutilize(fromtimetotime)for execution of 

the work within stipulated date of completion. The programme of work amended as necessary by 

discussions with the Engineer,shall be treated as the agreed programme of the work for the purpose of 

this contract and the contractor shall endeavour tofulfil this programme of work.The progresss of 

work will be watched accordingly and the liquidated damages will be with reference to the overall 

completion date.Nothing stated here in shall preclude the contract or in achieving earlier completion 

of it emor whole of the works than indicated in the programme. 

  

In Contracts for works of New Line/Gauge Conversion/Doubling/Railway Electrification, finalized 

through Tenders having advertised value more than Rs.100 crores, the Contractor shall submit a 

detailed time programme to the Engineer within 30 days after issue of LOA. The program shall include 

the physical and Financial Progress vis-à-vis program and forecast cash flow adopting Project 

Management Software such as Primavera/Sure Track/MS Project etc.  The program must identify the 

milestones, interface requirements and program reporting elements.  The Contractor shall supply, free of 

cost one set of authorized software to the Engineer and the soft copy of structured program for the 

project.  This shall be updated every month. The Contractor shall also submit a revised programme 

whenever the previous programme is inconsistent with actual progress. Each programme shall include: 

The order in which the Contractor intends to carry out the Works, including the anticipated timing of 

each stage, Contractor’s Documents, procurement, manufacture of Plant, delivery to Site, construction, 

erection and testing, each of these stages for work by each Subcontractor, if any, the sequence and 

timing of inspections and tests specified in the Contract, and a supporting report which includes: 

a general description of the methods which the Contractor intends to adopt, and of the major stages, 

in the execution of the Works, and  

details showing the Contractor’s reasonable estimate for the number of each class of Contractor’s 

Personnel &Equipment, required on the Site for each major stage. 

Unless the Engineer, within 21 days after receiving a programme, gives notice to the Contractor stating 

the extent to which it does not comply with the Contract, the Contractor shall proceed in accordance 

with the programme, subject to his other obligations under the Contract. The Engineer shall be entitled 

to rely upon the programme when planning their activities. 

If, at any time, the Engineer gives notice to the Contractor that a programme fails (to the extent stated) 

to comply with the Contract or to be consistent with actual progress and the Contractor’s stated 

intentions, the Contractor shall submit a revised programme to the Engineer within 15 days in 

accordance with this Sub-Clause. 

 

19.(4)    Settingout of works: -The contractor shall be responsible for the correct setting out of all works in 

relation to original points,lines and levelsof reference at his cost.The contractor shall execute the work 

true to alignment, grade,level sand dimensions as shown in the drawing and as directed by the 
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Engineer’s representative and shall check these at frequent intervals. The contractor shall provide all 

facilities like labour and instruments and shall co-operate with the Engineer’s representative to check 

all alignment, grades,level sand dimensions. If, at any time,during the progress of the works any error 

shall appear or arise in any part of the work, the contractor, on being required so to do by the 

Engineer’s representative shall, at his own cost rectify such errors, to the satisfaction of the Engineer’s 

representative.  
 

 Such checking shall not absolve the contract or of his own responsibility of maintaining accuracy in 

the work.  The contractor shall carefully protect and preserve all bench marks, sight rails, pegs and 

other things used in setting out the work. 
 

20.(1)  CompliancetoEngineer’sinstructions:-The Engineer shall direct the sequence in which the several 

parts of the works shall be executed and the Contractor shall execute without delay all orders given by 

the Engineer from time to time; but the Contractor shall not be relieved thereby from responsibility for 

the due performance of the works in all respects. 
 

20.(2) Alterationstobe authorized: - No alterations in or additions to or omissions or abandonment of 

any part of the works shall be deemed authorised, except under written instructions from the 

Engineer. 
 

20.(3) Extra works: -Should works over and above those included in the contract require to be executed the 

site, the contractor shall have no right to been trusted with the execution of such works which may be 

carried out by another contractor or contractors or by other means at the option of the DFCCIL. 
 

20.(4)  Separate contracts inconnection with works: -The DFCCIL shall have the right to let other 

contracts in connection with the works. The contractor shall afford other contractors’reasonable 

opportunity for the storage of the irmaterial sand the execution of their works and shall properly 

connect and coordinate his work with theirs. If any part of the contractor’s work depends for proper 

execution or result upon the work of another contractor(s),the contractor shall inspect and promptly 

report to the Engineer any defects in such works that render it unsuitable for such proper execution 

and results. The contractor’s failure so-to inspect and report shall constitute an acceptance of the other 

contractor’s work as fit and proper for the reception of his work, except as to defects which may 

develop in the other contractor’s work after the execution of his work. 
 

 

21.   Instruction of Engineer’s Representative: -Any instructions or approval given by the 

Engineer’s/DFCCIL’s representative to contractor in connection with the works shall bind the 

contractor as though it had been given by the Engineer provided always as follows. 
 

(a) Failure ofthe Engineer’s representative to disapprove any work or materials shall not prejudice, 

the power of the Engineer there after to disapprove such work or material and to order the 

removal or breaking up thereof. 
 

(b) If the Contractor shall be dissatisfied by reason of any decision of the Engineer’s representative, he shall 

be entitled to refer the matter to the Engineer who shall there upon confirm or vary such decision. 

 

22.(1) Adherence to specifications and drawings: - The site and the detailed drawings shall be made 

available to the contractor commensurate with the accepted programme of work submitted under 

clause 19(3). The whole of the works shall be executed in perfect conformity with the specifications 

and drawings of the contract. If Contractor performs any works in a manner contrary to the 

specifications or drawings or any of them and without such reference to the Engineer, he shall bear all 
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the costs arising or ensuing therefrom and shall be responsible for all loss to the DFCCIL. 
 

22.(2)  Drawings and specifications of the works: - The contractor shall keep one copy of drawings and 

specifications at the site, in good order, and such contract documents as may be necessary available to 

the Engineer or the Engineer’s representative. 
 

22.(3)  Ownership of drawings and specifications: - All drawings and specifications and copies thereof 

furnished by the DFCCIL to the Contractor are deemed to be the property of the DFCCIL. They shall 

not be used on other works and with the exception of the signed contract set, shall be returned by the 

contractor to the DFCCIL on completion of the work or termination of the contract. 
 

22.(4) Compliance with Contractor’s requests for details: -The Engineer shall furnish with reasonable 

promptness, after receipt by him of the contractor’s request for the same,additional instructions by 

means of drawings or otherwise, necessary for the proper execution of the works or any part thereof. 

All such drawing and instructions shall be consistent with the contract Documents and reasonably 

inferable there from. 
 

22.(5) Meaning and intent of specification and drawings:-If any ambiguity arises  as to the meaning and 

intent of any portion of the specifications and drawings or as to execution or quality of any work or 

material, or as to  the measurement so the works the decision of the Engineer there on shall be final 

subject to the appeal(within 7 days of such decision being  intimated to the contractor)to the CGM 

who shall have the power to correct any errors, omissions, or discrepancies in aforementioned items 

and whose decision in the matter in dispute or doubt shall be final and conclusive. 
 

23. Working during night: - The contractor shall not carry out any work betweensun-setandsun-

risewithoutthe previous permissionoftheEngineer. However, if the Engineer is satisfied that the work 

is not likely to be completed in time except by resorting to night work, he may order the same without 

confirming any right on the Contractor for claiming any extra payment for the same. 

 

24. Damage to DFCCIL property or private life and property:-The contractor shall be responsible for 

all risk to the work and for trespass and shall make good at his own expense all lossor dam age 

whether to the works themselves or to any other property of the DFCCIL or the lives, persons or 

property of others from whatsoever cause inconnection with the works until they are taken over by the 

DFCCIL and this although all reasonable and proper precautions may have been taken by the 

contractor. In case the DFCCIL shall be called upon to make good any costs, loss or damages, or to 

pay an compensation, including that payable under the provisions of the Workmen’s Compensation 

Act or any statutory amendments thereof to any person or persons sustaining damages as aforesaid by 

reason of any act, or any negligence or omissions on the part of the contractor the amount of any costs 

or charges including costs and charges inconnection with legal proceedings, which the Railway / 

DFCCIL may in curin reference thereto, shall be charged to the contractor. The DFCCIL shall have 

the power and right to pay or to defend or compromise any claim of threatened legal proceedings 

orinanticipation of legal proceedings be inginstituted consequent on the action or default of the 

contractor, to take such steps as may be considered necessary orders is able to ward offormitigate the 

effect of such proceedings, charging to contractor, as aforesaid any sum or sums of money which may 

be paid and any expenses whether for reinstatement or otherwise which may be incurred and the 

propriety of any such payment, defence or compromise, and the incurring of any such expenses shall 

not be called inquestion by the contractor. 
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25. Sheds, Stores houses and Yards:-The contractor shall at his own expense provide himself with 

sheds, stores houses and yards in such situations and in such numbers as in the opinion of the 

Engineer is requisite for carrying on the works and the contractor shall keep at each such sheds, stores 

houses and yard sufficient quantity of materials and plant in stock as not to delay the carrying out of 

the works with due expedition and the Engineer and the Engineer’s representative shall have free 

accesst the said sheds, store houses and yards at any time for the purpose of inspecting the stock of 

materials or plants kept in hand, and any materials or plan which the Engineer may object to shall not 

be brought upon or used in the works, but shall be forthwith removed from the sheds, store houses or 

yards by the contractor. The contractor shall at his own expenses provide and maintain suitable 

mortarmills, soaking vats or any other equipments necessary for the execution of the works. 

 

26.  Provision of efficient and competent Staff at work sites by the Contractor: - 
 

26.1  The contractor shall place and keep on the works at all times efficient and competent staff to give the 

necessary directions to his workmen and to see that they execute their work in sound and proper 

manner and shall employ only such supervisors, workmen and labourers in ora but the execution of 

any of these works as are careful and skilled in the various trades. 
 

26.2 The contractor shall at once remove from the works any agents, permitted sub-contractor, 

supervisor,workman or labourer who shall be objected to by the Engineer and if and whenever 

required by the Engineer, he shall submit acorrectre turn showing the names of all staff and workmen 

employed by him. 

26.3 In the event of the Engineer being of the opinion that the contractor is not employing on the works a 

sufficient number of staff and workmen as is necessary for the proper completion of the works within 

the time prescribed, the contractor shall forthwith on receiving intimation to this effect deploy the 

additional number of staff and labour specified by the Engineer within seven days of being so 

required and failure on the part of the contract or to comply with such instructions will entitle the 

DFCCIL tores-cind the contract under clause 62 of these conditions. 
 

26A.    Deployment of Qualified Engineers at Work Sites by the Contractor: - 

 

26A.1 The contractor shall also employ Qualified Graduate Engineer(s) or equivalent, or Qualified Diploma 

Engineer(s), as per the requirement of the works. 

 

26A.2  In case qualified Engineer as per clause 26.A.1 is/are absent from site for more than a week period in a 

month when work is in progress of relevant decipline, then deduction on account of non providing 

qualified Engg. will be done on pro-rata basis for whole absentee period. 

26A.3  No. of qualified Engineers required to be deployed by the Contractor for various activities contain in 

the works Contract shall be specified in the tender documents as ‘Special Condition of Contract.’  
 

27.(1) Workmanship and testing:- The whole of the worksand/ or supply of materials specified and 

provided in the contract or that may be necessary to be done in order to form and complete any part 

thereof shall be executed in the best and most substantial workman like manner with materials of the 

best and most approved quality of the irrespective kinds, agreeable to the particulars contained in or 

implied by the specifications and as referred to in and represented by the drawings or in such other 

additional particulars, instructions and drawings given during the carrying on of the works and to the 

entire satisfaction of the Engineer according to the instructions and directions which the contractors 

may from time to time receive from the Engineer. The materials may be subjected to tests by means of 
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such machines, instruments and appliances as the Engineer may direct and wholly at the expense of 

the contractor. 
 

27.(2) Removal of improper work and materials: -The Engineer or the Engineer’s Representative shall be 

entitled to order from time to time: 
 

(a) The removal from the site within the time specified in the order of any materials whichin his 

opinion are not in accordance with the specifications or drawings. 
 

(b) The substitution of proper and suitable materials, and 
 

(c) the removal and properre-execution, not with standing any previous tests thereof or on account 

payments therefore, of any work which in respect of materials or workmanship;is not in his 

opinion in accordance with the specifications and incase of default on the part of the contractor 

in carrying out such order the DFCCIL shall be entitled to rescind the contract under clause 62 

of these conditions. 
 

(d) The provision of Construction and Demolition Waste Management Rule 2016 issued by 

Ministry of Environment Forest and Climate Change dated 29.03.2016 and published in the 

Gazette of India, Part – II, Section -3, Sub-section (ii) are binding upon the Contractor. 

Contractor shall implement these provisions at worksites, for which no extra payment will be 

payable. 
 

28. Facilities for inspection:-The contractor shall afford the Engineer and the Engineer’s Representative 

every facility for entering in and upon every portion of the work at all hours for the purpose of 

inspection or otherwise and shall provide all labour, materials, planks, ladders, pumps, appliances and 

things of every kind required for the purpose and the Engineer and the Engineer’s Representative shall 

at all times have free access to every part of the works and to all places at which materials for the 

works are stored or being prepared. 
 

29. Examination of work before covering up:- The contractor shall give 7 days’ notice to the Engineer 

or the Engineer’s representative when ever any work or materials are intended to be covered up in the 

earth, in bodies or walls or otherwise to be placed beyond the reach of measurements in order that the 

work may  be inspected or that correct  dimensions may  be taken before being so covered, placed 

beyond the reach of measurement in default whereof, the same shall at the option of the Engineer or 

the Engineer’s representative be uncovered and measured at the contractor’s expense or no allowance 

shall be made for such work or materials. 

 

30. Temporary Works: - All temporary works necessary for the proper execution of the works shall be 

provided and maintained by the contractor and subject to the consent of the Engineer shall be removed 

by him at his expenses when they are no longer required and in such manner as the Engineer shall 

direct. In the event of failure on the part of the contractor to remove the temporary works,  the 

Engineer will cause them to be removed and cost as increased by supervision and other incidental 

charges shall be recovered from the contractor. If temporary huts are provided by the contractor on 

the Railway/DFCCIL land for labour engaged by him for the execution of works, the contractor shall 

arrange for handing over vacant possession of the said land after the work is completed; if the 

contractor’s labour refuse to vacate, and have to be evicted by the Railway/DFCCIL necessary 

expenses incurred by the Railway/DFCCIL inconnection there with shall be borne by the contractor. 
 



CGM/DFCCIL/NOIDA UNIT/PREFAB SHELTER/REJN-DERN/2024-25/02  

63 | P a g e  

          

31.(1)  Contractor to supply water for works: -Unless otherwise provided in the contract, the contractor 

shall be responsible for the arrangements to obtain supply of water necessary for the works. 
 

31.(2) Not Applicable 

31.(3) Not Applicable 

31.(4)(a) Contractor to arrange supply of Electric power for works: - Unless otherwise provided in the 

contract, the contractor shall be responsible for arrangements to obtain supply of electric power for the 

works. 
 

31.(4)(b) Not Applicable 
 

32.  Property in materials and plant: - The materials and plant brought by the Contractor upon the site 

or on the land occupied by the Contractor in connection with the works and intended to be used for 

the execution thereof  shall immediately, they are brought upon the site of the said land, be deemed to 

be the property of the DFCCIL. Such of the masduring the progress of the works are rejected by the 

Engineer under Clause 25 of these conditions or are declared by him not to be needed for the 

execution of the works or such as on the grant of the certificate of completion remain unused shall 

immediately on such rejection, declaration orgrant cease to be deemed the property of the 

DFCCIL and the Contractor may then(but not before)remove them from the site or the said land. This 

clause shall not in any way diminish the liability of the Contractor nor shall the DFCCIL be in any 

way answerable for any lossor damage which may happen to or in respect of any such materials or 

plant either by the same being lost, stolen, injured or destroyed by fire,tempestor otherwise. 
 

33. (1)  Not Applicable 
 

33.(2) Not Applicable 
 

34.(1)  Precaution during progress of works:-During the execution of works, unless otherwise specified, 

the Contractor shall at his own cost provide the materials for and execute all shoring, timber in gand 

strutting works as is necessary for the stability and safety of all structures, excavations and works and 

shall ensure that no damage, injury or loss is caused or likely to be caused to any person or property. 
 

34.(2) Roads and Water courses: -Existing roadsor water courses shall not be blocked, cut through, altered, 

diverted or obstructed in any way by the Contractor, except with the permission of the Engineer. All 

compensations claimed for any unauthorized closure, cutting through, alterations, diversion or 

obstruction to such roads or water courses by the Contract or or his agent or his staff shall be 

recoverable from the Contractor’s bill/security deposite or any other dues of contractor with the 

Government of India or DFCCIL. 
 

34.(3)   Provision of access to premises:- During progress of work in any street or thorough fare, the 

Contractor shall make adequate provision for the passage of traffic, for securing safe access to all 

premises approached from such street or thorough fare and for any drainage, water supply or means of 

lighting which may be  interrupted by reasons of the execution  of the works and shall react and 

maintain at his own cost barriers, lightsand other safeguards as prescribed by the Engineer, for the 

regulation of the traffic, and provide watchmen necessary to prevent accidents. The works shall in 

such cases be executed night and day if, so ordered by the Engineer and with such vigour so that the 

traffic way be impeded for as short at imeaspossible. 
 

34.(4)  Safety of Public: - The Contractor shall be responsible to take all precautions to ensure the safety of 
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the public whether on public or DFCCIL property and shall post such look out means may i n  the 

opinion of the Engineer, be required tocomply with regulations appertaining to the work. Contractor 

shall ensure placement of barricading/partitions at the place of work to ensure safety of habitants of 

adjacent area, failing which Engineer may advise stoppage of work as per his discretion. 

 

34.(5) Display Board: - The contractor shall be responsible for displaying the details of works i.e. name of 

work, approximate cost, expected date of completion, name and address of the Contractor and address 

of Engineer on a proper steel Board of size not less than 1m x 1m. 

 

35. Use of Explosives: Explosives shall not be used on the works or on the site by the Contractor without 

the permission of the Engineer and then also only in the manner and to the extent to which such 

permission is given. Where explosives are required for the works, they shall be stored in a special 

magazine to be provided by and at the cost of the Contractor in accordance with the Explosive Rules. 

The Contractor shall obtain the necessary license for the storage and the use of explosives. All 

operations in which or for which explosives are employed shall be at the sole risk and responsibility of 

the Contractor and the Contractor shall indemnify the DFCCIL in respect thereof. 

36.(1) Suspension of works:- The Contractor shall on the order of the Engineer, suspend the progress of the 

works or any part thereof for such time or times and in such manner as the Engineer may consider 

necessary and shall during such suspension properly  protect  and secure the work so far as is 

necessary in the opinion of the Engineer.  If such suspension is: - 
 

(a)   Provided for in the contract, or 
 

(b)  Necessary for the proper execution of the works or by the reason of weather conditions or by 

some default on the part of the Contractor, and/or 

 

(c)  Necessary for the safety of the works or any part there of. 
 

(d)    Necessary for the safety of adjoining public or other property or safety of the public or workmen 

or those who have to be at the site, or 

(e) Necessary to avoid disruption of traffic and utilities, as also to permit fast repair and restoration of 

any damaged utilities, or 

(f) Due to instruction of The National Green Tribunal or any other statutory authority due to high 

level of pollution in the city of worksite 
 

36.(2) The Contractor shall not be entitled to the extra costs,if any, incurred by him during the period of 

suspension of the works, but in the event of any suspension ordered by the Engineer for reasons other 

than aforementioned and when each such period of suspensions exceeds 14 days, the contractor shall 

be entitled to such extension of time for completion of the work as the Engineers may consider proper 

having regard to the period or periods of such suspensions and to such compensations as the Engineer 

may consider reasonable inrespect of salaries or wages paid by the Contractor to his employees during 

the period so such suspension. 
 

36.(3)  Suspension lasting more than 3 months:- If the progress of the works or any part there of is 

suspended on the order of the Engineer for more than three months at atime, the Contractor may 

servea written notice on the Engineer requiring permission within 15days from the receipt thereof to  

proceed with the works or that part thereof in regard to which progress is suspended and if such 

permission is not granted with in that time the Contractor by further written notice so served may, but 
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is not bound to, elect to treat the suspension where it affects part only of the works as anomission of 

such part or where it affects the whole of the works, as anabandonment of the contract by the 

DFCCIL. 
 

37.  Rates for items of works:-   Therates, entered in the accepted Bill(s) of Quantities of the Contracter  

intended to provide for works duly and properly completed in accordance with the general and special 

(ifany) conditions of the contract and the specifications and drawings to get her with such 

enlargements, extensions, dimentions, reductions, alterations or additions as may be ordered in terms 

of Clause 42 of these conditions and without prejudice to the generality there of and shall be deemed 

to include and cover superintendence and labour, supply, including full freight of materials, stores, 

patterns, profiles, moulds, fittings, centring, scaffolding, shoring props, timber, machinery, barracks, 

tackle, roads, pegs, posts, tools and all apparatus and plant required on the works, except such tools, 

plant or materials as may be specified in the contract to be supplied to the Contractor by the DFCCIL, 

theerection, maintenance and removal of all temporary worksand, buildings, all watching, lighting, 

bailing, pumping and draining, all prevention of or compensation for trespass, all barriers and 

arrangements for the safety of the public or of employees during the execution of works, all sanitary 

and medical arrangements for labour camps as may be prescribed by the DFCCIL, the setting of all 

work and of the construction, repair and upkeep of all centrelines, bench marks and level pegs there 

on, site clearance, all fees duties, royalties, rent and compensation to owners for surface damage or 

taxes and impositions payable to local authorities in respect of land, structures and all material 

supplied for the work or other duties of expenses for which the Contractor may be comeliable or may 

be put to under any provision of law for the purpose of or inconnection with the   execution of the   

contract,   and   all such   other incidental charges   or contingencies as may have been specially 

provided for in the specifications. 
 

However, if rates of existing GST or cess on GST for Works Contract is increased or any new tax /cess 

on Works Contract is imposed by Statute after the date of opening of tender but within the original 

date of completion/date of completion extended under clause 17 & 17A and the Contractor thereupon 

properly pays such taxes/cess, the Contractor shall be reimbursed the amount so paid. 

Further, if rates of existing GST or cess on GST for Works Contract is decreased or any tax/cess on 

Works Contract is decreased / removed by Statute after the date of opening of tender, the reduction in 

tax amount shall be recovered from Contractor’s bills/Security Deposit or any other dues of Contractor 

with the Government of India or DFCCIL.  

38. Deleted 
 

39.(1)  Rates for extra items of works:-  

(a) Standard Schedule of Rates (SSOR) Items: Any item of work carried out by the Contractor on the 

instructions of the Engineer which is not included in the accepted Bill(s) of Quantities but figures in the 

Standard Schedule of Rates (SSOR), shall be executed at the rates set forth in the "Standard Schedule of 

Rates (SSOR)" modified by the tender percentage as accepted in the contract for that chapter of 

Standard Schedule of Rates (SSOR).  

For item(s) not covered in this sub clause, the rate shall be decided as agreed upon between the Engineer 

and the Contractor before the execution of such items of work as per sub clause (b). 
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(b) Other Items: For any item of work to be carried out by the Contractor but not included in the 

accepted Bill(s) of Quantities and also not covered under sub clause (a) above, the Contractor shall be 

bound to notify the Engineer at least seven days before the necessity arises for the execution of such 

items of works that the accepted Bill(s) of Quantities does not include rate or rates for such extra work 

involved. The rates payable for such items shall be decided at the meeting to be held between the 

Engineer and Contractor, in as short a period as possible after the need for the special item has come to 

the notice. In case the Contractor fails to attend the meeting after being notified to do so or in the event 

of no settlement being arrived at, the Railway/DFCCIL shall be entitled to execute the extra works by 

other means and the Contractor shall have no claim for loss or damage that may result from such 

procedure.  

The assessment of rates for extra item(s) shall be arrived at based on the prevailing market rates of 

labour, machinery & materials and by taking guidance from the following documents in order of 

priority:  

i. Analysis of Rates for “Delhi Schedule of Rates issued by CPWD (DSR)” 

ii. Analysis of Rates for “Unified Standard Schedule of Rates of Indian Railways (USSOR)” 

iii. Market Analysis 
 

39.(2) Provided that if the Contractor commences work or incurs any expenditure in regard there to be for 

etherates as determined and agreed upon as last lyhereuntofore-mentioned, then and in such a case the 

Contractor shall only be entitled to be paid in respect of the work carried out or expenditure incurred 

by him prior to the date of determination of rates as aforesaid according to the rates as shall be fixed 

by the Engineer. However, if the Contractor is not satisfied with the decision of the Engineer in this 

respect, he may appeal to the CGM within 30 days of getting the decision of the Engineer, supported 

by analys is of the rates claimed. The CGM’s decision after he aring both the parties in the matter 

would be final and binding on the Contractor and the DFCCIL. 

 

40. (1) Handing over of works: - The Contractor shall be bound to handover th e works executed under the 

contract to the DFCCIL complete in all respects to the satisfaction of the Engineer. The Engineer 

shall determine the date on which the work is considered to have been completed, in support of which 

his certificate shall be regarded as sufficient evidence for all purposes. The Engineer shall determine 

from time to time, the date on which any particulars ection of the work shall have been completed, and 

the contractor shall be bound to observe any such determination of the Engineer. 

 

40.(2)   Clearance of site on completion: - On completion of works, the Contractor shall clear away and 

remove from the site all constructional plant, surplus materials, rubbish and temporary work so every 

kind and leave the whole of the site and works clean and in a work man like condition to the 

satisfaction of the Engineer. No final payment in settlement of the accounts for the works shall be 

paid, held to be due or shall be made to the,Contractort ill,in addition to any other condition necessary  

for  final  payment, site clearance shall have been affected by him,and such clearance may be made by 

the Engineer at the expense of the Contractor in the event of his failure to comply with this provision 

within 7 days after receiving notice to that effect. Should it be comenecessary for the 

Engineer/DFCCIL to have the site cleared at the expenses of the Contractor, the DFCCIL shall not be 

heldliable for anylossor damage to such of the Contractor’s property as may be on the site and due to 

such removal there from which removal may be effected by means of publics also 

fsuchmaterialsandpropertyorinsuchawayas deemedfitandconvenienttothe Engineer. 
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40A:Offloading of Part(s) of Work:At the final stage of completion/ commissioning of work, in case the 

contractor fails to complete the final part(s) of the work and the value of such part(s) of the work is 

limited to 5% of the original contract value, the Engineer may allow/decide for offloading of such 

part(s) of works, either after the Contractor’s request in writing to do so or after serving a 14 (Fourteen) 

days suo-moto notice (as per annexure- VIIA), if the Engineer is of the opinion that :- 

(i)  Such Offloading of works (up to 5% of original contract value) would enable successful 

completion of contract/work, 

(ii) Termination/ Part termination of the contract at this stage is not be in the interest of the 

Railway/work;, and 

(iii) The anticipated additional cost for execution of such works through other mode would not be 

substantial and can be recovered from the pending dues of the contractor; 

The  Contractor  shall  be  informed, in due course, by the Engineer of the mode and cost of execution of 

such offloaded work through other agency(ies) (as per annexure- VIIB). The extra expenditure so 

incurred in execution of the offloaded work, shall be recovered from subsequent Bill(s) or any other 

dues of the Contractor, but not exceeding the value of Performance Guarantee available in the contract. 

There shall be no other repercussion of such offloading on execution of the balance contract. The 

Contractor shall have no claim on account of above mentioned offloading of works.  

 

VARIATIONS IN EXTENT OF CONTRACT 
 

41. Modification to contract to be in writing: - In the event of any of the provisions of the contract 

required to be modified after the contract documents have been signed, the modifications shall be 

made in writing and signed by the DFCCIL and the Contractor and no work shall proceed under such 

modifications until t h i s  has  been done. Any verbal or written arrangement abandoning, modifying, 

extending, reducing or supplementing the contract or any of the terms thereof shall be deemed 

conditional and shall not be binding on the DFCCIL unless and until the same is in corporated in a 

formal instrument and signed by the DFCCIL and the Contractor, and  till  then the DFCCIL shall 

have the right to repudiate such arrangements. 

42.(1)  Powers of modification to contract:- The Engineer on behalf of the DFCCIL shall been titled by 

order in writing to enlarge or extend, diminish or reduce the work so make any alterations in their 

design, character position, site,  quantities, dimensions or in the method of their execution or in the 

combination and use of materials for the execution thereof or to order any additional work to be done 

or any works not to be done and the contractor will not be entitled, to any compensation for any 

increase/reduction in the quantities of work but will be paid only for the actual amount of work done 

and for approved materials supplied against as pecific order.   
 

42.(2) (i)  Unless otherwise specified in the special conditions of the contract, the accepted variation in 

quantity of each individual item of the contract would be upto 25% of the quantity originally 

contracted, except in case of foundation work (in which no variation limit shall apply). 

However, the rates for the increased quantities shall be as per sub- para (iii) below. 
 

(ii) The contractor shall be bound to carry out the work at the agreed rates and shall not be entitled 

to any claim or any compensation whatsoever upto the limit of 25% variation in quantity of 

individual item of works. 
 

(iii) In case an increase in quantity of an individual item by more than 25% of the agreement 
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quantity is considered unavoidable, then same shall be excuted at following rates: 
 

  (a) Quantities operated in excess of 125% but upto 140% of the agreement quantity of 

theconcerned item, shall be paid at 98% of the rate awarded for that item in that particular 

tender; 
 

(b) Quantities operated in exess of 140% but upto 150% of the agreement quantity of the 

concerned item shall be paid 96% of the rate awarded for that item in that particular tender; 
 

(c) Variation in quantity of individual items beyond 150% will be avoided and would be 

permitted only in exceptional unavoidable circumstances and shall be paid at 96% of the 

rate awarded for that item in that particular tender. 
 

 (d)  Variation to quantities for Minor value item:  
 

 The limit for varying quantities for minor value items shall be 100% (as against 25% 

prescribed for other items). A minor value item for this purpose is defined as an item whose 

original agreement value is less than 1% of the total original agreement value. 
 

(i)  Quantities operated upto and including 100% of the agreement quantity of the 

concerned minor value item, shall be paid at the rate awarded for that item in that 

particular tender; 
 

(ii)  Quantities operated in excess of 100% but upto 200% of the agreement quantity of 

the concerned minor value item, shall be paid at 98% of the rate awarded for that 

item in that particular tender; 
 

(iii) Variation in quantities of individual minor value item beyond 200% will be avoided 

and would be permitted only in exceptional unavoidable circumstances and shall be 

paid at 96% of the rate awarded for that item in that particular tender. 
 

 

(iv) In case of earthwork items, the variation limit of 25% shall apply to the gross quantity of 

earthwork items and variation in the quantities of individual classifications of soil shall not be 

subject to this limit. 
 

(v) As far as Standard Schedule of Rates (SSOR) items are concerned, the variation limit of 25% 

would apply to the value of SSOR schedule(s) as a whole and not on individual SSOR items. 

However, in case of Non Standard Schedule of Rates (SSOR) items, the limit of 25% would 

apply on the individual items irrespective of the manner of quoting the rate (single percentage 

rate or individual item rate). 

42.(3) Valuation of variations:- The enlargements, extensions, diminution, reduction, alterations or 

additions referred to in Sub-Clause (2) of this Clause shall in no degree affect the validity of the 

contract; but shall be performed by the Contractor as provided therein and be subject to the same 

conditions, stipulations and obligations as if they had been originally and expressively included and 

provided for in the Specifications and Drawings and the amounts to be paid therefor shall be 

calculated in accordance with the accepted Bill(s) of Quantities. Any extra item(s)/quantities of work 

falling outside the purview of the provisions of Sub-Clause (2) above shall be paid for at the rates 

determined under Clause-39 of these Conditions. 
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CLAIMS 

 

43.(1)Quarterly Statement of Claims: The Contractor shall prepare and furnish to the Engineer/DFCCIL 

once in every quarter commencing from the month following the month of issue of Letter of 

Acceptance, an account giving full and detailed particulars of all claims for any additional expenses 

to which the Contractor may consider himself entitled to and of all extra or additional works ordered 

by the Engineer which he has executed during the preceding month quarter and no claim for payment 

for such work will be considered which has not been included in such particulars. 

 

43.(2) Signingof“NoClaim”Certificate:- The Contractor shall not be entitled to make any claim whatsoever 

against the DFCCIL under or by virtue of orarising out of this contract, nor shall the DFCCIL 

entertain or consider any such claim, if made by  the Contractor, after he shall  have signed a “No 

Claim” Certificate in favour of the DFCCIL in such form as shall be required by the DFCCIL after the 

works are finally measuredup. The contractor shall be debarred from disputing the correctness of the 

items covered by “NoClaim” Certificate or demanding aclearance to arbitration inrespect thereof. 

 

MEASUREMENTS, CERTIFICATES AND PAYMENTS 
 

44. Quantities in Bill(s) of Quantities Annexed to Contract: The quantities set out in the accepted 

Bill(s) of Quantities with items of works quantified are the estimated quantities of the works and they 

shall not be taken as the actual and correct quantities of the work to be executed by the Contractor in 

fulfillment of his obligations under the contract. 
 

45.(i) Measurement of Works by Railway/DFCCIL: The Contractor shall be paid for the works at the rates 

in the accepted Bill(s) of Quantities and for extra works at rates determined under Clause 39 of these 

Conditions on the measurements taken by the Engineer or the Engineer's representative in accordance 

with the rules prescribed for the purpose by the Railway/DFCCIL. The quantities for items the unit of 

which in the accepted Bill(s) of Quantities is 100 or 1000 shall be calculated to the nearest whole 

number, any fraction below half being dropped and half and above being taken as one; for items the 

unit of which in the accepted Bill(s) of Quantities is single, the quantities shall be calculated to two 

places of decimals. Such measurements will be taken of the work in progress from time to time and at 

such intervals as in the opinion of the Engineer shall be proper having regard to the progress of works. 

The date and time on which ‘on account’ or ‘final’ measurements are to be made shall be 

communicated to the Contractor who shall be present at the site and shall sign the results of the 

measurements (which shall also be signed by the Engineer or the Engineer's representative) recorded 

in the official measurements book as an acknowledgement of his acceptance of the accuracy of the 

measurements. Failing the Contractor's attendance, the work may be measured up in his absence and 

such measurements shall, notwithstanding such absence, be binding upon the Contractor whether or 

not he shall have signed the measurement books provided always that any objection made by him to 

measurement shall be duly investigated and considered in the manner set out below- 
 

(a)  It shall be open to the Contractor to take specific objection to any recorded measurements or 

Classification on any ground within seven days of the date of such measurements. Anyre-

measurement taken by the Engineer or the Engineer’srepresentative in the presence of the 

Contractor or in his absence after due notice has been given to him inconsequence of objection 

made by the Contractor shall be final and binding on the Contractor and no claim whatsoever 

shall thereafter been tertained regarding the accuracy and classification of the measurements. 
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(b)  If an objection raised by the Contractor is found by the Engineer to be  incorrect the Contractor 

shall be liable to pay the actual expenses incurred in measurements. 

 

45. (ii) Measurement of works by Contractor’s Authorized Representative (In case the Contract 

provides for the same) 

 

(a) The Contractor shall be paid for the works at the rates in the accepted Bill(s) of Quantities and 

for extra works at rates determined under Clause 39 of these Conditions on the measurements 

taken by the Contractor’s authorized Engineer in accordance with the rules prescribed for the 

purpose by the Railway/DFCCIL. The quantities for items the unit of which in the accepted 

Bill(s) of Quantities is 100 or 1000 shall be calculated to the nearest whole number, any fraction 

below half being dropped and half and above being taken as one; for items the unit of which in 

the accepted Bill(s) of Quantities is single, the quantities shall be calculated to two places of 

decimals. Such measurements will be taken of the work in progress from time to time. The date 

and time on which ‘on account’ or ‘final’ measurements are to be made shall be communicated 

to the Engineer.  

 

Date and time of test checks shall be communicated to the Contractor, who shall be present at 

the site and shall witness the test checks, failing Contractor’s adherence, the test check may be 

conducted in his absence and such test checks shall not, withstanding such absence be binding 

upon Contractor provided always that any objections made by Contractor to test check shall be 

duly investigated and considered in the manner set out below: 

(i) It shall be open to Contractor to take specific objections to test check of any recorded 

measurements within 7 days of date of such test checks. Any re-test check done by the 

concerned DFCCIL’s Authority in the presence of the Contractor or in his absence after 

due notice, given to him in consequent of objections made by the Contractor shall be 

final and binding on the Contractor and no claim whatsoever shall thereafter be 

entertained regarding the accuracy and classification of the measurements.  
 

(ii) If an objection raised by the Contractor is found by the Engineer to be incorrect, the 

Contractor shall be liable to pay the actual expenses incurred in measurements.  

 

(b) Incorrect measurement/action to be taken: If in case during test check or otherwise, it is 

detected by the Engineer that Agency has claimed any exaggerated measurement or as claimed 

any false measurement for the work which have not been executed; amounting to variation of 

5% or more of claimed gross bill amount, action shall be taken as following: 
 

(i) On first occasion of noticing, exaggerated/false measurement, Engineer shall impose a 

penalty of 10% of claimed gross bill value.  
 

(ii) On any next occasion of noticing any exaggerated/false measurement, DFCCIL shall 

impose penalty of 15% of claimed gross bill value. In addition, the facility of recording of 

measurement by Contractor as well as release of provisional payment shall be withdrawn. 

Once withdrawn, measurement shall be done by DFCCIL as per Clause-45(i) above. 

 

46. (1) “On-Account”Payments: - The Contractor shall be entitled to be paid from time to time by way of 

“One-Account” payment only for such works as in the opinion of the Engineer he has executed in terms 

of the contract.  All payments due on the  Engineer’s representative’s certificates of measurements or 
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Engineer’s Certified “Contractor’s Authorized Engineer’s measurements” shall be subject to any 

deductions which may be made under these  presents and shall further be subject to, unless otherwise 

required by Clause 16 of these conditions, a  retention of six percent by way of security deposits, until 

the amount of security deposit by way of retained earnest money and such retentions shall amount to 

5% of the total value of the contract provided always that the Engineer may by any certificate make any 

correction or modification in any previous certificate which shall have been issued by him and that the 

Engineer may with hold any certificate if the works or any part thereof are not being carried out to his 

satisfaction.  

 

46.(2) Rounding off amounts:-The total amount due on each certificate shall be rounded off to the nearest 

rupee i.e. sum less than 50 paise shall be committed and sums of 50 paise and more upto Re.1/- will be 

reckoned as Re.1/-. 

 

46.(3) On Account Payments not prejudicial to final settlement:- “On- Account” payments made to 

the‘Contractor shall be without prejudice to the final making up of the accounts(except where 

measurements are specifically noted in the Measurement Book as “Final Measurements”and as such 

have been signed by the Contractor Engineer’s/Engineer’s Representative) and shall in respect be 

consider edorused as evidence of any facts stated in or to be inferred from such accounts nor of any 

particular quantity of work having been executed nor of the manner of its execution being satisfactory. 
 

46.(4) Advances to Contractor- 

Not Applicable 

 

46.(5) Manner of payment:-Unless otherwise specified payments to the Contractor will be transferred 

electronically to his bank account. 
 

46A. Price Variation Clause (PVC):  

46A.1 Applicability:Price Variation Clause (PVC) shall be applicable only in tender having advertised value 

above Rs. 2 Crores. Provided further that, in a contract where PVC is applicable, following shall be outside 

the purview of price adjustments (i.e. shall be excluded from the gross value of the work for the purpose of 

price variation) : 

a) Materials supplied by Railway/DFCCIL to the Contractors, either free or at fixed rate; 

b) Any extra item(s) included in subsequent variation falling outside the purview of the Bill(s) of 

Quantities of tender, under clause 39. (1)(b) of these Standard General Conditions, unless 

applicability of PVC and ‘Base Month’ has been specially agreed, while fixing the rates of such extra 

item(s). 

 

46A.2 Base Month: The Base Month for ‘Price Variation Clause’ shall be taken as the one month prior to 

closing of tender, unless otherwise stated elsewhere. The quarter for applicability of PVC shall commence 

from the month following the Base month. The Price Variation shall be based on the average Price Index of 

the quarter under consideration. 

46A.3 Validity: 

Rates accepted by Railway/DFCCIL Administration shall hold good till completion of work and no additional 

individual claim shall be admissible except: 
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(a) Payment/recovery for increase/decrease in GST on works contract or imposition/removal of any 

tax/cess on Works Contract as per Clause 37, 

(b) Payment/recovery for overall market situation as per Price Variation Clause given hereunder. 

 

46A.4 Components of various items in a contract on which variation in prices be admissible, shall be steel, 

cement, ferrous material, non-ferrous material, insulators, zinc and other materials, labour, plant & 

machinery, fuel, explosives, detonators etc. Adjustment for variation in prices of these items shall be 

determined in the manner prescribed.  

46A.5No price variation shall be admissible for fixed components.  

46A.6 The percentages of various components in various type of works shall be as specified for all item (s)/ 

Bill(s) of Quantities in tender document and the same shall be fixed as per table & classifications given 

below: 

 (I). For Civil Engineering Works 

 

S

N 

Classification 

 

 

 

 

Components 

1
A

, 
2
 &

 3
A

 

4
A

 

5
A

 

6
A

 

7
 

8
A

 

9
A

 

1
B

, 
3
B

, 
4
B

, 
5
B

, 
6
B

 8
B

 &
 9

B
 

1
C

, 
3
C

, 
4
C

, 
5
C

, 
6
C

, 
8
C

 &
 9

C
 

3
D

, 
4
D

, 
5
D

, 
6
D

, 
8
D

 &
 9

D
 

3
E

, 
4
E

, 
5
E

, 
6
E

, 
8
E

 &
 9

E
 

1 Fixed * 15 15 15 15 15 15 15 15 15 15 15 

2 Labour Lc 20 25 30 20 50 20 20 0 0 10 25 

3 Steel Sc 0 0 0 0 0 0 0 85 0 50 0 

4 Cement Cc 0 0 15 0 0 0 0 0 85 0 0 

5 Plant 

Machinery 

& Spares 

PMc 30 15 5 20 15 20 30 0 0 10 30 

6 Fuel & 

Lubricants 
Fc 25 15 5 15 15 20 15 0 0 10 20 

7 Other 

materials 
Mc 10 15 30 30 5 25 20 0 0 5 10 

8 Detonators 

& Explosive 
Ec 0 15 0 0 0 0 0 0 0 0 0 

Total 100 100 100 100 100 100 100 100 100 100 100 

* It shall not be considered for any price variation. 

 

The classification mentioned in the table above represents following type of item(s) in the work(s) – 

1 Earthwork in Formation 

1A All Item(s) excluding 1B or/and 1C 

1B Item(s) for supply of Steel 

1C Item(s) for supply of Cement  

2 Ballast Supply Works 

3 Tunnelling Works (Without Explosives) 

3A All Item(s) excluding 3B or/and 3C or/and 3D or/and 3E 
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3B Item(s) for supply of Steel 

3C Item(s) for supply of Cement or/and Grout  

3D Item(s) for Fabrication & Erection of Structures including supply of Steel  

3E Item(s) for Fabrication & Erection of Structures excluding supply of Steel. 

  
4 Tunnelling Works (With explosives) 

4A All Item(s) excluding 4B or/and 4C or/and 4D or/and 4E 

4B Item(s) for supply of Steel 

4C Item(s) for supply of Cement or/and Grout  

4D Item(s) for Fabrication & Erection of Structures including supply of Steel  

4E Item(s) for Fabrication & Erection of Structures excluding supply of Steel. 

5 Building Works 

5A All Item(s) excluding 5B or/and 5C or/and 5D or/and 5E 

5B Item(s) for supply of Steel 

5C Item(s) for supply of Cement 

5D Item(s) for Fabrication & Erection of Structures including supply of Steel  

5E Item(s) for Fabrication & Erection of Structures excluding supply of Steel. 

6 Bridges & Protection work 

6A All Item(s) excluding 6B or/and 6C or/and 6D or/and 6E  

6B Item(s) for supply of Steel  

6C Item(s) for supply of Cement 

6D Item(s) for Fabrication, Assembly, Erection& Launching of Girders including supply of Steel  

6E Item(s) for Fabrication, Assembly, Erection &Launching of Girders excluding supply of Steel  

7 Permanent Way linking 

  
8 Platform, Passenger Amenities 

8A All Item(s) excluding 8B or/and 8C or/and 8D or/and 8E  

8B Item(s) for supply of Steel item/fittings 

8C Item(s) for supply of Cement Item 

8D Item(s) for Fabrication & Erection of Structures including supply of Steel  

8E Item(s) for Fabrication & Erection of Structures excluding supply of Steel 

  
9 Any Other Works not covered in Classification 1 to 8 

9A All Item(s) excluding 9B or/and 9C or/and 9D or/and 9E  

9B Item(s) for supply of Steel 

9C Item(s) for supply of Cement or/and Grout 

9D Item(s) for Fabrication & Erection of Structures including supply of Steel  

9E Item(s) for Fabrication & Erection of Structures excluding supply of Steel  

 

46A.7 Formulae: The Amount of variation in prices in various components (labour, material etc.) shall be 

worked out by the following formulae: 
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(i)  L  = (W or WSF or WF or WSFL or WFL) x (LQ – LB) x LC 

 LB x 100 

(ii) M  = (W or WSF or WF or WSFL or WFL) x (MQ – MB) x MC 

MB x100 

(iii) F  = (W or WSF or WF or WSFL or WFL) x (FQ – FB) x   FC 

FB x 100 

(iv) E  = (W) x (EQ – EB) x   EC 

EB x100 

(v) PM = (W or WSF or WF or WSFL or WFL) x(PMQ-PMB) x  PMC 

PMB x 100 

 

(vi) S = (W or WS or WSF) x (SQ-SB) x SC 

                                              SB x 100  

(vii) C = (W or WC ) x (CQ – CB) x CC 

                                               CB x 100 

Where, 

L  Amount of price variation in Labour 

M  Amount of price variation in Materials  

F Amount of price variation in Fuel  

E  Amount of price variation in Explosives  

PM Amount of price variation in Plant, Machinery and Spares 

S Amount of price variation in Steel Supply Item 

C Amount of price variation in Cement Supply Item 

T Percentage variation payable on the gross value of bill of Concreting (Bill(s) of Quantities for 

concrete items) 

R Percentage variation payable on the gross value of bill of Ferrous Items (Bill(s) of Quantities for 

ferrous items) 

N Percentage variation payable on the gross value of bill of Non-Ferrous Items (Bill(s) of Quantities 

for non-ferrous items)  

I Percentage variation payable on the gross value of bill of Insulator (Bill(s) of Quantities for 

Insulator items)  

G      Percentage variation payable on the gross value of bill of General Works (Bill(s) of Quantities for 

General items)  

Er      Percentage variation payable on the gross value of erection (Bill(s) of Quantities for Erection Item) 

LC % of Labour Component in the item(s) 

MC % of Material Component in the item(s) 

FC % of Fuel Component in the item(s) 

EC % of Explosive Component in the item(s) 
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PMC % of Plant, Machinery and Spares Component in the item(s) 

SC % of Steel Supply item Component in the item(s) 

CC % of Cement Supply item Component in the item(s) 

W Gross value of work done by Contractor as per on-account bill(s) excluding the Gross value of work 

under WS or/and WC or/and WSF or/and WF or/and WSFL or/and WFL and cost of materials 

supplied by Railway either free or at fixed rate,  

WS Gross value of work done by Contractor for item(s) of supply of steel. 

WC Gross value of work done by Contractor for item(s) of supply of cement and /or supply of grout 

material. 

WSF Gross value of work done by Contractor for item(s) of Fabrication & Erection of Structures 

including supply of Steel. 

WF Gross value of work done by Contractor for Fabrication & Erection of Structures excluding supply 

of Steel. 

WSFL Gross value of work done by Contractor for item(s) of Fabrication, Assembly, Erection / Launching 

of Girders including supply of Steel. 

WFL Gross value of work done by Contractor for item(s) of Fabrication, Assembly, Erection / Launching 

of Girders excluding supply of Steel. 

LB Consumer Price Index for Industrial Workers - All India: Published in R.B.I. Bulletin for the base 

period  

LQ Consumer Price Index for Industrial Workers - All India: Published in R.B.I. Bulletin for the 

average price index of the 3 months of the quarter under consideration 

MB Wholesale Price Index: All commodities – as published in the R.B.I. Bulletin for the base period  

MQ Wholesale Price Index: All commodities – as published in the R.B.I. Bulletin for the average price 

index of the 3 months of the quarter under consideration 

FB The average of official prices of Diesel available on the official website of ‘Petroleum Planning and 

Analysis cell’ under Ministry of Petroleum and Natural Gas for Delhi, Kolkata, Mumbai 

&Chennai, for the base period 

FQ The average of official prices of Diesel available on the official website of ‘Petroleum Planning and 

Analysis cell’ under Ministry of Petroleum and Natural Gas for Delhi, Kolkata, Mumbai 

&Chennai, for the 3 months of the quarter under consideration 

EB Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ of (g). Manufacture 

of other chemical products under (J) MANUFACTURE OF CHEMICALS AND 

CHEMICAL PRODUCTS, published by Office of Economic Adviser, Govt. of India, 

Ministry of Commerce & Industry, Department of Industrial Policy & Promotion (DIPP), 

for the base period.  

EQ Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ of (g). Manufacture 

of other chemical products under (J) MANUFACTURE OF CHEMICALS AND 

CHEMICAL PRODUCTS, published by Office of Economic Adviser, Govt. of India, 

Govt. of India, Ministry of Commerce & Industry, Department of Industrial Policy & 

Promotion (DIPP), for the average price index of 3 months of the quarter under 

consideration. 

PMB Index Number of Wholesale Prices in India by Groups and Sub Groups (Averages) for 

‘Manufacture of machinery for mining, quarrying and construction’– published in RBI 
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(Reserve Bank of India) Bulletin, for the base period. 

PMQ Index Number of Wholesale Prices in India by Groups and Sub Groups (Averages) for 

‘Manufacture of machinery for mining, quarrying and construction’– published in RBI 

(Reserve Bank of India) Bulletin, for the average price index of 3 months of the quarter 

under consideration. 

SB The average rate provided by the Joint Plant Committee for the relevant category of steel item as 

mentioned in Clause 46A.9; for the base period.  

SQ The average rate provided by the Joint Plant Committee for the relevant category of steel item as 

mentioned in Clause 46A.9; for the 3 months of the quarter under consideration. 

CB Index No. of Wholesale Price Index of sub-group Cement, Lime & Plaster as published in RBI 

Bulletin for the base period 

CQ No. of Wholesale Price Index of sub-group Cement, Lime & Plaster as published in RBI Bulletin 

for the average price index of the 3 months of the quarter under consideration 

RT IEEMA price index for Steel Blooms (size 150mmx150mm) for the month which is two months 

prior to date of inspection of material. 

RO IEEMA price index for Steel Blooms (size 150mmx150mm)for the month which is one month prior 

to date of opening of tender. 

PT IEEMA price index for Copper wire rods for the month which is two months prior to date of 

inspection of material. 

PO IEEMA price index for Copper wire rods for the month which is one month prior to date of opening 

of tender.  

ZT IEEMA price index for Zinc for the month which is two months prior to date of inspection of 

material 

ZO IEEMA price index for Zinc for the month which is one month prior to date of opening of tender 

IT RBI wholesale price index for the sub-group “Insulators” for the month which is two months prior 

to date of inspection of material 

IO RBI wholesale price index for the sub-group “Insulators” for the month which is one month prior to 

date of opening of tender. 

 

(II) For Railway Electrification Works:  
 

Not Applicable 

 

(III) SIGNALING & TELECOMMUNICATION WORKS:   

 

Not Applicable 

46A.8 The demands for escalation of cost shall be allowed on the basis of provisional indices as mentioned 

above in Clause 46A.7. Any adjustment needed to be done based on the finally published indices shall be 

made as and when they become available. 

46A.9: (1) Relevant categories of steel for the purpose of operating Price Variation formula as mentioned in 

this Clause shall be as under:  
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SL Classification Rates to be used for calculating SQ or SB 

1. Reinforcement bars and other 

rounds  

Average of per tonne rates of 10mm dia TMT & 25mm dia 

TMT; confirming IS1786; Fe 500  
2. All types and sizes of angles, 

channels and joists 

Average of per tonne rates of ‘Angle 75x75x6mm, Mild 

Steel Plate 10mm thickness and Channel 150x75mm; 

confirming IS2062, E250 Gr “A” 

3. All types and sizes of plates  Average of per tonne rates of ‘MS Plates 10mm thickness 

and 25mm thickness; confirming IS2062, E250 Gr “A” 

4. Any other section of steel not 

covered in the above categories  

Average of price for the 3 categories covered under SL 1, 2 

& 3 in this table. 

 

(2). Relevant city for referring “JPC (Joint Plant Committee)”rates of steel items (SQ /SB) in different Zonal 

Railways shall be as under : 

SL City Railway/DFCCIL 

1. Delhi Noida, Jaipur, Ajmer, Ambala, Meerut, Tundla, Prayagraj West, Prayagraj East 

2. Kolkata Deen Dayal Upadhyay, Kolkata 

3. Mumbai Ahmedabad, Vadodara, Mumbai North, Mumbai South 

4. Chennai Noida, Jaipur, Ajmer, Ambala, Meerut, Tundla, Prayagraj West, Prayagraj East 

 

46A.10 Price Variation during Extended Period of Contract 

 The price adjustment as worked out above, i.e. either increase or decrease shall be applicable upto the 

stipulated date of completion of work including the extended period of completion where such extension has 

been granted under Clause 17A of the Standard General Conditions of Contract. However, where extension of 

time has been granted due to Contractor’s failure under Clause 17B of the Standard General Conditions of 

Contract, price adjustment shall be done as follows: 

a. In case the indices increase above the indices applicable to the last month of original completion 

period or the extended period under Clause 17A, the price adjustment for the period of extension 

granted under Clause 17B shall be limited to the amount payable as per the Indices applicable to the 

last month of the original completion period or the extended period under Clause 17A of the Standard 

General Conditions of Contract; as the case may be. 

 

b. In case the indices fall below the indices applicable to the last month of original/ extended period of 

completion under Clause 17A, as the case may be; then the lower indices shall be adopted for the 

price adjustment for the period of extension under Clause 17B of the Standard General Conditions of 

Contract.  
 

 

47.0 Maintenance of works :- The Contractor shall at all times during the progress and continuance of the 

works and also for the period of maintenance specified in the Tender Form after the date of issue of the 

certificate of completion by the Engineer or any other earlier date subsequent to the completion of the 

works that may be fixed by the Engineer be responsible for and effectively maintain  and upholding 

goods substantial, sound and perfect conditional and every  part of the works and shall make good from 

time to time and at all times as often as the Engineer shall require, any damage order fect that may 

during the above period arise in or bed is covered or be in anyway connected with the works, provided 

that such damage  or defect is not directly  caused  by  errors in the contract documents,  act of 

providence or insurrection or civil riot, and the contractor shall be liable for and shall pay and make 
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good to the DFCCIL or other persons legally entitled there to whenever required by the Engineers to 

do, all losses, damages, costs and expenses they or any of them may incurorbe put or beliable to by 

reasons or inconsequence of the operations of the Contractor or of his failure in any respect. 
 

48.(1) Certificate of completion of works:-As soon as in the opinion of the Engineer, the works has been 

completed and has satisfactorily passed any final test or tests that may be prescribed, the Engineer shall 

issue a certificate of completion duly indicating the date of completion in respect of the work and the 

period of maintenance of the work shall commence from the date of completion mentioned in such 

certificate. The certificate, inter alia, should mention that the work has been completed in all respects 

and that all the contractual obligations have been fulfilled by the Contractor and that there is no due 

from the Contractor to DFCCIL against the contract concerned. 
 

TheEngineer may also issue such a certificate indicating date of completion with respect to any part of 

the work (before the completion of the whole of work),which has been both completed to the 

satisfaction of the Engineer and occupied or used by the DFCCIL. When any such certificate is given in 

respect of part of a work, such part shall be considered as completed and the period of maintenance of 

such part shall commence from the date of completion mentioned in the completion certificate issued 

for that part of the work. 
 

48. (2) Contractor not absolved by completion Certificate:-The Certificate of completion in respect of the 

works referred to in sub-clause(1) of this clause shall not absolve the Contractor from his liability to 

make good any defects imperfections, shrinkages or faults which may appear during the period of 

maintenance specified in the tender arising in the opinion of the Engineer from materials or 

workmanship not in accordance with the drawings or specifications or instruction of the Engineer, 

which defects, imperfections, shrinkages or faults shall upon the direction in writing of the Engineer be 

amended and made good by the Contractor at his own cost:andin case of default on the part of 

Contractor the Engineer may employ labour and materials or appoint another Contractor to amend and 

make good such defects, imperfections, shrinkages and faults and all expenses consequent the reon and 

incidental there to shall be borne by the Contractor and shall be recoverable from anymoneys due  

tohimunder  the contract. 
 

 

48.(3)  Final Supplementary Agreement: After the work is completed or otherwise concluded by the parties 

with mutual consent, and taken over by the DFCCIL as per terms and conditions of the contract 

agreement, and there is unequivocal no claim on either side under the Contract other than as mentioned 

in item 4 of Form no. 20, the parties shall execute the Final Supplementary Agreement as per Form No. 

20. 
 

49. Approval only by maintenance Certificate: - No certificate other than maintenance certificate 

referred to in Clause 50 of the conditions shall be deemed to constitute approval of any work or other 

matter in respect of which it is issued or shall be taken as an admission of the due performance of the 

contractor any part thereof.  
 

50.(1) Maintenance Certificate: - The Contract shall not be considered as completed until a Maintenance 

Certificate if applicable shall have been signed by theEngineer stating that the works have been 

completed and maintained to his satisfaction. The Maintenance Certificate shall be given by the 

Engineer up on the expiration of the Period of maintenance or as soon there after as any works ordered 

during such period pursuant to sub clause(2) Clause 48 of the conditions  shall have been completed to 

the satisfaction of the Engineer and full effect shall be given to this Clause not with standing the taking 
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possession of or using the works or any part thereof by the DFCCIL. 
 

The Competent Authority to issue above Maintenance Certificate shall normally be the authority who 

is competent to sign the contract. If this Competent Authority is of the rank lower than Dy.CPM 

Grade, then a Dy.CPM Grade Officer (concerned with the work) should issue the Certificate. The 

Certificate, inter alia, should mention that the work has been completed in all respects and that all the 

contractual obligations have been fulfilled by the Contractor and that there is no due from the 

Contractor to DFCCIL against the contract concerned. 

50.(2) Cessation of DFCCIL Liability: - The DFCCIL shall not be liable to the Contractor for any matter 

arising out of or inconnection with the contract of the execution of the works unless the contract or has 

made a claim in writing in respect thereof  before the issue of the Maintenance Certificate under this 

clause. 

 

50.(3)  Unfulfilled Obligations:-Not with standing the issue of the Maintenance certificate the Contractor and 

(subject to sub-clause 2 of this clause) the DFCCIL shall remain liable for the fulfilment of any 

obligation incurred under the provision of the contract prior to the issue of the Maintenance Certificate 

which remain sunper formed at the time such certificate is issued and for the purposes of determining 

the nature and extent of any such obligations the contract shall be deemed to remain inforce between the 

parties thereto. 

 

51.(1)Final Payment:- On the Engineer's certificate of completion in respect of the works, adjustment shall be 

made and the balance of account based on the Engineer or the Engineer's representative's certified 

measurements or Engineer’s certified “contractor’s authorized engineer’s measurements” of the total 

quantity of work executed by the Contractor upto the date of completion and on the rates accepted in 

Bill(s) of Quantities and for extra works on rates determined under Clause 39 of these Conditions shall 

be paid to the Contractor subject always to any deduction which may be made under these presents and 

further subject to the Contractor having signed delivered to the Engineer enclosing either a full account 

in detail of all claims he may have on the Railway/DFCCIL in respect of the works or having delivered 

No Claim Certificate and the Engineer having after the receipt of such account given a certificate in 

writing that such claims are not covered under excepted matter i.e. Clauses 7(j), 8, 18, 22(5), 39.1, 39.2, 

40A, 43(2), 45(i)(a), 55, 55-A(5), 57, 57A, 61(1), 61(2) and 62(1), 63(iv) and 63.2.11 of the Standard 

General Conditions of Contract or in any Clause (stated as excepted matter)  of the Special Conditions 

of the Contract, that the whole of the works to be done under the provisions of the Contracts have been 

completed, that they have been inspected by him since their completion and found to be in good and 

substantial order, that all properties, works and things, removed, disturbed or injured in consequence of 

the works have been properly replaced and made good and all expenses and demands incurred by or 

made upon the Railway/DFCCIL for or in the respect of damage or loss by from or in consequence of 

the works, have been satisfied agreeably and in conformity with the contract.  

51.(2) Post Payment Audit:- It is an agreed term of contract that the DFCCIL reserves to itself the right to 

carry out a post-payment audit and or technical examination of the works and the final bill including all 

supporting vouchers, abstracts etc. and to make a claim on the contractor for the refund any excess 

amount paid to him till the release of Security Deposite of settlement of claims, which ever is later, 

if as a result of such examination any over-payment to him is discovered to have made in respect of any 

works done or alleged to have been done by him under the contract. 
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51-A. Production of vouchers etc. by the Contractor: - 
 

(i) For a contract of more than one crore of rupees, the contractor shall, whenever required, produce 

or cause to be produced for examination by the Engineer any quotation, invoice,  cost or other 

account, book of accounts, voucher, receipt, letter, memorandum,  paper of writing or any copy of 

or extract from any such document and also furnish  information and returns verified in such 

manner as may be required in any way  relating to the execution of this contract or relevant for 

verifying or ascertaining cost of execution of this contract (the decision of the engineer on the 

question of relevancy of any documents, information or return being final and binding in the 

parties). The contractor shall similarly produce vouchers;  etc., if required to prove to the 

Engineer, that materials supplied by him, are in accordance with the specifications  laid down in 

the contract. 
 

(ii) If any portion of the work in a contract of value more than one crore of rupees be carried out by a 

sub-contractor or any subsidiary or allied firm or company (as per Clause 7 of the General 

Conditions of Contract), the Engineer shall have power to secure the books of such sub-contractor 

any subsidiary or allied firm or company, through the contractor, and such books shall be open to 

his inspection. 
 

(iii) The obligations imposed by sub clause (i) & (ii) above is without prejudice to  the obligations of 

the contractor under any statute rules or orders binding on the contractor. 
 

52.0 With holding and lien in respect of sums claimed:-When ever any claim or claims for payment of a 

sum of money arises out of or under the contract  against the contractor, the DFCCIL shall been titled to 

withhold and also have a lien to retain such sum or sums in whole or in part from the security, if any,  

deposited by the contractor and for the purpose aforesaid, the DFCCIL shall be  entitled to withhold the 

said cash security deposit or the security if any, furnished as the case  maybe and also have alien over 

the same pending finalization or adjudication of any such claim.  In the event of the security being 

insufficient to cover the claimed amount  or amounts or if no security has been taken from the 

contractor, the DFCCIL shall be entitled to withhold and have alien to the extent of  the such claimed 

amount or amounts referred to supra, from any  sum or sums found payable or which at any time the re 

after may be come payable to the contractor under the same contractor any other contract with this or 

any other DFCCIL or any Department of the Central Government pending finalization or adjudication 

of any such claim. 

  

 It is an agreed term of the contract that the sum of money or moneys so withheld or retained under the 

lien referred to above, by the DFCCIL will be kept withheld or retained as such by the DFCCIL till the 

claim arising out of or under the contract is determined by the arbitrator (if the contract governed by the  

arbitration clause) or by the competent court as the case may be and that the  contractor will have no 

claim for interest or damages whatsoever on any account in respect of such withholding or retention  

under the lien referred to supra and duly notified as such to the contractor.  For the purpose of this 

clause, where the contractor is a partnership firm or a limited company, the DFCCIL shall be entitled to  

with hold and also  have a lien to retain towards such claimed  amount or amounts in whole or in part 

from any sum found payable to any partner/ limited company, as the case may be whether in his 

individual capacity or otherwise. 
 

 

 

 

52-A.  Lien in respect of claims in Other Contracts: -  
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( i )  Any sum of money due and payable to the contractor (including the security deposit returnable to 

him) under the contract may be with held or retained by way of lien by the DFCCIL,  against any 

claim of this or any other DFCCIL or any other Department of the Central Government in respect 

of a payment of a sum of money arising out of or under  any  other  contract  made  by  the  

contractor with  this  or  any  other Department of the Central Government. 

 

(ii)  However, recovery of claims of DFCCIL in regard to terminated contracts may be made from the 

Final Bills, Security Deposits and Performance Guarantees of other contract or contracts, 

executed by the contractor. The Performance Guarantees submitted by the Contractor against 

other contracts, if required, may be withheld and encashed. In addition, 10% of each subsequent 

‘on-account bill’ may be withheld, if required, for recovery of DFCCIL dues against the 

terminated contract. 
 

(iii)  It is an agreed term of the contract that the sum of money so with held or retained under this 

clause by the DFCCIL will be kept with held or retained as such by the DFCCIL till the claim 

arising out of or under any other contract is either mutually settled or determined by arbitration, 

if the other contract is governed by arbitration clause or by the competent court as the case may 

be and contractor shall have no claim for interest or damages whatsoever on this account or on 

any other ground in respect of any sum of money with held or retained under this clause and 

duly notified as such to the contractor. 
 

53.0 Signature on Receipts for Amounts:- Every receipt form one which may become payable or for any 

security which may be come transferable to the Contractors under these presents, shall, if signed in the 

partnership name by anyone of the partners of a Contractor’s firm be a good and sufficient discharge 

to the DFCCIL in respect of the money or security purported to be acknowledged there by andin the 

event of death of any of the Contractor, partners during the pendency of the contract it  is  here by 

expressly agreed that every receipt by anyone of the surviving Contract or partners shall if so signed 

as aforesaid be good a sufficient discharge as aforesaid provided that no thing in this clause contained 

shall be deemed to prejudice or effect any claim which the DFCCIL may here after have against the 

legal representative of any contractor partnerso dying for or in respect to any breach of any of the 

conditions of the contract, provided also that nothing in this clause contained shall be deemed to 

prejudice or effect the respective right so robligations of the Contractor partners and of the legal 

representatives of any deceased Contractor partners interse. 

 

LABOUR 
 

54.0 Wages to Labour: - The Contractor shall be responsible to ensure compliance with the provision of 

the Minimum Wages Act, 1948 (hereinafter referred to as the “said Act”) and the Rules made there 

under in respect of any employees directly or through petty contractors or subcontractors employed by 

him for the purpose of carrying out this contract. 

 

 If, in compliance with the terms of the contract, the Contractor supplied any labour to be used wholly 

or partly under the direct orders and control of the DFCCIL whether inconnection with any work 

being executed by the Contractor or otherwise for the purpose of the DFCCIL such labour shall, for 

the purpose of this clause, still be deemed to be persons employed by the Contractor. 

 

 If any moneys shall,as a resultof any claim or application made under the said Act be directed to 
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bepaidbytheDFCCIL, such money shall be deemed to be moneys payable to the DFCCIL by the 

Contractor and on failure by the Contractor to repay the DFCCIL any moneys paid by it as aforesaid 

within seven days after the same shall have been demanded, the DFCCIL shall be entitled to recover 

the same from Contractor’s bills/Security Deposit or any other dues of Contractor with the 

Government of India or DFCCIL. 

 

54-A. Apprentices Act: - The Contractor shall be responsible to ensure compliance with the provisions of 

the Apprentices Act, 1961 and the Rules and Orders issued there under from time to time in respect of 

apprentices directly or through petty contractors or sub-contractors employed by him for the purpose 

of carrying out the Contract. 

 

 If the contractor directly or through petty contractors or sub-contractors fails to do so,his failure will 

be a breach of the contract and the DFCCIL may, in its discretion, rescind the contract. The 

contractor shall also be liable for any pecuniary liability arising on account of any violation of the 

provisions of the Act. 

 

55. Provisions of payments of Wages Act: - The Contractor shall comply with the provisions of the 

Payment of Wages Act, 1936 and the rules made there under in respect of all employees employed by 

him either directly or through petty Contractors or sub-contractors in the works. If in compliance with 

the terms of the contract, the Contractor directly or through petty Contractors or sub-contractors shall 

supply any labour to be used wholly or partly under the direct orders and control of the Engineer 

whether in connection with the works to be executed hereunder or otherwise for the purpose of the 

Engineer, such labour shall nevertheless be deemed to comprise persons employed by the Contractor 

and any moneys which may be ordered to be paid by the Engineer shall be deemed to be moneys 

payable by the Engineer on behalf of the Contractor and the Engineer may on failure of the Contractor 

to repay such money to the DFCCIL deduct the same from any moneys due to the Contractor in terms 

of the contract. The DFCCIL shall be entitled to recover the same from Contractor’s bills/Security 

Deposit or any other dues of Contractor with the Government of India or DFCCIL all moneys paid or 

payable by the DFCCIL by way of compensation of aforesaid or for costs of expenses in connection 

with any claim thereto and the decision of the Engineer upon any question arising out of the effect or 

force of this Clause shall be final and binding upon the Contractor.   

 55-A. Provisions of Contract labour(Regulation and Abolition) Act, 1970: 
 

55-A. (1) The contractor shall comply with the provision of the contract labour(Regulation and Abolition) Act,  

1970 and the Contract labour(Regulation and Abolition)  Central Rules 1971 as modified from time 

to time, wherever applicable and shall also indemnify the DFCCIL from and against any claims 

under the aforesaid Act and the Rules. 
 

55-A. (2) The Contractor shall obtain avalid licence under the aforesaid Act as modified from time to time 

before the commencement of the work and continue to have a valid licence until the completion of 

the work. Any failure to fulfil the requirement shall attract the penal provision of the Act. 
 

55-A. (3) The Contractor shall pay to the labour employed by him directly or through sub contractors the 

wages as per provision of the aforesaid Act and the Rules wherever applicable. The Contractor shall 

not with standing the provisions of the contract to the contrary, cause to be paid the wages to labour 

indirectly engaged on the works including any engaged by sub contractors in connection with the 

said work, as if the labour had been immediately employed by him. 
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55-A. (4) Inrespect of all labour directly or indirectly employed in the work for performance of the contractor’s 

part of the contract, the Contractor shall comply with or cause to be complied with the provisions of 

the aforesaid Act and Rules wherever applicable. 
 

55-A.(5) In every case in which, by virtue of the provisions of the aforesaid Act or the rules, the DFCCIL is 

obliged to pay any amount of wages to a workman employed by the Contractor or his sub-contractor 

in execution of the work or to incur any expenditure on account of the contingent, liability of the 

DFCCIL due to the Contractor's failure to fulfill his statutory obligations under the aforesaid Act or 

the rules, the DFCCIL will recover from the Contractor, the amount of wages so paid or the amount 

of expenditure so incurred and without prejudice to the rights of the DFCCIL under the Section 20, 

Sub-Section (2) and Section 2, Sub-Section (4) of the aforesaid Act, the DFCCIL shall be at liberty to 

recover such amount or part thereof from Contractor’s bills/Security Deposit or any other dues of 

Contractor with the DFCCIL. The DFCCIL shall not be bound to contest any claim made against it 

under Sub-Section (1) of Section 20 and Sub-Section (4) of Section 21 of the aforesaid Act except on 

the written request of the Contractor and upon his giving to the DFCCIL full security for all costs for 

which the DFCCIL might become liable in contesting such claim. The decision of the CGM regarding 

the amount actually recoverable from the Contractor as stated above shall be final and binding on the 

Contractor. 

55-B.  Provisions of Employees Provident Fund and Miscellaneous Provisions Act, 1952: 
 

 The Contractor shall comply with the provisions of Para 30 & 36-B of the Employees Provident 

Fund Scheme, 1952; Para 3 & 4 of Employees’ Pension Scheme, 1995; and Para 7 & 8 of Employees 

Deposit Linked Insurance Scheme, 1976; as modified from time to time through enactment of 

“Employees Provident Fund & Miscellaneous Provisions Act, 1952”, wherever applicable and shall 

also indemnify the DFCCIL from and against any claims under the aforesaid Act and the Rules.  
 

55-C.(i) Contractor is to abide by the provisions of Payment of Wages act & Minimum Wages act in terms 

of clause 54, 55, 55A and 55B of Indian Railways General Condition of Contract. In order to ensure 

the same, an application has been developed and hosted on website 

‘www.shramikkalyan.indianrailways.gov.in’. Contractor shall register his firm/company etc. and 

upload requisite details of labour and their payment in this portal. These details shall be available in 

public domain. The Registration/ updation of Portal shall be done as under:  

 

(a) Contractor shall apply for one-time registration of his company/firm etc. in the Shramik kalyan 

portal with requisite details subsequent to issue of Letter of Acceptance. Engineer shall approve 

the contractor’s registration in the portal within 7 days of receipt of such request.  
 

(b) Contractor once approved by any Engineer, can create password with login ID (PAN No.) for 

subsequent use of portal for all Letter of Acceptances (LoAs) issued in his favour.  
 

(c) The contractor once registered on the portal, shall provide details of his Letter of Acceptances 

(LoA) / Contract Agreements on shramikkalyan portal within 15 days of issue of any LoA for 

approval of concerned Engineer. Engineer shall update (if required) and approve the details of 

LoA filled by contractor within 7 days of receipt of such request.  
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(d) After approval of LoA by Engineer, contractor shall fill the salient details of contract labours 

engaged in the contract and ensure updating of each wage payment to them on shramikkalyan 

portal on monthly basis.  
 

(e) It shall be mandatory upon the contractor to ensure correct and prompt uploading of all salient 

details of engaged contractual labour & payments made thereof after each wage period.  
 

(ii) While processing payment of any ‘On Account bill’ or ‘Final Bill’ or release of ‘Advances’ or 

‘Performance Guarantee / Security deposit’, contractor shall submit a certificate to the Engineer or 

Engineer’s representatives that “I have uploaded the correct details of contract labours engaged in 

connection with this contract and payments made to them during the wage period in Railway’s 

Shramikkalyan portal at ‘www.shramikkalyan.indianrailways.gov.in’ till ____Month, ____Year.”  

 

55-D Provisions of “The Building and Other Construction Workers (Regulation of Employment and 

Conditions of Service) Act, 1996” and “The Building and Other Construction Workers’ 

Welfare Cess Act, 1996”:  
  

The tenderers, for carrying out any construction work, shall get themselves registered with the 

Registering Officer under Section-7 of the Building and Other Construction Workers Act, 1996 and 

rules made thereto by the concerned State Govt., and submit certificate of Registration issued from 

the Registering Officer of the concerned State Govt. (Labour Dept.). The Cess shall be deducted 

from contractor’s bills as per provisions of the Act.   

56.0 Reporting of Accidents: -The Contractor shall be responsible for the safety of all employees directly or 

through petty contractors or sub- contractor employed by him on the works and shall report serious 

accidents to any of them however and wherever occurring on the works to the Engineer or the Engineers 

Representative and shall make every arrangement to render all possible assistance. 
 

57.0 Provision of Workmen’s Compensation Act:-In every case in which by virtue of the provisions of 

section 12 sub-section(1) of the Workmen’s Compensation Act 1923, DFCCIL is obliged to pay 

compensation to a workman directly or through petty contractor or sub contractor employed by the 

Contractor in executing the work, DFCCIL will recover from the Contractor the amount of the 

compensation so  paid,  and,  without  prejudice  to the rights  of  DFCCIL  under Section 12 Sub-

section(2) of the said Act, DFCCIL shall be at liberty to recover such amount or any part thereof from 

contractor’s bills/Security Deposit or any other dues of Contractor with the Government of India. 

DFCCIL shall not be bound to contest any claim made against it under Section 12 Sub-section(1) of the 

said Act except on the written request of the Contractor and upon his giving to DFCCIL full security for 

all costs for which DFCCIL might be come liable in consequence of contesting such claim. 

 

57-A.  Provision of Mines Act:- The contractor shall observe and perform all the provisions of the Mines Act, 

1952 or any statutory modifications or re-enactment there of for the time being in force and any rules 

and regulations made there under in respect of all the persons directly or through the petty contractors 

or sub-contractors employed by him under this contract and shall indemnify the DFCCIL from and 

against any claims under the Mines Act, or the rules and regulations framed there under, by or on behalf 

of any persons employed by him or otherwise. 
 

58 Railway/DFCCIL not to provide quarters for Contractors: - No quarters shall normally be provided 

by the DFCCIL for the accommodation of the contractor or any of his staff employed on the work. In 

exceptional cases where accommodation is provided to the Contractor at the DFCCIL discretion, 
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recoveries shall be made at such rates as may be fixed by the DFCCIL for the full rent of the buildings 

and equipments therein as well as charges for electric current, water supply and conservancy. 
 

59.(1)  Labour Camps: - The contractor shall at his own expense make adequate arrangements for the 

housing, supply of drinking water and provision of latrines and urinals for his staff and workmen,  

directly or through the petty contractors or sub-contractors and for temporary crèche(Bal-mandir) 

where 50 or more women  are employed at a time. Suitable sites on DFCCIL land, if available, may be 

allotted to the contractor for the erection of labour camps, either free of charge or on such terms and 

conditions that may be prescribed by the DFCCIL. All campsites shall be maintained in clean and 

sanitary conditions by thecontractor at his own cost. 
 

59.(2)  Compliance to rules for employment of labour:-The contractor(s) shall conform all laws, by-laws 

rules and regulations for the time being in force pertaining to the employment of local or imported 

labour and shall take all necessary precautions to ensure and preserve the health and safety of all staff 

employed directly or through petty contractors or sub-contractors on the works. 
 

59.(3)  Preservation of peace: -The contractor shall take requisite precautions and use his best endeavours to 

 (i) Prevent any riotous or unlawful behaviour by or amongs this workmen and other employed directly or 

through the petty contractors or sub-contractors on the works and for the preservation of peace and 

protection of the inhabitants and 
 

 (ii)  Security of property in the neighbourhood of the works. In the event of the DFCCIL requiring the 

maintenance of aspecial Police Force ator in the vicinity of the site during the tenure of works, the 

expenses thereof shall be borne by the contractor and if paid by the DFCCIL shall be recoverable from 

the contractor. 

59.(4) Sanitary Arrangements: -The contractor shall obey all sanitary rules and carry out all sanitary 

measures that may from time to time be prescribed by the Local Medical Authority and permit 

inspection of all sanitary arrangements at all times by the Engineer, the Engineer’s Representative or the 

Medical staff of the Local Medical Authority. 

 

 

59.(5)  Out break of infectious disease: -The contractor shall remove from his camp such labour and their 

families as refuse protective inoculation and vaccination when called upon to do so by the Engineer or 

the Engineer’s representative on the advice of the Local Medical Authority. Should cholera, plague or 

other infectious disease breakout, the contractor shall burn the huts, beddings, clothes and other 

belonging so for used by the infected parties and promptly erect new hut so health sites as required by 

the Engineer,  failing which within the time specified in the Engineer’s requisition, the work may be 

done by the DFCCIL and the cost therefore recovered from the contractor. 

 

59.(6) Not Applicable 

 

59.(7) Medical facilities at site:- The Contractor shall provide medical facilities at the site as may be 

prescribed by the Engineer on the advice of the L o c a l Medical Authority in relation to the strength 

of the Contractor’s resident staff and workmen. 
 

59.(8) Use of intoxicants: - The sale of ardent spirits or other intoxicating beverages upon the work or in 

any of the buildings, encampments or tenements owned, occupied by or within the control of the 

contractor or any of his employees shall be forbidden and the Contractor shall exercise his influence 
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and authority to the utmost extent to securestrict compliance with this condition. 
 

59.(9)  Restrictions On The Employment Of Retired Engineers Of Railway/DFCCIL Services Within 

one Year Of Their Retirement: The Contractor shall not, if he is a retired Government Engineer of 

Gazetted rank, himself engage in or employ or associate a retired Government Engineer of Gazetted 

rank, who has not completed one year from the date of retirement, in connection with this contract in 

any manner whatsoever without obtaining prior permission of the President and if the Contractor is 

found to have contravened this provision it will constitute a breach of contract and administration 

will be entitled to terminate the contract and forfeit his Performance Guarantee as well as Security 

Deposit. 

 

60.(1)   Non-employment of labours below the age of 15: - The Contractor shall not employ children below 

the age of 15 as labourers directly or through petty contractors or sub contractors for the execution of 

work. 
 

60.(2) Medical Certificate of fitness for labour:- It is agreed that the contractor shall not employ a person 

above 15 and below 19 years of age for the purpose of execution of work under the contract unless a 

medical certificate of fitness in the prescribed form (Proforma at Form No. 15) granted to him by 

acertifying surge on certifying that he is fit to work as an adult, is obtained and kept in the custody of 

the contractor or a person nominated by him in this behalf and the person carries with him, while at 

work; at oken giving a reference to such certificate. It is further agreed that the responsibility for 

having the adolescent examined medically at the time of appointment or periodically till heat tains the  

age of 19 years shall devolveentirely  on the contractor and all the expenses to be incurred on this 

account shall be borne by him and no fee shall be charged from the adolescent orhis parent for such 

medical examination. 

60.(3) Period of validity of medical fitness certificate: -A certificate of fitness granted or renewed for the 

above said purposes shall be valid only for a period of one year at a time.  The certifying surgeon shall 

revoke a certificate granted or renewed if in his opinion the holder of it is,no longer fit for work in the 

capacity stated therein. Where a certifying surge on refuses to grant or renew a certificate or revoke a 

certificate, he shall, if so, required by the person concerned, state his reasons in writing for doing so. 

 

60.(4) Medical re-examination of labourer:-Where any official appointed in this behalf by the Ministry of 

labour is of the opinion that any person employed in connection with the execution of any work under 

this contract in the age group 15 to 19 years is without a certificate of fitness or is having a certificate 

of fitness but no longer fit to work in the capacity stated in the certificate, he may serve on the  

Contractor, or on the person nominated by him in there gard, a notice requiring  that such persons 

shall be examined by acertifying surge on and such person shall notif the concerned officials directs, 

be employed or permitted to do any work under this contract unless he has been medically examined 

and certified that he is fit to work in the capacity stated in the certificate. 
 

  EXPLANATIONS: - 
 

(1) Only qualified medical practitioners can be appointed as “Certifying Surgeons” and the term 

“Qualified Medical Practitioners” means a person holding a qualification granted by an authority 

specified in the Schedule to the Indian Medical Degrees Act,1916 (VIIto1916) or in the Schedule to 

the Indian Medical Council Act,1933(XXVII) of1933. 

 

(2) The Certifying surge on may be a medical officer in the service of State or Municipal Corporation. 
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DETERMINATION OF CONTRACT 

 

61.(1) Right of  D FCCIL of determine the  contract:-The DFCCIL  shall  be entitled to determine  and 

terminate the  contract  at any  time should, in the DFCCIL’s opinion, the cessation of work be comes 

necessary owing to paucity of funds or from any other cause whatever, in which case the value of 

approved materials at site and of work done to date by the Contractor will be paid for in full at the rate 

specified in the contract. Notice in writing from the DFCCIL of such determination and there as on 

therefore shall be conclusive evidence thereof. 
 

61. (2) Payment on determination of contract: - Should the contract be determined under subclause(1) of 

this clause and the Contractor claims payment for expenditure incurred by him in the expectation of 

completing the whole of the work, the DFCCIL shall admit and consider such claims as are deemed 

reasonable and are supported by vouchers to the satisfaction of the Engineer. The DFCCIL’s decision 

on the necessity and propriety of such expenditure shall be final and conclusive. 

 

61.(3) The contractor shall have no claim to any payment of compensation or otherwise, howsoever on 

account of any profit or advantage which he might have derived from the execution of the workin full 

but which he did not derive in consequence of determination of contract. 
 

62.(1) Determination of contract owing to default of contractor: - If  the  Contractor should: - 
 

(i) Becomes bankrupt or insolvent, or 

(ii)  Make an arrangement with of assignment in favour of his creditors, or agree to carry out the 

contract under a Committee of Inspection of his creditors, or 
 

(iii) Being a Company or Corporation, go into liquidation (other than avoluntary liquidation for the 

purposes of amalgamation or reconstruction),or 
 

(iv) Have an execution levied on his goods or property on the works, or 
 

(v) Assign the contractor any part thereof otherwise than as provided in Clause 7 of the second  

conditions, or  
 

(vi) Aband on the contract,or 
 

(vii) Persistently disregard the instructions of the Engineer, or contravene any provision of the 

contract, or 
 

(viii) Fail to adhere to the agreed programme of work by a margin of 10% of the stipulated period, or 
 

(ix) Fail to execute the contract documents in terms of Clause 1.3.7 of the Preamble and Instructions 

to Bidder in Part-I, Chapter-III of Tender Document. 
 

(x) Fails to submit the documents pertaining to identity of JV and PAN in terms of Clause 1.3.17.11 

of Tender Form available in the Regulations for Tenders and Contracts. 

 (xi)  Fail to remove materials from the site or to pull down and replace work after receiving from the 

Engineer notice to the effect that the said materials or works have been condemned or rejected 

under Clause 25 and 27 of these Conditions, or 

(xii)  Fail to take steps to employ competent or additional staff and labour as required under Clause 26 

of the Conditions, or 
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(xiii) Fail to afford the Engineer or Engineer’s representative proper facilities for inspecting the work 

or any part thereof as required under clause 28 of the conditions, or 
 

(xiv) Promise, offeror give any bribe, commission,gift or advantage either himself or through his 

partner, agent or servant to any officer or employee of the DFCCIL or to any person on his or on 

their behalf in relation to the execution of this or any other contract with this DFCCIL. 
 

(xv)  Fail to adhere to the provisions specified in “Preamble & Instructions to Tenderers”, Part-I, 

Chapter-III of Tender Document or Provision of above Clause 59(9). 
 

(xvi)  Submits copy of fake documents/certifications in support of credentials, submitted by the 

tenderer 

 

 Then and in any of the said Clause, the Engineer on behalf of the DFCCIL may serve the Contractor 

with a notice (Proforma at Form no. 16) in writing to that effect and if the Contractor does not 

within seven days after the delivery to him of such notice proceed to make good his default in so far 

as the same is capable of being made good and carry on the work or comply with such directions as 

aforesaid of the entire satisfaction of the Engineer, the DFCCIL  shall be entitled after giving 48 

hours’ notice (Proforma at Form no. 17 or 17A, as the case may be) in writing under the hand of 

the Engineer to rescind the contract as a whole or in part or parts (as may be specified in such notice) 

and after expiry of 48 hours’ notice, a final termination notice (Proforma at Form no. 16 or 18A, as 

the case may be) should be issued. 

 

Note: Engineer at his discretion may resort to the part termination of contract with notices (Proforma at 

Form no. 16, 17A and 18A), only in cases where progress of work is more than or equal to 80% 

of the original scope of work.  

 
 

62.(2) Right of DFCCIL after, rescission of contract owing to default of contractor: 
 

 In the event of any or several of the courses, referred to in sub-clause (1) of the clause,being adopted. 
 

(a) The Contractor shall have no claim to compensation for any loss sustained by him by reason of his 

having purchased or procured any materials or entered into any commitments or made any 

advances on account of or with a view to the execution of the works or the performance of the 

contract and Contractor shall not be entitled to recover or be paid any sum for any work thereto for 

actually performed under the contract unless and until the Engineer shall have certified the 

performance of such work and the value payable in respect thereof and the Contractor shall only 

be entitled to be paid the value so certified. 

(b) In the contract which has been rescinded as a whole, the Security Deposit already with DFCCIL 

under the contract shall be encashed/ forfeited and the Performance Guarantee already submitted 

for the contract shall be encashed. The balance work shall be got done independently without risk 

& cost of the failed Contractor. The failed Contractor shall be debarred from participating in the 

tender for executing the balance work. If the failed Contractor is a JV or a Partnership firm, then 

every member/partner of such a firm shall be debarred from participating in the tender for the 

balance work in his/her individual capacity or as a partner of any other JV /partnership firm. 

 Further the authorized representative of failed Contractor cannot be accepted as authorized  

representative in new contract. 
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(c)  In the contract rescinded in part or parts, 

(i)  The full Performance Guarantee for the contract shall be recovered. No additional Performance 

Guarantee shall be required for balance of work being executed through the part terminated 

contract. The contract value of part terminated contract stands reduced to the balance value of 

work under the contract. 

(ii) The Security Deposit of part terminated contract shall be dealt as per clause 16(2) of these 

conditions. 

(iii)   The defaulting Contractor shall not be issued any completion certificate for the contract. 

(iv)   The balance work shall be got done independently without risk & cost of the failed Contractor. 

The failed Contractor shall be debarred from participating in the tender for executing the 

balance work. If the failed Contractor is a JV or a Partnership firm, then every member/partner 

of such a firm shall be debarred from participating in the tender for the balance work in his/her 

individual capacity or as a partner of any other JV /partnership firm.  

(v) Further the authorized representative of failed Contractor will not be accepted as authorized 

representative in new contract. 

(d)   The Engineer or the Engineer's Representative shall be entitled to take possession of any materials, 

tools, implements, machinery and buildings on the works or on the property on which these are 

being or ought to have been executed, and to retain and employ the same in the further execution of 

the works or any part thereof until the completion of the works without the Contractor being 

entitled to any compensation for the use and employment thereof or for wear and tear or destruction 

thereof. 

(e) The Engineer shall as soon as may be practicable after removal of the Contractor fix and determine 

ex-parte or by or after reference to the parties or after such investigation or enquiries as he may 

consider fit to make or institute and shall certify what amount (if any) had at the time of rescission 

of the contract been reasonably earned by or would reasonably accrue to the Contractor in respect 

of the work then actually done by him under the contract and what was the value of any unused, or 

partially used materials, any constructional plant and any temporary works upon the site. The 

legitimate amount due to the Contractor after making necessary deductions and certified by the 

Engineer should be released expeditiously.   

STATEMENT OF DISPUTES -DFCCIL ARBITRATION RULES 
 

63.0 Conciliation of Disputes: 

(i) This clause is applicable in the tender having advertised value less than or equal to Rs 50 (Fifty) 

Crore. 

(ii) All disputes and differences of any kind whatsoever arising out of or in connection with the 

contract, whether during the progress of the work or after its completion and whether before or 

after the determination of the contract, shall be referred by the Contractor to the "Director /Chief 

General Manager/CPM, DFCCIL " through “Notice of Dispute” provided that no such notice 

shall be served later than 30 days after the date of issue of Completion Certificate by the 
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Engineer. Director /Chief General Manager/CPM, DFCCIL shall, within 30 days after receipt of 

the Contractor’s “Notice of Dispute”, notify the name of conciliator(s) to the Contractor. 

(iii) The Conciliator(s) shall assist the parties to reach an amicable settlement in an independent and 

impartial manner within the terms of contract.  

(iv) In case the total value of all claims in dispute added together does not exceed Rs. One Crore, the 

number of Conciliator shall be one. For claims more than Rs. One Crore and upto Rs. Fifty 

Crore, the number of Conciliators shall be three.  

(v) The Sole Conciliator shall be nominated by the MD DFCCIL from the List of Empaneled 

Arbitrators /Conciliators maintained by DFCCIL. The sole arbitrator shall be appointed within 60 

days from the day when a written and valid demand for arbitration is received by 

CGM/Director/MD DFCCIL. 

(vi) In case, the Conciliation process consist of a panel of three members, the DFCCIL will send a 

panel of at least four (4) names from the List of Empaneled Arbitrators /Conciliators with 

DFCCIL empaneled to work as Arbitrator /Conciliator to the Contractor within 60 days from the 

day when a written and valid demand for arbitration is received by the CGM/Director/MD 

DFCCIL. Contractor will be asked to suggest to MD DFCCIL at least 2 names out of the panel 

for appointment as Contractor’s nominee within 30 days from the date of dispatch of the request 

by DFCCIL. The MD shall appoint at least one out of them as the Contractor’s nominee and will, 

also simultaneously appoint the balance number of arbitrators either from the panel or from 

outside the panel, duly indicating the ‘presiding conciliator’ from amongst the 3 conciliators so 

appointed. MD DFCCIL shall complete this exercise of appointing the Conciliation Panel within 

30 days from the receipt of the names of Contractor’s nominees.  

(vii) If the parties reach agreement on a settlement of the dispute, they shall draw up and sign a written 

settlement agreement duly signed by Engineer In-charge, Contractor and conciliator(s). When the 

parties sign the settlement agreement, it shall be final and binding on the parties. 

(viii) The parties shall not initiate, during the conciliation proceedings, any arbitral or judicial 

proceedings in respect of a dispute that is the subject matter of the conciliation proceedings. 

(ix) The conciliation proceedings shall be subject to the provisions of the Arbitration and Conciliation 

Act 1996 and its amendments thereof. 

63.1 Matters Finally Determined by the DFCCIL: All disputes and differences of any kind 

whatsoever arising out of or in connection with the contract, whether during the progress of the 

work or after its completion and whether before or after the determination of the contract, shall 

be referred by the Contractor to the MD/ Director /Chief General Manager/CPM, DFCCIL and 

the MD/ Director /General Manager/CPM, DFCCIL shall, within 120 days after receipt of the 

Contractor’s representation, make and notify decisions on all matters referred to by the 

Contractor in writing provided that matters for which provision has been made in Clauses 7(j), 8, 

18, 22(5),39.1, 39.2, 40A,43(2), 45(i)(a), 55, 55-A(5), 57, 57A,61(1), 61(2),62(1), 63(iv) and 

63.2.11 of the General Conditions of Contract or in any Clause (stated as excepted matter) of the 

Special Conditions of the Contract, shall be deemed as ‘excepted matters’ (matters not 

arbitrable)and decisions of the DFCCIL authority, thereon shall be final and binding on the 

Contractor; provided further that ‘excepted matters’ shall stand specifically excluded from the 

purview of the Conciliation, Dispute Adjudication Board (DAB) and Arbitration. 



CGM/DFCCIL/NOIDA UNIT/PREFAB SHELTER/REJN-DERN/2024-25/02  

91 | P a g e  

          

63.2 Dispute Adjudication Board (DAB): This clause is applicable in the tender having advertised 

value more than Rs 50 Crore. 

63.2.1 Any dispute/s if not settled with the Engineer, shall be referred to DAB. 

The DAB shall consist of a panel of three Adjudicators from the List of Empaneled 

Arbitrators/Conciliators maintained by DFCCIL. The DAB shall be formed within 90 days of 

signing of Contract Agreement. For this purpose, a panel of DAB members shall be maintained 

in the DFCCIL Corporate Office, New Delhi. The complete panel, which shall not be less than 

five members, shall be sent by CGM/GM DFCCILto the Contractor to nominate one member of 

the DAB from the panel as Contractor’s nominee within two weeks of receipt of the panel. On 

receipt of Contractor’s nominee, the MD DFCCIL shall nominate one member from the same 

panel as DFCCIL nominee for the DAB. Both above nominees shall jointly select presiding 

member of the DAB from the same panel. 

63.2.2 The appointment of DAB shall be effectuated by way of a tri-partite agreement among the 

DFCCIL, Contractor and the respective DAB members. The terms of the remuneration of each 

member shall be as fixed by DFCCIL from time to time. Each party shall be responsible for 

paying one-half of this remuneration. 

63.2.3 If one or more of the members appointed refuses to act as DAB member, or is unable or 

unwilling to perform his functions as DAB member for any reason whatsoever or dies or in the 

opinion of the Director/MD fails to act without undue delay, the parties shall terminate the 

mandate of such DAB member and thereupon new DAB member shall be appointed in the same 

manner, as the outgoing DAB member had been appointed. 

63.2.4 The appointment of any member may be terminated by mutual agreement of both Parties, but not 

by the DFCCIL or the Contractor acting alone. Unless otherwise agreed by both the Parties, the 

appointment of the DAB (including each member) shall expire upon expiry of this Contract 

Agreement. 

63.2.5 Before start of DAB proceedings, each DAB member shall give the following certificate to the 

DFCCIL and the Contractor: 

“I have no any past or present relationship in relation to the subject matter in dispute, whether 

financial, business, professional or other kind. Further, I have no any past or present 

relationship with or interest in any of the parties whether financial, business, professional or 

other kind, which is likely to give rise to justifiable doubts as to my independence or 

impartiality.” 

63.2.6 DAB proceedings shall be conducted as decided by the DAB. The DAB shall give its decision 

within 84 days of a Dispute referred to it by any of the Parties, duly recording the reasons before 

arriving at the decision. The DAB shall decide the issue within terms and conditions of the 

contract. This time limit shall be extendable subject to the Parties mutual agreement. 

63.2.7 In case any party is not satisfied by the decision of DAB, then the aggrieved party may, within 28 

days after receiving the decision, give notice to the other Party of its dissatisfaction.  If the DAB 

has given its decision as to a matter in dispute to both Parties, and no notice of dissatisfaction has 
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been given by either Party within 28 days after its received the DAB’s decision, then the decision 

shall become final and binding upon the Parties.  

63.2.8 No dispute shall be referred to Arbitral Tribunal unless the same has been referred to DAB for 

adjudication. However, in case DAB is not formed due to any reason, the disputes can be directly 

referred to Arbitral Tribunal to adjudicate the dispute. 

63.2.9 In the specific cases of any misconduct by any of the members of the DAB, the parties shall have 

the right to specifically bring it to the notice of the DAB such conduct, through a statement filed 

with necessary documents in proof of such misconduct and the DAB, after taking NOTICE of 

such conduct initiate the replacement of the member concerned, in the same manner the member 

to be replaced was appointed. 

63.2.10 Once the decision is given by DAB, DAB cannot review the decision at its own or on the request 

of one party, unless both parties agree for review of decision by DAB. 

63.2.11 In case DAB decision is not challenged, or no Notice of Dissatisfaction has been issued by either 

Party within 28 days of receipt of decision of DAB, the decision shall be considered as final and 

parties would be barred for referring the same to Arbitral Tribunal for adjudication. 

63.2.12 The obligation of the DFCCIL and the Contactor shall not be altered by reasons of issue being or 

under reference to DAB. 

63.2.13 The DAB shall conduct the proceedings at any convenient venue which shall be decided by DAB 

in consultations with parties. 

63.2.14 It is a term of this contract that the Parties shall not approach any Court of Law for settlement of 

such disputes or differences unless an attempt has first been made by the parties to settle such 

disputes or differences through DAB and Arbitral Tribunal. 

64.(1) Demand for Arbitration:- 
 

64. (1) (i) (a) In the event ofany dispute or difference between the parties here to as to the construction or 

operation of this contract, or the respective rights and liabilities of the parties on any matter in 

question, dispute or difference on any account or as to the with holding by the DFCCIL of any 

certificate to which the contractor may claim to be entitled to, or if the DFCCIL fails to make a 

decision within 120 days, then and in any such case, but except in any of the ‘excepted matters’ 

referred to in clause 63 of these conditions, the contractor,after 120 days but within 180 days of 

his presenting his final claim on disputed matters shall demand in writing that the dispute or 

difference be referred to arbitration. 

64. (1) (i) (b) A dispute, unless settled though Conciliation or in which DAB’s decision has become final 

and binding, shall be finally settled by Arbitration as per Arbitration and Conciliation Act 1996 

and its amendments thereof. 

64.(1) (ii) The demand for arbitration shall specify the matters which are in question, or subject of the 

dispute or difference as also the amount of claim item wise. Only such dispute or difference, in 

respect of which the demand has been made, together with counter claims or set off, given by 
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the DFCCIL, shall be referred to arbitration and other matters shall not be included in the 

reference. 

64.(1) (iii) (a)The arbitration proceedings shall be assumed to have commenced from the day, a written 

and valid demand for arbitration is received by the DFCCIL. 

(b) The claim ant shall submit his claim stating the facts supporting the claims along with 

all the relevant documents and the relief or remedy sought against each claim within a 

period of 30 days from the date of appointment of the Arbitral Tribunal. 
 

(c) The DFCCIL shall submit its defence statement and counter claim(s), if any,within a period 

of 60 days of receipt of copy of claims from Tribunal thereafter, unless otherwise extension 

has been granted by Tribunal. 
 

(d) The seat of arbitration would be NewDelhi. However, the venue for arbitration meetings or 

hearings can be any other place with the consent of parties.  

 

(e) Both the parties shall submit to the jurisdiction of the courts situated at New Delhi for the 

purpose of actions and proceedings arising out of the contract and the courts at Delhi shall 

have the sole and exclusive jurisdiction to hear and decide such actions and proceedings. 

 

64.(1)(iv)None claim shall be added during proceedings by either party. However, a party may 

amend or supplement the original claim or defence there of during the course of arbitration 

proceedings subject to acceptance byTribunal having dueregard to the delay in making it. 

64.(1)(v)If the contractor(s) does/do not prefer his/their specific and final claims in writing, within 

aperiod of 90 days of receiving the intimation from the DFCCIL that the final bill is ready 

forpayment, he/they will be deemed to have waived his/their claim(s) and the DFCCIL shall 

be discharged and released of all liabilities under the contract in respect of these claims. 

64.(2) Obligation During Pendency of Arbitration:– Work under the contract shall,unless 

otherwise directed by the Engineer, continue during the arbitration proceedings, and no 

payment due orpayable by the DFCCIL shall be withheld on account of such proceedings, 

provided, however, itshall be open for Arbitral Tribunal to consider and decide whether or 

not such work should continue during arbitration proceedings. 

64.(3) Appointment of arbitrator 
 

64.(3)(a):In cases where the total value of all claims in question added together does not exceed 

₹1,00,00,000/-(Rupees One Crore),the Arbitral Tribunal shall consist of a Sole Arbitrator from 

the List of Empaneled Arbitrators, nominated by the MD DFCCIL. The sole arbitrator shall be 

appointed within 60 days from the day when a written and valid demand for arbitration is 

received by CGM/Director/MD DFCCIL. 

64.(3)(b): In cases not covered by the Clause 64(3)(a), the Arbitral Tribunal shall consist of apanelof three 

members, as the arbitrators.Forthis purpose,the DFCCIL will send a panel of at least four (4) 

names from the List of Empaneled Arbitrators with DFCCILempanelled to work as Arbitrator to 

the Contractor within 60 days from the day when awritten and valid demand for arbitration is 

received by the CGM/Director/MD DFCCIL. 
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Contractor will be asked to suggest to MD DFCCIL at least 2 names out of the panel for 

appointment as Contractor’s nominee within 30 days from the date of dispatch of the request 

byDFCCIL. The MD DFCCIL shall appoint atleast one out of them as the Contractor’s nominee 

and will, also simultaneously appoint the balance number of arbitrators either from the panel or 

from outside the panel, duly indicating the‘presiding arbitrator’from amongst the 3 arbitrators so 

appointed. MD DFCCIL shall complete this exercise of appointing the Arbitral Tribunal 

within30 days from the receipt of the names of Contractor’s nominees.  

64.(3)(c)(i): If one or more of the arbitrators appointed as above refuses to act as arbitrator, withdraws 

from his office as arbitrator, or vacates his/their office/offices or is/are unable or unwillingto 

perform his functions as arbitrator for any reason whatsoever or dies or in the opinion of the 

MD DFCCIL fails to act without undue delay, the MD DFCCIL shall appoint new 

arbitrator/arbitrators to act in his/their place in the same manner in which the earlier 

arbitrator/arbitrators had been appointed. Such re-constituted Tribunal may, at its discretion, 

proceed with the reference from the stage at which it was left by the previous arbitrator (s). 

64.(3) (c) (ii): (a) The Arbitral Tribunal shall have power to call for such evidence by way ofaffidavitsor 

otherwise asthe Arbitral Tribunal shall think proper, and it shall be the duty of theparties hereto 

to do or cause to be done all such things as may be necessary to enable the ArbitralTribunal to 

make the award without any delay. The proceedings shall normally be conducted on thebasisof 

documents andwritten statements. 

(b) Before proceeding into the merits of any dispute, the Arbitral Tribunal shall first decide and 

passits orders over any plea submitted/objections raised by any party, if any, regarding 

appointment of Arbitral Tribunal, validity of arbitration agreement, jurisdiction and scope of the 

Tribunal to deal with  the  dispute (s) submitted to arbitration, applicability of time ‘limitation’ 

to any dispute, any violation of agreed procedure regarding conduct of the arbitral proceedings 

or pleaf or interim measures of protection and record its orders in day to day proceedings.A 

copy of the proceedings duly signed by all the members of tribunal should be provided to both 

the parties. 

64.3 (c) (iii): While appointing arbitrator(s) under Sub-Clause 64.(3)(a) & 64.(3)(b) above, due care shall 

be taken that he/they is/are not the one/those who had an opportunity to deal with the matters to 

which the contract relates or who in the course of his/their duties as DFCCIL/Railway servant(s) 

expressed views on all or any of the matters under dispute or differences. A certification to this 

effect as per Form no.27 shall be taken from Arbitrators also. The proceedings of the Arbitral 

tribunal or the award made by such Tribunal will, however, not be invalidmerely for the reason 

that one or more arbitrator had, in the course of his service, opportunity to dealwith the matters 

to which the contract relates or who in the course of his/their duties expressed viewson all or 

anyof the matters underdispute. 

64. (3) (d) (i): The arbitral award shall state item wise, the sum and reasons upon which it is based. The 

analysis and reasons shall be detailed enough so that the award could be inferred there from. 

64.(3) (d) (ii): A party may apply for corrections of any computational errors, any typo graphical or 

clerical errors or any other error of similar nature occurring in the award of a Tribunal and 

interpretation of a specific point of award toTribunal within 60 days of receipt of the award. 
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64. (3) (d) (iii): A party may apply to Tribunal within 60 days of receipt of award to make an additional 

award as to claims presented in the arbitral proceedings but omitted from the arbitral award. 

64.(4):    In case of the Tribunal, comprising of three members, any ruling on award shall be made by 

amajority of members of Tribunal. In the absence of such a majority, the views of the 

PresidingArbitratorshall prevail. 

64.(5): Where the arbitral award is for the payment of money, no interest shall be pay able on whole or 

any part of the money for any period till the date on which the award is made. 

64.(6):     The cost of arbitration shall be borne by the respective parties. The cost shall inter-alia include  

fee of the arbitrator(s),  as per the rates fixed by DFCCIL from time to time and the fee shall be 

borne equally by both the parties, provided parties sign an agreement in the format given atForm 

no.27 to these conditions after/ while referring these disputes to Arbitration.Further, the 

feepayable to the arbitrator(s) would be governed by the instructions issued on the subject by 

DFCCIL from time to time irrespective of the fact whether the arbitrator(s) is/are appointed by 

theDFCCIL or by the court of law unless specifically directed by Hon’ble court otherwiseon the 

matter. 

64. (7)    Subject to the provisions of the aforesaid Arbitration and Conciliation Act 1996 (as amended up 

to date) and the rules there under and relevant para of the General Conditions of Contract and 

any statutorymodifications thereof shall apply to the appointment of arbitrators and arbitration 

proceedings underthisClause. 

64. (8)    In case arbitration award is challenged by a party in the Court of Law, 75% of award 

amount,pending adjudication by Court of Law, shall be made by party to other party. In case 

payment is to be made by DFCCIL to Contractor, the terms & conditions as incorporated in the 

DFCCIL Policy as amended from time to time, shall be followed. In case Contractor has to pay to 

the DFCCIL, then 75% of the award amount shallbe deducted by the DFCCIL from the 

Contractor’s bills, Performance Guarantee/ Security Deposit or any other dues of Contractor with  

     the Government of India.   
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PART-I  

CHAPTER-V 

SPECIALCONDITIONS OF CONTRACT  

SPECIALCONDITIONS (SECTION-1) 

  The Special Conditions of contract (SCC) should be read in conjunction with the General Conditions 

of Contract (GCC).  However, if there is any provision in the GCC, which is at variance with the 

provisions in SCC, the Specific Provisions/Special Conditions of Contract (SCC) shall take 

precedence. If there is any confusion regarding interpretation of these clauses of SCC, the decision of 

Engineer/DFCCIL shall be final and binding. 

 

1.1 (a) As per the provisions of Make in India policy 2017 local component should be min. 50% of the 

Contract value in totality. Contractor shall provide a undertaking of the same along with the supporting 

documents.  

 (b) The amended provisions for public procurement circulated by Ministry of Finance (MoF) – Dept of 

Expenditure – Public procurement Division OM No. F No. 6/18/2019 – PPD dated 23-07-2020 would 

be applicable in this tender also. The copy of the same is enclosed herewith for ready reference.  

 

 

 

 

 

 
 

. 
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                                                                            PART-I  
 

CHAPTER-V 
 

SPECIALCONDITIONS OF CONTRACT  

SPECIALCONDITIONS (SECTION-2) 

The Special Conditions of contract (SCC) should be read in conjunction with the General 

Conditions of Contract (GCC).  However, if there is any provision in the GCC, which is at 

variancewith the provisions in SCC, theprovisions in the Special Condition of 

Contract(SCC) shall take precedence.                                                                                                         

2.0 Scope of work: : Design, Supply, Erection and Commissioning of Pre-Engineered/Fabricated 

Structure for Patrolman shelter huts and other misc. works for Safety of DFCC 

Assets in Rewari-Dadri Section of Western Dedicated Freight Corridor under 

CGM/Noida Unit.  

• The scope of work mainly includes, but not limited to following in REJN-DERN Section of 

WDFC in the jurisdiction of CGM/NOIDA 

• Designing, preparation of drawing and proof checking of design of fabricated panel made of 

solid precast, prestressed reinforced cement concret. 

• Designing, preparation of drawing and  proof checking of design of precast RCC Pile 

foundation for petrol men shelter hut. 

• Providing DFCCIL logo embossed/engraved or in any other manner in each panel of as 

approved by DFCCIL. 

• Supplying, transporting,loading,unloading,erecting and fixing of solid precast, prestressed 

reinforced cement concret panels at site.  

• Other miscellaneous work required as per site conditions, design/functional requirement or 

necessity of work shall be considered to be in the scope of this work and will have to be 

executed by the agency under this work. 

• Traffic and/ or power block may be required during erection of shelter hut etc.However the 

block will be provided giving priority to train operation. 

• The work will be executed in close proximity of running electrified Railway track hence, the 

contractor will have to take necessary precautions for safety of men, material and machinery 

and nothing extra will be paid on this account. 

• There are OFC Cables/Electric cables/S&T cables and oter utility or services laid underground 

along track and necessary precautions will have to be taken to protect these cables. If any cable 

is cut during execution of work or otherwise, a penalty of Rs. one Lakh per cut will be imposed 

on the agency and necessary recovery on this account will be made from the running bills of the 

Contractor. 

 

 

 

 2.1TechnicalStaff: 
 

The contractor shall submit the list of engineers / technical staff with charter of duties / responsibilities of 

each one related to execution of the work after issue of Letter of Acceptance (as given below) and deploy 

the same at work site according to the requirement and progress of work as decided by Engineer/DFCCIL. 

The decision of DFCCIL in this regard would be final and binding. 
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2.2 Maintenance Period 
 

2.2.1 Maintenance period shall be takenas 12 (Twelve) months from the date of completion of the work 

as a whole, where in all the defects shall be rectified by the contractor at his own cost. 
 

2.2.2 All other defects notified to the contractor during the maintenance period shall be rectified to the entire 

satisfaction of Engineer/DFCCIL or item replaced as soon as possible but not beyond one month failing which, 

Engineer/DFCCIL shall get it done at his cost plus 25% + GST extra as supervision and establishment charges. 

The decision of Engineer/DFCCIL regarding adefect being of serious nature or otherwise shall be final 

and binding. 

2.3Other Conditions 

 

(a) The execution of items shall be carried out in accordance to relevant CPWD specifications(amended 

upto date of opening of technical bid ). For the items which are not covered under CPWD 

specifications, the Technical Specifications provided in the Tender document/ B.I.S. Specifications 

shall have to be followed. The decision of Engineer/DFCCIL shall be final in this regard. 
 

(b) Wherever any reference is made to any Indian Standard, it shall be taken as reference to the latest 

edition with all amendments/revision issued thereto upto the date of receipt of tenders. 
 

(c) Unless otherwise specified, the agreement rates for all items of work of the Schedule of Quantities 

are for all heights, depths, leads and lifts involved in the execution of work. 
 

(d) The contractor shall make  his own arrangement of water required for the work. 

(e) The contractor shall make his own arrangements for obtaining electric connection for carrying out 

any activity and make necessary payment to the department concerned. In the absence of electric 

connection or failure of power supply, the contractor shall make his own arrangements of 

generators etc.. 
 

(f) Other agencies working at site will also simultaneously execute the work. The contractor shall offer 

necessary cooperation to other agencies wherever required. 
 

(g) On account of security consideration, there could be some restrictions on the working hours, 

movement of vehicles for transportation of materials, etc. The contractor shall be bound to follow 

all such restrictions and adjust the programmes for execution of works accordingly. 
 

(h) The work shall be carried out in a manner complying in all respects with the requirements of any 

prevalent statutory laws enacted either by Central Govt. as well as State Govt./Local Authority. 
 

(i) Any malba/building rubbish generated is to be removed from the site within 24 hours and to be 

Requirement of technical representative(s) 

S.N. 
Minimum 

Qualification of 

Technical 

Representative 

Designation of Technical 

Staff 
Minimum experience Number 

1. Diploma  Engineer/Civil 

05 years 

(and having experience of 

Similar nature of work) 

1No. 
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stacked at a pre-designated place.The malba/building rubbish so stacked shall be disposed off as 

soon as one truck load is  accumulated(approx5cum) from such designated place. 
 

(j) This malba/building rubbish has to be disposed off to the dumping ground as approved by the 

Engineer in consultation with DFCCIL. The rates quoted by the contractor are inclusive  of all 

operations, labour, leads and lifts from site of work to the dumping ground. 
 

(k) Engineer/Supervisor shall carry mobile telephone(s) to enable the Engineer-in-Charge to have easy 

and quick communication. Nothing extra shall be paid  to the contractor on this account and his 

quoted rates for various items under this contract will be inclusive of this obligation. 
 

(l) The replaced materials used shall have same or richer specifications to the original materials and 

compatible to the work. 
 

(m) The staff employed by the contractor should be well behaved and any complaint of misbehaviour 

shall be taken very seriously and such staff will have to be removed by the contractor immediately 

from the site. 
 

(n) The dismantled materials shall be taken away and disposed off by the contractor at his cost. 

Nothing extra shall be paid/ recovered on account of this. 
 

(o) The contractor shall make all safety arrangements required for the labour engaged by him at his 

cost. All consequences due to negligence on behalf of security/ safety or otherwise shall be on the 

contractor. The department shall not be responsible for any  mishap, injury, accident or death of the 

contractor’s staff. No claim in this regard shall be entertained/accepted by the department. 
 

(p) Contractor shall be fully responsible for any damages caused to government property or allottee’s 

property by him or his labour in carrying out the work and shall be rectified by the contractor  at his 

own cost. 

 

(q) Chases, holes, etc shall be done using power operated tools.                                                                      

 

(r) Before execution of the work the contractor shall dig trenches to ascertain the location of any under 

ground utility i.e water pipe line,gas pipeline,sewer line,electric cable,signal/telephone cable,data 

cable etc.and shift these utility as per site requirement.Nothing extra shall be paid on this account. 

2.4 Safety measures 

All workers of contractor  and associate agencies, in variably and at all the times, must follow all safety 

norms, adopt safe construction practices and use all required safety gadgets in their working, through out 

the project duration.  

2.5 Insurance:  

 Before commencing of works, it shall be obligatory for the Contractor to obtain, at his own cost, 

insurance cover in the joint name of the Contractor and Employer(DFCCIL) from reputed companies 

for the following requirements: 

a) Contractor’s All Risk (CAR) Policy. 

b) Liability for death of or injury to any person or loss of or damage to any property (other than the 

work) arising out the performance of the contract. 

c) Construction Plant, Machinery and Equipment brought to site by the Contractor. 

d) Workmen Compensation Policy 
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e) Any other insurance cover as may be required by the law of the land. 

f) The Contractor, if required, will engage a suitable Engineer to liaise with Insurer Company in the 

interest of realization of insurance claims at no cost to Employer. 

g) Contractor/Insurance Company shall have to indemnify DFCCIL for all losses. Claims if any 

given by insurance company to be given directly to DFCCIL. Decision of DFCCIL will be binding 

on Contractor to distribute claim in part or full.All insurance covers referred to in the Contract 

shall be affected with an Indian Insurance Company incorporated and registered in India. 

 

2.6  SECURITY 

2.6.1 Contractor shall take all measures and precautions relating to security of the construction site. 

He shall barricade the construction site/ designated area of construction through the barriers and as 

approved by the Engineer/ DFCCIL. No material shall be stored/ dumped outside the designated area. 
 

2.6.2. Any labour engaged by  the contractor shall be in possession of photo ID card failing which they are 

liable to be disengaged from the work and shall not be allowed to enterin to the construction site. 

2.6.3.In case of any nuisance caused by activates attributed to contractors’staff, workmen and movement 

of vehicle, and reported to Engineer/DFCCIL, a suitable action will be taken by the Engineer/DFCCIL. 

2.7 COMPLIANCE  TO  ENVIRONMENTAL  LAWS 

The contractor shall comply the directives of Hon’ble National Green Tribunal dated 04.12.2014 & 

10.04.2015 and EIA Guidance Manual issued in February 2010 and Construction & Demolition Waste 

Management Rules, 2016. The compliance of the contractor shall not be limited to the following: 

1. The contractor shall not store/ dump construction material or debris on metalled road. 

2. The contractor shall get prior approval from Engineer/DFCCIL for the area where the construction 

material or  debris can be stored beyond them metalled road. This area shall not cause any 

obstruction to the free flow of traffic/ in convenience to the pedes trians. It should been sured by the 

contractor that no accidents occur on account of such permissible storage. 
 

3. The contractor shall take appropriate protection measures like raising wind breakers of appropriate 

height on all sides of the plot/ area using CGI sheets or plastic and/ or other similar material to 

ensure that no construction material dust fly outside the plot area. 
 

4. The contractor shall ensure that all the trucks or vehicles of any kind which are used for 

construction purposes/ or are carrying construction material  like cement, sand and other allied 

material are fully covered. The contractor shall take every necessary precaution that the vehicle is 

properly cleaned and dust free to ensure that enroute their destination, the dust, sand or any other  

particles are not released in air/ contaminate air. 
 

5. The contract or shall provide mask to every worker working on the construction site and involved 

in loading, unloading and carriage of construction material and construction debris to prevent 

inhalation of dust particles. 
 

6. The contractor shall provide all medical  help, investigation and treatment to the workers involved 

in the construction of building and carry of construction material and debris relatable to dust 

emission. 
 

7. The contractor shall ensure that C&D waste is transported to the approved C&D was tesite of local  

authority analyses  per Construction & Demolition Waste Management Rules, 2016 and due record 
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shall be maintained by the contractor. 
 

8. The contractor shall compulsorily use jet in grinding and stone cutting. 

9. The contractor shall comply all the preventive and protective environmental steps as stated in the 

MoEF Guidelines, 2010. 

10.  The contractor shall also comply the provisions of Graded Response Action Plan (GRAP) as issued 

from time to time by “Commission For Air Quality Management” In NCR and adjoining areas 
 

11. The contractor shall carry out On-Road-Inspection for black smoke generating machinery. The 

contractor shall use cleaner fuel. 
 

12. The contractor shall ensure that the DG sets comply emission norms notified by MoEF. 

13. The contractor shall use vehicles having pollution under control certificate. The emissions can be 

reduced by alarge extent by reducing the speed of a vehicle to 20 kmph. Speed bumps shall be used 

to ensure speed reduction. In cases where speed reduction cannot effectively reduce fugitive dust, 

the contractor shall divert traffic to nearby paved areas. 
 

14. The contractor shall ensure that the construction material is covered by tarpaulin. The contractor 

shall take all other precaution to ensure that no dust particles are permitted to pollute air quality as a 

result of such storage. 
 

2.8 Nothing extra shall be paid on the account of above Special Conditions as stated above in   

Section-2 of Part-I, Chapter-V.. 

 

2.9.Tenderers advised to visit the site before submitting their bid to access the actual working 

conditions and quote rate accordingly. Nothing extra shall be payable on this account. 

 

2.10.The Contractor shall furnish for approval, with reasonable promptness, samples of all 

materials and workmanship. The Engineer shall check and confirm in consultation with the 

Engineer for approval of such samples with reasonable promptness only to confirm with the 

design concept of the Works and for compliance with the information given in the contract 

documents. The work shall be in accordance with approved samples. The procedure for 

submission and approval of samples shall be as follows; - 

 

a)  All material samples in duplicate shall be delivered to the Engineer office at the Contractor’s 

cost. Samples shall be properly labeled with. 

• Name of Project 

• Name of Contractor 

• Name Product 

• Name of Manufacturer 

• Reference No of Schedule of Quantities (BOQ) 

• Date of Submission 

• Date of fabrication / casting – if applicable 
 

b)  Samples shall be accompanied with technical specification / manufacturer’s catalogue 

c)  In case the Contractor intends to keep an approved sample in his possession he shall submit one 

additional samples for the Architect/Engineer approval. 



CGM/DFCCIL/NOIDA UNIT/PREFAB SHELTER/REJN-DERN/2024-25/02  

115 | P a g e  

          

d)  Samples shall be furnished well in advance to give the Architect/Engineer reasonable time for 

their consideration. 

2.11 SUBMITTALS OF SAMPLES:The Contractor shall submit to Engineer samples of all materials 

for approval and no work shall commence before such samples are duly approved by Engineer.  

 

 

 

 

 

 

2.12  PRECAUTIONS WHILE WORKING IN CLOSE PROXIMITY OF EXISTING 

INDIAN RAILWAY OR DFCCIL TRACK 
 

(i) General 

Any construction activity involving the existing embankment/formation/running track 

of theIndianRailways or DFCCIL shall be carried out only with the prior specific 

authorization of the Engineer. 

(ii) Works being executed outside running lines are further divided into following 3 sub groups 

depending upon their distance from the IR tracks /DFCCIL Running Tracks 
 

(a)Works beingd one within 3.5 meters from centre of track. 

(b)Works being done between 3.5 meters and 6 meters from centre of track. 

©Works being done beyond 6 meters from centre of track. 
 

If a work site is located far away from the existing track but the vehicles in connection 

with thework are required to ply within the distance from centre of track as 

mentioned above then the work will beexecuted as per above mentioned 

classifiation. 

(iii) Works being done within 3.5 meters from centre of track 

All works planned within 3.5 meters from centre of running line or which involve 

working ofmachineries and vehicles within this zone, are to be done essentially 

under block protection  and necessary safety precautions for protection of track as 

per para 806 and 807 of IRPWM be taken. This includes  even occasional plying of 

vehicles/machineries for short durations. 

(iv)    Works being done between 3.5 meters and 6 meters from centre of track. 

Following precautions be taken when works are required to be done between 3.5 meters 

to 6 metersfromtrack centre ormachines/vehiclesare required to work/ply within this 

zone: 

(a)Before start of work demarcation should be doneparallel to running track at 

adistance of 3.5meters from centreof track in advance, as per sketch B, by 150mm 

wide white line of lime.Anywork or movement of machinery infringing this line will 

need block protection. Rail barricading should be put up at such locations, as per 

sketch C, to ensure that even by carelessness or over sight,vehicles do not in fringe 

fixed dimensions. Barricading design shall be approved by the Engineer. 

 

(b)In case vehicles have to ply or machineries have to work within this zone, DFCCIL’sand 
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contractor’s supervisors be positioned as shown in sketch D except for thefollowing: 

 

i. Instead of a DFCCIL supervisor it would be a responsible and trained staff of the 

Contractor 

ii. Additional trained staff of the Contractor, shall be posted where turning of vehicles is required 

during working e.g. earth work bridge work, ballast in getc. Location for reversing vehicles 

should be nominated and it should be selected in such a way  that there is no danger to running 

trains at such location. Such trained staff of the Contractor should be available with hand flags 

so that vehicles do not come closer to track by 3.5 meters.Wherever vehicles have to take turn, 

it should be done in such a way that the driver  is in variably facing the running track at all 

times. 
 

iii. Look out men should be posted along the track at a distance of 800 meters from location of 

work with red flag and to whistle in face of road vehicles and approaching trains. Look out 

men shall also be suitably trained  staff of Contractor as mentioned in para 3.5.2.2(ii) above. 

 

(iv) In additional to look out men, caution order needs to be issued to trains and speed restrictions 

imposed wherever considered necessary through Employer. 

 

(v)Arrangements should be made to protect the track in case of emergency at work site. 

 

(vi)All temporary arrangements required during execution should be done in a manner that moving 

dimension is not fringed. 

 

(vii)Individual vehicle/ machinery shall not be left unattended at site of work. If it is 

unavoidable and essential to stable it near running track, it shall be properly secured and 

manned even during nonworkinghours with all arrangementsto protect thetrack from 

infringement. 

(viii)Any material unloaded or  shifted along the track should be kept clear of moving 

dimensions and stacked at a specified distance from running track. 

 

(ix)Movement of vehicle/ working of machineries should be prohibited at night. However, in 

case  of emergency when night working unavoidable, adequate lighting shall be provided with 

all protection measured as mentioned above in full force. All night working near IR track shall 

requireEngineer’s prior approval. 

 

(x)The work site should be suitably demarcated to keep public and passengers away. Necessary 

signages , boards, such as “work in progress” etc should be provided at appropriate location to 

warn public/ passengers. 

 

(xi)Contractor’s drivers/ operators handling vehicles/ machineries shall be issued a fitness 

certificate by the safety officer of the Contractor after educating them about safety norms and 

after taking as  surance in writing for working with invicinity of railway’s track. 

 

(xii)While working on cuttings with machineries or when there is movement of vehicles above 

cutting, if there is possibility of any of the following circumstances, work has to be done under block 

protection: 

 

(a)Any possibility exists for machinery/ vehicle aftert toppling/ due to loss of 

control come over track or infringe it. 

(b)Chance of machineries/ vehicles to come within 3.5 meters from track centre though 

working beyond it. 

 

(V) Works being beyond 6 meters from centre of IR/DFC track. 

 

No precautions are needed except in cuttings or where the work can affect train running in 

anyway. 
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(VI) Procedure to be followed for cutting of existing IR formation 

 

Locations where it is necessary to cut the existing IR formation for the construction of 

the construction of the DFC formation are classified into the following two categories: 

(a) Where the distance between the centre line of existing IR track and the proposed DFC 

track is less than 8m 

(b) Where the distance between the centre line of existing IR track and the proposed DFC 

track is greater than or equal to 8m 

 

(VII) Distance between center lines of IR DFC track is less than 8m. 

 

(a) Such a situation may arise while working in existing IR yards. In such cases, if is agreed 

with IRto suspend the nearest IR line for the traffic, the existing IR formation can be cut 

vertically at a distance of 3.8m from the centre line of the proposed DFC track for the depth 

required to provide the formation layers (blanket and prepared sub grade) of the DFC track 

as per specifications. Incase it is not agreed to suspend the traffic on nearest IR line, detailed 

methodology for the workwill be submitted by contractor tothe Engineer for the approval 

and work will be  executed accordingly following all safety precautions. 

 

(b) Due care and precautions shall be taken to avoid any slippage of the cut. In case of any 

slippage,damage of disturbance of the IR track an formation, the Contractor shall rectify 

and restore the some to its original configuration at his own cost to the satisfaction of the 

Engineer. 

 

(c) The suspension of the IR line will not be more than two weeks and this portion of the earth 

work shall be completed within this period. 

 

(d) This work shall not be carried out during monsoon, during rainy days or when the IR 

formationisinasaturatedcondition. 

 

(VIII) Distance between center lines of IR and DFC track is greater than or equal to 8m. 
 

a. While constructing the bank by the side IR running track, benching of existings lope shall 

be done, before new earth work is taken up, to provide proper bonding between old and 

new earth works, It should be ensured that there is no humus material left on the 

benchedslope. Care need to be taken to avoid entry of rain water into the formation from 

this weak junction to avoid development of weakness information, slope failure, 

maintenance problems due to uneven settlement. 

 

b. Starting from the to, bench in gatevery 30 cm height shall be done on the sloped 

surface of existing IR bank as in sketch below, so as to provide proper amalgamation 

between old and new earth work. 
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PART-I 

CHAPTER-V 

SPECIAL CONDITIONS OF CONTRACT 

ADDITIONAL SPECIAL CONDITIONS (SECTION-3) 

 

3.  GENERAL 

 

3.1Where there is any conflict between the various documents in the contract, the following order of 

priority shall be followed i.e. a document appearing earlier shall override the document appearing 

subsequently. However, the decision of Engineer/DFCCIL would be final & binding in this 

regard. 

 

Order of Priority of Documents: 

 
(a) Letter of Award 

(b) Bill(s) of Quantities. 

(c) Special Conditions of Contract.  

  (d)Technical Specifications as given in tender documents. 

(e) Drawings, if any. 

(f)Indian Railways Standard General Conditions of Contract updated with correction slips issued up to date of 

inviting tender or as otherwise specified in the tender documents. 

(g)CPWD Specifications 2019 Vol I & II updated with correction slips issued up to date of inviting tender or as 

otherwise specified in the tender documents, if applicable in the contract. 

(h)Relevant B.I.S. Codes updated with correction slips issued up to date of inviting tender or as otherwise 

specified in the tender documents 

 

 

Note: Unless otherwise specified, CPWD Specifications with corrections slips till the last date of tender 

submission shall be followed in general.  

 

3.2 The Contractor shall make all necessary arrangements for protecting from rains, fog or likewise 

extreme weather conditions, the work already executed and for carrying out the further work, during 

monsoon including providing and fixing temporary shelters, protections etc. Nothing extra shall be 

payable on this account. Also, no claims for hindrance shall be entertained on this account. 

 

3.3 In case of flooding of site on account of rain or any other cause and any consequent damage, 

whatsoever, no claim financially or otherwise shall be entertained not withstanding any other provisions 

elsewhere in the contract agreement. Also, the Contractor shall make good, at his own cost, the damages 

caused, if any. Further, no claims for hindrance shall be entertained on this account. 

 

 

3.4 Emergency Work: 

 

In the event of any action or failure occurring in on or about the work or arising out of or in 

connection with the construction, completion or maintenance of the work which in the 

Engineer/DFCCIL opinion requires immediate attention, Engineer/DFCCIL may by its own 

workmen or other agency execute or partly execute the necessary work or carry out repairs if 

the Engineer/DFCCIL considers that the contractor is not in a position to do in time and to 

charge the cost thereof to the contractor as determined by the Engineer/DFCCIL. 

 

3.5 Protection & Care of Works: 
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a.  The works are to be protected as asked by the Engineer/DFCCIL. Protection is required for all 

hazardous works and during installation, testing & commissioning of work. The cost of safety 

measures & other gadgets etc. shall be deemed to be included in the quoted rates and nothing 

extra shall be paid for the same. 

 

       b. Care of the Structure: 
 

(i) Care shall be taken by the contractor during execution of the work to avoid damage to the      

structure. 

        (ii) They shall also be responsible for repairing all such damages and restoring the same to the 

original finish at their cost. 

     (iii) They shall also remove all unwanted and waste materials arising out of the execution of work 

from the site from time to time. 

 

3.6 TOOLS AND PLANTS 

 
(b) The bidder should arrange construction equipments required for the proper and timely execution of 

the work. Nothing extra shall be paid on this account. 

 
(c) No tools and plants including any special T&P etc. shall be supplied by the Department and the 

contractor shall have to make his own arrangements at his own cost. No claim of hindrance  (or any 

other claim) shall be entertained on this account. 

 

3.7 ROYALTY 

 

Royalty at the prevalent rates shall be paid by the contractor if required by State Govt. or Local 

Authority Nothing extra shall be payable on this account. 

 

3.8 PRESERVATION AND CONSERVATION MEASURES 

 
(a) Existing drains, pipes, cables, over-head wires, sewer lines, water lines and similar services encountered 

in the course of the execution of work shall be protected against the damage by the contractor, at his own 

expense, for which nothing is payable. The contractor shall not store materials or otherwise occupy any 

part of the site in a manner likely to hinder the operation of such services. 

 
(b) All fossils, coins, articles of value of antiquity, structures and other remains or things of geological or 

archaeological interest discovered on project location during excavation/construction shall be the 

property of the Government, and shall be dealt with as per provisions of the relevant legislation. The 

contractor will take reasonable precaution to prevent his workmen or any other persons from removing 

and damaging any such article or thing. He will, immediately upon discovery thereof and before removal 

acquaint the Engineer/DFCCIL of such discovery and carry out the official instructions of 

Engineer/DFCCIL for dealing with the same, till then, all work shall be carried out in a way so as not to 

disturb/ damage such article or thing. 

 

3.9 RESPONSIBILITY 

 
(a) The Contractor shall keep himself fully informed of all relevant acts and laws of the Central & State 

Governments, orders, decrees of statutory bodies, tribunals having any jurisdiction or authority, which in 

any manner may affect those engaged or employed and anything related to carrying out the work. All the 

rules & regulations and bye-laws laid down by District Collector /Noida Authority and any other 

statutory bodies shall be adhered to, by the contractor, during the execution of work. The Contractor shall 

also adhere to all traffic restrictions notified by the local authorities. The water charges (for municipal 

water connection as well as tanker water) shall be borne by the contractor. Also, if the contractor obtains 

water connection for the drinking purposes from the municipal authorities or any other statutory body, 

the consequent sewerage charges shall be borne by the contractor. All statutory taxes, levies, charges 
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(including water and sewerage charges, charges for temporary service connections and / or any other 

charges) payable to such authorities for carrying out the work, shall be borne by the Contractor. The 

Contractor shall arrange to give all notices as required by any statutory / regulatory authority and shall 

pay to such authority all the fees that is required to be paid for the execution of work. He shall protect 

and indemnify the DFCCIL and its officials & employees against any claim and /or liability arising out of 

violations of any such laws, ordinances, orders, decrees, by himself or by his employees or his authorized 

representatives. Nothing extra shall be payable on these accounts. 

 
(b) The fee payable to statutory authorities for obtaining the various permanent service connections and 

Building Use Certificate for the building shall be borne by the DFCCIL. The contractor shall assume all 

liability, financial or otherwise in connection with this contract and shall protect and indemnify DFCCIL 

from any and all damages and claims that may arise on any account.  

 

(c)The Contractor shall indemnify against all claims in respect of patent rights, royalties, 

design, trademarks of name or other protected rights, damages to adjacent buildings, roads or 

members of public, in course of execution of work or any other reasons whatsoever, and shall 

himself defend all actions arising from such claims and shall indemnify the DFCCIL in all 

respect from such actions, costs and expenses.  Nothing extra shall be payable on this account. 

 
(d)The contractor shall keep himself fully informed of all acts and laws of the Central Government and 

State Governments of U.P. and Haryana, all local bye laws, ordinances, rules and regulations and all 

orders and decree of bodies or, tribunals having any jurisdiction or authority which in any manner affect 

those engaged or employed on the work or which in any way affect the conduct of the works. Contractor 

shall at all times, observe and comply with all such laws, ordinances, rules, regulations, orders and 

decrees, and shall give all notices and pay out of his own money any fees or charges to which he may be 

liable. He shall protect and indemnify the DFCCIL and its officers and employees against any claim or 

liability arising out of violations of any such law, ordinances, legislations, order or decree, whether by 

himself or by his employees & authorized representatives. 

 

3.10 Specialized Agencies 

 
(a) The tenderer must associate with himself, agencies of the appropriate eligibility to tender for each of 

specialized nature of items / work. Such works shall be got executed only through associated agencies 

specialized in these fields.  

 
(b) It shall be the responsibility of main contractor to sort out any dispute / litigation with the Specialized 

Agencies without any time & cost overrun to the DFCCIL. The main contractor shall be solely 

responsible for settling any dispute / litigation arising out of his agreement with the Specialized 

Agencies. The contractor shall ensure that the work shall not suffer on account of litigation/ dispute 

between him and the specialized agencies / sub- contractor(s). No claim of hindrance in the work shall be 

entertained from the Contractor on this account. No extension of time shall be granted and no claim what 

so ever, of any kind, shall be entertained from the Contractor on account of delay attributable to the 

selection/rejection of the Specialized Agencies. 

 

3.11  RATES 

 

The rates quoted by the contractor are deemed to be inclusive of concrete mix design, form work and 

scafffolding design, structural design, preparation of necessary drawings required for execution of 

work, proof checking of design from a reputed design engineer as approved by DFCCIL,Testing of all 

raw materials i.e cement, aggregates,water,reinforcement steel, structural steel, soil and other materials 

used in the work, from the external laboratory as approved by DFCCIL etc, site clearance, setting out 

work, profile, setting lay out on ground, establishment of reference bench mark(s), installing various 

signage, taking spot levels, survey with total station, construction of all safety and protection devices, 

compulsory use of helmet and safety shoes, and other appropriate safety gadgets by workers, imparting 

continuous training for all the workers, barriers, preparatory works, construction of clean, hygienic and 
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well ventilated workers housings in sufficient numbers working during monsoon or odd season, 

working beyond normal hours, working at all depths, height, lead, lift, levels and location etc. and any 

other unforeseen but essential incidental works required to complete this work. Nothing extra shall be 

payable on this account and no extension of time for completion of work shall be granted on these 

accounts. 

 

3.12 No foreign exchange shall be made available by the DFCCIL for importing (purchase) of 

equipment, plants, machinery, materials of any kind or any other items required to be carried out 

during execution of the work. No delay and no claim of any kind shall be entertained from the 

Contractor, on account of variation in the foreign exchange rate. 

 

3.13 All ancillary and incidental facilities required for execution of work like labour camp, stores, 

fabrication yard, offices for Contractor, watch and ward, temporary ramp required to be made for 

working at the basement level, temporary structure for plants and machineries, water storage tanks, 

installation and consumption charges of temporary electricity, telephone, water etc. required for 

execution of the work, liaison and pursuing for obtaining various No Objection Certificates, completion 

certificates from local bodies etc., protection works, testing facilities / laboratory at site of work, 

facilities for all field tests and for taking samples etc. during execution or any other activity which is 

necessary (for execution of work and as directed by Engineer), shall be deemed to be included in rates 

quoted by the Contractor, for various items in the schedule of quantities. Nothing extra shall be payable 

on these accounts. Before start of the work, the Contractor shall submit to the Engineer, a site / 

construction yard layout, specifying areas for construction, site office, positioning of machinery, 

material yard, cement and other storage, steel fabrication yard, site laboratory, water tank, etc. DFCCIL 

shall provide rent free piece of it’s land(if available) for construction of these facilities at construction 

site for the duration of this work. 

 

3.14 For completing the work in time, the contractor might be required to work in two or more shifts 

(including night shifts). No claim whatsoever shall be entertained on this account, not with-standing the 

fact that the contractor may have to pay extra amounts for any reason, to the labourers and other staff 

engaged directly or indirectly on the work according to the provisions of the labour and other statutory 

bodies regulations and the agreement entered upon by the contractor with them. 

 

3.15 All material shall only be brought at site as per program finalized with the Engineer/DFCCIL. Any 

pre-delivery of the material not required for immediate consumption shall not be accepted and thus not 

paid for. 

 

3.16  SAFETY PRACTICES 

 
(a) WARNING / CAUTION BOARDS: All temporary warning / caution boards / glow signage display such 

as "Construction Work in Progress, "Keep Away", “No Parking”, Diversions & protective Barricades etc. 

shall be provided and displayed during day time by the Contractor, wherever required and as directed by 

the Engineer. These glow signages and red lights shall be suitably illuminated during night also. The 

Contractor shall be solely responsible for damage and accident caused, if any, due to negligence on his 

part. Also, he shall ensure that no hindrance, as far as possible, is caused to general traffic during 

execution of the work. This signage shall be dismantled & taken away by the Contractor after the 

completion of work, only after approval of the Engineer. Nothing extra shall be payable on this account. 

 
(b) SIGN BOARDS: The contractor shall provide and erect a display board of size and shape as required and 

paint over it, in a legible and workman like manner, the details about the salient features of the project, as 

required by the Engineer. The Contractor shall fabricate and put up a sign board in an approved location 

and to an approved design indicating name of the project, client / owner, architects, structural consultants 

etc. besides providing space for names of other Contractors, Sub-Contractors and specialized agencies. 

Nothing extra shall be payable on this account. 
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(c) Necessary protective and safety equipment shall be provided to the Site Engineer, Supervisory staff, 

labour and technical staff of the contractor by the contractor at his own cost and to be used at site. 

 
(d) No inflammable materials including P.O.L shall be allowed to be stored in huge quantity at site. Only 

limited quantity of P.O.L may be allowed to be stored at site subject to the compliance of all 

rules/instructions issued by the relevant authorities and as per the direction of Engineer in this regard. 

Also, all precautions and safety measures shall be taken by the contractor for safe handling of the P.O.L 

products stored at site. All consequences on account of unsafe handling of P.O.L shall be borne by the 

Contractor. 

 

 

3.17 QUALITY ASSURANCE 

 

(i) The contractor shall submit, a detailed and complete method statement for the execution, testing and 

Quality Assurance, of such items of works, as directed by the Engineer /DFCCIL. All the materials to be 

used in the work, to give the finished work complete in all respects, shall comply with the requirements 

of the specifications and shall pass all the tests required as per specifications as applicable or such 

specifications / standards as directed by the Engineer/ DFCCIL. However, keeping the Quality Assurance 

in mind, the Contractor shall submit, on request from the Engineer/ DFCCIL, his own Quality Assurance 

procedures for basic materials and such items, to be followed during the execution of the work, for 

approval of the Engineer/ DFCCIL. 

 

(ii) All materials and fittings brought by the contractor to the site for use shall conform to the samples 

approved by the Engineer which shall be preserved till the completion of the work. If a particular brand 

of material is specified in the item of work in Schedule of Quantity, the same shall be used after getting 

the same approved from Engineer/DFCCIL. Wherever brand/quality of material is not specified in the 

item of work, the contractor shall submit the samples as per suggested list of brand names given in the 

tender document/SCC for approval of Engineer/DFCCIL. For all other items, materials and fittings of ISI 

Marked shall be used with the approval of Engineer.  

 

(iii) Wherever ISI Marked material / fittings are not available, the contractor shall submit samples of 

materials / fittings manufactured by firms of repute conforming to relevant specifications or IS codes and 

use the same only after getting the approval of Engineer. 

 

(iv) The contractor shall procure and provide all the materials from the manufacturers / suppliers as per the 

list attached with the tender documents/SCC, as per the item description of the work. The equivalent 

brand for any item shall be permitted to be used in the work, only after approval of Engineer/Employer. 

No claim, whatsoever, of any kind shall be entertained from the contractor on this account and Nothing 

extra shall be payable on this account. 

 

(v) All materials whether obtained from Govt. stores or otherwise shall be got checked by the Engineer or his 

authorized supervisory staff on receipt of the same at site before use. 

 

(vi) The tests, as necessary, shall be conducted in the laboratory approved by the Engineer/DFCCIL. The 

samples shall be taken for carrying out all or any of the tests stipulated in the specifications and as 

directed by the Engineer/DFCCIL or his authorized representative. 

 

(vii) All the registers of tests carried out at Construction Site or in outside laboratories and all 

material at site (MAS) registers including cement register shall be maintained by the contractor. All the 

entries in the registers will be made by the designated Engineering Staff of the contractor and same 

should be regularly reviewed by Engineer/Employer. Contractor shall be responsible for safe custody of 

all the test registers. 

 

(viii) The contractor shall at his own risk and cost make all arrangements and shall provide all such 

facilities including material and labour, the Engineer/DFCCIL may require for collecting, preparing, 

forwarding the required number of samples for testing as per the frequency of test stipulated in the 
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contract specifications or as considered necessary by the Engineer/DFCCIL, at such time and to such 

places, as directed by the Engineer/DFCCIL. Nothing extra shall be payable for the above. 

 

(ix) The contractor or his authorized representative shall associate in collection, preparation, forwarding and 

testing of such samples. In case he or his authorized representative is not present or does not associate 

him, the result of such tests and consequences thereon shall be binding on the contractor. The contractor 

or his authorized representative shall remain in contact with the Engineer or his authorized representative 

associated for all such operations. No claim of payment or claim of any other kind, whatsoever, shall be 

entertained from the contractor. 

 

(x) All the testing charges shall be borne by the contractor. 

 

(xi) The contractor shall depute Site Engineer & skilled workers as required for the work. He shall submit 

organization chart along with details of Engineers and supervisory staff. It shall be ensured that all 

decision-making powers shall be available to the representatives of the contractor at site itself to avoid 

any likely delays on this account. The contractor shall also furnish list of persons for specialized works to 

be executed for various items of work. The contractor shall identify and deploy key persons having 

qualifications and experience in the similar and other major works, as per the field of their expertise. If 

during the course of execution of work, the Engineer is of the opinion that the deployed staff is not 

sufficient or not well experienced; the Contractor shall deploy more staff or better- experienced staff at 

site to complete the work with quality and in stipulated time limit. 

 

(xii) The contractor shall maintain all the work in good condition till the completion of entire work. 

The contractor shall be responsible for and shall make good, all damages and repairs, rendered necessary 

due to fire, rain, traffic, floods or any other causes. The Engineer shall not be responsible for any claims 

for injuries to person/workmen or for structural damage to property happening from any neglect, default, 

want of proper care or misconduct on the part of the contractor or of any other of his representatives, in 

his employment during the execution of the work. The compensation, if any, shall be paid directly to the 

Department / authority / persons concerned, by the Contractor at his own cost. 

 

(xiii) The contractor shall arrange electricity at his own cost for testing of the various electrical 

installations as directed by Engineer and for the consumption by the contractor for executing the work. 

Also, all the water required for testing various electrical installations, fire pumps, wet riser / fire-fighting 

equipment, fire sprinklers etc. and also testing water supply, sanitary and drainage lines, water proofing 

of underground sump, overhead tanks, water proofing treatment etc. shall be arranged by the contractor at 

his own cost. Nothing extra shall be payable on this account. 

 

3.18  SUBMISSION AND DOCUMENTATION 

 

(i) The contractor shall display all permissions, licenses, registration certificates, bar charts, other statements 

etc. under various labour laws and other regulations applicable to the works, at his site office. 

 

(ii) The contractor will submit computerized measurement sheet for the work carried out by him for making 

payment.  

 

(iii) To avoid delay, contractor should submit all samples well in advance so as to give timely orders for 

procurement. 

 

3.19  CLEANLINESS OF SITE 

 

(i) The contractor shall not stack the material / malba etc. on the land or road of the local development 

authority or on the land owned by the others, as the case may be. So, the muck, rubbish etc. shall be 

removed periodically as directed by the Engineer, from the site of work to the approved dumping grounds 

as per the local byelaws and regulations of the concerned authorities and all necessary permissions in this 

regard from the local bodies shall be obtained by the contractor. Nothing extra shall be payable on this 

account.  
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In case, the contractor is found stacking the building material / malba as stated above, the contractor shall 

be liable to pay the stacking charges / penalty as may be levied by the local body or any other authority 

and also to face penal action as per the rules, regulations and bye-laws of such body or authority. The 

Engineer shall be at liberty to recover, such sums due but not paid to the concerned authorities on the 

above counts, from any sums due to the contractor including amount of the Security Deposit and 

performance guarantee in respect of this contract agreement. 

 

(ii) The contractor shall take instructions from the Engineer regarding collection and stacking of materials at 

any place. No excavated earth or building rubbish shall be stacked on areas where other buildings, roads, 

services and compound walls are to be constructed. 

 

(iii) The site of work shall be always kept clean so that there is no obstraction to road traffic/users.Nothing 

extra shall be payable on this account. 

 

3.20 INSPECTION OF WORK 

3.20.1 The factory for casting of solid precast prestressed concrete panels should have all required 

facilities as per relevant IS Codes and ,shall be got approved from engineer-in-charge before start of 

panel casting work. 

 

3.20.2In addition to the provisions of relevant clauses of the contract, the work shall also be open to 

inspection by the Chief General Manager, and other senior officers of DFCCIL in addition of the 

+working hours and at all times at which reasonable notices of the intention of the 

Architect/Engineer/DFCCIL or other officers as stated above to visit the works shall have been given to 

the contractor, either himself be present to receive the orders and instructions or have a responsible 

representative duly accredited in writing, to be present for that purpose. 

 

 

3.21 SETTING OUT 

 

(i) The contractor shall carry out survey of the work area, at his own cost, setting out the layout of in 

consultation with the Engineer & proceed further. Any discrepancy between the architectural drawings 

and actual layout at site shall be brought to the notice of the Engineer. It shall be responsibility of the 

contractor to ensure correct setting out of alignment. Nothing extra shall be payable on this account. 

 

(ii) The contractor shall establish, maintain and assume responsibility for grades, lines, levels and 

benchmarks. He shall report any errors or inconsistencies regarding grades, lines, levels, dimensions etc. 

to the Engineer before commencing work. Commencement of work shall be regarded as the Contractor’s 

acceptance of such grades, lines, levels, and dimensions and no claim shall be entertained at a later date 

for any errors found. 

 

(iii) If at any time, any error appears due to grades, lines, levels and benchmarks during the progress of the 

work, the contractor shall, at his own expense rectify such error, if so required, to the satisfaction of the 

Engineer. Nothing extra shall be payable on this account. 

 

(iv) Though the site levels are indicated in the drawings the contractor shall ascertain and confirm the site 

levels with respect to benchmark from the concerned authorities. The contractor shall protect and 

maintain temporary/permanent benchmarks at the site of work throughout the execution of work. These 

benchmarks shall be got checked by the Engineer or his authorized representatives. The work at different 

stages shall be checked with reference to bench marks maintained for the said purpose. Nothing extra 

shall be payable on this account. 

 

(v) The approval by the Engineer/DFCCIL, of the setting out by the contractor, shall not relieve the 

contractor of any of his responsibilities and obligation to rectify the errors/ defects, if any, which may be 

found at any stage during the progress of the work or after the completion of the work. 
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(vi) The contractor shall be entirely and exclusively responsible for the horizontal, vertical and other 

alignments, the level and correctness of every part of the work and shall rectify effectively any errors or 

imperfections therein. Such rectifications shall be carried out by the contractor at his own cost to the 

entire satisfaction of the Engineer. 

 

 

 

 

 

 

 

 

 

3.22  JURISDICTION OF COURT 

 

Courts at Delhi/Noida alone shall have the jurisdiction to decide any dispute arising out of or in respect 

of this contract. 

 

3.23  ALL HEIGHTS, LIFTS, LEADS AND DEPTHS 

 

Unless otherwise provided in the Schedule of quantities or in CPWD Specifications or in tender 

document, the rates tendered by the contractor shall be all inclusive (except GST) and shall apply to all 

heights, lifts, leads and depths of the building and nothing extra shall be payable to him on this account. 

 

3.24  PREVENTION OF NUISANCE AND POLUTION CONTROL 

 

The contractor shall take all necessary precautions to prevent any nuisance or inconvenience to the 

owners, tenants or occupiers of adjacent properties and to the public in general and to prevent any 

damage to such properties from pollutants like smoke, dust, noise. The contractor shall use such 

methodology and equipment so as to cause minimum environmental pollution of any kind during and 

minimum hindrance to road users and to occupants of the adjacent properties or other services running 

adjacent/near vicinity. The contractor shall make good at his cost and to the satisfaction of the Engineer, 

any damage to roads, paths, cross drainage works or public or private property whatsoever caused due 

to the execution of the work or by traffic brought thereon by the contractor. All waste or superfluous 

materials shall be carried away by the contractor, without any reservation, entirely to the satisfaction of 

the Engineer. 
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Part – II 

 

TECHNICAL SPECIFICATIONS 

 

For technical specifications, refer relevant CPWD specification, 2019 as amended upto date. 

For Non-Schedule items, the specifications in tender Document/Schedule shall be applicable. 

In case of any conflict between Technical Specification, Additional Technical Specification 

mentioned in Part-II and Part-III of Tender Document, Codes / Specifications mentioned above or 

otherwise or regarding correct applicability of relevant specification, the decision of Engineer shall 

be final and binding. 

 

GENERAL TECHNICAL SPECIFICATION 

 

For Specifications if not covered in tender document, execution of work shall be carried out in 

accordance with relevant CPWD Specifications & Guidelines. Further, if any specification(s) not 

available in technical specification as provided in the tender document or CPWD Guidelines, GOOD 

industrial practices and/or Manufacturer’s catalogue are to be referred in consultation with Engineer 

and decision of Engineer is final & binding in this regard. 

 

(A) Supplying and filling, stacking of earth filled bags. 

 

1. Local earth of good quality shall only be used in filling . However organic soil, black 

cotton soil, dispersive soil, expensive soil, shall not be permitted. 

2. Any malba, rubbish, construction waste etc. shall not be used in filling of bags. 

3. Empty bags of cement used for filling shall be of good quality. 

4. Filled bags shall be sewed with machine. 

5. The weight of earth filled should not be less than 40 kg. 

6. The stacking of bags shall be in proper rows and max. 10 bags shall be stacked vertically 

one above other. 

7. The watch and ward of stacked bags,till taking over by DFCCIL, shall be the responsibility 

of the contractor.Nothing extra shall be paid on this ground.  

(B) Pre-engineered/pre-fabricated  solid precast,prestressed reinforced concrete panels   

1. The factory for manufacturing of pre-engineered/pre-fabricated solid precast,pre stressed  

reinforced concrete panel shall be got approved from the engineer-in-charge in order to 

ensure that all required facilities for manufacturing and testing as per relevant CPWD 

Specifications and IS codes are available. 

2. The contractor shall submit the design of foundation and panels to the engineer-in-charge 

for approval. 

3. The contractor shall submit the mix design to the engineer-in-charge for approval.  
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4. The contractor shall submit the sample of all materials to be used in the work, to  the 

engineer-in-charge for approval.             

5. All material test certificates shall be submitted by the contractor to the engineer-in-charge 

for reviewing and scrutiny to ensure its conformity as per relevant IS code/CPWD 

specifications. 

6. The samples of materials shall also be sent to external laboratory approved by  the 

engineer-in-charge, for testing as per the frequency as laid down in revelent IS codes. All 

testing charges shall be borne by the contractor.                                                            

         LIST OF APPROVED MAKES 

SL. No.  Description of Material   Approved Make /Manufacturers   

1 Reinforcement Steel (HDSD TMT)  TATA / SAIL / JINDAL/RINL 

2 Cement OPC /Cement PPC  Ultratech / Ambuja / J K/Wonder 

3 Structural Steel  TATA / SAIL / JINDAL/RINL 

4 Structural Steel (Hollow Tube) Surya Prakash/APL Apollo 

5 Pre stressed wires TATA/ USHA MARTIN 

 

Notes:  

1  The brands/makes of the items would be executed as per the “List of Approved Makes” 

provided in the Tender Document.  

2 In case of non-availability of the brand/make specified in the approved list, the agency 

shall be allowed to use alternate equivalent brands of the material subject to approval of 

the same from Engineer/DFCCIL and decision of Engineer/DFCCIL in this regard shall 

be final and binding.     

3    The agency has to submit requisite catalogues and samples of the material to DFCCIL before 

approval and ensure that the supply would only be taken by agency after the materials are duly 

approved by DFCCIL.     

4 The agency has to produce Manufacturer Test Certificates (MTC), Warranty 

Certificates/Invoices for material/equipment supplied for certification and approval. 

5 Submittals and samples before supply must be approved from Engineer incharge.  
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PART-III 

 

CHAPTER - I 

 

MILESTONES AND TIME SCHEDULE 

 

1.1.1 Time Schedule: 

 

1.1.1.1 Time of start and completion: 

 

 The time allowed for execution of the works is 12(Twelve Months) from the date of 

issue of letter of acceptance from DFCCIL. 

 

 If the contractor commits defaults in commencing execution of the works as afore stated, 

DFCCIL shall without prejudice to any other right to remedy, be at liberty to forfeit fully 

the Earnest Money Deposit and performance guarantee of the contractor. 

 

1.1.1.2 Progress of works: 

 

 The contractor shall submit a programme of work in the form of a Bar Chart of all the 

activities in consistence with milestone target envisaged below. In case this bar chart 

requires to be modified, the DFCCIL and the contractor shall agree upon a time and 

progress chart. The chart shall be prepared in direct relation to the time stated as 

12months for the completion of the works as the milestone targets specified below of 

these special conditions. It shall indicate the forecast of the dates of commencement and 

completion of various activities of the work and may be amended as necessary by 

agreements between the DFCCIL and the contractor within the limitation of 12months 

as overall completion period. 
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TENDER FORMS 

FORMNo.  SUBJECT 

FormNo. 1A  Offer Letter 
 

FormNo. 1B  Format for Certificate to Be Submitted / Uploaded by Tenderer 

AlongwithThe Tender Documents 

Form No. 1C Format for Certificate to be given by attorney/authorized signatory/each 

member of Partnership firm/Joint venture (JV) / HinduundividedFamily 

(HUF)/Limited Liability Partnership (LLP) etc.) 

Form No. 1D Format for Bid Security in the form of Bank Guarantee Bond from any 

Schedule Commercial Bank of India. 

Form No. 2 Tenderers Credentials 

Form No. 2A/2AA Technical Eligibility Criteria Details 

Form No. 2B Financial Eligibility Criteria Details 

Form No. 2C Bid Capacity 

Form No. 2D Applicant's Party Information Form 

Form No. 3 Summary of Prices 

Form No. 4  Schedule of Prices and Total Prices 

Form No. 5 Format of Contract Agreement 

Form No. 6  Format of Bank Guarantee for performance security 

Form No. 7 Standing indemnity bond for “On Account” payment 

Form No. 7A Indemnity Bond 

Form No. 8  ECS / NEFT / RTGS Mandate form  

Form No. 9 Draft Memorandum of understanding(MOU) for JV 

Form No.10 Draft format for JV Agreement 

Form No.11 Pro-forma letter of participation from each partner of JV  

Form No.12 Format for Power of Attorney for authorized signatory of JV Partners 

Form No.13 Format for Power of Attorney to lead partner of JV  

Form No. 14    Proforma for Time Extension 
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Form No. 15    Certificate of Fitness 

Form No. 16    Proforma of 7 days Notice for works as a Whole/In Parts  

Form No. 17   Proforma of 48 Hours Notice for Whole Work 

Form No. 17A Proforma of 48 Hours Notice for Part of the Work   

Form No. 18    Proforma of Termination Notice 

Form No. 18A Proforma of Termination Notice for Part of Work       

Form No. 19    Pre-Contract Integrity Pact 

Form No. 20   Final Supplementary Agreement 

Form No. 21    Format of Bank Guarantee for Security Deposit  

Form No. 22    Format for Power of Attorney for Authorized representative 

Form No. 23    No deviation Certificate 

Form No.24 Agreement Towards Waiver Under Section 12(5) and Section 31A (5) of  

 Arbitration and conciliation Amendment Act. 

 

                                Form No. 25                Certification by Arbitrator appointed under Clause 63 & 64 of Indian       

                                                                     Railways  General Conditions of Contract.  

 

Form No.26 Proforma of 14 days notice for offloading of part of contract 

 

Form No.27 Notice for Part of Contract Work offloaded. 
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FORM No. 1A 

OFFER LETTER 

 

Tender No: CGM/DFCCIL/NOIDA UNIT/ PREFEB SHELTER/REJN-DERN/2024-25/02 

  

Name of Work: Design, Supply, Erection and Commissioning of Pre-Engineered/Fabricated 

Structure for Patrolman shelter huts and other misc. works for Safety of 

DFCC Assets in Rewari-Dadri Section of Western Dedicated Freight 

Corridor under CGM/Noida Unit. 

To, 

The Chief General Manager/Noida, 
DFCCIL 
 

We, the undersigned, declare that: 

1. I/We ____________________ have read the various conditions to tender attached hereto and agree to 

abide by the said conditions.  I/We also agree to keep this offer open for acceptance for a period of 

________ days from the date fixed for closing of the tender and in default thereof, I/We will be liable 

for forfeiture of my/our “Bid Security”. I/We offer to do the work for _______ DFCCIL, at the rates 

quoted in the attached bill(s) of quantities and hereby bind myself/ourselves to complete the work in all 

respects within ____________ months from the date of issue of letter of acceptance of the tender. 

2. I/We also hereby agree to abide by the Indian Railways Standard General Conditions of 

Contract, with all correction slips up-to-date and to carry out the work according to the Special 

Conditions of Contract and Specifications of materials and works as laid down by DFCCIL in the 

annexed Special Conditions/Specifications, Standard Schedule of Rates (SSOR) with all correction slips 

up-to-date for the present contract. 

3. A Bid Securityof ₹ ___________ has already been deposited online/ submitted as Bank 

Guarantee bond. Full value of the Bid Security shall stand forfeited without prejudice to any other right 

or remedies in case my/our Tender is accepted and if:  

(a) I/We do not submit the Performance Guarantee within the time specified in the Tender document; 

(b) I/We do not execute the contract documents within seven days after receipt of notice issued by 

the Railway that such documents are ready; and  

(c) I/We do not commence the work within fifteen days after receipt of orders to that effect. 
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4. (a) I/We am/are a Startup firm registered by …………………… Department of Industrial 

Policy and Promotion (DIPP) and my registration number is ……………. valid upto …………………. 

(Copy enclosed) and hence exempted from submission of Bid Security. 

5. We are a Labour Cooperative Society and our Registration No. is ……………….. with 

…………………..and hence required to deposit only 50% of Bid Security.  

 

6. Until a formal agreement is prepared and executed, acceptance of this tender shall constitute a 

binding contract between us subject to modifications, as may be mutually agreed to between us and 

indicated in the letter of acceptance of my/our offer for this work. 

 

Signature of Witnesses: 

 

________________________ 

(1)  ___________________ 

 

Signature of Tenderer(s) 

 

(2)  ___________________ Date ________________ 

 

 Address of the Tenderer(s) 

 

_____________________________ 
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        FORM  No. 1B 
 

FORMAT FOR CERTIFICATE TO BE SUBMITTED / UPLOADED BY 

TENDERER ALONGWITH THE TENDER DOCUMENTS 

(To be executed in presence of Public notary on non-judicial stamp paper of the value of 

Rs. 100/- The stamp paper has to be in the name of the tenderer) 

Tender No: CGM/DFCCIL/NOIDA UNIT/ PREFAB SHELTER/REJN-DERN/2024-25/02 

Name of Work: Design, Supply, Erection and Commissioning of Pre-Engineered/Fabricated 

Structure for Patrolman shelter huts and other misc. works for Safety of 

DFCC Assets in Rewari-Dadri Section of Western Dedicated Freight 

Corridor under CGM/Noida Unit. 

I……………………………… (Name and designation)** appointed as the 

attorney/authorized signatory of the tenderer, 

 

M/s_____________________________ (hereinafter called the tenderer) for the purpose 

of the Tender documents for the work of 

____________________________________________ as per the tender 

No.____________ of ________(DFCCIL/Railway)**, do hereby solemnly affirm and 

state on the behalf of the tenderer including its constituents as under: 

 

1. I/we the tenderer (s) am/are signing this document after carefully reading the 

contents. 

 

2. I/We the tenderer(s) also accept all the conditions of the tender and have signed all 

the pages in confirmation thereof. 

 

3. I/we hereby declare that I/we have downloaded the tender documents from Indian 

Railway website www.ireps.gov.in . I/we have verified the content of the document 

from the website and there is no addition, no deletion or no alteration to the content 

of the tender document.  In case of any discrepancy noticed at any stage i.e. 

evaluation of tenders, execution of work or final payment of the contract, the master 

copy available with the DFCCIL/Railway Administrationshall be final and binding 

upon me/us. 

4. I/we declare and certify that I/we have not made any misleading or false 

representation in the forms, statements and attachments in proof of the qualification 

requirements. 

5. I/We also understand that my/our offer will be evaluated based on the 

documents/credentials submitted along with the offer and same shall be 

binding upon me/us. 

http://www.ireps.gov.in/
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6. I/We declare that the information and documents submitted along with the 

tender by me/us are correct and I/we are fully responsible for the correctness 

of the information and documents, submitted by us. 

7. I/we certify that I/we the tenderer(s) is/are not blacklisted or debarred by Railways/DFCCIL or any 

other Ministry / Department of Govt. of India from participation in tender on the date of 

submission of bids, either in individual capacity or as a HUF/ member of the partnership 

firm/LLP/JV/Society/Trust. 

 

8. I/we understand that if the contents of the certificate submitted by us are found to be forged/false 

or incorrect at any time during process for evaluation of tenders, it shall lead to forfeiture of the 

Bid Security and may also leed any other action provided in the contract including banning of 

business for a period of upto two year. Further, I/we (insert name of the 

tenderer)**_________________ and all my/our constituents understand that my/our offer shall be 

summarily rejected. 

 

9. I/we also understand that if the contents of the certificate submitted by us are found to be 

false/forged or incorrect at any time after the award of the contract, it will lead to termination of 

the contract, along with forfeiture of Bid Security/Security Deposit and Performance guarantee and 

may also lead to any other action provided in the contract including banning of business for a 

period of upto two year. 

 

10. I/We have read the clause regarding restriction on procurement from a bidder of a country which 

shares a land border with India and certify that I am/We are not from such a country or, if from 

such a countryhave been registered with the competent Authority. I/We hereby certify that I/we 

fulfil all the requirements in this regard and am/are eligible to be considered (evidence of valid 

registration by the competent authority is enclosed). 

 

 

 

  SEAL AND SIGNATURE 

  OF THE TENDERER 

Place: 

Dated: 

 

** The contents in italics are only for guidance purpose. Details as appropriate are to be 

filled in suitably by tenderer. 
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 FORM No. 1C 

 

 

(This certificate is to be given by attorney/authorized signatory/each member of Partnership 

firm/Joint Venture (JV) / HinduUndivided Family (HUF) / Limited Liability Partnership (LLP) etc.) 

 
I/We.................................(Name), attorney/authorized signatory of the ------------------------- (constituent 

firm/constituent partner) and member/partner of the …………................(tenderering firm) hereby solemnly 

affirm and state as under: 

 

1. I/we certify that …………………………….. (constituentfirrn/constituent partner) is/are not btacklisted or 

debarred by DFCCIL/Railways or any other Ministry / Department of Govt. of India from participation in 

tender on the date of submission ofbids, either in individual capacity or as a HUF/member of the partnership 

firm/LLP/JV/Society/Trust. 

 
2. I/We have read the clause regarding restriction on procurement from a bidder of a country which shares a land 

border with India and certify that I am/we are not from such a country or, if from such a country, have been 

registered with the competent Authority. I/we hereby certify that I/we fulfil all the requirements in this regard 

and am/are eligible to be considered (evidence ofvalid registration by the competent authority is enclosed), 

 

 

SEAL AND SIGNATURE 

OF THE CONSTITUENT FIRM/CONSTITUENT PARTNER 

 

Place: 

Dated: 
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Form No. 1D 

(Bid Security) 

    Bank Guarantee Bond from any scheduled commercial bank of India 

(On non-judicial stamp paper, which should be in the name of the Executing Bank). 

Name of the Bank: ---------- 

President of India, 

Acting through ………, 

……….. Railway,  

Beneficiary: ………………………………………………. Railway 

Date:...................................................... 

Bank Guarantee Bond No.:      Date:--------- 

In consideration of the President of India acting through Dy. Chief Project Manager 

(hereinafter called “DFCCIL”) having invited the bid for “Design, Supply, Erection and 

Commissioning of Pre-Engineered/Fabricated Structure for Patrolman shelter huts and other 

misc. works for Safety of DFCC Assets in Rewari-Dadri Section of Western Dedicated Freight 

Corridor under CGM/Noida Unit.”Through, Notice inviting tender (NIT) 

No.CGM/DFCCIL/NOIDA UNIT/PREFAB SHELTER/REJN-DERN/2023-24/08 We have been 

informed that . . . . . [Insert name of the Bidder]............ (hereinafter called "the Bidder") 

intends to submit its bid  (hereinafter called "the Bid") .  

WHEREAS, the Bidder is required to furnish Bid Security for the sum of [Insert required Value 

of Bid Security], in the form of Bank Guarantee, according to conditions of Bid.                                                                         

AND 

WHEREAS, ............[Insert Name of the Bank], with its Branch ...............[Insert Address] 

having its Headquarters office at........ [Insert Address], hereinafter called the Bank, acting 

through ..............[Insert Name and Designation of the authorised persons of the Bank], have, at 

the request of the Bidder, agreed to give guarantee for Bid Security as hereinafter contained, in 

favour of the Railway: 

1. KNOW ALL MEN that by these present that I/We the undersigned [Insert name(s) of 

authorized representatives of the Bank], being fully authorized to sign and incur 

obligations for and on behalf of the Bank, confirm that the Bank, hereby, unconditionally 
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and irrevocably guarantee to pay to the Railway full amount in the sum of [Insert required 

Value of Bid Security] as above stated. 

2. The Bank undertakes to immediately pay on presentation of demand by the Railway any 

amount up to and including aforementioned full amount without any demur, reservation or 

recourse. Any such demand made by the Railway/DFCCIL on the Bank shall be final, 

conclusive and binding, absolute and unequivocal on the Bank notwithstanding any disputes 

raised/ pending before any Court, Tribunal, Arbitration or any Authority or any threatened 

litigation by the Bidder or Bank. 
 

3. The Bank shall pay the amount as demanded immediately on presentation of the demand by 

Railway/DFCCIL without any reference to the Bidder and without the Railway/DFCCIL 

being required to show grounds or give reasons for its demand of the amount so demanded. 
 

4. The guarantee hereinbefore shall not be affected by any change in the constitution of the 

Bank or in the constitution of the Bidder. 
 

5. The Bank agrees that no change, addition, modifications to the terms of the Bid document or 

to any documents, which have been or may be made between the Railway/DFCCIL and the 

Bidder, will in any way absolve the Bank from the liability under this guarantee; and the 

Bank, hereby, waives any requirement for notice of any such change, addition or 

modification made by Railway/DFCCIL at any time. 
 

6. This guarantee will remain valid and effective from…….…….[insert date of issue]till  

………..[insert date, which should be minimum 90 days beyond the expiry of validity of 

Bid].  Any demand in respect of this Guarantee should reach the Bank within the validity 

period of Bid Security. 
 

7. The Bank Guarantee is unconditional and irrevocable. 
 

8. The expressions Bank and Railway/DFCCIL herein before used shall include their respective 

successors and assigns. 
 

9. The Bank hereby undertakes not to revoke the guarantee during its currency, except with the 

previous consent in writing of the Railway/DFCCIL. This guarantee is subject to the Uniform 

Rules for Demand Guarantees, ICC Publication No.758. 
 

10. The Bank hereby confirms that it is on the SFMS (Structured Financial Messaging System) 

and shall invariably send the advice of this Bank Guarantee to the following bank details – 
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11. The Guarantee shall be valid in addition to and without prejudice to any other security 

Guarantee(s) of Bidder in favour of the Railway/DFCCIL. The Bank, under this Guarantee, 

shall be deemed as Principal Debtor of the Railway/DFCCIL. 

Date …………     ……………………………………… 

  Place………….                   Bank’s Seal and authorized signature(s)                 

       [Name in Block letters] ……………….... 

       [Designation with Code 

No.]……………..…… 

       [P/Attorney] No.   

Witness: 

1    Signature, Name & Address & Seal 

      2    Signature, Name& address & Seal      Bank’s Seal 

  

[P/Attorney]No. 

 

IFSC CODE UBIN0578002 

IFSC TYPE BRANCH 

BANK NAME UNION BANK OF INDIA 

BRANCH NAME RAIL 

CITY NAME GAUTAMBUDDHA NAGAR 

ADDRESS SECTOR-143, NOIDA BRANCH, 

GAUTAMBUDDHA NAGAR-201309 

DISTRICT GAUTAMBUDDHA NAGAR 

STATE UTTAR PRADESH 

BG ENABLED YES 
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Note: All italicized text is for guidance on how to prepare this bank guarantee and shall be deleted 

from the final document.  
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FORM No. 2 

    TENDERER'S CREDENTIALS 

 

S. No Description 

1 For Technical xperience/competence, provided details of similar completed work(s) during the 

last Seven (07) years, ending  last day of month previous to the one in which tender is invited in the 

proforma given in“Form-2A/2AA”. The bidder shall attach Certified completion certificates 

issued by the client in this regard. 

2 For Financial  capacity and organizational resources, provide details  of contractual 

payments received in the last three financial years and the current financial year upto the date 

of inviting of tender as per audited balance sheet duly  certified by Chartered Accountant/ 

UDIN Certificate from Chartered Accountant duly supported by Audited Balance Sheet/Form 

16A/26AS etc.in the proforma given in“Form-2B”. The bidder shall attach necessary 

documents in support of the above duly certified by Chartered Accountant. 

3

. 

For Bid capacity– Form no.2C 

4 Tenderers should fill the general information about their firm including constitution of the firm 

in “Form-2D”. Attach certified copies of legal and other documents in support thereof.  
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FORM No. 2A 

TECHNICAL ELIGIBILITY CRITERIA DETAILS 

 

Details of the similar works completed for Govt./ Semi-Govt./ PSU(as per Para 1.3.14.1 of 

Preamble and General Instructions to Tenderers) 

 

LOA/ Contract Agreement No. and date 

Similar Contract No. 

 

Description of Work 

Contract Identification 

 

Contract Amount as per LOA 

 

Awarddate 

 

Final Executed Amount as per Completion 

Certificate. 

 

Date of completion as per LOA  

Actual Date of Completion 

Completiondate 

 

Whether the work was executed by Firm as 

single entity or as a Joint Venture or as a 

consortium. 

 

 

 

 

 

 

 

 

 

 

Percentage share of firm, if the work was 

executed as Joint Venture/Consortium 

 

 

 

Client Details:  

Name of Firm and Contact 

Person:  

Address: 

Mobile, Telephone, faxnumber: 

E-mail: 

 

Note: 1. If the tenderer has completed more than one work, the form shall be numbered as Form - 2A (i), 

Form 2A (ii) and Form 2A (iii) in support of its technical eligibility i.e. the detail of only those  

works is required to be submitted, based on which he is assumed to be qualified. Hence, the details 

of  work submitted should not in any case, be more than three. 

2. The bidder shall attach Certified Completion Certificate for the works issued by the client with 

Form 2A above. 

3. Copy of Work Experience/Completion Certificate, LOA, work order, bill of quantitites etc.  and 

copy of final/last bill paid by client shall be enclosed to verify the information given in above 

Form. 

4. In case of JV, the bidder shall attach Certified completion certificates for each   member of JV 

issued by the client as per Para 1.3.19.15.1 of Part-I Chapter-III of the Tender Document. 
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  Signature of the 

Tenderer with Seal                            

FORM  2AA 

TECHNICAL ELIGIBILITY CRITERIA DETAILS 
 

Details of the similar works completed for Public Listed Company (as per Para1.3.14.1 of 

Preamble and General Instructions to Tenderers) 
 

LOA/ Contract Agreement No. and date 

 

 

Description of Work  

Contract Amount as per LOA 

 

Awarddate 

 

Final Executed Amount as per Completion Certificate.  

Date of completion as per LOA  

Actual Date of Completion  

Is average annual turnover of the Client Firm is Rs.500 Crore and 

above in last 3 financial years excluding the current financial 

year? (Enclose supporting documents) 

 

Is the Client Firm listed on BSE/NSE or any other Stock 

exchange in India or abroad or is the client subsidary of such 

company? (Enclose supporting documents) 

 

 

 

 

 

 

 

 

Is the Client Firm incorpotated/ registered at least 5 years prior to 

the date of opening of tender? (Enclose supporting documents) 

  

 

Client Details:  

Name of Firm and Contact Person:  

Address: 

Mobile, Telephone, faxnumber: 

E-mail: 

 

Note: 1. If the tenderer has completed more than one work, the form shall be numbered as Form - 2A (i), 

Form 2A (ii) and Form 2A (iii) in support of its technical eligibility i.e. the detail of only those  

works is required to be submitted, based on which he is assumed to be qualified. Hence, the details 

of  work submitted should not in any case, be more than three.  

2. The bidder shall attach Certified Completion Certificate for the works issued by the client with Form 

2AA above 

3. Copy of Work Experience/Completion Certificate, LOA, work order, bill of quantitites, bill wise 

details of payment received duly certified by Chartered Accountant, TDS certificates for all payments 

received and copy of final/last bill paid by company to be enclosed to verify the information given in 

above Form. 

4. In case of JV, thebiddershallattachCertified completion certificates for each   member of JV issued by 
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the client as per Para 1.3.19.15.1 of Part-I Chapter-III of the Tender Document. 

  Signature of the 

Tenderer with Seal  

FORM No. 2B 

FINANCIALELIGIBILITYCRITERIADETAILS 

Each Bidder or each member of a JV must fill in this form separately: 

NAME OF BIDDER/JV PARTNER:  

Annual Contractual Turnover Data for the Previous 3/4 Years  

(Contractual Payment only) 

Year 
Amount 

Currency 

Exchange  

Rate 

Indian National Rupees 

Equivalent 

    

    

    

    

    

 Average Annual Contractual Turnover for last 3 years       

1. The average annual contractual turnover shall be calculated as an average of “total contractual 

payments” in the previous three financial years. However, in case balance sheet of the previous year is 

yet to be prepared/ audited, the audited balance sheet of the fourth previous year shall be considered 

for calculating average annual contractual turnover. 

 

2. The information supplied shall be substantiated by data in the audited balance sheets and profit and 

loss accounts for the relevant years in respect of the bidder or all members constituting the bidder.  

 

3. Contents of this form should be certified by a Chartered Accountant duly supported by Audited 

Balance Sheet duly certified by the Chartered Accountant. 

SEAL AND SIGNATURE OF THE BIDDER 

Certified that all figures and facts submitted in this form have been furnished after full consideration of all 

observations/notes in Auditor’s reports._____________________ 



CGM/DFCCIL/NOIDA UNIT/ PREFEB SHELTER/REJN-DERN/2024-25/02 

  

 

149 | P a g e  

Sign and Seal of the Chartered Accountant/Auditors     

ICAI Registration No.   

UDIN No. of the certificate issued as above. 
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                                                                                                                  FORM No. 2C  

BID CAPACITY 

Name of the Work: Design, Supply, Erection and Commissioning of Pre-

Engineered/Fabricated Structure for Patrolman shelter huts and other misc. 

works for Safety of DFCC Assets in Rewari-Dadri Section of Western 

Dedicated Freight Corridor under CGM/Noida Unit. 

NIT No: CGM/DFCCIL/NOIDA UNIT/ PREFAB SHELTER/REJN-DERN/2024-25/02 

 

 

 

 

 

 

 

 

 

NOT APPLICABLE 
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CGM/DFCCIL/NOIDA UNIT/ PREFEB SHELTER/REJN-DERN/2024-25/02 

  

 

152 | P a g e  

BID CAPACITY CALCULATION 

BY BIDDER 

 

  

 

 

 

 

 

 

 

NOT APPLICABLE 
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ANNEXURE-A to Form-2C 

LIST OF EXISTING COMMITMENT AND ONGOING WORKS AND THE WORKS WHICH ARE AWARDED TO TENDERER 

BUT NOT YET STARTED UPTO THE DATE OF INVITING THE TENDER. 

Sr. 

No. 

Name of 

Work 

Client 

Name & 

Address 

Awarded 

Value/Latest 

Assessment 

value of work 

depending 

upon 

approved 

variation (in 

Rs) 

Work 

Executed 

till Tender 

submissio

n date 

(Rs) 

Balance 

Amount 

of work 

to be 

complete

d 

(Rs) 

Date of 

Award of 

work 

Completion 

Date (as 

approved 

latest as per 

EOT) 

Balance 

period 

to 

complet

e the 

works 

(Total 

months) 

Work to 

be   

complete

d in 12 

months 

(Rs) 

1 2 3 4 5 6=(4-5) 7 8 9=(8-7) 10 

 

 

 

 

 

NOT APPLICABLE 
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 FORM No. -2D 

 

APPLICANT'S PARTY INFORMATION FORM 

 

S. No. Item Detail 

1 Name of firm.  

2 Constitution of firm (Company/Partnership 
Firm/Proprietorship firm/LLP/HUF/JV etc. 

)  

 

 

3 Name of Authorized Representative of the firm 
submitting the tender: 

 

4 Year of Establishment of the firm.  

5 Registered Address: - 
 

 

6 
Telephone Number & Mobile of the Authorized 
representative of the firm  

 

7 E-mail address of the authorized representative    

8 Telefax Number  

9 PAN No:  

10 Goods & Service Tax Registration No:  

11 PF / EPF Registration No:  

12 ESI Registration No.  

 

Note: 1. Attach supporting documents as mentioned in para 1.3.16 of Part-I, Chapter-III of Tender Document 

for Item no. 2. 

1. Attach latest valid documentary evidence for Item no. 9 to 12. 

 

 

 

                                                                            Signature of the tenderer with seal 
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FORM No. 3 
 

SUMMARY OF PRICES 

 

Name of Work: Design, Supply, Erection and Commissioning of Pre-Engineered/Fabricated Structure for 

Patrolman shelter huts and other misc. works for Safety of DFCC Assets in Rewari-Dadri 

Section of Western Dedicated Freight Corridor under CGM/Noida Unit. 
 
  

    

S. 

No 

DESCRIPTION OF SCHEDULES AMOUNT COST (in Rs.) 

I. SCHEDULE-A (SCHEDULED DSR ITEMS) 3,70,67,168.70 

II SCHEDULE-B (NON SCHEDULE ITEMS) 95,36,774.39 

 
Total of Schedule (A + B)  4,66,03,943.09 

 Add GST @ 18% 83,88,709.76 

  Grand Total (Schedule- A+B) Incl. GST @ 18% 5,49,92,652.84 

 

 

 

Notes: 
 

(1) This proforma is just for information and perusal. However, the rates are to be filled in Online mode 

in Financial Bid “Packet-B” at E-Procurement Portal of IREPS. 

 

(2) The quantities shown in above Bill of quantities are approximate and are as a guide to give the 

tenderer(s) an idea of quantum of work involved. The DFCCIL reserves the right to increase/ 

decrease and/or delete or include any of the items / quantities given above and no extra rate 

will be allowed on this account. 

 

(3) Schedule of DSR Items: The cost of schedule Items given above are as per CPWD DSR 2021 

without GST. The rates of items for CPWD DSR 2021 (as mentioned in BOQ) have been 

worked out after deducting GST component from the rate analysis in CPWD DSR-2021. 

 

(4) Non-Schedule Items: The cost of non-schedule items given above (other than CPWD DSR 

items) are as per last accepted rates/current market rate analysis etc. 

 

(5) All efforts have been mad to make the document/BOQ complete in all respect for successful 

commissioning of the works, however, if any minor item has not been specifically mentioned 
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or being omitted, the same shall be executed without any extra cost by the agency, so as to 

ensure successful and satisfactory commissioning of the item / work. In this regard,decision of 

Engineer/DFCCIL shall be final & binding. 

 

 

 (Schedule of Prices and Total Prices) 
 

Name of Work: Design, Supply, Erection and Commissioning of Pre-Engineered/Fabricated 

Structure for Patrolman shelter huts and other misc. works for Safety of DFCC 

Assets in Rewari-Dadri Section of Western Dedicated Freight Corridor under 

CGM/Noida Unit. 
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BOQ 

Name of Work: Design, Supply, Erection and Commissioning of Pre-

Engineered/Fabricated Structure for Patrolman shelter huts and other misc. works for 

Safety of DFCC Assets in Rewari-Dadri Section of Western Dedicated Freight Corridor 

under CGM/Noida Unit. 
S.No Description of Item Unit Rate as per 

DSR 2021 

(including 

GST) 

Rate as per 

DSR 2021 

(excluding 

GST) 

Qty Amount 

1 Earth work in excavation by 

mechanical means (Hydraulic 

excavator) / manual means in 

foundation trenches or drains (not 

exceeding 1.5 m in width or 10 sqm 

on plan), including dressing of sides 

and ramming of bottoms, lift upto 1.5 

m, including getting out the 

excavated soil and disposal of 

surplus excavated soil as directed, 

within a lead of 50 m.  

All kinds of soil (DSR- 2.8.1). 

Cum 286.85 256.12 2500 6,40,300.00 

2 P/L ready mix plain cement concrete 

derived from natural sources 

All works upto plinth level : 

Concrete of M10 grade with 

minimum cement content of 220 kg 

/cum (DSR-4.20.1.1)  

Cum 8033.20 7172.50 300 21,51,750.00 

3 P/L ready mix plain cement concrete 

derived from natural sources 

All works upto plinth level : 

 

Concrete of M20 grade with 

minimum cement content of 270 kg 

/cum                              (DSR-

4.20.1.3)  

Cum 8387.15 7488.53 900 67,39,677.00 

4 Providing and laying in position 

Ready mixed or site batched design 

mixed cement concrete got 

reinforced cement concrete work. All 

work upto plinth level M25. (DSR 

5.33.1.1)  

Cum 7997.30 7140.45 200 14,28,090.00 
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5 Steel reinforcement for R.C.C. work 

including straightening, cutting, 

bending, placing in position and 

binding all complete upto plinth 

level. (DSR- 5.22A)  

 

5.22.5 Hard drawn steel wire fabric 

kg 94.10 84.02 15000 12,60,300.00 

6 Steel reinforcement for R.C.C. work 

including straightening, cutting, 

bending, placing in position and 

binding all complete above plinth 

level. (DSR- 5.22A)  

 

5.22.6 Thermo-Mechanically Treated 

bars of grade Fe-500D or more 

Kg 89.65 80.04 25000 20,01,000.00 

7 Add for using extra cement in the 

items of design mix over and above 

the specified cement content therein 

(DSR-5.35)  

Qtl 688.45 614.69 100 61,469.00 

8 Brick work with common burnt clay 

F.P.S. (non modular) bricks of class 

designation 7.5 in foundation and 

plinth in:  

Cement mortar 1:6 (1 cement : 6 

coarse sand) (DSR-6.1.2) 

Cum 6658.25 5944.87 50 2,97,243.50 

9 Structural steel work in single 

section, fixed with or without 

connecting plate, including cutting, 

hoisting, fixing in position and 

applying a priming coat of approved 

steel primer all complete. (DSR-10.1)  

Kg 93.05 83.08 300 24,924.00 

10 Structural steel work riveted, bolted 

or welded in built up sections, trusses 

and framed work including cutting, 

hoisting, fixing in position and 

applying a priming coat of approved 

steel primer all complete. (DSR-10.2)  

Kg 78.20 69.82 400 27,928.00 

11 Cement Concrete flooring 1:2:4, 

40mm thick (DSR-11.3.1) 

Sqm 545.00 486.61 100 48,661.00 

12 12mm Cement Plaster 1:6 (DSR-

13.1.2) 

Sqm 282.00 251.79 200 50,358.00 

13 Distempering with oil bound 

washable distemper of approved 

brand and manufacture to give an 

even shade. DSR13.41.1 

Sqm 162.55 145.13 500 72,565.00 
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14 Finishing walls with acrylic smooth 

exterior paint of required shed  

New work (two or more coats etc.) 

DSR:13.46.1 

Sqm 166.85 148.97 500 74,485.00 

15 P/F MS grills of required pattern 

iframes of windows etc.with MS 

flats,square or round bars 

etc.(DSR.9.48.1) 

KG 181.00 161.61 800 1,29,288.00 

16 P/F bolts including nuts and washers 

complete (DSR 10.20) 

kg 140.15 125.13 240 30,031.20 

17 P/F 1mm thick MS sheet door with 

frame of 40x40x6mm angle iron and 

3mm M.S gusset plates at the 

junction and corners,all necessary 

fittings complete,including applying 

a priming coatof approved steel 

primer.Using MS angle 40x40x6mm 

for diagonal braces. (DSR 10.5.1) 

sqm 4781.15 4268.88 100 4,26,888.00 

18 Providing and laying 60mm thick 

factory made cement concrete 

interlocking paver block of M -30 

grade made by block making 

machine with strong vibratory 

compaction, of approved size, design 

& shape, laid in required colour and 

pattern over and including 50mm 

thick compacted bed of coarse sand, 

filling the joints with line sand etc. 

all complete as per the direction of 

Engineer-in-charge. (DSR-16.68)  

Sqm 951.00 849.11 200 169822.00 

19 Fabrication and manufacturing of 

solid precast concrete element with 

provisions of shear keys, connecting 

loops, dowel tubes and proper lifting 

accessories for walls, beams, slabs, 

stairs, column etc, of various 

thickness, shape and size of different 

concrete grades manufactured in 

controlled factory environment with 

approved methodology including 

moulds (Pallet system, Tilts form, 

table moulds, battery moulds, vertical 

moulds, beam moulds, column 

moulds, staircase moulds, Facade 

mould, etc.), mixing, transporting 

and placing of concrete, vibrating, 

curing, finishing, making necessary 

Cum 19488.05 17400.04 950 1,65,30,038.00 
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cutout/holes of required sizes for 

services, yard handling & stacking all 

complete as per IS 11447:1985 and 

as per approved shop drawings and 

design mix as per the direction of 

Engineer-in-Charge (Cost of 

reinforcement, Mechanical, Electrical 

and Plumbing inserts will be paid 

separately).  

Concrete grade M-35 (Cement 

content 370 kgs) (DSR-26.74.1)  

20  

Extra for using M-50 (Cement 

content 425 kg) instead of M-35 

(DSR-26.74.3)  

Cum 421.35 376.21 900 3,38,589.00 

21 Providing & laying in position 

Prestressing steel strands (low 

relaxation) on hollow core bed by 

using mechanical pulling 

arrangement like Rabbit/ Bed master 

including all accessories for Stressing 

& destressing operations as per 

approved make conforming to 

IS1343 & grade FY-1860 etc, 

complete as per drawings and 

direction of Engineer -in-charge. 

(DSR-26.75)  

Kg 147.05 131.29 20000 26,25,800.00 

22 Erection & Installation of 

Precast/Prestressed Concrete 

elements in correct & final position 

with proper line level and plumb at 

site making all arrangements (i.e 

cranes, push-pull jacks & all another 

T & P for lifting Placing & 

Alignment of elements, within 

erection tolerance as per IS 15916 as 

per approved shop drawings and all 

complete as per the direction of 

Engineer-in-Charge but excluding 

the cost of sim pads, non shrink grout 

and steel works i.e hangers. All work 

Cum 2284.75 2039.96 950 19,37,962.00 
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up to fifth floor.  

Solid concrete wall elements (DSR-

26.77.3)  

    Total Schedule-A 3,70,67,168.70 

  SCHEDULE-B (NS ITEMS)           

23 Item 1/NS - Transportation of 

Precast Elements by flat bed Trailor 

(Double / Triple axle 40ft Length 

with proper accessories like A frame 

etc) from factory, including the cost 

of loading , unloading & stacking at 

site with the help of required capacity 

cranes including all lead, lift, T&P, 

labour, consumable, fuel etc. 

complete.  

MT 3497.10 2963.64 2430 72,01,645.20 

24 Item 2/NS – Providing, driving (with 

vibrating pile driving hammer 

complete with power units and 

accessories) and installing driven 

Precast reinforced cement concrete 

piles of specified diameter and length 

below the pile cap in M-25 cement 

concrete to carry safe working load 

not less than specified with a central 

through preformed hole with MS 

Black pipe of dia, 40mm for grouting 

with cements and grouting of mix 

1:2(1 cement: 2 coarse sand) under 

sufficient positive pressure to ensure 

complete filling including centring, 

shuttering , driving and removing the 

steel casing pipe and lifting casing 

etc. complete but excluding the cost 

of steel reinforcement. (length of 

pipe for payment shall be measured 

fom top of the shoe to the bottle of 

pile cap). 

 

150mm dia 

metre 1617.28 1370.58 875.00 11,99,257.50 
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25  Supplying , filling ,sewing and 

stacking of earth filled bags of 

cement bag size, at various locations 

as decided by engineer-in-charge 

including cost of empty cement bags, 

excavation of earth, loading, leading, 

unloading,filling with local 

earth,royalty,all lead,lift, crossing of 

nallah,railway track or any other 

obstruction, all 

labour,material,consumable,machiner

y ,tools &plants all tax except GST 

etc. complete. 

per 

bag 

- 38.26 20000 7,65,200.00 

26 Item 3/NS – Designing, preparation 

& submission of shop drawing & 

GFC drawing for , Pre-cast, Pre-

stressed/ Pre-febricated panel  of 

different shape & size, precast RCC 

driven pile  including design of DFC 

logo .The  design parameter should 

confirm to relevant IS codes. The 

rate also includes proof checking of 

design & drawing by a reputed 

designer as approved by DFCCIL. 

(1% of Schedule-A) i.e. 

37067168.70x 1/100 = 370671.69) 

LUM-

SUM 
      

3,70,671.69 

  Total of Schedule-B 95,36,774.39 

  Total of Schedule A + Schedule B (excluding GST) 4,66,03,943.09 

 Add GST @ 18% (+) 83,88,709.76 

 Total Cost (including GST) 5,49,92,652.84 

Explanatory Notes for BOQ: 

1) This proforma is just for information and perusal. However, the rates are to be filled in Online mode 

in Financial Bid “Packet-B” at E-Procurement Portal of IREPS. 
 

2) The quantities shown in above Bill of quantities are approximate and are as a guide to give the 

tenderer(s) an idea of quantum of work involved. The DFCCIL reserves the right to increase/ 

decrease and/or delete or include any of the items / quantities given above and no extra rate will 

be allowed on this account. 
  

3) Schedule DSR Items: The cost of Schedule items given above are as per CPWD DSR 2021 

without GST. The rates of items for CPWD DSR 2021 (as mentioned in BOQ) have been 

worked out after deducting GST component from the rate analysis in CPWD DSR 
 

4) Non-Schedule Items:  The cost of Non-Schedule items given above (other than CPWD DSR 

items) are as per Last Accepted Rates/current market rate analysis etc. 
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5) All efforts have been made to make the document/BOQ complete in all respect for successful 

commissioning of the works, however, if any minor item has not been specifically mentioned 

or being omitted, the same shall be executed without any extra cost by the agency, so as to 

ensure successful and satisfactory commissioning of the item / work. In this regard, decision of 

Engineer/DFCCIL shall be final & binding. 

. 
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FORM No. 5 

                                                                               SAMPLE 

A G R E E M E N T 

CONTRACT AGREEMENT  

(To be executed on non-judicial stamp paper of appropriate value) 

THIS AGREEMENT(“Agreement”) is made at Noida on the ___ day of  BETWEEN Dedicated Freight 

Corridor Corporation of India Limited (a Govt. of India Enterprise under Ministry of Railways) and a 

company incorporated under the provisions of the Companies Act, 1956 having it’s registered office at 5th 

Floor, Supereme Court Metro Station Complex, New Delhi, India – 110001, represented through it’s Chief 

General Manager (herein after refered to as “DFCCIL” which expression shall, unless repugnant to the 

context, be deemed to include its successors and assigns and  called ‘the Employer’) as one part and 

_______________________________________________ a company / corporation / JV incorporated under 

the laws of ------------having its principal place of business at-----------------------------------(herein after 

called“the Contractor”) as other part. 

WHEREAS the Contractor has agreed with the DFCCIL for performance of the works 

_____________________ set forth in the Bill(s) of Quantities hereto annexed upon the Standard General 

Conditions of Contract, updated with correction slips issued up to date of inviting tender or as otherwise 

specified in the tender documents and the Specifications of _____________ updated with correction slips 

issued up to date of inviting tender or as otherwise specified in the tender documents and the applicable 

Standard Schedule of Rates (SSOR) of ___________ updated with correction slips issued up to date of 

inviting tender or as otherwise specified in the tender documents and the Special Conditions and Special 

Specifications, if any and in conformity with the drawings here-into annexed AND WHEREAS the 

performance of the said works is an act in which the public are interested. 

NOW THIS INDENTURE WITNESSETH that in consideration to the payments to be made by the 

DFCCIL, the Contractors will duly perform the said works in the said Bill(s) of Quantities set forth and shall 

execute the same with great promptness, care and accuracy in a workman like manner to the satisfaction of 

the Railway/DFCCIL and will complete the same in accordance with the said specifications and said 

drawings and said conditions of contract on or before the ______ day of ___________ 20___ and will 

maintain the said works for a period of ________Calendar months from the certified date of their completion 

and will observe, fulfill and keep all the conditions therein mentioned (which shall be deemed and taken to 

be part of this contract, as if the same have been fully set forth herein), AND the DFCCIL, both hereby agree 

that if the Contractor shall duly perform the said works in the manner aforesaid and observe and keep the 

said terms and conditions, the DFCCIL will pay or cause to be paid to the Contractor for the said works on 

the final completion thereof the amount due in respect thereof at the rates specified in the Bill(s) of 

Quantities hereto annexed. 

For and on behalf of the Contractor                                      For and on Behalf of the Employer   

Signature of the authorized official                                            Signature of the authorized official  

 

Name of the official                                                                    Name of the Official 

Stamp/ Seal of the Contractor      Stamp/Seal of Employer 
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SIGNED, SEALEDAND DELIVERED 

 

By the said By the said 

 Name       Name 

 

On behalf of the Contractor in the  presence  On behalf of the Employer in the presence of 

of  

Witness  

Name  

Address  

Witness  

Name  

Address  

 

Enclosures: - 

1.Annexure ‘A’ -Tender Papers No. 

2.Annexure ‘B’ -Letter of Acceptance of Tender No. Dated  

      Along with Summary of Prices 

  3. Other enclosures -  
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FORM No. 6 

Format of Bank Guarantee for Performance Security 

(To be executed on non-judicial stamp paper of appropriate value) 

Bank Guarantee  no……………………………..    Dated……….… 

To, 

Chief  Project Manager, 

DFCCIL / Noida Unit 

Sector-145, Noida-201306, U.P 

Reference:-Contract No……………………., awarded  on ………………. 

This deed of Guarantee made this day of_____________between_________________(name 

of Bank) having registered office at __________________ and branch office at 

________________________ (hereinafter referred to as “Bank”) of the one part and 

Dedicated Freight Corridor Corporation of India Limited (hereinafter called the Employer) 

of the other Part. 

Whereas Dedicated Freight Corridor Corporation of India Limited has awarded the Contract 

no……………… for construction of ………………………(hereinafter called “the 

Contract”) to M/s……………………..its registered office at 

………………………..(hereinafter called “the Contractor”). 

Whereas the contractor is bound by the said Contract to submit to the Employer an 

irrevocable performance security guarantee bond for a total amount of Rs……….. (Rs. In 

Words) only. 

Now, we the undersigned (Name of Bank officials), of the bank being fully authorized to 

sign and to incur obligations for and on behalf of the Bank hereby declare that the said Bank 

will guarantee the Employer the full amount of Rs………………. (Rs. In Words) as stated 

above. 

After the Contractor has signed the aforesaid contract with the Employer, the Bank further 

agree and promise to pay the amount due and payable under this guarantee without any 

demure merely on a demand from the Employer stating that the amount claimed is due by 

way of loss or damage cause to or would be caused or suffered by the employer by reason of 

any breach by the said contractor of any of the terms or conditions contained in the said 

agreement or by reason of the contractor failure to perform the said agreement. Any such 

demand made on the Bank shall be conclusive as regards the amount due and payable by the 

Bank under this guarantee. However, our liability under this guarantee shall be restricted to 

an amount not exceeding Rs…………….. (Rs. in Words) only. 
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We………….. (indicate the name of Bank), further undertake to pay to the Employer any 

money so demanded notwithstanding any dispute or dispute raised by the contractor in any 

suit or proceeding pending before any court or Tribunal relating to liability under this 

present being absolute and unequivocal. 

The payment so made by us (name of Bank) under this bond shall be a valid discharge of our 

liability for payment there under and the Contractor shall have no claim against us for 

making such payment. 

We…………….. (indicate the name of Bank), to further agree that the guarantee herein 

contained shall remain in full force and effect during the period that would be taken for the 

performance of the said agreement and that it shall continue to be enforceable till all the dues 

of the Employer under or by virtue of the said agreement have been full paid and its claims 

satisfied or discharged by ……………… (Designation & Address of Contract signing 

authority) on behalf of Employer certify that the terms and conditions of the said agreement 

have been fully and properly carried out by the said contractor and accordingly discharges 

this guarantee. 

Notwithstanding anything to the contrary contained herein the liability of the bank under this 

guarantee will remain in force and effect until such time as this guarantee is discharged in 

writing by the employer or until (date of validity/extended validity) whichever is earlier and 

no claim shall be valid under the guarantee unless notice in writing thereof is given by the 

Employer within validity/extended validity period of guarantee from the date aforesaid. 

Provided always that we ……………….. (Name of Bank) unconditionally undertakes to 

renew this guarantee or to extend the period of guarantee from year to year before the expiry 

of the period or the extended period of guarantee, as the case may be on being called upon to 

3o so by the Employer. If the guarantee is not renewed or the period extended on demand, 

we ……………. (Name of Bank) shall pay the Employer the full amount of the guarantee on 

demand without demur. 

We…………… (indicate the name of Bank), to further agree with the Employer that the 

Employer shall have the fullest liberty without our consent and without effecting in any 

manner out of obligation hereunder to vary any of the terms and conditions of the said 

contract from time to time or to postpone for any time or from time to time any to power 

exercisable by the Employer against the said contractor and to forbear or enforce any of the 

terms and conditions of the said agreement and we shall not be relieved from our liabilities 

by reason of such variation, or extension being granted to the said contractor for any 

bearance act or omission on the part of the Employer or any indulgence by the Employer to 

the said contractor or by any such matter or thing whatsoever which under the law relating to 

sureties for the said reservation would relieve us from the liability. 
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The Guarantee  herein before contained shall not be affected by any change in the 

constitution of Bank or of the Contractor. 

The expressions “the Employer”, “the Bank” and “the Contractor” hereinbefore used shall 

include their respective successors and assigns. 

We…………….. (Name of the bank) lastly undertake not to revoke this guarantee during its 

currency except with the previous consent of the Employer in writing. 

Notwithstanding anything to the contrary contained hereinbefore: 

i) Our liability under this Bank Guarantee shall not exceed and restricted to 

Rs………………(Rs. in words). 

ii) This Bank Guarantee shall be valid up to …..., unless extended on demand by 

Employer. 

iii) The Bank is liable to pay the guaranteed amount or any part thereof under this Bank 

Guarantee only if Employer serve a written claim or demand on or before…………… 

IN WITNESS WHEREOF we of the Bank have signed and stamped this guarantee on this 

day of ………… being herewith duly authorized. 

Bank seal 

Signature of Bank Authorize Official with seal 

Name………………… 

Designation: 

Address: 

Witness: 

1. Name: ……………………….. 

Designation: 

Address: 

2. Name: ……………………….. 

Designation: 
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Address: 

 

FORM No. 7 

SAMPLE 

STANDING INDEMNITY BOND FOR “ON ACCOUNT” PAYMENTS 

(To be executed on non-judicial stamp paper of appropriate value) 

We,M/s      here by undertake that we hold a tour stores Depot/s at 

 for  and on behalf of the Managing  Director/ DFCCIL  acting in the premises

 through  the Chief Project Manager / DFCCIL/Noida or his successor (herein after referred to 

as “The Employer”) all materials for which “OnAccount” payments have been made to us against the 

Contract for (        )on the section    DFCCIL 

also referred to as Group/s    vide letter of Acceptance of Tender ________dated _______ and 

material handed over to us by the employer for the purpose of execution of the said contract, until such time 

the materials are duly erected or otherwise handed over to him. 

We shall be entirely responsible for the safe custody and protection of the said materials against all risk till 

they are duly delivered as erected equipment to the employer or as he may direct otherwise and shall 

indemnify the employer against any loss/ damage or deterioration  whatsoever in respect of the said 

material while in our possession and against disposal of surplus materials.  The said materials shall at all 

times be open to inspection by any officer authorized by the Chief Project Manager /DFCCIL/Noida in 

charge of Dedicated Freight Corridor Corporation of India Limited (Whose address will be intimated in due  

course). 

Should any loss, damage or deterioration of materials occur or surplus material disposed off and refund 

becomes due, the Employer shall been titled to recover from us the 85% of supply portion (asa pplicable) 

and also compensation for such loss or damage if any long with the amount to be refunded with out 

prejudice to any other remedies available to him by deduction from any sum due or any sum  which at any 

time here after becomes due to us under the said or any other Contract. 

Dated this day ___ of ___  

for and on behalf of 

M/s  (Contractor) 

Signature of witness 

Name of witness in Block letter. 

Address. 
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FORM No. 7A 

INDEMNITY BOND 

(To be executed on non-judicial stamp paper of appropriate value) 

This deed of Indemnity Bond is made at NOIDA, on this     day of   , we,     ……………………through 

its Authorized Signatory  (hereinafter called ‘Contractor) AND M/s DFCCIL, Sector-145, Noida, 

District Gautam Budh Nagar, U.P., (Hereinafter called ‘Client’). 

We,    indemnify and save harmless the Railway/DFCCIL from and against all actions, suit proceedings 

losses, costs, damages, charges, claims and demands of every nature and description brought or recovered 

against the Railways/DFCCIL by reason of any act or omission of------------------------(Contractor), his agents 

or employees, in the execution of the works or in his guarding of the same. All sums payable by way of 

compensation under any of these conditons shall be considered as reasonable compensation to be applied to 

the actual loss or damage sustained, and whether or not any damage shall have been sustained. 

IN WITNESS WHERE OF the Contractor has executed this Bond of Indemnity at Noida, on 

this……………………. of ……….. 

For and on Behalf of Authorized Signatory     For and on Behalf of Authorized Signatory 

 

 

Signature of Witness-1                                                                        Signature of Witness-2   

Name of Witness-1           Name of Witness-2  

(in Block Letter)                                                                                  (In Block Letter) 

Address-1                                                                                            Address-2 
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FORM No. 8 

ECS / NEFT / RTGS  

MANDATE FORM 

 

To, 

Chief General Manager 

DFCCIL/ NOIDA UNIT  

Sub : ECS / NEFT / RTGS payments 

We refer to the ECS / NEFT / RTGS set up by DFCCIL for remittance of our payments using RBI's NEFT / 

RTGS scheme, our payments may be made through the above scheme to our under noted account. 

 

Name of Bank  

Name of City  

Bank Code No  

Name of Bank Branch  

Branch Code No  

Address of Bank Branch  

Telephone Number of Bank Branch  

Fax No of Bank Branch  

Name of customer / Tenderer as per account  

Account Number of Tenderer appearing on cheque book  

Type of Account (S. B. / Current / Cash credit)  

IFSC code for NEFT  

IFSC code for RTGS  

9-Digit-

codenumberofthebankandbranchappearingontheMICRchequeissuedbythe 

bank. 

 

Details of Cancelled Cheque leaf  

Telephone no of tenderer  

Cell Phone Number of the tenderer to whom details with regard to the 

status of bill submitted to Accounts Office i.e Co6 & Co7 & Cheque 

Purchase Orders particulars can be intimated through SMS 

 

Tenderer's E - mail ID  

Confirmed by Bank signature of tenderer With stamp and address 

Enclose a copy of crossed cheque. 
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FORM No.  9 

DRAFT MEMORANDUM OF UNDERSTANDING (MOU) For 

JOINT  VENTURE PARTICIPATION 

BETWEEN 

(To be executed on non-judicial stamp paper of appropriate value) 

M/s………………..having its registered office at…………………(herein after referred to as 

…………………) acting as the Lead Partner of the first part, 

and 

M/s………………………….having its registered office at…………….(herein after referred to as 

`……………….’) in the capacity of a Joint Partner of the other part.  

and 

M/s………………………….having its registered office at…………….(herein after referred to as 

`……………….’) in the capacity of a Joint Partner of the other part. 

The expressions of……………..and…………..shall wherever the context admits,  mean and include the 

irrespective legal representatives, successors-in-interest and assigns and shall collectively be referred to 

as “the Parties” and individual lyas “the Party” 

WHEREAS: 

Dedicated Freight Corridor Corporation of India Limited (DFCCIL) [herein after referred to as “Client”] 

has invited bids for … “[Insert name of work] …………………...” 

NOW, THEREFORE, THE PARTIES AGREE AS FOLLOWS: 

1. The following documents shall be deemed to form and be read and construedas an integral part of 

this MOU. 

(i) Notice for Bid, and 

(ii)  Bidding document 

(iii) Any Addendum/ Corrigendum issued by Dedicated Freight Corridor Corporation of India 

Limited 
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(iv) The bid submitted on our behalf jointly by the Lead Partner. 

2.  The ‘Parties’ have studied the documents and have agreed to participate in submitting a `bid’ jointly. 

3. M/s………shall be the lead member of the JV for all intents and purpose and shall  represent the 

Joint Venture in its dealing with the Client. For the purpose of submission of bid proposals, the 

parties agree to nominate……..as the leader duly  authorized to sign and submit all documents and 

subsequent clarifications, if any,to the Client. However M/s………shall not submit any such 

proposals, clarifications or commitments be for esecuring the written clearance of the other partner 

which shall be expeditiously given by M/s……..…….to M/s…………. 

4.  The `Parties’ have resolved that the distribution of responsibilities  and their proportion at share in the 

Joint Venture is as under: 

(a) Lead Partner; 

(i) ………  

(ii)……….  

(iii) ….. 

(b) Joint Venture Partner 

(i) ………  

(ii)……….  

(iii) ….. 

[Similar details tobegiven for eachpartner] 

5. JOINT AND SEVERAL RESPONSIBILITY 

 The Parties undertake that they shall be jointly and severally liable to the Client in the discharge of 

all the obligations and liabilities as per the contract with the Client and for the performance of 

contract awarded to their JV. 

6. ASSIGNMENT AND THIRD PARTIES 

 The parties shall co-operate throughout the entire period of this MOU on the basis of exclusivity and 

neither of the Parties shall make arrangement or enter into agreement either directly or in directly 

with any other party or group of parties on matters relating to the Project except with prior written 

consent of the other party. 

7. EXECUTIVE AUTHORITY 

 The said Joint Venture through its authorized representative shall receive instructions, payments from 

the Client. The management structure for the project shall  be prepared by mutual consultations to 
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enable completion of project to quality requirements within permitted cost and time. 

8.  BID SECURITIES 

 Till the award of the work, JV firm/Lead Partner of JV firm shall furnish Bid Security to the Client 

on behalf of the joint venture which shall be legally binding on all the members of the Joint 

Venture. 

9. BID SUBMISSION 

 Each Party shall be a rits own cost and expenses for preparation and submission  of the bid and all 

costs until conclusion of a contract with the Client for the Project. Common expenses shall be shared  

by all the parties in the ratio of their actual participation. 

 

10.INDEMNITY 

 Each party here to agrees to indemnify the other party against its respective parts  in case of breach/ 

default of the respective party of the contract works of any liabilities sustained by the Joint Venture. 

11. For the execution of the respective portions of works, the parties shall make their  own arrangements 

to bring the required finance, plants and equipment, materials, manpower andotherresources. 

12. DOCUMENTS & CONFIDENTIALITY 

 Each Party shall maintain in confidence and not  use for any purpose related to the Project all 

commercial and technical information received  or generated in the course of preparation and 

submission of the bid. 

13. ARBITRATION 

 Any dispute, controversy or claim arising out of or relating to this agreement shall be settled in the 

first instance amicably between the parties. If anamicable settlement cannot be reached as above,  it 

will be settled by arbitration in accordance with the Indian Arbitration and Conciliation Act 1996 or  

any amendments thereof. The venue of the arbitration shall be Delhi. 

14. VALIDITY 

 This Agreement shall remain in force till the occurrence of the earliest to occur of the following, 

unless by mutual consent, the Parties agree in writing to extend the validity for a further period. 

a. The bid submitted by the Joint Venture is declared unsuccessful,or 

b. Cancellation/ shelving of the Project by the client for any reasonspriortoaward of work 

c. Execution of detailed JV agreement by the parties, setting out detailed terms after award of 

work by the Client. 

15.This MOU is drawn in…. number of copies with equal legal strength and status. One copy is held by 

M/s…………and the other by M/s………….& …….M/s……….and a copy submitted with the 
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proposal. 

16.This MOU shall be construed under the laws of India. 

17.NOTICES 

Notices shall be given in writing by fax confirmed by registered mail or commercial courier to the 

following fax numbers and addresses: 

Lead Partner                                                                    Other Partner(s) 

…………………………. ………………… 

(Name & Address) (Name & Address) 

IN WITNESS WHEREOF THE PARTIES, have executed this MOU the day, month and year first before 

written. 

M/s…………………………….. M/s………………………. 

…….…………………………… ………………………….. 

(Seal) (Seal) 

 

Witness 

1…………………..(Name& Address) 

2…………………..(Name& Address) 

 

Notes: (1) In case of existing joint venture, the certified copy of JV agreement maybe furnished. 
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FORM No. 10 

DRAFT FORMAT OF JOINT VENTURE AGREEMENT 

To be executed on non-judicial  stamp paper of appropriate value inaccordance with 

relevant StampAct and to be registered with appropriate authority under Registration Act. 

 

The JV agreement shall be structured generally as per contents list given below: 

A.CONDITIONS AND TERMS OF JV AGREEMENT 

1. Definitions and Interpretation 

2. Joint Venture–Include Equity of members, transferability of shareholding of  equity of a partner 

leaving during the subsistence of the contract. 

3. Proposal Submission 

4. Performance– Toindicatescopeofresponsibilityofeachmember 

5. LanguageandLaw 

6. Exclusively 

7. Executive Authority 

8. Documents 

9. Personnel 

10.AssignmentandThirdParties 

11.Severability 

12.Member inDefault 

13.DurationoftheAgreement 

14Liabilityandsharingofrisks 

15.Insurance 

16.Sharing of PromotionandProjectCosts,Profits,LossesandRemuneration 

17.Financial Administration and Accounting 

18.GuaranteesandBonds 

19.Arbitration 

20.Notices 

21.SoleAgreementandVariation 

B. SCHEDULES 

1. ProjectandAgreementParticulars 

2. Financial Administration Services 

3. Allocationoftheobligations 

4. Financial PolicyandRemuneration 

 

***** 
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FORM No. 11 

PRO-FORMA LETTER  OF PARTICIPATION FROM EACH  PARTNER OF JOINT 

VENTURE(JV) 

(To be executed on non-judicial  stamp paper of appropriate value inaccordance with relevant  Stamp 

Act and to be registered with appropriate authority under Registration Act.) 

No….    Dated 

 

From: 

…………………….. 

……………….. 

 

To, 

The Chief General Manager/Noida Unit, 

Dedicated Freight Corridor Corporation of IndiaLimited 

Sector-145, Noida-201306, U.P. 

Gentlemen, 

Design, Supply, Erection and Commissioning of Pre-Engineered/Fabricated Structure for Patrolman 

shelter huts and other misc. works for Safety of DFCC Assets in Rewari-Dadri Section of Western 

Dedicated Freight Corridor under CGM/Noida Unit. 

Ref: Your notice for Invitation for Tender No. CGM/DFCCIL/NOIDA UNIT/PREFAB SHELTER/ REJN-

DERN/2024-25/02.  

We wish to confirm that our company/ firm has formed a Joint Venture with (i)…………….& (ii) 

………………. For the purposes associated with IFB referred to above. 

   (Members who are no tthe lead partner of the JV should add the followingparagraph) *. 

2. ‘The JV is led by…whom we hereby authorise to act on our behalf for the purposes of submission 

of Bid for……….and authorise to incur liabilities  and receive instructions for and on behalf of 

any and all the partners or constituents of the Joint Venture.’ 

OR 

   (Member (s) being the lead member of the group should add the following paragraph) * 

2. ‘In this group we act as leader and, for the purposes of applying for Bid, represent the Joint 

Venture: 

3. In the event of our JV being awarded the contract, we agree to be jointly with i) 

&ii)………(names of other member so four JV) and severally liable to the  Dedicated Freight 

Corridor Corporation of India Limited, its successors and assigns for all obligations,duties and 
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responsibilities arising from or imposed by the  contract subsequently entered into between 

Dedicated Freight Corridor Corporation of India Limited andour JV. 

4.  *I/We, further agree that entire execution of the contract shall be carried out exclusively 

through the lead partner. 

 

Yours faithfully, 

(Signature) 

(Name of Signatory) …………………. 

(Capacity of Signatory) ………………… 

Company Seal * Delete as applicable 

 

Note: In case of existing joint venture, the certified copy of JV agreement may be furnished. 
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FORM No. 12 

FORMAT FOR POWER OF ATTORNEY FOR AUTHORISED SIGNATORY  

OF JOINT VENTURE(JV)PARTNERS 

POWEROFATTORNEY* 

(To be executed on non-judicial stamp paperof the appropriate value in accordance with relevant 

stamp Act. The stamp paper  to be in the name of the company who is issuing the power of 

Attorney) 

Know all men by these presents, we … do hereby constitute, appoint and authorise Mr/Ms.….who is 

presently employed with us and holding the position of ……as our attorney, to do in our name and on our 

behalf,all such acts,deeds and things necessary in connection with or incidental to our bid for 

theworkof…….… Including signing and submission of all documents and providing information / 

responses to Dedicated Freight Corridor Corporation of India Limited, representing us in all matters, 

dealing with Dedicated Freight Corridor Corporation of India Limited in all matters in connection  with 

our bid for the said project. 

We hereby agree to ractify all acts, deeds and things lawfully done your said attorney pursuant to this 

Power of Attorney and that all acts, deeds and things done your aforesaid attorney shall and shall always 

be deemed to have been done by us. 

Dated this the………day of………….. 

(Signature of authorised Signatory) 

Signature of Lead Partner Signature of JV Partner(s) 

 

……………………………………… ………………………. 

(Signature and Name in Block letters of  Signatory) 

Seal of Company 

Witness 

Witness1: Name:        Witness 2: Name: 

Address: Occupation:       Address: Occupation: 

 

*Notes: 

i) To be executed by all the partners jointly, in case of a Joint Venture. 
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FORM No. 13 

FORMAT FOR POWER OF ATTORNEY TO LEAD 

PARTNER OF JOINT VENTURE(JV) 
 

(To be executed onnon-judicial stamp paperof the appropriate value in accordance with relevant 

stamp Act. The stamp paper to be in the nameof the company who is issuing the power of Attorney) 

 

POWER OF ATTORNEY* 

 
 

Whereas Dedicated Freight Corridor Corporation of India Limited has invited Bids for the work of “Design, 

Supply, Erection and Commissioning of Pre-Engineered/Fabricated Structure for 

Patrolman shelter huts and other misc. works for Safety of DFCC Assets in Rewari-

Dadri Section of Western Dedicated Freight Corridor under CGM/Noida Unit. 

Whereas, the members of the Joint Venture comprising of M/s.…, M /s.…, M /s. ……,and M/s.…. are 

interested in submission of bid for the work of “Design, Supply, Erection and 

Commissioning of Pre-Engineered/Fabricated Structure for Patrolman shelter huts 

and other misc. works for Safety of DFCC Assets in Rewari-Dadri Section of 

Western Dedicated Freight Corridor under CGM/Noida Unit in accordance with the 

terms and conditions contained in the bidding documents.  

Whereas, it is necessary for the members of the Joint Venture to designate one of them as the Lead Partner, 

with all  necessary power and authority to do, for and on behalf of the Joint Venture, all acts, deeds and 

things as may be  necessary in connection with the Joint Venture's bid for the project, as may be necessary in 

connection the Joint Venture's bid for the project. 

 

NOW THIS POWER OF ATTORNEY WITNESS THAT: 

 

We, M/s.………………,hereby designate M/s.………………………………, being one of the partners of 

the Joint Venture, as the lead partner of the Joint Venture, to do on behalf of the Joint Venture,  all or any of 

the acts, deeds or things necessary or incidental to the Joint Venture's bid for the contract, including  

submission of bid, participating in conferences, responding to queries, submission of information/ 

documents and generally to represent the Joint Venture in all its dealings with the Railway / DFCCIL or any 

other Government Agency or any person, in connection with the Bid/ contract for the said work until 

culmination of the process of bidding till the contract agreement if successful,  is entered into with the 

Dedicated Freight Corridor Corporation of India Limited and there after till the expiry of the 

contract agreement. 

 

*To be executed by all the members of the JV except the lead member. Themode of execution of the Power of 
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Attorney should be in accordance with the procedure, if any,laid down by the applicable law and the charter 

documents of the executant(s) and when it is so required the same should be under common seal  affixedin 

accordance with the required procedure. 

Wehere by a greet or atify all acts, deeds and things lawfully done by lead member, our said attorney, 

pursuant to this power of attorney and at all acts deeds and things done your aforesaid attorney shall and 

shall always be deemed to have been done by us/Joint Venture. 

Dated this the………… Day of………... 

……………………. 

(Signature) 

……………………………………… 

(Name in Block letters of Executants) 

Seal of  

Company 

 

Witness 1  

Name:  

Address:  

Occupation:  

Witness 2  

Name:  

Address:  

Occupation:  
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FORM No. 14  

Referece Para 17(b) 

Registered Acknowledgement Due 

PROFORMA FOR TIME EXTENSION 
 

No. _______________________   Dated: ____________ 

 

Sub: (i) __________________________________________________(name of work).  

(ii)  Acceptance letter no. __________________________________________ 

(iii) Understanding/Agreement no. ___________________________________  

Ref:  _______________________________________(Quote specific application of Contractor for  

  extension to the date received)________________________________ 

Dear Sir,  

1. The stipulated date for completion of the work mentioned above is _______________.From the 

progress made so far and the present rate of progress, it is unlikely that the work will be completed 

by the above date (or ‘However, the work was not completed on this date’).  
 

2. Expecting that you may be able to complete the work, if some more time is given, the competent 

authority, although not bound to do so, hereby extends the time for completion 

from_________________ to ___________________.  

 

3. Please note that an amount equal to the liquidated damages for delay in the completion of the work 

after the expiry of _______________________(give here the stipulated date for completion 

with/without any penalty fixed earlier)will be recovered from you as mentioned in Clause, 17-B of 

the Standard General Conditions of Contract for the extended period, notwithstanding the grant of 

this extension. You may proceed with the work accordingly.  

4. The above extension of the completion date will also be subject to the further condition that no 

increase in rates on any account will be payable to you.  

5. Please intimate within a week of the receipt of this letter your acceptance of the extension of the 

conditions stated above.  

6. Please note that in the event of your declining to accept the extension on the above said conditions 

or in the event of your failure after accepting or acting upto this extension to complete the work by 

______________ (here mention the extended date), further action will be taken in terms of Clause 

62 of the Standard General Conditions of Contract.  

Yours faithfully 

For and on behalf of the Employer 

Name of the Official:- 

Stamp/Seal of the Employer 
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FORM No. 15 

Referece Para 60(2) 

 

CERTIFICATE OF FITNESS 

 

1.   (a) Serial Number ______________  

 (b)   Date _______________   

2.   Name of person examined ________________________  

3.   Father’s Name: son/daughter of _______________________ 

Residing at ________________________________________________________ 

4.    Sex    ___________ 

5.   Residence:  

__________________________________________________________________________________

__  

6.  Physical fitness _______________________  

7.  Identification marks ___________________ 

8. Date of birth, if available, and/or certified age ____________ 

I certify that I have personally examined (name) ___________ who is desirous of being employed in a 

factory or on a work requiring manual labour and that his/her age as nearly as can be ascertained from 

my examination, is _______ years. 

 

I certify that he/she is fit for employment in a factory or on a work requiring manual labour as an 

adult/child.  

 

9.  Reasons for: 

  (a) refusal to grant certificate, or  __________________________ 

 (b) revoking the Certificate     ________________________  

 

Signature or Left Hand  

Thumb Impression of the person Examined  

 

Signature of Certifying Surgeon  

Note: In case of physical disability, the exact details of the cause of the physical disability should be clearly 

stated. 
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FORM No. 16  

Referece Para 62(1) 

Registered Acknowledgement Due  

PROFORMA OF 7 DAYS NOTICE FOR WORKS AS A WHOLE/IN PARTS 

(DETAILS OF PART OF WORK TO BE MENTIONED) 

 

DFCCIL 

(Without Prejudice) 

To 

M/s _____________________________  

_____________________________ 

Dear Sir,  

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________  

1. In spite of repeated instructions to you by the subordinate offices as well as by this office in various 

letters of even no. ________________, dated __________; you have failed to start work/show 

adequate progress and/or submit detailed programme for completing the work.  

2.  Your attention is invited to this office/Chief Engineer’s office letter no. ___________ ________, dated 

__________in reference to your representation, dated ____________.  

3.    As you have failed to abide by the instructions issued to commence the work/to show adequate 

progress of work you are hereby given 7 days’ notice in accordance with Clause 62 of Standard 

General Conditions of Contract to commence works / to make good the progress, failing which further 

action as provided in Clause 62 of the Standard General Conditions of Contract viz. to terminate your 

Contract and complete the balance work without your participation will be taken.  

Kindly acknowledge receipt. 

 

Yours faithfully 

 

For and on behalf of the Employer 

Name of the Official:- 

  Stamp/Seal of the Employer   
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FORM No. 17  

Reference Para 62(1) 

Registered Acknowledgement Due  

 

PROFORMA OF 48 HRS. NOTICE FOR WHOLE WORK 

_______________DFCCIL 

 

(Without Prejudice) 

To 

M/s _____________________________  

_____________________________ 

Dear Sir,  

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________  

1. Seven days’ notice under Clause 62 of Standard General Conditions of Contract was given to you 

under this office letter of even no., dated ____________; but you have taken no action to commence 

the work/show adequate progress of the work.  

2.  You are hereby given 48 hours’ notice in terms of Clause 62 of Standard General Conditions of 

Contract to commence works / to make good the progress of works, failing which and on expiry of this 

period your above contract will stand rescinded and the work under this contract will be carried out 

independently without your participation and your Security Deposit shall be forfeited and Performance 

Guarantee shall also be encashed and consequences which may please be noted.  

Kindly acknowledge receipt. 

 

Yours faithfully 

 

and on behalf of the Employer 

Name of the Official: - 

Stamp/Seal of the Employer   
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FORM No. 17 A 

Reference Para 62.(1) 

Registered Acknowledgement Due 

PROFORMA OF 48 HRS. NOTICE FOR PART OF THE WORK…………….  

(DETAILS OF PART OF WORK TO BE MENTIONED) 

 

DFCCIL 

(Without Prejudice) 

To  

M/s________________  

      _____________________  

Dear Sir,  

      Contract Agreement No.___________________________  

In connection with____________________________________________________________________  

1. Seven days’ notice under Clause 62 of Standard General Conditions of Contract was given to you under 

this office letter of even no., dated; but you have taken no action to commence the work/show adequate 

progress of the part of work…………………. (details of part to be mentioned).  

2. You are hereby given 48 hours’ notice in terms of Clause 62 of Standard General Conditions of Contract 

to commence works / to make good the progress of works, failing which and on expiry of this period your 

above part of work………………… (Details of part to be mentioned) in contract will be rescinded and the 

work will be carried out independently without your participation.  

3. Your full Performance Guarantee for the contract shall be forfeited and you shall not be issued any 

completion certificate for the contract. However, no additional Performance Guarantee shall be required for 

balance of work being executed through the part terminated contract.  

4. The contract value of part terminated contract shall stands reduced to______________  

Kindly acknowledge receipt.  

 

Yours faithfully  

For and on behalf of the Employer  

Name of the Official: -  

Stamp/Seal of the Employer 
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FORM No. 18  

Reference Para 62.(1) 

Registered Acknowledgement Due  

PROFORMA OF TERMINATION NOTICE 

 

DFCCIL 

(Without Prejudice) 

No. ________________________________   Dated ____________ 

 

To 

M/s _____________________________  

_____________________________ 

Dear Sir,  

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________  

Forty-eight hours (48 hrs.) notice was given to you under this office letter of even no., dated 

_______________; but you have taken no action to commence the work/show adequate progress of the 

work.  

Since the period of 48 hours’ notice has already expired, the above contract stands rescinded in terms of 

Clause 62 of Standard General Conditions of Contract and the balance work under this contract will be 

carried out independently without your participation. Your participation as well as participation of every 

member/partner in any manner as an individual or a partnership firm/JV is hereby debarred from 

participation in the tender for executing the balance work and your Security Deposit shall be forfeited and 

Performance Guarantee shall also be encashed.  

Kindly acknowledge receipt. 

 

 

Yours faithfully  

 

For and on behalf of the Employer  

Name of the Official: -  

Stamp/Seal of the Employer 
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FORM No. 18A  

Reference Para 62(1) 

Registered Acknowledgement Due  

PROFORMA OF TERMINATION NOTICE FOR PART OF THE WORK……………. 

(DETAILS OF PART OF WORK TO BE MENTIONED) 

 

DFCCIL 

(Without Prejudice) 

No.____________         Dated________  

To 

M/s ________________________  

 _______________________________  

Dear Sir,  

Contract Agreement No._________________________  

In connection with_________________________________  

1. Forty-eight hours (48 hrs.) notice was given to you under this office letter of even no., 

dated_____________; but you have taken no action to commence the work/show adequate progress of the 

part of work…………………. (details of part to be mentioned).  

2. Your above part of work in contract …………………. (details of part to be mentioned) stands rescinded in 

terms of Clause 62 of Standard General Conditions of Contract and the same will be carried out 

independently without your participation. Your participation as well as participation of every member/partner 

in any manner as an individual or a partnership firm/JV is hereby debarred from participation in the tender 

for executing the balance work  

3. Your full Performance Guarantee for the contract shall be forfeited and you shall not be issued any 

completion certificate for the contract. However, no additional Performance Guarantee shall be required for 

balance of work being executed through the part terminated contract.  

4. The contract value of part terminated contract stands reduced to ………………………………….. Kindly 

acknowledge receipt.  

Yours faithfully  

For and on behalf of the Employer  

Name of the Official: -  

Stamp/Seal of the Employer 
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FORM No. 19 

PRE-CONTRACT INTIGRITY PACT 

(To be executed on non-judicial stamp paper of the appropriate value in  accordance with relevant 

stamp Act. The stamp paper to be in the name of the company who is issuing the power of Attorney) 

GENERAL: 

This pre-bid contract Agreement (hereinafter called the Integrity Pact) is made on 

______________ day of the month of____________ 2020, between, on one hand, the 

DFCCIL acting through Shri _________________ Designation of the officer, (hereinafter 

called the CLIENT, which expression shall mean and include, unless the context otherwise 

requires, his successors in office and assigns) of the First Part and M/s ________________ 

represented by Shri ________________ Chief Executive Officer (herein after called the 

“BIDDER/SELLER” which expression shall mean and include, unless the context otherwise 

requires, his successors and permitted assigns) of the Second Part. 

WHEREAS, the CLIENT proposes to procure (Name of the Stores/Equipment/Item, Name of 

the Consultancy Service, Name of Works Contract, Name of Services) and the [A] is willing 

to offer/has offered for stores or works. 

WHEREAS, the [A] is a private company/public company/Government 

undertaking/partnership/registered export agency, constituted in accordance with the 

relevant law in the matter and the CLIENT is a PSU performing its functions on behalf of 

the President of India. 

NOW, THEREFORE, 

To avoid all forms of corruption by following a system that is fair, transparent and free from 

any influence/prejudiced dealings prior to, during and subsequent to the currency of the 

contract to be entered into with a view to: - 

Enabling the CLIENT to obtain the desired said (Name of the Stores/Equipment/Item, Name 

of the Consultancy Service, Name of Works Contract, Name of Services) at a competitive 

price in conformity with the defined specifications by avoiding the high cost and the 

distortionary impact of corruption on public procurement, and 

Enabling BIDDERs to abstain from bribing or indulging in any corrupt practice in order to 

secure [B] by providing assurance to them that their competitors will also abstain from 

bribing and other corrupt practices and the CLIENT will commit to prevent corruption, in 

any form, by its officials by following transparent procedures. 

The parties hereto hereby agree to enter into this integrity pact and agree as follows: 

 Commitments of the CLIENT: 

1.0 The CLIENT undertakes that no official of the CLIENT, connected directly or 

indirectly with the [B], will demand, take a promise for or accept, directly or 
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through intermediaries, any bribe, consideration, gift, reward, favour or any 

material or immaterial benefit or any other advantage from the [A] either for 

themselves or  for any person, organization or third party related to the [B], in 

exchange for an advantage in the bidding process, bid evaluation, contracting or 

implementation process related to the [B]. 

1.1 The CLIENT will, during the pre-contract stage, treat all BIDDERs alike, and 

will provide to all BIDDERs the same information and will not provide any such 

information to any particular BIDDER which could afford an advantage to that 

particular [A] in comparison to other BIDDERs. 

1.2 All the officials of the CLIENT will report to the appropriate Government office 

any attempted or completed breaches of the above commitments as well as any 

substantial suspicion of such a breach. 

2.0 In case any such preceding misconduct on the part of such officials(s) in reported by 

the [A] to the CLIENT with full and verifiable facts and the same is prima facie found 

to be correct by the CLIENT, necessary disciplinary proceedings, or any other action 

as deemed fit, including criminal proceedings may be initiated by the CLIENT and 

such a person shall be debarred from further dealings related to the [B] process. In 

such a case while an enquiry is being conducted by the CLIENT the proceedings 

under the [B] would not be stalled. 

3.0    Commitments of BIDDERS: 

The [A] commits itself to take all measures necessary to prevent corrupt practices, 

unfair means and illegal activities during any stage of its bid or during any pre-

contract or post-contract stage in order to secure the [B] contract or in furtherance to 

secure it and in particular committee itself to the following: - 

3.1 The [A] will not offer, directly or through intermediaries, any bribe, gift, 

consideration, reward, favour, any material or immaterial benefit or other 

advantage, commission, fees, brokerage or inducement to any official of the 

CLIENT, connected directly or indirectly with the bidding process, or to any 

person, organization or third party related to the [B] in exchange for any 

advantage in the bidding, evaluation, contracting and implementation of the [B]. 

3.2 The [A] further undertakes that it has not given, offered or promised to give, 

directly or indirectly any bribe, gift, consideration, reward, favour, any material 

or immaterial benefit or other advantage, commission, fees, brokerage or 

inducement to any official of the CLIENT or otherwise in procuring the 

Contract or forbearing to do or having done any act in relation to the obtaining 

or execution of the [B] or any other [B] with the Government for showing or 

forbearing to show favour or disfavour to any person in relation to the [B] or any 

other [B] with the Government. 

3.3*  [A] shall disclose the name and address of agents and representatives and Indian 

[A] shall disclose their foreign principals or associates. 
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3.4*  [A] shall disclose the payments to be made by them to agents/brokers or any 

other intermediary, in connection with this bid/contract. 

3.5 The [A] further confirms and declares to the CLIENT that the [A] is the original 

manufacturer/integrator/authorized government sponsored export entity of the 

defence stores and has not engaged any individual or firm or company whether 

Indian or foreign to intercede, facilitate or in any way to recommend to the 

CLIENT or any of its functionaries, whether officially or unofficially to the 

award of the [B] to the [A] nor has any amount been paid, promised or intended 

to be paid to any such individual, firm or company in respect of any such 

intercession, facilitation or recommendation: 

3.6 The [A] either while presenting the bid or during pre-contract negotiations or 

before signing the [B] shall disclose any payments he has made, is committed to 

or intends to make to officials of the CLIENT or their family members, agents, 

brokers or any other intermediaries in connection with the [B] and the details of 

services agreed upon for such payments. 

3.7 The [A] will not collude with other parties interested in the [B] to impair the 

transparency, fairness and progress of the bidding process, bid evaluation, 

contracting and implementation of the [B]. 

3.8 The [A] will not accept any advantage in exchange for any corrupt practice, 

unfair means and illegal activities. 

3.9 The [A] shall not use improperly, for purposes of competition or personal gain, 

or pass on to others, any information provided by the CLIENT as part of the 

business relationship, regarding plans, technical proposals and business details, 

including information contained in any electronic data carrier. The [A] also 

undertakes to exercise due and adequate care lest any such information is 

divulged. 

3.10  The [A] commits to refrain from giving any complaint directly or through any 

other manner without supporting it with full and verifiable facts. 

3.11 The [A] shall not instigate or cause to instigate any third person to commit any 

of the actions mentioned above. 

3.12 If the [A] or any employee of the [A] or any person acting on behalf of the [A], 

either directly or indirectly, is a relative of any of the officers of the CLIENT, or 

alternatively, if any relative of an officer of the CLIENT has financial 

interest/stake in the BIDDER’s firm, the same shall be disclosed by the [A] at 

the time of filling of tender. 

 The term ‘relative’ for this purpose would be as defined in Section 6 of the 

Companies Act 1956. 

3.13 The [A] shall not lend to or borrow any money from or enter into any monetary 

dealings or transactions, directly or indirectly, with any employee of the 

CLIENT. 
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3.14 The person signing IP shall not approach the courts while representing the       

matter to IEMs and he/she will await their decision in the manner. 

4.0 Previous Transaction: 

4.1 The [A] declares that no previous transgression occurred in the last three years 

immediately before signing of this integrity pact, with any other company in any 

country in respect of any corrupt practices envisaged hereunder or with any 

Public Sector Enterprise in India or any Government Department in India that 

could justify BIDDER’S exclusion from the tender process. 

4.2 The [A] agrees that if it makes incorrect statement on this subject, [A] can be 

disqualified from the tender process or the contract, if already awarded, can be 

terminated for such reason. 

5.0    Securities/Gurantees: 

5.1 The Bid Security (also called Earnest Money), Security Deposit (also called 

Rentention Money) and Performance Guarantee (also called PBG) shall be as 

per the provisions of Bid Document: 

6.0 Sanctions for violations: 

6.1 Any breach of the aforesaid provisions by the [A] or any one employed by it or 

acting on its behalf (whether with or without the knowledge of the [A] shall 

entitle the CLIENT to take all or any one of the following actions, wherever 

required: - 

(i) To immediately call off the pre-contract negotiations without assigning any 

reason or giving any compensation to the [A]. However, the proceedings with 

the other BIDDER(s) would continue. 

(ii) The Earnest Money Deposit (in pre-contract stage) and/or Security 

Deposit/performance  Bond (after the [B] is signed) shall stand forfeited 

fully and the CLIENT shall not be required to assign any reason therefore. 

(iii)  To immediately cancel the [B], if already signed, without giving any 

compensation to the [A]. 

(iv) To recover all sums already paid by the CLIENT, and in case of an Indian 

[A] with interest thereon at 2% higher than the prevailing Prime Lending 

Rate of State Bank of India, while in case of a [A] from the country other 

than India with interest thereon at 2% higher than the LIBOR. If any 

outstanding payment is due to the [A] from the CLIENT in connection with 

any other [B], such outstanding payment could also be utilized to recover 

the aforesaid sum and interest. 

(v) To encash the advance bank guarantee and performance bond/warranty 

bond, if furnished by the [A], in order to recover the payments, already 

made by the CLIENT, along with interest. 
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(vi) To cancel all or any other Contracts with the [A]. The [A] shall be liable to 

pay compensation for any loss or damage to the CLIENT resulting from 

such cancellation/rescission and the CLIENT shall be entitled to deduct the 

amount so payable from the money(s) due to the [A]. 

(vii) To debar the [A] from participating in future bidding processes of the 

Government of India for a minimum period of five years, which may be 

further extended at the discretion of the CLIENT. 

(viii) To recover all sums paid in violation of this Pact by [A] to any middleman 

or agent or broker with a view to securing [B] the contract. 

(ix) In cases where irrevocable Letters of Credit have been received in respect 

of any [B] signed by the CLIENT with the [A], the same shall not be 

opened. 

(x) Forfeiture of Performance Bond in case of a decision by the CLIENT to 

forfeit the same without assigning any reason for imposing sanction for 

violation of this pact. 

6.2 The CLIENT will entitled to take all or any of the actions mentioned at para 

6.1(i) to (x) of this pact also on the Commission by the [A] or any one employed 

by it or acting on its behalf whether with or without the knowledge of the [A], of 

an offence as defined in Chapter IX of the Indian Penal Code, 1860 or 

Prevention of Corruption Act, 1988 or any other stature enacted for prevention 

of corruption. 

6.3 The decision of the CLIENT to the effect that a breach of the provisions of this 

Pact has been committed by the [A] shall be final and conclusive on the [A]. 

However, the [A] can approach the independent monitor(s) appointed for the 

purposes of this pact. 

7.0 Fall Clause: 

7.1 The [A] undertakes that it has not supplied / is not supplying similar 

product/systems or subsystems at a price lower than that offered in the present 

bid in respect of any other Ministry/Department of the Government of India or 

PSU and if it is found at any stage that similar product/systems or sub systems 

was supplied by the [A] to any other Ministry/Department of the  Government 

of India or a PSU at a lower price, then that vary price, with due allowance for 

elapsed time, will be applicable to the present case and the difference in the 

cost would be refunded by the [A] to the CLIENT, if the [B] has already been 

concluded. 

8.0 Independent Monitors: 

8.1 The CLIENT has appointed independent Monitors (hereinafter referred to as 

Monitors) for this Pact in Consultant with the Central Vigilance Commission 
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(The details of Independent External Monitors (IEMs) in DFCCIL is 

provided in the annexure-I). 

8.2 The task of the Monitors shall be to review independently and objectively, 

whether and to what extent the parties comply with the obligations under this 

pact. 

8.3 The Monitors shall not be subject to instructions by the representatives of the 

parties and perform their functions neutrally and independently. 

8.4 Both the parties accept that the Monitors have the right to access all the 

documents relating to the project/procurement, including minutes of meetings. 

8.5 As soon as the Monitor notices, or has reason to believe, a violation of this 

Pact, he will so inform the Authority designated by the CLIENT. 

8.6 The BIDDER(s) accepts that the Monitor has the right to access without 

restriction to all project documentation of the CLIENT including that provided 

by the BIDDER. The [A] will also grant the Monitor, upon his request and 

demonstration of a valid interest, unrestricted and unconditional access to his 

project documentation. The same is applicable to Subcontractors. The Monitor 

shall be under contractual obligation to treat the information and documents of 

the [A] with confidentiality. 

8.7 The CLIENT will provide to the Monitor sufficient information about all 

meetings among the parties related to the Project provided such meetings 

could have an impact on the contractual relations between the parties. The 

parties willoffer to the Monitor the option to participate in such meetings. 

8.8 The Monitor will submit a written report to the MD/DFCCIL within 8 to 10 

weeks from the date of reference or intimation to him by the 

CLIENT/BIDDER and, should the occasion arise, submit proposals for 

correcting problematic situations. 

9.0 Facilitation of Investigation: 

 In case of any allegation of violation of any provisions of this Pact or payment of 

commission, the CLIENT or its agencies shall be entitled to examine all the 

documents including the Books of Accounts of the [A] and the [A] shall provide 

necessary information and documents in English and shall extend all possible help for 

the purpose of such examination. 

10.0 Law and Place of Jurisdiction: 

i.  This pact is subject to Indian Law. The Place of performance and jurisdiction is 

the seat of the DFCCIL. 
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11.0 Other Legal Actions: 

 The actions stipulated in this Integrity Pact are without prejudice to any other legal 

action that may follow in accordance with the provisions of the extant law in force 

relating to any civil or criminal proceedings. 

12.0 Validity: 

12.1 The validity of this Integrity Pact shall be from date of its signing and extend upto 5 

years or the complete execution of the [B] to the satisfaction of both the CLIENT and 

the [A] including warranty period, whichever is later. In case [A] is unsuccessful, this 

Integrity Pact shall expire after six months from the date of the signing of the [B]. 

12.2 Should one or several provisions of this Pact turn out to be invalid; the remainder of 

this Pact shall remain valid. In this case, the parties will strive to come to an 

agreement to their original intentions. 

12.3 The parties hereby sign this Integrity Pact at_______________on ____________. 

CLIENT: 

Name of the Officer 

Designation 

Deptt./Ministry/PSU 

BIDDER: 

CHIEF EXECUTIVE OFFICER 

Witness: 

1.___________________ 

2.__________________ 

Witness: 

1.___________________ 

2.___________________ 

 

Note:  

[A] To be replaced by BIDDER/Seller/Consultant/Consultancy firm/Service Provider as the 

case was may be. 

[B] To be replaced by Contract/Supply Contract/Consultancy Contract/Works Contract as 

the case was may be. 
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Annexure-I 

Independent External Monitors of DFCCIL 

 

1. Shri. V. Kannan, Ex- CMD, Vijaya Bank,  

Address: TA-1, Krishna Regency, Third 

Floor , Tata Silk Farm, K R Road 

Basavanagudi, Bangalore-4 

Mobile No. 08105305555 

(email: Kannan.venkata@gmail.com) 

 

2. Ms. Rashmi Verma, IAS 

(Retd.) Address D-87 

Ground Floor, 

Panchsheel Enclave, 

New Delhi-110017 

Mobile No. 9810735544 

(email: verma.rashmi@rediffmail.com) 

mailto:Kannan.venkata@gmail.com
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FORM No. 20 

FINAL SUPPLEMENTARY AGREEMENT 

1. Articles of agreement made this day_____ in the year ________between DFCCIL, 

acting through the__________ DFCCIL Administration having his office at 

___________ herein after called the DFCCIL of the one part and ________of the 

second part.  

2. Whereas the party hereto of the second part executed an agreement with the party hereto 

of the first part being agreement Number________ dated__________ for the 

performance___________ herein after called the ‘Principal Agreement’.  

3. And whereas it was agreed by and between the parties hereto that the works would be 

completed by the party hereto of the second part on_____ date last extended and 

whereas the party hereto of the second part has executed the work to the entire 

satisfaction of the party hereto of the first part.  

4. And whereas the party hereto of the first part already made payment to the party hereto 

of the second part diverse sums from time to time aggregating to ₹ _____ including the 

Final Bill bearing voucher No._______ dated ________ of value _________________ 

duly adjusted as per price variation clause, if applicable (the receipt of which is hereby 

acknowledged by the party hereto of the second part in full and final settlement of all his 

/its claims under the principal agreement.  

And whereas the party hereto of the second part have received sum of ₹_______ through 

the Final Bill bearing voucher No_______ dated________ duly adjusted as per price 

variation clause (PVC), if applicable (the receipt of which is hereby acknowledged by 

the party thereto of the second part) from the party hereto of the first part in full and 

final settlement of all his/its disputed claims under principal agreement.  

Now, it is hereby agreed by and between the parties in the consideration of sums already 

paid by the party hereto of the first part to the party hereto of the second part against all 

outstanding dues and claims for all works done under the aforesaid principal agreement 

excluding the security deposit, the party hereto of the second part have no further dues 

of claims against the party hereto of the first part under the said Principal Agreement. It 

is further agreed by and between the parties that the party hereto of the second part has 

accepted the said sums mentioned above in full and final satisfaction of all its dues and 

claims under the said Principal Agreement.  

(Applicable in case Final Supplementary Agreement is signed after release of Final 

Payment)  

Or  

And whereas the party hereto of the first part already made payment to the party hereto 

of the second part diverse sums from time to time aggregating to ₹_____ through 

various On Account Bills (the receipt of which is hereby acknowledged by the party 

hereto of the second part).  
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And whereas the party hereto of the second part have received sum of ₹ ___________  

through various On Account Bills (the receipt of which is hereby acknowledged by the 

party thereto of the second part) from the party hereto of the first part and party hereto of 

the second part have accepted final measurements recorded on Page No….. to Page 

No…. of Measurement Book No……….and corresponding Final Bill duly adjusted as 

per price variation clause (PVC), if applicable, for full and final settlement of all his/its 

disputed claims under principal agreement.  

Now, it is hereby agreed by and between the parties in the consideration of sums already 

paid through various On Account Bills and sums to be paid through Final Bill duly 

adjusted as per price variation clause (PVC), if applicable, based on accepted final 

measurements including the security deposit by the party hereto of the first part to the 

party hereto of the second part against all outstanding dues and claims for all works 

done under the aforesaid principal agreement, the party hereto of the second part have 

no further dues of claims against the party hereto of the first part under the said Principal 

Agreement.  

(Applicable in case Final Supplementary Agreement is signed before release of Final 

Payment)  

5. It is further agreed and understood by and between the parties that the arbitration clause 

contained in the said principal agreement shall cease to have any effect and/or shall be 

deemed to be non-existent for all purposes.  

 

Signature of the Contractor/s     For and on behalf of the DFCCIL  

Witnesses  

_____________________ 

ADDRESS: ____________ 
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Form No.- 21 

Format of Bank Guarantee for Security Deposit 

(To be executed on non-judicial stamp paper of appropriate value) 

Bank Guarantee no……………………………..    Dated……….… 

 

To, 

Chief Project Manager, 

DFCCIL/Noida Unit 

Sector-145, Noida-201306, U.P 

Reference:-Contract No……………………., awarded on ………………. 

This deed of Guarantee made this day of_____________between_________________(name 

of Bank) having registered office at __________________ and branch office at 

________________________ (hereinafter referred to as “Bank”) of the one part and 

Dedicated Freight Corridor Corporation of India Limited (hereinafter called the Employer) 

of the other Part. 

Whereas Dedicated Freight Corridor Corporation of India Limited has awarded the Contract 

no……………… for construction of ………………………(hereinafter called “the 

Contract”) to M/s……………………..its registered office at 

………………………..(hereinafter called “the Contractor”). 

Whereas the contractor is bound by the said Contract to submit to the Employer an 

irrevocable performance security guarantee bond for a total amount of Rs……….. (Rs. In 

Words) only. 

Now, we the undersigned (Name of Bank officials), of the bank being fully authorized to 

sign and to incur obligations for and on behalf of the Bank hereby declare that the said Bank 

will guarantee the Employer the full amount of Rs………………. (Rs. In Words) as stated 

above. 

After the Contractor has signed the aforesaid contract with the Employer, the Bank further 

agree and promise to pay the amount due and payable under this guarantee without any 

demure merely on a demand from the Employer stating that the amount claimed is due by 

way of loss or damage cause to or would be caused or suffered by the employer by reason of 

any breach by the said contractor of any of the terms or conditions contained in the said 

agreement or by reason of the contractor failure to perform the said agreement. Any such 

demand made on the Bank shall be conclusive as regards the amount due and payable by the 

Bank under this guarantee. However, our liability under this guarantee shall be restricted to 

an amount not exceeding Rs…………….. (Rs. in Words) only. 

We………….. (indicate the name of Bank), further undertake to pay to the Employer any 

money so demanded notwithstanding any dispute or dispute raised by the contractor in any 

suit or proceeding pending before any court or Tribunal relating to liability under this 

present being absolute and unequivocal. 
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The payment so made by us (name of Bank) under this bond shall be a valid discharge of our 

liability for payment there under and the Contractor shall have no claim against us for 

making such payment. 

We…………….. (indicate the name of Bank), to further agree that the guarantee herein 

contained shall remain in full force and effect during the period that would be taken for the 

performance of the said agreement and that it shall continue to be enforceable till all the dues 

of the Employer under or by virtue of the said agreement have been full paid and its claims 

satisfied or discharged by ……………… (Designation & Address of Contract signing 

authority) on behalf of Employer certify that the terms and conditions of the said agreement 

have been fully and properly carried out by the said contractor and accordingly discharges 

this guarantee. 

Notwithstanding anything to the contrary contained herein the liability of the bank under this 

guarantee will remain in force and effect until such time as this guarantee is discharged in 

writing by the employer or until (date of validity/extended validity) whichever is earlier and 

no claim shall be valid under the guarantee unless notice in writing thereof is given by the 

Employer within validity/extended validity period of guarantee from the date aforesaid. 

Provided always that we ……………….. (Name of Bank) unconditionally undertakes to 

renew this guarantee or to extend the period of guarantee from year to year before the expiry 

of the period or the extended period of guarantee, as the case may be on being called upon to 

3o so by the Employer. If the guarantee is not renewed or the period extended on demand, 

we ……………. (Name of Bank) shall pay the Employer the full amount of the guarantee on 

demand without demur. 

We…………… (indicate the name of Bank), to further agree with the Employer that the 

Employer shall have the fullest liberty without our consent and without effecting in any 

manner out of obligation hereunder to vary any of the terms and conditions of the said 

contract from time to time or to postpone for any time or from time to time any to power 

exercisable by the Employer against the said contractor and to forbear or enforce any of the 

terms and conditions of the said agreement and we shall not be relieved from our liabilities 

by reason of such variation, or extension being granted to the said contractor for any 

bearance act or omission on the part of the Employer or any indulgence by the Employer to 

the said contractor or by any such matter or thing whatsoever which under the law relating to 

sureties for the said reservation would relieve us from the liability. 

The Guarantee hereinbefore contained shall not be affected by any change in the constitution 

of Bank or of the Contractor. 

The expressions “the Employer”, “the Bank” and “the Contractor” hereinbefore used shall 

include their respective successors and assigns. 

We…………….. (Name of the bank) lastly undertake not to revoke this guarantee during its 

currency except with the previous consent of the Employer in writing. 

Notwithstanding anything to the contrary contained hereinbefore: 

iv) Our liability under this Bank Guarantee shall not exceed and restricted to 

Rs………………(Rs. in words). 
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v) This Bank Guarantee shall be valid up to …..., unless extended on demand by 

Employer. 

vi) The Bank is liable to pay the guaranteed amount or any part thereof under this Bank 

Guarantee only if Employer serve a written claim or demand on or before…………… 

IN WITNESS WHEREOF we of the Bank have signed and stamped this guarantee on this 

day of ………… being herewith duly authorized. 

 

 

Bank seal 

Signature of Authorized Official of Bank with seal 

Name………………… 

Designation: 

Address: 

 

Witness: 

3. Name: ……………………….. 

Designation: 

Address: 

 

4. Name: ……………………….. 

Designation: 

Address: 
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Form No. 22 

Format for Power of Attorney for Authorized representative 

(To be executed on non-judicial stamp paper of appropriate value) 

Know all men by these presents, We, [name of organization and address of the registered 

office] do hereby constitute, nominate, appoint and authorize Mr/Ms [name], son 

/daughter/ wife of [name], and presently residing at [address], who is presently employed 

with/retained by us and holding the position of [designation] as our true and lawful 

attorney (herein after referred to as the “Authorized Representative”), with power to sub-

delegate to any person, to do in our name and on our behalf, all such acts, deeds and 

things as are necessary or required in connection with or incidental to submission of our 

Bid for [name of assignment], to be developed by Dedicated Freight Corridor Corporation 

of India Ltd. (the “Authority”) including but not limited to signing and submission of all 

applications/bids, proposals and other documents and writings, participating in pre-bid 

and other conferences and providing information/responses to the Authority, representing 

us in all matters before the Authority, signing and execution of all contracts and 

undertakings consequent to acceptance of our bid and generally dealing with the Authority 

in all matters in connection with or relating to or arising out of our Bid for the said Project 

and/or upon award thereof to us until the entering into of the Contract with the Authority. 

AND, we do hereby agree to ratify and confirm all acts, deeds and things lawfully done or 

caused to be done by our said Authorized Representative pursuant to and in exercise of 

the powers conferred by this Power of Attorney and that all acts, deeds and things done by 

our said Authorized Representative in exercise of the powers hereby conferred shall and 

shall always be deemed to have been done by us. 

IN WITNESS WHEREOF WE, [name of organization], THE ABOVE-

NAMED PRINCIPAL HAVE EXECUTED THIS POWER OF ATTORNEY ON THIS 

[date in words] DAY OF [month] [year in ‘yyyy’ format]. 

 

For [name and registered address of organization] [Signature] 

[Name] 

[Designation] 

 

Witnesses: 

1. [Signature, name and address of witness] 

 

2. [Signature, name and address of witness] 
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Accepted 

[Signature] 

[Name] 

[Designation] [Address] 

 

Notes: 

1. The mode of execution of the Power of Attorney should be in accordance with 

the procedure, if any, laid down by the applicable law and the charter 

documents of the executants(s) and when it is so required, the same should be 

under seal affixed in accordance with the required procedure. 

2. Wherever required, the Bidder should submit for verification the extract of the 

charter documents and other documents such as a resolution/power of attorney 

in favour of the person executing this Power of Attorney for the delegation of 

power hereunder on behalf of the Bidder. 
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Form No. 23 

NO DEVIATION CERTIFICATE 

(To be typed and submitted in the Letter Head of the Company/ Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------- 

To, 

(Write Name & Address of Officer of DFCCIL inviting the Tender) 

 

Dear Sir, 

Sub: No Deviation Certificate. 

Ref:1) NIT/ Tender Specification No:…………………………, 

2) All other pertinent issues till date 

Wehere by confirm that we have not changed/ modified/ materially altered any of the tender documents as 

downloaded from the website/ issued by DFCCIL and in case of such observance at any stage, it shall be 

treated as  nul land void. 

We also hereby confirm that we haven either set any Terms and Conditions and nor have we taken any 

deviation from the Tender conditions together with other references applicable for the above referred NIT/ 

Tender Specification. 

We further confirm our unqualified acceptance to all Terms and Conditions, unqualified compliance to 

Tender Conditions, Integrity Pact etc. 

We confirm to have submitted offer in accordance with tender instructions and as per aforesaid references. 

Thanking you, 

 

Yours faithfully, 

 

(Signature,date & seal of authorized 

Representative of the bidder) 
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Form No. 24 

Reference Para 64.3 & 64.6  

Agreement towards Waiver under Section 12(5) and Section 31A (5)  

of Arbitration and Conciliation (Amendment) Act 

 Agreement towards Waiver under Section 12(5) and Section 31A (5) of Arbitration and 

Conciliation (Amendment) Act 

 I/we.............. (Name of agency/Contractor) with reference to agreement no................... raise 

disputes as to the construction and operation of this contract, or the respective rights and liabilities, 

withholding of certificate and demand arbitration in respect of following claims : 

Brief of claim: 

(i) Claim 1- Detailed at Annexure- 

(ii) Claim 2 – 

(iii) Claim 3 –  

 I/we............... (post of Engineer) with reference to agreement no.......... hereby raise disputes 

as to the construction and operation of this contract, or the respective rights and liabilities, 

withholding of certificate and demand arbitration in respect of following claims: 

 

 I/we...........do/do not agree to waive off applicability of section 12(5) of Arbitration and 

Conciliation (Amendment) Act. 

 

Signature of Claimant_______________________ Signature of Respondent 

___________________ 

 

Agreement under Section 31(5) 

 I/we....... (Name of claimant) with reference to agreement no................ hereby waive off the 

applicability of sub section 31-A (2) to 31-A (4) of the Arbitration and Conciliation (Amendment 

Act. We further agree that the cost of arbitration will be shared by the parties as per Clause 64(6) of 

the Standard General Conditions of Contract. 

 

Signature of Claimant_________________ Signature of Respondent_____________________ 

  

*Strike out whichever not applicable. 
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Form No.25 

Reference Para 64.(3)  

 

Certification by Arbitrators appointed under Clause 63 & 64  

of Indian Railways General Conditions of Contract 

1. Name: 

 

2. Contact Details: 
 

3. Prior experience (Including Experience with Arbitrations): 
[ 

4. I do not have more than ten on-going Arbitration cases with me. 
 

5. I hereby certify that I have retired from Railways/DFCCIL w.e.f. _____ and empanelled as Railway 

Arbitrator as per ‘The Arbitration and Conciliation Act- 1996’. 

 

6. I have no any past or present relationship in relation to the subject matter in dispute, whether 

financial, business, professional or other kind. 
 

Or 

 I have past or present relationship in relation to the subject matter in dispute, whether financial, 

business, professional or other kind. The list of such interests is as under: 

7. I have no any past or present relationship with or interest in any of the parties whether financial, 

business, professional or other kind, which is likely to give rise to justifiable doubts as to my 

independence or impartiality in terms of The Arbitration and Conciliation Act-1996. 
 

Or 

I have past or present relationship with or interest in any of the parties whether financial, business, 

professional or other kind, which is likely to give rise to justifiable doubts as to my independence or 

impartiality in terms of The Arbitration and Conciliation Act-1996. The details of such relationship 

or interests are as under: 

8. There are no concurrent Circumstances which are likely to affect my ability to devote sufficient time 

to the arbitration and in particular to finish the entire arbitration within twelve months. 
 

Or 

There are Circumstances which are likely to affect my ability to devote sufficient time to the arbitration 

and in particular to finish the entire arbitration within twelve months. The list of such circumstances is as 

under: 
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Form No.26 

 

(Reference Clause 40(A) 

Registered Acknowledgement Due 

 

PROFORMA OF 14 DAYS NOTICE FOR OFFLOADING OF PART OF CONTRACT 

WORK ___________ DFCCIL 

(Without Prejudice) 

To 

M/s _____________________________ 

 _________________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

 

 In spite of repeated instructions to you by the subordinate offices as well as by this office through 

various letters of even no. ________________, dated __________; you have failed to show adequate 

progress of work so as to complete the contract within the original / extended date of completion of contract 

and part(s) of contract work are yet to be started/ still lagging behind the agreed program of work, listed as 

under: 

 (Details of part(s) of work which is delayed and can be executed independently, to be mentioned). 

2. Your attention is invited to this office/Chief Engineer’s office letter no. ___________ ________, 

dated __________ in reference to your representation, dated ____________. 

3.   As you have failed to abide by the instructions issued to commence the work /to show adequate 

progress of work, you are hereby given 14 days’ notice in accordance with Clause 40A of the Standard 

General Conditions of Contract to deploy adequate resources i.e. (the details of resource requirement, to be 

mentioned) and commence / to make good the progress for part(s) of works detailed above, failing which 

action as provided in Clause 40A of the Standard General Conditions of Contract shall be commenced after 

expiry of 14 days’ notice period viz. to offload few/ all part(s) of work mentioned above to any of the 

existing or new contractor without your participation and at your Risk & Cost, not exceeding the value of 

Performance Guarantee of this contract, which may please be noted. 

Kindly acknowledge receipt. 

Yours faithfully 
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Form-27 

(Reference Clause 40(A) 

Registered Acknowledgement Due 

NOTICE FOR PART OF CONTRACT WORK OFFLOADED___________ DFCCIL 

(Without Prejudice) 

To 

M/s _____________________________ 

 _________________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

 

1. Fourteen days’ notice under Clause 40A of the Standard General Conditions of Contract was given 

to you under this office letter of even no., dated ____________; but you have taken no/inadequate action to 

deploy adequate resources to commence the part(s) of work/show adequate progress of the part(s) of work, 

mentioned therein. 

 As you have failed to abide by the instructions issued to commence the part(s) of work/show 

adequate progress of the part(s) of work even at the lapse of 14 days’ notice period under Clause 40A of the 

Standard General Conditions of Contract, few part(s) of the work under the contract have been offloaded and 

being executed by other mode(s) at the cost detailed below: 

Or,  

1. Please refer your request letter no….. dated ….., wherein it was requested under clause 40 A of the 

Standard General Conditions of Contract to offload part(s) of works at your risk & cost. The details of part(s) 

of the work under the contract which have been offloaded and being executed by other mode(s) at the cost 

detailed below:  

(List of Part(s) of work offloaded, Details of mode of execution of such offloaded work  alongwith 

approximate cost thereof to be mentioned) 

2. The final measurement of work(s) already executed for above part(s) of work recorded as per clause 45 

(A) or/and 45 (B) of the Standard General Conditions of Contract is enclosed herewith. 

3. The Bill(s) of Quantities for Part(s) of work offloaded is enclosed herewith. 
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4. The additional cost in execution of offloaded work through mode(s) mentioned in para (1) above is 

determined as Rs. ___________, over& above the cost of execution under this contract (including the PVC 

amount payable as per contract, as on the date of issue of this notice). This additional cost shall be recovered 

from your next on account bill(s) or any other dues payable to you under contract. 

5. The Contract value gets reduced to Rs………..: 

6. You are requested to continue with the balance work in the contract subsequent to offloading of above 

part(s) of work. 

Kindly acknowledge receipt. 

Yours  faithfully 
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****END of Tender Document**** 

 

 

 

  

  

 
 


