



Dedicated Freight Corridor Corporation of India Ltd.

(A Government of India Enterprises)

5th Floor, Pragati Maidan, Metro Station Building Complex, New Delhi- 110001

Corporate Identity Number U60232DL2006GOI155068 Web:

www.dfccil.gov.in

No. 2019/HQ/Admin/RTI-296

New Delhi: 02.05.2019

Sh.Vaibhav Shah
Maharashtra

Subject: Providing information w.r.t. Original Application received under the RTI Act.2005.

Reference: Your RTI Application dated 08.04.19 received through DOPT.

Information i. r. o. your above RTI application as received is attached. *in two sheets for EFACE WDFC.*

Appellate Authority's name and address are as under;

Shri Satish Kothari, GGM/Administration DFCCIL,
5th Floor, Pragati Maidan Metro Station Building, New Delhi-110001.

S.K.PANDA)

Dy. G.M/Admn.(PIO)

E-mail: skpanda@dfcc.co.in

9717636811

DA: 02 sheets.

EDFC

✓ How many kilometers have been constructed on EDFC and how many kilometers are being operational.

190 Route KM between Khurja – Badhan and 56 Route KM between Mughalsarai – Sasaram completed. At present no section is operational.

✓ What is the target date for commissioning EDFC

EDFC is planned to be commissioned in Phases and all Phases are expected to be completed by 2020.

✓ How many Kilometers of Railway tracks are laid daily on both DFC and if work is halted in any of the DFC do share reasons.

Depending upon the Scope/ front available 1 to 3 KM Track laying is being done daily in EDFC. Progress of work is adversely affected due to resistance from PAPs in Land Acquisition and due to coordination issues with State Government for construction of ROB/RUB for replacement of level crossing gates.



WDFC

Sub: **Providing Information w.r.t. Original Application received under the RTI Act, 2015.**
Ref: Original Application dtd.08.04.2019 received on 09.04.2019 from Shri Vaibhav Shah.

The information pertaining to WDFC are as under:

- i) How many kilometers have been constructed on WDFC and how many kilometers are being operational:
306 route kilometers have been constructed in WDFC, however operation on WDFC is yet to start.
- ii) What is the target date of commissioning:
Phase wise completion is planned for WDFC, the entire WDFC Project is planned to be completed by March'2021.
- iii) How many kilometers of railway tracks are laid daily on both DFC and if work is halted in any of the DFC do share reasons.
Approximately 1.5 to 2.0 kilometer tracks are laid daily on WDFC and the work is in progress on WDFC project.

