



Dedicated Freight Corridor Corporation of India Ltd.

(A Government of India Enterprises)

5th Floor, Pragati Maidan, Metro Station Building Complex, New Delhi- 110001
Corporate Identity Number U60232DL2006GOI155068 Web:

www.dfccil.gov.in

No. 2019/HQ/Admin/RTI-465

New Delhi: 05.07.2019

Sh. Ajeet Singh
Deputy Director/Infra
Railway Board
New Delhi-110001

Subject: Providing information w.r.t. Original Application received under the RTI Act.2005.

Reference: RTI Application dated 06.03.19 of Sh. Mukul Kumar.

Item No. 5

What is current status of Eastern Freight Corridor Project which from Ludhiana to Dankuni which route of this project will be completed till date of balance work when it will be completed.

A) Work for Eastern Corridor is in advance stage of construction. All tenders for civil works awarded. All system works tender except for Khurja-Dadri and Khurja-Sahnewal section awarded. Work is progressing in all along the alignment. Trial for Bhadan-Khurja completed in 2018-19. Project is being executed in phased manner. First phase of EDFC i.e. Khurja-Bhaupur is planned for completion by November 2019. Balance section will also be completed in phased manner by 2021.

B) Sonnagar-Gomoh-Dankuni PPP project of EDFC:

PPP-documents like RFQ, RFP, Concessionair Agreement, PPPAC in principla approval format, VGF in-principle approval format, Revenue model and Technical documents like Feasibility Report, Manual of Specification & Standards and Technical Schedules are under various stages of approval for both Sonnagar-Gomoh, Ph-I and Gomoh-Dankuni, Ph-II.

(S.K.PANDA)

Dy. G.M/Admn.(PIO)

E-mail: skpanda@dfcc.co.in

9717636811