



डेडीकेटेड फ्रेट कोरीडोर

MUMBAI NORTH

No: - MUM/N/RTI/407-1

डेडीकेटेड फ्रेट कोरीडोर कॉर्पोरेशन ऑफ इन्डिया लि

भारतसरकार (रेलमंत्रालय) काउपक्रम

Dedicated Freight Corridor Corporation of India Ltd.
A Govt. of India (Ministry of Railway) Enterprise

Date 24/07/2023

To,
JGM/ADMIN(CPIO),
DFCCIL, New Delhi

Sub: - Providing of Information under the provision of the RTI Act 2005. Case of Shri A.D.Bhandari, R/o 2695, Satadiya Falia, Solsumba, Pin - 396165 Gujarat

Ref: - 1.RTI Application No WRLMD/R/E/23/00513 dated 26/06/2023 received through Western Railway letter dtd Engg/RTIA/147/23-24 dtd 04/07/2023
2. RTI-590 Appl. letter No.DFCCIL/R/E/23/00471 dated 13.07.2023

Vide above referred letters, the applicant has sought the information as stated in column 1. The reply to be given regarding the information sought is as per the Column2.

Sr no	Information sought	Reply to be given
1	Status of the railway bridge construction at LC -66 Umargam Raod a. Please provide the current status of the bridge construction project, including the exp completion date. b. Kindly provide details of the reasons for any delays encountered during the construction.	a. Physical progress of ROB at LC no. 66 is as under; • Railway portion: 75 % • Approach portion: 80 % on East side and 80 % on West side approach portion. • Expected date of completion is November 2023. b. The progress of work of ROB was mainly affected and delayed due to non-completion of land acquisition in time by the R & B Dept tog Govt of Gujarat. The required land for construction of ROB at LC no. 66 was handed over by R&B/Valasad, Govt. of Gujarat to DFCCIL on 01.05.2023.
2	Impact on the public infrastructure: a. Request information on the steps taken by the Ministry of Railways to minimize inconvenience to the public during the construction phase. b. Please provide details on the measures implemented to address the issue of damaged	a. Two Foot Over Bridges at Umargaon station have been extended across DFC for convenience of the public. b. No damage has been caused by the construction activities. Construction activities are executed as per the terms and conditions of the Contract.

Corporate Office: 5th Floor, Pragati Maidan Metro Station Complex, New Delhi - 110
001. Tele : 011-23454700. Fax no. 011 - 23454701. Web :- dfccil.org.
Registered Office : Room No. 101A Rail Bhawan, Raisina Road, New Delhi - 110001.
CIN No: U60232DL2006GOI155068



डेडीकेटेड फ्रेट कोरीडोर

डेडीकेटेड फ्रेट कोरीडोर कॉर्पोरेशन ऑफ इन्डिया लि

भारतसरकार (रेलमंत्रालय) काउपक्रम

Dedicated Freight Corridor Corporation of India Ltd.
A Govt. of India (Ministry of Railway) Enterprise

	caused by the construction activities. c. Kindly provide information on the efforts taken to address the problem of water logging the area as a result of the construction.	c No water logging has been reported at site. However, if the necessity arises, the same can be addressed on priority.
3.	Communication and transparency: a. Request copies of any official correspondence. Notifications, or public announcements made regarding the bridge construction project at LC-66 Umargam Road. b. Please provide information on the designated authority or contact person for addresses public grievances related to this project.	a. The desired information is voluminous and therefore applicant may be asked to inspect/visit the office and the copies may be obtained on payment of requisite copying charges from the office of the CGM/N Mumbai on a working day with prior information to Shri. G. N. Rao, Executive/Engg, Mobile no. 9372501329 b The following officials from DFCCIL/ Mumbai/ North office may be contacted regarding the public grievances 1 Shri J V Rathod, Dy PM/ Engg/Mumbai Mob. No 8511197490 2 Shri S V Deshpande, PM/Engg/Mumbai Mob No 9004443306
4.	Also Share Contract Signed for Bridge construction	The desired information is voluminous and therefore applicant may be asked to inspect/visit the office and the copies may be obtained on payment of requisite copying charges from the office of the CGM/N Mumbai on a working day with prior information to Shri. G. N. Rao, Executive/Engg, Mobile no. 9372501329

- Encl: 1. Original Application seeking information.
2. Reply duly approved by CGM/N/MUMBAI.
3. Copy of the letter as referred above.

(R.M. Barge)
DPM/Fin/APIO
Mumbai (North), DFCCIL