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(a)

(b)

(e)

Form I-B-5: Validation of Survey Data Schedule

Bidders shall provide in this Form, narrative description of the survey works to validate the
data provided by the Employer, work time schedule and preparation schedule for
additional traverse and centre line surveys, cross sections and structure foundations, if
required.

The narrative description shall include all types of survey works and method with
resources.

The survey data validation work schedule shall be well examined taking into account the
design schedule of Permanent Works.

This Form shall not be submitted separately for each Partner or separately for each
Specialist Subcontractor / Design Sub-consultant. The submission with all supporting
documents shall be reviewed and coordinated by the Bidder and provided as one overall
combined submission.

The Bidder shall insert a table of contents in spaces provided on the Form.

Bidder’s Authorized Signatory:

Signature:_

Name:

Position:

Date:

Company:_
Company Stamp
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(a)

(b)

(e)

Form I-B-6: Design Schedule

Bidders shall provide in this Form, narrative description of design works, work time
schedule and preparation schedule of design drawings for each structure.

The narrative description shall include all types of design drawings and timing of
submission taking into account the time for review by the Engineer

The design work schedule shall be well examined taking into account the survey
schedule and construction time schedule of Permanent Works.

This Form shall not be submitted separately for each Partner or separately for each
Specialist Subcontractor / Design Sub-consultant. The submission with all supporting
documents shall be reviewed and coordinated by the Bidder and provided as one overall
combined submission.

The Bidder shall insert a table of contents in spaces provided on the Form.

Bidder’s Authorized Signatory:

Signature:_
Name:
Position:
Date:
Company:_
Company Stamp
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Form I-B-7 (1): Technical Particulars — Earthworks

1. The Bidder’s technical proposal should include the following details about the Earthworks
duly supported by typical / illustrative drawings and sketches

1.1 Design Approach / Criteria :

Sl. Requirement Data from Bidder
No.

1 Load Condition

1-1 Axle Load 325T

1-2 Different Loads Considered /
Load Conditions

1-3 Load Combinations - For
Normal & Seismic Conditions

2 Formation and Size

2-1 | Minimum height of
Embankment (above GL)

2-2 | Proposed Berm Width (m)

2-3 Criteria of Provision of Berm
and Its Practice

2-3 | Blanket Layer a) Thicknes
b) Compaction Requirement

3 Ground Condition

3-1 | Design Parameter a) Cohesion (C)
b) Internal Friction Angle ( ¢ )
c¢) Unit Weight (v)

etc.
etc.
3-2 | Locations of Field Testing
Laboratories
4 Embankment
4-1 Design Parameter a) Cohesion (C)
b) Internal Friction Angle ( ¢ )
c¢) Unit Weight ()
etc. P
IOy L2t Y \
/ N
4-2 | Borrow Area Selection a) Maximum Size 70\ A

{

b) Fine Content o | T &

c) Uniformity Coefficient{(€u)*# % sioar [~
d) CBR W44
etc.
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5 Analysis
5-1 | Slope Stability a) Slopes for various heights of Fill
b) Slopes for various heights of Cut
c) Factor of Safety
5-2 | Settlement a) Long Term
b) Short Term
5-3 | Liquefaction
6 Ground Improvement
6-1 Ground Improvement | a) Deformation Modulus (EV2)
Requirement (Wherever | b) Un-drained Cohesion (Cu)
required) c) N-Value
Sl. No. | Affected stretch | “N” Value | Type of Ground | Target CBR Value after
Improvement Improvement
Ch. from | Ch. to
7 Slope Protection
7-1 Slope Protection a) Slope Ratio
b) Type of Protection
c) Material
d) Thickness
8 Retaining Wall
8-1 | Concrete Retaining Wall / | a) Grade of Concrete
Toe Wall b) Factor of Safety for :
i. Sliding
ii. Overturning
c) Settlement
8 Drainage
8-1 | Drainage System (cutting & | a) Cross Slope
filling) b) Longitudinal Slope
c) Size & Type of Drain Section
9 Construction
9-1 | Compaction Requirements | a) Thickness of one Layer,~ -
for Embankment b) Compaction, % of M mui'n DrykDenmt\y\ MDD)
c) Deformation Modulu EV2) F
d) Relative Density (in ase of sand)
e f.n
10 | Applicable Codes & & 0=
Standards
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1.2

Software to be used for Design :
Sl. Requirement Data from Bidder
No.
1 Embankment Design / Slope Stability
Analysis
2 Alignment Design and computation of

earthwork quantities

3 Concrete Retaining Wall / Toe Wall
4 Settlement Analysis

5 Liquefaction

6 Drainage System

1.3 Submission of Drawings:

The Bidder should submit the following drawings (as minimum requirement) for better
understanding of the Bidder’'s Design Approach in respect of the Design Criteria, Employer’s
Requirement, Specifications and relevant provisions in the Applicable Codes:-

1.31

1.3.2
1.3.3
134
135
1.3.6
1.3.7

1.3.8

Typical General Arrangement Drawings for embankment for heights up to 6m and over
6m.

Typical Concrete Retaining Wall for varying heights.
Typical Toe Wall arrangement.

Typical Slope Protection arrangement.

Typical Drainage Arrangement in filling sections.
Typical Drainage Arrangement In cutting sections.

The process with machinery and equipment to be employed, in case blanket material is
proposed to be used after blending different natural or manufactured constituents.

The drawing of drainage system in the station yards to be enclosed for following cases:
i)  When there is continuous rise/fall of gradient over the yard.
i)  When the station yard is located on level.

i)  When there is change of gradient in the yard, falling on either end or rising on
the two ends.

Bidder's Authorized Signatory: — ™.

Signature:_
Name:

Position:

Date:
Company:_
Company Stamp
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Form I-B-7 (2): Technical Particulars — Bridges

1. The Bidder’s technical proposal should include the following details about the Bridges duly
supported by typical / illustrative drawings and sketches

1.1 Design Approach / Criteria :

Sl Requirement Data from Bidder
No.
1 Axle Load 25T
2 Design Life 100 years
3 Different Loads Considered /
Load Conditions
4 Load Combinations - For

Normal & Seismic Conditions

5 Minimum Clearances a) \Vertical clearance over HFL=

b) Vertical clearance under RUB/RFO=

c) Horizontal clearance from existing structure=
d) Horizontal clearance from canal structure=
e) Freeboard=

6 Approach to achieve design a) Permeability =
life b) Crack Width =
c) Durability =

d) Protective Coatings
i)  Concrete=
ii) Steel Reinforcement=
iii) Other inserts=

e) Provision for strengthening/ retrofitting, if required
in the future

7 Grade of Concrete
Grade of Concrete in Different Bridge Elements
Exposure Mini
Conditions | Open Pile / ) . Super- inimum
. Pier Pier Cap Abutment Cement
Foundation Well structure FoioT
Extreme
Severe
Moderate
8 Design Conditions considered
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Sl. Bridge ID Chainage Seismic Zone | Wind Pressure | Exposure | Temperature
No. Conditions Effect

AW N

w

9 Hydraulic data

Sl Bridge ID Chainage Catchment | Rainfall Design Waterway HFL
No. Area Intensity | discharge

@ G B o M =

10 Foundation Data

Sl. |Bridge |Chainag|Scour| Soil Type Max. |Footing Dia of In case of Pile Foundation
No.| ID e Depth| Bearing | of Load | Size (in Well
Capacity|Found on case of (in =
ation Foun | open case D'T"'; T};?le of Loa?
datio (foundati | of well = UL carrying
Depth| (Friction| Capacity
n on) Found h
: / End of Pile
ation)
Bearing
)
1
2
3
4
5
6
11 Protection Works Provision of :
a) Pitching =

b) Retaining wall =

12 Sub-Structure data
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Sl. | Bridge ID Chainage Type of Type of | Type of Pier | Type of Type of
No. Bearings Abutment Return Toe Wall
wall f Wing
wall
1
2
3
4
5
6
13 Super-structure Data
Sl. | Bridge ID | Chainage Type of Standard / Span Type of | Max. Depth
No. Superstructure | Non-standard |Arrangement | Deck (PSC/| of Girder
(Conc. / Steel / design (with RCC/
Composite) ref. to DFCC Voided /
design) any other)
y
2
3
4
5
6
14 Factor of Safety for stability Factor of Safety for :
under combinations of Loads a) Sliding =
& Forces for Pier/ Abutment/ | b) Overturning =
Concrete Wing Wall c) Settlement =
15 Deck Drainage System a) Longitudinal Slope =
b) Cross slope =
16 Limiting Forces / Deformations for continuation of LWR (Long Welded Rail) / CWR
(Continuous Welded Rail) over Bridges
Forces Maximum Deformations
a. | Stress/Force in Rail
b. | Foundation
c. | Pier/Abutment =
d. | AtBear e S
. t Bearing Level / ol N
755 ‘,\ \
e. | Superstructure Deck Level i L . k\
Note: Reference of International Code of Practice to b(e a,dopted shall bé pr%/
17 Applicable Codes & Standards \\ \ /U
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1.2 Software to be used for Design of :

Sl Requirement Data from Bidder
No.
1 Foundation
2 Sub-structure
3 Super-structure
4 Protection Works
5 Launching System (in case of pre-cast
sections)
6 Drainage System

1.3 Submission of Drawings:

The Bidder should submit the following drawings (as minimum requirement) for better
understanding of the Bidder’s Design Approach in respect of the Design Criteria,
Employer’s Requirement, Specifications and relevant provisions in the Applicable Codes:-

General Arrangement Drawing for Typical Super-structure for Each Type

General Arrangement Drawing for Typical and Return Wing Wall for Each Type

Typical Launching Arrangement drawing for Pre-cast / Pre-fabricated Elements (if

The typical details of bridge bearings indicating the arrangement adopted to restrain
longitudinal and transverse displacements at fixed end but allowing rotations.
Similarly, allowing longitudinal displacements and rotations on free end but restraining

What shall be the base polymer for super plasticizers proposed to be used in
concrete. A report may be enclosed on the side effects on properties of concrete.

1.3.1 General Arrangement Drawing for Span Arrangement
1.3.2 General Arrangement Drawing for Each Type of Pile Foundation
1.3.3  General Arrangement Drawing for typical substructure of each type
1.34
1.3.5 General Arrangement Drawing for Typical Abutment for Each Type
1.3.6
1.3.7  List of typical span arrangements proposed
1.3.8 Typical Arrangement for Expansion Joints
1.3.9 Typical Deck Drainage Arrangement
1.3.10 Typical Service Duct for Electrical & Earthing Arrangement
1.3.11
applicable)
1.3.12
transverse displacement.
1.3.13
1.3.14

Type of form work and scaffolding to be used for concrete work. Technical literature
from the manufacturer, in case any patented material is proposed to be used.

Bidder's Authorized Signhatory:~ ('™
e \
Signature:_ ( o \ \
Name: | b
Position: \ £~
Date: NN
CompanyL A
Company Stamp i
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Form I-B-7 (3): Technical Particulars — Junction/ Crossing Station Buildings

1.  The Bidder’'s technical proposal should include the following details about Buildings
Junction Station (JS) and Crossing Station (CS) duly supported by typical / illustrative

drawings and sketches

1.1 Design Approach / Criteria :

Sl.
No.

Requirement

Data from Bidder

1 Total Length of JS/ CS Yard

2 Design Life

50 years for building
10 years of air conditioners and ventilation system
20 years for electrical equipment

3 Effective Length of JS/ CS Yard

4 Total Width of the Yard

5 Type of Building

6 Facilities Provided and Area

a) Operational Room =

b) Signalling Room =

c) Telecommunication Room =

d) Crew Changing Room =

e) Commercial Room =

f) Maintenance Room =

g) Storage Room =

h) Maintenance Equipment Shed =

i) Residential Quarters (Different Types, Nos. and
Area) =

7 Facilities with Air-conditioning

8 Different Loads Considered / Load
Conditions

9 Load Combinations — For Normal
& Seismic Conditions

10 | Design Criteria for Ventilation &
Air-conditioning

a) Temperature =
b) Humidity =
c) Ventilation time per day =

11 | Access Control Features

12 | Type of Foundation

13 | Lighting System

a) lllumination in each type of room
b) Types of lighting fixtures -~ \
i ‘\\

#

14 | Electricity

a) Power requirement for -eact_j' r'_g‘c_)m__ '
b) Capacity of pcfwér distribution p‘g‘nél

L5

i
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15 | Step-down Transformer a) Type and capacity of step-down transformer
b) Type and size of cable for distribution to
distribution panels

16 | Type of Roof

17 | Other Details

Sl. [ Junction Stn./ | Land Area Formation Total Building Height of Land-scape
No. | Crossing Stn. (Lx B) Level Area the Building Area

18 | Water Supply System

Capacity of Water

Design Requirement of Storage Tanks
Sl | Junction | Water (Underground !I'| capacit Capacit
Stn. / Source | Overhead) of I:'I\Iate!{' ot of pacty
N C . of Mains .
N | Crossin Treatme p Pumping
Supply Dia. .
o. | gStn. Fire Fire nt Plant Station
Raw | cighti | Potable Raw | pighti | Potab
Water ngg Water ngg le

19 | Sewage Treatment & Disposal | a) Capacity of Treatment Plant =
System b) Capacity of Pumping Station =
c) Disposal Area =

20 | Lightening System

21 | Earthing System

22 | Rain Water Harvesting System

23 | Applicable Codes & Standards

1.2 Software to be used for Design of : s

Sl. Requirement Data from Bi/zl'd"er" ~~ |
No. b / g o)
| e
Building design PAES
Building structural design \ N,
Ventilation & Air-conditioning System wr i
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4 Lighting System
5 Water Supply, Drainage and Sewerage
System

1.3 Submission of Drawings:

The Bidder should submit the following drawings (as minimum requirement) for better
understanding of the Bidder’s Design Approach in respect of the Design Criteria,
Employer’s Requirement, Specifications and relevant provisions in the Applicable Codes:-

1.3.1 Layout Plan for Junction/Crossing Station Yard

1.3.2 General Arrangement Drawings (Plan & X-Section) for Each Type of Junction/
Crossing Station Buildings

1.3.3 General Building Design

1.3.4 Building Structural Design Calculations

1.3.5 Typical Details of Each Type of Foundation

1.3.6 Typical Details of Roofing

1.3.7 Typical Details of Ceiling

1.3.8 Typical Details about Architectural Finishing Schedules
1.3.9 Typical Details of Raised Floor

1.3.10 Typical Details of Each Type of Water Storage Tank
1.3.11 Road Layout

1.3.12 Rain Water Harvesting system

Bidder’'s Authorized Signatory:

Signature:_
Name:

Position:

Date:
Company:_
Company Stamp
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1.

Form I-B-7 (4): Technical Particulars — Tracks

The Bidder’'s technical proposal should include the following details about Tracks duly

supported by typical / illustrative drawings and sketches

1.1 Design Approach / Criteria :

Sl. | Requirement Data from Bidder
No.
1 Design Life (1) Rail-track Structures of the Track Works
The design life for purposes of replacement/renewal
of the Track Works components are considered at
minimum as follows:
a) Rails on Main Line: 800 Gross Million Tones (GMT)
b) Rails in Depots : 50 Years
c) Pre-stressed concrete sleepers : 40 Years
d) Elastic rail fastenings .7 Years
e) Turnouts with fixed nose
crossings with re-conditioning : 250 GMT
f)  Turnouts with moving nose
crossings with re-conditioning : 600 GMT
g) Turnouts Sleepers (depot) 140 Years
h) Rail Pads :5 Years
2 Track Gauge 1676mm (BG)
3 Axle Load 25 Tonne
4 Track Centre to Centre 6m
5 Maximum Operation | 100 Km/Hr
Speed
6 Track Design Data
Sl Track Gradient Horizontal Curve Vertical Curve Radius
No Radius
- Max. | Exceptional | Min. Exceptional Ruling Exceptional
Main Line
Feeder Line
Junction/
Crossing
Station Yard
7 Cant a) Maximum Permissible =
b) Cant Deficiency =
8 Type of Rails a) Main Line =
b) Loop Line & Sidings =
c) FeederlLine =
9 Standardized Rail Length
10 | Welded Length for Long
Welded Rails (LWR)

Page 111




Dedicated Freight Corridor Project (Western Corridor Phase-1) Bid Documents — VVolume |

Package CT P-3 (R) — Civil, Building and Track Works

11 Maximum No. of Welds in
any One Km
12 | Turnouts a) Main Line =
b) Loop Line =
c) Feeder Line =
13 | Type of Insulated Rail
Joints
14 | Type of Rail Expansion
Joints
15 | Rail-Sleeper  Fastening
System
16 | Maximum Ballast Size
17 | Ballast Thickness a) Main Line =
b) Loop Line & Sidings =
c) FeederlLine =
18 | Type of Sleepers a) Main Line =
b) Loop Line & Sidings =
c) FeederlLine =
19 | Density of Sleepers a) Main Line =
b) Loop Line & Sidings =
c) FeederlLine =
20 | Derailment Guard
Requirement / Criteria
21 | Check Rail
22 | Type of Buffer Stops
23 | Permissible  Tolerances
for Construction
24 | Applicable  Codes &
Standards
25 | Creep Anchor Assembly
and locations.

1.2 Software to be used for Design of :

Sl.
No.

Requirement

Data from Bidder

1

Track Alignment
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1.3 Submission of Drawings:

The Bidder should submit the following drawings (as minimum requirement) for better
understanding of the Bidder’s Design Approach in respect of the Design Criteria,
Employer’s Requirement, Specifications and relevant provisions in the Applicable Codes:-

1.31
1.3.2
1.3.3
1.34
1.3.5

1.3.6
1.3.7

Dimensions of PSC Sleepers

Layout of Turnouts, sleeper, points, crossings and fittings type.
Site Welding Plan

Typical Drawings for Track Components

Scheme/ Arrangement to continue LWR/CWR across Turnouts and the reference of
standards and code of practice to be used.

Locations/ stretches where creep anchor mechanism is proposed to be used.

Typical Drawings for Derailment Guard rail on Bridge

Bidder's Authorized Signatory:

Signature:_
Name:

Position:

Date:
Company:_
Company Stamp
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Form EQU: Equipment

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet
the requirements for the key equipment listed in Section 2, Evaluation and Qualification Criteria. A
separate Form shall be prepared for each item of equipment listed, or for alternative equipment
proposed by the Bidder.

Item of equipment

Equipment Name of manufacturer Model and power rating
information

Capacity Year of manufacture

Current status | Current location

Details of current commitments

Source Indicate source of the equipment
[0 Owned O Rented [ Lleased [ Specially manufactured

Omit the following information for equipment owned by the Bidder.

Owner Name of owner
Address of owner

Telephone Contact name and title
Fax Telex
Agreements Details of rental / lease / manufacture agreements specific to the project

Bidder’s Authorized Signatory:

Signature:_

Name:

Position:

Date: e
Company:_ o B G-
Company Stamp N LA~ \
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FORM I-B-8: Proposed Manufacturers and Subcontractors

Bidders shall provide in this Form, a detailed listing of all Manufacturers and
Subcontractors proposed to be used upon the Works.

This Form is not applicable to the Specialist Sub-contractors and Specialist Sub-design
Consultants

The Form should be completed and all required documents should be included in this
place in the submitted Bidding Documents clearly labelled as Form [-B-9.

The information on this Form shall be evaluated together with the information contained
on Form 1-B-7.

Should the Bidder be successful, it shall be necessary to obtain the Consent of the
Engineer and approval of the Employer to employ the proposed Manufacturer and sub-
contractors/sub-design consultants on this contract. The proposed Manufacturer or
Subcontractor/sub-design consultants shall not be altered or substituted except with the
express written approval of the Engineer which approval may be withheld at the entire
discretion and option of the Engineer.

The Employer reserves the future right to request the Contractor to substitute at the
Contractor’'s expense, any Manufacturer or Subcontractor proposed on the Form, which
at any time during the period of the Contract, is discovered not to comply with the
requirements of the Contract.

This Form shall not be submitted separately for each Partner or separately for each
Specialist Sub-contractor / Design Sub-consultant. The submission with all supporting
documents shall be reviewed and coordinated by the Bidder and provided as one overall
combined submission.

Bidder's Authorized Signatory:

Signature:_
Name:

Position:

Date:
Company:_
Company Stamp
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D. Check List for Submission of Documents for Technical Bid

Page 116

Sl. No. Requirements of Technical Bid Reference Clause No. of | Bidder's Name:------
Bid Documents
Yes / No Ref. #
1 Letter of Technical Bid ITB 11.2(a) and Section 3
(c)
2 One Original and Two Copies of BDS 20.1
Technical Bid
3 2 Soft Copies of Technical Bid on BDS 201
CD
4 Original and all Copies of Technical | BDS 20.2
Bid all pages serially numbered and
indexed
5 Original & all Copies of Technical | ITB & BDS 20.2
Bid signed by authorized
representative of Joint Venture /
Consortium
6 Validity of Bids — 180 days after last | BDS 18.1
Bid Submission Date
7 Bid Security (US$ 5,000,000) or | ITB 19, BDS 19.1, Section
equivalent INR, using Reference | 3(b)
Rate of RBI as exchange rate as on
06.08.2015 (Validity 28 days beyond
Validity of Bids)
8 Power of Attorney (Duly Notarised) | ITB 4.1 (b), ITB 20.2, BDS
in respect of authorized | 20.2
representative of each Partner of the
Joint Venture / Consortium
9 Power of Attorney (Duly Notarised) | BDS 4.1,ITB 20.2, BDS
to one representative from the Lead | 20.2 and ITB 20.3
Partner of Joint Venture /
Consortium duly signed by the
authorized representative of all the
partners of JV / Consortium
10 Form ELI-1.1 ITB 17.1, Clause 3.1 (c) and
3.2 (a) (i) of Section 2
11 Form ELI-1.2 ITB 17.1, Clause 3.1 (c) and
3.2 (a) (ii) of Section 2
12 Undertaking from each Partner of | ITB 17.1, BDS 4.3, Clause
Joint Venture / Consortium including | 3.1 (c) of Section 2
its Sub-contractors, Design Sub-
Consultants and identified
Manufacturers / Suppliers regarding
no conflict of interest —Tm—
Pt P -
13 An undertaking from the each | ITB17.1, BDS 4.7, CiéU_;e__‘, P ol \
partner of the Joint Venture /| 3.1(c)ofSection2/, i,
Consortium and its Sub-contractors / iy
Design Sub-consultants and
identified Manufacturers / Suppliers
regarding banning of business with
MOR
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Sl. No. Requirements of Technical Bid Reference Clause No. of | Bidder's Name:------
Bid Documents
Yes / No Ref. #
14 An undertaking from each proposed | BDS 17.1 and Clause 3.1
Sub-contractor/ Sub-consultant, | (c) of Section 2
indicating its willingness to associate
with the Bidder as a Sub-
contractor/Sub-consultant for the
particular activity against which his
credentials have been offered by the
Bidder in the bid.
15 Form CON: Historical Contract Non- | ITB 17.1, Clause 3.1 (c) and
Performance 3.2 (b) (i) of Section 2
16 Form FIN-1: Financial Situation ITB 17.1, Clause 3.1 (c) and
3.2 (c) (i) of Section 2
17 Form FIN-2: Average Annual | ITB 17.1, Clause 3.1 (c) and
Construction turnover 3.2 (c) (ii) of Section 2
18 Form FIN-3: Financial Resources ITB 17.1, Clause 3.1 (c) and
3.2 (c) (iii) of Section 2
19 Form FIN-4. Current Contract | ITB 17.1, Clause 3.1 (c)
Commitments/Works in Progress and 3.2 (c) (iv) of Section 2
20 Form FIN-5: Acknowledgement of | ITB 17.1, Clause 3.1 (c) and
Compliance with Guidelines for | 3.2 (b) (ii) of Section 2
Procurement under ODA Loans
21 Article of Incorporation or | Form ELI-1.1 and ELI-1.2
Constitution of each Partner of JV /
consortium
22 Copies of Financial Statements for | Form FIN-1
last 5 years of each Partner of JV /
Consortium
23 Joint Venture/ Consortium | ITB 11.4 & BDS 11.4, Form
Agreement ELI-1.1
24 Form EXP - 1: General | ITB 17.1, Clause 3.1(c) of
Construction Experience Section 2 and Section 3(a)
25 Form EXP - 2: Specific Construction | ITB 17.1, Clause 3.1(c) of
Experience Section 2 and Section 3(a)
26 Form EXP - 3: Specific Construction | ITB 17.1, Clause 3.1(c) of
Experience in Key Activities Section 2 and Section 3(a)
27 Form EXP - 4: Similar Design | ITB 17.1, Clause 3.1(c) of
Experience Section 2 and Section 3(a)
28 Form EXP - 5: Specific Design | ITB 17.1, Clause 3.1(c) of
Experience Section 2 and Section 3(a) |
29 Proforma Letter of Participation from | ITB 16.1, Section 3 ;b) , S
Each Member of Joint Venture/ / o l Be=e N\
Consortium J \
30 |Form I-B-1: General Execution |ITB16.1, Section3¢e)| < | & | 9/
Scheme <\ | /5
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Sl. No. Requirements of Technical Bid Reference Clause No. of | Bidder's Name:------
Bid Documents
Yes / No Ref. #

31 Form I-B-2: Layout Plan of | ITB 16.1, Section 3 (c)
Contractor's Camp and Site Offices,
Stockyards and Storages etc.

32 Form 1-B-3: Basic Programme for | ITB 16.1, Section 3 (c)
the Works

33 Form 1I-B-4: Organisation Charts and | ITB 16.1, Section 3 (c)
Manning Schedule

34 Form |-B-5: Validation of Survey | ITB 16.1, Section 3 (c)
Data Schedule

35 Form I-B-6: Design Schedule ITB 16.1, Section 3 (c)

36 Form I-B-7 (1) Technical | ITB 16.1, Section 3 (c)
Particulars — Earthworks

37 Form I-B-7 (2) Technical | ITB 16.1, Section 3 (c)
Particulars - Bridges

38 Form I-B-7 (3) Technical | ITB 16.1, Section 3 (c)
Particulars — Jn. Station Building

39 Form I-B-7 (4) Technical | ITB 16.1, Section 3 (c)
Particulars - Tracks

40 Form EQU: Equipment ITB 16.1, Section 3 (c)

41 Form I-B-8: Proposed | ITB 16.1, Section 3 (c)
Manufacturers and Subcontractors

42 Form [-B-9: Required documents | ITB 16.1, Section 3 (c)
w.r.t Proposed Manufacturers and
Subcontractors

43 Bid Documents (Volume I, II, lll, 1V | BDS 20.5
and V) including all Addenda
returned duly signed & stamped on
all the pages

44 Evidence of payment for ‘cost of | clause 1.1(b) of Section 2
bidding documents’

45 Any other document

Certificate

This is to certify that our Technical Bid is in full compliance with all the conditions,
requirements and specifications as included in the Bid Documents including all the
Addendums thereto.

Bidder's Authorized Signatory

Signature:

Name:
Position:

Date:

Company Stamp:
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Section 4:

List of Eligible Countries of Japanese ODA Loans

Eligibility for the Provision of Goods, Works and Services in

JICA-Financed Procurement

(1)

The Eligible Nationality of the Supplier(s)/ Bidder and all partners constituting the Bidder shall
be the following:

(a) Japan in the case of the prime contractor; and
(b)  All countries and areas in the case of the sub-contractor(s).

With regard to (1) above, in case where the prime contractor is a joint venture, such joint
venture will be eligible provided that the nationality of the lead partner is Japan, that the
nationality of the other partners is Japan and/or India and that the total share of work of
Japanese partners in the joint venture is more than fifty percent (50%) of the contract amount.

With regard to (1) and (2) mentioned above,

(a) For goods and services, (i) the prime contractor or, in the case of a joint venture, the
lead partner and other partners regarded as the Japanese partners shall be nationals of
Japan or juridical persons incorporated and registered in Japan, and which have their
appropriate facilities for producing or providing the goods and services in Japan and
actually conduct their business there; and (ii) in the case of a joint venture, the partners
except Japanese partners shall be nationals of India or juridical persons incorporated
and registered in Japan or India, and which have their appropriate facilities for producing
or providing the goods and services in Japan or India and actually conduct their
business there.

Procurement of the following components from Japan is mandatory under this Package;
(@) Head Hardened Rails for the entire stretch of Main Line and Points & Crossings

With regard to the goods procured from the eligible local manufacturing company(ies)
(hereinafter referred to as “the Eligible Local Manufacturing Company(ies)”) invested by
Japanese companies can be regarded and counted as Japanese origin if such Eligible
Local Manufacturing Company(ies) satisfy(ies) the following conditions:

(i) Juridical persons incorporated and registered in India, and which have their appropriate
facilities for producing or providing the goods and services in India and actually conduct
their business there;

(ii) Not less than 10 % of shares are held by a single Japanese Company; and

(iii) The proportion of the shares held by the Japanese company mentioned in (ii) above (or
the company having the largest share among Japanese companies if more than one
Japanese company meet the condition stated in (ii) above) is the same as or greater

than that of the shares held by any company of a third country. . ——

With regard to the goods procured from the eligible developmgnt.partners’ ‘man f
company(ies) (hereinafter referred to as “the Eligible Development Partners’ Mant
Company(ies)’) invested by Japanese companies can be regarded and |cou
Japanese origin if such Eligible Development Partners’ Manufacturing, Com
satisfy(ies) the following conditions: \ N\ %

N

0] Juridical persons incorporated and registered in a country cﬁr@oh"‘- )
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their appropriate facilities for producing or providing the goods and services in the
country or area and actually conduct their business there;

(ii) Not less than one-third of shares are held by a single Japanese Company; and
(iii) The proportion of the shares held by the Japanese company mentioned in (ii) above (or
the company having the largest share among Japanese companies if more than one

Japanese company meet the condition stated in (ii) above) is the same as or greater
than that of the shares held by any company of a third country.
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SECTION 5
CONDITIONS OF CONTRACT
PART I: GENERAL CONDITIONS (GC)
Preface Notes:

The General Conditions governing this Contract shall be the "Conditions of Contract for Plant and
Design Build for Electrical and Mechanical Plant, and for Building and Engineering Works,
Designed by the Contractor First Edition 1999, prepared by the Fédération Internationale des
Ingénieurs-Conseils (FIDIC), designated as Part | [General Conditions].

The General Conditions are normally linked with the Particular Conditions referred to as Part B
(of Part Il) by the corresponding numbering of the Clauses, so that Parts A (Appendix to Bid) and
Part B (Particular Conditions) of Part |l together comprise the conditions governing the rights and
obligations of the parties.

To simplify the layout of this document, the Preamble has not been prepared as a separate
document but the content thereof has been included within the text of Part B: Particular
Conditions.

In case of any inconsistency therefore between the conditions contained in the General
Conditions and Particular Conditions, the conditions shall have the following priority:

1. PART Il: Part A: Appendix to Bid,

2. PART Il: Part B: Particular Conditions,

3. PART I: General Conditions.

A copy of the "PART | General Conditions" is not attached to the Bid Documents for the Contract.
The Contractor shall provide to the Engineer, within 28 days after the Commencement Date, six

(6) original sets of the original FIDIC Conditions of Contract in English version for binding into the
subsequent Contract Documents.
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APPENDIX TO Bid

Item GC Sub- Data
Clause
Employer 1.1.2.2, Dedicated Freight Corridor Corporation of India Limited,
1.3 5% Floor Pragati Maidan, Metro Station Building Complex
New Delhi, India — 110001
Contractor 1.1.2.3 & | Tobefilledin
1.3
Engineer 1.1.2.4, to be filled in
1.3&31
Bank's name 1.1.2.11 Japan International Cooperation Agency (JICA)
Borrower's name 1.1.2.12 The President of India
Time for Completion 1.1.3.3 As per Sub-clause 8.2 of GC
Whole of the Works: Completion of all the Works by the
Contractor and Taking Over of the Works by the Employer
208 Weeks (One thousand four hundred and fifty six (1456)
days)
Defects Notification | 1.1.3.7 Defect Notification Period for the Works shall be 104 weeks from
Period the date of Taking Over of the Works (Sub-clause 10.1) and
issue of Taking-Over Certificate by the Engineer.
Communications 1.3 By fax and e-mails but confirmed in hard paper copy within 48
hours.
Law and Language 1.4 Indian Laws & English Language
Right of Access to the | 2.1 The Employer shall give Right of Access to Site to the
Site Contractor as per the following schedule subject to the
Contractor providing Performance Security in terms of Sub-
Clause 4.2 of General Conditions of Contract. Initially
possession of site for work will be handed-over to the Contractor
in continuous stretches of at least 10kms. Thereafter Employer
shall make efforts to handover access in chunks of at least 5
kms length in isolated locations or minimum 1.0 km in stretches
in continuation to the previously possessed stretch.
SN Period after Cumulative percentage of land to be handed
Commencement over for work with respect to total length
Date in days
1 28 80%
2 91 90%
3 182 Complete Land will be handed over except
the land within the ROW at following
Chainages
Wamaj — Pansar 0 13.95
(Gandhi Nagar Dist.)
Land in above cited stretches would be handed
over up to 130 Weeks ffom the-€ommencement
Date of the Package. .~ ' o,
Amount of | 4.2 (Five) 05 Percent of the Accepte Centrat’:i")ﬂmj_ounh nd in the
Performance Security same currency (ies) of the Accepted Contract-Amount
Period for notifying | 5.1 & 1.9 | 56 Days [ T
errors in Employer's
requirements & items
of reference
Normal working hours | 6.5 (Eight) 8 hours shift in a day and tota

week.
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Time of Completion 8.2 The Completion period shall be 208 Weeks (1456 days). The
permanent works shall be completed by achieving the following
milestones:

MS-1: Completion of Track Skelton for entire Package: 180
weeks (1260 days) for temporary use by the Employer
or by other Employer's Contractors for construction
and/or for running of material trains, tower wagons, rail
cum road vehicle etc.

MS-2: Completion of all Civil and Track Works for
commencement of Integrated Testing and
Commissioning:196 Weeks (1372 days)

MS-3: Completion of all works by Contractor and Taking over
by Employer: 208 weeks (1456 days)

Amount of Delay | 8.7 & | The following delay damages shall be applied for each of the

Damages 14.15(b) Milestone as defined in Sub-Clause 8.2 above:

MS-1 :0.25% of the Contract Price, per week of delay or part

thereof,

MS-2: 0.50% of the Contract Price, per week of delay or part

thereof; &

MS-3: 0.50% of the Contract Price, per week of delay or part

thereof

Limit of Delay | 8.7 (Five) 05 per cent of the Accepted Contract Amount in each of

Damages for the the respective currency portion.

whole of the Works

Variation Procedure 13.3(c) 15% towards profit and overheads for both works and supply of
goods.

Provisional Sum 13.5 No Provisional Sum is payable under this Contract.

Price Adjustment and | 13.8 As detailed in Financial Submission, Section 6, Schedule 1

Table of Adjustment Schedule of Adjustment Data,

Data
“Table of Adjustment Data” means the completed table provided
in Financial Submission, Section 6, Schedule 1.

Advance Payment 14.2 Mobilization Advance

The Employer shall pay on written request by the Contractor
interest free Mobilization Advance up to (Ten) 10 per cent of the
Accepted Contract Price and is payable in the currencies and
proportions in which the Contract Amount is payable. The
Advance Payment. shall be released in two installments as
under:

(a) (Five) 5 per cent: On Submission of Performance Security
and commencement of mobilization process; and

(b) (Five) 5 per cent: On Submission of the Inception Report
(duly approved by Engineer) and details of utilisation of
initial Mobilization Advance of 5% duly certified by Statutory
Auditor.

The Advance Payment will be released on submission of
unconditional Bank Guarantee for an amount equivalent to the
component of the advance payment .'i‘;éﬁ‘a'es\t by the
Contractor. Such Bank Guarantgés. can-be. split-uf in to six
guarantees to be released on regayment. Su_ch'__Ban,k larantee
shall remain effective until the advance” payment k
repaid pursuant to provision of St '
Conditions of Contract, but &
progressively reduced by the ameuntrepaid by the
as indicated in Interim Payment Certificate jssuet{s
with this clause.
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Percentage of | 14.3 ¢ (Ten) 10 per cent

Retention

Limit of Retention | 14.3 (c) (Five) 5 per cent of the Contract Price,

Money

Plant and Material | 14.5 (c) (i) | 1. Rails

Intended for the Works
2. Sleepers

Delayed Payment 14.8 These financing charges shall be calculated
1. atan annual rate of LIBOR rate +2% for foreign currency,

and
2. at aflat rate of 8% per annum for Indian currency, and
shall be paid in such currencies.

Retention money 14.9 A retention amounting to 10 (ten) per cent of the value of the

work done shall be deducted by the Engineer in the first and
following Interim Payment Certificates, until the amount so
retained reaches a limit of retention money of 5 (five) percent of
the Contract Price.
The Contractor may replace the Retention Money deducted from
Interim Pay Certificates on quarterly basis with an unconditional
bank guarantee from the Bank, of equivalent amount for the
respective currency portions. The Bank Guarantees shall be valid
for the period up to the end of the Defect Notification Period.

Currencies of | 14.15 The currency(ies) of the bid and the payment currency(ies) shall

Payment be as described below:

- Foreign Currency: Japanese Yen (Yen) and any other tradable
foreign currency(ies),not exceeding two
- Local Currency: Indian Rupee (Rs)
Evidence of Insurance | 18.1 (a), | Before Commencement Date of Works
18.2, 18.3,
18.5

Relevant Policies 18.1(b) Within 84 days of Commencement Date of Works

Insurance of Works | 18.2 Full Replacement Cost

and Contractors

Equipment

Maximum amount of | 18.2(d) INR 2,000,000 (INR 2 Million)

deductibles for

insurance  of  the

Employer's risks

Minimum amount of | 18.3 INR One Hundred million with deductible limit of INR 0.2 Million

third party Insurance for any one occurrence.

Professional Indemnity | 18.5 INR Two Hundred and Fifty (250) Million

Insurance

Appointment of | 20.2 DAB shall comprise of Three Member and shall be appointed

Dispute  Adjudication within 90 days of the signing of the Contract.

Board

Failure to  Agree | 20.3 Secretary General of the International Centre for Alternate

Dispute  Adjudication Dispute Resolution (ICADR):

Board e

Head Office-Plot No.6, Vasant Kup{]n;%tatuhsnal Are\
Phase-1l,New Delhi - 110 070 ( In?ﬁa) )
E-mail : icadr@nic.in \

Place of Arbitration 20.6 (a) The place of arbitration shall bei Dul:iai or Smgapeare

decided mutually by both partlﬁs’ before’ sigmﬁg 0
Agreement ~
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Table: Coordination Events and Key Milestones (ATB-8.2)

Coordination Coordination Date*
Event No. ** Description No. of Weeks (Days) from
Commencement Date
CT-1 Validation of Survey Data 14 W (98 D)
CT-2 Validation of ROW 18 W (126 D)
CT-3 Submission Complete validation of data provided by the 23 W (161 D)
Employer
CT-3A Commence Construction 26 W (182 D)
First submission of the approved, final and detailed
CT-4 Technical Design Drawings” showing all structural details for 26 W (182 D)
Permanent Works
CT-4A Completion of Technical Design 38 W (266 D)
CT-5 Completion of Bridges for entire Package 170 W (1190 D)

Access to the Bridges across river Mahi and
Sabarmati including their approaches of 200m from
abutments on either side (To be provided by the
contractor for Package 3A) for track laying

CT-5A 144 W (1008 D)

Completion of Track Skelton for entire Package (MS 1) for

temporary use by the Employer or by other Employer's
CT-6# - . .
Contractors for construction and/or for running of material
trains, tower wagons, rail cum road vehicle etc.

180 W (1260 D)

EM-1(1) Commence installation of Power cable and mast foundation 88 W (616 D)
ST-1(1) Commence installation of S&T Cables 88 W (616 D)
ST-1(3) Complete execution of S&T works for the entire package 185 W (1295 D)
Complete Battery Room, IPS & data Logger Emergency
EM-2(1) Room and relay Room at Stations and commence 148 W (1036 D)
installation of train operation control equipment.
EM-2 (2) Complete execution of electric works for the entire package. 185 W (1295 D)
CT7 Completion of Building Works entire package 180 W (1260 D)
Complete Optical Fiber Cable Equipment Room, battery
Room, Power supply Equipment Room and Signaling Room
ST-2(1) in Station Office Eﬂi?/din% aﬁ)’ld commence the t?ain ogeration 168 W (1176 D)
control equipment.
ST -2(2) Complete installation of train control equipment 190 W (1330 D)
Completion of all Civil and Track Works for commencement
CT-8 of Integrated Testing and Commissioning (MS 2) 196 W (1372 D)
Completion of all works by Contractor and Taking over of
CT-9 Works by Employer (MS 3) 208 W (1456 D)
W-weeks
D-days

Coordination Date” means the date specified in the Contract for the handing over/back of a
working area to/from the Other Contractor for a smooth implementation of the overall
construction work. The Coordination Date shall not cause a taking-over of any section or part
of the Works.

Coordination Event” means the event having interface with Other Contractors during the
execution of the Works at Site.

*%

#- As soon as the Track structure in skeleton form is complete in the stretch of 10/20/30 kms or
length of track stretch as decided during interface co-ordination meetings, Civil Contractor
shall permit the aforesaid track stretch to be used for temporary use by the Employer or by
other Employer’'s Contractors for construction and / or for runnmg of material trains, tower
wagons, rail cum road vehicles etc. Pl = g
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PART Il : Part B - Particular Conditions (PC)

Definitions

— |

1.
1.1.1 The Contract

1.1.1.3 Add the following sub-paragraph to this Sub-Clause

“The Letter of Acceptance issued by the Employer intimating the
Contractor accepting his bid shall remain provisional until the
Performance Security is submitted [by the Contractor], Contract
Agreement signed between the parties, and the same is concurred
by JICA. In case of JICA does not concur the Contract Agreement
between the parties, the Contact Agreement and the Letter of
Acceptance shall be treated as null and void without any financial
liability on either party.”

Sub-Clause 1.1.1.11

Insert additional Sub-Clause 1.1.1.11:

“Effectuation of the Contract" means the date of receipt of the
notification of JICA concurrence of the Contract Agreement between
the Employer and the Contractor by the Contractor.”

1.1.2 Parties and
Persons

Add the following subparagraphs to this Sub-Clause:

“1.1.2.11 ‘Bank’ means the financing institution named in the
Appendix to Bid.”

1.1.3 Dates, Tests,
Periods, and
Completion

Insert additional Sub-Clause 1.1.3.10

“’Milestone’ means the completion of a part of the Works, or the
occurrence of an identified event.”

Insert additional Sub-Clause 1.1.3.11

“’Stage’ means the part of the Works identified as such and more
particularly described in the Price Schedules, Schedule-4 of section-
6 Financial Submission.”

1.1.4 Money and
Payments

Replace sub-paragraph 1.1.4.6 with the following:

“Foreign Currency means Japanese Yen and any other tradable
Foreign Currencies not exceeding two, in which part (or all) of the
Contract Price is payable, but not the Local Currency.”

Sub-Clause 1.1.4.13

Insert additional Sub-Clause 1.1.4.13

"Country of Origin" for the STEP (Special terms of Economic
Participation ) Component as approved by the Employer shall be
‘Japan/Japanese Origin™

1.1.6 Other
Definitions
1.1.6.9 Delete the existing clause and modified as under:

“Variation” means any change to the scope of works, design criteria
and specifications, and criteria for the testing and performance of the
completed works specified in the Employer's Requirements.”

1.2 Insert the following sub-paragraphs after sub-paragraph (d):

Interpretations

(e) “the word ‘tender’ is synonymous with “bid”, and ‘tenderer’ with
‘bidder’ and the words “tender documents” with “bidding

documents”.

expression ‘cost plus profit’ require }his prt_if_it te be dn\ twentieth

(f) “In these Contract conditions, previs§ions—inclyding the
of this cost.” \
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1.6 Contract
Agreement

Replace the whole with the following:

“The Parties shall enter into a Contract Agreement within 28 days
after the Contractor receives the Letter of Acceptance informing him
that his bid has been provisionally accepted and submits the
prerequisite Performance Security. After signing the Contact
Agreement, the Employer shall submit it to JICA for concurrence. The
signed Contract Agreement shall therefore be conditional and subject
to the Employer receiving the concurrence of JICA. In the event that
JICA refuse to give their concurrence, the signed Contract
Agreement shall be cancelled. The issue of Letter of Acceptance
shall be provisional and without any liability on the Employer unless
the Contract is signed between the Employer and the Contractor and
the same is concurred by JICA. The Contract Agreement shall be
based upon the form in SECTION 7: CONTRACT FORMS OF
VOLUME |. Two (2) originals of the Contract Agreement shall be
made in English. The Contractor shall prepare and submit, at his
cost, to the Employer one (1) original and three (3) copies of the
Contract Agreement in English within fourteen (14) days of signing of
the Contract Agreement in the form and manner approved by the
Employer.

The cost of Stamp duties and similar charges (if any) imposed by law
in connection with entry into the Contract agreement shall be borne

hy EmmlAavar ?
My CIPiGyer.

1.7 Assignment

Sub clause 1.7 (a) is deleted

1.9 Errorsin
Employer’s
Requirements

Delete Sub-clause 1.9 and replace with:

“If the Contractor suffers delay and/or incurs Cost as a result of an
error in the Employer's Requirements with reference to purpose,
scope, design, other technical criteria for the works and Installation,
Testing, and Commissioning , and an experienced contractor
exercising due care would not have discovered the error when
scrutinizing the Employer's Requirements with respect to purpose,
scope, design, other technical criteria for the works and Installation,
Testing and Commissioning under Sub-Clause 5.1 [General Design
Obligations], the Contractor shall give notice to the Engineer and
shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

(a) an extension of time for any such delay, if completion is or will
be delayed, under Sub-Clause 8.4 [Extension of Time for
Completion], and

(b) payment of any such Cost plus reasonable profit, which shall be
included in the Contract Price.

After receiving this notice, the Engineer shall proceed in accordance
with Sub-Clause 3.5 [Determinations] to agree or determine (i)
whether and (if so) to what extent the error could not reasonably
have been so discovered, and (ii) the matters described in sub-
paragraphs (a) and (b) above related to this ex}gn_t;‘__

TN N 'I
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1.14 Joint and Several
Liability

Delete sub clause (b) and replace with

“In case of a joint venture or consortium or group of two or more
persons performing the Contract, the lead partner and other partners
shall be as identified during the Bid submission stage. The Lead
Partner should be Japanese national with maximum financial stake.
Each member of the joint venture or consortium or group of two or
more persons shall furnish a power of attorney in favour of the lead
partner to take all actions on behalf of the joint venture or consortium
and bind the joint venture consortium. However, the nomination of
such lead partner shall not in any way affect the joint and several
liability of the joint venture or consortium members under (a) above.”

New Sub- clause 1.15
Fraud & Corruption

“If the Employer determines that the Contractor and/or any of its
personnel, or its agents, or its Subcontractors, sub-consultants,
services providers, suppliers and/or their employees has engaged in
corrupt, fraudulent, collusive coercive, or obstructive practices, in
competing for or in executing the Contract, then the Employer may,
after giving 14 days notice to the Contractor, terminate the
Contractor's employment under the Contract and expel him from the
Site, and the provisions of Clause 15 shall apply as if such expulsion
had been made under Sub-Clause 15.2.

For the purposes of this Sub-Clause,

(i) “corrupt practice” is the offering, giving, receiving or soliciting,
directly or indirectly, of anything of value to influence improperly
the actions of another party.

(i) “fraudulent practice” is any act or omission, including a
misrepresentation, that knowingly or recklessly misleads, or
attempts to mislead, a party to obtain a financial or other benefit
or to avoid an obligation’;

(iii) “collusive practice” is an arrangement between two or more
parties? designed to achieve an improper purpose, including to
influence improperly the actions of another party;

(iv) “coercive practice” is impairing or harming, or threatening to
impair or harm, directly or indirectly, any party3 or the property of
the party to influence improperly the actions of a party;

(v) ‘“obstructive practice” is deliberately destroying, falsifying,
altering or concealing of evidence material to the investigation or
making false statements to investigators in order to materially
impede a JICA / Employer investigation into allegations of a
corrupt, fraudulent, coercive or collusive practice; and/or
threatening, harassing or intimidating any party to prevent it from
disclosing its knowledge of matters relevant to the investigation
or from pursuing the investigation”

- --..\\

1 “Party” refers to a public official; the terms “benefit’ and “obligation” rela/te to t['le procurem‘s t process

or contract execution; and the “act or omission” is intended to |nﬂueﬁge the procurement

contract execution.

A “Party” refers to a participant i |n the procurement process or contract e Qutlon
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21

Right of Access
to the Site

Delete Sub- clause (b) in para 3 and replace with:

“‘payment of any such cost plus reasonable profit subject to a
maximum of Rs. 2000.00 (Two Thousand) per day for every km. For
length less than a kilometre pro-rata amount shall be calculated.
Provided further that if such delay in handing over does not affect
the execution of formation works for laying of tracks, provisions
under para 2.1(b) of this sub clause shall not apply.”

3.1

Engineer’s Duties
and Authority

Add the following at the end of this Sub-Clause:

“Notwithstanding anything contained hereinabove, the Engineer is
required to obtain approval of the Employer before exercising specific
authorities as listed below:

i) giving consent to proposed Subcontractors pursuant to Sub-
Clause 4.4 (b) for Earthwork, Bridges and Track laying Works
and Building Works;

i) clearance of concept design & drawings and GADs submitted
by the Contractor for alignment, Major bridges, Rail Fly Over
and Works requiring sanction of Commissioner of Railway
Safety;

iii)  instructing or approving Variations pursuant to Sub-Clauses
13.1, 13.2 and 13.3 except;

(a) In an emergency affecting the safety of iife or of the
works or of adjoining property or track, he may, without
relieving the Contractor of any of his duties and
responsibility under the Contract, instruct the Contractor
to execute all such things as may, in the opinion of the
Engineer, be necessary to abate or reduce the risk.

In case the emergency mentioned above occurs on
account of failure of Contractor, by way of not adhering
to the sound industry practice or not taking adequate
safety precautions, then no amounts shall be paid to the
Contractor for attending to such emergencies.

(b) If the variation is beyond a limit of 0.05% of contract
price in a single instance and combined with all variation
orders previously issued, increase the original Contract
Price by more than 2 %.

The Employer shall, on the best effort basis give its decision on
Engineer’s proposal of variation within 21 (twenty one days) of the
receipt of the proposal.”

4.2 Performance

Security

Replace the words “annexed to the particular conditions” in the
second paragraph with the following

“In SECTION 7: CONTRACT FORMS OF VOLUME I"

Add the following at the end of Para 4(d) — “in which event the
Employer shall forfeit the amount of the PerformanQe Sgecurity as
indicated in Sub-clause 15.4." /_._: v_L e .:-\\
Delete paragraph 5 of Sub-clause 17/2

and substitute by the following:

“The Employer...
' & ]

b ¢ AR S -

‘In case the Employer makes a claim ﬁ the Performanc
which it was not entitied to make, the Employer;she i
such amount of claim to the Contractor.” el
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4.4 Subcontractors

Delete first line and substitute by the following:

“The contractor shall not subcontract more than 50% of the total
Works. In addition to the above, the work pertaining to supply of rails,
sleepers and track fittings shall also be allowed to be sub-
contracted.”

4.7 Setting Out

Delete paragraph 2, 3 & 4 of Sub-clause 4.7 and substitute by
the following:

“Accuracy of these specified items of reference shall be deemed to
have been verified by the Contractor. Accordingly, the Contractor
shall have no right to claim towards time or cost caused due to errors
in these specified items of reference.”

Unforeseeable
Physical Conditions

4.10 Site Data Paragraph 1 of Sub-Clause 4.10.
Add at the end of the paragraph:
“Accordingly, the Contractor shall have no claim in this regard.”
Paragraph 2 of Sub-Clause 4.10.
Delete the words — “To the extent which was practicable (taking
account of cost and time)”. Start the word “the” with a capital letter.
Delete “To the same extent” from the fourth line and Start the word
“the” with a capital letter.

412 Delete Sub-clause 4.12 and replace with:

“In this Sub clause, Unforeseeable physical conditions means
unforeseeable natural physical conditions which the Contractor
encounters at Site during the execution of the Works such as
existence of quicksand phenomenon, rock vice soil, peaks and
valleys in rock profile, voids and material prone to settlements and
unforeseeable man made physical conditions such as unchartered
utilities, piling artifacts, embedment in reclamation area, flooding the
project area by way of canal cutting, industrial disaster resulting in
sudden release of poisonous gases/chemicals.

If the Contractor encounters adverse physical conditions which he
considers to have been Unforeseeable, the Contractor shall give
notice to the Engineer as soon as practicable.

This notice shall describe the physical conditions, so that they can be
inspected by the Engineer, and shall set out the reasons why the
Contractor considers them to be Unforeseeable.

(a) After receiving such notice and inspecting and/or investigating
these physical conditions, the Engineer shall proceed in
accordance with Sub-Clause 3.5 [Determinations] to agree or
determine (i) whether and (if so) to whafextent‘thes physmal
conditions were Unforeseeable, and/{ii) the matters ¢
sub-paragraphs (b) below relatedffa this extent.”

(b) The Contract Price and time shalf be adjustedfe)d
taking in to account only remedi
deemed necessary to meet
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However, before additional Cost is finally agreed or determined
under sub-paragraph (b), the Engineer may also review whether
other physical conditions in similar parts of the Works (if any) were
more favourable than could reasonably have been foreseen when
the Contractor submitted the Tender. If and to the extent that these
more favourable conditions were encountered, the Engineer may
proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine the reductions in Cost which were due to these
conditions, which may be included (as deductions) in the Contract
Price and Payment Certificates. However, the net effect of all
adjustments under sub-paragraph (b) and all these reductions, for all
the physical conditions encountered in similar parts of the Works,
shall not result in a net reduction in the Contract Price.”

4.25
Change of Control

Insert the following additional Sub-clause

“Any change in Control of the Contractor, or in case if the Contractor is
a consortium of members, any change of Control of any of the
members of the consortium, shall require prior approval of the
Employer. Such approval shall not be unreasonably withheld, unless,
such change in Control, if had taken prior to the date of submission of
the bid, would have rendered the Contractor or any such member in
case the Contractor is a consortium, ineligible to bid for the Project in
terms of the Instructions to Bidders or in the opinion of the Employer
such change in Control shall jeopardize national security or interest.

For the purposes of this clause “Control” shall mean the possession,
directly or indirectly, of the power to direct or cause the direction of the
management and affairs of such person, whether through the legal and
/ or beneficial ownership of more than 50% (fifty percent) of the voting
securities of such person, by agreement or otherwise or the power to
elect majority of directors, partners or other individuals exercising
similar authority with respect to such person.”

51
General Design
Obligations

Delete Sub-Clause 5.1 and substitute the following:

“The Contractor shall carry out, and be responsible for, the design of the
Works. Design shall be prepared by qualified designers who are
engineers or other professionals who comply with the criteria (if any)
stated in the Employer's Requirements with reference to purpose,
scope, design and/or other technical criteria for the works and
Installation, Testing and Commissioning. Unless otherwise stated in
the Contract, the Contractor shall submit to the Engineer for consent the
name and particulars of each proposed designer and design
Subcontractor.

The Contractor warrants that he, his designers and design
Subcontractors have the experience and capability necessary for the
design. The Contractor undertakes that the designers shall be
available to attend discussions with the Engineer at all reasonable
times, until the expiry date of the relevant Defects Notification Period.

Upon receiving notice under Sub- Clau;e é1 [Comn}enement of
Works], the Contractor shall scrutinize the Employers Reglyirements
reference to purpose, scope, design a fer other technlcal &

Contractor shall gwe notice to the Engm
defect found in the Employer's Requir
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After receiving this notice, the Engineer shall determine whether Clause
13 [Variations and Adjustments] shall be applied, and shall give notice to
the Contractor accordingly. If and to the extent that (taking account of
cost and time) an experienced contractor exercising due care would
have discovered the error, fault or other defect when examining the
Site and the Employer's Requirements with reference to purpose,
scope, design and/or other technical criteria for the works before
submitting the Tender, the Time for Completion shall not be extended and
the Contract Price shall not be adjusted.”

6.12 Foreign
Personnel

New Sub-Clause

“The Contractor acknowledges, agrees and undertakes that
employment of foreign personnel by the Contractor and/or its
Subcontractors may be subject to grant of requisite regulatory
permits and approvals including employment/residential visas and
work permits, required if any, and the obligation to apply for and
obtain the same shall always be of the Contractor. Notwithstanding
anything to the contrary contained in the Contract, refusal of or
inability to obtain any such permits and approvals by the Contractor
or any of its Subcontractors shall not constitute Force Majeure event,
and shall not in any manner excuse the Contractor from the
performance and discharge of its obligations and liabilities under the
Contract.

The Employer, on a best effort basis, will provide reasonable
assistance in obtaining such visas and permits, but without thereby
incurring any liability whatsoever towards the Contractor.”

7.4 Testing

Add the following at the end of this Sub-Clause:

“The Contractor shall not be released from any liability or obligation
under the Contract by reason of any such inspection or testing or
witnessing of testing, or by the submission of reports of inspection or
testing to the Engineer.”

8.1 Commencement
of Works

Replace the Sub-clause with the following

“The Engineer shall give the Contractor not less than 7 days' notice
of the Commencement Date.

“The Commencement Date shall be whichever is the later of the
following dates,:

a) Within 42 days after the Contractor receives the Letter of
Acceptance; or

b) Within 14 days after the “Effectuation of Contract in terms of
Sub-Clause 1.1.1.11.

The Contractor shall commence the design and execution of the Works
as soon as is reasonably practicable after, the Comméhee ent Date,
and shall then proceed with the Wo?é ‘with-due. exp dition and
without delay.” ... ;

| #

{

8.2 Time for
Completion

Delete this Sub-Clause and substituiqﬂqy the fqr._llc')wi_j‘lﬁg\:_

“As stated in ATB, The Permanent
jurisdiction shall be completed in three sta
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1: Completion of Track Skelton for entire Package: 180 weeks (1260
days) for temporary use by the Employer or by other Employer's
Contractors for construction and/or for running of material trains,
tower wagons, rail cum road vehicle etc. [Milestone 1]

2.  Completion of all Civil and Track Works for commencement of
Integrated Testing and Commissioning:196 Weeks (1372 days)
[Milestone 2]

3:  Completion of all works by Contractor and Taking over by
Employer: 208 weeks (1456 days) [Milestone 3]”

8.3 Programme

Delete Para 3 of Sub- Clause 8.3
“The Contractor shall ...... [Variation Procedure].”

8.4 Extension of
Time for
Completion

Delete Sub-Clauses (c)

Delete Sub-Clauses (d) substitute as under:-

“Unforeseeable shortages in the availability of Goods caused due to
changes in laws in accordance with the provisions of Sub-Clause
13.77

Add Sub-Clause (f) — “A cause of delay in handing over possession
of Site in accordance with the provisions of Sub-clause 2.1"

8.7 Delay Damages

Delete Sub-Clause 8.7 and substitute by the following:

“The Contractor shall complete the Works in accordance with the
programme set forth in Sub-Clause 8.2 [Time for Completion]. In the
event that the Contractor fails to achieve any Milestone on the date
set forth for such Milestone in the Time for Completion, unless such
failure has occurred due to Force Majeure or for reasons solely
attributable to the Employer, it shall pay Delay Damages to the
Employer in a sum calculated at the rate stated in the Appendix to
Tender until such Milestone is achieved; provided that if the
construction period for any or all Milestones is extended in
accordance with the provisions of this Contract, the dates set forth in
the Sub-Clause 8.2 [Time for Completion] shall be deemed to be
modified accordingly and the provisions of this Contract shall apply
as if Appendix to Tender has been amended as above;

Provided further that Delay Damages paid under this sub clause
would be refunded by the Employer. If,

(i) Delay damages paid as a result of delay in achieving of MS-
1 (Completion of Track Skelton work for the entire Package)
in case of being offset by achievement of MS-2 (Integrated
testing and commissioning) in time as stipulated in ATB &
PC 8.2

(ii) Delay damages paid as a result of delay in achieving of MS-

being offset by achievement ,6’1" MS 3 ‘(CQn'r }%
works and Taking Over of the Works ) in tlrne as st
ATB & PC 8.2 [

|
! L j

Provided further, in case, the Contractqr ﬁas cbmpleteﬁ
the Integrated Testing & Commissioningis /held.up- duetto
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period by which the achievement of MS-2 was delayed on account of
default of the interfacing Contractor or by which MS-3 is delayed,;
whichever is less.

Provided further, in case, Contractor achieves Milstone-3 (MS-3;
Completion of all works and Taking Over of the Works) with in a
period less than as stipulated in ATB and PC 8.2, an incentive
equivalent to 0.25% of the contract price per week would be payable
to the Contractor.

It is agreed that recovery of Damages under this Sub-Clause shall be
without prejudice to the rights of the Employer under this Contract
including the right of Termination thereof.

The Parties hereby accept that delays cause loss to the public and
the national economy for whose benefit the Works is meant, and that
the loss is not susceptible to precise measurement. The Parties
hereby agree that the rate of Delay Damages agreed in this Clause
8.7 is a reasonable pre-determined amount, and that the Delay
Damages are not by way of penalty.

The Employer shall notify the Contractor of its decision to impose
Delay Damages in pursuance with the provisions of this Sub-Clause.
Provided that no deduction on account of Delay Damages shall be
effected by the Employer without notifying the Contractor its decision
to impose the Damages. Further, the total amount of Delay Damages
under Sub-Clause 8.7 shall not exceed the maximum amount of
delay damages (if any) stated in the Appendix to. Bid.”

8.8 Suspension of
Work

Delete Sub-Clause 8.8,
Substitute deletion by the following:

“In the event of the failure of the Contractor to duly and effectively
perform any of its obligations or to perform proper execution of the
Works in accordance with the provisions of this Contract, the
Engineer may by notice require the Contractor to suspend forthwith
the performance of any obligations under the Contract or the whole
or any part of the Works.

The Contractor shall, pursuant to the notice under this Sub-Clause,
suspend the Works or any part thereof for such time and in such
manner as may be specified by the Engineer and thereupon carry out
remedial measures to rectify the defects and secure the safety of the
suspended works. The Contractor may by notice require the
Engineer to inspect such remedial measures forthwith, with a request
that the suspension hereunder may be revoked. The Engineer shall
either revoke such suspension or instruct the Contractor to carry out
such other and further remedial measures as may be necessary and
the procedure set forth in this Sub-Clause shall be repeated until the
suspension hereunder is revoked.

All reasonable costs incurred for maintainifig and~protecting the
Works and remedying the defects during: the perrbd of Q spension
shall be borne by the Contractor. / _

If, during the period of Suspensmn‘Qontractor Lfallsito
remedial measures to rectify the defects rrotlfled by'the’'Eng
Employer may at its own discretion, 'on* behalf_of-the, ‘Conractor,
undertake to fulfill any of the Contractor
and rectifying the cause of Suspension.
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incurred by the Employer in fulfilling the obligations of the Contractor
for the remedying or rectifying the cause of Suspension shall be
borne by the Contractor. The Employer shall have the right to deduct
any such expense incurred and another twenty percent thereof as
Damages from any payment due or to be due to the Contractor under
the provisions of this Contract.

If and to the extent the cause for the suspension is the responsibility
of the Contractor, the following Sub-Clauses 8.9, 8.10, and 8.11 shall

not apply.

The Contractor shall not be entitled to extra cost (if any), incurred by
him, during the period of suspension of Work, if such suspension is:

(a) provided for in the Contract; or

(b) necessary for proper execution of Woks or by reasons of
weather condition or by some default on the part of the
Contractor; or

(c) necessary for the safety of Works or any part thereof; or

(d) necessary for the safety of adjoining public or other property
or safety of the public or workmen or those who have to be at

the site; or

(e) to ensure safety and to avoid disruption of traffic and utilities,
as also to permit fast repairs and restoration of any damaged

utilities.”
10.2 Taking Over of Delete the Sub-clause
Parts of the
Works
13.2 Value Supplement of this Sub-Clause with the following::
Engineering

“The value engineering proposal shall not impair the essential
character, functions or characteristics of the Work, including service
life, economy of operation, ease of maintenance, desired
appearance, or design, safety standards would not result in any
reduction to the standard, or quality of the Works, or the performance
of the Contractor and his obligations under the Contract.”

If the proposal of variation as a result of Value Engineering is
approved, the reasonable share to be given to the Contractor shall
be 30% of the net saving resulted due to Value Engineering.”
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13.3 Variation
Procedure

Add the following below the last paragraph:

“For varied works of items due to variation as per Sub-Clause 1.1.6.9
determination of adjustment to the Contract Price shall be based on
the following:
a. Inputs of man-days, machine hours and quantities of materials;
(i) Prevailing market rates for Materials, hiring of equipment;

(i) Rates being paid by the Contractor for unskilled, semi-skilled
and skilled worker as per the records maintained by the
Contractor in accordance with the Laws;

b. Contractor's overheads and profit at the rate of 15 (fifteen) per
cent of the cost arrived at on the basis of (a) above and,;

c. Applicable taxes.
No price adjustment shall apply
The approval for Variation shall state the period of extension of time,

if any, allowed for the Variation. If no extension of time is allowed, the
same shall be stated.”

13.7 Adjustments for
Changes in
Legislation

Delete first paragraph of the Sub-Clause and Substitute deletion
by the following:

“The Contract Price shall be adjusted to take account of any increase
or decrease in Cost after the Base Date resulting from:

a. a change in the Laws of the Country (including the
introduction of new Laws and the repeal or modification of
existing Laws); or

b. in the judicial or official governmental interpretation of such
Laws, or

c. the commencement of any Indian law which has not entered
into effect until the Base Date; or

d. any change in the rates of any of the Taxes or royalties on
Materials that have a direct effect on the Project
which affect the Contractor in the performance of obligations under
the Contract.”

Insert the following at the end of the Sub-Clause:

“If as a result of change in law, interpretation, or rates of taxes or
royalties, the Contractor benefits from any reduction in costs for the
execution of this Contract, save and except as expressly provided for
in this Sub-Clause or in accordance with the-provisions of this
Contract, the Contractor shall, within [g&I days! from 'th¢ date he
becomes reasonably aware of such 7{educt&on in- 0051\

Employer with a copy to the Engineer gf-such reduc.ttan |n c

13.8 Adjustments for
Changes in Cost

Delete Paragraph 3 of this Sub- CIuse and Substntute
by the following:
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and certified in Payment Certificates, shall be determined from
formulae for each of the currencies in which the Contract Price is
payable. No adjustment is to be applied to work valued on the basis of
Cost at current prices.

The formula for adjustment for changes in cost shall be as follows:

Pn = a + b(Ln/Lo) + c(Cn/Co) + d(Sn/So) + e(Fn/Fo) + f(Mn/Mo) +
g(Rn/Ro)

where:
‘Pn’ is the adjustment multiplier to be applied to the contract amount
paid against cost center / stage as per Price Schedule in the relevant
currency for the completed stage of work;

‘a’ is a fixed coefficient, stated in the table of adjustment data as
given in Section 6, Financial Submission, Schedule 1, representing
the non-adjustable portion for various cost center as per price
schedule;

‘b’ is a fixed coefficient, stated in the table of adjustment data as
given in Section 8, Financial Submission, Schedule 1, representing
the adjustable portion for labour component for various cost center
as per price schedule;

‘c’ is a fixed coefficient, stated in the table of adjustment data as
given in Section 8, Financial Submission, Schedule 1, representing
the adjustable portion for cement component for various cost center
as per price schedule;

‘d" is a fixed coefficient, stated in the table of adjustment data as
given in Section 6, Financial Submission, Schedule 1, representing
the adjustable portion for steel component for various cost center as
per price schedule;

‘e’ is a fixed coefficient, stated in the table of adjustment data as
given in Section 8, Financial Submission, Schedule 1, representing
the adjustable portion for fuel & lubricant component for various cost
center as per price schedule;

‘f is a fixed coefficient, stated in the table of adjustment data as
given in Section 6, Financial Submission, Schedule 1, representing
the adjustable portion for Machinery & Machine tools for various cost
center as per price schedule;

‘g’ is a fixed coefficient, stated in the table of adjustment data as
given in Section 6, Financial Submission, Schedule 1, representing
the adjustable portion for Rails for relevant cost center as per price
schedule;

Values of a, b, c, d, e, f and g for various cost centers are detailed
in the in Section 6, Financial Submission, Schedule .

‘Ln’, ‘Cn’, 'Sn, ‘Fn’, ‘Mn’ and ‘Rn’ are the t':'urreh}f.{:ost\“ ices or
reference prices for period ‘n’, expressed in the re’le’v’ém cure
payment, each of which is appllcablé lo the. rele\(ant g
element on the date 49 days for Loéal, Currency cdmp
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‘Lo’, ‘Co’, 'So’, ‘Fo’, ‘Mo’ and ‘Ro’ are the base cost indices or
reference prices, expressed in the relevant currency of payment,
each of which is applicable to the relevant tabulated cost element
on the Base Date, as detailed in the Section 6, Financial
Submission, Schedule 1.”

14.1 The Contract
Price

Add the following after the last paragraph -

“The Contract Price includes all duties, taxes, royalties, premiums for
various insurances, licenses and fees that may be levied in
accordance with the laws and regulations in force as on the Base
Date on the Plant, Materials and supplies acquired for the purpose of
the Contract and on the services performed under the Contract.

Nothing in the Contract shall relieve the Contractor from its
responsibility to pay any tax including any tax that may be levied in
India on profits made by it in respect of the Contract.

If under the Foreign Trade Policy of Government of India, supply of
Goods to WDFC Project funded through JICA ODA Loan qualifies as
“Deemed Exports” during execution of the Project, then Contractor
shall be obliged to furnish all necessary documentation notified by
Govt. of India as per procedure laid down under the Foreign Trade
Policy, to the Employer, in order to enable the Employer to claim the
duty draw back. Such Documentation would be required to be
submitted along with each application of IPC, in case, Deemed
Export benefit become available on JICA ODA Loan funded
Projects.”

14.2 Advance
Payment

Add the following to last word “payment” in the first sentence of
the third paragraph:

‘, (iii) receipt of concurrence from JICA of the signed Contract
Agreement and (iv) on receipt of Letter of Commitment (L/Com)
(issued by JICA) by the Employer from designated Japanese Foreign
Exchange Bank in Tokyo (Foreign Currency Portion only)”

Replace the words “annexed to the Particular Conditions” in the
third paragraph with the following:

“in SECTION 7: CONTRACT FORMS OF VOLUME I
Replace “one quarter (25%) of the amount of each Payment

Certificate” appearing in the second line of sub para (b) with “(15%)
of the amount of each Payment Certificate”

14.3 Application for
Interim Payment
Certificates

Delete first paragraph of this Sub-Clause and substitute by the
following:

“The Contractor shall prepare his monthly bill and submit the same
by 7" of every month, in the format agreed with the Engineer, in six
copies (hard) and a soft copy. This shall be accompanied by
supplementary details in two hard coples Land-a se‘fhcop All hard
copies shall bear the original signatures’ of the Cent( ctor and
submitted to the Engineer. ;

copy of supplementary details to the
Certificate, as per clause 14.6, for
otherwise return back all documents to the.C
and resubmission.
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Responsibility of preferring the bill and entering the details shall vest
with the Contractor. It is his responsibility to ensure that under no
circumstances the payment claimed is more than the amount
equivalent of Work done for that stage. If it is discovered otherwise
during the check by the Engineer or the Employer then a warning will
be issued in the first instance and in the second instance amount
equivalent to 10% of excess claimed shall be forfeited besides
denying the extra claim.

While submitting the bills all supplementary details like, sketches,
drawings, approvals, calculations etc. shall accompany the bill so that
payment can be substantiated by the Engineer as well as the
Employer.

Even if no stage of work is completed during the month or Contractor
does not choose to prefer a bill a ‘NIL’ bill shall be submitted by him.”

In the third line of sub-para (a) of 2"! paragraph, delete the word
“(g)” and substitute by “(h)”

Add the following paragraph at the end
“(h) any amount to be deducted for taxes in accordance with the
applicable laws.”

Sub-Clause 14.4
Schedule of Payments

Delete this Sub-Clause and substitute by the following:

“The Employer shall make interim payments to the Contractor as
certified by the Engineer under Sub-Clause 14.6 on the basis of the
payment stages defined in the respective Price Schedules for the
Works executed as determined in accordance with the following
procedure:

(a) The Price Schedules 4.1 to 4.9 lay down the frame work for
estimating the value of stages of work completed. The Price
Schedules specify the Contract Price for the Works offered by the
Contractor and accepted by the Employer, along with the
estimated value of work of different cost centres. The description
of items of work in the Schedules does not limit in any way the
Contractor's obligations under the Contract to provide all the
Works described in the Employer’'s Requirements.

(b) The entire Works have been divided into Nine (9) cost centres
along with their respective weightage percentages of the
Contract Price in Schedule 4 of Section-6. Each of the cost
centres has been broken into items of works with percentage
weightage of the Contract Price to items of the works/stages as
indicated in Schedules 4.1 to 4.9.

(c) The Bidder shall compute, and supply to the Engineer, the total
quantities (in units as described in the Price Schedule-4 of
Section -6 Financial Submissions) of various itéms, of yorks and
components on the basis of detailed™ desrgn rewéw
by the Engineer.

the month for which the paymen'
documents and an up-dated progra
Employer's Requirements.
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(e) The weightage/percentage assigned to cost centre will apply only
to the Contract Price stated in the Contract Agreement. It shall
not apply to any additions or subtractions to the Contract Price
arising from the issue of any Variation Orders. Each Variation
Order shall specify the manner of interim payments and
completion of stages for it.

(f) For items of unchartered utilities, extra payment over and above
the Contract Price shall be made in accordance with variation
proposals made on case to case basis as per the provisions of
Contract. Contractor shall make a detailed report/ proposal for
removal/ relocation of unchartered utilities as per the procedure
outlined in “Employer's Requirement, Vol. Il of the Bid
Documents.”

14.7 Payment

Replace the whole Sub-clause with the following:

“All payments under the Contract shall be made in accordance with
the JICA Guidelines for Procurement under Japanese ODA Loans
Payment to the Contractor of the foreign portions using the proceeds
of the Loan shall be made by the Commitment Procedure (as set
forth in the Loan Agreement between the Government of India and
JICA. The local currency portion will be paid in the designated local
currency to the designated bank of the Contractor under the transfer
and or reimbursement procedure.

Payment to the Contractor in local currency which is not to be
covered by the JICA ODA Loan shall be made directly into a bank
account nominated by the Contractor.

Neither the Employer nor JICA will be liable for any currency
conversion loss incurred by the Contractor as a result of the
payment procedures

Charges associated with the transfer of funds from JICA to the
Contractor's account including opening and amendment
commissions of the Letter of Credit shall be borne by the Employer.

The amount due to the Contractor towards mobilization advance or
under any Interim Payment Certificate issued by the Engineer
pursuant to this Sub-Clause, or to any to other term of the Contract,
shall, subject to Sub-Clause 8.7 [Delay Damages], be paid by the
Employer to the Contractor within 56 calendar days (both foreign
currency portion and local currency portion) after the Engineer
receives the Statement and supporting document or in the case of
the Final Payment Certificate pursuant to Sub-Clause 14.13 [Issue
of Final Payment Certificate], within 84 calendar days (both foreign
currency portion and local currency portion) after the agreed Final
Statement and written discharge have been submitted to the
Engineer for certification.

Provided always that the time of payment, shall mean-the fime when
all necessary documents for payment aré |ssued by the Erpployer to
the Contractor or JICA. \

The payment shall be made to the J Consorﬂum Howev
of Consorhum the d|rect payme

Representative of the Consortium
Authorized Representatives of individual
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after making requisite recoveries / deduction from the Gross
payment. In this case, a notarized MOU jointly signed by Authorized
Representatives of all the constituent members of the Consortium to
this effect need to be submitted to the Employer on commencement
of the Work.”

Flow Chart for payment under Commitment Procedure and under
Transfer Procedure shall be as attached at the end of this section.

14.8 Delayed Payment

Delete the following in first paragraph:

“, irrespective (in the case of its sub-paragraph (b)) of the date on
which any Interim Payment Certificate is issued”

Replace the second Paragraph with the following:

"These financing charges shall computed be as stated in the
Appendix to Bid”

14.16 Import of 60
Kg/m HH Rails

“It is the condition of the contract that the Contractor shall import 60
kg/m Head hardened Rails for use in main line and points and
crossings from Japan.”

Import customs duties and taxes as shall be due for import of HH
Rails shall be payable by the Contractor.”

15.2 Termination by

Delete the words “the whole of” in Sub-Clause (d) and Substitute the

the Employer deletion by the following words “ more than the percentage specified
in Sub clause 4.4"
16.3 Delete the last line of this Sub-clause “work executed ....
Valuation at Date of Contract” and substitute by the following:
Termination

“Work completed up to any defined stage of payment in accordance
with the Contract. Extent of damages to the Employer due to
termination under sub-clause 15.2 has been fixed as (1) Forfeiture of
Performance Security (2) Forfeiture of Retention money (3) five
percent (5%) of the cost of the balance work at the date of
termination. The Parties hereby agree that the rate of these damages
agreed in this is a reasonable pre-determined amount, and that these
damages are not by way of penalty”

15.4 Payment after
Termination

Delete the Sub-Clause 15.4 and substitute the following:

“After a notice of termination under Sub-Clause 15.2 [Termination by
Employer] has taken effect, the Employer may:

(a) proceed in accordance with Sub-Clause 2.5 [Employer's
Claims],

(b) with-hold further payments to the Contractor until the actions
in accordance with sub-paragraphs (c), and (d) are
completed.

(c) encash and forfeit the whole of thé. amounts of ‘Parformance
Security and Retention Money énd take possessm' f Plant
and Materials delivered to Slte( ftJr whrch payment
made by the Employer.

.-_-;..\_

(d) encash and appropriate the ban\ngargmtee fgr lh.e/ nce
Payment to recover the outstanding“amaurit, i

Advance Payment
o A
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(e) pay to the Contractor any sums due under Sub-clause 15.3
[Valuation at Termination], after the full amounts of the
Performance Security and Retention Money and five
percent(5%) of the cost of the balance work (as per clause
16.3) and any other amount due from the Contractor have
been received by the Employer. Any outstanding amounts
against the Contractor shall immediately become due and
payable by the Contractor to the Employer.”

16.2 Termination by

Contractor

Delete Sub-clause 16.2 (d) and replace with the following:

“(d) The Employer substantially fails to perform his obligation under
the Contract in such manner as to materially and adversely
affect the economic balance of the Contract and /or the ability
of the Contractor to perform the Contract.”

Delete the following words from Sub-clause 16.2 (e)
“of Sub-clause 1.7[Assignment]”

17.3 Employer’s Risk | Delete Sub Clause 17.3 (h)
17.6 Limitation of Limitation of the liability shall be 100% cost of the Work Segment(s)
Liability as applicable.
The Work Segment(s) shall be as defined by the Contractor in
accordance with the requirements specified in Appendix 14 to the
Employer's Requirements (Volume II)
18.1 General Sub-paragraph 7 (b): Modify as following
Requirements for | “copies of the policies for the insurances described in Sub- Clause
Insurances 18.2 [Insurance for Works and Contractor's Equipment], Sub- Clause
18.2 (d) covering insurance for Employer's Risk listed in sub-
paragraphs (c) and (g) of Sub-Clause 17.3 [Employer’s Risk], Sub —
Clause 18.3 [Insurance against Injury to Person and Damage to
Property] and Sub- Clause 18.5 [Professional Indemnity Insurance], ”
18.2 Insurance for Sub-paragraph 4 (d) Delete the words “(c), (g) and (h)", and
works and substitute by the words “(c) and (g)".
Contractor’'s
Equipment
18.3 Insurance against | Add the following at the end of this Sub-Clause:

Injury to Persons
and Damage to
Property

“The insurance policy shall include a cross liability clause such that
the insurance shall apply to the Employer, the Contractor and
Subcontractors (wherever applicable) as separately insured.

The Employer shall not be liable for or in respect of any damages or
compensation payable to any workman or_other person in the
employment of the Contractor or any b= Eontrét:tor wherever
applicable), other than death or injury fesulting- from ‘a y act or
default of the Employer, hIS agents of employees The

damages and compensation,
Employer is liable as aforesaid, and

thereof or in relatlon thereto
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18.5
Professional
Indemnity Insurance

Add the following Sub-Clause 18.5:

“The Contractor shall provide evidence of professional indemnity
insurance carried by its Designer for the Works.

The Professional Indemnity Insurance shall cover the risk of
professional negligence in the design of the Works. This insurance
shall be for a limit of not less than that set down in the Appendix to
Bid and shall be maintained in full force and effect from the date of
commencement of the Works until three (3) years after the date of
completion of the Defects Notification Period.

The Engineer will not issue any payment certificate until the
Contractor has provided evidence of this insurance and its period of
effectiveness.”

19.1 Definition of
Force Majeure

Replace (v) of the 2" para

“(v) Natural Catastrophe which may include earthquake, volcanic
activity, floods, & storms of high intensity such as typhoons
and hurricane.”

20.2 Appointment of
the Dispute
Adjudication
Board

Delete the sub Clause and substitute with the following:

“Disputes shall be adjudicated by a DAB in accordance with Sub-
Clause 20.4 [Obtaining Dispute Adjudication Board's Decision). The
Parties shall jointly appoint a DAB within 90 days of signing of the
Contract Agreement.

The DAB shall comprise of three members. One member each shall be
appointed by the respective parties within 30 days of signing of the
Contract Agreement and the two members so nominated shall select
the chairperson within 60 days of the signing of the Contract
Agreement. The DAB shall meet only when a dispute is referred to it.

The agreement between the Parties and each of the three members
shall incorporate by reference the General Conditions of Dispute
Adjudication Agreement contained in the Appendix to these General
Conditions, with such amendments as are agreed between them.

The terms of the remuneration of each of the three members shall be
mutually agreed upon by the Parties when agreeing the terms of
appointment. Each Party shall be responsible for paying one-half of this
remuneration.

If at any time the Parties so agree, they may appoint a suitably qualified
person or persons to replace any one or more members of the DAB.
Unless the Parties agree otherwise, the appointment will come into
effect if a member declines to act or is unable to act as a result of
death, disability, resignation or termination of appointment. The
replacement shall be appointed in the same manner as the replaced
person was required to have been nominated or agreed upon, as
described in this Sub-Clause. = —__:._

The appointment of any member m
agreement of both Parties, but not by
actlng alone. Unless otherW|se ag

expiry of this agreement but only after the:
on the dispute referred to it under St
Dispute Adjudication Board's Decision].”

Page 143




Dedicated Freight Corridor Project (Western Corridor Phase-1) Bid Documents — Volume |
Package CT P-3 (R) — Civil, Building and Track Works

20.3

Failure to Agree on
Dispute Adjudication
Board

Delete the Sub Clause and substitute with the following:
“If any of the following conditions apply, namely:

@ Either Party fails to nominate a member of the DAB by the
date stated in the second paragraph of Sub Clause 20.2
(Appointment of the Dispute Adjudication Board),

(b) the two members appointed by the Parties fail to agree upon
the appointment of the third member (to act as chairman) of
the DAB by such date, or

the Parties fail to agree upon the appointment of a replacement
person within 42 days after the date on which one of the three
members declines to act or is unable to act as a result of death,
disability, resignation or termination of appointment, then the
appointing entity or official named in the Appendix to Tender shall,
upon the request of either or both of the Parties and after due
consultation with both Parties, appoint this member of the DAB. This
appointment shall be final and conclusive. Each Party shall be
responsible for paying one-half of the remuneration of the appointing
entity or official.”

20.6 Arbitration

Delete and substitute the following new sub-clauses -
“An Ty umpmc ot settled amicauuy and in respect of which the DAB's
decision (if any) has not become final and binding shall be finally
settled by arbitration. Unless otherwise agreed by both parties,
arbitration shall be conducted as follows:
(a) For contract with foreign contractors

(i) International arbitration in accordance with the rules of

arbitration of the International Chamber of Commerce.

(ii) The seat of arbitration shall be Singapore or Dubai or Delhi
as decided mutually by both parties during the Contract
Negotiations

(iii) The number of Arbitrators shall be three (3) and language of
communication will be English.

(b) For contract with domestic contractors (For the purpose of this
sub-clause, the term “Domestic Contractor” means a
Contractor who is registered in India and is juridic person
created under Indian Law as well as a joint venture/
Association/Consortium between an Indian partner and a
foreign partner where Indian partner is authorized
representative of the (JV)/ Association/Consortium or Lead
Member).

(i) In accordance with rules of Arbitration of the International
Centre for Alternative Dispute Resolution, New Delhi or
such other rule as may be mutually agreed by the parties
and shall be subject to the prowsmn Indlan Arbitration and
Conciliation Act, 1996 e

/

/ -
(i) The seat of arbitration shall b¢ New Delhl

(iii) The number of Arbltrators sl alL)ae three (3) artd |
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Engineer, and any decision of the DAB, relevant to the dispute.
Nothing shall disqualify the Engineer from being called as a witness
and giving evidence before the arbitrator(s) on any matter whatsoever
relevant to the dispute.

Neither Party shall be limited in the proceedings before the arbitrator(s)
to the evidence or arguments previously put before the DAB to obtain
its decision, or to the reasons for dissatisfaction given in its notice of
dissatisfaction. Any decision of the DAB shall be admissible in
evidence in the arbitration.

Arbitration may be commended prior to or after completion of the
works. The obligations of the Parties the Engineer and the DAB shall
not be altered by reason of any arbitration being conducted during the
progress of the Works.”
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Flow Chart: For Payment under Commitment Procedure

. - Commitment |

FIOW Chart : Com mitrhe Nt [L/c&L/com issuance stage]

YThe L/C becomes effective — -
Y Guarantees payments for the-L/C - “CA v

(upto the L/Com amount in JPY)

(5} Issue L/COM ! T (4) Request L/COM issuance
Ssue I

o RO (L/C issuing Bank]
(6) Notice L/C & L/Com issuance i 1

L/C condition should be
consistent with payment terms
and conditicns in the contract
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Flow Chart : For Payment under Transfer Procedure

Yk i @ik

Flow Chart > e
Trans.":r Tyne B (payment ina Iocal currency)

(2) Request for
Dishursement

£ B0l (Paying Bank) Non-resident yen Account

& other
of the Borrower corresponding 0
documents v

SupllrsBank |

Supplier's Account

(2) Transfer
m=y Instruction

1 E
.........

local |
currency
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SECTION 6: FINANCIAL SUBMISSIONS

Letter of Price Bid

Schedules of Bid Prices

Schedule 1
Schedule 2
Schedule 3:

Schedule 4:

Schedule 4.1

Schedule of Adjustment Data
Price Schedule

Price Schedules — Currency wise Breakup of Lump Sum Bid Price against
various Cost Centres for Payment Purpose

Executive Summary - PRICE SCHEDULE Breakup of Contract Price for
Payment

Contract Price Weightage for Interim Payments for Validation of Survey
Data, Investigation, Designs, Technical Design, Setting Out and As Built
Drawings

Schedule 4.2 Contract Price Weightage for Interim Payments for Construction of Major

Structures

Schedule 4.3 Contract Price Weightage for Interim Payments for Construction of Minor

Schedule 4.4
Schedule 4.5

Schedule 4.6
Schedule 4.7

Schedule 4.8
Schedule 4.9

Schedule 5:
Schedule 6:
Schedule 7:

Structures
Contract Price Weightage for Interim Payments for Earthwork

Contract Price Weightage for Interim Payments for Junction and Crossing
Stations

Contract Price Weightage for Miscellaneous Civil Works

Contract Price Weightage for Interim Payments for Construction of
Buildings Works at Junction and Crossing Stations

Contract Price Weightage for Interim Payments for Track Work

Contract Price Weightage for Payment for Integrated Testing and
Commissioning

Spares required to be supplied as a part of the Contract
Anticipated Cash Flow for the Works

List of Foreign Cost Components
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Letter of Price Bid

Date:
Loan No.: ID P209
Invitation for Bid No.: [insert No of IFB]

To: Dedicated Freight Corridor Corporation of India Ltd.
5t Floor, Pragati Maidan Metro Station Building Complex
New Delhi — 110 001

We, the undersigned, declare that:

(@) We have examined and have no reservations to the Bidding Document, including all Addenda
issued in accordance with Instructions to Bidders (ITB) 8;

(b) We offer to execute in conformity with the Bidding Document and Technical Bid submitted for the
following Works:

(c) The total price of our bid, excluding any discounts offered in item (d) below is:

A B (o
Name of payment Amount of currency Rate of exchange Foreign
currency (Foreign currency
(In figures) (In words) currency per unit equivalent
of Japanese Yen) C=AxB

Local Currency (INR) #
Foreign currency 1.00
Japanese Yen

Foreign currency -2 #
Foreign currency -3 #
Equivalent BID PRICE
[BP] (In Japanese Yen)-
Y

Equivalent Bid Price
[BP] in INR-X#

# The exchange rate for conversion shall be RBI Reference Rate corresponding to Base Date, as
specified in ITB 34.1 (BDS)

(d) The discounts offered and the methodology for their application are:

(e) Our bid shall be valid for a period of 180 days from the last date fixed for the bid submission
deadline in accordance with the Bidding Document, and it shall remain binding upon us and may
be accepted at any time before the expiration of that period;

(f) If our bid is accepted:
(i) we commit to submit a performance security in accordance with the Bidding Document

(ii) We undertake to receive the payments against the completion of works under various Cost

Centers in respective portions as filled by the Bidder in the Schedule 3: Price Schedule —

Currency wise Breakup of Lump Sum Bid Price Against Various Cost Centre for Payment

Purpose of Local (INR) and Foreign Currencies. ——

—

(9) We understand that this bid, together with your written acce énce thér’éo’f iﬁcl ded in your
notification of award, shall constitute a binding contract betw n us, untll a forrn ontract is
prepared and executed; and ‘

| - :
(h) We understand that you are not bound to accept the lowest e\raluated bld or any
you may receive. B o
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Schedule 1: Schedule of Adjustment Data

[In Table B below, the Bidder shall (a) indicate its proposed source and base values of indices for
foreign currency elements of cost, and (b) derive its proposed weightings for foreign currency
payment. In the case of very large and/or complex works contracts, it may be necessary to
specify several families in price adjustment formula corresponding to the different works
involved.] Table A provides the coefficients to be used for local currency

Table A. Local Currency

GC Sub-Clause 13.8: The coefficients representing the estimated proportion of each cost element
related to execution of works are provided in the table below:

Cost Centre Earthwork | Structures Structures J&C Track Miscellaneous
(4.4) (Minor) Major Stations, Works | Civii  Works
(4.3) (4.2) Buildings (4.8) (4.6)
45&4.7 Others
than HH
Rails
Fix Component (a) | 0.15 0.15 0.15 0.15 0.15 0.15
Labour (b) 0.5 0.30 0.30 0.30 0.22 0.30
Cement & Lime (c) | -- 0.15 0.15 0.15 0.15 0.15
Steel Long (d) and | -- 0.25 0.25 0.25 0.25 0.25
(g) as applicable
Fuel & Power (e) 0.20 0.15 0.15 0.15 0.05 0.15
Machinery & | 0.15 -- -- -- 0.18 --
Machine Tools (f)

Note: The indices during the project implementation shall be taken from those published by
Reserve Bank of India.

Bidder's Authorized Signatory:

Signature:

Name:

Position:

Date:

Company:

Company Stamp

Page 151




Dedicated Freight Corridor Project (Western Corridor Phase-1) Bid Documents — Volume |
Package CT P-3 (R) — Civil, Building and Track Works

Table B. Foreign Currency

State type: Japanese Yen / Other tradable foreign currencies (not exceeding two)

Index | Index description Source of Base value Bidder’s Bidder’s
code index and date related source proposed
(*1) currency in weighting
type/amount '
A. Non-adjustable — — — A:__0.20
B:(to specify)
C: (to specify) B:
D: (to specify)
E: (to specify) C:
(continue, if any)
D
E:
Total 1.00

Note: The coefficients ‘A’, 'B’, 'C’, 'D’, 'E’ specified in 2" column of Table B above are for Foreign

Currency component corresponding to the similar coefficients ‘a’, ‘b’, ‘c’, ‘d’, ‘e’, ‘f, ‘g’ applicable
for Local Currency as specified in Table A

Foreign Currency (Japanese Yen)

Note: *1; Indices shall be selected from the “Corporate Goods Price Index, Export Price Index
(Yen Basis)” published by the Bank of Japan for the Materials, Plant and Contractor’'s Equipment,
and from “Labour Statistics” published by the Ministry of Health, Labour and Welfare in Japan
(refer to HP address: http://www.mhlw.go.jp/english/database/index.html ) for employees.

Other Tradable Foreign Currencies

Bidder shall provide the Indices with relevant source.

' Bidder’s related source currency in type and amount shall be indicated, if price adjustment
payments are made in a currency other than the currency of the source of the indexed input.

Bidder's Authorized Signatory:

Signature:

Name:

Position: e R

Date:

Company:

/L‘\

Company Stamp""\‘\';:\_f— '
gl

S —
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1.0

Schedule 2 - Price Schedule

Terms and Procedures of Payments
(Clause-14 of GC)

General

11

1.2

1.3

1.4

1.5

1.6

The Price Schedules shall be read in conjunction with the “General Conditions”,
“Particular Conditions”, “Employer's Requirements” and Specifications forming a part of
these Bid Documents.

The bidder shall quote lump sum price for the entire works described in the Employer’s
Requirements as per Vol. Il supplemented by specifications in Vol. 11l as per Clause 14.1
of GC. The quoted lump sum price shall be applicable to the Contract as a whole. The
Bidder shall complete all works under the Contract as per the quoted lump sum price and
within the time stipulated in the Bid Documents.

The lump sum price shall be for the complete work to design, construct and integrated
testing and commissioning of the entire length of double line track inclusive of works on
crossing and junction stations and connections to IR, where defined, under the Contract.
It should be inclusive of all costs on validation of data, design, drawings, reports, survey,
site facilities, construction equipment, Plant, instruments, labour, supervision, interfacing
management, materials, erection, testing, Temporary Works, site access, storage, safety,
security, , defect rectification during the Defects Notification Period, license, inspection
fees, profit, duties, taxes, levies, royalties as per applicable law together with all general
risks, liabilities and obligations set out or implied in the Contract as on the date 28 days
prior to the last date of submission of the Bid. The Contract Price shall not be adjusted to
take account any unforeseen difficulties or costs, unless otherwise provided for in the
Agreement. Unless otherwise stated in the Contract, the Contract Price covers
Contractor’s all obligations under the Contract and all things necessary for proper
investigations, design, construction and maintenance and remedying of any Defects in
the Works during Defect Notification Period.

The bidder is deemed to have taken full account of all requirements and obligations,
whether expressed or implied, covered by all parts of the contract and to have quoted the
lump sum price accordingly. The quoted lump sum price shall include all incidental and
contingent expenses and risks of every kind necessary to design, construct, integrated
testing and commissioning, and maintaining the whole of the Works in accordance with
the Contract. Payment of all items will be made on a lump-sum price basis in accordance
with the Conditions of Contract and as specified herein. The item descriptions, given in
the Schedules, in no way limit the Contractor's obligations under the Contract to provide
all the Works described in the Employer's Requirements supplemented by Specifications.

1.4.1 The Value Added Tax will not be exempted for Contractor or suppliers.

The Value Added Tax will be paid by the Contractor according to the Conditions
of Contract in reference to VAT.

The corporation tax for the income from the Works will be paid by the
Contractor. Such corporation tax is not exempted for the Contractor or suppliers.

Import customs duties for all the items identified by the Contractor for import
including 60 Kg/m Japanese Head Hardened Rails for main line and points and
crossings) will be paid by the Contractor

The entire work has been divided into nine cost centers along -with their
weightage percentages of the Contract Price in this Schedufe. The value of ea h of the
cost centre shall be worked out based on lump sum ontract Price-and,
assigned to the cost centre. For further estimating interim ﬁ:ayment eachcost c
been broken into items of works with percentage weightage 'of the Contract
items of the works/stages as indicated in Schedules 4.1 to 4\9 _ S/

The Employer shall make interim payments to the Contrac}&Q_aetﬁar' ’
provisions of Sub-Clause 14.4 of Conditions of Contract, as certified by t
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20

1.7

1.8

1.9

the basis of the progress achieved for the items of works/ stages of the works estimated
in accordance with the weightage (in percentage) of the Contract Price assigned to each
item of work in accordance with the provisions of Schedules 4.1 to 4.9.

The Contractor shall base its claim for interim payment as per GCC Sub-Clause 14.3 for
each stage for various items of work on the basis of actual progress of work executed till
the end of the month for which the payment is claimed in relation to the Contractor’s total
estimated quantity, supported with documents and updated programme in accordance
with the Employer’s Requirements.

Employer may carry out necessary test checks either directly or through an independent
agency, of the Works done by the Contractor for which the payment has been accepted
and certified by the Engineer. The payment shall depend upon the outcome of such test
checks.

Variation under Clause 13 of the Conditions of Contract shall be valued with respect to
the approved designs/drawings and any additions or subtractions to the Contract Price,
as the case may be, shall be done in accordance with the provisions of Sub-Clause 13.3
of the Conditions of Contract.

For items of unchartered utilities, the Contractor shall make a detailed report/ proposal for
removal/ relocation of all unchartered utilities for approval of the Engineer. Procedure for
dealing with such utilities is defined in Appendix 15 of Vol. Il — Requirement for
Construction”.

Adjustment for changes in cost shall be made in accordance with Sub-Clause 13.8 of the
Conditions of Contract.

The Price Schedules shall be filled in with indelible ink or be type written. The person
authorized to sign on behalf of the Bidder shall sign in full with the date at the bottom of
all pages of all Schedules.

Procedure for Payment of Bills

21

2.2

23

24

Responsibility of preferring the bill and entering the details shall vest with the Contractor.
It is his responsibility to ensure that under no circumstances, the payment claimed is
more than the amount equivalent of work done. If it is discovered or otherwise during the
check by the Engineer or the Employer then a warning will be issued. If the instance is
repeated then an amount equivalent to 10% of the excess claimed shall be forfeited
besides denying the extra claim.”

Format for bill submission shall be agreed between the Engineer and the Contractor.
While submitting the bills all supplementary details of physical work executed during the
month supporting the break up provided in the Price Schedule. The sketches, drawings,
approvals, calculations etc. shall accompany the bill so that payment can be
substantiated and certified by the Engineer and submitted to the Employer.

Even if no work is executed during the month or contractor does not choose to prefer a
bill a ‘NIL’ bill shall be submitted by him.

Methodology of claiming payment:- i

e The Contractor shall prepare his monthly bill in the agreed format as per\
above in six hard copies and a soft copy. This “shall -be aocomp
supplementary details in accordance with PC 14.3. @dl hard ‘copies shall 3&
original signatures of the Contractor or its authorlzed\re}jresentatwe and Al
to the Engineer. ; :
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25

e If these are found in order then Engineer shall forward two certified copies of the bill
and along with certified supplementary details to the Employer, with his
recommendations for payment to the Employer, otherwise return back all
documents to the Contractor for rectification and resubmission.

Employer may deploy external agencies, other than the Engineer, to cross check the work
done by the Contractor. If at a later stage it is discovered that excess payment has been
released to the contractor or the work is found to be defective then suitable recoveries

would be affected from the first available bill of the Contractor.
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'-:".-L-/'SCHEDULE 3: Price Schedules — Currency wise Breakup of Lump Sum Bid Price against various Cost Centres for Payment Purpose

Description of Cost Centre Weightage | Weightage of Foreign Weightage of Foreign Weightage of Foreign Weightage Local
of Cost Cost Centre - Currency Cost Centre - Currency (2) | Cost Centre -| Currency (3) of Cost Currency in
Centre Foreign (JPY) Foreign Foreign centre-Local INR
(% of total Currency Currency-2, Currency-3 Currency
Bid Price) | (JPY) Portion | Column no- Portion# Column no-~(5) Portion # Column no~(7) #Portion Column no-
Out of (3) x Out of Column- | x Conversion Out of x Conversion Out of (9) x Bid
Column-(2)* Conversion | (2)*in terms of | Factor (INR to | Column-(2)* | Factor (INR to | Column-(2)* Price in
in terms of Factor (INR percentage Foreign in terms of Foreign INR(X)
percentage to JPY as on Currency-2, as | percentage | Currency-3, as
Base date) x on Base date) on Base date) x
Bid Price in x Bid Price in Bid Price in
INR (X) INR (X) INR (X)
(1) (2) (3) 4) (5 (6) 7 ®) 9) (10)
4.1-Validation of Survey Data,
Investigation , design, 2.120%
Technical design, Setting out
and as built Drawings
4.2-Interim Payment for
Construction of Major o
Structures (a) Important 4.702%
Bridges/Viaducts
4.2-Interim Payment for
Construction of Major 14.324%
Structures (b) Major Bridges &
Major RUBs
4.2-Interim Payment for o
Construction of Major 1.654%
Structures (c) Rail Fly Overs
4.2-Interim Payment for
Construction of Major 1.375%
Structures (d) Road Over
Bridges
4.3-Interim Payment for 8.580%

Construction of Minor
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Description of Cost Centre Weightage | Weightage of Foreign Weightage of Foreign Weightage ol
of Cost Cost Centre - Currency Cost Centre - Currency (2) | Cost Centre -
Centre Foreign (JPY) Foreign Foreign
(% of total Currency Currency-2, Currency-3
Bid Price) | (JPY) Portion | Column no- Portion# Column no-(5) Portion #
Out of (3) x Out of Column- | x Conversion Out of
Column-(2)* Conversion | (2)* in terms of | Factor (INR to | Column-(2)*
in terms of Factor (INR percentage Foreign in terms of
percentage to JPY as on Currency-2, as | percentage
Base date) x on Base date)
Bid Price in x Bid Price in
INR (X) INR (X)
(1) (2) (3) (4) (5) (6) (7)
Structures
4.4-Interim Payments for Earth 36.238%
Work
4.5-In?er|m Payment.s for 0.269%
Junction and Crossing
Stations
0,
4.6-Miscellaneous Civil Works 1.298%
4.7-Interim Payment for
Construction of Building 2.475%
Works at Junction and
Crossing Stations
4.8-Track Works-4.8(1.0) - 11.094%
Supply of Rails
4.8-Track Works- 4.8(2.0 to 13.871%
5.0) other than Supply of Rails
4.9-Payment for Integrated 2.000%
Testing and Commissioning
1.Total 100%

2.Total Bid Price in terms of Single Currency

(a) in INR
or
(b) in JPY
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* The weightage mentioned in Column no-2 should be equal to the sum of weightages mentioned in column no-3, 5, 7 & 9i.e. Cc
no. 9.

(a) For the purposes of better appreciation of the Bidder's Lump Sum Price, the Bidder should indicate separately the rate of all
total amount of taxes included in his Lump Sum Price Bid. Post bid submission, DFCCIL will not admit any change in either
list given in bidder’s price bid, unless dictated by law of the land as per PC 13.7.In case, any reduction in Taxes, Custom du
Laws or Interpretation of the existing Laws, the Contractor shall pass on the Financial benefit to the Employer. In order to f:
benefit the Contractor has to furnish the following documents
(i) Disclaimer Certificate- in a Format approved by the Employer with regard to Contractor not claiming the Deemed Export

(i) Invoice/Bills of entry evidencing payment of Excise / Custom Duty.
(iii)  Any other Document required as per Foreign Trade Policy (FTP)

(b) Cost percentage of 60kg/m HH Rails [Special Terms for Economic Partnership (STEP) component] in terms of total «
Bidder)
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Bid Documents — Volume |

Schedule 4: Executive Summary - PRICE SCHEDULE Breakup of Contract Price for Payment

1 2 3 4 5
Percentage of
S.No. Cost Centre Contract Total % of CP Schedule
Price
1 Validation of Survey Data, Investigation, Design, Setting out 2.120% 2.120% 4.1
and “As Built Drawings"
2 Major Structures
2.1 Important Bridges/ Viaducts 4.702% 42(a)
22 Major Bridges & Major RUBs 14.324% » 4.2(b)
% | mros 1.654% 22:055% 120
24 | ROBs 1.375% 42(d)
3 Minor Structures
3.1 Minor Bridges, Minor RUBs and Sub-way 8.580% 8.580% 43
4 Earth Work
41 | EWin Filling 17.520% 44(D
42 | EW in Cutting (including blasting, if any) 0.645% 44(2)
43 Sub-g—rade 2.845% 44 (3)
44 | Blanket 4758% S0 Ebve 44 ()
4.5 Clearing & Grubbing, stripping, sodding, retaining 10.470% 4.4 (5)
structures, longitudinal/ cross drains and other incidental
works etc.
5 Junction/ Crossing Stations 0.269% 0.269% 4.5
6 Miscellaneous Civil Works
6.1 Link/ Diversion Roads 0.176%
6.2 Level Crossings / Relocation of Duty Huts & Gate Lodges 0.003%
6.3 | Relocation of Public Power Line 33kV and below 0.912%
Other Public utilities to be protected/ shifted/ 0.007% 46
6.4 . . ] . .6 (a)
extended/ temporary diversion (if required)
Removal & Disposal of Abondand Structures in ROW 0.015%
6.5 . . ;
including Station Areas
6.6 | FOBs 0.022% 1 598%
% (1]
6.7 Providing Double Wall Corrugated HDPE Pipes, track 0.031%, .~
: Crossings s Y
6.8 | Construction of Main Site Office 0.029%"7| ™\
6.9 Construction of Site Huts 01008"’?' W : ) 2B [k
6.10 | Construction of Temporary Site Office O-W‘{‘f\:’ 2 de e
6.11 Provision of Engineer's Survey equipment 0. ?‘%‘.-ﬁ‘__:;'~ —
. . . - 0, I3 1
6.12 Equipment and Furnishing for Integrated Maintenance 0.0247&\

Depot (IMD)
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Schedule 4: Executive Summary - PRICE SCHEDULE Breakup of Contract Price for Payment
1 2 3 4 5

Percentage of
S.No. Cost Centre Contract Total % of CP Schedule
Price
6.13 Equipment and Furnishing for Integrated Maintenance Sub- 0.005%
) Depot
7 Station Buildings including Residential Quarters and
Non-traction Power Supply & Distribution 2475% 2475% 47
8 Track Works
81 | Mamn 19.975%
Line .
32 Yards 4.953% 24.965% 4.8
8.3 Signage 0.037%
9 Integrated Testing and Commissioning 2.000% 2.000% 49
Total 100% 100%

I/ We accept the above percentage as filled in column 3 and 4 by the Employer for the apportionment of the Contract Price
for completion of the Works corresponding to the items given above, and for estimating interim payments in accordance with
schedule- 4.1 to 4.9 and Sub-Clause 14.4 of Conditions of Contract. The aforesaid percentages are fixed and not negotiable.

N ame of Bidder

Signature of Bidder
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Schedule 4.1 - Contract Price Weightage for Interim Payments for Validation of Survey D ata,
Investigation, Designs, Technical Design, Setting Out and As Built Drawings
Cost Centre Ttem of Work Stage Payment Weightage | Cost(% Payment
% of the Procedure
Contract
price)
1 | Validation of Survey | 1 (a)
Data &  Alignment Site survey and
Survey as considered finalization of 12.50%
necessary by  the optimized alignment
Contractor.
Geotechnical/ 1(b) . .
Hydrological Site ) data collectl_on,
Investigations De‘ta1led ‘G'epltecllm}ca} 75004
and Hydrological
investigations and
report submission The Unit of
measurement
Inception Report 1(c) | Preliminary Design of is linear
the formation, Track length.
works, bridges culverts, Payment of
Validation of Flyovers / ROB /RUB, 15% each  stage
Survey Data, FOB, fencing, drains, will be made
Investigation, platforms, and all other on pro-rata
Design, structures. £ | completion
Technical S |of linear
Design, 3 T Technical Design Final Technical Design o | length as
Set‘t‘mg out of the formation, Track tctemig
aod “As Buili works, bridges culverts, heing e
Drawings Flyovers / ROB / RUB, 45% technical
FOB, fencing, drains, stage and as
platforms, and all other per the
structures. “:elght?ge .
given in this
3 | Setting Out Setting out of the Final Schedule.
Align‘ ment with 10%
location of all
structures
4 | As Built Drawings | | As Built Drawings 5%
5 | Miscellaneous Works
Completion of all 59,
works related to this
cost centre
Total 100%
Note:

Requirement of Validation of Survey Data, geotechnical & hydrological investigati
etc. is described in detail in “Vol. IT Employer’s Requirement and Vol. TIT Specific
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Schedule 4.2 - Contract Price Weightage for Interim Payments for Construction of Major

testing on completion etc. complete in
all respects.

Structures
o 5| ot
5 s - op the
] E S Stage Payment = Contr Payment Procedure
@ gz Lo act
6 ; price)

1.1 | On ground clearance, preparation of 1. Cost of each bridge will
base below the pile cap, ground be determined on the basis
preparation work, completion of the | 40% of total linear length of the
foundation and testing work. bridge (as determined

during  the  technical
12| On  Completion of sub-structure; design) on pro-rata basis.

@ abutment/ piers including pile caps/ well

g cap, work up to the bottom of slab

k- including bed blocks (without bearings) 2. Payment of each stage
» = and completion of approaches including | 207 for a bridge will be made
£ - back filling. on completion of the
51 ) i | relevant stage as per the
§ -E r% weightage given in this
_’é = 1.3 | On completion of balance works as per < | schedule.
§ £ drawing like - super structure, bearings,

g walkway, hand rails, wing walls, return

E walls, all protection works, pitching,

= turfing, river training works, if any, | 380,

- testing on completion etc. complete in

all respects.

1.4 | On completion of all the works related o
to Important Bridges 2%

1.1 | On ground clearance, preparation of 1. Cost of each bridge will
base below the pile cap, ground be determined on the basis
preparation work, completion of the | 440, of total linear length of the
foundation and testing work. bridges (as determined

during  the  technical
1 n pro-r IS,
& 1.2 | On  Completion of sub-structure; Slezien).on pro-Tets bess
a abutment/ piers including pile caps/ well
. = cap. "’\"Ol'k up to the I:)ottom of'slab 2. Payment of each stage
5 g including bef:l blocfks (without _bearmg,s) 20% for a bridge will be made
£ g and CD[’[.I}'J|8'[]OH of approaches including < |on completion of the
g @ back filling. & | relevant stage as per the
@ ) 3 | weightage given in this
£ = ~ | schedule.
§ & 1.3 | On completion of balance works as per
2 drawing like - super structure, bearings,
g walkway, hand rails, wing walls, return
= walls, all protection works, pitching,
~ turfing, river training works, if any, 18%
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Schedule 4.2 - Contract Price Weightage for Interim Payments for Construction of Major

Structures
=2 Cost
g 35 a@ (Yool
< = op the
] Ec Stage Payment = Contr Payment Procedure
Z gz L0 act
] ; price)

1.4 | On completion of all the works related o
to Major Bridges 2%

1.1 | On ground clearance, preparation of 1. Cost of each bridge will
base below the pile cap, ground be determined on the basis
preparation work, completion of the | 450, of total linear length of the
foundation and testing work, bridges (as determined

during  the  technical

1.2 | On Completion of sub-structure; design) on pro-rata bass.
abutment/ piers including pile caps/ well 2. Payment of each stage
cap, work up to the bottom of slab for a‘bridge will be made
including bed blocks (without bearings) | 5.0, on completion of the

g g and completion of approaches including relevant stage as per the
2 3 back filling, . | weightage given in this
g E ? schedule.
# = . g
s ‘= 1.3 | On completion of balance works as per -
= = drawing like - super structure, bearings,
= < walkway, hand rails, wing walls, return
walls, all protection works, pitching,
turfing, river training works, if any, o
testing on completion etc. complete in 38%
all respects.

1.4 | On completion of all the works related 2%
to Rail Flyovers 0

1.1 | On ground clearance, preparation of
base below the pile cap, ground 1. Cost of each bridge will be
preparation work, completion of the | 4, determined on the basis of

3 foundation and testing work. total linear Iength of the
2 = bridges across the alignment
2 :E 1.2 | On Completion of sub-structure; (as d?termm":jd during the
s b abutment/ piers including pile caps/ well 3 | technical design) on pro-rata
@ = cap, work up to the bottom of slab 5 | basis.
S = including bed blocks (without bearings) h
= 5 and completion of approaches including | 2. Payment of each stage for
= back filling. o a bridge will be made on
i of the felevant

completi

{ stage 4s per the wightage
|-givenrin this schedyle.
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Schedule 4.2 - Contract Price Weightage for Interim Payments for Construction of Major

Structures
© X Cost
- o ) (% of
S S ¢ = the
O =] Stage Payment = Contr Payment Procedure
> é = oo act
6 § price)
1.3 | On completion of balance works as per
drawing like - super structure, bearings,
walkway, hand rails, wing walls, return
walls, all protection works, pitching,
turfing, river training works, if any, 38%
testing on completion etc. complete in 0
all respects.
1.4 | On completion of all the works related 2
(J

to Road Over Bridges

Note:

1.1 - For important bridges/ viaducts, major bridges, major RUBs, RFOs and ROBs, the interim payment for part
completion of foundation on a particular bridge will be made on pro-rata basis subject to payment procedure

given in this schedule.

1.2 - For the purpose of release of interim payments for the stage as mentioned under item nos. 4.2(a)(1.4),
4.2(b)(1.4), 4.2(c)(1.4) and 4.2(d)(1.4) above, all the work items to be completed for the related major structures i.e
important bridges/ viaducts, major bridges, major RUBs, RFOs and ROBs in the work segments as described in

Employer's Requirements.
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Schedule 4.3 - Contract Price Weightage for Interim Payments for Construction of Minor
Structures
Cost (%
L % X of the
= § o Contract
O s Stage P £ price)
© S ge Payment = Payment Procedure
& g Lo
=] &
O 2 =
1.1 | On completion of a particular
= Minor Structure
g
2
& 98% 1. The Cost of individual
@ Minor Structure i.e Minor
o Bridges/ Minor Road
E Under Bridges/ Sub-ways
= will be based on the
= Volume of the structure
=) - ie = L x B x H
g < 1.2 | On 1c(om;l)letgm of 2}11 the (L -Barrel Length, B -
2| 2 sorks refated to Minor < | Clear Width, H - Clear
g = g tructure S Height).
@ E 2 @
1
S % ) *® 2. Payment of each
- »n . .
= g structure will be made in
2 proportion of the volume
=) of the individual structure
s 2 w. 1. t total Volume of all
= 0 -
E the structure in the
- Contract as determined
: during Technical Design.
(=)
S
E
(72}
=
=]
@)
Note:

For the purposes of release of interim payments for item 1.2 above, the linear section will be divided in to
work segments as described 1n Employet’s Requirements.

Name of Bidder

Signature of Bidder
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Schedule 4.4 - Contract Price Weightage for Interim Payments for Earthwork

Cost Item of Stage Payment Weightage % | Cost(% Payment
Centre Work of the Procedure
Contract
price)
1 Earthwork in formation including
compaction
1.1 | Achieving 50% of desired height of 23.69%
on
£ embankment)
=
s 1.2 | Achieving the balance 50% of desired 23.69%
£ height of the embankment including
oD compaction up to bottom of prepared
=
= Sub-grade layer.
g 2 | Earthwork in cutting including
:B compaction
R 2.1 | Achieving 50% of desired depth of 0.87%
5 cutting. The Unit of
- 2.2 | Achieving the balance 50% of desired 0.87% measurement
b depth of cutting and up to the bottom 1s linear
E of the blanket layer length.
) — _ _ Payment  of
E’D 3 Ervtz[v_ldli:lg andtfzompactmg Sub-grade in each stage will
” 3 n Formation . | be made on
S = 3.1 | Achieving 50% height of the prepared 3.85% S pro-rata
= s Sub-grade in EW in Formation < completion of
g = _ _ < linear length
= < 3.2 | Achieving the balance 50% height of 3.85% as determined
E the pr@pared Sub-grade in EW in during  the
E Formatlon up to the bottom of blanket technical stage
< o ayer. and as per
K= 4 | Providing and compacting the blanket weightage
g} g layer for EW in Formation and Cutting given in this
'é : 4.1 | Providing and compacting 50% height 6.43% Schedule.
o § of the blanket layer
'E © 4.2 | Providing and compacting the balance 6.43%
s = 50% height of the blanket layer
=
2= 5 | Clearing and Grubbing, stripping, 28.32%
=5 sodding, retaining structures,
= .2 .
= 5 longitudinal/ cross drains and other
'_E = incidental works, complete.
S g 6 | Completion of all works related to this 2.00%
=5 cost centre
EE
s N
= »
| Total 100%
Note:

1. In case the approved formation design has no provision of Blanket layer, then the percentage of payment in item 4
above will be distributed equally between item 1 and 2.

2. For the purposes of release of interim payments, the linear section will be divided in to4york:segments as described

in Employer’s Requirements.
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Schedule 4.5- Contract Price Weightage for Interim Payments for Junction and Crossing Stations

Cost Item of Items for Release of Payment Weightage | Cost(% Payment
Centre Work % Cgflg‘:c . Procedure
price)
On completion of Providing boundary The Interim
% . pillars, boundary wall around Residential 7.65% Payment of
-3 buildings at Junction and Crossing items will be
" 8 & Stations made on
£ [~ On Completion of Providing Service prorata
- E % Roads including internal roads and foot 30.60% completion of
@ =3 paths in the Station and Residential Areas oue no. of junction/
%’) § = at Junction and Crossing Stations crossing
2 B s § §tations for
5 < g Construction of RCC safety wall betwe_aen 59.75% g items 1 ar}d 2
= R DFC and circulating areas of IR/ Habitat : = and linear
g g P area length for item
5 =8 On Completion of all works related to this 3 as determined
5 e cost centre gurﬁrlg teclzlnical
= s @ esign and as
= -§ .E’ 2.00% per weightage
S 8 given in this
s Schedule.
Total 100%

Note:

For the purposes of release of interim payments for the items 1, 2 and 3 above, work completed at junction/ crossing
stations as described in Employet’s Requirements.
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Schedule 4.6 Miscellaneous Civil Works

Cost Item of Items for Release of ) Cost (% Payment Procedure
Cent Work Payment Welgohta of the
re v ge % Cnn_tmct
price)
g . 1.1 Link/ Diversion Roads 14.80%
z &
: E 2 1.2 | Level Crossings 0.25%
=23 <%
£ & E £ |3 | Relocation of Public Power
22 E‘O | Line 33kV and below
5%
£23= | 131 [BaowiKy 19.58%
2g¢:
2| < E.:EE‘ < 132 [ TTKv&33Kv 57.07% The payment for items
S| 4243 11, 14,15, 1.6 and 1.7
Z | Eg0” Other public utilities to be will be made on prorata
2 g @ % - 1.4 | protected/ shifted/ extended/ te 0.59% ° completion of linear
Y13 E g g mporary diversion (if required) % length and nos. for items
2 T E 'E_ - = 1.2 and 1.3 as determined
IR 15 | FOB 1.85% during technical stage as
S | sSE8 per weightage given in
2 | E%2C Removal & Disposal of this schedule and as
= |2 2'r g 1.6 | Abounded Structures in ROW 1.26% described in detail below.
53 E E = including Station Areas
EETEE
2 2 E = g 17 Double wall corrugated HDPE 2.60%
e=2200 - Pipes / Track Crossings Due
=" =
5%
& Z % o E Completion of all works
<L a3 § ~| 20 relateq to agll Cqst Sub-Centers | 2.00%
'i 2 ; E g prescribed in this Schedule
SoZ5E
Total 100%
= Construction of Main Site
g I | Office including furnishing
g %n 1.1 | Construction 52.50%
. % '% 1.1 | Furnishing 17.50%
"E ¢ 3 Construction of Site H uts
= § L) 2 including furnishing The payment for
= o= _ , construction and
o g2 2.1 | Construction of Site Huts 1450% | o 0q0%, | furnishing of Main Site
“ ‘2 E Furnishing - ) Office, Site Huts and
E = § 22 4.50% Temporary Offices s‘ha]l
= E = Construction of Temporary be made on completion
g = ;. 3 | Office including fumishing of these activities.
2 g | ==,
= € E 31 Construction of Temporary 6.50% P.d - ‘“\‘*
E 3 " | Offices e QD =l B\
£ » 3.2 | Furnishing 250% | /. :
S Completion of all works Gt \ X
) 4 | related to all Cost Sub-Centers |  2.00% - AR 18
prescribed in this Schedule " AN il 0
Total 100%
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Schedule 4.6 Miscellaneous Civil Works

Cost Item of Items for Release of ioh Cost (% Payment Procedure
Cent Work Payment Welgo ta | ofthe
ge % Contract
re price)
> Provision of Engineer's The payment for supply
E 1 Survey Equipment of Engineer's Survey
22 0 Equipment shall be
. w5 Procurement & Supply 68.00% .
< 2 2= 1.1 made on its supply and
4 e acceptance. The
o = . T 1 s
E £ E S » | Equipmentand Fumnishing s | payment for its against
:5 énz = g)r IMD AT, 600 § Sub-Cost Centre 4.6 (c)
p 2 =3 o1 | Frocurement & Supply 007% S | @.46©@)and46()
2 £ 2 § _ — (4) shall be made at the
% g £2 3 Equipment and Furnishing end of the Contract
= S ) ;5 for IMD Sub-depot Period during the
-; = = Procurement & Supply 6.00% Integrated Testing and
= = 3.1 ' Commissioning Stage.
0,
Total 100%

Note:
For the purposes of release of interim payments, the linear section will be divided in to work segments as described
in Employer’s Requirements. The following unit of measurement shall be adopted for release of interim payments for
each cost sub-centre:

4.6 (a) 1.1: Link/ Diversion Roads along the alignment: The Linear Length as computed during the technical design
stage shall form the overall cost of this Sub-Cost Centre. The interim payment shall be made based on the linear
length of the Link/ Diversion Road Completed during the month.

4.6 (a) 1.2: Level Crossings: The overall cost of this Sub-cost Centre shall be divided by the number of level
crossings to be provided as determined during the Technical Design Stage. The interim payment shall be made on
completion of all related activities pertaining to provision of each level crossing.

4.6.3: Relocation of Public Power Line 33kV and below : The overall cost of this Sub-cost Centre shall be
divided based on its percentage share as provided above for each type Public Power Line depending upon its voltage
as determined during the Technical Design Stage. Such arrived cost for each type of utility (in terms of its voltage)
shall be divided by the number of such utilities to arrive at the unit cost of relocation of that particular type of utility
(as per its voltage). The interim payment for each type shall be made on completion of all related activities pertaining
to relocation of Public Power Line.

4.6 (a) 1.4: Other Public Utilities to be protected/ shifted/ extended/ temporary diversion (if required) : The
overall cost of this Sub-cost Centre shall be worked out as per weightage given in the schedule here above for Other
Public Utilities to be protected/ shifted/ extended/ temporary diversion (if required) as determined during technical
design. For the purpose of interim payment the linear section will be divided in to work segments as described in
employer's Requirements.

4.6 (a) 1.5: Foot-over Bridges: The overall cost of this Sub-cost Centre shall be divided by the linear length of all
the FOB's to be constructed as determined during the Technical Design Stage to arrive at the unit linear cost of
construction of FOB. The interim payment shall be made on completion of all related activities pertaining to
provision of each FOB based on its linear length.

4.6 (a) 1.6: Removal & Disposal of Abandoned Structures in ROW including Station Areas: The overall cost
of this Sub-cost Centre shall be worked out as per the weightage given in the work schedule for the abandoned
structures which are to be dismantled and material disposed off thus clearing the ROW including the Station Area as
determined during the Technical Design Stage. For the purpose of the interim pa\-ment the linear section shall be
divided into the work segments as described in Employer's Requirements. . “

4.6 (a) 1. 7‘ Double Wall Lormgated HDPE Plpes & Trlck Lmssmgs The o erall cOst of thls Su

purpose of the interim payment, the linear section shall be divided into 4hé‘w01fk segments; 4s ge
Employer's Requirements. AT,

Nam :'-o.'l" Bidder /
Signature Buldm: '
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Schedule 4.7- Contract Price Weightage for Interim Payments for Construction of Building
Works at Junction and Crossing Stations
J
g =
R 7 50 Cost (Y of the
o E o Items for Release of Payment E Contract Payment Procedure
= &= &0 price)
=} p, ‘S
© =
| Construction of Residential
_E’ Buildings
g 11 [Type Il Quarters (i/ ¢ for Key 8.51%
= ’ Men)
£ 3.52%
= _ DL/
T 1.2 [Type Il Quarters The interim payment
= R . 2.03% for item no. 1 will be
; 1.3 |Type IV Quarters made on prorata
ey 0.76% completion of no.
—% 1.4 [Type V Quarters of quarters, for item
z . . e no. 2 and 3 sqm built
= ) Copst‘ructlon of Station Office 7.52% up area and for item
z Buildings X no. 4 no. of junction/
S Construction  of  Service E’ crossing stations as
g Buildings (all building =0 i determined during the
= 50.05% . .
< 3 [structures other than technical design and
E residential and station weightage given here
g 2 buildings) in this schedule. The
-E Zr ) On completion of out-door stage payment for item
s K’of non traction power supply and no. 1, 2 and 3 will be
=z .E 8 distribution works, out-door 24.71% made as given here
2 s E 4 [lighting works, water supply, e below:
= ) drainage, sewerage and area
g g % development  works  etc.
- £ complete
S # = -
= Y] 5 On completion of all works 2.00%
@ = g related to this cost centre
==
= g
2 The interim payment for items 1, 2 and 3 will be made after completion of work at different stages
‘§ at particular station and their respective weightages (%) as given here below:
_E | Completion up to plinth level 20%
=
- Completion ~ of  Structure 45%
= 2 |including roof in case of Single ’
s Storey structure
2 OR
& Completion  of  Structure
e 2@) including roof in case of GF 25%
g structure in case of Double _
54 Storey Structure. T AN
E Completion of  Structure / Wil B Sk
= including roof in case of FF 20% / W .
e 2(b) : ke
& structure in case of Double
L | Storey Structure.
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Schedule 4.7- Contract Price Weightage for Interim Payments for Construction of Building

Works at Junction and Crossing Stations

© X
EIR: ” §> Cost (% of the
o E o Items for Release of Payment = Contract Payment Procedure
¢ 27 = '
2 = = price)
© =

Completion of entire building

including flooring, finishing,

plumbing, wood work, 359

electrical work and, internal

non-traction Power Supply &

Distribution etc. complete.

Name of Bidder

Signature of Bidder
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Bid Documents — Volume |

Schedule 4.8 - Contract Price Weightage for Interim Payments for Track Work

tamping, de-stressing of
CWR/LWR, for making track fit for
maximum
100kmph

operating Speed of

Cost | Item of Stage Payment Cost (% of | Payment
Centre| Work Weightage the Procedure
%o Contract
price)
- E 1.0 | Supply of new 60Kg Rails (for main
< line and yards) and stacking at =
- . yards) & 100% &
S Z designated places as per the oo
E g specifications contained in =
B § Employer’s Requirement
,En ;;n 2.0 | Supply of new Concrete sleepers (for
g = main line and yards) and stacking at
g = . ’ T 27.346%
s & site  as per the specifications
E % contained in Employer’s
E ’g Requirement
= o 3.0 | Laying and compacting initial layer Unit of
)
E £ of ballast, production of 260 meter measurement
o v ;
:é 5 rail panels in controlled conditions, i linear
= g mechanized laying of 260 meter long lenath
£ gz flash butt welded panels in Main gth.
2 = P . . L Payment of
[l § Line including the Main Line in cach  stage
=E 5?_»‘ Yards on PSC sleepers (laid on . 8
] E 29 . will be made
o - gE initial layer of compacted ballast), on rorata
§ - : rail threading, fixing all rail sleeper com ]ei)ion of
= |3 ;:. fn fittings etc., flash butt welding of | 46.330% . ple
2 |2 g £ . . . . linear length
= g€ = scattered joints, ultrasonic testing of .
= s £ S ) ) 13.871% | as determined
= 57 rails & welds, adequate machine durings
£ & E tamping of track to make it fit for .
Q = . s e . technical
£ € 5 operation of freight trains at an desion and as
E Z ° interim  speed of 50 Km/Hr, o iei htage
@2 e complete to ensure continuous and ]J‘ .g g
= : given in this
g E" complete linkage of the track on Schedule
Tw: = entire Main Line (including main '
E é line in yards) and providing
E = signage’s.
=
2z = 3.1 | Ballast supplying and laying final
£ 'g layer on the main line to facilitate
= :ﬂ lifting of track, making of designed
E = ballast cushion and profile, machine 9.784%
EE
s 2
£z
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Bid Documents — Volume |

Schedule 4.8 - Contract Price Weightage for Interim Payments for Track Work

Cost
Centre

Item of
Work

Stage Payment

Weightage
%

Cost (% of
the
Contract
price)

Payment
Procedure

4.0

Laying and compacting initial layer
of ballast, production of 260 meter
rail panels in controlled conditions,
mechanized laying of 260 meter long
flash butt welded panels in yards
(within station limits - excluding
main line of yards) - on PSC sleepers
laid on initial layer of compacted
ballast including — rail threading,
fixing all rail sleeper fittings, laying
of Points Switch
Expansion Joints, derailing switch,

& Crossings,

all loop lines in yards, etc., as per
approved drawings, flash  butt
welding  of  scattered  joints,
ultrasonic testing of rails & welds,
adequate machine tamping of track
to make it fit for operation of freight
trains at an interim speed of 30
Km/Hr, to ensure continuous and
complete linkage of track in the yard
as per yard plan (Yard Lines other
than  Main  Lines) including
providing yard drainage and
signage’s.

13.084%

4.1

Ballast supplying and laying final
layer in yards to facilitate lifting of
track, machine tamping, making of
ballast cushion and profile, de-
stressing of CWR/LWR, machine
tamping for making track fit for the
operational speed of 50 Km/Hr.

1.456%

5.0

On completion of all the works
related to track

2.000%

Total

100%, 1
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Schedule 4.8 - Contract Price Weightage for Interim Payments for Track Work

Cost | Item of Stage Payment Cost (% of | Payment
Centre| Work Weightage the Procedure
% Contract
price)

For the purposes of release of interim payments for items 3 and 4 the linear section will be divided in to
work segments as described in Employer’s Requirements. .
Payment against materials for the Works vide item 1 & 2 above

In respect of rails and concrete sleepers brought by the Contractor to the site for incorporation in the
Permanent Works, the Contractor shall be paid 80% of the material cost as per above schedule by
submitting an indemnity bond in the favour of the Employer for an equivalent amount valid until all the
materials are incorporated in permanent works, and balance 20% shall be paid when these materials are put
to use as per the Employer’s Requirement. Contractor shall ensure:-

(1) Quantity of the materials to be supplied under these items shall be based on Technical Design.

(i1) The materials are in accordance with the specification for the works and accepted by the Engineer
after these are brought to site and properly stacked.

(iii) The materials have been delivered to the site and are properly stored and protected against loss,
damage and deterioration.

(iv) Proper record of receipts and use of materials are maintained by the Contractor and such records
are available for inspection by the Engineer.

(v) Once the payment for supply of rails and sleepers has been made as above, these shall deem to be
the property of DFCC and Contractor shall not remove these without prior approval of the Engineer
and take due care of the same against theft/ damage etc. at no extra cost till their use into the
permanent works.

Name of Bidder

Signature of Bidder”
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Bid Documents — Volume |

Schedule 4.9 - Contract Price Weightage for Payment for Integrated Testing and

Commissioning

Stage Payment

Cost Centre
Item of Work

Weightage %
Cost (% of the
Contract price)

Payment Procedure

After

successful
completion of
Integrated
Testing  and
Commissioning
of Works.

Integrated Testing and Commissioning
Integrated Testing and Commissioning

100%
2.00%

Payment for Integrated
Testing and
Commissioning shall be
released after successful
completion of Integrated
Testing and
Commissioning of Works
and  certification by
Engineer and Supply of
Spares as listed in
Schedule 5:  Spares
required to be supplied as
a part of the Contract

N ame of Bidder

Signature of Bidder
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Bid Documents — Volume |

Schedule 5: Spares required to be supplied as a part of the Contract

List of Items to be provided to DFCCIL after completion of works and before taking over by DFCCIL

S. No Item Quantity
%age of total quantity used in
the contract
1 Concrete Sleepers 2
2 Fittings for Concrete Sleepers e.g. rubber 5
pads, elastic clips, liners
3 Special sets of concrete sleepers for 2
SEJ, Level crossings, Bridge
approaches, derailing switch
4 Points and Crossings sets including 5
sleepers with complete fittings — left hand
and right hand sets
5 SEJ’s, derailing Switches, Glued joints 5
6 HH Japanese Rails 60 kg 90 UTS New 1
without holes 25 m long
7 Spares for electrical services including | Spares required for running
non-traction power supply & distribution, | and operating system at least
water supply, plumbing services, air | for a period of one year i.e.
conditioning etc. 1/5t  of the recommended
spares for five vyears as
specified in Clause 8.3 (i) of
Employer's Requirement -
Manufacturing, Installation,
Testing & Commissioning in
Vol. Il of Bid Documents.
8 Hydraulic Lifting Jacks of suitable capacity to | 8 Nos.
lift the maximum span of the Bridge as
designed by the Contractor
9 High Strength Friction Bolts including | @ 10% of the total
nuts, washers and other necessary | requirements for three bridges
fittings as required (In case of Steel | subject to minimum of 10 Nos.
Bridges)

The above items in good condition shall be handed over to the nominated official of the Employer at a

location indicated by the Employer.

Bidder’s Authorized Signatory:

Signature:
Name:
Position: = i i
7O L2 OV
Date: / - - \
Company: | 4077 1"
Company Stam\)u._‘- ooty
\;H:\-;*_fl'-
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SCHEDULE 6
ANTICIPATED CASH FLOW FOR THE WORKS

(a) Bidders shall provide in this Form, an Anticipated Cash Flow for the Works all in accordance
with the Instructions for Completion of Bid Forms in Section 2.

(b) All required documents should be included in this place in the submitted Bid Documents clearly
labelled as Schedule 6.

(c) This Form shall not be submitted separately for each Partner or separately for each Specialist

Subcontractor/Design Sub-consultant. The submission with all supporting documents shall be
reviewed and coordinated by the Bidder and provided as one overall combined submission.

Bidder's Authorized Signatory:

Signature:

Name:

Position:

Date:

Company:

Company Stamp
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SCHEDULE 7
List of Foreign Cost Components

Bidder shall nominate all of cost components to be procured from Japan which have already been
counted into foreign cost component in the Price Schedule.

No. Description Unit Quantity Amount
(Yen)

Total

Note: Cost components to be listed for the following;

(1) Supervisory staff, foreman, technician, and any other specialty who are Japanese

(2) Cost of construction equipment and appliances imported from Japan. Unit will be “day” or “hour”
for operation during site mobilization. Amount shall include depreciation, operation & maintenance
(Japanese mechanic and spare parts imported from Japan) and annual management costs of
equipment

(3) Imported materials from Japan which are incorporated in the Works

Bidder’s Official Representative:

Signature:

Name:

Position:

Date:

Company:

Company Stamp -~
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Section 7: CONTRACT FORMS

Table of Forms
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Letter of Acceptance
[letter head paper of the Employer]

[insert date]

To: [insert name and address of the Contractor]

This is to notify you that your Bid dated [insert date] for execution of the [insert name of the Contract
and identification number, as given in the Contract Data] for the Accepted Contract Amount of the
equivalent of [insert amount in numbers and words] [insert name of currency], as corrected and
modified in accordance with the Instructions to Bidders, is hereby accepted by our Agency.

You are requested to furnish the Performance Security within 28 days in accordance with the
Conditions of Contract, using for that purpose the Performance Security Form included in Section 7, -
Contract Forms, of the Bidding Document.

Authorized Signature:
Name and Title of Signatory:
Name of Agency:

Attachment: Contract Agreement
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Contract Agreement

THIS AGREEMENT made the day of , , between
[insert name of the Employer] (hereinafter “the Employer”), of the one part, and [insert name of the
Contractor] (hereinafter “the Contractor”), of the other part:

WHEREAS the Employer desires that the Works known as [name of the Contractor] should be
executed by the Contractor, and has accepted a Bid by the Contractor for the execution and
completion of these Works and the remedying of any defects therein,

The Employer and the Contractor agree as follows:

1. In this Agreement words and expressions shall have the same meanings as are respectively
assigned to them in the Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part of this
Agreement. This Agreement shall prevail over all other Contract documents.

a) the Letter of Acceptance:

b) the Letter of Tender,

c) the Particular Conditions,

d) the General Conditions,

e) the Employer's Requirements,

f the Schedules, and

g the Contractor's Proposal and any other documents forming part of the Contract.

h) Acknowledgment of Compliance with Guidelines for Procurement under Japanese ODA
Loans

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in
this Agreement, the Contractor hereby covenants with the Employer to execute the Works and
to remedy defects therein in conformity in all respects with the provisions of the Contract.

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and
completion of the Works and the remedying of defects therein, the Contract Price or such other
sum as may become payable under the provisions of the Contract at the times and in the
manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance
with the laws of [insert name of the borrowing country] on the day, month and year indicated above.

Signed by Signed by

for and on behalf of the Employer for and on behalf the Contractor

in the presence of in the presence of

Witness, Name, Signature, Address, Date Witness, Name, Sign@ta’fé;‘.Adar_'_‘Eé's; Date
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Performance Security

[insert Bank’s Name, and Address of Issuing Branch or Office]

Beneficiary: Dedicated Freight Corridor Corporation of India Limited,
5t Floor, Pragati Maidan, Metro Station Building Complex,
New Delhi, India-110001

(whom the Contract defines as “the Employer”).

Date:

PERFORMANCE GUARANTEE No.:

We have been informed that [insert name of Contractor] (hereinafter called "the Contractor") has
entered into Contract No. [insert reference number of the contract] dated [insert date of the contract]
with you, for the execution of [insert name of contract and brief description of Works] (hereinafter
called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, a performance
guarantee is required.

At the request of the Contractor, we [insert name of Bank] hereby irrevocably undertake to pay you
any sum or sums not exceeding in total an amount of finsert amount in figures] (famount in words]),"
such sum being payable in the types and proportions of currencies in which the Contract Price is
payable, upon receipt by us of your first demand in writing accompanied by a written statement stating
that the Contractor is in breach of its obligation(s) under the Contract, without your needing to prove
or to show grounds for your demand or the sum specified therein.

This guarantee shall expire, no later than the .... Day of ...... , 2... 2, and any demand for payment

under it must be received by us at this office on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication no - 758,
except that subparagraph (ii) of Sub-article 20(a) is hereby excluded.

[signature(s)]

[Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from
the final product.]

7 ied in the

The Guarantor shall insert an amount representing the percentage of the Contract Price speci
Contract and denominated in the currency(ies) of the Contract. / ’ Ly

Insert the date twenty-eight days afier the expected date of receiving’' Performance. Certifig
Employer should note that in the event of an extension of the Time|for Completion-'gnd.o
Notification Period, the Employer would need to request an extens{oq of tthis guarahiee i
Guarantor. Such request must be in writing and must be made prior to kﬁé’.exp’imrfon: daid esta, Nisherl in
the guarantee. In preparing this guarantee, the Employer might cons.fder\a(?a"ing the fnf{a@j@pg_;f‘e 7
form, at the end of the penultimate paragraph: “The Guaranior agrees a"'_bné'-fﬁﬁ;e ‘exterisjg
guarantee for a period not to exceed [six months|{one year], in response to the~employeE
Jor such extension, such request to be presented to the Guarantor before the expiry of the gi
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Advance Payment Security
Demand Guarantee

[insert Bank’s Name, and Address of Issuing Branch or Office]

Beneficiary: Dedicated Freight Corridor Corporation of India Limited,
5t Floor, Pragati Maidan, Metro Station Building Complex,
New Delhi, India-110001
(whom the Contract defines as “the Employer”).

Date:

ADVANCE PAYMENT GUARANTEE No.:

We have been informed that [insert name of Contractor] (hereinafter called “the Contractor”) has
entered into Contract No. [insert reference number of the contract] dated [insert date of the contract]
with you, for the execution of [insert name of contract and brief description of Works] (hereinafter
called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, an advance payment in
the sum [insert amount in figures] (famount in words]) is to be made against an advance payment
guarantee.

At the request of the Contractor, we [insert name of Bank] hereby irrevocably undertake to pay you
any sum or sums not exceeding in total an amount of [insert amount in figures] ([amount in words])"
upon receipt by us of your first demand in writing accompanied by a written statement stating that the
Contractor is in breach of its obligation under the Contract.

It is a condition for any claim and payment under this guarantee to be made that the advance
payment referred to above must have been received by the Contractor on its account number [insert
account number] at [insert name and address of Bank].Such Bank Guarantees can be split-up in to six
guarantees to be released on repayment. Such Bank Guarantee shall remain effective until the
advance payment has been repaid pursuant to provision of Sub-clause 14.2 of the General
Conditions of Contract, but the amount thereof shall be progressively reduced by the amount repaid
by the Contractor as indicated in Interim Payment Certificate issued This guarantee shall expire, at
the latest, upon our receipt of the said Guarantee in original duly discharged by the Employer or at the
end of 28 days after Time of Completion 2, whichever is earlier. Consequently, any demand for
payment under this guarantee must be received by us at this office on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication no. 758.

[signature(s)]

[Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from
the final product.]

The Guarantor shall insert an amowunt representing the amount of the advance pa'imem and- denom\n ted in the
currency(ies) of the advance payment as specified in the Contraci,. /
“ The Emplover should note that in the event of an extension of the Time for Coniplel .ffcm the me:"ov@r ot
request an extension of this guarantee from the Guarantor. Such request must belinw iing arnd ‘niust §e ma
the expiration date established in the guarantee. In preparing this guaramee the mpIo yer :mgftf c‘om:der
Jollowing text to the form, at the end of the penultimate paragraph: "The Guara agrees to crfenrd b g“uammee
Jor a period commensurate with the requirements of GC Sub-Clause 14.2 [ !db::g;e Pmmefit{] - In1ésp
Employer 7 written request for such extension, such request to be presented to the Guarantor | ¢
guarantee.
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Contractor’s Warranty
(Sub-Clause 4.1)

THIS GUARANTEE is made the day of

BETWEEN:

(1) ( ) of ( ) (and (see Note1) (jointly) “The

Contractor)( ) of ( ) whose registered office is at
and whose registered office is at (together with its

successors and assigns, (“the Employer” of , New Delhi (Address)

WHEREAS

(A) By a Contract dated ( ) (“the Contract”)

made between (1) the DFCCIL (“the Employer”) and (2) the Contractor, the Contractor has
agreed to [name of the project] (including Integrated Testing and Commissioning, if required
as per the Contract) and remedy any defects in the Works upon the terms and conditions
contained in the Contract.

(B) (See Note 3)

(C) At the request of the Employer and pursuant to the terms of the Contract, the Contractor has
agreed to enter into this Warranty.

NOW IT IS AGREED AS FOLLOWS:
1. The Contractor hereby warrants and undertakes that:

(a) The Contractor will design execute, complete, test and commission the Works
(including Integrated Testing and Commissioning, if required as per the
Contract) and remedy any defects in the Works in accordance with the terms of the
Contract;

(b) The Contractor owes a duty of care to the Employer in relation to the performance of
its duties under the Contract;

(c) The Contractor will replace free of cost to the Employer any defect or failure of
equipment/ material/ services etc. provided in the Works for a period of 24 months
from the date of the Taking Over Certificate of the last Section of the Works;

(d) The Contractor agrees that should any design modification be required to any section
or component due to any defect, the period of 24 months shall recommence from the
date when the modified part is commissioned into service, and such modification shall
be carried out free of cost to the Employer in all sub-systems and systems for all
sections; and

2. The liability of (the companies comprising (see Note 3)) the Contractor under this Warranty
(shall be joint and several and (see Note 3)) shall not be released, diminished or in any way
affected by any independent inquiry or investigation into the Works or any matter related to
the Contract whether carried out by or on behalf of the Empioyer or.anyh-ablllty
action which may arise out of such inquiry or investigation. /a0 U AN

5 N
3. In so far as the copyright or other intellectual property righi/&_'}:'l_ any pl_ans-,-‘ cal
drawings, documents, materials, plant, know-how and other mﬁormatlon relating ito t
shall be vested in the Contractor, the Contractor grants to the\Employer his succes
a53|gn5 a royalty free, non-exclusive and irrevocable Ilcense r}arrylng the rlght to g‘r
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and commission (including Integrated Testing and Commissioning) reinstatement, extension
and the remedy of any defect in the Works. To the extent that beneficial ownership of any
such copyright or other intellectual property rights is vested in anyone other than the
Contractor, the Contractor shall use best endeavors to procure that the beneficial owner
thereof shall grant a like to the Employer. For the avoidance of doubt, any such license
granted shall not be determined if the Contractor shall for any reason cease to be employed
in connection with Works.

The provisions of this Warranty shall be without prejudice to any other rights of the Employer
and shall not be deemed or construed so as to limit or exclude any rights or remedies which
the Employer may have against the Contractor, whether in tort or otherwise.

Nothing contained in this Warranty shall vary or affect the Contractor’s rights and obligations
under the Contract.

The address for service of all documents arising out of or in connection with this Warranty
shall be :

Upon the Employer, at ( ) India, (note 4)
Upon the Contractor, at ( ) India (note 4)

The Employer and the Contractor may change their respective nominated addresses to
another address in India but only by prior written notice to each other. All demands and
notices must be in writing.

This Warranty shall be governed by and construed according to the laws for the time being in
force in India.

Any dispute or difference of any kind whatsoever between the Employer and the Contractor
arising under out of or in connection with this Warranty shall be dealt in accordance with the
clause 20.0 set out in the General Conditions of Contract.

IN WITNESS whereof this Guarantee has been executed as a deed on the date first before written.

THE COMMON SEAL of ( )

(

)

Was affixed hereto in ( )
the presence of : ( )

Notes (for preparation of but not inclusion in the endorsement of this Warranty):

1.

2.
3.
4

If the contractor comprises more than one company, each such company shall be party and
liability under this warranty will be joint and several with consequential grammatical changes.
If Note 1 applies, the fact that the joint venture or other relevant agreement must be recited.
Delete if Note 1 does not apply.

The address for service shall be in India.
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MEMORANDUM OF UNDERSTANDING FOR A SUBCONTRACTING AGREEMENT
(Sub-Clause 4.4)

Date
Project :

To

Dedicated Freight Corridor Corporation of India Limited,

5t Floor, Pragati Maidan, Metro Station Building Complex,

New Delhi, India-110001

Dear Sirs

In accordance with the Sub-clause 4.4 of General Conditions of Contract read along with the
Particular Conditions of Contract, we enclose this Memorandum of Understanding to enter into a
subcontracting agreement between the Contractor and the Sub-contractor
to undertake the following:

1. Whereas the Employer requires the work of the project to be executed by the Contractor, and
has accepted a bid by the Contractor for the execution and completion of the Works, and
remedying any defects therein, the Contractor and the Subcontractor shall provide a formal
agreement to the Employer prior to signature of Contract between the Employer and the
Contractor.

2. The scope of work to be undertaken by the Sub-contractor is described as:

3. The work undertaken by the Sub-contractor does not relieve the Contractor from any liability or
obligation under the Contract, and the Contractor shall, at all times, be solely responsible for the
acts, defaults, and neglects of the Sub-contractor, his agents, servants and workmen as if
anywhere the acts, defaults, neglects, of the Contractor, his agents, servants or workmen.

4. The Contractor shall provide insurance for the Subcontractor to the same level as his own
insurance to include the Works executed under the subcontract agreement to be executed, and
for the subcontractor’'s equipment as listed in Attachment to this MOU.

5. The Employer shall consider and approve the provisions of a signed subcontracting agreement prior to
signature of Contract with the Contractor to verify that it conforms to the pre-qualifying/ bidding
requirements. Non-fulfillment of this requirement would result in disqualification of the Contractor. The
Employer shall also consider the non-fulfillment of any of the subcontract agreement terms as a
reason for termination of the Contract, and upon 14 day’s notice require the Contractor to
vacate the Site. After such termination of the Contract by the Employer, the Employer may
complete the work and or arrange any other authorities to do so.

Signed on this day of month year.
The Contractor The Subcontractor
(Signature & Seal) (Signature & Seal)

Page 186




Dedicated Freight Corridor Project (Western Corridor Phase-1) Bid Documents — VVolume |
Package CT P-3 (R) — Civil, Building and Track Works

SUB-CONTRACTOR’S WARRANTY
(Sub-Clause 4.4)

THIS GREEMENT is made the day of
BETWEEN:
1. [ ] [whose registered office is at]/[of] [ ] ("the Sub-

(D)

contractor") and

The Dedicated Freight Corridor Corporation India Limited (together with its successors and
assigns, "the Employer") of:

5t Floor, Pragti Maidan, Metro Station Building Complex,

New Delhi,
India 110001.
WHEREAS
By a contract -------------- dated [ ] ("the Contract") made between (1) Dedicated
Freight Corridor Corporation India Limited (“the Employer”)
and (2) [ 1 ("the Contractor"), the Contractor has agreed to design, execute,

complete, test and commission (including integrated testing and commissioning) and remedy
any defects in works upon the terms and conditions contained in the Contract.

The Sub-contractor has had an opportunity of reading and noting the provisions of the
Contract (other than details of the Contractor's prices and rates).

Pursuant to the Contract, the Contractor proposes to enter into an agreement with the Sub-
contractor ("the Sub-contract") for the Sub-contractor to carry out and complete a part of the
Works as more particularly described in the Sub-contract ("the Sub-contract Works").

The Contract stipulates that the Contractor shall obtain the consent of the Engineer before
entering into the Sub-contract, and that the Contractor shall procure that the Sub-contractor
executes a warranty agreement (“Warranty”) in favour of the Employer.

NOW IT IS HEREBY AGREED as follows:-

1.

In consideration of the Engineer consenting to the Contractor and the Sub-contractor entering
into the Sub-contract, the Sub-contractor warrants and undertakes to the Employer that:

(a) he will execute and complete the Sub-contract Works, and will carry out each and all
of the obligations, duties and undertakings of the Sub-contractor under the Sub-
contract when and if such obligations, duties and undertakings shall become due and
performable, in accordance with the terms of the Sub-contract (as the same may from
time to time be varied or amended with the consent of the Employer); and

b) he will supply to the Contractor and in specific cases wherever required to the
Engineer with all information as may be required from time to time in relation to
progress of the Sub-contract Works.

The Sub-contractor undertakes to indemnify the Employer against each and every liability
which the Employer may have to any person whatsoever and aga\_i_nst'-'e;ny-cTa'rms, emands,
proceedings, loss, damages, costs and expenses sustained, _m'curre_d or payab

insofar as and to the extent that the same has arisen by reasan, of any biceach by
contractor of his obligations under the Sub-contract. \

No allowance of time by the Employer hereunder or by the Contﬁactor under the Sylé-contract
nor any forbearance or forgiveness in or in respect of any matter of ihl,ng
Warranty or the Sub-contract on the part of the Employer or the Contraeto

virtue of this Warranty than the liability of the Contractor to thq; Employer unden the
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10.

11

12.

the Employer or the Contractor may do or omit or neglect to do, shall in any way release the
Sub-contractor from any liability under this Warranty.

The Sub-contractor agrees that he will not without first giving the Employer, not less than 21
day’s prior notice in writing, exercise any right he may have to terminate the Sub-contract or
treat the same as having been repudiated by the Contractor or withhold performance of its
obligations under the Sub-contract.

(1) In the event that the Contract or the employment of the Contractor under the Contract
is terminated for any reason whatsoever and if so requested by the Employer in
writing within 21 days of such termination, the Sub-contractor shall carry out and
complete his obligations under this Warranty and shall enter into a novation
agreement with the Employer and the Contractor in which the Sub-contractor will
undertake inter alia to perform the Sub-contract and be bound by its terms and
conditions as if the Employer had originally been named as a contracting party in
place of the Contractor. The said novation agreement will be in such form as the
Employer may reasonably require.

(2) In the event that the Employer does not require the Sub-contractor to enter into a
novation agreement as required by Sub-clause 5(1), the Sub-contractor shall have no
claim whatsoever against the Employer for any damage, loss or expense howsoever
arising out of or in connection with this Warranty.

Insofar as the copyright or other intellectual property rights, in any plans, calculations,
drawings, documents, materials, know-how and information relating to the Sub-contract
Works shall be vested in the Sub-contractor, the Sub-contractor grants to the Employer, his
successors and assignees a royalty free, non-exclusive and irrevocable license (carrying the
right to grant sub-licenses) to use and reproduce any of the works designs or inventions
incorporated and referred to in such documents or materials and any such know-how and
information for all purposes relating to the Works of the Employer, without limitation the
design, manufacture, installation, reconstruction, completion, reinstatement, extension,
remedy of any defect of the Works. To the extent beneficial ownership of any such copyright
or other intellectual property right is vested in anyone other than the Sub-contractor, the Sub-
contractor shall use best endeavors to procure that the beneficial owner thereof shall grant a
like license to the Employer. For the avoidance of doubt, any such license granted shall not
be determined if the Sub-contractor shall for any reason cease to be employed in connection
with the Sub-contract Works.

In the event of any ambiguity or conflict between the terms of the Sub-contract and this
Warranty, the terms of this Warranty shall prevail.

The provisions of this Warranty shall be without prejudice to and shall not be deemed or
construed so as to limit or exclude any rights or remedies which the Employer may have
against the Sub-contractor whether in tort or otherwise.

Nothing contained in this Warranty shall vary or affect the Sub-contractor's rights and
obligations under the Sub-contract.

The Employer shall be entitled to assign the benefit of this Warranty at any time without the
consent of the Sub-contractor being required.

All documents arising out of or in connection with this Warranty sha\l_l..be'["é,er*_iféd:-,.

/ >
4

(1 upon the Employer at [ 1, marked for the attention of [
(2) upon the Sub-contractor, at [ ] India. ‘ = y \
The Employer and the Sub-contractor may change their respegrve nomlnated addr for

service of documents to another address in India but only by pri wrrtten notlce to 9éch other.
All demands and notices must be in writing. =
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13.

14.

This Warranty shall be governed by and construed according to the laws for the time being in
force in India.

(1

(4)

Any dispute or difference of any kind whatsoever between the Employer and the Sub-
contractor arising under out of or in connection with this Warranty shall be referred to
Arbitration in accordance with the Arbitration procedure as described in the Contract.

In the event that the Employer is of the opinion that the issues in such a dispute or
difference will or may touch upon or concern a dispute or difference arising under out
of or in connection with the Contract ("the Contract Dispute") then provided that an
arbitrator has not already been appointed pursuant to Clause 20, the Employer may
by notice in writing to the Sub-contractor require and the Sub-contractor shall be
deemed to have consented to the referral of such dispute or difference to the
arbitrator to whom the Contract Dispute has been or will be referred.

Save as expressly otherwise provided, the Arbitrator shall have full power to open up,
review and revise any decision, opinion, instruction, notice, order, direction,
withholding of approval or consent, determination, certificate, statement of objection,
assessment or valuation by the Employer's Representative or the Contractor relating
to the dispute or difference.

This Warranty shall be governed by and construed according to the laws for the time
being in force in India and the Sub-Contractor agrees to submit to the jurisdiction of
the courts of Delhi/New Delhi.

IN WITNESS whereof this Warranty has been executed as a deed on the date first before written.
THE COMMON SEAL of

[

]

was affixed heretoin )
the presence of:- )
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FORM OF DESIGNER’S WARRANTY
(Sub-Clause 5.1 and Sub-Clause 18.5)

THIS AGREEMENT is made the day of

BETWEEN:

(1)

(2)

[ ] [whose registered office is at]/[of] [ ] ("the Designer");
and

The Dedicated Freight Corridor Corporation of India Limited (together with its successors and
assigns, "the Employer") of

5t Floor, Pragti Maidan, Metro Station Building Complex,

New Delhi,
India 110001.

WHEREAS:

(a) By a contract ------—--- dated [ ] ("the Contract") made between (1) Dedicated Freight
Corridor Corporation of India Limited (“the Employer”) and (2) [ ] ("the Contractor"),

(d)

the Contractor has agreed to design, execute, complete, test and commission (including
Integrated Testing and Commissioning) and remedy any defect in the Works upon the terms
and conditions contained in the Contract.

The Designer has had an opportunity of reading and noting the provisions of the Contract
(other than details of the Contractor's prices and rates).

Pursuant to the Contract, the Contractor wishes to enter into an agreement with the Designer
and Designer agrees to the wishes of the Contractor (the Consultancy agreement) to carry
out the Contractor's obligations under the Contract in relation to the design and functions
ascribed to the Designer in the Contract.

The Contract stipulates that the Contractor shall ensure that the Designer executes a
warranty agreement (“Warranty”) in favour of the Employer.

NOW IT IS HEREBY AGREED as follows:

1.

In consideration of the Employer not objecting to the Contractor and the Designer entering
into the Consultancy Agreement, the Designer warrants and undertakes to the Employer that
he has exercised and will continue to exercise all the skill and care to be expected of a
professionally qualified and competent designer experienced in work of similar nature and
scope as the Works in carrying out the design of the temporary and Permanent Works and in
performing the other duties and functions ascribed to him in the Contract.

The Designer agrees that, in the event of the termination of the Contract by the Employer, the
Designer will, if so required by notice in writing given by the Employer, accept subject to
Clause 4 the instructions of the Employer or his appointee to the exclusion of the Contractor
in respect of the carrying out and completion of the Works upon the terms and conditions of
the Consultancy Agreement.

The Designer further agrees that he will not, without first giving the Employer not less than 21
days' previous notice in writing, exercise any rights it may have to terminate the Consultancy
Agreement or to treat the same as having been as repudiated by-the-Contragtor or to
discontinue the performance of any duties to be performed by the’Designer-pursuar
The Designer's right to terminate the Consultancy Agreement of to treat the same g
been repudiated or to discontinue the performance thereof shall cease if, within such pexjod of
notice and subject to Clause 4, the Employer shall give not QQ_-ih-writing.'to the Babiy

requiring the Designer to accept the instructions of the Employer. or his “appointed
exclusion of the Contractor in respect of the carrying out and, completion ;@f the
Works upon the terms and conditions of the Consultancy Agreement. " | LA

S —
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4. Any notice given by the Employer under Clause 2 or 3 shall state that the Employer or his
appointee accepts liability for payment of the fees payable to the Designer under the
Consultancy Agreement and for performance of the Contractor's obligations under the
Consultancy Agreement, including payment of any fees outstanding at the date of such
notice.

5. The Employer shall be entitled to assign the benefit of this Warranty at any time without the
consent of the Designer being required.

6. All documents arising out of or in connection with this Warranty shall be served:
(1) upon the Employer at [ ] marked for the attention of [ I
(2) upon the Designer at [ ]
7. The Employer and the Designer may change their respective nominated addresses for

service of documents to another address in India but only by prior written notice to each other.
All demands and notices must be in writing.

8. This Warranty shall be governed by and construed according to the laws for the time being in
force in India.

9. (1) In the event that the Contract or the employment of the Contractor under the Contract is
terminated for any reason whatsoever and if so requested by the Employer in writing
within 21 days of such termination, the Designer shall carry out and complete his
obligations under this Warranty and shall enter into a novation agreement with the
Employer and the Contractor in which the Designer will undertake inter alia to perform
the Design and be bound by its terms and conditions as if the Employer had originally
been named as a contracting party in place of the Contractor. The said novation
agreement will be in such form as the Employer may reasonably require.

(2) In the event that the Employer does not require the Designer to enter into a novation
agreement as required by Sub-clause 9 (1), the Designer shall have no claim
whatsoever against the Employer for any damage, loss or expense howsoever arising
out of or in connection with this Warranty.

Except to the extent (if any) expressly permitted by the Consultancy Agreement, the
Designer shall not sub-contract any of the Designer's obligations under the Consultancy
Agreement without the prior written consent of the Engineer.

10. Without prejudice to its obligations under this Warranty, the Designer shall maintain with well
established underwriters of repute and on terms and conditions reasonably acceptable to the
Employer, professional indemnity insurance (as per sub-clause 18.5 of the Particular
Conditions of Contract) in respect of the Designer and its sub-consultants for Indian Rupees
Two Hundred Fifty Million (250,000,000 Rupees) in relation to his design of the Works for any
one occurrence or series of occurrences arising out of any one event from the date of
notification of acceptance until 3 years after Time of Completion of Defects Notification Period
for the whole of works. The Designer shall immediately inform the Employer if for any reason
professional indemnity insurance is not maintained in accordance with this Warranty or
becomes void or unenforceable.

11. Insofar as the patent, copyright or other intellectual property rights in any Design Data (as
defined in the Contract), plans, calculations, drawings, documents, materials, computer
software, know-how and information relating to the Works shall be p:est’é@_i ih--fhe-.De'gner, the
Designer grants to the Employer his successors and assigns a royalty-free, rion- e'ﬁ(q sive and

irrevocable license (carrying the right to grant sub-licenses) to uae and reproduce q

works designs or inventions incorporated and referred to in su¢h’documents of matel

any such know-how and information for all purposes relating tt the Works! (including

limitation the design, construction, reconstruction, complethn relnstatement € ,

repair and operation of the Works). To the extent beneficial ownership_of any such paient

copyright or other intellectual property right is vested in anyone Mﬁn ﬂ‘te |3 g{gne

Contractor, the Designer shall use his best endeavors to procure t 8
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thereof shall grant a like license to the Employer. Any such license granted shall not be
determined if the Designer shall for any reason cease to be employed in connection with the
Works.

12. (1) Any dispute or difference of any kind whatsoever between the Employer and the
Designer arising under out of or in connection with this Warranty shall be referred to
arbitration in accordance with Clause 20 of GC “Dispute” as defined in the Contract
shall be deemed to include any such dispute or difference between the Employer and
the Designer.

(2) In the event that the Employer is of the opinion that the issues in such a dispute or
difference will or may touch upon or concern a dispute or difference arising under out
of or in connection with the Contract ("the Contract Dispute") then provided that an
Arbitrator has not already been appointed, the Employer may by notice in writing to
the Designer require and the Designer shall be deemed to have consented to the
referral of such dispute or difference to the Arbitrator to whom the Contract Dispute
has been or will be referred.

(3) Save as expressly otherwise provided, the Arbitrator shall have full power to open up,
review and revise any decision, opinion, instruction, notice, order, direction,
withholding of approval or consent, statement of objection, determination, certificate,
assessment or valuation by the Engineer or the Contractor, relating to the dispute or
difference.

(4) This Warranty shall be governed by and construed according to the laws for the time
being in force in India and the Designer agrees to submit to the jurisdiction of the
courts of Delhi/New Delhi.

IN WITNESS whereof this Warranty has been executed as a deed on the date first before written.
THE COMMON SEAL of
[Designer ]

was affixed hereto in
the presence of:-
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DISPUTE ADJUDICATION BOARD AGREEMENT
(Sub-Clause 20.2)

[for each member of a three-person DAB]
Name and details of Contract
Name and address of Employer
Name and address of Contractor
Name and address of Member

Whereas the Employer and the Contractor have entered into the Contract and desire jointly to appoint
the Member to act as one of the three persons who are jointly called the “DAB” [and desire the
Member to act as chairman of the DAB] to adjudicate a dispute which has arisen in relation to

The Employer, Contractor and Member jointly agree as follows:

1. The conditions of this Dispute Adjudication Agreement comprise the “General Conditions of
Dispute Adjudication Agreement”, which is appended to the General Conditions of the
“Conditions of Contract for Plant and Design-Build” First Edition 1999 published by the
Federation Internationale des Ingenieurs-Conseils (FIDIC), and the following provisions. In
these provisions, which include amendments and additions to the General Conditions of
Dispute Adjudication Agreement, words and expressions shall have the same meanings as
are assigned to them in the General Conditions of Dispute Adjudication Agreement.

2. [Details of amendments to the General Conditions of Dispute Adjudication Agreement, if any]

3. In accordance with Clause 6 of the General Conditions of Dispute Adjudication Agreement,
the Member shall be paid a daily fee of per day.

4. In consideration of these fees and other payments to be made by the Employer and the
Contractor in accordance with Clause 6 of the General Conditions of Dispute Adjudication
Agreement, the Member undertakes to serve, as described in this Dispute Adjudication
Agreement, as one of the three persons who are jointly to act as the DAB.

5. The Employer and the Contractor jointly and severally undertake to pay the Member, in
consideration of the carrying out of these services, in accordance with Clause 6 of the
General Conditions of Dispute Adjudication Agreement.

6. This dispute Adjudication Agreement shall be governed by the law of

SIGNED by: SIGNED by: SIGNED by:
For and on behalf of For and on behalf of For and on behalf of
the Employer the Contractor the Member
in the presence of in the presence of in the presence of
Witness: Witness: Witness:
Name: Name: Name:
Address: Address: Address:
Date: Date: Date: e
[* A brief description or name of dispute to be added.] QO L'\

/4
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Form of Retention Money Guarantee
(Sub-Clause 14.3 ¢, 14.9)

Brief description of Contract:
Name and address of Beneficiary

Dedicated Freight Corridor Corporation of India Limited,
5t Floor, Pragati Maidan, Metro Station Building Complex,
New Delhi, India-110001

(whom the Contract defines as “the Employer”).

We have been informed that (hereinafter called the “Principal’) is your
Contractor under such Contract and wishes to receive early payment of [part of] the retention money,
for which the Contract requires him to obtain a guarantee.

At the request of the Principal, we (name of bank) hereby irrevocably
undertake to pay you, the Beneficiary / Employer, any sum or sums not exceeding in total the amount
of (the “Guaranteed Amount’, say: ) upon receipt by us of your

demand in writing and your written statement stating:

a) that the Principal has failed to carry out his obligation(s) to rectify certain defect(s) for which he is
responsible under the Contract, and

b) the nature of such defect(s).

¢) That the Principal has failed to carry out his obligation(s) for which he is responsible under the
Contract,

At any time, our liability under this guarantee shall not exceed the total amount of retention money
released to the Principal by you, as evidenced by your notices issued under Sub-Clause 2.5 and 14.9
of the Conditions of the Contract with a copy being passed to us.

Any demand for payment must contain your signature(s) which must be authenticated by your

Bankers. The authenticated demand and statement must be received by us at this office on or before

(the date 56 days after the expected expiry of the Defects Notification Period for the Works)
(the “Expiry Date”), when this guarantee shall expire and shall be returned to us.

We have been informed that the Beneficiary may require the Principal to extend this guarantee if the
Performance Certificate under the Contract has not been issued by the date 28 days prior to such
Expiry Date. We undertake to pay you such Guaranteed Amount upon receipt by us, within such
period 28 days, of your demand in writing and your written statement that the performance certificate
has not been issued, for reasons attributable to the Principal, and that this guarantee has not been
extended.

This guarantee shall be governed by the laws of Republic of India.

Date Signature(s)
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Form of Insurance Requirements
[Sub Clause- 18]

Insurance to be taken by the Contractor

In accordance with the provision of GC Clause 18, the Contractor shall at its expense take out and
maintain in effect, or cause to be taken out and maintained in effect, during the performance of the
Contract, the insurances set forth below in the sums and with the deductibles and other conditions
specified. The identity of the insurers and the form of the policies shall be subject to the approval of
the Employer, such approval not to be unreasonably withheld.

(a)

Insurance of Works and Contractor’s equipments-

In accordance with the provision of sub clause 18.2 contractor shall insure to cover loss or
damage to works, plants, materials and contractor's documents occurring prior to completion
of the facility until the date of issue of the performance certificate.

Amount (in | Deductible Parties insured | From (Place) To (Place)
currency (ies) limits ((in | (names)
currency (ies)
Full replacement | - Contractor and | Commencement Issue of Taking
cost (INR) Employer Date Over Certificate
(b) Insurance against Injuries to Person and Damage to property

Covering any loss, damage, death or bodily injuries which may occur to any physical property
or to any person covering loss and damage to Employers property and Employer’s personal.

(c)

(d)

(e)

Amount (in | Deductible Parties insured | From (Place) To (Place)
currency (ies) limits ((in | (names)

currency (ies)
100 million INR | - Contractor and | Commencement Issue of
for any one Employer Date Performance
occurrence certificate
Automobile liability Insurance

Covering use of all vehicles used by the contractors or its subcontractors (whether or not
owned by them) in connection with the design, construction testing and commissioning of the
facilities under the contract in accordance with statutory requirements.

Workers’ Compensation
In accordance with the statutory requirements applicable in any country where the
facilities or any part thereof is executed.

Professional Indemnity Insurance-
To cover professional negligence in the design of the Works.
Amount (in | Deductible limits | Parties insured | From (Place) To (Place)
currency (ies) ((in currency | (names)
(ies) =
250 million INR | - Contractor and | Comme '6em_eht = 3
Employer Date
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